

# San Ysidro

## COMMUNITY PLAN UPDATE PRELIMINARY SCHEDULE

July 2010



July      Aug      Sept      Oct      Nov      Dec      Jan 2011      Feb      March      April      May      June      July -

SYCPG Meeting #1 July 20	SYCPG Meeting #2 August 17	SYCPG Meeting #3 September 21	SYCPG Meeting #4 October 19	SYCPG Meeting #5 November 16	SYCPG Meeting #6 December 21	SYCPG Meeting #7 January 18	SYCPG Meeting #8 February 15	SYCPG Meeting #9 March 15	SYCPG Meeting #10 April 19	SYCPG Meeting #11 May 17	SYCPG Meeting #12 June 21	Phase 2 Est. Completion 2013
-----------------------------	-------------------------------	----------------------------------	--------------------------------	---------------------------------	---------------------------------	--------------------------------	---------------------------------	------------------------------	-------------------------------	-----------------------------	------------------------------	------------------------------------

• General Plan Update    • General Plan Principle



SYAC Meeting #1 Community Workshop #1 July 14	SYAC Meeting #2 August 11	SYAC Meeting #3 September 8	SYAC Meeting #4 Community Workshop #2, 3, & 4 October 4, 5, & 13	SYAC Meeting #5 November 10	SYAC Meeting #6 December 8	SYAC Meeting #7 Community Workshop #5 January 12	SYAC Meeting #8 February 9	SYAC Meeting #9 March 9	SYAC Meeting #10 April 13	SYAC Meeting #11 May 11	SYAC Meeting #12 June 8
---	------------------------------	--------------------------------	--	--------------------------------	-------------------------------	--	-------------------------------	----------------------------	------------------------------	----------------------------	----------------------------

- Project Kickoff
- Project Overview
- Confirm Goals of Community Plan Update
- Issues & Opportunities of San Ysidro
- Schedule/ Outreach Strategy
- General Plan Introduction & Principles
- Confirm Outreach Strategy & Schedule
- Stakeholder Interview Feedback
- Recap Workshop #1
- Confirm Goals of CPU
- Review of Outreach Strategy & Planning Policies
- Community Plan Elements
- October Charrette Strategy
- Establishing San Ysidro Guiding Principles Exercise
- Existing Conditions Findings
- Summary of Outreach Input to Date
- Develop Preliminary Alternatives
- Charrette
- Review Charrette Results
- Historic Context
- Revised Land Use Alternatives
- Urban Design / Mobility
- Parks and Open Space /Arts/ Culture/ Public Facilities
- Economic Analysis
- Facilities Financing & Implementation
- Community Plan Documentation
- Draft & Final Community Plan
- Stakeholder & Public Involvement Continue
- Environmental Review
- Public Hearings

	Morning/ Afternoon	Evening
Monday Oct. 4	Walk Audit / Charrette Kick-Off Meeting	Community Workshop
Tuesday Oct. 5	Design Team Develop Preliminary Alternatives	Community Workshop
Wednesday Oct. 13	Design Team Refine Preliminary Alternatives	SYAC Meeting / Community Workshop