

Project Schedule 2010

March

April

May

June

July

**Cluster
1**

**CPUAC
4**

**CPUAC
5**

**Cluster
2**

Charrette

Historic
Preservation
Element

• Urban Design
Element

• March 20th

• Land Use
Element

• Conservation
Element

**“Open
Mic”**

• Hear from
various
community
organizations

• April 26th

• Debrief Cluster
Meeting

• Public Facilities,
Services & Safety
Element

• Recreation
Element

• Economic Data

• Summarize
existing planning
documents

• Mobility
Element

• Shared Issues

• Identify areas of
“Transition/Stability”

• Identify village
types/sites

• Identify opportunity
areas

• Development of Plan
Alternatives

Project Schedule (continued)

