

Linda Vista Comprehensive Active Transportation Strategy (CATS) Project Schedule

2014

CITY STAFF INPUT

2016

Data
Collection

Purpose
& Need

Alternatives
Development
& Evaluation

Preferred
Alternative(s)

Final Plan

August – October 2014

November – March 2015

April – October 2015

Establish Outreach
Materials

Methodology &
Documentation

LVCPG
Meeting #2
(Feb)

Review CIP List &
Focus Charette #1
(Nov)

LVCPG
Meeting #3
(June 2015)

Probable Costs

ID & Contact
Stakeholders (Sept)

Ped/Bike/Transit
Inventory

Stakeholder
Meetings
(Feb)

Finalize Focus
Areas

Final Focus
Charette #3
(May)

LVCPG Meeting #1
(Sept. 22)

Forecast Future
Traffic Model

Develop Prioritization
Criteria

Final
Refinements

Workshop #1
(Oct 9)

GIS Mapping

Workshop #2
(Feb)

Field Assessment of
Improvement Areas

Final Report

Walk/Ride Audits
(Oct 10 & 11)

Street Typology

Feasibility Assessment &
Concept Sheets

ID Focus Areas &
Multimodal
Opportunities

Focus Charette #2
(Feb)

Outreach Activity
Project Team

Metroquest Online Interactive Survey
(Oct-Dec)