

# Project Schedule – Next 6 Months (Feb. 10)

February



- Debrief Self-Guided Tour

March



- March 20
- Historic Preservation Element
  - Urban Design Element



- March 24
- Hear from various community organizations

April



- Land Use Element
- Conservation Element

May



- Debrief Cluster Meeting
- Public Facilities, Services & Safety Element
- Recreation Element
- Economic Data
- Summarize existing planning documents

June



- Mobility Element
- Shared Issues

July



- Identify areas of “Transition/Stability”
- Identify village types/sites
- Identify opportunity areas
- Development of Plan Alternatives