



THE CITY OF SAN DIEGO

GENERAL PLAN UPDATE CALENDAR *

Prepared June 18, 2007 **

DATE	EVENT	STATUS
March 1, 2006	Land Use & Housing Committee (LU&H) Workshop	✓
March 16, 2006	Planning Commission (PC) Workshop	✓
April 18, 2006	Community Planners Committee (CPC) Subcommittee – Public Facilities, Services, and Safety Element (PFSSE)	✓
April 25, 2006	CPC – PFSSE	✓
May 15, 2006	General Plan (GP) Program Environmental Impact Report (PEIR) - Development Services Department (DSD) California Environmental Quality Act (CEQA) Submittal	✓
May 17, 2006	LU&H Workshop	✓
May 18, 2006	Park and Recreation Board – Recreation Element (RE)	✓
May 25, 2006	Historic Resources Board (HRB) – Historic Preservation Element (HPE)	✓
June 15, 2006	PC Workshop	✓
July 13, 2006	PC Workshop - PFSSE and Economic Prosperity Element (EPE)	✓
July 19, 2006	LU&H Workshop – EPE, RE, PFSSE	✓
September 13 & 25, 2006	GP PEIR – Notice of Preparation (NOP) Meetings	✓
October 6, 2006	GP PEIR – NOP Period Ends	✓
October 25, 2006	Release Final (3 rd) Public Review Draft General Plan (1 st Draft was released April 2005, 2 nd Draft was released July 2005)	✓
November 28, 2006	CPC Workshop	✓
February 2006 – June 2007	CPC votes on the GP Elements	
November 2006 – June 2007	Public presentations/outreach on Final (3 rd) Public Review Draft	
April 26, 2007	GP Draft PEIR –Draft out for Public Review	✓
April 26, 2007	PC Status Report - General Plan	✓
May 23, 2007	GP Public Workshop – Malcolm X Library	✓
May 30, 2007	GP Public Workshop – Mira Mesa Library	✓
June 9, 2007	GP Public Workshop – Mission Valley Library	✓
June 11, 2007	GP PEIR – 45 day Public Review Closes	✓
June 25, 2007	GP PEIR – 2 week extension for Public Review Closes	
August 2, 2007	PC Hearing	
August 9, 2007	PC Hearing (if needed)	
September 6, 2007	Airport Land Use Commission Consistency Determination Hearing	
September 19, 2007	LU&H	
October 8, 2007 (tentative)	CC Hearing	

* The Housing Element is on a separate timeline and was adopted on December 5, 2006

** Subject to change