

2010 REDISTRICTING COMMISSION OF THE CITY OF SAN DIEGO 2011 WORKING TIMELINE

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT*	
1 Procure mapping and outreach consultant services as needed	█										
2 Receive legal training by City Attorney's Office		█					█				
3 Conduct introductory public hearings (2)		█									
4 U.S. Census data released			█								
5 Receive publicly submitted preliminary redistricting plans and input			█								
6 Conduct pre-map public hearings (9)				█							
7 Develop preliminary redistricting plan						█					
8 Procure additional legal services as needed						█					
9 File preliminary redistricting plan and statement of findings							█				
10 Conduct post-map public hearings (5)							█				
11 Make revisions to preliminary redistricting plan							█				
12 Adopt final redistricting plan								█			
13 Final redistricting plan subject to right of referendum (30-day period)								█			
14 Complete Commission final report									█		
15 Close consultant contracts and Commission office									█		
16 Provide community presentations and conduct outreach	█										
17 Commission meetings (additional opportunities for public testimony)	█										
18 Maintain and submit communication logs	█										

**The Redistricting Commission shall serve until the redistricting plan adopted by the Commission becomes effective and any and all legal and referendum challenges have been resolved (City Charter Article II, Section 5.1).*