

E-mail Update – 3FF/Talmadge

Hello. My name is Rebekah Hook and this email is a public information bulletin for the City of San Diego Utilities Undergrounding Program. Thank you for your interest in the Utilities Undergrounding Program and specifically the project that is currently taking place in your neighborhood.

This is the 39th e-mail update in an ongoing series of e-mail updates we are providing to you in our attempt to keep the Talmadge community aware of the progress of the Utilities Undergrounding Program in the 3FF Project Block. At this point in the project, you will receive e-mail updates when significant events occur.

The new underground system is fully energized and the process to “cut-over” customers to the new electrical system is nearing completion. We anticipate this process will move very swiftly and it’s not nearly as disruptive or distracting as the trenching work.

SDG&E is 100% complete with cabling, cut-over, and overhead line removal activities.

SDG&E is in the process of removing the last 10 utility poles remaining in the project block.

Cox Communications is 100% complete with cabling, cut-over and overhead line removal activities.

AT&T is 100% complete with cabling, cut-over and overhead line removal activities.

100% of the new decorative acorn streetlights have been installed on behalf of the Talmadge Maintenance Assessment District.

If you are unsure about the status of your property or your street, please e-mail or call me and I will share current project information. I can be reached at (619) 533-3841 or at undergrounding@sandiego.gov.

A video on the Utilities Undergrounding Program can be seen by visiting our web site at www.sandiego.gov/undergrounding and clicking on video. By watching it, you can see all the processes associated with our work and gain a better understanding of what is involved in completing those processes.