

In accordance with the settlement agreement, upon approval of the cost recovery application, AT&T will complete projects in accordance with the following schedule, which will commence after approval of the application and after AT&T has collected six (6) months of Surcharge Revenues.

AT&T Conversion Completion Schedule

<u>Project Name</u>	<u>Boundary</u>	<u>Year</u>
Burgener	Field to Milton	One
Santa Barbara St	Pt Loma to Newport	One
Churchward	Euclid to Skyline	One
Broadway	25 th – 30 th	One
Chatsworth Blvd	Nimitz to Dixon	One
Kelton Rd	Luber to Alvin	One
Cowles Mtn Blvd	Navajo to Acuff	One
Goldfinch St	University to Sutter	One
Carmel Valley Rd	I-5 to Torrey Pines	One
B Street Ph 2	24 th to Edgemont	One
Scripps Lake Dr	Alderbrook to Scripps Ranch	One
La Jolla Mesa Dr	Lamplight to Turquoise	One
Ft Stockton Dr	Pine to Hawk	One
Meadowbrook	Blackstone to Skyline	One
Milton St	Burgener to Morena	One
25 th St	Market to Commercial	One
Silverado St	Eads to Ivanhoe	One
Market St	47 th to Iona	One
47 th St	Imperial to Logan	One
Pennant Way	Regents to Stresemann	One
Jackson Dr	Lake Shore to La Mesa City	Two
Gramercy Dr	Ruffin to Sandrock	Two
Fairmount	Thorn to Myrtle	Two
10 th St	Date to A	Two
Twain, 50 th , Orcutt	Mission Gorge to Waring	Two
Saturn Blvd	Coronado to Leon	Two
Lisbon St	69 th to Jamacha	Two
Roswell, 51	Market to Kelton	Two
Scott St	900 Block	Two
Leon Ave	Hollister to Saturn	Two
Bird Rock Ave	La Jolla Blvd to end	Two
San Antonio St	McCall to Kellogg	Two
Orange Ave	Fairmount to 54 th	Two
Abbott St	W Pt Loma to Newport	Two
Meade Ave	I 805- New Jersey	Two
La Jolla Scenic Dr (N)	Sugarman to La Jolla Village	Two
Meade Ave	I 805 – 44 th St	Two
CCDC (Ar 1, Ph 2, Jb 2)	Ash, Cedar, Front, 4 th , Union	Two
Oceanview Blvd	I 15 – 42 ND	Two
Madra Ave	Del Cerro to Park Ridge	Two

Hollister St	Coronado to Tocayo	Two
Hidden Valley/Via Capri	Torrey Pines to LJ Scenic(S)	Two
Soledad Ave	Hillside to Exchange	Two
Princess/Spindrift	Spindrift to Torrey Pines	Two
Camino Del Rio (S)	Texas to Mission Center	Two
Catoctin Dr	Montezuma to 63 rd	Two
Hotel Circle (S)	Taylor to Bachman	Two
28 th St	Sampson to Harbor	Two
Project Block 3FF	Talmadge	Three
Project Block 6Z	Serra Mesa	Three
Project Block 1F	La Jolla	Three
Project Block 7F	Rolando	Three
Project Block 4G	Lincoln Park	Three