


City of San Diego Utilities Undergrounding Program Master Plan 2009

Council District Three



Property owners, buyers, sellers, residents and all others with an interest in this Master Plan should be aware of following disclaimer:

Please note that although this Master Plan describes a schedule of work for defined undergrounding projects, actual residential project block boundaries may change due to design work, precise engineering, or other utility company or City obligations. The residential project block boundaries may expand or contract up to 25%.

In accordance with COUNCIL POLICY 600-08, the City of San Diego reserves the right to make future modifications to the project block boundaries or schedules described in this Master Plan.

This page intentionally left blank.

MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS
Index by Allocation Year

COUNCIL DISTRICT 3

November 2009

ALLOCATION YEAR	TITLE	PROPERTIES IN PROJECT	ESTIMATED FOOTAGE	ESTIMATED NOMINAL COST	STATUS
2004	Residential Project Block 3FF	771	31,912	\$16,834,144	construction
2005	Residential Project Block 3EE	548	17,928	\$8,037,077	construction
2006	Residential Project Block 3HH	377	16,123	\$7,750,780	Design
2009	Residential Project Block 3CC	400	14,451	\$7,206,411	allocated
2010	Residential Project Block 3CC1	405	14,694	\$7,058,578	unallocated
2011	Residential Project Block 3CC2	409	14,105	\$6,871,288	unallocated
2012	Residential Project Block 3DD	387	14,886	\$7,046,760	unallocated
2013	Residential Project Block 3BB	424	13,221	\$6,900,025	unallocated
2014	Residential Project Block 3BB2	426	12,898	\$6,787,922	unallocated
2015	Residential Project Block 3BB1	439	13,251	\$6,976,715	unallocated
2016	Residential Project Block 3Y	391	13,707	\$6,937,805	unallocated
2017	Residential Project Block 3X	417	13,338	\$6,913,242	unallocated
2018	Residential Project Block 3U1	573	11,142	\$6,772,599	unallocated
2019	Residential Project Block 3U	415	13,597	\$7,001,403	unallocated
2020	Residential Project Block 3T	425	12,722	\$6,717,718	unallocated
2021	Residential Project Block 3T1	533	12,278	\$7,022,987	unallocated
2022	Residential Project Block 3T2	429	13,930	\$7,187,078	unallocated
2023	Residential Project Block 3S1	354	13,879	\$6,840,662	unallocated
2024	Residential Project Block 3S	463	12,898	\$6,949,409	unallocated
2025	Residential Project Block 3W	460	14,778	\$7,639,607	unallocated
2026	Residential Project Block 3W1	573	11,142	\$6,772,599	unallocated
2027	Residential Project Block 3X1	482	11,893	\$6,656,372	unallocated
2028	Residential Project Block 3Y1	504	11,127	\$6,465,837	unallocated
2029	Residential Project Block 3Y2	431	12,178	\$6,540,399	unallocated
2030	Residential Project Block 3Z	498	12,933	\$7,115,260	unallocated
2031	Residential Project Block 3II1	553	11,629	\$6,867,492	unallocated
2032	Residential Project Block 3II	360	12,736	\$6,439,262	unallocated
2033	Residential Project Block 3AA	306	14,854	\$6,995,905	unallocated
2034	Residential Project Block 3AA1	255	14,836	\$7,691,288	unallocated
2035	Residential Project Block 3II2	434	15,132	\$7,710,365	unallocated
2036	Residential Project Block 3Y3	423	15,287	\$7,668,534	unallocated
2037	Residential Project Block 3X2	432	17,751	\$8,836,800	unallocated
2038	Residential Project Block 3R	624	15,185	\$8,611,253	unallocated
2039	Residential Project Block 3GG	811	22,770	\$12,420,317	unallocated
2040	Residential Project Block 3O	557	16,797	\$8,973,673	unallocated
2041	Residential Project Block 3A	499	18,458	\$8,994,158	unallocated
2042	Residential Project Block 3M	577	16,945	\$8,986,813	unallocated
2043	Residential Project Block 3V	625	14,068	\$7,964,144	unallocated
2044	Residential Project Block 3V1	604	15,678	\$8,631,068	unallocated
2045	Residential Project Block 3M1	556	16,319	\$8,790,493	unallocated
2046	Residential Project Block 3O1	560	17,502	\$9,095,083	unallocated
2047	Residential Project Block 3P	443	17,187	\$8,673,822	unallocated
2048	Residential Project Block 3P1	387	18,872	\$8,956,142	unallocated
2049	Residential Project Block 3Q	514	16,651	\$8,731,382	unallocated
2050	Residential Project Block 3R2	451	18,552	\$9,012,149	unallocated
2051	Residential Project Block 3Q1	513	17,872	\$9,080,171	unallocated
2052	Residential Project Block 3G1	436	17,638	\$8,811,986	unallocated
2053	Residential Project Block 3P2	505	17,708	\$8,983,904	unallocated
2054	Residential Project Block 3H1	821	21,516	\$11,943,045	unallocated
2055	Residential Project Block 3L	573	20,057	\$10,107,625	unallocated
2056	Residential Project Block 3K	687	30,705	\$14,566,432	unallocated
2057	Residential Project Block 3J	711	28,415	\$13,836,584	unallocated
2058	Residential Project Block 3C	296	13,773	\$6,547,867	unallocated
2058	Residential Project Block 3F	338	13,771	\$6,505,973	unallocated
2059	Residential Project Block 3B	354	36,972	\$15,479,559	unallocated
2060	Residential Project Block 3E	554	25,288	\$11,981,573	unallocated
2061	Residential Project Block 3D	695	29,650	\$14,358,270	unallocated
Total Number of Projects	57	181 Miles	27,988	955,585'	\$487,255,809

MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS
Index by Alphanumeric Title

COUNCIL DISTRICT 3

November 2009

ALLOCATION YEAR	TITLE	PROPERTIES IN PROJECT	ESTIMATED FOOTAGE	ESTIMATED NOMINAL COST	STATUS
2041	Residential Project Block 3A	499	18,458	\$8,994,158	unallocated
2033	Residential Project Block 3AA	306	14,854	\$6,995,905	unallocated
2034	Residential Project Block 3AA1	255	14,836	\$7,691,288	unallocated
2059	Residential Project Block 3B	354	36,972	\$15,479,559	unallocated
2013	Residential Project Block 3BB	424	13,221	\$6,900,025	unallocated
2015	Residential Project Block 3BB1	439	13,251	\$6,976,715	unallocated
2014	Residential Project Block 3BB2	426	12,898	\$6,787,922	unallocated
2058	Residential Project Block 3C	296	13,773	\$6,547,867	unallocated
2009	Residential Project Block 3CC	400	14,451	\$7,206,411	allocated
2010	Residential Project Block 3CC1	405	14,694	\$7,058,578	unallocated
2011	Residential Project Block 3CC2	409	14,105	\$6,871,288	unallocated
2061	Residential Project Block 3D	695	29,650	\$14,358,270	unallocated
2012	Residential Project Block 3DD	387	14,886	\$7,046,760	unallocated
2060	Residential Project Block 3E	554	25,288	\$11,981,573	unallocated
2005	Residential Project Block 3EE	548	17,928	\$8,037,077	construction
2058	Residential Project Block 3F	338	13,771	\$6,505,973	unallocated
2004	Residential Project Block 3FF	771	31,912	\$16,834,144	construction
2052	Residential Project Block 3G1	436	17,638	\$8,811,986	unallocated
2039	Residential Project Block 3GG	811	22,770	\$12,420,317	unallocated
2054	Residential Project Block 3H1	821	21,516	\$11,943,045	unallocated
2006	Residential Project Block 3HH	377	16,123	\$7,750,780	Design
2032	Residential Project Block 3II	360	12,736	\$6,439,262	unallocated
2031	Residential Project Block 3II1	553	11,629	\$6,867,492	unallocated
2035	Residential Project Block 3II2	434	15,132	\$7,710,365	unallocated
2057	Residential Project Block 3J	711	28,415	\$13,836,584	unallocated
2056	Residential Project Block 3K	687	30,705	\$14,566,432	unallocated
2055	Residential Project Block 3L	573	20,057	\$10,107,625	unallocated
2042	Residential Project Block 3M	577	16,945	\$8,986,813	unallocated
2045	Residential Project Block 3M1	556	16,319	\$8,790,493	unallocated
2040	Residential Project Block 3O	557	16,797	\$8,973,673	unallocated
2046	Residential Project Block 3O1	560	17,502	\$9,095,083	unallocated
2047	Residential Project Block 3P	443	17,187	\$8,673,822	unallocated
2048	Residential Project Block 3P1	387	18,872	\$8,956,142	unallocated
2053	Residential Project Block 3P2	505	17,708	\$8,983,904	unallocated
2049	Residential Project Block 3Q	514	16,651	\$8,731,382	unallocated
2051	Residential Project Block 3Q1	513	17,872	\$9,080,171	unallocated
2038	Residential Project Block 3R	624	15,185	\$8,611,253	unallocated
2050	Residential Project Block 3R2	451	18,552	\$9,012,149	unallocated
2024	Residential Project Block 3S	463	12,898	\$6,949,409	unallocated
2023	Residential Project Block 3S1	354	13,879	\$6,840,662	unallocated
2020	Residential Project Block 3T	425	12,722	\$6,717,718	unallocated
2021	Residential Project Block 3T1	533	12,278	\$7,022,987	unallocated
2022	Residential Project Block 3T2	429	13,930	\$7,187,078	unallocated
2019	Residential Project Block 3U	415	13,597	\$7,001,403	unallocated
2018	Residential Project Block 3U1	573	11,142	\$6,772,599	unallocated
2043	Residential Project Block 3V	625	14,068	\$7,964,144	unallocated
2044	Residential Project Block 3V1	604	15,678	\$8,631,068	unallocated
2025	Residential Project Block 3W	460	14,778	\$7,639,607	unallocated
2026	Residential Project Block 3W1	573	11,142	\$6,772,599	unallocated
2017	Residential Project Block 3X	417	13,338	\$6,913,242	unallocated
2027	Residential Project Block 3X1	482	11,893	\$6,656,372	unallocated
2037	Residential Project Block 3X2	432	17,751	\$8,836,800	unallocated
2016	Residential Project Block 3Y	391	13,707	\$6,937,805	unallocated
2028	Residential Project Block 3Y1	504	11,127	\$6,465,837	unallocated
2029	Residential Project Block 3Y2	431	12,178	\$6,540,399	unallocated
2036	Residential Project Block 3Y3	423	15,287	\$7,668,534	unallocated
2030	Residential Project Block 3Z	498	12,933	\$7,115,260	unallocated
Total Projects	57	181 Miles	27,988	955,585'	\$487,255,809

MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Allocation Year

COUNCIL DISTRICT 3

November 2009

ALLOCATION YEAR	TITLE	LIMITS	ESTIMATE	SURCHARGE BLOCK LOCATED	SURCHARGE BLOCK ALLOCATION	COMMENTS	PROPERTIES	FOOTAGE
2010	Howard Av	Mississippi St to Texas St	\$625,631	3R	2038		28	1,138
2010	Howard Av	Park Blvd to Alabama St	\$796,217	3X2	2037		31	1,559
2011	Wightman St	Chamonue Ave to 47 TH St	\$707,932	3V	2043		31	1,323
2011	Howard Av	Texas St to Hamilton St	\$555,709	3X1	2027		18	1,137
2012	Howard Av	Oregon Av to I-805	\$1,930,016	3Y3	2036		96	3,416
2013	Orange Av	Central Av to Fairmount Av	\$1,030,322	3AA1	2034		51	1,536
2014	Redwood St	31 St St to Boundary St	\$1,489,492	3P2	2053		61	2,716
2015	Redwood St	Pershing Dr to 31St St	\$1,195,930	3G1	2052		46	2,314
2015	Wightman St	Wilson Av to 37 TH St	\$414,677	3O1	2046		18	760
2016	Wightman St	37 TH St to 40 TH St	\$745,964	3A	2041		23	1,518
2016	Wightman St	Landis St to 36 TH St	\$1,096,549	3O	2040		66	1,815
2017	Wightman St	Central Av to Fairmount	\$1,016,276	3M1	2045		46	1,903
2017	33rd St	Meade Av to Orange Av	\$837,619	3II2	2035		53	1,413
2018	Home Av	Federal Av to Hixson Av	\$1,922,324	3D	2061		37	4,430
2019	Home Av	47th to Hixson Av	\$1,953,713	3J	2057		26	4,573
2019	Robinson Avenue	W Pennsylvania Av to 01 St Av	\$933,817	3T	2020		48	1,590
2020	Robinson Avenue	01 St Av to 08 TH Av	\$1,197,731	3T2	2022		27	2,402
2021	Robinson Av	Park Bl to 10 TH Av	\$1,848,233	3S1	2023		170	2,611
2022	Junipero St	Commonwealth Av to 32nd St	\$1,090,685	3E	2060		38	2,126
2022	Robinson Av	Indiana St to Florida St	\$509,786	3R2	2050		12	1,015
2022	Mission Av	Meade Ave to Madison Av	\$805,717	3W1	2026		32	1,365
2023	Boundary St.	Laurel St to Little Flower St	\$1,217,901	3H1	2054		55	2,060
2023	Mission Av	Mississippi St to Madison Av	\$564,405	3X1	2027		24	1,021
2023	Boundary St	Swift Av to University Av	\$910,942	3H1	2054		59	1,539
2024	Upas St	32nd St to 29th St	\$1,177,123	3P1	2048		40	2,126
2024	Utah Street	Landis St to University Av	\$578,529	3Q	2049		21	1,163
2024	Utah Street	Landis St to University Av	\$899,560	3Q1	2051		52	1,521
2024	North Park Wy	Utah St to 32nd St	\$1,111,531	3P	2047		26	2,114
TOTAL PROJECTS 28			TOTAL \$29,164,331	10.3 miles			1235	54,204'


MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Alphabetical Title

COUNCIL DISTRICT 3

November 2009

ALLOCATION YEAR	TITLE	LIMITS	ESTIMATE	SURCHARGE BLOCK LOCATED	SURCHARGE BLOCK ALLOCATION	COMMENTS	PRO- PER- TIES	FOOTAGE
2017	33rd St	Meade Av to Orange Av	\$837,619	3II2	2035		53	1,413
2023	Boundary St	Swift Av to University Av	\$910,942	3H1	2054		59	1,539
2023	Boundary St.	Laurel St to Little Flower St	\$1,217,901	3H1	2054		55	2,060
2019	Home Av	47th to Hixson Av	\$1,953,713	3J	2057		26	4,573
2018	Home Av	Federal Av to Hixson Av	\$1,922,324	3D	2061		37	4,430
2010	Howard Av	Mississippi St to Texas St	\$625,631	3R	2038		28	1,138
2012	Howard Av	Oregon Av to I-805	\$1,930,016	3Y3	2036		96	3,416
2010	Howard Av	Park Blvd to Alabama St	\$796,217	3X2	2037		31	1,559
2011	Howard Av	Texas St to Hamilton St	\$555,709	3X1	2027		18	1,137
2022	Junipero St	Commonwealth Av to 32nd St	\$1,090,685	3E	2060		38	2,126
2022	Mission Av	Meade Ave to Madison Av	\$805,717	3W1	2026		32	1,365
2023	Mission Av	Mississippi St to Madison Av	\$564,405	3X1	2027		24	1,021
2024	North Park Wy	Utah St to 32nd St	\$1,111,531	3P	2047		26	2,114
2013	Orange Av	Central Av to Fairmount Av	\$1,030,322	3AA1	2034		51	1,536
2014	Redwood St	31 St St to Boundary St	\$1,489,492	3P2	2053		61	2,716
2015	Redwood St	Pershing Dr to 31St St	\$1,195,930	3G1	2052		46	2,314
2022	Robinson Av	Indiana St to Florida St	\$509,786	3R2	2050		12	1,015
2021	Robinson Av	Park Bl to 10 TH Av	\$1,848,233	3S1	2023		170	2,611
2020	Robinson Avenue	01 St Av to 08 TH Av	\$1,197,731	3T2	2022		27	2,402
2019	Robinson Avenue	W Pennsylvania Av to 01 St Av	\$933,817	3T	2020		48	1,590
2024	Upas St	32nd St to 29th St	\$1,177,123	3P1	2048		40	2,126
2024	Utah Street	Landis St to University Av	\$578,529	3Q	2049		21	1,163
2024	Utah Street	Landis St to University Av	\$899,560	3Q1	2051		52	1,521
2016	Wightman St	37 TH St to 40 TH St	\$745,964	3A	2041		23	1,518
2017	Wightman St	Central Av to Fairmount	\$1,016,276	3M1	2045		46	1,903
2011	Wightman St	Chamonue Ave to 47 TH St	\$707,932	3V	2043		31	1,323
2016	Wightman St	Landis St to 36 TH St	\$1,096,549	3O	2040		66	1,815
2015	Wightman St	Wilson Av to 37 TH St	\$414,677	3O1	2046		18	760
TOTAL PROJECTS 28			TOTAL \$29,164,331	10.3 miles			1235	54,204 '

District 3 Residential Project Blocks



SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.




THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



District 3 Residential Project Blocks



No Scale




THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

District 3 Residential Project Blocks



LEGEND

- ALLOCATED
- UNALLOCATED BLOCK PROJECT
- UNALLOCATED 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3A

Council District:.....3
Project Status: unallocated
Allocation Year:2041
Estimated Start of Construction: June 2043
Estimated End of Construction:..... June 2045
Estimated Trench Length: 18,458'
Estimated Number of Customers:.....499
Estimated Project Cost:\$8,994,158

20A Projects Included in this Block Project Area

Project Name:..... Wightman St
Allocation Year: 2016
Length: 1,518'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3A

A CLEAR VIEW OF SAN DIEGO



LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3AA

Council District:3
Project Status: unallocated
Allocation Year:2033
Estimated Start of Construction: June 2035
Estimated End of Construction: June 2037
Estimated Trench Length: 14,854'
Estimated Number of Customers:306
Estimated Project Cost:\$6,995,905

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 3AA



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

N
No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3AA1

Council District:3
Project Status: unallocated
Allocation Year:2034
Estimated Start of Construction: June 2036
Estimated End of Construction: June 2038
Estimated Trench Length: 14,836'
Estimated Number of Customers:255
Estimated Project Cost:\$7,691,288

20A Projects Included in this Block Project Area

Project Name: Orange Av
Allocation Year: 2013
Length: 1,536'
Project Status: unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3AA1



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3B

Council District:3
Project Status: unallocated
Allocation Year:2059
Estimated Start of Construction: June 2061
Estimated End of Construction: June 2063
Estimated Trench Length: 36,972'
Estimated Number of Customers:354
Estimated Project Cost:\$15,479,559

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3B



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3BB

Council District:3
Project Status: unallocated
Allocation Year:2013
Estimated Start of Construction: June 2015
Estimated End of Construction: June 2017
Estimated Trench Length: 13,221'
Estimated Number of Customers:424
Estimated Project Cost:\$6,900,025

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3BB

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3BB1

Council District:3
Project Status: unallocated
Allocation Year:2015
Estimated Start of Construction: June 2017
Estimated End of Construction: June 2019
Estimated Trench Length: 13,251'
Estimated Number of Customers:439
Estimated Project Cost:\$6,976,715

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3BB1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3BB2

Council District:3
Project Status: unallocated
Allocation Year:2014
Estimated Start of Construction: June 2016
Estimated End of Construction: June 2018
Estimated Trench Length: 12,898'
Estimated Number of Customers:426
Estimated Project Cost:\$6,787,922

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3BB2



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3C

Council District:3
Project Status: unallocated
Allocation Year:2058
Estimated Start of Construction: June 2060
Estimated End of Construction: June 2062
Estimated Trench Length: 13,773'
Estimated Number of Customers:296
Estimated Project Cost:\$6,547,867

20A Projects Included in this Block Project Area

Project Name:..... 30th St. PH IIIA
 Allocation Year: 2007
 Length: 5,149'
 Project Status: Design
 Resolution Number:..... R-305149

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3C

A CLEAR VIEW OF SAN DIEGO



BALBOA PARK

AST

RA



No Scale

28TH ST

29TH ST

8C

B ST

30TH ST

LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3CC

Council District:.....3
Project Status: unallocated
Allocation Year:2009
Estimated Start of Construction:June 2011
Estimated End of Construction:.....June 2013
Estimated Trench Length: 14,451'
Estimated Number of Customers:.....400
Estimated Project Cost:\$7,206,411

Contact : Underground Utility Program Info. Line
Phone : (619) 533-3841
Email : undergrounding@sandiego.gov
Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3CC

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3CC1

Council District:3
Project Status: unallocated
Allocation Year:2010
Estimated Start of Construction: June 2012
Estimated End of Construction: June 2014
Estimated Trench Length: 14,694'
Estimated Number of Customers:405
Estimated Project Cost:\$7,058,578

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 3CC1



3BB1

3CC

3CC1

3CC2

3AA

3II

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3CC2

Council District:3
Project Status: unallocated
Allocation Year:2011
Estimated Start of Construction: June 2013
Estimated End of Construction: June 2015
Estimated Trench Length: 14,105'
Estimated Number of Customers:409
Estimated Project Cost:\$6,871,288

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3CC2



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3D

Council District:3
Project Status: unallocated
Allocation Year:2061
Estimated Start of Construction: June 2063
Estimated End of Construction: June 2065
Estimated Trench Length: 29,650'
Estimated Number of Customers:695
Estimated Project Cost:\$14,358,270

20A Projects Included in this Block Project Area

Project Name: Home Av
 Allocation Year: 2018
 Length: 4,430'
 Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3D

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3DD

Council District:3
Project Status: unallocated
Allocation Year:2012
Estimated Start of Construction: June 2014
Estimated End of Construction: June 2016
Estimated Trench Length: 14,886'
Estimated Number of Customers:387
Estimated Project Cost:\$7,046,760



Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3DD

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3E

Council District:3
Project Status: unallocated
Allocation Year:2060
Estimated Start of Construction: June 2062
Estimated End of Construction: June 2064
Estimated Trench Length: 25,288'
Estimated Number of Customers:554
Estimated Project Cost:\$11,981,573

20A Projects Included in this Block Project Area

Project Name:Junipero St
Allocation Year: 2022
Length: 2,126'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3E

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3EE

Council District:3
Project Status: construction
Allocation Year:2005
Estimated Start of Construction:October 2008
Estimated End of Construction: December 2011
Estimated Trench Length: 17,928'
Estimated Number of Customers:.....548
Estimated Project Cost:\$8,037,077
Council Resolution Number: R-300609

20A Projects Included in this Block Project Area

Project Name:Monroe Av
Allocation Year:2006
Length: 2,332'
Project Status:construction
Resolution Number: R-300609

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3EE

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3F

Council District:3
Project Status: unallocated
Allocation Year:2058
Estimated Start of Construction: June 2060
Estimated End of Construction: June 2062
Estimated Trench Length: 13,771'
Estimated Number of Customers:338
Estimated Project Cost:\$6,505,973

20A Projects Included in this Block Project Area

Project Name:..... 30th St. PH IIIA
 Allocation Year: 2007
 Length: 5,149'
 Project Status: Design
 Resolution Number:..... R-305149

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3F



BALBOA PARK



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3FF

Council District:3
Project Status: construction
Allocation Year:2004
Estimated Start of Construction:May 2006
Estimated End of Construction: December 2009
Estimated Trench Length: 31,912'
Estimated Number of Customers:.....771
Estimated Project Cost:\$16,834,144
Council Resolution Number: R-298915

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3G1

Council District:3
Project Status: unallocated
Allocation Year:2052
Estimated Start of Construction: June 2054
Estimated End of Construction: June 2056
Estimated Trench Length: 17,638'
Estimated Number of Customers:436
Estimated Project Cost:\$8,811,986

20A Projects Included in this Block Project Area

Project Name: Redwood St
Allocation Year:2015
Length: 2,314'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3G1

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3GG

Council District:3
Project Status: unallocated
Allocation Year:2039
Estimated Start of Construction: June 2041
Estimated End of Construction: June 2043
Estimated Trench Length: 22,770'
Estimated Number of Customers:811
Estimated Project Cost:\$12,420,317

20A Projects Included in this Block Project Area

Project Name: Lincoln Ave
Allocation Year: 2009
Length: 3,109'
Project Status: allocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3GG



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3H1

Council District:3
Project Status: unallocated
Allocation Year:2054
Estimated Start of Construction: June 2056
Estimated End of Construction: June 2058
Estimated Trench Length: 21,516'
Estimated Number of Customers:821
Estimated Project Cost:\$11,943,045

20A Projects Included in this Block Project Area

Project Name: Boundary St
 Allocation Year: 2023
 Length: 1,539'
 Project Status:unallocated

Project Name: Boundary St.
 Allocation Year: 2023
 Length: 2,060'
 Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3H1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SaNGIS

Every reasonable effort has been made to assure the accuracy of this map. SaNGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3HH

Council District:3
Project Status: Design
Allocation Year:2006
Estimated Start of Construction: July 2010
Estimated End of Construction: July 2012
Estimated Trench Length: 16,123'
Estimated Number of Customers:377
Estimated Project Cost:\$7,750,780
Council Resolution Number: R-303859

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3HH

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3II

Council District:3
Project Status: unallocated
Allocation Year:2032
Estimated Start of Construction: June 2034
Estimated End of Construction: June 2036
Estimated Trench Length: 12,736'
Estimated Number of Customers:360
Estimated Project Cost:\$6,439,262

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3II



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3I11

Council District:3
Project Status: unallocated
Allocation Year:2031
Estimated Start of Construction: June 2033
Estimated End of Construction: June 2035
Estimated Trench Length: 11,629'
Estimated Number of Customers:553
Estimated Project Cost:\$6,867,492

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 3111



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 31I2

Council District:3
Project Status: unallocated
Allocation Year:2035
Estimated Start of Construction: June 2037
Estimated End of Construction: June 2039
Estimated Trench Length: 15,132'
Estimated Number of Customers:434
Estimated Project Cost:\$7,710,365

20A Projects Included in this Block Project Area

Project Name: 33rd St
Allocation Year:2017
Length: 1,413'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3112



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SaNGIS

Every reasonable effort has been made to assure the accuracy of this map. SaNGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3J

Council District:3
Project Status: unallocated
Allocation Year:2057
Estimated Start of Construction: June 2059
Estimated End of Construction: June 2061
Estimated Trench Length: 28,415'
Estimated Number of Customers:711
Estimated Project Cost:\$13,836,584

20A Projects Included in this Block Project Area

Project Name: Home Av
Allocation Year: 2019
Length: 4,573'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3J



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3K

Council District:3
Project Status: unallocated
Allocation Year:2056
Estimated Start of Construction: June 2058
Estimated End of Construction: June 2060
Estimated Trench Length: 30,705'
Estimated Number of Customers:687
Estimated Project Cost:\$14,566,432

20A Projects Included in this Block Project Area

Project Name: Euclid Av
Allocation Year: 2009
Length: 3,315'
Project Status:allocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3K



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3L

Council District:3
Project Status: unallocated
Allocation Year:2055
Estimated Start of Construction: June 2057
Estimated End of Construction: June 2059
Estimated Trench Length: 20,057'
Estimated Number of Customers:573
Estimated Project Cost:\$10,107,625

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3L

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3M

Council District:3
Project Status: unallocated
Allocation Year:2042
Estimated Start of Construction: June 2044
Estimated End of Construction: June 2046
Estimated Trench Length: 16,945'
Estimated Number of Customers:577
Estimated Project Cost:\$8,986,813

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 3M



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3M1

Council District:3
Project Status: unallocated
Allocation Year:2045
Estimated Start of Construction: June 2047
Estimated End of Construction: June 2049
Estimated Trench Length: 16,319'
Estimated Number of Customers:556
Estimated Project Cost:\$8,790,493

20A Projects Included in this Block Project Area

Project Name: Wightman St
Allocation Year: 2017
Length: 1,903'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3M1



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 30

Council District:3
Project Status:..... unallocated
Allocation Year:.....2040
Estimated Start of Construction: June 2042
Estimated End of Construction: June 2044
Estimated Trench Length: 16,797'
Estimated Number of Customers:557
Estimated Project Cost:.....\$8,973,673

20A Projects Included in this Block Project Area

Project Name:..... Lincoln Ave
 Allocation Year: 2009
 Length:..... 3,109'
 Project Status:allocated

Project Name:..... Wightman St
 Allocation Year: 2016
 Length:..... 1,815'
 Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 30

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 301

Council District:3
Project Status: unallocated
Allocation Year:2046
Estimated Start of Construction: June 2048
Estimated End of Construction: June 2050
Estimated Trench Length: 17,502'
Estimated Number of Customers:560
Estimated Project Cost:\$9,095,083

20A Projects Included in this Block Project Area

Project Name: Wightman St
Allocation Year: 2015
Length: 760'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 301

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3P

Council District:.....3
Project Status: unallocated
Allocation Year:2047
Estimated Start of Construction:June 2049
Estimated End of Construction:.....June 2051
Estimated Trench Length: 17,187'
Estimated Number of Customers:.....443
Estimated Project Cost:\$8,673,822

20A Projects Included in this Block Project Area

Project Name:North Park Wy
Allocation Year: 2024
Length: 2,114'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3P

A CLEAR VIEW OF SAN DIEGO



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SAN GIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3P1

Council District:3
Project Status: unallocated
Allocation Year:2048
Estimated Start of Construction: June 2050
Estimated End of Construction: June 2052
Estimated Trench Length: 18,872'
Estimated Number of Customers:387
Estimated Project Cost:\$8,956,142

20A Projects Included in this Block Project Area

Project Name: Upas St
Allocation Year: 2024
Length: 2,126'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3P1



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3P2

Council District:3
Project Status: unallocated
Allocation Year:2053
Estimated Start of Construction: June 2055
Estimated End of Construction: June 2057
Estimated Trench Length: 17,708'
Estimated Number of Customers:505
Estimated Project Cost:\$8,983,904

20A Projects Included in this Block Project Area

Project Name: Redwood St
Allocation Year: 2014
Length: 2,716'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3P2



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Q

Council District:3
Project Status: unallocated
Allocation Year:2049
Estimated Start of Construction: June 2051
Estimated End of Construction: June 2053
Estimated Trench Length: 16,651'
Estimated Number of Customers:514
Estimated Project Cost:\$8,731,382

20A Projects Included in this Block Project Area

Project Name: Utah Street
Allocation Year: 2024
Length: 1,163'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3Q

A CLEAR VIEW OF SAN DIEGO



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Q1

Council District:3
Project Status: unallocated
Allocation Year:2051
Estimated Start of Construction: June 2053
Estimated End of Construction: June 2055
Estimated Trench Length: 17,872'
Estimated Number of Customers:513
Estimated Project Cost:\$9,080,171

20A Projects Included in this Block Project Area

Project Name: Utah Street
Allocation Year: 2024
Length: 1,521'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3Q1



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3R

Council District:3
Project Status: unallocated
Allocation Year:2038
Estimated Start of Construction: June 2040
Estimated End of Construction: June 2042
Estimated Trench Length: 15,185'
Estimated Number of Customers:624
Estimated Project Cost:\$8,611,253

20A Projects Included in this Block Project Area

Project Name: Howard Av
Allocation Year: 2010
Length: 1,138'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3R

A CLEAR VIEW OF SAN DIEGO



3X2

3R

3X1

3GG

3Q

3

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3R2

Council District:3
Project Status:..... unallocated
Allocation Year:.....2050
Estimated Start of Construction:June 2052
Estimated End of Construction:June 2054
Estimated Trench Length: 18,552'
Estimated Number of Customers:451
Estimated Project Cost:.....\$9,012,149

20A Projects Included in this Block Project Area

Project Name:.....Robinson Av
Allocation Year: 2022
Length:..... 1,015'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3R2

A CLEAR VIEW OF SAN DIEGO



LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3S

Council District:3
Project Status: unallocated
Allocation Year:2024
Estimated Start of Construction: June 2026
Estimated End of Construction: June 2028
Estimated Trench Length: 12,898'
Estimated Number of Customers:463
Estimated Project Cost:\$6,949,409

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3S



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3S1

Council District:3
Project Status: unallocated
Allocation Year:2023
Estimated Start of Construction: June 2025
Estimated End of Construction: June 2027
Estimated Trench Length: 13,879'
Estimated Number of Customers:354
Estimated Project Cost:\$6,840,662

20A Projects Included in this Block Project Area

Project Name:Robinson Av
Allocation Year: 2021
Length: 2,611'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3S1



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3T

Council District:3
Project Status: unallocated
Allocation Year:2020
Estimated Start of Construction: June 2022
Estimated End of Construction: June 2024
Estimated Trench Length: 12,722'
Estimated Number of Customers:425
Estimated Project Cost:\$6,717,718

20A Projects Included in this Block Project Area

Project Name:Robinson Avenue
Allocation Year: 2019
Length: 1,590'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3T

A CLEAR VIEW OF SAN DIEGO



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3T1

Council District:3
Project Status: unallocated
Allocation Year:2021
Estimated Start of Construction: June 2023
Estimated End of Construction: June 2025
Estimated Trench Length: 12,278'
Estimated Number of Customers:533
Estimated Project Cost:\$7,022,987

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3T1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3T2

Council District:3
Project Status: unallocated
Allocation Year:2022
Estimated Start of Construction: June 2024
Estimated End of Construction: June 2026
Estimated Trench Length: 13,930'
Estimated Number of Customers:429
Estimated Project Cost:\$7,187,078

20A Projects Included in this Block Project Area

Project Name:Robinson Avenue
Allocation Year: 2020
Length: 2,402'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3T2



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3U

Council District:3
Project Status: unallocated
Allocation Year:2019
Estimated Start of Construction: June 2021
Estimated End of Construction: June 2023
Estimated Trench Length: 13,597'
Estimated Number of Customers:415
Estimated Project Cost:\$7,001,403

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@saniego.gov
 Website : www.saniego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3U

A CLEAR VIEW OF SAN DIEGO

3U1

3U

2D

3W

2D2

3T

3S

3T2

3T1

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

HOTEL CIRCLE NORTH
HOTEL CIRCLE SOUTH

OPEN SPACE

MADISON AV

NEW HAMPSHIRE ST

2D

DICKINSON ST

FRONT ST

ARBOR DR

MONTECITO WY

W LEWIS ST

01ST AV

03RD AV

04TH AV

05TH AV

FRONT ST

03RD AV

05TH AV

06TH AV

10TH AV

JOHNSON AV

10TH AV

HAYES AV

LINCOLN

W LEWIS ST

FALCON ST

EAGLE ST

BRANT ST

ALBATROSS ST

FRONT ST

06TH EX AV

08TH AV

W WASHINGTON ST

W UNIVERSITY AV

03RD AV

04TH AV

05TH AV

07TH AV

08TH AV

09TH AV



No Scale

DOVE ST

FRONT ST

01ST AV

UNIVERSITY AV

06TH AV

W ROBINSON AV

ROBINSON AV

ALBATROSS ST



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3U1

Council District:3
Project Status: unallocated
Allocation Year:2018
Estimated Start of Construction: June 2020
Estimated End of Construction: June 2022
Estimated Trench Length: 11,142'
Estimated Number of Customers:573
Estimated Project Cost:\$6,772,599

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3U1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3V

Council District:3
Project Status: unallocated
Allocation Year:2043
Estimated Start of Construction: June 2045
Estimated End of Construction: June 2047
Estimated Trench Length: 14,068'
Estimated Number of Customers:625
Estimated Project Cost:\$7,964,144

20A Projects Included in this Block Project Area

Project Name: Euclid Av
 Allocation Year: 2009
 Length: 3,315
 Project Status: allocated

Project Name: Wightman St
 Allocation Year: 2011
 Length: 1,323'
 Project Status: unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3V

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3V1

Council District:3
Project Status:..... unallocated
Allocation Year:.....2044
Estimated Start of Construction: June 2046
Estimated End of Construction: June 2048
Estimated Trench Length: 15,678'
Estimated Number of Customers:604
Estimated Project Cost:.....\$8,631,068

20A Projects Included in this Block Project Area

Project Name:..... Euclid Av
Allocation Year: 2009
Length:..... 3,315'
Project Status:allocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3V1



LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3W

Council District:3
Project Status: unallocated
Allocation Year:2025
Estimated Start of Construction: June 2027
Estimated End of Construction: June 2029
Estimated Trench Length: 14,778'
Estimated Number of Customers:460
Estimated Project Cost:\$7,639,607



Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3W

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3W1

Council District:3
Project Status: unallocated
Allocation Year:2026
Estimated Start of Construction: June 2028
Estimated End of Construction: June 2030
Estimated Trench Length: 11,142'
Estimated Number of Customers:573
Estimated Project Cost:\$6,772,599

20A Projects Included in this Block Project Area

Project Name:Mission Av
Allocation Year: 2022
Length: 1,365'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3W1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3X

Council District:3
Project Status: unallocated
Allocation Year:2017
Estimated Start of Construction: June 2019
Estimated End of Construction: June 2021
Estimated Trench Length: 13,338'
Estimated Number of Customers:417
Estimated Project Cost:\$6,913,242

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3X

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3X1

Council District:3
Project Status: unallocated
Allocation Year:2027
Estimated Start of Construction: June 2029
Estimated End of Construction: June 2031
Estimated Trench Length: 11,893'
Estimated Number of Customers:482
Estimated Project Cost:\$6,656,372

20A Projects Included in this Block Project Area

Project Name: Howard Av
 Allocation Year: 2011
 Length: 1,137'
 Project Status:unallocated

Project Name:Mission Av
 Allocation Year: 2023
 Length: 1,021'
 Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3X1



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3X2

Council District:3
Project Status: unallocated
Allocation Year:2037
Estimated Start of Construction: June 2039
Estimated End of Construction: June 2041
Estimated Trench Length: 17,751'
Estimated Number of Customers:432
Estimated Project Cost:\$8,836,800

20A Projects Included in this Block Project Area

Project Name: Howard Av
Allocation Year: 2010
Length: 1,559'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3X2

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Y

Council District:3
Project Status: unallocated
Allocation Year:2016
Estimated Start of Construction: June 2018
Estimated End of Construction: June 2020
Estimated Trench Length: 13,707'
Estimated Number of Customers:391
Estimated Project Cost:\$6,937,805



Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3Y

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Y1

Council District:3
Project Status: unallocated
Allocation Year:2028
Estimated Start of Construction: June 2030
Estimated End of Construction: June 2032
Estimated Trench Length: 11,127'
Estimated Number of Customers:504
Estimated Project Cost:\$6,465,837

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3Y1

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Y2

Council District:3
Project Status: unallocated
Allocation Year:2029
Estimated Start of Construction: June 2031
Estimated End of Construction: June 2033
Estimated Trench Length: 12,178'
Estimated Number of Customers:431
Estimated Project Cost:\$6,540,399

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3Y2



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Y3

Council District:3
Project Status: unallocated
Allocation Year:2036
Estimated Start of Construction: June 2038
Estimated End of Construction: June 2040
Estimated Trench Length: 15,287'
Estimated Number of Customers:423
Estimated Project Cost:\$7,668,534

20A Projects Included in this Block Project Area

Project Name: Howard Av
Allocation Year: 2012
Length: 3,416'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 3Y3



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 3Z

Council District:3
Project Status:..... unallocated
Allocation Year:.....2030
Estimated Start of Construction:June 2032
Estimated End of Construction:June 2034
Estimated Trench Length: 12,933'
Estimated Number of Customers:498
Estimated Project Cost:.....\$7,115,260

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 3Z

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

This page intentionally left blank.