E-mail Update – 7F/Rolando

Hello. My name is Rebekah Hook and this email is a public information bulletin for the City of San Diego Utilities Undergrounding Program. Thank you for your interest in the Utilities Undergrounding Program and specifically the project that is currently taking place in your neighborhood.

This is the 31st e-mail update in an ongoing series of e-mail updates we are providing to you in our attempt to keep the Rolando community aware of the progress of the Utilities Undergrounding Program in the 7F Project Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.

The new underground system is fully energized and the process to "cut-over" customers to the new electrical system is nearing completion. We anticipate this process will move very swiftly and it's not nearly as disruptive or distracting as the trenching work.

SDG&E is 100% complete with cabling, cut-over and overhead line removal activities.

 $Cox\ Communications\ is\ 100\%\ complete\ with\ cabling,\ cut-over\ and\ overhead\ line\ removal\ activities.$

AT&T is 100% complete with their cabling activities, 95% complete with cut-overs and 90% complete with overhead line removal.

We are approximately 95% complete with streetlight installation. Please note that while the streetlights may be going up, they will not actually be turned on for a while. Therefore, please don't be concerned if you see a new streetlight that doesn't appear to be working. The streetlights will be operational once the new underground system is energized and all of the customer cut-overs have been completed. Additional streetlights will be installed once the old overhead electric lines have been removed.

All electrical service corrections have been inspected and approved! The corrections needed to be complete before we could cut-over property owners to the new underground system.

If you are unsure about the status of your property or your street, please e-mail or call me and I will share current project information. I can be reached at (619) 533-3841 or at undergrounding@sandiego.gov.

A video on the Utilities Undergrounding Program can be seen by visiting our web site at www.sandiego.gov/undergrounding and clicking on video. By watching it, you can see all the processes associated with our work and gain a better understanding of what is involved in completing those processes.