Mission Valley Community Plan Update (CPU) Anticipated Community Outreach Process and Timeline



	Fall 2014 - Winter 2015	Spring 2015 - Winter 2016	Spring 2016 - Winter 2017	Spring 2017 - Summer 2017	Fall 2017 - Spring 2018	Summer 2018 - Fall 2018
Planning Program	Phase 1 Contracting and Formation	Phase 2 Existing Conditions and Visioning	Phase 3 Alternatives Development	Phase 4 Community Review and Plan Development	Phase 5 Community Plan, EIR and Public Facilities Financing Plan Development	Phase 6 City Hearings on Final Plans
Community Outreach	City Website Page Update Formation of CPU Subcommittee	Community Kickoff Meeting Community Visioning Stakeholder Interviews Design Professionals Workshop Planning Commission Workshop CPU Subcommittee Meetings	Online Outreach Activities Community Presentation of Land Use Alternatives Planning Commission Workshop CPU Subcommittee Meetings	Community Workshop on Preferred Land Use Environmental Impact Report (EIR) Scoping Meeting CPU Subcommittee Meetings	Release of Draft Community Plan Draft EIR Community Meeting CPU Subcommittee Meetings	Release of Final Plans Planning Commission Meeting Smart Growth and Land Use Committee Meeting City Council Meeting