## Mission Valley Community Plan Update (CPU) Anticipated Community Outreach Process and Timeline

	Fall 2014 - Winter 2015	Spring 2015 - Winter 2016	Spring 2016 - Winter 2017	Spring 2017 - Winter 2018	Spring 2018 - Winter 2019	Spring 2019 - Summer 2019
Planning Program	Phase 1 Contracting and Formation	Phase 2  Existing Conditions and Visioning	Phase 3 Alternatives Development	Phase 4  Community Review and Plan Development	Phase 5  Community Plan, EIR, and Public Facilities Financing Plan Development	Phase 6 City Hearings on Final Plans
Community Outreach	City Website Page Update  Formation of CPU Subcommittee	Community Kickoff Meeting  Community Visioning  Stakeholder Interviews  Design Professionals Workshop  Planning Commission Workshop  CPU Subcommittee Meetings	Online Outreach Activities  Community Presentation on Land Use Alternatives  Planning Commission Workshop  CPU Subcommittee Meetings	Community Workshop on Preferred Land Use  Enivornmental Impact Report (EIR) Scoping Meeting  CPU Subcommittee Meetings	Release of Draft Community Plan  Draft EIR Community Meeting  CPU Subcommittee Meetings	Release of Final Plans  Planning Commission Meeting  Smart Growth and Land Use Committee Meeting  City Council Meeting

Last Updated: 08/10/2018