Sep 2021 October 2021 Nov 2021 ▶							
Sun	Mon	Tue	Wed	Thu	Fri 1	Sat 2	
3	4	5 MEETING 1:Discuss the overall themes from the 9 meetings.	6	7	8	9	
10	11	MEETING 2: RC/public provided with a write up with district themes based on what was discussed at Oct.5 mtg. RC votes to accept (with potential amendments) the write up. Submit to Haystaq to draft 2-3 maps with.	13	14	15	16	
17	18	19	20	21 MEETING 3: Haystaq provides 2-3 draft maps to review. RC/public provide feedback for Haystaq to consolidate to 1 map.	22	23	
24	25	26	27	28 MEETING 4: RC/public reviews/provides final feedback on consolidated single map.	29	30	
31		,			,		

Oct 2021						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
	1	2	3	RC votes on preliminary map with written statement of findings and reasons for adoption including the criteria employed in the process and a full analysis and explanation of decisions. Submit to City Clerk.		6
7	8	9 Preliminary Map Hearing 1		11	12	13 Preliminary Map Hearing 2
14	15	16 Preliminary Map Hearing 3	17	18 Monthly meeting	19	20
21	22	23	24	25 Thanksgiving Week	26	27
28	29	30				·

◀ Nov 2021		Г	December 202	21		Jan 2022 ▶
Sun	Mon	Tue	Wed 1	Thu 2	Fri 3	Sat 4
			Preliminary Map Hearing 4			
5	6	7 Preliminary Map Hearing <mark>5</mark>	8	9	10	11
12	13	14	15 Vote on final map	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	