



## Transportation & Storm Water

## FACT SHEET

### Offsite Storm Water Alternative Compliance Program Phase 2 Program Development Milestones

### Date

|  |                   |
|--|-------------------|
| <b>FY18</b><br>TAC Meeting No.10: Trading Areas and Recap<br>Environment Committee Meeting: Opportunities for Alternative Compliance Program/Storm Water Capture and Use<br>TAC Meeting No.11: Trading Basics; Eligibility; Credit Characteristics<br>TAC Meeting No.12: Program Implementation and Assurance;<br>Long Term Maintenance<br>TAC Meeting No.13: Tracking; Compliance and Enforcement;<br>Program Adaptive Management<br>Phase 2 Program Standards: Begin Public Review Period<br>TAC Meeting No.14: Phase 2 Public Workshop<br>Phase 2 Program Standards: End Public Review Period<br>TAC Meeting No.15: Final Program Development TAC Meeting |                   |
|  | August 29, 2017   |
|  | November 2, 2017* |
|  | November 2017*    |
|  | January 2018*     |
|  | March 2018*       |
|  | April 16, 2018*   |
|  | April 25, 2018*   |
|  | May 16, 2018*     |
|  | June 2018*        |
| <b>FY19</b><br>Phase 2 Presentation to City Planning Commission<br>Phase 2 Presentation to City Council<br>Phase 2 Program Submittal to RWQCB<br>RWQCB Approval of Phase 2 Program<br>Phase 2 Implementation of Offsite Storm Water Alternative Compliance Program   |                   |
|  | July 2018*        |
|  | September 2018*   |
|  | October 2018*     |
|  | January 2019*     |
|  | February 2019*    |

\* Draft timeline and is subject to change

