



Transportation & Storm Water

FACT SHEET

Offsite Storm Water Alternative Compliance Program Phase 2 Program Development Milestones

Date

FY19	
Planning Commission Workshop (Informational)	September 13, 2018 ¹
TAC Meeting No.14: Credit System Recommendation	October 2018 ¹
Begin Program Environmental Impact Report (Program EIR) Process	November 2018 ¹
Begin 30-Day Public Review Period	February 2019 ¹
Program EIR Public Workshop	February 2019 ¹
End of 30-Day Public Review Period	March 2019 ¹
Complete Program Environmental Impact Report (Program EIR) Development	June 2019 ¹
Presentation to Planning Commission (Action Required)	August 2019 ¹
Presentation to Environment Committee (Informational)	October 2019 ¹
Presentation to City Council (Action Required)	November 2019 ¹
Program Submittal to the California Coastal Commission	January 2020 ¹
Program Submittal to Regional Water Quality Control Board (RWQCB)	January 2020 ¹
RWQCB Executive Officer Approval of Credit Trading Program	March 2020 ¹
Phase 2 Implementation of Offsite Storm Water Alternative Compliance Program	2020 ¹

¹ Draft timeline and is subject to change

