



Offsite Storm Water Alternative Compliance Program Phase 2 Program Development Milestones

Date¹

TAC Meeting No.14: Credit System Recommendation	Early 2019
Begin Program Environmental Impact Report (Program EIR) Process	Early 2019
Notice of Preparation/Scoping	Early 2019
Draft Program EIR Development	Spring 2019 to Winter 2020
Public Review of Draft Program EIR	Winter 2020
Response to Comments for Draft Program EIR	Spring 2020
Final Program EIR Complete	Spring 2020
Presentation to Environment Committee	2020
Presentation to City Council	2020

¹ Draft timeline and is subject to change

