

| Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Planning Group


*Carlos Molina
September 12, 2023*

SD Morena Northern Pipeline & Tunnels

- Two pipelines – from Genesee and Appleton to NCWRP
 - *One transports wastewater to NCWRP (N)*
 - *One transports brine from NCPWF to PLWTP (S)*
- Three short tunnels at SR-52, Rose Canyon (Genesee), and I-805
- 7,663 linear feet of pipeline and 500 linear feet of steel casing installed so far
- 196 linear feet of tunnel
- Next major milestone: Intersection of Governor Dr and Genesee Ave



Morena Pipelines Northern Alignment and Tunnels



Full Alignment: What You Can Expect

- **Work will occur during daytime with occasional night work**
 - *Monday-Friday, 7 a.m. to 5:30 p.m., occasional Saturday work, 8 a.m. to 4 p.m.*
 - *Night work at Governor Drive intersection, 8 p.m. to 5:30 a.m.*
 - *Night work at Towne Centre Drive in front of UTC, 9 p.m. to 6 a.m.*
- **K-rail for safety of public and workers**
 - *Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected*
- **Construction equipment and material staging will be in work zone and will move along with construction**
- **Possible full time intersection closures and short-term closures due to weekend work**
- **Posted detours for traffic, and bike lanes, sidewalks**
- **Trails to remain open wherever possible**
- **No parking in construction zones**
- **Impacts such as noise, dust, bright lights and construction vehicle traffic**



Current Work Sites



Towne Centre Drive



Construction Details: Southbound Towne Centre Drive

- **Work hours:**
Night work, 9 p.m. to 6 a.m.
- **Tentative completion of current phase:**
September 2023







Southbound Towne Centre Drive



Sep 7, 2023 8:45 PM
9180-9198 Towne Centre Dr



Sep 7, 2023 8:43 PM
9117-9167 Towne Centre Dr



Southbound Towne Centre Drive





**Genesee Avenue at SR-
52**



Current Work Area: Genesee Avenue

- Casing installation at SR-52 (pictured)
- All 500 feet of linear casing has been installed
- Contractor will start installing pipe inside the casing this week





Current Work Area: Genesee Avenue





**Genesee Avenue south
of Governor Drive**

- Pipe installation on Genesee Avenue, south of Governor Drive
- Work is ongoing through Fall 2023





Current Work Area: Genesee Avenue



- Contractor reopened turn pockets from Genesee Avenue onto Westbound SR-52 and April Court



SD Construction Details: Genesee Ave & Governor Drive

- **Work hours: Night work from 8 p.m. to 5:30 a.m.**
- **Intersection open in the daytime and trench will be covered with steel plates**
- **Night work due to lower traffic volumes at night**
- **Start date: Sept. 18, 2023**
- **Traffic control: Modifications to signal timing, flaggers**



SD Construction Details: Genesee Ave & Governor Drive




SD Traffic Details: Genesee Ave & Governor Drive

- Pipe installation on Genesee Avenue south of Governor Drive allows for only a single lane of traffic southbound
- This requires the taper on the north side of the intersection in order for cars to safely merge into a single lane



Genesee Avenue Road Layout





**San Clemente Tunnel at
SR-52 & Marian Bear Park**

SD San Clemente Tunnel at Marian Bear Park

- Temporary closure of Marian Bear Park parking lot for public safety
- Construction is now ongoing in the center of Genesee Avenue
- Marian Bear Park and Trails are open for use
 - *Alternate parking can be located at 5233 Regents Road*



Ongoing Community Outreach

- **Coordination Ongoing with UC High School, Westfield UTC, Irvine Company Properties, Standley Middle School, Chabad Center of University City, University Square Shopping Center and more**
- **Upcoming outreach in September 2023 for Vista La Jolla, Renaissance Towne Center and more**
- **Monthly presentations to UCPG and UCCA**



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts & Mailers



Meetings

**Sign up for E-
blasts (List #6):**



**Community Liaison: Sarah Bowles,
sbowles@san Diego.gov**



**Phone Line:
833-882-7973
833-UTC-PWSD**



Questions?