



**Pure Water North City Phase 1 Construction Projects
University City Working Group**

Status Report Date: 8/21/2018

All Working Group status report matrices can be viewed on the Pure Water website at www.purewatersd.org/phase1.

Status Legend

Green = City Public Utilities Department (PUD) will incorporate recommendation into the bid specs or the recommendation will inform the Construction Outreach Plan

Yellow = City PUD is evaluating the recommendation

Blue = City PUD is unable to incorporate the recommendation into the bid specs/Construction Outreach Plan

Construction Topic	Suggestion/Recommendation	Response	Status
Multiple Disruptions and Project Coordination	There were no recommendations for this topic.		
Street Restoration	There were no recommendations for this topic.		
Air Quality/Odor/Noise	There were no recommendations for this topic.		
Staging Areas/Parking	Consider staging the work at the high school during summer vacation.	This recommendation will be incorporated into the specifications.	Adopted per response provided
	Consider potentially working at the high school during the holidays.	This recommendation will be incorporated into the specifications.	Adopted per response provided
Environmental Monitoring	There were no recommendations for this topic.		

Construction Topic	Suggestion/Recommendation	Response	Status
Traffic Control/Signage	Paint the curb red on Genesee during construction, and whenever a bike lane is removed, instead of just having "No Parking" signage.	This recommendation will be incorporated into the specifications.	Adopted per response provided
	Ensure that "No Parking" signs are not put in bike lanes.	This recommendation will be incorporated into the specifications.	Adopted per response provided
	Minimize impacts to bikers by ensuring there is additional signage leading up to staging areas, so no bike lanes cut off suddenly.	This recommendation will be incorporated into the specifications.	Adopted per response provided
Special Stakeholder Access Needs	Conduct outreach to and work with the University City High School.	This recommendation will be used to inform the Construction Outreach Plan.	Adopted per response provided
Outreach, Communication and Notifications	Post directly to Nextdoor rather than notifying the community to then post.	City PUD is evaluating the how best to utilize Nextdoor.	Evaluation in Progress
	Keep the lines of communication between the construction project and the community open.	City PUD is committed to a continual dialogue with the Working Group. The size, format and frequency of meetings with the Working Group will be defined in the Construction Outreach Plan and discussed in meetings 5 and 6.	Adopted per response provided
	Communicate the approved schedule developed by the contractor to the public.	This recommendation will be used to inform the Construction Outreach Plan.	Adopted per response provided
	Provide updates available in Google Maps.	City PUD is investigating incorporating construction updates into Google Maps.	Evaluation in Progress
	Coordinate with SHIFT and also engage in other communication methods including Twitter for real time data updates and newsletters.	This recommendation will be used to inform the Construction Outreach Plan.	Adopted per response provided
	Create a mobile app, potentially with UCSD students, to show what streets are	City PUD is investigating the creation of an app.	Evaluation in Progress

Construction Topic	Suggestion/Recommendation	Response	Status
Outreach, Communication and Notifications	being worked on weekly, hours, traffic issues, etc.		
	Provide the construction communication outreach plan to the Working Group.	City PUD will provide the draft Construction Outreach Plan at subsequent meetings.	Adopted per response provided
Work Restrictions and Construction Phasing	There were no recommendations for this topic.		
Working Days and Hours	Consider working longer days, rather than ending at 4 p.m. – work 10-12-hour days and utilize the daylight.	An evaluation of alternative work hours is underway with the City PUD's Construction Management team and the City Traffic Engineer.	Evaluation in Progress
	Consider a 30-day break in between work on Nobel and work on Genesee, as it is nighttime work on Genesee and daytime on Nobel and those houses need a break.	An evaluation of this restriction is being conducted by City PUD's Construction Management team.	Evaluation in Progress
	Evaluate whether work on Genesee by Nobel Drive could be conducted from early morning to mid-afternoon before the southbound traffic starts getting heavy on Genesee.	An evaluation of alternative work hours is underway with the City PUD's Construction Management team and the City Traffic Engineer.	Evaluation in Progress
	Require the contractor to work four 10-hour days as opposed to five 8-hour days if you found that to be feasible.	An evaluation of alternative work hours is underway with the City PUD's Construction Management team and the City Traffic Engineer.	Evaluation in Progress
	Look into working on weekends versus working nights.	An evaluation of alternative work hours is underway with the City PUD's Construction Management team and the City Traffic Engineer.	Evaluation in Progress
Construction Monitoring	Meet ongoing through construction so there is a forum, rather than just a phone number to call.	City PUD is committed to a continual dialogue with the Working Group. The size, format and frequency of meetings with the Working Group will be defined in the Construction Outreach Plan and discussed in meetings 5 and 6.	Adopted per response provided

Construction Topic	Suggestion/Recommendation	Response	Status
	Attend both UCCA and UCPG meetings every month during construction.	This recommendation will be used to inform the Construction Outreach Plan.	Adopted per response provided
Misc.	Request that the project team post the detailed working drawings.	The detailed working drawings are unable to be posted but will be shared in Working Group meetings.	Not adopted based on response provided
	Minimize construction impacts to the trees in the median.	This recommendation will be incorporated into the specifications.	Adopted per response provided
	Request any replacement trees be as large as possible.	This recommendation will be incorporated into the specifications.	Adopted per response provided
	Request that the community have a say in the tree replacement options if a tree has to be replaced.	If an existing tree is damaged, City PUD will replace the tree with the same species. If that species is no longer available, City PUD will select a tree species from the City's approved tree palette and would welcome community input.	Adopted per response provided