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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second phase in the selection process to 
provide Design-Build services for Task Order 08, Otay 1st PL University Heights 
(Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work.  The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO).  

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1.7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure.  The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City.  The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE  

2.1 The City’s estimate of the Contract Price including the City’s Contingency is 
$3,500,000.00 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 360 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder’s license(s) as specified in the RFQ 
shall be valid when Proposal is submitted.  In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order # 08 will be according 
to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting  July 30, 2014 

5.1.2 Proposal Due Date August 19,  2014 

5.1.3 Selection and Notification September 3, 2014 

5.1.4 Limited Notice to Proceed November 15, 2014 

6.0 EQUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design-
Builder and requirements set forth in the RFQ shall apply to the RFP process.  The 
Design-Builder shall review the information, data, and documentation provided in the 
Design-Builder’s SOQ and changes shall be clearly identified in the Proposal; 
otherwise the information, as previously submitted, will be deemed complete and 
accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

SERVICES SLBE ELBE DVBE Subcontracting 
Requirement1 

Design Services 4.80% 6.10% 0.60 % 11.50 % 

Construction 
Services 

7.10% 15.20% 0.00% 22.30 % 

Notes: 
1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 

Design Services or Construction Services. 
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6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation.  The Design-
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE.  
Subcontracting percentages for design and construction may not be substituted for 
one another.   

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders’ Proposals will be further evaluated for their commitment to the 
City’s principles of equal opportunity as specified in this RFP.  See Attachment B, 
“Proposal Submittal Requirements and Selection Criteria” for more information.  

6.8 To The WHITEBOOK, Chapter 10, Sections D and E, DELETE in their entirety and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 
22.3517. 

The Contractor shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. The 
Contractor shall provide equal opportunity for subcontractors to 
participate in subcontracting opportunities. The Contractor 
understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions.  

The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all 
instances within the past 10 years where a complaint was filed 
or pending against Bidder in a legal or administrative 
proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, 
including any remedial action taken. 
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3. Upon the City's request, the Contractor agrees to provide to the 
City, within 60 days, a truthful and complete list of the names 
of all Subcontractors and Suppliers that the Contractor has used 
in the past 5 years on any of its contracts that were undertaken 
within San Diego County, including the total dollar amount 
paid by the Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance, Municipal Code 
§§22.3501 through 22.3517. The Contractor understands and 
agrees that violation of this clause shall be considered a material 
breach of the Contract and may result in remedies being ordered 
against the Contractor up to and including contract termination, 
debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The 
Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the 
Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
the City’s Equal Employment Opportunity Outreach Program, 
San Diego Municipal Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law.  
Contractor shall provide equal opportunity in all employment 
practices.  Prime Contractor shall ensure their subcontractors 
comply with this program.  Nothing in this section shall be 
interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder 
shall submit a Work Force Report (Form BB05), within 10 
Working Days after receipt by the Bidder of Contract forms to 
the City for approval as specified in the Notice of Intent to 
Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines 
there are under-representations when compared to County 
Labor Force Availability data, the selected Bidder shall submit 
an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment 
Opportunity Plan, it shall include the following assurances: 
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1. The Contractor shall maintain a working environment 
free of discrimination, harassment, intimidation and 
coercion at all sites and in all facilities at which the 
Contractor’s employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, 
with all on-site supervisors involved in employment 
decisions.  

3. The Contractor disseminates and reviews its EEO Policy 
with all employees at least once a year, posts the policy 
statement and EEO posters on all company bulletin 
boards and job sites, and documents every 
dissemination, review and posting with a written record 
to identify the time, place, employees present, subject 
matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all 
supervisors’ adherence to and performance under the 
EEO Policy and maintains written documentation of 
these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, 
includes the EEO Policy Statement in its subcontracts, 
and provides such documentation to the City upon 
request. 

6. The Contractor documents and maintains a record of all 
bid solicitations and outreach efforts to and from 
subcontractors, contractor associations and other 
business associations. 

7. The Contractor disseminates its EEO Policy externally 
through various media, including the media of people of 
color and women, in advertisements to recruit,  
maintains files documenting these efforts, and provides 
copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and 
community organizations. 

9. The Contractor provides immediate written notification 
to the City when any union referral process has impeded 
the Contractor’s efforts to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment 
sources, including those outreaching to people of color 
and women, and provides written notification of 
employment opportunities to these recruitment sources 
with a record of the organizations’ responses.  

11. The Contractor maintains a current file of names, 
addresses and phone numbers of each walk-in applicant, 



 

MACC Request for Proposal (Rev. Jul. 2014) 8 | Page 
Otay 1st PL University Heights 

including people of color and women, and referrals from 
unions, recruitment sources, or community organizations 
with a description of the employment action taken. 

12. The Contractor encourages all present employees, 
including people of color and women employees, to 
recruit others. 

13. The Contractor maintains all employment selection 
process information with records of all tests and other 
selection criteria. 

14. The Contractor develops and maintains documentation 
for on-the-job training opportunities, participates in 
training programs, or both for all of its employees, 
including people of color and women, and establishes 
apprenticeship, trainee, and upgrade programs relevant 
to the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory 
and evaluation of all employees for promotional 
opportunities and encourages all employees to seek and 
prepare appropriately for such opportunities. 

16. The Contractor ensures the company’s working 
environment and activities are non-segregated except for 
providing separate or single-user toilets and necessary 
changing facilities to assure privacy between the sexes. 

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date.  

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum.  Only questions answered by formal written 
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Addendum will be binding.  Oral and other interpretations or clarifications 
will be without legal effect.   

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP.  It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 

7.2 Pre-Proposal Meeting  

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, on July 30, 2014, at 1010 Second Avenue, 14th Floor, San Diego, CA, 
92101. 

7.2.2 All Design-Builders are required to attend.  Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP.  It is not necessary for all members of a the Design-Builder’s 
team to be present at the Pre-Proposal Meeting, however, the Design-
Builder will be  responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting.   

7.2.3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracts at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Conference to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City’s meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation.   

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work.  The Design Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 
2 Days prior to the date requested for access.   

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the Request for Proposal.  

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP.  The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 
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9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City’s written consent to the change prior to making any changes. In no event shall 
City’s consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards.  

10.0 DESIGN SUBMITTALS 

10.1 The City’s review of The Design-Builder’s Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by The Design-Builder and accepted by City.  Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record.  

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of TO, the Design-Builders shall submit evidence of separate 
bonds and insurance as specified in Sections 2-4, “CONTRACT BONDS,” 7-3, 
“LIABILITY INSURANCE,” and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the City’s standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate “Technical” and “Price” Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable 
to the Project.  Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8 ½” x 11”) inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable.  Paper foldouts in 
sizes other than the Standard Letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and 
the Subcontractor Documentation of the RFQ remains correct and accurate.  
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If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal.  The EOCP information not revealing the 
Contract Price shall be submitted with the Technical Proposal. 

12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment C.  The contents of 
the Proposal shall be organized consistent with the Attachment C. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment E of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a 
TO. See Attachment ‘C’ for criteria from which the proposals will be 
evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

12.3.6 Certain EOCP information (i.e., Subcontractors and Suppliers listings) that 
indicates the dollar value of the portions of the work to be performed by 
the Subcontractors and Suppliers shall be submitted as part of the sealed 
Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that 
the officer signing the Proposal, bonds, and TO authorization 
(when required by the City) for the corporation is duly 
authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form 
attached to and forming a part of the specifications.  The 
signature of each person signing shall be in longhand.   

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under “Required Documents Schedule.”  The 
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Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the 
proposal. 

12.4.1.4 Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the 
work and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder 
holds. 

12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, 
but not after, the due date and time for receipt of Proposals.. 
The Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-
Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder’s Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result 
in disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) formatted version of the submitted documents 
for this proposal shall be included.  The following information 
will be clearly marked on the outside of each package: 

Name of the Design-Builder 

Project Title 

“Technical Proposal” Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from 
the Approved Material List shall be highlighted in accordance 
with Attachment C, “Exceptions to the RFP” of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with 
the following information clearly marked on the outside of 
each package: 

Name of the Design-Builder 
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Project Title 

“Price Proposal” Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at 
least 2 weeks for review of the Technical Proposals.   

12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builder’s Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 60 points will be assigned for the Contract Price 
as proposed.  The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

1- 
Contract Price-Lowest Contract Price

Lowest Contract Price
×Max Pts  =Pts Rcvd  

12.6.1.2 A maximum of 40 points will be assigned for the qualitative 
criteria noted in Attachment ‘C’ of this RFP.  All Proposals shall 
receive scores based on 40 percent of the average of the 
composite ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned.  The Design-Builders will be notified in writing of 
the City’s final decision.   

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 60 points, then that Proposal would receive 
(1– ((105–100)/100) x 60 =57.00 points, or 95% of the 
maximum points. The lowest score a Proposal can receive for 
this category is zero points (i.e., the score cannot be a negative 
number).  The following example using the same 60/40 split 
illustrates the calculation outcomes, with Firm A winning the 
competition even though Firm A did not have the highest rated 
proposal or the lowest price : 
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Firm 
Avg. 

Composite 
Rating 

Qualitati
ve Score 

(40 
Max) 

Price 
Proposal 

Price 
Score  

(60Max) 

Total 
Score  
(100 
Max) 

A 85.00  34.0  $105 57.00 91.00 

B 88.00 35.20  $130 42.00 77.20 

C 50.00 20.00. $100 60.00 80.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports   

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents).  Use of these reports shall be for general 
Project background information only, and shall be used at the Design-
Builder’s risk.  No responsibility is assumed by the City for the 
completeness or accuracy of these reports. See Scope of Work 
(Attachment ‘A’). 

13.0 OPENING OF PRICE PROPOSALS:   

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth above under Section 12.6, “Final Selection (Weighted 
Criteria)” of this RFP. The City will announce in writing the selected Design-Builder 
via correspondence to all participants indicating the Average Composite Rating, 
Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated.  The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner.  In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another  
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors.  The Design-Builder 
shall not change or substitute any individual that is identified as “key personnel” in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld.  The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team.  The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 
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14.4 Submittal of “or Equal” Items.  See 4-1.6, “Trade Names or Equals” in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations.  The Design-Builder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces.  Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate.  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions.  This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 
1991 for a Drug-Free Workplace.  

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 
1993 related to the Americans with Disabilities Act.   

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance.   

14.7.4 The City of San Diego’s Labor Compliance Program and the State of 
California Labor Code §§1771.5(b) and 1776.   

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor 
Code concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

14.7.6 The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, 
Division 43 of The San Diego Municipal Code (SDMC).  

14.7.7 The City’s Information Security Policy (ISP) as defined in the City’s 
Administrative Regulation 90.63.  

14.8 Prevailing Wage Rates.  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under 
this Contract is subject to State prevailing wage laws.  For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

14.8.1 Compliance with Prevailing Wage Requirements.  Pursuant to sections 
1720 through 1861 of the California Labor Code, the Contractor and its 
subcontractors shall ensure that all workers who perform work under this 
Contract are paid not less than the prevailing rate of per diem wages as 
determined by the Director of the California Department of Industrial 
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Relations (DIR). This includes work performed during the design and 
preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

14.8.2 Copies of such prevailing rate of per diem wages are on file at the City 
and are available for inspection to any interested party on request. Copies 
of the prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor 
and its subcontractors shall post a copy of the prevailing rate of per diem 
wages determination at each job site and shall make them available to 
any interested party upon request. 

14.8.3 The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate 
and the predetermined wage rate is on file with the DIR, such predetermined 
wage rate shall become effective on the date following the expiration date 
and shall apply to this Contract in the same manner as if it had been 
published in said publication.  If the predetermined wage rate refers to one or 
more additional expiration dates with additional predetermined wage rates, 
which expiration dates occur during the life of this Contract, each successive 
predetermined wage rate shall apply to this Contract on the date following 
the expiration date of the previous wage rate. If the last of such 
predetermined wage rates expires during the life of this Contract, such wage 
rate shall apply to the balance of the Contract. 

14.8.4 Penalties for Violations.  Contractor and its subcontractors shall comply 
with California Labor Code section 1775 in the event a worker is paid less 
than the prevailing wage rate for the work or craft in which the worker is 
employed. 

14.8.5 Payroll Records.  Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping 
accurate payroll records, verifying and certifying payroll records, and 
making them available for inspection. Design-Builder shall require its 
subcontractors to also comply with section 1776. Design-Builder and its 
subcontractors shall submit weekly certified payroll records online via the 
City’s web-based Labor Compliance Program. Design-Builder is 
responsible for ensuring its subcontractors submit certified payroll records to 
the City.  

14.8.6 Apprentices.  Contractor and its subcontractors shall comply with 
California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the 
employment and wages of apprentices. Contractor shall be held responsible 
for the compliance of their subcontractors with sections 1777.5, 1777.6 and 
1777.7. 

14.8.7 Working Hours.  Contractor and subcontractors shall comply with 
California Labor Code sections 1810 through 1815, including but not limited 
to: (i) restrict working hours on public works contracts to eight hours a day 
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and forty hours a week, unless all hours worked in excess of 8 hours per day 
are compensated at not less than 1½ times the basic rate of pay; and (ii) 
specify penalties to be imposed on design professionals and subcontractors 
of $25 per worker per day for each day the worker works more than 8 hours 
per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

14.8.8 Required Provisions for Subcontracts.  Contractor shall include at a 
minimum a copy of the following provisions in any contract they enter into 
with a subcontractor: California Labor Code sections 1771, 1775, 1776, 
1777.5, 1810, 1813, 1815, 1860 and 1861.  

14.8.9 Labor Code Section 1861 Certification.  Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Design-Builder 
certifies that “I am aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract.”  

14.8.10 Labor Compliance Program.  The City has its own Labor Compliance 
Program as authorized by the DIR. The City will withhold contract 
payments when payroll records are delinquent or deemed inadequate by the 
City or other governmental entity, or it has been established after an 
investigation by the City or other governmental entity that underpayment(s) 
have occurred.  

15.0 PHASED FUNDING 

15.1 For additional Phased Funding Provisions see Attachment B. 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder’s attention is directed to the City’s Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Price Proposal Form  √ 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Non-collusion Affidavit 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Contractors Certification 
of Pending Actions  √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Equal Benefits 
Ordinance Certification 
of Compliance 

 √ 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA15 - Design-
Build List of 
Subcontractors 

√  

7.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 

8.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA30 - Design-
Build Named 
Equipment/Material 
Supplier List 

 

√  

9.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of the 
Apparent Low Proposer - 

  

10.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 

  



 

MACC Request for Proposal (Rev. Jul. 2014) 19 | Page 
Otay 1st PL University Heights 

ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement   

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 

  

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements   

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace    

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance    

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Phased Funding 
Schedule Agreement 
(when required) 

  

18.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

  

19.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report   
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
(BRIDGING DOCUMENTS) 

PUBLIC WORKS DEPARTMENT 

1. Project Description: 

1.1. Design and construction of Otay 1st PL University Heights. The proposed scope of 
work for this project involves the replacement of existing mains and appurtenances 
from the intersection of Polk Avenue and Alley, west of 42nd Street, to the 
intersection of Polk Avenue and 33rd Street with 16 inch Polyvinyl Chloride pipe. 
The existing Otay 1st Pipeline, 30 inch Cast Iron Cement Lined pipe, shall be 
abandoned and filled with Controlled Low-Strength Material from the intersection of 
Polk Avenue and Highland Avenue to Polk Avenue and 33rd.  The Interstate 15 
crossing will not be part of the project scope.    

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project.  

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents.  

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as “if required,” “if directed,” “potential,” 
“optional,” “may,” or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract.  

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.6. As the Engineer of Work, the Design-Builder shall refer to the City’s preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 
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2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work;  

2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of water mains and appurtenances including all high-lining, cut 
and plug and cut ins;  

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies;  

2.7.6. Value engineering;  

2.7.7. Additional geotechnical investigation and potholing;  

2.7.8. Performance and implementation of QA/QC,  

2.7.9. Landscaping and re-vegetation plan; 

2.7.10. Traffic control, paving, AC overlay for all streets, storm water permitting and 
compliance. ; 

2.7.11. Caltrans permit acquisition; 

2.7.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; Coordinate utility relocations with utility owners; 
and 

2.7.13. Scheduling, community outreach and public relations, and preparation of as-
built drawings and mylars. 

2.8. The Design-Builder shall use CADD in compliance with the City’s “Consultant 
Standards for Preparation of PS&E.” 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal.  The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, “CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK.” 

2.10. As required by California Government Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 



 

MACC Request for Proposal (Rev. Mar. 2014) 23 | Page 
Attachment A 
Otay 1st PL University Heights 

3. City Services: 

3.1. The City will provide only the services listed in this section.  All other services 
necessary for complete design and construction of the Project shall be provided by 
Design-Builder.  

3.1.1. Project Management and Administration. The City will respond to Design- 
Builder’s written questions regarding Project definition and scope within 15 
Working Days of receipt.  See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt.  See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing.  

3.1.4. Construction Survey. 

3.1.5. Plan checking fees.  

3.1.6. One-time orientation on the use of the Public Works Department’s GIS and 
other databases that the City makes available to the Design- Builder.  

3.1.7. Easement Acquisition, including right-of-way drawing.  

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information.  

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right-of- 
Way Design Division. The Design-Builder’s expenses for copying will be 
reimbursed by City unless the copying was performed using City equipment 
and supplies.  

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City’s on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station.  

4.1.3. Sample set of construction plans for a typical Project.  The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans.  

4.1.4. City’s QA/QC checklists.  
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4.1.5. Access to Public Works Department’s on-line as-built drawings and available 
design survey information where available. 

4.1.6. Traffic Control development process.  

5. Review of the Design-Builder’s Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City’s comments in the format provided by City.  

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations.  
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope.  The Design-Builder shall also receive the Engineer’s approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design-
Builder shall prepare and submit the following items to City:  

7.1.1. a still-photo log including the photographs taken;  

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and  

7.1.3. two copies of the Project CD in a form acceptable to City.  

7.2. The Design-Builder shall request City’s prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request.  

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 
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9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition.  The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site’s description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI’s to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI’s shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design-
Builder’s proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that:  

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method.  

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method.  

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent.  
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11.3. The City will not accept a proposed substitution if any one of the following applies:  

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents.  

11.3.2. Acceptance will delay completion of the Design-Builder’s Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request.  

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project.  

11.5. The City will consider only one substitution request for each product.  

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City’s acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings.  

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer & water main replacement, site preparation, and restoration as 
outlined in the Bridging Documents.  The Project shall be designed and constructed 
to provide a minimum service life of 50 years.  Construction of the Project shall 
cause minimum interruptions in existing sewer & water services.  Changes to the Pre-
design Report recommendations e.g., pre-design alignments, paving, and storm drain 
protection; and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities – The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies.   

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geotechnical, environmental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs.  
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12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department.  The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, (WPCP) 
Water Pollution Control Plan and a hazardous materials management plan, if 
required. If required, the Design-Builder shall incorporate appropriate 
facilities into the design.  

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design-
Builder determines that they are necessary for Final Design.   

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design.   

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards.  

13.3. Construction survey will be performed by the City with prior arrangement.  The 
Design-Builder shall coordinate with the Engineer.  

14. As-built information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents.  

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City’s Development Services 
Department [DSD] which are included in the Bridging Documents.  The Design-
Builder shall identify all permits required for the Project as well as all requirements 
for those permits. All permits shall be acquired by the Design-Builder and the costs 
thereof paid by City. At the 60%, 100% and Final Design completion levels, the 
Design-Builder shall submit to City a written list of permits required for the Project. 
The Design-Builder shall identify all permitting agencies and authorities having 
jurisdiction. The Design-Builder shall prepare permit applications and submit the 
applications to the Engineer for review. The Design-Builder shall provide technical 
services as required by the permitting agencies during permit acquisition. The 
Design-Builder shall incorporate mitigation provisions and DSD review 
requirements, including the certified CEQA document into the Construction 
Documents. The Design-Builder shall identify and estimate quantities of BMP’s to 
comply with SWPPP requirements.  
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16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project.  During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff.  The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City.  There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements.  

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and 
verifying existing utility information and data.  The Design-Builder shall excavate 
sufficient potholes to verify locations and elevations at utility crossings and existing 
piping to be removed or replaced in the Project.  The Design-Builder shall 
immediately notify the City of any damage caused to the pipe during potholing 
activities.  

19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates.  

19.3. The Design-Builder shall restore and clean-up all work sites.  

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City’s survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include:  

19.4.1. Utility.  

19.4.2. Conduit quantity, type, and size.  
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19.4.3. Depth to top of conduit.  

19.4.4. Horizontal coordinates (NAD 83).  

19.4.5. Surface elevation (M.S.L).  

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall:  

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe.  

19.5.2. Backfill and cover the pipe with native soil.  

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe.  

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface.  

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods.  

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder’s activities.  

19.8. The Design-Builder shall submit potholing information to the Engineer for review.  

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City.  

20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City’s attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder’s Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency.  
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21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials;  

21.1.2. The availability of labor, materials, water, power, and roads;  

21.1.3. Weather conditions;  

21.1.4. Physical conditions at the Project Site;  

21.1.5. The surface conditions of the ground; and  

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work.  

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder.  

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to:  

24.1.1. Discuss the comments and responses, and to resolve all open issues and  
disagreements;  

24.1.2. Confirm the next level of design development; and  

24.1.3. Obtain written authorization to proceed with the next design level; and  

24.1.4. Obtain written authorization to proceed with construction.  
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25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder’s design with the Design-Builder’s final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer’s data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings.  

26. Plan Checks - at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall:  

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design-
Builder’s responses, final disposition of comments, and incorporate into the 
Final Design documents.  

27. Shop Drawings, Material Submittals and Samples.  

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement.  

27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement:  

27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work. 

27.2.3. Information relative to the Design-Builder’s sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto.  

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design-
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 
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27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder’s failure 
to so certify shall be the total responsibility of the Design-Builder.  

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents.  Additionally, 
the Design-Builder shall include a specific notation for City’s acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted.  

27.6. City’s acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City’s acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents.   

27.6.2. City’s review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City’s review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design-
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder’s submittals. Design-
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City’s acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless:  

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and  

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design-
Builder’s failure to submit and/or receive City’s acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City-
accepted schedule of Shop Drawings and Sample submissions.  
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27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes.  

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer’s “package” or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name:  

By:  
(Signature) 

Reference Drawing Sheet No’s:  

Reference Spec Section No’s: 

27.9.5. The Engineer will return at least one copy of each submittal with City’s 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
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the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City’s acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City’s review upon request. 

27.9.8. Submittal Format for Shop Drawings:  

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates.  

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section.  

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder’s Shop Drawings shall be not less than 8½ by 11 
inches nor more than 30 by 42 inches.  

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings.  

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished.  

7. City will not accept Shop Drawings that are either:  

i) Copies of plans; or  

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City’s acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

27.9.9. Submittal Format for Product Data:  

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data.  

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
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and paragraph numbers. City will reject product data submittals that 
are not clearly marked.  

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

27.9.10. Submittal Format for Samples:  The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer’s name 
and address, brand name, product identification number, and intended use in 
the Work. 

27.9.11. If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City’s policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City’s guidelines and the Project Schedule. 
The Design-Builder’s use of City’s guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder’s responsibility for the Project design in any way. The 
Design-Builder’s acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City’s 
guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
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The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8½-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer’s data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City’s review of the design submittal, response 
by the Design-Builder to City’s comments, and obtaining City’s authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design-
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City’s 



 

MACC Request for Proposal (Rev. Mar. 2014) 37 | Page 
Attachment A 
Otay 1st PL University Heights 

Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public.   

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design-
Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City’s review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder’s design shall comply with the ADA and Title 24.  The Design-
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction.  The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 



 

MACC Request for Proposal (Rev. Mar. 2014) 38 | Page 
Attachment A 
Otay 1st PL University Heights 

grant a schedule adjustment for the Design-Builder’s failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder’s 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments.  The Design-
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities.  

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal.  
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29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design.  

29.3.4. Location of construction staging areas (if applicable).  

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction.  

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes.   

29.4.2. Identification of both special and standard details.  

29.4.3. A complete list of construction drawings on cover sheet.  

29.4.4. Definition of the construction method to be used for pipe installation.  

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable.  

29.4.6. Other drawings such as paving, curb ramps, abandonment plans and traffic 
control plans as applicable.  

29.4.7. Erosion control plan, storm water pollution prevention BMP’s, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable.  

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet.  

29.4.10. A complete draft of specifications in The GREENBOOK format including:  

1. Table of contents. 

2. The Design-Build Special Provisions.  

29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal.  
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29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations.  

29.5.4. Updates to geotechnical report, if any.  

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in Green-book format.  

29.5.7. Quantity take-off.  

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of permits including environmental permits and 
revised MND required for the Project, identifying all permitting agencies 
and authorities having jurisdiction, and status and copies of permit 
approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal.  

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design-
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City’s comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal.  

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-
signed mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 
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29.7. Design Submittal Deliverables:  

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 
sets of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full 
sized (24-inch x 36-inch) drawing prints.  

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided “T” files. The standard scales are 
1"=40' for plans and 1"=4' for profiles.  

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements.  

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in 
the form of 6 copies of the specifications and 14 sets of half sized (11-inch 
x 17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 
SE format per City’s CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City’s E&CP CADD specialist to 
review and discuss City’s CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder’s request.  The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also 
generate the Horizontal Alignment Coordinate Index report through In-
Roads and place it on the last sheet of the drawings.  

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to:  

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design-
Builder’s qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall 
also be signed by The Design-Builder.  

2. Six, 8½-inch by 11-inch copies of the final specifications, 
including all charts, graphs, tables, data sheets, and similar inserts 
required for a complete and approved copy suitable for Xerox 
reproduction. 

3. Two complete electronic file sets of the final specifications.  

4. Two complete electronic file sets of the final drawings on CD-RW.  
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5. Six complete and approved8½-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate.  

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet 
stamped and signed by the Design-Builder’s qualified responsible 
engineers registered in the state of California. The Design-Builder 
shall support all elements of the design presented by calculations 
the Design-Builder shall use only Windows compatible computer 
programs for Project calculations. 

8. Other documents as required elsewhere in this Scope or required 
by the Engineer.  

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

30% Submittal 

Title Block: Drawing Number 

Title 

WBS Number 

 

General: North Arrow 

Scale 

Existing Plan: Ownership Lines 

Water Services and appurtenances  

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines  

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 
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30% Submittal 

Existing Profile: Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades / Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names  

60% Submittal 

Title Block: Street Names and Limits 

General: Cover Sheet – Limits of Work 

Proposed Plan: Dimensioning  
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Proposed Profile: Stationing 
Pipe Size and Lengths 

Sewer: Manhole with Inverts 

Final Submittal (100%) 

Title Block: Lambert Coordinates 
Designer’s / Drafter’s Name 
Number of Street 

General: Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Proposed Plan: Special Plan Notes  
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
Split-Property 
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Final Submittal (100%) 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 
Curb Ramp Sheet(s) 
Abandonment Plan 
Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program:  

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16.  
The PIO shall work closely with the Project Implementation Division’s PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City’s 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations.  

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed.  If 
modifications are required, the City will notify and advise the Design-Builder.  

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School District, San Diego Metro Transit System, and the City 
Heights Community Planning Groups. The proposed water main alignment crosses 
near of Central Elementary School and our Lady of the Sacred Heart School and also 
crosses under Edison elementary School. The Design-Builder shall coordinate all 
activity and Right of Entry permit with the proper school representative. 

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to:  

30.5.1. A method for conveying Project information to the public.  Provide 
residents with update Project information and background information 
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about the Project.  Information shall be updated weekly, bi-weekly, 
monthly, or quarterly.  

30.5.2. A method for construction notification in advance of the start of work.  

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings.  Prepare 
presentation materials in coordination with the City.  

30.5.4. Develop written list of follow-up information requested from the 
community.  

30.5.5. Respond to telephone calls and e-mails.  Standard telephone service and e-
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team.  E-
mail updates to stakeholders, Community Groups, City Council and other 
interested parties.  

30.5.7. Create and maintain online Project webpage and newsletters.  

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases.   

30.5.9. Attend progress meeting and provide status of community relations 
activities.  

30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation measures to lessen construction 
impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder’s public information liaison and the City.  The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 – Quality 
Assurance / Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] 
during design.  

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications.  
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31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the 
final specifications and drawings to verify coordination within the 
engineering discipline, between engineering disciplines, between the final 
specifications and drawings, and to verify consistency with existing City 
Projects.  

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance / Quality Control Guidelines:  

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder’s QA/QC Plan and its implementation shall be 
included in the Design-Builder’s Proposal.  

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder’s Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
City’s review or inspection uncovers Work or Services that do not conform 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City.  

32.1.4. The concept of quality has evolved from conformance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities.  Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents.  

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder’s staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response.  

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided.  
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32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder’s RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the 
Project.   

32.2.2. The Design-Builder is the engineer of record. City’s review of Design- 
Builder’s approved submittals is for the sole purpose of determining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design-
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City 
during design.  

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to 
the standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project.   

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder’s Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-
submittals to the City for review. The Design-Builder shall submit 
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documentation of the QA/QC efforts and related activities as discussed in 
item E Review and Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 

32.3.6. The Design-Builder’s Interdisciplinary Progress Reviews: The Design-
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure 
that all comments receive an agreed upon response and are recorded on 
The Design-Builder’s Review and Comment Form (described in section 
32.3.8 below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified 
engineers to perform detailed interdisciplinary reviews to ensure 
consistency between disciplines, and between drawings and the 
specifications. 

32.3.7. The Design-Builder’s Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder’s final QA/QC review shall confirm that all previous 
review comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 

1. The name of the Project; 
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2. City’s contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer’s comments; 

7. The designer’s response to the reviewer’s comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer’s signature and date of review; 

10. The designer’s signature and date of response; and 

11. The signature of the Design-Builder’s Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer’s comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perform the QA/QC efforts necessary 
to ensure those requirements are met. City’s inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured 
products the Design-Builder agrees that the term “Quality Control” as used 
herein includes inspection, sampling and testing, and associated 
requirements. 
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32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City’s option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design-
Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
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Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City’s testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by the 
City, whether specified in the Contract Documents or required by the 
Engineer, will be performed by City’s testing laboratory. The cost of 
these services will be paid for by City. 

3. City’s testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, and 
compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City’s 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non-
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB’s Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder’s 
inspection shall include:  
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i) A review of the Contract requirements;  

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved;  

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed;  

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data;  

v) Instruction as necessary to ensure that Design-Builder’s 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment;  

vi) An examination of the quality of workmanship; and  

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer’s Instructions: The Design-Builder shall comply with 
applicable manufacturer’s instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer’s recommendations. 

32.4.9. Manufacturer’s Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate:  

(i) Project Site conditions;  
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(ii) Conditions of surfaces and installation;  

(iii) Quality of workmanship;  

(iv) Start-up of equipment; and  

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer’s 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer’s 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00 AM or after 7:00 PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings – Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
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meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance:  

i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings – Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week's progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design-
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance:  

i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design-
Builder’s key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder’s community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water 
Operations, meetings with utility companies, and meetings with other City divisions 
or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City’s CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
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drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built’s. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City’s CADD Guideline.  

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City’s acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing.  The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City’s acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
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at the Design-Builder’s sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control:  

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards:   

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 
Caltrans Standard Specifications 2010 PITS070112-04 
Caltrans Standard Plans 2010 PITS070112-05 
California MUTCD 2012 PITS070112-06 
City Standard Drawings – Standard Drawing Updates 
Approved For Use* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Design Guidelines: 

40.1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility 
Guidelines (ADAAG) 

40.2. American Water Works Association (AWWA) 

40.3. California Building Code as adopted by the City of San Diego* 

40.4. California Code of Regulations, Title 24 

40.5. City of San Diego Approved Materials List (AML) as approved by the Water 
(http://www.sandiego.gov/water/cip/guidelines.shtml) and Metropolitan Wastewater 
Departments (http://www.sandiego.gov/mwwd/business/sewer.shtml) 
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40.6. City of San Diego Computer Aided Design and Drafting (CADD), 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml  

40.7. City of San Diego Landscape Technical Manual 

40.8. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans  
http://www.sandiego.gov/development-services/industry/landdevcode/landdevmanual.shtml  

40.9. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

40.10. City of San Diego Technical Guidelines for Geotechnical Reports,  
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 

40.11. City of San Diego, Water Department Guidelines and Standards Books 1 through 7 
http://www.sandiego.gov/water/cip/guidelines.shtml  

40.12. County of San Diego Code of Regulations 

40.13. National Electric Code (NBC) as adopted by the City of San Diego* 

40.14. State of California Health and Safety Code 

40.15. Uniform Fire Code (UFC) as adopted by the City of San Diego* 

40.16. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

40.17. Uniform Plumbing Code (UPC) as adopted by the City of San Diego* 

40.18. Construction Planning & Scheduling Manual by AGC of America 

40.19. The National Environmental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

40.20. City of San Diego Municipal Code; 
http://www.sandiego.gov/city-clerk/officialdocs/legisdocs/muni.shtml  

40.21. State Historic Preservation Act 

*Any and all codes, regulations, and permits (including amendments) issued by 
City’s Planning and Development Services Department. 
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41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at:  

ftp://ftp.sannet.gov/OUT/ECP/AEP/Otay%201st%20%20PL%20University%20Heights/ 

1. Location Map 

2. ADA Preliminary Engineering Report 

3. Survey Files 

4. Constraint Maps 

5. Water Modeling 

6. Preliminary Environmental Assessment  

7. Traffic Counts  
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ATTACHMENT B 

PHASED FUNDING PROVISION 

1. PHASED FUNDING 
 

1.1 The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration of the first phase and submit the Pre-Award 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement.   

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK” and 9-3, “PAYMENT” prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule.  This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Proposer (whichever occurs last) and once a Pre-
Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Proposer. 

1.6 At the City’s request, you must meet with the City’s Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

1.7 Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

1 meet with the City’s Project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule, 

2 revise the Pre-Award Schedule as requested by the City within the specified 
22 Working Days timeframe, or 

3 execute the first Phased Funding Schedule Agreement within a Day after 
receipt. 

 



PHASED FUNDING SCHEDULE AGREEMENT 

BID NUMBER: K-15-6162-MAC-3 

CONTRACT OR TASK TITLE:~O~ta~y~1~s""""t P~L~U::..!.n:..!.iv!..!e::.!.r-'!!si~ty'-H=e•~·gl.!!h~ts!,__ __________ _ 

CONTRACTOR: El Cajon Grading & Engineering Co., Inc. 

Funding Phase Description Phase Phase Not-to-Exceed 
Phase Start Finish Amount 

Design phases, mobilization, and 

1 
Phase 1 construction operations: NTP 8/3112015 $800,000.00 
highline, cut & plug, install water 
main and services, testing. 

Continue construction operations for 
subsequent phases. Connections to 
transmissions mains, CI pipe 

9/1/2015 NOC $22370:535.00 abandonment, curb ramp 
2 

installations, cold mill and overlay 
operations, striping, punch list and 
demobilization. 

Total $3,170,535.00 
Notes: 

(1) City Supplement 9-3.6, "PHASE FUNDING COMPENSATION" applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID SCHEDULE 

1- PRICES. 
(3) This PHASE FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT and 

shall only be revised by a written modification to the CONTRACT. 

OWNER: CITY OF SAN DIE~~ J/-f 
.li~v~ 

CONTRACTOR: El Cajon Grading & Engr. Co., Inc. 

By: By: 
Project Manager, 
Public Works Department- AEP 

Date: Date: 

-END OF PHASE FUNDING SCHEDULE -

Phase Funding Schedule 11 Page 
Otay 1st PL University Heights MACC Contract (B-14028) 
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ATTACHMENT C 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP.  Failure 
to acknowledge all addenda issued, may result in the Proposal being considered  
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1 If the Design-Builder takes exception(s) to any portion of this RFP and its attachments, 
the specific portion of this RFP or attachment to which exception is taken shall be 
identified and explained to the City in writing a minimum of 10 Days prior to the date 
established for submittal of the Technical Proposal.   

2.2 Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1 If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected.   

4. Executive Summary (10 Points Max ) 

4.1 Include a 1- to 2-page overview of the entire Proposal describing the highlights of the 
Proposal.   

5. Project Team (15 Points Max) 

5.1 Describe any changes to the key personnel identified as part of the SOQ.  Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
opportunity to form your project team. 

6. Technical Approach and Design Concept (35 Points Max) 

6.1 Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder’s technical approach. The completeness and technical 
merit of the design concept will be evaluated.   
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6.2 The following elements shall be included in the Technical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appurtenances. 

6.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

6.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design-
Builder’s QA/QC Plan shall comply with the City’s Quality Assurance/Quality 
Control Plan Guidelines (see attached Contract for Guidelines). The QA/QC 
Plan shall describe the tools, process, and resources the Design-Builder shall 
use to ensure that it provides facilities that meet the requirements of the 
Contract. 

6.2.4 Paving Restoration. 

6.2.5 Water highlining plan for each site 

6.2.6 Phasing of design and construction work of each site separately  

6.2.7 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.8 Phasing and Coordination with Adjacent Projects 

6.2.9 Storm Water Pollution Control Best Management Practices. 

6.2.10 Subsurface Investigation and Geotechnical Work. 

6.2.11 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

6.2.12 Estimate the following quantities amounts need to complete our entire project, 
per your proposed design and construction methods.  Quantities will only be 
used to evaluate the Technical Portion of the RFP.  The actual quantities will 
vary during the actual design and construction of the project: 

1) Additional Bedding - __CY 

2) Imported Backfill - __TON 

3) Asphalt Pavement Repair - __SF 

4) Additional Curb & Gutter - __LF 

5) Additional Sidewalk Removal & Replacement - __SF 

6) Additional Pavement Removal & Disposal - __CY 
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7. Construction Plan (40 Points Max) 

7.1 Describe the proposed construction plan for this Project, including the following, at a 
minimum: 
 
7.1.1 Construction approach and methods 

7.1.2 Plan for operation of facility during construction 

7.1.3 Plan for phasing of construction activities 

7.1.4 General plan for functional testing and start-up. 

7.1.5 Proposed safety program 

7.1.6 Proposed emergency response plan 

7.1.7 Water highlining plan for each site 

7.1.8 Phasing of design and construction work of each site separately 

7.1.9 Proposed construction schedule 

7.1.10 Traffic Control Management 

7.1.11 Community Impact 

7.2 Project Coordination - The Design-Builder shall identify the following: 
 
7.2.1 The processes and procedures it will use to ensure that all Work is properly 

coordinated. 

7.2.2 The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

7.2.3 The design coordination system between drawings and specifications and 
disciplines. 

7.2.4 The system for tracking questions and responses. 

7.2.5 The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3 Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 
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7.4 Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder’s understanding of the design and technical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

7.5 Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement.  For each 
recommendation, the percentage of your price proposal or time would be saved. 

7.6 Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City’s team and creatively integrate the needs of the community 
into the design of the Project. 

7.7 Community Coordination – Due to the summer moratoriums, how do you plan to phase 
the project and keep the community informed? 

7.8 Staging Area and project cleanup – What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and visitors 
concerns? 

7.9 Residents and Visitors – how will traffic and bus stops be impacted?  How will you 
minimize the impacts? 

7.10 Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder’s information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be non-
responsive. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award.   

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 
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c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form.   

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-5.3.2 Working Drawings.  TABLE 2-5.3.2(A), ADD the following: 

Item Section No. Title Subject 

17 306-1.6 Water Valve Bypass for Mainlines 16” and 
Larger  

SDW-154*

*Note:  The distance dimensions shown between the bypass pipes and between bypass pipes 
and the mainlines are subject to change to field conditions. 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no less than 15 Working Days prior to Bid due date and on the  City’s 
Product Submittal Form available at.   

http://www.sandiego.gov/publicworks/edocref/index.shtml  

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-2.1 Moratoriums.  To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

a) All water transmission pipeline have a summer moratorium in place. No 
transmission pipeline shall be taken out of service between the months of June 
through October.  
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, to 
provide coverage against claims for loss including injuries to persons or damage 
to property, which may arise out of or in connection with the performance of the 
Work by you, your agents, representatives, officers, employees or 
Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance 
with this contract. Your liabilities under the Contract, e.g., your indemnity 
obligations, is not deemed limited to the insurance coverage required by this 
contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled to 
any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days for 
cancellation due to non-payment of premium) prior written notice of cancellation 
or non-renewal of the policy. Maintenance of specified insurance coverage is a 
material element of the Contract. Your failure to maintain or renew coverage or 
to provide evidence of renewal during the term of the Contract may be treated by 
the City as a material breach of the Contract. 

7-3.2 Types of Insurance.   

7-3.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 
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2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You must 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense must be outside the policy limits. Policy coverage must be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance.   

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense must be outside the limits of the policy. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  
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7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance 

7-3.5.1.1 Additional Insured.   

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured.  

c) The additional insured coverage for projects for which the Engineer’s Estimate is 
$1,000,000 or more must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s Estimate is 
less than $1,000,000 must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, or (c) premises owned, 
leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  

The policy or policies must be endorsed to provide a Designated Construction Project 
General Aggregate Limit that will apply only to the Work. Only claims payments 
which arise from the Work must reduce the Designated Construction Project General 
Aggregate Limit. The Designated Construction Project General Aggregate Limit 
must be in addition to the aggregate limit provided for the products-completed 
operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
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endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-3.10 Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance).  

1. For contracts with required engineering services (e.g., Design-Build, preparation 
of engineered Traffic Control Plans (TCP), etc. by the Contractor) for all of your 
employees or Subcontractors who provide professional engineering services under 
this contract, you must keep or must require its Subcontractor keep in full force 
and effect, Professional Liability coverage with a limit of $1,000,000 per claim 
and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the date 
of commencement of the Project; and (b) the policy will be maintained in force for 
a period of 3 years after completion of the Project or termination of this contract 
whichever occurs last.  You agree that for the time period specified above, there 
will be no changes or endorsements to the policy that affect the specified 
coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability coverage in 
accordance with the requirements set forth above. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 
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7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
must provide at your expense Workers’ Compensation Insurance and Employers 
Liability Insurance to protect you against all claims under applicable state 
workers compensation laws. The City, its elected officials, and employees will 
not be responsible for any claims in law or equity occasioned by your failure to 
comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance 
in accordance with the provisions of that code and you must comply with such 
provisions before commencing the Work as required by §1861 of the California 
Labor Code. 

7-4.1.1 Waiver of Subrogation.   

The policy or policies must be endorsed to provide that the insurer will waive all 
rights of subrogation against the City, and its respective elected officials, officers, 
employees, agents, and representatives for losses paid under the terms of the policy 
or policies and which arise from work performed by the Named Insured for the City. 

7-5 PERMITS, FEES, AND NOTICES.  To the City Supplement, ADD the following: 

The City will obtain, at no cost to the contractor; the following permits: 

1. None 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 
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Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees.  

7-20 ELECTRONIC COMMUNICATION.  ADD the following:  

Virtual Project Manager will be used on this contract.  

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL  

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE NEW 
SECTION 
NUMBER 

203-15 RUBBER POLYMER MODIFIED SLURRY 
(RPMS) 

203-16 

203-15.1 General 203-16.1 
203-15.2 Materials 203-16.2 
203-15.3 Composition and Grading 203-16.3 
203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 
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SECTION 207 – PIPE 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal.  

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK.   

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc.   

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” for 
Residential streets, and a minimum depth of 3” for all others to expose firm and 
unyielding pavement.  The Contractor shall prepare subgrade as needed and 
install a minimum of 2” for residential streets, and a minimum of 3” for all 
others, of compacted asphalt concrete pavement over compacted native 
material as directed by the Engineer.   

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a depth 
10” below the finished grade (dig out). Compaction tests shall be made to 
ensure compliance with the specifications. The Engineer will determine when 
and where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
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reimburse the City for the cost of retesting failing compaction tests.  If 
additional base material is required, the Contractor shall use Class 2 Aggregate 
Base in accordance with 200-2.2, “Crushed Aggregate Base.”  

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Crushed Miscellaneous Aggregate Base.” 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT 
CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be level 
and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall be 
subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum removal 
thickness, the base material shall be prepared conforming to 301-1, 
“SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall use 
Class 2 Aggregate Base in accordance with 200-2.2, “Crushed Aggregate 
Base.” Recycled base material shall conform to Crushed Miscellaneous 
Base Material in accordance with 200-2.4, “Crushed Miscellaneous 
Base.” 

c) The Contractor may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the 
Engineer.  

d) For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  The 
areas for scheduled repairs have been marked on the street.  
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302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave.   

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to ensure 
the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product.   

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw cutting 
or milling, to expose firm and unyielding pavement; prepare subgrade (as 
needed); and install compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”.   

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice.   

8. After placement and compaction of the asphalt patch, the Contractor shall seal 
all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor’s failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an Appendix 
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to the Contract Documents. The quantities shown in the appendices are based 
on a street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an itemized 
list of the asphalt pavement repair work completed. The list shall include the 
location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit price 
per ton for Asphalt Pavement Repair. No payment shall be made for areas of 
over excavation unless previously approved by the Engineer.  

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6.  Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE 
NEW 

SECTION 
NUMBER 

306-1.8 House Connection Sewer (Laterals) and 
Cleanouts 

306-1.9 

306-1.7.1 Payment 306-1.9.1 
306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2 
306-1.7.2.1 location 306-1.9.21 
306-1.7.2.2 Permits 306-1.9.2.2 
306-1.7.2.3 Submittals 306-1.9.2.3 
306-1.7.2.4 Trenchless Construction 306-1.9.2.4 
306-1.7.2.5 Payment 306-1.9.2.5 
306-1.7.3.6   Private Pump Installation 306-1.9.2.6 
306-1.7.3.7 Payment 306-1.9.2.7 
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306-1.6 Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety. 

SECTION 705 – WATER DISCHARGES 

705-2.6.1 General. Paragraph (3), CORRECT reference to Section 803 to read “Section 
703.” 

705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
 



 

MACC Request for Proposal (Rev. Jul. 2014) 81 | Page 
Attachment D - Supplementary Special Provisions Appendices  
Otay 1st PL University Heights 

SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 
 

NOTICE OF EXEMPTION 
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NOTICE OF EXEMPTION 
(Check one or both) 
TO: X RECORDER/COUNTY CLERK 

P.O. Box 1750, MS A-33 
1600 PACIFIC HWY, ROOM 260 
SAN DIEGO, CA 92101-2422 

___ OFFICE OF PLANNING AND RESEARCH 
1400 TENTH STREET, ROOM 121 
SACRAMENTO, CA 95814 

FROM: CITY OF SAN DIEGO 
DEVELOPMENT SERVICES DEPARTMENT 
1222 FIRST AVENUE, MS 501 
SAN DIEGO, CA 92101 

PROJECTNO.: 354972 PROJECT TITLE: Otay 1st Pipeline University Heights 

PROJECT LOCATION-SPECIFIC: The project site begins at the intersection of Highland Avenue and Polk Avenue, and runs 
west within the existing Otay 1st Pipeline right-of-way on Polk Avenue to the intersection of 33rd Street and Polk Avenue. 
The segment of the Otay 1st Pipeline that crosses Interstate 15 is not included in this project. The project is located within the 
Mid-City: City Heights community planning area (Council District 9). 

PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: The proposed project includes the replacement or abandonment of 
the existing 30~inch Cast Iron Cement-Lined (CICL) Otay 1st Pipeline. Approximately 7,654linear feet (LF) will be 
replaced or abandoned. This project is a part of the City of San Diego's continuing effort to replace all the cast iron pipelines 
within the City in accordance with the California Department of Public Health's compliance order 04-14-96C0-022. 
Currently, the right-of-way contains two parallel pipelines, the abovementioned 30-inch CICL pipeline and an Asbestos 
Cement (AC) pipeline. As a part ofthe proposed project, one of the parallel pipelines would be replaced, while the other 
would be abandoned. Abandonment includes the injection of slurry or grout material into the abandoned lines. The project 
would replace the Otay 1st Pipeline with a 16-inch polyvinyl chloride (PVC) pipeline. All water service connections would 
be transferred to the new 16-inch PVC pipeline. For the segment of the project from Highland Avenue to the alley between 
42"d Street and Marborough Avenue, work would include the abandonment of the 30-inch CICL pipeline, if this has not 
already occun·ed. The pipeline parallel to the 30-inch CICL pipeline was replaced with 16-inch PVC pipeline as a part of 
Water Group Job 787. If the 30-inch CICL pipeline was abandoned as part of that job, no work would occur on this segment. 
For the segment ofthe project from the alley between 42"d Street and Marborough Avenue to Central Avenue and for the 
segment from 401h Street to 33rd Street, the project would replace either the AC pipeline or the 30-inch CICL pipeline, and 
abandon the pipeline left in place. One segment of this pipeline, from the alley between 39th Street and 40th Street to 40th 
Street would be replaced with 12-inch PVC pipeline instead of 16-inch PVC pipeline. All work would be performed within 
the existing trench line within the public right-of-way. 

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego 

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego, Public Works 
Contact: Brian Vitelle, 525 B Street, Suite 500 (MS 908A) San Diego, CA 92101 (619) 533-7413 

EXEMPT STATUS: (CHECK ONE) 
( ) MINISTERIAL(SEC. 21080(b)(1); 15268); 
( ) DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a)); 
( ) EMERGENCY PROJECT (SEC. 21080(b)( 4); 15269 (b)(c) 
(X) CATEGORICAL EXEMPTION: (SEC. 15301(b) [EXISTING FACILITIES]; SEC. 15302(c) [REPLACEMENT OR 

RECONSTRUCTION]) 
( ) STATUTORY EXEMPTION: 

REASONS WHY PROJECT IS EXEMPT: The City of San Diego conducted an environmental review and determined the project 
meets the categorical exemption criteria set forth in the CEQA State Guidelines, Section 1530l(b) [Existing Facilities] and 
Section 15302(c) [Replacement or Reconstruction]. Section 1530l(b) allows for the operation, repair, maintenance, 
pennitting, leasing, licensing, or minor alteration of existing facilities of both investor and publicly owned utilities used to 
provide electric power, natural gas, sewerage, or other public utility services. Section 15302( c) allows for the replacement or 
reconstruction of existing utility systems and/or facilities involving negligible or no expansion of capacity. The proposed 
project would abandon and replace existing pipelines with all work completed within the existing trench line, and 
completely within the public right-of-way. None of the exceptions listed in CEQA Guidelines Section 15003.2 would apply. 
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LEAD AGENCY CONTACT PERSON: REBECCA MALONE TELEPHONE: (619) 446-5371 

IF FILED BY APPLICANT: 

1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 

2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES ( ) No 

HAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

(X) SIGNED BY LEAD AGENCY 

( ) SIGNED BY APPLICANT 

SENIOR PLANNER February 19, 2014 
DATE 

DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR: 
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APPENDIX B 
 

FIRE HYDRANT METER PROGRAM 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 

MACC Request for Proposal (Rev. Jul. 2014) 
Appendix B - Fire Hydrant Meter Program 
Otay 1st PL University Heights 

86 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 2OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 

(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP (619) 527,7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
Il2.; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: 1 State: I Zip: 

*Business license# 1 * Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I T.B. I G.B. (CITY USE) 

D Check Box if Reclaimed Water 

Phone: ( } 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( } 

Responsible Party Name: Title: 

CaiiD# Phone:( } 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that em[!IO'{ees of this Organization understand the groger use of Fire H'{drant Meter 

:, I . 

Fire Hydrant Meter Removal Request 
. , 

I Requ,ested Removal Date : 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

; Deposit Amount : $936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: OS Meter Make and Style: 6-7 

Backflow 

Backflow # Backflow Size: Make and Style: 

Name: Signature: I Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 
 
1. Soil amendment 
2. Fiber mulch 
3. PVC or PE pipe up to 16 inch diameter 
4. Stabilizing emulsion 
5. Lime 
6. Preformed elastomeric joint seal 
7. Plain and fabric reinforced elastomeric bearing pads 
8. Steel reinforced elastomeric bearing pads 
9. Waterstops (Special Condition) 
10. Epoxy coated bar reinforcement 
11. Plain and reinforcing steel 
12. Structural steel 
13. Structural timber and lumber 
14. Treated timber and lumber 
15. Lumber and timber 
16. Aluminum pipe and aluminum pipe arch 
17. Corrugated steel pipe and corrugated steel pipe arch 
18. Structural metal plate pipe arches and pipe arches 
19. Perforated steel pipe 
20. Aluminum underdrain pipe 
21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 
22. Metal target plates 
23. Paint (traffic striping) 
24. Conductors 
25. Painting of electrical equipment 
26. Electrical components 
27. Engineering fabric 
28. Portland Cement 
29. PCC admixtures 
30. Minor concrete, asphalt 
31. Asphalt (oil) 
32. Liquid asphalt emulsion 
33. Epoxy 
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SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
Work Order No or Job Order No. 
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX E 
 

HYDROSTATIC DISCHARGE REQUIREMENTS CERTIFICATION FORM 
 



Event # Discharge Date Item Tested Duration Amount (gpd) Description of the Proposed 
Discharge Method and Test Result YES NO

* By signing, I hereby certify and affirm under penalty of perjury that all of the statements and conditions for hydrostatic discharge events are correct.

Hydrostatic Discharge Requirements Certification (Discharge Events ≥ 325,850 gpd)

Comment/Action Taken

Is Discharge 
Within Limits?

Have any thresholds been exceeded? Per Order No. R9-2010-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
effluent limit]

*Signed:

SAP No.(s):

Project Name:

Chlorine

Qualified Personnel Conducting Tests (Print Name):

pH

pH

Chlorine

pH

Chlorine

pH

Chlorine

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-2010-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by  
(http://www.waterboards.ca.gov/sandiego/board_decisions/adopted_orders/2010/R9-2010-0003.pdf), and as follows:

Discharged water has been dechlorinated to below 0.1 (mg/l)  level; and effluent has been maintained between 6 and 9 
(pH)  based on:

MACC Request for Proposal (Rev. Jul. 2014) 
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City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: CGiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
B Vitelle/BDoringo/Lad 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

OTA Y 1st PL UNIVERSITY HEIGHTS 

qjti\IL! ~i) 
-v (!.lltd. 

TASK ORDER: _________ ~O"'-'T"-!.A..!...Y~1 s-'t P"'""'L~U"'-'NC!....IV-'--'E=R=S=I-"'-T-"'-Y--"'H=E=IG~H-"'-T=S-
TASK ORDER NO. : ________ --'<._0"'--8 
RFQNO.: 12MCL100 
PROPOSAL NO.: K-15-6162-MAC-3 
SAP NO. (WBS/IO/CC): B-14028 
CLIENTDEPARTMENT: ______ -=20"'-'1=3 ___________ _ 
COUNCIL DISTRICT: 9 
PROJECT TYPE: KB 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING 
~ PREVAILING WAGE RATES: STATE~ FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
~ MANDATORY USE OF APPRENTICES 

PROPOSALS DUE 

12:00 NOON 
AUGUST 19, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14111 FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ATTN: CONTRACT SPECIALIST 



BIDDING DOCUMENTS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Pt•oposal", specifications, and requirements on file with the City Clerk. 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California. the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein. the items or services 
hereinafter mentioned. The undersigned fw1her warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership. company. association. organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived. or agreed with any proposer ot· anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly. sought by agreement. communication, or conference with anyone to t1x 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid. and will not pay, any fee to any corporation. partnership. 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents. 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(I) Name under which business is conducted. __________________ _ 

(2) Signature (Given and surname) ofproprietor ________________ _ 

(3) Place of Business (Street & Number)-------------------

(4) City and State-------------------Zip Code __ _ 

(5) Telephone No.----------- Facsimile No.----------

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted------------------

MACC Request for Proposal (Rev. Jun. 2014) 
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BIDDING DOCUMENTS 

(2) Name of each membet of parinership. indicate character of each par·tner. general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)------------------

(5) City and State-----------------Zip Code _____ _ 

(6) Telephone No.----------- Facsimile No. ________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

( 1) Name under which business is conducted El Cajon Grading & Engineering Co. inc. 

(2) Signature, with official title of ofticer authorized to sign for the corporation: 

Vfl&~c~ 

(Printed Name) 

President 
(Title of Of:f1cer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws ofthe State of_C_a_li_fo_r_n_ia ___________ _ 

(4) Place of Business (Street & Number) 13684 Highway 8 Business 

(5) City and State -=-L=a::..:..:k=e=si'""'d=e.,___;;C=A-=----------- Zip Code _9_2_0_4_0 __ _ 

(6) Telephone No. 619-561-9840 Facsimile No. 619-561-9908 

(7) Email Address B.Young@ecgrading.com 

MACC Request for Proposal (Rev. Jun. 2014) 
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BIDDING DOCUMENTS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICATION A --------------------------------------------
LICENSE NO. _2_7_4_8_57 ___ _ EXPIRES 9-30-14 

This license classification must also be shown on the t!·ont of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): _9 _________ _ 

E-Mail Addr<;!ss: B.Young@ecgrading.com 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

SUBSCRIBED AND SWORN _____ DAY OF ____ , __ . 

·Notary Public in and for the County of __ -::...,__--------' State of __________ _ 

(NOTARIAL SEAL) 

MACC Request for Proposal (Rev. Jun. 2014) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT 

• 
~See Attached Document (Notary to cross out lines 1-6 below) 
D See Statement Below (Lines 1-5 to be completed only by document signer[s], not Notary) 

Signature of Document Signer No. 1 

State of California 

County of~ O"':e.:JO 

~I SIS 'LI:A'i.ttl a a '1 a Commission # 2043004 
Notary Public - CalifOrnia 1 

San Diego County 
Comm.:-Ex ires Oct 24, 2017 

Place Notary Seal Above 

Signature of Document Signer No. 2 (if any) 

Subscribed and sworn to (or affirmed) before me on this 

'20 \4 'by 
Year 

~\o day of Q~~J.c 
Date M~t~ 

(1) \.D\\\"',(l...C'(\_ C....~ lou.~ 
Name of Signer 

proved to me on the basis of satisfactory evidence 
to be the person who appeared before me (.) (,) 

(and 

(2)·------:-;-----:-::c--------
Name of Signer 

proved to me on the basis of satisfactory evidence 
to be the awh.o appeared before 'l!•·l 

Signature l~ M ) 
Signature ofNOtafYPUb)fc"" ........... 

OPTIONAL-------------------------
Though the information below is not required by law, it may prove 
valuable to persons relying on the document and could prevent 

fraudulent removal and reattachment of this form to another document. 

Further Description of Any Attached Document 

TitleorTypeofDocument:C..O~s?s., L\C~ ~'"'t'. 

Document Date: ___________ Number of Pages: __ \_::___ 

Signer(s) Other Than Named Above: __ \........,)_,CX"ye~~ ..... .....__ ______ _ 

RIGHT THUMBPRINT 
OFSIGNER#1 

Top of thumb here 

RIGHT THUMBPRINT 
OFSIGNER#2 

Top of thumb here 

• ©2007 National Notary Association • 9350 De Solo Ave., P.O. Box 2402 • Chatsworth, CA 91313-2402 • www.NatlonaiNotary.org Item #591 0 Reorder: Call Toll-Free 1-800-876-6827 



PROPOSAL DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 
ss. 

County of San Diego 

William C. Young , being first duly sworn, deposes and 

says that he or she is _P_r_e_s_id_e_n_t -----------of the party making the foregoing 

proposal that the proposal is not made in the interest ot: or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham pmposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer. or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, patinership. company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. . 

MACC Request for Proposal (Rev. Jun. 2014) 
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PROPOSAL DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As patt of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Design
Builder shall provide to the City a list of all instances within the past 10 years where a complaint was 
filed or pending against the Design-Builder in a legal or administrative proceeding alleging that 
Design-Builder discriminated against its employees, subcontractors, vendors or suppliers, and a 
description of the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[2g The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

0 The undersigned certifies that within the past I 0 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint. 
including any remedial action taken and the applicable dates is as follows: 

DATE OF 
LOCATION D.ESCRIPTION OF CLAIM 

LITIGATION 
STATUS 

RESOLUTION/REMEDIAL 

CLAIM (Y/N) ACTION TAKEN 

Contractor Name: El Cajon Grading & Engineering Co., Inc. 

Cettified By William C. Young Title President 
Name 

tU~;~U Date 8-26-14 

USE ADDITION L FORMS AS NECESSARY 

MACC Request for Proposal (Rev. Jun. 20 14) 
Attachment E 
Otay I st PL University Heights 

1121 Page 



PROPOSAL DOCUMENTS 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information. contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (6 I 9) 533-3948 Fax (61 9) 533-3220 

COMPANY INFORMATION 

Company Name: El Cajon Grad ir]_g'-&::..:._:E=.:n'-"g""'i"-n'-=e-=e..:c..r.:.c.inc.g,.'---"'C-'-o~. ,c_.:.c.l n'--'c-'-. ____ c_or_Jta_c_t N_m_ne_:._B_iii_Y_o_u_n-""g ____ -4 

Company Address: PO Box 967, Lakeside, Ca 92040 Contact Phone: 619-561-9840 
----~~----------------------------------------------~ 

Contact Email: B.Young@ecgrading. om 

- - CONTRACT INFORMA'HON -

Contract Title: Ot9y 1st PL University He!gh._ts ________ . ______ st_m_·t_D_a_te_: --------1 

Contract Number (if no number, state location): K-15-6162-MAC-3 End Date: 
SUMMARY OF EQUAL BENEFITS ORDINANCE llEQlJIREMENTS 

:The Equal Benefits Ordinance [EBO) requires the City to enter into contracts only with contractors who certify they will provide 
! and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 

• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 
• Benefits include health. dental, vision insurance; pension/40 I (k) plans; bereavement, family, parental leave; discounts, 

child care; travel/relocation expenses; employee assistance programs: credit union membership; OJ' any other benefit. 
• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice offim1's equal benefits policy in the workplace and notify employees at time of hire and during 
open enrollment periods. 

• Contractor shall allow City access to recor·ds, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit f;BO Certffication of Compliance, signed under penalty of perjury, prior to awar·d of contract. 

. NOTE: This summary is provided t1Jr convenience. Full text of the EHO and Rules Implementing the EBO are available at 
'www.sandiego.goVIadministratioll. 

~Wft~~~~nn~~ftft~~~-

[Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 
I 

' 
I affirm compliance with the EBO because my firm (contractor must select one reason): 

D Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
lX1 Has collective bargaining agreement(s) in place prior to January I. 20 II, that has not been renewed or 

expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verifY my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false infotmation to the City regarding equal benefits ot· cash equivalent 

1 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

! Under penalty of perjury under laws of the State of California, I certify the above infonnation is true and correct. I further certifY 
I that my firm understands the requirements of the Equal Benefits Ordinance and wi II provide and maintain equal benefits for the 
! duration of the contract or pay a cash equivalent if authorized by the 
I 
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PROPOSAL DOCUMENTS 

Design-Build Proposal 

!. The undersigned, The Design-Builder proposes and agrees. if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Task Order 08 for Otay 151 PL University Heights. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents. including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance certificates. 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances. rules, and regulations), and 
the conditions affecting cost. progress or petformance of the Work and has made 
such independent investigations as The Design~Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s). 

Dated: August 26, 2014 

The Design-Builder: El Cajon Grading & Engineering Co .. Inc. 

By:tl}p~ 
Title: President 

MACC Request for Proposal (Rev. Jun. 2014) 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Task Order 08 for Otay 15
' PL University Heights, for the City of San Diego. in 

accordance with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump 
sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500.000 or less) from 
the date Proposals are due until the award of the Task Order. The duration of the price guarantee shall be extended by the number of Days required 
for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description Quantity Unit Unit Price Extension 

No. CODE 

1 541330 Design Services I LS !~ 1$299,700.00 

2 237110 Construction Services l 1 LS :><: $2,670,835.00 ' 
I 

3 
City Contingency (See Section l-2. '"TERMS AND I 

I AL :><:: $200,000.00 
DEFINITIONS"' in The WHITEBOOK for Allowances) i .. l I 

Total Design-Build Proposal Amount {Item No. i through Item No.3 inclusive): $,_3-'-, 1_7-=..0"-.:,5:...3:...5:...·:....:0:....:0=-------------------

Total Design-Build Proposal Amount (Item No. l through Item No.3 inclusive) written in words: 

Three Million, One hundred Seventy Thousand, Five Hundred Thirty Five dollars 

The Design-Builder: El Cajon Grading & Engineering Co., Inc. 

Title: President 

Signature: Ll)vt_~/ C 

The names of all persons interested in the for~ proposal a 

William C. Young- President 

William R. Young- Vice President 

Linda Linn - Secretary I Treasurer 
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IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individuaL state first and last names in full. 

NOTES: 

A. After the selection has been made. the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, st-rike 
out line out, or "white-out") shall be typed or written in with ink adjacent thereto. and shall be initialed in ink by the person signing the 
Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible 
for award. 

D. Blank spaces. must be filled in. The Design-Builder's. failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the tota! Bid to be performed by the Subconrractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being r~jected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE. ELBE, DB E.. DVBE. 
MBE. WBE, OBE, WoSB, SOB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors· License Number must be filled in. fat!urc to pro• ide the inlom1alion specified may deem the bidder non-responsive. 

r ; 
i 

SUBCONTRACTOR l 
UCENSE NUMBER 

DOLL4R VALUE ! MBE, WBE, D.BE., 1 I 
l CHECKIF I 

NAME, ADDRESS AND TELEPHONE l'Hli'i1BER 
OF SUBCOi\'TRACTOR 

CONSTRUCTOR 
OR DESIGNER 

TYPE OF 

WORK 

OF DVBE, ORE, 
SUBCONTRACT • ELBE, SLBE, SDB, 

{ll>fiJST BE ! WoSB, HUBZone, 
FILLED otrn I oR sovosB(l) 

\HIERE JOINT i 
CERTIFIED 1 VENTURE J 

0 j PARTNERSHIP 

Name: SeaiRight Paving 1 I I 

I I Address: 9053 Olive Dr. J 

City:Spring Valley State: CA I Constructor 
Zip: 91977 Phone:619-465-7411 J 
Email:srpestimating@sbcglobal.nel 

Name: Vic Salazar Communications 

: Address2514 Jamacha Rd, #502-21 

Citv:EI Cajon State: CA 1 

Zi;: 92019 Phone: 619-517-4 7 44 Constructor 

Email: vic@vicsalazar.com 

364113 

NA 

~C Paving $114,043.00 SLBE City 

I 
~ I 
~ommunity l 

Liason ! 
$20,000.001 ELBE City 

<D As appropriate. The Design-Builder shall identify Subcontractor as one ofihe !(>!lowing and shall include a valid proof of certification (except li.lr OBE. SLBE and ELB E): 

0 

Certified Minority Business Enterprise MBE Certified Woman Busine$s Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Ent~rprise OBE Certified Emerging Local Business Enterprise ELBE 
Certif.<ed Small Local Busine~-s Enterprise SLBE SmaH Disadvm1taged Business SDB 
Woman-Owned Small Business WoSB HUBZone Busine;:; !HIBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Buiider shall indicate if Subcontractor is certified hy: 
City of San Diego CITY 
California Public Utilities Commisskm CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of Calif(.,mia Department ofTransportatitm 
San Diego Regional Minoril} Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA .. 
"SBA 

The Design-Builder may not receive any subcontracting partieipation percentages ifthe Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

Tne DOLLAR VALUE of the total Bid to be pertormed by the Subcontractor shall be stated for a!l Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SOB. HUBZone., and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors· License Number must be filled in. Failure to provide tllc information specilied may deem the bidder mm-rcsponsivc. 

I 1 I DOLLAR VALUE I MBE, WBE. DBE, 

NA1'\IE, ADDRESS AND TELEPHONE NUMBER CON&'TRtiCTOR ! SUBCONTRACTOR TYPE OF : . OF DVBE, OBE, \VHERE I CHECK IF 

OF SUBCONTRt\CTOR OR DESIGNER LICENSE NUMBER l Sl1BCONTRACT EI BE SLBE, SDR. CER-gFIED 1 v~~~~E I WORK ! .• , . ' · I {l\fVST BE I WoSR. HUBZone, PARTNERSHIP 
l flLLED OFD i OR SDVOS'S<D 

Name:J::L&..D GoostnJctioo Co. 
I - ! 

Address: PO Box 12859 I I 
City: El Cajon State: CA 
Zip: 92022 Phone: 619-444-6118 

Constructor A504788 Curb $140,665.00 SLBE I City 

Email: mike@concretehd.com 
Ramps 

Name: R.B. Structural Concrete I LightWeigh 
Address: 1850 Via Del T orrie 
City: Algine State: CA Constructor 728642-A l Concrete, $74,708.00 ELBE 
Zip: 91901 Phone: 619-659-8720 !saw Cutting 

I 
City 

Emai1: lic::::~tmrhc::r.inr. com j 1 

0 As apprDpriate. The Design-Builder shall identil)' Subcontractor as one of the ft.) !lowing and shaH include a valid proof of certitication (except for OHE. SLBE and ELBE): 

(?) 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise \VBE 
Ccrtilkd Disadvantaged Business Enterprise DBE Ccrtilkd Disabled Veteran Business Enterprise DVBE 
Oilier Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
CertiEed Smail Local Business Ent.:rprisc SLBE Small Disadvantaged Business SDR 
Woman-Owned Small Business WoSB l !UBZone Business HllBZonc 
Servict.~Disablcd Veteran O>med Small Business SDVOSB 

As appropriate. The Design-Builder shall indicaw ifSubcnntractor is certified by: 
City of San Diego CITY 
Caliibrnla Public Utiiities Commission Cf'UC 
State ofCalit()mia 's Department of General Services CADoGS 
StateofCalifomia CA 

Srate ofCalitomia Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED m THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be petfonned by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSR SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontra<..'tors· License Numher must be filled in. Failure to provide the information specilied may deem t.'Je bidder non-responsive. 

I I ! , I NAME. ADDRESS AND TELEPHONE NUMB I ' . I . I DOllAR VALUE I MBE, WBE, DBE, 
j 

WHERE I CHECK IF 

CERTIFIED 
JOINT 

VE!\'TURE 
OFst!llCON'TRACfOR ER CONSfRt>'""OR I St>BCONTRACTOR TYPEOF I . OF I DVB£.0BE, l · OR DESIGNER I.ICENSE l\TMBER WORK j SVBC~NTRACT EI:BE, SLBE. SDB, 

, i {l\'fLST BE ! WoSJl, IfUBZone 

J Name: McGrath Consulting 1 ; BLLED oun I OR snvoss(])' 

0 PART!\'ERSHIP 

! Ad<ko"' PO Box 20205 I i . . . CPESC No. 5136 
! City.£LCaj_on State: CA WPC 

Zipo 92021 Phoooo_lill)-2@-20251 Constructor QSD/QSP No. 20194 Monitoring $13,000.00 ELBE City 

j Email: MWM@mCSWRQR.COm--

I Name: M.H. Hoffman Trucking 
i Address: zoo Mactos elace I 
I City:Chula Vista State: CA I Zip:~·191 0 Phone: 619-559-4550 Constructor. N/A Trucking $209,000.00 ELSE City i 

l Emmt:mbboffmaotrucking@gmail.c bm 

t 

[ 

0 As appropriate, The Design-Builder shall idemil)' Subcontractor as one nf the Jl)!lowing and shall include a valid proof of certification (except lor OH E. SLBE and ELB E): 
CerJfr<:d Minority Business Enterprise MBE Certifk-d Woman Business Enterprise \VBE 
Certified Disadvantaged Business Enterpri>e DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Ent.:rprisc OBE Certified Emerging Local Busim:ss Enterprise ELBE 
Certified Smail Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-o-wned Small Business WoSB HUBZone Business HllBZonc 
Service--Disabled Veteran o,mcd Small Business SDVOSB 

0 As appropriate, The Design-Builder shall indicaw if Subcontractor is certified by: 
City of San Diego CITY State ofCalitomia Department nfTransportation CALTRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diwrsit) Council SRMSDC 
State ofCalifiHnia 's Department of General Services CADoGS City of Los Angeles LA 
Slate of California CA \).S. Small Business Administration SBA 

The Design-Builder may not receive any subc<~ntracting participation percentages if the Design Builder fails to submit the required proof of certification. 

1V1ACC Req-uest for Proposal (Rev. Jun. 2014) 

Anachment E- Form AA05- Design-Build List Of Subcontractors To Be included In The Price Proposal Only 
Otay l 5

' PL University Heights 117! Page 

! 

I 

l 



PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED ll"l" THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be pe1formed by the Subcontractor shaH be stated for aH Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shaH list all SLBE, ELBE, DBE, DVBE. 
MBE. WBE, OBE, WoSB. SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages, 

Subcontractors" License Number must be filled in. Failure to provide the information specilied may deem the bidder non-responsive. 

j 
OF DVBE, OBE, WHERE 

CHECK IF 
NAr'\lE, ADDRESS AND TELEPHONE NU:VffiER 

OF SUBCONTRACTOR 
CONSTRtiCTOR I 
OR DESIGNER I SUBCONTRACTOR 

LICENSE l\TMBER 
TYPE OF 

WORK 

DOLLAR VALUE I MBE. WBE, DBE, 

SUBCONTRACT ELBF;. SLBE, SDB, 
{MUST BE 1 WoSB, HVBZtlne, 

I JOINT 
CERTIFIED I VENiURE 

@ l PARTNERSHIP 

Name:Video Fact i 

Address: 4609 Lyons Dr. J' 
City:la Mesa State: CA Constructor 

Zip: 91941 Phone: 619-442-008 , 
Email: chris(Qlvideofactnet 

I 

N/A 

Precon. 
Video 

Name:Payco Specialties, Inc. 
Address: 120 North Second Ave. 
City: Chtlla Vista State:_GA Constructor !298637-B, C-32! Striping 
Zip: 91910 Phone: 619-422-9204 
Emaii: bill@paycolJiz l 

BLLED OWl ! OR SDVOSB<D 

I 
I 

$1.2oo.oo I ELSE City 

l I 
I 

$19.397.00 I SLBE I City I 

Q) As appropriate, The Design-Builder shall identil)· Subcontractor as one ufthc following and shall include a valid proof of certification (except fix OJ:> E. SLBE and ELBE}: 

ell 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterpri.<;e DVBE 
Other Busine~-s Entcrprisc OBE Certified Emerging Local Business Enterprise ELBE 
Certified SmaH Local Business Enterprise SLBE Small Disadvantaged BtL<:iness SDB 
Woman-Ov.:ned Small Business WoSB l !UBZone Business HlJBZone 
Scncice-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Sen:kes CADoGS 
StateofCalifornia CA 

State ofCalifomia Department ofTransportation 
San Diegn Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 
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PROPOSAL DOCUMENTS 

DE.SIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL O~"LY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shaH be stated for an Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shaH result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shaH list all SLBE, ELBE, DBE, DVBE, 
MBE. WBE, OBE, WoSR SOB. HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontraccors· License Number must be filled in. Failure to provide .the information specilied may deem the bidder non-responsive. 

I I DOLLAR VALUE I MBE, WBE, DBE, l 
I NAME, ADDRESS A!'iD TELEPHONE NUMBER 

,. -JERE I CHECK IF ' . i OF I DVBE, OBE, \\I JOLIIIT CONSTRUCTOR ! SUBCONTR1\CTOR TlPEOF j SUBCONTRACT ELBE,SLBE,SDB, 
CERTIFIED I VENtURE I OFSUBCONTRACTOR OR DESIGNER UCENSE l\TMBER 

WORK i \f>-fl:VIT BE ! WoSB, IfuBZone, 0 PARTNERSHIP I I 
! HLLED OlTfl ! OR SDVOSB(l) I 

' I [ Name: David Evans & Assoc. 

) 
i Address: 401 B St., Suite 41 0 
I City: San Diego State: CA 

Designer RCE 36873 Engineerin~ $262,900.001 OBE I Zip-:. 92101 Ph~ne: 619-400::0fi401 
I : Ema£1: gmm@deamc.com 
' ' I Name: 111ima & Associates 

I Addres;265 Commercial St., Ste 1 
I Citv: La Mesa State: CA Designer RCE 27648 Survey $7,500.00 SLBE 

I 
City ' -I Zip:~j 942 Phone: 61 ?-464-6978 

[ Emali: 1\Jii,...L· ..... .,(n)~m•irrP..Jnc. rnm 

0 As appropriate, The Design-Builder shall identity Subcontractor as one of the following and shaH include a valid proof of certification (except lor OH E. SLBE and ELB E }: 
Certitied Minority Business Enterprise MBE 
Certi!icd Disadvantaged Business Entcrpri~e DBE 
Other Business Enterprise OBE 
Certified Small Local Business Enterprise SLBE 
Woman-Owned Small Business WoSB 
Sewice-Disabled Vereran Ovmed Small Business SDVOSB 

co As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of Califbrnia 's Department of General Servkes CADoCiS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Busim."SS Enterpri<;e 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

Srate ofCalitbmia Department ofTransportation 
San Diego Regional Minority Supplier Dive:rsity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZonc 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED m THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of t.l";e total Bid to be pertormed by the Subcontractor shall be stated for a!i Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE. 
MBE, WBE, OBE, WoSB. SDB. HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontract\}rs· License Number must be .fiik'ii in. Failure to provide the information specified may deem the bidder non-resp11nsive. 

i I l I I 
DOLLAR VALVE I MBE, WBE, DBE, 

I NA.ME, ADDRESS AND TELEPHONE NUi\1BER I CONSTRUCTOR I SUBCONTRACTOR TYPE OF OF I DVBE, ORE, WHERE I CHECKIF 
SUBCONTR<\CT ELBE,SLBE, SDB, CERTIFIED I vi~,.i:~~E . OF SUBCONTRACTOR ! OR DESIGNER LICENSE NUi\IBER WORK 

I {l\flJST RE I WuSB, HUB~ne, 
@ PARTNERSffiP 

HUED OUT) i ORSDVOSBQ) 

Name: Pare Civil ! 
Add=so 301 Mission Ave., Ste. 201 
Citv: Oceanside State: CA D . 

- 92054 es1gner RCE 59082 Drafting $2,000.00 DVBE CADoGS Zip: Phone: 760-730-8144 
Emai!.amyczajkowski@Qarccivil. cor(l 

Name: K2 Engineering 
Address: 12595 Ragweed St. 
City:San Diego State: CA 

Designer 
RCE43832 

Geotech $6,800.00 
Zip: 9:2j29 Phone:_85R-4M-7.i4 7 ELSE City 
Email: ·=~kAmmA--- r(F}s:=mrr r.om I 

GE 2287 
f 

0 As appropriate. The D·esign-Builder shall identif)' Suhcontmctor us one of the foHmving and shall include a valid proof of certification {except for OHE.. SLBE and EU3E}: 

Q) 

Ccrtifid Minority Rusines:; Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Vet<:ran Business Enterprise DVBE 
Other Business Enterprise OBE Certitled Emerging Local Business Enterprise ELBE 
Ccrtiticd Small Local Business Enterprise SLBE Small Disadvantaged Busines5 SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZonc 
Scr;ice-Disabled Vc!eran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego ClTV 
California Public Utilities Commi.ssion CPUC 
State ofCalif(}mia 's Department of General Services CADoGS 
Slate of California CA 

Slate ofCalitomia Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required pr11of of certification. 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED m THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be perfonned by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall resuit in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list a!l SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSR SDR HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages.. 

Sub<.:nmrnctors· License Number must be tl!led in. Failure to provide the intormalion speciJied may deem the bidder non-responsiye_ 

! I DOLLAR VALUE I l\1BE, WBE, DBE, I CHECK IF I NA.c'\iE, ADDRESS AND TELEPHONE NVMBER TYPE OF OF I DVBE, OBE, WHERE 
JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

VE!\'TURE I OF SUBCONTRACfOR OR DESIGNER LICENSE NUMBER WORK 
CONSTRUCTOR I SUBCONTRACTOR 

(l'r!USTBE ! WoSB, HUBZone, 0 
PARTNERSHIP I F~LLED OUT) t ORSDVOSBQ) 

f Name: McGrath Consulting I i Address: PO Box 20205 I CPESC No. 5136 1 
' 

J Citv: El Cajon State: CA Designer WPCP $1,500.00 ELSE I City ! Zi;: 92021 Phone: 619-250-2025 CDSD/QSP No. 2019 
I Email: mwm@mcsw:pp.cQm ! 

! Name: San Diegurito Engineering I C. 

I I AddressM-07 Manchester Ave., Ste 105 
Utility I City: Encincitas State: CA RCE61158 Plotting $17.000.00 SLBE 

I 
City I Zip:~?024 Phonc:?o0-753-5525 Designer 

I Em au: 

<D As appropriate. The Design-Builder shall idcntil)' Subcontractor as one of the II.> !lowing and shall include a vaiid proof of certification (except lor OBE. SLBE and ELBE}: 

0 

Ccrti ficd Minority Business Enterprise 
Certified Disadvantaged Business Entcrpri~e 
Other Business Enterprise 
Certified SmaH Local Business Enterprise 
Woman-0-.,vned Small Business 
Service-Disabled Veteran Ovmed Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

As appropriate., The Design-Builder shall indicate if Subcontractor is certified by: 
City nfSa:n Diego ClTY 
California Public Utilities Commission Cl'UC 
State of California· s Department of General Services CADoGS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

Slate ofCalitbmia Department ofTr-,msportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZonc 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not reeeiye any subcolltracting participation percentages if the Design Builder fails to submit the required proof of certification. 

l\'1ACC Request for Proposal (Rev. Jun. 2014) 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/M..<\.TERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credii calculations for City-funded contracts, see Chapter ! l in The WHITEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. lf no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation PeR---entages. 

l I DOLLAR VALUE 
. . ' . ' . I OF 1\lATERIAL SUPPLIER M.-<\NUFACTURER 

MBE, \VBE, DBE, DVBE, OBE, I . 
NAMF;,ADDRESSA.l\fDTELEPHONENUMBER I MATERIALSOR ORSUPPLIES ELBE, SLBE, SDB, WoSB. WHERE , 

OF VENDORISVPPUER ' SUPPUES 1 HUBZont·. OR SDVOSB@ I CERTIFIEDW (Yes/No) (YestNo) 
{MUSTBE I 

fiLLED OVTI • l 
, Name: Acme Safety & SUJ2J2IY Cor12 I I l I Address: 1_616 W~st Ave. Traffic 

City: National City state: CA Control 
No Yes SLBE City 

Zip:91950 Phone: 619-299-5100 Signs 
$5,091.00 

Email: i 

Name: 

I Address: 
lc I ny: State: [ 

I 

I Zip: Phone: I 
Email: i 

{]) As appropriate. The Desit,'!l-Bui!der shall identity Vendor/Supplier as one of the li.lllowing and shall include a valid proof of certification (except for om:., SLBE and ELBEl: 

(f) 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certitled Small Local Bu.:;;iness Enterprise 
Woman-Owned Small Business 
Servicc-DL~abled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

A~ appropriate, The Design-Builder shall indicate if Vendor/Supplier is ccniticd by: 
City of San Diego CLTY 
California Public Utilities Commission CPUC 
State of California's Department ofGenem! Services 
Slate ofCalitixnia 

CADoGS 
CA 

Certified Woman Business Emcrprise 
Certified Disabled Veteran Business Enterprise 
Certified Emt:.'l'ging Lucal Busine~-s Enterprise 
Small Disadvantaged Busirn.:ss 
HUBZonc Business 

State of California Departmeni ofTranspnnation 
San Diego Regional Minority Supplier Diversity Council 
City of Los A.ngeles 
U.S. Small Business Administr&ion 

\VBE 
DVBE 
ELBE 
SDB 

HUBZonc 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fail< to submit the required proof of certification. 
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BidSync: The State of California: P ARC Civil, Inc. 

Depmtm emf of 

General Services 

PARC Civil, Inc. - # 1436680 
SUPPliER PROFilE 

Legal Business Name PARC Civil, Inc. 

Doing Business As PARC Civil, Inc. 

Address 301 Mission Avenue, Suite 202 
OCEANSIDE, CA 92054-2591 

Email aczajkowski@parccivil.com 

Service 

Phone 

FAX 

(760) 518-6266 

(760) 730-8144 

Page 1 of 1 

Business Types 

Service Areas Los Angeles, Orange, Riverside, Sacramento, San Diego, San Joaquin, Santa Barbara, Santa Cruz, 
Sonoma, Ventura, 

Keywords civil engineering, water, wastewater, design, surveying, inspection, construction management, 
program management 

Classifications 811015- Civil engineering 

Active Certifications 
TYPE 

SB (Micro) 

DVBE 

Certification History 
TYPE 

SB (Micro) 

STATUS 

Approved 

Approved 

STATUS 

Expired 

FROM 

Oct 2, 2012 

Mar 4, 2012 

FROM 

Sep 21, 2010 

http://www. bidsync.com/DPXBisCASB ?ac=supplierprofile&supplieroid= 15 30971 

TO 

Oct 31, 2016 

Oct 31, 2016 

TO 

Sep 30, 2012 

8/27/2014 
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PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 

 



EXECUTED IN TRIPLICATE 
BOND NO. 024044776 
PREMIUM: $30,055.00 
PREMIUM IS FOR CONTRACT TERM 
AND IS SUBJECT TO ADJUSTMENT 
BASED ON FINAL CONTRACT PRICE 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

lfAJTHFUL FERFORMANQ!I BON:Q AND LABOR AW MATEBMJ,ME:\'i'S BOJ:':l:Dl 

EL QAJQN GRADJ,NG & ENGll:lJm.RING CO .. INC. , a corporation, as principal, and 

LIBERTY MUTUAL INSURANCE COMPANY a corporation authorized to do 

business in the State of California, as StJrety, hereby obligate themselves, their Stlccessors and 

assigns, joil1tly and' severally, to The City of San Diego a municipal corporation in the sum of 

THREE Mrr..LION QJSE HU;NPRED SEY:gNJ'Y THQUSAND FIVE !::illNDBED THIRTY-FIVE 

DOI.tLAJsS .AND 00/100 ($3.170,532.00) for the faithful performance ofthe annexed contract, and in 

the sum of THREE MILLIQN QN:ij H0NDRJID SEVENTY THOUSAND FIYB I-~D 

THIRTY -FIV~ DQLL~.J3.S AND 00/1 OQ ($3,170.53 5 ,00) for the benefit of laborers and materialmen 

designated below. 

Condition!lj 

Ifthe Principal shall faithfully perform the aunoxed contract Iask Orger Numb'<r 08, Otay 
1't.PL University Heights, Proposal Number K-15-6162-JXIA.Q.73, San Diego, Califomia then the 
obligation herein with tl;'lspect to a faithful performance sha11 be void; otherwise it shall remain in full 
force, 

If the Principal shall promptly pay all persons, firms and corporations furnishing matr;Jrials for 
or performing labor in the execution of thi.s contract, a!id shall pay all amounts due under the 
California Unemployrnent Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obllgation herein with respect to laborers and materialmen shall irmre to the benefit of all 
pet'sons, firms and corporations entitled to file claims under the provisions of Chaptet· 3 of Division 5 
of Title I of the Governme11t Code of the State of Callfornla or tinder the provisions of Section 3082 
et seq. ofthe Civil Code of the State ofCalifomia. 

Changes in the terms of the annexed contract Ol' specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notloe of same. 

MACC Request for Proposal (Rev. Jun. 2014) 
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BO:ND AND LABOR AND MATERlALMEN'S BOND 

The Surety shall pay t·easonable attorneyts fees should suit be btought to enforce the provisions of this 

bolld. 

Dated _____ S_E_P_T_E_M_B_E_R_1_8.:.-, 2_0_1_4 _____ _ 

Approved as to Form and Legality 

Approved: 

Deputy Director 
Public Works Contra ts 

Bond No, 024044776 

MACC Request for Proposal (Rev. Jun. 2014) 
Attachment F 
Otay 111 PL University Heights 

EL CAJON GRADING & ENGINEERING CO., INC. 
Principal 

LIBERTY MUTUAL INSURANCE COMPANY 
Surety 

By ;Y~o.d~ 
MARK D. IATAROLA, Attomey-in-fact . 

790 THE CITY DRIVE SOUTH, SUITE1.Q.Q_ 
Local Address of Surety 

ORANGE, CA 92868 
Local Addl'ess (City, State) of Surety 

800/763-9268 
Local Telephone No, of Surety 

Premium$ 30,055.00 

PREMIUM IS FOR CONTRACT TERM 
AND IS SUBJECT TO ADJUSTMENT 
BASED ON FINAL CONTRACT PRICE 

1231 Page 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 
~~~~~~~~~~'@>~~~~~~~~'!ii*&"@~;)~~~~~ 

STATE OF CALIFORNIA 

County of ----------~----------$.6IiQl~Q9 ... .......... ------------- } 
before me, ___ . __ MICHELL_E M. BASUIL, NOTARY PUBLIC 

---~' 
On 9/18/2014 

··------·····Da.te Here Insert Name and Title of the Officer 

personally appeared ___ , _____ ........... --------.. ---·--·-----.. MARK D. 16.IAROL_~·-----·----------------·-
Name(s) of Signer(s) 

F'lace Notary Seal Above 

who proved to me on the basis of satisfactory evidence to 
be the persont&) whose namet&) is/are subscribed to the 
within instrument and acknowledged to me that he/shofthey 
executed the same in his/her/-thoir authorized capacity8e&), 
and that by his/her/their signature~ on the instrument the 
personfs1, or the entity upon behalf of which the person(&) 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

Witness my hand and official seal. 

Signature ~kJ~g,,_~ ~~~16~(}_ ______________ ,_ 
Si(Jnature of Notary Publti5""" 

----------------------OPTIONAL---------------------
Though the information below is not required by law, it may prove valuable to persons relying on the document 

and could prevent fraudulent removal and reattachment of this form to another document. 

Description of Attached Document 

Document Date: -~W. 8/£Q1L_ .... -... ------· ___ Number of Pages:.2 _____ _ 

Signer( s) Other Than Named Above: .. -·--------.. ---·---·-----------------------·---... ---------.. -·--··-·-----.. ·--------.. --...... 

Capacity(ies) Claimed by Signer(s) 

Signer's Name: MARK D. IATAROLA 

D Individual 
D Corporate Officer-- Title(s): __________ ·---··---
[] Partner-[] Limited D General 
[i'f Attorney in Fact 
[] Trustee 

D Guardian or Conservator 

[] Other: 

Signer Is Representing: 

RIGH1'THUI\IIBPRINT 
OF SIGNER 

Top of thumb here 

Signer's Name: ______________ _ 

D Individual 

D Corporate Officer-Title(s):'----------
0 Partner-- D Limited D General 
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THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND. 
This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except In the manner and to the extent herein stated. 

' · Certificate No. eeossei 
American Fire and Casualty Company 
The Ohio Casualty Insurance Company 

Liberty Mutual Insurance Company 
West American Insurance Company 

POWER OF ATTORNEY 
KNOWN ALL PERSONS BY THESE PRESENTS: That American Fire & Casualty Company and The Ohio Casualty Insurance Company are corporations duly organized under the laws of 
the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized uriderthe laws of the State of Massachusetts, and West American Insurance Company 
is a corporation duly organized under the laws of the State of lndiana.(hereln collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute 
and appoint, Glenda J. Rooney: Helen Maloney: John G; Maloney: Mark D. latarola: Michelle M .. Basuil 

all of the city of Escondido , state of CA . each individually if there be more. than one named, Its true and lawful attorney-In-fact to make, execute, seal, acknowledge 
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recogniz<mces and other surety obligations, In pursuance of these presents and shall 
be as binding upon the Companies as if they have been duly sighea by the president and attested by the secretary of the Companies in their own proper persons. 

IN WITNESS WHEREOF, this Power of Attorney has been sub'scribed by an llUthorized officer or official of the Companies and the .corporate seals of the Companies have been affixed 
thereto this 1Oth day of June , ~. · 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 
LibertyMutuallnsurance Company 
West merlcan Insurance Company 

By: -___::::;w/!Wf.~/.....,.VJ'-'-'-:?.h,..<·=----'------
STATE OF PENNSYLVANIA ss lii 
COUNTY OF MONTGOMERY = S 
On this~ day of June , 2014 , before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of American Fire and ._Cl! .,_;. 
Casualty Company, Liberty Mutual Insurance Company, The Ohio Casualty lnsurgnce Company,. and West American Insurance Company, and that he, as such, being authorized so to do, <JG>>.~ 
execute the foregoing ins.trument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer. c:E 
IN WITNESS WHEREOF, I have hereunto subscrj Pennsylvania, on the day and year first above written. -~: . 

·' / By:~-~ --~-·~ 
. ~~ 
: } Teresa Pastella , Notary P~:~blic -~ lii 

l o E 
This Power of Attorney is made and executed' :t~rity of the following By-laws and Authorizations ;!American Fire and Casualty Company, The Ohio Casualty Insurance·. ~ = 
Company, Liberty Mutual Insurance Compan Insurance Company which resolutionsare now in full force and effect reading as follows: · £i .«?. 

.... :CJ) 
ARTICLE IV- OFFICERS- Section 12. Power of Attorney. Any officer or other officialofthe Corporation authorized forth at purpose in writing by the Chairman orthe President, and subject o c: 
to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute; seal, ~-:ll 
acknowledge and deliver as surety any and all undertakings,bonds, recognizances and other surety obligations. Such attorneys-in-fact, subjecltothe limitations set forth hi theirrespectiv~ .:e -2; 
powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such Instruments and to attach thereto thir se.atof the Corporation. When so = a> 
executed; such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attomey-ln•fact under ~ •.(:! 
!lie provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. ~<~ 
ARTICLE XIII - Execution of Coniracts - SECTION 5. Surety Bonds and Undertakings. Any officer of the Company authorized for that purpose In writing by the chairman or the president, E ~ 
and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in~fact, as may be necessary to act in behalf of the Company to make, execute; = ·.~ 
seal, acknowledge and deliver as surety any and all undertakings, bonds, recognil!:ances and other surety obligations. Such attorneys-in-fact subject to. the limitations set forth in their c; lli> 
respective powers of attorney, shall have full powerto btnd the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so 8 ~ 
executed such instruments shall be as bincling as ifsighed by th~presidentand attested by the secretary, . _ ·. . _ ~ ! 
Certificate of Designation -The President of !he Compaf\y, acting pursuant to the Bylaws of the .Company, authorizes David M. Carey, Assistant secretary to appoint such attorneys-in. 
fact as may be. necessary to act on behalf of the Companylo make, execute, seal, acknowledge and aeliver'as surety any and all undertakings, bonds, recognizances and other surety 
obligations. 

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary ofthe 
Company, wherever appearing upon a certified Copy of any power of atlorney issued by the Company in connection with surety bonds; shall be valid and binding upon the Company with 
the same force and effect as though manually affixed .. ··-

1, Gregory W. Davenport, the undersigned, Assistant Secretary; of American Fire and Casualty Company, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Cornrmny, and 
West American Insurance Company do hereby certify thatthe original powerof attomey of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said 
Companies, is In full force and effect and has not been revoked. 

IN TESTIMONY WHEREOF, I have hereunto set my hand ahd affixed the seals of said Companies this lSTH day of SEPTEMBER , 20_1_4 __ 

By: ~:-::---~-
Gregory W. Davenport, Assistant. secretary 
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Otay 1st PL University Heights 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Contract Specialist, Email: Cgiordano@sandiego.gov   

   Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “1” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

OTAY 1St PL UNIVERSITY HEIGHTS 

 
TASK ORDER:   OTAY 1st PL UNIVERSITY HEIGHTS  
TASK ORDER NO.:   08  
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-6162-MAC-3  
SAP NO. (WBS/IO/CC):   B-14028  
CLIENT DEPARTMENT:   2013  
COUNCIL DISTRICT:   9  
PROJECT TYPE:   KB  

 

PROPOSAL DUE: 

12:00 NOON 
AUGUST 27, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  
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Otay 1st PL University Heights 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

B. BIDDER’s QUESTIONS 

Questions pertaining to Scope or Specifications 

Q1. Is the new 16" Water main to be installed, a Distribution or Transmission main? 

A1. Distribution. 

Q2. Is the new 16" pipeline to be connected to the 30" pipeline at either side of 
Interstate 15 (Central Av. & 40th St.) and/or Interstate 805 (33rd St.)? 

A2. The 16” pipeline will be connected to the existing 30” Welded Steel Pipe (WSP), 
and all existing Cast Iron Concrete Lined (CICL) pipe should be abandoned.  The 
connection point at 33rd St needs to be coordinated with the future Otay 1st and 
2nd – West of Highland project design team.  

Q3. The Location Map and the Project Description (1.1) do not match as far as limits 
of work. Which is correct? The Location map shows new 16" PVC pipeline to 
Highland and Abandonment of 30" to alley west of 42nd. 

A3. The project description is correct and the location map has been revised. 

Q4. There is a Water Vault on Polk Av. West of 34th St. Is this a pressure station? Is it 
to be reconnected, abandoned or replaced? 

A4. As part of the scope for this project, the Water Vault should be abandoned. 

Q5. Are water service Re-plumbs required for homes on Polk Av. where their water 
meters are presently in the ally? 

A5. Re-plumbs are not required. 

Q6. Before the abandonment of the Otay 1st PL are there any connections to the 
Trojan PL that need to be made? 

A6. At Polk Ave and Highland Ave, the new pipeline will need to be connected to the 
54” Trojan Pipeline as well as the existing Otay 1st Pipeline which continues 
south on Highland Ave.  The connection should be coordinated with the design 
team for the future Otay 1st and 2nd – West of Highland project.  
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C. CHANGES TO THE REQUEST FOR PROPOSAL 

1. To  Section 5.0, Selection and Award Schedule, page 4, DELETE in its entirety 
and  SUBSTITUTE with the following: 

5.1 The City anticipates that the process for awarding Task Order # 08 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting July 30, 2014 

5.1.2 Proposal Due Date August 27, 2014 

5.1.3 Selection and Notification September 10, 2014 

5.1.4 Limited Notice to Proceed November 15, 2014 

2. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 58, Item 41, Bridging Documents, 
subsection 41.1, DELETE in its entirety and SUBSTITUTE with the 
following: 

41.1 The following is a list of the Bridging Documents for this project 
available at: 

 
ftp://ftp.sannet.gov/OUT/ECP/AEP/Otay%201st%20%20PL%20University%20Heights/ 

1. Location Map (see revised location map dated 7/31/14) 

2. ADA Preliminary Engineering Report 

3.  Survey Files 

4.  Construction Maps 

5.  Water Modeling 

6.  Preliminary Environmental Assessment 

7.  Traffic Counts 

8. As-Built (new folder) 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: August 8, 2014  

San Diego, California 

JN/BD/Lad 
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