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ENGINEER OF WORK 

The engineering Specifications and Special Provisions contained herein have been prepared by or 
under the direction of the following Registered Engineer: 
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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(d)(2) for important information 
regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS 

2.  Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS 

3.  Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS 

4.  
Debarment and Suspension Certification for 
Prime Contractors 

At Time of Bid  ALL BIDDERS 

5.  
Debarment and Suspension Certification for 
Subcontractors, Suppliers & Mfgrs 

At Time of Bid ALL BIDDERS 

6.  Bid Bond (Original) By 5PM 1 working day 
after bid opening 

ALL BIDDERS 

7.  SLBE Good Faith Effort Documentation  
By 5 PM 3 working days 
after bid opening 

ALL BIDDERS 

8.  Form AA60 – List of Work Made Available 

By 5 PM 3 working days 
after bid opening with 
Good Faith Effort (GFE) 
documentation 

ALL BIDDERS 

9.  
If the Contractor is a Joint Venture:  

 Joint Venture Agreement 
 Joint Venture License 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 

10.  
Payment & Performance Bond; Certificates of 
Insurance & Endorsements; and Signed 
Contract Agreement Page 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

11.  Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire
Construction services for AC Overlay Group 2302. For additional information refer to
Attachment A.

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For
information regarding the Contractors Prequalified list visit the City’s web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is
$6,600,000.

4. BID DUE DATE AND TIME ARE: OCTOBER 11, 2023 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must
possess the following licensing classification: A

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages
apply to this contract.

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation
percentages to enhance competition and maximize subcontracting opportunities.  For
the purpose of achieving the mandatory subcontractor participation percentages, a
recommended breakdown of the SLBE and ELBE subcontractor participation
percentages based upon certified SLBE and ELBE firms has also been provided to
achieve the mandatory subcontractor participation percentages:

1. SLBE participation 13.0% 

2. ELBE participation 12.1% 

3. Total mandatory participation 25.1% 

7.2. The current list of Certified SLBE/ELBE Firms to be used for outreach for this project is 
posted to the Documents tab on PlanetBids. 

7.3. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.3.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document; OR 

7.3.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable 
Document Format (PDF), demonstrating the Bidder made a good faith effort 
to conduct outreach to and include SLBE-ELBE Subcontractors as required in 
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this solicitation by 5 PM 3 Working Days after the Bid opening if the overall 
mandatory participation percentage is not met. 

All submittals in searchable PDF shall be submitted electronically within 
the prescribed time identified in the contract documents via PlanetBids 
by invitation to the point of contact named in the bid provided by the 
Contract Specialist to all bidders. 

8. AWARD PROCESS: 

8.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

8.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

8.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

8.4. The low Bid will be determined by the Base Bid. 

8.5. Once the low Bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 

9. SUBMISSION OF QUESTIONS: 

9.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer 
responsible for opening, examining, and evaluating the competitive Bids submitted to 
the City for the acquisition, construction and completion of any public improvement 
except when otherwise set forth in these documents.  Any questions related to this 
solicitation shall be submitted to: 

JEEspindola@sandiego.gov 

9.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

9.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

9.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS:   

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening.  

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids. TM  
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2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Purchasing & 
Contracting Department, Public Works Division Contract Specialist listed on the cover 
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to 
ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT: 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work” for the City of San Diego, in accordance with the requirements set forth 
herein for the electronically submitted prices. The Bidder guarantees the Contract 
Price for a period of 120 days from the date of Bid opening. The duration of the 
Contract Price guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
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shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS:  

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/   2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/ecp/edocref/greenbook  

2021 ECPI010122-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw  2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/ecp/edocref/drawings  2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard 
Specifications  
https://dot.ca.gov/programs/design/october-2022-ccs-standard-plans-and-
standard-specifications 

2022 ECPD081023-05 
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Title Edition Document Number 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/october-2022-ccs-standard-plans-and-
standard-specifications 

2022 ECPD081023-06 

California Manual on Uniform Traffic Control Devices Revision 7  
(CA MUTCD Rev 7)  
https://dot.ca.gov/programs/safety-programs/camutcd 

2014 ECPD081023-07 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/  

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
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shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award.  The 
Bidder's attention is directed to the Special Provisions – Section 3-2,  
“Self-Performance”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION 
NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For 
subcontractors or suppliers to be used on alternate items, bidder shall use the 
provided “Subcontractors For Alternates” form and shall indicate for each alternate 
subcontract whether it is an additive or deductive alternate; the subcontractor’s name, 
location, phone number, email address, CA license number, and DIR registration 
number; whether the subcontractor is a designer, constructor or supplier; the type of 
work the subcontractor will be performing; and the dollar value of the subcontract for 
that alternate item. Failure to comply with this requirement may result in the bid being 
rejected as nonresponsive and ineligible for award.   

13. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-6, “Trade Names” in The WHITEBOOK 
and as amended in the SSP. 

14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   
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14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Purchasing & Contracting 
Department, Public Works Division. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 
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19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  By 5PM, 
1 working day after the bid opening date, all bidders must provide the City with the 
original bid security.   

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original by 5PM, 1 working day after the bid 
opening date shall cause the bid to be rejected and deemed non-responsive. 

Original Bid Bond shall be submitted to: 
Purchasing & Contracting Department, Public Works Division 
1200 3rd Ave., Suite 200, MS 56P 
San Diego, California, 92101 
To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
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made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made.  

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
proposal forms (e.g., Bidding Documents).  The submission of a Bid shall be conclusive 
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evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and scope of work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified herein and in the Notice of Intent to Award.  
Failure to provide the information as specified may result in the Bid being rejected as 
non-responsive.   

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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ATTACHMENT A 

SCOPE OF WORK  
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SCOPE OF WORK  

1. SCOPE OF WORK:  Work will involve furnishing all labor, materials, equipment, services, 
quality assurance and construction including, but not limited to, grinding, cold milling, hauling 
and disposal of the existing asphalt, concrete and fabric, installment of new pavement, 
excavation for pavement base repair, raising appurtenances and survey monuments to grade, 
sweeping, curb gutter removal and replacement, sidewalk panel removal and replacement, 
cross gutter removal and replacement, tree trimming, root pruning, tree root relocation, 
vegetation removal, replacing traffic striping/markings/markers/devices, replacing vehicle 
detector loops and stubs, and storm drain inlet protection.  

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and the following Appendices, inclusive: 

 Appendix E- Location Maps 

 Appendix J - Estimated Asphalt Construction Quantities 

 Appendix K – Estimated Concrete Construction Quantities 

 Appendix L - Estimated Tree Construction Quantities 

 Appendix M - Estimated Curb Ramp Quantities 

2. LOCATION OF WORK:  The location of the Work is as follows: 

See Appendix E – Location Maps. 

The Engineer may substitute street segments with other street segments within the same 
geographical area due to roadway conditions, construction or utility conflicts or urgent 
community needs.  Please refer to Supplementary Special Provision Section 2-7.1. 

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 132 Working Days.  
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ATTACHMENT B 

RESERVED 
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ATTACHMENT C 

EQUAL OPPORTUNITY CONTRACTING PROGRAM  

AC Overlay Group 2302 
K-24-2204-DBB-3

23 | Page



 

 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION A - GENERAL REQUIREMENTS 

A. INTRODUCTION. 

1. This document sets forth the following specifications:   

a) The City’s general EOCP requirements for all Construction Contracts.   

b) Special Provisions for Contracts subject to SLBE and ELBE 
requirements only. 

2. Additional requirements may apply for state or federally funded projects. 

3. These requirements shall be included as Contract provisions for all 
Subcontracts.   

4. The City specified forms, instructions, and guides are available for download 
from the EOCP’s web site at:  http://www.sandiego.gov/eoc/forms/index.shtml   

B. GENERAL. 

1. The City of San Diego promotes equal employment and subcontracting 
opportunities. 

2. The City is committed to ensuring that taxpayer dollars spent on public 
Contracts are not paid to businesses that practice discrimination in 
employment or subcontracting. 

3. The City encourages all companies seeking to do business with the City to 
share this commitment. 

C. DEFINITIONS. 

1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder” 
and “Proposer”, “Subcontractor” and “Subconsultant”, “Contractor” and 
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and 
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and 
“Dealers”, and “Suppliers” and “Manufacturers” may have been used 
interchangeably. 

2. The following definitions apply: 

a) Emerging Business Enterprise (EBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for EBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace.   

b) Emerging Local Business Enterprise (ELBE) - A Local Business 
Enterprise that is also an Emerging Business Enterprise.   
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c) Minority Business Enterprise (MBE) - A certified business that is at 
least fifty-one percent (51%) owned by one or more minority 
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority 
individuals; and (2) whose daily business operations are managed and 
directed by one or more minorities owners. Minorities include the 
groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native 
Hawaiian. 

d) Women Business Enterprise (WBE) - A certified business that is at 
least fifty-one percent (51%) owned by a woman or women, or, in the 
case of a publicly owned business at least fifty-one percent (51%) of 
the stock is owned by one or more women; and (2) whose daily 
business operations are managed and directed by one or more 
women owners. 

e) Disadvantaged Business Enterprise (DBE) - a certified business that 
is at least fifty-one percent (51%) owned by socially and economically 
disadvantaged individuals, or, in the case of a publicly owned business 
at least fifty-one percent (51%) of the stock is owned by one or more 
socially and economically disadvantaged individuals; and (2) whose 
daily business operations are managed and directed by one or more 
socially and economically disadvantaged owners.   

f) Disabled Veteran Business Enterprise (DVBE) - A certified business 
that is at least fifty-one percent (51%) owned by one or more disabled 
veterans; and (2) business operations must be managed and 
controlled by one or more disabled veterans. Disabled Veteran is a 
veteran of the U.S. military, naval, or air service; the veteran must have 
a service-connected disability of at least 10% or more; and the veteran 
must reside in California.   

g) Other Business Enterprise (OBE) - Any business which does not 
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled 
Veteran Business Enterprise.   

h) Small Business Enterprise (SBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for SBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace. A business certified as a Micro Business 
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of 
California and that has provided proof of such certification to the City 
Manager shall be deemed to be an SBE.    
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i) Small Local Business Enterprise (SLBE) - A Local Business Enterprise 
that is also a Small Business Enterprise.   

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

a) You, your Subcontractors, and Suppliers shall comply with the 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

You shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. You shall provide 
equal opportunity for Subcontractors to participate in subcontracting 
opportunities. You understand and agree that the violation of this 
clause shall be considered a material breach of the Contract and may 
result in Contract termination, debarment, or other sanctions. 

You shall include the foregoing clause in all Contracts between you and 
your Subcontractors and Suppliers. 

b) Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, you shall provide to the City a list of all instances within the 
past 10 years where a complaint was filed or pending against you in a 
legal or administrative proceeding alleging that you discriminated 
against your employees, Subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, including any 
remedial action taken. 

c) Upon the City's request, You agree to provide to the City, within 60 
Calendar Days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that you have used in the past 5 years 
on any of your Contracts that were undertaken within the San Diego 
County, including the total dollar amount paid by you for each 
Subcontract or supply Contract.  

d) You further agree to fully cooperate in any investigation conducted by 
the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code §§22.3501 through 22.3517. You 
understand and agree that violation of this clause shall be considered a 
material breach of the Contract and may result in remedies being ordered 
against you up to and including contract termination, debarment, and 
other sanctions for the violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. You further understand and 
agree that the procedures, remedies, and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of 
the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. You, your Subcontractors, and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

You shall not discriminate against any employee or applicant for employment 
on any basis prohibited by law. You shall provide equal opportunity in all 
employment practices. You shall ensure that your Subcontractors comply with 
this program. Nothing in this section shall be interpreted to hold you liable for 
any discriminatory practices of your Subcontractors. 

You shall include the foregoing clause in all Contracts between you and your 
Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05) within 10 Working Days after receipt by the 
Bidder to the City for approval as specified in the Notice of Intent to Award 
letter. 

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a 
Work Force Report is submitted and if the City determines that there are 
under-representations when compared to County Labor Force Availability 
data. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

a) You shall maintain a working environment free of discrimination, 
harassment, intimidation, and coercion at all Sites and in all facilities 
at which your employees are assigned to Work. 

b) You shall review your EEO Policy annually with all on-Site supervisors 
involved in employment decisions. 

c) You shall disseminate and review your EEO Policy with all employees 
at least once a year, post the policy statement and EEO posters on all 
company bulletin boards and job sites, and document every 
dissemination, review, and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings. 

d) You shall review, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintain written 
documentation of these reviews. 

e) You shall discuss your EEO Policy Statement with Subcontractors with 
whom you anticipate doing business, including the EEO Policy 
Statement in your Subcontracts, and provide such documentation to 
the City upon request. 

AC Overlay Group 2302 
K-24-2204-DBB-3

27 | Page



 

 

f) You shall document and maintain a record of all Bid solicitations and 
outreach efforts to and from Subcontractors, contractor associations, 
and other business associations. 

g) You shall disseminate your EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit.  Maintain files documenting these efforts 
and provide copies of these advertisements to the City upon request. 

h) You shall disseminate your EEO Policy to union and community 
organizations. 

i) You shall provide immediate written notification to the City when any 
union referral process has impeded your efforts to maintain your EEO 
Policy. 

j) You shall maintain a current list of recruitment sources, including 
those outreaching to people of color and women, and provide written 
notification of employment opportunities to these recruitment 
sources with a record of the organizations’ responses. 

k) You shall maintain a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment action 
taken.  

l) You shall encourage all present employees, including people of color 
and women employees, to recruit others. 

m) You shall maintain all employment selection process information with 
records of all tests and other selection criteria. 

n) You shall develop and maintain documentation for on-the-job training 
opportunities, participate in training programs, or both for all of your 
employees, including people of color and women, and establish 
apprenticeship, trainee, and upgrade programs relevant to your 
employment needs. 

o) You shall conduct, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourage all 
employees to seek and prepare appropriately for such opportunities. 

p) You shall ensure that the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 

F. SUBCONTRACTING. 

1. The City encourages all eligible business enterprises to participate in City 
contracts as a Contractor, Subcontractor, and joint venture partner with you, 
your Subcontractors, or your Suppliers. You are encouraged to take positive 
steps to diversify and expand your Subcontractor solicitation base and to offer 
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subcontracting opportunities to all eligible business firms including SLBEs, 
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs. 

2. For Subcontractor participation level requirements, see the Contract 
Documents where applicable. 

3. For the purposes of achieving the mandatory Subcontractor participation 
percentages, City percentage calculations will not account for the following: 

a) “Field Orders” and “City Contingency” Bid items. 

b) Alternate Bid items. 

c) Allowance Bid items designated as “EOC Type II”. 

4. Allowance Bid items designated as “EOC Type I” will be considered as part of 
the Base Bid and will be included in the percentage calculation. 

5. Each joint venture partner shall be responsible for a clearly defined Scope of 
Work. In addition, an agreement shall be submitted and signed by all parties 
identifying the extent to which each joint venture partner shares in ownership, 
control, management, risk, and profits of the joint venture. 

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS. 

1. You shall comply with the Subletting and Subcontracting Fair Practices Act, 
Public Contract Code §§4100 through 4113, inclusive. 

2. You shall list all Subcontractors who will receive more than 0.5% of the total 
Bid amount or $10,000, whichever is greater on the form provided in the 
Contract Documents (Subcontractors list). 

3. The Subcontractors list shall include the Subcontractor’s name, telephone 
number including area code, physical address, Scope of Work, the dollar 
amount of the proposed Subcontract, the California contractor license 
number, the Public Works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status 
with the name of the certifying agency. 

4. The listed Subcontractor shall be appropriately licensed pursuant to 
Contractor License Laws. 

5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task 
Order. 

H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS. 

1. Listed Subcontractors and Suppliers shall not be substituted without the 
Express authorization of the City or its duly authorized agent. 

2. Request for Subcontractor or Supplier substitution shall be made in writing to 
Purchasing & Contracting Department, Public Works Division, Attention 
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with 
a copy to the Engineer. 
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3. The request shall include a thorough explanation of the reason(s) for the 
substitution, including dollar amounts and a letter from each substituted 
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) 
release all interest in working on the Project and written confirmation from 
the new Subcontractor or Supplier stating that they agree to work on the 
Project along with the dollar value of the Work to be performed. 

4. Written approval of the substitution request shall be received by you or from 
the City or its authorized officer prior to any unlisted Subcontractor or Supplier 
performing Work on the Project. 

5. Substitution of Subcontractors and Suppliers without authorization shall 
subject you to those penalties set forth in Public Contract Code §4110. 

6. Requests for Supplier substitution shall be made in writing at least 10 Days 
prior to the provision of materials, supplies, or services by the proposed 
Supplier and shall include proof of written notice to the originally listed 
Supplier of the proposed substitution. 

7. A Contractor whose Bid is accepted shall not: 

a) Substitute a person as Subcontractor or Supplier in place of the 
Subcontractor or Supplier listed in the original bid, except that the City, 
or it’s duly authorized officer, may consent to the substitution of 
another person as a Subcontractor or Supplier in any of the following 
situations: 

i. When the Subcontractor or Supplier listed in the Bid, after 
having a reasonable opportunity to do so, fails or refuses to 
execute a written Contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the 
subcontractor’s bid, when that written contract, based upon 
the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written 
bid, is presented to the subcontractor by the prime contractor. 

ii. When the listed Subcontractor or Supplier becomes insolvent 
or the subject of an order for relief in bankruptcy. 

iii. When the listed Subcontractor or Supplier fails or refuses to 
perform his or her subcontract. 

iv. When the listed Subcontractor fails or refuses to meet bond 
requirements as set forth in Public Contract Code §4108. 

v. When you demonstrate to the City or it’s duly authorized 
officer, subject to the provisions set forth in Public Contract 
Code §4107.5, that the name of the Subcontractor was listed 
as the result of an inadvertent clerical error. 

vi. When the listed Subcontractor is not licensed pursuant to 
Contractor License Law. 

AC Overlay Group 2302 
K-24-2204-DBB-3

30 | Page



 

 

vii. When the City, or it’s duly authorized officer, determines that 
the Work performed by the listed Subcontractor or that the 
materials or supplies provided by the listed Supplier are 
substantially unsatisfactory and not in substantial accordance 
with the Plans and specifications or that the Subcontractor or 
Supplier is substantially delaying or disrupting the progress of 
the Work. 

viii. When the listed Subcontractor is ineligible to work on a public 
works project pursuant to §§1777.1 or 1777.7 of the Labor 
Code. 

ix. When the City or its duly authorized agent determines that the 
listed Subcontractor is not a responsible contractor. 

b) Permit a Contract to be voluntarily assigned or transferred or allow it 
to be performed by anyone other than the original Subcontractor, 
Supplier listed in the original Bid without the consent of the City, or it’s 
duly authorized officer. 

c) Other than in the performance of “Change Orders” causing changes or 
deviations from the Contract, sublet or subcontract any portion of the 
Work, or contract for materials or supplies in excess of 0.5% of your 
total bid or $10,000, whichever is greater, as to which his or her original 
Bid did not designate a Subcontractor or Supplier. 

8. Following receipt of notice from you of the proposed substitution of a 
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been 
so notified shall have 5 Working Days within which to submit written 
objections to the substitution to the Contract Specialist with a copy to the 
Engineer. Failure to file these written objections shall constitute the listed 
Subcontractor or Supplier’s consent to the substitution. If written objections 
are filed, the City shall give notice in writing of at least 5 Working Days to the 
listed Subcontractor or Supplier of a hearing by the City on your request for 
substitution. 

I. PROMPT PAYMENT. 

1. You or your Subcontractors shall pay to any subcontractor, not later than 7 
Calendar Days of receipt of each progress payment, unless otherwise agreed 
to in writing, the respective amounts allowed you on account of the Work 
performed by the Subcontractors, to the extent of each Subcontractor’s 
interest therein. In cases of Subcontractor performance deficiencies, you shall 
make written notice of any withholding to the Subcontractor with a copy to the 
Contracts Specialist. Upon correction of the deficiency, you shall pay the 
Subcontractor the amount previously withheld within 14 Calendar Days after 
payment by the City. 

2. Any violation of California Business and Professions Code, §7108.5 concerning 
prompt payment to Subcontractors shall subject the violating Contractor or 
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Subcontractor to the penalties, sanctions, and other remedies of that section. 
This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by the Prime Contractor, deficient subcontract performance, or 
noncompliance by a Subcontractor. 

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.   

1. The City will hold retention from you and will make prompt and regular 
incremental acceptances of portions, as determined by the Engineer, of the 
Work and pay retention to you based on these acceptances. 

2. You or your Subcontractors shall return all monies withheld in retention from 
a Subcontractor within 30 Calendar Days after receiving payment for Work 
satisfactorily completed and accepted including incremental acceptances of 
portions of the Work by the City. 

3. Federal law (49CFR26.29) requires that any delay or postponement of payment over 
30 Calendar Days may take place only for good cause and with the City’s prior 
written approval. Any violation of this provision by you or your Subcontractor shall 
subject you or your Subcontractor to the penalties, sanctions, and other remedies 
specified in §7108.5 of the Business and Professions Code. 

4. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by you, deficient subcontract performance, or noncompliance by a 
Subcontractor. 

K. CERTIFICATION. 

1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any 
of the following certifying agencies: 

a) Current certification by the State of California Department of 
Transportation (CALTRANS) as DBE, SMBE, or SWBE. 

b) Current MBE, WBE, or DVBE certification from the California Public 
Utilities Commission. 

c) DVBE certification is received from the State of California’s Department 
of General Services, Office of Small and Minority Business. 

d) Current certification by the City of Los Angles as DBE, WBE, or MBE. 

e) Subcontractors’ valid proof of certification status (copies of MBE, 
WBE, DBE, or DVBE certifications) shall be submitted as required. 

L. CONTRACT RECORDS AND REPORTS.  

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
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name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a. Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS 

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY 
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY’S 
GENERAL EOCP REQUIREMENTS. 

A. GENERAL. 

1. It is the City’s policy to encourage greater availability, capacity development, 
and contract participation by SLBE and ELBE firms in City contracts. This policy 
is, in part, intended to further the City’s compelling interest to stimulate 
economic development through the support and empowerment of the local 
community, ensure that it is neither an active nor passive participant in 
marketplace discrimination, and promote equal opportunity for all segments 
of the contracting community. 

2. The City is committed to maximizing subcontracting opportunities for all 
qualified and available firms. 

3. This policy applies to City-funded construction contracts. Bidders shall be fully 
informed of this policy as set forth in these specifications. Mandatory or 
voluntary subcontracting percentages, Bid Discounts, and restricted 
competitions are specified in the Contract Documents. 

4. You shall make subcontracting opportunities available to a broad base of 
qualified Subcontractors and shall achieve the minimum SLBE-ELBE 
Subcontractor participation identified for your project. 

5. Failure to subcontract the specified minimum (mandatory) percentages of the 
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be 
rejected as non-responsive unless the Bidder has demonstrated compliance 
with the affirmative steps as specified in the City’s document titled “Small Local 
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE 
GOOD FAITH EFFORT SUBMITTAL” and has submitted documentation showing 
that all required positive efforts were made prior to the Bid submittal due date. 
The required Good Faith Effort (GFE) documentation shall be submitted to the 
Contract Specialist. The instructions for completing the good faith effort 
submittal can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf  

6. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website: 

http://www.sandiego.gov/eoc/programs/slbe.shtml 

7. These requirements may be waived, at the City’s sole discretion, on projects 
deemed inappropriate for subcontracting participation. 

AC Overlay Group 2302 
K-24-2204-DBB-3

34 | Page



 

 

B. DEFINITIONS. 

1. The following definitions shall be used in conjunction with these specifications: 

a) Bid Discount – Additional inducements or enhancements in the 
bidding process that are designed to increase the chances for the 
selection of SLBE firms in competition with other firms.   

b) Commercially Useful Function – An SLBE-ELBE performs a 
commercially useful function when it is responsible for the execution 
of the Work and is carrying out its responsibilities by actually 
performing, managing, and supervising the Work involved. To perform 
a commercially useful function, the SLBE-ELBE shall also be 
responsible, with respect to materials and supplies used on the 
Contract, for negotiating price, determining quantity and quality, 
ordering the material, and installing (where applicable) and paying for 
the material itself.  

To determine whether an SLBE-ELBE is performing a commercially 
useful function, an evaluation will be performed of the amount of 
Work subcontracted, normal industry practices, whether the amount 
the SLBE-ELBE firm is to be paid under the contract is commensurate 
with the Work it is actually performing and the SLBE-ELBE credit 
claimed for its performance of the Work, and other relevant factors. 
Specifically, an SLBE-ELBE does not perform a commercially useful 
function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in 
order to obtain the appearance of meaningful and useful SLBE-ELBE 
participation, when in similar transactions in which SLBE-ELBE firms do 
not participate, there is no such role performed.  

c) Good Faith Efforts (GFE) – Documentation of the Bidder’s intent to 
comply with SLBE Program goals and procedures included in the City’s 
SLBE Program, Instructions for Completing Good Faith Effort Submittal 
available from the City’s EOCP website or the Contract Specialist. 

d) Independently Owned, Managed, and Operated – Ownership of a 
SLBE-ELBE firm shall be direct, independent, and by individuals only. 
Business firms that are owned by other businesses or by the principals 
or owners of other businesses that cannot themselves qualify under 
the SLBE-ELBE eligibility requirements shall not be eligible to 
participate in the Program. Moreover, the day-to-day management of 
the SLBE-ELBE firm shall be direct and independent of the influence of 
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.  

e) Joint Venture – An association of two or more persons or business 
entities that is formed for the single purpose of carrying out a single 
defined business enterprise for which purpose they combine their 
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capital, efforts, skills, knowledge, or property. Joint ventures shall be 
established by written agreement to qualify for this program.  

f) Local Business Enterprise (“LBE”) – A firm having a Principal Place of 
Business and a Significant Employment Presence in San Diego County, 
California that has been in operation for 12 consecutive months and a 
valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise.  

g) Minor Construction Program – A program developed for bidding 
exclusively among SLBE-ELBE Construction firms.  

h) Principal Place of Business – A location wherein a firm maintains a 
physical office and through which it obtains no less than 50% of its 
overall customers or sales dollars. 

i) Protégé – A firm that has been approved and is an active participant 
in the City’s Mentor-Protégé Program and that has signed the required 
program participation agreement and has been assigned a mentor.  

j) Significant Employee Presence – No less than 25% of a firm’s total 
number of employees are domiciled in San Diego County.  

C. SUBCONTRACTOR PARTICIPATION. 

1. For the purpose of satisfying subcontracting participation requirements, only 
1st tier SLBE–ELBE Subcontractors will be recognized as participants in the 
Contract according to the following criteria: 

a) For credit to be allowed toward a respective participation level, all 
listed SLBE-ELBE firms shall have been certified by the Bid due date. 

b) The Subcontractor shall perform a commercially useful function for 
credit to be allowed toward subcontractor participation levels. The 
Subcontractor shall be required by you to be responsible for the 
execution of a distinct element of the Work and shall carry out its 
responsibility by actually performing and supervising its own 
workforce. 

c) If the Bidder is seeking the recognition of materials, supplies, or both 
towards achieving any mandatory subcontracting participation level, 
the Bidder shall indicate on Form AA40 – Named Equipment/Material 
Supplier List with the Bid the following: 

i. If the materials or supplies are obtained from a SLBE-ELBE 
manufacturer, the Bidder will receive 100% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation, a manufacturer 
is a firm that operates or maintains a factory or establishment 
that produces, on the premises, the materials, supplies, 
articles, or equipment required under the Contract and of the 
general character described by the specifications. 
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ii. If the materials or supplies are obtained from a SLBE-ELBE 
supplier, the Bidder will receive 60% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation a Supplier is a 
firm that owns, operates, or maintains a store, warehouse, or 
other establishment in which the materials, supplies, articles 
or equipment of the general character described by the 
specifications and required under the Contract are bought, 
kept in stock, and regularly sold or leased to the public in the 
usual course of business. To be a supplier, the firm shall be an 
established, regular business that engages, as its principal 
business and under its own name, in the purchase and sale or 
lease of the products in question.  A person may be a supplier 
in such bulk items as petroleum products, steel, cement, 
gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business if the person both owns and 
operates distribution equipment for the products. Any 
supplementing of the suppliers’ own distribution equipment 
shall be by a long-term lease agreement and shall not be on an 
ad hoc or contract-by-contract basis. 

iii. If the materials or supplies are obtained from a SLBE-ELBE, 
which is neither a manufacturer nor a supplier, the entire 
amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, fees or 
transportation charges for the delivery of materials or supplies 
required on a job site will be counted toward SLBE-ELBE 
participation, provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for 
similar services. No portion of the cost of the materials and 
supplies themselves will be counted toward SLBE-ELBE 
participation. 

d) If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards 
achieving any mandatory subcontracting participation level, the 
Bidder shall indicate it on Form AA35 – List of Subcontractors with the 
Bid. The following factors will be evaluated in determining the credit to 
be allowed toward the respective participation level: 

i. The SLBE-ELBE shall be responsible for the management and 
supervision of the entire trucking operation for which it is 
getting credit on a particular Contract and there shall not be a 
contrived arrangement for the purpose of counting SLBE-ELBE 
participation. 

ii. The SLBE-ELBE shall itself own and operate at least 1 fully 
licensed, insured, and operational truck used on the Contract. 
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iii. The SLBE-ELBE receives credit for the total value of the 
transportation services it provides on the Contract using trucks 
it owns, insures, and operates using drivers it employs. 

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm 
including an owner-operator who is certified as a SLBE-ELBE. 
The SLBE-ELBE who leases trucks from another SLBE-ELBE 
receives credit for the total value of the transportation services 
the lessee SLBE-ELBE provides on the contract. 

v. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE 
firm, including an owner-operator. The SLBE-ELBE who leases 
trucks from a non-SLBE-ELBE is entitled to credit for the total 
value of transportation services provided by non-SLBE-ELBE 
lessees not to exceed the value of transportation services 
provided by SLBE-ELBE owned trucks on the contract. 
Additional participation by non-SLBE-ELBE lessees receive 
credit only for the fee or commission it receives as a result of 
the lease arrangement. 

vi. A lease shall indicate that the SLBE-ELBE has exclusive use of 
and control over the truck. This does not preclude the leased 
truck from working for others during the term of the lease with 
the consent of the SLBE-ELBE so long as the lease gives the 
SLBE-ELBE absolute priority for use of the leased truck. 

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES. 

1. Contracts valued at $1,500,000 and above will be considered Major Public 
Works Contracts and will include a mandatory Subcontractor participation 
requirement for SLBE–ELBE firms. 

a) The Bidder shall achieve the mandatory Subcontractor participation 
requirement or demonstrate GFE. 

b) The Bidders shall indicate the participation on Forms AA35 - List of 
Subcontractors and AA40 - Named Equipment/Material Supplier List 
as applicable regardless of the dollar value. 

c) An SLBE-ELBE Bidder may count its own participation toward achieving 
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of 
the Contract Price. 

2.. Contracts Valued over $1,000,000 and under $1,500,000 will also be 
considered Major Public Works Contracts and will include the mandatory 
subcontractor participation requirements described above and the following: 

a) 5% bid discount for SLBE‐ELBE firms. 

b) Non-certified Contractor will receive 5% bid discount if they achieve 
the specified mandatory Subcontracting participations.  

c) Bid discounts shall not apply if the award will result in a total contract 
cost of $50,000 in excess of the apparent lowest Bid.  
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d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.  

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.  

3. Contracts valued over $500,000 up to $1,000,000 will be considered Minor 
Public Works Contracts and will be awarded through a competitive Bid process 
open only to City certified SLBE-ELBE firms. If there are no bidders or no 
responsible bidders, the Contract will be made available to all Bidders and will 
be subject to requirements listed in items 1 and 2 for Major Public Works 
Contracts above. 

4. Contracts valued at $500,000 and below will also be considered Minor Public 
Works Contracts and will be awarded through a competitive bid process open 
only to City certified ELBEs unless there are less than 2 firms available at which 
it will be awarded through a competitive process open only to the City certified 
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the 
Contract will be made available to all Bidders and subject to requirements 
listed in items 1 and 2 for Major Public Works Contracts above. 

E. JOINT VENTURES.   

1. The City may allow for Joint Venture bid discounts on some Contracts. 
Contracts that allow for Joint Venture bid discounts will be designated in Bid 
documents. A firm that is bidding or competing for City Contracts may partner 
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.  

2. A Joint Venture shall be between two entities with the same discipline or 
license as required by the City. Joint ventures will receive bid discounts 
depending on the SLBE or ELBE percentage of participation. To be eligible for 
a discount, a Joint Venture Agreement shall be approved by the City at the time 
of Bid submittal. The maximum allowable discount shall be 5%. The parties 
shall agree to enter in the relationship for the life of the projects. 

3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture 
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the 
Joint Venture applications are available upon request to the Contract 
Specialist. Each agreement or management plan shall include the following: 

a) Detailed explanation of the financial contribution for each partner. 

b) List of personnel and equipment used by each partner. 

c) Detailed breakdown of the responsibilities of each partner. 

d) Explanation of how the profits and losses will be distributed. 

e) Description of the bonding capacity of each partner. 

f) Management or incentive fees available for any one of the partners (if 
any). 
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4. Each Joint Venture partner shall perform a Commercially Useful Function. An 
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE 
firm will not be deemed to perform a Commercially Useful Function. 

5. Each Joint Venture partner shall possess licenses appropriate for the discipline 
for which a proposal is being submitted. If a Joint Venture is bidding on a single 
trade project, at the time of bid submittal, each Joint Venture partner shall 
possess the requisite specialty license for that trade bid. 

6. The SLBE or ELBE partner shall clearly define the portion of the Work to be 
performed. This Work shall be of the similar type of Work the SLBE or ELBE 
partner performs in the normal course of its business. The Joint Venture 
Participation Form shall specify the Bid items to be performed by each 
individual Joint Venture partner. Lump sum Joint Venture participation shall 
not be acceptable. 

7. Responsibilities of the SLBE or ELBE Joint Venture Partner: 

a) The SLBE or ELBE partner shall share in the control, management 
responsibilities, risks and profits of the Joint Venture in proportion with 
the level of participation in the project. 

b) The SLBE or ELBE partner shall perform Work that is commensurate 
with its experience. 

c) The SLBE or ELBE partner shall use its own employees and equipment 
to perform its portion of the Work. 

d) The Joint Venture as a whole shall perform Bid items that equal or 
exceed 50% of the Contract Price, excluding the cost of manufactured 
items, in order to be eligible for a Joint Venture discount. 

F. MAINTAINING PARTICIPATION LEVELS. 

1. Credit and preference points are earned based on the level of participation 
proposed prior to the award of the Contract. Once the Project begins you shall 
achieve and maintain the SLBE-ELBE participation levels for which credit and 
preference points were earned. You shall maintain the SLBE-ELBE percentages 
indicated at the Award of Contract and throughout the Contract Time.  

2. If the City modifies the original Scope of Work, you shall make reasonable 
efforts to maintain the SLBE-ELBE participation for which creditor preference 
points were earned. If participation levels will be reduced, approval shall be 
received from the City prior to making changes.  

3. You shall notify and obtain written approval from the City in advance of any 
reduction in subcontract scope, termination, or substitution for a designated 
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach 
of the Contract. 

4. If you fail to maintain the SLBE-ELBE participation listed at the time the 
Contract is awarded and have not received prior approval from the City, the 
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City may declare you in default and will be considered grounds for debarment 
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.  

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION. 

1. Documentation of your subcontracting efforts will be reviewed by EOCP to 
verify that you made subcontracting opportunities available to a broad base 
of qualified Subcontractors, negotiated in good faith with interested 
Subcontractors, and did not reject any bid for unlawful discriminatory reasons. 
The EOCP review is based on the federal “Six Good Faith Efforts” model. 

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have 
had the opportunity to compete for the City’s Public Works procurements. The 
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE 
and SLBE firms: 

a) Ensure ELBE firms are made aware of contracting opportunities to the 
fullest extent practicable through outreach and recruitment activities.  

b) Make information of forthcoming opportunities available to SLBE-ELBE 
firms and arrange time for Contracts and establish delivery schedules, 
where requirements permit, in a way that encourages and facilitates 
participation by SLBE-ELBE firms in the competitive process. This 
includes posting solicitations for Bids or proposals to SLBE-ELBE firms 
for a minimum of 10 Working Days before the Bid or Proposal due 
date. 

c) Consider in the contracting process whether firms competing for large 
Contracts could subcontract with SLBE-ELBE firms. 

d) Encourage contracting with a consortium of ELBE-SLBE firms when a 
Contract is too large for one of these firms to handle individually. 

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory. 

f) If you award subcontracts, require your Subcontractors to take the 
steps listed above. 

H. GOOD FAITH EFFORT DOCUMENTATION. 

1. If the specified SLBE-ELBE Subcontractor participation percentages are not 
met, you shall submit information necessary to establish that adequate GFEs 
were taken to meet the Contract Subcontractor participation percentages. See 
the City’s document titled “Small Local Business (SLBE) Program, 
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT 
SUBMITTAL.” The instructions for completing the good faith effort submittal 
can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf 
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I. SUBCONTRACTOR SUBSTITUTION. 

1. Evidence of fraud or discrimination in the substitution of Subcontractors will 
result in sanctions including assessment of penalty fines, termination of 
Contract, or debarment. This section does not replace applicable California 
Public Contract Code. 

J. FALSIFICATION OF SUB-AGREEMENT AND FRAUD. 

1. Falsification or misrepresentation of a sub-agreement as to company name, 
Contract amount or actual Work performed by Subcontractors, or any 
falsification or fraud on the part your submission of documentation and forms 
pursuant to this program, will result in sanctions against you including 
assessment of penalty fines, termination of the Contract, or debarment. 
Instances of falsification or fraud which are indicative of an attempt by you to 
avoid subcontracting with certain categories of Subcontractors on the basis of 
race, gender, gender expression, gender identity, religion, national origin, 
ethnicity, sexual orientation, age, or disability shall be referred to the Equal 
Opportunity Contracting Program’s Investigative Unit for possible violations of 
Article 2, Division 35 of the City Administrative Code, §§22.3501 et seq. 
(Nondiscrimination in Contracting). 

K. RESOURCES. 

1. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website:  

http://www.sandiego.gov/eoc/programs/slbe.shtml 
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ATTACHMENT D 

PREVAILING WAGE 
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at  
858-627-3200. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by  
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors.  The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list of 
all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City.  

1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 
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1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11. above. (Labor code section 
1773.3). 
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ATTACHMENT E 

SUPPLEMENTARY SPECIAL PROVISIONS 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”:  

To item 47, “Holiday”, ADD the following: 

Holiday Observed On 

Juneteenth June 19 

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the 
following: 

Normal Working Hours: Normal Working Hours shall be 8:30 AM to 3:30 PM, 
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are 
excluded. Unless otherwise specified on the Traffic Control Permits. 

SECTION 2 - SCOPE OF THE WORK 

2-7 CHANGES INITIATED BY THE AGENCY. 

2-7.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The project consists of several street segments throughout the City of San 
Diego as shown in Appendix E - Location Maps. The Engineer may substitute 
specific street segments for asphalt overlay or slurry seal due to roadway 
conditions, utility or construction conflicts or urgent community needs. The 
Engineer will provide notice of the change in writing. The Engineer may 
substitute street segments with other street segments within the same 
geographical areas as shown in Appendix J - Estimated Asphalt 
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Construction Quantities, with no additional mobilization costs. The Engineer 
will adjust the locations provided in the Contract Documents as needed.  

2. The Engineer may identify locations to be done ahead of the Contractor’s 
schedule with a 30-day written notification so that curb ramps could be done 
ahead of the paving at no cost to the City.  

3. The Bid quantities in the Appendices are estimates based on a street 
assessment survey.  The Bid quantities are for estimating purposes only and 
will likely vary due to continued deterioration of the streets, such as streets 
quantified as having no cubic yards of Excavation for digout repair, may in fact 
need a digout repair (see 301-1.6). 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to 
at least 50% of the Base Bid. 

3-8.7  Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK”, ADD the following: 

7. The establishment and implementation of a Quality Control Plan (QCP), as 
defined in the standard specifications, shall be required for this Contract.  

8. The QCP shall include a sample Daily Quality Control Inspection report. See 
example in Appendix G – Contractor’s Daily Quality Control Inspection 
Report.  

9. Additions and Alterations to the Contractor’s Quality Control Plan may be 
requested at the discretion of the Engineer. The request for Additions and 
Alterations to the Contractor’s Quality Control Plan will be made to the 
Contractor in writing by the Engineer. Submission of Additions and Alterations 
to The Contractor’s Quality Control Plan shall be submitted within 5 working 
days from the date the request for Additions and Alterations is made by the 
Engineer. 

10. Additions and Alterations to the Contractor’s Quality Control Plan shall be 
subject to approval by the Engineer. 

11. The Contractor shall ensure that all Items of Work, regardless of their inclusion 
in or omission from the Contractors Quality Control Plan, conform to the 
Contract Documents. 
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3-8.7.7 Payment. To the “WHITEBOOK”, Item 1, DELETE in its entirety and SUBSTITUTE with 
the following: 

1.     The payment for preparation, submittal, implementation, testing and 
maintenance of the Quality Control Plan in accordance with the Contract 
Documents shall be included in the Contract Price.  

3-9 TECHNICAL STUDIES AND SUBSURFACE DATA. To the “WHITEBOOK”, ADD the 
following: 

5. In preparation of the Contract Documents, the designer has relied upon the 
following reports of explorations and tests at the Work Site: 

a) AC Overlay Group 2302 Pavement Core Sample Results.  
See Appendix O – Pavement Core Sample Results.  

3-12.1  General. To the “WHITEBOOK”, ADD the following: 

3. You shall sweep all paved areas within   the Work site and all paved haul routes 
as specified below: 

a) Every Friday on a weekly basis. 

b) 1 Working Day prior to each rain event. 

c) As directed by the Engineer. 

If these requirements would require you to sweep on a Holiday or Weekend, 
then you shall sweep the next available Working Day prior to that Holiday or 
Weekend. 

3-13.1  Completion. To the “WHITEBOOK”, ADD the following: 

2. Substantial Completion, in accordance with 3-13.1.1, “Requirements Before 
Requesting Substantial Completion”, shall be completed in sequential phases 
as defined below and all remaining street segments shall be completed per 
the contractor’s schedule as approved by the Engineer. 

Phase Work Description Limits of Work 

1 

Chesapeake Dr (All work 
associated with curb ramps 

installation and street 
resurfacing to be completed 

before February 1st, 2024 
due to bird breeding 

season)  

Kearny Villa Rd to 150’ 
east of Chesapeake Ct. 
See Appendix E, Map 8 

 

AC Overlay Group 2302 
K-24-2204-DBB-3

51 | Page



 

 

ADD: 
3-13.1.3 Intermediate Project Walk-through and Punchlist Procedure. 

1. When you consider that the Work and Services are complete for a Project Area, 
notify the Engineer in writing that the Project Area is complete and request 
that you and the Engineer perform a Walk-through for the generation of an 
Area Punchlist. You shall notify the Engineer at least 7 Working Days in 
advance of the Walk-through. 

2. The Engineer will first determine if the Project Area is ready for an 
Intermediate Project Walk-through by verifying whether you have completed 
all items as required by 3-13.1.1, “Requirements Before Requesting a Walk-
through” for the Project Area. 

3. The Engineer shall facilitate the Intermediate Project Walk-through. 

4. You shall make Plans, specifications, and technical data, such as submittals 
and equipment manuals, test results, documentation of completed work 
available to the Engineer. You will not be present during the Asset Managing 
Department Walkthrough unless directed by the Engineer. 

5. The Engineer will provide you with a Punchlist within an estimated 30 Working 
Days after the date of the Intermediate Project Walk-through and submit it to 
you. The City shall not provide a preliminary Project Area Punchlist. 

6. The Engineer may require more than 30 Working Days to complete a punch 
list for the Intermediate Project Walk-through. No additional time or 
compensation will be provided for the generation of the punchlist for the 
intermediate project walk-through. 

7. If the Engineer finds that the Project Area is not substantially complete as 
defined herein, the Engineer will terminate the Intermediate Project 
Walkthrough and notify you in writing. 

8. If, at any time during the Engineer’s evaluation of the corrective Work required 
by the Project Area Punchlist, the Engineer discovers that additional corrective 
Work is required, the Engineer may include that corrective Work in the Project 
Area Punchlist. You shall remain solely responsible for the Project Site until the 
Project is completely operational, all Punchlist items, including Project Area 
Punchlist items have been corrected, and all operation and maintenance 
manuals have been accepted by the City. 

9. The Engineer shall meet with you when all Project Area Punchlist items are 
corrected. You shall work diligently to complete all punchlist items within 30 
working days after the Engineer provides the Punchlist. If you take longer than 
30 Working Days to complete the corrective Work for a Project Area, the 
Project Area shall be subject to re-evaluation. No additional time or 
compensation will be provided for the completion of the 
punchlist/remediation request from the Asset Managing Department. 

10. When a comment from the walkthrough is Disputed, you shall submit in 
writing justification for the dispute within 15 days of receiving the punchlist. 
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3-13.2 Acceptance. To the “WHITEBOOK”, ADD the following:  

6. The project will not be accepted in phases. 

3-13.3 Warranty. To the “WHITEBOOK”, DELETE Item 1 in its entirety and SUBSTITUTE with 
the following: 

1. You shall warranty and repair all defective materials and workmanship for a 
period of 1 year. This call back warranty period shall start on the date the Work 
was accepted by the City.  

3-15.3 Coordination. To the “WHITEBOOK”, ADD the following: 

2. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of Mira Mesa. See Appendix F – Coordination Maps for 
the approximate location. Coordinate the Work with the adjacent projects as 
listed below: 

a) Mira Mesa Improv 1, Project Manager is Jericho Gallardo, phone no. 
619-533-7523 

b) North City Pure Water Pipeline, Project Manager is Roy Yu, phone no. 
858-654-4145 

c) Miramar Pl Fleet Main Facility Upgrade, Project Manager is Shannon 
Getz, phone no. 619-533-6656 

3. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of Kearny Mesa. See Appendix F – Coordination Maps 
for the approximate location. Coordinate the Work with the adjacent projects 
as listed below: 

e. Water Group Job 942, Project Manager is Roberto Vejar Parra, phone 
no. 619-533-5402 

f. AC Water Group 1042 (W), Project Manager is Pedro Melo Rodriguez, 
phone no. 619-346-0225 

g. AC Water Group 1042 (S), Project Manager is Pedro Melo Rodriguez, 
phone no. 619-346-0225 

h. AC Water Group 1042 (SS), Project Manager is Pedro Melo Rodriguez, 
phone no. 619-346-0225 

i. Murphy Canyon Trunk Sewer Repair/Rehab, Project Manager is 
Maryam Kargar, phone no. 619-533-6673 

4. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of La Jolla. See Appendix F – Coordination Maps for the 
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approximate location. Coordinate the Work with the adjacent projects as listed 
below: 

j. UU659, Residential Project Block 1M Job 2, Project Manager is Farlito 
Valenzuela, phone no. 619-235-1947 

k. UU311, Residential Project Block 1M1, Project Manager is Ross Bowen, 
phone no. 858-541-4363 

l. UU658, Residential Project Block 1M Job 1, Project Manager is Ross 
Bowen, phone no. 858-541-4363 

m. Block 1M UUD (La Jolla 4), Project Manager is Jie Xiao, phone no.  
619-533-5496 

5. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of La Jolla. See Appendix F – Coordination Maps for the 
approximate location. Coordinate the Work with the adjacent projects as listed 
below: 

n. Clairemont Mesa East 11, Project Manager is Ross Bowen, phone no. 
858-541-4363 

SECTION 4 - CONTROL OF MATERIALS 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the issuance of the Notice of Intent to 
Award and on the City’s Product Submittal Form available at: 

https://www.sandiego.gov/ecp/edocref/ 

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
and defense duties set forth in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at your sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 
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2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance as required by this Contract and at all times 
thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your duties under the Contract, including your 
indemnity obligations, are not limited to the insurance coverage required by 
this Contract. 

4. If you maintain broader coverage or higher limits than the minimums shown 
below, City requires and shall be entitled to the broader coverage or the higher 
limits maintained by you. Any available insurance proceeds in excess of the 
specified minimum limits of insurance and coverage shall be available to City. 

5. Your payment for insurance shall be included in the Contract Price you bid. 
You are not entitled to any additional payment from the City to cover your 
insurance, unless the City specifically agrees to payment in writing. Do not 
begin any Work under this Contract or allow any Subcontractors to begin work, 
until you have provided, and the City has approved, all required insurance.  

6. Policies of insurance shall provide that the City is entitled to 30 days advance 
written notice of cancellation or non-renewal of the policy or 10 days advance 
written notice for cancellation due to non-payment of premium. Maintenance 
of specified insurance coverage is a material element of the Contract. Your 
failure to maintain or renew coverage and to provide evidence of renewal 
during the term of the Contract may be treated by the City as a material breach 
of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  
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4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $10,000,000 

Products/Completed Operations Aggregate Limit $10,000,000 

Personal Injury Limit $5,000,000 

Each Occurrence $5,000,000  

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of California Labor Code section 3700, you 
shall provide, at your expense, Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers’ compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with this requirement.  

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as 
required by the state of California, and Employer’s Liability Insurance with 
limits of no less than $1,000,000 per accident for bodily injury or disease. 

3. By signing and returning the Contract, you certify that you are aware of the 
provisions of California’s Workers’ Compensation laws, including Labor Code 
section 3700, which requires every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance, and that you will 
comply with these provisions before commencing the Work.. 

5-4.2.4 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Pollution Liability Insurance applicable to the Work being performed, with a 
limit no less than $2,000,000 per claim or occurrence and $4,000,000 
aggregate per policy period of one year. 

2. All costs of defense shall be outside the limits of the policy.  
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3. You shall obtain written approval from the City for any insurance provided by 
your Subcontractor instead of you.  

4. For approval of a substitution of your Subcontractor’s insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim 
unless the City has provided prior, written approval. 

5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the Contract Time, and shall include a 12-month extended 
Claims Discovery Period applicable to this contract or the existing policy or 
policies that shall continue to be maintained for 12 months after the 
completion of the Work without advancing the retroactive date.  

5-4.2.5 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Hazardous Transporters Pollution Liability Insurance, including contractual 
liability coverage to cover liability arising out of transportation of hazardous or 
toxic, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount no less than $2,000,000 limit per occurrence and 
$4,000,000 aggregate per policy period of one year.  

2. All costs of defense shall be outside the limits of the policy.  

3. You shall obtain written approval from the City from any insurance provided 
by a Subcontractor instead of you.  

4. To obtain City approval of a Subcontractor’s insurance coverage in lieu of the 
Contractor’s insurance, the Contractor shall certify that all activities under the 
Contractor’s Hazardous Transporters Pollution Liability Insurance will be 
performed exclusively by the Subcontractor providing the insurance. The 
deductible shall not exceed $25,000 per claim without prior approval of the 
City 

5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the duration of this contract, and shall include a 12-month 
extended Claims Discovery Period applicable to this Contract or the existing 
policy or policies that shall continue to be maintained for 12 months after the 
completion of the Work under this Contract without advancing the retroactive 
date.  

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract shall be carried only by responsible insurance 
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, 
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that are authorized by the California Insurance Commissioner to do business in the 
state of California, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the state of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described in this 
Contract. 

5-4.4 Evidence of Insurance. You shall furnish the City with original Certificates of 
Insurance, including all required amendatory endorsements (or copies of the 
applicable policy language effecting coverage required by this clause), prior to your 
commencement of Work under this Contract. In addition, The City reserves the right 
to require complete, certified copies of all required insurance policies, including 
endorsements, required by these specifications, at any time. 

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

i. Ongoing operations performed by you or on your behalf,   

ii. your products,   

iii. your work, e.g., your completed operations performed by you or on your 
behalf, or   

iv. premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  
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5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Workers’ Compensation Insurance and Employers Liability Insurance. 

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-4.5.3 Contractors Pollution Liability Insurance Endorsements.  

5-4.5.3.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

a. Ongoing operations performed by you or on your behalf,   

b. your products,   

c. your work, e.g., your completed operations performed by you or on your 
behalf, or   

d. premises owned, leased, controlled, or used by you. 

5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 
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5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

5-4.5.4.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

a. Ongoing operations performed by you or on your behalf,   

b. your products,   

c. your work, e.g., your completed operations performed by you or on your 
behalf, or   

d. premises owned, leased, controlled, or used by you. 

5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.4.2 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability, and shall provide cross-liability coverage.  

5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The 
City may require you to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense 
expenses within the retention.  The policy language shall provide, or be endorsed to 
provide, that the self-insured retention may be satisfied by either the named insured 
or City. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles, and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer, but not required by this Contract. 
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5-4.8 Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to 
any material change to the policies of insurance provided under this Contract. This 
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.   

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies, including, all endorsements. 

5-10.3 Exclusive Community Liaison Services. To the “WHITEBOOK”, ADD the following: 

2. You shall retain an Exclusive Community Liaison for the Project that shall 
implement Work in accordance with the specifications described in 5-10.2 
“Community Outreach Services” and 5-10.3 “Exclusive Community Liaison 
Services”. 

ADD: 
5-10.3.2 Weekly Updates Recipients.  

1. Submit a weekly correspondence with updates, traffic control issues and 
locations, lane closures, and any other pertinent information (with additional 
contact names given during award process) to the following recipients: 

Janice Jaro Senior Engineer, jjaro@sandiego.gov 

Jose Lopez, Project Manager, jglopez@sandiego.gov 

Jared Skinner, Construction Manager, jskinner@sandiego.gov 

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, Item 1, subitem h), DELETE in its 
entirety and SUBSTITUTE with the following: 

h) Your Schedule shall include a minimum of 52 Working Days between 
Substantial Completion and Acceptance. 7 Working Days are reserved for the 
Engineer to schedule and conduct a Walk-through inspection and 15 Working 
Days are reserved for the generation of the Punchlist. You shall Work 
diligently to complete all Punchlist items within 30 Working Days after the 
Engineer provides the Punchlist. 

To the “WHITEBOOK”, ADD the following: 

3. The Schedule shall clearly identify the Substantial Completion as a critical 
milestone activity. 

4. Contracts with Paving Activities: 
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a. The Schedule shall show a breakdown of Work into Phases. The phases 
shall include work within geographically common areas designated as 
Project Areas. The schedule shall show the division of the Work into 
Project Areas and show paving activities by phase in each Project Area. 

b. For linear projects, project areas and paving phases shall not exceed 
one mile. 

c. The Engineer may identify the Work in certain locations to be 
scheduled earlier than the time shown in the Schedule with a 30-day 
written notification to ensure curb ramps are constructed ahead of the 
paving at no cost to the City. 

d. The Schedule shall include and identify for each Project Area the 
Substantial Completion date. 

e. You shall work diligently to complete Punchlist items within 30 
Working Days after the Engineer provides the Punchlist. No additional 
Working Days shall be added to the Contract Time for the completion 
of the intermediate project area inspection. 

f. For paving only contracts, paving shall commence no later than 30 
days after the Notice to Proceed. 

g. Using a City approved format and on a weekly basis, provide a 3-week 
look-ahead paving schedule that identifies street segments to be 
resurfaced. The information to be provided includes but may not be 
limited to: 

 Project Title 

 Street Name 

 Street ID # 

 From Intersection 

 To Intersection 

 Length 

 Completion Date 

 Council District # 

5. Refer to the Sample City Invoice materials in Appendix D – Sample City 
Invoice with Cash Flow Forecast and use the format shown. 
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6-1.1.2   Contracts More Than $500,000 In Value. To the “WHITEBOOK”, item 4, subitem d), 
DELETE in its entirety and SUBSTITUTE with the following: 

d) Construction activities including submittal review, operation checks, plant 
establishment period, final Walk-through, Punchlist generation, and 
completion of Punchlist items. 

6-1.3.1  Payment. To the “WHITEBOOK”, ADD the following: 

8. The payment for any work outside normal working hours, including weekend 
work and night work, shall be included in the Contract Price 

6-2.1  Moratoriums. To the “WHITEBOOK”, ADD the following: 

4. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed below: 

a) Chesapeake Dr, from February 1, 2024 to September 15, 2024 
(inclusive).   

ADD: 
6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption for AC 2301,  
AC 2302, AC2305 and AC2306 (AC Overlay Group 2302), WBS No.  
B-23130.02.06, B-23131.02.06, B-24003.02.06 and B-24004.02.06, as 
referenced in the Contract Appendix. You shall comply with all requirements 
of the Notice of Exemption as set forth in Appendix A. 

2. Compliance with the City’s environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

6-9  LIQUIDATED DAMAGES. To the “WHITEBOOK”, item 2, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. The execution of the Contract shall constitute agreement between you and the 
City that the liquidated damage amount described in the table below is the 
value of the damage caused by your failure to complete the Work within the 
allotted time. Such sum shall not be construed as a penalty and may be 
deducted from your payments if such delay occurs. 

 

Contract Value Liquidated Damages Daily 
Amount 

Less than $200,001 $1,000 

$200,001 to $500,000 $1,500 
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Contract Value Liquidated Damages Daily 
Amount 

$500,001 to $1,000,000 $2,000 

$1,000,001 to $2,000,000 $2,500 

$2,000,001 to $5,000,000 $3,000 

$5,000,001 to $10,000,000 $5,500 

$10,000,001 to $20,000,000 $6,500 

Greater Than $20,000,001 $7,000 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3.2.1  Application for Progress Payment. To the “WHITEBOOK”, ADD the following: 

6. The City shall not pay progress or partial payments until you submit to the 
Engineer the calculations for the Oil Price Index Fluctuations in accordance 
with Section 7-3.11. It is solely your responsibility to prepare and submit this 
calculation on a monthly basis. 

7-3.5.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

1. Unit Bid prices shall not be subject to adjustment regardless of quantity used 
for the following Bid items: 

a) “Asphalt Pavement Repair” 

b) “Crushed Miscellaneous Base”  

c) “Historical and Contractor Date Stamps and Impressions” 

d) “Root Pruning” 

e) “Curb Ramp (Type A) with Stainless Steel Detectable Warning 
Tiles” 

f) “Curb Ramp (Type B) with Stainless Steel Detectable Warning 
Tiles” 

g) “Curb Ramp (Type C1) with Stainless Steel Detectable Warning 
Tiles” 
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h) “Curb Ramp (Type C2) with Stainless Steel Detectable Warning 
Tiles” 

i) “Traffic Signal Loop and Appurtenance Replacement (Type E)” 

j) “Excavation for Base Repair” 

k) “Asphalt Concrete Base” 

l) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton 
Asphalt Concrete) - 2 Inch” 

m) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton 
Asphalt Concrete) - 3 Inch” 

n) “Asphalt concrete (2 Inch)” 

o) “New Pedestrian Push Button” 

p) “New Pedestrian Push Button Post” 

q) “Excavation for Base Repair (Unscheduled)” 

r) “Crushed Miscellaneous Base (Unscheduled)” 

s) “Adjust Existing Manhole Frame and Cover to Grade” 

t) “Adjust Existing Gate Valve Frame and Cover to Grade” 

u) “Adjust Existing Sewer Clean Out Frame and Cover to Grade” 

v) “Adjust Existing Survey Monument to Grade” 

w) “Reconstruct Survey Monument Box” 

x) “Inlet Markers” 

2. Upon discovery and prior to the Work, you shall notify the Resident Engineer 
if there is a change in Bid item quantity that increases the total Contract Price 
by 5% or $100,000 or more, whichever is less. 

7-3.8 Eliminated Items. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Should any Bid Items, except Bid Items listed in item 2 of this section, be 
eliminated in its entirety, payment will be made to the Contractor for its actual 
costs incurred in connection with the eliminated item prior to notification in 
writing from the Engineer so stating its elimination. 

2. If eliminated in their entirety, no payment will be made for actual costs 
incurred in connection with the following eliminated items:  

a) “Asphalt Pavement Repair” 

b) “Crushed Miscellaneous Base”  

c) “Historical and Contractor Date Stamps and Impressions” 
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d) “Root Pruning” 

e) “Curb Ramp (Type A) with Stainless Steel Detectable Warning 
Tiles” 

f) “Curb Ramp (Type B) with Stainless Steel Detectable Warning 
Tiles” 

g) “Curb Ramp (Type C1) with Stainless Steel Detectable Warning 
Tiles” 

h) “Curb Ramp (Type C2) with Stainless Steel Detectable Warning 
Tiles” 

i) “Traffic Signal Loop and Appurtenance Replacement (Type E)” 

j) “Excavation for Base Repair” 

k) “Asphalt Concrete Base” 

l) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton 
Asphalt Concrete) - 2 Inch” 

m) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton 
Asphalt Concrete) - 3 Inch” 

n) “Asphalt concrete (2 Inch)” 

o) “New Pedestrian Push Button” 

p) “New Pedestrian Push Button Post” 

q) “Excavation for Base Repair (Unscheduled)” 

r) “Crushed Miscellaneous Base (Unscheduled)” 

s) “Adjust Existing Manhole Frame and Cover to Grade” 

t) “Adjust Existing Gate Valve Frame and Cover to Grade” 

u) “Adjust Existing Sewer Clean Out Frame and Cover to Grade” 

v) “Adjust Existing Survey Monument to Grade” 

w) “Reconstruct Existing Survey Monument Box” 

x) “Inlet Markers” 

3. If material conforming to the Contract Documents is ordered for use in the 
eliminated items prior to the date of notification of elimination by the 
Engineer, and if the order for that material cannot be canceled, payment will 
be made to you for the actual cost of the material. In this case, the material 
shall become the property of the City and payment will be made to you for 
actual costs for any further handling. If the material is returnable, the material 
shall be returned, and payment will be made to you for actual cost of charges 
made by the supplier for handling and returning the material. 

4. Actual costs, as used herein, shall be computed on the basis of Extra Work. 
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7-3.9 FIELD ORDERS. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9 
FIELD ORDER LIMITS 

Contract Price Maximum Field Order Work 
Amount 

Less than 1,000,001 $10,000 

1,000,001 to $5,000,000  $20,000 

$5,000,001 to $10,000,000  $25,000 

$10,000,001 to $30,000,000 $40,000 

Greater than $30,000,001 $70,000 

7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK”, 
ADD the following: 

5. This Contract is subject to the provisions of The “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt 
and the calculation must be provided on a monthly basis included in the 
submission of progress payment invoices. 

SECTION 300 – EARTHWORK 

300-2.8 Measurements. To the “GREENBOOK”, item c, DELETE in its entirety and SUBSTITUTE 
with the following:  

c) Excavating unsuitable material as specified in the Contract Documents and as 
directed by the Engineer. 

300-2.9 Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for unclassified excavation shall be included under the lump sum 
Bid items or for the Contract Unit Prices except where a bid item is provided. 

2. The payment for excavating and stockpiling shall be included under the lump 
sum Bid items or for the Contract Unit Prices. Removing such selected material 
from the stockpile and placing it in its final position shall be included under 
the lump sum Bid items or for the Contract Unit Prices. The Contractor may 
stockpile material; however, no separate payment will be made for excavating 
material from an optional stockpile and placing it in its final position. 

AC Overlay Group 2302 
K-24-2204-DBB-3

67 | Page



 

 

3. No separate payment will be made for excavating topsoil temporarily 
stockpiled along the top of slopes and placing it in its final position on the slope 
for erosion control planting work, whether or not required by the Contract 
Documents or by the Engineer. 

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6 Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the placement of any asphalt concrete or application of slurry, you shall 
complete all necessary preparation and repair Work and shall obtain approval 
by the Resident Engineer.  

2. No preparatory asphalt Work shall be done when the atmospheric 
temperature is below 50° F (10° C) or during unsuitable weather. 

3. Preparatory Work shall include tree trimming, weed spray, weed abatement, 
crack sealing, asphalt repair, cold milling, hump removal, lump removal, 
subgrade preparation and subgrade or base repair, removal of raised 
pavement markers, removal of pavement markings, location of public and 
private utilities and appurtenances, all Concrete works, and all other 
necessary works as specified in the Special Provisions and Contract 
Documents or as directed by the Engineer. 

4. After the completion of the preparatory work, you shall install compacted 
asphalt concrete pavement according to the thickness specified in the Special 
Provisions and Contract Documents or a minimum of 2 inches (50.8 mm) for 
residential streets and a minimum of 3 inches (76.2 mm) for all other streets 
or as directed by the Engineer. 

5. You shall identify the location of all utilities vaults, valves, and other 
appurtenances not included in the project scope requiring relocation or 
adjustment to grade by other agencies/companies by marking the face of the 
curb closest to the utility appurtenance as follows: 

1. Offset distance of the appurtenance from the curb face 

2. The limits of the appurtenance or corners of the vault/box 

6. The quantities shown in the appendices are based on a street assessment 
survey and may vary. The Engineer will designate the limits to be removed and 
prepared and these designated areas shall be considered to take precedence 
over the areas shown in an Appendix to the Contract Documents.  

7. You shall repair areas of distressed asphalt concrete pavement by milling or 
removing damaged areas of pavement to a minimum depth of 2 inches (50.8 
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mm) for residential streets and a minimum depth of 3 inches (76.2 mm) for all 
others except where specified otherwise in the Special Provisions and Contract 
Documents or as directed by the Engineer to expose firm and unyielding 
pavement as specified.  

8. If, in order to achieve the minimum specified depth, the base material or native 
subgrade is exposed, you shall notify the Engineer the material shall be 
compacted to 95% relative compaction. 

9. Compaction tests shall be made to ensure compliance with the specifications. 

10. The QCP shall establish location and timing of compaction testing and shall be 
subject to approval by the Engineer. You shall reimburse the City for the cost 
of retesting failing compaction tests conducted as part of the City of San Diego 
Quality Assurance testing.  

11. If additional base material is required, you shall use Crushed Miscellaneous 
Base in accordance with 200-2.4, “Crushed Miscellaneous Base” or as directed 
by the Engineer. 

12. Prior to placement of compacted asphalt concrete pavement, you shall 
prepare the subgrade as needed and install a minimum of 2 or 3 inches as 
specified in the contract documents and special provisions, of compacted 
asphalt concrete pavement over native material as directed by the Engineer. 

13. Areas of damaged asphalt requiring base repair work including excavation, 
placement of asphalt concrete, asphalt concrete base, and Crushed 
Miscellaneous Base, have been identified in the appendices as “DO”, Dig Out, 
also called Base Repairs. 

14. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. You shall identify 
any new areas that require repair prior to paving in order to construct a 
smooth and stable pavement surface. Upon approval by the engineer, the 
repair locations shall be incorporated into scope of work and shall not be 
considered extra work. You shall mark the pavement area as “DO” or as 
directed by the Engineer. 

15. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4, “Tack Coat”. 

16. When milling and/or grinding asphalt pavement for base repair and the 
contractor encounters level and unyielding PCC trench caps or appurtenance 
collars before reaching the minimum depth of 2 inches, then the You shall 
place enough asphalt concrete pavement to bring the surface to be level with 
the adjacent roadway. Asphalt Concrete Base shall be Type III-B3-PG 64-10 and 
Asphalt Concrete Pavement shall be Type III-C2-PG 64-10 as directed by the 
Engineer. 
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17. You shall install new asphalt within the repair area or for patches in accordance with 
302-5, “ASPHALT CONCRETE PAVEMENT”. Asphalt concrete shall be Type III- 
C2-PG 64-10 in compliance with 203-6.3.1 “General”. 

18. Recycled base material shall conform to crushed miscellaneous base material 
in accordance with 200-2.4, “Crushed Miscellaneous Base”. 

19. Following the asphalt placement, you shall roll the entire area of new asphalt 
in both directions at least twice. The finished patch shall be level and smooth 
in compliance with 302-5.6.2, “Density and Smoothness”. After placement and 
compaction of the asphalt patch, you shall seal all finished edges with a 4 inch 
(101.6 mm) wide continuous band of SS-1H. 

20. Materials removed, regardless of removal method, shall be disposed of at a 
legal site.  

21. The minimum dimensions for each individual repair shall be 4 feet by 4 feet 
(1.2 m by 1.2 m) and shall be subject to the following conditions:  

a. If the base material is exposed, to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION”. 

b. Base repairs shall have a minimum depth of 10”. 

c. You shall repair the areas shown in the appendices of distressed 
asphalt concrete to remove damaged areas of pavement in 
accordance with 404-1, to expose firm and unyielding pavement, base, 
or native soils, regardless of materials encountered. Unyielding 
pavement will have no visible cracks and unyielding base, or native 
soils will be properly compacted, as determined by the Engineer.  If 
cracks are visible, then pavement is not unyielding and shall require 
additional depth be removed as directed by the Engineer. The 
Contractor shall prepare subgrade as needed and install a maximum 
of 5" compacted asphalt concrete pavement over the compacted base 
material to be level with the adjacent roadway surface. 

d. When additional base material is required, then you shall use Crushed 
Miscellaneous Base in accordance with 200-2.4, “Crushed 
Miscellaneous Base” or as directed by the Engineer.  

e. Recycled base material shall conform to crushed miscellaneous base 
material in accordance with 200-2.4, “Crushed Miscellaneous Base”. 

f. You may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the 
Engineer. 

g. For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw. The areas shall be cleaned, and tack coated in 
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accordance with 302-5.4, “Tack Coat” before replacing the asphalt 
pavement. Please refer to Appendix J – Estimated Asphalt 
Construction Quantities. 

h. Base repair areas where failed pavement is removed either by cold milling 
or by excavation shall be restored to existing pavement grade with 
“Crushed Miscellaneous Base” at 5 inches, and 5 inches of “Asphalt 
Concrete Base” shall be placed atop the layer of “Crushed Miscellaneous 
Base” unless otherwise directed by the Engineer. These areas have been 
identified in the appendices as “DO”. The Crushed Miscellaneous Base 
shall be in accordance with 200-2.4, “Crushed Miscellaneous Base”. The 
asphalt concrete base shall be Type III-B3-PG 64-10 as specified in 203-6, 
“ASPHALT CONCRETE”. “General” Preliminary quantities are identified in 
the Contract appendix but may need to be increased and approved by the 
Engineer at the time of construction. Base Repairs shall not exceed 15% 
RAP in content. 

i. Base repair with asphalt concrete base areas where failed pavement is 
removed either by cold milling or by excavation shall be restored to existing 
pavement grade with Asphalt Concrete Base at 8 inch (203.2mm) and a 
minimum of 2 or 3 inches of asphalt concrete shall be placed atop the layer 
of Asphalt Concrete Base unless otherwise directed by the Engineer. The 
asphalt concrete base shall be Type III-B3-PG 64-10 as specified in 203-6, 
“ASPHALT CONCRETE.” The asphalt concrete shall be Type III-C2-PG 64-10 
as specified in 203-6, “General.” Base Repairs shall not exceed 15% RAP in 
content. Base Repairs with Asphalt Concrete Base shall not be performed 
except where directed by the Engineer. 

j. A Base repair identified prior to initiation of the preparatory work shall 
be considered scheduled. 

k. A base repair is considered unscheduled when it is not identified in the 
appendices as “DO” prior to initiation of preparatory work or when you 
are directed by the Engineer to perform an unscheduled base repair 
for the proper placement of an asphalt overlay. 

l. At the end of each day the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement and base repair work completed. 
The list shall include but not be limited to the location of the work, the 
exact square footage of the repair, cubic yards of excavation, tons of 
asphalt concrete base placed, and tons of crushed miscellaneous base 
material placed or as directed by the Engineer. 

301-1.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The demolition, removal, and disposal of various types of existing hardscape 
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or 
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right-of-way, shall be included under the lump sum Bid items or for the 
Contract Unit Prices for which hardscape removal is required. When required, 
hardscape in parkways shall be replaced with Class A Top Soil or as directed 
by the Engineer. 

2. The payment for the preparatory works shall be included in the lump sum Bid 
Items and Contract Unit Prices for which preparation works are performed, 
unless it is specified as a separate Bid Item. 

3. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. The Engineer will 
designate the limits to be removed and prepared and these designated areas 
shall be considered to take precedence over the areas shown in an Appendix to 
the Contract Documents. The quantities shown in the appendices are based on a 
street assessment survey and may vary. No payment shall be made for areas of 
over excavation as determined by the Engineer. 

4. Asphalt pavement subgrade repair, and base repair dig-outs, shall be paid at the 
Contract unit price for “Excavation for Base Repair” or “Excavation for Base 
Repair (Unscheduled)”, “Asphalt Concrete Base”, “Crushed Miscellaneous 
Base” and “Crushed Miscellaneous Base (Unscheduled)”. No Payment shall be 
made for areas of over excavation as determined by the Engineer. No additional 
payment shall be made for unscheduled Asphalt Concrete Base. 

5. When Cold Milling is used as a method for excavation for subgrade or base repair 
for pavement, Cold Milling shall be included in the Contract Unit Price for 
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)”. 

6. The payment for Excavation shall be paid at the Contract Unit Price for 
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)” 
for each bank cubic yard of material removed. Proof of proper disposal and/or 
recycling at a legal site for quantities excavated shall be required in advance of 
payment as directed by the Engineer and shall be subject to approval by the 
Engineer for payment. No additional payment shall be made for milling, grinding, 
saw cutting, hauling, disposal of concrete, pavement fabric, rubberized material, 
steel reinforcement, or any other material. 

7. Miscellaneous asphalt patching and tack coat for areas outside of the limits of 
resurfacing shall be included in the unit price for Bid Item “Asphalt Pavement 
Repair” and no additional payment shall be made therefore regardless of 
number and location of patches. 

8. No additional payment shall be made for milling, grinding, saw cutting, 
stockpiling, hauling, disposal of concrete, pavement fabric, rubberized 
material, steel reinforcement, or any other material. 

301-2.4 Measurement and Payment. To the “GREENBOOK”, ADD the following: 

Payment for Crushed Miscellaneous Base material installed shall be made at the Contract 
Unit Price for “Crushed Miscellaneous Base” per ton and includes all necessary works 
such as hauling, placement, and compaction as directed by the Engineer. 
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SECTION 302 – ROADWAY SURFACING 

302-5.9  Measurement and Payment. To the “WHITEBOOK,” ADD the following:  

2. Asphalt concrete pavement will be paid at the contract unit price for “Asphalt 
Concrete (2 Inch)”, “Asphalt Concrete with Aramid Fiber (2.1 Oz Aramid 
Fiber per Ton Asphalt Concrete) - 2 Inch“ and “Asphalt Concrete with 
Aramid Fiber (2.1 Oz Aramid Fiber per Ton Asphalt Concrete) - 3 Inch“ per 
Ton of asphalt placed. Pavement requiring additional Cold Milling and Asphalt 
Concrete for transition between new masonry work and existing asphalt 
beyond the limits of pavement resurfacing shall be measured in square feet 
of area for Asphalt Pavement Repair as directed by the Engineer.  

302-6.8 Payment. To the “GREENBOOK”, ADD the following:  

Payment for all necessary preparation works as specified in the contract documents 
and all related work such as labor, monument preservation and restoration, 
demolition, root pruning, forming, grading, construction materials, finishing, hauling 
and disposal, site maintenance, subgrade preparation, base material is included in all 
concrete work for each bid item listed in this section. 

Payment for temporary repairs, such as slot patches, or other repairs as approved by 
the Engineer shall be included in the concrete bid items for which the temporary repair 
is required. 

Subgrade preparation, including 6 inches in depth beyond the specified thickness for 
the item for which the subgrade is prepared, shall be include in the contract unit price 
for the concrete work for which the excavation is required. 

Payment for subgrade repair and base repair dig-outs, shall be included in the Bid Item 
for “Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)”, 
“Asphalt Concrete Base” and “Crushed Miscellaneous Base”. No Payment shall be 
made for areas of over excavation as determined by the Engineer. 

When subgrade preparation is required, Payment for excavation of material 
encountered beyond the Subgrade preparation thickness included in the bid item and 
shall be made at the contract unit bid price for “Excavation for Base Repair” as 
approved by the Engineer.  

No additional payment shall be made for milling, grinding, saw cutting, hauling, 
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, or 
any other material. 

No additional payment shall be made for asphalt removal, or additional preparatory 
work required within the limits of the bus pad installation as determined by the 
Engineer. 
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The quantities shown in the appendices are based on a street assessment survey and 
may vary. No payment shall be made for areas of over excavation.  

SECTION 303 – CONCRETE AND MASONRY CONSTRUCTION 

303-5.1.1 General. To the “WHITEBOOK”, ADD the following: 

8. All, curb and gutters, sidewalks, driveways, bus pads, alley aprons, and curb 
ramps shall be constructed in accordance with the applicable City of San Diego 
Standard Drawings. 

9. A smooth asphalt transition shall be provided at locations where new curb 
ramps, cross gutters, curb & gutters, driveways, and/or alley aprons have been 
installed and as directed by the Engineer. 

10. For curb ramp construction, the gutter shall be formed and slot trench cut per 
SDG-116 complete along the lip of gutter to allow the gutter to be formed. 
When disturbed, damaged or worn concrete pull boxes and concrete meter 
boxes within the limits of work shall be replaced as directed by the Engineer. 

11. Any concrete work requiring asphalt repair that is outside of the resurfacing 
limits shall be repaired as required by Section 301-1.6. 

12. Limits of work have been identified in the appendices. 

13. Additional locations may be added as directed by the Engineer. 

14. Where landscaping and/or hardscape is removed from the parkway areas 
adjacent to the construction site, the contractor shall be responsible for filling 
with clean compacted Class A Topsoil to grade. 

15. Prior to milling or hammering PCC, the edges adjacent to any pavement or 
hardscape shall be saw cut. 

16. Hardscape such as bricks may be removed, set aside, and reinstalled in a 
manner satisfactory to the Engineer. 

17. Damages due to failure to protect existing improvements to adjacent 
improvements shall be repaired at your expense as directed by the Engineer. 

18. Material removed, regardless of removal method, shall be disposed of at a 
legal site. 

19. Coordination for relocation of utilities and appurtenances shall be required as 
part of the preparatory work as directed by the Engineer. 

20. When a Curb Ramp requires replacement, you shall evaluate and relocate 
existing Pedestrian Push Buttons, replace or install new Pedestrian Push 
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Buttons, or install new Pedestrian Push Button Post and new Pedestrian Push 
Button according to the applicable governing standards as directed by the 
Engineer. 

21. The placement of pedestrian push buttons and push button posts shall be 
determined in advance of installation a new curb ramp or sidewalk. 

303-5.9 Measurement and Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The areas and quantities shown in the appendices are given only for the 
Contractor’s aid in planning the Work and preparing Bids. The Engineer will 
designate the limits to be removed and prepared and these designated areas 
shall be considered to take precedence over the areas shown in an Appendix to 
the Contract Documents. The quantities shown in the appendices are based on a 
street assessment survey and may vary. No payment shall be made for areas 
of over excavation as determined by the Engineer. 

2. At the end of each day the Contractor shall submit to the Engineer an itemized 
list of the concrete and base repair work completed. The list shall include 
but not be limited to the location of the work, the exact square footage of the 
repair, cubic yards of excavation, and tons of crushed miscellaneous base 
material placed or as directed by the Engineer. 

3. The payment for preparatory repair concrete works shall be included under 
the lump sum Bid items or for the Contract Unit Prices except where a bid item 
is provided.  

4. Payment for the demolition, removal, and replacement of concrete sidewalk 
shall be made at the Contract Unit Bid Price of “Remove and Replace Existing 
Sidewalk” per square foot of sidewalk placed.  

5. At locations where the width of the walk is being reduced, the payment for 
removing the existing walk shall be included in the Contract Unit Bid Price for 
“Remove and Replace Existing Sidewalk”. 

6. Payment for the demolition, removal, and replacement of residential concrete 
driveways shall be made at the Contract Unit Bid Price for “Commercial 
Concrete Driveway” per square foot of concrete placed.  

7. Payment for the removal and relocation of existing Contractor Date Stamps 
and Impressions shall be made at the Contract Unit Bid Price of  
“Historical and Contractor Date Stamps and Impressions” for each stamp 
and/or Impression removed and relocated. 

8. Payment for the demolition, removal, and replacement of concrete cross 
gutters shall be made at the Contract Unit Bid Price for “Cross Gutter” per 
square foot of concrete placed.  

9. The payment for completely removing and replacing concrete spandrel of a 
cross gutter associated with curb ramp installations, in accordance with SDG-
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131-General Curb Ramp Notes, and as identified in the appendices, shall be 
included in the payment for curb ramps. No additional costs shall be incurred 
when Separate Bid Items for cross gutters has been provided. 

10. The payment for completely removing and replacing the existing concrete 
alley apron associated with curb ramp installations, in accordance with SDG-
131-General Curb Ramp Notes, and as identified in the appendices, shall be 
included in the payment for the Curb Ramp installation. No additional costs 
shall be incurred when separate bid items for alley aprons has been provided. 

11. Payment for all necessary preparation works as specified in the contract 
documents and all related work such as labor, monument preservation and 
restoration, demolition, root pruning, forming, grading, construction 
materials, finishing, hauling and disposal, site maintenance, subgrade 
preparation, base material, and clean fill dirt is included in all concrete work 
for each bid item listed in this section. 

12. No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal of concrete, pavement fabric, rubberized material, steel 
reinforcement, or any other material. 

13. Payment for subgrade repair for the concrete masonry bid items, and base 
repair dig-outs, shall be included in the Bid Item for “Excavation for Base 
Repair” or “Excavation for Base Repair (Unscheduled)”, “Asphalt Concrete 
Base” and “Crushed Miscellaneous Base.” No Payment shall be made for 
areas of over excavation as determined by the Engineer. 

14. Payment for temporary repairs, such as slot patches, or other repairs as 
approved by the Engineer shall be included in the concrete bid items for which 
the temporary repair is required. 

15. Subgrade preparation, including 6 inches in depth beyond the specified 
thickness for the item for which the subgrade is prepared, shall be included in 
the shall be included in the contract unit price for the concrete work for which 
the excavation is required. 

16. When subgrade preparation is required, Payment for excavation of material 
encountered beyond the subgrade preparation thickness shall be included in 
the bid item “Excavation for Base Repair” as approved by the Engineer. 

17. The payment for Excavation shall be paid at the Contract Price for “Excavation 
for Base Repair” for each bank cubic yard of material removed as approved 
by the Engineer. 

18. All equipment, materials, and labor required to install a functional push button 
when required to relocate Pedestrian Push Buttons, replace or install new 
Pedestrian Push Buttons, or install new Pedestrian Push Button Post and new 
Pedestrian Push Button shall be included in the Contract Unit Bid Price  for 
“New Pedestrian Push Button Post”, or “New Pedestrian Push Button”, 
respectively. 
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303-5.10.1 Installation. To the “WHITEBOOK”, ADD the following: 

8. Where it is infeasible for a curb ramp run to intersect the street grade at the 
maximum allowable slope, a slope steeper than 8.33% may be used to limit 
the ramp run length to 15 ft. The 15-foot measurement excludes landings and 
shall measure the inside back edge of a sidewalk radius. 

303-5.10.2  Payment. To the “WHITEBOOK”, item 1, DELETE in their entirety and SUBSTITUTE with 
the following: 

1. The payment for each curb ramp shall include:  

a. Ramp runs & transition areas (up to 15 ft) 

b. Landings 

c. DWTs 

d. Demolition and disposal 

e. Forming 

f. Relocating or raising items in conflict to grade 

g. Protecting and preserving existing survey monuments and 
improvements 

h. Slot Trench Restoration 

i. Gutter Form  

j. Slot cut 

k. Colored Concrete 

To the “WHITEBOOK”, ADD the following:  

6. Payment for the demolition, removal, and installation of concrete curb ramps 
shall be made at the Contract Unit Bid Price of “Curb Ramp (Type A) With 
Stainless Steel Detectable Warning Tiles “Curb Ramp (Type B) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C1) With 
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C2) With 
Stainless Steel Detectable Warning Tiles”.  

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-1 GENERAL. To the “GREENBOOK”, ADD the following: 

All crosswalks required for this contract shall be in conformance with Standard 
Drawing SDM-116 for Continental Crosswalks. 

The Contractor shall install all traffic striping, pavement markings, pavement markers 
and devices in accordance with the current standards regardless of existing 
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conditions. Installation may also include striping modifications as identified in the 
Contract Documents. All striping modifications shall be coordinated with the engineer. 

314-4.3.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for the removal and replacement of existing traffic striping, 
pavement markings, curb painting, and pavement markers shall be included 
in the lump sum Bid item for “Removal and Replacement of Existing Paint 
Striping.” 

SECTION 402 – UTILITIES 

402-2  PROTECTION. To the “WHITEBOOK”, item 2, ADD the following: 

g) Refer to Appendix I - Advanced Metering Infrastructure (AMI) Device 
Protection for more information on the protection of AMI devices. 

402-6  COOPERATION. To the “WHITEBOOK”, ADD the following: 

1. Notify SDG&E at least 10 Working Days prior to excavating within 10 feet of 
SDG&E Underground High Voltage Transmission Power Lines (69 KV and 
higher). 

 SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS 
ADJUSTMENT AND RECONSTRUCTION 

403-5 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following: 

4. The payment for reconstructing the Survey Monument pipe box, monument 
casing, frame, ring, covers, extensions, grout, brick support, sand base, and 
any other material required to reconstruct the survey monument precast 
concrete pipe box shall be included in the contract bid unit price for 
“Reconstruct Survey Monument Box.” 

5. The payment for adjusting each sewer clean-out and cover to grade, 
preparation of subgrade, removal and replacement of DG and other 
improvements, and any other material required to complete the Work shall be 
included in the contract bid unit price for “Adjust Existing Sewer Clean Out 
Frame and Cover to Grade”. 

SECTION 404 – COLD MILLING 

404-1 GENERAL. To the “WHITEBOOK”, item 2, DELETE in its entirety. 

To The “WHITEBOOK”, item 5, DELETE in its entirety and SUBSTITUTE with the 
following: 
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5. The Contractor shall cold mill the existing street pavement as shown in the 
appendices identified in the contract documents, and/or as directed by the 
Engineer. 

The depth to be cold milled is specified Appendix J - Estimated Asphalt 
Construction Quantities, unless otherwise instructed by the Engineer, and 
shall correspond to the depth of the asphalt to be paved. Limits of work have 
been identified in the appendices. Cold milled locations shall be paved within 
3 days unless directed by the Engineer. 

Cold milled locations shall be paved within 3 days unless directed by the Engineer. 

To the “WHITEBOOK”, ADD the following: 

8. The Cold Milling shall be in accordance to SDG-106 Sheet 1 Cold Milling & 
Asphalt Concrete Overlay – Type A (6’ Edge Cold Mill) or SDG-106 Sheet 2 Cold 
Milling & Asphalt Concrete Overlay – Type B (Full Width Cold Mill) as specified 
in the Contract Documents and as specified by the Engineer. 

9. The Cold Milling type has been specified on Appendix J - Estimated Asphalt 
Construction Quantities , and as specified in the contract documents, unless 
otherwise instructed by the engineer. 

10. Edges of milled areas shall be cut cleanly. The outside edges of the milled 
pavement may have a radius of transition on the sides parallel to the cutting 
drum. 

11. The presence of roots, pavement fabric, rubberized material, or steel 
reinforcement within the depth to be cold milled have not been noted or 
marked out in the field. 

12. All milling shall be performed in such a manner as to improve drainage, 
eliminate ponding, and re-establish gravity flow across intersections. 

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the “WHITEBOOK”, ADD the following: 

6. All damaged traffic detector loops and/or other detection systems located 
within or adjacent to the limits of work shall be replaced after resurfacing and 
striping. “Q” loops may be required at bike lanes. “E Modified” loops are 
required at stop bars. You shall install as many loops as necessary to meet 
current standards. 

Loops may be installed in asphalt, concrete or any other material that may be 
encountered during the installation. 

404-12 PAYMENT. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. The payment for installation of traffic detector loops shall be included in the bid 
item “Traffic Signal Loop and Appurtenance Replacement (Type E)” for each 
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loop installed or each conduit and stub out. No additional payment shall be made 
for loop, detector type. 

No additional payment shall be made for milling, grinding, saw cutting, 
hauling, disposal, of concrete, asphalt concrete, pavement fabric, and any 
other material that may be encountered during the installation. 

To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the following: 

3. The payment for cold milling asphalt concrete, including hauling and disposal 
of milled material, milling of roots, tree trimming, grinding, saw cutting 
concrete, saw cutting asphalt concrete, shall be included in the Contract Price 
unless Bid items, as applicable, have been provided as follows: 

BID DESCRIPTION  UNIT 

Cold Mill Type B Full Width AC Pavement (1 Inch) SF 

Cold Mill Type B Full Width AC Pavement (2 Inch) SF 

Cold Mill Type B Full Width AC Pavement (3 Inch) SF 

Cold Mill Type A 6 FT Edge AC Pavement (2 Inch) SF 

Cold Mill Type A 6 FT Edge AC Pavement (3 Inch) SF 

Cold Mill Header Cuts LF 

The correction of irregularities in the pavement surface including humps, 
lumps, and other pavement irregularities as specified in the Supplemental 
Provisions and the Contract Documents, or as directed by the Engineer shall 
be included in the lump sum bid items and the Contract Price. 

No additional payment shall be made for milling, grinding, saw cutting, hauling, 
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, 
or any other material that may be encountered during cold milling. 

SECTION 701 - CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK", item 5, ADD the following: 

u) Payment for installation of New Pedestrian Push Button will be paid at the 
Contract Unit Bid Price for “New Pedestrian Push Button". 

This includes all material, labor, and work required to install new pedestrian 
push buttons. You shall be responsible for the placement of the “New 
Pedestrian Push Button” in compliance with the applicable governing 
standards. 
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All excavation, hauling and disposal of materials required to install New 
Pedestrian Push Button will be included in the contract price. 

y) Payment for Pedestrian Push button post will be paid at the Contract Unit Bid 
Price  for "New Pedestrian Push Button Post". You shall be responsible for 
the placement of the new or relocated Push button post in compliance with 
the governing standards. 

This includes all material, labor, and work required to relocate and install Push 
button post. All excavation, hauling and disposal of materials required to 
relocate and install pedestrian push button posts will be included in contract 
price. 

SECTION 801 - INSTALLATION 

801-2.2.1 General. To the “WHITEBOOK” item 4, DELETE in its entirety and SUBSTITUTE the 
following: 

4. The topsoil shall be Class A and shall be 15 inches (381 mm) thick. 

801-4.1 General. To the "WHITEBOOK", Item 2, DELETE in their entirety and SUBSTITUTE with 
the following: 

2. All plants shall be reviewed and approved by the Engineer prior to planting, 
including plants previously approved at the nursery. Contractor shall be 
responsible for the condition of all plants planted until the final acceptance by 
the Engineer. 

801-9 PAYMENT. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for landscaping and irrigation Work shall be included under the 
lump sum Bid items or for the Contract Unit Prices shown in the Bid and shall 
also include the payment for the Plant Establishment Period Work. 

2. When used, Decomposed Granite (DG) shall be included under the lump sum Bid 
items or for the Contract Unit Prices unless a separate Bid item has been provided. 

3. When used, Class A Top Soil shall be included under the lump sum Bid items or 
for the Contract Unit Prices shown in the Bid unless a separate Bid item has been 
provided. 

4. The demolition, removal, and disposal of various types of existing hardscape in 
parkway areas, such as colored concrete, bricks, flagstone in the parkway or right-
of-way, shall be included in the Contract Price. When required, hardscape in 
parkways shall be replaced with Class A Top Soil or as directed by the Engineer. 

5. Payment for the Tree Root Pruning including excavation, weed removal, 
preparation, root pruning, backfilling, topsoil, and other specified in the Contract 
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Document such as in section 801-7 shall be included under “Root Pruning" Bid 
Item for each. 

6. Payment for tree trimming is included in the Contract Unit Bid Price for which
the trimming is required, and no additional payment shall be made.

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Based on a preliminary assessment by the City, this Contract is subject to
WPCP.

1001-1.11 Post-Construction Requirements. To the “WHITEBOOK”, Item 1, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. You shall comply with the post-construction storm water requirements
identified in the Contract Documents.

1001-4.2 Payment. To the “WHITEBOOK”, Item 3, subitem (h), DELETE in its entirety. 

To the “WHITEBOOK”, ADD the following:  

4. The payment for installing each inlet marker shall be included in the Bid Item
for “Inlet Marker” and shall include all labor, materials, and other necessary
work required in order to replace or install the inlet marker.
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APPENDICES 
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APPENDIX A 

NOTICE OF EXEMPTION 
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Revised August 2020 

NOTICE OF EXEMPTION 

 
(Check one or both) 

TO:     X    Recorder/County Clerk FROM: City of San Diego 

 P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 

1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 

 San Diego, CA  92101-2400 San Diego, CA 92101 

    

           Office of Planning and Research 

  1400 Tenth Street, Room 121 

  Sacramento, CA  95814 

 

Project Name:  AC 2301, AC 2302, AC2305 and AC2306 

  

WBS No.:  B-23130.02.06, B-23131.02.06, B-24003.02.06 and B-24004.02.06     

 

Project Location-Specific: 

Group 2301: Cloud Way; Sauk Avenue between Shoshoni Avenue and Boise Avenue; Bowden Avenue between 

Derrick Drive and Lyric Lane; Mt Hukee Avenue between Mt Laudo Drive and Mount Voss Drive; Moraga Avenue 

between Cadden Drive and Kenosha Avenue: Mt. Almagosa Drive between Mt. Almagosa Place and Mt. Blackburn 

Avenue; Mt. Carol Drive between Mt. Aconia Way and Tamres Drive; Chicago Street between Edison Street and 

Gesner Street; Westinghouse Street between Burroughs Street and Tait Street; Cariuto Court from Abuela Drive to 

west cul-de-sac; Chauncey Drive between Larkdale Svenue and Pinecrest Avenue; Lockwood Drive between Agwin 

Drive and Woodview Place; Nightgale Way from Meadow Lark Drive to east cul-de-sac; Rebecca Avenue from 

Melbourne Drive to Hector Avenue; Rio Bonito Way between Friars Road and Rio San Diego Drive; Brunswick 

Avenue between Birchwood Street and Eldridge Street; Birchwood Street between Orcutt Avenue and Carthage 

Street; Adobe Falls Road from Adobe Falls Place to west cul-de-sac; Del Cerro Avenue between Madra Avenue and 

Airoso Avenue; Collwood Way; El Banquero Place between Royal Group Drive and El Banquero Court; Cabaret Street 

between Decanture Street and Cibola Road; Decanture Street between Decanture Way and Cibila Road; Decanture 

Way; Cibola Road between Decanture Street and Amberly Street; Barker Way between Coleshill Drive and Bouldet 

Lake Avenue; Harwell Drive between Coleshill Drive and Boulder Lake Avenue; Wallsey Drive between Mulvaney 

Drive and Walkden Lane; Tommy Drive between Renown Drive and Bisby Lake Avenue; Lake Ben Avenue between 

Boulder Lake Avenue and Bisby Lake Avenue; Lake Adlon Drive between Boulder Lake Avenue and Lake Murray 

boulevard; Balsam Lake Avenue between Lake Adlon Drive; Lake Andrita Avenue; 37th Street between Meade 

Avenue and El Cajon Boulevard; 41st Street between Orange Avenue and Polk Avenue; 34th Street between Polk 

Avenue and University Avenue and Oregon Street between Lincoln Avenue and University Avenue. 

 

Group 2302: Stanwell Street between Westonhill Drive and Greenford Drive; Hillery Drive between Marauder Way 

and Westonhill Drive; Reagan Road between New Salem Street and Alava Circle; Westmore Road between 

Summerdale Road and summerdale Way; Henricks Drive between Hendricks Court and Kibler Drive; Carroll Center 

Road between Black Mountain Road and Via Pasar; Autoport Mall between Eastgate Mall and Miramar Mall; 

Miramar Mall between Marindustry Drive and Miramar Road; along Marindustry Drive; Miramar Place; Avenida 

Manana between Nautilus Street and Via Barranca and Crowhill Road between Edgeworth Road and Soledad 

Mountain Road; Convoy Court from Convoy Street to east cul-de-sac; Raytheon Road between Ruffener Street and 

Mercury Street; Chesapeake Drive between Kearny Villa Road and Chesapeake Court; Farnham Street between 

Ruffin Road and Chesapeake; Mt Abraham Avenue from Mt. Aguilar Drive to south end Cul de sac; Mt Ainsworth 

Avenue between Mt. Abraham Avenue and Mt. Aguilar Drive; Mt. Acre Way; Mt. Ainsworth Court; Mt. Ainsworth Way 

and Channing Street between Limerick Avenue and Doliva Drive. 

 

 

 

AC Overlay Group 2302 
K-24-2204-DBB-3

85 | Page



 

Revised August 2020 

Group 2305: Santa Cruz Avenue between Froude Street and Guizot Street; Ibis Street between West Upas Street 

and Horton Avenue; B Street between Fern Street and 31st Street; Irving Avenue between Cesar E. Chavez Parkway 

and Dewey Street; Julian Avenue between Cesar E. Chavez Parkway and Dewey Street; Harrison Avenue between 

Sampson Street and Sicard Street; Jud Street between Carlisle Drive and Solana Street; Carlsbad Street between 

Ashmore Avenue and Delrose Avenue; Latrobe Circle between Barney Street; Seascape between Homedale Street 

and Calle Tres Lomas; Narwhal Street between Grissom Street and Schirra Street; Alisa Court between Otay Mesa 

Road and Saint Andrews Avenue; Saint Andrews Avenue between Gailes Boulevard and Alisa Court; Paseo de las 

Americas between Heinrich Hertz Drive and Siempre Viva Road; 63rd Street between El Cajon Boulevard and Stanley 

Avenue; Revillo Way from Revillo Drive to north cul-de-sac and Vale Way between 58th Street and Adelante Avenue 

roundabout. 

 

Group 2306: Camino de la Breccia between Avenida Cordillera and Avenida Alozdra; Avenida Cordillera between 

Camino de la Breccia and Via Moura; Via Moura between Avenida Cordillera and Avenida Alozdra; Corte Huasco; 

Ashburton Road between Fairlie Road and Timaru Way; Via Tazon between Rancho Bernardo Road and West 

Bernardo Court; Turtleback Road between Cloudcrest Road and Turtleback Court; along Turtleback Court; 

Turtleback lane between Turtleback Court and Lofty Trail Drive; Cloudcrest Drive between Turtleback Road and 

Turtleback Lane; Avenida Venusto between Calle Vivienda and Calle Paracho; Calle Paracho between Calle Vivienda 

and Avenida Venusto; Conference Way between Carmel Mountain Road and World Trade Drive; Waverly Downs 

Way between Waverly Downs Lane and Eastbourne Road; Seabridge Lane between Windcrest Lane and Stoney Peak 

Drive; High Park Lane between Grain Lane and Ridley Road; Appalachian Way between Sawtooth Way and Black 

Hills Way; Old West Avenue between Twin Trails and Trail Dust Avenue and Entreken Avenue between Sedorus 

Street and Jane Street. 

 

The project is located within Rancho Bernardo, Rancho Peñasquitos, Mira Mesa, University, La Jolla, Pacific Beach, 

Clairemont Mesa, Kearny Mesa, Tierrasanta, Linda Vista, Serra Mesa, Mission Valley, Navajo, College, Ocean Beach. 

Peninsula, Uptown, North Park, Mid-City: Eastern, Mid-City Normal Heights, Mid-City: City Heights, Greater Golden 

Hill, Southeastern San Diego, Skyline Paradise Hills, Otay Mesa-Nestor and Otay Mesa Community Planning Areas 

(Council Districts 1, 2, 3, 4 5, 6, 7, 8 & 9). 

 

Project Location-City/County:  San Diego / San Diego 

 

Description of nature and purpose of the Project: The project will overlay approximately 1.81 miles of existing 

roadways with asphalt concrete pavement and make roadway subgrade repairs where needed; replace and install 

curb ramps, cross gutters, curb & gutter, sidewalks, replace traffic signal detection loops and stub outs, adjustment 

of city manhole and gate valve covers, tree root pruning, and root barrier installation; and replacing and/or 

installing new traffic striping and markings/legends. 

 

Portions of project at Group 2302: intersection of Chesapeake Drive with Kearny Villa Road and at Group 2301: 

along Baker Way occur adjacent to the City’s Multi-Habitat Planning Area (MHPA) and will be required to comply 

with the MHPA Land Use Adjacency Guidelines as specified in section 1.4.3 of the MSCP Subarea Plan.  

 

Name of Public Agency Approving Project:  City of San Diego 

 

Name of Person or Agency Carrying Out Project: City of San Diego 

  Engineering and Capital Projects Department 

  Contact: Nicholas Ferracone, Senior Planner 

  Email/Phone: nwferracone@sandiego.gov / (619) 533-4182 

 525 B Street, Suite 750 (MS 908A), San Diego, CA 92101 
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Exempt Status:   

 (   ) Ministerial (Sec. 21080(b)(1); 15268); 

 (   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 

 (   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 

 (X) Categorical Exemption: 15301 (Existing Facilities);15302 (Replacement and Reconstruction); and 

   15303 (New Construction) 

 (   ) Statutory Exemptions: 

 

Reasons why project is exempt: The City of San Diego conducted an environmental review which determined that the 

project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15301(Existing Facilities) 

which consist of the repair, maintenance of existing public structures such as existing streets, curb ramps, cross 

gutters, curb and gutters and sidewalks; 15302 (Replacement and Construction) which consist of the replacement or 

reconstruction of existing street surface (pavement resurface), curb ramps, cross gutters, curb and gutter, sidewalks, 

traffic signal detection, stub outs and replacing traffic striping/markings; Section 15303 (New Construction) which 

allows for the construction of a limited number of new small structures or facilities such as new curb ramps, cross 

gutters and curb & gutters; and where the exceptions listed in Section 15300.2 would not apply. 

 

Lead Agency Contact Person: Nicholas Ferracone, Senior Planner                   Telephone: (619) 533-4182 

 

If filed by applicant: 

 1. Attach certified document of exemption finding. 

  2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No 

 

 

 

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA. 

 

 

    

Carrie Purcell, Deputy Director Date 

 

Check One: 

(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 

(   ) Signed by Applicant     

8/4/23
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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DI 55.27 
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(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 2OF 10 
EFFECTIVE DATE 

October 15, 2002 
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DI 55.27 

DATED 
April 21, 2000 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 

 

AC Overlay Group 2302 
K-24-2204-DBB-3

92 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 5OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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SAMPLE CITY INVOICE WITH CASH FLOW FORECAST  
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City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$ -$ -$ 0.00 -$
2 -$ -$ -$ 0.00% -$
3 -$ -$ -$ 0.00% -$
4 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
9 -$ -$ -$ 0.00% -$
10 -$ -$ -$ 0.00% -$
11 -$ -$ -$ 0.00% -$
12 -$ -$ -$ 0.00% -$
13 -$ -$ -$ 0.00% -$
14 -$ -$ -$ 0.00% -$
15 -$ -$ -$ 0.00% -$
16 -$ -$ -$ 0.00% -$
17 Field Orders -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
CHANGE ORDER No.  -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
-$ -$ -$ Total Billed -$

            SUMMARY
A. Original Contract Amount -$            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 -$ Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) -$    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date -$ Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) -$ Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments -$
G. Payment Due Less Retention $0.00
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer

SAMPLE
 R

EFERENCE

NOTE:   CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.
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WBS #: B18108

Date Submitted: 10/10/2018
NTP Date: 3/23/2018

Final Statement of WD Date: 5/23/2020
Contract #: K-XX-XXXX-XXX-X

Contract Amount: $5,617,000

Year January February March April May June July August September October November December
2018 15,000 25,000 52,000 52,000 100,000 10,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 100,000 100,000 1,000,000 1,000,000
2020 100,000 100,000 100,000 1,000,000 1,000,000
2021
2022
2023
2024
2025

Construction Cash Flow Forecast

 "Sewer and Water Group Job 965 (W)"

SAMPLE
 R

EFERENCE
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LOCATION MAPS 
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Stanwell St.
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Hendricks Dr. 
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Miramar Place
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Convoy Ct. 
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Raytheon Rd. 
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Raytheon Rd. 
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Channing St. 
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Crownhill Rd. 
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COORDINATION MAPS 

AC Overlay Group 2302 
K-24-2204-DBB-3

124 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 125 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 126 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 127 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 128 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 129 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 130 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 131 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 132 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 133 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 134 | Page



AC Overlay Group 2302 K-24-2204-DBB-3 135 | Page



 

 

APPENDIX G 

CONTRACTOR’S DAILY QUALITY CONTROL INSPECTION REPORT 
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Appendix G 

City of San Diego 
Asphalt Concrete Overlay 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Locations: 1.

2.

3.

Asphalt Mix Specification: Attached  Supplier: 

Dig out Locations: 1. 

2.

3.

Tack Coat Application Rate @ Locations: 

1.

2.

3.

Asphalt Temperature at Placement @ Locations: 

1.

2.

3.

Asphalt Depth @Locations: 

1.

2.

3.

Compaction Test Result @Locations: 

1.

2.

3.
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Location and nature of defects: 

1.

2.

3.

Remedial and Corrective Actions taken or proposed for Engineer’s approval: 

1.

2.

3.

Date’s City Laboratory representative was present: 

1.

2.

3.

Verified the following: Initials: 

1. Proper Storage of Materials & Equipment ______ 

2. Proper Operation of Equipment ______ 

3. Adherence to Plans and Specs ______ 

4. Review of QC Tests ______ 

5. Safety Inspection ______ 

Deviations from QCP_______ (see attached) 

Quality Control Plan Administrator’s Signature: Date Signed: 

________________________________________________ _________________ 
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Page 1 of 2 

City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Ambient Temperature (Start of Work): Time: 

Environmental Considerations:  

Locations (Address Range/Cross Streets): 

1.  

2.  

3.  

Approved Mix Design: 

Material Suppliers: 

RPMS Type(s): 

Slurry Machine #’s: 

Estimated Cure Time (Break) of Slurry: 

Pre-Mix (Per 100 Counts) 

Gate Setting/Emulsion %:   

Aggregate Weight:   

Cement % (by weight of aggregate):   

Crumb Rubber % (by volume of cement): 

Machine Inspection 

Leaks:  

Sprayers:  

Emulsion Filter: 

Carbon Black:   

Spreader Box Inspection 

Cleanliness:  

Augers:  

Rubbers:  

Fabric:  

Runners:  
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Page 2 of 2 

City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Conditions 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Communication to Client/ Resident Engineer 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Test Lab 

Tech: Time on Site:

Wet Track Abrasion: 

Consistency Test:   

Extraction Test:   

Water Content:   

Spread Rate:   

Notes 

QCP Administrator Signature: Date Signed: 
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Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.  

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

FOR SAMPLE REFERENCE ONLY
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ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION
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Protecting AMI Devices in Meter Boxes and on Street Lights 

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering 
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, 
customer service and billing, and to be used by individual accounts to better manage the efficient 
use of water. All AMI devices shall be protected per Section 402-2, “Protection”, of the 2021 
Whitebook. 

AMI technology allows water meters to be read electronically rather than through direct 
visual inspection by PUD field staff. This will assist PUD staff and customers in managing 
unusual consumption patterns which could indicate leaks or meter tampering on a customer's 
property. 

Three of the main components of an AMI system are the: 

A. Endpoints, see Photo 1:

Photo 1 

Photo 1 
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2:

Photo 2 

Network Devices, see Photo 3: 

Photo 3 
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of 
meters in San Diego. These AMI devices provide interval consumption data to the PUD’s Customer 
Support Division. If these devices are damaged or communication is interrupted, this Division will be 
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent 
to the meter. A separate flat round antenna may also be installed through the meter box lid. This 
antenna is connected to the endpoint via cable. The following proper installation shall be implemented 
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below 
demonstrates a diagram of the connection: 

Photo 4
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in 
this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned 
to its original installation with the end points pointed upwards as shown below in Photo 5.  

The PUD’s code compliance staff will issue citations and invoices to you for any damaged 
AMI devices that are not re-installed as discussed in the Contract Document 
Photo 5 below shows a typical installation of an AMI endpoint on a water meter. 

Photo 5 

Photo 6 below is an example of disturbance that shall be avoided: 

Photo 6 
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You are responsible when working in and around meter boxes. If you encounter these 
endpoints, use proper care and do not disconnect them from the registers on top of the water 
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform 
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below: 

Photo 7 

Another component of the AMI system are the Network Devices. The Network Devices are 
strategically placed units (mainly on street light poles) that collect interval meter reading data from 
multiple meters for transmission to the Department Control Computer. If you come across any of 
these devices on street lights that will be removed or replaced (refer to Photos 8 and 9 
below), notify AMI Project Manager Arwa Sayed at (619) 362-0121 immediately. 

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a 
sticker with contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-3525 
if your work will impact these street lights. These are assets that belong to the City of San Diego 
and you shall be responsible for any costs of disruption of this network. 
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Photo 8 

Photo 9 

If you encounter any bad installations, disconnected/broken/buried endpoints, or 
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. 
The Resident Engineer will then immediately contact the AMI Project Manager, Arwa Sayed, 
at (619) 362-0121. 

Network Device 
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Loops
Type E 

(EA)

SS-008315-PV1 CROWNHILL RD EDGEWORTH RD MIDDLETON RD Residential 1 Pacific Beach 750 40 0.14 30,019.69 360 308 6 1 Survey monument: (1) potential reconstruct monument

GV Raise to Grade: one which is located in concrete cross 

gutter

Cross Gutter:

-Crownhill Rd/ Edgeworth Rd - Replace existing 8' gutter 

(40x10)

-Crownhill Rd / Middleton Rd -Replace existing 8' gutter 

(40x10)

Crownhill Rd / Edgeworth Rd - Exclude intersection, start 

limits 2' past cross gutter

Crownhill / Middleton Rd - Exclude intersection, start limits 2' 

past cross gutter. 

SS-003205-PV1 AVNDA 

MANANA

VIA BARRANCA NAUTILUS ST Residential 1 La Jolla 775 36 0.15 27,890.07 335 5580 5 4 Cross Gutter:

-Avenida Manana / Via Barranca - Recommend installing new 

cross gutter due to heavy ponding. (10x35) It wasn't marked 

out in the field becasue of too much water.

-Avenida Manana / Nautilus St - Replace 8' cross gutter 

(potentially the whole length) (10x35)

Avenida Manana / Via Barranca - Include intersection. 

SS-028579-PV1 WESTMORE RD SUMMERDALE 

RD

SUMMERDALE WY Prime 6 Mira Mesa 664 40 0.13 0 319 18587 7966 76 5627 9 3 2" Type A Edge Mill, 1" full width cold mill, and 2" overlay 

with Aramid Fibers

Westmore Rd / Summerdale Rd – Start limits at cold joint on 

west side of intersection. (include intersection)  

Westmore Rd / Summersale Wy – Include intersection, end 

limits at cold joint on east side of intersection.  

There is a dig out marked that extends past the limit lines.  

SS-013565-PV1 HILLERY DR REAGAN RD WESTONHILL DR Residential 6 Mira Mesa 944 40 0.18 37,768.31 453 2503 3 3 Hillery Dr / Maurader Wy - Start from maintenance line 

(exclude intersection)

Hillery Dr / Westonhill Dr - Stop at maintenance line (exclude 

intersection, mostly concrete)

8645 Hillery Dr - There is major sidewalk uplift due to 

homeowner tree

SS-006543-PV1 CARROLL 

CENTRE RD

BLACK MTN RD VIA PASAR Residential 6 Mira Mesa 800 68 0.30 54,432.71 653 1556 10 5 1

Carroll Centre Rd / Via Pasar - End at maintenance line 

(exclude intersection, due to large slopes at curb ramps)

Existing PUD SLA patch near intersection of Carroll Centre 

Rd / Black Mountain Rd

SS-013332-PV1 HENDRICKS DR HEMPHILL DR KIBLER DR Residential 6 Mira Mesa 798 36 0.15 345 19152 9576 83 1754 3 3 1 2" Type A Edge Mill, 1" full width cold mill, and 2" overlay 

Hendricks Dr / Hemphill Dr – Start at PCR (include 

intersection) 

Hendricks Dr / Kibler Dr – Start at maintenance line (exclude 

intersection)  - Cross gutter replacement 34'x10'

SS-022791-PV1 REAGAN RD NEW SALEM ST ALAVA CR Residential 6 Mira Mesa 746 40 0.14 29,844.52 358 5923 5 Reagan Rd / Alava – Replace cross gutters (8 x 50)

Reagan Rd / New Salem St – Start at PCR (exclude 

intersection) 

Reagan Rd / Alava Cr – End Limits at PCR (include 

intersection) 

SS-018418-PV1 MIRAMAR PL MIRAMAR RD MARINDUSTRY DR Residential 6 Mira Mesa 894 32 0.17 515 17872 10723 51 4150 12 8 2 3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers

There were (2) manholes located on concrete pads

GV Raise to Grade: one of which is located in the cross gutter 

at the intersection of Miramar Pl & Miramar Rd

Miramar Rd/Miramar Pl - Crossgutter replacement 52'x10'

Adjust GV 

to Grade 

(EA)

Adjust MH 

to Grade 

(EA)

3" Cold Mills 

(SF)

2" AC 

Overlay 

(TONS) 

Total Base 

Repair (SF)
1" Cold Mill (SF)

2" Edge Mill 

(Type A) (SF)
Header Cuts (LF)

3" Edge Mill 

(Type A) (SF)

Estimated 

Repair 

Miles

Geoographic 

Area

B23131 - AC Overlay Group 2302 - Estimated Asphalt Construction Quantities

SAP ID Street Name Cross Street 1 Cross Street 2
Street 

Classification

Council 

District

Estimated 

Street 

Length

Estimated 

Street 

Width

2" Cold Mills 

(SF)
Notes

Replace Survey 

Monument 

concrete 

encasement (EA)

2" AC Overlay 

with Aramid 

Fibers (TONS) 

3" AC Overlay 

with Aramid 

FIbers (TONS) 

Adjust Survey 

Monument to 

Grade (EA)
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Loops
Type E 

(EA) Adjust GV 

to Grade 

(EA)

Adjust MH 

to Grade 

(EA)

3" Cold Mills 

(SF)

2" AC 

Overlay 

(TONS) 

Total Base 

Repair (SF)
1" Cold Mill (SF)

2" Edge Mill 

(Type A) (SF)
Header Cuts (LF)

3" Edge Mill 

(Type A) (SF)

Estimated 

Repair 

Miles

Geoographic 

Area

B23131 - AC Overlay Group 2302 - Estimated Asphalt Construction Quantities

SAP ID Street Name Cross Street 1 Cross Street 2
Street 

Classification

Council 

District

Estimated 

Street 

Length

Estimated 

Street 

Width

2" Cold Mills 

(SF)
Notes

Replace Survey 

Monument 

concrete 

encasement (EA)

2" AC Overlay 

with Aramid 

Fibers (TONS) 

3" AC Overlay 

with Aramid 

FIbers (TONS) 

Adjust Survey 

Monument to 

Grade (EA)

SS-018417-PV1 MIRAMAR PL
MARINDUSTRY 

DR
END Residential 6 Mira Mesa 1818 44

0.34 1440 58181 21818

2966 9 4 1

3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers

There is a poorly installed sewer trench starting at 8615 

Miramar Pl that runs along Miramar Pl until the end; 

SS-007092-PV1 CHESAPEAKE DR KEARNY VILLA RD CHESAPEAKE CT Residential 6 Kearny Mesa 1093 50

0.41 0 1062 41534 13116 95

4695 6 2 1

3" Type A Edge Mill, 1" full width cold mill, and  2" overlay 

with Aramid Fibers

Start at limits at driveway of 9150 Chesapeake Dr. (the rest of 

street was slurry sealed by B11038 Water Group Job 942)

Chesapeake Rd & Chesapeake Ct - Include intersection, 

substandard curb ramps will need upgrading

SS-010917-PV1 FARNHAM ST RUFFIN RD CHESAPEAKE DR Residential 6 Kearny Mesa 1033 50 0.39 51,668.09 620 2742 8 6 2 (1) manhole located on a concrete pad in crosswalk

Farnham St/Ruffin Rd - Exclude intersection. Start limits after 

crosswalk,  loops located at intersection; 

Farnham St/ Chesapeake Dr - Exclude intersection, start limits 

at maintenance line. 

SS-022781-PV1 RAYTHEON RD CONVOY ST MERCURY ST Residential 6 Kearny Mesa 1350 50 0.51 51,300.35 1215 16200 130 2000 9 3 1 3" Type A Edge Mill, 2" full width cold mill, and  3" overlay 

with Aramid Fibers;

(3) sewer manholes + (1) sewer cleanout

Raytheon & Mercury - Replace & widen entire cross gutter 

(10x45)

Raytheon Rd & Convoy St: Start at Maintenance Line 

(exclude intersection)

Raytheon Rd & Mercury St: Stop at Maintenance Line 

(exclude intersection)

6" utility trench raised throughout whole street

SS-022782-PV1 RAYTHEON RD RUFFNER ST CONVOY ST Residential 6 Kearny Mesa 1727 50 0.65 65,626.11 1554 20724 107 7119 8 4 3" Type A Edge Mill, 2" full width cold mill, and  3" overlay 

with Aramid Fibers;;

(2) utility manholes on concrete pads & (2) utility vaults

Raytheon & Convoy - will need to replace 24x10 (half of 

cross gutter)

Raytheon & Ruffner: Start at maintenance line (exclude 

intersection)

Raytheon & Convoy: End at maintenance line (exclude 

intersection)

Existing Pavement Fabric at 1.5" depth 

Saturated Clay & Class II Base seen at trench of new 

construction

New Construction (7579 Raytheon / 4888 Convoy) of 

multistory family residential homes

7525 Raytheon - Exposed sidewalk underdrain

SS-018416-PV1 MIRAMAR MALL MIRAMAR RD AUTOPORT ML Residential 6 Mira Mesa 414 44 0.08 13,259.17 328 4972 85 1081 8 6 1 3" Type A Edge Mill, 2" full width cold mill, and  3" overlay 

with Aramid Fibers;;

Miramar Ml/Miramar Rd: Start at maintenance line (exclude 

intersection)

SS-018415-PV1 MIRAMAR MALL AUTOPORT ML MARINDUSTRY DR Residential 6 Mira Mesa 749 44 0.14 23,967.18 593 8988 573 10 2 3" Type A Edge Mill, 2" full width cold mill, and  3" overlay 

with Aramid Fibers;

SS-017523-PV1 MARINDUSTRY 

DR

MIRAMAR PL END Residential 6 Mira Mesa 880 44 0.17 697 28157 10559 55 2281 11 3 2 3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers;

6345 Marindustry Dr - Replace sidewalk 15x5

6460 Marindustry Dr - Replace sidewalk (tree related) 5x5

6460 Marindustry Dr - Sidewalk underdrain broken

SS-017522-PV1 MARINDUSTRY 

DR

MIRAMAR ML MIRAMAR PL Residential 6 Mira Mesa 1387 34 0.26 849 30516 16645 103 2914 13 11 2 3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers;

6255 Marindsutry Dr: Replace sidewalk (around under drain) 

15x5 / Replace sidewalk (around MH) 19x5

6160 Marindustry Dr: replace sidewalk 5x5

Marindustry Dr / Miramar Ml - Curb ramps are to be removed 

and replaced with standard sidewalk, curb and gutter. 

SS-003035-PV1 AUTOPORT ML EASTGATE ML MIRAMAR ML Residential 6 Mira Mesa 1171 44 0.22 927 37465 14049 165 2311 7 6 1 1 3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers;

Autoport Ml / Eastgate Ml: Start at Maintenance Line 

(exclude intersection)
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Loops
Type E 

(EA) Adjust GV 

to Grade 

(EA)

Adjust MH 

to Grade 

(EA)

3" Cold Mills 

(SF)

2" AC 

Overlay 

(TONS) 

Total Base 

Repair (SF)
1" Cold Mill (SF)

2" Edge Mill 

(Type A) (SF)
Header Cuts (LF)

3" Edge Mill 

(Type A) (SF)

Estimated 

Repair 

Miles

Geoographic 

Area

B23131 - AC Overlay Group 2302 - Estimated Asphalt Construction Quantities

SAP ID Street Name Cross Street 1 Cross Street 2
Street 

Classification

Council 

District

Estimated 

Street 

Length

Estimated 

Street 

Width

2" Cold Mills 

(SF)
Notes

Replace Survey 

Monument 

concrete 

encasement (EA)

2" AC Overlay 

with Aramid 

Fibers (TONS) 

3" AC Overlay 

with Aramid 

FIbers (TONS) 

Adjust Survey 

Monument to 

Grade (EA)

SS-019195-PV1 MT AINSWORTH 

CT

BEGIN MT AINSWORTH 

AV

Residential 6 Clairemont 

Street

128 30 0.02 3,846.80 46 Confirmed zero base repairs; Replace cross guttter 28'x10'; 

SS-019193-PV1 MT AINSWORTH 

AV

MT AINSWORTH 

CT

MT AINSWORTH 

WY

Residential 6 Clairemont 

Street

389 36 0.07 14,004.85 168 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019191-PV1 

SS-019196-PV1 MT AINSWORTH 

WY

BEGIN MT AINSWORTH 

AV

Residential 6 Clairemont 

Street

147 30 0.03 4,400.61 53 70 front of house 6305 - tree root damage;Replace cross guttter 

28'x10'; 

SS-019192-PV1 MT AINSWORTH 

AV

MT AINSWORTH WYMT ACRE WY Residential 6 Clairemont 

Street

198.5784 36 0.04 7,148.82 86 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019191-PV1 -

SS-019182-PV1 MT ACRE WY MT AINSWORTH 

AV

END Residential 6 Clairemont 

Street

228 36 0.04 8,208.08 98 48 Replace cross guttter 34'x10'; 

SS-019191-PV1 MT AINSWORTH 

AV

MT ACRE WY MT AGUILAR DR Residential 6 Clairemont 

Street

257 36 0.05 9,251.99 111 126 Replace cross guttter 55'x10' and spandrel; 

SS-019155-PV1 MT ABRAHAM 

AV

BEGIN MT AINSWORTH 

AV

Residential 6 Clairemont 

Street

312 30 0.06 9,374.84 112 Replace cross guttter 35'x10'; 

SS-025538-PV1 STANWELL ST WESTONHILL DR GREENFORD DR Residential 6 Mira Mesa 1165 36 0.22 41,950.37 503 6030 Replace cross guttter 34'x10'

SS-019194-PV1 MT AINSWORTH 

AV

MT ABRAHAM AV MT AINSWORTH 

CT

Residential 6 Clairemont 

Street

1022.2441 36 0.19 36,800.79 442 Confirmed zero quantities for base repairs, and adjustments to 

grade. All quantities included in SS-019191-PV1 -

SS-019157-PV1 MT ABRAHAM 

AV

MT AINSWORTH 

AV

MT AGUILAR DR Residential 6 Clairemont 

Street

1572.4970 36 0.30 56,609.89 679 354 Confirmed zero quantities for base repairs, and adjustments to 

grade. All quantities included in SS-019157-PV1 

SS-007857-PV1 CONVOY CT CONVOY ST END Major 6 Kearny Mesa 851.3536 50 0.32 42,567.68 0 766 774 8 2 curb repair #1 (4') north side of street building 5125

#1 monument raise to grade building 7872 to 7896 (north side 

of road)

#2 monument raise to grade south side of street, in front of 

building 5125

SS-006921-PV1 CHANNING ST LIMERICK AV DOLIVA DR Residential 6 Clairemont 

Street

968.0873 36 0.18 34,851.14 418 1389 sidewalk repair #1 (15'x5') in front of house 5259

asphalt upheaval due to tree root damage in front of house 

5259 (south side of street); replace crossgutter 35x10

6.08 673,446.81 46,824.45 6,425.75 1,519.13 9,773.10 276,611.08 19,296.01 151,574.17 1,045.00 71,361.40 46.00 129.00 53.00 12.00 2.00Totals
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SAP ID Street Name Cross Street 1 Cross Street 2 Street Classification
Council 

District

Estimated 

Street Length

Estimated 

Street Width

Estimated 

Repair Miles

Replace Crossgutter 

(SF)

Remove and 

Replace Existing 

Sidewalk (SF) 

Remove and 

Replace Existing 

Curb & Gutter (LF)

Remove and 

Replace Driveway 

(SF)

Replace Sidewalk 

Underdrain (EA)

Replace Curb Outlet 

(Type A)
Notes

SS-008315-PV1 CROWNHILL RD EDGEWORTH RD MIDDLETON RD Residential 1 750 40 0.14 800 Survey monument: (1) potential reconstruct monument

GV Raise to Grade: one which is located in concrete cross 

gutter

Cross Gutter:

-Crownhill Rd/ Edgeworth Rd - Replace existing 8' gutter 

(40x10)

-Crownhill Rd / Middleton Rd -Replace existing 8' gutter 

(40x10)

SS-003205-PV1 AVNDA MANANA VIA BARRANCA NAUTILUS ST Residential 1 775 36 0.15 700 Cross Gutter:

-Avenida Manana / Via Barranca - Recommend installing 

new cross gutter due to heavy ponding. (10x35) It wasn't 

marked out in the field becasue of too much water.

-Avenida Manana / Nautilus St - Replace 8' cross gutter 

(potentially the whole length) (10x35)

SS-028579-PV1 WESTMORE RD SUMMERDALE 

RD

SUMMERDALE WY Prime 6 664 40 0.13 75 82 Westmore Rd / Summerdale Rd – Corner next to curb ramp 

sidewalk, curb, & gutter need to be replaced potentially due 

to tree root. 

Sidewalk: 5 x 15 

Curb/Gutter: 15 

8425 1/3 (Meterbox) needs curb & gutter replacement due to 

tree root – 24’  

8460 Westmore Rd needs curb & gutter replacement due to 

ponding – 43’ 

SS-013565-PV1 HILLERY DR REAGAN RD WESTONHILL DR Residential 6 944 40 0.18 8645 Hillery Dr - There is major sidewalk uplift due to 

homeowner tree

SS-006543-PV1 CARROLL CENTRE RD BLACK MTN RD VIA PASAR Residential 6 800 68 0.30

SS-013332-PV1 HENDRICKS DR HEMPHILL DR KIBLER DR Residential 6 798 36 0.15 340  Cross gutter replacement 34'x10'

SS-022791-PV1 REAGAN RD NEW SALEM ST ALAVA CR Residential 6 746 40 0.14 400 Reagan Rd / Alava – Replace cross gutters (8 x 50)

SS-018418-PV1 MIRAMAR PL MIRAMAR RD MARINDUSTRY DR Residential 6 894 32 0.17 520 There were (2) manholes located on concrete pads

GV Raise to Grade: one of which is located in the cross gutter 

at the intersection of Miramar Pl & Miramar Rd

Miramar Rd/Miramar Pl - Crossgutter replacement 52'x10'

SS-018417-PV1 MIRAMAR PL
MARINDUSTRY 

DR
END Residential 6 1818 44 0.34

SS-007092-PV1 CHESAPEAKE DR KEARNY VILLA RD CHESAPEAKE CT Residential 6 1093 50 0.41

SS-010917-PV1 FARNHAM ST RUFFIN RD CHESAPEAKE DR Residential 6 1033 50 0.39 450 (1) manhole located on a concrete pad in crosswalk

Farnham St/Ruffin Rd - Exclude intersection. Start limits 

after crosswalk,  loops located at intersection; 

Farnham St/ Chesapeake Dr - Exclude intersection, start 

limits at maintenance line. 

SS-022781-PV1 RAYTHEON RD CONVOY ST MERCURY ST Residential 6 1350 50 0.51 450 Raytheon & Mercury - Replace & widen entire cross gutter 

(10x45)
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SAP ID Street Name Cross Street 1 Cross Street 2 Street Classification
Council 

District

Estimated 

Street Length

Estimated 

Street Width

Estimated 

Repair Miles

Replace Crossgutter 

(SF)

Remove and 

Replace Existing 

Sidewalk (SF) 

Remove and 

Replace Existing 

Curb & Gutter (LF)

Remove and 

Replace Driveway 

(SF)

Replace Sidewalk 

Underdrain (EA)

Replace Curb Outlet 

(Type A)
Notes

B23131 - AC Overlay Group 2302 - Estimated Concrete Construction Quantities

SS-022782-PV1 RAYTHEON RD RUFFNER ST CONVOY ST Residential 6 1727 50 0.65 240 1 (2) utility manholes on concrete pads & (2) utility vaults

Raytheon & Convoy - will need to replace 24x10 (half of 

cross gutter)

New Construction (7579 Raytheon / 4888 Convoy) of 

multistory family residential homes

7579 Raytheon - Sidewalk lifting likely due to tree. No 

damage to the street

7525 Raytheon - Exposed sidewalk underdrain

7597 Raytheon - Ponding due to sunken concrete gutter at 

driveway

SS-018416-PV1 MIRAMAR MALL MIRAMAR RD AUTOPORT ML Residential 6 414 44 0.08

SS-018415-PV1 MIRAMAR MALL AUTOPORT ML MARINDUSTRY DR Residential 6 749 44 0.14

SS-017523-PV1 MARINDUSTRY DR MIRAMAR PL END Residential 6 880 44 0.17 100 1 6345 Marindustry Dr - Replace sidewalk 15x5

6460 Marindustry Dr - Replace sidewalk (tree related) 5x5

6460 Marindustry Dr - Sidewalk underdrain broken

SS-017522-PV1 MARINDUSTRY DR MIRAMAR ML MIRAMAR PL Residential 6 1387 34 0.26 270 3" Type A Edge Mill, 1" full width cold mill, and  3" overlay 

with Aramid Fibers;

6255 Marindsutry Dr: Replace sidewalk (around under drain) 

15x5 / Replace sidewalk (around MH) 19x5

6160 Marindustry Dr: replace sidewalk 5x5

Marindustry Dr / Miramar Ml - Curb ramps are to be 

removed and replaced with standard sidewalk, curb and 

gutter. 

SS-003035-PV1 AUTOPORT ML EASTGATE ML MIRAMAR ML Residential 6 1171 44 0.22 10 (1) Survey Monument  requiring reconstruction

Sidewalk (SF) or Curb/Gutter (LF) replacement:

5650 Eastgate Ml:  10' curb and gutter

SS-019195-PV1 MT AINSWORTH CT BEGIN MT AINSWORTH 

AV

Residential 6 128 30 0.02 280 Confirmed zero base repairs; Replace cross guttter 28'x10'; 

SS-019193-PV1 MT AINSWORTH AV MT AINSWORTH 

CT

MT AINSWORTH 

WY

Residential 6 389 36 0.07 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019191-PV1 

SS-019196-PV1 MT AINSWORTH WY BEGIN MT AINSWORTH 

AV

Residential 6 147 30 0.03 280 front of house 6305 - tree root damage;Replace cross guttter 

28'x10'; 

SS-019192-PV1 MT AINSWORTH AV MT AINSWORTH WYMT ACRE WY Residential 6 198.5784 36 0.04 0 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019191-PV1 -

SS-019182-PV1 MT ACRE WY MT AINSWORTH 

AV

END Residential 6 228 36 0.04 340 Replace cross guttter 34'x10'; 

SS-019191-PV1 MT AINSWORTH AV MT ACRE WY MT AGUILAR DR Residential 6 257 36 0.05 550 Replace cross guttter 55'x10' and spandrel; 

SS-019155-PV1 MT ABRAHAM AV BEGIN MT AINSWORTH 

AV

Residential 6 312 30 0.06 350 Replace cross guttter 35'x10'; 

SS-025538-PV1 STANWELL ST WESTONHILL DR GREENFORD DR Residential 6 1165 36 0.22 340 1 Replace cross guttter 34'x10'

SS-019194-PV1 MT AINSWORTH AV MT ABRAHAM AV MT AINSWORTH 

CT

Residential 6 1022.2441 36 0.19 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019191-PV1 -
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SAP ID Street Name Cross Street 1 Cross Street 2 Street Classification
Council 

District

Estimated 

Street Length

Estimated 

Street Width

Estimated 

Repair Miles

Replace Crossgutter 

(SF)

Remove and 

Replace Existing 

Sidewalk (SF) 

Remove and 

Replace Existing 

Curb & Gutter (LF)

Remove and 

Replace Driveway 

(SF)

Replace Sidewalk 

Underdrain (EA)

Replace Curb Outlet 

(Type A)
Notes

B23131 - AC Overlay Group 2302 - Estimated Concrete Construction Quantities

SS-019157-PV1 MT ABRAHAM AV MT AINSWORTH 

AV

MT AGUILAR DR Residential 6 1572.4970 36 0.30 Confirmed zero quantities for base repairs, and adjustments 

to grade. All quantities included in SS-019157-PV1 

SS-007857-PV1 CONVOY CT CONVOY ST END Major 6 851.3536 50 0.32 4 curb repair #1 (4') north side of street building 5125

#1 monument raise to grade building 7872 to 7896 (north 

side of road)

#2 monument raise to grade south side of street, in front of 

building 5125

SS-006921-PV1 CHANNING ST LIMERICK AV DOLIVA DR Residential 6 968.0873 36 0.18 350 75 sidewalk repair #1 (15'x5') in front of house 5259

asphalt upheaval due to tree root damage in front of house 

5259 (south side of street); replace crossgutter 35x10

6.08 6,237.00 572.00 105.60 472.50 1.00 2.00Totals
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SAP ID Street Name Cross Street 1 Cross Street 2 
Council 

District 
Location

Item 

Description
Qty. Task Comment 

SS-028579-PV1 WESTMORE RD
SUMMERDALE 

RD
SUMMERDALE WY 6 8352 Summerdale Rd Root Prune 1

10” DSH tree, previous root pruning, 

reevaluate once sidewalk removed 

SS-018418-PV1 MIRAMAR PL MIRAMAR RD MARINDUSTRY DR 6
8353 Miramar Pl 

(Northbound Lane)
Root Prune 1

Reevaluate once sidewalk removed. 

Contractor to submit a request to the 

City to reevaluate onsite after sidewalk 

6460 Marindustry Dr Root Prune 1 Root prune okay

6490 Marindustry Dr Root Prune 1
28” DSH PINE, root prune to complete 

repairs

SS-019196-PV1
MT AINSWORTH 

WY
BEGIN MT AINSWORTH AV 6

6305 MT Ainsworth 

Way 
Root Prune 1 Root prune with arborist supervision

SS-006921-PV1 CHANNING ST LIMERICK AV DOLIVA DR 6 5259 Channing Street Root Prune 1 Root prune with arborist supervision

MIRAMAR PLMARINDUSTRY DRSS-017523-PV1 6

B23131 - AC Overlay 2302 - Estimated Tree Quantities 
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Map Book Roadway Intersection Zoning Signalized NW NE SW SE Detail Detail Type Cross Gutter Comments

1 Westmore Road Summerdale Road Residential No A C2 B C1 No N/A

Summerdale Way Residential No A A B B No N/A NW, NE Retaining curb at SW and SE corners.

2 Regan Road New Salem Street Residential No A A C1 N/A No N/A Ex curb ramp at SE corner. Wall prevents larger ramp than C1 at SW.

Alava Circle Res / Comm No Dual A B A None No N/A NW, SW Retaining curbs needed at NW and NE corners.

Mira Mesa Boulevard Res / Comm Yes Dual A A N/A N/A No N/A Relocate PPB at NWC and NEC. 2 new PPB on 2 new post. 1 New PPB assembly on existing signal pole.

3 Stanwell Street Westonhill Drive Residential No N/A N/A N/A N/A

Greenford Drive Res / Comm No Dual C1 B Dual C1 B West corner represents NW. Recommend installation of D-25 curb outlet near SE corner

4 Hillery Drive Marauder Way Residential No B A B C1 No N/A Remove portion of wall if encroaching into ROW at SE corner and install a new gravity wall. Adjust irrigation meter boxes to grade at SW corner.

Westonhill Drive Residential No N/A N/A N/A N/A Existing compliant curb ramps.

5 Hemphill Drive Port Royale Drive Residential No C2 A C2 A No N/A

Hendricks Drive Hendricks Court Residential No A None A None No N/A NW, SW

Kibler Drive Residential No A None A None No N/A

6 Carroll Centre Road
Black Mountain / Kearny 

Villa
Comm / Indus Yes N/A N/A N/A N/A Relocate PPB (2 new PPB on new post). Total of 4 New Post, 8 New assemblies

Via Pasar Commercial No C2 C2 C2 C2 All 15-foot rule

7 Autoport Mall Eastgate Mall Industrial No None A None A No N/A

Miramar Mall Miramar Road Industrial Yes N/A N/A N/A N/A Relocate PPB (2 PPB assemblies on new single pole at both NWC and NEC)

Autoport Mall Industrial No Dual A C1 A None No N/A

Marindustry Drive Industrial No N/A N/A N/A N/A Replace (2) existing curb ramps with sidewalk, curb, and gutter.

Miramar Place Miramar Road Industrial Yes N/A N/A None N/A New PPB assembly on each existing pole at NEC

Crossing btw Miramar & 

Marindustry
Industrial No N/A N/A N/A N/A Install Type B curb ramp at west and Type C2 at east end of crosswalk. Salavage existing PPB, two new posts to meet MUTCD requirements.

Marindustry Drive Industrial No Dual A Dual A Dual A Dual A Dual A N/A

Marindustry Drive Marindustry Place Industrial No N/A N/A N/A N/A Replace existing curb ramp with sidewalk, curb, and gutter.

8 Chesapeke Drive Chesapeke Court Industrial No Dual C2 C2 C2 None NE 15-foot rule Driveway, above ground utilities that would be outside project scope to relocate, and steep roadway grade prevent ramp at SEC.

9 Convoy Court Convoy Street Comm / Mix Yes N/A N/A N/A N/A

10 Farnham Street Ruffin Road Comm / Indus Yes N/A N/A N/A N/A Existing curb ramps appear compliant and due to existing slopes, not feasible to install dual. Relocate PPB to landings. (3) total: 2 new PPB assembly on one post at 

NW, NE, and SW.

Chesapeke Drive Industrial No Dual C2 C1 Dual C2 C1 No N/A Dual not necessary unless ramps at NE and SE installed. Replace driveway per SDG-159 to provide compliant curb ramps on both sides.

11 Raytheon Road Mercury Street Mixed Use No C2 None A None NW 15-foot rule No sidewalk on east side of intersection.

12 Raytheon Road Ruffner Street Comm / Indus No B Dual C2 None N/A Keep existing configuration if no ramp is installed at NW corner.

Convoy Street Mixed Use No N/A N/A N/A N/A Dual ramps is not feasible due to limit lines, utilities that cannot be relocated by project.

13 Channing Street Limerick Avenue Residential No B N/A B Dual A No N/A Keep existing curb ramp at SEC and install a 2nd Type A adjacent to the ramp to align with SWC.

Doliva Drive Residential No A B A B No N/A

14 Avenida Manana Nautilus Street Residential No N/A N/A N/A N/A Existing curb ramps to remain.

Via Barranca Residential No None N/A N/A N/A Existing curb ramps to remain. Driveway at NW corner prevents curb ramp. Recommend installation of cross gutter.

15 Mount Abraham Avenue Mount Aguilar Drive Residential No N/A N/A N/A N/A All existing curb ramps are compliant.

Mount Ainsworth Avenue Residential No B A None A No N/A NE, SE

Mount Ainsworth Avenue Mount Aguilar Drive Residential No B B N/A N/A No N/A

Mount Acre Way Residential No B A B A No N/A NE, SE Adjust existing water meter to grade.

Mount Ainsworth Way Residential No B A B N/A No N/A NE

Mount Ainsworth Court Residential No B A B A No N/A NE, SE Protect existing sewer cleanout. Adjust existing water meter to grade.

16 Crownhill Road Edgeworth Road Residential No C2 C2 None C2 SE 15-foot rule NE, SE Driveway in conflict at SWC prevents installation of ramp.

Soledad Mountain Road Residential No C1 C2 C1 C1 NE, SW, SE 15-foot rule All
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CONTRACTOR'S NOTES 

1. PURSUANT TO SECTION 4216 OF THE GOVERNMENT CODE, AT LEAST 2 WORKING 

DAYS PRIOR TO EXCAVATION, YOU MUST CONT ACT THE REGIONAL NOTIFICATION 

CENTER (E.G. UNDERGROUND SERVICE ALERT OF SOUTHERN CALIFORNIA) AND 

OBTAIN AN INQUIRY IDENTIFICATION NUMBER. 

 

2. NOTIFY SDG&E AT LEAST 10 WORKING DAYS PRIOR TO EXCAVATING WITHIN 10' OF 

SDG&E UNDERGROUND HIGH VOLT AGE TRANSMISSION POWER LINES. (I.E., 69 KV 

& HIGHER). 

 

3. STORM DRAIN INLETS SHALL REMAIN FUNCTIONAL AT ALL TIMES DURING 

CONSTRUCTION. 

 

4. ALL ADVANCE METERING INFRASTRUCTURE (AMl) DEVICES A TT ACHED TO THE 

WATER METER OR LOCATED IN OR NEAR WATER METER BOXES, COFFINS, OR 

VAULTS SHALL BE PROTECTED AT ALL TIMES IN ACCORDANCE WITH THE CONTRACT 

DOCUMENTS. 

 

5. PROTECT EXISTING UTILITIES, WATER METER/UTILITY PULL BOX AND ELECTRICAL 

BOX IN PLACE AND ADJUST TO GRADE. 

 

6. ALL EXISTING SITE CONDITIONS TO BE DOCUMENTED PRIOR TO ANY DEMOLITION 

AND/OR EXCAVATION. 

 

7. CONTRACTOR TO NOTIFY THE PROPERTY OWNER BEFORE RELOCATING EXISTING 

TREES OR SPRINKLER HEADS. 

 

8. PROTECT EXISTING DRY UTILITIES, AND COORDINATE ADJUSTMENT TO GRADE WITH 

DRY UTILITY OWNER. 

 

9. FOR NEW OR RELOCATED SIGNAL AND/OR PEDESTRIAN PUSH BUTTON (PPB) POLES, 

THE HOUSING ASSEMBLY FOR THE PPB'S SHALL BE REPLACED WITH A METALLIC 

HOUSING WITH A COLOR THAT MATCHES COLOR NO. 33538 OF FED-STD-595. 

 

10. CONTRACTOR TO PROTECT ANY EXISTING WALLS BEHIND THE SIDEWALK DURING 

DEMOLITION AND CONSTRUCTION. 
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K-24-2204-DBB-3

163 | Page



Page | 2  

11. CONSTRUCTION STORM WATER PROTECTION NOTES: 

 
a. TOTAL SITE DISTURBANCE AREA: 2.23 ACRES  

 

HYDROLOGIC UNIT/ WATERSHED: SEE TABLE BELOW 
 

HYDROLOGIC SUB-AREA NAME & NO: SEE TABLE BELOW 
 

No.  Street Name Hydrologic Unit Watershed 
Hydrologic Subarea Name 
and No.  

1 WESTMORE RD PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

2 REAGAN RD PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

3 STANWELL ST PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

4 HILLERY DR PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

5 HENDRICKS DR PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

6 CARROLL CENTRE RD PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

7 MIRAMAR PL PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

8 MARINDUSTRY DR PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

9 MARINDUSTRY DR PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

10 MIRAMAR MALL PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

11 AUTOPORT ML PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

12 MIRAMAR PL PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

13 MIRAMAR MALL PENASQUITOS 
LOS 
PENASQUITOS Miramar Reservoir 906.1 

14 CHESAPEAKE DR SAN DIEGO SAN DIEGO RIVER Mission San Diego 907.11 

15 CONVOY CT PENASQUITOS MISSION BAY Miramar 906.4 

16 FARNHAM ST SAN DIEGO SAN DIEGO RIVER Mission San Diego 907.11 

17 RAYTHEON RD PENASQUITOS MISSION BAY Miramar 906.4 

18 RAYTHEON RD PENASQUITOS MISSION BAY Miramar 906.4 

19 CHANNING ST PENASQUITOS MISSION BAY Tecolote 906.5 

20 AVNDA MANANA PENASQUITOS MISSION BAY Scripps 906.3 

21 MT AINSWORTH AV PENASQUITOS MISSION BAY Tecolote 906.5 

22 MT ACRE WY PENASQUITOS MISSION BAY Tecolote 906.5 
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23 MT AINSWORTH AV PENASQUITOS MISSION BAY Tecolote 906.5 

24 MT AINSWORTH WY PENASQUITOS MISSION BAY Tecolote 906.5 

25 MT AINSWORTH AV PENASQUITOS MISSION BAY Tecolote 906.5 

26 MT AINSWORTH CT PENASQUITOS MISSION BAY Tecolote 906.5 

27 MT AINSWORTH AV PENASQUITOS MISSION BAY Tecolote 906.5 

28 MT ABRAHAM AV PENASQUITOS MISSION BAY Tecolote 906.5 

29 CROWNHILL RD PENASQUITOS MISSION BAY 
Scripps 906.3; Miramar 
906.4 

30 MT ABRAHAM AV PENASQUITOS MISSION BAY Tecolote 906.5 

 

b. THE CONTRACTOR SHALL COMPLY WITH THE REQUIREMENTS OF THE 

MINOR WPCP 

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013- 

0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100 

 

 WPCP 

 
THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9- 

2013-000I AS AMENDED BY R9-2015-000I AND R9-2015-0100 

SWPPP 

THE PROJECT IS SUBJECT TO MUNICIPAL STORM SEWER SYSTEM (MS 4) 

PERMIT NO. R9-2013-0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100 

AND CONSTRUCTION GENERAL PERMIT (CGP) ORDER 2009-0009-DWQ AS 

AMENDED BY ORDER 2010-0014-DWQ AND 2012-0006-DWQ. 

 

TRADITIONAL: RISK LEVEL 1☐ 2☐ 3☐ 

LUP: RISK TYPE 1☐ 2☐ 3☐ 

 

c. CONSTRUCTION SITE PRIORITY 

ASBS HIGH  MEDIUM  LOW 

 
 

12. PERMANENT STORM WATER BMP CATEGORY: 

PRIORITY DEVELOPMENT PROJECT 

STANDARD DEVELOPMENT PROJECT 

PDP EXEMPT 
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 NOT SUBJECT TO PERMANENT STORM WATER REQUIRMENTS 

 

13. GENERAL CURB RAMP NOTES: 

 
a. THE DETECTABLE WARNING TILES SHALL BE PER THE CITY'S APPROVED 

MATERIALS LIST. 

 

b. CONTRACTOR MAY USE NON-STAINLESS MATERIAL PER CITY'S AML IF THE DWT 

HAS TO BE TRIMMED TO CONFORM TO THE CURB RAMP CONFIGURATION. 

 

c. THE DESIGN OF THE CURB RAMP SHALL NOT AFFECT THE DRAINAGE PATTERN 

ON THE STREET. 

 

d. CONTRACTOR SHALL REPLACE LIFTED, DAMAGED, OR MISSING SIDEWALK 

PANELS WITHIN THE ENTIRE CURB RETURN AND ALONG THE IMMEDIATE 

SIDEWALK AREAS LEADING TO THE CURB RETURN. 

e. COUNTER SLOPES (CURB RAMP SLOPES PLUS STREET SLOPE) WHEN ADDED 

CANNOT EXCEED 13% WITH THE EXCEPTION OF A TYPE C2 AND Cl. ADJUST 

THE SLOPE OF THE MAIN RAMP AND/OR STREET IF THE COUNTER SLOPE 

EXCEEDS 5.0%. 

 

f. PROTECT AND KEEP ALL HISTORIC STAMPS WITHIN CORNER SIDEWALKS. 

 
g. CONTRACTOR TO MATCH THE CONCRETE COLOR OF THE EXISTING SIDEWALK. 

 
h. ADJUST LIMIT LINES AND LEGEND MARKING SO THAT THEY ARE PLACED BEFORE 

EACH CURB RAMP. RESTRIPE USING 12" WIDE WHITE THERMOPLASTIC STRIPING. 

 

i. PROVIDE A MINIMUM 4' TRANSITION BETWEEN THE CURB RAMP AND 

ADJACENT SIDEWALK IF THE CROSS SLOPE OF THE SIDEWALK ADJACENT TO THE 

CURB RAMP IS MORE THAN 2%. 

 

j. RETAINING CURB SHALL BE PROVIDED BEHIND THE ENTIRE CURB RETURN IF 

THE ADJACENT GRADE BEHIND THE SIDEWALK IS HIGHER OR LOWER THAN 

THE SIDEWALK/CURB RAMP SURFACE. IF HIGHER, THE HEIGHT OF THE CURB 

SHALL BE 2" HIGHER THAN THE ADJACENT FINISHED GRADE. 

 

k. THE EXISTING CONCRETE SPANDREL OF A CROSS GUTTER SHALL BE 

REMOVED AND REPLACED IN ITS ENTIRETY WITH CURB RAMP INSTALLATION. 
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l. THE EXISTING CONCRETE ALLEY APRON SHALL BE REMOVED AND REPLACED IN 

ITS ENTIRETY WITH THE CURB RAMP INSTALLATION. 

 

m. CONTRACTOR SHALL REPLACE ALL OLD OR BROKEN UTILITY BOXES WITHIN 

LIMITS OF CONSTRUCTION. 

14. TRAFFIC CONTROL NOTES: 

 
THE CONTRACTOR SHALL, PER SECTION 601-2 OF THE WHITEBOOK, PREPARE 

TRAFFIC CONTROL WORKING DRAWINGS AND SUBMIT THEM TO THE RESIDENT 

ENGINEER, WHO WILL THEN ROUTE THEM TO THE PUBLIC WORKS TRAFFIC 

CONTROL SECTION FOR REVIEW AND APPROVAL. THE CONTRACTOR SHALL ALLOW 

A MINIMUM OF TWENTY (20) WORKING DAYS FOR REVIEW OF THE WORKING 

DRAWINGS. UPON APPROVAL OF THE TRAFFIC CONTROL WORKING DRAWINGS, 

THE PUBLIC WORKS TRAFFIC CONTROL SECTION WILL ISSUE A TRAFFIC CONTROL 

PLAN (TCP) PERMIT. WORK SHALL NOT BEGIN IN THE PUBLIC RIGHT OF WAY 

WITHOUT THE TCP PERMIT. 
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APPENDIX O 

PAVEMENT CORE SAMPLE RESULTS
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CITY OF SAN DIEGO 
MEMORANDUM 

 
DATE: June 22, 2023 
 
TO:  Jose Lopez, Project Manager, Transportation & Utilities Engineering Division 

(TUE)  
   
FROM: Randy Encinas, Associate Engineer–Civil, Construction Engineering Support 
   
SUBJECT: Request for Pavement Coring, AC 2301 (B-23130) 
             
 
 
Per your memo requesting coring of the existing street pavement to determine the type and 
thickness of the pavement for the subject project dated April 28, 2023.  Our results are as follow: 
 

Core 
# LOCATION AC  PCC 

PAVEMENT 
FABRIC 
DEPTH 

Base 
Depth/Type SE R-Value 

1 6272 Seascape Dr 3"     Class 2 Base   

2 6222 Seascape Dr 3 ½”     Class 2 Base   

3 1114 Jud St 4"     No Base 11 36 

4 1175 Jud St 4"     No Base   

5 3976 Oregon St 5" 5 ½”    No Base   

6 3918 Oregon St 5" 6"    No Base   

7 4084 34th St 4" 6"    No Base   

8 4025 34th St 5 ½” 5"    No Base   

9 5025 Collwood Wy 6"     No Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

10 5006 Collwood Wy 6"     No Base    

11 5864 Vale Wy 9"      No Base   

12 5903 Vale Wy 3" 7"    No Base   

13 63rd St approx 200ft S/O El 
Cajon Blvd 6"   2" Class 2 Base   

14 4645 63rd St 5"   1 1/2" Class 2 Base   

15 4628 Revillo Wy 3"     Class 2 Base   

16 4545 Revillo Wy 3"     Class 2 Base   

17 3344 Ibis St 4"     Class 2 Base   

18 1104 Ibis St 5"     Class 2 Base   

19 7071 Barker Wy 6 ½”     No Base    

20 7011 Baker Wy 3"      No Base 23 63 

21 8466 Harwell Dr 4"     Class 2 Base   

22 8436 Harwell Dr 3"     Class 2 Base   

23 6921 Wallsey Dr 2"     Class 2 Base   

24 8356 Lake Ben Ave 3 ½”   1 ½” Class 2 Base   

25 8455 Lake Ben Ave 3"   1" Class 2 Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

26 8557 Tommy Dr 4"     6" Class 2 Base 12 33 

27 8653 Tommy Dr 3"     Class 2 Base   

28 6218 Caberet St 3"     Class 2 Base   

29 7232 Decanture Wy 3"     Class 2 Base   

30 6340 Caberet St 3"     Class 2 Base   

31 6380 Decanture Srt 2"     Class 2 Base   

32 6455 Caberet St 3 ½”     Class 2 Base   

33 Cibola Rd approx 100ft N/O 
Amberly St 2 ½”     Class 2 Base   

34 6709 El Banquero Pl 2"     Class 2 Base   

35 6746 El Banquero Pl 2"     Class 2 Base   

36 6792 El Banquero Pl 2"     6" CTB 13 9 

37 5651 Del Cerro Ave 3"     Class 2 Base   

38 5627 Del Cerro Ave 3" 5 ½”   No Base    

39 5823 Adobe Falls Rd 6"     Class 2 Base   

40 5945 Adobe Falls Rd 3 ½”     Class 2 Base   

41 6022 Adobe Falls Rd 3 ½”     6" Class 2 Base 13 9 
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

42 5657 Adobe Falls Pl 4 ½”     Class 2 Base   

43 6350 Birchwood St 3"     6" Class 2 Base 16 31 

44 6442 Birchwood St 3"     Class 2 Base   

45 9102 Rebecca Ave 4"     Class 2 Base   

46 9182 Rebecca Ave 4"     Class 2 Base   

47 9218 Rebecca Ave 4"     Class 2 Base   

48 9276 Rebecca Ave 4"     6" Class 2 Base   

49 3457 Lockwood Dr 3 ½”     Class 2 Base   

50 3407 Lockwood Dr 4"     Class 2 Base   

51 10732 Cariuto Ct 2 ½”     Class 2 Base   

52 10766 Cariuto Ct 3"     Class 2 Base   

53 7950 Nightingale Wy 3"   1" Class 2 Base   

54 2125 Westinhouse St 8"     No Base    

55 2055 Westinhouse St 8"     No Base    

56 17827 Avenida Cordillera 4"     No Base    

57 17897 Avenida Cordillera 2"     CTB   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

58 17804 Corte Huasco 3 ½”      No Base   

59 12826 Camino De la Breccia 4"      No Base   

60 12884 Camino De la Breccia 4"     No Base    

61 12787 Via Moura 2 ½”     CTB   

62 12839 Via Moura 3"     No Base    

63 Intersection Via Tazon & W. 
Bernardo Ct 4 ½”   1" Class 2 Base   

64 Via Tazon approx 400ft S/O 
Rancho Bernardo 3 ½”     Class 2 Base   

65 11345 Grassy Trail Dr 3 ½”     Class 2 Base   

66 11459 Grassy Trail Dr 3"     Class 2 Base   

67 11675 Calle Paracho 3 ½”     CTB   

68 Calle Paracho approx 25ft 
northwest of Caminito Ryone 2"     CTB   

69 Conference Wy approx 250ft 
E/O Carmel Mountain Rd 3 ½”     Class 2 Base   

70 14888 Waverly Downs Wy 3 ½”     CTB   

71 14873 Waverly Downs Wy 3 ½”     CTB   

72 14837 Waverly Downs Wy 3 ½”     CTB   

73 13478 Appalachian Wy 3"     Class 2 Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

74 13448 Appalachian Wy 2"     CTB   

75 13410 Appalachian Wy 2 ½”     CTB   

76 9494 High Park Ln 3"     CTB   

77 9556 High Park Ln 3"     CTB   

78 9593 High Park Ln 3"     CTB   

79 13157 Entreken Ave 3"     CTB   

       
 

 
 
Should you have any further questions or need additional assistance, please feel free to contact 
me at (858) 627-3289. 
 
 
Randy Encinas 
 
Cc: File 
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CITY OF SAN DIEGO 
MEMORANDUM 

 
DATE: June 24, 2023 
 
TO:  Jose Lopez, Project Manager, Transportation & Utilities Engineering Division 

(TUE)  
   
FROM: Randy Encinas, Associate Engineer–Civil, Construction Engineering Support 
   
SUBJECT: Request for Pavement Coring, AC 2302 (B-23131) 
             
 
 
Per your memo requesting coring of the existing street pavement to determine the type and 
thickness of the pavement for the subject project dated April 28, 2023.  Our results are as follow: 
 

Core 
# LOCATION AC  PCC 

PAVEMENT 
FABRIC 
DEPTH 

Base 
Depth/Type SE R-Value 

1 Britannia Ct approx 400ft E/O 
Britannia Blvd 4"     CTB   

2 2215 Paseo De Las Americas 5"     10" CTB 9 6 

3 2295 Paseo De Las Americas 4 ½”     CTB     

4 1066 Carlsbad St 4"     Class 2 Base     

5 1012 Carlsbad St 3 ½”     8" Class 2 Base 
3" old asphalt 8 Less than 

5 

6 Julian Ave approx 200ft E/O 
Cesar E Chavez Pkwy 7"     No Base  18 25 

7 1974 Julian Ave 8"      No Base   

8 1919 Irving Ave 14"      No Base   

9 1976 Irving Ave 9"      No Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

10 2228 Harrison Ave 8"     No Base    

11 2270 Harrison Ave 8"      No Base   

12 3025 B St 8"   2"  No Base   

13 3073 B St 9"   2"  No base   

14 Rio Bonito Way approx 100ft 
N/O Rio San Diego Dr 4 ½”     CTB   

15 Rio Bonito Way approx 100ft 
N/O Rio San Diego Dr 3 ½”     9" CTB 12 

Less 
than 5 

16 4976 Del Monte Ave 8"      No Base   

17 4918 Del Monte Ave 8"      No Base   

18 4565 Santa Cruz Ave 9"      No Base   

19 4531 Santa Cruz Ave 9"      No Base   

20 2933 Chicago St 5"     Class 2 base   

21 5533 Cloud Wy 2 ½”     Class 2 base   

22 5403 Cloud Wy 2"     Class 2 Base   

23 4533 Sauk Ave 4"     Class 2 Base   

24 4632 Sauk Ave 3 ½”     Class 2 Base   

25 4386 Mt Hukee Ave 3 ½”     Class 2 Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

26 4346 Mt Hukee Ave 3”     Class 2 Base   

27 3554 Mount Carol Dr 5"      No Base   

28 3262 Mount Carol Dr 6"      No Base   

29 3138 Mount Carol Dr 5"      No Base   

30 4774 Mount Almagosa Dr 3 ½”     Class 2 Base   

31 4872 Mount Almagosa Dr 3"     Class 2 Base   

32 4942 Mount Almagosa Dr 3"     Class 2 Base   

33 5117 Bowden Ave 2 ½”     Class 2 Base   

34 5158 Bowden Ave 3 ½”     Class 2 Base   

35 6652 Avenida Manana 4"     Class 2 Base   

36 2164 Crownhill Rd 4"     Class 2 Base   

37 7484 Raytheon Rd 5"     Class 2 Base   

38 7595 Raytheon Rd 4"   1" Class 2 Base   

39 Raytheon Rd approx 500ft W/O 
Convoy St 4 ½”     Class 2 Base   

40 Raytheon Rd approx 50ft W/O 
Convoy St 4 ½”     Class 2 Base   

41 7849 Raytheon Rd 4 ½”   1 ½” Class 2 Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

42 7985 Raytheon Rd 4"   1 ½” Class 2 Base   

43 8057 Raytheon Rd 5"   1" Class 2 Base   

44 9150 Chesapeake Dr 3 ½”     Class 2 Base   

45 9222 Chesapeake Dr 4"     Class 2 Base   

46 9420 Farnham St 3"     Class 2 Base   

47 Farnham St approx 200ft W/O 
Chesapeake Dr 4 ½”     CTB   

48 Autoport Mall approx 50ft E/O 
Eastgate Mall 4"     Class 2 Base   

49 5820 Autoport Mall 3 ½”     Class 2 Base   

50 6006 Miramar Mall 4"     Class 2 Base   

51 5878 Miramar Mall 4 ½”     Class 2 Base   

52 8380 Miramar Mall 5"     Class 2 Base   

53 6160 Marindustry Dr 3 ½”     Class 2 Base   

54 8616 Miramar Pl 4 ½”     Class 2 Base   

55 8450 Miramar Pl  4 ½”     Class 2 Base   

56 Marindustry Dr and Miramar Pl 3"     Class 2 Base   

57 8325 Miramar Pl 3 ½”     Class 2 Base   

AC Overlay Group 2302 
K-24-2204-DBB-3

178 | Page



Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

58 6465 Marindustry Dr 3 ½”     Class 2 Base   

59 6490 Marindustry Dr 5"     Class 2 Base   

60 7838 Hendricks Drive 2 ½”     Class 2 Base   

61 7908 Hendricks Drive 2 ½”     CTB   

62 8626 Hillery Dr 5"     Class 2 Base   

63 8714 Hillery Dr 9 ½”     Class 2 Base   

64 Reagan Rd approx 500ft S/O 
New Salem St 3"     Class 2 Base   

65 8460 Westmore Rd 3 ½”     Class 2 Base   

66 9770 Carroll Centre Rd 5"     Class 2 Base   

67 Avendia Venusto approx 150ft 
E/O Calle Vivienda 4"      Class 2 Base   

68 Intersection of Avendia 
Venusto and Caminito Ryone 4"     No Base   

69 Avendia Venusto approx 500ft 
southeast of Caminito Ryone 4"     CTB   

70 Avendia Venusto approx 1000ft 
southeast of Caminito Ryone 2"     CTB   

71 Avendia Venusto approx 1000ft 
E/O Calle Paracho 2"     CTB   

72 Avendia Venusto approx 300ft 
E/O Calle Paracho 2"     CTB   
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Should you have any further questions or need additional assistance, please feel free to contact 
me at (858) 627-3289. 
 
 
Randy Encinas 
 
Cc: File 
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CITY OF SAN DIEGO 
MEMORANDUM 

 
DATE: June 26, 2023 
 
TO:  Jose Lopez, Project Manager, Transportation & Utilities Engineering Division 

(TUE)  
   
FROM: Randy Encinas, Associate Engineer–Civil, Construction Engineering Support 
   
SUBJECT: Request for Pavement Coring, Additional Miles Project North of I-8           

(B-xxxxx) 
             
 
 
Per your memo requesting coring of the existing street pavement to determine the type and 
thickness of the pavement for the subject project dated April 28, 2023.  Our results are as follow: 
 

Core 
# LOCATION AC  PCC 

PAVEMENT 
FABRIC 
DEPTH 

Base 
Depth/Type SE R-Value 

1 6375 Balsam Lake Ave  3"     Class 2 Base   

2 6321 Balsam Lake Ave  3"     6" Class 2 Base 14 36 

3 8355 Lake Adlon Dr 3"     Class 2 Base   

4 5525 Brunswick Ave 4"     Class 2 Base   

5 5581 Brunswick Ave 5 ½”     Class 2 Base   

6 3119 Chauncey Dr 3"     Class 2 Base   

7 3001 Chauncey Dr 3"     Class 2 Base   

8 Moraga Ave approx 500 ft S/O 
Moraga Pl 8"   1 ½” Class 2 Base   

9 Moraga Ave approx 300 ft N/O 
Cadden Dr 13"   1 ½” No Base    
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

10 3971 Mt Abraham Ave 3 ½”     Class 2 Base   

11 3884 Mt Abraham Ave 3"     Class 2 Base   

12 3778 Mt Abraham Ave 3 ½”     Class 2 Base   

13 3669 Mt Abraham Ave 3"     Class 2 Base   

14 3808 Mt Ainsworth Ave 3 ½”     Class 2 Base   

15 6322 Mt Ainsworth Ct 3 ½”     Class 2 Base   

16 3920 Mt Ainsworth Ave 3"     Class 2 Base   

17 6322 Mt Ainsworth Wy 4 ½”     Class 2 Base   

18 6318 Mt Acre Wy 3 ½”     Class 2 Base   

19 3978 Mt Ainsworth Ave 3 ½”     Class 2 Base   

20 5273 Channing St 4"     Class 2 Base   

21 7837 Convoy Ct 4 ½”     Class 2 Base   

22 8797 Stanwell St 3 ½”     Class 2 Base   

23 8865 Stanwell St 3"     Class 2 Base   

24 17525 Ashburton Rd 3 ½”      No Base   

25 17435 Ashburton Rd 3"      No Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

26 16222 Turtleback Rd 3"     No Base    

27 11366 Turtleback Ln 3 ½”      No Base   

28 11464 Turtleback Ln 3"      No Base   

29 11338 Cloudcrest Dr 3 ½”      No Base   

30 11434 Cloudcrest Dr 3 ½”      No Base   

31 14232 Seabridge Ln 2 ½”     CTB   

32 14304 Seabridge Ln 2"     CTB   

33 14368 Seabridge Ln 3 ½”     CTB   

34 13007 Old West Ave 3"     Class 2 Base   

35 13048 Old West Ave 2"     Class 2 Base   

36 13090 Old West Ave 2 ½”     Class 2 Base   

37 13118 Old West Ave 3"     Class 2 Base   

38 13140 Old West Ave 3"     Class 2 Base   

       
 

Should you have any further questions or need additional assistance, please feel free to contact 
me at (858) 627-3289. 
 
 
Randy Encinas 
 
Cc: File 
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CITY OF SAN DIEGO 
MEMORANDUM 

 
DATE: June 24, 2023 
 
TO:  Jose Lopez, Project Manager, Transportation & Utilities Engineering Division 

(TUE)  
   
FROM: Randy Encinas, Associate Engineer–Civil, Construction Engineering Support 
   
SUBJECT: Request for Pavement Coring, Additional Miles Project-South of I-8            

(B-xxxxx) 
             
 
 
Per your memo requesting coring of the existing street pavement to determine the type and 
thickness of the pavement for the subject project dated April 28, 2023.  Our results are as follow: 
 

Core 
# LOCATION AC  PCC 

PAVEMENT 
FABRIC 
DEPTH 

Base 
Depth/Type SE R-Value 

1 730 Narwhal St 4"     Class 2 Base   

2 785 Narwhal St 6"     Class 2 Base   

3 868 Narwhal St  6”     Class 2 Base   

4 7756 Saint Andrews Ave 4"     CTB   

5 Ailsa Ct approx 100ft S/O Otay 
Mesa Rd eastside of street 4 ½”     CTB   

6 Ailsa Ct approx 50ft N/O Saint 
Andrews Ave westside of street 3"     CTB   

7 
Otay Mesa Center Rd approx 
50ft N/O Saint Andrews Ave 

eastside of street 
5"     CTB   

8 
Otay Mesa Center Rd approx 

50ft S/O Otay Mesa Rd 
westside of street 

5 ½”     CTB   

9 7241 Latrobe Cir 3"     Class 2 Base   
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Core 
# 

LOCATION AC  PCC 
PAVEMENT 

FABRIC 
DEPTH 

Base 
Depth/Type 

SE R-Value 

10 7209 Latrobe Cir 3"     Class 2 Base   

11 7143 Latrobe Cir 3"     Class 2 Base   

12 7186 Bullock Dr 3"     Class 2 Base   

13 7246 Bullock Dr 3"     Class 2 Base   

14 7319 Bullock Dr 3"     CTB   

15 7375 Bullock Dr 3"     CTB   

16 7448 Bullock Dr 2 ½”     CTB   

17 2541 C St 10"     No Base    

18 4136 41st St 10"      No Base   

19 4355 37th St 10"      No Base   

       
 

 
 
Should you have any further questions or need additional assistance, please feel free to contact 
me at (858) 627-3289. 
 
 
Randy Encinas 
 
Cc: File 
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APPENDIX P 

TECHNICAL SPECIFICATIONS 
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ARAMID FIBER REINFORCEMENT FOR HMA 
 
 

Description. 
Furnish all materials, equipment, labor, and incidentals for mixing aramid fiber into HMA per this 
specification. Aramid fibers must be treated to prevent them from becoming airborne during the mixing 
process,  and the  treatment  must become  soluble  in the  asphalt  binder.   Treated  aramid  fiber  shall 
be continuously fed and mixed into HMA per dosage and mixing requirements of this specification. A 
certified QA/QC mixing technician shall perform continuous feeding of the treated aramid fibers into  
the asphalt during plant mixing operations for all of the Fiber Reinforced HMA quantities required for 
the project, and a P.E. stamped certification report must be submitted upon project completion. 

 
Definitions. 

a. “HMA” is hot mix asphalt, without aramid fiber. 
b. “Fiber Reinforced HMA” is hot mix asphalt including aramid fibers. 
c. “Aramid fiber” is pure aramid fiber meeting the material properties of this specification, without 

additive materials. 
d. “Treatment” is the binder material used to facilitate the proper amount of the aramid fiber into 

the HMA so that the aramid fiber does not become airborne. 
e. “Dosage rate” is the minimum weight of treated aramid per ton of asphalt that is to be 

continuously fed into HMA. 
f. “Continuous feeding” is metering and delivering in a constant stream-like manner the dosage rate 

of treated aramid into the HMA during the asphalt mixing process at the plant. 
g. “Manufacturer” is the company that produces the aramid fiber from raw materials. 
h. “Supplier” is the company that offers an aramid product. 

 
Materials. 
Meet the following Aramid and Treatment material properties. 

 
Aramid Properties Measure 
Material Para-Aramid Fiber (50-52% by weight), fiber 

ratio subject to approval by Engineer. 

Form Filament Yarn 
Tensile Strength > 2.758 (GPa) 
Elongation at Break < 4.4 (%) 
Modulus > 95 (GPa) 
Specific Gravity 1.44-1.45 (g/cm3) 
Decomposition Temperature > 800 (˚F) 

 
Treatment Properties Measure 
Treatment Type Sasobit® Wax (48-50% by weight), or 

approved equal. Treatment and Treatment to 
Fiber ratio subject to approval by Engineer. 

Treatment Melting Temperature > 175 (˚F), treatment subject to approval by 
Engineer. 

 
Short Cut Aramid Fiber Bundles Measure 
Length 1.5 +/-0.05 (inch) 
Appearance/Handling Free Flowing Coated Fiber Bundles (visual) 
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Submittals. 
Provide the following from the product supplier at least two weeks prior to asphalt production. 

1. Identify the mixing plant and type (Batch or Continuous Drum). 
2. Material data sheet for the treated aramid fiber describing aramid fiber and treatment 

properties, including the type, weight, and flash point of treatment material. 
3. A certified QA/QC mixing plan including procedures for continuously feeding the aramid fiber 

into the asphalt. The fiber supplier must approve the QA/QC mixing plan and provide 
certification of the QA/QC mixing technician at the asphalt mixing plant who is responsible 
for continuous feeding of the fiber into the HMA. The continuous feeding can be 
accomplished by using either manual machine or automated machine equipment for the 
entire fiber mixing process. 

 
Job Mix Formula. 
When treated aramid fiber is required as a mixture ingredient, modification to the job mix formula is not 
required. 

 
Storage Requirements. 
Store treated aramid product in a dry environment and do not allow it to be in contact with moisture. 

 
Dosage & Mixing Requirements. 
The aramid dosage rate is 2.1 ounces (+/- 5%) per ton of HMA. This does not include the treatment 
weight. For uniform disbursement, treated aramid shall be metered and continuously fed in a 
constant stream-like manner. It shall be mixed with the heated aggregates before injection of the 
liquid asphalt during the asphalt mixing process at the Batch or Continuous Drum Plant per below. 

 
1. Batch Plant 

Feed treated aramid with automated dosing machine operated by a certified QA/QC mixing    
technician, directly into the weigh hopper. HMA batch dry mix times will need to be 20 seconds 
minimum to ensure proper aramid distribution. Metering shall be based on batch size (tons) and dosage 
rate (oz/ton).  Feeding  shall  occur  in  a  constant  stream-like  manner  as  the  heated  aggregate  is 
added to the weigh hopper.  If necessary, increase the mixing time with heated aggregates to ensure  
the aramid fibers are uniformly distributed. 

 
2. Continuous Drum Plant 

Feed treated aramid with automated dosing machine operated by a certified QA/QC mixing    
technician directly into the mixing drum through the RAP Collar. Standard project HMA asphalt 
production rates apply. Metering shall be  calibrated  by the  automated  dosing  machine  based  on 
the  asphalt production rate (tons/hr), and the dosage rate (oz/ton).   Feeding shall occur in a     
constant stream-like manner through the RAP Collar. 

 
Inspection. 
Visual inspection shall be performed during the mixing process to verify uniform distribution of aramid 
fiber. 

 
Fiber Reinforced HMA Placement. 
All construction, mixture and density requirements of the asphalt as detailed in the Standard 
Specifications shall apply. 

AC Overlay Group 2302 
K-24-2204-DBB-3

188 | Page



 

Acceptance. 
Acceptance of the reinforced HMA will include the following factors: 

 
1. The owner/specifier shall receive from the contractor a Professional Engineer stamped QA/QC 

report which certifies that the metering and continuous feeding was performed per the Dosage 
rate and all other requirements of this specification by a certified technician, and that visual 
inspection was performed during the mixing process to certify that no clumping of aramid fiber 
or treatment product occurred. 

2. All other construction, mixture and density requirements of the asphalt as detailed in the 
Standard Specifications shall apply. 

 
MEASUREMENT AND PAYMENT 
The contract unit price for "Asphalt Concrete with Aramid Fiber" shall include full compensation for 
furnishing all material, labor, tools, equipment, QA/QC mixing and reporting, and incidentals for doing 
all the work involved in metering and feeding the treated aramid fiber, and placement and 
compaction of the Fiber Reinforced HMA. 
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ATTACHMENT F 

RESERVED
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ATTACHMENT G 

CONTRACT AGREEMENT
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”.  
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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CONTRACTOR CERTIFICATION 

  

PRODUCT ENDORSEMENT  

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City 
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement 
identifying or referring to the City as the user of a product or service requires the prior written 
approval of the City. 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2    the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 AC Overlay Group 2302  
(Project Title) 

as particularly described in said contract and identified as Bid No. K-24-2204-DBB-3; SAP No. (WBS) B-23131; 
and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, 
and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, said 
contract has been completed and all surplus materials disposed of: 

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of       County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or 
in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for 
each portion of the Work.  The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the 
Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE CERTIFIED 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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ELECTRONICALLY SUBMITTED FORMS 
 

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR 
BID NON-RESPONSIVE.   

 

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS 

 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR 

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, 
SUPPLIERS AND MANUFACTURERS  
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City of San Diego 
CITY CONTACT: Juan E. Espindola, Senior Contract Specialist, Email: JEEspindola@sandiego.gov  

 Phone No. (619) 533-4491  

ADDENDUM A 

 

FOR 

AC Overlay Group 2302 
BID NO.:   K-24-2204-DBB-3  
SAP NO. (WBS/IO/CC):   B-23131  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   1, 6  
PROJECT TYPE: ID   

BID DUE DATE: 

2:00 PM 
October 11, 2023 

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS 

http://www.sandiego.gov/cip/bidopps/index.shtml 
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ENGINEER OF WORK 

The Engineering Specifications and Special Provisions contained herein have been prepared by or 
under the direction of the following Registered Engineer: 

  Seal: 

For City Engineer  Date 

09/28/2023
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective 
as though originally issued with the bid package.  Bidders are reminded that 
all previous requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Will the Agency provide Form AA60 – “List of Work Made Available” for 
the contractors to complete? 

A1. Please refer to Attachment C, EOCP, Section A – General Requirements, 
Subsection A 4. of the solicitation. 

Q2. What happens to the contractor if a Sub does not answers the 3 calls or 
the Subs doesn’t return a written verification of bidding or not bidding 
to the Prime. What measure of compliance does the city accept? 

A2. Bidder is required to comply with all requirements outlined in the Small 
Local Business (SLBE) Program Instructions for Bidders Completing The 
GFE Submittal (IBCGFE). Please refer to the IBCGFE, Section B. 

Q3. Please also make available of a complete GFE example the City has 
accepted by a Prime contractor this year. This helps with seeing how a 
contractor meets the Very High Standards of the city of San Diego. 

A3. GFE’s that have been previously submitted can be obtained via The City 
of San Diego’s Public Record Acts Request. More information can be in 
the following link:  

https://www.sandiego.gov/communications/public-records-requests 

Q4. If concrete is encountered in the “Cold Mill Asphalt Concrete” Composite 
Pavements should be included as a line item.  
In past overlays 2021-2023 multiple contractors have been denied the 
composite pavements request and forced to absorb cold milling PCC to 
2-3” depths.  
This is a misleading special provision benefitting only the City. The cost 
of concrete grinding is exponentially more per SF and production is 
exponentially decreased. 
Refer to spec section “” does not answer the “Composite Pavements” 
clarification.  
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I referred to the specification and still seems to be unclear when the 
WhiteBook was denied based on the Special Provision contradictions.   
Is concrete grinding to be included in “cold milling asphalt concrete” line 
items? 

A4. Refer to Attachment E, Supplementary Special Provisions, Section 
404-12. Item No 3, of the Solicitation Document. Concrete grinding is to 
be included in the Cold Mill Bid items. 

Q5. What is the pavement section for Item 11 Asphalt Pavement Repair ? 

A5. Refer to Attachment E, Supplementary Special Provisions, Section 
301-1.7, Item No. 7 and Section 302-5.9, of the Solicitation Document. 
The pavement section will vary based on the needed transitions 
adjacent to concrete work beyond the limits of pavement resurfacing. 

Q6. Will there be a requirement to mill and pave all streets prior to concrete 
improvements? 

A6. No. 

Q7. There is no bid item for asphalt concrete base (Unscheduled). How are 
we paid for the asphalt on unscheduled dig outs? 

A7. New Item has been added. Asphalt Concrete Base (Unscheduled), as per 
this Addendum. 

Q8. NOTICE INVITING BIDS Item 7. SUBCONTRACTING PARTICIPATION 
PERCENTAGES. Why has this project’s SLBE/ELBE goal been raised from 
the City’s “TRADITIONAL” 15.1% goal on similar AC Overlay projects to a 
25.1% goal? Is this a mistake? 

A8. Refer to Section C, NOTICE INVITING BIDS, Item No. 2 of this Addendum. 

Q9. The bid schedule contains Item 7 – Excavation for Base Repair 
(Unscheduled) 882 CY, and Item 10 – Crushed Miscellaneous Base 
(Unscheduled) 893 TN, however, there is not an Item for Asphalt 
Concrete Base (Unscheduled), why is that? How does the City intend to 
pay for the asphalt concrete required for any unscheduled base repairs? 

A9. New Item has been added. Asphalt Concrete Base (Unscheduled), as per 
this Addendum. 
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Q10. Bid Item 11 – Asphalt Pavement Repair – 24,900 SF. Appendix J does not 
have a column listing this bid item and the street locations. Can the City 
provide this information for each street it will be required? 

A10. Refer to Attachment E, Supplementary Special Provisions, Section 
301-1.7, Item No. 7 and Section 302-5.9, of the Solicitation Document. 
Locations will be directed by the Engineer in the field. 

Q11. Appendix J – Estimated Asphalt Quantities. The following bid item 
quantities do not total the quantities listed on pages 151-153. Can the 
City adjust the Bid Schedule to reflect the quantities listed? The bid 
schedule should reflect the quantities listed in Appendix J. 

A11. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
of the Solicitation Document. 

Q12. A. Item 12 Cold Mill Type B Full Width AC Pavement (1 Inch) Bid Schedule 
lists 276,612 SF – Plan sheets list a total of 251,464 SF. 

A12. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q13. Item 13 Cold Mill Type B Full Width AC Pavement (2 Inch) Bid Schedule 
lists 673,477 SF – Plan sheets list a total of 582,205 SF. 

A13. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q14. Item 14 Cold Mill Type B Full Width AC Pavement (3 Inch) Bid Schedule 
lists 46,825 SF – Plan sheets list a total of 42,568 SF. 

A14. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q15. Item 15 Cold Mill Type A 6 ft Edge AC Pavement (2 Inch) Bid Schedule 
lists 19,297 SF – Plan sheets list a total of 17,542 SF. 

A15. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q16. Item 16 Cold Mill Type A 6 ft Edge AC Pavement (3 Inch) Bid Schedule 
lists 151,575 SF – Plan sheets list a total of 137,794 SF. 

A16. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 
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Q17. Item 17 Cold Mill Header Cuts Bid Schedule lists 1,045 LF - Plan sheets 
list a total of 950 SF. 

A17. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3 of the Solicitation Document. Bid per the bid schedule. 

Q18. Item 18 AC W/Aramid Fiber – 2 Inch Bid Schedule lists 1,520 Tons – Plan 
sheets list a total of 1,381 Tons. 

A18. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q19. Item 19 AC W/Aramid Fiber – 3 Inch Bid Schedule lists 9,774 Tons – Plan 
sheets list a total of 8,884 Tons. 

A19. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q20. Item 20 Asphalt Concrete (2 Inch) Bid Schedule lists 6,426 Tons – Plan 
sheets list a total of 5,480 Tons. 

A20. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
Item No. 3, of the Solicitation Document. Bid per the bid schedule. 

Q21. Bid Item 21 – Historical and Contractor Date Stamp and Impressions - 
55 Each.  The locations for these items are not listed anywhere, can the 
City add them to one of the appendix for each street they will be 
required? 

A21. Refer to Attachment E, Supplementary Special Provisions, Section 2-7.1, 
of the Solicitation Document. 

Q22. Appendix J - Estimated Asphalt Quantities has a column listed as “Base 
Repair (SF)”. Which bid items will this work be paid under, there is not a 
bid item listed by the SF? 

A22. Refer to Attachment E, Supplementary Special Provisions, Section 
301-1.7, Item No. 4, of the Solicitation Document. 

C. NOTICE INVITING BIDS 

1. To Section 3, Estimated Construction Cost, page 5, DELETE in its 
entirety and SUBSTITUTE with the following: 

3. ESTIMATED CONSTRUCTION COST: The City’s estimated 
construction cost for this project is $6,810,000. 
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2. To Section 7, Subcontracting Participation Percentages, Sub Item 
7.1., page 5, DELETE in its entirety and SUBSTITUTE with the following: 

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor 
participation percentages to enhance competition and maximize 
subcontracting opportunities.  For the purpose of achieving the 
mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor 
participation percentages based upon certified SLBE and ELBE 
firms has also been provided to achieve the mandatory 
subcontractor participation percentages: 

1. SLBE participation    7.8% 

2. ELBE participation    7.3% 

3. Total mandatory participation 15.1% 

D. INSTRUCTIONS TO BIDDERS 

1. To Section 8, REFERENCE STANDARDS, pages 10 through 11, DELETE in 
its entirety and SUBSTITUE with the following: 

8. REFERENCE STANDARDS:  Except as otherwise noted or 
specified, the Work shall be completed in accordance with the 
following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/   2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works Construction 
(“The WHITEBOOK”)*  
https://www.sandiego.gov/ecp/edocref/greenbook  

2021 ECPI010122-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw  2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/ecp/edocref/drawings  2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard 
Specifications  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-
specifications 

2023 ECPD092023-05 
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Title Edition Document 
Number 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications 2023 ECPD092023-06 

California Manual on Uniform Traffic Control Devices Revision 7  
(CA MUTCD Rev 7)  
https://dot.ca.gov/programs/safety-programs/camutcd   

2014 ECPD081023-07 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/  

*Electronic updates to the Standard Drawings may also be found in the link above 

E. SUPPLEMENTARY SPECIAL PROVISIONS 

1. To Attachment E, Section 301-1.7, Payment, Item 4, page 72, DELETE 
in its entirety and SUBSTITUE with the following: 

4. Asphalt pavement subgrade repair, and base repair dig-outs, shall be 
paid at the Contract unit price for “Excavation for Base Repair” or 
“Excavation for Base Repair (Unscheduled)”, “Asphalt Concrete 
Base”, “Asphalt Concrete Base (Unscheduled)”, “Crushed 
Miscellaneous Base” and “Crushed Miscellaneous Base 
(Unscheduled)”. No Payment shall be made for areas of over 
excavation as determined by the Engineer. No additional payment 
shall be made for unscheduled Asphalt Concrete Base. 

2. To Attachment E, Section 302-6.8, Payment, pages 73 through 74, 
DELETE in their entirety and SUBSTITUE with the following: 

302-6.8 Payment. To the “GREENBOOK”, ADD the following:  

Payment for all necessary preparation works as specified 
in the contract documents and all related work such as 
labor, monument preservation and restoration, 
demolition, root pruning, forming, grading, construction 
materials, finishing, hauling and disposal, site 
maintenance, subgrade preparation, base material is 
included in all concrete work for each bid item listed in this 
section. 
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Payment for temporary repairs, such as slot patches, or 
other repairs as approved by the Engineer shall be 
included in the concrete bid items for which the temporary 
repair is required. 

Subgrade preparation, including 6 inches in depth beyond 
the specified thickness for the item for which the subgrade 
is prepared, shall be include in the contract unit price for 
the concrete work for which the excavation is required. 

Payment for subgrade repair and base repair dig-outs, 
shall be included in the Bid Item for “Excavation for Base 
Repair” or “Excavation for Base Repair (Unscheduled)”, 
“Asphalt Concrete Base” “Asphalt Concrete Base 
(Unscheduled)”, and “Crushed Miscellaneous Base”. No 
Payment shall be made for areas of over excavation as 
determined by the Engineer. 

When subgrade preparation is required, Payment for 
excavation of material encountered beyond the Subgrade 
preparation thickness included in the bid item and shall be 
made at the contract unit bid price for “Excavation for 
Base Repair” as approved by the Engineer.  

No additional payment shall be made for milling, grinding, 
saw cutting, hauling, disposal of concrete, pavement fabric, 
rubberized material, steel reinforcement, or any other 
material. 

No additional payment shall be made for asphalt removal, 
or additional preparatory work required within the limits 
of the bus pad installation as determined by the Engineer. 

The quantities shown in the appendices are based on a 
street assessment survey and may vary. No payment shall 
be made for areas of over excavation.  
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3. To Attachment E, Section 314-4.3.7, Payment, page 78, DELETE in its 
entirety and SUBSTITUE with the following: 

314-4.3.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The payment for the removal and replacement of 
existing traffic striping, pavement markings, curb 
painting, and pavement markers shall be included in 
the lump sum Bid item for “Removal and 
Replacement of Existing Paint Striping”. 

This bid item also includes payment for the removal 
of existing traffic striping modifications as indicated 
below: 

a) Chesapeake Dr 

2. The payment for installation of additional new 
striping and materials as shown in the striping 
modifications shall be included in the lump sum Bid 
items indicated below for each street identified: 

a) "Painted Traffic Stripes Improvement 
(Chesapeake Dr)” 

3. All work, material, and labor associated with the 
removal of existing traffic striping, pavement 
markings, pavement markers, thermoplastics, 
continental crosswalks, and pavement devices shall 
be included in the Lump Sum Bid Item “Removal 
and Replacement of Existing Paint Striping”. 

4. To Attachment E, Appendices, Appendix A, Notice of Exemption, 
pages 84 through 87, DELETE in their entirety and SUBSTITUE with 
pages 12 through 15 of this Addendum.  

5. To Attachment E, Appendices, ADD Appendix R, Striping Modification, 
pages 16 through 21 of this Addendum. 
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F. ADDITIONAL CHANGES 

1. The following are additional changes to the Line Items in the PlanetBids 
Tab: 

For clarity where applicable, ADDITIONS, if any, have been Underlined 
and DELETIONS, if any, have been Stricken out. 

Section Item 
Code 

Description UoM Quantity 
Payment 

Reference 

Main Bid 237310 
Asphalt Concrete 
Base (Unscheduled) 

TON 893 301-1.7 

Main Bid 237310 

Painted Traffic 
Stripes 
Improvements 
(Chesapeake Dr) 

LS 1 314-4.3.7 

 
 
 
 
 
 
 
Rania Amen, Director  
Engineering & Capital Projects Department 

Dated: September 28, 2023  
San Diego, California 

RA/MJN/na 
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APPENDIX A 

NOTICE OF EXEMPTION 



Revised August 2020 

NOTICE OF EXEMPTION 

(Check one or both) 

TO:     X Recorder/County Clerk FROM: City of San Diego 

P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 

1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 

San Diego, CA  92101-2400 San Diego, CA 92101 

Office of Planning and Research 

1400 Tenth Street, Room 121 

Sacramento, CA  95814 

Project Name:  AC 2301, AC 2302, AC2305 and AC2306 

WBS No.:  B-23130.02.06, B-23131.02.06, B-24003.02.06 and B-24004.02.06    

Project Location-Specific: 

Group 2301: Cloud Way; Sauk Avenue between Shoshoni Avenue and Boise Avenue; Bowden Avenue between 

Derrick Drive and Lyric Lane; Mt Hukee Avenue between Mt Laudo Drive and Mount Voss Drive; Moraga Avenue 

between Cadden Drive and Kenosha Avenue: Mt. Almagosa Drive between Mt. Almagosa Place and Mt. Blackburn 

Avenue; Mt. Carol Drive between Mt. Aconia Way and Tamres Drive; Chicago Street between Edison Street and 

Gesner Street; Westinghouse Street between Burroughs Street and Tait Street; Cariuto Court from Abuela Drive to 

west cul-de-sac; Chauncey Drive between Larkdale Svenue and Pinecrest Avenue; Lockwood Drive between Agwin 

Drive and Woodview Place; Nightgale Way from Meadow Lark Drive to east cul-de-sac; Rebecca Avenue from 

Melbourne Drive to Hector Avenue; Rio Bonito Way between Friars Road and Rio San Diego Drive; Brunswick 

Avenue between Birchwood Street and Eldridge Street; Birchwood Street between Orcutt Avenue and Carthage 

Street; Adobe Falls Road from Adobe Falls Place to west cul-de-sac; Del Cerro Avenue between Madra Avenue and 

Airoso Avenue; Collwood Way; El Banquero Place between Royal Group Drive and El Banquero Court; Cabaret Street 

between Decanture Street and Cibola Road; Decanture Street between Decanture Way and Cibila Road; Decanture 

Way; Cibola Road between Decanture Street and Amberly Street; Barker Way between Coleshill Drive and Bouldet 

Lake Avenue; Harwell Drive between Coleshill Drive and Boulder Lake Avenue; Wallsey Drive between Mulvaney 

Drive and Walkden Lane; Tommy Drive between Renown Drive and Bisby Lake Avenue; Lake Ben Avenue between 

Boulder Lake Avenue and Bisby Lake Avenue; Lake Adlon Drive between Boulder Lake Avenue and Lake Murray 

boulevard; Balsam Lake Avenue between Lake Adlon Drive; Lake Andrita Avenue; 37th Street between Meade 

Avenue and El Cajon Boulevard; 41st Street between Orange Avenue and Polk Avenue; 34th Street between Polk 

Avenue and University Avenue and Oregon Street between Lincoln Avenue and University Avenue. 

Group 2302: Stanwell Street between Westonhill Drive and Greenford Drive; Hillery Drive between Marauder Way 

and Westonhill Drive; Reagan Road between New Salem Street and Alava Circle; Westmore Road between 

Summerdale Road and summerdale Way; Henricks Drive between Hendricks Court and Kibler Drive; Carroll Center 

Road between Black Mountain Road and Via Pasar; Autoport Mall between Eastgate Mall and Miramar Mall; 

Miramar Mall between Marindustry Drive and Miramar Road; along Marindustry Drive; Miramar Place; Avenida 

Manana between Nautilus Street and Via Barranca and Crowhill Road between Edgeworth Road and Soledad 

Mountain Road; Convoy Court from Convoy Street to east cul-de-sac; Raytheon Road between Ruffener Street and 

Mercury Street; Chesapeake Drive between Kearny Villa Road and Chesapeake Court; Farnham Street between 

Ruffin Road and Chesapeake; Mt Abraham Avenue from Mt. Aguilar Drive to south end Cul de sac; Mt Ainsworth 

Avenue between Mt. Abraham Avenue and Mt. Aguilar Drive; Mt. Acre Way; Mt. Ainsworth Court; Mt. Ainsworth Way 

and Channing Street between Limerick Avenue and Doliva Drive. 
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Group 2305: Santa Cruz Avenue between Froude Street and Guizot Street; Ibis Street between West Upas Street 

and Horton Avenue; B Street between Fern Street and 31st Street; Irving Avenue between Cesar E. Chavez Parkway 

and Dewey Street; Julian Avenue between Cesar E. Chavez Parkway and Dewey Street; Harrison Avenue between 

Sampson Street and Sicard Street; Jud Street between Carlisle Drive and Solana Street; Carlsbad Street between 

Ashmore Avenue and Delrose Avenue; Latrobe Circle between Barney Street; Seascape between Homedale Street 

and Calle Tres Lomas; Narwhal Street between Grissom Street and Schirra Street; Alisa Court between Otay Mesa 

Road and Saint Andrews Avenue; Saint Andrews Avenue between Gailes Boulevard and Alisa Court; Paseo de las 

Americas between Heinrich Hertz Drive and Siempre Viva Road; 63rd Street between El Cajon Boulevard and Stanley 

Avenue; Revillo Way from Revillo Drive to north cul-de-sac and Vale Way between 58th Street and Adelante Avenue 

roundabout. 

Group 2306: Camino de la Breccia between Avenida Cordillera and Avenida Alozdra; Avenida Cordillera between 

Camino de la Breccia and Via Moura; Via Moura between Avenida Cordillera and Avenida Alozdra; Corte Huasco; 

Ashburton Road between Fairlie Road and Timaru Way; Via Tazon between Rancho Bernardo Road and West 

Bernardo Court; Turtleback Road between Cloudcrest Road and Turtleback Court; along Turtleback Court; 

Turtleback lane between Turtleback Court and Lofty Trail Drive; Cloudcrest Drive between Turtleback Road and 

Turtleback Lane; Avenida Venusto between Calle Vivienda and Calle Paracho; Calle Paracho between Calle Vivienda 

and Avenida Venusto; Conference Way between Carmel Mountain Road and World Trade Drive; Waverly Downs 

Way between Waverly Downs Lane and Eastbourne Road; Seabridge Lane between Windcrest Lane and Stoney Peak 

Drive; High Park Lane between Grain Lane and Ridley Road; Appalachian Way between Sawtooth Way and Black 

Hills Way; Old West Avenue between Twin Trails and Trail Dust Avenue and Entreken Avenue between Sedorus 

Street and Jane Street. 

The project is located within Rancho Bernardo, Rancho Peñasquitos, Mira Mesa, University, La Jolla, Pacific Beach, 

Clairemont Mesa, Kearny Mesa, Tierrasanta, Linda Vista, Serra Mesa, Mission Valley, Navajo, College, Ocean Beach. 

Peninsula, Uptown, North Park, Mid-City: Eastern, Mid-City Normal Heights, Mid-City: City Heights, Greater Golden 

Hill, Southeastern San Diego, Skyline Paradise Hills, Otay Mesa-Nestor and Otay Mesa Community Planning Areas 

(Council Districts 1, 2, 3, 4 5, 6, 7, 8 & 9). 

Project Location-City/County:  San Diego / San Diego 

Description of nature and purpose of the Project: The project will overlay approximately 21.1 miles of existing 

roadways with asphalt concrete pavement and make roadway subgrade repairs where needed; replace and install 

curb ramps, cross gutters, curb & gutter, sidewalks, replace traffic signal detection loops and stub outs, adjustment 

of city manhole and gate valve covers, tree root pruning, and root barrier installation; and replacing and/or 

installing new traffic striping and markings/legends. 

Portions of project at Group 2302: intersection of Chesapeake Drive with Kearny Villa Road and at Group 2301: 

along Baker Way occur adjacent to the City’s Multi-Habitat Planning Area (MHPA) and will be required to comply 

with the MHPA Land Use Adjacency Guidelines as specified in section 1.4.3 of the MSCP Subarea Plan.  

Name of Public Agency Approving Project:  City of San Diego 

Name of Person or Agency Carrying Out Project: City of San Diego 

Engineering and Capital Projects Department 

Contact: Nicholas Ferracone, Senior Planner 

Email/Phone: nwferracone@sandiego.gov / (619) 533-4182 

525 B Street, Suite 750 (MS 908A), San Diego, CA 92101 
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Exempt Status: 

(   ) Ministerial (Sec. 21080(b)(1); 15268); 

(   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 

(   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 

(X) Categorical Exemption: 15301 (Existing Facilities);15302 (Replacement and Reconstruction); and

15303 (New Construction) 

(   ) Statutory Exemptions: 

Reasons why project is exempt: The City of San Diego conducted an environmental review which determined that the 

project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15301(Existing Facilities) 

which consist of the repair, maintenance of existing public structures such as existing streets, curb ramps, cross 

gutters, curb and gutters and sidewalks; 15302 (Replacement and Construction) which consist of the replacement or 

reconstruction of existing street surface (pavement resurface), curb ramps, cross gutters, curb and gutter, sidewalks, 

traffic signal detection, stub outs and replacing traffic striping/markings; Section 15303 (New Construction) which 

allows for the construction of a limited number of new small structures or facilities such as new curb ramps, cross 

gutters and curb & gutters; and where the exceptions listed in Section 15300.2 would not apply. 

Lead Agency Contact Person: Nicholas Ferracone, Senior Planner  Telephone: (619) 533-4182 

If filed by applicant: 

1. Attach certified document of exemption finding.

2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA. 

Carrie Purcell, Deputy Director Date 

Check One: 

(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 

(   ) Signed by Applicant 

9/15/23
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APPENDIX R 

STRIPING MODIFICATION 
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BY THE CONTRACTOR.
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DESCRIPTIONEDITIONDOCUMENT NO.

       STANDARD SPECIFICATIONS  

   TRANSPORTATION (CALTRANS)
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0101118-1-D

DATE

APPROVED:

FOR CITY ENGINEER

CITY OF SAN DIEGO, CALIFORNIA
TRANSPORTATION DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

ORIGINAL JGL

DESCRIPTION BY APPROVED DATE

RCE#DEPUTY CITY ENGINEER

CHESAPEAKE DR

SPEC. NO.2204

9/14/2023

BRIAN K. GENOVESE C-57979

BETWEEN KEARNY VILLA ROAD TO CHESAPEAKE CT

COVER SHEET
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7

DASHED PATTERN LAYOUT WITH DETAIL 39A ON ONE SIDE.

LAYOUT WITH DETAIL 39A BOTH SIDE, OR 'DETAIL C' GREEN 

LANE SYMBOL LAYOUT, OR 'DETAIL B' GREEN DASHED PATTERN 

IN GUTTER PAN WHERE PRESENT. SEE 'DETAIL A' GREEN BIKE 

FHWA IA-14. GREEN THERMOPLASTIC SHOULD NOT BE PLACED 

THERMOPLASTIC PAVEMENT MATERIAL IN ACCORDANCE WITH 

INSTALL SKID/SLIP RESISTANT BIKE LANE GREEN PREFORMED

2

'STOP' MARKING PER PLAN.

BIKE LANE WIDTH OR INSTALL BIKE LANE 3' X 5' 

PAVEMENT MARKING, AND LETTERING TO FIT 

PER CALTRANS STANDARD PLAN A24D, 'STOP' 

INSTALL 'STOP' AND BIKE SYMBOL WITH PERSON,
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STRIPING CONSTRUCTION NOTES (THIS SHEET)
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BIKE LANE ARROW OR BIKE LANE SYMBOL WITH

A24C, AT 300' INTERVALS OR AS SHOWN PER PLAN.

PERSON, PER CALTRANS STANDARD PLAN A24A AND 

INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH

3
STANDARD PLAN A24D.

INSTALL PAVEMENT MARKING 'STOP', PER CALTRANS 

PER CALTRANS STANDARD PLAN A24E.

INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE)4

5

6

OR AS SHOWN ON PLAN.

PLACE PAVEMENT ARROW 10' FROM BEGINNING OF POCKET,

STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS 

OR AS SHOWN ON PLAN.

PLACE PAVEMENT ARROW 10' FROM BEGINNING OF POCKET,

STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS 

CP(2020)
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LAYOUT WITH DETAIL 39A BOTH SIDE, OR 'DETAIL C' GREEN 
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IN GUTTER PAN WHERE PRESENT. SEE 'DETAIL A' GREEN BIKE 

FHWA IA-14. GREEN THERMOPLASTIC SHOULD NOT BE PLACED 

THERMOPLASTIC PAVEMENT MATERIAL IN ACCORDANCE WITH 

INSTALL SKID/SLIP RESISTANT BIKE LANE GREEN PREFORMED
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'STOP' MARKING PER PLAN.

BIKE LANE WIDTH OR INSTALL BIKE LANE 3' X 5' 

PAVEMENT MARKING, AND LETTERING TO FIT 

PER CALTRANS STANDARD PLAN A24D, 'STOP' 

INSTALL 'STOP' AND BIKE SYMBOL WITH PERSON,

1

STRIPING CONSTRUCTION NOTES (THIS SHEET)

WHERE PRESENT.

PERSON SHOULD NOT BE PLACED IN GUTTER PAN,

BIKE LANE ARROW OR BIKE LANE SYMBOL WITH

A24C, AT 300' INTERVALS OR AS SHOWN PER PLAN.

PERSON, PER CALTRANS STANDARD PLAN A24A AND 

INSTALL BIKE LANE ARROW AND BIKE SYMBOL WITH

3
STANDARD PLAN A24D.

INSTALL PAVEMENT MARKING 'STOP', PER CALTRANS 

PER CALTRANS STANDARD PLAN A24E.

INSTALL PAVEMENT MARKING LIMIT LINE (STOP LINE)4

5

6 T-3

SUBMITTED BY:

PROJECT MANAGER

PROJECT ENGINEERFILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

AC2302

MANILYN DEL RIO

JESUS GARCIA LOPEZ

242-1725

6286407-1882444

0101118-3-D

DATE

APPROVED:

FOR CITY ENGINEER

CITY OF SAN DIEGO, CALIFORNIA
TRANSPORTATION DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

ORIGINAL JGL

DESCRIPTION BY APPROVED DATE

RCE#DEPUTY CITY ENGINEER

CHESAPEAKE DR

SPEC. NO.2204

9/14/2023

BRIAN K. GENOVESE C-57979

BETWEEN KEARNY VILLA ROAD TO CHESAPEAKE CT

STRIPING PLAN

OR AS SHOWN ON PLAN.

PLACE PAVEMENT ARROW 10' FROM BEGINNING OF POCKET,

STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (L) PER CALTRANS 

OR AS SHOWN ON PLAN.

PLACE PAVEMENT ARROW 10' FROM BEGINNING OF POCKET,

STANDARD PLAN A24A, IN CENTER OF TRAVEL LANE.

INSTALL PAVEMENT ARROW TYPE IV (R) PER CALTRANS 

B23131PAVING:

WBS 

SHEET   OF    SHEETS53
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SIGN AND POST DATA TABLE

SIGN TREATMENT

T-5

SHEET

0

TOTAL

0REMOVE

4 4INSTALL

4 4NEW POLE*

INSTALL NEW SIGN
IS

SIGNAGE CONSTRUCTION NOTES:

POLE TYPE NOTES:

POST PER CITY OF SAN DIEGO STANDARD DRAWING SDM-104

*INSTALL PERFORATED SQUARE STEEL TUBING (PSST) SIGN 

CLEARANCE FROM GROUND TO BOTTOM OF SIGN.

SIGN POST PER 2022 CALTRANS STNADARD PLAN RS5 & RS6. MAINTAIN 7'

** INSTALL 2 1/2" X 2 1/2" BY 10 GA PERFORATED SQUARE STEEL TUBE (PSST)

LEGEND

CR CURB RETURN

NEW POLE.

R81(CA)

BIKE LANE

12"

8"

T-4

SUBMITTED BY:

PROJECT MANAGER

PROJECT ENGINEERFILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

AC2302

MANILYN DEL RIO

JESUS GARCIA LOPEZ

242-1725

6286407-1882444

0101118-4-D

DATE

APPROVED:

FOR CITY ENGINEER

CITY OF SAN DIEGO, CALIFORNIA
TRANSPORTATION DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

ORIGINAL JGL

DESCRIPTION BY APPROVED DATE

RCE#DEPUTY CITY ENGINEER

CHESAPEAKE DR

SPEC. NO.2204

9/14/2023

BRIAN K. GENOVESE C-57979

BETWEEN KEARNY VILLA ROAD TO CHESAPEAKE CT

SIGN AND POST DATA TABLE

B23131PAVING:

WBS 

0 0REMOVE

1 1INSTALL

1 1NEW POLE**
R4-4

BEGIN

RIGHT TURN LANE

YIELD TO BIKE

SHEET   OF    SHEETS54
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8'
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R81(CA)

SIGNS:

BIKE LANE

12"

8"

LEGEND

CR CURB RETURN

NEW POLE.

IS

IS

IS
IS

R81(CA)

R81(CA)

R81(CA) R81(CA)

INSTALL NEW SIGN
IS

SIGNAGE CONSTRUCTION NOTES:
T-5

SUBMITTED BY:

PROJECT MANAGER

PROJECT ENGINEERFILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

AC2302

MANILYN DEL RIO

JESUS GARCIA LOPEZ

242-1725

6286407-1882444

0101118-5-D

DATE

APPROVED:

FOR CITY ENGINEER

CITY OF SAN DIEGO, CALIFORNIA
TRANSPORTATION DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

ORIGINAL JGL

DESCRIPTION BY APPROVED DATE

RCE#DEPUTY CITY ENGINEER

CHESAPEAKE DR

SPEC. NO.2204

9/14/2023

BRIAN K. GENOVESE C-57979

BETWEEN KEARNY VILLA ROAD TO CHESAPEAKE CT

SIGNAGE PLAN

B23131PAVING:

WBS 

0 40 80

SCALE 1"=40'

1200 40 80

SCALE 1"=40'
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IS R4-4
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NEW POLE**
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YIELD TO BIKE

SHEET   OF    SHEETS55
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