City of San Diego

CONTRACTOR'S NAME: ATP General Engineering Contractors A division of Hanson Aggregates PSW
LLC

ADDRESS: 4211 Ponderosa Ave, Ste C, San Diego, CA 92123

TELEPHONE NO.: 619-777-8100 Email.: Barbara.Jacob@martinmarietta.com

CITY CONTACT:_Ron McMinn, Contract Specialist, Email: rmcminn@sandiego.gov

Phone No. (619) 533-4618
J. Lopez / M. Jirjis Nakasha / N. Alkuree

BIDDING DOCUMENTS

FOR

AC Overlay Group 2301

BID NO.: K-24-2203-DBB-3
SAP NO. (WBS/I0/CC): B-23130

CLIENT DEPARTMENT: 2116

COUNCIL DISTRICT: 2,3,7,9
PROJECT TYPE: ID

THIS CONTRACT WILL BE SUBJECT TO THE FOLLOWING:

> THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM
> PREVAILING WAGE RATES: STATE |X| FEDERAL []
> APPRENTICESHIP

BID DUE DATE:
2:00 PM
October 5, 2023
CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/index.shtml



mailto:Barbara.Jacob@martinmarietta.com
mailto:rmcminn@sandiego.gov
http://www.sandiego.gov/cip/bidopps/index.shtml

ENGINEER OF WORK

The Engineering Specifications, Special Provisions and Project Appendices contained herein have been
prepared by or under the direction of the following Registered Engineer:

09/01/2023 Seal:
For City Engineer Date
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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING

The Bidder's attention is directed to the City's Municipal Code §22.0807(d)(2) for important information
regarding grounds for debarment for failure to submit required documentation.

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from
the City's web site at:

http://www.sandiego.gov/eoc/forms/index.shtml

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM
1. Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS
2. Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS
3. Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS
" ngarment and Suspension Certification for At Time of Bid ALL BIDDERS
Prime Contractors
5 Debarment and Suspgnsmn Certification for At Time of Bid ALL BIDDERS
Subcontractors, Suppliers & Mfgrs
6. | Bid Bond (Original) BySPM 1 workingday | | gppeRs
after bid opening
7. | SLBE Good Faith Effort Documentation BySPM3workingdays | | gippERs
after bid opening
By 5 PM 3 working days
: : after bid opening with
8. Form AA60 - List of Work Made Available Good Faith Effort (GFE) ALL BIDDERS
documentation
If the Contractor is a Joint Venture: Within 10 working days
. . . AWARDED
9. e Joint Venture Agreement of receipt by bidder of BIDDER
e Joint Venture License contract forms
Payment & Performance Bond; Certificates of | Within 10 working days
. , . AWARDED
10. Insurance & Endorsements; and Signed | of receipt by bidder of
BIDDER
Contract Agreement Page contract forms and NOI
11 Listing of “Other Than First Tier” \(/)\:’Itrzlcne: 2 \évogl?:jndge?i);s AWARDED
' Subcontractors e BIDDER
contract forms
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NOTICE INVITING BIDS

1. SUMMARY OF WORK: This is the City of San Diego's (City) solicitation process to acquire
Construction services for AC Overlay Group 2301. For additional information refer to
Attachment A.

2, FULL AND OPEN COMPETITION: This solicitation is subject to full and open competition and

may be bid by Contractors on the City's approved Prequalified Contractors List. For
information regarding the Contractors Prequalified list visit the City's web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST: The City's estimated construction cost for this project is
$6,460,000.

4. BID DUE DATE AND TIME ARE: OCTOBER 5, 2023 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT: Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must

possess the following licensing classification: A

7. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation percentages
apply to this contract.

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation
percentages to enhance competition and maximize subcontracting opportunities. For
the purpose of achieving the mandatory subcontractor participation percentages, a
recommended breakdown of the SLBE and ELBE subcontractor participation
percentages based upon certified SLBE and ELBE firms has also been provided to
achieve the mandatory subcontractor participation percentages:

1. SLBE participation 12.9%
2. ELBE participation 12.1%
3. Total mandatory participation 25.0%

7.2.  The current list of Certified SLBE/ELBE Firms to be used for outreach for this project is
posted to the Documents tab on PlanetBids.

7.3. The Bid may be declared non-responsive if the Bidder fails to meet the following
requirements:

7.3.1. Include SLBE-ELBE certified subcontractors at the overall mandatory
participation percentage identified in this document; OR

7.3.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable
Document Format (PDF), demonstrating the Bidder made a good faith effort
to conduct outreach to and include SLBE-ELBE Subcontractors as required in
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this solicitation by 5 PM 3 Working Days after the Bid opening if the overall
mandatory participation percentage is not met.

All submittals in searchable PDF shall be submitted electronically within
the prescribed time identified in the contract documents via PlanetBids
by invitation to the point of contact named in the bid provided by the
Contract Specialist to all bidders.

8. AWARD PROCESS:

8.1.

The Award of this contract is contingent upon the Contractor's compliance with all
conditions of Award as stated within these documents and within the Notice of Intent
to Award.

8.2 Upon acceptance of bids and determination of the apparent low bidder, the City will
prepare the contract documents for execution within approximately 21 days of the
date of the bid opening. The City will then award the contract upon receipt of properly
signed Contract, bonds, and insurance documents.

8.3.  This contract will be deemed executed and effective only upon the signing of the
Contract by the Mayor or his designee and approval as to form by the City Attorney's
Office.

8.4.  The low Bid will be determined by the Base Bid.

8.5.  Once the low Bid has been determined, the City may, at its sole discretion, award the
contract for the Base Bid alone.

0. SUBMISSION OF QUESTIONS:

9.1.  The Director (or Designee) of the Purchasing & Contracting Department is the officer
responsible for opening, examining, and evaluating the competitive Bids submitted to
the City for the acquisition, construction and completion of any public improvement
except when otherwise set forth in these documents. Any questions related to this
solicitation shall be submitted to:
rmcminn@sandiego.gov

9.2.  Questions received less than 14 days prior to the date for opening of Bids may not be
considered.

9.3.  Questions or clarifications deemed by the City to be material shall be answered via
issuance of an addendum and posted to the City's online bidding service.

9.4.  Only questions answered by formal written addenda shall be binding. Oral and other
interpretations or clarifications shall be without legal effect. It is the Bidder's
responsibility to be informed of any addenda that have been issued and to include all
such information in its Bid.
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INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

1.1.  Contractors submitting a Bid must be pre-qualified for the total amount proposed,
including all alternate items, prior to the date of submittal. Bids from contractors who
have not been pre-qualified as applicable and Bids that exceed the maximum dollar
amount at which contractors are pre-qualified may be deemed non-responsive and
ineligible for award.

1.2. The completed application must be submitted online no later than 2 weeks prior to
the bid opening.

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity: For projects with
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may
be deemed responsive and eligible for award if the cumulative maximum bidding
capacity of the individual Joint Venture entities is equal to or greater than the total
amount proposed.

1.3.1. Each of the entities of the Joint Venture must have been previously
prequalified at a minimum of $15,000,000.

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not
eligible for Cumulative Maximum Bidding Capacity prequalification. To be
eligible for award in this scenario, the Joint Venture itself or at least one of the
Joint Venture entities must have been prequalified for the total amount
proposed.

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000
or greater on a project with an engineer's estimate of less than $30,000,000
are not eligible for Cumulative Maximum Bidding Capacity prequalification.

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide
evidence of its corporate existence and furnish good and approved bonds in
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder
of a form of contract for execution.

14. Complete information and links to the on-line prequalification application are
available at:

http://www.sandiego.gov/cip/bidopps/prequalification

1.5. Due to the City's responsibility to protect the confidentiality of the contractors’
information, City staff will not be able to provide information regarding contractors’
prequalification status over the telephone. Contractors may access real-time
information about their prequalification status via their vendor profile on PlanetBids. ™
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2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at:
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown

on the cover of this solicitation.

2.1.

2.2.

2.3.

2.4.

2.5.

2.6.

BIDDERS MUST BE PRE-REGISTERED with the City's bidding system and possess a
system-assigned Digital ID in order to submit and electronic bid.

The City's bidding system will automatically track information submitted to the site
including IP addresses, browsers being used and the URLs from which information
was submitted. In addition, the City's bidding system will keep a history of every login
instance including the time of login, and other information about the user's computer
configuration such as the operating system, browser type, version, and more.
Because of these security features, Contractors who disable their browsers' cookies
will not be able to log in and use the City's bidding system.

The City's electronic bidding system is responsible for bid tabulations. Upon the
bidder's or proposer’s entry of their bid, the system will ensure that all required fields
are entered. The system will not accept a bid for which any required information
is missing. This includes all necessary pricing, subcontractor listing(s) and any other
essential documentation and supporting materials and forms requested or contained
in these solicitation documents.

BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's
bidding system via hypertext transfer protocol secure (https) mechanism using SSL
128-256 bit security certificates issued from Verisign/Thawte which encrypts data
being transferred from client to server. Bids submitted prior to the “Bid Due Date and
Time" are not available for review by anyone other than the submitter who has until
the “Bid Due Date and Time" to change, rescind or retrieve its proposal should it desire
to do so.

BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME. Once the bid deadline is
reached, no further submissions are accepted into the system. Once the Bid Due Date
and Time has lapsed, bidders, proposers, the general public, and City staff are able to
immediately see the results on line. City staff may then begin reviewing the
submissions for responsiveness, EOCP compliance and other issues. The City may
require any Bidder to furnish statement of experience, financial responsibility,
technical ability, equipment, and references.

RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the
Work. Conditional Bids may be rejected as being non-responsive. Alternative
proposals will not be considered unless called for.
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time.

2.7.1. Important Note: Submission of the electronic bid into the system may not be
instantaneous. Due to the speed and capabilities of the user’s internet service
provider (ISP), bandwidth, computer hardware and other variables, it may take
time for the bidder's submission to upload and be received by the City's
eBidding system. Itis the bidder's sole responsibility to ensure their bids are
received on time by the City's eBidding system. The City of San Diego is not
responsible for bids that do not arrive by the required date and time.

2.8.  ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To
request a copy of this solicitation in an alternative format, contact the Purchasing &
Contracting Department, Public Works Division Contract Specialist listed on the cover
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to
ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT:

3.1.  The bidder, by submitting its electronic bid, acknowledges that doing so carries the
same force and full legal effect as a paper submission with a longhand (wet) signature.

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly
examined and understands the entire Contract Documents (which consist of the plans
and specifications, drawings, forms, affidavits and the solicitation documents), and
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to
and is bound by the entire Contract Documents, including any addenda issued
thereto, and incorporated by reference in the Contract Documents.

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of
perjury under the laws of the State of California, that the certification, forms and
affidavits submitted as part of this bid are true and correct.

3.4. The Bidder agrees to the construction of the project as described in Attachment “A-
Scope of Work” for the City of San Diego, in accordance with the requirements set forth
herein for the electronically submitted prices. The Bidder guarantees the Contract
Price for a period of 120 days from the date of Bid opening. The duration of the
Contract Price guarantee shall be extended by the number of days required for the
City to obtain all items necessary to fulfill all conditions precedent.

4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records
subject to public disclosure. It is the responsibility of the respondent to clearly identify any
confidential, proprietary, trade secret or otherwise legally privileged information contained
within the Bid. General references to sections of the California Public Records Act (PRA) will
not suffice. If the Contractor does not provide applicable case law that clearly establishes that
the requested information is exempt from the disclosure requirements of the PRA, the City
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shall be free to release the information when required in accordance with the PRA, pursuant
to any other applicable law, or by order of any court or government agency, and the Contractor
will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1.

5.2.

Prior to the Award of the Contract or Task Order, you and your Subcontractors and
Suppliers must register with the City's web-based vendor registration and bid
management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg

The City may not award the contract until registration of all subcontractors and
suppliers is complete. In the event this requirement is not met within the time frame
specified in the Notice of Intent to Award letter, the City reserves the right to rescind
the Notice of Award / Intent to Award and to make the award to the next responsive
and responsible bidder / proposer.

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and the Joint
Venture license to the City within 14 Calendar Days after receiving the Contract forms.

7. INSURANCE REQUIREMENTS:

7.1.

All certificates of insurance and endorsements required by the contract are to be
provided upon issuance of the City’s Notice of Intent to Award letter.

7.2, Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for
the insurance requirements which must be met.
8. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be

completed in accordance with the following standards:

Document

Title Edition
Number

Standard Specifications for Public Works Construction (“The
GREENBOOK") http://www.greenbookspecs.org/

2021 ECP1010122-01

City of San Diego Standard Specifications for Public Works Construction
(“The WHITEBOOK")* 2021 ECPI010122-02
https://www.sandiego.gov/ecp/edocref/greenbook

City of San Diego Standard Drawings*
https://www.sandiego.gov/ecp/edocref/standarddraw

2021 ECPI010122-03

Citywide Computer Aided Design and Drafting (CADD) Standards
https://www.sandiego.gov/ecp/edocref/drawings

2018 | PWPIO10119-04

California Department of Transportation (CALTRANS) Standard
Specifications
https://dot.ca.gov/programs/design/october-2022-ccs-standard-plans-and-

2022 | ECPD081023-05

standard-specifications
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Document

Title Edition
! it Number

CALTRANS Standard Plans

https.//dot.ca.gov/programs/design/october-2022-ccs-standard-plans-and- 2022 ECPD081023-06
standard-specifications

California Manual on Uniform Traffic Control Devices Revision 7

(CAMUTCD Rev 7) 2014 ECPD081023-07
https://dot.ca.gov/programs/safety-programs/camutcd
NOTE: *Available online under Engineering Documents and References at:

https://www.sandiego.gov/ecp/edocref/
*Electronic updates to the Standard Drawings may also be found in the link above

o. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all
questions submitted in writing via the City's eBidding web site in the form of an addendum.
No other responses to questions, oral or written shall be of any force or effect with respect to
this solicitation. The changes to the Contract Documents through addenda are made effective
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda
at the time of bid submission.

10. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any
time, and further reserves the right to reject submitted Bids, without giving any reason for
such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each
bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a
contract.

11. CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price provisions
as set forth herein. The Bidder agrees to perform construction services for the City of San
Diego in accordance with these contract documents for the prices listed below. The Bidder
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid
opening. The duration of the Contract Price guarantee may be extended, by mutual consent
of the parties, by the number of days required for the City to obtain all items necessary to
fulfill all contractual conditions.

12. SUBCONTRACTOR INFORMATION:

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who
will perform work, labor, render services or who specially fabricates and installs a
portion [type] of the work or improvement, in an amount in excess of 0.5% of the
Contractor's total Bid. The Bidder shall also state within the description, whether the
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state
within the description, the PORTION of the work which will be performed by each
subcontractor under this Contract. The Contractor shall list only one Subcontractor
for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed
shall be stated for all subcontractors listed. Failure to comply with this requirement
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12.2.

12.3.

may result in the Bid being rejected as non-responsive and ineligible for award. The
Bidder's attention is directed to the Special Provisions - Section 3-2,
“Self-Performance”, which stipulates the percent of the Work to be performed with the
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE,
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking
recognition towards achieving any mandatory, voluntary (or both) subcontracting
participation goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or
proposal to the City, Contractor is certifying that he or she has verified that all
subcontractors used on this public work project are registered with the California
Department of Industrial Relations (DIR). The Bidder shall provide the name,
address, license number, DIR registration number of any Subcontractor -
regardless of tier - who will perform work, labor, render services or specially fabricate
and install a portion [type] of the work or improvement pursuant to the contract.

LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of
equipment, materials, or supplies obtained from third party Suppliers towards
achieving any mandatory or voluntary (or both) subcontracting participation goals
shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION
NUMBER and the DOLLAR VALUE of each supplier. The Bidder will be credited up to
60% of the amount to be paid to the Suppliers for materials and supplies unless
vendor manufactures or substantially alters materials and supplies, in which case,
100% will be credited. The Bidder is to indicate within the description whether the
listed firm is a supplier or manufacturer. If no indication is provided, the listed firm
will be credited at 60% of the listed dollar value for purposes of calculating the
Subcontractor Participation Percentage.

LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For
subcontractors or suppliers to be used on alternate items, bidder shall use the
provided “Subcontractors For Alternates” form and shall indicate for each alternate
subcontract whether it is an additive or deductive alternate; the subcontractor’'s name,
location, phone number, email address, CA license number, and DIR registration
number; whether the subcontractor is a designer, constructor or supplier; the type of
work the subcontractor will be performing; and the dollar value of the subcontract for
that alternate item. Failure to comply with this requirement may result in the bid being
rejected as nonresponsive and ineligible for award.

13. SUBMITTAL OF “OR EQUAL" ITEMS: See Section 4-6, “Trade Names"” in The WHITEBOOK and
as amended in the SSP.
14. AWARD:
14.1. The Award of this contract is contingent upon the Contractor's compliance with all
conditions precedent to Award.
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15.

16.

17.

18.

19.

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution
within approximately 21 days of the date of the Bid opening and award the Contract
approximately within 7 days of receipt of properly executed Contract, bonds, and
insurance documents.

14.3. This contract will be deemed executed and effective only upon the signing of the
Contract by the Mayor or his designee and approval as to form the City Attorney's
Office.

SUBCONTRACT LIMITATIONS: The Bidder's attention is directed to Standard Specifications
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE" in The GREENBOOK and as
amended in the SSP which requires the Contractor to self-perform not less than the specified
amount. Failure to comply with this requirement shall render the bid non-responsive and
ineligible for award.

AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by
visiting the City's website: http://www.sandiego.gov/cip/. Plans and Specifications for this
contract are also available for review in the office of the City Clerk or Purchasing & Contracting
Department, Public Works Division.

ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or corporation
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work
unless alternate Bids are called for. A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in
the rejection of all bids submitted.

SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification
numbers for both the Bidder and the listed Subcontractors must be submitted on the City
provided forms within these documents.

BIDDER'S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD
CONTRACTS:

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time. Bid
Security shall be in one of the following forms: a cashier's check, or a properly certified
check upon some responsible bank; or an approved corporate surety bond payable to
the City of San Diego for an amount of not less than 10% of the total bid amount.

19.2. This check or bond, and the monies represented thereby, will be held by the City as a
guarantee that the Bidder, if awarded the contract, will in good faith enter into the
contract and furnish the required final performance and payment bonds.

19.3. The Bidder agrees that in the event of the Bidder's failure to execute this contract and
provide the required final bonds, the money represented by the cashier's or certified
check will remain the property of the City; and the Surety agrees that it will pay to the
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the
City may suffer as a result of such failure.
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19.4.

19.5.

At the time of bid submission, bidders must upload and submit an electronic PDF copy
of the aforementioned bid security. Whether in the form of a cashier's check, a
properly certified check or an approved corporate surety bond payable to the City of
San Diego, the bid security must be uploaded to the City's eBidding system. By 5PM,
1 working day after the bid opening date, all bidders must provide the City with the
original bid security.

Failure to submit the electronic version of the bid security at the time of bid
submission AND failure to provide the original by 5PM, 1 working day after the bid
opening date shall cause the bid to be rejected and deemed non-responsive.

Original Bid Bond shall be submitted to:

Purchasing & Contracting Department, Public Works Division

1200 3rd Ave., Suite 200, MS 56P

San Diego, California, 92101

To the Attention of the Contract Specialist on the Front Page of this solicitation.

20. AWARD OF CONTRACT OR REJECTION OF BIDS:

20.1.
20.2.

20.3.

20.4.

20.5.

20.6.

20.7.

20.8.

This contract may be awarded to the lowest responsible and reliable Bidder.

Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete
eBids will not be accepted.

The City reserves the right to reject any or all Bids, to waive any informality or
technicality in Bids received, and to waive any requirements of these specifications as
to bidding procedure.

Bidders will not be released on account of their errors of judgment. Bidders may be
released only upon receipt by the City within 3 Working Days of the bid opening,
written notice from the Bidder which shows proof of honest, credible, clerical error of
a material nature, free from fraud or fraudulent intent; and of evidence that
reasonable care was observed in the preparation of the Bid.

A bidder who is not selected for contract award may protest the award of a contract
to another bidder by submitting a written protest in accordance with the San Diego
Municipal Code.

The City of San Diego will not discriminate in the award of contracts with regard to
race, religion creed, color, national origin, ancestry, physical handicap, marital status,
sex or age.

Each Bid package properly signed as required by these specifications shall constitute
a firm offer which may be accepted by the City within the time specified herein.

The City reserves the right to evaluate all Bids and determine the lowest Bidder on the
basis of the base bid and any proposed alternates or options as detailed herein.

21. BID RESULTS:

21.1. The availability of the bids on the City's eBidding system shall constitute the public
announcement of the apparent low bidder. In the event that the apparent low bidder
is subsequently deemed non-responsive or non-responsible, a notation of such will be
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22.

23.

21.2.

made on the eBidding system. The new ranking and apparent low bidder will be
adjusted accordingly.

To obtain the bid results, view the results on the City's web site, or request the results
by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail,
be sure to reference the bid name and number. The bid tabulations will be mailed to
you upon their completion. The results will not be given over the telephone.

THE CONTRACT:

22.1.

22.2.

22.3.

22.4.

22.5.

The Bidder to whom award is made shall execute a written contract with the City of
San Diego and furnish good and approved bonds and insurance certificates specified
by the City within 14 days after receipt by Bidder of a form of contract for execution
unless an extension of time is granted to the Bidder in writing.

If the Bidder takes longer than 14 days to fulfill these requirements, then the
additional time taken shall be added to the Bid guarantee. The Contract shall be made
in the form adopted by the City, which includes the provision that no claim or suit
whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in
connection with this contract, nor shall any such officer, agent, or employee be liable
hereunder.

If the Bidder to whom the award is made fails to enter into the contract as herein
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will
be subject to forfeiture. An award may be made to the next lowest responsible and
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party
to whom the first award was made.

Pursuant to the San Diego City Charter section 94, the City may only award a public
works contract to the lowest responsible and reliable Bidder. The City will require the
Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish
good and approved bonds and insurance certificates specified by the City within 14
Days, unless otherwise approved by the City, in writing after the Bidder receives
notification from the City, designating the Bidder as the Apparent Low Bidder and
formally requesting the above mentioned items.

The award of the Contractis contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor
or designee and approval as to form by the City Attorney's Office. If the Apparent Low
Bidder does not execute the Contract or submit required documents and information,
the City may award the Contract to the next lowest responsible and reliable Bidder
who shall fulfill every condition precedent to award. A corporation designated as the
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence
that the officer signing the Contract and bond for the corporation is duly authorized
to do so.

EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder shall examine
carefully the Project Site, the Plans and Specifications, other materials as described in the
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA", and the
proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive

AC Overlay Group 2301 15 | Page

K-24-2203-DBB-3



evidence that the Bidder has investigated and is satisfied as to the conditions to be
encountered, as to the character, quality, and scope of work, the quantities of materials to be
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and
Specifications.

24. CITY STANDARD PROVISIONS: This contract is subject to the following standard provisions.
See The WHITEBOOK for details.

24.1.

24.2.

24.3.
24.4.

24.5.

24.6.

24.7.

The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.

The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to
the Americans with Disabilities Act.

The City of San Diego Municipal Code §22.3004 for Contractor Standards.

The City of San Diego's Labor Compliance Program and the State of California Labor
Code 881771.5(b) and 1776.

Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning
the employment of apprentices by contractors and subcontractors performing public
works contracts.

The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San
Diego Municipal Code (SDMC).

The City's Information Security Policy (ISP) as defined in the City's Administrative
Regulation 90.63.

25. PRE-AWARD ACTIVITIES:

25.1. The contractor selected by the City to execute a contract for this Work shall submit the
required documentation as specified herein and in the Notice of Intent to Award.
Failure to provide the information as specified may result in the Bid being rejected as
non-responsive.
25.2. The decision that bid is non-responsive for failure to provide the information required
within the time specified shall be at the sole discretion of the City.
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PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND
FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

Martin Marietta San Diego Aggregates LLC dba ATP General Engineering Contractors, a Limited

Liability Company as principal, and _Arch Insurance Company , a

corporation authorized to do business in the State of California, as Surety, hereby obligate
themselves, their successors and assigns, jointly and severally, to The City of San Diego a

municipal corporation in the sum of Six Million Four Hundred Forty Three Thousand Five

Hundred Sixty Five Dollars and Fifty Three Cents ($6,443,565.53) for the faithful performance of the

annexed contract, and in the sum of Six Million Four Hundred Forty Three Thousand Five

Hundred Sixty Five Dollars and Fifty Three Cents ($6,443,565.53) for the benefit of laborers

and materialmen designated below.
Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San Diego,
California, then the obligation herein with respect to a faithful performance shall be void; otherwise it
shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for
or performing labor in the execution of this contract, and shall pay all amounts due under the
California Unemployment Insurance Act then the obligation herein with respect to laborers and
materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of
all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants,
(iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the
State of California.

Changes in the terms of the annexed contract or specifications accompanying same or
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives
notice of same.

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the
provisions of this bond.

The Surety expressly agrees that the City of San Diego may reject any contractor or
subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default
by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified
in the Agreement in the event the City terminates the Principal for default.






ACKNOWLEDGMENT

A notary public or other officer completing this
certificate verifies only the identity of the individual
who signed the document to which this certificate is
attached, and not the truthfulness, accuracy, or
validity of that document.

State of California .
County of San Diego )

on__// /?/2-5 before me, Barbara Jacob, Notary Public
Y (insert name and title of the officer)

personally appeared David A. Donnelly

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and officialseal. = sesosessasads )

o BARBARA JACOB
2\ Notary Public - California
3 5 5an Diego County
' ¥ Commission # 2439537
M“g‘ 4 My Comm. Expires FeD 28, 2027
S'Qnature\ (Seal)

-t




CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A Notary Public or other officer completing this certificate verifies only the identity of the
individual who signed the document, to which this certificate is attached, and not the truthfulness,
accuracy, or validity of that document.

State of New York

County of _New York

/ .
On this 7" day of, }\X D\)U/V\\/}O ' in the year 52035 before me

—~Lrancesca Kazmierczak, Notary Public, personally appeared
Dﬂom D(/W\\ha who provide to me on the basis of satisfactory

evidence to be the persofi(§) whose name(s) is/are subscribed to the within

instrument and acknowledged to me that he/she/ they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the
instruments the person(s), or the entity upon behalf of which the person(s) acted,
executed the instrument.

1 certify under PENALTY OF PERJURY under the laws of the
State of New York that the foregoing paragraph is true and correct.

WITNESS my hand and ofﬁc1a1 seal.

FRANCESCA KAZMIERCZAK : 9/
Notary Public - State of New York b }
NO, 01KA6354599

Qualified in Kings County
My Commission Expires Feb 13, 2025 § Slgnatm:): of Nota ublic
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This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.
Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY
Know All Persons By These Presents:
That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City,
New Jersey (hereinafter referred to as the "Company") does hereby appoint:

Aklima Noorhassan, Anne L. Potter, Beverly A. Woolford, Debra A. Deming, Frances Rodriguez, Francesca Kazmierczak, Jennifer L. Jakaitis, Kemal
Brkanovic, Peter Healy, Sandra Diaz, Susan A, Welsh and Valorie Spates of New York, NY (EACH)

its true and lawful Attorney(s)in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed:
Any and all bonds, undertakings, recognizances and other surcty obligations, in the penal sum not exceeding One Hundred Fifty Million Dollars ($150,000,000.00).

This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the doflar limit of authority as set forth
herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as
fully and amply to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at its principal administrative
office in Jersey City, New Jersey.

This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on August 31, 2022, true and
accurate copies of which are hereinafter set forth and are hereby certified to by the undersigned Secretary as being in full force and effect:

“VOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surcty Business Division, or their
appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to
authorize them subject to the limitations set forth in their respective powers of attorney, to execute on behalf of the Company, and attach the seal of the Company
thereto, bonds, undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for
acceptance of process.”

This Power of Attorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of
Directors of the Company on August 31, 2022:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business
Division, or their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and certifications by the
Secretary, may be affixed by facsimile on any power of attorney or bond executed pursuant to the resolution adopted by the Board of Directors on August 31, 2022, and
any such power so executed, sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the
Company. In Testimony Whereof, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized officers, this 17" day
of March, 2023. g

Attested and Certified

/Z‘%—\. A ,%’z/‘\“

Regan'K. Shulman, Secretary

STATE OF PENNSYLVANIA SS
COUNTY OF PHILADELPHIA SS

Arch Insurance Company

s

Stephen C. Ruschak, Executive Vice President

I, Michele Tripodi, a Notary Public, do hereby certify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names
are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of
Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authorized signed,
sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and
purposes therein set forth. -

Commonwealth of Penmsyivania - Notary Seal . Lo
MICHELE TRIPGDI Hosary Pustc A LA pprda,

Philsdaiphia County i ipodi i
Iy Conmvon Exgis i a1, 2126 I\I\thkle ﬂﬂp‘odl, No@r{f;?l;;:zozs
Commiaian AN y commission expires
CERTIFICATION

I, Regan A. Shulman, Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated March 17, 2023 on behalf of the
person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of
this certificate; and I do further certify that the said Stephen C. Ruschak, who executed the Power of Attorney as Executive Vice President, was on the date of execution
of the attached Power of Attorney the duly elected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, I have hercunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this 7th _day ofNovember2023

ﬂgzﬁ, A, @j’éﬁwﬂ

Regafi A. Shulman, Secretary

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no authority to bind the Company
except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:
Arch Insurance — Surety Division

3 Parkway, Suite 1500

Philadelphia, PA 19102

To verify the authenticity of this Power of Attorney, please contact Arch Insurance Company at SuretyAuthentic@archinsurance.com
Please refer to the above named Attorney-in-Fact and the details of the bond to which the power is attached.

AICPOA040120 Printed in U.S.A.
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ATTACHMENT A

SCOPE OF WORK
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SCOPE OF WORK

1. SCOPE OF WORK: Work will involve furnishing all labor, materials, equipment, services,
quality assurance and construction including, but not limited to, grinding, cold milling, hauling
and disposal of the existing asphalt, concrete and fabric, installment of new pavement,
excavation for pavement base repair, raising appurtenances and survey monuments to grade,
street sweeping, curb gutter removal and replacement, sidewalk panel removal and
replacement, cross gutter removal and replacement, tree trimming, root pruning,
tree root relocation, tree removal, vegetation removal, replacing traffic
striping/markings/markers/devices, replacing vehicle detector loops and stubs, and storm
drain inlet protection.

1.1.  The Work shall be performed in accordance with:

1.1.1. The Notice Inviting Bids and the following Appendices, inclusive:

o Appendix E - Location Maps
) Appendix ] - Estimated Asphalt Construction Quantities
) Appendix K - Estimated Concrete Construction Quantities
. Appendix L - Estimated Tree Construction Quantities
o Appendix M - Estimated Curb Ramp Quantities
2. LOCATION OF WORK: The location of the Work is as follows:

See Appendix E - Location Maps.

The Engineer may substitute street segments with other street segments within the same
geographical area due to roadway conditions, construction or utility conflicts or urgent
community needs. Please refer to Supplementary Special Provision Section 2-7.1.

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 132 Working Days.

AC Overlay Group 2301 21 | Page
K-24-2203-DBB-3



ATTACHMENT B

RESERVED
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ATTACHMENT C

EQUAL OPPORTUNITY CONTRACTING PROGRAM

AC Overlay Group 2301 23 | Page
K-24-2203-DBB-3



EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)
SECTION A - GENERAL REQUIREMENTS

A. INTRODUCTION.

1. This document sets forth the following specifications:
a) The City's general EOCP requirements for all Construction Contracts.
b) Special Provisions for Contracts subject to SLBE and ELBE

requirements only.

2. Additional requirements may apply for state or federally funded projects.

3. These requirements shall be included as Contract provisions for all
Subcontracts.

4, The City specified forms, instructions, and guides are available for download

from the EOCP's web site at: http://www.sandiego.gov/eoc/forms/index.shtml

B. GENERAL.

1. The City of San Diego promotes equal employment and subcontracting
opportunities.

2. The City is committed to ensuring that taxpayer dollars spent on public
Contracts are not paid to businesses that practice discrimination in
employment or subcontracting.

3. The City encourages all companies seeking to do business with the City to
share this commitment.
C. DEFINITIONS.
1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder”

and “Proposer”, “Subcontractor” and “Subconsultant’, “Contractor” and
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and
“Dealers”, and “Suppliers” and “Manufacturers” may have been used
interchangeably.

2. The following definitions apply:

a) Emerging Business Enterprise (EBE) - A for-profit business that is
independently owned and operated; that is not a subsidiary or
franchise of another business and whose gross annual receipts do not
exceed the amount set by the City Manager and that meets all other
criteria set forth in regulations implementing Municipal Code Chapter
2, Article 2, Division 36. The City Manager shall review the threshold
amount for EBEs on an annual basis and adjust as necessary to reflect
changes in the marketplace.

b) Emerging Local Business Enterprise (ELBE) - A Local Business
Enterprise that is also an Emerging Business Enterprise.
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e)

g)

Minority Business Enterprise (MBE) - A certified business that is at
least fifty-one percent (51%) owned by one or more minority
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority
individuals; and (2) whose daily business operations are managed and
directed by one or more minorities owners. Minorities include the
groups with the following ethnic origins: African, Asian Pacific, Asian
Subcontinent, Hispanic, Native Alaskan, Native American, and Native
Hawaiian.

Women Business Enterprise (WBE) - A certified business that is at
least fifty-one percent (51%) owned by a woman or women, or, in the
case of a publicly owned business at least fifty-one percent (51%) of
the stock is owned by one or more women; and (2) whose daily
business operations are managed and directed by one or more
women owners.

Disadvantaged Business Enterprise (DBE) - a certified business that
is at least fifty-one percent (51%) owned by socially and economically
disadvantaged individuals, or, in the case of a publicly owned business
at least fifty-one percent (51%) of the stock is owned by one or more
socially and economically disadvantaged individuals; and (2) whose
daily business operations are managed and directed by one or more
socially and economically disadvantaged owners.

Disabled Veteran Business Enterprise (DVBE) - A certified business
that is at least fifty-one percent (51%) owned by one or more disabled
veterans; and (2) business operations must be managed and
controlled by one or more disabled veterans. Disabled Veteran is a
veteran of the U.S. military, naval, or air service; the veteran must have
a service-connected disability of at least 10% or more; and the veteran
must reside in California.

Other Business Enterprise (OBE) - Any business which does not
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled
Veteran Business Enterprise.

Small Business Enterprise (SBE) - A for-profit business that is
independently owned and operated; that is not a subsidiary or
franchise of another business and whose gross annual receipts do not
exceed the amount set by the City Manager and that meets all other
criteria set forth in regulations implementing Municipal Code Chapter
2, Article 2, Division 36. The City Manager shall review the threshold
amount for SBEs on an annual basis and adjust as necessary to reflect
changes in the marketplace. A business certified as a Micro Business
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of
California and that has provided proof of such certification to the City
Manager shall be deemed to be an SBE.
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D)

Small Local Business Enterprise (SLBE) - A Local Business Enterprise
that is also a Small Business Enterprise.

D. CITY'S EQUAL OPPORTUNITY COMMITMENT.

1.
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Nondiscrimination in Contracting Ordinance.

a)

9

d)

You, your Subcontractors, and Suppliers shall comply with the
requirements of the City's Nondiscrimination in Contracting
Ordinance, San Diego Municipal Code 8822.3501 through 22.3517.

You shall not discriminate on the basis of race, gender, gender
expression, gender identity, religion, national origin, ethnicity, sexual
orientation, age, or disability in the solicitation, selection, hiring, or
treatment of subcontractors, vendors, or suppliers. You shall provide
equal opportunity for Subcontractors to participate in subcontracting
opportunities. You understand and agree that the violation of this
clause shall be considered a material breach of the Contract and may
result in Contract termination, debarment, or other sanctions.

You shallinclude the foregoing clause in all Contracts between you and
your Subcontractors and Suppliers.

Disclosure of Discrimination Complaints. As part of its Bid or
Proposal, you shall provide to the City a list of all instances within the
past 10 years where a complaint was filed or pending against you in a
legal or administrative proceeding alleging that you discriminated
against your employees, Subcontractors, vendors, or suppliers, and a
description of the status or resolution of that complaint, including any
remedial action taken.

Upon the City's request, You agree to provide to the City, within 60
Calendar Days, a truthful and complete list of the names of all
Subcontractors and Suppliers that you have used in the past 5 years
on any of your Contracts that were undertaken within the San Diego
County, including the total dollar amount paid by you for each
Subcontract or supply Contract.

You further agree to fully cooperate in any investigation conducted by
the City pursuant to the City's Nondiscrimination in Contracting
Ordinance, Municipal Code 8822.3501 through 22.3517. You
understand and agree that violation of this clause shall be considered a
material breach of the Contract and may result in remedies being ordered
against you up to and including contract termination, debarment, and
other sanctions for the violation of the provisions of the
Nondiscrimination in Contracting Ordinance. You further understand and
agree that the procedures, remedies, and sanctions provided for in the
Nondiscrimination in Contracting Ordinance apply only to violations of
the Ordinance.
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.

1. You, your Subcontractors, and Suppliers shall comply with the City’'s Equal
Employment Opportunity Outreach Program, San Diego Municipal Code
8822.2701 through 22.2707.

You shall not discriminate against any employee or applicant for employment
on any basis prohibited by law. You shall provide equal opportunity in all
employment practices. You shall ensure that your Subcontractors comply with
this program. Nothing in this section shall be interpreted to hold you liable for
any discriminatory practices of your Subcontractors.

You shall include the foregoing clause in all Contracts between you and your
Subcontractors and Suppliers.

2. If the Contract is competitively solicited, the selected Bidder shall submit a
Work Force Report (Form BB05) within 10 Working Days after receipt by the
Bidder to the City for approval as specified in the Notice of Intent to Award
letter.

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a
Work Force Report is submitted and if the City determines that there are
under-representations when compared to County Labor Force Availability
data.

4, If the selected Bidder submits an Equal Employment Opportunity Plan, it shall
include the following assurances:

a) You shall maintain a working environment free of discrimination,
harassment, intimidation, and coercion at all Sites and in all facilities
at which your employees are assigned to Work.

b) You shall review your EEO Policy annually with all on-Site supervisors
involved in employment decisions.

) You shall disseminate and review your EEO Policy with all employees
at least once a year, post the policy statement and EEO posters on all
company bulletin boards and job sites, and document every
dissemination, review, and posting with a written record to identify the
time, place, employees present, subject matter, and disposition of
meetings.

d) You shall review, at least annually, all supervisors’ adherence to and
performance wunder the EEO Policy and maintain written
documentation of these reviews.

e) You shall discuss your EEO Policy Statement with Subcontractors with
whom you anticipate doing business, including the EEO Policy
Statement in your Subcontracts, and provide such documentation to
the City upon request.

AC Overlay Group 2301 27 | Page
K-24-2203-DBB-3



g)

h)

)

n)

0)

P)
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You shall document and maintain a record of all Bid solicitations and
outreach efforts to and from Subcontractors, contractor associations,
and other business associations.

You shall disseminate your EEO Policy externally through various
media, including the media of people of color and women, in
advertisements to recruit. Maintain files documenting these efforts
and provide copies of these advertisements to the City upon request.

You shall disseminate your EEO Policy to union and community
organizations.

You shall provide immediate written notification to the City when any
union referral process has impeded your efforts to maintain your EEO
Policy.

You shall maintain a current list of recruitment sources, including
those outreaching to people of color and women, and provide written
notification of employment opportunities to these recruitment
sources with a record of the organizations’ responses.

You shall maintain a current file of names, addresses and phone
numbers of each walk-in applicant, including people of color and
women, and referrals from wunions, recruitment sources, or
community organizations with a description of the employment action
taken.

You shall encourage all present employees, including people of color
and women employees, to recruit others.

You shall maintain all employment selection process information with
records of all tests and other selection criteria.

You shall develop and maintain documentation for on-the-job training
opportunities, participate in training programs, or both for all of your
employees, including people of color and women, and establish
apprenticeship, trainee, and upgrade programs relevant to your
employment needs.

You shall conduct, at least annually, an inventory and evaluation of all
employees for promotional opportunities and encourage all
employees to seek and prepare appropriately for such opportunities.

You shall ensure that the company's working environment and
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy
between the sexes.
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F. SUBCONTRACTING.

1. The City encourages all eligible business enterprises to participate in City
contracts as a Contractor, Subcontractor, and joint venture partner with you,
your Subcontractors, or your Suppliers. You are encouraged to take positive
steps to diversify and expand your Subcontractor solicitation base and to offer
subcontracting opportunities to all eligible business firms including SLBEs,
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs.

2. For Subcontractor participation level requirements, see the Contract
Documents where applicable.

3. For the purposes of achieving the mandatory Subcontractor participation
percentages, City percentage calculations will not account for the following:

a) “Field Orders” and “City Contingency” Bid items.
b) Alternate Bid items.
) Allowance Bid items designated as “EOC Type II".
4, Allowance Bid items designated as “EOC Type |” will be considered as part of

the Base Bid and will be included in the percentage calculation.

5. Each joint venture partner shall be responsible for a clearly defined Scope of
Work. In addition, an agreement shall be submitted and signed by all parties
identifying the extent to which each joint venture partner shares in ownership,
control, management, risk, and profits of the joint venture.

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS.

1. You shall comply with the Subletting and Subcontracting Fair Practices Act,
Public Contract Code 884100 through 4113, inclusive.

2. You shall list all Subcontractors who will receive more than 0.5% of the total
Bid amount or $10,000, whichever is greater on the form provided in the
Contract Documents (Subcontractors list).

3. The Subcontractors list shall include the Subcontractor's name, telephone
number including area code, physical address, Scope of Work, the dollar
amount of the proposed Subcontract, the California contractor license
number, the Public Works contractor registration number issued pursuant to
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status
with the name of the certifying agency.

4, The listed Subcontractor shall be appropriately licensed pursuant to
Contractor License Laws.
5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task
Order.
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H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS.

1.
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Listed Subcontractors and Suppliers shall not be substituted without the
Express authorization of the City or its duly authorized agent.

Request for Subcontractor or Supplier substitution shall be made in writing to
Purchasing & Contracting Department, Public Works Division, Attention
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with
a copy to the Engineer.

The request shall include a thorough explanation of the reason(s) for the
substitution, including dollar amounts and a letter from each substituted
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers)
release all interest in working on the Project and written confirmation from
the new Subcontractor or Supplier stating that they agree to work on the
Project along with the dollar value of the Work to be performed.

Written approval of the substitution request shall be received by you or from
the City or its authorized officer prior to any unlisted Subcontractor or Supplier
performing Work on the Project.

Substitution of Subcontractors and Suppliers without authorization shall
subject you to those penalties set forth in Public Contract Code §4110.

Requests for Supplier substitution shall be made in writing at least 10 Days
prior to the provision of materials, supplies, or services by the proposed
Supplier and shall include proof of written notice to the originally listed
Supplier of the proposed substitution.

A Contractor whose Bid is accepted shall not:

a) Substitute a person as Subcontractor or Supplier in place of the
Subcontractor or Supplier listed in the original bid, except that the City,
or it's duly authorized officer, may consent to the substitution of
another person as a Subcontractor or Supplier in any of the following
situations:

i. When the Subcontractor or Supplier listed in the Bid, after
having a reasonable opportunity to do so, fails or refuses to
execute a written Contract for the scope of work specified in
the subcontractor's bid and at the price specified in the
subcontractor's bid, when that written contract, based upon
the general terms, conditions, plans, and specifications for the
project involved or the terms of the subcontractor's written
bid, is presented to the subcontractor by the prime contractor.

ii. When the listed Subcontractor or Supplier becomes insolvent
or the subject of an order for relief in bankruptcy.

iii. When the listed Subcontractor or Supplier fails or refuses to
perform his or her subcontract.

iv. When the listed Subcontractor fails or refuses to meet bond
requirements as set forth in Public Contract Code §4108.
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V. When you demonstrate to the City or it's duly authorized
officer, subject to the provisions set forth in Public Contract
Code 84107.5, that the name of the Subcontractor was listed
as the result of an inadvertent clerical error.

Vi. When the listed Subcontractor is not licensed pursuant to
Contractor License Law.

Vii. When the City, or it's duly authorized officer, determines that
the Work performed by the listed Subcontractor or that the
materials or supplies provided by the listed Supplier are
substantially unsatisfactory and not in substantial accordance
with the Plans and specifications or that the Subcontractor or
Supplier is substantially delaying or disrupting the progress of

the Work.

viii. When the listed Subcontractor is ineligible to work on a public
works project pursuant to 881777.1 or 1777.7 of the Labor
Code.

iX. When the City or its duly authorized agent determines that the

listed Subcontractor is not a responsible contractor.

b) Permit a Contract to be voluntarily assigned or transferred or allow it
to be performed by anyone other than the original Subcontractor,
Supplier listed in the original Bid without the consent of the City, or it's
duly authorized officer.

) Other than in the performance of “Change Orders” causing changes or
deviations from the Contract, sublet or subcontract any portion of the
Work, or contract for materials or supplies in excess of 0.5% of your
total bid or $10,000, whichever is greater, as to which his or her original
Bid did not designate a Subcontractor or Supplier.

Following receipt of notice from you of the proposed substitution of a
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been
so notified shall have 5 Working Days within which to submit written
objections to the substitution to the Contract Specialist with a copy to the
Engineer. Failure to file these written objections shall constitute the listed
Subcontractor or Supplier's consent to the substitution. If written objections
are filed, the City shall give notice in writing of at least 5 Working Days to the
listed Subcontractor or Supplier of a hearing by the City on your request for
substitution.

l. PROMPT PAYMENT.
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You or your Subcontractors shall pay to any subcontractor, not later than 7
Calendar Days of receipt of each progress payment, unless otherwise agreed
to in writing, the respective amounts allowed you on account of the Work
performed by the Subcontractors, to the extent of each Subcontractor's
interest therein. In cases of Subcontractor performance deficiencies, you shall
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make written notice of any withholding to the Subcontractor with a copy to the
Contracts Specialist. Upon correction of the deficiency, you shall pay the
Subcontractor the amount previously withheld within 14 Calendar Days after
payment by the City.

2. Any violation of California Business and Professions Code, 87108.5 concerning
prompt payment to Subcontractors shall subject the violating Contractor or
Subcontractor to the penalties, sanctions, and other remedies of that section.
This requirement shall not be construed to limit or impair any contractual,
administrative, or judicial remedies otherwise available to you or your
Subcontractor in the event of a dispute involving late payment or nonpayment
by the Prime Contractor, deficient subcontract performance, or
noncompliance by a Subcontractor.

J PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.

1. The City will hold retention from you and will make prompt and regular
incremental acceptances of portions, as determined by the Engineer, of the
Work and pay retention to you based on these acceptances.

2. You or your Subcontractors shall return all monies withheld in retention from
a Subcontractor within 30 Calendar Days after receiving payment for Work
satisfactorily completed and accepted including incremental acceptances of
portions of the Work by the City.

3. Federal law (49CFR26.29) requires that any delay or postponement of payment over
30 Calendar Days may take place only for good cause and with the City's prior
written approval. Any violation of this provision by you or your Subcontractor shall
subject you or your Subcontractor to the penalties, sanctions, and other remedies
specified in §7108.5 of the Business and Professions Code.

4, These requirements shall not be construed to limit or impair any contractual,
administrative, or judicial remedies otherwise available to you or your
Subcontractor in the event of a dispute involving late payment or nonpayment
by you, deficient subcontract performance, or noncompliance by a

Subcontractor.
K. CERTIFICATION.
1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any

of the following certifying agencies:

a) Current certification by the State of California Department of
Transportation (CALTRANS) as DBE, SMBE, or SWBE.

b) Current MBE, WBE, or DVBE certification from the California Public
Utilities Commission.

c) DVBE certification is received from the State of California’s Department
of General Services, Office of Small and Minority Business.

d) Current certification by the City of Los Angles as DBE, WBE, or MBE.
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e) Subcontractors’ valid proof of certification status (copies of MBE,
WBE, DBE, or DVBE certifications) shall be submitted as required.

L. CONTRACT RECORDS AND REPORTS.
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You shall maintain records of all subcontracts and invoices from your
Subcontractors and Suppliers for work on this project. Records shall show
name, telephone number including area code, and business address of each
Subcontractor, Supplier, and joint venture partner, and the total amount
actually paid to each firm. Project relevant records, regardless of tier, may be
periodically reviewed by the City.

You shall retain all records, books, papers, and documents pertinent to the
Contract for a period of not less than 5 years after Notice of Completion and
allow access to said records by the City's authorized representatives.

You shall submit the following reports using the City's web-based contract
compliance (Prism® portal):

a. Monthly Payment. You shall submit Monthly Payment Reporting by
the 10t day of the subsequent month. Incomplete and/or delinquent
reporting may cause payment delays, non-payment of invoices, or
both.

The records maintained under item 1, described above, shall be consolidated
into a Final Summary Report, certified as correct by an authorized
representative of the Contractor. The Final Summary Report shall include all
subcontracting activities and be sent to the EOCP Program Manager prior to
Acceptance. Failure to comply may result in assessment of liquidated damages
or withholding of retention. The City will review and verify 100% of subcontract
participation reported in the Final Summary Report prior to approval and
release of final retention to you. In the event your Subcontractors are owed
money for completed Work, the City may authorize payment to subcontractor
via a joint check from the withheld retention.
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY'S
GENERAL EOCP REQUIREMENTS.

A. GENERAL.

1. It is the City's policy to encourage greater availability, capacity development,
and contract participation by SLBE and ELBE firms in City contracts. This policy
is, in part, intended to further the City's compelling interest to stimulate
economic development through the support and empowerment of the local
community, ensure that it is neither an active nor passive participant in
marketplace discrimination, and promote equal opportunity for all segments
of the contracting community.

2. The City is committed to maximizing subcontracting opportunities for all
qualified and available firms.

3. This policy applies to City-funded construction contracts. Bidders shall be fully
informed of this policy as set forth in these specifications. Mandatory or
voluntary subcontracting percentages, Bid Discounts, and restricted
competitions are specified in the Contract Documents.

4, You shall make subcontracting opportunities available to a broad base of
qualified Subcontractors and shall achieve the minimum SLBE-ELBE
Subcontractor participation identified for your project.

5. Failure to subcontract the specified minimum (mandatory) percentages of the
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be
rejected as non-responsive unless the Bidder has demonstrated compliance
with the affirmative steps as specified in the City’s document titled “Small Local
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE
GOOD FAITH EFFORT SUBMITTAL"” and has submitted documentation showing
that all required positive efforts were made prior to the Bid submittal due date.
The required Good Faith Effort (GFE) documentation shall be submitted to the
Contract Specialist. The instructions for completing the good faith effort
submittal can be found on the City's website:

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf

6. The current list of certified SLBE-ELBE firms and information for completing
the GFE submittal can be found on the City's EOC Department website:

http://www.sandiego.gov/eoc/programs/slbe.shtml

7. These requirements may be waived, at the City's sole discretion, on projects
deemed inappropriate for subcontracting participation.
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B. DEFINITIONS.
1. The following definitions shall be used in conjunction with these specifications:

a) Bid Discount - Additional inducements or enhancements in the
bidding process that are designed to increase the chances for the
selection of SLBE firms in competition with other firms.

b) Commercially Useful Function - An SLBE-ELBE performs a
commercially useful function when it is responsible for the execution
of the Work and is carrying out its responsibilities by actually
performing, managing, and supervising the Work involved. To perform
a commercially useful function, the SLBE-ELBE shall also be
responsible, with respect to materials and supplies used on the
Contract, for negotiating price, determining quantity and quality,
ordering the material, and installing (where applicable) and paying for
the material itself.

To determine whether an SLBE-ELBE is performing a commercially
useful function, an evaluation will be performed of the amount of
Work subcontracted, normal industry practices, whether the amount
the SLBE-ELBE firm is to be paid under the contract is commensurate
with the Work it is actually performing and the SLBE-ELBE credit
claimed for its performance of the Work, and other relevant factors.
Specifically, an SLBE-ELBE does not perform a commercially useful
function if its role is limited to that of an extra participant in a
transaction, contract, or project through which funds are passed in
order to obtain the appearance of meaningful and useful SLBE-ELBE
participation, when in similar transactions in which SLBE-ELBE firms do
not participate, there is no such role performed.

) Good Faith Efforts (GFE) - Documentation of the Bidder's intent to
comply with SLBE Program goals and procedures included in the City's
SLBE Program, Instructions for Completing Good Faith Effort Submittal
available from the City's EOCP website or the Contract Specialist.

d) Independently Owned, Managed, and Operated - Ownership of a
SLBE-ELBE firm shall be direct, independent, and by individuals only.
Business firms that are owned by other businesses or by the principals
or owners of other businesses that cannot themselves qualify under
the SLBE-ELBE eligibility requirements shall not be eligible to
participate in the Program. Moreover, the day-to-day management of
the SLBE-ELBE firm shall be direct and independent of the influence of
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.

e) Joint Venture - An association of two or more persons or business
entities that is formed for the single purpose of carrying out a single
defined business enterprise for which purpose they combine their
capital, efforts, skills, knowledge, or property. Joint ventures shall be
established by written agreement to qualify for this program.
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f) Local Business Enterprise (“LBE") - A firm having a Principal Place of
Business and a Significant Employment Presence in San Diego County,
California that has been in operation for 12 consecutive months and a
valid business tax certificate. This definition is subsumed within the
definition of Small Local Business Enterprise.

g) Minor Construction Program - A program developed for bidding
exclusively among SLBE-ELBE Construction firms.

h) Principal Place of Business - A |location wherein a firm maintains a
physical office and through which it obtains no less than 50% of its
overall customers or sales dollars.

i) Protégé - A firm that has been approved and is an active participant
in the City's Mentor-Protégé Program and that has signed the required
program participation agreement and has been assigned a mentor.

j) Significant Employee Presence - No less than 25% of a firm’s total
number of employees are domiciled in San Diego County.
C. SUBCONTRACTOR PARTICIPATION.
1. For the purpose of satisfying subcontracting participation requirements, only

1t tier SLBE-ELBE Subcontractors will be recognized as participants in the
Contract according to the following criteria:

a) For credit to be allowed toward a respective participation level, all
listed SLBE-ELBE firms shall have been certified by the Bid due date.

b) The Subcontractor shall perform a commercially useful function for
credit to be allowed toward subcontractor participation levels. The
Subcontractor shall be required by you to be responsible for the
execution of a distinct element of the Work and shall carry out its
responsibility by actually performing and supervising its own
workforce.

) If the Bidder is seeking the recognition of materials, supplies, or both
towards achieving any mandatory subcontracting participation level,
the Bidder shall indicate on Form AA40 - Named Equipment/Material
Supplier List with the Bid the following:

i. If the materials or supplies are obtained from a SLBE-ELBE
manufacturer, the Bidder will receive 100% of the cost of the
materials or supplies toward SLBE participation. For the
purposes of counting SLBE-ELBE participation, a manufacturer
is a firm that operates or maintains a factory or establishment
that produces, on the premises, the materials, supplies,
articles, or equipment required under the Contract and of the
general character described by the specifications.

ii. If the materials or supplies are obtained from a SLBE-ELBE
supplier, the Bidder will receive 60% of the cost of the
materials or supplies toward SLBE participation. For the
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purposes of counting SLBE-ELBE participation a Supplier is a
firm that owns, operates, or maintains a store, warehouse, or
other establishment in which the materials, supplies, articles
or equipment of the general character described by the
specifications and required under the Contract are bought,
kept in stock, and regularly sold or leased to the public in the
usual course of business. To be a supplier, the firm shall be an
established, regular business that engages, as its principal
business and under its own name, in the purchase and sale or
lease of the products in question. A person may be a supplier
in such bulk items as petroleum products, steel, cement,
gravel, stone, or asphalt without owning, operating, or
maintaining a place of business if the person both owns and
operates distribution equipment for the products. Any
supplementing of the suppliers’ own distribution equipment
shall be by a long-term lease agreement and shall not be on an
ad hoc or contract-by-contract basis.

If the materials or supplies are obtained from a SLBE-ELBE,
which is neither a manufacturer nor a supplier, the entire
amount of fees or commissions charged for assistance in the
procurement of the materials and supplies, fees or
transportation charges for the delivery of materials or supplies
required on a job site will be counted toward SLBE-ELBE
participation, provided the fees are reasonable and not
excessive as compared with fees customarily allowed for
similar services. No portion of the cost of the materials and
supplies themselves will be counted toward SLBE-ELBE
participation.

If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards
achieving any mandatory subcontracting participation level, the
Bidder shall indicate it on Form AA35 - List of Subcontractors with the
Bid. The following factors will be evaluated in determining the credit to
be allowed toward the respective participation level:

The SLBE-ELBE shall be responsible for the management and
supervision of the entire trucking operation for which it is
getting credit on a particular Contract and there shall not be a
contrived arrangement for the purpose of counting SLBE-ELBE
participation.

The SLBE-ELBE shall itself own and operate at least 1 fully
licensed, insured, and operational truck used on the Contract.
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iii. The SLBE-ELBE receives credit for the total value of the
transportation services it provides on the Contract using trucks
it owns, insures, and operates using drivers it employs.

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm
including an owner-operator who is certified as a SLBE-ELBE.
The SLBE-ELBE who leases trucks from another SLBE-ELBE
receives credit for the total value of the transportation services
the lessee SLBE-ELBE provides on the contract.

V. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE
firm, including an owner-operator. The SLBE-ELBE who leases
trucks from a non-SLBE-ELBE is entitled to credit for the total
value of transportation services provided by non-SLBE-ELBE
lessees not to exceed the value of transportation services
provided by SLBE-ELBE owned trucks on the contract.
Additional participation by non-SLBE-ELBE lessees receive
credit only for the fee or commission it receives as a result of
the lease arrangement.

Vi. A lease shall indicate that the SLBE-ELBE has exclusive use of
and control over the truck. This does not preclude the leased
truck from working for others during the term of the lease with
the consent of the SLBE-ELBE so long as the lease gives the
SLBE-ELBE absolute priority for use of the leased truck.

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES.

1. Contracts valued at $1,500,000 and above will be considered Major Public
Works Contracts and will include a mandatory Subcontractor participation
requirement for SLBE-ELBE firms.

a) The Bidder shall achieve the mandatory Subcontractor participation
requirement or demonstrate GFE.

b) The Bidders shall indicate the participation on Forms AA35 - List of
Subcontractors and AA40 - Named Equipment/Material Supplier List
as applicable regardless of the dollar value.

) An SLBE-ELBE Bidder may count its own participation toward achieving
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of
the Contract Price.

2. Contracts Valued over $1,000,000 and under $1,500,000 will also be
considered Major Public Works Contracts and will include the mandatory
subcontractor participation requirements described above and the following:

a) 5% bid discount for SLBE-ELBE firms.

b) Non-certified Contractor will receive 5% bid discount if they achieve
the specified mandatory Subcontracting participations.
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) Bid discounts shall not apply if the award will result in a total contract
cost of $50,000 in excess of the apparent lowest Bid.

d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.

Contracts valued over $500,000 up to $1,000,000 will be considered Minor
Public Works Contracts and will be awarded through a competitive Bid process
open only to City certified SLBE-ELBE firms. If there are no bidders or no
responsible bidders, the Contract will be made available to all Bidders and will
be subject to requirements listed in items 1 and 2 for Major Public Works
Contracts above.

Contracts valued at $500,000 and below will also be considered Minor Public
Works Contracts and will be awarded through a competitive bid process open
only to City certified ELBEs unless there are less than 2 firms available at which
it will be awarded through a competitive process open only to the City certified
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the
Contract will be made available to all Bidders and subject to requirements
listed in items 1 and 2 for Major Public Works Contracts above.

E. JOINT VENTURES.

1.
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The City may allow for Joint Venture bid discounts on some Contracts.
Contracts that allow for Joint Venture bid discounts will be designated in Bid
documents. A firm that is bidding or competing for City Contracts may partner
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.

A Joint Venture shall be between two entities with the same discipline or
license as required by the City. Joint ventures will receive bid discounts
depending on the SLBE or ELBE percentage of participation. To be eligible for
a discount, aJoint Venture Agreement shall be approved by the City at the time
of Bid submittal. The maximum allowable discount shall be 5%. The parties
shall agree to enter in the relationship for the life of the projects.

Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the
Joint Venture applications are available upon request to the Contract
Specialist. Each agreement or management plan shall include the following:

a) Detailed explanation of the financial contribution for each partner.
b) List of personnel and equipment used by each partner.
) Detailed breakdown of the responsibilities of each partner.
d) Explanation of how the profits and losses will be distributed.
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e) Description of the bonding capacity of each partner.

f) Management or incentive fees available for any one of the partners (if
any).

Each Joint Venture partner shall perform a Commercially Useful Function. An
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE
firm will not be deemed to perform a Commercially Useful Function.

Each Joint Venture partner shall possess licenses appropriate for the discipline
for which a proposal is being submitted. If a Joint Venture is bidding on a single
trade project, at the time of bid submittal, each Joint Venture partner shall
possess the requisite specialty license for that trade bid.

The SLBE or ELBE partner shall clearly define the portion of the Work to be
performed. This Work shall be of the similar type of Work the SLBE or ELBE
partner performs in the normal course of its business. The Joint Venture
Participation Form shall specify the Bid items to be performed by each
individual Joint Venture partner. Lump sum Joint Venture participation shall
not be acceptable.

Responsibilities of the SLBE or ELBE Joint Venture Partner:

a) The SLBE or ELBE partner shall share in the control, management
responsibilities, risks and profits of the Joint Venture in proportion with
the level of participation in the project.

b) The SLBE or ELBE partner shall perform Work that is commensurate
with its experience.

) The SLBE or ELBE partner shall use its own employees and equipment
to perform its portion of the Work.

d) The Joint Venture as a whole shall perform Bid items that equal or
exceed 50% of the Contract Price, excluding the cost of manufactured
items, in order to be eligible for a Joint Venture discount.

F. MAINTAINING PARTICIPATION LEVELS.

1.
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Credit and preference points are earned based on the level of participation
proposed prior to the award of the Contract. Once the Project begins you shall
achieve and maintain the SLBE-ELBE participation levels for which credit and
preference points were earned. You shall maintain the SLBE-ELBE percentages
indicated at the Award of Contract and throughout the Contract Time.

If the City modifies the original Scope of Work, you shall make reasonable
efforts to maintain the SLBE-ELBE participation for which creditor preference
points were earned. If participation levels will be reduced, approval shall be
received from the City prior to making changes.

You shall notify and obtain written approval from the City in advance of any
reduction in subcontract scope, termination, or substitution for a designated
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach
of the Contract.

40 | Page



4, If you fail to maintain the SLBE-ELBE participation listed at the time the
Contract is awarded and have not received prior approval from the City, the
City may declare you in default and will be considered grounds for debarment
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION.

1. Documentation of your subcontracting efforts will be reviewed by EOCP to
verify that you made subcontracting opportunities available to a broad base
of qualified Subcontractors, negotiated in good faith with interested
Subcontractors, and did not reject any bid for unlawful discriminatory reasons.
The EOCP review is based on the federal “Six Good Faith Efforts” model.

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have
had the opportunity to compete for the City's Public Works procurements. The
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE
and SLBE firms:

a) Ensure ELBE firms are made aware of contracting opportunities to the
fullest extent practicable through outreach and recruitment activities.

b) Make information of forthcoming opportunities available to SLBE-ELBE
firms and arrange time for Contracts and establish delivery schedules,
where requirements permit, in a way that encourages and facilitates
participation by SLBE-ELBE firms in the competitive process. This
includes posting solicitations for Bids or proposals to SLBE-ELBE firms
for a minimum of 10 Working Days before the Bid or Proposal due
date.

) Consider in the contracting process whether firms competing for large
Contracts could subcontract with SLBE-ELBE firms.

d) Encourage contracting with a consortium of ELBE-SLBE firms when a
Contract is too large for one of these firms to handle individually.

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory.

f) If you award subcontracts, require your Subcontractors to take the
steps listed above.

H. GOOD FAITH EFFORT DOCUMENTATION.

1. If the specified SLBE-ELBE Subcontractor participation percentages are not
met, you shall submit information necessary to establish that adequate GFEs
were taken to meet the Contract Subcontractor participation percentages. See
the City's document titled “Small Local Business (SLBE) Program,
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT
SUBMITTAL.” The instructions for completing the good faith effort submittal
can be found on the City's website:

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf
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. SUBCONTRACTOR SUBSTITUTION.

1. Evidence of fraud or discrimination in the substitution of Subcontractors will
result in sanctions including assessment of penalty fines, termination of
Contract, or debarment. This section does not replace applicable California
Public Contract Code.

J FALSIFICATION OF SUB-AGREEMENT AND FRAUD.

1. Falsification or misrepresentation of a sub-agreement as to company name,
Contract amount or actual Work performed by Subcontractors, or any
falsification or fraud on the part your submission of documentation and forms
pursuant to this program, will result in sanctions against you including
assessment of penalty fines, termination of the Contract, or debarment.
Instances of falsification or fraud which are indicative of an attempt by you to
avoid subcontracting with certain categories of Subcontractors on the basis of
race, gender, gender expression, gender identity, religion, national origin,
ethnicity, sexual orientation, age, or disability shall be referred to the Equal
Opportunity Contracting Program'’s Investigative Unit for possible violations of
Article 2, Division 35 of the City Administrative Code, 8822.3501 et seq.
(Nondiscrimination in Contracting).

K. RESOURCES.

1. The current list of certified SLBE-ELBE firms and information for completing
the GFE submittal can be found on the City's EOC Department website:

http://www.sandiego.gov/eoc/programs/slbe.shtml
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ATTACHMENT D

PREVAILING WAGE
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PREVAILING WAGE

1. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019,
construction, alteration, demolition, repair and maintenance work performed under this
Contract is subject to State prevailing wage laws. For construction work performed under this
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and
maintenance work performed under this Contract cumulatively exceeding $15,000, the
Contractor and its subcontractors shall comply with State prevailing wage laws including, but
not limited to, the requirements listed below.

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720
through 1861 of the California Labor Code, the Contractor and its subcontractors shall
ensure that all workers who perform work under this Contract are paid not less than
the prevailing rate of per diem wages as determined by the Director of the California
Department of Industrial Relations (DIR). This includes work performed during the
design and preconstruction phases of construction including, but not limited to,
inspection and land surveying work.

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are
available for inspection to any interested party on request. Copies of the
prevailing rate of per diem wages also may be found at
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its
subcontractors shall post a copy of the prevailing rate of per diem wages
determination at each job site and shall make them available to any interested
party upon request.

1.1.2. The wage rates determined by the DIR refer to expiration dates. If the
published wage rate does not refer to a predetermined wage rate to be paid
after the expiration date, then the published rate of wage shall be in effect for
the life of this Contract. If the published wage rate refers to a predetermined
wage rate to become effective upon expiration of the published wage rate and
the predetermined wage rate is on file with the DIR, such predetermined wage
rate shall become effective on the date following the expiration date and shall
apply to this Contract in the same manner as if it had been published in said
publication. If the predetermined wage rate refers to one or more additional
expiration dates with additional predetermined wage rates, which expiration
dates occur during the life of this Contract, each successive predetermined
wage rate shall apply to this Contract on the date following the expiration date
of the previous wage rate. If the last of such predetermined wage rates expires
during the life of this Contract, such wage rate shall apply to the balance of the
Contract.

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with
California Labor Code section 1775 in the event a worker is paid less than the
prevailing wage rate for the work or craft in which the worker is employed. This shall
be in addition to any other applicable penalties allowed under Labor Code sections
1720 - 1861.
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor
Code section 1776, which generally requires keeping accurate payroll records,
verifying and certifying payroll records, and making them available for inspection.
Contractor shall require its subcontractors to also comply with section 1776.
Contractor and its subcontractors shall submit weekly certified payroll records online
via the City's web-based Labor Compliance Program. Contractor is responsible for
ensuring its subcontractors submit certified payroll records to the City.

1.3.1. Contractor and their subcontractors shall also furnish records specified in
Labor Code section 1776 directly to the Labor Commissioner in the manner
required by Labor Code section 1771.4.

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of
apprentices. Contractor is held responsible for the compliance of their subcontractors
with sections 1777.5, 1777.6 and 1777.7.

1.5.  Working Hours. Contractor and their subcontractors shall comply with California
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict
working hours on public works contracts to eight hours a day and forty hours a week,
unless all hours worked in excess of 8 hours per day are compensated at not less than
1% times the basic rate of pay; and (ii) specify penalties to be imposed on contractors
and subcontractors of $25 per worker per day for each day the worker works more
than 8 hours per day and 40 hours per week in violation of California Labor Code
sections1810 through 1815.

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy
of the following provisions in any contract they enter into with a subcontractor:
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815,
1860 and 1861.

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California
Labor Code section 3700 is required to secure the payment of compensation of its
employees and by signing this Contract, Contractor certifies that “I am aware of the
provisions of Section 3700 of the California Labor Code which require every employer
to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and | will comply with such
provisions before commencing the performance of the work of this Contract.”

1.8. Labor Compliance Program. The City has its own Labor Compliance Program
authorized in August 2011 by the DIR. The City will withhold contract payments when
payroll records are delinquent or deemed inadequate by the City or other
governmental entity, or it has been established after an investigation by the City or
other governmental entity that underpayment(s) have occurred. For questions
or assistance, please contact the City of San Diego's Prevailing Wage Unit at
858-627-3200.
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject
to compliance monitoring and enforcement by the DIR. A contractor or subcontractor
shall not be qualified to bid on, be listed in a bid or proposal, subject to the
requirements of section 4104 of the Public Contract Code, or engage in the
performance of any contract for public work, unless currently registered and qualified
to perform public work pursuant to Labor Code section 1725.5 It is not a violation of
this section for an unregistered contractor to submit a bid that is authorized by
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5
of the Public Contract Code, provided the contractor is registered to perform public
work pursuant to Section 1725.5 at the time the contract is awarded.

1.9.1. A Contractor's inadvertent error in listing a subcontractor who is not registered
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be
grounds for filing a bid protest or grounds for considering the bid non-responsive
provided that any of the following apply: (1) the subcontractor is registered prior
to bid opening; (2) within twenty-four hours after the bid opening, the
subcontractor is registered and has paid the penalty registration fee specified in
Labor Code section 1725.5; or (3) the subcontractor is replaced by another
registered subcontractor pursuant to Public Contract Code section 4107.

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she
has verified that all subcontractors used on this public work project are registered
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and
Contractor shall provide proof of registration for themselves and all listed
subcontractors to the City at the time of bid or proposal due date or upon request.

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any
public work contract without having been registered in violation of Labor Code
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order
prohibiting the use of the unregistered contractors or unregistered subcontractor(s)
on ALL public works until the unregistered contractor or unregistered subcontractor(s)
is registered. Failure to observe a stop order is a misdemeanor.

1.11. List of all Subcontractors. The Contractor shall provide the list of subcontractors
(regardless of tier), along with their DIR registration numbers, utilized on this Contract
prior to any work being performed; and the Contractor shall provide a complete list of
all subcontractors with each invoice. Additionally, Contractor shall provide the City
with a complete list of all subcontractors (regardless of tier) utilized on this contract
within ten working days of the completion of the contract, along with their DIR
registration numbers. The City shall withhold final payment to Construction
Management Professional until at least thirty (30) days after this information is
provided to the City.

1.12. Exemptions for Small Projects. There are limited exemptions for installation,
alteration, demolition, or repair work done on projects of $25,000 or less. The
Contractor shall still comply with Labor Code sections 1720 et. seq. The only
recognized exemptions are listed below:
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1.12.1. Registration. The Contractor will not be required to register with the DIR for
small projects. (Labor Code section 1771.1).

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776
shall be required to be kept and submitted to the City of San Diego, but will
not be required to be submitted online with the DIR directly. The Contractor
will need to keep those records for at least three years following the
completion of the Contract. (Labor Code section 1771.4).

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only
registered subcontractors and is exempt from submitting the list of all
subcontractors that is required in section 1.11. above. (Labor code section
1773.3).
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ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS
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SUPPLEMENTARY SPECIAL PROVISIONS
The following Supplementary Special Provisions (SSP) modifies the following documents:

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The
“GREENBOOK").

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works
Construction (The “WHITEBOOK"), including the following:

a) General Provisions (A) for all Construction Contracts.

SECTION 1 - GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND
SYMBOLS

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK":

To item 47, “Holiday”, ADD the following;:

Holiday Observed On

Juneteenth June 19

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the
following:

Normal Working Hours: Normal Working Hours shall be 8:30 AM to 3:30 PM,
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are
excluded. Unless otherwise specified on the Traffic Control Permits.

SECTION 2 - SCOPE OF THE WORK

2-7 CHANGES INITIATED BY THE AGENCY.

2-71 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the
following:
1. The project consists of several street segments throughout the City of San

Diego as shown in Appendix E - Location Maps. The Engineer may substitute
specific street segments for asphalt overlay or slurry seal due to roadway
conditions, utility or construction conflicts or urgent community needs. The
Engineer will provide notice of the change in writing. The Engineer may
substitute street segments with other street segments within the same
geographical areas as shown in Appendix ] - Estimated Asphalt
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Construction Quantities, with no additional mobilization costs. The Engineer
will adjust the locations provided in the Contract Documents as needed.

The Engineer may identify locations to be done ahead of the Contractor’s
schedule with a 30-day written notification so that curb ramps could be done
ahead of the paving at no cost to the City.

The Bid quantities in the Appendices are estimates based on a street
assessment survey. The Bid quantities are for estimating purposes only and
will likely vary due to continued deterioration of the streets, such as streets
quantified as having no cubic yards of Excavation for digout repair, may in fact
need a digout repair (see 301-1.6).

SECTION 3 - CONTROL OF THE WORK

3-2 SELF-PERFORMANCE. To the “GREENBOOK", DELETE in its entirety and SUBSTITUTE
with the following:

1.

You shall perform, with your own organization, Contract Work amounting to
at least 50% of the Base Bid.

3-8.7 Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK", ADD the following:

7.

10.

11.
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The establishment and implementation of a Quality Control Plan (QCP), as
defined in the standard specifications, shall be required for this Contract.

The QCP shall include a sample Daily Quality Control Inspection report. See
example in Appendix G - Contractor’'s Daily Quality Control Inspection
Report.

Additions and Alterations to the Contractor's Quality Control Plan may be
requested at the discretion of the Engineer. The request for additions and
Alterations to the Contractor's Quality Control Plan will be made to the
Contractor in writing by the Engineer. Submission of Additions and Alterations
to The Contractor's Quality Control Plan shall be submitted within 5 working
days from the date the request for Additions and Alterations is made by the
Engineer.

Additions and Alterations to the Contractor's Quality Control Plan shall be
subject to approval by the Engineer.

The Contractor shall ensure that all tems of Work, regardless of their inclusion

in or omission from the Contractors Quality Control Plan, conform to the
Contract Documents.
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3-8.7.7 Payment. To the “"WHITEBOOK", Item 1, DELETE in its entirety and SUBSTITUTE with
the following:

1. The payment for preparation, submittal, implementation, testing and
maintenance of the Quality Control Plan in accordance with the Contract
Documents shall be included in the Contract Price.

3-9 TECHNICAL STUDIES AND SUBSURFACE DATA. To the “WHITEBOOK", ADD the
following:
5. In preparation of the Contract Documents, the designer has relied upon the

following reports of explorations and tests at the Work Site:

a) AC Overlay Group 2301 Pavement Core Sample Results. See
Appendix O - Pavement Core Sample Results

3-121 General. To the “WHITEBOOK", ADD the following:

3. You shall sweep all paved areas within the Work site and all paved haul routes
as specified below:
a) Every Friday on a weekly basis.
b) 1 Working Day prior to each rain event.
) As directed by the Engineer.

If these requirements would require you to sweep on a Holiday or Weekend,
then you shall sweep the next available Working Day prior to that Holiday or

Weekend.
3-13.1 Completion. To the “WHITEBOOK", ADD the following:
2. Substantial Completion, in accordance with 3-13.1.1, “Requirements Before

Requesting Substantial Completion”, shall be completed in sequential phases
as defined below and all remaining street segments shall be completed per
the contractor's schedule as approved by the Engineer.

Phase Work Description Limits of Work

Barker Way (All work
associated with curb ramps
installation and street
1 resurfacing to be completed
before February 1%, 2024
due to bird breeding
season)

Boulder Lake Ave to
Coleshill Dr
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ADD:

3-13.1.3 Intermediate Project Walk-through and Punchlist Procedure.

1.

AC Overlay Group 2301
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When you consider that the Work and Services are complete for a Project Area,
notify the Engineer in writing that the Project Area is complete and request
that you and the Engineer perform a Walk-through for the generation of an
Area Punchlist. You shall notify the Engineer at least 7 Working Days in
advance of the Walk-through.

The Engineer will first determine if the Project Area is ready for an
Intermediate Project Walk-through by verifying whether you have completed
all items as required by 3-13.1.1, “Requirements Before Requesting a Walk-
through” for the Project Area.

The Engineer shall facilitate the Intermediate Project Walk-through.

You shall make Plans, specifications, and technical data, such as submittals
and equipment manuals, test results, documentation of completed work
available to the Engineer. You will not be present during the Asset Managing
Department Walkthrough unless directed by the Engineer.

The Engineer will provide you with a Punchlist within an estimated 30 Working
Days after the date of the Intermediate Project Walk-through and submit it to
you. The City shall not provide a preliminary Project Area Punchlist.

The Engineer may require more than 30 Working Days to complete a punch
list for the Intermediate Project Walk-through. No additional time or
compensation will be provided for the generation of the punchlist for the
intermediate project walk-through.

If the Engineer finds that the Project Area is not substantially complete as
defined herein, the Engineer will terminate the Intermediate Project
Walkthrough and notify you in writing.

If, at any time during the Engineer’s evaluation of the corrective Work required
by the Project Area Punchlist, the Engineer discovers that additional corrective
Work is required, the Engineer may include that corrective Work in the Project
Area Punchlist. You shall remain solely responsible for the Project Site until the
Project is completely operational, all Punchlist items, including Project Area
Punchlist items have been corrected, and all operation and maintenance
manuals have been accepted by the City.

The Engineer shall meet with you when all Project Area Punchlist items are
corrected. You shall work diligently to complete all punchlist items within 30
working days after the Engineer provides the Punchlist. If you take longer than
30 Working Days to complete the corrective Work for a Project Area, the
Project Area shall be subject to re-evaluation. No additional time or
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compensation will be provided for the completion of the
punchlist/remediation request from the Asset Managing Department.

10. When a comment from the walkthrough is Disputed, you shall submit in
writing justification for the dispute within 15 days of receiving the punchlist.

3-13.2 Acceptance. To the “"WHITEBOOK", ADD the following:
6. The project will not be accepted in phases.

3-13.3 Warranty. To the “"WHITEBOOK”, Item 1, DELETE in its entirety and SUBSTITUTE with
the following;:
1. You shall warranty and repair all defective materials and workmanship for a

period of 1 year. This call back warranty period shall start on the date the Work
was accepted by the City.

3-15.3 Coordination. To the “WHITEBOOK", ADD the following;:

2. Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of Clairemont Mesa. See Appendix F - Coordination
Maps for the approximate location. Coordinate the Work with the adjacent
projects as listed below:

a) Block 6DD1 (Clairemont Mesa) Rd Imp UU410, Project Manager is
Farlito Valenzuela, phone no. 619-235-1947.

b) Bay Ho Improv 2 (S), Project Manager is Roberto Valadez,
phone no. 619-533-7422.

) Bay Ho Improv 2 (W), Project Manager is Roberto Valadez,
phone no. 619-533-7422.

d) Bannock Ave Streetscape Enhancements, Construction Manager is
Octavio Chiquete, phone no. 858-573-5069.

e) Genesee Ave-Chateau to Sauk Sidewalk, Project Manager is Diluvan
Piromari, phone no. 619-533-5479.

f) AC Sewer Group 851 (BL), Construction Manager is Omar Beltran,
phone no. 619-403-6796.

3. Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of Mission Valley. See Appendix F - Coordination Maps
for the approximate location. Coordinate the Work with the adjacent projects
as listed below:

g) Alvarado 2nd Extension Pipeline, Project Manager is Jericho Gallardo,
phone no. 619-533-7523.
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4, Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of North Park. See Appendix F - Coordination Maps for
the approximate location. Coordinate the Work with the adjacent projects as
listed below:

h) University Ave Pipeline Replacement, Construction Manager is
Rick Collette, phone no. 760-521-8898.

i) University Avenue Mobility, Construction Manager is Michael Miller,
phone no. 858-654-4469.

j) Allied Gardens Improv 3 (W), Project Manager is Santiago Crespo,
phone no. 619-533-3627.

k) Allied Gardens Improv 3 (S), Project Manager is Santiago Crespo,
phone no. 619-533-3627.

5. Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of Navajo Neighborhoods. See Appendix F -
Coordination Maps for the approximate location. Coordinate the Work with
the adjacent projects as listed below:

1) Lake Murray Improv 3 (S), Project Manager is Santiago Crespo,
phone no. 619-533-3627.

m) Navajo Pump Station, Construction Manager is Lotous Lenguyen,
phone no. 619-533-4207.

6. Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of Mid-City: City Heights. See Appendix F -
Coordination Maps for the approximate location. Coordinate the Work with
the adjacent projects as listed below:

n) Normal Heights Improv 1 (W), Project Manager is Mehrnaz Zare Afifi,
phone no. 619-533-4656.

0) Corridor Improv 2 (W), Project Manager is Amy Mills,
phone no. 619-533-4207..

9)) Corridor Improv 2 (S), Project Manager is Amy Mills,
phone no. 619-533-4207.

q) Orange Ave RD Imp UU24, Project Manager is Farlito Valenzuela,
phone no. 619-235-1947.

r) Orange Av PH3 Central-Fairmount SL UU24, Construction Manager is
Justin Cheung, phone no. 858-627-3204.
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SECTION 4 - CONTROL OF MATERIALS
4-6 TRADE NAMES. To the “"WHITEBOOK", ADD the following:
11. You shall submit your list of proposed substitutions for an “equal” item no
later than 5 Working Days after the issuance of the Notice of Intent to

Award and on the City’s Product Submittal Form available at:

https://www.sandiego.gov/ecp/edocref/

SECTION 5 - LEGAL RELATIONS AND RESPONSIBILITIES

5-4 INSURANCE. To the “GREENBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

5-4 INSURANCE.
1. The insurance provisions herein shall not be construed to limit your indemnity

and defense duties set forth in the Contract.

5-4.1 Policies and Procedures.

1. You shall procure the insurance described below, at your sole cost and
expense, to provide coverage against claims for loss including injuries to
persons or damage to property, which may arise out of or in connection with
the performance of the Work by you, your agents, representatives, officers,
employees or Subcontractors.

2. Insurance coverage for property damage resulting from your operations is on
a replacement cost valuation. The market value will not be accepted.

3. You shall maintain this insurance as required by this Contract and at all times
thereafter when you are correcting, removing, or replacing Work in
accordance with this Contract. Your duties under the Contract, including your
indemnity obligations, are not limited to the insurance coverage required by
this Contract.

4, If you maintain broader coverage or higher limits than the minimums shown
below, City requires and shall be entitled to the broader coverage or the higher
limits maintained by you. Any available insurance proceeds in excess of the
specified minimum limits of insurance and coverage shall be available to City.

5. Your payment for insurance shall be included in the Contract Price you bid.
You are not entitled to any additional payment from the City to cover your
insurance, unless the City specifically agrees to payment in writing. Do not
begin any Work under this Contract or allow any Subcontractors to begin work,
until you have provided, and the City has approved, all required insurance.

6. Policies of insurance shall provide that the City is entitled to 30 days advance
written notice of cancellation or non-renewal of the policy or 10 days advance
written notice for cancellation due to non-payment of premium. Maintenance

AC Overlay Group 2301 55 | Page
K-24-2203-DBB-3



of specified insurance coverage is a material element of the Contract. Your
failure to maintain or renew coverage and to provide evidence of renewal
during the term of the Contract may be treated by the City as a material breach
of the Contract.

5-4.2 Types of Insurance.
5-4.2.1 General Liability Insurance.
1. Commercial General Liability Insurance shall be written on the current version

of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing
coverage at least as broad.

2. The policy shall cover liability arising from premises and operations, XCU
(explosions, underground, and collapse), independent contractors,
products/completed operations, personal injury and advertising injury, bodily
injury, property damage, and liability assumed under an insured’s contract
(including the tort liability of another assumed in a business contract).

3. There shall be no endorsement or modification limiting the scope of coverage
for either “insured vs. insured” claims or contractual liability. You shall
maintain the same or equivalent insurance for at least 10 years following
completion of the Work.

4, All costs of defense shall be outside the policy limits. Policy coverage shall be
in liability limits of not less than the following:
General Annual Aggregate Limit Limits of Liability
Other than Products/Completed Operations $10,000,000
Products/Completed Operations Aggregate Limit ~ $10,000,000
Personal Injury Limit $5,000,000
Each Occurrence $5,000,000

5-4.2.2 Commercial Automobile Liability Insurance.
1. You shall provide a policy or policies of Commercial Automobile Liability

Insurance written on the current version of the ISO form CA 00 01 12 90 or
later version or equivalent form providing coverage at least as broad in the
amount of $1,000,000 combined single limit per accident, covering bodily
injury and property damage for owned, non-owned, and hired automobiles

(“Any Auto”).
2. All costs of defense shall be outside the limits of the policy.
5-4.2.3 Workers' Compensation Insurance and Employers Liability Insurance.
1. In accordance with the provisions of California Labor Code section 3700, you

shall provide, at your expense, Workers' Compensation Insurance and
Employers Liability Insurance to protect you against all claims under applicable
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state workers' compensation laws. The City, its elected officials, and employees
will not be responsible for any claims in law or equity occasioned by your
failure to comply with this requirement.

Statutory Limits shall be provided for Workers’ Compensation Insurance as
required by the state of California, and Employer's Liability Insurance with
limits of no less than $1,000,000 per accident for bodily injury or disease.

By signing and returning the Contract, you certify that you are aware of the
provisions of California's Workers’ Compensation laws, including Labor Code
section 3700, which requires every employer to be insured against liability for
workers' compensation or to undertake self-insurance, and that you will
comply with these provisions before commencing the Work..

5-4.2.4 Contractors Pollution Liability Insurance.

1.

You shall procure and maintain at your expense or require your
Subcontractor, as described below, to procure and maintain Contractors
Pollution Liability Insurance applicable to the Work being performed, with a
limit no less than $2,000,000 per claim or occurrence and $4,000,000
aggregate per policy period of one year.

All costs of defense shall be outside the limits of the policy.

You shall obtain written approval from the City for any insurance provided by
your Subcontractor instead of you.

For approval of a substitution of your Subcontractor's insurance, you shall
certify that all activities for which the Contractors Pollution Liability Insurance
will provide coverage will be performed exclusively by the Subcontractor
providing the insurance. The deductible shall not exceed $25,000 per claim
unless the City has provided prior, written approval.

Occurrence based policies shall be procured before the Work commences.
Claims Made policies shall be procured before the Work commences, shall be
maintained for the Contract Time, and shall include a 12-month extended
Claims Discovery Period applicable to this contract or the existing policy or
policies that shall continue to be maintained for 12 months after the
completion of the Work without advancing the retroactive date.

5-4.2.5 Contractors Hazardous Transporters Pollution Liability Insurance.

1.
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You shall procure and maintain at your expense or require your
Subcontractor, as described below, to procure and maintain Contractors
Hazardous Transporters Pollution Liability Insurance, including contractual
liability coverage to cover liability arising out of transportation of hazardous or
toxic, materials, substances, or any other pollutants by you or any
Subcontractor in an amount no less than $2,000,000 limit per occurrence and
$4,000,000 aggregate per policy period of one year.

All costs of defense shall be outside the limits of the policy.
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5-4.3

5-4.3.1

5-4.4

5-4.5

5-4.5.1

5-4.5.1.1

3. You shall obtain written approval from the City from any insurance provided
by a Subcontractor instead of you.

4, To obtain City approval of a Subcontractor’s insurance coverage in lieu of the
Contractor’s insurance, the Contractor shall certify that all activities under the
Contractor's Hazardous Transporters Pollution Liability Insurance will be
performed exclusively by the Subcontractor providing the insurance. The
deductible shall not exceed $25,000 per claim without prior approval of the
City.

5. Occurrence based policies shall be procured before the Work commences.
Claims Made policies shall be procured before the Work commences, shall be
maintained for the duration of this contract, and shall include a 12-month
extended Claims Discovery Period applicable to this Contract or the existing
policy or policies that shall continue to be maintained for 12 months after the
completion of the Work under this Contract without advancing the retroactive
date.

Rating Requirements. Except for the State Compensation Insurance Fund, all
insurance required by this Contract shall be carried only by responsible insurance
companies with a rating of, or equivalent to, at least “A-, VI by A.M. Best Company,
that are authorized by the California Insurance Commissioner to do business in the
state of California, and that have been approved by the City.

Non-Admitted Carriers. The City will accept insurance provided by non-admitted,
“surplus lines” carriers only if the carrier is authorized to do business in the state of
California and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the
requirements for policies of insurance provided by admitted carriers described in this
Contract.

Evidence of Insurance. You shall furnish the City with original Certificates of
Insurance, including all required amendatory endorsements (or copies of the
applicable policy language effecting coverage required by this clause), prior to your
commencement of Work under this Contract. In addition, The City reserves the right
to require complete, certified copies of all required insurance policies, including
endorsements, required by these specifications, at any time.

Policy Endorsements.
Commercial General Liability Insurance.

Additional Insured. To the fullest extent permitted by law and consistent with the
limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
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5-4.5.1.2

5-4.5.1.3

5-4.5.2

5-4.5.2.1

5-4.5.3

5-4.5.3.1

as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

i. Ongoing operations performed by you or on your behalf,
ii. your products,

iii. your work, e.g., your completed operations performed by you or on your
behalf, or

iv. premises owned, leased, controlled, or used by you.

Primary and Non-Contributory Coverage. The policy shall be endorsed to provide
that the coverage with respect to operations, including the completed operations, if
appropriate, of the Named Insured is primary to any insurance or self-insurance of the
City and its elected officials, officers, employees, agents and representatives. Further,
it shall provide that any insurance maintained by the City and its elected officials,
officers, employees, agents and representatives shall be in excess of your insurance
and shall not contribute to it.

Project General Aggregate Limit. The policy or policies shall be endorsed to provide
a Designated Construction Project General Aggregate Limit that will apply only to the
Work. Only claims payments which arise from the Work shall reduce the Designated
Construction Project General Aggregate Limit. The Designated Construction Project
General Aggregate Limit shall be in addition to the aggregate limit provided for the
products-completed operations hazard.

Workers' Compensation Insurance and Employers Liability Insurance.

Waiver of Subrogation. The policy or policies shall be endorsed to provide that the
insurer will waive all rights of subrogation against the City and its respective elected
officials, officers, employees, agents, and representatives for losses paid under the
terms of the policy or policies and which arise from Work performed by the Named
Insured for the City.

Contractors Pollution Liability Insurance Endorsements.

Additional Insured. To the fullest extent permitted by law and consistent with the
limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

a. Ongoing operations performed by you or on your behalf,

b. your products,
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C. your work, e.g., your completed operations performed by you or on your

behalf, or
d. premises owned, leased, controlled, or used by you.
5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed

to provide that the insurance afforded by the Contractors Pollution Liability Insurance
policy or policies is primary to any insurance or self-insurance of the City and its
elected officials, officers, employees, agents and representatives with respect to
operations including the completed operations of the Named Insured. Any insurance
maintained by the City and its elected officials, officers, employees, agents and
representatives shall be in excess of your insurance and shall not contribute to it.

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or
policies shall provide that your insurance shall apply separately to each insured
against whom claim is made or suit is brought, except with respect to the limits of the
insurer's liability and shall provide cross-liability coverage.

5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance
Endorsements.
5-4.5.4.1 Additional Insured. To the fullest extent permitted by law and consistent with the

limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

a. Ongoing operations performed by you or on your behalf,
b. your products,
C. your work, e.g., your completed operations performed by you or on your
behalf, or
d. premises owned, leased, controlled, or used by you.
5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed

to provide that the insurance afforded by the Contractors Pollution Liability Insurance
policy or policies is primary to any insurance or self-insurance of the City and its
elected officials, officers, employees, agents and representatives with respect to
operations including the completed operations of the Named Insured. Any insurance
maintained by the City and its elected officials, officers, employees, agents and
representatives shall be in excess of your insurance and shall not contribute to it.

5-4.5.4.2 Severability of Interest. For Contractors Hazardous Transporters Pollution Liability
Insurance, the policy or policies shall provide that your insurance shall apply
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5-4.6

5-4.7

5-4.8

5-4.9

5-10.3

ADD:
5-10.3.2

6-1.1

separately to each insured against whom claim is made or suit is brought, except with
respect to the limits of the insurer's liability and shall provide cross-liability coverage.

Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The
City may require you to purchase coverage with a lower retention or provide proof of
ability to pay losses and related investigations, claim administration, and defense
expenses within the retention. The policy language shall provide, or be endorsed to
provide, that the self-insured retention may be satisfied by either the named insured
or City.

Reservation of Rights. The City reserves the right, from time to time, to review your
insurance coverage, limits, deductibles, and self-insured retentions to determine if
they are acceptable to the City. The City will reimburse you, without overhead, profit,
or any other markup, for the cost of additional premium for any coverage requested
by the Engineer, but not required by this Contract.

Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to
any material change to the policies of insurance provided under this Contract. This
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.

Excess Insurance. Policies providing excess coverage shall follow the form of the

primary policy or policies, including, all endorsements.

Exclusive Community Liaison Services. To the “WHITEBOOK", ADD the following:

2. You shall retain an Exclusive Community Liaison for the Project that shall
implement Work in accordance with the specifications described in 5-10.2

“Community Outreach Services” and 5-10.3 “Exclusive Community Liaison
Services”.

Weekly Updates Recipients.

1. Submit a weekly correspondence with updates, traffic control issues and
locations, lane closures, and any other pertinent information (with additional
contact names given during award process) to the following recipients:

Janice Jaro Senior Engineer, jjaro@sandiego.gov

Jose Lopez, Project Manager, jglopez@sandiego.gov

Jared Skinner, Construction Manager, jskinner@sandiego.gov

SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK

Construction Schedule. To the “WHITEBOOK”, Item 1, subitem h), DELETE in its
entirety and SUBSTITUTE with the following:

h) Your Schedule shall include a minimum of 52 Working Days between
Substantial Completion and Acceptance. 7 Working Days are reserved for the
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Engineer to schedule and conduct a Walk-through inspection and 15 Working
Days are reserved for the generation of the Punchlist. You shall Work diligently
to complete all Punchlist items within 30 Working Days after the Engineer
provides the Punchlist.

To the “WHITEBOOK", ADD the following:

3. The Schedule shall clearly identify the Substantial Completion as a critical
milestone activity.

4, Contracts with Paving Activities:

a. The Schedule shall show a breakdown of Work into Phases. The phases
shall include work within geographically common areas designated as
Project Areas. The schedule shall show the division of the Work into
Project Areas and show paving activities by phase in each Project Area.

b. For linear projects, project areas and paving phases shall not exceed
one mile.
C. The Engineer may identify the Work in certain locations to be

scheduled earlier than the time shown in the Schedule with a 30-day
written notification to ensure curb ramps are constructed ahead of the
paving at no cost to the City.

d. The Schedule shall include and identify for each Project Area the
Substantial Completion date.

e. You shall work diligently to complete Punchlist items within 30
Working Days after the Engineer provides the Punchlist. No additional
Working Days shall be added to the Contract Time for the completion
of the intermediate project area inspection.

f. For paving only contracts, paving shall commence no later than 30
days after the Notice to Proceed.

g. Using a City approved format and on a weekly basis, provide a 3-week
look-ahead paving schedule that identifies street segments to be
resurfaced. The information to be provided includes but may not be

limited to:
o Project Title
. Street Name
. Street ID #
. From Intersection
. To Intersection
o Length
) Completion Date
. Council District #
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5. Refer to the Sample City Invoice materials in Appendix D - Sample City
Invoice with Cash Flow Forecast and use the format shown.

6-1.1.2 Contracts More Than $500,000 In Value. To the “WHITEBOOK”", item 4, subitem d),

DELETE in its entirety and SUBSTITUTE with the following:

d) Construction activities including submittal review, operation checks, plant
establishment period, final Walk-through, Punchlist generation, and
completion of Punchlist items.

6-1.3.1 Payment. To the “WHITEBOOK", ADD the following:

8. The payment for any work outside normal working hours, including weekend

work and night work, shall be included in the Contract Price.
6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following:

4, Do not Work in the areas where there is currently a moratorium issued by the
City. The areas subject to moratorium are listed below:

a) Barker Way, from February 1, 2024 to September 15, 2024 (inclusive).
ADD:
6-6.1.1 Environmental Document.

1. The City of San Diego has prepared a Notice of Exemption for AC2301,
AC2302, AC2305 AND AC2306 AC Overlay Group 2301, Project No.
B-23130.02.06, B-23131.02.06, B-24003.02.06 and B-24004.02.06, as
referenced in the Contract Appendix. You shall comply with all requirements
of the Notice of Exemption as set forth in Appendix A.

2. Compliance with the City's environmental document shall be included in the
Contract Price, unless separate bid items have been provided.

6-9 LIQUIDATED DAMAGES. To the “WHITEBOOK", item 2, DELETE in its entirety and

SUBSTITUTE with the following:

2. The execution of the Contract shall constitute agreement between you and the
City that the liquidated damage amount described in the table below is the
value of the damage caused by your failure to complete the Work within the
allotted time. Such sum shall not be construed as a penalty and may be
deducted from your payments if such delay occurs.
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Contract Value Liquidated Damages Daily
Amount

Less than $200,001 $1,000
$200,001 to $500,000 $1,500
$500,001 to $1,000,000 $2,000
$1,000,001 to $2,000,000 $2,500
$2,000,001 to $5,000,000 $3,000
$5,000,001 to $10,000,000 $5,500
$10,000,001 to $20,000,000 $6,500
Greater Than $20,000,000 $7,000

SECTION 7 - MEASUREMENT AND PAYMENT
7-3.2.1 Application for Progress Payment. To the “WHITEBOOK”, ADD the following:

6. The City shall not pay progress or partial payments until you submit to the
Engineer the calculations for the Oil Price Index Fluctuations in accordance
with Section 7-3.11. It is solely your responsibility to prepare and submit this
calculation on a monthly basis.

7-3.5.1 General. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

1. Unit Bid prices shall not be subject to adjustment regardless of quantity used
for the following Bid items:

a) “Asphalt Pavement Repair”
b) “Crushed Miscellaneous Base”
) “Historical and Contractor Date Stamps and Impressions”
d) “Root Pruning”
e) “Curb Ramp (Type A1) with Stainless Steel Detectable Warning
Tiles”
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f) “Curb Ramp (Type A) with Stainless Steel Detectable Warning
Tiles”

g) “Curb Ramp (Type B) with Stainless Steel Detectable Warning
Tiles”

h) “Curb Ramp (Type C1) with Stainless Steel Detectable Warning
Tiles”

i) “Curb Ramp (Type C2) with Stainless Steel Detectable Warning
Tiles”

j) “Curb Ramp (Type D) with Stainless Steel Detectable Warning
Tiles”

k) “Tree Removal and Disposal (24-Inch Trunk Diameter and
Greater)”

) “Tree Removal and Disposal (Less Than 24-Inch Trunk Diameter)”

m) “Traffic Signal Loop and Appurtenance Replacement (Type E)”

n) “Excavation for Base Repair”

o) “Asphalt Concrete Base”

9)) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton
Asphalt Concrete) - 2 Inch”

q) “Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton
Asphalt Concrete) - 3 Inch”

r) “Asphalt concrete (2 Inch)”

s) “New Pedestrian Push Button”

t) “New Pedestrian Push Button Post”

u) “Excavation for Base Repair (Unscheduled)”

V) “Crushed Miscellaneous Base (Unscheduled)”

w) “Adjust Existing Manhole Frame and Cover to Grade”

X) “Adjust Existing Gate Valve Frame and Cover to Grade”

y) Adjust Existing Sewer Clean Out Frame and Cover to Grade

2) “Adjust Existing Survey Monument to Grade”

aa) “Inlet Markers”

2. Upon discovery and prior to the Work, you shall notify the Resident Engineer

if there is a change in Bid item quantity that increases the total Contract Price
by 5% or $100,000 or more, whichever is less.
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7-3.8 Eliminated Items. To the “GREENBOOK", DELETE in its entirety and SUBSTITUTE with

the following:

1. Should any Bid Items, except Bid Items listed in item 2 of this section, be
eliminated in its entirety, payment will be made to the Contractor for its actual
costs incurred in connection with the eliminated item prior to notification in
writing from the Engineer so stating its elimination.

2. If eliminated in their entirety, no payment will be made for actual costs
incurred in connection with the following eliminated items:

a)

)

AC Overlay Group 2301
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“Asphalt Pavement Repair”

“Crushed Miscellaneous Base”

“Historical and Contractor Date Stamps and Impressions”
“Root Pruning”

“Curb Ramp (Type A1) with Stainless Steel Detectable Warning
Tiles”

“Curb Ramp (Type A) with Stainless Steel Detectable Warning
Tiles”

“Curb Ramp (Type B) with Stainless Steel Detectable Warning
Tiles”

“Curb Ramp (Type C1) with Stainless Steel Detectable Warning
Tiles”

“Curb Ramp (Type C2) with Stainless Steel Detectable Warning
Tiles”

“Curb Ramp (Type D) with Stainless Steel Detectable Warning
Tiles”

“Tree Removal and Disposal (24-Inch Trunk Diameter and
Greater)”

“Tree Removal and Disposal (Less Than 24-Inch Trunk Diameter)”
“Traffic Signal Loop and Appurtenance Replacement (Type E)”
“Excavation for Base Repair”

“Asphalt Concrete Base”

“Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton
Asphalt Concrete) - 2 Inch”

“Asphalt concrete with Aramid Fiber (2.1 Oz Aramid Fiber per Ton
Asphalt Concrete) - 3 Inch”

“Asphalt concrete (2 Inch)”

“New Pedestrian Push Button”
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t) “New Pedestrian Push Button Post”

u) “Excavation for Base Repair (Unscheduled)”

V) “Crushed Miscellaneous Base (Unscheduled)”

w) “Adjust Existing Manhole Frame and Cover to Grade”

X) “Adjust Existing Gate Valve Frame and Cover to Grade”

y) Adjust Existing Sewer Clean Out Frame and Cover to Grade
2) “Adjust Existing Survey Monument to Grade”

aa) “Inlet Markers”

3. If material conforming to the Contract Documents is ordered for use in the
eliminated items prior to the date of notification of elimination by the
Engineer, and if the order for that material cannot be canceled, payment will
be made to you for the actual cost of the material. In this case, the material
shall become the property of the City and payment will be made to you for
actual costs for any further handling. If the material is returnable, the material
shall be returned and payment will be made to you for actual cost of charges
made by the supplier for handling and returning the material.

4, Actual costs, as used herein, shall be computed on the basis of Extra Work.
7-3.9 Field Orders. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the

following:

1. If the cumulative total of Field Order items of Work does not exceed the “Field

Orders"” Bid Item, the City shall pay those Field Orders as shown below:

TABLE 7-3.9
FIELD ORDER LIMITS

Contract Price Maximum Field Order Work

Amount
Less than 1,000,001 $10,000
1,000,001 to $5,000,000 $20,000
$5,000,001 to $10,000,000 $25,000
$10,000,001 to $30,000,000 $40,000
Greater than $30,000,000 $70,000

7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK”,

ADD the following:
5. This Contract is subject to the provisions of The “WHITEBOOK" for

Compensation Adjustments for Price Index Fluctuations for paving asphalt

AC Overlay Group 2301
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and the calculation must be provided on a monthly basis included in the
submission of progress payment invoices.

SECTION 300 - EARTHWORK

300-2.8 Measurements. To the “GREENBOOK", item c), DELETE in its entirety and SUBSTITUTE
with the following:

9

Excavating unsuitable material as specified in the Contract Documents and as
directed by the Engineer.

300-2.9 Payment. To the “GREENBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1.

The payment for unclassified excavation shall be included under the lump sum
Bid items or for the Contract Unit Prices except where a bid item is provided.

The payment for excavating and stockpiling shall be included under the lump
sum Bid items or for the Contract Unit Prices. Removing such selected material
from the stockpile and placing it in its final position shall be included under
the lump sum Bid items or for the Contract Unit Prices. The Contractor may
stockpile material; however, no separate payment will be made for excavating
material from an optional stockpile and placing it in its final position.

No separate payment will be made for excavating topsoil temporarily
stockpiled along the top of slopes and placing itin its final position on the slope
for erosion control planting work, whether or not required by the Contract
Documents or by the Engineer.

SECTION 301 - SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE

MATERIALS

301-1.6 Preparatory Repair Work. To the “WHITEBOOK"”, DELETE in its entirety and
SUBSTITUTE with the following:

1.

AC Overlay Group 2301
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Prior to the placement of any asphalt concrete or application of slurry, you shall
complete all necessary preparation and repair Work and shall obtain approval by
the Resident Engineer.

No preparatory asphalt Work shall be done when the atmospheric
temperature is below 50° F (10° C) or during unsuitable weather.

Preparatory Work shall include tree trimming, weed spray, weed abatement,
crack sealing, asphalt repair, cold milling, hump removal, lump removal,
subgrade preparation and subgrade or base repair, removal of raised
pavement markers, removal of pavement markings, location of public and
private utilities and appurtenances, all Concrete works, and all other necessary
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10.

11.

12.

AC Overlay Group 2301
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works as specified in the Special Provisions and Contract Documents or as
directed by the Engineer.

After the completion of the preparatory work, you shall install compacted
asphalt concrete pavement according to the thickness specified in the Special
Provisions and Contract Documents or a minimum of 2 inches (50.8 mm) for
residential streets and a minimum of 3 inches (76.2 mm) for all other streets
or as directed by the Engineer.

You shall identify the location of all utilities vaults, valves, and other
appurtenances not included in the project scope requiring relocation or
adjustment to grade by other agencies/companies by marking the face of the
curb closest to the utility appurtenance as follows:

1. offset distance of the appurtenance from the curb face

2. the limits of the appurtenance or corners of the vault/box

The quantities shown in the appendices are based on a street assessment
survey and may vary. The Engineer will designate the limits to be removed and
prepared and these designated areas shall be considered to take precedence
over the areas shown in an Appendix to the Contract Documents.

You shall repair areas of distressed asphalt concrete pavement by milling or
removing damaged areas of pavement to a minimum depth of 2 inches (50.8
mm) for residential streets and a minimum depth of 3 inches (76.2 mm) for all
others except where specified otherwise in the Special Provisions and Contract
Documents or as directed by the Engineer to expose firm and unyielding
pavement as specified.

If, in order to achieve the minimum specified depth, the base material or native
subgrade is exposed, you shall notify the Engineer the material shall be
compacted to 95% relative compaction.

Compaction tests shall be made to ensure compliance with the specifications.

The QCP shall establish location and timing of compaction testing and shall be
subject to approval by the Engineer. You shall reimburse the City for the cost
of retesting failing compaction tests conducted as part of the City of San Diego
Quality Assurance testing.

If additional base material is required, you shall use Crushed Miscellaneous
Base in accordance with 200-2.4, “Crushed Miscellaneous Base" or as directed
by the Engineer.

Prior to placement of compacted asphalt concrete pavement, you shall
prepare the subgrade as needed and install a minimum of 2 or 3 inches as
specified in the contract documents and special provisions, of compacted
asphalt concrete pavement over native material as directed by the Engineer.
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13.

14.

15.

16.

17.

18.

19.

20.

21.
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Areas of damaged asphalt requiring base repair work including excavation,
placement of asphalt concrete, asphalt concrete base, and Crushed
Miscellaneous Base, have been identified in the appendices as “DO”, Dig Out,
also called Base Repairs.

The areas and quantities shown in the appendices are given only for the
Contractor’s aid in planning the Work and preparing Bids. You shall identify
any new areas that require repair prior to paving in order to construct a
smooth and stable pavement surface. Upon approval by the engineer, the
repair locations shall be incorporated into scope of work and shall not be
considered extra work. You shall mark the pavement area as “DO” or as
directed by the Engineer.

Prior to replacing asphalt, the area shall be cleaned by removing all loose and
damaged material, moisture, dirt, and other foreign matter and shall be tack
coated in accordance with 302-5.4, “Tack Coat”.

When milling and/or grinding asphalt pavement for base repair and the
contractor encounters level and unyielding PCC trench caps or appurtenance
collars before reaching the minimum depth of 2 inches, then the You shall
place enough asphalt concrete pavement to bring the surface to be level with
the adjacent roadway. Asphalt Concrete Base shall be Type 11I-B3-PG 64-10 and
Asphalt Concrete Pavement shall be Type 11-C2-PG 64-10 as directed by the
Engineer.

You shall install new asphalt within the repair area or for patches in accordance with
302-5, “ASPHALT CONCRETE PAVEMENT”. Asphalt concrete shall be Type Il
C2-PG 64-10 in compliance with 203-6.3.1 “General”.

Recycled base material shall conform to crushed miscellaneous base material
in accordance with 200-2.4, “Crushed Miscellaneous Base”.

Following the asphalt placement, you shall roll the entire area of new asphalt
in both directions at least twice. The finished patch shall be level and smooth
in compliance with 302-5.6.2, “Density and Smoothness”. After placement and
compaction of the asphalt patch, you shall seal all finished edges with a 4 inch
(101.6 mm) wide continuous band of SS-1H.

Materials removed, regardless of removal method, shall be disposed of at a
legal site.

The minimum dimensions for each individual repair shall be 4 feet by 4 feet
(1.2 m by 1.2 m) and shall be subject to the following conditions:

a. If the base material is exposed, to achieve the required minimum
removal thickness, the base material shall be prepared conforming to
301-1, “SUBGRADE PREPARATION".

b. Base repairs shall have a minimum depth of 10".
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C. You shall repair the areas shown in the appendices of distressed
asphalt concrete to remove damaged areas of pavement in
accordance with 404-1, to expose firm and unyielding pavement, base,
or native soils, regardless of materials encountered. Unyielding
pavement will have no visible cracks and unyielding base, or native
soils will be properly compacted, as determined by the Engineer. If
cracks are visible, then pavement is not unyielding and shall require
additional depth be removed as directed by the Engineer. The
Contractor shall prepare subgrade as needed and install a maximum
of 5" compacted asphalt concrete pavement over the compacted base
material to be level with the adjacent roadway surface.

d. When additional base material is required, then you shall use Crushed
Miscellaneous Base in accordance with 200-2.4, “Crushed
Miscellaneous Base"” or as directed by the Engineer.

e. Recycled base material shall conform to crushed miscellaneous base
material in accordance with 200-2.4, “Crushed Miscellaneous Base”.

f. You may use grinding as a method for removal of deteriorated
pavement when the areas indicated for removal are large enough (a
minimum of the machine drum width) and when approved by the
Engineer.

g. For both scheduled and unscheduled base repairs, failed areas may be
removed by milling or by excavation provided that the edges are cut
cleanly with a saw. The areas shall be cleaned, and tack coated in
accordance with 302-5.4, “Tack Coat” before replacing the asphalt
pavement. Please refer to Appendix ] - Estimated Asphalt
Construction Quantities.

h. Base repair areas where failed pavement is removed either by cold milling
or by excavation shall be restored to existing pavement grade with
“Crushed Miscellaneous Base” at 5 inches, and 5 inches of “Asphalt
Concrete Base” shall be placed atop the layer of “Crushed Miscellaneous
Base” unless otherwise directed by the Engineer. These areas have been
identified in the appendices as “DO". The Crushed Miscellaneous Base
shall be in accordance with 200-2.4, “Crushed Miscellaneous Base”. The
asphalt concrete base shall be Type llI-B3-PG 64-10 as specified in 203-6,
“ASPHALT CONCRETE". “General” Preliminary quantities are identified in
the Contract appendix but may need to be increased and approved by the
Engineer at the time of construction. Base Repairs shall not exceed 15%
RAP in content.

i. Base repair with asphalt concrete base areas where failed pavement is
removed either by cold milling or by excavation shall be restored to existing
pavement grade with Asphalt Concrete Base at 8 inch (203.2mm) and a
minimum of 2 or 3 inches of asphalt concrete shall be placed atop the layer
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of Asphalt Concrete Base unless otherwise directed by the Engineer. The
asphalt concrete base shall be Type IlI-B3-PG 64-10 as specified in 203-6,
“ASPHALT CONCRETE.” The asphalt concrete shall be Type lll-C2-PG 64-10
as specified in 203-6, “General.” Base Repairs shall not exceed 15% RAP in
content. Base Repairs with Asphalt Concrete Base shall not be performed
except where directed by the Engineer.

j A Base repair identified prior to initiation of the preparatory work shall

be considered scheduled.

k. A base repair is considered unscheduled when it is not identified in the
appendices as “DO" prior to initiation of preparatory work or when you
are directed by the Engineer to perform an unscheduled base repair
for the proper placement of an asphalt overlay.

At the end of each day the Contractor shall submit to the Engineer an
itemized list of the asphalt pavement and base repair work completed.
The list shall include but not be limited to the location of the work, the
exact square footage of the repair, cubic yards of excavation, tons of
asphalt concrete base placed, and tons of crushed miscellaneous base
material placed or as directed by the Engineer.

301-1.7 Payment. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1.

AC Overlay Group 2301
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The demolition, removal, and disposal of various types of existing hardscape
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or
right-of-way, shall be included under the lump sum Bid items or for the
Contract Unit Prices for which hardscape removal is required. When required,
hardscape in parkways shall be replaced with Class A Top Soil or as directed
by the Engineer.

The payment for the preparatory works shall be included in the lump sum Bid
Items and Contract Unit Prices for which preparation works are performed,
unless it is specified as a separate Bid Item.

The areas and quantities shown in the appendices are given only for the
Contractor's aid in planning the Work and preparing Bids. The Engineer will
designate the limits to be removed and prepared and these designated areas
shall be considered to take precedence over the areas shown in an Appendix to
the Contract Documents. The quantities shown in the appendices are based on a
street assessment survey and may vary. No payment shall be made for areas of
over excavation as determined by the Engineer.

Asphalt pavement subgrade repair, and base repair dig-outs, shall be paid at the
Contract unit price for “Excavation for Base Repair” or “Excavation for Base
Repair (Unscheduled)’, “Asphalt Concrete Base”, “Crushed Miscellaneous
Base” and “Crushed Miscellaneous Base (Unscheduled)’. No Payment shall be
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301-2.4

302-5.9

302-6.8
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made for areas of over excavation as determined by the Engineer. No additional
payment shall be made for unscheduled Asphalt Concrete Base.

When Cold Milling is used as a method for excavation for subgrade or base repair
for pavement, Cold Milling shall be included in the Contract Unit Price for
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)".

The payment for Excavation shall be paid at the Contract Unit Price for
“Excavation for Base Repair” or “Excavation for Base Repair (Unscheduled)”
for each bank cubic yard of material removed. Proof of proper disposal and/or
recycling at a legal site for quantities excavated shall be required in advance of
payment as directed by the Engineer and shall be subject to approval by the
Engineer for payment. No additional payment shall be made for milling, grinding,
saw cutting, hauling, disposal of concrete, pavement fabric, rubberized material,
steel reinforcement, or any other material.

Miscellaneous asphalt patching and tack coat for areas outside of the limits of
resurfacing shall be included in the unit price for Bid Item “Asphalt Pavement
Repair” and no additional payment shall be made therefore regardless of
number and location of patches.

No additional payment shall be made for milling, grinding, saw cutting,
stockpiling, hauling, disposal of concrete, pavement fabric, rubberized
material, steel reinforcement, or any other material.

Measurement and Payment. To the “"GREENBOOK", ADD the following:

Payment for Crushed Miscellaneous Base material installed shall be made at the Contract
Unit Price for “Crushed Miscellaneous Base” per ton and includes all necessary works
such as hauling, placement, and compaction as directed by the Engineer.

SECTION 302 - ROADWAY SURFACING

Measurement and Payment. To the “"WHITEBOOK,” ADD the following:

2.

Asphalt concrete pavement will be paid at the contract unit price for “Asphalt
Concrete (2 Inch)”, “Asphalt Concrete with Aramid Fiber (2.1 Oz Aramid
Fiber per Ton Asphalt Concrete) - 2 Inch” and “Asphalt Concrete with
Aramid Fiber (2.1 Oz Aramid Fiber per Ton Asphalt Concrete) - 3 Inch” per
Ton of asphalt placed. Pavement requiring additional Cold Milling and Asphalt
Concrete for transition between new masonry work and existing asphalt
beyond the limits of pavement resurfacing shall be measured in square feet
of area for Asphalt Pavement Repair as directed by the Engineer.

Payment. To the “GREENBOOK", ADD the following:

Payment for all necessary preparation works as specified in the contract documents
and all related work such as labor, monument preservation and restoration,
demolition, root pruning, forming, grading, construction materials, finishing, hauling
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and disposal, site maintenance, subgrade preparation, base material is included in all
concrete work for each bid item listed in this section.

Payment for temporary repairs, such as slot patches, or other repairs as approved by
the Engineer shall be included in the concrete bid items for which the temporary repair
is required.

Subgrade preparation, including 6 inches in depth beyond the specified thickness for
the item for which the subgrade is prepared, shall be include in the contract unit price
for the concrete work for which the excavation is required.

Payment for subgrade repair and base repair dig-outs, shall be included in the Bid ltem
for “Excavation for Base Repair’ or “Excavation for Base Repair (Unscheduled)’,
“Asphalt Concrete Base” and “Crushed Miscellaneous Base”. No Payment shall be
made for areas of over excavation as determined by the Engineer.

When subgrade preparation is required, Payment for excavation of material
encountered beyond the Subgrade preparation thickness included in the bid item and
shall be made at the contract unit bid price for “Excavation for Base Repair” as
approved by the Engineer.

No additional payment shall be made for milling, grinding, saw cutting, hauling,
disposal of concrete, pavement fabric, rubberized material, steel reinforcement, or
any other material.

No additional payment shall be made for asphalt removal, or additional preparatory
work required within the limits of the bus pad installation as determined by the
Engineer.

The quantities shown in the appendices are based on a street assessment survey and
may vary. No payment shall be made for areas of over excavation.

SECTION 303 - CONCRETE AND MASONRY CONSTRUCTION
303-5.1.1 General. To the “WHITEBOOK", ADD the following:

8. All, curb and gutters, sidewalks, driveways, bus pads, alley aprons, and curb
ramps shall be constructed in accordance with the applicable City of San Diego
Standard Drawings.

9. A smooth asphalt transition shall be provided at locations where new curb
ramps, cross gutters, curb & gutters, driveways, and/or alley aprons have been
installed and as directed by the Engineer.

10. For curb ramp construction, the gutter shall be formed and slot trench cut per
SDG-116 complete along the lip of gutter to allow the gutter to be formed.
When disturbed, damaged or worn concrete pull boxes and concrete meter
boxes within the limits of work shall be replaced as directed by the Engineer.
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11. Any concrete work requiring asphalt repair that is outside of the resurfacing
limits shall be repaired as required by Section 301-1.6.

12. Limits of work have been identified in the appendices.

13. Additional locations may be added as directed by the Engineer.

14. Where landscaping and/or hardscape is removed from the parkway areas
adjacent to the construction site, the contractor shall be responsible for filling
with clean compacted Class A Topsoil to grade.

15. Prior to milling or hammering PCC, the edges adjacent to any pavement or
hardscape shall be saw cut.

16. Hardscape such as bricks may be removed, set aside, and reinstalled in a
manner satisfactory to the Engineer.

17. Damages due to failure to protect existing improvements to adjacent
improvements shall be repaired at your expense as directed by the Engineer.

18. Material removed, regardless of removal method, shall be disposed of at a
legal site.

19. Coordination for relocation of utilities and appurtenances shall be required as
part of the preparatory work as directed by the Engineer.

20. When a Curb Ramp requires replacement, you shall evaluate and relocate
existing Pedestrian Push Buttons, replace or install new Pedestrian Push
Buttons, or install new Pedestrian Push Button Post and new Pedestrian Push
Button according to the applicable governing standards as directed by the
Engineer.

21. The placement of pedestrian push buttons and push button posts shall be
determined in advance of installation of a new curb ramp or sidewalk.

303-5.9 Measurement and Payment. To the “WHITEBOOK”, DELETE in its entirety and

SUBSTITUTE with the following:

1.
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The areas and quantities shown in the appendices are given only for the
Contractor’s aid in planning the Work and preparing Bids. The Engineer will
designate the limits to be removed and prepared and these designated areas
shall be considered to take precedence over the areas shown in an Appendix to
the Contract Documents. The quantities shown in the appendices are based on a
street assessment survey and may vary. No payment shall be made for areas
of over excavation as determined by the Engineer.

At the end of each day the Contractor shall submit to the Engineer an itemized
list of the concrete and base repair work completed. The list shall include
but not be limited to the location of the work, the exact square footage of the
repair, cubic yards of excavation, and tons of crushed miscellaneous base
material placed or as directed by the Engineer.
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10.

11.

12.
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The payment for preparatory repair concrete works shall be included under
the lump sum Bid items or for the Contract Unit Prices except where a bid item
is provided.

Payment for the demolition, removal, and replacement of concrete sidewalk
shall be made at the Contract Unit Bid Price of “"Remove and Replace Existing
Sidewalk” per square foot of sidewalk placed.

At locations where the width of the walk is being reduced, the payment for
removing the existing walk shall be included in the Contract Unit Bid Price for
“Remove and Replace Existing Sidewalk".

Payment for the removal and relocation of existing Contractor Date Stamps
and Impressions shall be made at the Contract Unit Bid Price of “Historical
and Contractor Date Stamps and Impressions” for each stamp and/or
Impression removed and relocated.

Payment for the demolition, removal, and replacement of concrete cross
gutters shall be made at the Contract Unit Bid Price for “Cross Gutter” per
square foot of concrete placed.

The payment for completely removing and replacing concrete spandrel of a
cross gutter associated with curb ramp installations, in accordance with
SDG-131 - General Curb Ramp Notes, and as identified in the appendices, shall
be included in the payment for curb ramps. No additional costs shall be
incurred when Separate Bid Items for cross gutters has been provided.

The payment for completely removing and replacing the existing concrete
alley apron associated with curb ramp installations, in accordance with
SDG-131 - General Curb Ramp Notes, and as identified in the appendices, shall
be included in the payment for the Curb Ramp installation. No additional costs
shall be incurred when separate bid items for alley aprons has been provided.

Payment for all necessary preparation works as specified in the contract
documents and all related work such as labor, monument preservation and
restoration, demolition, root pruning, forming, grading, construction
materials, finishing, hauling and disposal, site maintenance, subgrade
preparation, base material, and clean fill dirt is included in all concrete work
for each bid item listed in this section.

No additional payment shall be made for milling, grinding, saw cutting,
hauling, disposal of concrete, pavement fabric, rubberized material, steel
reinforcement, or any other material.

Payment for subgrade repair for the concrete masonry bid items, and base
repair dig-outs, shall be included in the Bid Item for “Excavation for Base
Repair” or “Excavation for Base Repair (Unscheduled)’, “Asphalt Concrete
Base” and “Crushed Miscellaneous Base”. No Payment shall be made for
areas of over excavation as determined by the Engineer.
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13.

14.

15.

16.

17.

Payment for temporary repairs, such as slot patches, or other repairs as
approved by the Engineer shall be included in the concrete bid items for which
the temporary repair is required.

Subgrade preparation, including 6 inches in depth beyond the specified
thickness for the item for which the subgrade is prepared, shall be included in
the shall be included in the contract unit price for the concrete work for which
the excavation is required.

When subgrade preparation is required, Payment for excavation of material
encountered beyond the subgrade preparation thickness shall be included in
the bid item “Excavation for Base Repair” as approved by the Engineer.

No additional payment shall be made for milling, grinding, saw cutting,
hauling, disposal of concrete, pavement fabric, rubberized material, steel
reinforcement, or any other material.

The payment for Excavation shall be paid at the Contract Price for “Excavation
for Base Repair” for each bank cubic yard of material removed as approved
by the Engineer.

All equipment, materials, and labor required to install a functional push button
when required to relocate Pedestrian Push Buttons, replace or install new
Pedestrian Push Buttons, or install new Pedestrian Push Button Post and new
Pedestrian Push Button shall be included in the Contract Unit Bid Price for
“New Pedestrian Push Button Post”, or “New Pedestrian Push Button”,
respectively.

303-5.10.1 Installation. To the “WHITEBOOK", ADD the following:

8.

Where it is infeasible for a curb ramp run to intersect the street grade at the
maximum allowable slope, a slope steeper than 8.33% may be used to limit
the ramp run length to 15 ft. The 15-foot measurement excludes landings and
shall measure the inside back edge of a sidewalk radius.

303-5.10.2 Payment. To the “"WHITEBOOK?”, item 1, DELETE in their entirety and SUBSTITUTE with
the following;:

1.
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The payment for each curb ramp shall include:

a. Ramp runs & transition areas (up to 15 ft)

b. Landings

C. DWTs

d. Demolition and disposal

e. Forming

f. Relocating or raising items in conflict to grade

g. Protecting and preserving existing survey monuments and
improvements

h. Slot Trench Restoration

i Gutter Form
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SECTION 314 -

31441

314-4.3.7

401-5.1

j- Slot cut
k. Colored Concrete

To the “WHITEBOOK", ADD the following:

6. Payment for the demolition, removal, and installation of concrete curb ramps
shall be made at the Contract Unit Bid Price of “Curb Ramp (Type A) With
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type A1) With
Stainless Steel Detectable Warning Tiles” “Curb Ramp (Type B) With
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C1) With
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type C2) With
Stainless Steel Detectable Warning Tiles”, “Curb Ramp (Type D) With
Stainless Steel Detectable Warning Tiles”,

TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS
GENERAL. To the “GREENBOOK", ADD the following:

All crosswalks required for this contract shall be in conformance with Standard
Drawing SDM-116 for Continental Crosswalks.

The Contractor shall install all traffic striping, pavement markings, pavement markers
and devices in accordance with the current standards regardless of existing
conditions. Installation may also include striping modifications as identified in the
Contract Documents. All striping modifications shall be coordinated with the engineer.

Payment. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1. The payment for the removal and replacement of existing traffic striping,
pavement markings, curb painting, and pavement markers shall be included
in the lump sum Bid item for “Removal and Replacement of Existing Paint
Striping”.

SECTION 401 - REMOVAL

Trees, Stumps, Roots, and Other Landscape. To the “WHITEBOOK", item 3, DELETE
in its entirety and SUBSTITUTE with the following:

3. Where holes or depressions resulting from the removal of trees, stumps,
shrubs, or palms occur, you shall supply standard clean topsoil to backfill and
firmly compact the holes or depressions to finish grade and shall make a
smooth transition to the adjacent ground or pavement level as applicable. The
cavities shall be backfilled the same day following the removal, unless
otherwise directed by the Engineer. The topsoil shall be Class A.
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401-7 PAYMENT. To the “WHITEBOOK", items 4, 5 and 6, DELETE in their entirety and
SUBSTITUTE with the following:

4, The demolition, removal, and disposal of various types of existing hardscape
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or
right-of-way, shall be included in the Contract Price. When required, hardscape
in parkways shall be replaced with Class A Topsoil or as directed by the
Engineer.

5. The payment for removal and disposal of tree roots shall be included under
the lump sum Bid items or for the Contract Unit Prices for which tree root
removal and disposal is required as directed by the Engineer.

6. Work related to tree removal and disposal for trees of trunk diameter less than
twenty-four inches shall be by the Contract Bid Unit price for “Tree Removal
and Disposal (24-Inch Truck Diameter and Greater)” depending on the size
of the tree trunk. Cutting, excavation, tree root removal and disposal, tree
disposal, backfill, and placement of topsoil shall be included in the unit bid
price. If an additional tree needs to be removed after the determination of the
Engineer as specified in the Contract Documents, payment for the removal of
trees will be by Contract Bid Unit Price.

SECTION 402 - UTILITIES

402-2 PROTECTION. To the “WHITEBOOK", item 2, ADD the following:

g) Refer to Appendix | - Advanced Metering Infrastructure (AMI) Device
Protection for more information on the protection of AMI devices.

402-6 COOPERATION. To the “WHITEBOOK?", ADD the following:
1. Notify SDG&E at least 10 Working Days prior to excavating within 10 feet of
SDG&E Underground High Voltage Transmission Power Lines (69 KV and
higher).

SECTION 403 - MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS
ADJUSTMENT AND RECONSTRUCTION

403-5 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following:

4, The payment for adjusting each sewer clean-out and cover to grade,
preparation of subgrade, removal and replacement of DG and other
improvements, and any other material required to complete the Work shall be
included in the contract bid unit price for “Adjust Existing Sewer Clean Out
Frame and Cover to Grade”.
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SECTION 404 - COLD MILLING
404-1 GENERAL. To the “WHITEBOOK", item 2, DELETE in its entirety.

To The “WHITEBOOK", item 5, DELETE in its entirety and SUBSTITUTE with the
following:

5. The Contractor shall cold mill the existing street pavement as shown in the
appendices identified in the contract documents, and/or as directed by the
Engineer. The depth to be cold milled is specified on Appendix J - Estimated
Asphalt Construction Quantities, unless otherwise instructed by the
Engineer, and shall correspond to the depth of the asphalt to be paved. Limits
of work have been identified in the appendices. Cold milled locations shall be
paved within 3 days unless directed by the Engineer.

To the “WHITEBOOK", ADD the following:

8. The Cold Milling shall be in accordance to SDG-106 Sheet 1 Cold Milling &
Asphalt Concrete Overlay - Type A (6' Edge Cold Mill) or SDG-106 Sheet 2 Cold
Milling & Asphalt Concrete Overlay - Type B (Full Width Cold Mill) as specified
in the Contract Documents and as specified by the Engineer.

9. The Cold Milling type has been specified on the Appendix J - Estimated
Asphalt Construction Quantities and as specified in the contract
documents, unless otherwise instructed by the engineer.

10. Edges of milled areas shall be cut cleanly. The outside edges of the milled
pavement may have a radius of transition on the sides parallel to the cutting
drum.

11. The presence of roots, pavement fabric, rubberized material, or steel

reinforcement within the depth to be cold milled have not been noted or
marked out in the field.

12. All milling shall be performed in such a manner as to improve drainage,
eliminate ponding, and re-establish gravity flow across intersections.

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the “"WHITEBOOK", ADD the following:

6. All damaged traffic detector loops and/or other detection systems located
within or adjacent to the limits of work shall be replaced after resurfacing and
striping. “Q” loops may be required at bike lanes. “E Modified” loops are
required at stop bars. You shall install as many loops as necessary to meet
current standards.

Loops may be installed in asphalt, concrete or any other material that may be
encountered during the installation.
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404-12 PAYMENT. To the “WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with
the following;:

1. The payment for installation of traffic detector loops shall be included in the bid
item “Traffic Signal Loop and Appurtenance Replacement (Type E)” for each
loop installed or each conduit and stub out. No additional payment shall be made
for loop, detector type.

No additional payment shall be made for milling, grinding, saw cutting,
hauling, disposal, of concrete, asphalt concrete, pavement fabric, and any
other material that may be encountered during the installation.

To the “WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:

3. The payment for cold milling asphalt concrete, including hauling and disposal
of milled material, milling of roots, tree trimming, grinding, saw cutting
concrete, saw cutting asphalt concrete, shall be included in the Contract Price
unless Bid items, as applicable, have been provided as follows:

BID DESCRIPTION UNIT

Cold Mill Type B Full Width AC Pavement (1 Inch) SF

Cold Mill Type B Full Width AC Pavement (2 Inch) SF

Cold Mill Type B Full Width AC Pavement (3 Inch) SF

Cold Mill Type A 6 FT Edge AC Pavement (2 Inch) SF

Cold Mill Header Cuts LF

The correction of irregularities in the pavement surface including humps,
lumps, and other pavement irregularities as specified in the Supplemental
Provisions and the Contract Documents, or as directed by the Engineer shall
be included in the lump sum bid items and the Contract Price.

No additional payment shall be made for milling, grinding, saw cutting, hauling,
disposal of concrete, pavement fabric, rubberized material, steel reinforcement,
or any other material that may be encountered during cold milling.

SECTION 701 - CONSTRUCTION

701-2 PAYMENT. To the “"WHITEBOOK", item 5, ADD the following:

u) Payment for installation of New Pedestrian Push Button will be paid at the
Contract Unit Bid Price for “New Pedestrian Push Button".
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This includes all material, labor, and work required to install new pedestrian
push buttons. You shall be responsible for the placement of the “New
Pedestrian Push Button” in compliance with the applicable governing
standards.

All excavation, hauling and disposal of materials required to install New
Pedestrian Push Button will be included in the contract price.

V) Payment for Pedestrian Push button post will be paid at the Contract Unit Bid
Price for "New Pedestrian Push Button Post". You shall be responsible for
the placement of the new or relocated Push button post in compliance with
the governing standards.

This includes all material, labor, and work required to relocate and install Push
button post. All excavation, hauling and disposal of materials required to
relocate and install pedestrian push button posts will be included in contract
price.

SECTION 801 - INSTALLATION

801-2.2.1 General. To the “WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE the
following:

4, The topsoil shall be Class A and shall be 15 inches (381 mm) thick.

801-4.1 General. To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the
following:

2. All plants shall be reviewed and approved by the Engineer prior to planting,
including plants previously approved at the nursery. Contractor shall be
responsible for the condition of all plants planted until the final acceptance by
the Engineer.

801-8 MEASUREMENT. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with
the following;:

1. Landscaping and irrigation Work shall be measured as specified in the
Contract Documents and as shown in the Bid.

2. Tree maintenance works required as part of preparatory works shall be
included under the lump sum Bid items or for the Contract Unit Prices.

801-9 PAYMENT. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:
1. The payment for landscaping and irrigation Work shall be included under the

lump sum Bid items or for the Contract Unit Prices shown in the Bid and shall
also include the payment for the Plant Establishment Period Work.
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2. When used, Decomposed Granite (DG) shall be included under the lump sum Bid
items or for the Contract Unit Prices unless a separate Bid item has been provided.

3. When used, Class A Top Soil shall be included under the lump sum Bid items or
for the Contract Unit Prices shown in the Bid unless a separate Bid item has been
provided.

4. The demolition, removal, and disposal of various types of existing hardscape in

parkway areas, such as colored concrete, bricks, flagstone in the parkway or right-
of-way, shall be included in the Contract Price. When required, hardscape in
parkways shall be replaced with Class A Top Soil or as directed by the Engineer.

5. Payment for the Tree Root Pruning, including excavation, weed removal,
preparation, root pruning, backfilling, topsoil, and other specified in the Contract
Document such as in Section 801-7 shall be included under “Root Pruning " Bid
item for each.

6. Payment for tree trimming is included in the Contract Unit Bid Price for which
the trimming is required, and no additional payment shall be made.

SECTION 1001 - CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

1001-1 GENERAL. To the “WHITEBOOK", ADD the following:
8. Based on a preliminary assessment by the City, this Contract is subject to
WPCP.

1001-1.11 Post-Construction Requirements. To the “WHITEBOOK", Item 1, DELETE in its
entirety and SUBSTITUTE with the following:

1. You shall comply with the post-construction storm water requirements
identified in the Contract Documents.

1001-4.2 Payment. To the “WHITEBOOK", Item 3, subitem (h), DELETE in its entirety.
To the “WHITEBOOK", ADD the following:

4, The payment for installing each inlet marker shall be included in the Bid Item
for “Inlet Marker” and shall include all labor, materials, and other necessary
work required in order to replace or install the inlet marker.
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SUPPLEMENTARY SPECIAL PROVISIONS

APPENDICES
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APPENDIX A

NOTICE OF EXEMPTION
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NOTICE OF EXEMPTION

(Check one or both)

TO: __ X Recorder/County Clerk FROM: City of San Diego
P.O. Box 1750, MS A-33 Engineering & Capital Projects Department
1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A
San Diego, CA 92101-2400 San Diego, CA 92101

Office of Planning and Research
1400 Tenth Street, Room 121
Sacramento, CA 95814

Project Name: AC 2301, AC 2302, AC2305 and AC2306
WBS No.: B-23130.02.06, B-23131.02.06, B-24003.02.06 and B-24004.02.06

Project Location-Specific:

Group 2301: Cloud Way; Sauk Avenue between Shoshoni Avenue and Boise Avenue; Bowden Avenue between
Derrick Drive and Lyric Lane; Mt Hukee Avenue between Mt Laudo Drive and Mount Voss Drive; Moraga Avenue
between Cadden Drive and Kenosha Avenue: Mt. Almagosa Drive between Mt. Aimagosa Place and Mt. Blackburn
Avenue; Mt. Carol Drive between Mt. Aconia Way and Tamres Drive; Chicago Street between Edison Street and
Gesner Street; Westinghouse Street between Burroughs Street and Tait Street; Cariuto Court from Abuela Drive to
west cul-de-sac; Chauncey Drive between Larkdale Svenue and Pinecrest Avenue; Lockwood Drive between Agwin
Drive and Woodview Place; Nightgale Way from Meadow Lark Drive to east cul-de-sac; Rebecca Avenue from
Melbourne Drive to Hector Avenue; Rio Bonito Way between Friars Road and Rio San Diego Drive; Brunswick
Avenue between Birchwood Street and Eldridge Street; Birchwood Street between Orcutt Avenue and Carthage
Street; Adobe Falls Road from Adobe Falls Place to west cul-de-sac; Del Cerro Avenue between Madra Avenue and
Airoso Avenue; Collwood Way; El Banquero Place between Royal Group Drive and El Banquero Court; Cabaret Street
between Decanture Street and Cibola Road; Decanture Street between Decanture Way and Cibila Road; Decanture
Way; Cibola Road between Decanture Street and Amberly Street; Barker Way between Coleshill Drive and Bouldet
Lake Avenue; Harwell Drive between Coleshill Drive and Boulder Lake Avenue; Wallsey Drive between Mulvaney
Drive and Walkden Lane; Tommy Drive between Renown Drive and Bisby Lake Avenue; Lake Ben Avenue between
Boulder Lake Avenue and Bisby Lake Avenue; Lake Adlon Drive between Boulder Lake Avenue and Lake Murray
boulevard; Balsam Lake Avenue between Lake Adlon Drive; Lake Andrita Avenue; 37t Street between Meade
Avenue and El Cajon Boulevard; 415t Street between Orange Avenue and Polk Avenue; 34t Street between Polk
Avenue and University Avenue and Oregon Street between Lincoln Avenue and University Avenue.

Group 2302: Stanwell Street between Westonhill Drive and Greenford Drive; Hillery Drive between Marauder Way
and Westonhill Drive; Reagan Road between New Salem Street and Alava Circle; Westmore Road between
Summerdale Road and summerdale Way; Henricks Drive between Hendricks Court and Kibler Drive; Carroll Center
Road between Black Mountain Road and Via Pasar; Autoport Mall between Eastgate Mall and Miramar Mall;
Miramar Mall between Marindustry Drive and Miramar Road; along Marindustry Drive; Miramar Place; Avenida
Manana between Nautilus Street and Via Barranca and Crowhill Road between Edgeworth Road and Soledad
Mountain Road; Convoy Court from Convoy Street to east cul-de-sac; Raytheon Road between Ruffener Street and
Mercury Street; Chesapeake Drive between Kearny Villa Road and Chesapeake Court; Farnham Street between
Ruffin Road and Chesapeake; Mt Abraham Avenue from Mt. Aguilar Drive to south end Cul de sac; Mt Ainsworth
Avenue between Mt. Abraham Avenue and Mt. Aguilar Drive; Mt. Acre Way; Mt. Ainsworth Court; Mt. Ainsworth Way
and Channing Street between Limerick Avenue and Doliva Drive.
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Group 2305: Santa Cruz Avenue between Froude Street and Guizot Street; |bis Street between West Upas Street
and Horton Avenue; B Street between Fern Street and 315t Street; Irving Avenue between Cesar E. Chavez Parkway
and Dewey Street; Julian Avenue between Cesar E. Chavez Parkway and Dewey Street; Harrison Avenue between
Sampson Street and Sicard Street; Jud Street between Carlisle Drive and Solana Street; Carlsbad Street between
Ashmore Avenue and Delrose Avenue; Latrobe Circle between Barney Street; Seascape between Homedale Street
and Calle Tres Lomas; Narwhal Street between Grissom Street and Schirra Street; Alisa Court between Otay Mesa
Road and Saint Andrews Avenue; Saint Andrews Avenue between Gailes Boulevard and Alisa Court; Paseo de las
Americas between Heinrich Hertz Drive and Siempre Viva Road; 63 Street between El Cajon Boulevard and Stanley
Avenue; Revillo Way from Revillo Drive to north cul-de-sac and Vale Way between 58 Street and Adelante Avenue
roundabout.

Group 2306: Camino de la Breccia between Avenida Cordillera and Avenida Alozdra; Avenida Cordillera between
Camino de la Breccia and Via Moura; Via Moura between Avenida Cordillera and Avenida Alozdra; Corte Huasco;
Ashburton Road between Fairlie Road and Timaru Way; Via Tazon between Rancho Bernardo Road and West
Bernardo Court; Turtleback Road between Cloudcrest Road and Turtleback Court; along Turtleback Court;
Turtleback lane between Turtleback Court and Lofty Trail Drive; Cloudcrest Drive between Turtleback Road and
Turtleback Lane; Avenida Venusto between Calle Vivienda and Calle Paracho; Calle Paracho between Calle Vivienda
and Avenida Venusto; Conference Way between Carmel Mountain Road and World Trade Drive; Waverly Downs
Way between Waverly Downs Lane and Eastbourne Road; Seabridge Lane between Windcrest Lane and Stoney Peak
Drive; High Park Lane between Grain Lane and Ridley Road; Appalachian Way between Sawtooth Way and Black
Hills Way; Old West Avenue between Twin Trails and Trail Dust Avenue and Entreken Avenue between Sedorus
Street and Jane Street.

The project is located within Rancho Bernardo, Rancho Pefiasquitos, Mira Mesa, University, La Jolla, Pacific Beach,

Clairemont Mesa, Kearny Mesa, Tierrasanta, Linda Vista, Serra Mesa, Mission Valley, Navajo, College, Ocean Beach.
Peninsula, Uptown, North Park, Mid-City: Eastern, Mid-City Normal Heights, Mid-City: City Heights, Greater Golden

Hill, Southeastern San Diego, Skyline Paradise Hills, Otay Mesa-Nestor and Otay Mesa Community Planning Areas

(Council Districts 1, 2, 3,45, 6,7, 8 &9).

Project Location-City/County: San Diego / San Diego

Description of nature and purpose of the Project: The project will overlay approximately 1.81 miles of existing
roadways with asphalt concrete pavement and make roadway subgrade repairs where needed; replace and install
curb ramps, cross gutters, curb & gutter, sidewalks, replace traffic signal detection loops and stub outs, adjustment
of city manhole and gate valve covers, tree root pruning, and root barrier installation; and replacing and/or
installing new traffic striping and markings/legends.

Portions of project at Group 2302: intersection of Chesapeake Drive with Kearny Villa Road and at Group 2301:
along Baker Way occur adjacent to the City's Multi-Habitat Planning Area (MHPA) and will be required to comply
with the MHPA Land Use Adjacency Guidelines as specified in section 1.4.3 of the MSCP Subarea Plan.

Name of Public Agency Approving Project: City of San Diego

Name of Person or Agency Carrying Out Project: City of San Diego
Engineering and Capital Projects Department
Contact: Nicholas Ferracone, Senior Planner
Email/Phone: nwferracone@sandiego.gov / (619) 533-4182
525 B Street, Suite 750 (MS 908A), San Diego, CA 92101
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Exempt Status:
( ) Ministerial (Sec. 21080(b)(1); 15268);
( ) Declared Emergency (Sec. 21080(b)(3); 15269(a));
() Emergency Project (Sec. 21080(b)(4); 15269 (b)(c))
(X) Categorical Exemption: 15301 (Existing Facilities); 15302 (Replacement and Reconstruction); and
15303 (New Construction)
() Statutory Exemptions:

Reasons why project is exempt: The City of San Diego conducted an environmental review which determined that the
project meets the categorical exemption criteria set forth in CEQA State Guidelines, Sections 15301 (Existing Facilities)
which consist of the repair, maintenance of existing public structures such as existing streets, curb ramps, cross
gutters, curb and gutters and sidewalks; 15302 (Replacement and Construction) which consist of the replacement or
reconstruction of existing street surface (pavement resurface), curb ramps, cross gutters, curb and gutter, sidewalks,
traffic signal detection, stub outs and replacing traffic striping/markings; Section 15303 (New Construction) which
allows for the construction of a limited number of new small structures or facilities such as new curb ramps, cross
gutters and curb & gutters; and where the exceptions listed in Section 15300.2 would not apply.

Lead Agency Contact Person: Nicholas Ferracone, Senior Planner Telephone: (619) 533-4182
If filed by applicant:

1. Attach certified document of exemption finding.
2. Has a notice of exemption been filed by the public agency approving the project? ( ) Yes ( ) No

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA.

8/4/23
Carrie Purcell, Deputy Director Date
Check One:
(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR:
( ) Signed by Applicant
Revised August 2020
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APPENDIX B

FIRE HYDRANT METER PROGRAM
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 10F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and

charges for fire hydrant meters.

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions.

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986

2.4  California Code of Regulations, Titles 17 and 22

2.5 California State Penal Code, Section 498B.0

2.6 State of California Water Code, Section 110, 500-6, and 520-23

2.7 Water Department Director

Reference

2.8 State of California Guidance Manual for Cross Connection Programs

2.9 American Water Works Association Manual M-14, Recommended Practice for

Backflow Prevention

2.10  American Water Works Association Standards for Water Meters

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire
hydrant for the purpose of temporary use. (These meters are sometimes referred

to as Construction Meters.)

AC Overlay Group 2301
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 20F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000

3.2 Temporary Water Use: Water provided to the customer for no longer than
twelve (12) months.

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the
outlet side of a Fire Hydrant Meter.

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit
Schedule). The deposit is refundable upon the termination of use and
return of equipment and appurtenances in good working condition.

4.2 Fire hydrant meters will have a 2 }4" swivel connection between the meter
and fire hydrant. The meter shall not be connected to the 4" port on the
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure
Principle Assembly (RP) as part of the installation. Spanner wrenches are
the only tool allowed to turn on water at the fire hydrant.

4.3 The use of private hydrant meters on City hydrants is prohibited, with
exceptions as noted below. All private fire hydrant meters are to be
phased out of the City of San Diego. All customers who wish to continue
to use their own fire hydrant meters must adhere to the following
conditions:

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 30F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000
2. The meter must be properly identifiable with a clearly

labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing. Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis. If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

0. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10.  When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 40F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000

11.

12.

13.

14.

When a private meter malfunctions, the customer will be
notified and the meter will be removed by the City and
returned to the customer for repairs.  Testing and
calibration results shall be given to the City prior to any re-
installation.

The register shall be hermetically sealed straight reading
and shall be readable from the inlet side. Registration shall
be in hundred cubic feet.

The outlet shall have a 2 % “National Standards Tested
(NST) fire hydrant male coupling.

Private fire hydrant meters shall not be transferable from
one contracting company to another (i.e. if a company goes
out of business or is bought out by another company).

4.4  All fire hydrant meters and appurtenances shall be installed, relocated and
removed by the City of San Diego, Water Department. All City owned
fire hydrant meters and appurtenances shall be maintained by the City of
San Diego, Water Department, Meter Services.

4.5 If any fire hydrant meter is used in violation of this Department
Instruction, the violation will be reported to the Code Compliance Section
for investigation and appropriate action. Any customer using a fire
hydrant meter in violation of the requirements set forth above is subject to
fines or penalties pursuant to the Municipal Code, Section 67.15 and

Section 67.37.

4.6  Conditions and Processes for Issuance of a Fire Hydrant Meter

Process for Issuance

a. Fire hydrant meters shall only be used for the following purposes:

I.
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Temporary irrigation purposes not to exceed one year.
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2. Construction and maintenance related activities (see Tab 2).
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No customer inside or outside the boundaries of the City of San
Diego Water Department shall resell any portion of the water
delivered through a fire hydrant by the City of San Diego Water
Department.

The City of San Diego allows for the issuance of a temporary fire
hydrant meter for a period not to exceed 12 months (365 days). An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days. A written
request for an extension by the consumer must be submitted at
least 30 days prior to the 12 month period ending. No extension
shall be granted to any customer with a delinquent account with
the Water Department. No further extensions shall be granted.

Any customer requesting the issuance of a fire hydrant meter shall
file an application with the Meter Section. The customer must
complete a “Fire Hydrant Meter Application” (Tab 1) which
includes the name of the company, the party responsible for
payment, Social Security number and/or California ID, requested
location of the meter (a detailed map signifying an exact location),
local contact person, local phone number, a contractor’s license (or
a business license), description of specific water use, duration of
use at the site and full name and address of the person responsible
for payment.

At the time of the application the customer will pay their fees
according to the schedule set forth in the Rate Book of Fees and
Charges, located in the City Clerk’s Office. All fees must be paid
by check, money order or cashiers check, made payable to the City
Treasurer. Cash will not be accepted.

No fire hydrant meters shall be furnished or relocated for any
customer with a delinquent account with the Water Department.

After the fees have been paid and an account has been created, the
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meter shall be installed within 48 hours (by the second business
day). For an additional fee, at overtime rates, meters can be
installed within 24 hours (within one business day).

4.7 Relocation of Existing Fire Hydrant Meters

a.

The customer shall call the Fire Hydrant Meter Hotline (herein
referred to as “Hotline”), a minimum of 24 hours in advance, to
request the relocation of a meter. A fee will be charged to the
existing account, which must be current before a work order is
generated for the meter’s relocation.

The customer will supply in writing the address where the meter is
to be relocated (map page, cross street, etc). The customer must
update the original Fire Hydrant Meter Application with any
changes as it applies to the new location.

Fire hydrant meters shall be read on a monthly basis. While fire
hydrant meters and backflow devices are in service, commodity,
base fee and damage charges, if applicable, will be billed to the
customer on a monthly basis. If the account becomes delinquent,
the meter will be removed.

4.8  Disconnection of Fire Hydrant Meter

a.
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After ten (10) months a “Notice of Discontinuation of Service”
(Tab 3) will be issued to the site and the address of record to notify
the customer of the date of discontinuance of service. An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days (as stated in
Section 4.6C) and a copy of the extension shall be forwarded to the
Meter Shop Supervisor. If an extension has not been approved, the
meter will be removed after twelve (12) months of use.

Upon completion of the project the customer will notify the Meter
Services office via the Hotline to request the removal of the fire
hydrant meter and appurtenances. A work order will be generated
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for removal of the meter.

Meter Section staff will remove the meter and backflow prevention
assembly and return it to the Meter Shop. Once returned to the
Meter Shop the meter and backflow will be tested for accuracy and

Meter Section Staff will contact and notify Customer Services of
the final read and any charges resulting from damages to the meter
and backflow or its appurtenance. These charges will be added on
the customer’s final bill and will be sent to the address of record.
Any customer who has an outstanding balance will not receive

c.
functionality.
d.
additional meters.
e.

Outstanding balances due may be deducted from deposits and any
balances refunded to the customer. Any outstanding balances will
be turned over to the City Treasurer for collection. Outstanding
balances may also be transferred to any other existing accounts.

5. EXCEPTIONS

5.1 Any request for exceptions to this policy shall be presented, in writing, to
the Customer Support Deputy Director, or his/her designee for
consideration.

6. MOBILE METER

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters
will be protected by an approved backflow assembly and the minimum
requirement will be a Reduced Pressure Principal Assembly. The two
types of Mobile Meters are vehicle mounted and floating meters. Each
style of meters has separate guidelines that shall be followed for the
customer to retain service and are described below:

a) Vehicle Mounted Meters: Customer applies for and receives a City

owned Fire Hydrant Meter from the Meter Shop. The customer

mounts the meter on the vehicle and brings it to the Meter Shop for

AC Overlay Group 2301
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b)

inspection.  After installation is approved by the Meter Shop the
vehicle and meter shall be brought to the Meter Shop on a monthly
basis for meter reading and on a quarterly basis for testing of the
backflow assembly. Meters mounted at the owner’s expense shall
have the one year contract expiration waived and shall have meter or
backflow changed if either fails.

Floating Meters: Floating Meters are meters that are not mounted to
a vehicle. (Note: All floating meters shall have an approved
backflow assembly attached.) The customer shall submit an
application and a letter explaining the need for a floating meter to the
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough
review of the needs of the customer, (i.e. number of jobsites per day,
City contract work, lack of mounting area on work vehicle, etc.), may
issue a floating meter. At the time of issue, it will be necessary for the
customer to complete and sign the “Floating Fire Hydrant Meter
Agreement” which states the following:

1) The meter will be brought to the Meter Shop at 2797 Caminito
Chollas, San Diego on the third week of each month for the
monthly read by Meter Shop personnel.

2) Every other month the meter will be read and the backflow will
be tested. This date will be determined by the start date of the
agreement.

If any of the conditions stated above are not met the Meter Shop has the
right to cancel the contract for floating meter use and close the account
associated with the meter. The Meter Shop will also exercise the right to
refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use
again with any potable water supply. The customer shall incur the cost of
replacing the meter and backflow device in this instance.
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7. FEE AND DEPOSIT SCHEDULES

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate
Book of Fees and Charges, on file with the Office of the City Clerk, are
based on actual reimbursement of costs of services performed, equipment
and materials. Theses deposits and fees will be amended, as needed,
based on actual costs. Deposits, will be refunded at the end of the use of
the fire hydrant meter, upon return of equipment in good working
condition and all outstanding balances on account are paid. Deposits can
also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs
related to this program are subject to change without prior notification.

The Mayor and Council will be notified of any future changes.

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT

8.1 Use of water from any fire hydrant without a properly issued and installed
fire hydrant meter is theft of City property. Customers who use water for
unauthorized purposes or without a City of San Diego issued meter will be
prosecuted.

8.2 If any unauthorized connection, disconnection or relocation of a fire
hydrant meter, or other connection device is made by anyone other than
authorized Water Department personnel, the person making the
connection will be prosecuted for a violation of San Diego Municipal
Code, Section 67.15. In the case of a second offense, the customer’s fire
hydrant meter shall be confiscated and/or the deposit will be forfeited.

8.3  Unauthorized water use shall be billed to the responsible party. Water use
charges shall be based on meter readings, or estimates when meter
readings are not available.

8.4 In case of unauthorized water use, the customer shall be billed for all
applicable charges as if proper authorization for the water use had been
obtained, including but not limited to bi-monthly service charges,
installation charges and removal charges.
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter,
backflow, various appurtenances), the cost of repairs or replacements will
be charged to the customer of record (applicant).

Water Department Director

Tabs: 1. Fire Hydrant Meter Application
2 Construction & Maintenance Related Activities With No Return
To Sewer
3. Notice of Discontinuation of Service

APPENDIX
Administering Division:  Customer Support Division

Subject Index: Construction Meters
Fire Hydrant
Fire Hydrant Meter Program
Meters, Floating or Vehicie Mounted
Mobile Meter
Program, Fire Hydrant Meter

Distribution: DI Manual Holders
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Tab 2 to DI 55.27

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing

Backfilling

Combination Cleaners (Vactors)
Compaction

Concrete Cutters

Construction Trailers

Cross Connection Testing

Dust Control

Flushing Water Mains

Hydro Blasting

Hydro Seeing

Irrigation (for establishing irrigation only; not continuing irrigation)
Mixing Concrete

Mobile Car Washing

Special Events

Street Sweeping

Water Tanks

Water Trucks

Window Washing

Note:
1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.
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Tab 3 to DI 55.27

Date

Name of Responsible Party
Company Name and Address
Account Number:

Subject: Discontinuation of Fire Hydrant Meter Service

Dear Water Department Customer:

The authorization for use of Fire Hydrant Meter # , located at (Meter Location Address)
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation
date. If you require an extension, please contact the Water Department, or mail your request for an
extension to:

City of San Diego

Water Department
Attention: Meter Services
2797 Caminito Chollas

San Diego, CA 92105-5097

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) -

Sincerely,

Water Department
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APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

1. Soil amendment

2. Fiber mulch

3. PVC or PE pipe up to 16 inch diameter

4, Stabilizing emulsion

5. Lime

6. Preformed elastomeric joint seal

7. Plain and fabric reinforced elastomeric bearing pads
8. Steel reinforced elastomeric bearing pads

9. Waterstops (Special Condition)

10. Epoxy coated bar reinforcement

11. Plain and reinforcing steel

12. Structural steel

13. Structural timber and lumber

14. Treated timber and lumber

15. Lumber and timber

16. Aluminum pipe and aluminum pipe arch

17. Corrugated steel pipe and corrugated steel pipe arch
18. Structural metal plate pipe arches and pipe arches

19. Perforated steel pipe

20. Aluminum underdrain pipe

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints
22. Metal target plates

23. Paint (traffic striping)

24. Conductors

25. Painting of electrical equipment
26. Electrical components

27. Engineering fabric

28. Portland Cement

29. PCC admixtures

30. Minor concrete, asphalt

31. Asphalt (oil)

32. Liquid asphalt emulsion

33. Epoxy
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SAMPLE CITY INVOICE WITH CASH FLOW FORECAST
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City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No.
City Purchase Order No.
Resident Engineer (RE):

Contractor's Name:
Contractor's Address:

Contractor's Phone #:
Contractor's fax #:

Invoice No.
Invoice Date:

RE Phone#: Fax#: Contact Name: Billing Period: ( To )
Item # Item Description Contract Authorization Previous Totals T te This Estimate Totals to Date
Unit Price Qty Extension %/QTY AmauRt Amount % /7 QTY Amount
1 $ $ $ 0.00 $ -
2 $ $ $ 0.00% $ -
3 $ - $ 0.00% $ -
4 $ $ 0.00% $ -
5 $ - $ 0.00% $ -
6 $ - $ 0.00% $ -
7 $ - $ 0.00% $ -
8 $ - $ 0.00% $ -
5 $ - $ 0.00% $ -
6 $ $ - $ 0.00% $ -
7 $ $ - $ 0.00% $ -
8 $ $ - $ 0.00% $ -
9 $ $ - $ 0.00% $ -
10 g $ - $ 0.00% $ -
11 $ - $ 0.00% $ -
12 $ - $ 0.00% $ -
13 $ - $ 0.00% $ -
14 $ $ - $ 0.00% $ -
15 $ $ - $ 0.00% $ -
16 $ $ - $ 0.00% $ -
17 |Field Orders $ $ - $ 0.00% $ -
$ $ - $ 0.00% $ -
CHANGE ORDER No. $ $ - $ 0.00% $ -
$ $ - $ 0.00% $ -
Total Authorized Amount (includip@’apg aige Order)| $ $ - $ Total Billed | $ -
SUMMARY
A. Original Contract Amount I certify that the materials Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 have been received by me in Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) the quality and quantity specified Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D Resident Engineer Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments
G. Payment Due Less Retention $0.00 Construction Engineer
H. Remaining Authorize $0.00 Contractor Signature and Date:

NOTE: CONTRACTOR TO CALCU,

AC Overlay Group 2301
K-24-2203-DBB-3

E TO THE 2ND DECIMAL PLACE.
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WESH  Peios Construction Cash Flow Forecas
Date Submitted: 10/10/2018
NTP Date: 3/23/2018
Final Statement of WD Date; 5/23/2020 n I
Contract #]_ KI0000000K Sewer and Water Group Joh (
Contract Amount: $5,617,000
Year January February March April May June July br [ October | November | December
2018 15,000 25,000 52,000 52,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 1,000,000 | 1,000,000
2020 100,000 100,000 100,000 1,000,000 | 1,000,000
2021
2022
2023
2024
2025
AC Overlay Group 2301 107 | Page
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AC2301: DBB-1
Project Coordination Map

RAFFEE
4
2

B19104

Bay Ho Improv 2 (S)

Status: Design

Const. Start: 5/29/2024

Const. End: 11/7/2025

Project Manager: Valadez, Roberto

B19106

Bay Ho Improv 2 (W)

Status: Design

Const. Start: 5/29/2024

Const. End: 11/7/2025

Project Manager: Valadez, Roberto

ELSINORE

B18142

Block 6DD1 (Clairemont Mesa)Rd Imp UU410

Status: Design

Const. Start: 9/16/2024
Const. End: 1/7/2025
Project Manager: Valenzuela, Farlito

Maxa

vogaive

AC2301 Paving Limits O Bay Ho Improv 1 (S)
@D Bay Ho Improv 2 (S)

[\
Legend Surrounding Projects

Bay Ho Improv 2 (W)

@ Block 6DD1 (Clairemont Mesa)Rd Imp UU410 "

COMMUNITY NAME: CLAIREMONT MESA
Date: 8/15/2023

AC Overlay Group 2301

COUNCIL DISTRICT: 2

K-24-2203-DBB-3

WBS NO: B23130
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AC2301: DBB-1
Project Coordination Map

B10027

Bannock Ave Streetscape Enhancements
Status: Construction

Const. Start: 6/12/2023

Const. End: 1/24/2024

Construction Manager: Chiquete, Octavio

B15168
Genesee Ave-Chateau to Sauk Sidewalk
Status: Design
Const. Start: 10/23/2024
Const. End: 5/5/2025
Project Manager: Piromari, Diluvan
\
B23089
ACC Sewer Group 851 (BL)
Status: Construction
Const. Start: 8/31/2023
Const. End: 12/24/2024
) |Construction Manager: Beltran, Omar|

)
%
%
Q)
%z

DIANE

Maxar

Legend

Surrounding Projects

(7] AC2301 Paving Limits e ACC Sewer Group 851 (BL)
@D Genesee Ave-Chateau to Sauk Sidewalk

[/ Bannock Ave Streetscape Enhancements

COMMUNITY NAME: CLAIREMONT MESA
Date: 8/15/2023

AC Overlay Group 2301 K-24-2203-DBB-3

COUNCIL DISTRICT: 2

SHGIS

WBS NO: B23130
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Maxar

Surrounding Projects

Legend

Alvarado 2nd Extension Pipeline

AC2301 Paving Limits

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR MERCHANTABILITY
AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced without the written
permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted by RAND MCNALLY
& COMPANY®. It is unlawful to copy or reproduce all or any part thereof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY
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COUNCIL DISTRICT

MISSION VALLEY

COMMUNITY NAME

Date: 8/15/2023
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Surrounding Projects

Legend

@ University Ave Pipeline Replacement

@ University Avenue Mobility

AC2301 Paving Limits
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3

COUNCIL DISTRICT

NORTH PARK

COMMUNITY NAME

Date: 8/15/2023
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AC2301: DBB-1
Project Coordination Map

Santiago

Status: Design
Const. Start: 3/28/2024
Const. End: 10/15/2025

Project Manager: Crespo,

B20100
Allied Gardens Improve 3 (W)

Surrounding Projects

@ Allied Gardens Improv 3 (P)

I~

=) SWICK

BRr

Legend

@ Allied Gardens Improve 3 (W)

AC2301 Paving Limits

Allied Gardens Improve 3 (S)
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AC2301: DBB-1
Project Coordination Map

Santiago

Const. End: 4/22/2025

Project Manager: Crespo,

)
%
%
5

Surrounding Projects

@ | ake Murray Improv 3 (S)

Legend

AC2301 Paving Limits
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HIGHSMITH

Status: Design
Const. Start: 5/7/2024

Const. End: 4/22/2025

B22022
Lake Murray Improv 3 (S)
Project Manager: Crespo, Santiago

AC2301: DBB-1
Project Coordination Map

LD

>

e

<
74*

Projects

Surrounding

@ | ake Murray Improv 3 (S)

@» Navajo Pump Station

Legend

AC2301 Paving Limits
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AC2301: DBB-1
Project Coordination Map

BOULDE®

WHELAN

B22022
Lake Murray Improv 3 (S)
Status: Design
Const. Start: 5/7/2024
Const. End: 4/22/2025
Project Manager: Crespo, Santiago

NAvVAJO

Construction Manager: Lenguyen, Lotous

B11023

Navajo Pump Station
Status: Construction|
Const. Start: 7/18/2016
Const. End: 1/3/2023

@» Navajo Pump Station

LAKE GABY
BASHAN LAKE
SAN CARLOS 7
v\_l
%
BE, -\f
AVER LAKE & & NepRfer
g v 2 ‘E
| / AR/ >
Legend Surrounding Projects X
AC2301 Paving Limi
(2301 Paving Limits @ | ake Murray Improv 3 (S) w B

COMMUNITY NAME: NAVAJO
Date: 8/15/2023

COUNCIL DISTRICT: 7
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AC2301: DBB-1
Project Coordination Map

ALLEY

>
= T
< N
™
B21049
Normal Heights Improv 1 (W)
Status: Design| MEADE
[ Const. Start: 7/15/2024 X
Const. End: 11/14/2025 )
Project Manager: Zare Afifi, Mehrnaz
X
o
£
B20044 o
Corridor Improv 2 (W) g
Status: Construction
w | |Const. Start: 2/13/2023
& | [Const. End: 4/10/2026
8 Construction Manager: To Be Determined =
w &
I
o
ALLEY
ALLEY
B20042
Corridor Improv 2 (S)
Status: Construction
Const. Start: 2/13/2023
Const. End: 4/10/2026
Construction Manager: To Be Determined|
EL CAJON

Legend

AC2301 Paving Limits

Surrounding Projects

@ Corridor Improv 2 (S)

@ Corridor Improv 2 (W)

@ ®» Normal Heights Improv 1 (W)

COMMUNITY NAME: MID-CITY:CITY
Date: 9/1/2023

AC Overlay Group 2301

COUNCIL DISTRICT: 9

K-24-2203-DBB-3
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Legend

O Citywide Street Lights Group 1602

AC2301 Paving Limits

O Orange Av PH3 Central-Fairmount SL UU24

@ Orange Ave RD Imp UU24
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MID-CITY:CITY HEIGHTS COUNCIL DISTRICT:

COMMUNITY NAME

Date: 8/15/2023
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APPENDIX G

CONTRACTOR'S DAILY QUALITY CONTROL INSPECTION REPORT
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Appendix G

City of San Diego
Asphalt Concrete Overlay
Contractor’s Daily Quality Control Inspection Report

Project Title: Date:
Locations: 1.
2.
3.
Asphalt Mix Specification: Attached Supplier:
Dig out Locations: 1.
2.
3.

Tack Coat Application Rate @ Locations:
1.

2.

3.

Asphalt Temperature at Placement @ Locations:

L

2.

3.

Asphalt Depth @Locations:

1.

2.

3.

Compaction Test Result @Locations:

1.

2.

3.

AC Overlay Group 2301
K-24-2203-DBB-3
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Location and nature of defects:
1.
2.
3.

Remedial and Corrective Actions taken or proposed for Engineer’s approval:
1.
2.
3.

Date's City Laboratory representative was present:
1.
2.
3.

Verified the following: Initials:

1. Proper Storage of Materials & Equipment

2. Proper Operation of EqQuipment
3. Adherence to Plans and Specs
4. Review of QC Tests
5. Safety Inspection
Deviations from QCP (see attached)
Quality Control Plan Administrator’s Signature: Date Signed:
AC Overlay Group 2301 148 | Page
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Rubber Polymer Modified Slurry
Contractor’s Daily Quality Control Inspection Report

Project Title:

City of San Diego

Date:

Ambient Temperature (Start of Work):

Environmental Considerations:

Time:

Locations (Address Range/CrossStreets):

1.

2.

3.

Approved Mix Design:

Material Suppliers:

RPMS Type(s):

Slurry Machine #'s:

Estimated Cure Time (Break) of Slurry:

Pre-Mix (Per 100 Counts)

Gate Setting/Emulsion %:

Aggregate Weight:

Cement % (by weight of aggregate):

Crumb Rubber % (by volume of cement):

Machine Inspection

Leaks:

Sprayers:

Emulsion Filter:

Carbon Black:

Spreader Box Inspection

Cleanliness:

Augers:

Rubbers:

Fabric:

Runners:

AC Overlay Group 2301
K-24-2203-DBB-3
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City of San Diego
Rubber Polymer Modified Slurry
Contractor’s Daily Quality Control Inspection Report

Project Conditions

Crack Fill:

Asphalt Deficiencies:

Cleanliness:

Impediments/Other:

Communication to Client/ ResidentEngineer

Crack Fill:

Asphalt Deficiencies:

Cleanliness:

Impediments/Other:

Test Lab

Tech: Time on Site:

Wet Track Abrasion:

Consistency Test:

Extraction Test:

Water Content:

Spread Rate:

Notes
QCP Administrator Signature: Date Signed:

Page 2 of 2
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APPENDIX H

SAMPLE OF PUBLIC NOTICE
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FOR SAMPLE

PROJECT TITLE

Work on your street will begin within one week to
replace the existing water mains servicing your
community.

The work will consist of:

» Saw-cutting and trench work on Ingulf Street from
Morena Boulevard to Galveston Street to install new
water mains, water laterals and fire hydrants.

 Streets where trenching takes place will be
resurfaced and curb ramps will be upgraded to
facilitate access for persons with disabilities where
required.

» This work is anticipated to be complete in your
community by December 2016.

How your neighborhood may be impacted:

» Water service to some properties during
construction will be provided by a two-inch highline
pipe that will run along the curb. To report a highline
leak call 619-515-3525.

» Temporary water service disruptions are planned. If
planned disruptions impact your property, you will
receive advance notice.

» Parking restrictions will exist because of the
presence of construction equipment and materials.

» "No Parking" signs will be displayed 72 hours in
advance of the work.

o Cars parked in violation of signs will be TOWED.

Hours and Days of Operation:
Monday through Friday X:XX AM to X:XX PM.

City of San Diego Contractor:
Company Name, XXX-XXX-XXXX

& This information is available in alternative formats upon request.

AC Overlay Group 2301

REFERENCE ONLY

PROJECT TITLE

Work on your street will begin within one week to
replace the existing water mains servicing your
community.

The work will consist of:

» Saw-cutting and trench work on Ingulf Street from
Morena Boulevard to Galveston Street to install new
water mains, water laterals and fire hydrants.

» Streets where trenching takes place will be
resurfaced and curb ramps will be upgraded to
facilitate access for persons with disabilities where
required.

» This work is anticipated to be complete in your
community by December 2016.

How your neighborhood may be impacted:

» Water service to some properties during
construction will be provided by a two-inch highline
pipe that will run along the curb. To report a highline
leak call 619-515-3525.

» Temporary water service disruptions are planned. If
planned disruptions impact your property, you will
receive advance notice.

» Parking restrictions will exist because of the
presence of construction equipment and materials.

» "No Parking" signs will be displayed 72 hours in
advance of the work.

» Cars parked in violation of signs will be TOWED.

Hours and Days of Operation:
Monday through Friday X:XX AM to X:XX PM.

City of San Diego Contractor:
Company Name, XXX-XXX-XXXX

& This information is available in alternative formats upon request.
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APPENDIX |

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION
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Protecting AMI Devices in Meter Boxes and on Street Lights

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency,
customer service and billing, and to be used by individual accounts to better manage the efficient
use of water. All AMI devices shall be protected per Section 402-2, “Protection”, of the 2021
Whitebook.

AMI technology allows water meters to be read electronically rather than through direct
visual inspection by PUD field staff. This will assist PUD staff and customers in managing
unusual consumption patterns which could indicate leaks or meter tampering on a customer's

property.
Three of the main components of an AMI system are the:

A. Endpoints, see Photo 1:
Photo 1

Photo 1
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2:

Photo 2

Network Devices, see Photo 3:

Photo 3
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of
meters in San Diego. These AMI devices provide interval consumption data to the PUD's Customer
Support Division. If these devices are damaged or communication is interrupted, this Division will be
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent
to the meter. A separate flat round antenna may also be installed through the meter box lid. This
antenna is connected to the endpoint via cable. The following proper installation shall be implemented
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below
demonstrates a diagram of the connection:

Photo 4
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in
this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned
to its original installation with the end points pointed upwards as shown below in Photo 5.

The PUD’s code compliance staff will issue citations and invoices to you for any damaged
AMI devices that are not re-installed as discussed in the Contract Document
Photo 5 below shows a typical installation of an AMI endpoint on a water meter.

Photo 5

Photo 6 below is an example of disturbance that shall be avoided:

Photo 6
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You are responsible when working in and around meter boxes. If you encounter these
endpoints, use proper care and do not disconnect them from the registers on top of the water
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below:

Photo 7

Another component of the AMI system are the Network Devices. The Network Devices are
strategically placed units (mainly on street light poles) that collect interval meter reading data from
multiple meters for transmission to the Department Control Computer. If you come across any of
these devices on street lights that will be removed or replaced (refer to Photos 8 and 9
below), notify AMI Project Manager Arwa Sayed at (619) 362-0121 immediately.

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a
sticker with contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-3525
if your work will impact these street lights. These are assets that belong to the City of San Diego
and you shall be responsible for any costs of disruption of this network.
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Photo 8

Network Device

Photo 9

If you encounter any bad installations, disconnected/broken/buried endpoints, or
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately.
The Resident Engineer will then immediately contact the AMI Project Manager, Arwa Sayed,
at (619) 362-0121.
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APPENDIX)
ESTIMATED ASPHALT CONSTRUCTION QUANTITIES
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Loops

Estimated 2" AC 2" AC Overl; 3" AC Overl Replace S
Street . Council stimate Estimated Estimated " " 3" Cold Mills N ver .a Y . er .a Y 1" Cold Mill 2" Edge Mill Header Cuts Total Base Adjust GV to | Adjust MH to eplace urvey
SAP ID Street Name Cross Street 1 Cross Street 2 Classification Geographic Area District Street Street Width | Repair Miles 2" Cold Mills (SF) (SF) Overlay with Aramid with Aramid (SF) (Type A) (SF) (LF) Repair (SF) TypeE [TypeE Type Q Grade (EA) Grade (EA) Monument concrete Notes
Length B (TONS) | Fibers (TONS) | Fibers (TONS) U B (€A)  |Mod (EA) [Bike (EA) encasement (EA)
$S-028563-PV1 ZYI_ESTINGHOUSE TAIT ST BURROUGHS ST Residential Linda Vista 7 1073 36 0.203 38,629.21 464 396
Navaio 2" Type A Edge Mill, 1" full width cold mill, and 2"
S$S-028210-PV1 WALLSEY DR WALKDEN LN MULVANEY DR Residential . ) 7 800 36 0.152 346 19209 9604 108 N/A 2 overlay; 6890 sidwalk uplifted; Cross gutter
Neiborhoods e
replacement 33x10 & 31'x10
SS-026587-PV1  [TOMMY DR BISBY LAKE AV RENOWN DR Residential Navajo 7 1312 36 0.249 47,4538 567 4714
Neiborhoods
10LF curb/gutter at 9134 Rebecca
SS-022815-PV1 REBECCA AV HECTOR AV MELBOURNE DR Residential Serra Mesa 7 1732 36 0.328 66,658.01 800 394 6 4 tree root damage at 9101/9102, 9126, 9134 Rebecca
2" Full WIdth Cold Mill with 2" AC Overlay with
. . Aramid Fibers;
SS-019908-PV1 NIGHTINGALE WY |MEADOW LARK DR |END Residential Serra Mesa 7 695 40 0.132 27,802.88 334 464 . L
Ponding at 8008 to 8014 Nightingale
Missing pavement along gutter at 8033 to 8039
2" Full WIdth Cold Mill with 2" AC Overlay with
Aramid Fibers
replace 30" LF curb/gutter at 8435 lake Ben Ave
$S-015825-PV1 LAKE BEN AV BOULDER LAKE AV [BISBY LAKE AV Residential Navajo 7 1245 36 0.236 44,834.50, 538 1379 2 replace 10" LF curb/gutter at 8415 Lake Ben Ave
Neiborhoods 8455 lifted sidewalk
8435 &8425 tree roots/lifted sidewalk
34'x10' cross guttter replacement and potential
31'x33' cross gutter replacement
replace 10" LF curb/gutter at 8426 Harwell Dr
Navaio Uplifted sidewalk at 8473, 8433, 8405 Harwell Dr.
SS-013148-PV1 HARWELL DR BOULDER LAKE AV |COLESHILL DR Residential Neiburhjouds 7 1059 36 0.201 38,118.16 457 3745 tree roots at 8446, 8426, 8412 Harwell Dr.
Coordinate with stormwater department at 8417
Harwell Dr: resident concerns
Navaio 2" Type A Edge Mill, 1" full width cold mill, and 2"
S$S-009954-PV1 EL BANQUERO PL [ROYAL GORGE DR  |EL BANQUERO CT Residential Ne'borhjoods 7 1159 36 0.219 501 27808 13904 102 66 1 2 overlay; Replace crrossgutter 33'x10" and 27'x10";
' and 34'10'
Navajo Confirmed zero quantities for base repairs, and
SS-008855-PV1 DECANTURE WY  |BEGIN DECANTURE ST Residential X ) 7 86 46 0.016 3,961.60 48 adjustments to grade. All quantities included in SS-
Neiborhoods
008853-PV1 - JL
$S-008853-PV 1 DECANTUREST  [DECANTUREWY  |cIBOLA RD Residential Navajo 7 781 36 0.148 338 18756 9378 99 306 8 1 2" Type A Edge Mill, 1" full width cold mill, and 2
Neiborhoods overlay;
2" Type A Edge Mill, 1" full width cold mill, and 2"
$5-007202-PV1 CIBOLARD AMBERLY ST DECANTURE ST Residential Navajo 7 247 40 0.047 119 6924 2967 101 overlay; Confirmed zero quantities for base repairs,
Neiborhoods and adjustments to grade. All quantities included in
SS-008853-PV1 - JL - Replace cross gutter 41'x10'
2" Type A Edge Mill, 1" full width cold mill, and 2"
$S-006301-PVI  [cARIUTO CT BEGIN ABUELA DR Residential Tierrasanta 7 792 36 0.150 28,494.96 342 18997 9498 a2 10922 5 2 overlay:
25 LF curb & gutter
37'x 10' cross gutter replacement
Navai
$S-005263-PVI  |CABARETST DECANTURECT  |CIBOLA RD Residential Neibz‘:s’; i 7 1384 36 0.262 49,836.45 598 32 3 28'x8' cross gutter needs to be replaced
Navaio survey rce 13782 by 6991 Barker Way. Tree roots by
SS-003578-PV1 BARKER WY BOULDER LAKE AV |COLESHILL DR Residential Neib hJ " 7 1061 36 0.201 38,184.02 458 4588 4 3 7071-7081 barker way; Cross gutter replacement
elbornhoods 26'x10"
Navaio (2) sewer MHs and (1) stormdrain MH
SS-001819-PV1 ADOBE FALLS RD BEGIN ADOBE FALLS PL Residential Neib hJ d 7 1069 40 0.202 42,750.95 513 177 3 52 LF curb/gutter
efborhoods lifted sidewalk at 5871 adobe and 5797 adobe
2" Full Width Cold Mill with 2" AC Overlay with
. o Aramid Fibers;
$S-023239-PV1 RIO BONITO WY  |RIO SAN DIEGO DR |FRIARS RD Major Mission Valley 7 649 64 0.246 41,540.35 498 381 9 .
100 SF of sidewalk
. (6) water gate valves
LAKE MURRAY N
S$S-015755-PV1 LAKE ADLON DR [BOULDER LAKE AV Residential Navajo 7 |774.8040 40 0.147 30,992.16 372 1354 6 1 coordinate with stormswater dept for existing inlets at
(NW FTG) BL Neiborhoods
8310 and 8311
S$S-007043-PV1 CHAUNCEY DR PINECREST AV LARKDALE AV Residential Serra Mesa 7 949.4743 36 0.180 40,265.07 483 365 2 1 Crossgutter replacement 28'x10"
$S-005073-PV1 BRUNSWICK AV [BIRCHWOOD ST  |ELDRIDGE ST Residential Navajo 7 [1027.5618 40 0.195 41,102.47 493 3362

Neiborhoods

AC Overlay Group 2301
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SAP ID

Street Name

Cross Street 1

Cross Street 2

Street
Classification

Geographic Area

Council
District

Estimated
Street
Length

Estimated
Street Width

Estimated
Repair Miles

2" Cold Mills (SF)

3" Cold Mills
(SF)

2" AC
Overlay
(TONS)

2" AC Overlay
with Aramid
Fibers (TONS)

3" AC Overlay
with Aramid
Flbers (TONS)

1" Cold Mill
(SF)

2" Edge Mill
(Type A) (SF)

Header Cuts
(LF)

Total Base
Repair (SF)

Loops

Type E
(EA)

Type E
Mod (EA)

Type Q
Bike (EA)

Adjust GV to
Grade (EA)

Adjust MH to
Grade (EA)

Replace Survey
Monument concrete
encasement (EA)

Notes

$5-003450-PV1

BALSAM LAKE AV

LAKE ANDRITA AV

LAKE ADLON DR

Residential

Navajo
Neiborhoods

1149.1729

36

0.218

41,370.22

496

252

replace 10" LF curb/gutter at 6361 balsam lake ave
replace 10" LF curb/gutter at 6332 balsam lake ave
replace 10" LF curb/gutter at 6393 balsam lake ave
protect in place survey monument at intersection of
lake adlon dr and balsam lake ave

33'x10' cross gutter replacemnent

tree roots at 6393, 6387 and 6332 balsam lake ave
lifted sidewalk at 6387 & 6372, 6302 balsam lake
ave

SS-018990-PV1

MORAGA AV

CADDEN DR

KENOSHA AV

Prime

Clairemont Mesa

1352.8433

40

0.256

59,525.11

1071

3" Full WIdth Cold Mill with 3" AC Overlay with
Aramid Fibers;

sidewalk (15'x5") on west sidewalk

curb and gutter repair (15"). Confirmed No base
repair areas.

$S-000917-PV1

37THST

EL CAJON BL

MEADE AV

Residential

Mid City: City
Heights

707.0000

56

0.268

39,592.00

475

964

curb repair #1 (52') due to damaging/ponding starting
at house 3686 heading north right before driveway
curb repair #2 (19') driveway of tire shop

curb repair #3 (22') in front of house 4336

curb repair #4 (5') between house 4337 and 4331
curb repair #5 (16") in front of house 4344/4346
curb repair #6 (7.5') between house 4346 and 4348
curb repair #7 (50") in front of house 4362

curb repair #8 (28") in front of house 4364

curb repair #9 (38") in front of house 4376

curb repair #10 (10.5') in front of house 4384

curb repair #11 (54') in front of house 4390
driveway repair #1 (9'x6") in front of house 4337

§S-004719-PV1

BOWDEN AV

DERRICK DR

LYRIC LN

Residential

Clairemont Mesa

1057.3894

36

0.200

457

25377

12689

75

434

Replace crossgutter at Bowden and Derrick - 34' x
10'

$S-007122-PV1

CHICAGO ST

GESNER ST

EDISON ST

Residential

Clairemont Mesa

859.2001

40

0.163

34,368.00

412

177

Cross Gutter Replacement 10' x37"

$§-007402-PV1

CLOUD WY

CRISP WY

END

Residential

Clairemont Mesa

807.1684

36

0.153

349

19372

9686

85

503

I sewer ¢.0.

§S-019228-PV1

MT ALMAGOSA
DR

MT AUGUSTUS AV

MT BLACKBURN

AV

Residential

Clairemont Mesa

782.1389

36

0.148

28,157.00

338

1363

10

8"*33* cross gutter replacement
37' curb/gutter replacment at 4924
4'*18' s/w replacement at 4912

§S-019229-PV1

MT ALMAGOSA
DR

MT ALMAGOSA PL

MT AUGUSTUS

AV

Residential

Clairemont Mesa

894.1657

36

0.169

32,189.97

386

Confirmed zero quantities for base repairs, and
adjustments to grade. All quantities included in SS-
019228-PV1-JL

$S-019303-PV1

MT CAROL DR

TAMRES DR

MT ACONIA WY

Residential

Linda Vista

1690.0952

36

0.320

60,843.43

730

2970

Tree roots damaging asphalt at 3129 Mt Carol Dr.

$S-019395-PV1

MT HUKEE AV

MT VOSS DR

MT LAUDO DR

Residential

Clairemont Mesa

839.5082

36

0.159

30,222.30

363

1042

34'x10' cross gutter replacement

$S-024412-PV1

SAUK AV

SHOSHONI AV

BOISE AV

Residential

Clairemont Mesa

866.8659

30

0.164

26,005.98

312

160

Replace crossgutter at Sauk Ave and Shoshoni Av -
41x10

AC Overlay Group 2301
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$5-020675-PV1

OREGON ST

UNIVERSITY AV

LINCOLN AV

Residential

North Park

681

52

0.258

Cross Gutter: Replacement of 12' x20' cross gutter
on East side of Oregon and Lincoln Ave

3395 Oregon - 20' curb replacement due to
surrounding trees (one tree stump in sidewalk &
one tree in front yard of house)

3395 Oregon - 10'x10' sidewalk (consider curb ramp
transition) also include removal of decorative
pavement

3994 Oregon - 25' curb replacement

3918 Oregon - 10' curb replacement (actual mark
out in field is closer to 4', but | think there may be a
10" minimum length for curb replacement?)
Potential dual curb ramps for Northern part of
intersection of Lincoln & Oregon due to school
Perpendicular parking on East side of Oregon Street
will need ADA review for accessibility

$5-007655-PV1

COLLWOOD WY

COLLWOOD BL

END

Residential

Mid-City:
Kensington

823

38

0.156

794

$5-000997-PV1

41ST ST

POLK AV

ORANGE AV

Residential

Mid City: City
Heights

632.0958

52

0.239

SDGE natural gas pipeline project starting at orange
ave & 41st St. (ongoing)

#1 curb repair (43') in front of house 4181 (east side
of street)

curb repair #2 (72') from curb return to end of
house 4182 driveway

curb repair #3 (13') in front of house 4136

AC Overlay Group 2301
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ESTIMATED CONCRETE CONSTRUCTION QUANTITIES
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B23130 - AC Overlay 2301 - Estimated Concrete Construction Quantities

SAP ID

Street Name

Cross Street 1

Cross Street 2

Street
Classification

Council
District

Estimated
Street
Length (ft)

Estimated
Street Width
(ft)

Estimated
Repair Miles

Replace Crossgutter (SF)

Remove and Replace
Existing Sidewalk (SF)

Remove and Replace
Existing Curb & Gutter
(LF)

Notes

SS-028563-PV1

WESTINGHOUSE
ST

TAIT ST

BURROUGHS ST

Residential

1073

36

0.203

SS-028210-PV1

WALLSEY DR

WALKDEN LN

MULVANEY DR

Residential

800

36

0.152

640

2" Type A Edge Mill, 1" full width cold mill, and 2"
overlay; 6890 sidwalk uplifted; Cross gutter
replacement 33x10 & 31'x10'

SS-026587-PV1

TOMMY DR

BISBY LAKE AV

RENOWN DR

Residential

1312

36

0.249

SS-022815-PV1

REBECCA AV

HECTOR AV

MELBOURNE DR

Residential

1732

36

0.328

175

10

10LF curb/gutter at 9134 Rebecca

tree root damage at 9101/9102, 9126, 9134 Rebecca

SS-019908-PV1

NIGHTINGALE WY

MEADOW LARK DR

END

Residential

695

40

0.132

2" Full WIdth Cold Mill with 2" AC Overlay with
Aramid Fibers;

Ponding at 8008 to 8014 Nightingale

Missing pavement along gutter at 8033 to 8039

SS-015825-PV1

LAKE BEN AV

BOULDER LAKE AV

BISBY LAKE AV

Residential

1245

36

0.236

1363

100

40

2" Full WIdth Cold Mill with 2" AC Overlay with
Aramid Fibers

replace 30' LF curb/gutter at 8435 lake Ben Ave
replace 10' LF curb/gutter at 8415 Lake Ben Ave
8455 lifted sidewalk

8435 &8425 tree roots/lifted sidewalk

34'x10' cross guttter replacement and potential
31'x33' cross gutter replacement

SS-013148-PV1

HARWELL DR

BOULDER LAKE AV

COLESHILLDR

Residential

1059

36

0.201

10

replace 10' LF curb/gutter at 8426 Harwell Dr
Uplifted sidewalk at 8473, 8433, 8405 Harwell Dr.
tree roots at 8446, 8426, 8412 Harwell Dr.
Coordinate with stormwater department at 8417
Harwell Dr: resident concerns

SS-009954-PV1

EL BANQUERO PL

ROYAL GORGE DR

EL BANQUERO CT

Residential

1159

36

0.219

940

2" Type A Edge Mill, 1" full width cold mill, and 2"
overlay; Replace crrossgutter 33'x10" and 27'x10';
and 34'10'

SS-008855-PV1

DECANTURE WY

BEGIN

DECANTURE ST

Residential

86

46

0.016

Confirmed zero quantities for base repairs, and
adjustments to grade. All quantities included in SS-
008853-PV1 - JL

SS-008853-PV1

DECANTURE ST

DECANTURE WY

CIBOLA RD

Residential

781

36

0.148

2" Type A Edge Mill, 1" full width cold mill, and 2"
overlay;

SS-007202-PV1

CIBOLA RD

AMBERLY ST

DECANTURE ST

Residential

247

40

0.047

410

2" Type A Edge Mill, 1" full width cold mill, and 2"
overlay; Confirmed zero quantities for base repairs,
and adjustments to grade. All quantities included in
SS-008853-PV1 - JL - Replace cross gutter 41'x10'
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SAP ID

Street Name

Cross Street 1

Cross Street 2

Street
Classification

Council
District

Estimated
Street
Length (ft)

Estimated
Street Width
(ft)

Estimated
Repair Miles

Replace Crossgutter (SF)

Remove and Replace
Existing Sidewalk (SF)

Remove and Replace
Existing Curb & Gutter
(LF)

Notes

SS-006301-PV1

CARIUTO CT

BEGIN

ABUELA DR

Residential

792

36

0.150

370

2" Type A Edge Mill, 1" full width cold mill, and 2"
overlay;

25 LF curb & gutter

37'x 10' cross gutter replacement

SS-005263-PV1

CABARET ST

DECANTURE CT

CIBOLA RD

Residential

1384

36

0.262

280

28'x8' cross gutter needs to be replaced

SS-003578-PV1

BARKER WY

BOULDER LAKE AV

COLESHILL DR

Residential

1061

36

0.201

260

20

survey rce 13782 by 6991 Barker Way. Tree roots by
7071-7081 barker way; Cross gutter replacement
26'x10'

SS-001819-PV1

ADOBE FALLS RD

BEGIN

ADOBE FALLS PL

Residential

1069

40

0.202

(2) sewer MHs and (1) stormdrain MH
52 LF curb/gutter
lifted sidewalk at 5871 adobe and 5797 adobe

SS-023239-PV1

RIO BONITO WY

RIO SAN DIEGO DR

FRIARS RD

Major

649

64

0.246

2" Full Width Cold Mill with 2" AC Overlay with
Aramid Fibers;
100 SF of sidewalk

SS-015755-PV1

LAKE ADLON DR

BOULDER LAKE AV

LAKE MURRAY
(NW FTG) BL

Residential

774.8040

40

0.147

(6) water gate valves
coordinate with stormwater dept for existing inlets at
8310 and 8311

SS-007043-PV1

CHAUNCEY DR

PINECREST AV

LARKDALE AV

Residential

949.4743

36

0.180

280

Crossgutter replacement 28'x10'

SS-005073-PV1

BRUNSWICK AV

BIRCHWOOD ST

ELDRIDGE ST

Residential

1027.5618

40

0.195

SS-003450-PV1

BALSAM LAKE AV

LAKE ANDRITA AV

LAKE ADLON DR

Residential

1149.1729

36

0.218

330

30

replace 10' LF curb/gutter at 6361 balsam lake ave
replace 10' LF curb/gutter at 6332 balsam lake ave
replace 10' LF curb/gutter at 6393 balsam lake ave
protect in place survey monument at intersection of
lake adlon dr and balsam lake ave

33'x10' cross gutter replacemnent

tree roots at 6393, 6387 and 6332 balsam lake ave
lifted sidewalk at 6387 & 6372, 6302 balsam lake
ave

SS-018990-PV1

MORAGA AV

CADDEN DR

KENOSHA AV

Prime

1352.8433

40

0.256

3" Full WIdth Cold Mill with 3" AC Overlay with
Aramid Fibers;

sidewalk (15'x5") on west sidewalk

curb and gutter repair (15'). Confirmed No base
repair areas.
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SAP ID

Street Name

Cross Street 1

Cross Street 2

Street
Classification

Council
District

Estimated
Street
Length (ft)

Estimated
Street Width
(ft)

Estimated
Repair Miles

Replace Crossgutter (SF)

Remove and Replace
Existing Sidewalk (SF)

Remove and Replace
Existing Curb & Gutter
(LF)

Notes

SS-000917-PV1

37THST

EL CAJON BL

MEADE AV

Residential

707.0000

56

0.268

303

curb repair #1 (52') due to damaging/ponding
starting at house 3686 heading north right before
driveway

curb repair #2 (19') driveway of tire shop

curb repair #3 (22') in front of house 4336

curb repair #4 (5') between house 4337 and 4331
curb repair #5 (16') in front of house 4344/4346
curb repair #6 (7.5") between house 4346 and 4348
curb repair #7 (50') in front of house 4362

curb repair #8 (28') in front of house 4364

curb repair #9 (38') in front of house 4376

curb repair #10 (10.5") in front of house 4384
curb repair #11 (54") in front of house 4390
driveway repair #1 (9'x6') in front of house 4337

SS-004719-PV1

BOWDEN AV

DERRICK DR

LYRIC LN

Residential

1057.3894

36

0.200

340

Replace crossgutter at Bowden and Derrick - 34' x
10'

SS-007122-PV1

CHICAGO ST

GESNER ST

EDISON ST

Residential

859.2001

40

0.163

370

Cross Gutter Replacement 10' x37'

SS-007402-PV1

CLOUD WY

CRISP WY

END

Residential

807.1684

36

0.153

1 sewer C.0.

SS-019228-PV1

MT ALMAGOSA DR

MT AUGUSTUS AV

MT BLACKBURN
AV

Residential

782.1389

36

0.148

330

8'*33* cross gutter replacement
37" curb/gutter replacment at 4924
4'*18'" s/w replacement at 4912

SS-019229-PV1

MT ALMAGOSA DR

MT ALMAGOSA PL

MT AUGUSTUS
AV

Residential

894.1657

36

0.169

Confirmed zero quantities for base repairs, and
adjustments to grade. All quantities included in SS-
019228-PV1-JL

SS-019303-PV1

MT CAROL DR

TAMRES DR

MT ACONIA WY

Residential

1690.0952

36

0.320

150

Tree roots damaging asphalt at 3129 Mt Carol Dr.

SS-019395-PV1

MT HUKEE AV

MT VOSS DR

MT LAUDO DR

Residential

839.5082

36

0.159

340

34'x10' cross gutter replacement

SS-024412-PV1

SAUK AV

SHOSHONI AV

BOISE AV

Residential

866.8659

30

0.164

410

Replace crossgutter at Sauk Ave and Shoshoni Av -
41x10
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$5-020675-PV1

OREGON ST

UNIVERSITY AV

LINCOLN AV

Residential

681

52

0.258

240

100

55

Cross Gutter: Replacement of 12' x20' cross gutter
on East side of Oregon and Lincoln Ave

3395 Oregon - 20' curb replacement due to
surrounding trees (one tree stump in sidewalk & one
tree in front yard of house)

3395 Oregon - 10'x10' sidewalk (consider curb ramp
transition) also include removal of decorative
pavement

3994 Oregon - 25' curb replacement

3918 Oregon - 10' curb replacement (actual mark
out in field is closer to 4', but | think there may be a
10" minimum length for curb replacement?)
Potential dual curb ramps for Northern part of
intersection of Lincoln & Oregon due to school
Perpendicular parking on East side of Oregon Street
will need ADA review for accessibility

$5-007655-PV1

COLLWOOD WY

COLLWOOD BL

END

Residential

823

38

0.156

§5-000997-PV1

41ST ST

POLK AV

ORANGE AV

Residential

632.0958

52

0.239

SDGE natural gas pipeline project starting at orange

ave & 41st St. (ongoing)

#1 curb repair (43') in front of house 4181 (east side
of street)

curb repair #2 (72') from curb return to end of house
4182 driveway

curb repair #3 (13') in front of house 4136

Totals

6.38

7,248.15

577.50

514.80
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ESTIMATED TREE CONSTRUCTION QUANTITIES
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B23130 - AC Overlay 2301 - Estimated Tree Quantities

SAP ID Street Name | Cross Street 1 Cross Street 2 ;T:::Etl Location Item Description| Qty. Task Comment
9101/9102 Rebecca Av Tree Removal 1 Possible removal, inspection required after
and Disposal (24- sidewalk/roadway removed. 27" DSH Ash. Previous root
Inch Trunk pruning;
Diameter and
$S-022815-PV1  [REBECCAAV  [HECTOR AV MELBOURNE DR 7 Greater)
9126 Rebecca Av Root Prune 1 Root prune with arborist supervision, repair only one side
of tree, shrink sidewalk to 42”
9134 Rebecca Av Root Prune 1 Root prune with arborist supervision
SS-015825-PV1  [LAKE BEN AV |BOULDER LAKE |BISBY LAKE AV 7 8435 Lake Ben Ave Root Prune 1 Root prune with arborist supervision, repair only one side
AV of tree, shrink sidewalk to 42”
SS-013148-PV1  |HARWELL DR |BOULDER LAKE |COLESHILL DR 7 8446 Harwell Dr Root Prune 1 Root prune with arborist supervision
AV
SS-003578-PV1 BARKER WY |BOULDER LAKE |COLESHILL DR 7 7071-7081 Barker Way Root Prune 1 Root prune as needed
AV
SS-003450-PV1  |BALSAM LAKE |BALSAM LAKE |LAKE ANDRITA AV 7 6393 Balsam Lake Ave Root Prune 1 Root prune with arborist supervision
AV AV
SS-019303-PV1  |[MT CAROLDR |TAMRES DR MT ACONIA WY 2 3129 Mt. Carol Drive Root Prune 1 NOL for private tree, root prune okay
3109 Mt. Carol Root Prune 1 NOL to homeowner. Root prune okay
3995 Oregon St Tree Removal 1 Stump requires removal
and Disposal
(Less Than 24-
Inch Trunk
Diameter)
3995 Oregon St Tree Removal 1 Palm will require removal if roots interfere with repairs.
$S-020675-PV1 OREGON ST UNIVERSITY AV |LINCOLN AV 3 .
and Disposal
(Less Than 24-
Inch Trunk
Diameter)
3995 Oregon St Root Prune 1 Root prune from private tree as needed.
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APPENDIX M

ESTIMATED CURB RAMP QUANTITIES
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B23130 - AC Overlay 2301 - Curb Ramp Scope Sheet

Map Book [Roadway Intersection Zoning Signalized NW NE SW SE Detail Detail Type | Cross Gutter [Comments
1 Kenosha Ave / Existing compliant curb ramps
Moraga Avenue Moraga PI Residential No N/A N/A N/A N/A & P ps.
Cadden Drive Residential No N/A None N/A None No sidewalk on east side. Existing compliant curb ramps.
Due to the steep roadway grades, a detail for 15-foot rule should be
2 Chicago Street Edison Street Residential No C2 C2 C1 C2 NW, SE 15-foot rule NE, SE used for NE and SE corners. Due to the driveway, a previse grading
plan shall be used for NWC.
3 Cloud Way Crisp Drive Residential No A A B None No N/A
4 Sauk Avenue Shoshoni Avenue Residential No B B A A No N/A NW, SW
Boise Avenue Residential No A Cc2 Cc2 None No N/A NW, NE West corner represents NW.
5
Bowden Avenue Derrick Drive Residential No C2 N/A N/A None NW Precise Detail for high side at NW corner due to running slope across ramp.
Lyric Lane Residential No N/A N/A N/A N/A Existing curb ramps are compliant.
6 Mt Hukee Avenue Mt Laudo Drive Residential No B B A Dual A No N/A SE Install only single at SE if NE curb ramp not installed.
Mt Voss Drive Residential No Dual A B A B No N/A Install only single at NW if NE is not triggered.
; Existing curb ramp at SW corner can be salvaged. Install 2nd ramp as
Mt Almagosa Drive Mt Almagosa Place Residential No C2 C2 C2 N/A NW Precise existing curb ramp is more directional to SEC.
Mt Augustus Avenue Residential No A A A N/A No N/A NE Existing curb ramp at SEC.
Mt Blackburn Avenue | Residential No C2 C2 A None No N/A Driveways in conflict prevent ramp at SEC.
8 Mt Carol Drive Mt Aconia Way Residential No A Cc2 A C2 No N/A
Tamres Drive Residential No C2 Cc1 A A NW, NE Gravity wall at NE. Retaining curb at SW.
9 Westinghouse Street Burroughs Street Residential No None N/A N/A N/A All existing curb ramps are compliant.
Tait Street Residential No N/A N/A N/A N/A All existing curb ramps are compliant.
10 Nightingale Drive Meadow Lark Way Residential No N/A N/A N/A N/A All existing curb ramps are compliant.
. . . . . Island will require sidewalk and details for the ramps. Identify locations
11 Rio Bonito Way Friars Road Commercial No None None C2 C2 Island Precise
for curb ramps at SW and SE.
Relocate PPB. Two new poles with assembly at NWC and NEC. One
Rio San Diego Drive Commercial Yes Dual C2 | Dual C2 Al A&D No N/A pole with one assembly at SWC. One pole with two assemblies at SEC.
12 Oregon Street Lincoln Avenue School No Dual C2 Dual C2 Dual C2 Dual C2 No NE, SE
Existing curb ramps are compliant. Install (2) accessible parking spaces
per SDM-117 for the block perimeter (one parallel accessible space
. ) ) near NW corner of University and Idaho at the space closest to the
University Avenue Commercial No N/A N/A None N/A No

corner along Idaho, one perpendicular accessible space near NE corner
of University and Oregon at the space closest to the corner along
Oregon).
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B23130 - AC Overlay 2301 - Curb Ramp Scope Sheet

Map Book [Roadway Intersection Zoning Signalized NW NE SW SE Detail Detail Type | Cross Gutter [Comments
13 Chauncey Drive Larkdale Avenue Residential No N/A B N/A Cc2 SE Precise
Pinecrest Avenue Residential No N/A N/A B B Protect sewer cleanout in place at SEC.
14 Rebecca Avenue Melbourne Drive School No Dual C2 C2 C2 None No N/A North corner represents NW. Gravity wall at NE.
15 Cariuto Court Abuela Drive Residential No A C2 C2 C2 No N/A All Ensure level landing in front of private walkway at NWC.
Install (13) Type D curb ramps at the 7 alleys west of Abuela Drive.
Alley W/O Abuela Residential No There is one existing curb ramp with DWT to remain.
16 Brunswick Avenue Birchwood Street Residential No N/A N/A N/A N/A
North corner represents NW. Adjust existing communication utility box
Eldridge Street School No DualC2 | DualC2 | DualC2 | DualC2 No N/A All to grade at NEC
Due to roadway grade and T-intersection, need precise grading for SE
17 Adobe Falls Road Adobe Falls Place Residential No None C1 C2 C2 NE, SE 15-ft, Precise SW, SE corner due to running slope across ramp opening potentially deviating
from std.
18 Cabaret Street Decanture Street Residential No C1 A C1 Cc2 NW 15-foot rule NW, NE
Cibola Road School No Dual C2 C2 Dual C2 | Dual C2 NE 15-foot rule Recommend to install all curb ramps since it is a school crossing.
Precise grading needed for SE corner due to T-intersection on steep
Decanture Street Decanture Way Residential No C2 None C1 C1 SW, SE | 15-ft, Precise grade. 15 foot rule sufficient for SWC.
C1 to be installed at SW corner due to streetlight pole. NW requires
Cibola Road Residential No c1 A Cc1 A No N/A NW, NE gravity wall. NE and SE require retaining curb.
Cibola Road Amberly Street Residential No Cc1 C2 A A No N/A C1 to be installed at NW corner due to streetlight pole.
19 El Banquero Place Royal Gorge Drive Residential No C2 C2 c1 None NE 15-foot rule NW, NE North corner represents NW.
El Banquero Court Residential No Cc1 None A A No N/A SW, SE
20 Barker Wa Boulder Lake Avenue Residential No None C2 C2 No N/A All
y N/A / North corner represents NW. Install gravity wall at SW and SE corner.
North corner represents NW. Gate in conflict with potential curb ramp
Coleshill Drive Residential No None N/A C1 N/A No N/A at NW corner.
Harwell Drive Boulder Lake Avenue Residential No N/A N/A N/A N/A North corner represents NW.
Coleshill Drive Residential No N/A N/A N/A N/A North corner represents NW.
21 Wallsey Drive Mulvaney Drive Residential No None None C1 Cc1 No N/A SW, SE
Walkden Lane Residential No None C2 None C2 No N/A SE
9 Ex curb ramps at NE and SE have 24" DWT, SW ramp damaged. Install
Lake Ben Avenue Boulder Lake Avenue Residential No C2 A C2 A No N/A NE, SE gravity wall at NW and SW. Remove tree at SW.
Alley (E/O Boulder
Lake) Residential No No N/A Install Type D curb ramps on both sides of alley.
o NW. SW No ramp at NE and SE since it would be in conflict with utilities that
Bisby Lake Drive Res / Comm No None C2 None No N/A ’ would be outside the project scope to relocate.
Tommy Drive Bisby Lake Drive Residential No N/A N/A N/A N/A All curb ramps are compliant.
Renown Drive Residential No A C2 C2 C2 NE, SW | Precise, 15-ft North represents NWC. Apply precise grading detail for NE and 15-foot
23 Balsam Lake Avenue Lake Adlon Drive Residential No B B N/A C2 SW 15-foot rule Remove tree at NW.
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B23130 - AC Overlay 2301 - Curb Ramp Scope Sheet

Map Book [Roadway Intersection Zoning Signalized NW NE SW SE Detail Detail Type | Cross Gutter [Comments
Cc2 A B B NW, NE
Lake Andrita Avenue Residential No NW 15-foot rule ’ No flares at SW, adjust water meter at SEC to grade.
Dual A Dual A Dual A Dual A N N/A
Lake Adlon Drive Boulder Lake Avenue School No ua ua ua ua one /
North represents NW corner. Sketch ramp configuration for contractor
. . A None A c1 SE Sketch SE .
Lake Murray Blvd Residential No guidance.
24 West corner represents NW. Existing curb ramps are compliant.
Collwood Way Collwood Boulevard Residential Yes N/A N/A N/A N/A No b g P P
The driveway at 5049 Collwood Way has curb returns. Install Type A
curb ramps, may need to coordinate with property owner since ROW
may be an issue. Replace the existing curb ramp near 5079 Collwood
E/O Collwood Blvd Residential No Yes with sidewalk, curb, and gutter.
25 37th Street Meade Avenue School No N/A N/A N/A N/A
Install (2) Type D curb ramps at west alley. Existing alley ramps on east
Alley Residential No side are compliant.
Install (1) parallel accessible space at NW corner of McClintock and El
El Cajon Boulevard School Yes N/A N/A N/A N/A Cajon, the space closest to corner along McClintock. Install Type A curb
ramp at NWC of McClintock and El Cajon.
Existing curb ramps at SWC and SEC are compliant. Curb ramp to be
26 . . No None None N/A N/A . .
41st Street Orange Avenue Residential installed at NEC by Orange Ave Rd Imp UU24 project.
Polk Avenue School No N/A N/A N/A N/A All curb ramps are compliant.
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CONTRACTOR'S NOTES

1. PURSUANT TO SECTION 4216 OF THE GOVERNMENT CODE, AT LEAST 2 WORKING
DAYS PRIOR TO EXCAVATION, YOU MUST CONT ACT THE REGIONAL NOTIFICATION
CENTER (E.G. UNDERGROUND SERVICE ALERT OF SOUTHERN CALIFORNIA) AND
OBTAIN AN INQUIRY IDENTIFICATION NUMBER.

2. NOTIFY SDG&E AT LEAST 10 WORKING DAYS PRIOR TO EXCAVATING WITHIN 10" OF
SDG&E UNDERGROUND HIGH VOLT AGE TRANSMISSION POWER LINES. (I.E., 69 KV
& HIGHER).

3. STORM DRAIN INLETS SHALL REMAIN FUNCTIONAL AT ALL TIMES DURING
CONSTRUCTION.

4. ALL ADVANCE METERING INFRASTRUCTURE (AMI) DEVICES ATT ACHED TO THE
WATER METER OR LOCATED IN OR NEAR WATER METER BOXES, COFFINS, OR
VAULTS SHALL BE PROTECTED AT ALL TIMES IN ACCORDANCE WITH THE CONTRACT
DOCUMENTS.

5. PROTECT EXISTING UTILITIES, WATER METER/UTILITY PULL BOX AND ELECTRICAL
BOX IN PLACE AND ADJUST TO GRADE.

6. ALL EXISTING SITE CONDITIONS TO BE DOCUMENTED PRIOR TO ANY DEMOLITION
AND/OR EXCAVATION.

7. CONTRACTORTO NOTIFY THE PROPERTY OWNER BEFORE RELOCATING EXISTING
TREES OR SPRINKLER HEADS.

8. PROTECT EXISTING DRY UTILITIES, AND COORDINATE ADJUSTMENT TO GRADE WITH
DRY UTILITY OWNER.

9. FOR NEW OR RELOCATED SIGNAL AND/OR PEDESTRIAN PUSH BUTTON (PPB) POLES,
THE HOUSING ASSEMBLY FOR THE PPB'S SHALL BE REPLACED WITH A METALLIC
HOUSING WITH A COLOR THAT MATCHES COLOR NO. 33538 OF FED-STD-595.

10. CONTRACTORTO PROTECT ANY EXISTING WALLS BEHIND THE SIDEWALK DURING
DEMOLITION AND CONSTRUCTION.
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11. CONSTRUCTION STORM WATER PROTECTION NOTES:

a. TOTAL SITE DISTURBANCE AREA: 2.05 ACRES
HYDROLOGIC UNIT/ WATERSHED: SEE TABLE BELOW
HYDROLOGIC SUB-AREA NAME & NO: SEE TABLE BELOW

Hydrologic Subarea Name
No. | Street Name Hydrologic Unit Watershed and No.
1| CLOUD WY PENASQUITOS MISSION BAY Miramar 906.4
2 | SAUK AV PENASQUITOS MISSION BAY Tecolote 906.5
3 | BOWDEN AV PENASQUITOS MISSION BAY Tecolote 906.5
4 | MT HUKEE AV PENASQUITOS MISSION BAY Tecolote 906.5
5| ELBANQUERO PL SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
6 | MORAGA AV PENASQUITOS MISSION BAY Miramar 906.4
7 | HARWELL DR SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
8 | WALLSEY DR SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
9 | DECANTURE WY SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
10 | CABARET ST SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
11 | TOMMY DR SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
12 | DECANTURE ST SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
13 | CIBOLARD SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
14 | CHAUNCEY DR SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
15 | BRUNSWICK AV SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
16 | LAKE ADLON DR SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
17 | BALSAM LAKE AV SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
18 | NIGHTINGALE WY SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
19 | CHICAGO ST PENASQUITOS MISSION BAY Miramar 906.4
20 | REBECCA AV SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
21 | ADOBE FALLS RD SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
22 | RIO BONITO WY SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
23 | COLLWOOD WY SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
PUEBLO SAN
24 | 41ST ST DIEGO SAN DIEGO BAY Chollas 908.22
PUEBLO SAN
25 | OREGON ST DIEGO SAN DIEGO BAY Chollas 908.22
26 | CARIUTO CT SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
27 | BARKER WY SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
28 | MT ALMAGOSA DR PENASQUITOS MISSION BAY Tecolote 906.5
29 | MT ALMAGOSA DR PENASQUITOS MISSION BAY Tecolote 906.5
30 | MT CAROL DR PENASQUITOS MISSION BAY Tecolote 906.5
31 | LAKE BEN AV SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
32 | WESTINGHOUSE ST SAN DIEGO SAN DIEGO RIVER | Mission San Diego 907.11
PUEBLO SAN SAN DIEGO BAY/ Chollas 908.22/ Mission
33 | 37THST DIEGO/ SAN DIEGO | SAN DIEGO RIVER | San Diego 907.11
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b. THE CONTRACTOR SHALL COMPLY WITH THE REQUIREMENTS OF THE

] MINOR WPCP

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013-
0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100

XJwpcp

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-
2013-0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100

[ ]swppPP

THE PROJECT IS SUBJECT TO MUNICIPAL STORM SEWER SYSTEM (MS 4)
PERMIT NO. R9-2013-0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100
AND CONSTRUCTION GENERAL PERMIT (CGP) ORDER 2009-0009-DWQ AS
AMENDED BY ORDER 2010-0014-DWQ AND 2012-0006-DWQ.

TRADITIONAL: RISK LEVEL 10 200 301
LUP: RISKTYPE 10 200 300

c. CONSTRUCTION SITE PRIORITY
[] ASBS [] HIGH [ JMEDIUM X Low

12. PERMANENT STORM WATER BMP CATEGORY:
[] PRIORITY DEVELOPMENT PROJECT
[ ] STANDARD DEVELOPMENT PROJECT

[ ]PDP EXEMPT
[X] NOT SUBJECT TO PERMANENT STORM WATER REQUIRMENTS

13. GENERAL CURB RAMP NOTES:
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a. THE DETECTABLE WARNING TILES SHALL BE PER THE CITY'S APPROVED
MATERIALS LIST.

b. CONTRACTOR MAY USE NON-STAINLESS MATERIAL PER CITY'S AML IF THE DWT
HAS TO BE TRIMMED TO CONFORM TO THE CURB RAMP CONFIGURATION.

c. THE DESIGN OF THE CURB RAMP SHALL NOT AFFECT THE DRAINAGE PATTERN
ON THE STREET.

d. CONTRACTOR SHALL REPLACE LIFTED, DAMAGED, OR MISSING SIDEWALK
PANELS WITHIN THE ENTIRE CURB RETURN AND ALONG THE IMMEDIATE
SIDEWALK AREAS LEADING TO THE CURB RETURN.

e. COUNTER SLOPES (CURB RAMP SLOPES PLUS STREET SLOPE) WHEN ADDED
CANNOT EXCEED 13% WITH THE EXCEPTION OF A TYPE C2 AND Cl. ADJUST
THE SLOPE OF THE MAIN RAMP AND/OR STREET IF THE COUNTER SLOPE
EXCEEDS 5.0%.

f. PROTECT AND KEEP ALL HISTORIC STAMPS WITHIN CORNERSIDEWALKS.
g. CONTRACTORTO MATCH THE CONCRETE COLOR OF THE EXISTINGSIDEWALK.

h. ADJUST LIMIT LINES AND LEGEND MARKING SO THAT THEY ARE PLACED BEFORE
EACH CURB RAMP. RESTRIPE USING 12" WIDE WHITE THERMOPLASTICSTRIPING.

i. PROVIDE A MINIMUM 4' TRANSITION BETWEEN THE CURB RAMP AND
ADJACENT SIDEWALK IF THE CROSS SLOPE OF THE SIDEWALK ADJACENT TO THE
CURB RAMP IS MORE THAN 2%.

j. RETAINING CURB SHALL BE PROVIDED BEHIND THE ENTIRE CURB RETURN IF
THE ADJACENT GRADE BEHIND THE SIDEWALK IS HIGHER OR LOWER THAN
THE SIDEWALK/CURB RAMP SURFACE. IF HIGHER, THE HEIGHT OF THE CURB
SHALL BE 2" HIGHER THAN THE ADJACENT FINISHED GRADE.

k. THE EXISTING CONCRETE SPANDREL OF A CROSS GUTTER SHALL BE
REMOVED AND REPLACED IN ITS ENTIRETY WITH CURB RAMP INSTALLATION.

|. THE EXISTING CONCRETE ALLEY APRON SHALL BE REMOVED AND REPLACED IN
ITS ENTIRETY WITH THE CURB RAMP INSTALLATION.

m. CONTRACTOR SHALL REPLACE ALL OLD OR BROKEN UTILITY BOXES WITHIN
LIMITS OF CONSTRUCTION.
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14. TRAFFIC CONTROL NOTES:

THE CONTRACTOR SHALL, PER SECTION 601-2 OF THE WHITEBOOK, PREPARE
TRAFFIC CONTROL WORKING DRAWINGS AND SUBMIT THEM TO THE RESIDENT
ENGINEER, WHO WILL THEN ROUTE THEM TO THE PUBLIC WORKS TRAFFIC
CONTROL SECTION FOR REVIEW AND APPROVAL. THE CONTRACTOR SHALL ALLOW
A MINIMUM OF TWENTY (20) WORKING DAYS FOR REVIEW OF THE WORKING
DRAWINGS. UPON APPROVAL OF THE TRAFFIC CONTROL WORKING DRAWINGS,
THE PUBLIC WORKS TRAFFIC CONTROL SECTION WILL ISSUE A TRAFFIC CONTROL

PLAN (TCP) PERMIT. WORK SHALL NOT BEGIN IN THE PUBLIC RIGHT OF WAY
WITHOUT THE TCP PERMIT.
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APPENDIX O

PAVEMENT CORE SAMPLE RESULTS
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CITY OF SAN DIEGO

MEMORANDUM
DATE: June 22, 2023
TO: Jose Lopez, Project Manager, Transportation & Utilities Engineering Division
(TUE)
FROM: Randy Encinas, Associate Engineer—Civil, Construction Engineering Support

SUBJECT: Request for Pavement Coring, AC 2301 (B-23130)

Per your memo requesting coring of the existing street pavement to determine the type and
thickness of the pavement for the subject project dated April 28, 2023. Our results are as follow:

Core PAVEMENT Base
4 LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
1 6272 Seascape Dr 3" Class 2 Base
2 6222 Seascape Dr 3% Class 2 Base
3 1114 Jud St 4" No Base 11 36
4 1175 Jud St 4" No Base
5 3976 Oregon St 5" 5% No Base
6 3918 Oregon St 5" 6" No Base
7 4084 34th St 4" 6" No Base
8 4025 34th St 597 5" No Base
9 5025 Collwood Wy 6" No Base
AC Overlay Group 2301 182 | Page

K-24-2203-DBB-3



Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
10 5006 Collwood Wy 6" No Base
11 5864 Vale Wy 9" No Base
12 5903 Vale Wy 3" 7" No Base
13 63rd St %);Zori(él(z]%ft S/O El 6" o Class 2 Base
14 4645 63rd St 5" 112" Class 2 Base
15 4628 Revillo Wy 3" Class 2 Base
16 4545 Revillo Wy 3" Class 2 Base
17 3344 Ibis St 4" Class 2 Base
18 1104 Ibis St 5" Class 2 Base
19 7071 Barker Wy 6 No Base
20 7011 Baker Wy 3" No Base 23 63
21 8466 Harwell Dr 4" Class 2 Base
22 8436 Harwell Dr 3" Class 2 Base
23 6921 Wallsey Dr 2" Class 2 Base
24 8356 Lake Ben Ave 3% 17 Class 2 Base
25 8455 Lake Ben Ave 3" 1" Class 2 Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
26 8557 Tommy Dr 4" 6" Class 2 Base 12 33
27 8653 Tommy Dr 3" Class 2 Base
28 6218 Caberet St 3" Class 2 Base
29 7232 Decanture Wy 3" Class 2 Base
30 6340 Caberet St 3" Class 2 Base
31 6380 Decanture Srt 2" Class 2 Base
32 6455 Caberet St 3% Class 2 Base
33 Cibola Rg;%grr?; Sl tO 0ft N/O 2% Class 2 Base
34 6709 El Banquero Pl 2" Class 2 Base
35 6746 El Banquero P1 2" Class 2 Base
36 6792 El Banquero Pl 2" 6" CTB 13 9
37 5651 Del Cerro Ave 3" Class 2 Base
38 5627 Del Cerro Ave 3" 5% No Base
39 5823 Adobe Falls Rd 6" Class 2 Base
40 5945 Adobe Falls Rd 3% Class 2 Base
41 6022 Adobe Falls Rd 3% 6" Class 2 Base 13 9
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
42 5657 Adobe Falls P1 4% Class 2 Base
43 6350 Birchwood St 3" 6" Class 2 Base 16 31
44 6442 Birchwood St 3" Class 2 Base
45 9102 Rebecca Ave 4" Class 2 Base
46 9182 Rebecca Ave 4" Class 2 Base
47 9218 Rebecca Ave 4" Class 2 Base
48 9276 Rebecca Ave 4" 6" Class 2 Base
49 3457 Lockwood Dr 3% Class 2 Base
50 3407 Lockwood Dr 4" Class 2 Base
51 10732 Cariuto Ct 2% Class 2 Base
52 10766 Cariuto Ct 3" Class 2 Base
53 7950 Nightingale Wy 3" 1" Class 2 Base
54 2125 Westinhouse St 8" No Base
55 2055 Westinhouse St 8" No Base
56 17827 Avenida Cordillera 4" No Base
57 17897 Avenida Cordillera 2" CTB
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Core PAVEMENT Base

M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH PEh/TYP
58 17804 Corte Huasco 37 No Base
59 12826 Camino De la Breccia 4" No Base
60 12884 Camino De la Breccia 4" No Base
61 12787 Via Moura 2% CTB
62 12839 Via Moura 3" No Base
63 InterSQCt}lgoenn:;Z (")l"zézton & W. 4147 1" Class 2 Base
64 Via Tazon approx 400ft S/O 31 Class 2 Base
Rancho Bernardo
65 11345 Grassy Trail Dr 3% Class 2 Base
66 11459 Grassy Trail Dr 3" Class 2 Base
67 11675 Calle Paracho 3% CTB
Calle Paracho approx 25ft "
68 northwest of Caminito Ryone 2 CTB
Conference Wy approx 250ft L
69 E/O Carmel Mountain Rd 3% Class 2 Base
70 14888 Waverly Downs Wy 3% CTB
71 14873 Waverly Downs Wy 30 CTB
72 14837 Waverly Downs Wy 3% CTB
73 13478 Appalachian Wy 3" Class 2 Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH PER/TYP
74 13448 Appalachian Wy 2" CTB
75 13410 Appalachian Wy 2% CTB
76 9494 High Park Ln 3" CTB
77 9556 High Park Ln 3" CTB
78 9593 High Park Ln 3" CTB
79 13157 Entreken Ave 3" CTB

Should you have any further questions or need additional assistance, please feel free to contact
me at (858) 627-3289.

Randy Encinas

Cc: File

AC Overlay Group 2301
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MEMORANDUM
DATE: June 24, 2023
TO: Jose Lopez, Project Manager, Transportation & Utilities Engineering Division
(TUE)
FROM: Randy Encinas, Associate Engineer—Civil, Construction Engineering Support

SUBJECT: Request for Pavement Coring, AC 2302 (B-23131)

CITY OF SAN DIEGO

Per your memo requesting coring of the existing street pavement to determine the type and
thickness of the pavement for the subject project dated April 28, 2023. Our results are as follow:

Core PAVEMENT Base

4 LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
1 Britannigr(ijtzl Ieiﬁlia;(});cl j((i)Oft E/O 4n CTB
2 2215 Paseo De Las Americas 5" 10" CTB 9 6
3 2295 Paseo De Las Americas 45 CTB
4 1066 Carlsbad St 4" Class 2 Base
5 1012 Carlsbad St 37 8;,%‘;15}3?:;‘“‘ g | Lessthan
o | Mmbeammango | o Nobae | 18 |3
7 1974 Julian Ave 8" No Base
8 1919 Irving Ave 14" No Base
9 1976 Irving Ave 9" No Base
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Core PAVEMENT Base

M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH pth/Typ

10 2228 Harrison Ave 8" No Base

11 2270 Harrison Ave 8" No Base

12 3025 B St 8" 2" No Base

13 3073 B St 9" 2" No base

Rio Bonito Way approx 1001t L
14 N/O Rio San Diego Dr 47 CTB
Rio Bonito Way approx 100ft . \ Less

15 N/O Rio San Diego Dr 3% AN 12 than 5

16 4976 Del Monte Ave 8" No Base

17 4918 Del Monte Ave 8" No Base

18 4565 Santa Cruz Ave 9" No Base

19 4531 Santa Cruz Ave 9" No Base

20 2933 Chicago St 5" Class 2 base

21 5533 Cloud Wy 2% Class 2 base

22 5403 Cloud Wy 2" Class 2 Base

23 4533 Sauk Ave 4" Class 2 Base

24 4632 Sauk Ave 3% Class 2 Base

25 4386 Mt Hukee Ave 3% Class 2 Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH pth/Typ

26 4346 Mt Hukee Ave 3” Class 2 Base
27 3554 Mount Carol Dr 5" No Base

28 3262 Mount Carol Dr 6" No Base

29 3138 Mount Carol Dr 5" No Base

30 4774 Mount Almagosa Dr 3% Class 2 Base
31 4872 Mount Almagosa Dr 3" Class 2 Base
32 4942 Mount Almagosa Dr 3" Class 2 Base
33 5117 Bowden Ave 2% Class 2 Base
34 5158 Bowden Ave 3% Class 2 Base
35 6652 Avenida Manana 4" Class 2 Base
36 2164 Crownhill Rd 4" Class 2 Base
37 7484 Raytheon Rd 5" Class 2 Base
38 7595 Raytheon Rd 4" " Class 2 Base
39 Raytheon léi zsg;ogtSOOft W/O 41 Class 2 Base
40 Raytheon Ic{gn?f;osﬁ 50ft W/O 41 Class 2 Base
41 7849 Raytheon Rd 4 17 Class 2 Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH pth/Typ
42 7985 Raytheon Rd 4" 1% Class 2 Base
43 8057 Raytheon Rd 5" 1" Class 2 Base
44 9150 Chesapeake Dr 3w Class 2 Base
45 9222 Chesapeake Dr 4" Class 2 Base
46 9420 Farnham St 3" Class 2 Base
Farnham St approx 200t W/O L
47 Chesapeake Dr 47 CTB
Autoport Mall approx 50ft E/O "
48 Eastgate Mall 4 Class 2 Base
49 5820 Autoport Mall 3w Class 2 Base
50 6006 Miramar Mall 4" Class 2 Base
51 5878 Miramar Mall 4 Class 2 Base
52 8380 Miramar Mall 5" Class 2 Base
53 6160 Marindustry Dr 3% Class 2 Base
54 8616 Miramar PI 4 Class 2 Base
55 8450 Miramar PI 4% Class 2 Base
56 | Marindustry Dr and Miramar Pl 3" Class 2 Base
57 8325 Miramar Pl 3w Class 2 Base
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Core PAVEMENT Base

M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
58 6465 Marindustry Dr 3 %7 Class 2 Base
59 6490 Marindustry Dr 5" Class 2 Base
60 7838 Hendricks Drive 2% Class 2 Base
61 7908 Hendricks Drive 2% CTB
62 8626 Hillery Dr 5" Class 2 Base
63 8714 Hillery Dr 91 Class 2 Base
64 ReaganI\I]{e ivagglrg; SS(EOft S/0 3" Class 2 Base
65 8460 Westmore Rd 3% Class 2 Base
66 9770 Carroll Centre Rd 5" Class 2 Base
67 Aven(]izi/aOVé:ﬁl:t%iaﬁg ;(:;; 150ft 4" Class 2 Base
68 | Venusto and Caminito Ryone | No Base
69 | “Southeastof Caminto Ryone |+ CTB
70 | A oitheastof Caminto Ryone. | 2" CTB
71| M Cale et | 2 CTB
72 | MES Catle vanacho | 2 CTB
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Should you have any further questions or need additional assistance, please feel free to contact
me at (858) 627-3289.

Randy Encinas

Cc: File
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CITY OF SAN DIEGO
MEMORANDUM

Jose Lopez, Project Manager, Transportation & Utilities Engineering Division

: Randy Encinas, Associate Engineer—Civil, Construction Engineering Support

DATE: June 26, 2023
TO:

(TUE)
FROM
SUBJECT:

(B-xxxxX)

Request for Pavement Coring, Additional Miles Project North of 1-8

Per your memo requesting coring of the existing street pavement to determine the type and
thickness of the pavement for the subject project dated April 28, 2023. Our results are as follow:

Core PAVEMENT Base
4 LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH PEO/TYP
1 6375 Balsam Lake Ave 3" Class 2 Base
2 6321 Balsam Lake Ave 3" 6" Class 2 Base 14 36
3 8355 Lake Adlon Dr 3" Class 2 Base
4 5525 Brunswick Ave 4" Class 2 Base
5 5581 Brunswick Ave 5% Class 2 Base
6 3119 Chauncey Dr 3" Class 2 Base
7 3001 Chauncey Dr 3" Class 2 Base
3 Moraga Ave approx 500 ft S/O Q" 1y Class 2 Base
Moraga Pl
Moraga Ave approx 300 ft N/O " "
9 Cadden Dr 13 1% No Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH

10 3971 Mt Abraham Ave 3% Class 2 Base

11 3884 Mt Abraham Ave 3" Class 2 Base

12 3778 Mt Abraham Ave 3% Class 2 Base

13 3669 Mt Abraham Ave 3" Class 2 Base

14 3808 Mt Ainsworth Ave 3% Class 2 Base

15 6322 Mt Ainsworth Ct 3% Class 2 Base

16 3920 Mt Ainsworth Ave 3" Class 2 Base

17 6322 Mt Ainsworth Wy 4 Class 2 Base

18 6318 Mt Acre Wy 3% Class 2 Base

19 3978 Mt Ainsworth Ave 3% Class 2 Base

20 5273 Channing St 4" Class 2 Base

21 7837 Convoy Ct 4 Class 2 Base

22 8797 Stanwell St 3% Class 2 Base

23 8865 Stanwell St 3" Class 2 Base

24 17525 Ashburton Rd 3% No Base

25 17435 Ashburton Rd 3" No Base
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Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH
26 16222 Turtleback Rd 3" No Base
27 11366 Turtleback Ln 3% No Base
28 11464 Turtleback Ln 3" No Base
29 11338 Cloudcrest Dr 3% No Base
30 11434 Cloudcrest Dr 3% No Base
31 14232 Seabridge Ln 2% CTB
32 14304 Seabridge Ln 2" CTB
33 14368 Seabridge Ln 3% CTB
34 13007 Old West Ave 3" Class 2 Base
35 13048 Old West Ave 2" Class 2 Base
36 13090 Old West Ave 20 Class 2 Base
37 13118 Old West Ave 3" Class 2 Base
38 13140 Old West Ave 3" Class 2 Base
Should you have any further questions or need additional assistance, please feel free to contact
me at (858) 627-3289.
Randy Encinas
Cc: File
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CITY OF SAN DIEGO

MEMORANDUM
DATE: June 24, 2023
TO: Jose Lopez, Project Manager, Transportation & Utilities Engineering Division
(TUE)
FROM: Randy Encinas, Associate Engineer—Civil, Construction Engineering Support

SUBJECT: Request for Pavement Coring, Additional Miles Project-South of 1-8
(B-xxxxX)

Per your memo requesting coring of the existing street pavement to determine the type and
thickness of the pavement for the subject project dated April 28, 2023. Our results are as follow:

Core PAVEMENT Base
M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH pth/Typ
1 730 Narwhal St 4" Class 2 Base
2 785 Narwhal St 6" Class 2 Base
3 868 Narwhal St 6” Class 2 Base
4 7756 Saint Andrews Ave 4" CTB
Ailsa Ct approx 100ft S/O Otay .
S Mesa Rd eastside of street 4% CTB
Ailsa Ct approx 50ft N/O Saint "
6 Andrews Ave westside of street 3 CTB
Otay Mesa Center Rd approx
7 50ft N/O Saint Andrews Ave 5" CTB
eastside of street
Otay Mesa Center Rd approx
8 50ft S/O Otay Mesa Rd 5% CTB
westside of street
9 7241 Latrobe Cir 3" Class 2 Base
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Core PAVEMENT Base

M LOCATION AC PCC FABRIC Depth/Type SE R-Value
DEPTH

10 7209 Latrobe Cir 3" Class 2 Base
11 7143 Latrobe Cir 3" Class 2 Base
12 7186 Bullock Dr 3" Class 2 Base
13 7246 Bullock Dr 3" Class 2 Base
14 7319 Bullock Dr 3" CTB
15 7375 Bullock Dr 3" CTB
16 7448 Bullock Dr 27 CTB
17 2541 C St 10" No Base
18 4136 41st St 10" No Base
19 4355 37th St 10" No Base

Should you have any further questions or need additional assistance, please feel free to contact
me at (858) 627-3289.

Randy Encinas

Cc: File

AC Overlay Group 2301
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APPENDIX P
TECHNICAL SPECIFICATIONS
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ARAMID FIBER REINFORCEMENT FOR HMA

Description.

Furnish all materials, equipment, labor, and incidentals for mixing aramid fiber into HMA per this
specification. Aramid fibers must be treated to prevent them from becoming airborne during the mixing
process, and the treatment must become soluble in the asphalt binder. Treated aramid fiber shall
be continuously fed and mixed into HMA per dosage and mixing requirements of this specification. A
certified QA/QC mixing technician shall perform continuous feeding of the treated aramid fibers into
the asphalt during plant mixing operations for all of the Fiber Reinforced HMA quantities required for
the project, and a P.E. stamped certification report must be submitted upon project completion.

Definitions.

a. “HMA” is hot mix asphalt, without aramid fiber.

b. “Fiber Reinforced HMA” is hot mix asphalt including aramid fibers.

c. “Aramid fiber” is pure aramid fiber meeting the material properties of this specification, without
additive materials.

d. “Treatment” is the binder material used to facilitate the proper amount of the aramid fiber into
the HMA so that the aramid fiber does not become airborne.

e. “Dosage rate” is the minimum weight of treated aramid per ton of asphalt that is to be
continuously fed into HMA.

f.  “Continuous feeding” is metering and delivering in a constant stream-like manner the dosage rate
of treated aramid into the HMA during the asphalt mixing process at the plant.

g. “Manufacturer” is the company that produces the aramid fiber from raw materials.

h. “Supplier” is the company that offers an aramid product.

Materials.
Meet the following Aramid and Treatment material properties.

Aramid Properties Measure

Material Para-Aramid Fiber (50-52% by weight), fiber
ratio subject to approval by Engineer.

Form Filament Yarn

Tensile Strength > 2.758 (GPa)

Elongation at Break <4.4 (%)

Modulus > 95 (GPa)

Specific Gravity 1.44-1.45 (g/cm?)

Decomposition Temperature > 800 (°F)

Treatment Properties Measure

Treatment Type Sasobit® Wax (48-50% by weight), or

approved equal. Treatment and Treatment to
Fiber ratio subject to approval by Engineer.

Treatment Melting Temperature

> 175 (°F), treatment subject to approval by
Engineer.

Short Cut Aramid Fiber Bundles

Measure

Length

1.5 +/-0.05 (inch)

Appearance/Handling

Free Flowing Coated Fiber Bundles (visual)

AC Overlay Group 2301
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Submittals.
Provide the following from the product supplier at least two weeks prior to asphalt production.

1. Identify the mixing plant and type (Batch or Continuous Drum).

2. Material data sheet for the treated aramid fiber describing aramid fiber and treatment
properties, including the type, weight, and flash point of treatment material.

3. A certified QA/QC mixing plan including procedures for continuously feeding the aramid fiber

into the asphalt. The fiber supplier must approve the QA/QC mixing plan and provide
certification of the QA/QC mixing technician at the asphalt mixing plant who is responsible
for continuous feeding of the fiber into the HMA. The continuous feeding can be
accomplished by using either manual machine or automated machine equipment for the
entire fiber mixing process.

Job Mix Formula.
When treated aramid fiber is required as a mixture ingredient, modification to the job mix formula is not
required.

Storage Requirements.
Store treated aramid product in a dry environment and do not allow it to be in contact with moisture.

Dosage & Mixing Requirements.

The aramid dosage rate is 2.1 ounces (+/- 5%) per ton of HMA. This does not include the treatment
weight. For uniform disbursement, treated aramid shall be metered and continuously fed in a
constant stream-like manner. It shall be mixed with the heated aggregates before injection of the
liquid asphalt during the asphalt mixing process at the Batch or Continuous Drum Plant per below.

1. Batch Plant
Feed treated aramid with automated dosing machine operated by a certified QA/QC mixing
technician, directly into the weigh hopper. HMA batch dry mix times will need to be 20 seconds
minimum to ensure proper aramid distribution. Metering shall be based on batch size (tons) and dosage
rate (oz/ton). Feeding shall occur in a constant stream-like manner as the heated aggregate is
added to the weigh hopper. If necessary, increase the mixing time with heated aggregates to ensure
the aramid fibers are uniformly distributed.

2. Continuous Drum Plant
Feed treated aramid with automated dosing machine operated by a certified QA/QC mixing
technician directly into the mixing drum through the RAP Collar. Standard project HMA asphalt
production rates apply. Metering shall be calibrated by the automated dosing machine based on
the asphalt production rate (tons/hr), and the dosage rate (0z/ton). Feeding shall occurina
constant stream-like manner through the RAP Collar.

Inspection.
Visual inspection shall be performed during the mixing process to verify uniform distribution of aramid
fiber.

Fiber Reinforced HMA Placement.
All construction, mixture and density requirements of the asphalt as detailed in the Standard
Specifications shall apply.
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Acceptance.
Acceptance of the reinforced HMA will include the following factors:

1. The owner/specifier shall receive from the contractor a Professional Engineer stamped QA/QC
report which certifies that the metering and continuous feeding was performed per the Dosage
rate and all other requirements of this specification by a certified technician, and that visual
inspection was performed during the mixing process to certify that no clumping of aramid fiber
or treatment product occurred.

2. All other construction, mixture and density requirements of the asphalt as detailed in the
Standard Specifications shall apply.

MEASUREMENT AND PAYMENT

The contract unit price for "Asphalt Concrete with Aramid Fiber" shall include full compensation for
furnishing all material, labor, tools, equipment, QA/QC mixing and reporting, and incidentals for doing
all the work involved in metering and feeding the treated aramid fiber, and placement and
compaction of the Fiber Reinforced HMA.
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ATTACHMENT F

RESERVED
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ATTACHMENT G

CONTRACT AGREEMENT
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ATTACHMENT G

CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation,
herein called "City", and ATP General Engineering Contractors A division of Hanson Aggregates
PSW LLC, herein called "Contractor" for construction of AC Overlay Group 2301; Bid No. K-24-
2203-DBB-3; in the total amount of Six Million Four Hundred Forty Three Thousand Five Hundred
Sixty Five Dollars and Fifty Three Cents ($6,443,565.53) .

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the
parties hereto, City and Contractor agree as follows:

1.

The following are incorporated into this contract as though fully set forth herein:

(a) The attached Faithful Performance and Payment Bonds.
(b) The attached Proposal included in the Bid documents by the Contractor.

() Reference Standards listed in the Instruction to Bidders and the Supplementary
Special Provisions (SSP).

(d) That certain documents entitled AC Overlay Group 2301, on file in the office of the
Purchasing & Contracting Department as Document No. B-23130, as well as all matters
referenced therein.

The Contractor shall perform and be bound by all the terms and conditions of this contract
and in strict conformity therewith shall perform and complete in a good and workmanlike
manner AC Overlay Group 2301, Bid Number K-24-2203-DBB-3, San Diego, California.

For such performances, the City shall pay to Contractor the amounts set forth at the times and
in the manner and with such additions or deductions as are provided for in this contract, and
the Contractor shall accept such payment in full satisfaction of all claims incident to such
performances.

No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in connection with
this contract, nor shall any such officer, agent, or employee be liable hereunder.

This contract is effective as of the date that the Mayor or designee signs the agreement and is
approved by the City Attorney in accordance with San Diego Charter Section 40.






CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid
are true and correct.
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BIDDER’'S GENERAL INFORMATION

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws
and regulations of the United States and the State of California, the undersigned hereby proposes to
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf
of, any undisclosed person, partnership, company, association, organization, or corporation; that the
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder,
or to secure any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound
by the entire Contract Documents, including any addenda issued thereto, as such Contract
Documents incorporated by reference in the Bidding Documents.
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making
the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation; that the bid is genuine and not
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder
to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that
the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead,
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage
against the public body awarding the contract of anyone interested in the proposed contract; that all
statements contained in the bid are true; and further, that the bidder has not, directly or indirectly,
submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership,
company association, organization, bid depository, or to any member or agent thereof to effectuate

a collusive or sham bid.
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CONTRACTOR CERTIFICATION

DRUG-FREE WORKPLACE

| hereby certify that | am familiar with the requirements of San Diego City Council Policy No. 100-17
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace",
of the project specifications, and that;

This company has in place a drug-free workplace program that complies with said policy. | further
certify that each subcontract agreement for this project contains language which indicates the
subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as
outlined.
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CONTRACTOR CERTIFICATION

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

| hereby certify that | am familiar with the requirements of San Diego City Council Policy No. 100-4
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2,
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act".
of the project specifications, and that:

This company has in place workplace program that complies with said policy. | further certify that
each subcontract agreement for this project contains language which indicates the subcontractor’s
agreement to abide by the provisions of the policy as outlined.
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CONTRACTOR CERTIFICATION

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE

| declare under penalty of perjury that | am authorized to make this certification on behalf of the
company submitting this bid/proposal, that as Contractor, | am familiar with the requirements of City
of San Diego Municipal Code 8 22.3004 regarding Contractor Standards as outlined in the
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project
specifications, and that Contractor has complied with those requirements.

| further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.
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CONTRACTOR CERTIFICATION

EQUAL BENEFITS ORDINANCE CERTIFICATION

| declare under penalty of perjury that | am familiar with the requirements of and in compliance with
the City of San Diego Municipal Code 8 22.4300 regarding Equal Benefits Ordinance.
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CONTRACTOR CERTIFICATION

EQUAL PAY ORDINANCE CERTIFICATION

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception
listed in SDMC section 22.4804.

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written
subcontracts.

Contractor must post a notice informing its employees of their rights under the EPO in the workplace
or job site.

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq.,
throughout the duration of this Contract.
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CONTRACTOR CERTIFICATION

PRODUCT ENDORSEMENT

| declare under penalty of perjury that | acknowledge and agree to comply with the provisions of City
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement
identifying or referring to the City as the user of a product or service requires the prior written
approval of the City.
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AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

WHEREAS, on the DAY OF , 2 the undersigned
entered into and executed a contract with the City of San Diego, a municipal corporation, for:

AC Overlay Group 2301
(Project Title)

as particularly described in said contract and identified as Bid No. K-24-2203-DBB-3; SAP No. (WBS) B-23130;
and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris,
and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, said
contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in
said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this DAY OF

By:

Contractor

ATTEST:

State of County of

On this DAY OF 2 , before the undersigned, a Notary Public in and for said
County and State, duly commissioned and sworn, personally appeared
known to me to be the Contractor named in the foregoing Release, and
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State
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COMPANY LETTERHEAD

CERTIFICATE OF COMPLIANCE

Materials and Workmanship Compliance

For Contract or Task

| certify that the material listed below complies with the materials and workmanship requirements of
the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the
contract listed above.

| also certify that | am an official representative for the
manufacturer of the material listed above. Furthermore, | certify that where California test methods
physical or chemical test requirements are part of the specifications, that the manufacturer has
performed the necessary quality control to substantiate this certification.

Material Description:

Manufacturer:

Model:

Serial Number (if applicable)

Quantity to be supplied:

Remarks:

Signed by:

Printed Name:

Title:

Company:

Date:
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City of San Diego

Engineering & Capital Projects Department, CMFE Division

NOTICE OF MATERIALS TO BE USED

To: Date: , 20
Resident Engineer

You are hereby notified that the materials required for use under Contract No.
for construction of

in the City of San Diego, will be obtained from sources herein designated.

CONTRACT ITEM NO. KIND OF MATERIAL NAME AND ADDRESS WHERE

) MATERIAL CAN BE INSPECTED
(Bid Item) (Category)
(At Source)

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to
delivery, in accordance with Section 4 - CONTROL OF MATERIALS of the WHITEBOOK, where it is
practicable, and in accordance with your policy. It is understood that source inspection does not
relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all
respects with the contract plans and specifications, nor does it preclude subsequent rejection of
materials found to be undesirable or unsuitable.

Distribution:

Supplier

Signature of Supplier Address
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LIST OF SUBCONTRACTORS

*%* PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name,
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or
in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for
each portion of the Work. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the
Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards
achieving any mandatory, voluntary, or both subcontracting participation percentages.

MBE, WBE, DBE, DVBE,
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR | SUBCONTRACTOR | TYPE OF DOLLAORFVALUE OBE, ELBE, SLBE, SDB, WHERE CH:EICE::LJ:EINT
OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK WoSB, HUBZone, OR CERTIFIED®@
SUBCONTRACT PARTNERSHIP
SDVOSB®

Name:

Address:

City:

State:

Zip:

Phone:

Email:

Name:

Address:

City:

State:

Zip:

Phone:

Email:

@ As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Small Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Subcontractor is certified by:

City of San Diego CITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC
State of California’s Department of General Services CADoGS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

*%% PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION

K-24-2203-DBB-3

MBE, WBE, DBE, DVBE,
DOLLAR VALUE OF | SUPPLIER | MANUFACTURER
NAME, ADDRESS AND TELEPHONE NUMBER OF MATERIALS OR MATERIAL OR OBE, ELBE, SLBE, SDB, WHERE CERTIFIED®
VENDOR/SUPPLIER SUPPLIES SUPPLIES (Yes/No) (Yes/No) WoSB, HUBZone, OR
SDVOSB®
Name:
Address:
City:
State:
Zip:
Phone:
Email:
Name:
Address:
City:
State:
Zip:
Phone:
Email:
@ As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Small Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:
City of San Diego cITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC
State of California’s Department of General Services CAD0GS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA
The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.
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ELECTRONICALLY SUBMITTED FORMS

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR
BID NON-RESPONSIVE.

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS

The following forms are to be completed by the bidder and submitted (uploaded) electronically with
the bid in PlanetBids.

A. BID BOND - See Instructions to Bidders, Bidders Guarantee of Good Faith
(Bid Security) for further instructions

B. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM

D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS,
SUPPLIERS AND MANUFACTURERS
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ACKNOWLEDGMENT

A notary public or other officer completing this
certificate verifies only the identity of the individual
who signed the document to which this certificate is
attached, and not the truthfuiness, accuracy, or
validity of that document.

State of California )
County of San Diego )

On /0/5/25 before me, ___Barbara Jacob. Notary Public
(insert name and title of the officer)

personally appeared David A. Donnelly .

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) isfare
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

WITNESS my hand and official seal. { 5

Signature %Lu%/i A — {Seal)

BARBARA JACOB

2\ Notary Public - California
} San Diego County 3

X/ Commission # 2439537 ¥
My Comm. Expires Feo 28, 2027 b




_ CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A Notary Public or other officer completing this certificate verifies only the identity of the
individual who signed the document, to which this certificate is attached, and not the truthfulness,
accuracy, or validity of that document.

State of New York

County of _New York

A\ e
On this _) 8__\day of gﬁl \D‘L@J‘V\b@f in the year A 3 before me

Francesca Kazmierczak Notary Public, personally appeared
\bC__f(O(c\ ]%\ ;S@\’\”\\ﬂ G, who provide to me on the basis of satisfactory
evidence to be the person(s) whose name(s) is/are subscribed to the within
instrument and a‘cknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the

instruments the person(s), or the entity upon behalf of which the person(s) acted,
executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the
State of New York that the foregoing paragraph is true and correct.

x:% WITNESS my hand and official seal.
FRANCESCAIC?A
e | S DL, mﬁw&k

Qualified in Kings County ‘&l}
My Commission Expires Feb 13, 2025 § Slgﬂat Of NOta Pubhc
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This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.
Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY
Know All Persons By These Presents:
That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City,
New Jersey (hereinafter referred to as the "Company") does hercby appoint:

Aklima Noorhassan, Anne L. Potter, Beverly A, Woolford, Debra A. Deming, Frances Rodriguez, Francesca Kazmierczak, Jennifer L. Jakaitis, Kemal
Brkanovic, Peter Healy, Sandra Diaz, Susan A. Welsh and Valorie Spates of New York, NY (EACH)

its true and lawful Attorney(s)in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed:
Any and all bonds, undertakings, recognizances and other surety obligations, in the penal sum not exceeding One Hundred Fifty Million Dollars ($150,000,000.00).

This authority does not permit the same obligation to be split into two or more bonds In order to bring each such bond within the dollar limit of authority as set forth
herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as
fully and amply to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at its principal administrative
office in Jersey City, New Jersey.

This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on August 31, 2022, true and
accurate copies of which are hereinafter set forth and are hereby certified to by the undersigned Secretary as being in full force and effect:

“VOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division, or their
appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to
authorize them subject to the limitations set forth in their respective powers of attorney, to execute on behalf of the Company, and attach the seal of the Company
thereto, bonds, undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for
acceptance of process.”

This Power of Attorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of
Directors of the Company on August 31, 2022:

VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business
Division, or their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and certifications by the
Secretary, may be affixed by facsimile on any power of attorney or bond executed pursuant to the resolution adopted by the Board of Directors on August 31, 2022, and
any such power so executed, sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the
Company. In Testimony Whereof, the Company has caused this instrument to be mgned and its corporate seal to be affixed by their authorized officers, this 17" day
of March, 2023.

Attested and Certified

/Z%n. ﬂ ,93'1/*»

Regan'&. Shulman, Secretary

STATE OF PENNSYLVANIA SS
COUNTY OF PHILADELPHIA SS

Arch Insurance Company

G s

Stephen C. Ruschak, Executive Vice President

1, Michele Tripodi, a Notary Public, do hereby certify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names
are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of
Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authorized signed,

sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntaly acts for the uses and
purposes therein set forth.

Cmmmmuhaﬂ‘mnwmfa an sm ~ . .
MICHELE TRIFODH, Hotary Fuhue x)g.t. el sl
wmﬁ;‘gﬂ‘m? ?"A;';VM WS Michk]e Mpodi, Notar{ Public
Comnitalon Nambier ﬂﬁ!b;fl My commission expires 07/31/2025
CERTIFICATION

I, Regan A. Shulman, Secretary of the Arch Insurance Company, do hereby certify that the attached Power of Attorney dated March 17, 2023 on behalf of the
person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of
this certificate; and I do further certify that the said Stephen C. Ruschak, who executed the Power of Attorney as Executive Vice President, was on the date of execution
of the attached Power of Attorney the duly elected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, [ have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this 18th_ day ofseptember 2023

A
Loy A B~
Redaft A. Shulman, Sccretary

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no authority to bind the Company
except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:
Arch Insurance — Surety Division

3 Parkway, Suite 1500

Philadelphia, PA 19102

To verify the authenticity of this Power of Attorney, please contact Arch Insurance Company at SuretyAuthentic@archinsurance.com
Please refer to the above named Attorney-in-Fact and the details of the bond to which the power is attached.

AICPOA040120 Printed in U.S.A.






CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide
to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder
in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors,

vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action
taken.

CHECK ONE BOX ONLY,

K] The undersigned certifies that within the past 10 years the Bidder has NOT been the subject of
a complaint or pending action in a legal administrative proceeding alleging that Bidder
discriminated against its employees, subcontractors, vendors or suppliers.

L] The undersigned certifies that within the past 10 years the Bidder has been the subject of a
complaint or pending action in a legal administrative proceeding alleging that Bidder
discriminated against its employees, subcontractors, vendors or suppliers. A description of the
status or resolution of that complaint, including any remedial action taken and the applicable
dates is as follows:

DATEOF ~ LITIGATION RESOLUTION/REMEDIAL
LocATION DESCRIPTION OF CLAIM STATUS
CLav (Y/N) ACTION TAKEN

Contractor Name: Martin Marietta San Diego Aggregates LLC dba ATP General Engineering Contractors

David A. Donnelly, Vice President
Certified By Title

@54 (ﬁe/ Date / 0/ 5// 23

Sigyﬁure

USE ADDITIONAL FORMS AS NECESSARY
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Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Legal Name

DBA

Martin Mariefta San Diego Aggregates LLC

dba ATP General Engineering Contraciors

Street Address I City

State Zip

4211 Ponderosa Ave STE C, San Diego

CA

92123

Contact Person, Title

Phone

Fax

Barbara Jacob

858-944-6740

858-292-1079

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed

transaction (SDMC § 21.0103).

* The precise nature of the interest includes:

. the percentage ownership interest in a party to the transaction,

. the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the

. transaction, the value of any financial interest in the transaction,

. any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
. philanthropic, scientific, artistic, or property interest in the transaction.

** Directly or indirectly involved means pursuing the transaction by:

. communicating or negotiating with City officers or employees,
. submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,
. or directing or supervising the actions of persons engaged in the above activity.

Name Title/Position

David A. Donnelly

Vice President

City and State of Residence

Employer (if different than Bidder/Proposer)

Poway, CA

Interest in the transaction

0%

Name

Title/Position

Edwin P. Gehr

Vice President

City and State of Residence

Employer (if different than Bidder/Proposer)

Coronado, CA

Interest in the transaction

0%

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, | certify that | am responsible for the completeness and accuracy
of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and
belief. | agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, | learn that any
portion of this Mandatory Disclosure of Business Interests Form requires an updated response. Failure to timely provide the
Mayor or Designee with written notice is grounds for Cont

David A. Donnelly, Vice President

Print Name, Title

Y AT 1o)==

Signature / Date

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an
informal solicitation, the contract will not be awarded unless a signed and completed Mandatory Disclosure of Business

Interests Form is submitted.
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DEBARMENT AND SUSPENSION CERTIFICATION
SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS
*TO BE COMPLETED BY BIDDER*
FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal Individual owner(s)

As part of Its bld or proposal (Non-Price Proposal In the case of Deslgn-Bulld contracts), the Bldder shall provide to the Clty a
list of Names of the Princlpal Individual owner(s) for thelr subcontractor/supplier/manufacturers.

Please Indicate If principal owner Is serving in the capacity of subcontractor, suppller, and/or manufacturer;

SUBCONTRACTOR 1 SUPPLIER [ MANUFACTURER

Sosetn N Were Vwescdend  /Servedey
“\:\nr)w\m Nan et Pest ot / Teasucee!
O SUBCONTRACTOR O SUPPLIER O MANUFACTURER

[]  SUBCONTRACTOR ‘ | SUPPLIER [ MANUFACTURER

]  SUBCONTRACTOR ] SUPPLIER ]  MANUFACTURER -

Contractor Name: € WA TEE) CQD_)U G (NG .
Certifled By . P@J @ 6(.«(_4‘ N‘ Title VQ_@SW Weﬁ%ﬁ

Mﬁj Date l@“ 57 JL@

Signature

*USE ADDITIONAL FORMS AS NECESSARY*¥
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DEBARMENT AND SUSPENSION CERTIFICATI

ON

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

*TO BE COMPLETED BY BIDDER®
FARLURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER

Names of the Principal individual owner(s)

BID MON-RESPONSIVE

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a
list of Names of the Principal Individual owner{s) for their subcontractor/supplier/manufacturers,

Please indicate if principal owner is serving in the capacity of subcontractor, supplier,

and/or manufacturer:

XL SUBCONTRACTOR [ SUPPLIER ] MANUFACTURER

NAME TITLE
Larr}/ (oS od CEL/

] SUBCONTRACTOR 0 SUPPLIER ] MANUFACTURER
NAME TITLE

] SUBCONTRACTOR ] SUPPLIER ] MANUFACTURER
NAME TITLE

il SUBCONTRACTOR ] SUPPLIER O MANUFACTURER
NAME TITLE

L t
Contractor Name: L\ C/ l Peé 68 PU [C&

Certified By (/\Q S 7/' C(‘)OK\ SO Title Cf D
Name
V/MVWM/V Date ’Dhb‘“;\
Signature

*USE ADDITIONAL FORMS AS NECESSARY#**

AC Overlay Group 2301
K-24-2203-0B8.3

226 | Page












City of San Diego Page 1 of 5
AC Overlay Group 2301 (K-24-2203-DBB-3), bidding on 10/05/2023 2:00 PM (PDT) Printed 10/05/2023

PlanetBids



City of San Diego Page 2 of 5
AC Overlay Group 2301 (K-24-2203-DBB-3), bidding on 10/05/2023 2:00 PM (PDT) Printed 10/05/2023

PlanetBids



City of San Diego Page 3 0of 5
AC Overlay Group 2301 (K-24-2203-DBB-3), bidding on 10/05/2023 2:00 PM (PDT) Printed 10/05/2023

PlanetBids



City of San Diego Page 4 of 5
AC Overlay Group 2301 (K-24-2203-DBB-3), bidding on 10/05/2023 2:00 PM (PDT) Printed 10/05/2023

PlanetBids



City of San Diego Page 5 of 5
AC Overlay Group 2301 (K-24-2203-DBB-3), bidding on 10/05/2023 2:00 PM (PDT) Printed 10/05/2023

PlanetBids



	Appendix XX_XXXX_Sample City Invoice with Cash Flow Forecast.pdf
	Appendix_Sample City Invoice with Cashflow Forecast (12.7.18)

	Appendix O_2203_Pavement Core Sample Results.pdf
	Core Results 1
	Core Results 2
	Core Results 3
	Core Results 4

	Appendix P_2203_Technical Specifications.pdf
	ARAMID FIBER REINFORCEMENT FOR HMA
	Definitions.
	Materials.
	Submittals.
	Job Mix Formula.
	Storage Requirements.
	Dosage & Mixing Requirements.
	Inspection.
	Fiber Reinforced HMA Placement.
	Acceptance.
	MEASUREMENT AND PAYMENT




