City of San Diego

CONTRACTOR'S NAME: S.C. Valley Engineering, Inc

ADDRESS: 656 Front St., El Cajon, CA 92020

TELEPHONE NO.:619-444-2366 FAXNO.:

CITY CONTACT:_Rosa Riego, Senior Contract Specialist, Email: RRiego@sandiego.gov

Phone No. (619) 533-3426

R. Valadez / T. Dinh / L. Russell

BIDDING DOCUMENTS

FOR

BAY HO IMPROV 2

BID NO.: K-24-2247-DBB-3
SAP NO. (WBS/10/CC): B-19104, B-19106
CLIENT DEPARTMENT: 2000

COUNCIL DISTRICT: 2

PROJECT TYPE: JA. KB

THIS CONTRACT WILL BE SUBJECT TO THE FOLLOWING:
» THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM

» PREVAILING WAGE RATES: STATE |X| FEDERAL [_]
> APPRENTICESHIP

THIS CONTRACT MAY BE SUBJECT TO THE FOLLOWING:
» PHASED-FUNDING

BID DUE DATE:

2:00 PM
FEBRUARY 28, 2024

CITY OF SAN DIEGO’S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/



ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or
under the direction of the following Registered Engineers:

/W/\/. Z‘% 01/04/2024 Seal:

ity Engineer Date

%/ J January 4, 2024 Seal:

Registered Engmeer Date
Bay Ho Improv 2 Plans numbered 42048-55-D through 42048-86-D and the associated
specifications.

,-»1’;7’ - J/% .__‘w/
bfb% / I January 4, 2024

3) Registered Engineer Date
Bay Ho Improv 2 Plans numbered 42048-87-D and 42048-88-D and the associated
specifications.

Seal:
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VICKI ESTRADA
Ho. 1685
Enp 4/30/202&

W January 3, 2024 Seal:

4) Registered Architect Date
Bay Ho Improv 2 Plans numbered 42048-L1-D through 42048-L3-D and thE aSSGCIatEd
specifications.

’/3 /2024' Seal:

City Engineer Date
Bay Ho Improv 2 Plans numbered 42048-TC1-D through 42048-TC13-D and the
associated specifications.
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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING

The Bidder's attention is directed to the City's Municipal Code §22.0807(d)(2) for importantinformation
regarding grounds for debarment for failure to submit required documentation.

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from
the City's web site at:

http://www.sandiego.gov/eoc/forms/index.shtml

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM
1. Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS
2. Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS
3. List of Subcontractors for Alternate Items At Time of Bid ALL BIDDERS
4, Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS
5 ngarment and Suspension Certification for At Time of Bid ALL BIDDERS
Prime Contractors
6. Debarment and Suspgnsmn Certification for At Time of Bid ALL BIDDERS
Subcontractors, Suppliers & Mfgrs
"3 Bid Bond (Original) By 5 PM 1 Work|ng day ALL BIDDERS
after bid opening
8. SLBE Good Faith Effort Documentation By'S PM 3 wor'kmg days ALL BIDDERS
after bid opening
By 5 PM 3 working days
. . after bid opening with
9. Form AA60 - List of Work Made Available Good Faith Effort (GFE) ALL BIDDERS
documentation
10 Phased Funding Schedule Agreement (when Within 10 Yvorklng days AWARDED
. . of the Notice of Intent to
required) BIDDER
Award
If the Contractor is a Joint Venture: ithi i
Within .1 0 Worlflng days AWARDED
11. e Joint Venture Agreement of receipt by bidder of BIDDER
e Joint Venture License contract forms
Bay Ho Improv 2 5 | Page
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ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM
In-Use Off-Road Diesel Fueled Fleet Within 10 working days AWARDED
12. Regulation (OFF-ROAD REGULATION) of receipt by bidder of
. BIDDER
Compliance contract forms and NOI
Payment & Performance Bond: Certificates of Within .1 0 Worlflng days AWARDED
13. of receipt by bidder of
Insurance & Endorsements BIDDER
contract forms and NOI
Within 3 working days of
14, Signed Contract Agreement Page receipt by bidder of AWARDED
BIDDER
Contract Agreement
Listing of “Other Than First Tier” Within .1 0 worlfmg days AWARDED
15. of receipt by bidder of
Subcontractors BIDDER
contract forms
Bay Ho Improv 2 6 | Page
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NOTICE INVITING BIDS

1. SUMMARY OF WORK: This is the City of San Diego's (City) solicitation process to acquire
Construction services for BAY HO IMPROV 2. For additional information refer to
Attachment A.

2, FULL AND OPEN COMPETITION: This solicitation is subject to full and open competition and

may be bid by Contractors on the City's approved Prequalified Contractors List. For
information regarding the Contractors Prequalified list visit the City's web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST: The City's estimated construction cost for this project is
$18,300,000.

4. BID DUE DATE AND TIME ARE: February 28, 2024 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT: Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must

possess the following licensing classification: A or [C-34 and C-42]

7. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation percentages
apply to this contract.

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation
percentages to enhance competition and maximize subcontracting opportunities. For
the purpose of achieving the mandatory subcontractor participation percentages, a
recommended breakdown of the SLBE and ELBE subcontractor participation
percentages based upon certified SLBE and ELBE firms has also been provided to
achieve the mandatory subcontractor participation percentages:

1. SLBE participation 8.6%
2. ELBE participation 13.7%
3. Total mandatory participation 22.3%

7.2.  The current list of Certified SLBE/ELBE Firms to be used for outreach for this project is
posted to the Documents tab on PlanetBids.

7.3. The Bid may be declared non-responsive if the Bidder fails to meet the following
requirements:

7.3.1. Include SLBE-ELBE certified subcontractors at the overall mandatory
participation percentage identified in this document; OR

7.3.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable
Document Format (PDF), demonstrating the Bidder made a good faith effort
to conduct outreach to and include SLBE-ELBE Subcontractors as required in

Bay Ho Improv 2 7 | Page
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this solicitation by 5 PM 3 Working Days after the Bid opening if the overall
mandatory participation percentage is not met.

All submittals in searchable PDF shall be submitted electronically within
the prescribed time identified in the contract documents via PlanetBids
by invitation to the point of contact named in the bid provided by the
Contract Specialist to all bidders.

8. PRE-BID MEETING:
8.1 ONLINE PRE-BID MEETING:
Prospective Bidders are encouraged to attend the Pre-Bid Meeting.

The Pre-Bid Meeting will be held on Thursday, January 25, 2024, at 10:00 AM (PDT) at:

Microsoft Teams meeting

Join on your computer, mobile app or room device

Click here to join the meeting

Meeting ID: 267 518 176 136

Passcode: rb8YCz

Download Teams | Join on the web

Or call in (audio only)
+1945-468-5511,855043153# United States, Dallas
Phone Conference ID: 855 043 153#

Find a local number | Reset PIN

Learn More | Meeting options

Please Note: You will need to join the meeting with a computer, tablet or smartphone
with the Microsoft Teams in order to sign in via the Chat feature as attendance at the
meeting will be evidenced by the Chat sign-in. The Chat feature will also be used for
attendees to ask any questions.

The purpose of the meeting is to discuss the scope of the Project, submittal
requirements, and any Equal Opportunity Contracting Program requirements and
reporting procedures.

Upon entering the meeting, all attendees must use the chat feature to sign in with the
following information: Name of firm, Attendee's name, Phone number and Email
address.

Bay Ho Improv 2 8 | Page
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https://teams.microsoft.com/l/meetup-join/19%3ameeting_NWY4ODM4Y2YtOWNiYS00YzExLThkMjUtMzgyN2U2MzE0ZmY4%40thread.v2/0?context=%7b%22Tid%22%3a%22ab26ceb7-278f-4dcb-8df6-4e2363556459%22%2c%22Oid%22%3a%22afd65e18-93fd-4a25-847e-788df90254df%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+19454685511,,855043153#
https://dialin.teams.microsoft.com/67310406-9fc0-49fb-a885-57cc2f23b004?id=855043153
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://teams.microsoft.com/meetingOptions/?organizerId=afd65e18-93fd-4a25-847e-788df90254df&tenantId=ab26ceb7-278f-4dcb-8df6-4e2363556459&threadId=19_meeting_NWY4ODM4Y2YtOWNiYS00YzExLThkMjUtMzgyN2U2MzE0ZmY4@thread.v2&messageId=0&language=en-US

o. AWARD PROCESS:

9.1

9.2

9.3

9.4

9.5

The Award of this contract is contingent upon the Contractor's compliance with all
conditions of Award as stated within these documents and within the Notice of Intent
to Award.

Upon acceptance of bids and determination of the apparent low bidder, the City will
prepare the contract documents for execution within approximately 21 days of the
date of the bid opening. The City will then award the contract upon receipt of properly
signed Contract, bonds, and insurance documents.

This contract will be deemed executed and effective only upon the signing of the
Contract by the Mayor or his designee and approval as to form by the City Attorney's
Office.

The low Bid will be determined by the Base Bid plus all the Alternates.

Once the low Bid has been determined, the City may, at its sole discretion, award the
contract for the Base Bid plus one or more Alternates.

10. SUBMISSION OF QUESTIONS:

10.1

10.2

10.3

10.4

The Director (or Designee) of the Purchasing & Contracting Department is the officer
responsible for opening, examining, and evaluating the competitive Bids submitted to
the City for the acquisition, construction and completion of any public improvement
except when otherwise set forth in these documents. Any questions related to this
solicitation shall be submitted to:

RRiego@sandiego.gov

Questions received less than 14 days prior to the date for opening of Bids may not be
considered.

Questions or clarifications deemed by the City to be material shall be answered via
issuance of an addendum and posted to the City's online bidding service.

Only questions answered by formal written addenda shall be binding. Oral and other
interpretations or clarifications shall be without legal effect. It is the Bidder's
responsibility to be informed of any addenda that have been issued and to include all
such information in its Bid.

1. PHASED FUNDING: This contract may be subject to phased funding, for Conditions, see
Attachment B.

12. ADDITIVE/DEDUCTIVE ALTERNATES:

121

Bay Ho Improv 2
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The additive/deductive alternates have been established to allow the City to compare
the cost of specific portions of the Work with the Project’s budget and enable the City
to make a decision whether to incorporate these portions prior to award. The award
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12.2

Bay Ho Improv 2
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will be established as described in the Bid. The City reserves the right to award the
Contract for the Base Bid only or for the Base Bid plus one or more Alternates.

For water pipeline projects, the Plans typically show all cut and plug and connection

work to be performed by City Forces. However, Bidders shall refer to Bidding
Documents to see if all or part of this work will be performed by the Contractor.
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INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

1.1.  Contractors submitting a Bid must be pre-qualified for the total amount proposed,
including all alternate items, prior to the date of submittal. Bids from contractors who
have not been pre-qualified as applicable and Bids that exceed the maximum dollar
amount at which contractors are pre-qualified may be deemed non-responsive and
ineligible for award.

1.2. The completed application must be submitted online no later than 2 weeks prior to
the bid opening.

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity: For projects with
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may
be deemed responsive and eligible for award if the cumulative maximum bidding
capacity of the individual Joint Venture entities is equal to or greater than the total
amount proposed.

1.3.1. Each of the entities of the Joint Venture must have been previously
prequalified at a minimum of $15,000,000.

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not
eligible for Cumulative Maximum Bidding Capacity prequalification. To be
eligible for award in this scenario, the Joint Venture itself or at least one of the
Joint Venture entities must have been prequalified for the total amount
proposed.

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000
or greater on a project with an engineer's estimate of less than $30,000,000
are not eligible for Cumulative Maximum Bidding Capacity prequalification.

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide
evidence of its corporate existence and furnish good and approved bonds in
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder
of a form of contract for execution.

14. Complete information and links to the on-line prequalification application are
available at:

http://www.sandiego.gov/cip/bidopps/prequalification

1.5. Due to the City's responsibility to protect the confidentiality of the contractors’
information, City staff will not be able to provide information regarding contractors’
prequalification status over the telephone. Contractors may access real-time
information about their prequalification status via their vendor profile on PlanetBids. ™

Bay Ho Improv 2 11 | Page
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https://pbsystem.planetbids.com/portal/17950/portal-home

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at:
http://www.sandiego.gov/cip/bidopps/ and are due by the date, and time shown on the cover
of this solicitation.

2.1. BIDDERS MUST BE PRE-REGISTERED with the City's bidding system and possess a
system-assigned Digital ID in order to submit and electronic bid.

2.2.  The City's bidding system will automatically track information submitted to the site
including IP addresses, browsers being used and the URLs from which information
was submitted. In addition, the City's bidding system will keep a history of every login
instance including the time of login, and other information about the user's computer
configuration such as the operating system, browser type, version, and more.
Because of these security features, Contractors who disable their browsers' cookies
will not be able to log in and use the City's bidding system.

2.3. The City's electronic bidding system is responsible for bid tabulations. Upon the
bidder's or proposer’s entry of their bid, the system will ensure that all required fields
are entered. The system will not accept a bid for which any required information
is missing. This includes all necessary pricing, subcontractor listing(s) and any other
essential documentation and supporting materials and forms requested or contained
in these solicitation documents.

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's
bidding system via hypertext transfer protocol secure (https) mechanism using SSL
128-256 bit security certificates issued from Verisign/Thawte which encrypts data
being transferred from client to server. Bids submitted prior to the “Bid Due Date and
Time" are not available for review by anyone other than the submitter who has until
the “Bid Due Date and Time" to change, rescind or retrieve its proposal should it desire
to do so.

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME. Once the bid deadline is
reached, no further submissions are accepted into the system. Once the Bid Due Date
and Time has lapsed, bidders, proposers, the general public, and City staff are able to
immediately see the results on line. City staff may then begin reviewing the
submissions for responsiveness, EOCP compliance and other issues. The City may
require any Bidder to furnish statement of experience, financial responsibility,
technical ability, equipment, and references.

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the
Work. Conditional Bids may be rejected as being non-responsive. Alternative
proposals will not be considered unless called for.

Bay Ho Improv 2 12 | Page
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time.

2.7.1. Important Note: Submission of the electronic bid into the system may not be
instantaneous. Due to the speed and capabilities of the user’s internet service
provider (ISP), bandwidth, computer hardware and other variables, it may take
time for the bidder's submission to upload and be received by the City's
eBidding system. Itis the bidder's sole responsibility to ensure their bids are
received on time by the City's eBidding system. The City of San Diego is not
responsible for bids that do not arrive by the required date and time.

2.8.  ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To
request a copy of this solicitation in an alternative format, contact the Purchasing &
Contracting Department, Public Works Division Contract Specialist listed on the cover
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to
ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT:

3.1.  The bidder, by submitting its electronic bid, acknowledges that doing so carries the
same force and full legal effect as a paper submission with a longhand (wet) signature.

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly
examined and understands the entire Contract Documents (which consist of the plans
and specifications, drawings, forms, affidavits and the solicitation documents), and
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to
and is bound by the entire Contract Documents, including any addenda issued
thereto, and incorporated by reference in the Contract Documents.

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of
perjury under the laws of the State of California, that the certification, forms and
affidavits submitted as part of this bid are true and correct.

3.4. The Bidder agrees to the construction of the project as described in Attachment “A-
Scope of Work” for the City of San Diego, in accordance with the requirements set forth
herein for the electronically submitted prices. The Bidder guarantees the Contract
Price for a period of 120 days from the date of Bid opening. The duration of the
Contract Price guarantee shall be extended by the number of days required for the
City to obtain all items necessary to fulfill all conditions precedent.

4, BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records
subject to public disclosure. It is the responsibility of the respondent to clearly identify any
confidential, proprietary, trade secret or otherwise legally privileged information contained
within the Bid. General references to sections of the California Public Records Act (PRA) will
not suffice. If the Contractor does not provide applicable case law that clearly establishes that
the requested information is exempt from the disclosure requirements of the PRA, the City
shall be free to release the information when required in accordance with the PRA, pursuant
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to any other applicable law, or by order of any court or government agency, and the Contractor
will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1.

5.2.

Prior to the Award of the Contract or Task Order, you and your Subcontractors and
Suppliers must register with the City's web-based vendor registration and bid
management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg

The City may not award the contract until registration of all subcontractors and
suppliers is complete. In the event this requirement is not met within the time frame
specified in the Notice of Intent to Award letter, the City reserves the right to rescind
the Notice of Award / Intent to Award and to make the award to the next responsive
and responsible bidder / proposer

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and the Joint
Venture license to the City within 14 Calendar Days after receiving the Contract forms.

7. INSURANCE REQUIREMENTS:

7.1.

All certificates of insurance and endorsements required by the contract are to be
provided upon issuance of the City’s Notice of Intent to Award letter.

7.2. Refer to sections 5-4, “INSURANCE" of the Supplementary Special Provisions (SSP) for
the insurance requirements which must be met.
8. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be completed

in accordance with the following standards:

Document

Title Edition
Number

Standard Specifications for Public Works Construction (“The
GREENBOOK") http://www.greenbookspecs.org/

2021 ECPI010122-01

City of San Diego Standard Specifications for Public Works
Construction (“The WHITEBOOK")* 2021 ECPI010122-02
https://www.sandiego.gov/ecp/edocref/greenbook

City of San Diego Standard Drawings*
https://www.sandiego.gov/ecp/edocref/standarddraw

2021 ECPI010122-03

Citywide Computer Aided Design and Drafting (CADD) Standards
https://www.sandiego.gov/ecp/edocref/drawings

2018 | PWPIO10119-04

California Department of Transportation (CALTRANS) Standard Specifications
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-standard- 2023 | ECPD092023-05

specifications

CALTRANS Standard Plans 2023 | ECPD092023-06

Bay Ho Improv 2
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10.

11.

12.

Document

Title Edition
! it Number

CALTRANS Standard Plans
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and- 2023 ECPD092023-06
standard-specifications

California Manual on Uniform Traffic Control Devices Revision 7
(CA MUTCD Rev 7) 2014 ECPD081023-07
https://dot.ca.gov/programs/safety-programs/camutcd

NOTE: *Available online under Engineering Documents and References at:
https://www.sandiego.gov/ecp/edocref/

*Electronic updates to the Standard Drawings may also be found in the link above

CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all
questions submitted in writing via the City's eBidding web site in the form of an addendum.
No other responses to questions, oral or written shall be of any force or effect with respect to
this solicitation. The changes to the Contract Documents through addenda are made effective
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda
at the time of bid submission.

CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any
time, and further reserves the right to reject submitted Bids, without giving any reason for
such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each
bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a
contract.

CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price provisions
as set forth herein. The Bidder agrees to perform construction services for the City of San
Diego in accordance with these contract documents for the prices listed below. The Bidder
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid
opening. The duration of the Contract Price guarantee may be extended, by mutual consent
of the parties, by the number of days required for the City to obtain all items necessary to
fulfill all contractual conditions.

SUBCONTRACTOR INFORMATION:

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the
"Subletting and Subcontracting Fair Practices Act" of the California Public Contract
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who
will perform work, labor, render services or who specially fabricates and installs a
portion [type] of the work or improvement, in an amount in excess of 0.5% of the
Contractor's total Bid. The Bidder shall also state within the description, whether the
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state
within the description, the PORTION of the work which will be performed by each
subcontractor under this Contract. The Contractor shall list only one Subcontractor
for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed
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13.

14.

Bay Ho Improv 2
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12.2.

12.3.

14.1.

shall be stated for all subcontractors listed. Failure to comply with this requirement
may result in the Bid being rejected as non-responsive and ineligible for award. The
Bidder's attention is directed to the Special Provisions - Section 3-2, “Self-Performance”,
which stipulates the percent of the Work to be performed with the Bidders' own
forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB,
HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition
towards achieving any mandatory, voluntary (or both) subcontracting participation
goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or
proposal to the City, Contractor is certifying that he or she has verified that all
subcontractors used on this public work project are registered with the California
Department of Industrial Relations (DIR). The Bidder shall provide the name,
address, license number, DIR registration number of any Subcontractor -
regardless of tier - who will perform work, labor, render services or specially fabricate
and install a portion [type] of the work or improvement pursuant to the contract.

LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment,
materials, or supplies obtained from third party Suppliers towards achieving any
mandatory or voluntary (or both) subcontracting participation goals shall provide, at
a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the
DOLLAR VALUE of each supplier. The Bidder will be credited up to 60% of the amount
to be paid to the Suppliers for materials and supplies unless vendor manufactures or
substantially alters materials and supplies, in which case, 100% will be credited. The
Bidder is to indicate within the description whether the listed firm is a supplier or
manufacturer. If no indication is provided, the listed firm will be credited at 60% of
the listed dollar value for purposes of calculating the Subcontractor Participation
Percentage.

LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For subcontractors
or suppliers to be used on alternate items, bidder shall use the provided
“Subcontractors For Alternates” form and shall indicate for each alternate
subcontract whether it is an additive or deductive alternate; the subcontractor’s name,
location, phone number, email address, CA license number, and DIR registration
number; whether the subcontractor is a designer, constructor or supplier; the type of
work the subcontractor will be performing; and the dollar value of the subcontract for
that alternate item. Failure to comply with this requirement may result in the bid being
rejected as nonresponsive and ineligible for award.

SUBMITTAL OF “OR EQUAL" ITEMS: See Section 4-6, “Trade Names" in The WHITEBOOK and
as amended in the SSP.

AWARD:

The Award of this contract is contingent upon the Contractor's compliance with all
conditions precedent to Award.
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15.

16.

17.

18.

19.

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution
within approximately 21 days of the date of the Bid opening and award the Contract
approximately within 7 days of receipt of properly executed Contract, bonds, and
insurance documents.

14.3. This contract will be deemed executed and effective only upon the signing of the
Contract by the Mayor or his designee and approval as to form the City Attorney's
Office.

SUBCONTRACT LIMITATIONS: The Bidder's attention is directed to Standard Specifications
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE" in The GREENBOOK and as
amended in the SSP which requires the Contractor to self-perform not less than the specified
amount. Failure to comply with this requirement shall render the bid non-responsive and
ineligible for award.

AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by
visiting the City's website: http://www.sandiego.gov/cip/. Plans and Specifications for this
contract are also available for review in the office of the City Clerk or Purchasing & Contracting
Department, Public Works Division.

ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or corporation
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work
unless alternate Bids are called for. A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in
the rejection of all bids submitted.

SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification
numbers for both the Bidder and the listed Subcontractors must be submitted on the City
provided forms within these documents.

BIDDER'S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD
CONTRACTS:

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time. Bid
Security shall be in one of the following forms: a cashier's check, or a properly certified
check upon some responsible bank; or an approved corporate surety bond payable to
the City of San Diego for an amount of not less than 10% of the total bid amount.

19.2. This check or bond, and the monies represented thereby, will be held by the City as a
guarantee that the Bidder, if awarded the contract, will in good faith enter into the
contract and furnish the required final performance and payment bonds.

19.3. The Bidder agrees that in the event of the Bidder's failure to execute this contract and
provide the required final bonds, the money represented by the cashier's or certified
check will remain the property of the City; and the Surety agrees that it will pay to the
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the
City may suffer as a result of such failure.
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19.4.

19.5.

At the time of bid submission, bidders must upload and submit an electronic PDF copy
of the aforementioned bid security. Whether in the form of a cashier's check, a
properly certified check or an approved corporate surety bond payable to the City of
San Diego, the bid security must be uploaded to the City's eBidding system. By 5PM,
1 working day after the bid opening date, all bidders must provide the City with the
original bid security.

Failure to submit the electronic version of the bid security at the time of bid
submission AND failure to provide the original by 5PM, 1 working day after the bid
opening date shall cause the bid to be rejected and deemed non-responsive.

Original Bid Bond shall be submitted to:

Purchasing & Contracting Department, Public Works Division

1200 3rd Ave., Suite 200, MS 56P

San Diego, California, 92101

To the Attention of the Contract Specialist on the Front Page of this solicitation.

20. AWARD OF CONTRACT OR REJECTION OF BIDS:

20.1.
20.2.

20.3.

20.4.

20.5.

20.6.

20.7.

20.8.

This contract may be awarded to the lowest responsible and reliable Bidder.

Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete
eBids will not be accepted.

The City reserves the right to reject any or all Bids, to waive any informality or
technicality in Bids received, and to waive any requirements of these specifications as
to bidding procedure.

Bidders will not be released on account of their errors of judgment. Bidders may be
released only upon receipt by the City within 3 Working Days of the bid opening,
written notice from the Bidder which shows proof of honest, credible, clerical error of
a material nature, free from fraud or fraudulent intent; and of evidence that
reasonable care was observed in the preparation of the Bid.

A bidder who is not selected for contract award may protest the award of a contract
to another bidder by submitting a written protest in accordance with the San Diego
Municipal Code.

The City of San Diego will not discriminate in the award of contracts with regard to
race, religion creed, color, national origin, ancestry, physical handicap, marital status,
sex or age.

Each Bid package properly signed as required by these specifications shall constitute
a firm offer which may be accepted by the City within the time specified herein.

The City reserves the right to evaluate all Bids and determine the lowest Bidder on the
basis of the base bid and any proposed alternates or options as detailed herein.

21. BID RESULTS:

21.1.

Bay Ho Improv 2
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The availability of the bids on the City’s eBidding system shall constitute the public
announcement of the apparent low bidder. In the event that the apparent low bidder
is subsequently deemed non-responsive or non-responsible, a notation of such will be
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22.

23.

Bay Ho Improv 2
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21.2.

made on the eBidding system. The new ranking and apparent low bidder will be
adjusted accordingly.

To obtain the bid results, view the results on the City's web site, or request the results
by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail,
be sure to reference the bid name and number. The bid tabulations will be mailed to
you upon their completion. The results will not be given over the telephone.

THE CONTRACT:

22.1.

22.2.

22.3.

22.4.

22.5.

The Bidder to whom award is made shall execute a written contract with the City of
San Diego and furnish good and approved bonds and insurance certificates specified
by the City within 14 days after receipt by Bidder of a form of contract for execution
unless an extension of time is granted to the Bidder in writing.

If the Bidder takes longer than 14 days to fulfill these requirements, then the
additional time taken shall be added to the Bid guarantee. The Contract shall be made
in the form adopted by the City, which includes the provision that no claim or suit
whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in
connection with this contract, nor shall any such officer, agent, or employee be liable
hereunder.

If the Bidder to whom the award is made fails to enter into the contract as herein
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will
be subject to forfeiture. An award may be made to the next lowest responsible and
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party
to whom the first award was made.

Pursuant to the San Diego City Charter section 94, the City may only award a public
works contract to the lowest responsible and reliable Bidder. The City will require the
Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish
good and approved bonds and insurance certificates specified by the City within 14
Days, unless otherwise approved by the City, in writing after the Bidder receives
notification from the City, designating the Bidder as the Apparent Low Bidder and
formally requesting the above mentioned items.

The award of the Contractis contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor
or designee and approval as to form by the City Attorney's Office. If the Apparent Low
Bidder does not execute the Contract or submit required documents and information,
the City may award the Contract to the next lowest responsible and reliable Bidder
who shall fulfill every condition precedent to award. A corporation designated as the
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence
that the officer signing the Contract and bond for the corporation is duly authorized
to do so.

EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder shall examine
carefully the Project Site, the Plans and Specifications, other materials as described in the
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA", and the
proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive
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evidence that the Bidder has investigated and is satisfied as to the conditions to be
encountered, as to the character, quality, and scope of work, the quantities of materials to be
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and
Specifications.

24. CITY STANDARD PROVISIONS: This contract is subject to the following standard provisions.
See The WHITEBOOK for details.

24.1.

24.2.

24.3.
24.4.

24.5.

24.6.

24.7.

The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.

The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to
the Americans with Disabilities Act.

The City of San Diego Municipal Code §22.3004 for Contractor Standards.

The City of San Diego's Labor Compliance Program and the State of California Labor
Code 881771.5(b) and 1776.

Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning
the employment of apprentices by contractors and subcontractors performing public
works contracts.

The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San
Diego Municipal Code (SDMC).

The City's Information Security Policy (ISP) as defined in the City's Administrative
Regulation 90.63.

25. PRE-AWARD ACTIVITIES:

25.1.

25.2.

Bay Ho Improv 2
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The contractor selected by the City to execute a contract for this Work shall submit the
required documentation as specified herein and in the Notice of Intent to Award.
Failure to provide the information as specified may result in the Bid being rejected as
non-responsive.

The decision that bid is non-responsive for failure to provide the information required
within the time specified shall be at the sole discretion of the City.
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PERFORMANCE BOND, LABOR AND MATERIALMEN’'S BOND
FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

S.C. Valley Engineering, Inc. , @ corporation, as principal, and

Western Surety Company , @ corporation authorized to do

business in the State of California, as Surety, hereby obligate themselves, their successors and
assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of

Seventeen Million Nine Hundred Fifteen Thousand Dollars and Zero Cents ($17,915,000.00)

for the faithful performance of the annexed contract, and in the sum of Seventeen Million

Nine Hundred Fifteen Thousand Dollars and Zero Cents ($17,915,000.00) for the benefit of

laborers and materialmen designated below.

Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San Diego,
California, then the obligation herein with respect to a faithful performance shall be void; otherwise it
shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for
or performing labor in the execution of this contract, and shall pay all amounts due under the
California Unemployment Insurance Act then the obligation herein with respect to laborers and
materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of
all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants,
(iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the
State of California.

Changes in the terms of the annexed contract or specifications accompanying same or
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives
notice of same.

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the
provisions of this bond.

The Surety expressly agrees that the City of San Diego may reject any contractor or
subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default
by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified
in the Agreement in the event the City terminates the Principal for default.



PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued)

THE CITY OF SAN DIEGO

APPROVED AS TO FORM

Mara W. Elliott, City Attorney
By: 2%7/\—/

By: (?/l \_(72/7/ A

Print Name: Claudia C. Abarca

Director
Purchasing & Contracting Department

pate:_May 30, 2024

e

CONTRACTOR: S.C. Valley Engineering, Inc.

:By//k/w‘&ﬁ‘

Print Name: .9(»1 Wﬂﬁ,{lm

Date: __ 4/ 5{/ 24

Print Name: ?0 NN ‘H‘(\/\

Deputy E&y Attorney
pate:___Mawy 30, 209
SURETY : MWestern Surety Company

it Y

; At'torney-ln-Fact

Print Name: le, Att -in-F

Date: 04/03/2024

P.O. Box 400, Bonita, CA 91908

Local Address of Surety

(619) 475-5200

Local Phone Number of Surety

$96.343.00

Premium

30171623

Bond Number



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

STATE OF CALIFORNIA

County of __San Diego.

)

Patti Ewert

, Notary Public,

On A‘FHI 5 Z!)Zfl before me,
Date

personally appeared Robert P. Dole

Insert Name of Notary exactly as it appears on the official seal

Name(s) of Signer(s)

PATTI EWERT
[£9  Conwniasion Nu‘2352086_§§
¥ NOTARY PUBLIC - CALIFORNIA $
D SAN DIEGO COUNTY I

Comminsion Expros o 12,2025 |

Place Notary Seal Above

OPTIONAL

who proved to me on the basis of satisfactory evidence to
be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they
executed the same in his/her/their authorized capacity(ies),
and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s)
acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of
the State of California that the foregoing paragraph is true
and correct.

Witness my hand an%%
Signature f%!-

Signature of Notary Public , Patti Ewert

Though the information below is not required by law, it may prove valuable to persons relying on the document
and could prevent fraudulent removal and reattachment of the form to another document.

Description of Attached Document

Title or Type of Document:

Document Date:

Number of Pages:

Signer(s) Other Than Named Above:
Capacity(ies) Claimed by Signer(s)

Signer’'s Name: Robert P. Dole

O Individual
[0 Corporate Officer — Title(s):

O Partner  [Limited (] General
Attorney in Fact RIGHT THUMBPRINT
O Trustee OF SIGNER

[ Guardian or Conservator
[ Other:

Top of thumb here

Signer is Representing:

Signer's Name:
O Individual
[0 Corporate Officer — Title(s):

O Partner  [OLimited (] General

O Attorney in Fact RIGHT THUMBPRINT
([ Trustee OF SIGNER

[ Guardian or Conservator Top of thumb here
[ Other:

Signer is Representing:




Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its
principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Daniel P Dole, John T Dole, Robert P Dole, Adam Dole, Michael Dole, Patti Ewert, Individually

of Bonita, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings
and other obligatory instruments of similar nature
- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney,

pursuant to the authority hereby given, are hereby ratified and confirmed.
This Power of Attorney is made and executed pursuant to and by authority of the Authorizing By-Laws and Resolutions printed at the bottom of this page, duly

adopted, as indicated, by the shareholders of the corporation.
- — In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on

WESTERN SURETY COMPANY

this 16th day of January, 2024.
\‘“mlllmm,,"
SQURETY b,

0%
S/ 0%
N
oo 1y
& =

Larry Kasten, Vice President

State of South Dakota }
County of Minnehaha

On this 16th day of January, 2024, before me personally came Larry Kasten, to me known, who, being by me duly sworn, did depose and say: that he resides in the
City of Sioux Falls, State of South Dakota; that he is a Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that
he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of
Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires ; M. BENT §
: NOTARY PUBLIC H
March 2, 2026 i@soum DAKOTA@E
+ + .
M. Bent, Notary Public
CERTIFICATE
I, Paula Kolsrud, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and
further certify that the By-Law and Resolutions of the corporation printed below this certificate are still in force. In testimony whereof I have hereunto subscribed my
name and affixed the seal of the said corporation this 03 day of April, 2024.
&““;S‘““E#";':(”z
SF Lol WESTERN SURETY COMPANY
S8/ Q@O0R4 N5
€ 8 ’ odorud
Swi 3 d
B seav kQM/Q\ V]
Paula Kolsrud, Assistant Secretary

o, A
od-w......-%& S
) TH DY

“"«u‘.‘.’.M

Authorizing By-Laws and Resolutions

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY
This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by
the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any

Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or
undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other

obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.
This Power of Attorney is signed by Larry Kasten, Vice President, who has been authorized pursuant to the above Bylaw to execute power of attorneys on behalf of

Western Surety Company.
This Power of Attorney may be signed by digital signature and sealed by a digital or otherwise electronic-formatted corporate seal under and by the authority of the
following Resolution adopted by the Board of Directors of the Company by unanimous written consent dated the 27" day of April, 2022:

“RESOLVED: That it is in the best interest of the Company to periodically ratify and confirm any corporate documents signed by digital signatures and to ratify and
confirm the use of a digital or otherwise electronic-formatted corporate seal, each to be considered the act and deed of the Company.”

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.

Form F4280-6-2023
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ATTACHMENT A

SCOPE OF WORK
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SCOPE OF WORK

1. SCOPE OF WORK: Construction of Bay Ho Improvements 2 (Sewer & Water) consists of the
installation of approximately 15,703 LF (2.97 miles) of 8-inch and 10-inch Sewer Mains, the
rehabilitation of approximately 3,517 LF (0.67 miles) of Sewer Mains, the abandonment of
approximately 7,501 LF (1.42 miles) of 8-inch and 15-inch VC Sewer Mains, the installation of
approximately 7,543 LF (1.37 miles) of 8-inch and 12-inch Water Mains, and the abandonment
of approximately 3,007 LF (0.57 miles) of 6-inch, 8-inch, and 12-inch AC Water Mains, including
all associated water services, fire hydrants, laterals, manholes, replumbing, curb ramps, traffic
control, trench restoration, pavement resurfacing, and all other work and appurtenances in
accordance with these Specifications and Drawings .

1.1.  The Work shall be performed in accordance with:
1.1.1. The Notice Inviting Bids and Plans numbered 42048-01-D through
42048-93-D, 42048-L1-D through 42048-L3-D and 42048-TC1 through
48048-TC13, inclusive.
2. LOCATION OF WORK: The location of the Work is as follows:

See Appendix E - Location Map

3. CONTRACT TIME: The Contract Time for completion of the Work, including the Plant
Establishment Period, shall be 939 Working Days.
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ATTACHMENT B

PHASED FUNDING PROVISIONS
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PHASED FUNDING PROVISIONS

1. PRE-AWARD

1.1.  Within 10 Working Days of the Notice of Intent to Award, the Contractor must contact
the Project Manager to discuss fund availability for each phase and shall also submit
the following:

1.1.1. Construction Cost Loaded Schedule in accordance with 6-1, “CONSTRUCTION
SCHEDULE AND COMMENCEMENT OF THE WORK"” and 7-3, “PAYMENT".

1.2.  Contractor’s failure to perform any of the following may result cancelling the award of
the Contract:

1.2.1. Meeting with the City’s Project Manager to discuss the Phased Funding
Schedule.

1.2.2. Agreeingto a Phased Funding Schedule within thirty days of meeting with the
City's Project Manager.

2. POST-AWARD

2.1. Do not start any construction activities for the next phase until the Notice to Proceed
(NTP) has been issued by the City. The City will issue a separate NTP for each phase.

2.2. The City may issue the NTP for a subsequent phase before the completion of the
preceding phase.

Bay Ho Improv 2 27 | Page
K-24-2247-DBB-3



PHASED FUNDING SCHEDULE AGREEMENT

BID NUMBER: K-24-2247-DBB-3

CONTRACT OR TASK TITLE: Bay Ho Improv 2

CONTRACTOR: lley , Inc. ‘
Funding Phase Description Phase Phase Not-to-Exceed
Phase Start Finish Amount
Work 1o be completed in Phase 1 shall Notice to 04/30/2025 | B19106 (W)
Include: honds, mobilization, videotaping Proceed §1 00
of existing conditions, 6,191 LF of sewer ; T
1 replacement on Sheets 3-12 and 455 LF of B19104 (S)
water main replacement on Sheets 31-32 $2,500,000,00
in accordance with specifications and plans
numbered 42048-01-D through 42048-93- Phase 1 Totol=
D. $4,000,000.00
Work to be completed in Phase 2 shall 05/01/2025 | 04/30/2026 | B19106 (W)
include 5,894 LF of sewer replacement on $2.000.000.00
Sheets 13-22, 1,793 LF of sewer
rehabilitation on Sheet 44, 4,615 LF of B19104 (5)
2 water main replacement on Sheets 33-40, $4,200,000,00
and assoclated sewer abandonment and
curb ramp installation In accordance with Phase 2 Total=
specifications and plans numbered 42048- $6,200,000.00
01-D through 42048-93-D,
Wark to be completed In Phase 3 shall 05/01/2026 | 04/30/2027 | B19106 (W)
include 4,002 LF of sewer replacement on 900
Sheets 23-30, 1076 LF of sewer
rehabilitation on Sheet 45, 1,870 LF of B19104 (5}
water replacement on Sheets 41-43 and $5,715,000.00
3 associated sewer abandonment, curb
ramp installation, and street resurfacing in Transportation
accordance with specifications and ptans $500.000,00
numbered 42048-01-D through 42048-93-
D. Phase 3 Total=
$7,115,008.00
4 Work to be completed in Phase 4 shall 05/01/2027 Notice of | Transportation
Include strtleet resurfacing in accordance Completion $599,092.00
with specifications and plans numbered
42048-01-D through 42048-93-D, Phase 4 Total=
. - $599,992.00

Bay He Improv 2
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Contract Total | Ph1$4000,000.00
Ph 2 § 6,200,000.00

Ph 3 $7,115,008.00

Ph 4 $ 599,992.00
Total $17,915,000.00

Notes:

1) WHITEBOOK section 7-3.10, “Phased Funding Compensation” applies.

2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID SCHEDULE 1 - PRICES.

3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT and shall only be revised
by written modifications to the CONTRACT.

|
For Pg(/(
CITY OF SAN DIEGO o~ CONTRACTOR
PRINT NAME: Dino e PRINT NAME: EDM‘ZZ %'f nev

Construction Senior Engineer

Title: r\)(o‘xe, sz M ong G O,f(
U J
Signa(% (/\ /

Signature:

Date: 4’(4 C }\( Date: ‘/v L/[/ L[//g\ L[

PRINT NAME: __Jaime A. Ramos
Design Senior Engineer

Signaturﬂ W/ Z@J

— 04/04/2024

Bay Ho Improv 2
Phased Funding Provisions



ATTACHMENT C

EQUAL OPPORTUNITY CONTRACTING PROGRAM
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION A - GENERAL REQUIREMENTS

A. INTRODUCTION.

1. This document sets forth the following specifications:
a) The City's general EOCP requirements for all Construction Contracts.
b) Special Provisions for Contracts subject to SLBE and ELBE

requirements only.

2. Additional requirements may apply for state or federally funded projects.

3. These requirements shall be included as Contract provisions for all
Subcontracts.

4. The City specified forms, instructions, and guides are available for download

from the EOCP's web site at: http://www.sandiego.gov/eoc/forms/index.shtml

B. GENERAL.

1. The City of San Diego promotes equal employment and subcontracting
opportunities.

2. The City is committed to ensuring that taxpayer dollars spent on public
Contracts are not paid to businesses that practice discrimination in
employment or subcontracting.

3. The City encourages all companies seeking to do business with the City to
share this commitment.
C. DEFINITIONS.
1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder”

and “Proposer”, “Subcontractor” and “Subconsultant’, “Contractor” and
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and
“Dealers”, and “Suppliers” and “Manufacturers” may have been used
interchangeably.

2. The following definitions apply:

a) Emerging Business Enterprise (EBE) - A for-profit business that is
independently owned and operated; that is not a subsidiary or
franchise of another business and whose gross annual receipts do not
exceed the amount set by the City Manager and that meets all other
criteria set forth in regulations implementing Municipal Code Chapter
2, Article 2, Division 36. The City Manager shall review the threshold
amount for EBEs on an annual basis and adjust as necessary to reflect
changes in the marketplace.

b) Emerging Local Business Enterprise (ELBE) - A Local Business
Enterprise that is also an Emerging Business Enterprise.
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9

e)

g)

Minority Business Enterprise (MBE) - A certified business that is at
least fifty-one percent (51%) owned by one or more minority
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority
individuals; and (2) whose daily business operations are managed and
directed by one or more minorities owners. Minorities include the
groups with the following ethnic origins: African, Asian Pacific, Asian
Subcontinent, Hispanic, Native Alaskan, Native American, and Native
Hawaiian.

Women Business Enterprise (WBE) - A certified business that is at
least fifty-one percent (51%) owned by a woman or women, or, in the
case of a publicly owned business at least fifty-one percent (51%) of
the stock is owned by one or more women; and (2) whose daily
business operations are managed and directed by one or more
women owners.

Disadvantaged Business Enterprise (DBE) - a certified business that
is at least fifty-one percent (51%) owned by socially and economically
disadvantaged individuals, or, in the case of a publicly owned business
at least fifty-one percent (51%) of the stock is owned by one or more
socially and economically disadvantaged individuals; and (2) whose
daily business operations are managed and directed by one or more
socially and economically disadvantaged owners.

Disabled Veteran Business Enterprise (DVBE) - A certified business
that is at least fifty-one percent (51%) owned by one or more disabled
veterans; and (2) business operations must be managed and
controlled by one or more disabled veterans. Disabled Veteran is a
veteran of the U.S. military, naval, or air service; the veteran must have
a service-connected disability of at least 10% or more; and the veteran
must reside in California.

Other Business Enterprise (OBE) - Any business which does not
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled
Veteran Business Enterprise.

Small Business Enterprise (SBE) - A for-profit business that is
independently owned and operated; that is not a subsidiary or
franchise of another business and whose gross annual receipts do not
exceed the amount set by the City Manager and that meets all other
criteria set forth in regulations implementing Municipal Code Chapter
2, Article 2, Division 36. The City Manager shall review the threshold
amount for SBEs on an annual basis and adjust as necessary to reflect
changes in the marketplace. A business certified as a Micro Business
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of
California and that has provided proof of such certification to the City
Manager shall be deemed to be an SBE.

32 | Page



Bay Ho Improv 2
K-24-2247-DBB-3

D)

Small Local Business Enterprise (SLBE) - A Local Business Enterprise
that is also a Small Business Enterprise.

CITY'S EQUAL OPPORTUNITY COMMITMENT.

1. Nondiscrimination in Contracting Ordinance.

a)

9

d)

You, your Subcontractors, and Suppliers shall comply with the
requirements of the City's Nondiscrimination in Contracting
Ordinance, San Diego Municipal Code 8822.3501 through 22.3517.

You shall not discriminate on the basis of race, gender, gender
expression, gender identity, religion, national origin, ethnicity, sexual
orientation, age, or disability in the solicitation, selection, hiring, or
treatment of subcontractors, vendors, or suppliers. You shall provide
equal opportunity for Subcontractors to participate in subcontracting
opportunities. You understand and agree that the violation of this
clause shall be considered a material breach of the Contract and may
result in Contract termination, debarment, or other sanctions.

You shall include the foregoing clause in all Contracts between you and
your Subcontractors and Suppliers.

Disclosure of Discrimination Complaints. As part of its Bid or
Proposal, you shall provide to the City a list of all instances within the
past 10 years where a complaint was filed or pending against you in a
legal or administrative proceeding alleging that you discriminated
against your employees, Subcontractors, vendors, or suppliers, and a
description of the status or resolution of that complaint, including any
remedial action taken.

Upon the City's request, You agree to provide to the City, within 60
Calendar Days, a truthful and complete list of the names of all
Subcontractors and Suppliers that you have used in the past 5 years
on any of your Contracts that were undertaken within the San Diego
County, including the total dollar amount paid by you for each
Subcontract or supply Contract.

You further agree to fully cooperate in any investigation conducted by
the City pursuant to the City's Nondiscrimination in Contracting
Ordinance, Municipal Code 8822.3501 through 22.3517. You
understand and agree that violation of this clause shall be considered a
material breach of the Contract and may result in remedies being ordered
against you up to and including contract termination, debarment, and
other sanctions for the violation of the provisions of the
Nondiscrimination in Contracting Ordinance. You further understand and
agree that the procedures, remedies, and sanctions provided for in the
Nondiscrimination in Contracting Ordinance apply only to violations of
the Ordinance.
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EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.

1.

You, your Subcontractors, and Suppliers shall comply with the City’'s Equal
Employment Opportunity Outreach Program, San Diego Municipal Code
8822.2701 through 22.2707.

You shall not discriminate against any employee or applicant for employment
on any basis prohibited by law. You shall provide equal opportunity in all
employment practices. You shall ensure that your Subcontractors comply with
this program. Nothing in this section shall be interpreted to hold you liable for
any discriminatory practices of your Subcontractors.

You shall include the foregoing clause in all Contracts between you and your
Subcontractors and Suppliers.

If the Contract is competitively solicited, the selected Bidder shall submit a
Work Force Report (Form BB05) within 10 Working Days after receipt by the
Bidder to the City for approval as specified in the Notice of Intent to Award
letter.

The selected Bidder shall submit an Equal Employment Opportunity Plan if a
Work Force Report is submitted and if the City determines that there are
under-representations when compared to County Labor Force Availability
data.

If the selected Bidder submits an Equal Employment Opportunity Plan, it shall
include the following assurances:

a) You shall maintain a working environment free of discrimination,
harassment, intimidation, and coercion at all Sites and in all facilities
at which your employees are assigned to Work.

b) You shall review your EEO Policy annually with all on-Site supervisors
involved in employment decisions.

) You shall disseminate and review your EEO Policy with all employees
at least once a year, post the policy statement and EEO posters on all
company bulletin boards and job sites, and document every
dissemination, review, and posting with a written record to identify the
time, place, employees present, subject matter, and disposition of
meetings.

d) You shall review, at least annually, all supervisors’ adherence to and
performance wunder the EEO Policy and maintain written
documentation of these reviews.

e) You shall discuss your EEO Policy Statement with Subcontractors with
whom you anticipate doing business, including the EEO Policy
Statement in your Subcontracts, and provide such documentation to
the City upon request.
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g)

h)

)

n)

0)

P)

You shall document and maintain a record of all Bid solicitations and
outreach efforts to and from Subcontractors, contractor associations,
and other business associations.

You shall disseminate your EEO Policy externally through various
media, including the media of people of color and women, in
advertisements to recruit. Maintain files documenting these efforts
and provide copies of these advertisements to the City upon request.

You shall disseminate your EEO Policy to union and community
organizations.

You shall provide immediate written notification to the City when any
union referral process has impeded your efforts to maintain your EEO
Policy.

You shall maintain a current list of recruitment sources, including
those outreaching to people of color and women, and provide written
notification of employment opportunities to these recruitment
sources with a record of the organizations’ responses.

You shall maintain a current file of names, addresses and phone
numbers of each walk-in applicant, including people of color and
women, and referrals from wunions, recruitment sources, or
community organizations with a description of the employment action
taken.

You shall encourage all present employees, including people of color
and women employees, to recruit others.

You shall maintain all employment selection process information with
records of all tests and other selection criteria.

You shall develop and maintain documentation for on-the-job training
opportunities, participate in training programs, or both for all of your
employees, including people of color and women, and establish
apprenticeship, trainee, and upgrade programs relevant to your
employment needs.

You shall conduct, at least annually, an inventory and evaluation of all
employees for promotional opportunities and encourage all
employees to seek and prepare appropriately for such opportunities.

You shall ensure that the company's working environment and
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy
between the sexes.

F. SUBCONTRACTING.

1. The City encourages all eligible business enterprises to participate in City
contracts as a Contractor, Subcontractor, and joint venture partner with you,
your Subcontractors, or your Suppliers. You are encouraged to take positive
steps to diversify and expand your Subcontractor solicitation base and to offer

Bay Ho Improv 2
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subcontracting opportunities to all eligible business firms including SLBEs,
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs.

2. For Subcontractor participation level requirements, see the Contract
Documents where applicable.

3. For the purposes of achieving the mandatory Subcontractor participation
percentages, City percentage calculations will not account for the following;:
a) “Field Orders” and “City Contingency” Bid items.
b) Alternate Bid items.
) Allowance Bid items designated as “EOC Type II".

4, Allowance Bid items designated as “EOC Type I” will be considered as part of

the Base Bid and will be included in the percentage calculation.

5. Each joint venture partner shall be responsible for a clearly defined Scope of
Work. In addition, an agreement shall be submitted and signed by all parties
identifying the extent to which each joint venture partner shares in ownership,
control, management, risk, and profits of the joint venture.

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS.

1. You shall comply with the Subletting and Subcontracting Fair Practices Act,
Public Contract Code 884100 through 4113, inclusive.

2. You shall list all Subcontractors who will receive more than 0.5% of the total
Bid amount or $10,000, whichever is greater on the form provided in the
Contract Documents (Subcontractors list).

3. The Subcontractors list shall include the Subcontractor's name, telephone
number including area code, physical address, Scope of Work, the dollar
amount of the proposed Subcontract, the California contractor license
number, the Public Works contractor registration number issued pursuant to
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status
with the name of the certifying agency.

4, The listed Subcontractor shall be appropriately licensed pursuant to
Contractor License Laws.
5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task
Order.
H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS.
1. Listed Subcontractors and Suppliers shall not be substituted without the

Express authorization of the City or its duly authorized agent.

2. Request for Subcontractor or Supplier substitution shall be made in writing to
Purchasing & Contracting Department, Public Works Division, Attention
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with
a copy to the Engineer.
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The request shall include a thorough explanation of the reason(s) for the
substitution, including dollar amounts and a letter from each substituted
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers)
release all interest in working on the Project and written confirmation from
the new Subcontractor or Supplier stating that they agree to work on the
Project along with the dollar value of the Work to be performed.

Written approval of the substitution request shall be received by you or from
the City or its authorized officer prior to any unlisted Subcontractor or Supplier
performing Work on the Project.

Substitution of Subcontractors and Suppliers without authorization shall
subject you to those penalties set forth in Public Contract Code §84110.

Requests for Supplier substitution shall be made in writing at least 10 Days
prior to the provision of materials, supplies, or services by the proposed
Supplier and shall include proof of written notice to the originally listed
Supplier of the proposed substitution.

A Contractor whose Bid is accepted shall not:

a) Substitute a person as Subcontractor or Supplier in place of the
Subcontractor or Supplier listed in the original bid, except that the City,
or it's duly authorized officer, may consent to the substitution of
another person as a Subcontractor or Supplier in any of the following
situations:

i. When the Subcontractor or Supplier listed in the Bid, after
having a reasonable opportunity to do so, fails or refuses to
execute a written Contract for the scope of work specified in
the subcontractor's bid and at the price specified in the
subcontractor's bid, when that written contract, based upon
the general terms, conditions, plans, and specifications for the
project involved or the terms of the subcontractor’s written
bid, is presented to the subcontractor by the prime contractor.

ii. When the listed Subcontractor or Supplier becomes insolvent
or the subject of an order for relief in bankruptcy.

iii. When the listed Subcontractor or Supplier fails or refuses to
perform his or her subcontract.

iv. When the listed Subcontractor fails or refuses to meet bond
requirements as set forth in Public Contract Code 84108.

V. When you demonstrate to the City or it's duly authorized
officer, subject to the provisions set forth in Public Contract
Code 84107.5, that the name of the Subcontractor was listed
as the result of an inadvertent clerical error.

vi. When the listed Subcontractor is not licensed pursuant to
Contractor License Law.
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Vil. When the City, or it's duly authorized officer, determines that
the Work performed by the listed Subcontractor or that the
materials or supplies provided by the listed Supplier are
substantially unsatisfactory and not in substantial accordance
with the Plans and specifications or that the Subcontractor or
Supplier is substantially delaying or disrupting the progress of

the Work.

viii. When the listed Subcontractor is ineligible to work on a public
works project pursuant to 881777.1 or 1777.7 of the Labor
Code.

iX. When the City or its duly authorized agent determines that the

listed Subcontractor is not a responsible contractor.

b) Permit a Contract to be voluntarily assigned or transferred or allow it
to be performed by anyone other than the original Subcontractor,
Supplier listed in the original Bid without the consent of the City, orit's
duly authorized officer.

) Other than in the performance of “Change Orders" causing changes or
deviations from the Contract, sublet or subcontract any portion of the
Work, or contract for materials or supplies in excess of 0.5% of your
total bid or $10,000, whichever is greater, as to which his or her original
Bid did not designate a Subcontractor or Supplier.

Following receipt of notice from you of the proposed substitution of a
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been
so notified shall have 5 Working Days within which to submit written
objections to the substitution to the Contract Specialist with a copy to the
Engineer. Failure to file these written objections shall constitute the listed
Subcontractor or Supplier's consent to the substitution. If written objections
are filed, the City shall give notice in writing of at least 5 Working Days to the
listed Subcontractor or Supplier of a hearing by the City on your request for
substitution.

PROMPT PAYMENT.

You or your Subcontractors shall pay to any subcontractor, not later than 7
Calendar Days of receipt of each progress payment, unless otherwise agreed
to in writing, the respective amounts allowed you on account of the Work
performed by the Subcontractors, to the extent of each Subcontractor's
interest therein. In cases of Subcontractor performance deficiencies, you shall
make written notice of any withholding to the Subcontractor with a copy to the
Contracts Specialist. Upon correction of the deficiency, you shall pay the
Subcontractor the amount previously withheld within 14 Calendar Days after
payment by the City.

Any violation of California Business and Professions Code, §7108.5 concerning
prompt payment to Subcontractors shall subject the violating Contractor or
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Subcontractor to the penalties, sanctions, and other remedies of that section.
This requirement shall not be construed to limit or impair any contractual,
administrative, or judicial remedies otherwise available to you or your
Subcontractor in the event of a dispute involving late payment or nonpayment
by the Prime Contractor, deficient subcontract performance, or
noncompliance by a Subcontractor.

J PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.

1. The City will hold retention from you and will make prompt and regular
incremental acceptances of portions, as determined by the Engineer, of the
Work and pay retention to you based on these acceptances.

2. You or your Subcontractors shall return all monies withheld in retention from
a Subcontractor within 30 Calendar Days after receiving payment for Work
satisfactorily completed and accepted including incremental acceptances of
portions of the Work by the City.

3. Federal law (49CFR26.29) requires that any delay or postponement of payment over
30 Calendar Days may take place only for good cause and with the City's prior
written approval. Any violation of this provision by you or your Subcontractor shall
subject you or your Subcontractor to the penalties, sanctions, and other remedies
specified in §7108.5 of the Business and Professions Code.

4, These requirements shall not be construed to limit or impair any contractual,
administrative, or judicial remedies otherwise available to you or your
Subcontractor in the event of a dispute involving late payment or nonpayment
by you, deficient subcontract performance, or noncompliance by a

Subcontractor.
K. CERTIFICATION.
1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any

of the following certifying agencies:

a) Current certification by the State of California Department of
Transportation (CALTRANS) as DBE, SMBE, or SWBE.

b) Current MBE, WBE, or DVBE certification from the California Public
Utilities Commission.

) DVBE certification is received from the State of California’s Department
of General Services, Office of Small and Minority Business.

d) Current certification by the City of Los Angles as DBE, WBE, or MBE.

e) Subcontractors’ valid proof of certification status (copies of MBE,
WBE, DBE, or DVBE certifications) shall be submitted as required.
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CONTRACT RECORDS AND REPORTS.

You shall maintain records of all subcontracts and invoices from your
Subcontractors and Suppliers for work on this project. Records shall show
name, telephone number including area code, and business address of each
Subcontractor, Supplier, and joint venture partner, and the total amount
actually paid to each firm. Project relevant records, regardless of tier, may be
periodically reviewed by the City.

You shall retain all records, books, papers, and documents pertinent to the
Contract for a period of not less than 5 years after Notice of Completion and
allow access to said records by the City's authorized representatives.

You shall submit the following reports using the City's web-based contract
compliance (Prism® portal):

a. Monthly Payment. You shall submit Monthly Payment Reporting by
the 10" day of the subsequent month. Incomplete and/or delinquent
reporting may cause payment delays, non-payment of invoices, or
both.

The records maintained under item 1, described above, shall be consolidated
into a Final Summary Report, certified as correct by an authorized
representative of the Contractor. The Final Summary Report shall include all
subcontracting activities and be sent to the EOCP Program Manager prior to
Acceptance. Failure to comply may result in assessment of liquidated damages
or withholding of retention. The City will review and verify 100% of subcontract
participation reported in the Final Summary Report prior to approval and
release of final retention to you. In the event your Subcontractors are owed
money for completed Work, the City may authorize payment to subcontractor
via a joint check from the withheld retention.
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY'S
GENERAL EOCP REQUIREMENTS.

A. GENERAL.

1. It is the City's policy to encourage greater availability, capacity development,
and contract participation by SLBE and ELBE firms in City contracts. This policy
is, in part, intended to further the City's compelling interest to stimulate
economic development through the support and empowerment of the local
community, ensure that it is neither an active nor passive participant in
marketplace discrimination, and promote equal opportunity for all segments
of the contracting community.

2. The City is committed to maximizing subcontracting opportunities for all
qualified and available firms.

3. This policy applies to City-funded construction contracts. Bidders shall be fully
informed of this policy as set forth in these specifications. Mandatory or
voluntary subcontracting percentages, Bid Discounts, and restricted
competitions are specified in the Contract Documents.

4, You shall make subcontracting opportunities available to a broad base of
qualified Subcontractors and shall achieve the minimum SLBE-ELBE
Subcontractor participation identified for your project.

5. Failure to subcontract the specified minimum (mandatory) percentages of the
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be
rejected as non-responsive unless the Bidder has demonstrated compliance
with the affirmative steps as specified in the City’s document titled “Small Local
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE
GOOD FAITH EFFORT SUBMITTAL"” and has submitted documentation showing
that all required positive efforts were made prior to the Bid submittal due date.
The required Good Faith Effort (GFE) documentation shall be submitted to the
Contract Specialist. The instructions for completing the good faith effort
submittal can be found on the City's website:

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf

6. The current list of certified SLBE-ELBE firms and information for completing
the GFE submittal can be found on the City's EOC Department website:

http://www.sandiego.gov/eoc/programs/slbe.shtml

7. These requirements may be waived, at the City's sole discretion, on projects
deemed inappropriate for subcontracting participation.
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B. DEFINITIONS.

1. The following definitions shall be used in conjunction with these specifications:

a) Bid Discount - Additional inducements or enhancements in the
bidding process that are designed to increase the chances for the
selection of SLBE firms in competition with other firms.

b) Commercially Useful Function - An SLBE-ELBE performs a
commercially useful function when it is responsible for the execution
of the Work and is carrying out its responsibilities by actually
performing, managing, and supervising the Work involved. To perform
a commercially useful function, the SLBE-ELBE shall also be
responsible, with respect to materials and supplies used on the
Contract, for negotiating price, determining quantity and quality,
ordering the material, and installing (where applicable) and paying for
the material itself.

To determine whether an SLBE-ELBE is performing a commercially
useful function, an evaluation will be performed of the amount of
Work subcontracted, normal industry practices, whether the amount
the SLBE-ELBE firm is to be paid under the contract is commensurate
with the Work it is actually performing and the SLBE-ELBE credit
claimed for its performance of the Work, and other relevant factors.
Specifically, an SLBE-ELBE does not perform a commercially useful
function if its role is limited to that of an extra participant in a
transaction, contract, or project through which funds are passed in
order to obtain the appearance of meaningful and useful SLBE-ELBE
participation, when in similar transactions in which SLBE-ELBE firms do
not participate, there is no such role performed.

) Good Faith Efforts (GFE) - Documentation of the Bidder's intent to
comply with SLBE Program goals and procedures included in the City's
SLBE Program, Instructions for Completing Good Faith Effort Submittal
available from the City's EOCP website or the Contract Specialist.

d) Independently Owned, Managed, and Operated - Ownership of a
SLBE-ELBE firm shall be direct, independent, and by individuals only.
Business firms that are owned by other businesses or by the principals
or owners of other businesses that cannot themselves qualify under
the SLBE-ELBE eligibility requirements shall not be eligible to
participate in the Program. Moreover, the day-to-day management of
the SLBE-ELBE firm shall be direct and independent of the influence of
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.

e) Joint Venture - An association of two or more persons or business
entities that is formed for the single purpose of carrying out a single
defined business enterprise for which purpose they combine their
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g)

)

capital, efforts, skills, knowledge, or property. Joint ventures shall be
established by written agreement to qualify for this program.

Local Business Enterprise (“LBE") - A firm having a Principal Place of
Business and a Significant Employment Presence in San Diego County,
California that has been in operation for 12 consecutive months and a
valid business tax certificate. This definition is subsumed within the
definition of Small Local Business Enterprise.

Minor Construction Program - A program developed for bidding
exclusively among SLBE-ELBE Construction firms.

Principal Place of Business - A location wherein a firm maintains a
physical office and through which it obtains no less than 50% of its
overall customers or sales dollars.

Protégé - A firm that has been approved and is an active participant
in the City's Mentor-Protégé Program and that has signed the required
program participation agreement and has been assigned a mentor.

Significant Employee Presence - No less than 25% of a firm’s total
number of employees are domiciled in San Diego County.

C. SUBCONTRACTOR PARTICIPATION.

1. For the purpose of satisfying subcontracting participation requirements, only
1t tier SLBE-ELBE Subcontractors will be recognized as participants in the
Contract according to the following criteria:

a)

b)

9
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For credit to be allowed toward a respective participation level, all
listed SLBE-ELBE firms shall have been certified by the Bid due date.

The Subcontractor shall perform a commercially useful function for
credit to be allowed toward subcontractor participation levels. The
Subcontractor shall be required by you to be responsible for the
execution of a distinct element of the Work and shall carry out its
responsibility by actually performing and supervising its own
workforce.

If the Bidder is seeking the recognition of materials, supplies, or both
towards achieving any mandatory subcontracting participation level,
the Bidder shall indicate on Form AA40 - Named Equipment/Material
Supplier List with the Bid the following:

i. If the materials or supplies are obtained from a SLBE-ELBE
manufacturer, the Bidder will receive 100% of the cost of the
materials or supplies toward SLBE participation. For the
purposes of counting SLBE-ELBE participation, a manufacturer
is a firm that operates or maintains a factory or establishment
that produces, on the premises, the materials, supplies,
articles, or equipment required under the Contract and of the
general character described by the specifications.
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If the materials or supplies are obtained from a SLBE-ELBE
supplier, the Bidder will receive 60% of the cost of the
materials or supplies toward SLBE participation. For the
purposes of counting SLBE-ELBE participation a Supplier is a
firm that owns, operates, or maintains a store, warehouse, or
other establishment in which the materials, supplies, articles
or equipment of the general character described by the
specifications and required under the Contract are bought,
kept in stock, and regularly sold or leased to the public in the
usual course of business. To be a supplier, the firm shall be an
established, regular business that engages, as its principal
business and under its own name, in the purchase and sale or
lease of the products in question. A person may be a supplier
in such bulk items as petroleum products, steel, cement,
gravel, stone, or asphalt without owning, operating, or
maintaining a place of business if the person both owns and
operates distribution equipment for the products. Any
supplementing of the suppliers’ own distribution equipment
shall be by a long-term lease agreement and shall not be on an
ad hoc or contract-by-contract basis.

If the materials or supplies are obtained from a SLBE-ELBE,
which is neither a manufacturer nor a supplier, the entire
amount of fees or commissions charged for assistance in the
procurement of the materials and supplies, fees or
transportation charges for the delivery of materials or supplies
required on a job site will be counted toward SLBE-ELBE
participation, provided the fees are reasonable and not
excessive as compared with fees customarily allowed for
similar services. No portion of the cost of the materials and
supplies themselves will be counted toward SLBE-ELBE
participation.

If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards
achieving any mandatory subcontracting participation level, the
Bidder shall indicate it on Form AA35 - List of Subcontractors with the
Bid. The following factors will be evaluated in determining the credit to
be allowed toward the respective participation level:

The SLBE-ELBE shall be responsible for the management and
supervision of the entire trucking operation for which it is
getting credit on a particular Contract and there shall not be a
contrived arrangement for the purpose of counting SLBE-ELBE
participation.

The SLBE-ELBE shall itself own and operate at least 1 fully
licensed, insured, and operational truck used on the Contract.
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iii. The SLBE-ELBE receives credit for the total value of the
transportation services it provides on the Contract using trucks
it owns, insures, and operates using drivers it employs.

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm
including an owner-operator who is certified as a SLBE-ELBE.
The SLBE-ELBE who leases trucks from another SLBE-ELBE
receives credit for the total value of the transportation services
the lessee SLBE-ELBE provides on the contract.

V. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE
firm, including an owner-operator. The SLBE-ELBE who leases
trucks from a non-SLBE-ELBE is entitled to credit for the total
value of transportation services provided by non-SLBE-ELBE
lessees not to exceed the value of transportation services
provided by SLBE-ELBE owned trucks on the contract.
Additional participation by non-SLBE-ELBE lessees receive
credit only for the fee or commission it receives as a result of
the lease arrangement.

Vi. A lease shall indicate that the SLBE-ELBE has exclusive use of
and control over the truck. This does not preclude the leased
truck from working for others during the term of the lease with
the consent of the SLBE-ELBE so long as the lease gives the
SLBE-ELBE absolute priority for use of the leased truck.

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES.

1. Contracts valued at $1,500,000 and above will be considered Major Public
Works Contracts and will include a mandatory Subcontractor participation
requirement for SLBE-ELBE firms.

a) The Bidder shall achieve the mandatory Subcontractor participation
requirement or demonstrate GFE.

b) The Bidders shall indicate the participation on Forms AA35 - List of
Subcontractors and AA40 - Named Equipment/Material Supplier List
as applicable regardless of the dollar value.

C) An SLBE-ELBE Bidder may count its own participation toward achieving
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of
the Contract Price.

2. Contracts Valued over $1,000,000 and under $1,500,000 will also be
considered Major Public Works Contracts and will include the mandatory
subcontractor participation requirements described above and the following:

a) 5% bid discount for SLBE-ELBE firms.

b) Non-certified Contractor will receive 5% bid discount if they achieve
the specified mandatory Subcontracting participations.

C) Bid discounts shall not apply if the award will result in a total contract
cost of $50,000 in excess of the apparent lowest Bid.
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d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.

3. Contracts valued over $500,000 up to $1,000,000 will be considered Minor
Public Works Contracts and will be awarded through a competitive Bid process
open only to City certified SLBE-ELBE firms. If there are no bidders or no
responsible bidders, the Contract will be made available to all Bidders and will
be subject to requirements listed in items 1 and 2 for Major Public Works
Contracts above.

4, Contracts valued at $500,000 and below will also be considered Minor Public
Works Contracts and will be awarded through a competitive bid process open
only to City certified ELBEs unless there are less than 2 firms available at which
it will be awarded through a competitive process open only to the City certified
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the
Contract will be made available to all Bidders and subject to requirements
listed in items 1 and 2 for Major Public Works Contracts above.

E. JOINT VENTURES.

1. The City may allow for Joint Venture bid discounts on some Contracts.
Contracts that allow for Joint Venture bid discounts will be designated in Bid
documents. A firm that is bidding or competing for City Contracts may partner
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.

2. A Joint Venture shall be between two entities with the same discipline or
license as required by the City. Joint ventures will receive bid discounts
depending on the SLBE or ELBE percentage of participation. To be eligible for
a discount, aJoint Venture Agreement shall be approved by the City at the time
of Bid submittal. The maximum allowable discount shall be 5%. The parties
shall agree to enter in the relationship for the life of the projects.

3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the
Joint Venture applications are available upon request to the Contract
Specialist. Each agreement or management plan shall include the following:

a) Detailed explanation of the financial contribution for each partner.
b) List of personnel and equipment used by each partner.
) Detailed breakdown of the responsibilities of each partner.
d) Explanation of how the profits and losses will be distributed.
e) Description of the bonding capacity of each partner.
f) Management or incentive fees available for any one of the partners (if
any).
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4, Each Joint Venture partner shall perform a Commercially Useful Function. An
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE
firm will not be deemed to perform a Commercially Useful Function.

5. Each Joint Venture partner shall possess licenses appropriate for the discipline
for which a proposal is being submitted. If a Joint Venture is bidding on a single
trade project, at the time of bid submittal, each Joint Venture partner shall
possess the requisite specialty license for that trade bid.

6. The SLBE or ELBE partner shall clearly define the portion of the Work to be
performed. This Work shall be of the similar type of Work the SLBE or ELBE
partner performs in the normal course of its business. The Joint Venture
Participation Form shall specify the Bid items to be performed by each
individual Joint Venture partner. Lump sum Joint Venture participation shall
not be acceptable.

7. Responsibilities of the SLBE or ELBE Joint Venture Partner:

a) The SLBE or ELBE partner shall share in the control, management
responsibilities, risks and profits of the Joint Venture in proportion with
the level of participation in the project.

b) The SLBE or ELBE partner shall perform Work that is commensurate
with its experience.

) The SLBE or ELBE partner shall use its own employees and equipment
to perform its portion of the Work.

d) The Joint Venture as a whole shall perform Bid items that equal or
exceed 50% of the Contract Price, excluding the cost of manufactured
items, in order to be eligible for a Joint Venture discount.

F. MAINTAINING PARTICIPATION LEVELS.

1. Credit and preference points are earned based on the level of participation
proposed prior to the award of the Contract. Once the Project begins you shall
achieve and maintain the SLBE-ELBE participation levels for which credit and
preference points were earned. You shall maintain the SLBE-ELBE percentages
indicated at the Award of Contract and throughout the Contract Time.

2. If the City modifies the original Scope of Work, you shall make reasonable
efforts to maintain the SLBE-ELBE participation for which creditor preference
points were earned. If participation levels will be reduced, approval shall be
received from the City prior to making changes.

3. You shall notify and obtain written approval from the City in advance of any
reduction in subcontract scope, termination, or substitution for a designated
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach
of the Contract.

4, If you fail to maintain the SLBE-ELBE participation listed at the time the
Contract is awarded and have not received prior approval from the City, the
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City may declare you in default and will be considered grounds for debarment
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION.

1. Documentation of your subcontracting efforts will be reviewed by EOCP to
verify that you made subcontracting opportunities available to a broad base
of qualified Subcontractors, negotiated in good faith with interested
Subcontractors, and did not reject any bid for unlawful discriminatory reasons.
The EOCP review is based on the federal “Six Good Faith Efforts” model.

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have
had the opportunity to compete for the City's Public Works procurements. The
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE
and SLBE firms:

a) Ensure ELBE firms are made aware of contracting opportunities to the
fullest extent practicable through outreach and recruitment activities.

b) Make information of forthcoming opportunities available to SLBE-ELBE
firms and arrange time for Contracts and establish delivery schedules,
where requirements permit, in a way that encourages and facilitates
participation by SLBE-ELBE firms in the competitive process. This
includes posting solicitations for Bids or proposals to SLBE-ELBE firms
for a minimum of 10 Working Days before the Bid or Proposal due
date.

) Consider in the contracting process whether firms competing for large
Contracts could subcontract with SLBE-ELBE firms.

d) Encourage contracting with a consortium of ELBE-SLBE firms when a
Contract is too large for one of these firms to handle individually.

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory.

f) If you award subcontracts, require your Subcontractors to take the
steps listed above.

H. GOOD FAITH EFFORT DOCUMENTATION.

1. If the specified SLBE-ELBE Subcontractor participation percentages are not
met, you shall submit information necessary to establish that adequate GFEs
were taken to meet the Contract Subcontractor participation percentages. See
the City's document titled “Small Local Business (SLBE) Program,
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT
SUBMITTAL.” The instructions for completing the good faith effort submittal
can be found on the City's website:

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf
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. SUBCONTRACTOR SUBSTITUTION.

1. Evidence of fraud or discrimination in the substitution of Subcontractors will
result in sanctions including assessment of penalty fines, termination of
Contract, or debarment. This section does not replace applicable California
Public Contract Code.

J FALSIFICATION OF SUB-AGREEMENT AND FRAUD.

1. Falsification or misrepresentation of a sub-agreement as to company name,
Contract amount or actual Work performed by Subcontractors, or any
falsification or fraud on the part your submission of documentation and forms
pursuant to this program, will result in sanctions against you including
assessment of penalty fines, termination of the Contract, or debarment.
Instances of falsification or fraud which are indicative of an attempt by you to
avoid subcontracting with certain categories of Subcontractors on the basis of
race, gender, gender expression, gender identity, religion, national origin,
ethnicity, sexual orientation, age, or disability shall be referred to the Equal
Opportunity Contracting Program'’s Investigative Unit for possible violations of
Article 2, Division 35 of the City Administrative Code, 8822.3501 et seq.
(Nondiscrimination in Contracting).

K. RESOURCES.

1. The current list of certified SLBE-ELBE firms and information for completing
the GFE submittal can be found on the City's EOC Department website:

http://www.sandiego.gov/eoc/programs/slbe.shtml
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ATTACHMENT D

PREVAILING WAGE
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PREVAILING WAGE

1. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019,
construction, alteration, demolition, repair and maintenance work performed under this
Contract is subject to State prevailing wage laws. For construction work performed under this
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and
maintenance work performed under this Contract cumulatively exceeding $15,000, the
Contractor and its subcontractors shall comply with State prevailing wage laws including, but
not limited to, the requirements listed below.

1.1.

1.2.
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Compliance with Prevailing Wage Requirements. Pursuant to sections 1720
through 1861 of the California Labor Code, the Contractor and its subcontractors shall
ensure that all workers who perform work under this Contract are paid not less than
the prevailing rate of per diem wages as determined by the Director of the California
Department of Industrial Relations (DIR). This includes work performed during the
design and preconstruction phases of construction including, but not limited to,
inspection and land surveying work.

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are
available for inspection to any interested party on request. Copies of the
prevailing rate of per diem wages also may be found at
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its
subcontractors shall post a copy of the prevailing rate of per diem wages
determination at each job site and shall make them available to any interested
party upon request.

1.1.2. The wage rates determined by the DIR refer to expiration dates. If the
published wage rate does not refer to a predetermined wage rate to be paid
after the expiration date, then the published rate of wage shall be in effect for
the life of this Contract. If the published wage rate refers to a predetermined
wage rate to become effective upon expiration of the published wage rate and
the predetermined wage rate is on file with the DIR, such predetermined wage
rate shall become effective on the date following the expiration date and shall
apply to this Contract in the same manner as if it had been published in said
publication. If the predetermined wage rate refers to one or more additional
expiration dates with additional predetermined wage rates, which expiration
dates occur during the life of this Contract, each successive predetermined
wage rate shall apply to this Contract on the date following the expiration date
of the previous wage rate. If the last of such predetermined wage rates expires
during the life of this Contract, such wage rate shall apply to the balance of the
Contract.

Penalties for Violations. Contractor and its subcontractors shall comply with
California Labor Code section 1775 in the event a worker is paid less than the
prevailing wage rate for the work or craft in which the worker is employed. This shall
be in addition to any other applicable penalties allowed under Labor Code sections
1720 - 1861.
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor
Code section 1776, which generally requires keeping accurate payroll records,
verifying and certifying payroll records, and making them available for inspection.
Contractor shall require its subcontractors to also comply with section 1776.
Contractor and its subcontractors shall submit weekly certified payroll records online
via the City's web-based Labor Compliance Program. Contractor is responsible for
ensuring its subcontractors submit certified payroll records to the City.

1.3.1. Contractor and their subcontractors shall also furnish records specified in
Labor Code section 1776 directly to the Labor Commissioner in the manner
required by Labor Code section 1771.4.

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of
apprentices. Contractor is held responsible for the compliance of their subcontractors
with sections 1777.5, 1777.6 and 1777.7.

1.5.  Working Hours. Contractor and their subcontractors shall comply with California
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict
working hours on public works contracts to eight hours a day and forty hours a week,
unless all hours worked in excess of 8 hours per day are compensated at not less than
1% times the basic rate of pay; and (ii) specify penalties to be imposed on contractors
and subcontractors of $25 per worker per day for each day the worker works more
than 8 hours per day and 40 hours per week in violation of California Labor Code
sections1810 through 1815.

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy
of the following provisions in any contract they enter into with a subcontractor:
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815,
1860 and 1861.

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California
Labor Code section 3700 is required to secure the payment of compensation of its
employees and by signing this Contract, Contractor certifies that “I am aware of the
provisions of Section 3700 of the California Labor Code which require every employer
to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and | will comply with such
provisions before commencing the performance of the work of this Contract.”

1.8. Labor Compliance Program. The City has its own Labor Compliance Program
authorized in August 2011 by the DIR. The City will withhold contract payments when
payroll records are delinquent or deemed inadequate by the City or other
governmental entity, or it has been established after an investigation by the City or
other governmental entity that underpayment(s) have occurred. For questions
or assistance, please contact the City of San Diego's Prevailing Wage Unit at
858-627-3200.
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1.9.

1.10.

1.11.

1.12.
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Contractor and Subcontractor Registration Requirements. This project is subject
to compliance monitoring and enforcement by the DIR. A contractor or subcontractor
shall not be qualified to bid on, be listed in a bid or proposal, subject to the
requirements of section 4104 of the Public Contract Code, or engage in the
performance of any contract for public work, unless currently registered and qualified
to perform public work pursuant to Labor Code section 1725.5 It is not a violation of
this section for an unregistered contractor to submit a bid that is authorized by
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5
of the Public Contract Code, provided the contractor is registered to perform public
work pursuant to Section 1725.5 at the time the contract is awarded.

1.9.1. A Contractor's inadvertent error in listing a subcontractor who is not registered
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be
grounds for filing a bid protest or grounds for considering the bid non-responsive
provided that any of the following apply: (1) the subcontractor is registered prior
to bid opening; (2) within twenty-four hours after the bid opening, the
subcontractor is registered and has paid the penalty registration fee specified in
Labor Code section 1725.5; or (3) the subcontractor is replaced by another
registered subcontractor pursuant to Public Contract Code section 4107.

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she
has verified that all subcontractors used on this public work project are registered
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and
Contractor shall provide proof of registration for themselves and all listed
subcontractors to the City at the time of bid or proposal due date or upon request.

Stop Order. For Contractor or its subcontractors engaging in the performance of any
public work contract without having been registered in violation of Labor Code
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order
prohibiting the use of the unregistered contractors or unregistered subcontractor(s)
on ALL public works until the unregistered contractor or unregistered subcontractor(s)
is registered. Failure to observe a stop order is a misdemeanor.

List of all Subcontractors. The Contractor shall provide the list of subcontractors
(regardless of tier), along with their DIR registration numbers, utilized on this Contract
prior to any work being performed; and the Contractor shall provide a complete list of
all subcontractors with each invoice. Additionally, Contractor shall provide the City
with a complete list of all subcontractors (regardless of tier) utilized on this contract
within ten working days of the completion of the contract, along with their DIR
registration numbers. The City shall withhold final payment to Construction
Management Professional until at least thirty (30) days after this information is
provided to the City.

Exemptions for Small Projects. There are limited exemptions for installation,
alteration, demolition, or repair work done on projects of $25,000 or less. The
Contractor shall still comply with Labor Code sections 1720 et. seq. The only
recognized exemptions are listed below:
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1.12.1. Registration. The Contractor will not be required to register with the DIR for
small projects. (Labor Code section 1771.1).

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776
shall be required to be kept and submitted to the City of San Diego, but will
not be required to be submitted online with the DIR directly. The Contractor
will need to keep those records for at least three years following the
completion of the Contract. (Labor Code section 1771.4).

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only
registered subcontractors and is exempt from submitting the list of all
subcontractors that is required in section 1.11. above. (Labor code section
1773.3).
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ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS
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SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

1. The 2021 Edition of the Standard Specifications for Public Works Construction
(The “GREENBOOK").

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works
Construction (The “WHITEBOOK"), including the following:

a)

General Provisions (A) for all Construction Contracts.

SECTION 1 - GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND

1-2

3-2

3-84
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SYMBOLS
TERMS AND DEFINITIONS. To the “"WHITEBOOK™:

To item 47, “Holiday”, ADD the following:

Holiday Observed On

Juneteenth June 19

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the
following:

Normal Working Hours: Normal Working Hours shall be 7:30 AM to 3:30 PM,
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are
excluded. Unless otherwise specified on the Traffic Control Permits.

SECTION 3 - CONTROL OF THE WORK

SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE
with the following:

1. You shall perform, with your own organization, Contract Work amounting to
at least 50% of the Base Bid.

Supporting Information. To the “WHITEBOOK", ADD the following:

4, You shall collect and submit rehabilitation data spreadsheets along with
monthly invoices for the following rehabilitation Work (see Appendix J -
Rehabilitation Data Collection - Sample Sewer Mains, Laterals, Manholes
Data Templates).

a) Laterals
b) Sewer Mains
c) Manholes
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3-8.7 Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK", ADD the following:

7. The establishment and implementation of a Quality Control Plan (QCP), as
defined in the standard specifications, shall be required for this Contract. See
example in Appendix G - Sample Contractor's Daily Quality Control
Inspection Report.

3-9 TECHNICAL STUDIES AND SUBSURFACE DATA. To the “WHITEBOOK", ADD the
following:

5. In preparation of the Contract Documents, the designer has relied upon the
following reports of explorations and tests at the Work Site:

a) Report of Geotechnical Investigation Bay Ho Improv 2 Project, dated
July 3, 2022 (Updated August 23, 2022) by Allied Geotechnical
Engineers, INC.

b) Phase | Environmental Site Assessment Bay Ho Improv 2 Project, dated
April 13, 2022, by Allied Geotechnical Engineers, INC.

6. The reports listed above are available for review at the following link:

https://drive.google.com/drive/folders/1i9P]gkGaKRC|K]g-0liXh2 QtbPjLC7H

3-12.1 General. To the "WHITEBOOK", ADD the following:

3. You shall sweep all paved areas within the Work site and all paved haul routes
as specified below:

a) Every Friday on a weekly basis.
b) 1 Working Day prior to each rain event.
) As directed by the Engineer.

If these requirements would require you to sweep on a Holiday or Weekend,
then you shall sweep the next available Working Day prior to that Holiday or

Weekend.
3-12.7 Drinking Water Discharges Requirements. To the “WHITEBOOK”, ADD the following:
1. You shall record the results for each discharge event on the City's Drinking

Water Discharge Monitoring form included as Appendix H - Monthly
Drinking Water Discharge Monitoring Form.

3-12.8.3 Equipment. To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with
the following;:
4, The approved dewatering system shall include a suitably sized pipeline to

transport extracted groundwater from the Work Site to the indicated point of
discharge as applicable under the dewatering permit in force during the
dewatering operations. The alignment of this pipeline shall be subject to the
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approval by the Engineer. Where the pipeline is allowed to cross roadways or
parking areas, you shall be required to install a conduit below the traveled
surface. The installation shall provide protection for the temporary pipeline
and a smooth transition across the in accordance with Standard Drawing SDG-
107, “"Pavement Restoration for Asphalt Concrete Surfaced Streets - Major
Excavation" or a concrete trench cap in accordance with Standard Drawing
SDG-108, "Pavement Restoration for Concrete Surfaced Streets and Alleys -
Major Excavation" as included in Appendix M - Standard Drawings.

3-15.3 COORDINATION. To the “WHITEBOOK", ADD the following:

2. Other adjacent City projects are scheduled for construction for the same time
period in the vicinity of Southview Dr, Paducah Dr, Wicopee PI, Caflur Ave, and
Morena Blvd. See Appendix F - Adjacent Projects Map for the approximate
location. Coordinate the Work with the adjacent projects as listed below:

a) Block 6DD1 (Clairemont Mesa) Rd Imp UU410, Project Manager: Farlito
Valenzuela (619) 235-1947

b) Sewer & AC Water Group 1058, Project Manager: Jamal Sherzai
(619) 533-4639

Q) 16-in & Larger CI WS Main Repl Grp A (W), Project Manager:
Mehrnaz Zare Afifi (619) 533-4656
SECTION 4 - CONTROL OF MATERIALS

4-6 TRADE NAMES. To the “WHITEBOOK", ADD the following:

11. You shall submit your list of proposed substitutions for an “equal” item no
later than 5 Working Days after the issuance of the Notice of Intent to

Award and on the City’s Product Submittal Form available at:

https://www.sandiego.gov/ecp/edocref/

SECTION 5 - LEGAL RELATIONS AND RESPONSIBILITIES

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the
following:

5-4 INSURANCE.
1. The insurance provisions herein shall not be construed to limit your indemnity

and defense duties set forth in the Contract.
5-4.1 Policies and Procedures.

1. You shall procure the insurance described below, at your sole cost and
expense, to provide coverage against claims for loss including injuries to
persons or damage to property, which may arise out of or in connection with
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5-4.2

5-4.2.1
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the performance of the Work by you, your agents, representatives, officers,
employees or Subcontractors.

2. Insurance coverage for property damage resulting from your operations is on
a replacement cost valuation. The market value will not be accepted.

3. You shall maintain this insurance as required by this Contract and at all times
thereafter when you are correcting, removing, or replacing Work in
accordance with this Contract. Your duties under the Contract, including your
indemnity obligations, are not limited to the insurance coverage required by
this Contract.

4, If you maintain broader coverage or higher limits than the minimums shown
below, City requires and shall be entitled to the broader coverage or the higher
limits maintained by you. Any available insurance proceeds in excess of the
specified minimum limits of insurance and coverage shall be available to City.

5. Your payment for insurance shall be included in the Contract Price you bid.
You are not entitled to any additional payment from the City to cover your
insurance, unless the City specifically agrees to payment in writing. Do not
begin any Work under this Contract or allow any Subcontractors to begin work,
until you have provided, and the City has approved, all required insurance.

6. Policies of insurance shall provide that the City is entitled to 30 days advance
written notice of cancellation or non-renewal of the policy or 10 days advance
written notice for cancellation due to non-payment of premium. Maintenance
of specified insurance coverage is a material element of the Contract. Your
failure to maintain or renew coverage and to provide evidence of renewal
during the term of the Contract may be treated by the City as a material breach
of the Contract.

Types of Insurance.
General Liability Insurance.

1. Commercial General Liability Insurance shall be written on the current version
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing
coverage at least as broad.

2. The policy shall cover liability arising from premises and operations, XCU
(explosions, underground, and collapse), independent contractors,
products/completed operations, personal injury and advertising injury, bodily
injury, property damage, and liability assumed under an insured’s contract
(including the tort liability of another assumed in a business contract).

3. There shall be no endorsement or modification limiting the scope of coverage
for either “insured vs. insured” claims or contractual liability. You shall
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maintain the same or equivalent insurance for at least 10 years following
completion of the Work.

4, All costs of defense shall be outside the policy limits. Policy coverage shall be
in liability limits of not less than the following:

General Annual Aggregate Limit Limits of Liability
Other than Products/Completed Operations $10,000,000
Products/Completed Operations Aggregate Limit ~ $10,000,000
Personal Injury Limit $5,000,000
Each Occurrence $5,000,000
5-4.2.2 Commercial Automobile Liability Insurance.
1. You shall provide a policy or policies of Commercial Automobile Liability

Insurance written on the current version of the ISO form CA 00 01 12 90 or
later version or equivalent form providing coverage at least as broad in the
amount of $1,000,000 combined single limit per accident, covering bodily
injury and property damage for owned, non-owned, and hired automobiles

(“Any Auto”).
2. All costs of defense shall be outside the limits of the policy.
5-4.2.3 Workers' Compensation Insurance and Employers Liability Insurance.
1. In accordance with the provisions of California Labor Code section 3700, you

shall provide, at your expense, Workers' Compensation Insurance and
Employers Liability Insurance to protect you against all claims under applicable
state workers' compensation laws. The City, its elected officials, and employees
will not be responsible for any claims in law or equity occasioned by your
failure to comply with this requirement.

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as
required by the state of California, and Employer's Liability Insurance with
limits of no less than $1,000,000 per accident for bodily injury or disease.

3. By signing and returning the Contract, you certify that you are aware of the
provisions of California's Workers’ Compensation laws, including Labor Code
section 3700, which requires every employer to be insured against liability for
workers’ compensation or to undertake self-insurance, and that you will
comply with these provisions before commencing the Work.

5-4.2.4 Contractors Pollution Liability Insurance.

1. You shall procure and maintain at your expense or require your
Subcontractor, as described below, to procure and maintain Contractors
Pollution Liability Insurance applicable to the Work being performed, with a
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limit no less than $2,000,000 per claim or occurrence and $4,000,000
aggregate per policy period of one year.

All costs of defense shall be outside the limits of the policy.

You shall obtain written approval from the City for any insurance provided by
your Subcontractor instead of you.

For approval of a substitution of your Subcontractor’s insurance, you shall
certify that all activities for which the Contractors Pollution Liability Insurance
will provide coverage will be performed exclusively by the Subcontractor
providing the insurance. The deductible shall not exceed $25,000 per claim
unless the City has provided prior, written approval.

Occurrence based policies shall be procured before the Work commences.
Claims Made policies shall be procured before the Work commences, shall be
maintained for the Contract Time, and shall include a 12-month extended
Claims Discovery Period applicable to this contract or the existing policy or
policies that shall continue to be maintained for 12 months after the
completion of the Work without advancing the retroactive date.

Contractors Hazardous Transporters Pollution Liability Insurance.

1.

You shall procure and maintain at your expense or require your
Subcontractor, as described below, to procure and maintain Contractors
Hazardous Transporters Pollution Liability Insurance, including contractual
liability coverage to cover liability arising out of transportation of hazardous or
toxic, materials, substances, or any other pollutants by you or any
Subcontractor in an amount no less than $2,000,000 limit per occurrence and
$4,000,000 aggregate per policy period of one year.

All costs of defense shall be outside the limits of the policy.

You shall obtain written approval from the City from any insurance provided
by a Subcontractor instead of you.

To obtain City approval of a Subcontractor’'s insurance coverage in lieu of the
Contractor’s insurance, the Contractor shall certify that all activities under the
Contractor's Hazardous Transporters Pollution Liability Insurance will be
performed exclusively by the Subcontractor providing the insurance. The
deductible shall not exceed $25,000 per claim without prior approval of the
City.

Occurrence based policies shall be procured before the Work commences.
Claims Made policies shall be procured before the Work commences, shall be
maintained for the duration of this contract, and shall include a 12-month
extended Claims Discovery Period applicable to this Contract or the existing
policy or policies that shall continue to be maintained for 12 months after the
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completion of the Work under this Contract without advancing the retroactive
date.

Architects and Engineers Professional Insurance (Errors and Omissions
Insurance).

1. For Contracts with required engineering services, including Design-Build and
preparation of engineered Traffic Control Plans (TCP) by you, you shall keep or
require all of your employees and Subcontractors, who provide professional
engineering services under Contract, to provide to the City proof of
Professional Liability coverage with a limit of no less than $1,000,000 per claim
and $2,000,000 aggregate per policy period of one year.

2. You shall ensure the following:

a) The policy retroactive date is on or before the date of commencement
of the Project.

b) The policy will be maintained in force for a period of three years after
completion of the Project or termination of the Contract, whichever
occurs last. You agree that, for the time period specified above, there
will be no changes or endorsements to the policy that affect the
specified coverage.

3. If professional engineering services are to be provided solely by the
Subcontractor, you shall:

a) Certify this to the City in writing, and

b) Agree in writing to require the Subcontractor to procure Professional
Liability coverage in accordance with the requirements set forth here.

Rating Requirements. Except for the State Compensation Insurance Fund, all
insurance required by this Contract shall be carried only by responsible insurance
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company,
that are authorized by the California Insurance Commissioner to do business in the
state of California, and that have been approved by the City.

Non-Admitted Carriers. The City will accept insurance provided by non-admitted,
“surplus lines” carriers only if the carrier is authorized to do business in the state of
California and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the
requirements for policies of insurance provided by admitted carriers described in this
Contract.

Evidence of Insurance. You shall furnish the City with original Certificates of
Insurance, including all required amendatory endorsements (or copies of the
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applicable policy language effecting coverage required by this clause), prior to your
commencement of Work under this Contract. In addition, The City reserves the right
to require complete, certified copies of all required insurance policies, including
endorsements, required by these specifications, at any time.

5-4.5 Policy Endorsements.
5-4.5.1 Commercial General Liability Insurance.
5-4.5.1.1 Additional Insured. To the fullest extent permitted by law and consistent with the

limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

i. Ongoing operations performed by you or on your behalf,
ii. your products,

iii. your work, e.g., your completed operations performed by you or on your

behalf, or
iv. premises owned, leased, controlled, or used by you.
5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide

that the coverage with respect to operations, including the completed operations, if
appropriate, of the Named Insured is primary to any insurance or self-insurance of the
City and its elected officials, officers, employees, agents and representatives. Further,
it shall provide that any insurance maintained by the City and its elected officials,
officers, employees, agents and representatives shall be in excess of your insurance
and shall not contribute to it.

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide
a Designated Construction Project General Aggregate Limit that will apply only to the
Work. Only claims payments which arise from the Work shall reduce the Designated
Construction Project General Aggregate Limit. The Designated Construction Project
General Aggregate Limit shall be in addition to the aggregate limit provided for the
products-completed operations hazard.

5-4.5.2 Workers' Compensation Insurance and Employers Liability Insurance.

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the
insurer will waive all rights of subrogation against the City and its respective elected
officials, officers, employees, agents, and representatives for losses paid under the
terms of the policy or policies and which arise from Work performed by the Named
Insured for the City.
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Contractors Pollution Liability Insurance Endorsements.

Additional Insured. To the fullest extent permitted by law and consistent with the
limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

a. Ongoing operations performed by you or on your behalf,

b. your products,

C. your work, e.g., your completed operations performed by you or on your
behalf, or

d. premises owned, leased, controlled, or used by you.

Primary and Non-Contributory Coverage. The policy or policies shall be endorsed
to provide that the insurance afforded by the Contractors Pollution Liability Insurance
policy or policies is primary to any insurance or self-insurance of the City and its
elected officials, officers, employees, agents and representatives with respect to
operations including the completed operations of the Named Insured. Any insurance
maintained by the City and its elected officials, officers, employees, agents and
representatives shall be in excess of your insurance and shall not contribute to it.

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or
policies shall provide that your insurance shall apply separately to each insured
against whom claim is made or suit is brought, except with respect to the limits of the
insurer's liability and shall provide cross-liability coverage.

Contractors Hazardous Transporters Pollution Liability Insurance
Endorsements.

Additional Insured. To the fullest extent permitted by law and consistent with the
limiting provisions set forth at California Civil Code section 2782, California Insurance
Code section 11580.04, and any applicable successor statutes limiting indemnification
of public agencies that bind the City, the policy or policies shall be endorsed to include
as an Additional Insured the City and its respective elected officials, officers,
employees, agents, and representatives, with respect to liability arising out of:

a. Ongoing operations performed by you or on your behalf,

b. your products,

C. your work, e.g., your completed operations performed by you or on your
behalf, or

d. premises owned, leased, controlled, or used by you.
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Primary and Non-Contributory Coverage. The policy or policies shall be endorsed
to provide that the insurance afforded by the Contractors Pollution Liability Insurance
policy or policies is primary to any insurance or self-insurance of the City and its
elected officials, officers, employees, agents and representatives with respect to
operations including the completed operations of the Named Insured. Any insurance
maintained by the City and its elected officials, officers, employees, agents and
representatives shall be in excess of your insurance and shall not contribute to it.

Severability of Interest. For Contractors Hazardous Transporters Pollution Liability
Insurance, the policy or policies shall provide that your insurance shall apply
separately to each insured against whom claim is made or suit is brought, except with
respect to the limits of the insurer's liability, and shall provide cross-liability coverage.

Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The
City may require you to purchase coverage with a lower retention or provide proof of
ability to pay losses and related investigations, claim administration, and defense
expenses within the retention. The policy language shall provide, or be endorsed to
provide, that the self-insured retention may be satisfied by either the named insured
or City.

Reservation of Rights. The City reserves the right, from time to time, to review your
insurance coverage, limits, deductibles, and self-insured retentions to determine if
they are acceptable to the City. The City will reimburse you, without overhead, profit,
or any other markup, for the cost of additional premium for any coverage requested
by the Engineer, but not required by this Contract.

Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to
any material change to the policies of insurance provided under this Contract. This
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.

Excess Insurance. Policies providing excess coverage shall follow the form of the
primary policy or policies, including, all endorsements.

Exclusive Community Liaison Services. To the “WHITEBOOK", ADD the following:

2. You shall retain an Exclusive Community Liaison for the Project that shall
implement Work in accordance with the specifications described in 5-10.2
“Community Outreach Services” and 5-10.3 “Exclusive Community Liaison
Services”.

Weekly Updates Recipients.

1. Submit a weekly correspondence with updates, traffic control issues and
locations, lane closures, and any other pertinent information (with additional
contact names given during award process) to the following recipients:

Roberto Valadez, Project Manager RValadez@sandiego.gov

Isabel Bishop, Project Engineer, ibishop@sandiego.gov
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5-10.4 Exclusive Community Liaison Services. To the “WHITEBOOK", ADD the following:

3. The Exclusive Community Liaison shall answer project-related questions from
the general public; notice private property owners prior to the sewer
abandonment scope located within easements; notice property owners
regarding street access and parking closures associated with the water
replacement, sewer replacement, and street resurfacing; and notice property
owners and answer questions regarding water shutdowns. The Exclusive
Community Liaison shall post signage on each street with their contact
information.

SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK
6-1.1 Construction Schedule. To the “WHITEBOOK", ADD the following:

3. Refer to the Sample City Invoice materials in Appendix D - Sample City
Invoice with Cash Flow Forecast and use the format shown.

4, The 90 & 120 Calendar Day Plant Establishment Period is included in the
stipulated Contract Time and shall begin with the acceptance of installation of
the vegetation plan in accordance with Section 801-6, “MAINTENANCE AND
PLANT ESTABLISHMENT".

5. All construction work related to 42048-D Sheets 3 & 26 shall be completed first,
including associated street resurfacing. Contractor shall make arrangements
through the Resident Engineer to coordinate activities in the areas with all

conflicts.
6-2.1 Moratoriums. To the “WHITEBOOK", ADD the following:
4, Do not Work in the areas where there is currently a moratorium issued by the

City. The areas subject to moratorium are listed below:

a) W Fox Ave from 6/1/2021 to 6/1/2026, inclusive.
b) Ecochee Ave from 6/1/2021 to 6/1/2026 inclusive.

6-3 TIME OF COMPLETION. To the “WHITEBOOK", ADD the following:

1. You shall complete the liner installation of all segments of sewer mains and
the lateral reinstatements as verified by the Engineer within 35 Working Days
from the date of NTP. Complete the remaining Work as part of this project,
including lateral lining and post-lining CCTV video, within the remaining
number of Working Days.

6-3.1 General. To the "WHITEBOOK", Item 3, subitem d, DELETE in its entirety and
SUBSTITUTE with the following:

d) 30 Calendar Days for full depth asphalt final mill and resurfacing work
required per SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation" as included in Appendix M - Standard Drawings.
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ADD:
6-6.1.1 Environmental Document.

1. The City of San Diego has prepared an Addendum to Mitigated Negative
Declaration for Bay Ho Improvements 2, Project No. 697902, as referenced
in the Contract Appendix. You shall comply with all requirements of the
Addendum to Mitigated Negative Declaration as set forth in Appendix A.

2. Compliance with the City's environmental document shall be included in the
Contract Price, unless separate bid items have been provided.

6-6.2.1 Archaeological and Native American Monitoring Program. To the “"WHITEBOOK”,
ADD the following:

4, You shall retain a qualified archaeologist and Native American Monitor for this
Contract. You shall coordinate your activities and Schedule with the activities
and schedules of the archaeologist and Native American monitor. Notify the
Engineer before noon of the Working Day before monitoring is required. See
3-5, “INSPECTION” for details.

6-6.2.2 Paleontological Monitoring Program. To the “WHITEBOOK", ADD the following:

3. You shall retain a qualified paleontologist for this Contract. You shall
coordinate your activities and Schedule with the activities and schedules of the
paleontologist monitor. Notify the Engineer before noon of the Working Day
before monitoring is required. See 3-5, “INSPECTION” for details.

6-9 LIQUIDATED DAMAGES. To the “WHITEBOOK", item 2, DELETE in its entirety and
SUBSTITUTE with the following:

2. The execution of the Contract shall constitute agreement between you and the City
that the liquidated damage amount described in the table below is the value of the
damage caused by your failure to complete the Work within the allotted time. Such
sum shall not be construed as a penalty and may be deducted from your payments
if such delay occurs.

Contract Value Liquidated Damages Daily
Amount
Less than $200,001 $1,000
$200,001 to $500,000 $1,500
$500,001 to $1,000,000 $2,000
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Contract Value Liquidated Damages Daily
Amount
$1,000,001 to $2,000,000 $2,500
$2,000,001 to $5,000,000 $3,000
$5,000,001 to $10,000,000 $5,500
$10,000,001 to $20,000,000 $6,500
Greater Than $20,000,000 $7,000

SECTION 7 - MEASUREMENT AND PAYMENT

7-3.2.21 Progress Payment for Pipelines. To the "WHITEBOOK", item 4, DELETE in its entirety
and SUBSTITUTE with the following:

4, In asphalt-surfaced streets, the City shall pay 15% for hydrostatic and bacterial
testing, Wayneball and Mandrelling (where necessary), for water and sewer
utility constructions respectively, and operational testing for storm drains,
including the trench cap and cleanup. The City shall pay the remaining 5% after
completing the asphalt wearing surface, Trench Capping per SDG-107
“Pavement Restoration for Asphalt Concrete Surfaced Streets - Major
Excavation" as included in Appendix M - Standard Drawings, and final
cleanup.

7-3.9 Field Orders. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1. If the cumulative total of Field Order items of Work does not exceed the “Field
Orders” Bid Item, the City shall pay those Field Orders as shown below:

TABLE 7-3.9
FIELD ORDER LIMITS

Contract Price Maximum Each Field Order
Work Amount

Less than $1,000,001 $10,000

$1,000,001 to $5,000,000 $20,000

$5,000,001 to $10,000,000 $25,000
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Contract Price Maximum Each Field Order
Work Amount
$10,000,001 to $30,000,000 $40,000
Greater than $30,000,000 $70,000
7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK"

ADD the following:

5. This Contract is not subject to the provisions of The "WHITEBOOK" for
Compensation Adjustments for Price Index Fluctuations for paving asphalt.

SECTION 209 - PRESSURE PIPE
209-1.1.1 General. To the “GREENBOOK", ADD the following:

1. PVC products, specifically type C900 and C905, as manufactured or distributed
by J-M Manufacturing Company or JM Eagle shall not be used on the Contract
for pressurized pipe.

2. Refer to AWWA C900-16 for all references to AWWA C905.
209-7.2 Requirements. To the “GREENBOOK”, DELETE the following:
Table 209-7.2, DELETE “or Polywrap” from the “Type” Column.

SECTION 301 - SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE
MATERIALS

301-1 SUBGRADE PREPARATION. To the “GREENBOOK", ADD the following:

Prior to placement of fill, excavation bottoms should be scarified and compacted to at
least 90 percent relative compaction based on ASTM D 1557. Fill should be placed at
near optimum moisture and in uniform horizontal lifts not exceeding six to eight
inches in loose lift thickness. Fill should be compacted to at least 90 percent of the
maximum dry density as determined by ASTM D 1557, except in roadway, driveway
and parking areas. The upper 12 inches of fill in areas to receive pavement or in
parking areas should be compacted to at least 95 percent of maximum dry density
(ASTM D 1557). Base course should be compacted to at least 95 percent of maximum
dry density (ASTM D 1557). Due to the granular nature of the majority of the soils in
this area, compaction should most easily be achieved with vibratory equipment.

301-1.2 Preparation of Subgrade. To the “WHITEBOOK”", to Item 1. ADD the following:

Tests on import subgrade soil and existing soils to determine the “R" Value for
pavement design shall be performed by the City or its duly authorized representative.
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301-1.6 Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and
SUBSTITUTE with the following:

1.
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Prior to the placement of any asphalt concrete or application of slurry, you
shall complete all necessary preparation and repair Work and shall obtain
approval by the Resident Engineer.

No preparatory asphalt Work shall be done when the atmospheric
temperature is below 50° F (10° C) or during unsuitable weather.

Preparatory Work shall include tree trimming, weed spray, weed abatement,
crack sealing, asphalt repair, cold milling, hump removal, lump removal,
subgrade preparation and subgrade or base repair, removal of raised
pavement markers, removal of pavement markings, location of public and
private utilities and appurtenances, all Concrete works, and all other necessary
works as specified in the Special Provisions and Contract Documents or as
directed by the Engineer.

After the completion of the preparatory work, you shall install compacted
asphalt concrete pavement according to the thickness specified in the Special
Provisions and Contract Documents or a minimum of 2 inches (50.8 mm) for
residential streets and a minimum of 3 inches (76.2 mm) for all other streets
or as directed by the Engineer.

You shall identify the location of all utilities vaults, valves, and other
appurtenances not included in the project scope requiring relocation or
adjustment to grade by other agencies/companies by marking the face of the
curb closest to the utility appurtenance as follows:

1. Offset distance of the appurtenance from the curb face

2. The limits of the appurtenance or corners of the vault/box

The quantities shown in the appendices are based on a street assessment
survey and may vary. The Engineer will designate the limits to be removed and
prepared and these designated areas shall be considered to take precedence
over the areas shown in an Appendix to the Contract Documents.

You shall repair areas of distressed asphalt concrete pavement by milling or
removing damaged areas of pavement to a minimum depth of 2 inches (50.8
mm) for residential streets and a minimum depth of 3 inches (76.2 mm) for all
others except where specified otherwise in the Special Provisions and Contract
Documents or as directed by the Engineer to expose firm and unyielding
pavement as specified.

If, in order to achieve the minimum specified depth, the base material or native
subgrade is exposed, you shall notify the Engineer the material shall be
compacted to 95% relative compaction.
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9. Compaction tests shall be made to ensure compliance with the specifications.

10. The QCP shall establish location and timing of compaction testing and shall be
subject to approval by the Engineer. You shall reimburse the City for the cost
of retesting failing compaction tests conducted as part of the City of San Diego
Quality Assurance testing.

11. If additional base material is required, you shall use Class 2 Aggregate base in
accordance with 200-2.9.1 “Class 2 Aggregate base (Scheduled, 5 Inch)" and
“Class 2 Aggregate base (unscheduled, 5 Inch)” or as directed by the Engineer.

12. Prior to placement of compacted asphalt concrete pavement, you shall
prepare the subgrade as needed and install a minimum of 2 or 3 inches as
specified in the contract documents and special provisions, of compacted
asphalt concrete pavement over native material as directed by the Engineer.

13. Areas of damaged asphalt requiring base repair work including excavation,
placement of asphalt concrete, asphalt concrete base, and class 2 aggregate
base, have been identified in the plan as “DO", Dig Out, also called Base
Repairs.

14, The areas and quantities shown in the appendices are given only for the
Contractor’s aid in planning the Work and preparing Bids. You shall identify
any new areas that require repair prior to paving in order to construct a
smooth and stable pavement surface. Upon approval by the engineer, the
repair locations shall be incorporated into scope of work and shall not be
considered extra work. You shall mark the pavement area as “DO” or as
directed by the Engineer.

15. Prior to replacing asphalt, the area shall be cleaned by removing all loose and
damaged material, moisture, dirt, and other foreign matter and shall be tack
coated in accordance with 302-5.4, “Tack Coat".

16. When milling and/or grinding asphalt pavement for base repair and the
contractor encounters level and unyielding PCC trench caps or appurtenance
collars before reaching the minimum depth of 2 inches, then the You shall
place enough asphalt concrete pavement to bring the surface to be level with
the adjacent roadway. Asphalt Concrete Base shall be Type 111-B3-PG 64-10 and
Asphalt Concrete Pavement shall be Type 11I-C2-PG 64-10 as directed by the
Engineer.

17. You shall install new asphalt within the repair area or for patches in
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT". Asphalt concrete
shall be Type Ill-C2-PG 64-10 in compliance with 203-6.3.1 “General”.

18. Recycled base material shall conform to Class 2 Aggregate Base material in
accordance with 200-2.4, “Class 2 Aggregate Base (Scheduled, 5 Inch)” and
“Class 2 Aggregate Base (Unscheduled, 5 Inch)".
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19. Following the asphalt placement, you shall roll the entire area of new asphalt
in both directions at least twice. The finished patch shall be level and smooth
in compliance with 302-5.6.2, “Density and Smoothness”. After placement and
compaction of the asphalt patch, you shall seal all finished edges with a 4 inch
(101.6 mm) wide continuous band of SS-1H.

20. Materials removed, regardless of removal method, shall be disposed of at a
legal site.
21. The minimum dimensions for each individual repair shall be 4 feet by 4 feet

(1.2 m by 1.2 m) and shall be subject to the following conditions:

a. If the base material is exposed, to achieve the required minimum
removal thickness, the base material shall be prepared conforming to
301-1, “SUBGRADE PREPARATION".

b. Base repairs shall have a minimum depth of 10”.

C. You shall repair the areas shown in the appendices of distressed
asphalt concrete to remove damaged areas of pavement in
accordance with 404-1, to expose firm and unyielding pavement, base,
or native soils, regardless of materials encountered. Unyielding
pavement will have no visible cracks and unyielding base, or native
soils will be properly compacted, as determined by the Engineer. If
cracks are visible, then pavement is not unyielding and shall require
additional depth be removed as directed by the Engineer. The
Contractor shall prepare subgrade as needed and install a maximum
of 5" compacted asphalt concrete pavement over the compacted base
material to be level with the adjacent roadway surface.

d. When additional base material is required, then you shall use Class 2
Aggregate Base in accordance with 200-2.4, “Class 2 Aggregate Base
(Scheduled, 5 Inch)” and “Class 2 Aggregate Base (Unscheduled, 5
Inch)” or as directed by the Engineer.

e. Recycled base material shall conform to Class 2 aggregate base
material in accordance with 200-2.4, “Class 2 Aggregate Base
(Scheduled, 5 Inch)” and “Class 2 Aggregate Base (Unscheduled, 5
Inch)"”.

f. You may use grinding as a method for removal of deteriorated
pavement when the areas indicated for removal are large enough (a
minimum of the machine drum width) and when approved by the
Engineer.

g. For both scheduled and unscheduled base repairs, failed areas may be
removed by milling or by excavation provided that the edges are cut
cleanly with a saw. The areas shall be cleaned, and tack coated in
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accordance with 302-5.4, “Tack Coat” before replacing the asphalt
pavement.

h. Base repair areas where failed pavement is removed either by cold
milling or by excavation shall be restored to existing pavement grade
with “Class 2 Aggregate Base (Scheduled, 5 Inch)” and “Class 2
Aggregate Base (Unscheduled, 5 Inch)’ at 5 inches, and 5 inches of
“Asphalt Concrete Base” shall be placed atop the layer of “Class 2
Aggregate Base (Scheduled, 5 Inch)’ and “Class 2 Aggregate Base
(Unscheduled, 5 Inch)’ u

i. Unless otherwise directed by the Engineer. These areas have been
identified in the appendices as “DO". The Crushed Miscellaneous Base
shall be in accordance with 200-2.9, “Class 2 Aggregate Base
(Scheduled, 5 Inch)” and “Class 2 Aggregate Base (Unscheduled, 5
Inch)” The asphalt concrete base shall be Type IlI-B3-PG 64-10 as
specified in 203-6, “ASPHALT CONCRETE". “General” Preliminary
quantities are identified in the Contract appendix but may need to be
increased and approved by the Engineer at the time of construction.
Base Repairs shall not exceed 15% RAP in content.

j- Base repair with asphalt concrete base areas where failed pavement
is removed either by cold milling or by excavation shall be restored to
existing pavement grade with Asphalt Concrete Base at 8 inch
(203.2mm) and a minimum of 2 or 3 inches of asphalt concrete shall
be placed atop the layer of Asphalt Concrete Base unless otherwise
directed by the Engineer. The asphalt concrete base shall be Type Ill-
B3-PG 64-10 as specified in 203-6, “ASPHALT CONCRETE.” The asphalt
concrete shall be Type IlI-C2-PG 64-10 as specified in 203-6, “General.”
Base Repairs shall not exceed 15% RAP in content. Base Repairs with
Asphalt Concrete Base shall not be performed except where directed
by the Engineer.

k. A Base repair identified prior to initiation of the preparatory work shall
be considered scheduled.

A base repair is considered unscheduled when it is not identified in the
appendices as “DO" prior to initiation of preparatory work or when you
are directed by the Engineer to perform an unscheduled base repair
for the proper placement of an asphalt overlay.

m. At the end of each day the Contractor shall submit to the Engineer an
itemized list of the asphalt pavement and base repair work completed.
The list shall include but not be limited to the location of the work, the
exact square footage of the repair, cubic yards of excavation, tons of
asphalt concrete base placed, and tons of Class 2 Aggregate Base
material placed or as directed by the Engineer.
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301-1.7 Payment. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1. The demolition, removal, and disposal of various types of existing hardscape
in parkway areas, such as colored concrete, bricks, flagstone in the parkway or
right-of-way, shall be included under the lump sum Bid items or for the
Contract Unit Prices for which hardscape removal is required. When required,
hardscape in parkways shall be replaced with Class A Top Soil or as directed
by the Engineer.

2. The payment for the preparatory works shall be included in the lump sum Bid
Items and Contract Unit Prices for which preparation works are performed,
unless it is specified as a separate Bid Item.

3. The areas and quantities shown in the appendices are given only for the
Contractor’s aid in planning the Work and preparing Bids. The Engineer will
designate the limits to be removed and prepared and these designated areas
shall be considered to take precedence over the areas shown in an Appendix
to the Contract Documents. The quantities shown in the appendices are based
on a street assessment survey and may vary. No payment shall be made for
areas of over excavation as determined by the Engineer.

4, Asphalt pavement subgrade repair, and base repair dig-outs, shall be paid at
the Contract unit price for “Excavate and Export (Scheduled, 10 Inch)” and
“Excavation and Export (Unscheduled, 10 Inch)”, “Asphalt Concrete Base
(Scheduled, 5 Inch)” and “Asphalt Concrete Base (Unscheduled, 5 Inch)”,
“Class 2 Aggregate Base (Scheduled, 5 Inch)” and “Class 2 Aggregate Base
(Unscheduled, 5 Inch)’. No Payment shall be made for areas of over
excavation as determined by the Engineer.

5. When Cold Milling is used as a method for excavation for subgrade or base
repair for pavement, Cold Milling shall be included in the Contract Unit Price
for “Excavate and Export (Scheduled, 10 Inch)” or “Excavation and Export
(Unscheduled, 10 Inch)".

6. The payment for Excavation shall be paid at the Contract Unit Price for
“Excavate and Export (Scheduled, 10 Inch)” or “Excavation and Export
(Unscheduled, 10 Inch)” for each bank cubic yard of material removed. Proof
of proper disposal and/or recycling at a legal site for quantities excavated shall
be required in advance of payment as directed by the Engineer and shall be
subject to approval by the Engineer for payment. No additional payment shall
be made for milling, grinding, saw cutting, hauling, disposal of concrete,
pavement fabric, rubberized material, steel reinforcement, or any other
material.

7. No additional payment shall be made for milling, grinding, saw cutting, stockpiling,
hauling, disposal of concrete, pavement fabric, rubberized material, steel
reinforcement, or any other material.
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301-2.4 Measurement and Payment. To the “GREENBOOK", ADD the following:

1. Payment for Class 2 aggregate base material installed shall be made at the
Contract Unit Price for “Class 2 Aggregate Base (Scheduled, 5 Inch) and
“Class 2 Aggregate Base (Unscheduled,5 Inch) per ton and includes all
necessary works such as hauling, placement, and compaction as directed by
the Engineer.

SECTION 302 - ROADWAY SURFACING

302-5.2 Pavement Restoration Adjacent to Trench. To the "WHITEBOOK", DELETE in its
entirety and SUBSTITUTE with the following:

302-5.2 Pavement Restoration Adjacent to Trench Influence Zone.

The Work for pavement restoration shall include the replacement of existing
pavement outside of the trench influence zone in accordance with SECTION 302 -
ROADWAY SURFACING and as shown on the Plans.

1. Prior to the commencement of the Work, you shall meet with the Engineer and
determine the limits of the pavement to be replaced.

2. Existing pavement shall be removed in accordance with SECTION 404 - COLD
MILLING, and as shown on the Plans.

3. Areas of damaged pavement requiring base repair Work shall be restored in
accordance with Section 301-1.6, “Preparatory Repair Work”, and as shown on
the Plans.

302-5.2.1 Measurement and Payment. To the "WHITEBOOK", item 1, DELETE in its entirety

and SUBSTITUTE with the following:

1. The payment for asphalt concrete pavement restoration outside of the trench
influence zone shall be made on a tonnage basis in accordance with Section
302-5.9 “Measurement and Payment” and paid for under Bid Item “Asphalt
Concrete Overlay (2 inch)”, unless separate Bid items have been provided.
The following shall be included in the payment for “Asphalt Concrete Overlay
(2 inch)"

a) Saw-cutting existing edges.
b) Applying tack coat.
C) Placement, curing, and protection of new pavement.

2. The payment for removal of existing asphalt concrete pavement shall be made
on square foot basis in accordance with Section 404-12, “Payment” and paid
for under Bid Item “Cold Milling (2 inch)".

3. The payment for base repair Work shall be made in accordance with Section
301-1.7, “Payment”.
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302-6.1 General. To the "WHITEBOOK", Item 3, DELETE in its entirety and SUBSTITUTE with the
following:

3. The thickness of the new concrete pavement shall be in accordance with
Standard Drawing SDG-108, "Pavement Restoration for Concrete Surfaced
Streets and Alleys - Major Excavation" as included in Appendix M - Standard
Drawings.

SECTION 306 - OPEN TRENCH CONDUIT CONSTRUCTION

306-1 GENERAL. To the “"GREENBOOK", ADD the following:

1. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard

Drawings.
a) SDG-105, “Pavement Restoration General Notes”
b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced

Streets - Major Excavation”

) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation

ADD:
306-1.1 High-line Phasing.

1. Build the Project in accordance with the water high-lining phasing shown on
the Plans and in phases as follows:

a) Phase I Sheets C-29 & C-30

b) Phase ll:  Sheets C-31, C-39 & C-40

) Phase lll: Sheets C-32, C-33 & C-34

d) Phase IV: Sheets C-35, C-36, C-37 & C-38

306-3.3.4 Payment. To the "WHITEBOOK", ADD the following:

12. The payment for pavement restoration including influence area shall be
included in the Bid Items for the associated abandonment Work.
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306-15.1

306-15.6

306-15.7
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13. The payment for removing existing fire hydrants outside the proposed trench
limits as shown on the Plans shall be included in the Bid item for “Removal or
Abandonment of Existing Water Facilities (Fire Hydrants)".

General. To the “WHITEBOOK", Item 2, DELETE in its entirety and SUBSTITUTE with the
following:

2. Pressure testing of pipe and fittings at the lowest elevation shall be performed
at 150% of the specified test pressure and no less than 100% of the specified
test pressure at the highest elevation.

a) Specified test pressure for Class 235 pipe shall be 150 psi and is tested
at 225 psi.

b) Specified test pressure for Class 305 pipe shall be 200 psi and is tested
at 300 psi.

PAYMENT. To the "GREENBOOK", ADD the following:

1. Payment for pavement restoration, including influence area, shall be included
in the associated Bid Items pertinent to the Work.

General. To the "GREENBOOK", Item 1, subitem n, DELETE in its entirety and
SUBSTITUTE with the following:

n) Permanent resurfacing. See 306-1 General for permanent pavement
restoration requirements.

Hydrants. To the "WHITEBOOK", ADD the following:

5. Payment for pavement restoration, including influence area, shall be included
in the associated Bid Items pertinent to the Work.

6. See 306-1 General for permanent resurfacing requirements.

Buried Structures. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with
the following:

Buried Structures. To the "GREENBOOK", sentence (3), DELETE in its entirety and
SUBSTITUTE with the following:

The Contract Unit Price shall include excavation, backfill, disposal of all excess
excavation, constructing inverts, furnishing and installing castings, restoration of the
street surface (See 306-1 General for permanent resurfacing requirements) and
improvements including but not limited to sidewalk panel, and all other Work,
excluding temporary resurfacing, necessary to construct the buried structure,
complete in-place.
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306-15.8 Pipeline Appurtenances. To the "WHITEBOOK", ADD the following:

10. Payment for pipeline appurtenances will be made at the contract unit price for
each appurtenance of the size including permanent resurfacing requirements.
See 306-1 General for permanent resurfacing requirements.

306-16.6 Payment. To the “"WHITEBOOK", ADD the following:

6. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings. Payment for pavement restoration, including
influence area, shall be included in the associated Bid items pertinent to the

Work.
a) See 306-1 General for permanent resurfacing requirements.
7. “Manhole (Lined 8 ft, per 42048-87-D & 42048-88-D)" shall be measured as

Each. The contract Each price paid for “Manhole (Lined 8 ft, per 42048-87-D
& 42048-88-D)" shall include full compensation for the contractor to:

a) Procure signed and sealed design and calculations of the special
design manholes.

b) Furnish all materials, labor, tools, and equipment for special design
manhole construction.

) Perform all work necessary to complete, maintain, and warrantee the
special design manhole structures.

306-17.2 Payment. To the “WHITEBOOK", ADD the following:

12. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings. Payment for pavement restoration, including
influence area, shall be included in the associated Bid Items pertinent to the
Work.

13. 306-1 General for permanent resurfacing requirements.
SECTION 307 - JACKING AND TUNNELING
307-1 JACKING OPERATIONS. To the “GREENBOOK”, ADD the following:

1. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”
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Q) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

307-1.7 Payment. To the "WHITEBOOK", ADD the following:

2. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings. Payment for pavement restoration, including
influence area, shall be included in the associated Bid Items pertinent to the

Work.
3. See 307-1 JACKING OPERATIONS for permanent resurfacing requirements.
SECTION 308 - MICROTUNNELING
308-1 GENERAL. To the “GREENBOOK", ADD the following:
1. All Work under this section shall be subject to the applicable permanent

resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

c) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

308-10 RESTORATION OF SURFACE IMPROVEMENTS. To the “GREENBOOK”, DELETE in its
entirety and SUBSTITUTE with the following:

See Section 308 -1 General for permanent resurfacing requirements.
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308-12 PAYMENT. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the
following:

1. The payment for microtunneling, including casing, carrier pipes, and surface
improvement restoration, shall be included in the Bid Item for “Sewer Main
by Microtunneling with Steel Casing”.

SECTION 315 - HORIZONTAL DIRECTIONAL DRILLING
3151 GENERAL. To the “WHITEBOOK?", ADD the following:

2. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work-

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

315-14 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following:
3. See Section 315-1 GENERAL for permanent resurfacing requirements.
SECTION 316 - PIPE BURSTING
316-1 GENERAL. To the “WHITEBOOK", ADD the following:

2. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”
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Q) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation”

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

316-9 MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, ADD the following:
3. See Section 316-1 GENERAL for permanent resurfacing requirements.
SECTION 317 - PIPE FUSION
3171 PIPE FUSION FOR SEWER MAINS. To the “WHITEBOOK", ADD the following:

1. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a. SDG-105, “Pavement Restoration General Notes”

b. SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

C. SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d. SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e. SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

317-1.10 Payment. To the “WHITEBOOK", ADD the following:

3. See Section 317-1 PIPE FUSION FOR SEWER MAINS for permanent
resurfacing requirements.

317-2.12 Payment. To the “WHITEBOOK", ADD the following:

3. See Section 317-1 PIPE FUSION FOR SEWER MAINS for permanent
resurfacing requirements.
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SECTION 400 - PROTECTION AND RESTORATION
400-1 GENERAL. To the “WHITEBOOK", ADD the following:

6. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation”

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

SECTION 401 - REMOVAL

401-3.1 Concrete Pavement. To the "WHITEBOOK", ADD the following:
4. See Section 400-1 GENERAL for permanent resurfacing requirements.
401-3.2 Concrete Curb, Walk, Gutters, Cross Gutters, Curb Ramps, Driveway, and Alley

Intersections. To the "WHITEBOOK", ADD the following;:
7. See Section 400-1 GENERAL for permanent resurfacing requirements.
SECTION 402 - UTILITIES

402-1.1 General. To the "GREENBOOK", paragraph 5, DELETE in its entirety and SUBSTITUTE
with the following:

The Contractor shall complete excavation, backfill, and placement of temporary
resurfacing on the same Day. Backfill shall conform to 306-12 Temporary
resurfacing shall conform to 306-13.1. Permanent resurfacing shall be placed within
10 Working Days unless otherwise specified in the Special Provisions or directed by
the Engineer. See Section 400-1 GENERAL for permanent resurfacing requirements.
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To the "WHITEBOOK", Item 2, DELETE in its entirety and SUBSTITUTE with the
following:

2. You shall fill all potholes on the same day of potholing if no trenching is to be
performed within 10 Working Days of the excavation. Fully restore all potholes
and any damaged surrounding areas to their original condition unless
otherwise specified by the Engineer. Permanent resurfacing shall conform to
SDG-123, “36-Inch and Smaller Pothole and Exploratory Excavation” as
included in Appendix M - Standard Drawings.

SECTION 402 - UTILITIES
PROTECTION. To the “WHITEBOOK", Item 2, ADD the following:

g) Refer to Appendix L - Advanced Metering Infrastructure (AMI) Device
Protection for more information on the protection of AMI devices.

COOPERATION. To the “WHITEBOOK", ADD the following:

1. Notify SDG&E at least 15 Working Days prior to excavating within 10 feet of
SDG&E Underground High Voltage Transmission Power Lines (69 KV and
higher).

PAYMENT. To the “WHITEBOOK", ADD the following:

6. Payment for pavement restoration, including influence area, shall be included
in the associated Bid Items pertinent to the Work.

SECTION 404 - COLD MILLING

GENERAL. To the "WHITEBOOK", Item 1, DELETE in its entirety and SUBSTITUTE with
the following:

1. Excessive asphalt concrete pavement adjacent to Type “G" and “H" curb and
gutter lines and concrete cross gutters shall be milled in accordance with the
City of San Diego Standard Drawing SDG-107, “Pavement Restoration for
Asphalt Concrete Surfaced Streets - Major Excavation" as included in
Appendix M - Standard Drawings or as shown on the Plans.

SECTION 500 - PIPELINE REHABILITATION

GENERAL. To the “WHITEBOOK", ADD the following:

5. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.
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a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

Q) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

500-2.1 Initial Submittals. To the “WHITEBOOK”, Item 1, ADD the following:

Items shall be submitted in accordance with the required documents schedule.

500-4.7 Payment. To the “WHITEBOOK", DELETE in its entirety and SUBSTITUTE with
the following:

1. The point repair Work shall be measured and paid for in the Bid Item for each
“Point Repair for Existing Sewer Main". Measurement shall be made at the
pipe and shall be based on the length of pipe repaired. You shall be paid for 1
point repair for each repair 8 ft (2.43 m) or less in length. Any continuous point
repair greater than 8 ft (2.43 m), shall be paid linearly proportioned to Bid Item
“Point Repair for Existing Sewer Main". This payment shall include all
necessary labor, materials, and equipment to clean, repair, excavate, inspect
the Point Repair, backfill and restore pavement. See 500-1 General for
permanent pavement restoration requirements.

SECTION 503 - SERVICE LATERAL REHABILITATION

503-1 GENERAL. To the “WHITEBOOK", ADD the following:

7. All Work under this section shall be subject to the applicable permanent
resurfacing restoration requirements in accordance with the following City of
San Diego Standard Drawings as included in Appendix M - Standard
Drawings. Payment for pavement restoration, including influence area, shall
be included in the associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

Q) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"
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e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

503-6 PAYMENT. To the "WHITEBOOK" Item 3, DELETE in its entirety and SUBSTITUTE with
the following:

3. The point repair Work for sewer laterals shall be in accordance with 500-4,
“PIPELINE POINT REPAIR AND/OR REPLACEMENT" and shall be included in the
Bid Item for each “Point Repair for Existing Sewer Lateral”. Measurement
shall be made at the pipe and shall be based on the length of pipe repaired.
You shall be paid for 1 point repair for each repair 8 ft (2.43 m) or less in length.
Any continuous point repair greater than 8 ft (2.43 m), shall be paid linearly
proportioned to Bid Item “Point Repair for Existing Sewer Main". This
payment shall include all necessary labor, materials, and equipment to clean,
repair, excavate, inspect the Point Repair, backfill, pavement restoration (and
influence area) including sidewalks, driveways and any other above ground
improvements.

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION
AND MAINTENANCE WORK ZONES

601-7 PAYMENT. To the "WHITEBOOK" Item 1, DELETE in its entirety and SUBSTITUTE with
the following:

1. The payment for traffic control Working Drawings, permits, traffic control
Work, and the implementation of the Engineered Traffic Control Plans page
42048-TC1-D through 42048-TC13-D, including any traffic control devices that
may be required by the City, shall be included in Bid item for “Traffic Control
and Working Drawings”.

SECTION 700 - MATERIALS

700-1.3 (86-1.02B) Conduit. To the "WHITEBOOK", Item 1, DELETE in its entirety and
SUBSTITUTE with the following:

1. When approved by the Engineer, conduit runs shown on the plans to be
located behind curbs may be installed in the street, within 4 feet of and parallel
to the curb, by narrow trenching. All pull boxes shall be located behind the
curb or at locations shown on the plans. Narrow trenching shall be performed
in accordance with the latest City Standards. Any changes in conduit location
shall be approved in advance by the Engineer. All narrow trenching shall
conform to the City of San Diego Standard Drawings SDG-117, “Pavement
Restoration for Asphalt Concrete Surface Streets - Minor Excavation", SDG-
118, “Pavement Restoration for Concrete Surface Streets and Alleys - Minor
Excavation” as included in Appendix M - Standard Drawings and be
inspected prior to backfill. Trenches behind sidewalks shall be compacted
using compaction tools to ensure no sinking of trench will occur. Trenches
wider than 6 inch (15.2 cm) shall conform to the City of San Diego Standard
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Drawings SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation", SDG-108, "Pavement Restoration for Concrete
Surfaced Streets and Alleys - Major Excavation" as included in Appendix M -
Standard Drawings, and SDG-119, “Trench Types G, H & | Backfill for Dry
Utility”. A 3-inch (7.6 mm) bed of fine soil or sand shall be placed in the trench.

SECTION 701 - CONSTRUCTION

PAYMENT. To the "WHITEBOOK", Item 3, DELETE in its entirety and SUBSTITUTE with
the following:

3. The payment for the trenching and pavement restoration, including influence
areas, is included in the payment for the associated Work.

To the “"WHITEBOOK", item 5, ADD the following:

u) The payment for furnishing and installing (1) the pole foundation and base
plate, (2) the conduit from the adjacent pull box into the pole foundation, (3)
the signal pole, and (4) two pedestrian push button housing assemblies shall
be included in the Bid item “Pedestrian Push Button and Foundation”.

SECTION 800 - MATERIALS

Mulch. To the “WHITEBOOK”, Item 3, subsection “i", ADD the following:

Type 9 Mulch shall be 2 or 4 inches maximum in size.

Herbicides and Pesticides.

1. Herbicides and pesticides shall be used in their appropriate applications with
strict adherence to manufacturers' specifications and instructions. Herbicides
and pesticides shall be applied by licensed applicators. The Contractor shall
obtain approval for all pesticide and herbicide use in writing from the Resident
Engineer.

2. Post-emergent herbicide for all areas shall be Round Up, Diquat, Montar, or
approved equivalent, except for areas where it may contact standing or
running water.

3. Post-emergent herbicide for all areas where herbicide may encounter
standing or moving water shall be Aquamaster, Rodeo, or approved equal
specifically approved for use near water bodies. These herbicides are
approved for use within the riparian areas by the City and County of San Diego
because it has been determined to be non-toxic to aquatic organisms. Other
herbicides shall be approved by the City and County of San Diego prior to use
on only the most noxious weeds, and only under the direct supervision of the
Resident Engineer.
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SECTION 801 - INSTALLATION

801-1 GENERAL. To the “WHITEBOOK", ADD the following:

5.

6.

10.

11.

ADD:

All plants outside the limit of work shall be protected in place.

Do not operate equipment which generates fumes or excessive heat, within
20’ of the trees to remain. Fumes and heat can damage trees.

The grade around existing trees to remain shall remain as existing to avoid
disturbance of roots and avoid burying the roots under additional soil.

When excavation must be carried out under or near the dripline of a tree
identified to be protected in place, the construction of improvements shall
minimally damage the root zone by root pruning as outlined in
Section 801-7.3, “Root Pruning for Sidewalk Replacement”. Depth of root
pruning shall occur to the depth necessary to construction improvements.
Exposed roots of trees shall be covered and shaded by moist burlap or canvas
until backfill is placed.

Upon completion of all work, remove tools, equipment, tree preservation
materials and other measures from the site.

Repair all areas, structures, and surfaces damaged and requiring repair
resulting from tree preservation measures. Repair adjacent construction or
surfaces soiled or damaged by tree preservation measures.

Payment for pruning of existing trees and vegetation to remain shall be
included in the lump sum Bid Item for “Construction of Park Improvements”
and no additional payment will be made.

801-2.2.1.1 Weed Eradication.

1.

Bay Ho Improv 2
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Soil preparation and planting shall not be allowed until all weeds are removed
from within the limits of planting areas as indicated on the plans.

The Contractor's labor shall possess demonstrated ability to identify the
difference between desirable native species and invasive weeds.

Weed eradication for entire project site. Afterirrigation installation, but before
planting installation, the Contractor shall irrigate the entire project site three
(3) to four (4) times over seven (7) to ten (10) days to germinate existing weed
seeds. Allow weed seeds to grow until they reach a maximum height of two
to three inches (2" - 3"). A post-emergent herbicide shall then be applied per
Section 800-1.2.7, “Herbicides and Pesticides”. Avoid contact of herbicide with
the existing plants to remain.

All herbicides used shall be compatible with use in the vicinity of water and
shall be applied in accordance with the label specifications by personnel
holding a valid pesticide and herbicide applicator's license. Herbicide use shall
be approved by the Resident Engineer prior to application.
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801-4.1
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10.

Pulled weeds and debris shall be transported and disposed of properly offsite
immediately using approved methods to prevent any seed dispersal on the
site.

The eradication of exotic plant species is required prior to any planting. All
exotic vegetation within the planting areas shall be removed. Herbicide shall
be applied to weedy vegetation (e.g., giant reed (Arundo donax), tamarisk
(Tamarix sp.), pampas grass (Cortaderia jubata), tree tobacco (Nicotina glauca),
yellow star-thistle (Centaurea melitnesis), cocklebur (Xanthium sp.), castor bean
(Ricinus communis), annual beardgrass, and Bermuda grass (Cynodon dactylon),
etc.) within the project area. All weedy species should be cleared
approximately two weeks following herbicide application.

The Resident Engineer shall inspect the site prior to and during revegetation.
The planting of hydroseed shall be conducted on a weed free site.

Manual weed eradication shall continue during planting and during the plant
establishment period and maintenance period; no herbicides shall be used
following the initial weed eradication unless authorized by the Resident
Engineer. Weed seedlings and sprouts shall be removed before attaining 12-
inches in height and/or before producing seed.

All areas where weed removal creates bare areas in excess of 25 square feet
shall be reseeded.

“Weed Eradication” shall be measured as Square Feet. The contract Square
Feet price paid for “Weed Eradication” shall include full compensation for
furnishing all materials, labor, and tools to perform all work necessary to
complete the “Weed Eradication” described or specified in these Special
Provisions and Contract Documents and no additional compensation will be
allowed therefore.

General. To the “WHITEBOOK”, ADD the following:

7.

The Contractor shall be responsible for managing the site and performing
planting, maintenance, and corrective measures to the best advantage of the
plant material to promote healthy growth, establishment, and success of the
plantings. This shall include providing for drainage, irrigation, repair of
damaged features, correction of deleterious conditions, maintaining a proper
soil moisture level, weeding, fertilization, protection, temporary measures to
promote establishment and other reasonable maintenance and construction
efforts needed to provide for the successful establishment of the plant
materials during the entire contract period.

The Contractor shall not install planting as shown in the plans when it is
obvious in the field that conditions exist which are detrimental to plant survival
and growth. Such conditions shall be brought to the attention of the Resident
Engineer. The successful establishment of the plantings during the entire
contract period is the Contractor's responsibility.

88 | Page



801-4.9.3 Seeding and Mulching. To the “GREENBOOK?”, DELETE in its entirety and SUBSTITUTE
with the following:

1. Seed, fertilizer, mulch, and other specified materials shall be applied on slopes
by Method B described in 801-4.8.2. Method B Hydroseed shall be composed
of materials as follows:

2. Hydroseed shall consist of a mixture of bonded fiber matrix, seed, commercial
fertilizer, binder, and water. Mixture will be as specified as follows:

a) The hydro-mulch slurry mixes shall be applied in a two (2) step process
which allows seed to be in close contact with soil. The hydro-mulch
shall be applied at the following rates:

i. Step1: Seed Application Hydro-mulch:

Bonded Fiber Matrix (BFM): 500 lbs. per acre.
Fertilizer (Pre-Plant12-12-12): 100 Ibs. per acre

Water: As required per manufacturer’s instructions
Mycorrhizal Inoculum: 60 Ibs. per acre.

Seed Mix: Pure live seed in weights as indicated on plans

ii. Step 2: Erosion Control Hydromulch

Bonded Fiber Matrix (BFM): 2,500 lbs. per acre.
Water: As required

3. Contractor must provide the Resident Engineer with seed “bag tags” and
receipt forms prior to installation of hydroseed mixture. All bare spots shall be
re-seeded and mulched by the Contractor within thirty days of the initial
application.

4, The preferred time for performing seeding is between the dates of October 15
and November 30 or before the first substantial winter rains if this is not
possible, seeding shall occur between October 15 and February 28. Since an
irrigation system is specified for the slope areas, seeding of those areas can
be performed between September 15 and March 15, if the site is ready for
seeding.

5. Seeding shall be started only after weed eradication; soil preparation and
finish grading has been completed and soil has been permitted to settle.

6. Floating: After finish grading, deep watering, the areas to be seeded shall be
loosened to a depth of two inches, raked, and floated to the final finish grade
by a standard method acceptable to the Resident Engineer/Project Biologist
(Restoration Ecologist), with the finish surfaces left even and smooth, free from
ridges and depressions and reasonably well firmed.

7. All seed shall be separated and containerized by species. Each species of seed
shall be labeled with the species, purity, germination, percent live seed and
quantity of the seed in pounds. Save all seed tags and provide to the Resident
Engineer with a small sample of seed from the seed containers prior to mixing
to verify the seed quality.
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8. Seeding application is to be performed prior to application of the hydromulch
so that seed is in direct contact with the soil.

9. The seed shall be evenly applied over the entire area at the rates indicated for
each area. During the sowing, care shall be exercised to keep uniform seed
spacing. Seeding shall not be performed during times when wind may cause
uneven distribution of the seed.

10. “Install Bark Mulch (3-inch Depth)” shall be measured as CY. The contract CY
price paid for “Install Bark Mulch (3-inch Depth)” shall include full
compensation for furnishing all materials, labor, and tools to perform all work
necessary to complete the “Install Bark Mulch (3-inch Depth)” described or
specified in these Special Provisions and Contract Documents and no
additional compensation will be allowed therefore.

801-5.1 General. To the “WHITEBOOK”, ADD the following;:

2. Contractor shall repair and/or relace any existing irrigation damaged during
installation of sewer lines.

3. Contractor shall check and verify all site conditions, utilities, and services prior
to trenching. Verify point of connection location prior to beginning of work.

4, “Repair/Replace Existing Irrigation Damaged by Construction” shall be
measured as Each. The contract Each price paid for “Repair/Replace Existing
Irrigation Damaged by Construction” shall include full compensation for
furnishing all materials, labor, and tools to perform all work necessary to
complete the “Repair/Replace Existing Irrigation Damaged by Construction”
described or specified in these Special Provisions and Contract Documents
and no additional compensation will be allowed therefore.

ADD:
801-6.1 Perform Agricultural Soils Tests and Percolation Tests

1. “Perform Agricultural Soils Tests and Percolation Tests” shall be measured as
Each. The contract Each price paid for “Perform Agricultural Soils Tests and
Percolation Tests” shall include full compensation for furnishing all materials,
labor, and tools to perform all work necessary to complete the “Perform
Agricultural Soils Tests and Percolation Tests” described or specified in these
Special Provisions and Contract Documents and no additional compensation
will be allowed therefore.

801-8 PAYMENT. To the “"GREENBOOK", ADD the following:

1. “Plant Establishment Period (90 Calendar Days )" shall be measured as a Each.
The contract Each price paid for “Plant Establishment Period (90 Calendar
Days)” shall include full compensation for furnishing all maintenance
materials, labor, tools, equipment and performing all work necessary to
complete, maintain, and warrantee the planting described or specified in the
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contract documents for a duration of 90 days, including watering,
supplemental watering, monitoring, weeding, replacing dead or diseased
material, soils testing and recommended soil amendments; and maintaining
of tree stakes, protective fencing, mulch, root barrier, pea gravel, to the
aforementioned items and performing all work necessary to complete the
maintenance Work described or specified in these Special Provisions and
Contract Documents and no additional compensation will be allowed
therefore.

“Plant Establishment Period (120 Calendar Days)” shall be measured as a Each.
The contract Each price paid for “Plant Establishment Period (120 Calendar
Days )" shall include full compensation for furnishing all maintenance
materials, labor, tools, equipment and performing all work necessary to
complete, maintain, and warrantee the planting described or specified in the
contract documents for a duration of 120 days, including watering,
supplemental watering, monitoring, weeding, replacing dead or diseased
material, soils testing and recommended soil amendments; and maintaining
of tree stakes, protective fencing, mulch, root barrier, pea gravel, to the
aforementioned items and performing all work necessary to complete the
maintenance Work described or specified in these Special Provisions and
Contract Documents and no additional compensation will be allowed
therefore.

SECTION 802 - NATIVE HABITAT PROTECTION, INSTALLATION, MAINTENANCE, AND

802-2.1

901-1.1.2.3

Bay Ho Improv 2
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MONITORING

Project Biologist. To the “WHITEBOOK", ADD the following:

5.

You shall retain a qualified Project Biologist to perform biological monitoring
Work for this Contract. You shall coordinate your activities and Schedule with
the activities and schedules of the Project Biologist.

SECTION 901 - INSTALLATION AND CONNECTION

High-lining Removed by the Contractor. To the "WHITEBOOK", Item 2, DELETE in its
entirety and SUBSTITUTE with the following:

2.

After removing all high-lining construction material and debris, you shall
restore streets, curbs, gutters, sidewalks, fire hydrants, and other disturbed
facilities in accordance with PART 4 - EXISTING IMPROVEMENTS. Street
resurfacing shall be restored in accordance with the SDG-107, “Pavement
Restoration for Asphalt Concrete Surfaced Streets - Major Excavation", SDG-
108, "Pavement Restoration for Concrete Surfaced Streets and Alleys - Major
Excavation" as included in Appendix M - Standard Drawings.
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201-2.4 Pavement Restoration. To the "WHITEBOOK", Item 2, DELETE in its entirety and
SUBSTITUTE with the following:

2. After the final connection is completed, you shall remove all temporary
resurfacing, compact sub-grade and restore affected area with permanent
resurfacing in accordance with the following City of San Diego Standard
Drawings as included in Appendix M - Standard Drawings. Payment for
pavement restoration, including influence area, shall be included in the
associated Bid Items pertinent to the Work.

a) SDG-105, “Pavement Restoration General Notes”

b) SDG-107, “Pavement Restoration for Asphalt Concrete Surfaced
Streets - Major Excavation”

c) SDG-108, “Pavement Restoration for Concrete Surfaced Streets and
Alleys - Major Excavation"

d) SDG-117, “Pavement Restoration for Asphalt Concrete Surface Streets
- Minor Excavation"

e) SDG-118, “Pavement Restoration for Concrete Surface Streets and
Alleys - Minor Excavation”

901-2.5 Payment. To the "WHITEBOOK", Item 1, subitem g, and Item 3, DELETE in their entirety
and SUBSTITUTE with the following:

g) Pavement Restoration including influence area.

3. Traffic Control, saw cutting the trench area, trench caps, and other spot repairs
in the vicinity of the disturbed area at each restored connection shall be
included in the square foot Bid Item for “Pavement Restoration for Final
Connection”. Asphalt overlay Work shall be paid for under separate Bid Items.

SECTION 1001 - CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

1001-1 GENERAL. To the “WHITEBOOK", ADD the following:
8. Based on a preliminary assessment by the City, this Contract is subject to
WPCP.
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ADDENDUM TO
MITIGATED NEGATIVE DECLARATION

THE CITY OF SAN DIEGO

Project No. 697902
Addendum to MND No, 255100
SCH No. 2011091045

SUBJECT: Bay Ho Improvements 2: The project proposes to replace existing water and
sewer mains along with road improvements within the public right of way and existing city
easements. Construction of the project would be located along portions of Avati Drive,
Barrows Street, Brillden Court, Cadden Way, Caflur Avenue, Conner Way, Driscoll Drive, Fox
Place, Fryden Way, Geddes Drive, Hartman Way, Huerfano Avenue, Huerfano Court,
Hunrichs Way, Kamloop Avenue, Karnes Way, La Crosse Avenue, Monair Drive, Moraga
Avenue, Morena Boulevard, Moraga Court, North Star Drive, Nute Way, Paducah Drive,
Peters Way, Plone Way, Raffee Drive, Slayden Way, Southview Drive, Stockett Way, Tacoma
Street, Tenshaw Place, Wicoee Place, and Yucca Avenue rights-of-way. APPLICANT: The City
of San Diego Engineering and Capital Projects Department.

L. SUMMARY OF PROPOSED PROJECT

Project Location: The Project is located within the Clairemont Mesa Community Planning
Area (Council District 2).

Sewer Improvements: The project would be located on Avati Drive between Morena
Boulevard and Huerfano Avenue; along Huerfano Avenue between Avati Drive and Kamloop
Avenue; Geddes Drive between Huerfano Avenue and Moraga Avenue; Kamloop Avenue
between Moraga Avenue and Huerfano Avenue; La Crosse Avenue between Geddes Drive
265' NE of Geddes Drive; Karnes Way between Huerfano Avenue and Peters Way; Conner
Way between Huerfano Avenue and Hartman Way; Nute Way between Huerfano Avenue
and Conner Court; Stockett Way between Huerfano Avenue and Slayen Way; Plone Way
between Huerfano Avenue and Driscoll Drive; Driscoll Drive between Huerfano Avenue and
Plone Way; Moraga Avenue between Balboa Avenue and Monair Drive; Monair Drive
between Moraga Avenue and Southview Drive; Southview Drive between Monair Drive to
cul-de-sac; Paducah Drive between Cadden Way and Moraga Place; Tenshaw Place between
Huerfano Avenue and Barrows Street; Huerfano Court between Huerfano Avenue to end of
cul-de-sac.
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Water Improvements: The project would be located on Moraga Avenue between Ecochee
Avenue and Hopi Place; Wicopee Place between Moraga Avenue and cul-de-sac; Caflur
Avenue between Wicopee Place and Tacoma Street; Fox Place between Moraga Avenue and
cul-de-sac; Moraga Court between Moraga Avenue and Avati Drive.

Sewer Rehabilitation: The project would be located on Cadden Way between Eichenlaub
Street and Petunia Court; Raffee Drive between Eichenlaub Street and cul-de-sac; Raffee
Drive between North Star Drive and Wheat Street; Barrows Street between Driscoll Drive and
Tenshaw Place; Morena Boulevard between 2000' NW of Avati Drive and Avati Drive; within
the easement at 4060 Huerfano Avenue and 4070 Huerfano Avenue; within the easement
between Fryden Court and Driscoll Drive; within the easement NE of the intersection of
Geddes Drive and Moraga Avenue; Avati Drive approximately 100' NW of Brillden Court; and
Moraga Court between Moraga Avenue and Avati Drive.

Project Description:

The project proposes to replace existing water mains and sewer mains along with road
improvements within the public right-of-way and existing city easements. Construction of
Bay Ho Improvements 2 would consist of the installation of approximately 16,166 LF (3.06
miles) of 8-inch sewer mains, 2,924 LF (0.55 miles) of rehab sewer mains. The abandonment
of 7,243 LF (1.37 miles) of 8 and 15 inch (VC) mains. The installation of approximately of
7,248 LF (1.37 miles) 8-inch and 12-inch AC water mains. The abandonment of approximately
2,520 (0.48 miles) of 8-inch and 12-inch water mains, including all associated water services,
fire hydrants, laterals, manholes, replumbing, curb ramps, traffic control, trench restoration,
pavement resurfacing and all other work and appurtenances in accordance with the
specifications and drawings.

More specific descriptions of construction methods are as follow:

Construction Staging: The proposed project would also require staging areas, which would
be temporarily located on the streets or in empty lots in various locations throughout
construction.

Total Disturbance: The project would include 1.69 acres of total excavation with depths
ranging from 3 feet to 34 feet below ground.

Open Trenching: The open trench method of construction will be used for complete
replacement portions of the Project. Trenches are typically 3 feet wide and are hand dug
(where necessary) or dug with excavators and similar large construction equipment. All
trenching work would occur within City right-of-way and existing City easements.

Rehabilitation: Mainline rehabilitation will have minimum surface and subsurface
disturbance at both ends of the mains. Disturbance would be limited to access to manholes
for trenchless means and methods of rehabilitation. Small segments of new pipe will be
installed along with manholes to replace plugs in order to complete the rehabilitation
operations.
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Abandonment: Mainline abandonment activities will have minimum surface/subsurface
disturbance at both ends of the mains. Disturbance would be limited to removal of
manholes and exposed main sections. Abandonment would occur within the City right-of-
way and existing City Easements.

Potholing: Potholes will be required to locate existing utilities and determine if there are any
utility conflicts.

11 ENVIRONMENTAL SETTING

The Bay Ho Improvements 2 project would primarily occur within the developed public right-
of-way and existing easements of previously disturbed areas managed by the City of San
Diego Engineering and Capital Projects Department. The project is located in the Clairemont
Mesa Community Plan. Surrounding land uses include existing residential, industrial park,
and commercial developments. See attached Mitigated Negative Declaration for the
environmental setting for the overall Citywide Pipeline Projects.

1. SUMMARY OF ORIGINAL PROJECT

A Citywide Pipelines Projects Mitigated Negative Declaration (MND) No. 255100 was
prepared by the City of San Diego's Development Services Department (DSD) and was
certified by the City Council on November 30, 2011 (Resolution No. 307122). The Citywide
Pipelines Projects MND provides for the inclusion of subsequent pipeline projects that are
located within the public right-of-way and would not result in any direct impacts to sensitive
biological resources. Pursuant to the City of San Diego's Municipal Code Section 128.0306
and Section 15164(c) of State CEQA Guidelines addenda to environmental documents are
not required to be circulated for public review.

Iv. ENVIRONMENTAL DETERMINATION

The City previously prepared and certified the Citywide Pipeline Projects Mitigated Negative
Declaration (MND) No. 255100/2011091045. Based on all available information in light of the
entire record, the analysis in this Addendum, and pursuant to Section 15162 of the State
CEQA Guidelines, the City has determined the following:

e There are no substantial changes proposed in the project which will require major
revisions of the previous environmental document due to the involvement of new
significant environmental effects or a substantial increase in the severity of
previously identified significant effects;

e Substantial changes have not occurred with respect to the circumstances under
which the project is undertaken which will require major revisions of the previous
environmental document due to the involvement of new significant environmental
effects or a substantial increase in the severity of previously identified significant
effects; or

e There is no new information of substantial importance, which was not known and
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could not have been known with the exercise of reasonable diligence at the time the
previous environmental document was certified as complete or was adopted, shows
any of the following:

a. The project will have one or more significant effects not discussed in the
previous environmental document;

b. Significant effects previously examined will be substantially more severe than
shown in the previous environmental document;

c. Mitigation measures or alternatives previously found not to be feasible
would in fact be feasible, and would substantially reduce one or more
significant effects of the project, but the project proponents decline to adopt
the mitigation measure or alternative; or

d. Mitigation measures or alternatives which are considerably different from
those analyzed in the previous environmental would substantially reduce
one or more significant effects on the environment, but the project
proponents decline to adopt the mitigation measure or alternative.

Based upon a review of the current project, none of the situations described in Sections
15162 and 15164 of the State CEQA Guidelines apply. No changes in circumstances have
occurred, and no new information of substantial importance has manifested, which would
result in new significant or substantially increased adverse impacts as a result of the project.
Therefore, this Addendum has been prepared in accordance with Section 15164 of the CEQA
State Guidelines. Public review of this Addendum is not required per CEQA.

V. IMPACT ANALYSIS

The following includes the project-specific environmental review pursuant to the CEQA. The
analysis in this document evaluates the adequacy of the MND relative to the project.

Archaeological Resources

The Citywide Pipeline Project MND No. 255100 concluded that pipeline projects located
within the public right-of-way and city easements could result in significant environmental
impacts relating to archaeological resources, which included mitigation to reduce impacts to
archaeological resources to below a level of significance. Portions of the Bay Ho
Improvements 2 project would include excavation involved with open trenching within the
same existing utility easements, or same alignment at the same or deeper depths than
existing utilities. All roads and sidewalks impacted by trenching will be resurfaced and/or

replaced-in-place.

A record search of the California Historic Resources Information System (CHRIS) digital
database was conducted. Although no archaeological sites were identified within the
alignments there are several large sites just to the west of the project. Because the project
would require substantial excavation it was determined that the project could resultin
significant impacts to buried archaeological resources. To reduce potential archaeological
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resource impacts to below a level of significance, all excavation would be monitored by a
qualified archaeologist or archaeological monitor and a Native American monitor. Any
significant archaeological resources encountered would be recovered and curated in
accordance with the Mitigation Monitoring and Reporting Program (MMRP) detailed in
Section V.

Based on the foregoing analysis and information, there is no evidence that the project would
require a major change to the Mitigated Negative Declaration. The project would not result
in any new significant impact, nor would a substantial increase in the severity of impacts
from that described in the Mitigated Negative Declaration result.

Paleontological Resources

Paleontological resources were analyzed in the MND 255100 which included mitigation to
reduce impacts to paleontological resources to below a level of significance. Very Old Paralic
Deposits, Ardath Shale and Scripps formations underlies the Bay Ho Improvements 2 project
and with respect to paleontological fossil resource potential, the Scripps formation and
Ardath Shale is assigned a high sensitivity and Very Old Paralic Deposits is assigned a
moderate sensitivity. Based on the sensitivity of the affected formation and the proposed
excavation depths, construction of the project could result in significant impacts to
paleontological resources. To reduce this impact to below a level of significance, excavation
at a depth of 10 or more feet would be monitored by a qualified paleontologist or
paleontological monitor. Any significant paleontological resources encountered would be
recovered and curated in accordance with the Mmgatlon Monitoring and Reporting Program
(MMRP) detailed in Section V.

Based on the foregoing analysis and information, there is no evidence that the project would
require a major change to the Mitigated Negative Declaration. The project would not result
in any new significant impact, nor would a substantial increase in the severity of impacts
from that described in the Mitigated Negative Declaration result.

LAND UsE [MULTIPLE SPECIES CONSERVATION PROGRAM (MSCP)

The Citywide Pipelines Project MND No. 255100 determined that future pipeline projects
could involve replacing and installing utility infrastructure in proximity to the City's Multi-
Habitat Planning Area (MHPA). Activities which occur within 100 feet of the MHPA would be
required to implement the MHPA Land Use Adjacency Guidelines (LUAG). Measures to
reduce potential indirect impacts to the City's MHPA have been included in the MMRP
contained within Section V of the Citywide Pipelines MND. Impacts were determined to be
less than significant.

The project site is located outside of the Multi-Habitat Planning Area (MHPA) with a portion
of the project located in the Stevenson Canyon. The project would rehabilitate two existing
manholes (no. 110 and 111) and sewer main within the canyon area via trenchless
construction methods. The scope of work for manhole rehabilitation would include coatings,
ladder rung removal, structural lining, sealing of frame-chimney joints, replacements of the
precast chimney cone, installation of manhole bowls to collect inflow, replacements of the
manhole base, and chemical grouting. This work would not include excavation or ground-
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disturbing activities. Vegetation trimming of non-native vegetation may be required to
access both of the manholes (no. 110 and 111). Access to the site will be facilitated by an
existing PUD canyon sewer path. Manhole no. 110 is located within a disturbed area and
Manhole no. 111 is located within disturbed habitat. Avoidance of impacts is anticipated
based on the trenchless construction and access to the manholes on foot and use of hand
tools. Therefore, no direct impacts to biological resources are anticipated.

Based on the foregoing analysis and information, there is no evidence that the project would
require a major change to the Mitigated Negative Declaration. The project would not result
in any new significant impact, nor would a substantial increase in the severity of impacts
from that described in the Mitigated Negative Declaration result.

VI. MITIGATION, MONITORING, AND REPORTING PROGRAM (MMRP)
INCORPORATED INTO THE PROJECT

ARCHAEOLOGICAL RESOURCES and NATIVE AMERICAN MONITORING

1. Prior to Permit Issuance or Bid Opening/Bid Award
A. Entitlements Plan Check

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the
Assistant Deputy Director (ADD) Environmental designee shall verify that the
requirements for Archaeological Monitoring and Native American monitoring have
been noted on the applicable construction documents through the plan check
process.

B. Letters of Qualification have been submitted to ADD

1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation
Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the
project and the names of all persons involved in the archaeological monitoring
program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If
applicable, individuals involved in the archaeological monitoring program must have
completed the 40-hour HAZWOPER training with certification documentation.

2. MMC will provide a letter to the applicant confirming the qualifications of the Pl and
all persons involved in the archaeological monitoring of the project meet the
qualifications established in the HRG.

3. Prior to the start of work, the applicant must obtain written approval from MMC for
any personnel changes associated with the monitoring program.

1. Prior to Start of Construction
A. Verification of Records Search

1. The PI shall provide verification to MMC that a site-specific records search (quarter-
mile radius) has been completed. Verification includes, but is not limited to a copy of
a confirmation letter from South Coastal Information Center, or, if the search was in-
house, a letter of verification from the Pl stating that the search was completed.

2. The letter shall introduce any pertinent information concerning expectations and
probabilities of discovery during trenching and/or grading activities.
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3.

The Pl may submit a detailed letter to MMC requesting a reduction to the % mile
radius.

B. Pl Shall Attend Precon Meetings

il

Prior to beginning any work that requires monitoring; the Applicant shall arrange a
Precon Meeting that shall include the PI, Native American consultant/monitor (where
Native American resources may be impacted), Construction Manager (CM) and/or
Grading Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate,
and MMC. The qualified Archaeologist and Native American Monitor shall attend any
grading/excavation related Precon Meetings to make comments and/or suggestions
concerning the Archaeological Monitoring program with the Construction Manager
and/or Grading Contractor.

a. Ifthe Plis unable to attend the Precon Meeting, the Applicant shall schedule a
focused Precon Meeting with MMC, the PI, RE, CM or Bl, if appropriate, prior to
the start of any work that requires monitoring.

Acknowledgement of Responsibility for Curation (CIP or Other Public Projects)

The applicant shall submit a letter to MMC acknowledging their responsibility for the

cost of curation associated with all phases of the archaeological monitoring program.

Identify Areas to be Monitored

a. Prior to the start of any work that requires monitoring, the Pl shall submit an
Archaeological Monitoring Exhibit (AME) (with verification that the AME has been
reviewed and approved by the Native American consultant/monitor when Native
American resources may be impacted) based on the appropriate construction
documents (reduced to 11x17) to MMC identifying the areas to be monitored
including the delineation of grading/excavation limits.

b. The AME shall be based on the results of a site-specific records search as well as
information regarding the age of existing pipelines, laterals and associated
appurtenances and/or any known soil conditions (native or formation).

¢. MMC shall notify the Pl that the AME has been approved.

When Monitoring Will Occur

a. Prior to the start of any work, the Pl shall also submit a construction schedule to
MMC through the RE indicating when and where monitoring will occur.

b. The Pl may submit a detailed letter to MMC prior to the start of work or during
construction requesting a modification to the monitoring program. This request
shall be based on relevant information such as review of final construction
documents which indicate conditions such as age of existing pipe to be replaced,
depth of excavation and/or site graded to bedrock, etc., which may reduce or
increase the potential for resources to be present.

Approval of AME and Construction Schedule

After approval of the AME by MMC, the PI shall submit to MMC written authorization

of the AME and Construction Schedule from the CM.

1l. During Construction
A. Monitor Shall be Present During Grading/Excavation/Trenching

1.
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The Archaeological Monitor shall be present full-time during all soil disturbing and
grading/excavation/trenching activities which could result in impacts to
archaeological resources as identified on the AME. The Construction Manager is
responsible for notifying the RE, Pl, and MMC of changes to any construction
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activities such as in the case of a potential safety concern within the area being
monitored. In certain circumstances OSHA safety requirements may necessitate
modification of the AME.

The Native American consultant/monitor shall determine the extent of their
presence during soil disturbing and grading/excavation/trenching activities based on
the AME and provide that information to the Pl and MMC. If prehistoric resources are
encountered during the Native American consultant/monitor’s absence, work shall
stop and the Discovery Notification Process detailed in Section I1.B-C and IV.A-D shall
commence.

The PI may submit a detailed letter to MMC during construction requesting a
modification to the monitoring program when a field condition such as modern
disturbance post-dating the previous grading/trenching activities, presence of fossil
formations, or when native soils are encountered that may reduce or increase the
potential for resources to be present.

4. The archaeological and Native American consultant/monitor shall document field

activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed by the
CM to the RE the first day of monitoring, the last day of monitoring, monthly
(Notification of Monitoring Completion), and in the case of ANY discoveries. The RE
shall forward copies to MMC.

B. Discovery Notification Process

il

In the event of a discovery, the Archaeological Monitor shall direct the contractor to
temporarily divert all soil disturbing activities, including but not limited to digging,
trenching, excavating or grading activities in the area of discovery and in the area
reasonably suspected to overlay adjacent resources and immediately notify the RE or
B, as appropriate.

The Monitor shall immediately notify the Pl (unless Monitor is the Pl) of the
discovery.

The PI shall immediately notify MMC by phone of the discovery, and shall also submit
written documentation to MMC within 24 hours by fax or email with photos of the
resource in context, if possible.

No soil shall be exported off-site until a determination can be made regarding the
significance of the resource specifically if Native American resources are
encountered.

C. Determination of Significance
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The Pl and Native American consultant/monitor, where Native American resources
are discovered shall evaluate the significance of the resource. If Human Remains are
involved, follow protocol in Section IV below.

a. The Pl shall immediately notify MMC by phone to discuss significance
determination and shall also submit a letter to MMC indicating whether
additional mitigation is required.

b. If the resource is significant, the PI shall submit an Archaeological Data Recovery
Program (ADRP) and obtain written approval of the program from MMC, CM and
RE. ADRP and any mitigation must be approved by MMC, RE and/or CM before
ground disturbing activities in the area of discovery will be allowed to resume.
Note: If a unique archaeological site is also an historical resource as defined in
CEQA Section 15064.5, then the limits on the amount(s) that a project applicant
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may be required to pay to cover mitigation costs as indicated in CEQA Section

21083.2 shall not apply.

(1).  Note: For pipeline trenching and other linear projects in the public Right-of-
Way, the Pl shall implement the Discovery Process for Pipeline Trenching
projects identified below under “D."

c. Ifthe resource is not significant, the PI shall submit a letter to MMC indicating
that artifacts will be collected, curated, and documented in the Final Monitoring
Report. The letter shall also indicate that that no further work is required.

(1). Note: For Pipeline Trenching and other linear projects in the public Right-
of-Way, if the deposit is limited in size, both in length and depth; the
information value is limited and is not associated with any other resource;
and there are no unique features/artifacts associated with the deposit, the
discovery should be considered not significant.

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of-
Way, if significance cannot be determined, the Final Monitoring Report and
Site Record (DPR Form 523A/B) shall identify the discovery as Potentially
Significant.

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear Projects
in the Public Right-of-Way
The following procedure constitutes adequate mitigation of a significant discovery
encountered during pipeline trenching activities or for other linear project types within
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving
pits, laterals, and manholes_to reduce impacts to below a level of significance:
1. Procedures for documentation, curation and reporting

a. One hundred percent of the artifacts within the trench alignment and width shall
be documented in-situ, to include photographic records, plan view of the trench
and profiles of side walls, recovered, photographed after cleaning and analyzed
and curated. The remainder of the deposit within the limits of excavation (trench
walls) shall be left intact.

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via the RE as
indicated in Section VI-A.

¢. The Pl shall be responsible for recording (on the appropriate State of California
Department of Park and Recreation forms-DPR 523 A/B) the resource(s)
encountered during the Archaeological Monitoring Program in accordance with
the City's Historical Resources Guidelines. The DPR forms shall be submitted to
the South Coastal Information Center for either a Primary Record or SDI Number
and included in the Final Monitoring Report.

d. The Final Monitoring Report shall include a recommendation for monitoring of
any future work in the vicinity of the resource.

V. Discovery of Human Remains
If human remains are discovered, work shall halt in that area and no soil shall be exported
off-site until a determination can be made regarding the provenance of the human remains;
and the following procedures as set forth in CEQA Section 15064.5(e), the California Public
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be
undertaken:
A. Notification
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1. Archaeological Monitor shall notify the RE or Bl as appropriate, MMC, and the PI, if
the Monitor is not qualified as a PI. MMC will notify the appropriate Senior Planner
in the Environmental Analysis Section (EAS) of the Development Services Department
to assist with the discovery notification process.

2. The Pl shall notify the Medical Examiner after consultation with the RE, either in
person or via telephone.

B. Isolate discovery site

1. Work shall be directed away from the location of the discovery and any nearby area
reasonably suspected to overlay adjacent human remains until a determination can
be made by the Medical Examiner in consultation with the PI concerning the
provenience of the remains.

2. The Medical Examiner, in consultation with the PI, will determine the need for a field
examination to determine the provenience.

3. |If afield examination is not warranted, the Medical Examiner will determine with
input from the P, if the remains are or are most likely to be of Native American
origin.

C. If Human Remains ARE determined to be Native American

1. The Medical Examiner will notify the Native American Heritage Commission (NAHC)
within 24 hours. By law, ONLY the Medical Examiner can make this call.

2. NAHC will immediately identify the person or persons determined to be the Most
Likely Descendent (MLD) and provide contact information.

3. The MLD will contact the Pl within 24 hours or sooner after the Medical Examiner has
completed coordination, to begin the consultation process in accordance with CEQA
Section 15064.5(e), the California Public Resources and Health & Safety Codes.

4. The MLD will have 48 hours to make recommendations to the property owner or
representative, for the treatment or disposition with proper dignity, of the human
remains and associated grave goods.

5. Disposition of Native American Human Remains will be determined between the
MLD and the PI, and, if:

a. The NAHC is unable to identify the MLD, OR the MLD failed to make a
recommendation within 48 hours after being granted access to the site, OR;

b. The landowner or authorized representative rejects the recommendation of the
MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to
provide measures acceptable to the landowner, the landowner shall reinter the
human remains and items associated with Native American human remains with
appropriate dignity on the property in a location not subject to further and
future subsurface disturbance, THEN

c. To protect these sites, the landowner shall do one or more of the following:

(1) Record the site with the NAHC;

(2) Record an open space or conservation easement; or

(3) Record a document with the County. The document shall be titled “Notice of
Reinterment of Native American Remains” and shall include a legal description of
the property, the name of the property owner, and the owner's acknowledged
signature, in addition to any other information required by PRC 5097.98. The
document shall be indexed as a notice under the name of the owner.

d. Upon the discovery of multiple Native American human remains during a ground
disturbing land development activity, the landowner may agree that additional
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conferral with descendants is necessary to consider culturally appropriate
treatment of multiple Native American human remains. Culturally appropriate
treatment of such a discovery may be ascertained from review of the site
utilizing cultural and archaeological standards. Where the parties are unable to
agree on the appropriate treatment measures the human remains and items
associated and buried with Native American human remains shall be reinterred
with appropriate dignity, pursuant to Section 5.c., above,

D. If Human Remains are NOT Native American

1. The PI shall contact the Medical Examiner and notify them of the historic era context

of the burial.
2. The Medical Examiner will determine the appropriate course of action with the Pl
and City staff (PRC 5097.98).

3. Ifthe remains are of historic origin, they shall be appropriately removed and
conveyed to the San Diego Museum of Man for analysis. The decision for internment
of the human remains shall be made in consultation with MMC, EAS, the
applicant/landowner, any known descendant group, and the San Diego Museum of
Man.

V. Night and/or Weekend Work
A. If night and/or weekend work is included in the contract
1. When night and/or weekend work is included in the contract package, the extent and
timing shall be presented and discussed at the precon meeting.
2. The following procedures shall be followed.

a. No Discoveries
In the event that no discoveries were encountered during night and/or weekend
work, the Pl shall record the information on the CSVR and submit to MMC via fax
by 8AM of the next business day.

b. Discoveries
All discoveries shall be processed and documented using the existing procedures
detailed in Sections Ill - During Construction, and IV - Discovery of Human
Remains. Discovery of human remains shall always be treated as a significant
discovery.

c. Potentially Significant Discoveries
If the Pl determines that a potentially significant discovery has been made, the
procedures detailed under Section Il - During Construction and IV-Discovery of
Human Remains shall be followed.

d. The Pl shallimmediately contact the RE and MMC, or by 8AM of the next
business day to report and discuss the findings as indicated in Section I1I-B,
unless other specific arrangements have been made.

B. If night and/or weekend work becomes necessary during the course of construction
1. The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24
hours before the work is to begin.
2. The RE, or Bl, as appropriate, shall notify MMC immediately.
C. All other procedures described above shall apply, as appropriate.

VL. Post Construction
A. Submittal of Draft Monitoring Report
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1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative),
prepared in accordance with the Historical Resources Guidelines (Appendix C/D)
which describes the results, analysis, and conclusions of all phases of the
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE
for review and approval within 90 days following the completion of monitoring. It
should be noted that if the Pl is unable to submit the Draft Monitoring Report within
the allotted 90-day timeframe as a result of delays with analysis, special study results
or other complex issues, a schedule shall be submitted to MMC establishing agreed
due dates and the provision for submittal of monthly status reports until this
measure can be met.

a. For significant archaeological resources encountered during monitoring, the
Archaeological Data Recovery Program or Pipeline Trenching Discovery Process
shall be included in the Draft Monitoring Report.

b. Recording Sites with State of California Department of Parks and Recreation
The PI shall be responsible for recording (on the appropriate State of California
Department of Park and Recreation forms-DPR 523 A/B) any significant or
potentially significant resources encountered during the Archaeological
Monitoring Program in accordance with the City’s Historical Resources
Guidelines, and submittal of such forms to the South Coastal Information Center
with the Final Monitoring Report.

2. MMC shall return the Draft Monitoring Report to the Pl via the RE for revision or, for
preparation of the Final Report.

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for approval.

MMC shall provide written verification to the Pl of the approved report.

5. MMC shall notify the RE or Bl, as appropriate, of receipt of all Draft Monitoring
Report submittals and approvals.

B. Handling of Artifacts
1. The Pl shall be responsible for ensuring that all cultural remains collected are

cleaned and catalogued

2. The Pl shall be responsible for ensuring that all artifacts are analyzed to identify
function and chronology as they relate to the history of the area; that faunal material
is identified as to species; and that specialty studies are completed, as appropriate.

C. Curation of artifacts: Accession Agreement and Acceptance Verification
1. The Pl shall be responsible for ensuring that all artifacts associated with the survey,

testing and/or data recovery for this project are permanently curated with an
appropriate institution. This shall be completed in consultation with MMC and the
Native American representative, as applicable.

2. When applicable to the situation, the Pl shall include written verification from the
Native American consultant/monitor indicating that Native American resources were
treated in accordance with state law and/or applicable agreements. If the resources
were reinterred, verification shall be provided to show what protective measures
were taken to ensure no further disturbance occurs in accordance with Section IV -
Discovery of Human Remains, Subsection C.

3. The Pl shall submit the Accession Agreement and catalogue record(s) to the RE or Bl,
as appropriate for donor signature with a copy submitted to MMC.

4, The RE or Bl, as appropriate shall obtain signature on the Accession Agreement and
shall return to Pl with copy submitted to MMC.

>
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5. The Pl shall include the Acceptance Verification from the curation institution in the

Final Monitoring Report submitted to the RE or Bl and MMC.
D. Final Monitoring Report(s)

1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or BI
as appropriate, and one copy to MMC (even if negative), within 90 days after
notification from MMC of the approved report.

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the
approved Final Monitoring Report from MMC which includes the Acceptance
Verification from the curation institution.

PALEONTOLOGICAL RESOURCES

1. Prior to Permit Issuance or Bid Opening/Bid Award
A. Entitlements Plan Check
1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the
Assistant Deputy Director (ADD) Environmental designee shall verify that the
requirements for Paleontological Monitoring have been noted on the appropriate
construction documents.
B. Letters of Qualification have been submitted to ADD
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation
Monitoring Coordination (MMC) identifying the Principal Investigator (Pl) for the
project and the names of all persons involved in the paleontological monitoring
program, as defined in the City of San Diego Paleontology Guidelines.
2. MMCwill provide a letter to the applicant confirming the qualifications of the Pl and
all persons involved in the paleontological monitoring of the project.
3. Prior to the start of work, the applicant shall obtain approval from MMC for any
personnel changes associated with the monitoring program.

1. Prior to Start of Construction
A. Verification of Records Search

1. The Pl shall provide verification to MMC that a site specific records search has been
completed. Verification includes, but is not limited to a copy of a confirmation letter
from San Diego Natural History Museum, other institution or, if the search was in-
house, a letter of verification from the Pl stating that the search was completed.

2. The letter shall introduce any pertinent information concerning expectations and
probabilities of discovery during trenching and/or grading activities.

B. PIShall Attend Precon Meetings
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a

Precon Meeting that shall include the PI, Construction Manager (CM) and/or Grading

Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate, and MMC.

The qualified paleontologist shall attend any grading/excavation related Precon

Meetings to make comments and/or suggestions concerning the Paleontological

Monitoring program with the Construction Manager and/or Grading Contractor.

a. [fthe Plis unable to attend the Precon Meeting, the Applicant shall schedule a
focused Precon Meeting with MMC, the PI, RE, CM or B, if appropriate, prior to
the start of any work that requires monitoring.
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2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects)

The applicant shall submit a letter to MMC acknowledging their responsibility for the
cost of curation associated with all phases of the paleontological monitoring
program.

Identify Areas to be Monitored

a. Prior to the start of any work that requires monitoring, the Pl shall submit a
Paleontological Monitoring Exhibit (PME) based on the appropriate construction
documents (reduced to 11x17) to MMC for approval identifying the areas to be
monitored including the delineation of grading/excavation limits. Monitoring
shall begin at depths below 10 feet from existing grade or as determined by the
Pl in consultation with MMC. The determination shall be based on site specific
records search data which supports monitoring at depths less than ten feet.

b. The PME shall be based on the results of a site specific records search as well as
information regarding existing known soil conditions (native or formation).

c. MMC shall notify the Pl that the PME has been approved.

When Monitoring Will Occur

a. Prior to the start of any work, the Pl shall also submit a construction schedule to
MMC through the RE indicating when and where monitoring will occur.

b. The Pl may submit a detailed letter to MMC prior to the start of work or during
construction requesting a modification to the monitoring program. This request
shall be based on relevant information such as review of final construction
documents which indicate conditions such as depth of excavation and/or site
graded to bedrock, presence or absence of fossil resources, etc., which may
reduce or increase the potential for resources to be present.

Approval of PME and Construction Schedule

After approval of the PME by MMC, the Pl shall submit to MMC written authorization

of the PME and Construction Schedule from the CM.

1l. During Construction
A. Monitor Shall be Present During Grading/Excavation/Trenching
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The monitor shall be present full-time during grading/excavation/trenching activities
including, but not limited to mainline, laterals, jacking and receiving pits, services and
all other appurtenances associated with underground utilities as identified on the
PME that could result in impacts to formations with high and/or moderate resource
sensitivity. The Construction Manager is responsible for notifying the RE, PI, and
MMC of changes to any construction activities such as in the case of a potential
safety concern within the area being monitored. In certain circumstances
OSHA safety requirements may necessitate modification of the PME.

The Pl may submit a detailed letter to MMC during construction requesting a
modification to the monitoring program when a field condition such as trenching
activities that do not encounter formational soils as previously assumed, and/or
when unique/unusual fossils are encountered, which may reduce or increase the
potential for resources to be present.

The monitor shall document field activity via the Consultant Site Visit Record (CSVR).
The CSVR's shall be faxed by the CM to the RE the first day of monitoring, the last day
of monitoring, monthly (Notification of Monitoring Completion), and in the case of
ANY discoveries. The RE shall forward copies to MMC.

14
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B. Discovery Notification Process

1. Inthe event of a discovery, the Paleontological Monitor shall direct the contractor to
temporarily divert trenching activities in the area of discovery and immediately notify
the RE or Bl, as appropriate.

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the
discovery.

3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit
written documentation to MMC within 24 hours by fax or email with photos of the
resource in context, if possible.

C. Determination of Significance

1. The Pl shall evaluate the significance of the resource.

a. The Pl shall immediately notify MMC by phone to discuss significance
determination and shall also submit a letter to MMC indicating whether
additional mitigation is required. The determination of significance for fossil
discoveries shall be at the discretion of the PI.

b. If the resource is significant, the Pl shall submit a Paleontological Recovery
Program (PRP) and obtain written approval of the program from MMC, MC
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or CM
before ground disturbing activities in the area of discovery will be allowed to
resume.

(1). Note: For pipeline trenching projects only, the Pl shall implement the
Discovery Process for Pipeline Trenching projects identified below under
up

. Ifresource is not significant (e.g., small pieces of broken common shell
fragments or other scattered common fossils) the Pl shall notify the RE, or Bl as
appropriate, that a non-significant discovery has been made. The Paleontologist
shall continue to monitor the area without notification to MMC unless a
significant resource is encountered.

d. The Pl shall submit a letter to MMC indicating that fossil resources will be
collected, curated, and documented in the Final Monitoring Report. The letter
shall also indicate that no further work is required.

(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is limited
in size, both in length and depth; the information value is limited and there
are no unique fossil features associated with the discovery area, then the
discovery should be considered not significant.

(2). Note, for Pipeline Trenching Projects Only: If significance can not be
determined, the Final Monitoring Report and Site Record shall identify the
discovery as Potentially Significant.

D. Discovery Process for Significant Resources - Pipeline Trenching Projects

The following procedure constitutes adequate mitigation of a significant discovery

encountered during pipeline trenching activities including but not limited to excavation

for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a level
of significance.

1. Procedures for documentation, curation and reporting
a. One hundred percent of the fossil resources within the trench alignment and

width shall be documented in-situ photographically, drawn in plan view (trench

and profiles of side walls), recovered from the trench and photographed after
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cleaning, then analyzed and curated consistent with Society of Invertebrate
Paleontology Standards. The remainder of the deposit within the limits of
excavation (trench walls) shall be left intact and so documented.

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via the RE as
indicated in Section VI-A.

¢. The Pl shall be responsible for recording (on the appropriate forms for the San
Diego Natural History Museum) the resource(s) encountered during the
Paleontological Monitoring Program in accordance with the City’s Paleontological
Guidelines. The forms shall be submitted to the San Diego Natural History
Museum and included in the Final Monitoring Report.

d. The Final Monitoring Report shall include a recommendation for monitoring of
any future work in the vicinity of the resource.

V. Night and/or Weekend Work
If night and/or weekend work is included in the contract

A

B.

1.

2

When night and/or weekend work is included in the contract package, the extent and

timing shall be presented and discussed at the precon meeting.

The following procedures shall be followed.

a. No Discoveries
In the event that no discoveries were encountered during night and/or weekend
work, The Pl shall record the information on the CSVR and submit to MMC via the
RE via fax by 8AM on the next business day.

b. Discoveries
All discoveries shall be processed and documented using the existing procedures
detailed in Sections Ill - During Construction.

c. Potentially Significant Discoveries
If the Pl determines that a potentially significant discovery has been made, the
procedures detailed under Section Ill - During Construction shall be followed.

d. The PIshall immediately contact the RE and MMC, or by 8AM on the next
business day to report and discuss the findings as indicated in Section I1I-B,
unless other specific arrangements have been made.

If night and/or weekend work becomes necessary during the course of construction

ik,

2,

The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24
hours before the work is to begin.
The RE, or B, as appropriate, shall notify MMC immediately.

C. All other procedures described above shall apply, as appropriate.

V. Post Construction
A. Preparation and Submittal of Draft Monitoring Report
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The PI shall submit two copies of the Draft Monitoring Report (even if negative),

prepared in accordance with the Paleontological Guidelines which describes the

results, analysis, and conclusions of all phases of the Paleontological Monitoring

Program (with appropriate graphics) to MMC via the RE for review and approval

within 90 days following the completion of monitoring,

a. For significant paleontological resources encountered during monitoring, the
Paleontological Recovery Program or Pipeline Trenching Discovery Process shall
be included in the Draft Monitoring Report.
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b. Recording Sites with the San Diego Natural History Museum
The Pl shall be responsible for recording (on the appropriate forms) any
significant or potentially significant fossil resources encountered during the
Paleontological Monitoring Program in accordance with the City's Paleontological
Guidelines, and submittal of such forms to the San Diego Natural History
Museum with the Final Monitoring Report.
2. MMCshall return the Draft Monitoring Report to the Pl via the RE for revision or, for
preparation of the Final Report.
3. The Pl shall submit revised Draft Monitoring Report to MMC via the RE for approval.
MMC shall provide written verification to the Pl of the approved report.
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring
Report submittals and approvals.
B. Handling of Fossil Remains
1. The Pl shall be responsible for ensuring that all fossil remains collected are cleaned
and catalogued. ‘
C. Curation of artifacts: Deed of Gift and Acceptance Verification
1. The Pl shall be responsible for ensuring that all fossil remains associated with the
monitoring for this project are permanently curated with an appropriate institution.
2. The Pl shall submit the Deed of Gift and catalogue record(s) to the RE or BI, as
appropriate for donor signature with a copy submitted te MMC.
3. The RE or Bl, as appropriate shall obtain signature on the Deed of Gift and shall
return to Pl with copy submitted to MMC.
4. The Pl shall include the Acceptance Verification from the curation institution in the
Final Monitoring Report submitted to the RE or Bl and MMC.
D. Final Monitoring Report(s)
1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if
negative), within 90 days after notification from MMC of the approved report.
2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the
approved Final Monitoring Report from MMC which includes the Acceptance
Verification from the curation institution.

=

Vil.  IMPACT SIGNIFICANCE

The MND identified that all impacts would be mitigated to below a level of significance
through mitigation. This Addendum also identifies that all significant project impacts would
be mitigated to below a level of significance, consistent with the previously certified MND.
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VIil. CERTIFICATION

Copies of the addendum, the adopted MND, the MMRP, and associated project-specific technical
appendices, if any, may be accessed on the City's CEQA webpage at
https://www.sandiego.gov/cega/final.

; % S/i? February 1, 2023

Yeff Szymaneki Date of Final Report
Senior Planner

Development Services Department

Analyst: Rhonda Benally

Attachments: Figure 1: Location Map
Mitigated Negative Declaration No. 255100/SCH No. 2011091045
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Site Plan

Environmental Analysis Section Project No. 697902

CITY OF SAN DIEGO - DEVELOPMENT SERVICES DEPARTMENT
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APPENDIX B

FIRE HYDRANT METER PROGRAM
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 10F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and

charges for fire hydrant meters.

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions.

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986

2.4  California Code of Regulations, Titles 17 and 22

2.5 California State Penal Code, Section 498B.0

2.6 State of California Water Code, Section 110, 500-6, and 520-23

2.7 Water Department Director

Reference

2.8 State of California Guidance Manual for Cross Connection Programs

2.9 American Water Works Association Manual M-14, Recommended Practice for

Backflow Prevention

2.10  American Water Works Association Standards for Water Meters

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire
hydrant for the purpose of temporary use. (These meters are sometimes referred

to as Construction Meters.)
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3.2 Temporary Water Use: Water provided to the customer for no longer than
twelve (12) months.

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the
outlet side of a Fire Hydrant Meter.

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit
Schedule). The deposit is refundable upon the termination of use and
return of equipment and appurtenances in good working condition.

4.2 Fire hydrant meters will have a 2 }4" swivel connection between the meter
and fire hydrant. The meter shall not be connected to the 4" port on the
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure
Principle Assembly (RP) as part of the installation. Spanner wrenches are
the only tool allowed to turn on water at the fire hydrant.

4.3 The use of private hydrant meters on City hydrants is prohibited, with
exceptions as noted below. All private fire hydrant meters are to be
phased out of the City of San Diego. All customers who wish to continue
to use their own fire hydrant meters must adhere to the following
conditions:

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly

labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing. Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis. If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

0. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10.  When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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11.

12.

13.

14.

When a private meter malfunctions, the customer will be
notified and the meter will be removed by the City and
returned to the customer for repairs.  Testing and
calibration results shall be given to the City prior to any re-
installation.

The register shall be hermetically sealed straight reading
and shall be readable from the inlet side. Registration shall
be in hundred cubic feet.

The outlet shall have a 2 % “National Standards Tested
(NST) fire hydrant male coupling.

Private fire hydrant meters shall not be transferable from
one contracting company to another (i.e. if a company goes
out of business or is bought out by another company).

4.4  All fire hydrant meters and appurtenances shall be installed, relocated and
removed by the City of San Diego, Water Department. All City owned
fire hydrant meters and appurtenances shall be maintained by the City of
San Diego, Water Department, Meter Services.

4.5 If any fire hydrant meter is used in violation of this Department
Instruction, the violation will be reported to the Code Compliance Section
for investigation and appropriate action. Any customer using a fire
hydrant meter in violation of the requirements set forth above is subject to
fines or penalties pursuant to the Municipal Code, Section 67.15 and

Section 67.37.

4.6  Conditions and Processes for Issuance of a Fire Hydrant Meter

Process for Issuance

a. Fire hydrant meters shall only be used for the following purposes:

I.
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2. Construction and maintenance related activities (see Tab 2).
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No customer inside or outside the boundaries of the City of San
Diego Water Department shall resell any portion of the water
delivered through a fire hydrant by the City of San Diego Water
Department.

The City of San Diego allows for the issuance of a temporary fire
hydrant meter for a period not to exceed 12 months (365 days). An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days. A written
request for an extension by the consumer must be submitted at
least 30 days prior to the 12 month period ending. No extension
shall be granted to any customer with a delinquent account with
the Water Department. No further extensions shall be granted.

Any customer requesting the issuance of a fire hydrant meter shall
file an application with the Meter Section. The customer must
complete a “Fire Hydrant Meter Application” (Tab 1) which
includes the name of the company, the party responsible for
payment, Social Security number and/or California ID, requested
location of the meter (a detailed map signifying an exact location),
local contact person, local phone number, a contractor’s license (or
a business license), description of specific water use, duration of
use at the site and full name and address of the person responsible
for payment.

At the time of the application the customer will pay their fees
according to the schedule set forth in the Rate Book of Fees and
Charges, located in the City Clerk’s Office. All fees must be paid
by check, money order or cashiers check, made payable to the City
Treasurer. Cash will not be accepted.

No fire hydrant meters shall be furnished or relocated for any
customer with a delinquent account with the Water Department.

After the fees have been paid and an account has been created, the
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meter shall be installed within 48 hours (by the second business
day). For an additional fee, at overtime rates, meters can be
installed within 24 hours (within one business day).

The customer shall call the Fire Hydrant Meter Hotline (herein
referred to as “Hotline”), a minimum of 24 hours in advance, to
request the relocation of a meter. A fee will be charged to the
existing account, which must be current before a work order is

The customer will supply in writing the address where the meter is
to be relocated (map page, cross street, etc). The customer must
update the original Fire Hydrant Meter Application with any

Fire hydrant meters shall be read on a monthly basis. While fire
hydrant meters and backflow devices are in service, commodity,
base fee and damage charges, if applicable, will be billed to the
customer on a monthly basis. If the account becomes delinquent,

After ten (10) months a “Notice of Discontinuation of Service”
(Tab 3) will be issued to the site and the address of record to notify
the customer of the date of discontinuance of service. An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days (as stated in
Section 4.6C) and a copy of the extension shall be forwarded to the
Meter Shop Supervisor. If an extension has not been approved, the

4.7 Relocation of Existing Fire Hydrant Meters
a.
generated for the meter’s relocation.
b.
changes as it applies to the new location.
C.
the meter will be removed.
4.8  Disconnection of Fire Hydrant Meter
a.
meter will be removed after twelve (12) months of use.
b.
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Upon completion of the project the customer will notify the Meter
Services office via the Hotline to request the removal of the fire
hydrant meter and appurtenances. A work order will be generated
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for removal of the meter.

Meter Section staff will remove the meter and backflow prevention
assembly and return it to the Meter Shop. Once returned to the
Meter Shop the meter and backflow will be tested for accuracy and
functionality.

Meter Section Staff will contact and notify Customer Services of
the final read and any charges resulting from damages to the meter
and backflow or its appurtenance. These charges will be added on
the customer’s final bill and will be sent to the address of record.
Any customer who has an outstanding balance will not receive
additional meters.

Outstanding balances due may be deducted from deposits and any
balances refunded to the customer. Any outstanding balances will
be turned over to the City Treasurer for collection. Outstanding

balances may also be transferred to any other existing accounts.

5. EXCEPTIONS

5.1 Any request for exceptions to this policy shall be presented, in writing, to

the Customer Support Deputy Director,

consideration.

6. MOBILE METER

or his/her designee for

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters
will be protected by an approved backflow assembly and the minimum
requirement will be a Reduced Pressure Principal Assembly. The two
types of Mobile Meters are vehicle mounted and floating meters. Each
style of meters has separate guidelines that shall be followed for the
customer to retain service and are described below:

a) Vehicle Mounted Meters: Customer applies for and receives a City

owned Fire Hydrant Meter from the Meter Shop.

The customer

mounts the meter on the vehicle and brings it to the Meter Shop for
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b)

inspection.  After installation is approved by the Meter Shop the
vehicle and meter shall be brought to the Meter Shop on a monthly
basis for meter reading and on a quarterly basis for testing of the
backflow assembly. Meters mounted at the owner’s expense shall
have the one year contract expiration waived and shall have meter or
backflow changed if either fails.

Floating Meters: Floating Meters are meters that are not mounted to
a vehicle. (Note: All floating meters shall have an approved
backflow assembly attached.) The customer shall submit an
application and a letter explaining the need for a floating meter to the
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough
review of the needs of the customer, (i.e. number of jobsites per day,
City contract work, lack of mounting area on work vehicle, etc.), may
issue a floating meter. At the time of issue, it will be necessary for the
customer to complete and sign the “Floating Fire Hydrant Meter
Agreement” which states the following:

1) The meter will be brought to the Meter Shop at 2797 Caminito
Chollas, San Diego on the third week of each month for the
monthly read by Meter Shop personnel.

2) Every other month the meter will be read and the backflow will
be tested. This date will be determined by the start date of the
agreement.

If any of the conditions stated above are not met the Meter Shop has the
right to cancel the contract for floating meter use and close the account
associated with the meter. The Meter Shop will also exercise the right to
refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use
again with any potable water supply. The customer shall incur the cost of
replacing the meter and backflow device in this instance.
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7. FEE AND DEPOSIT SCHEDULES

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate
Book of Fees and Charges, on file with the Office of the City Clerk, are
based on actual reimbursement of costs of services performed, equipment
and materials. Theses deposits and fees will be amended, as needed,
based on actual costs. Deposits, will be refunded at the end of the use of
the fire hydrant meter, upon return of equipment in good working
condition and all outstanding balances on account are paid. Deposits can
also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs
related to this program are subject to change without prior notification.

The Mayor and Council will be notified of any future changes.

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT

8.1 Use of water from any fire hydrant without a properly issued and installed
fire hydrant meter is theft of City property. Customers who use water for
unauthorized purposes or without a City of San Diego issued meter will be
prosecuted.

8.2 If any unauthorized connection, disconnection or relocation of a fire
hydrant meter, or other connection device is made by anyone other than
authorized Water Department personnel, the person making the
connection will be prosecuted for a violation of San Diego Municipal
Code, Section 67.15. In the case of a second offense, the customer’s fire
hydrant meter shall be confiscated and/or the deposit will be forfeited.

8.3  Unauthorized water use shall be billed to the responsible party. Water use
charges shall be based on meter readings, or estimates when meter
readings are not available.

8.4 In case of unauthorized water use, the customer shall be billed for all
applicable charges as if proper authorization for the water use had been
obtained, including but not limited to bi-monthly service charges,
installation charges and removal charges.
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter,
backflow, various appurtenances), the cost of repairs or replacements will
be charged to the customer of record (applicant).

Water Department Director

Tabs: 1. Fire Hydrant Meter Application
2. Construction & Maintenance Related Activities With No Return
To Sewer
3. Notice of Discontinuation of Service

APPENDIX
Administering Division:  Customer Support Division

Subject Index: Construction Meters
Fire Hydrant
Fire Hydrant Meter Program
Meters, Floating or Vehicie Mounted
Mobile Meter
Program, Fire Hydrant Meter

Distribution: DI Manual Holders
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TIES

Meter Information

> Hydrant Meter

METER SHOP (619) 527-7449

Application for Fire s o)

(For Office Use Only)

NS REQ

FACH

DATE

BY

Application Date

Requested Install Date:

Fire Hydrant Location: (Attach Detailed Map//Thomas Bros. Map Locatlon or Construction drawing.)

T.B. G.B. (CITY USE

Specific Use of Water:

Estimated Duration of Meter Use:

Any Return to Sewer or Storm Drain, If so, explain:

Check Box 'if Reclaimed Water

Company Information

Company Name:

Mailing Address:

City:

State:

Zip:

Phone: ( )

*Business license#

*Contractor license#

A Copy of the Contractor’s license OR Business License is required at the time of meter issuance.

Name and Title of Billing Agent: Phone: { )
(PERSON IN ACCOUNTS PAYABLE)

Site Contact Name and Title: Phone: ()
Responsible Party Name: Title:

Cal ID# Phone: (. )

Signature:

Date:

)

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that employees of this Organization understand the proper use of Fire Hydrant Meter
e e e e e

| Fire Hydrant Meter Removal Request

Requested Removal Date:

Provide Current Meter Location if Different from Above:

Signature: Title: Date:
Phone: ( ) Pager: ( )
City Meter Private Meter

Contract Acct #:

Deposit Amount: 5936.00

Fees Amount: S 62.00

Bay Ho Improv 2
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Meter Serial # Meter Size: 05 Meter Make and Style: 6'7
_ Backflow
Backflow # Backflow Size: Make and Style:
Name: Signature: Date:
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Tab 2 to DI 55.27

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing

Backfilling

Combination Cleaners (Vactors)
Compaction

Concrete Cutters

Construction Trailers

Cross Connection Testing

Dust Control

Flushing Water Mains

Hydro Blasting

Hydro Seeing

Irrigation (for establishing irrigation only; not continuing irrigation)
Mixing Concrete

Mobile Car Washing

Special Events

Street Sweeping

Water Tanks

Water Trucks

Window Washing

Note:
1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.
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Date

Name of Responsible Party
Company Name and Address
Account Number:

Subject: Discontinuation of Fire Hydrant Meter Service

Dear Water Department Customer:

The authorization for use of Fire Hydrant Meter # , located at (Meter Location Address)
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation
date. If you require an extension, please contact the Water Department, or mail your request for an
extension to:

City of San Diego

Water Department
Attention: Meter Services
2797 Caminito Chollas

San Diego, CA 92105-5097

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) -

Sincerely,

Water Department
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APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

1. Soil amendment

2. Fiber mulch

3. PVC or PE pipe up to 16 inch diameter

4, Stabilizing emulsion

5. Lime

6. Preformed elastomeric joint seal

7. Plain and fabric reinforced elastomeric bearing pads
8. Steel reinforced elastomeric bearing pads

9. Waterstops (Special Condition)

10. Epoxy coated bar reinforcement

11. Plain and reinforcing steel

12. Structural steel

13. Structural timber and lumber

14. Treated timber and lumber

15. Lumber and timber

16. Aluminum pipe and aluminum pipe arch

17. Corrugated steel pipe and corrugated steel pipe arch
18. Structural metal plate pipe arches and pipe arches

19. Perforated steel pipe

20. Aluminum underdrain pipe

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints
22. Metal target plates

23. Paint (traffic striping)

24. Conductors

25. Painting of electrical equipment
26. Electrical components

27. Engineering fabric

28. Portland Cement

29. PCC admixtures

30. Minor concrete, asphalt

31. Asphalt (oil)

32. Liquid asphalt emulsion

33. Epoxy
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SAMPLE CITY INVOICE WITH CASH FLOW FORECAST

Bay Ho Improv 2 130 | Page
K-24-2247-DBB-3



City of San Diego, CM&FE Div., 9573 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No.
City Purchase Order No.
Resident Engineer (RE):

Contractor's Name:
Contractor's Address:

Contractor's Phone #:
Contractor's fax #:

Invoice No.
Invoice Date:

RE Phone#: Fax#: Contact Name: Billing Period: ( To )
Trigger Asset Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date Amqu_nt
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount Remaining
1 1.00 $ - $0.00 $0.00 0.00 $0.00] $ -
2 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
3 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
4 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
5 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
6 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
7 1.00 $ - $0.00 $0.00 0.00% $0.00] $ -
8 $ $0.00 0.00% $0.00] $ -
5 $ $0.00 0.00% $0.00] $ -
6 $ $0.00 0.00% $0.00] $ -
7 $ $0.00 0.00% $0.00] $ -
8 $ $0.00 0.00% $0.00] $ -
9 $ $0.00 0.00% $0.00] $ -
10 $ $0.00 0.00% $0.00] $ -
11 $0.00 0.00% $0.00] $ -
12 $ $0.00 $0.00 0.00% $0.00] $ -
13 $ $0.00 $0.00 0.00% $0.00] $ -
14 $ $0.00 $0.00 0.00% $0.00] $ -
15 $ $0.00 $0.00 0.00% $0.00] $ -
16 $ - $0.00 $0.00 0.00% $0.00] $ -
17 $ - $0.00 $0.00 0.00% $0.00] $ -
$ - $0.00 $0.00 0.00% $0.00| $ -
CHANGE ORDER No. $ - $0.00 $0.00 0.00% $0.00] $ -
$ - $0.00 $0.00 0.00% $0.00] $ -
Total Auhtorized Amount (Original) $ - $0.00 $0.00 $0.00] $ -
Total Authorized Amount (including approved Change Order)| $ - $0.00 $0.00 Total Billed $0.00] Total Amount Remaining
SUMMARY $ N
A. Original Contract Amount $0.00|f Icertify that the materials have been received by me, or services Retention and/or Escrow Payment Schedule
have been rendered, in the quality and quantity specified per the . . —
B. Approved Change Order #00 Thru #00 $0.00 approved contracted amounts, and is approved for payment | 10tal Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) $0.00 Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date $0.00 Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) $0.00| Resident Engineer Date Amt to Release to Contractor from PO/Escrow: $0.00
F. Less Total Previous Payments $0.00
G. Payment Due Less Retention $0.00| Construction Engineer Date
1/10/2024 Rev H. Remaining Authorized Amount $0.00 Contractor Signature and Date:
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WESH  Peios Construction Cash Flow Forecas
Date Submitted: 10/10/2018
NTP Date: 3/23/2018
Final Statement of WD Date; 5/23/2020 n I
Contract #] _ KI0000000K Sewer and Water Group Joh (
Contract Amount: $5,617,000
Year January February March April May June July br [ October | November | December
2018 15,000 25,000 52,000 52,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 1,000,000 | 1,000,000
2020 100,000 100,000 100,000 1,000,000 | 1,000,000
2021
2022
2023
2024
2025
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APPENDIX E

LOCATION MAP
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Engineering &
SD) capital Projects
BAY HO IMPROV 2

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER FOR QUESTIONS ABOUT THIS PROJECT
JAIME RAMOS ROBERTO VALADEZ ISABEL BISHOP Call: (619) 533-4207
(619) 533-5103 (619) 533-7422 (619) 533-4181 Email: engineering@sandiego.gov
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APPENDIX F

ADJACENT PROJECTS MAP
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Slurry Seal Group 2325
Status: Construction

== Contact: Jamal Sherzai
Start Const: 6/2/2025
End Const: 4/16/2027
* B/

@ Abandonment pipe

Legend

‘@ Proposed Water Main CIP Line
@ Sewer Main Rehabilitation CIP Number
= = Proposed Sewer Main @ B13186

SENIOR ENGINEER
JAIME RAMOS
(619) 533-5103

e B15134

B18142
@ B18185
‘@ B18191

Engineering &
SD.J capital Projects

BAY HO IMPROV 2
PROJECT MANAGER PROJECT ENGINEER
ROBERTO VALADEZ ISABEL BISHOP

(619) 533-7422

;".'

i

L.{NORTH STAR
¥

B19088
@ B20086

B23130

§8-014884-PV1

(619) 533-4181

FOR QUESTIONS ABOUT THIS PROJECT
Call: (619) 533-4207
Email: engineering@sandiego.qgov

Block 6DD1 UU410
Status: Design

Contact: Farlito Valenzuela
Start Const: 9/16/2024
End Const: 1/7/2025

ELSINORE i

A
i @ AC Overlay Group 2301
Status: Construction
Contact: Jose Lopez

Start Const: 1/17/2024
®* End Const: 5/15/2024

¢\
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BagtiaumIvoNAME: Clairemont Mesa

KiZAe204i6eBR, 32023
Bay Ho Improv 2

COUNCIL DISTRICT: 2
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APPENDIX G

CONTRACTOR'S DAILY QUALITY CONTROL INSPECTION REPORT

Bay Ho Improv 2 137 | Page
K-24-2247-DBB-3



Appendix G

City of San Diego
Asphalt Concrete Overlay
Contractor’s Daily Quality Control Inspection Report

Project Title: Date:
Locations: 1.
2.
3.
Asphalt Mix Specification: Attached Supplier:
Dig out Locations: 1.
2.
3.

Tack Coat Application Rate @ Locations:
1.

2.

3.

Asphalt Temperature at Placement @ Locations:

L

2.

3.

Asphalt Depth @Locations:

1.

2.

3.

Compaction Test Result @Locations:

1.

2.

3.

Bay Ho Improv 2
K-24-2247-DBB-3
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Location and nature of defects:
1.
2.
3.

Remedial and Corrective Actions taken or proposed for Engineer’s approval:
1.
2.
3.

Date's City Laboratory representative was present:
1.
2.
3.

Verified the following: Initials:

1. Proper Storage of Materials & Equipment

2. Proper Operation of EqQuipment
3. Adherence to Plans and Specs
4. Review of QC Tests
5. Safety Inspection
Deviations from QCP (see attached)
Quality Control Plan Administrator’s Signature: Date Signed:
Bay Ho Improv 2 139 | Page
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APPENDIX H

MONTHLY DRINKING WATER DISCHARGE MONITORING FORM
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DRINKING WATER DISCHARGE MONITORING FORM
(Use for All Discharges to the Storm Drain)

All discharge activities related to this project comply with the State Water Resources Control Board ORDER WQ 2014-0194-DWQ, STATEWIDE GENERAL NPDES PERMIT FOR DRINKING WATER SYSTEMS
DISCHARGES as referenced by (http://www.waterboards.ca.gov/water__issues/programs/npdes/docs/drinkingwater/final_statewide_wqo2014_ 0194_ dwgq.pdf), and as follows:

Project Name:

WBS No.:

Watershed No.

Qualified Person Conducting Tests:

signature

BMPs MUST BE IN PLACE PRIOR TO ANY SCHEDULED DISCHARGE

By signing, | certify that all of the statements and conditions for drinking water discharge events are correct.

Event #1
Samplin 6 (take samples at 10 mins, Excee dence7
DischarzelLocation. Catergory” Notification> | BMPs in Place* | Volume® PINE"  50-60 mins & last 10 mins) Notes
Select Select all that appl Select all that 1 1 q . o e R t d to RE
St ) | (sclectallthatapply) | @ | weasure [unif| Time | Result | Limit |No|ves| Report exceedenceto R
Inlet Location | |Superchlorinated SwW Sweep flow path | Total
(Chlorine added for disinfection) (All Categories) (gutter, street, etc.) Chlorine mg/L E?(getrer::iga/rl;:e
|:|Large Volume PUD Dechlorination Reused
Start (2325,850 gal) (All Categories) (diffusers, chemicals, etc.) (if any) 20 NJUZ
Exceedance
Date: Well Dev/Rehab | water Board [ Jinlet Protection Turbidity |NTU 225 NTU=
Time: (Not Typical) (Large Volume Only) |:|Erosion Controls Excece)g::l;:e for
End [_Ismall volume/other| |county [ Isediment Controls
Date: (No Sampling Required) (2100,000 gal & within % pH Unit Range
Ti R mile of ocean/bay; or if 6.5t0 8.5
ime: enters the County's MS4)
Event #2
Sambplin 6 (take samples at 10 mins, Excee dence7
. A Catergory’ Notification?> | BMPs in Place* | Volume® PUNE" 50-60 mins & last 10 mins) Notes
Discharge Location
1 Select all that appl 1 11 th I 1 . . o s R RE
(Seectone) - ¢ ) | (selectall thatapply) | @ [ peagure [unit| Time | Result | Limit [No|ves| "Port exceedence o
Inlet Location Superchlorinated SW Sweep flow path | Total
(Chlorine added for disinfection) (All Categories) (gutter, street, etc.) Chlo”'ne mg/L E?(gerer;ga/r:e
Large Volume PUD Dechlorination Reused
Start (325,850 gal) (All Categories) (diffusers, chemicals, etc.) (if any) 20NTU=
Exceedance
Date: Well Dev/Rehab ater Board |_Jinlet Protection Turbidity |NTU 225 NTU=
Time: (Not Typical) (Large Volume Only) |:|Erosion Controls Exceggzen“:efor
End [|small volume/Other| _ICounty [ |Sediment Controls
Date: (No Sampling Required) (2100,000 gal & within % pH Unit Range
Ti . mile of ocean/bay; or if 6.5t0 8.5
ime: enters the County’'s MS4)

Instructional Notes found on the Page 2 of 2

PAGE 1 OF 2

Bay Ho Improv 2
K-24-2247-DBB-3

Engineering & Capital Projects Department

Submit completed Form to RE

Construction Management & Field Services Division

Version 4
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Receiving Water Monitoring

(Complete only if limits exceed on Page 1 of 2)

Event #1

1) Go to the location where the discharge enters the receiving water.

|:| Accessible |:| Unable to Determine |:| No Safe Access

2) If accessible, take photos and complete the visual monitoring below. If
unable to determine, stop here. If no safe access, stop here.

3) Visual Monitoring: Is the discharge into the receiving water...

...causing erosion[™] Yes [ ] No

...carrying floating or suspended matter |:| Yes | | No

..causing discoloration|[ ] Yes [ ] No

...causing and impact to the aquatic life present Yes _| No

...observed with visible film |:| Yes No

...observed with an sheen or coating

Yes| |No

...causing potential nuisance conditions |:| Yes |:| No

3) If all answers are NO, stop here.

4) If any answers are YES, Notify the RE immediately for further action

Event #2

1) Go to the location where the discharge enters the receiving water.

D Accessible |:| Unable to Determine I:' No Safe Access

2) If accessible, take photos and complete the visual monitoring below. If
unable to determine, stop here. If no safe access, stop here.

3) Visual Monitoring: Is the discharge into the receiving water...

...causing erosion

Yes [ ] No

..carrying floating or suspended matter|[ ] Yes No

..causing discoloration|[ "] Yes No

...causing and impact to the aquatic life present Yes No
...observed with visible film Yes No

...observed with an sheen or coating |:| Yes D No

...causing potential nuisance conditions Yes No

3) If all answers are NO, stop here.

4) If any answers are YES, Notify the RE immediately for further action

PAGE 2 OF 2

Bay Ho Improv 2
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Engineering & Capital Projects Department

Instructional Notes

1) Log the location of the inlet or discharge point. For example: Albatross St & 5th Av. Log the start date
and time and the end date and time of the discharge.

2) Log the discharge category. "Superchlorinated" are discharges where additional chlorine is added in
order to adequately disinfect and sanitize drinking water system facilities. This does NOT include potable
water containing residual chlorine from the water treatment process. "Large Volume" discharges are
greater than 325,850 gallons of total volume for one event. "Well Dev/Rehab" are discharges of potable
ground water from a well. This is not typical. If none of these categories apply, then select "Small
Volume/Other."

3) Notifications of the location, date, time, category, and estimated volume of discharge must be made to
the contacts and per the requirements below:

Contact When to Notify Email
TSW 3 days prior to all discharges  |SWPPP@SanDiego.gov
. . CompReports@SanDiego.gov
PUD 3 days prior to all discharges -
ysPp g Rdavenport@SanDiego.gov
San Diego 3 days prior to Large Volume |SanDiego@WaterBoards.ca.gov

Water Board Ben.Neill@WaterBoards.ca.gov

3 days prior if 100,000 gal and |DEH: Joseph.Palmer@SDCounty.ca.gov
within 1/4 mile of ocean/bay Dominigue.Edwards@SDCounty.ca.gov

3 days prior if enter county MS4 |WPP:Nicholas.DeValle@SDCounty.ca.gov

or unincorporated County LUEG.Watersheds@sdcounty.ca.gov

4) At a minimum, sweep gutters prior to starting discharge and use dechlorination BMPs. The contractor
and RE must monitor and determine if BMPs need to be removed or modified. For example if inlet
protection is causing flooding at a storm drain inlet, contractor may elect to remove BMPs. Document
any modification to BMPs in the notes
5) Total volume must be logged for all discharges. If discharge water is reused for other purposes such
as watering a golf course, log that volume under “Reused”
6) Sampling is required for categories per the following table:

Category Measure Sample Frequency
Superchlorinated  |Chlorine, Turbidity, pH |first 10 min, 50-60 min, last 10 min

discharges

County of
San Diego

Large Volume Chlorine Turbidity first 10 min, 50-60 min, last 10 min
Well Dev/Rehab Chlorine Turbidity first 10 min, 50-60 min, last 10 min
Small Volume/Other [None required N/A
7) Effluent limitations must be monitored not to exceed per the following table:
Measure Method Limit
Chlorine [Field Measure 0.10 mg/L-Cl

20 NTU for inland waters
225 NTU for ocean

100 NTU for wells
6.5-85

Turbidity |Visual Estimate

pH Field Meausre

Construction Management and Field Services Division

142 | Page Version 4
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APPENDIX I

HAZARDOUS WASTE LABEL/FORMS
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INCIDENT/RELEASE ASSESSMENT FORM *

If you have an emergency, Call 911

Handlers of hazardous materials are required to report releases. The following is a tool to be used for
assessing if a release is reportable. Additionally, a non-reportable release incident form is provided to
document why a release is not reported (see back).

Questions for Incident Assessment: YES NO

1. Was anyone killed or injured, or did they require medical care or admittedtoa O O
hospital for observation?

2. Did anyone, other than employees in the immediate area of the release, O )
evacuate?

3. Did the release cause off-site damage to public or private property? d d

4. s the release greater than or equal to a reportable quantity (RQ)? d d

5.  Was there an uncontrolled or unpermitted release to the air? 0 d

6. Did an uncontrolled or unpermitted release escape secondary containment, or

extend into any sewers, storm water conveyance systems, utility vaults and n n
conduits, wetlands, waterways, public roads, or off site?

7. Will control, containment, decontamination, and/or clean up require the
assistance of federal, state, county, or municipal response elements? a a

8. Was the release or threatened release involving an unknown material or
contains an unknown hazardous constituent? 0 0

9. Is the incident a threatened release (a condition creating a substantial
probability of harm that requires immediate action to prevent, reduce, or m m
mitigate damages to persons, property, or the environment)?

10. Is there an increased potential for secondary effects including fire, explosion,
line rupture, equipment failure, or other outcomes that may endanger or cause a 3
exposure to employees, the general public, or the environment?

If the answer is YES to any of the above questions — report the release to the California Office of Emergency Services
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255. Note: other state and
federal agencies may require notification depending on the circumstances.

*Call 911 in an emergency*
If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available.
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the

future, and to justify not reporting to an outside regulatory agency.

If in doubt, report the release.

! This document is a guide for accessing when hazardous materials release reporting is required by Chapter
6.95 of the California Health and Safety Code. It does not replace good judgment, Chapter 6.95, or other

state or federal release reporting requirements.

5-02-08 Page 1 of 2
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NON REPORTABLE RELEASE INCIDENT FORM

1. RELEASE AND RESPONSE DESCRIPTION

Incident #

Date/Time Discovered

Date/Time Discharge

Discharge Stopped [] Yes [] No

Incident Date / Time:

Incident Business / Site Name:

Incident Address:

Other Locators (Bldg, Room, Qil Field, Lease, Well #, GIS)

Please describe the incident and indicate specific causes and area affected. Photos Attached?:  [Yes LINo

Indicate actions to be taken to prevent similar releases from occurring in the future.

2. ADMINISTRATIVE INFORMATION

Supervisor in charge at time of incident: Phone:

Contact Person: Phone:

3. CI—_IEMICALINFORMATION

Chemfcal Quantity U GAL U LBS U FT3
Chemfcal Quantity O GAL O LBS [ FT3
chemica Quantity O cac O s Heps
Clean-Up Procedures & Timeline:

Completed By: Phone:

Print Name: Title:

5-02-08  Bay Ho Improv 2
K-24-2247-DBB-3
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

BUSINESS NAME FACILITY EMERGENCY CONTACT & PHONE NUMBER
C ) -

INCIDENT MO DAY YR g'\ég OES

use 24 hr time
pATE | | [ [ b el L1 ){] CONTROLNO. | | | | | |
INCIDENT ADDRESS LOCATION CITY/ COMMUNITY i COUNTY ZIP
CHEMICAL OR TRADE NAME (print or type) CAS Number
CHECK IF CHEMICAL IS LISTED IN [ CHECK IF RELEASE REQUIRES NOTIFI - ]

40 CFR 355, APPENDIX A

CATION UNDER 42 U.S.C. Section 9603 (a)

PHYSICAL STATE CONTAINED PHYSICAL STATE RELEASED QUANTITY RELEASED

soLp [_Juuib [ ]JcAs [ ]souib [ Juiquip [ ] cAs

URATION OF RELEASE
—DAYS —HOURS—MINUTEY

ENVIRONMENTAL CONTAMINATION " TIME OF RELEASE

[Jar  [Jwater []GROUND[_JoTHER

ACTIONS TAKEN

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)
[ ] ACUTE OR IMMEDIATE (explain)

[ ] CHRONIC OR DELAYED (explain)

[ ] NOTKNOWN (explain)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS  (INDICATE SECTION (A-G)AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

CERTIFICATION: | certify under penalty of law that | have personally examined and | am familiar with the information
sub mitted and b elieve the sub mitted information is true, accurate, and complete.
REPORTING FACILITY REPRESENTATIVE (print or type)

SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:

Bay Ho Improv 2 147 | Page
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EMERGENCY RELEASE FOLLOW-UP NOTICE
REPORTING FORM INSTRUCTIONS

GENERAL INFORMATION:
Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up
notices prepared pursuant to 42 U.S.C. §8 11004, be submitted using this reporting form. Non-permitted releases of
reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require
release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act
of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a
release. The written follow-up report is required in addition to the verbal notification.

BASIC INSTRUCTIONS:

e The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information
requested by the form is provided as completely as possible.

e If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical
released.

o If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported
on separate reporting forms.

SPECIFIC INSTRUCTIONS:
Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed
facility information concerning the release.

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is
provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided.

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or
community, the county and the zip code.

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and
the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on
guantity, time and duration of the release.

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c).

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an
explanation or description of the effects in the space provided. Use Block H for additional comments/information if
necessary to meet requirements specified in 42 U.S.C. § 11004(c).

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate
when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the
incident, as specified in 42 U.S.C. § 11004(c).

Block H: List any additional pertinent information.

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the
date that the form was prepared.

MAIL THE COMPLETED REPORT TO:
State Emergency Response Commission (SERC)
Attn: Section 304 Reports
Hazardous Materials Unit
3650 Schriever Avenue
Mather, CA 95655

NOTE: Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4),
25503.1, 25507.1, 25518 and 25520, Health and Safety Code.
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APPENDIX)

REHABILITATION DATA COLLECTION - SAMPLE SEWER MAINS, LATERALS, AND
MANHOLES DATA TEMPLATES
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REHAB DATA COLLECTION - SEWER MAINS

FSN [REHAB DATE |LENGTH |INSIDE DIAM |FUNCTIONAL DIAM ([LINING TYPE DESC |[LINING METHOD DESC |REHAB CONTRACTOR DESC REHAB MATERIAL VENDOR (COMMENTS ACCEPTANCE DATE
65112 8/22/2006 312 8 7|PVC SPIRAL WOUND WESCO INFRA. TECHNOLOGIES, LP RIBLOC EXAMPLE - Leave this row in the table as it is. 8/22/2006
10f1 5/23/2016
Bay Ho Improv 2 150 | Page
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REHAB DATA COLLECTION - LATERALS

FSN |£HAB DATE TOPHAT INSTALLED SIZE FUNCTIONAL DIAM LINING TYPE DESC LINING METHOD DESC |£HAB CONTRACTOR DESC REHAB MATERIAL VENDOR |COMMENTS ACCEPTANCE DATE
5033085 8/22/2006|Y pPvC SPIRAL WOUND WESCO INFRA. TECHNOLOGIES,LP RIBLOC EXAMPLE - Leave this row in the table as it is. 8/22/2006
10f1 5/23/2016
Bay Ho Improv 2 151 | Page
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REHAB DATA COLLECTION - MANHOLES

LINING ACTUAL
REHAB MATERIAL LINING REHAB RIM INVERT DEPTH ACCEPTANCE
MH FSN DATE LINING TYPE VENDOR SYSTEM CONTRACTOR ELEVATION | ELEVATION (VF) COMMENTS DATE
ZEBRON
70536 3/28/2007 | POLYURETHANE ZEBRON ZEBRON 386 | CORPORATION 49.8 41.95 7 | Leave this row as a sample. 3/28/2007
Bay Ho Improv 2 152 | Page
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APPENDIX K
SAMPLE ARCHAEOLOGY INVOICE

Bay Ho Improv 2 153 | Page
K-24-2247-DBB-3



(FOR ARCHAEOLOGY ONLY)
Company Name

Date: Insert Date

To: Name of Resident Engineer
City of San Diego

Construction Management and
Field Services Division

9573 Chesapeake Drive

San Diego, CA 92123-1304

Project Name: Insert Project Name

SAP Number (WBS/10/CC): Insert SAP Number

Drawing Number:
Invoice period: Insert Date to Insert Date

Work Completed:

Insert Drawing Number

Address, telephone, fax

Bid item Number — Description of Bid Item — Quantity — Unit Price— Amount

Detailed summary of work completed under this bid item: Insert detailed description of Work related to
Archaeology Monitoring Bid item. See Note 1 below.

Summary of charges:

Description of Services Name Start Date | End Date | Total | Hourly Amount
Hours Rate
Field Archaeologist Joe Smith 8/29/2011 | 9/2/2011"| 40 $84 $3,360
Laboratory Assistant Jane Doe 8/29/2011 .| 9/2/2011 | 2 $30 $60
Subtotal $3,420
Work Completed: Bid item Number — Description of Bid Item — Quantity — Unit Price— Amount

Detailed summary of work completed under this bid item: Insert detailed description of Work related to

Archaeology Curation/Discovery Bid item. See Note 2 below.

Summary of charges:

Description of Where work Name Start Date | End Date | Total | Hourly | Amount
Services occurred (onsite Hours Rate
vs offsite/lab)

Field Archaeologist Joe Smith | 8/29/2011 | 9/2/2011 | 40 $84 $3,360

Laboratory Assistant Jane Doe | 8/29/2011 | 9/2/2011 | 2 $30 $60

Subtotal $3,420
Total this invoice: $
Total invoiced to date: $

Bay Ho Improv 2 154 | Page
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Note 1:

For monitoring related bid items or work please include summary of construction work that was monitored from Station
to Station, Native American monitors present, MMC coordination, status and nature of monitoring and if any discoveries
were made.

Note 2:

For curation/discovery related bid items or work completed as part of a discovery and curation process, the Pl must provide
a response to the following questions along with the invoice:

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the California
Register of Historical Resources (California Register).

a. Please briefly describe your application (consideration) of all four California Register criteria.

b. If the resource is eligible under Criterion D, please define the important information that may be present.

c.  Were specialized studies performed? How many personnel were required? How many Native American
monitors were present?

d.  What is the age of the resource?
e. Please define types of artifacts.to be collected and curated, including quantity of boxes to be submitted to
the San Diego Archaeological Center (SDAC). How many personnel were required? How many Native
American monitors were present?
2. Preliminary results of data recovery and a definition of the size of the representative sample.
a. Were specialized studies performed? Please define types of artifacts to be collected and curated, including
quantity of boxes to be submitted to the SDAC. How many personnel were required? How many Native
American monitors were present?
3. What resources were discovered during monitoring?
4. What is the landform context and what is the integrity of the resources?
5. What additional studies are necessary?
6. Based on application of the California Register criteria, what is the significance of the resources?

a. Ifthe resource is eligible for the California Register, can the resource be avoided by construction?

b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if necessary)
and what material will be submitted to the SDAC for curation. Are any specialized studies proposed?

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable).
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APPENDIX L

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION
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Protecting AMI Devices in Meter Boxes and on Street Lights

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency,
customer service and billing, and to be used by individual accounts to better manage the efficient
use of water. All AMI devices shall be protected per Section 402-2, “Protection”, of the 2021
Whitebook.

AMI technology allows water meters to be read electronically rather than through direct
visual inspection by PUD field staff. This will assist PUD staff and customers in managing
unusual consumption patterns which could indicate leaks or meter tampering on a customer's

property.
Three of the main components of an AMI system are the:

A. Endpoints, see Photo 1:
Photo 1
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2:

Photo 2

Network Devices, see Photo 3:

Photo 3
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of
meters in San Diego. These AMI devices provide interval consumption data to the PUD's Customer
Support Division. If these devices are damaged or communication is interrupted, this Division will be
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent
to the meter. A separate flat round antenna may also be installed through the meter box lid. This
antenna is connected to the endpoint via cable. The following proper installation shall be implemented
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below
demonstrates a diagram of the connection:

Photo 4

NICOR RF Friendly
lid.

1" clearance : ;
Excess wire coiled

and secured

2 " rebar Pit cleaned, gravel in
place
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in
this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned
to its original installation with the end points pointed upwards as shown below in Photo 5.

The PUD’s code compliance staff will issue citations and invoices to you for any damaged
AMI devices that are not re-installed as discussed in the Contract Document
Photo 5 below shows a typical installation of an AMI endpoint on a water meter.

Photo 5

ERT or Transmitter

Photo 6 below is an example of disturbance that shall be avoided:

The
antenna

was drilled

into the lid

and now it BN

is
removed

Bay Ho Improv 2
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Photo 6

Fiberglass Rod

| The ERT has
\|been
|disconnected

!from the

Water Meter

| The endpoint is taken off the

rod which is the original
installation location
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You are responsible when working in and around meter boxes. If you encounter these
endpoints, use proper care and do not disconnect them from the registers on top of the water
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below:

Photo 7

Another component of the AMI system are the Network Devices. The Network Devices are strategically
placed units (mainly on street light poles) that collect interval meter reading data from multiple meters for
transmission to the Department Control Computer. If you come across any of these devices on street lights
that will be removed or replaced (refer to Photos 8 and 9 below), notify Elvira Santiesteban,
Compliance & Metering Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor
619-857-8257 immediately.

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a sticker with
contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-3525 if your work will impact
these street lights. These are assets that belong to the City of San Diego and you shall be responsible for any
costs of disruption of this network.
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Photo 8

Network Device

Photo 9

For assistance
pemiie Grures With this AMI device:
- City of San Diego
Public Utilities Department

Water Emergency Repairs
{619)515-3525

If you encounter any bad installations, disconnected/broken/buried endpoints, or
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. The
Resident Engineer will then immediately contact Elvira Santiesteban, Compliance & Metering
Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor 619-857-8257.

Rev. 9.11.2023
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EXCAVATION EXCAVATION

INFLUENCE TRENCH WIDTH INFLUENCE AREA
AREA WIDTH VARIES WIDTH
SEE NOTE 2 SEE NOTE 2
} } } EXISTING AC PAVEMENT
B 11 g
ASPHALT OVERLAY
A a0
w; e X
> EXISTING BASE OR
< OLD CONCRETE PAVEMENT
V4
MAJOR EXCAVATION
(SEE NOTE 3)
EXCAVATION MINIMUM WIDTH EXCAVATION
AREA WIDTH OF NEW PAVEMENT INFLUENCE AREA
SEE NOTE 2‘\ /—\évEE NOTE 2
[— |
| | /’EXISTING AC PAVEMENT
asPHALT OVERLAY. R
o
a D
EXISTING BASE OR
TRENCH WIDTH OLD CONCRETE PAVEMENT
VARIES

MINOR EXCAVATION
(SEE NOTE 4)

NOTES:

1. EXCAVATION INFLUENCE AREA MEANS THE AREA THAT IS IMPACTED BY THE EXCAVATION AS DETERMINED BY THE
ENGINEER AND EXTENDS AROUND THE PERIMETER OF THE EXCAVATION AS SET FORTH IN THE TABLE 62-12A
IN SECTION 62.1209 OF SAN DIEGO MUNICIPAL CODE.

2. THE EXCAVATION INFLUENCE AREA EXTENDS AROUND THE PERIMETER OF THE EXCAVATION AS SHOWN IN TABLE 1.
TABLE 1. EXCAVATION INFLUENCE AREA WIDTH

STREET CLASSIFICATION WET UTILITIES DRY UTILITIES
ARTERIAL STREETS 62 INCHES 51 INCHES
MAJOR STREETS 71 INCHES 55 INCHES
COLLECTOR STREETS 82 INCHES 43 INCHES
RESIDENTIAL STREETS 74 INCHES 46 INCHES

3. MAJOR EXCAVATION MEANS AN EXCAVATION INVOLVING A TRENCH GREATER THAN 6 INCHES IN WIDTH OR
GREATER THAN 3 FEET IN DEPTH.

4. MINOR EXCAVATION MEANS AN EXCAVATION INVOLVING A TRENCH 6 INCHES OR LESS IN WIDTH AND 3 FEET OR
LESS IN DEPTH.

SHEET 1 OF 2

REVISION | BY | APPROVED DATE RECOMMENDED BY THE CITY OF SAN DIEGO
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NOTES (CONTINUED):

5. ADDITIONAL REPAIRS FOR MAJOR EXCAVATIONS AND MINOR EXCAVATIONS (FOR WET AND DRY UTILITIES):
THE PURPOSE OF THE ADDITIONAL PAVEMENT REPAIRS, INCLUDING BUT NOT LIMITED TO BASE AND
SUB-BASE REPAIRS, DIG-OUTS, INLAYS, IS TO RESTORE THE SURFACE PAVEMENT TO ITS ORIGINAL
CONDITION AND TO ENSURE PUBLIC SAFETY.

6. REPAIRS TO THE EXISTING PAVEMENT WITH OBSERVABLE FAILURES WITHIN THE EXCAVATION INFLUENCE
AREA PER TABLE 1 SHALL BE PERFORMED AS DIRECTED BY THE ENGINEER. THE EXCAVATION INFLUENCE
AREA IS MEASURED FROM THE OUTER EDGE OF THE TRENCH CUT EXCAVATION AND MUST BE RESURFACED
REGARDLESS OF THE EXISTENCE OF OBSERVABLE FAILURE.

7. FOR ALTERNATIVE COMPLIANCE, PAVEMENT RESTORATION (MILL AND PAVE) MAY EXTEND TO THE FULL
WIDTH OF OF THE IMPACTED TRAVEL LANE(S) WHERE THE STREET DAMAGE FEE WILL BE WAIVED. FOR
UNMARKED TRAVEL LANES, THE CENTERLINE OF THE STREET OR INTERSECTION WILL BE CONSIDERED AS
A REFERENCE FOR THE EXTENT OF THE LANE WIDTH TO CURB LINE OR POINT OF CURB RETURN (PCR).
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STREETS
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MILL AND PAVE
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TABLE 1

TYPE 1 TYPE 2
ASPHALT ASPHALT PLUS BASE
MIX DESIGN 3/4" TYPE Ill CLASS B3 | 3/4" TYPE Ill CLASS B3 PLUS CLASS Il BASE
ALLEYS 8.0" ASPHALT THICKNESS TO EQUAL
LOCAL THROUGH 4 LANE COLLECTORS |10.0" EXISTING PLUS 1", MIN 4" TO MAX. 9".
MAJOR 12.0" COMBINED ASPHALT PLUS BASE 18" MIN.

NOTES:

. ANY STREET TRENCH 7 FEET IN WIDTH OR GREATER AND LONGER THAN 100 FEET IN OVERALL LENGTH SHALL BE

RECONSTRUCTED WITH THE PAVEMENT SECTION FOR THE STREET CLASSIFICATION PER SCHEDULE "J"
(SDG-113).

. IN STREETS NOT RECIEVING A FULL WIDTH OVERLAY PRIOR TO ACCEPTANCE, ASPHALT TRENCH CAPS SHALL BE

MILLED AS SHOWN AND RESURFACED WITH 1/2" TYPE Il CLASS C2 ASPHALT NO LESS THAN 30 CALENDAR DAYS
AFTER INITIALASPHALT PLACEMENT.

. IF THE STREET IS NOT SUBJECT TO CURB TO CURB ASPHALT OVERLAY, IT MUST COMPLETE FINAL STREET

RESTORATION WITHIN 180 CALENDAR DAYS OF THE TRENCH CAP.

. WHEN DIRECTED BY CITY ENGINEER OR SHOWN ON THE PLANS, CONCRETE PER SDG-108 (NOTE #5) MAY BE

PLACED; A 1/8"- 1/4" WEARING SURFACING OF TYPE |ll CLASS F ASPHALT CONCRETE WILL BE REQUIRED.

. ASPHALT OVERLAY THE ENTIRE LENGTH OF THE TRENCH INCLUDING THE INFLUENCE AREA AROUND THE

PERIMETER OF THE EXCAVATION PER TABLE 1 IN SDG-105.

A. IF THE TRENCH OR EXCAVATION INFLUENCE AREA ENTERS ABICYCLE LANE, THE ENTIRE WIDTH OF THE
BICYCLE SHALL BE ASPHALT OVERLAYED AND RESTRIPED FOR THE LENGTH OF THE TRENCH INCLUDING
EXCAVATION INFLUENCE AREA. REPLACE IN KIND ANY EXISTING DELINEATORS.

. EXCAVATOR SHALL ASPHALT OVERLAY IN MORATORIUM STREETS UNDER MORATORIUM DUE TO NEW

CONSTRUCTION,RECONSTRUCTION, OR ASPHALT OVERLAY WITHIN 180 WORKING DAYS AFTER THE ENGINEER
APPROVES THE TRENCH REPAIR.
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EXISTING JOINT,
EDGE OF GUTTER OR

CONCRETE TRENCH
CUT PATCH
560-C-3250
CONCRETE
(SEE NOTES 5.5 6) / EXISTING CONCRETE PAVEMENT
EXISTING JOINT, < ~__
EDGE OF GUTTER OR SUBGRADE 95% RELATIVE COMPACTION
CONCRETE TRENCH
CUT PATCH
NN
NOTES:

1. CONCRETE PAVEMENT RESTORATION SHALL EXTEND BEYOND THE EDGE OF THE TRENCH CUT TO THE NEAREST
JOINT (FULL WIDTH OF CONCRETE PANEL, JOINT TO JOINT AROUND THE PERIMETER OF THE EXCAVATION) OR TO
THE EDGE OF THE GUTTER. IF NO GUTTER IS PRESENT, EXTEND THE RESTORATION TO THE NEAREST CURB.

A. FOR CONCRETE PAVEMENT WITH EXISTING TRENCH CUT PATCHES THAT ARE 4'-0" OR LESS FROM THE
EDGE OF THE EXCAVATION, CONCRETE PAVEMENT RESTORATION SHALL INCLUDE REMOVING THE
EXISTING TRENCH CUT PATCHES AND REPLACING IT WITHIN THE NEW PCC CONSTRUCTION FOR THE NEW
PANEL.

B. IF TRENCH CUT IS IN ALLEY APRON, CONCRETE RESTORATION SHALL BE TO THE NEAREST JOINT OR
REPLACE ENTIRE ALLEY APRON IF NO JOINT. FOR NON-STANDARD ALLEY, INSTALL NEW CONCRETE
PAVEMENT AS NEW JOINTS CAN BE INSTALLED TO THE EXTENTS OF THE RIGHT-OF-WAY.

2. PRIOR TO PLACING CONCRETE, PAVEMENT EDGES SHALL BE TRIMMED TO NEAT HORIZONTAL AND VERTICAL LINES.

3. UNLESS OTHERWISE SPECIFIED, CONCRETE TRENCH COVER SHALL BE A MINIMUM OF 5 1/2" FOR ALLEYS, 7" FOR
LOCAL THROUGH FOUR LANE COLLECTOR STREETS AND 9" THICK FOR ALL MAJOR OR GREATER STREET
CLASSIFICATIONS.

4. ANY STREET TRENCH 7'-0" IN WIDTH OR GREATER AND LONGER THAN 100'-0" IN LENGTH SHALL BE
RECONSTRUCTED WITH THE PAVEMENT SECTION FOR THE STREET CLASSIFICATION PER SCHEDULE "J" (SDG-113).
STREET TRENCH SECTIONS 7'-0" IN WIDTH OR GREATER BUT LESS THAN 100'-0" IN OVERALL LENGTH SHALL BE
RESURFACED TO A THICKNESS OF 1" GREATER THAN REQUIRED BY NOTE 3 ABOVE.

5. 560-C-3250 CONCRETE TREATED WITH A MINIMUM 2% CALCIUM CHLORIDE SOLUTION IN ACCORDANCE WITH 201-1
OR 650-CW-4000 (W/O CC) CONCRETE MAY BE OPENED TO TRAFFIC 3 DAYS AFTER IT IS PLACED. 650-CW-4000
CONCRETE TREATED IN SAME MANNER (W/CC) MAY BE OPENED TO TRAFFIC 24 HOURS AFTER IT IS PLACED.
CONCRETE SPECIFIED BY ALTERNATE CLASS OR OTHERWISE CONTAINING FLY ASH IS NOT ALLOWED.

6. IN FOUR-LANE MAJOR OR GREATER STREETS, AN APPROVED SET ACCELERATING ADMIXTURE SUCH AS CALCIUM
CHLORIDE, SHALL BE USED IN THE CONCRETE.

7. FINAL STREET RESTORATION SHALL BE COMPLETED WITHIN 180 CALENDAR DAYS AFTER COMPLETION
OF THE TRENCH WORK WITHIN A STREET SEGMENT.
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PLANE 18" MIN
MILL AND PAVE 4" MIN \
AC OVERLAY
PER NOTES 3 AND 4

|_INFLUENCE AREA | INFLUENCE AREA_|
2" MIN SEE NOTE 14 7 SEE NOTE 14
(3" MIN FOR MAJOR 6" MIN_ | TRENCH | 6" MIN
OR ARTERIAL STREETS);J WIDTH
TACK ALL SIDES EXISTING A.C.
WITH ASPHALTIC PAVEMENT
EMULSION l
EXISTING BASE OR OLD
. CONCRETE PAVEMENT
=
z )

% =

< % z FOLDED WARNING

= /‘— | 5 TAPE PER SDM-105

3 z iE IE CONDUIT CROSSING

-5 =] N SEE NOTE 11
© \CEMENT SLURRY
BACKFILL 100-D-100 UP
SEE NOTE 12 TO THE FINISH GRADE
1" MIN =~ == 1" MIN 4" CONDUIT MAXIMUM.
CONDUIT SHALL BE SCH40 PVC

NOTES (OPTION A):

3" MIN -
6" MAX

OPTION A

OR EQUIVALENT HDPE PER NATIONAL
ELECTRICAL CODE

1. NEW TRENCH LOCATION SHALL BE 36 INCHES MINIMUM AND 72 INCHES MAXIMUM FROM LIP OF GUTTER, AND AT
LEAST 36 INCHES CLEAR FROM ANY CITY UNDERGROUND FACILITIES.

A. THE CONTRACTOR SHALL CONTACT THE ENGINEER TO INSPECT AND APPROVE THE TRAFFIC CONTROL PLAN
PRIOR TO START OF EXCAVATION IN ABICYCLE LANE. ENSURE ADEQUATE PROVISIONS HAVE BEEN INCLUDED
FOR BICYCLE TRAFFIC INCLUDING BICYCLE DETOURS, IF APPLICABLE.

. WHEN THE TRENCH AND/OR INFLUENCE AREA IS LOCATED WITHIN THE BICYCLE LANE, THE CONTRACTOR MUST

PAVE THE FULL WIDTH OF THE BICYCLE LANE TO THE FACE OF CURB (l.E. GRIND AND OVERLAY) WITHIN SEVEN
(7) CALENDAR DAYS OF AFTER THE INITIAL EXCAVATION. AT NO TIME SHALL A PARALLEL CUT OR SEAM EXIST IN
THE BICYCLE LANE AS A FINAL RESTORATION.

. THE CONTRACTOR SHALL PERFORM TRENCHING IN THE BICYCLE LANE IN ROAD SEGMENTS NOT TO EXCEED

500 LINEAR FEET PER SEGMENT. THE CONTRACTOR SHALL FULLY COMPLETE THE WORK ON EACH SEGMENT

PRIOR TO STARTING THE NEXT SEGMENT.

CEMENT SLURRY BACKFILL SHALL BE THOROUGHLY CONSOLIDATED, HAVE A MAXIMUM SLUMP OF 4 INCHES. FLY
ASH MEETING THE REQUIREMENTS OF 201-1.2.5.3 MAY BE ADDED (NOT AS A SUBSTITUTE) TO THE MINIMUM
CEMENT REQUIREMENTS. SLURRY COMBINED GRADING SHALL MEET REQUIREMENTS OF 201-1.3.2 (A) GRADING D.

BALL DROP TEST PER ASTM D6024 SHALL BE PERFORMED ON SLURRY AND ACHIEVE A MAXIMUM INDENTATION
DIAMETER OF 3 INCHES PRIOR TO PLACEMENT OF ASPHALT CONCRETE. SLURRY PLACED IN NARROW TRENCHES

WHERE BALL DROP TEST CANNOT BE PERFORMED SHALL BE CURED A MINIMUM OF 48 HOURS PRIOR TO
PLACEMENT OF ASPHALT CONCRETE. PERMANENT RESURFACING SHALL BE COMPLETED IN NO MORE THAN 7
DAYS AFTER PLACEMENT OF CEMENT SLURRY.

SEE ADDITIONAL NOTES ON SHEET 2
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NOTES (CONTINUED FOR OPTION A):

4.
5.

10.

1.
12.

13.

14.

DURING PLACEMENT, CONCAVE SLURRY SURFACE WITH A SHOVEL TO 1/2 INCH - 1 INCH DEPTH.

MINIMUM SPECIFIED SEPARATIONS MUST BE MAINTAINED UNTIL SLURRY HAS FULLY CURED. IT IS THE
RESPONSIBILITY OF THE CONTRACTOR TO ENSURE THE CONDUIT DOES NOT SHIFT HORIZONTALLY OR FLOAT
VERTICALLY IN THE TRENCH DURING THE APPLICATION OF THE SLURRY. SPOT POUR ONE SACK SLURRY OVER
CONDUIT AT 25 FOOT INTERVALS TO PREVENT CONDUIT FROM FLOATING.

CUTS SHALL BE STRAIGHT. EXISTING A.C. PAVEMENT WILL NOT REQUIRE SAW CUTTING WHEN USING
ROCKWHEEL FOR EXCAVATION PROVIDED THAT A SMOOTH SURFACE IS PRODUCED.

TRENCH SHALL BE MILLED TO ADEPTH OF 4 INCHES A MINIMUM OF 18 INCHES WIDE OR 12 INCHES WIDER THAN
TRENCH WIDTH, WHICHEVER IS GREATER, AND RESURFACED WITH 1/2 INCH TYPE |ll CLASS C2 ASPHALT.

WHEN PCC TRENCH RESURFACING IS DIRECTED BY CITY ENGINEER, SHOWN ON THE PLANS, OR REQUIRED FOR
A PCC SURFACED STREET, FOR ASPHALT STREETS SEE SDG-107 (NOTE #3) AND FOR CONCRETE SURFACED
STREETS SEE SDG-108.

SDG-117A SHALL BE USED FOR THE PLACEMENT OF ONE CONDUIT. FOR THE PLACEMENT OF TWO CONDUITS
USE SDG-117B AND FOR PLACEMENT OF THREE OR MORE CONDUITS USE SDG-117C OR SDG-119.

ALLOW THREE HOURS MINIMUM FOR ONE SACK SLURRY TRENCH BACKFILL CURE TIME FOR TRENCHES
PARALLEL TO THE STREET BEFORE OPENING TO TRAFFIC.

SLEEVE EXISTING CONDUITS AT CROSSING.

TOP OF CONDUIT SHALL BE 18 INCHES MINIMUM FROM TOP OF PAVEMENT OR 6 INCHES MINIMUM FROM BOTTOM
OF PAVEMENT SECTION, WHICHEVER IS GREATER.

CLEARANCE SEPARATIONS BETWEEN DRY AND WET UTILITIES PER CALIFORNIA PUBLIC UTILITY CODE GENERAL
ORDER 128 SHALL BE MAINTAINED.

ASPHALT OVERLAY THE ENTIRE LENGTH OF THE TRENCH INCLUDING THE INFLUENCE AREAAROUND THE
PERIMETER OF THE EXCAVATION PER TABLE 1 IN SDG-105.

A. IF THE TRENCH OR EXCAVATION INFLUENCE AREA ENTERS A BICYCLE LANE, THE ENTIRE WIDTH OF THE
BICYCLE SHALL BE ASPHALT OVERLAYED AND RESTRIPED FOR THE LENGTH OF THE TRENCH INCLUDING
EXCAVATION INFLUENCE AREA. REPLACE IN KIND ANY EXISTING DELINEATORS.
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PLANE 18" MIN
MILL AND PAVE 4" MIN \

AC OVERLAY
PER NOTES 3 AND 4
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e T .y CEMENT SLURRY
BACKFILL 100-D-100 UP
B TO THE FINISH GRADE
. Q\ (2) 4" CONDUITS MAXIMUM.
SEE NOTE 12 ———— CONDUITS SHALL BE SCH40 PVC
. . OR EQUIVALENT HDPE PER NATIONAL
1" MIN 1" MIN ELECTRICAL CODE
3" MIN -
6" MAX
OPTION B

NOTES (OPTION B):

1. NEW TRENCH LOCATION SHALL BE 36 INCHES MINIMUM AND 72 INCHES MAXIMUM FROM LIP OF GUTTER, AND AT
LEAST 36 INCHES CLEAR FROM ANY CITY UNDERGROUND FACILITIES.

A. THE CONTRACTOR SHALL CONTACT THE ENGINEER TO INSPECT AND APPROVE THE TRAFFIC CONTROL PLAN
PRIOR TO START OF EXCAVATION IN ABICYCLE LANE. ENSURE ADEQUATE PROVISIONS HAVE BEEN INCLUDED
FOR BICYCLE TRAFFIC INCLUDING BICYCLE DETOURS, IF APPLICABLE.

B. WHEN THE TRENCH AND/OR INFLUENCE AREA IS LOCATED WITHIN THE BICYCLE LANE, THE CONTRACTOR MUST
PAVE THE FULL WIDTH OF THE BICYCLE LANE TO THE FACE OF CURB (I.E. GRIND AND OVERLAY) WITHIN SEVEN
(7) CALENDAR DAYS OF AFTER THE INITIAL EXCAVATION. AT NO TIME SHALL A PARALLEL CUT OR SEAM EXIST IN
THE BICYCLE LANE AS A FINAL RESTORATION.

C. THE CONTRACTOR SHALL PERFORM TRENCHING IN THE BICYCLE LANE IN ROAD SEGMENTS NOT TO EXCEED
500 LINEAR FEET PER SEGMENT. THE CONTRACTOR SHALL FULLY COMPLETE THE WORK ON EACH SEGMENT
PRIOR TO STARTING THE NEXT SEGMENT.

2. CEMENT SLURRY BACKFILL SHALL BE THOROUGHLY CONSOLIDATED, HAVE A MAXIMUM SLUMP OF 4 INCHES. FLY
ASH MEETING THE REQUIREMENTS OF 201-1.2.5.3 MAY BE ADDED (NOT AS A SUBSTITUTE) TO THE MINIMUM
CEMENT REQUIREMENTS. SLURRY COMBINED GRADING SHALL MEET REQUIREMENTS OF 201-1.3.2 (A) GRADING D.

3. BALLDROP TEST PER ASTM D6024 SHALL BE PERFORMED ON SLURRY AND ACHIEVE A MAXIMUM INDENTATION
DIAMETER OF 3 INCHES PRIOR TO PLACEMENT OF ASPHALT CONCRETE. SLURRY PLACED IN NARROW TRENCHES
WHERE BALL DROP TEST CANNOT BE PERFORMED SHALL BE CURED A MINIMUM OF 48 HOURS PRIOR TO
PLACEMENT OF ASPHALT CONCRETE. PERMANENT RESURFACING SHALL BE COMPLETED IN NO MORE THAN 7
DAYS AFTER PLACEMENT OF CEMENT SLURRY.

SEE ADDITIONAL NOTES ON SHEET 4 SHEET 3 OF 6
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NOTES (CONTINUED FOR OPTION B):

4.
5.

10.

11.
12.

13.

14.

DURING PLACEMENT, CONCAVE SLURRY SURFACE WITH A SHOVEL TO 1/2 INCH - 1 INCH DEPTH.

MINIMUM SPECIFIED SEPARATIONS MUST BE MAINTAINED UNTIL SLURRY HAS FULLY CURED. IT IS THE
RESPONSIBILITY OF THE CONTRACTOR TO ENSURE THE CONDUIT DOES NOT SHIFT HORIZONTALLY OR FLOAT
VERTICALLY IN THE TRENCH DURING THE APPLICATION OF THE SLURRY. SPOT POUR ONE SACK SLURRY OVER
CONDUIT AT 25 FOOT INTERVALS TO PREVENT CONDUIT FROM FLOATING.

CUTS SHALL BE STRAIGHT. EXISTING A.C. PAVEMENT WILL NOT REQUIRE SAW CUTTING WHEN USING
ROCKWHEEL FOR EXCAVATION PROVIDED THAT A SMOOTH SURFACE IS PRODUCED.

TRENCH SHALL BE MILLED TO ADEPTH OF 4 INCHES AND A MINIMUM OF 18 INCHES WIDE OR 12 INCHES WIDER
THAN TRENCH WIDTH, WHICHEVER IS GREATER, AND RESURFACED WITH 1/2 INCH TYPE Il CLASS C2 ASPHALT.

WHEN PCC PAVEMENT RESTORATION IS DIRECTED BY CITY ENGINEER, SHOWN ON THE PLANS, OR REQUIRED
FOR A PCC SURFACED STREET, FOR ASPHALT STREETS SEE SDG-107 (NOTE #3) AND FOR CONCRETE SURFACED
STREETS SEE SDG-108.

SDG-117A SHALL BE USED FOR THE PLACEMENT OF ONE CONDUIT. FOR THE PLACEMENT OF TWO CONDUITS
USE SDG-117B AND FOR PLACEMENT OF THREE OR MORE CONDUITS USE SDG-117C OR SDG-119.

ALLOW THREE HOURS MINIMUM FOR ONE SACK SLURRY TRENCH BACKEFILL CURE TIME FOR TRENCHES
PARALLEL TO THE STREET BEFORE OPENING TO TRAFFIC.

SLEEVE EXISTING CONDUITS AT CROSSING.

TOP OF CONDUIT SHALL BE 18 INCHES MINIMUM FROM TOP OF PAVEMENT OR 6 INCHES MINIMUM FROM BOTTOM
OF PAVEMENT SECTION, WHICHEVER IS GREATER.

CLEARANCE SEPARATIONS BETWEEN DRY AND WET UTILITIES PER CALIFORNIA PUBLIC UTILITY CODE GENERAL
ORDER 128 SHALL BE MAINTAINED.

ASPHALT OVERLAY THE ENTIRE LENGTH OF THE TRENCH INCLUDING THE INFLUENCE AREA AROUND THE
PERIMETER OF THE EXCAVATION PER TABLE 1 IN SDG-105.

A. IF THE TRENCH OR EXCAVATION INFLUENCE AREA ENTERS A BICYCLE LANE, THE ENTIRE WIDTH OF THE
BICYCLE SHALL BE ASPHALT OVERLAYED AND RESTRIPED FOR THE LENGTH OF THE TRENCH INCLUDING
EXCAVATION INFLUENCE AREA. REPLACE IN KIND ANY EXISTING DELINEATORS.

SHEET 4 OF 6
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PLANE 18" MIN
MILL AND PAVE 4" MIN
AC OVERLAY
PER NOTES 3 AND 4

‘ INFLUENCE AREA INFLUENCE AREA

(3" MIN FOR M2/-I\'J|\(/I)Ig SEE NOTE 14 SEE NOQTE 14
OR ARTERIAL STREETS)T 6" MIN TVI?“EDNT%H 6" MIN

\
EXISTING A.C.
4 \ % PAVEMENT
EXISTING BASE OR OLD
TACK ALL SIDES
WITH ASPHALTIC _\\ CONCRETE PAVEMENT
EMULSION

{ FOLDED WARNING
TAPE PER SDM-105

1 & CONDUIT CROSSING

rd T 4 SEE NOTE 11

* S CEMENTSLURRY
BACKFILL 100-D-100 UP
@\t TO THE FINISH GRADE

36" MAX
~>
18" MIN

N
6" MIN
|

\

SEE NOTE 12

18"MIN| | | [[ | [~ (3)2" CONDUITS MAXIMUM.
conourT || L L CONDUITS SHALL BE SCH40 PVC

SPACER || OR EQUIVALENT HDPE PER NEC
1"MIN— =L~ —1"MIN

IB" MIN

4" MAX

6" MAX
OPTION C

NOTES (OPTION C):

1. NEW TRENCH LOCATION SHALL BE 36 INCHES MINIMUM AND 72 INCHES MAXIMUM FROM LIP OF GUTTER, AND AT
LEAST 36 INCHES CLEAR FROM ANY CITY UNDERGROUND FACILITIES.

A. THE CONTRACTOR SHALL CONTACT THE ENGINEER TO INSPECT AND APPROVE THE TRAFFIC CONTROL PLAN
PRIOR TO START OF EXCAVATION IN ABICYCLE LANE. ENSURE ADEQUATE PROVISIONS HAVE BEEN INCLUDED
FOR BICYCLE TRAFFIC INCLUDING BICYCLE DETOURS, IF APPLICABLE.

B. WHEN THE TRENCH AND/OR INFLUENCE AREA IS LOCATED WITHIN THE BICYCLE LANE, THE CONTRACTOR
MUST PAVE THE FULL WIDTH OF THE BICYCLE LANE TO THE FACE OF CURB (I.E. GRIND AND OVERLAY) WITHIN
SEVEN (7) CALENDAR DAYS OF AFTER THE INITIAL EXCAVATION. AT NO TIME SHALL A PARALLEL CUT OR SEAM
EXIST IN THE BICYCLE LANE AS A FINAL RESTORATION.

D. THE CONTRACTOR SHALL PERFORM TRENCHING IN THE BICYCLE LANE IN ROAD SEGMENTS NOT TO EXCEED
500 LINEAR FEET PER SEGMENT. THE CONTRACTOR SHALL FULLY COMPLETE THE WORK ON EACH SEGMENT
PRIOR TO STARTING THE NEXT SEGMENT.

2. CEMENT SLURRY BACKEFILL SHALL BE THOROUGHLY CONSOLIDATED, HAVE A MAXIMUM SLUMP OF 4 INCHES. FLY ASH
MEETING THE REQUIREMENTS OF 201-1.2.5.3 MAY BE ADDED (NOT AS A SUBSTITUTE) TO THE MINIMUM CEMENT
REQUIREMENTS. SLURRY COMBINED GRADING SHALL MEET REQUIREMENTS OF 201-1.3.2 (A) GRADING D.

SEE ADDITIONAL NOTES ON SHEET 6 SHEET 5 OF 6
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NOTES (CONTINUED FOR OPTION C):

3.

10.

1.
12.

13.

14.

15.

16.

BALL DROP TEST PER ASTM D6024 SHALL BE PERFORMED ON SLURRY AND ACHIEVE A MAXIMUM INDENTATION
DIAMETER OF 3 INCHES PRIOR TO PLACEMENT OF ASPHALT CONCRETE. SLURRY PLACED IN NARROW TRENCHES
WHERE BALL DROP TEST CANNOT BE PERFORMED SHALL BE CURED A MINIMUM OF 48 HOURS PRIOR TO
PLACEMENT OF ASPHALT CONCRETE. PERMANENT RESURFACING SHALL BE COMPLETED IN NO MORE THAN 7
DAYS AFTER PLACEMENT OF CEMENT SLURRY.

DURING PLACEMENT, CONCAVE SLURRY SURFACE WITH A SHOVEL TO 1/2 INCH - 1 INCH DEPTH.

MINIMUM SPECIFIED SEPARATIONS MUST BE MAINTAINED UNTIL SLURRY HAS FULLY CURED. IT IS THE
RESPONSIBILITY OF THE CONTRACTOR TO ENSURE THE CONDUIT DOES NOT SHIFT HORIZONTALLY OR FLOAT
VERTICALLY IN THE TRENCH DURING THE APPLICATION OF THE SLURRY. SPOT POUR ONE SACK SLURRY OVER
CONDUIT AT 25 FOOT INTERVALS TO PREVENT CONDUIT FROM FLOATING.

CUTS SHALL BE STRAIGHT. EXISTING A.C. PAVEMENT WILL NOT REQUIRE SAW CUTTING WHEN USING ROCKWHEEL
FOR EXCAVATION PROVIDED THAT A SMOOTH SURFACE IS PRODUCED.

TRENCH SHALL BE MILLED TO ADEPTH OF 4 INCHES AND A MINIMUM OF 18 INCHES WIDE OR 12 INCHES WIDER
THAN TRENCH WIDTH, WHICHEVER IS GREATER, AND RESURFACED WITH 1/2 INCH TYPE Ill CLASS C2 ASPHALT.

WHEN PCC TRENCH RESURFACING IS DIRECTED BY CITY ENGINEER, SHOWN ON THE PLANS, OR REQUIRED FOR A
PCC SURFACED STREET, FOR ASPHALT STREETS SEE SDG-107 (NOTE #3) AND FOR CONCRETE SURFACED
STREETS SEE SDG-108.

FOR PLACEMENT OF ADDITIONAL CONDUITS THAT EXCEED THE MAXIMUM ALLOWABLE TRENCH DIMENSIONS IN
SDG-117C USE SDG-119.

ALLOW THREE HOURS MINIMUM FOR ONE SACK SLURRY TRENCH BACKFILL CURE TIME FOR TRENCHES PARALLEL
TO THE STREET BEFORE OPENING TO TRAFFIC.

SLEEVE EXISTING CONDUITS AT CROSSING.

TOP OF CONDUIT SHALL BE 18" MINIMUM FROM TOP OF PAVEMENT OR 6" MINIMUM FROM BOTTOM OF PAVEMENT
SECTION, WHICHEVER IS GREATER.

CONDUIT DUCT SPACERS SHALL BE USED TO MAINTAIN A 3 INCH MINIMUM SEPARATION FROM THE BOTTOM OF THE
TRENCH AND 1 INCH SEPARATIONS FROM THE SIDES OF THE TRENCH TO INSURE SLURRY ENCAPSULATION OF THE
CONDUIT PACKAGE.

SPACERS SHALL BE PLACED EVERY 6 FEET ON CENTER ALONG THE ALIGNMENT OF THE CONDUIT.

CLEARANCE SEPARATIONS BETWEEN DRY AND WET UTILITIES PER CALIFORNIA PUBLIC UTILITY CODE GENERAL
ORDER 128 SHALL BE MAINTAINED.

ASPHALT OVERLAY THE ENTIRE LENGTH OF THE TRENCH INCLUDING THE INFLUENCE AREAAROUND THE
PERIMETER OF THE EXCAVATION PER TABLE 1 IN SDG-105.

A. IF THE TRENCH OR EXCAVATION INFLUENCE AREA ENTERS A BICYCLE LANE, THE ENTIRE WIDTH OF THE
BICYCLE SHALL BE ASPHALT OVERLAYED AND RESTRIPED FOR THE LENGTH OF THE TRENCH INCLUDIN
EXCAVATION INFLUENCE AREA. REPLACE IN KIND ANY EXISTING DELINEATORS.

SHEET 6 OF 6
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CONCRETE

560-C-3250
EXISTING JOINT, EDGE OF GUTTER
EXISTING CONCRETE OR OUTER EDGE OF CONCRETE
PAVEMENT X TRENCH CUT PATCH
DA AV ;>A 4 AA Vbb DA R A :2
o bb > b . > b, " & b ,
EXISTING BASE OR OLD 4 z
CONCRETE PAVEMENT : =
- 1 3 5%
i\f/ ®=

CEMENT SLURRY Q
BACKFILL 100-D-100

1" MIN - 6" MAX

NOTES:

1.

CEMENT SLURRY BACKFILL SHALL BE THOROUGHLY CONSOLIDATED, HAVE A MAXIMUM SLUMP
OF 4 INCHES, AND MAY CONTAIN 30% MAXIMUM 3/8" ROCK.

. CONCRETE SHALL BE PLACED AND FINISHED IN ACCORDANCE WITH 306-6. CONCRETE MAY BE PLACED IMMEDIATELY

FOLLOWING SLURRY BACKFILL

. CONCRETE TRENCH COVER SHALL BE A MINIMUM OF 5 1/2" THICK IN ALLEY OR LOCAL RESIDENTIAL STREETS

AND 7" THICK IN ALL OTHER STREETS. SEE NOTE #5 IN SDG-108 FOR CONCRETE CLASS OPTIONS AND CURING
REQUIREMENTS.

. EXISTING CONCRETE PAVEMENT WILL REQUIRE SAW CUTTING.
. FOR ELECTRICAL SUPPLY CABLES, SEE CALIFORNIA PUBLIC UTILITY COMMISSION GENERAL ORDER NO. 128,

RULE 33.4 CLEARANCES AND DEPTHS.

. FOR DRY UTILITIES (ELECTRICAL, COMMUNICATION, GAS, ETC.) SEE SDG-119.
. CONCRETE PAVEMENT RESTORATION SHALL EXTEND BEYOND THE EDGE OF THE TRENCH CUT TO THE NEAREST

JOINT (FULL WIDTH OF CONCRETE PANEL, JOINT TO JOINT AROUND THE PERIMETER OF THE EXCAVATION).

A. FOR CONCRETE PAVEMENT WITH EXISTING TRENCH CUT PATCHES, CONCRETE PAVEMENT RESTORATION
SHALL INCLUDE THE EXISTING TRENCH CUT PATCHES, IF THOSE PATCHES ARE WITHIN 4'-0" OF THE
PROPOSED CONCRETE PANEL.

B. IF THE TRENCH CUT IS IN ALLEY APRON, CONCRETE RESTORATION SHALL BE TO THE NEAREST JOINT OR
REPLACE ENTIRE ALLEY APRON IF NO JOINT. FOR NON-STANDARD ALLEY, INSTALL NEW CONCRETE PAVEMENT
AS NEW JOINT CAN BE INSTALLED TO THE EXTEND OF THE RIGHT-OF-WAY.

. FINAL STREET RESTORATION SHALL BE COMPLETED WITHIN 180 CALENDAR DAYS AFTER COMPLETION OF

TRENCH WORK WITHIN A STREET SEGMENT.
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POTHOLE RESURFACING (SEE NOTE 3)

6" MIN.
RESURFACE FLUSH

TACK ALL SIDES ﬁ - TO MATCH EXISTING

WITH ASPHALTIC

EMULSION | EXISTING A.C.

| PAVEMENT POTHOLE
\|[1 |

CLASS B | M 1
(SEE NOTE 3) T | é%l\wB"I\lN'I:EODR

O I v | ASPHALT PLUS
SR -| BASE (SEE NOTE 3)

EDGE OF

CLASS Il BASE
(SEE NOTE 3) ; & EXISTING BASE s'mn.  POTHOLE
p 7‘: OR .
=] ] OLD CONCRETE
| . PAVEMENT
CEMENT PLAN VIEW
___SLURRY
BACKFILL
L S —
6" MIN HIGHEST EXISTING UTILITY
— ~ (IF ENCOUNTERED)
ebonG IF | (|
UTILITYIS
ENCOUNTERED
(SEE NOTE 4)
3-0". MAX.
SECTION

NOTES:

1.

CEMENT SLURRY BACKFILL SHALL BE THOROUGHLY CONSOLIDATED, AND HAVE A MAXIMUM SLUMP OF 4 INCHES. FLY
ASH MEETING THE REQUIREMENTS OF 201-1.2.5.3 MAY BE ADDED (NOT AS A SUBSTITUTE) TO THE MINIMUM CEMENT
REQUIREMENTS. SLURRY COMBINED GRADING SHALL MEET REQUIREMENTS OF 201-1.3.2 GRADING D. CEMENT SLURRY
BACKFILL SHALL BE 100-D-100.

SLURRY SHALL BE CURED A MINIMUM OF 48 HOURS PRIOR TO PLACEMENT OF CLASS Il BASE AND ASPHALT CONCRETE.
RESURFACING SHALL BE COMPLETED IN NO MORE THAN 7 DAYS AFTER PLACEMENT OF CEMENT SLURRY.

ALLASPHALT STREET RESURFACING SHALL EXTEND A MINIMUM OF 6 INCHES BEYOND EDGE OF POTHOLE OR
EXPLORATORY EXCAVATION, AS SHOWN. ASPHALT THICKNESS TO EQUAL EXISTING AC PAVEMENT PLUS 1 INCH (4
INCHES MINIMUM TO 9 INCHES MAXIMUM). COMBINED ASPHALT PLUS BASE SHALL BE 18 INCHES MINIMUM.

IF UTILITY IS ENCOUNTERED, AS LISTED BELOW, PLACE BEDDING A MINIMUM OF 6 INCHES ABOVE UTILITY.
A. WATER UTILITY: SE 50 SAND

B. SEWER UTILITY: 3/ 8" MAXIMUM AGGREGATE

C. DRY UTILITY: SE 50 SAND

FOR PCC SURFACED STREETS, SEE SDG-108 FOR RESURFACING. FOR POTHOLE AND EXPLORATORY EXCAVATION
LARGER THAN 3'-0" ON ASPHALT CONCRETE SURFACED STREETS, SEE SDG-107 FOR RESURFACING.

POTHOLE OR EXPLORATORY EXCAVATION IN BIKE LANES SHALL BE APPROVED BY THE CITY. IF APPROVED, THE ENTIRE
WIDTH OF THE BIKE LANE SHALL BE RESURFACED, AT A MINIMUM LENGTH OF 6 FEET.

TEMPORARY RESURFACING IS ALLOWED IF CONSTRUCTION WILL BE PERFORMED WITHIN 60 DAYS AFTER POTHOLING
WORK, IF POTHOLE OR EXPLORATORY EXCAVATION IS WITHIN THE NEW TRENCH LIMITS, AND IF APPROVED BY THE
CITY. MATERIAL FOR TEMPORARY RESURFACING SHALL BE APPROVED BY THE CITY. SEE NOTE 3 FOR LIMITS AND
DEPTH.

PAVEMENT CORES SHALL NOT BE GREATER THAN 3'-0" IN DIAMETER, AND SHALL NOT BE SPACED CLOSER THAN 3 FEET
BETWEEN CORES, EDGE TO EDGE.

SEE SHEET 2 FOR TYPE B - KEYHOLE METHOD.

SHEET 1 OF 2
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PAVEMENT PLUG/
CORE (SEE NOTE 2)

BONDING

MATERIAL EXISTING A.C.

PAVEMENT

1-1/2" TO 2"
COMPACTED
CRUSHED 1/ 2"
GRAVEL
| 18"-36" ‘
EXISTING BASE
i | OR PAVEMENT PLUG/
& k OLD CONCRETE CORE (SEE NOTE 2)
= 4 PAVEMENT
CEMENT
\SLURRY
] BACKFILL
L S DRILLED/ CORED
PILOT HOLE
6" MIN HIGHEST EXISTING UTILITY PLAN VIEW
— (IF ENCOUNTERED) E—
BEDDING IF Tﬂ Q/
UTILITY IS _A
ENCOUNTERED
EE NOTE 6
(S ) 3.0" FT. MAX.
SECTION
NOTES:

1.

PAVEMENT CORE TO BE REINSTATED SHALL BE A MINIMUM OF 4 INCHES THICK AND SHALL NOT CONTAIN JOINTS OR
CRACKS WHICH MAY CAUSE IT TO BREAK AND SPALL. OTHERWISE, TYPE "A" PER SHEET 1 SHALL BE USED AS

DIRECTED BY CITY ENGINEER.

CUT, REMOVE, AND REINSTATE PAVEMENT CORE, FLUSH WITH EXISTING PAVEMENT. THE REMOVED PAVEMENT
CORE/ PLUG WITH ASPHALT AND CONCRETE BASE SHALL BE UTILIZED AND REINSTALLED IN GOOD CONDITION.

BONDING MATERIAL SHALL BE AS SPECIFIED PER CITY APPROVED MATERIALS LIST.

CEMENT SLURRY BACKFILL SHALL BE THOROUGHLY CONSOLIDATED, AND HAVE A MAXIMUM SLUMP OF 4 INCHES.
FLY ASH MEETING THE REQUIREMENTS OF 201-1.2.5.3 MAY BE ADDED (NOT AS A SUBSTITUTE) TO THE MINIMUM
CEMENT REQUIREMENTS. SLURRY COMBINED GRADING SHALL MEET REQUIREMENTS OF 201-1.3.2 GRADING D.

CEMENT SLURRY BACKEFILL SHALL BE 100-D-100.

SLURRY SHALL BE CURED A MINIMUM OF 48 HOURS PRIOR TO PLACEMENT OF CLASS Il BASE AND ASPHALT
CONCRETE. RESURFACING SHALL BE COMPLETED IN NO MORE THAN 7 DAYS AFTER PLACEMENT OF CEMENT

SLURRY.

IF UTILITY IS ENCOUNTERED, AS LISTED BELOW, PLACE BEDDING A MINIMUM OF 6 INCHES ABOVE UTILITY.

A. WATER UTILITY: SE 50 SAND
B. SEWER UTILITY: 3/ 8" MAXIMUM AGGREGATE
C. DRY UTILITY: SE 50 SAND

FOR CONCRETE SURFACED STREETS, SEE SDG-108 FOR RESURFACING. FOR POTHOLE AND EXPLORATORY
EXCAVATION LARGER THAN 3'-0" ON ASPHALT CONCRETE SURFACED STREETS, SEE SDG-107 FOR RESURFACING.

POTHOLE OR EXPLORATORY EXCAVATION IN BIKE LANES SHALL BE APPROVED BY THE CITY.

PAVEMENT CORES SHALL NOT BE GREATER THAN 3'-0" INCHES IN DIAMETER, AND SHALL NOT BE SPACED CLOSER

THAN 3 FEET BETWEEN CORES, EDGE TO EDGE.
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10.
1.

12.

13.
14.

NOTES:

CLEARENCE SEPARATIONS BETWEEN DRY AND WET UTILITIES SHALL BE MAINTAINED PER WATER, SEWER, AND DRAINAGE
DESIGN GUIDELINES, VARIANCES WILL REQUIRE DEVIATION FROM STANDARDS.

PERMITTING REQUIREMENTS: ALL MICROTRENCH PERMITS REQUIRE A DEVELOPMENT SERVICES DEPARTMENT DIGITAL
SUBMISSION WITH A GEOSPATIAL ALIGNMENT PER DEVELOPMENT SERVICES DEPARTMENT FORMAT REQUIREMENTS.

CONDUIT ANCHORING: CONTRACTOR MUST PROVIDE THEIR METHOD OF WEIGHING / ANCHORING DOWN CONDUITS IN THEIR
PERMIT. TO PREVENT CONDUITS FROM FLOATING, AND TO MAINTAIN REQUIRED DEPTH FOR TOP OF CONDUIT.

MICROTRENCHING USAGE: MICROTRENCHING PER SDG-165A AND / OR SDG-165B SHALL BE ON ASPHALT STREETS ONLY.
MICROTRENCHING SHALL NOT BE PERMITTED IN OR THROUGH EXISTING CONCRETE PAVED STREETS, PARKWAYS, CURB,
GUTTER, CROSS GUTTER, BUS PAD, SIDEWALK, FLOATING CURB EXTENSION, BUS BULB, TRUCK PILLOW, RAISED
CROSSWALK, ISLAND, MINI- ROUNDABOUT, OR SIMILAR ELEMENTS. MICROTRENCHING MAY BE PERMITTED, AT THE CITY’S
DISCRETION, IN OR THROUGH EXISTING IMPROVEMENTS AND SPECIAL PAVEMENTS (SUCH AS DECORATIVE ASPHALT PAVING,
AND PERPENDICULAR TO SPEED BUMPS). EXISTING IMPROVEMENTS AND SPECIAL PAVEMENTS SHALL BE RESTORED IN
KIND AS APPROVED BY THE CITY.

DAMAGE TO EXISTING IMPROVEMENTS: CONNECTION TO SERVICE LATERALS, JUNCTION BOXES, ETC. SHALL BE DONE SUCH
THAT EXISTING IMPROVEMENTS ARE NOT DISTURBED, SETTLED, OR DAMAGED. ANY DAMAGE TO EXISTING IMPROVEMENTS
BY PARALLEL OR PERPENDICULAR MICROTRENCHING ACTIVITIES SHALL BE RESTORED IN KIND AS APPROVED BY THE CITY.
DAMAGE TO CONCRETE CURB, GUTTER, SIDEWALK, AND PAVEMENT SHALL BE REMOVED AND RESTORED IN ACCORDANCE
WITH SDG-156.

TRENCH CUTS: CONTRACTOR SHALL MAKE ALL REASONABLE EFFORTS TO ACHIEVE STRAIGHT AND UNIFORM CUTS WITH
NEAT EDGES. SELECTION OF CUTTING WHEEL SHALL BE SUCH THAT IT MINIMIZES DAMAGE TO THE ADJACENT AC SURFACE.
RADII TRENCH CUTS SHALL HAVE NO MORE THAN 3 CUTS.

MICROTRENCH WIDTH: MICROTRENCH WIDTH SHALL BE A MINIMUM OF 1 INCH AND A MAXIMUM OF 2 “2INCHES. TRENCHES
WITH WIDTH GREATER THAN 2 “2INCHES MUST FOLLOW SDG-117 (NARROW TRENCH RESURFACING FOR ASPHALT CONCRETE
SURFACE STREETS), WHICH REQUIRES A DIFFERENT BACKFILL MATERIAL. THE CITY MAY CHANGETHE PERMIT TO SDG-117 BY
AN AS-BUILT CHANGE IF THE TRENCH EXCEEDS 2 %2 INCHES IN CONSTRUCTION.

MICROTRENCH ALIGNMENT OFFSET TO AN ADJACENT MICROTRENCH: NO MICROTRENCHING SHALL BE LESS THAN 2 FEET
FROM ADJACENT MICROTRENCHES (EDGE TO EDGE). THIS MAY REQUIRE THE CONTRACTOR TO POTHOLE TO VERIFY
PARALLEL UTILITIES SIZE AND TRENCH WIDTH TO ENSURE PROPER SEPARATION.

CONDUIT PLACEMENT IN TRENCH: THE TOP OF HIGHEST CONDUIT SHALL BE 12 INCHES MINIMUM FROM TOP OF PAVEMENT
OR 4 INCHES FROM BOTTOM OF PAVEMENT SECTION TO INCLUDE ASPHALT, BASE AND CTB, WHICHEVER IS GREATER.

CONDUIT SIZE: 2 INCH MAXIMUM CONDUIT SIZE SCH 40 PVC OR EQUIVALENT HDPE PER NATIONAL ELECTRICAL CODE.

TRENCH IDENTIFICATION: INSTALL FOLDED WARNING / IDENTIFICATION TAPE WARNING TAPE PER SDM-105. EACH TRENCH
SHALL BE IDENTIFIED WITH A CALLOUT ON THE PULLBOX / VAULT / JUNCTION BOX LID WITH THE NAME OF THE OWNER OF
THE MICROTRENCH.

MICROTRENCH BACKFILL AND REQUIREMENTS TO OPEN THE STREET TO TRAFFIC: ALL MICROTRENCHES
SHALLBECOMPLETELY BACKFILLED WITH A CEMENT SAND SLURRY 2000 PSI MINIMUM AND 2% CALCIUM CHLORIDE TO FINISH
GRADE. THIS IS AN INTERIM CONDITION AND CONTRACTOR SHALL FOLLOW CURING TIME REQUIREMENTS (PER NOTE 14) TO
OPEN THE STREET TO TRAFFIC PRIOR TO COMPLETING PAVING REQUIREMENTS FOR FINAL RESTORATION.

SLURRY VOID REDUCTION: CONTRACTOR SHALL USE A VIBRATOR TO ENSURE SLURRY FILL WITHOUT VOIDS.

SLURRY CURE TIME: ALLOW A MINIMUM OF THREE HOURS FOR SLURRY TRENCH BACKFILL CURE TIME FOR TRENCHES
PARALLEL TO THE STREET BEFORE OPENING TO TRAFFIC.

SEE ADDITIONAL NOTES ON SHEET 2 SHEET 1 OF 4
REVISION | BY | APPROVED DATE RECOMMENDED BY THE CITY
CITY OF SAN DIEGO - STANDARD DRAWING OF SAN DIEGO STANDARDS COMMITTEE
ORIGINAL HY M. GIBSON 0517
REDRAFTED | CD | J. NAGELVOORT 0918 R A
UPDATED RC R AMEN 1022 COORDINATORD RCEFs:!jw DATE
UPDATED [ FM | R AMEN 0923 GENERAL MICROTRENCH NOTES
DRAWING
NUMBER SDG-165
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15.

16.

17.

18.

NOTES (CONTINUED):

FINAL MICROTRENCH RESTORATION: WITHIN 7 DAYS OF PLACING THE SLURRY BACKEFILL TO GRADE, MILL THE SLURRY
BACKFILL AND EXISTING PAVEMENT A MINIMUM WIDTH OF 18 INCHES INCLUDING THE EXCAVATION INFLUENCE AREA PER

TABLE 1 IN SDG-105 TO ADEPTH OF 4 INCHES AND RESURFACE WITH 1/2 INCH TYPE Ill CLASS C2 ASPHALT. TACK ALL
EDGES OF THE MILLED AREA WITH ASPHALTIC EMULSION.

FINAL MICROTRENCH RESTORATION WHEN ADJACENT TO ANOTHER MICROTRENCH: WHEN RESTORING A MICROTRENCH
SEPARATED BY 2 FEET (EDGE TO EDGE) FROM ANY ADJACENT MICROTRENCH THE MICROTRENCH RESTORATION SHALL

FOLLOW NOTE 15 FOR TRENCH RESTORATION AND SDG-107 FOR FULL LIMITS OF THE PERMITTED ALIGNMENT TO
MAINTAIN INFLUENCE AREA INTEGRITY.

MICROTRENCHING IN BIKE LANES: FOR THE WORK IN THE BIKE LANE, CONTRACTOR SHALL PROVIDE A POTHOLING
PLAN FOR REVIEW WITH THE ENGINEER FOLLOWING PRE-CONSTRUCTION MEETING. THE BIKE LANE SHALL BE FULLY
CLOSED AND APPROPRIATE TRAFFIC CONTROL PLAN AND SIGNAGE USED. MICROTRENCHING IN THE BIKE LANE

REQUIRES THAT SLURRY BACKFILL BE COMPLETED BEFORE END OF APPROVED WORKDAY WITH CURING TIME PER
NOTE 14. RESTORATION TO THE TRENCH SHALL BE PER NOTE 15.

FINAL MICROTRENCH RESTORATION IN BIKE LANES: THE CONTRACTOR SHALL RESTORE FULL WIDTH OF BIKE LANE

TO THE FACE OF CURB AND PLACE 2 INCHES MIN OR 3 INCHES MIN (MAJOR OR ARTERIAL STREETS) THICKNESS OF
ASPHALT PER SDG-107.

SHEET 2 OF 4

REVISION

ORIGINAL

BY | APPROVED DATE RECOMMENDED BY THE CITY
by | m ciBson o CITY OF SAN DIEGO - STANDARD DRAWING OF SAN DIEGO STANDARDS COMMITTEE

REDRAFTED

CD | J. NAGELVOORT 0918

UPDATED

RC| R.AMEN 1022 DRAFT

UPDATED

FM R. AMEN 0923 GENERAL MICROTRENCH NOTES COORDINATOR R.C.E. 81047 DATE

DRAWING

NUMEBER SDG-165
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MILL AND PAVE 2" MIN

(3" MIN FOR MAJOR OR
ARTERIAL STREETS)

THE EXCAVATION INFLUENCE
AREA (SEE NOTE 14)

MILL AND PAVE 4" MIN ASPHALT OVERLAY
PER SDG-165 NOTE 15

U
=
>
Z

T

NOTE 8 2 FEET
MINIMUM BETWEEN
ADJACENT
MICROTRENCHES
PER NOTE 8 SDG-165

EXISTING A.C.
MICROTRENCH

/" PAVEMENT

EXISTING CURB
AND GUTTER

e

NIN .ClL

{

591-90s
0L 310N

PER SDG-165B OR
ﬁ OTHER TRENCH
| SLURRY BACKFILL

——FOLDED WARNING
TAPE PER SDM-105

—EXISTING BASE, PCC OR CTB

+———EXISTING
SUBGRADE

/ P A
FOLDED WARNING g//////////
TAPE PER SDM-105 /’ /
\
7 \
SEE NOTE 12 SDG-165
MAX CONDUIT SIZE 2 INCH

1"TO 2-1/2" MAX WIDTH
26" MAX DEPTH

~——MAX CONDUIT SIZE 2 INCH

LEGEND ON PLANS:
——MTC—— MICROTRENCH CONDUIT (MTC)

NOTES:
1. APPLICABLE WHERE CONCRETE GUTTER IS VISIBLE OR EXPOSED.

2. SHALL NOT BE APPLICABLE AT STREET INTERSECTIONS OR ALONG MEDIAN CURBS.

3. TRENCH LOCATION SHALL BE AT THE EDGE OF CURB.

SHEET 3 OF 4

REVISION | BY | APPROVED DATE RECOMMENDED BY THE CITY

CITY OF SAN DIEGO - STANDARD DRAWING OF SAN DIEGO STANDARDS COMMITTEE
ORIGINAL | HY | M. GIBSON 05/17
REDRAFTED | CD | J. NAGELVOORT 0918 DRAFT
PONTED F0| RAVEN | o MICROTRENCH FOR DRY UTILITIES COGRONATOR  ROE 07 DATE
UPDATED FM R. AMEN 0923

AT EDGE OF CURB AND GUTTER DRAWING
ween | ODG-165A
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EXACAVATION
INFLUENCE

AREA
SEE NOTE 15
2" MIN
(3" MIN FOR MAJOR
OR ARTERIAL STREETS)

TACK ALL EDGES
WITH ASPHALTIC — |

EMULSION

SEE NOTE 9

SDG-165

NOTES:

7 %u

73
MIN / MIN

PLANE 18" MIN

MILL AND PAVE 4",
RESURFACE OVERLAY
PER NOTE 15 SDG-165

EDGE OF
INFLUENCE AREA

;ggggg/ EXISTING A.C.
PAVEMENT

T
[

EXISTING BASE, PCC OR CTB

12" MIN
26" MAX

o

on
- -

1"MINTO
21/2" MAXWIDTH

SHALL APPLY TO ALL MICROTRENCHING AT STREET INTERSECTIONS.
TRENCH LOCATION SHALL BE AT LEAST 9 INCHES FROM LIP OF GUTTER.
TRENCH SHALL BE AT LEAST 12 INCHES FROM ANY EXISTING CONCRETE STRUCTURE.

4" MIN
Sl
/

3 FOLDED WARNING
: \/TAPE PER SDM-105
I= CROSSING UTILITY

2000 PSI MIN
AND 2% CC

2" CONDUIT MAXIMUM.

| ——— CONDUIT SHALL BE SCH40 PVC
OR EQUIVALENT HDPE PER NATIONAL
ELECTRICAL CODE

SHEET 4 OF 4

REVISION | BY | APPROVED DATE RECOMMENDED BY THE CITY

CITY OF SAN DIEGO - STANDARD DRAWING OF SAN DIEGO STANDARDS COMMITTEE
ORIGINAL  |HY | M. GIBSON 05/17
REDRAFTED | CD | J. NAGELVOORT 0918 DRAFT
UPDATED |RC R. AMEN 1022
T T MICROTRENCH FOR DRY UTILITIES COOFDINATOR _ RGE 81047 __ DATE

AWAY FROM EDGE OF CURB AND GUTTER DRAWING
ween  SDG-165B
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ATTACHMENT F

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION)
COMPLIANCE (CARB)
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ATTACHMENT F

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE
(CARB)

The California Air Resources Board (CARB) approved amendments to the Off-Road Regulations which
can be found at 13 California Code of Regulations (CCR) sections 2449, 2449.1, and 2449.2. These
amendments apply to any person, business, or government agency who owns or operates within
California any vehicles with a diesel-fueled or alternative diesel fueled off-road compression-ignition
engine with maximum power (max hp) of 25 horsepower (hp) or greater provided that the vehicle
cannot be registered and driven safely on-road or was not designed to be driven on-road, even if it
has been modified so that it can be driven safely on-road. See 13 CCR section 2449 (b) for the full list
of vehicles covered by these Off-Road Regulations.

Beginning January 1, 2024, Contractor shall be subject to the requirements below. No Contractor or
public works awarding body, as applicable, shall enter into a contract with a fleet for which it does not
have a valid Certificate of Reported Compliance for the fleet and its listed subcontractors, if applicable,
prior to entering into a new or renewed contract with that fleet. Contractor shall comply with the
following requirements:

(1) For a project involving the use of vehicles subject to the Off-Road Regulation, Contractor must
obtain copies of the valid Certificates of Reported Compliance, as described in 13 CCR
section 2449(n), for the fleet selected for this Contract and their listed subcontractors, if
applicable, prior to entering into a new or renewed contract with that fleet and provide copies
of such Certificates of Reported Compliance to the City within 10 days of issuance of the Notice
of Intent to Award letter. Contractor shall enter into a contract with a fleet for which it does
not have a valid Certificates of Reported Compliance for the fleet and its listed subcontractors.
City shall not enter into a contract with Contractor until all current Certificates of Reported
Compliance for the fleet to be used on this Project are provided by Contractor.

(2) The Certificates of Reported Compliance received by Contractor for this Project must be
retained by Contractor for three years after the Project's completion. Upon request by CARB,
these records must be provided to CARB within five business days of the request. Additionally,
upon request by City, these records must be produced to City within five business days of the
request.

(3) For emergency contracts that meet the definition of “emergency operations” as defined in 13
CCR section 2449(c)(18), they are exempt from the requirements in 13 CCR section 2449(i)(1)-
(3) and sections (1) and (2) above, but must still retain records verifying vehicles subject to the
regulation that are operating on the “emergency operations” project are actually being
operated on the project for “emergency operations” only. These records, as described in more
detail below in section (B) must be retained by Contractor for three years after completion of
the Project and upon request from either CARB or the City, Contractor shall provide those
records to the requesting party within five business days. All other emergency contracts that
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A. “Emergency Operations” is defined as:

1. Any activity for a project conducted during emergency, life threatening
situations, where a sudden, unexpected occurrence that poses a clear and
imminent danger, requiring immediate action to prevent or mitigate the loss
or impairment of life, health, property, or an essential public service; or in
conjunction with any officially declared disaster or state of emergency, as
declared by an authorized health officer, agricultural commissioner, fire
protection officer, or other authorized health officer;

2. Any activity for a project conducted by essential service utilities to provide
electricity, natural gas, telephone, water, or sewer during periods of service
outages and emergency; or

3. Operations including_repairing or preventing damage to roads, buildings,
terrain, and infrastructure as a result of an earthquake, flood, storm, fire, other
infrequent act of nature, or terrorism. Routine maintenance or construction to
prevent public health risks does not constitute emergency operations under
the Off-Road Regulations.

B. The records retained by Contractor for “emergency operations” projects must include:
1. A description of the emergency;
2. The address or a description of the specific location of the emergency;
3. The dates on which the emergency operations were performed; and
4, An attestation by the fleet that the vehicles are operated on the Project for

“emergency operations” only.

Beginning January 1, 2024, Contractor is also subject to the requirements described in 13 CCR
section 2449(j).

(1)

(2)

Between March 1 and June 1 of each year, Contractor must collect new valid Certificates of
Reported Compliance for the current compliance year, as defined in 13 CCR section 2449(n),
from all fleets that have an ongoing contract with Contractor as of March 1 of that year.
Contractors shall not write contracts to evade this requirement.

Contractor shall only allow fleets with valid Certificates of Reported Compliance on the
Contractor's job sites.

If Contractor discovers that any fleet intending to operate vehicles subject to this regulation
for Contractor does not have a valid Certificate of Reported Compliance, as defined in 13 CCR
section 2449(n), or if Contractor observes any noncompliant vehicles subject to the regulation
on Contractor's job site, then Contractor must report the that to CARB at
https://calepacomplaints.secure.force.com/complaints/Complaint, or email dieselcomplaints@arb.ca.gov,
for each fleet without a valid Certificate of Reported Compliance or each noncompliant vehicle,
as applicable, within five business days of such discovery. See 13 CCR 2449(n) for the
information required to be disclosed to CARB when reporting non-compliance.
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(4) Upon request by CARB, Contractor must immediately disclose to CARB the name and contact
information of each responsible party for all vehicles subject to this regulation operating at
the job site or for Contractor.

(5) Contractor shall prominently display signage for any project where vehicles subject to this Off-
Road Regulation will operate for 8 calendar days or more. The signage must be posted by the
eighth calendar day from which the first vehicle operates. The signage will be in lettering larger
than size 14-point type and displayed in a conspicuous place where notices to employees are
customarily posted at the job site or where there is employee foot traffic. If one of the above
locations is also viewable by the public, it should be posted at that location. An exemption to
this posting requirement is permitted if the operational time of a project is 7 calendar days or
less. The signage must include the following language, verbatim:

(A) Who does the In-Use Off-Road Regulation Apply to?
The In-Use Off-Road Diesel-Fueled Fleets Regulation (Off-Road Regulation) applies to
all self-propelled off-road diesel vehicles 25 horsepower or greater and most two-
engine vehicles (except on-road two-engine sweepers) owned or operated in
California. This includes vehicles that are rented or leased (rental or leased fleets)."

(B) "In-Use Off-Road Regulation Requirements
Idling Limit: Vehicles cannot idle longer than five minutes. There are exceptions for
vehicles that need to idle to perform work.
Labeling: Vehicles must be labeled with a CARB assigned equipment identification
number (EIN). The EIN shall be white on a red background, unless the vehicle is part
of a captive attainment area fleet, in which case the EIN shall be white on a green
background.
The EIN shall be located in clear view on both sides of the outside of the vehicle."

Bay Ho Improv 2 185 | Page

K-24-2247-DBB-3



ATTACHMENT G

CONTRACT AGREEMENT

Bay Ho Improv 2 186 | Page
K-24-2247-DBB-3



ATTACHMENT G

CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This Phase-Funded contract is made and entered into between THE CITY OF SAN DIEGO, a municipal
corporation, herein called "City", and S.C. Valley Engineering, Inc., herein called "Contractor"
for construction of BAY HO IMPROV 2; Bid No. B-19104, B-19106; in the total amount of Seventeen
Million Nine Hundred Fifteen Thousand Dollars and Zero Cents ($17,915,000.00), which is
comprised of the Base Bid plus Additive Alternate A, consisting of an amount not to exceed
$4,000,000.00 for Phase |, $6,200,000.00 for Phase 2, $7,115,008.00 for Phase 3, and $599,992.00 for
Phase 4.

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the

parties hereto, City and Contractor agree as follows:
1. The following are incorporated into this contract as though fully set forth herein:

(a) The attached Faithful Performance and Payment Bonds.
(b) The attached Proposal included in the Bid documents by the Contractor.

(c) Reference Standards listed in the Instruction to Bidders and the Supplementary
Special Provisions (SSP).

(d) Phased Funding Schedule Agreement.

(e) That certain documents entitled BAY HO IMPROV 2, on file in the office of the City
Clerk as Document No. B-19104, B-19106, as well as all matters referenced therein.

2. The City wishes to construct this Project on a Phase-Funded basis. In accordance with
Whitebook section 7-3.10, the City is only obligated to pay for Phase |; Contractor cannot begin,
nor is the City financially liable for any additional Phases, unless and until Contractor is issued
a Notice to Proceed for each additional Phase by the City.

3. The Contractor shall perform and be bound by all the terms and conditions of this contract
and in strict conformity therewith shall perform and complete in a good and workmanlike
manner BAY HO IMPROV 2, Bid Number K-24-2247-DBB-3, San Diego, California.

4. For such performances, the City shall pay to Contractor the amounts set forth at the times and
in the manner and with such additions or deductions as are provided for in this contract, and
the Contractor shall accept such payment in full satisfaction of all claims incident to such
performances. (See WHITEBOOK, Section 7-3.10, Phased Funding Compensation).



CONTRACT AGREEMENT (continued)

5. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in connection with
this contract, nor shall any such officer, agent, or employee be liable hereunder.

6. This contract is effective as of the date that the Mayor or designee signs the agreement and is
approved by the City Attorney in accordance with San Diego Charter Section 40.

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through its
Mayor or designee, pursuant to Municipal Code §22,3102 authorizing such execution.

THE CITY OF SAN DIEGO APPROVED AS TO FORM
R Mara W. Elliott, City Attorney
SAS ) ‘
) ;
Print Name: Claudia C. Abarca ____  Print Name: P") it | '}i?v\
Director Deputy C‘i’ty Attorney

Purchasing & Contracting Department

Date: May 30, 2024 pate:___ M4 1 20 20

CONTRACTOR 3
By ; /4,%/#

/
/

7 t Name: Sam Wathen

Title: President

Date: 04/09/2024

City of San Diego License No.: B2001005583

State Contractor’s License No.:,624559"‘\~

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 1000020727



CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid
are true and correct.
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BIDDER’'S GENERAL INFORMATION

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws
and regulations of the United States and the State of California, the undersigned hereby proposes to
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf
of, any undisclosed person, partnership, company, association, organization, or corporation; that the
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder,
or to secure any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound
by the entire Contract Documents, including any addenda issued thereto, as such Contract
Documents incorporated by reference in the Bidding Documents.
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making
the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation; that the bid is genuine and not
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder
to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that
the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead,
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage
against the public body awarding the contract of anyone interested in the proposed contract; that all
statements contained in the bid are true; and further, that the bidder has not, directly or indirectly,
submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership,
company association, organization, bid depository, or to any member or agent thereof to effectuate

a collusive or sham bid.
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CONTRACTOR CERTIFICATION

DRUG-FREE WORKPLACE

| hereby certify that | am familiar with the requirements of San Diego City Council Policy No. 100-17
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace",
of the project specifications, and that;

This company has in place a drug-free workplace program that complies with said policy. | further
certify that each subcontract agreement for this project contains language which indicates the
subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as
outlined.
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CONTRACTOR CERTIFICATION

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

| hereby certify that | am familiar with the requirements of San Diego City Council Policy No. 100-4
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2,
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act".
of the project specifications, and that:

This company has in place workplace program that complies with said policy. | further certify that
each subcontract agreement for this project contains language which indicates the subcontractor’s
agreement to abide by the provisions of the policy as outlined.
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CONTRACTOR CERTIFICATION

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE

| declare under penalty of perjury that | am authorized to make this certification on behalf of the
company submitting this bid/proposal, that as Contractor, | am familiar with the requirements of City
of San Diego Municipal Code 8 22.3004 regarding Contractor Standards as outlined in the
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project
specifications, and that Contractor has complied with those requirements.

| further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.
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CONTRACTOR CERTIFICATION

EQUAL BENEFITS ORDINANCE CERTIFICATION

| declare under penalty of perjury that | am familiar with the requirements of and in compliance with
the City of San Diego Municipal Code 8 22.4300 regarding Equal Benefits Ordinance.
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CONTRACTOR CERTIFICATION

EQUAL PAY ORDINANCE CERTIFICATION

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception
listed in SDMC section 22.4804.

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written
subcontracts.

Contractor must post a notice informing its employees of their rights under the EPO in the workplace
or job site.

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq.,
throughout the duration of this Contract.
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CONTRACTOR CERTIFICATION

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE

| hereby certify that Contractor is familiar with the requirements 13 CCR 2449, 2449.1, and 2449.2, as well
as Attachment F, CARB, and that Contractor shall comply with these requirements.

| further certify that each of the Contractor’s listed subcontractors is familiar with these requirements and

shall also comply.
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CONTRACTOR CERTIFICATION

PRODUCT ENDORSEMENT

| declare under penalty of perjury that | acknowledge and agree to comply with the provisions of City
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement
identifying or referring to the City as the user of a product or service requires the prior written
approval of the City.
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AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

WHEREAS, on the DAY OF , 2 the undersigned
entered into and executed a contract with the City of San Diego, a municipal corporation, for:

BAY HO IMPROV 2
(Project Title)

as particularly described in said contract and identified as Bid No. K-24-2247-DBB-3; SAP No. (WBS) B-19104,
B-19106; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash,
debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS,
said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in
said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this DAY OF

By:

Contractor

ATTEST:

State of County of

On this DAY OF .2 , before the undersigned, a Notary Public in and for said
County and State, duly commissioned and sworn, personally appeared
known to me to be the Contractor named in the foregoing Release, and
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State
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LIST OF SUBCONTRACTORS

*%* PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name,
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or
in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for
each portion of the Work. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the
Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards
achieving any mandatory, voluntary, or both subcontracting participation percentages.

MBE, WBE, DBE, DVBE,
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR | SUBCONTRACTOR | TYPE OF DOLLAORFVALUE OBE, ELBE, SLBE, SDB, WHERE CH:EICE::LJ:EINT
OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK WoSB, HUBZone, OR CERTIFIED®@
SUBCONTRACT PARTNERSHIP
SDVOSB®

Name:

Address:

City:

State:

Zip:

Phone:

Email:

Name:

Address:

City:

State:

Zip:

Phone:

Email:

@ As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Small Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Subcontractor is certified by:

City of San Diego CITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC
State of California’s Department of General Services CADoGS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

Bay Ho Improv 2
K-24-2247-DBB-3
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

*%% PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION

K-24-2247-DBB-3

MBE, WBE, DBE, DVBE,
DOLLAR VALUE OF | SUPPLIER | MANUFACTURER
NAME, ADDRESS AND TELEPHONE NUMBER OF MATERIALS OR MATERIAL OR OBE, ELBE, SLBE, SDB, WHERE CERTIFIED®
VENDOR/SUPPLIER SUPPLIES SUPPLIES (Yes/No) (Yes/No) WoSB, HUBZone, OR
SDVOSB®
Name:
Address:
City:
State:
Zip:
Phone:
Email:
Name:
Address:
City:
State:
Zip:
Phone:
Email:
@ As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Small Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:
City of San Diego cITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC
State of California’s Department of General Services CAD0GS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA
The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.
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ELECTRONICALLY SUBMITTED FORMS

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR
BID NON-RESPONSIVE.

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS

The following forms are to be completed by the bidder and submitted (uploaded) electronically with
the bid in PlanetBids.

A. BID BOND - See Instructions to Bidders, Bidders Guarantee of Good Faith
(Bid Security) for further instructions

B. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

C. SUBCONTRACTOR LISTING FOR ALTERNATE ITEMS

D. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR

F. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS,
SUPPLIERS AND MANUFACTURERS

Bay Ho Improv 2 204 | Page
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BID BOND

See Instructions to Bidders, Bidder Guarantee of Good Faith
(Bid Security)

KNOW ALL MEN BY THESE PRESENTS,

That S.C. Valley Engineering, Inc. as  Principal,
and Western Surety Company as Surety, are held
and firmly bound unto The City of San Diego hereinafter called "OWNER," in the sum
of 10% OF THE TOTAL BID AMOUNT for the payment of which sum, well and truly to be made, we

bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally,
firmly by these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the bidding schedule(s) of the OWNER's Contract Documents entitled

Bay Ho Improv 2 Invitation # K-24-2247-DBB-3

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and in
the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form of
agreement bound with said Contract Documents, furnishes the required certificates of insurance, and
furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and
void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this 26 day of February ~ ,2024

S.C. Valley Engineering, Inc. (SEAL) Wesdn Surety Company (SEAL)

rincipal) / (Surety
By: W?A\ By: f J
/ (Signja‘w\re_)_) (Signature)

Robert P. Dole, Attorney-in-Fact

(SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURETY)

Bay Ho Improv 2 205 | Page
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

STATE OF CALIFORNIA

County of  San Diego }

On February 26, 2024 before me, Patti Ewert , Notary Public,
Date Insert Name of Notary exactly as it appears on the official seal

personally appeared Robert P. Dole

Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to
be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they
executed the same in his/her/their authorized capacity(ies),
and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s)
acted, executed the instrument.

PATTIEWERT  }

- | certify under PENALTY OF PERJURY under the laws of
4 NOTARY Puauc-cmronnug the State of California that the foregoing paragraph is true
SAN DIEGO COUNTY and correct.
Commission Expires April 12, 2026

Witness my hand a%a/l ;?1.
Signature W

Place Notary Seal Above Signature of Notary Public , Patti Ewert

OPTIONAL

Though the information below is not required by law, it may prove valuable to persons relying on the document
and could prevent fraudulent removal and reattachment of the form to another document.

Description of Attached Document

Title or Type of Document:

Document Date: Number of Pages:

Signer(s) Other Than Named Above:

Capacity(ies) Claimed by Signer(s)

Signer's Name: Robert P .Dole Signer's Name:
O Individual O individual
O Corporate Officer — Title(s): [ Corporate Officer — Title(s):
O Partner  Limited (J General O Partner  [Limited (] General
Attorney in Fact RIGHT THUMBPRINT [ Attorney in Fact RIGHT THUMBPRINT
[ Trustee OF SIGNER [0 Trustee OF SIGNER
[ Guardian or Conservator Top of thumb here [0 Guardian or Conservator Top of thumb here
[ Other: [ Other:
Signer is Representing: Signer is Representing:
Western Surety Company




Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its
principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Daniel P Dole, John T Dole, Robert P Dole, Adam Dole, Michael Dole, Patti Ewert, Individually

of Bonita, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings
and other obligatory instruments of similar nature
- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney,
pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attomney is made and executed pursuant to and by authority of the Authorizing By-Laws and Resolutions printed at the bottom of this page, duly
adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be hereto affixed on
this 16th day of January, 2024.

AU,
f“%\iﬂﬁk’é“; WESTERN SURETY COMPANY
9 %"094;1‘-'&4
=§£b 0} 22
,t“;:-sf A":‘i’,‘.(s O #
e o D RS &0
T e — B . s
s / Larry Kasten, Vice President

State of South Dakota }
County of Minnehaha

On this 16th day of January, 2024, before me personally came Larry Kasten, to me known, who, being by me duly sworn, did depose and say: that he resides in the
City of Sioux Falls, State of South Dakota; that he is a Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that
he knows the seal of said corporation; that the seal affixed to the said inssrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of
Directors of said corporation and that he signed his name thereto pursuant to like authority, and aclnowledges same to be the act and deed of said corporation.

CERTIFICATE

[, Paula Kolsrud, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in force, and
further certify that the By-Law and Resolutions of the corporation printed below this certificate are still in force. In testimony whereof I have hereunto subscribed my

name and affixed the seal of the said corporation this 26 day of February, 2024.

>

M. BENT
=N\ NOTARY PUBLIC
@ SOUTH DAKOTA

My commission expires

March 2, 2026

P ShanGGnn +
PO

-

M. Bent, Notary Public

““““‘“'h,‘
A2 WESTERN SURETY COMPANY
E-sgiiﬂsoﬂ'ﬂ,\ 5
%::' j 6\ Paula Kolsrud, Assistant Secretary

Authorizing By-Laws and Resolutions

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY
This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attomey, or other obligations of the corporation shall be executed in the corporate name of the Company by
the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any
Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or
undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other
obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

This Power of Attomey is signed by Larry Kasten, Vice President, who has been authorized pursuant to the above Bylaw to execute power of attorneys on behalf of
Western Surety Company.

This Power of Attorney may be signed by digital signature and sealed by a digital or otherwise electronic-formatted corporate seal under and by the authority of the
following Resolution adopted by the Board of Directors of the Company by unanimous written consent dated the 27* day of April, 2022:

“RESOLVED: That it is in the best interest of the Company to periodically ratify and confirm any corporate documents signed by digital signatures and to ratify and
confirm the use of a digital or otherwise electronic-formatted corporate seal, each to be considered the act and deed of the Company.”

Go to www.cnasurety.com > Owner / Obligee Services > Validate Bond Coverage, if you want to verify bond authenticity.

Form F4280-6-2023



CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide
to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder
in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors,
vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action

taken.

NE BO Y.

M

The undersigned certifies that within the past 10 years the Bidder has NOT been the subject of
a complaint or pending action in a legal administrative proceeding alleging that Bidder
discriminated against its employees, subcontractors, vendors or suppliers.

The undersigned certifies that within the past 10 years the Bidder has been the subject of a
complaint or pending action in a legal administrative proceeding alleging that Bidder
discriminated against its employees, subcontractors, vendors or suppliers. A description of the
status or resolution of that complaint, including any remedial action taken and the applicable
dates is as follows:

DATE OF
CLAM

LITIGATION RESOLUTION/REMEDIAL
LOCATION DESCRIPTION OF CLAIM STATUS
(Y/N) ACTION TAKEN

Contractor Name: S-C. Valley Engineering, Inc.

Certified By

Bay Ho Improv 2
K-24-2247-DBB-3

Sam Wthen i Title President

/ ame
/A ad C é Date 02/28/2024

S‘ ature

USE ADDITIONAL FORMS AS NECESSARY
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SUBCONTRACTORS FOR ALTERNATES

*%% FOR USE WHEN LISTING SUBCONTRACTORS FOR ALTERNATES ONLY *%3%*
(Use Additional Sheets As Needed)

IDENTIFY
ALTERNATE SUBCONTRACTOR NAME, LOCATION SUBCNTRACTOR’S | SUBCONTRACTOR'S | 1S SUBCONTRACTOR DOLLAR VALUE OF THE
le: Deductive Al ) ’ CA LICENSE DIR REGISTRATION CONSTRUCTOR) TYP ALTERNATE SUBCONTRACT
(example: De ;c"ve ternate PHONE & EMAIL NUMBER NUMBER DESIGIERJUR E OF WORK (Negative If Deductive)

) SUPPLIER
Only one Alternate and Sub per

line

Name: Sealright Paving, Inc.

Additive Alternate A | Address: 9053 Olive Drive

City; Spring Valley State:CA
Zip: 91977 Phone: (619) 465-7411
Email: estimating@sealrightpavinginc.com

364113 1000039542 | Constructor | Asphalt/Cold Miling Work | $882,898.96

Name: Sael Constructio Corporation

Additive Alternate A A'ddress: 2j73 Camino Del Este #6115 1086338 | PW-LR- Constructor Concrete Work 325’325_00
Y State:2A_____ 1001008526
Zip:92108  Phone: (949) 690-7303

Email: eng.ahmed.sail@gmail.com

Name:

Address:

City: State:
Zip: Phone:
Email:

Name:

Address:

City: State:
Zip: Phone:
Email:

SUBCONTRACTORS FOR ALTERNATE ITEMS ARE NOT CONSIDERED IN THE CALCULATION TOWARD ACHIEVING
SLBE/ELBE PARTICIPATION GOALS

Bay Ho Improv 2 207 | Page
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Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Legal Name DBA
S.C. Valley Engineering, Inc.
Street Address City State [ Zip
656 Front Street El Cajon CA 92020
Contact Person, Title Phone Fax
Sam Wathen, President 619-444-2366 619-444-2333

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed
transaction (SDMC & 21.0103).

* The precise nature of the interest includes:

. the percentage ownership interest in a party to the transaction,

. the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the

. transaction, the value of any financial interest in the transaction,

. any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
. philanthropic, scientific, artistic, or property interest in the transaction.

** Directly or indirectly involved means pursuing the transaction by:

. communicating or negotiating with City officers or employees,
. submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,
. or directing or supervising the actions of persons engaged in the above activity.
Name Title/Position
Sam Wathen President

City and State of Residence

Employer (if different than Bidder/Proposer)

El Cajon, CA

Interest in the transaction

51% Ownership of S.C. Valley

Name

Title/Position

Colleen Wathen

CFO

City and State of Residence

Employer (if different than Bidder/Proposer)

El Cajon, CA

Interest in the transaction

49% Ownership of S.C. Valley

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, I certify that | am responsible for the completeness and accuracy
of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and
belief. | agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, | learn that any

portion of this Mandatory Disclosure of Busine
Mayor or Designee with written notice is groun

Sam Wathen, President

2

Interests Form requires an updated response. Failure to timely provide the
r Contract termination.

02/28/2024

Print Name, Title

Signature Date

/
Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an
informal solicitation, the contract will nGt be awarded unless a signed and completed Mandatory Disclosure of Business
Interests Form is submitted.

Bay Ho Improv 2
K-24-2247-DBB-3
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DEBARMENT AND SUSPENSION CERTIFICATION
PRIME CONTRACTOR
FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

EFFECT OF DEBARMENT OR SUSPENSION J
To promote integrity in the City’s contracting processes and to protect the public interest, the City shall only enter into
contracts with responsible- bidders and contractors. In accordance with San Diego Municipal Code §22.0814 (a): Bidders
and contractors who have been debarred or suspended are excluded from submitting bids, submitting responses to
requests for proposal or qualifications, receiving contract awards, executing contracts, participating as a subcontractor,
employee, agent or representative of another person contracting with the City.
As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a
list of Names of the Principal Individual owner(s).

The names of all persons interested in the foregoing proposal as Principals are as follows:

NAME TITLE
Sam Wathen President
Colleen Wathen CFO

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof;
if a co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested
person is an individual, state first and last names in full.

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated therewith in the
capacity of owner, partner, director, officer, manager:

e Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal,
State or local agency;

+ has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal, State or local agency
within the past 3 years;,

¢ does not have a proposed debarment pending; and

e has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in
any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

Exceptions will be considered in determining bidder responsibility. For any exception noted above, indicate below to whom it
applies, initiating agency, and dates of action.

S.C. Valley Engineering, Inc.

Contractor Name:

Certified By Sam Wathen Tie President
Name
LN pate 02/28/2024
e \/\]

V Signature

NOTE: Providing false information may result in criminal prosecution or administrative sanctions.

Bay Ho improv 2 209 | Page
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DEBARMENT AND SUSPENSION CERTIFICATION

Names of the Principal individual owner(s)

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a
list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of subcontractor, supplier, and/or manufacturer:

izf SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME TITLE
Vic Salazar Communications - Vic Salazar President
Sael Constructio Corporation - Ahmed Hussein President/Owner
CODE 3 Media - Chris Marquart President
Soclaris Contracting - Sonny Rosenal President
M SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME _ TITLE
R&C Structures - Kelly Santar President
R&C Swuctures - Pete Santar B Vice President
National Coating and Lining - Anton Anstett President
Southwest Signal Service - Ryan Clark President
z SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME TITLE
Loveless Linton - Rebekah Loveless President
SealRight Paving, Inc. - Frank Vasquez President
Easy Flow - Adam Wilson President
Statewide Stripes, Inc. - Dave Brilhante President
H SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME TITLE
Western Gardens Landscaping, Inc. - Greg Vasilieff President
Western Gardens Landscaping, Inc. - Robert Vasilieff Vice President
Western Gardens Landscaping, Inc. - Marie Vasilieff CFO

Contractor Name: S-C. Valley Engineering, Inc.

Certified By Sam Wathen Tive President
N
g
Z ¥ - pate 02/28/2024
/ R
/ Signature

*USE ADDITIONAL FORMS AS NECESSARY**
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DEBARMENT AND SUSPENSION CERTIFICATION
SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS
*TO BE COMPLETED BY BIDDER*
FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a
list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of subcontractor, supplier, and/or manufacturer:

Qf SUBCONTRACTOR O SUPPLIER [ MANUFACTURER
 NAME o : TITLE
Nu-Line Technologies, LLC - Salvador "Buddy" Aquino Partner
Nu-Line Technologies, LLC - Dominic & Julie Burtech Partner
Nu-Line Technologies, LLC - Frank Durazo Partner
E( SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME ) ET Y ~ TITLE
O SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME = = Fro TITLE
O SUBCONTRACTOR O SUPPLIER O MANUFACTURER
NAME ' : o : TITLE

Contractor Name: S-C. Valley Engineering, Inc.

Certified By Sam Wathen Tie President

M "
\ Date 02/28/2024
‘/ Signature

*USE ADDITIONAL FORMS AS NECESSARY**
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City of San Diego

Bay Ho Improv 2 (K-24-2247-DBB-3), bidding on 02/28/2024 2:00 PM (PST)

Bid Results

Bidder Details

Vendor Name
Address

Respondee
Respondee Title
Phone

Email

Vendor Type
License #
CADIR

Bid Detall

Bid Format
Submitted
Delivery Method
Bid Responsive
Bid Status
Confirmation #

S.C. Valley Engineering, Inc.
656 Front St.

El Cajon, California 92020
United States

Buzz Birney

Estimator

619-444-2366
Buzz@scvalleyinc.com
MBE, CADIR

624559

1000020727

Electronic
02/28/2024 12:53 PM (PST)

Submitted
366196

Respondee Comment

Buyer Comment

Attachments

File Title

Pending Actions Signed.pdf

Alternates.pdf

Business Interests Signed.pdf
Debarment Prime Signed.pdf
Debarment Sub -Signed.pdf

Bid Bond Signed.pdf

File Name

Pending Actions Signed.pdf
Alternates.pdf

Business Interests Signed.pdf
Debarment Prime Signed.pdf
Debarment Sub -Signed.pdf
Bid Bond Signed.pdf

PlanetBids

File Type

Contractor's Certification of Pending Actions

Subcontractor Listing - Alternate Items

Mandatory Disclosure of Business Interests Form

Prime Contractor - Debarment and Suspension Certification
Subcontractor - Debarment and Suspension Certification
Bid Bond

Page 1 of 9
Printed 02/28/2024



City of San Diego Page 2 of 9
Bay Ho Improv 2 (K-24-2247-DBB-3), bidding on 02/28/2024 2:00 PM (PST) Printed 02/28/2024

Subcontractors

PlanetBids



City of San Diego

Bay Ho Improv 2 (K-24-2247-DBB-3), bidding on 02/28/2024 2:00 PM (PST)

Showing 13 Subcontractors
Name & Address

CODE 3 Media
1275 Ocean Breeze St
San Marcos, California 92078

Easy Flow
12530 Stowe Dr
Poway, California 92064

Loveless Linton, Inc. Archaeological,

1421 W. Lewis St
San Diego, California 92103

National Coating & Lining
26713 Madison Ave
Murrieta, California 92532

Nu-Line Technologies, LLC
1325 Pipeline Dr
Vista, California 92081

R & C Structures, Inc
1615 La Mirada Dr
San Diego, California 92078

Sael Construction Corporation
2173 Camino Del Este apt6115

San Diego, California 92108

SealRight Paving, Inc.
9053 Olive Dr.

Spring Valley, California 91977

Soclaris Contracting
7437 Lowell Ct.
La Mesa, California 91942

Southwest Signal Services
PO. Box 1297
El Cajon, California 92022

Statewide Stripes Inc.
PO Box 600710
San Diego, California 92160

Vic Salazar Communications
5205 Kearny Villa Way

Suite 107

San Diego, California 92123

Western Gardens Landscaping, Inc.

4676 Pannonia Rd.
Carlsbad, California 92008

Desc

Constructor -Video

Pre-Existing

Constructor -
Lateral Sewer

Rehab Dig & Line

Constructor -

Archeo/Paleo/ and
Native American
Monitoring and

Mitigation

Constructor -

Manholes Rehab

and Linings

Constructor -
Sewer Rehab

Constructor -
Manholes

Constructor - Curb
Ramps, Concerete

Pavement,

Concrete Work

Constructor -
Asphalt /Cold
Milling Work

Constructor -

Hazard Materials

transport and
disposal

Constructor -
Traffic Loops,

Temp Detection

System,

Pedestrian Push

Button

Constructor -
Striping,

Crosswalks, Traffic

Signs Work

Constructor -
Community

Liaison Services

Constructor -
Landscaping
Services/
Hydroseed,

Repair/Replace
existing Irrigation

License

00000

960845

00000

886430

997520

425215

1086338

364113

793838

457115

788286

00000

662550

Num

PlanetBids

CADIR
1000055028

1000070925

1000047263

1000013795

1000003808

1000004446

PW-LR-100100852¢

1000039542

1000011964

1000004265

1000001334

PW-LR-100036479¢

1000004289

Amount

$10,080.00

$163,200.00

$208,831.75

$16,370.00

$258,601.00

$866,491.00

$666,791.00

$987,064.17

$135,000.00

$347,580.00

$199,908.75

$183,000.00

$97,144.00

Page 3 0of 9
Printed 02/28/2024

Type

ELBE, Local

CADIR, SLBE, CAU, MALE,
Local

DBE, SDB, CADIR, MBE, NAT,
MALE, SLBE, Local

CADIR, MBE, WBE, FEM,
Local

WBE, SDB, Local

CADIR, ELBE, Local

MBE, CADIR, DBE, MALE,
LAT, PQUAL, SLBE, Local

DVBE, CADIR, MALE,

SDVSB, CAU, ELBE, Local

Local

CADIR, DBE, Local

DBE, MBE, CADIR, ELBE,
MALE, LAT, Local

CADIR, SLBE, Local



City of San Diego Page 4 of 9
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Item Item

# Code Type Item Description uoMm QTY Unit Price Line Total Response Comment

Main Bid Sewer $12,415,000.00

1 524126 Bonds (Payment and Performance) LS 1 $61,750.00 $61,750.00 Yes
2 237110 Sewage Bypass and Pumping Plan (Diversion Plan) LS 1 $150,000.00 $150,000.00 Yes
3 541820 Exclusive Community Liaison Services LS 1 $63,000.00 $63,000.00 Yes
4 541690 Archaeological and Native American Monitoring Program LF 8700 $13.00 $113,100.00 Yes
5 541690 Paleontological Monitoring Program LF 9017  $7.00 $63,119.00 Yes
6 541690 Suspension of Work - Resources DAY 4 $1,520.00 $6,080.00 Yes
7 541690 Archaeological and Native American Mitigation and Curation (EOC Type I) AL 1 $7,500.00 $7,500.00 Yes
8 541690 Paleontological Mitigation and Excavation cY 9291 $2.00 $18,582.00 Yes
9 237110 Mobilization LS 1 $372,149.00 $372,149.00 Yes
10 Field Orders (EOC Type Il) AL 1 $990,000.00 $990,000.00 Yes
11 238910 Clearing and Grubbing Ls 1 $14,061.00 $14,061.00 Yes
12 237310 Excavate and Export (Scheduled, 10 Inch) cY 14 $550.00 $7,700.00 Yes
13 237310 Excavate and Export (Unscheduled, 10 Inch) CcY 6 $605.00 $3,630.00 Yes
14 237310 Class 2 Aggregate Base (Scheduled, 5 Inch) TON 13 $630.00 $8,190.00 Yes
15 237310 Class 2 Aggregate Base (Unscheduled, 5 Inch) TON 6 $680.00 $4,080.00 Yes
16 237310 Asphalt Concrete Base (Scheduled, 5 Inch) TON 14 $985.00 $13,790.00 Yes
17 237310 Asphalt Concrete Base (Unscheduled, 5 Inch) TON 6 $1,100.00 $6,600.00 Yes
18 237310 Asphalt Concrete Overlay (2 inch) TON 215 $565.00 $121,475.00 Yes
19 237310 Asphalt Concrete Overlay (3 inch) TON 190 $430.00 $81,700.00 Yes
20 238140 Brick Masonry Retaining Wall SF 10 $550.00 $5,500.00 Yes
21 237310 Historical and Contractor Date Stamps and Impressions EA 11 $210.00 $2,310.00 Yes
22 237310 Cross Gutter SF 11385 $20.00 $227,700.00 Yes
23 237310 Additional Curb LF 255 $47.00 $11,985.00 Yes
24 237310 Additional Sidewalk SF 1020  $14.00 $14,280.00 Yes
25 237310 Curb Ramp (Type C1) with Stainless Steel Detectable Warning Tiles EA 2 $6,720.00 $13,440.00 Yes
26 237310 Curb Ramp (Type C1) with Detectable Warning Tiles EA 3 $6,510.00 $19,530.00 Yes
27 237310 Curb Ramp (Type C2) with Stainless Steel Detectable Warning Tiles EA 10 $6,930.00 $69,300.00 Yes
o om0 CURyWodld (TneCh b0 0SS0 040420 S0 04070 EOBTIDOUMTIONNTY ¢y 1y Gassor oo v
29 237310 (S);Jer:I F:)ael;r:::th:gldeiw:"(l'{:gi:e‘ls, Per 42048-63-D, 42048-68-D, 42048-71-D, 42048-78-D, 42048-81-D, 42048-85-D) with Stainless EA 6 $7,455.00 $44,730.00 Yes
30 237310 Curb Ramp Modified (Type A, Per 42048-55-D to 42048-56-D) with Stainless Steel Detectable Warning Tiles EA 2 $7,455.00 $14,910.00 Yes
31 237310 (;:::g:a:x::]i::zd_r(i'llzspe C2, Per 42048-57-D to 42048-58-D, 42048-69-D, 42048-70-D, 42048-84-D) with Stainless Steel EA 4 $7,770.00 $31,080.00 Yes
32 237110 Phased Paving EA 7 $5,950.00 $41,650.00 Yes
33 237110 Abandon and Fill Existing Sewer Main (8 Inch) Outside of the Trench Limit LF 6287  $10.00 $62,870.00 Yes
34 237110 Abandon and Fill Existing Sewer Main (15 Inch) Outside of the Trench Limit LF 1215  $12.00 $14,580.00 Yes
35 237110 Abandon Existing Manhole Outside of the Trench Limit EA 17 $2,700.00 $45,900.00 Yes
36 237110 Additional Bedding cY 451 $107.00 $48,257.00 Yes
37 237110 Sewer Main (8 Inch) LF 10343 $190.00 $1,965,170.00 Yes
38 237110 Sewer Main (10 Inch) LF 356 $490.00 $174,440.00 Yes
39 237110 Sewer Main (8 Inch, SDR-26) LF 2515 $250.00 $628,750.00 Yes
40 237110 Sewer Main (8 Inch, SDR-18) LF 1524  $480.00 $731,520.00 Yes
41 237110 Sewer Main (8 Inch, SDR-14) LF 525 $1,050.00 $551,250.00 Yes
42 237110 Sewer Main (10 Inch, SDR-26) LF 441 $410.00 $180,810.00 Yes
43 237110 Engineered Trench Shoring LS 1 $191,355.00 $191,355.00 Yes
44 237310 Temporary Resurfacing TON 683 $220.00 $150,260.00 Yes
45 237110 Imported Trench Backfill TON 3738 $75.00 $280,350.00 Yes
46 237110 Manhole (4 ft x 3 ft) EA 93 $12,899.00 $1,199,607.00 Yes
47 237110 Manhole (5 ft x 3 ft) EA 1 $36,209.00 $36,209.00 Yes
48 237110 Manhole (Lined 8 ft), (per 42048-87-D & 42048-88-D) EA 2 $188,114.00 $376,228.00 Yes

49 237110 Connection to Existing Manhole and Rechanneling EA 1 $14,066.00 $14,066.00 Yes



ltem# Item Code Type

50 237110
51 237110
52 237110
53 237110
54 237110
55 237110
56 237110
57 237110
58 237110
59 237310
60 237310
61 237310
62 238990
63 237310
64 237310
65 237310
66 237310
67 237310
68 237310
69 237310
70 237110
71 237110
72 237110
73 237110
74 237110
75 237110
76 541330
77 238210
78 238210
79 237310
80 238210
81 238210
82 561730
83 561730
84 561730
85 561730
86 561730
87 561730
88 561730
89 561730
20 541330
91 541330
92 237310

Main Bid Water

93 524126
94 541820
95 541690
26 541690
97 541690
28 237110

Item Description

Sewer Lateral and Cleanout (4 Inch, Street)

Sewer Lateral and Cleanout (6 Inch, Street)

Sewer Lateral and Cleanout (6 Inch, Special Strength SDR-26. Street)
Sewer Lateral and Cleanout (8 Inch, Special Strength SDR-26, Street)
Sewer Lateral and Cleanout (4 Inch, Special Strength SDR 26, Street)
Sewer Lateral and Cleanout (4 Inch, Special Strength SDR 18, Street)
Sewer Lateral and Cleanout (4 Inch, Special Strength SDR 14, Street)
Cleaning and Video Inspection of Existing Pipelines and Culverts
Video Inspection of Pipelines and Culverts for Acceptance

Removal and Replacement of Existing Paint Striping

Removal and Replacement of Existing Thermoplastic Striping and Markings
Continental Crosswalks

Video Recording of Existing Conditions

Adjust Existing Manhole Frame and Cover to Grade

Adjust Existing Gate Valve Frame and Cover to Grade

Adjust Existing Survey Monument to Grade

Traffic Signal Loop and Appurtenance Replacement (Type E)

Traffic Signal Loop and Appurtenance Replacement (Modified Type E)
Cold Milling Full Width (2 inch)

Cold Milling Full Width (3 inch)

Point Repair for Existing Sewer Main (8 Inch)

Additional Point Repair for Existing Sewer Main (8 Inch)

Rehabilitate Sewer Main (8 Inch)

Service Lateral Connection

Rehabilitate Existing Manhole

Service Lateral Rehabilitation with Cleanout

Traffic Control and Working Drawings

Temporary Detection System

Remove and Reinstall Traffic Signs

Pedestrian Barricade (Type A)

Pedestrian Push Button and Foundation

Traffic Detector Loop Stub

Install Bark Mulch (3 inch Depth)

Weed Eradication

Repair/Replace Existing Irrigation Damaged by Construction
Perform Agricultural Soils Tests and Percolation Tests

Plant Establishment Period (90 days)

Plant Establishment Period (120 days)

Hydro Seed

Shrub (5 Gallon)

Biological Monitoring and Reporting

WPCP Development

WPCP Implementation

Bonds (Payment and Performance)

Exclusive Community Liaison Services

Archaeological and Native American Monitoring Program

Suspension of Work - Resources

Archaeological and Native American Mitigation and Curation (EOC Type I)

Mobilization

UoMm
EA

EA

EA

EA

EA

EA

EA

LF

LF

Ls

LS

SF

LS

EA

EA

EA

EA

EA

SF

SF

EA

LF

LF

EA

EA

EA

LS

EA

EA

EA

EA

EA

cY

SF

EA

EA

EA

EA

SF

EA

LS

LS

LS

LS

Ls

LF

DAY

AL

Ls

QTY
238

36

32

3517

25363

23
10
29
16
17776

10445

12
3517
55
10

51

1936

16

Unit Price
$4,050.00

$5,300.00
$7,450.00
$13,385.00
$4,050.00
$4,600.00
$5,085.00
$6.00
$4.00
$25,725.00
$33,915.00
$5.00
$6,048.00
$1,085.00
$420.00
$1,125.00
$756.00
$788.00
$2.00
$2.00
$11,384.00
$949.00
$55.00
$2,080.00
$4,065.00
$3,360.00
$207,000.00
$62,055.00
$790.00
$1,575.00
$4,095.00
$1,575.00
$470.00
$5.00
$26,250.00
$525.00
$3,150.00
$21,000.00
$5.00
$84.00
$11,100.00
$840.00

$100,260.00

$27,025.00
$129,150.00
$5.00
$2,217.00
$2,600.00

$165,471.00

Line Total

$963,900.00
$31,800.00
$14,900.00
$13,385.00
$145,800.00
$147,200.00
$35,595.00
$21,102.00
$101,452.00
$25,725.00
$33,915.00
$52,975.00
$6,048.00
$1,085.00
$9,660.00
$11,250.00
$21,924.00
$12,608.00
$35,552.00
$20,890.00
$11,384.00
$11,388.00
$193,435.00
$114,400.00
$40,650.00
$171,360.00
$207,000.00
$310,275.00
$17,380.00
$3,150.00
$12,285.00
$7,875.00
$2,820.00
$19,900.00
$26,250.00
$1,575.00
$3,150.00
$42,000.00
$9,680.00
$1,344.00
$11,100.00
$840.00
$100,260.00
$4,400,008.00
$27,025.00
$129,150.00
$15,000.00
$2,217.00
$2,600.00

$165,471.00

Response

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes

Yes
Yes
Yes
Yes
Yes

Yes

Comment



ltem #

99

100 237310
101 237310
102 237310
103 237310
104 237310
105 237310
106 237310
107 237310
108 237310
109 237310
110 237310
111 237310
112 237110
113 237110
114 237110
115 237110
116 237110
117 237110
118 237110
119 237110
120 237110
121 237110
122 237110
123 237110
124 237110
125 237110
126 237110
127 237110
128 237110
129 237110
130 237110
131 237310
132 237110
133 237310
134 237310
135 237310
136 238990
137 237310
138 237310
139 541330
140 238210
141 237310
142 541330
143 237110
144 541330
145 237310
Additive Alternate A
146 237310
147 237310

Item Code Type

Item Description

Field Orders (EOC Type Il)

Excavate and Export (Scheduled, 10 Inch)

Excavate and Export (Unscheduled, 10 Inch)

Class 2 Aggregate Base (Scheduled, 5 Inch)

Class 2 Aggregate Base (Unscheduled, 5 Inch)

Asphalt Concrete Base (Scheduled, 5 Inch)

Asphalt Concrete Base (Unscheduled, 5 Inch)

Historical and Contractor Date Stamps and Impressions
Additional Curb

Additional Sidewalk

Cross Gutter

Curb Ramp (Type A) with Stainless Steel Detectable Warning Tiles
Curb Ramp (Type C2) with Stainless Steel Detectable Warning Tiles
Phased Paving

Removal or Abandonment of Existing Water Facilities (Fire Hydrants)
Abandon and Fill Existing Water Main Outside of the Trench Limit
Handling and Disposal of Non-friable Asbestos Material
Additional Bedding

Water Main (8 Inch)

Water Main (12 Inch)

Water Main (8 Inch, Class 305)

Water Main (12 Inch, Class 305)

Gate Valve (8 Inch)

Gate Valve (12 Inch)

Fire Hydrant Assembly and Marker (6 Inch, 2-port)

Fire Hydrant Assembly and Marker (6 Inch, 3-port)

Water Service (1 Inch)

Water Service (2 Inch)

Blow-Off Valve Assembly (2 Inch, Class 305)

Air and Vacuum (Air Release) Valve Assembly (2 Inch, Class 235)
Air and Vacuum (Air Release) Valve Assembly (2 Inch, Class 305)
Air and Vacuum (Air Release) Valve Assembly with Blow-0ff (2 Inch, Class 305) per SDW 164
Temporary Resurfacing

Imported Trench Backfill

Removal and Replacement of Existing Paint Striping

Removal and Replacement of Existing Thermoplastic Striping and Markings
Continental Crosswalks

Video Recording of Existing Conditions

Additional Pavement Removal and Disposal

Adjust Existing Manhole Frame and Cover to Grade

Traffic Control and Working Drawings

Remove and Reinstall Traffic Signs

Protective Railing at Curb Ramps

Biological Monitoring and Reporting

Pavement Restoration for Final Connection

WPCP Development

WPCP Implementation

Excavate and Export (Scheduled, 10 Inch)

Excavate and Export (Unscheduled, 10 Inch)

uoM QTY
AL 1

cYy 113
CcYy 46
TON 100
TON 40
TON 111
TON 45
EA 3

LF 40
SF 160
SF 1509
EA 2

EA 6

EA 3

EA 9

LF 3007
LF 4883
cy 210
LF 801
LF 4421
LF 2262
LF 60
EA 9

EA 6

EA 11
EA 7

EA 147
EA 11
EA 1

EA 1

EA 1

EA 1
TON 502
TON 1087
LS 1

LS 1

SF 5070
LS 1

CcYy 60
EA 16
LS 1

EA 4

EA 4

LS 1

SF 1900
LS 1

LS 1

cy 25
cYy 10

Unit Price

$355,000.00
$305.00
$175.00
$115.00
$165.00
$325.00
$320.00
$210.00
$70.00
$17.00
$20.00
$6,720.00
$6,930.00
$5,950.00
$971.00
$9.00
$42.00
$106.00
$160.00
$220.00
$195.00
$365.00
$3,415.00
$5,675.00
$12,730.00
$14,190.00
$4,470.00
$9,250.00
$6,550.00
$10,475.00
$10,590.00
$10,285.00
$220.00
$75.00
$15,540.00
$24,990.00
$5.00
$4,538.00
$200.00
$1,085.00
$86,000.00
$788.00
$1,995.00
$10,647.00
$30.00
$840.00

$98,090.00

$312.00

$481.00

Line Total

$355,000.00
$34,465.00
$8,050.00
$11,500.00
$6,600.00
$36,075.00
$14,400.00
$630.00
$2,800.00
$2,720.00
$30,180.00
$13,440.00
$41,580.00
$17,850.00
$8,739.00
$27,063.00
$205,086.00
$22,260.00
$128,160.00
$972,620.00
$441,090.00
$21,900.00
$30,735.00
$34,050.00
$140,030.00
$99,330.00
$657,090.00
$101,750.00
$6,550.00
$10,475.00
$10,590.00
$10,285.00
$110,440.00
$81,525.00
$15,540.00
$24,990.00
$25,350.00
$4,538.00
$12,000.00
$17,360.00
$86,000.00
$3,152.00
$7,980.00
$10,647.00
$57,000.00
$840.00
$98,090.00
$1,099,992.00
$7,800.00

$4,810.00

Response Comment

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes

Yes

Yes



Item #
148

149

150

151

152

153

154

155

156

157

158

Item Code

237310

237310

237310

237310

237310

238910

237310

237310

237310

237310

237310

Type

Item Description

Class 2 Aggregate Base (Scheduled, 5 Inch)

Class 2 Aggregate Base (Unscheduled, 5 Inch)
Asphalt Concrete Overlay (2 inch)

Asphalt Concrete Base (Scheduled, 5 Inch)

Asphalt Concrete Base (Unscheduled, 5 Inch)
Concrete Pavement (7 Inch Thick)

Cross Gutter

Cold Milling Full Width (2 inch)

Adjust Existing Manhole Frame and Cover to Grade
Adjust Existing Gate Valve Frame and Cover to Grade

Adjust Existing Survey Monument to Grade

uoM
TON

TON

TON

TON

TON

cYy

SF

SF

QTy
22

4163
24

10

21

725
344540
2

66

Unit Price

$386.00
$587.00
$159.00
$495.00
$682.00
$578.00
$20.00
$1.00
$578.00
$285.00

$1,846.00

Line Total

$8,492.00
$5,283.00
$661,917.00
$11,880.00
$6,820.00
$12,138.00
$14,500.00
$344,540.00
$1,156.00
$18,810.00

$1,846.00

Response

Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes
Yes

Yes

Comment
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Line Item Subtotals

Section Title Line Total
Main Bid Sewer $12,415,000.00
Main Bid Water $4,400,008.00
Additive Alternate A $1,099,992.00
Grand Total $17,915,000.00

PlanetBids



SUBCONTRACTOR LISTING (OTHER THAN FIRST TIER)

Pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she
has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). The Bidder is to list below the name, address, license
number, DIR registration number of any (known tiered subcontractor) - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement
pursuant to the contract. If none are known at this time, mark the table below with non-applicable (N/A).

Prime Contractor Name: S.C. VaIIev Enqineerinq, Inc.

NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR OR DIR REGISTRATION SUBCONTRACTOR LICENSE TYPE OF
OF SUBCONTRACTOR DESIGNER NUMBER NUMBER WORK

Name:
Address: N/A

City:
State:
Zip:
Phone:
Email:

Name:
Address:
City:
State:
Zip:
Phone:
Email:

Name:
Address:
City:
State:
Zip:
Phone:
Email:
Name:
Address:
City:
State:
Zip:
Phone:

Email:

** USE ADDITIONAL FORMS AS NECESSARY **
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