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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 
AND SCHMIDT DESIGN GROUP, INC.  

FOR DESIGN PROFESSIONAL SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Schmidt Design Group, Inc. [Design Professional] for the Design 
Professional to provide Professional Services to the City for the Design of North Chollas 
Community Park Improvements [Project]. 

RECITALS 

The City wants to retain the services of a professional landscape architectural firm to 
provide landscape architectural services [Professional Services]. 

The Design Professional represents that it has the expertise, experience and 
personnel necessary to provide the Professional Services for the Project. 

The City and the Design Professional [Parties] want to enter into an Agreement 
whereby the City will retain the Design Professional to provide, and the Design Professional 
shall provide, the Professional Services for the Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set 
forth, herein, and for good and valuable consideration, the sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as 
follows: 

ARTICLE I 
DESIGN PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by 
reference. 

1.1 Scope of Services. The Design Professional shall perform the Professional 
Services as set forth in the written Scope of Services [Exhibit A] at the direction of the City. 

1.2 Contract Administrator. The Engineering & Capital Projects is the contract 
administrator for this Agreement. The Design Professional shall provide the Professional 
Services under the direction of a designated representative of the Engineering & Capital 
Projects. The City's designated representative will communicate with the Design Professional 
on all matters related to the administration of this Agreement and the Design Professional's 
performance of the Professional Services rendered hereunder. When this Agreement refers to 
communications to or with the City, those communications will be with the designated 
representative, unless the designated representative or the Agreement specifies otherwise. 
However, when this Agreement refers to an act or approval to be performed by the City, that 
act or approval shall be performed by the Mayor or his designee, unless the Agreement 
specifies otherwise. 

1.3 City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from 
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the Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Design Professional's cost of, or the time required for, the 
performance of any of the Professional Services, the Design Professional shall immediately 
notify the City. If the City deems it appropriate, an equitable adjustment to the Design 
Professional's compensation or time for performance may be made, provided that any 
adjustment must be approved by both Parties in writing in accordance with Section 9.1 of 
this Agreement. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Design Professional shall obtain from the City a written 
authorization to proceed. Further, throughout the term of this Agreement, the Design 
Professional shall immediately advise the City in writing of any anticipated change in the 
Scope of Services [Exhibit A], Compensation and Fee Schedule [Exhibit B], or Time Schedule 
[Exhibit C], and shall obtain the City's written consent to the change prior to making any 
changes. In no event shall the City's consent be construed to relieve the Design Professional 
from its duty to render all Professional Services in accordance with applicable laws and 
accepted industry standards. 

1.5 Confidentiality of Services. All Professional Services performed by the Design 
Professional, including but not limited to all drafts, data, correspondence, proposals, reports, 
and estimates compiled or composed by the Design Professional, pursuant to this 
Agreement, are for the sole use of the City, its agents and employees. Neither the documents 
nor their contents shall be released to any third party without the prior written consent of 
the City. This provision does not apply to information that (a) was publicly known, or 
otherwise known to the Design Professional, at the time that it was disclosed to the Design 
Professional by the City, (b) subsequently becomes publicly known through no act or 
omission of the Design Professional, or (c) otherwise becomes known to the Design 
Professional other than through disclosure by the City. Except for Subcontractors covered by 
Section 4.4, neither the documents nor their contents shall be released to any third party 
without the prior written consent of the City. 

1.6 Competitive Bidding. The Design Professional shall ensure that any plans and 
specifications prepared, required, or recommended under this Agreement allow for 
competitive bidding. The Design Professional shall design such plans or specifications so 
that procurement of services, labor or materials are not available from only one source, and 
shall not design plans and specifications around a single or specific product, piece of major 
equipment or machinery, a specific patented design, or a proprietary process, unless 
required by principles of sound engineering practice and supported by a written justification 
that has been approved in writing by the City. The Design Professional shall submit this 
written justification to the City prior to beginning work on such plans or specifications. 
Whenever the Design Professional recommends a specific product or equipment for 
competitive procurement, such recommendation shall include at least two brand names of 
products that are capable of meeting the functional requirements applicable to the Project. 

ARTICLE II 
DURATION OF AGREEMENT 

2.1 Term of Agreement. This Agreement shall be effective on the date it is 
executed by the last Party to sign the Agreement, and approved by the City Attorney in 
accordance with San Diego Charter Section 40. Unless otherwise terminated, it shall be 
effective until completion of the Scope of Services or 60 months; whichever is the earliest but 
not to exceed five years unless approved by City ordinance. 
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2.2 Time of Essence. Time is of the essence for each provision of this Agreement, 
unless otherwise specified in this Agreement. The time for performance of the Scope of 
Services [Exhibit A] is set forth in the Time Schedule [Exhibit C]. 

2.3 Notification of Delay. The Design Professional shall immediately notify the 
City in writing if the Design Professional experiences or anticipates experiencing a delay in 
performing the Professional Services within the time frames set forth in the Time Schedule 
[Exhibit C]. The written notice shall include an explanation of the cause for, and a reasonable 
estimate of the length of the delay. If in the opinion of the City, the delay affects a material 
part of the Project, the City may exercise its rights under Sections 2.5-2.7 of this Agreement. 

2.4 Delay. If delays in the performance of the Professional Services are caused by 
unforeseen events beyond the control of the Parties, such delay may entitle the Design 
Professional to a reasonable extension of time, but such delay shall not entitle the Design 
Professional to damages or additional compensation. Any such extension of time must be 
approved in writing by the City. The following conditions may constitute such a delay: war; 
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse 
weather or other similar condition of the elements necessitating cessation of the Design 
Professional's work; inability to obtain materials, equipment, or labor; required additional 
Professional Services; or other specific reasons agreed to between the City and the Design 
Professional; provided, however, that: (a) this provision shall not apply to, and the Design 
Professional shall not be entitled to an extension of time for, a delay caused by the acts or 
omissions of the Design Professional; and (b) a delay caused by the inability to obtain 
materials, equipment, or labor shall not entitle the Design Professional to an extension of 
time unless the Design Professional furnishes the City, in a timely manner, documentary 
proof satisfactory to City of the Design Professional's inability to obtain materials, 
equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion of the Design Professional's performance of 
the Professional Services, for a reasonable period of time not to exceed six months. In 
accordance with the provisions of this Agreement, the City will give written notice to the 
Design Professional of such suspension. In the event of such a suspension, in accordance 
with the provisions of Article III of this Agreement, the City shall pay to the Design 
Professional a sum equivalent to the reasonable value of the Professional Services the Design 
Professional has satisfactorily performed up to the date of suspension. Thereafter, the City 
may rescind such suspension by giving written notice of rescission to the Design 
Professional. The City may then require the Design Professional to resume performance of 
the Professional Services in compliance with the terms and conditions of this Agreement; 
provided, however, that the Design Professional shall be entitled to an extension of time 
equal to the length of the suspension, unless otherwise agreed to in writing by the Parties. 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option 
and for its convenience, terminate all or any portion of the Professional Services agreed to 
pursuant to this Agreement by giving written notice of such termination to the Design 
Professional. Such notice shall be delivered by certified mail with return receipt for delivery 
to the City. The termination of the Professional Services shall be effective upon receipt of the 
notice by the Design Professional. After termination of this Agreement, the Design 
Professional shall complete any and all additional work necessary for the orderly filing of 
documents and closing of the Design Professional's Professional Services under this 
Agreement. For services satisfactorily rendered in completing the work, the Design 
Professional shall be entitled to fair and reasonable compensation for the Professional 
Services performed by the Design Professional before the effective date of termination. After 
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filing of documents and completion of performance, the Design Professional shall deliver to 
the City all drawings, plans, calculations, specifications and other documents or records 
related to both the Project and to the Design Professional's Professional Services on the 
Project. By accepting payment for completion, filing and delivering documents as called for 
in this paragraph, the Design Professional discharges the City of all of the City's payment 
obligations and liabilities under this Agreement. 

2.7 City's Right to Terminate for Default. If the Design Professional fails to 
satisfactorily perform any obligation required by this Agreement, the Design Professional's 
failure constitutes a Default. A Default includes the Design Professional's failure to adhere to 
the Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten 
calendar days of receiving written notice from the City specifying the nature of the Default, 
the City may immediately cancel and/or terminate this Agreement, and terminate each and 
every right of the Design Professional, and any person claiming any rights by or through the 
Design Professional under this Agreement. The rights and remedies of the City enumerated 
in this Section are cumulative and shall not limit, waive, or deny any of the City's rights 
under any other provision of this Agreement. Nor does this Section otherwise waive or deny 
any right or remedy, at law or in equity, existing as of the date of this Agreement or 
hereinafter enacted or established, that may be available to the City against the Design 
Professional. 

ARTICLE III 
COMPENSATION 

3.1 Amount of Compensation. The total compensation payable by the City to the 
Design Professional for performance of all Professional Services rendered in accordance with 
this Agreement, including reasonably related expenses, shall not exceed $2,330,853. The 
compensation for the Scope of Services shall not exceed $2,250,853 and the compensation 
for Additional Services (described in Section 3.2), if any, shall not exceed $80,000. Moreover, 
the total compensation to be paid to the Design Professional by the City for all work 
performed under each phase of this Agreement shall not exceed the amount for each phase 
as specified in the Phased Funding Schedule in Section 3.1.1 unless said amount is modified 
in writing by an amendment to this Agreement. 

3.1.1 Phased Funding Schedule. The work to be performed under this 
Agreement shall be performed during the separate and specific phases identified in the 
following Phased Funding Schedule, and further defined in the Scope of Services [Exhibit A] 
for the not to exceed values listed in the Compensation and Fee Schedule [Exhibit B] and in 
accordance with the Time Schedule [Exhibit C]. 

PHASED FUNDING SCHEDULE 

Funding 

Phases Dates 

Not to Exceed 
Total  

Amount 

 
1 

From date of execution of 
Agreement through 
completion of Agreement 

 
$938,536 

 
2 

From initiation of Design 
Phase 1 task’s 7-9 through 
completion of the 
Agreement 

 
$144,631 
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3 From initiation of Design 
Phase 2 task’s 10.1-12, 16, 
17, and 18 through 
completion of the 
Agreement 

 
$1,109,068 

4 From initiation of Design 
Phase 2 task’s 13-15 
through completion of the 
Agreement 

 
$138,618 

 
Total 

 

  
$2,330,853 

 

3.1.2 The Parties expressly agree and understand that each Funding Phase is 
subject to funds being appropriated and authorized by the City Council each fiscal year.  The 
City’s obligations and the Design Professional’s obligations under this multi-phase contract 
which shall be funded by multi-phase funding authorizations are as follows: 

a. Only Phase 1 funding is available at time of contract award and 
no other phases are authorized.  The City shall so notify the Design Professional in writing 
when the next Phase has been funded.   

b. The City is not obligated to the Design Professional for any 
amount over that specified in the Funding Schedule that has been authorized by the City 
Council. 

c. The Design Professional is not obligated to incur costs for the 
performance of work required for any subsequent Funding Phase after the first phase, until 
written notification is received from the City of the availability of funds for the next Phase.  
The Design Professional’s obligation shall increase only to the extent authorized by the City. 

d. If the Agreement is terminated under Section 2.6 “City’s Right 
to Terminate for Convenience”, the settlement proposal shall be determined pursuant to 
procedures established in that section. The Design Professional shall be entitled to 
compensation for only those Services provided under Funding Phases that have been 
authorized by the City.   

e. The Phase Funding schedule may be amended as required by the 
City.   

3.1.3 The not-to-exceed amounts stated in the Funding Schedule in 
Paragraph 3.1.1 above include the following two specific elements: 

            3.1.3.1    Work described in this AGREEMENT and its Exhibits; and  

                                    3.1.3.2   Additional Services that may be authorized under Paragraph 3.2 
of this AGREEMENT. 

Funding 
Phases 

Not to Exceed 
Amount for 

Scope of 
Services 

Not to Exceed 
Amount for 

Additional Services 

Not to Exceed 
Total 

Amount 

1 $903,536  $35,000 $938,536 
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2 $139,631  $5,000 $144,631 

3 $1,074,068 $35,000 $1,109,068 

4 $133,618 $5,000 $138,618 

Total $2,250,853  $80,000 $2,330,853 

 

3.2 Additional Services. The City may require that the Design Professional 
perform additional Professional Services [Additional Services] beyond those basic services 
described in the Scope of Services [Exhibit A]. Prior to the Design Professional's performance 
of Additional Services, the City and the Design Professional must agree in writing upon a fee 
for the Additional Services, including reasonably related expenses, in accordance with the 
Compensation and Fee Schedule [Exhibit B]. The City will pay the Design Professional for the 
performance of Additional Services in accordance with Section 3.3. 

3.3 Manner of Payment. The City shall pay the Design Professional in accordance 
with the above Phased Funding Schedule and the Compensation and Fee Schedule [Exhibit 
B]. For the duration of this Agreement, the Design Professional shall not be entitled to fees, 
including fees for expenses, that exceed the amounts specified in the Phased Funding 
Schedule and Compensation and Fee Schedule. The Design Professional shall submit one 
invoice per calendar month in a form acceptable to City in accordance with the 
Compensation and Fee Schedule. The Design Professional shall include with each invoice a 
description of completed Professional Services, reasonably related expenses, if any, and all 
other information, including but not limited to: the progress percentage of the Scope of 
Services and/or deliverables completed prior to the invoice date, as required by the City. The 
City will pay undisputed portions of invoices within thirty calendar days of receipt. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Design Professional's errors or omissions, and may include 
Design Professional, City, or Subcontractor overhead, construction, materials, demolition, 
and related costs. The Design Professional shall not be paid for the Professional Services 
required due to the Design Professional's errors or omissions, and the Design Professional 
shall be responsible for any Additional Costs associated with such errors or omissions. These 
Additional Costs may be deducted from monies due, or that become due, the Design 
Professional. Whether or not there are any monies due, or becoming due, the Design 
Professional shall reimburse the City for Additional Costs due to the Design Professional's 
errors or omissions. 

3.5 Eighty Percent Notification. The Design Professional shall promptly notify the 
City in writing of any potential cost overruns. Cost overruns include, but are not limited to 
the following: (1) where anticipated costs to be incurred in the next sixty calendar days, 
when added to all costs previously incurred, will exceed 80 percent of the maximum 
compensation for this Agreement; or (2) where the total cost for performance of the Scope of 
Services [Exhibit A] appears that it may be greater than the maximum compensation for this 
Agreement. 

ARTICLE IV 
DESIGN PROFESSIONAL'S OBLIGATIONS 

4.1 Industry Standards. The Design Professional agrees that the Professional 
Services rendered under this Agreement shall be performed in accordance with the standards 
customarily adhered to by an experienced and competent professional landscape 
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architectural firm using the degree of care and skill ordinarily exercised by reputable 
professionals practicing in the same field of service in the State of California. Where approval 
by the City, the Mayor or his designee, or other representatives of the City is required, it is 
understood to be general approval only and does not relieve the Design Professional of 
responsibility for complying with all applicable laws, codes, and good consulting practices. 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the 
reasonable right of access to Design Professional's and any Subcontractor's premises to 
review and audit the Design Professional's or Subcontractor’s compliance with the 
provisions of this Agreement [City's Right]. The City's Right includes the right to inspect and 
photocopy same, and to retain copies, outside of the Design Professional's premises, of any 
and all Project-related records with appropriate safeguards, if such retention is deemed 
necessary by the City in its sole discretion. This information shall be kept by the City in the 
strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City 
determines are necessary to discover and verify that the Design Professional or 
Subcontractor is in compliance with all requirements under this Agreement. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or 
for Additional Services, the City's Right includes the right to examine books, records, 
documents, and any and all other evidence and accounting procedures and practices that the 
City determines are necessary to discover and verify all direct and indirect costs, of whatever 
nature, which are claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Design Professional and all 
Subcontractors shall maintain complete and accurate records in accordance with Generally 
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors 
shall make available to the City for review and audit; all Project-related accounting records 
and documents, and any other financial data. Upon the City's request, the Design 
Professional and Subcontractors shall submit exact duplicates of originals of all requested 
records to the City. 

4.2.3 City's Right Binding on Subcontractors. The Design Professional shall 
include the City's Right as described in Section 4.2, in any and all of their subcontracts, and 
shall ensure that these sections are binding upon all Subcontractors. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in 
Article VII is the Design Professional's and Subcontractors full compliance with the 
provisions of this Section 4.2 within sixty days of the date on which the City mailed a written 
request to review and audit compliance. 

4.3 Insurance. The Design Professional shall not begin the Professional Services 
under this Agreement until it has: (a) obtained, and provided to the City, insurance 
certificates and endorsements reflecting evidence of all insurance required in Article IV, 
Section 4.3.1; and (b) confirmed that all policies contain the specific provisions required in 
Article IV, Section 4.3.4 of this Agreement.  However, failure to obtain City approval of the 
required documents prior to the Professional Services commencing shall not waive Design 
Professional’s obligation to provide them. City reserves the right to require complete, 
certified copies of all required insurance policies, including endorsements required by this 
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Agreement, at any time. Design Professional’s liabilities, including but not limited to Design 
Professional’s indemnity obligations, under this Agreement, shall not be deemed limited in 
any way to the insurance coverage required herein. If Design Professional maintains broader 
coverage or higher limits than the minimums shown below, City requires and shall be 
entitled to the broader coverage or the higher limits maintained by Design Professional. Any 
available insurance proceeds in excess of the specified minimum limits of insurance and 
coverage shall be available to City.  Except as provided for under California law, all policies of 
insurance required hereunder must provide that the City is entitled to thirty (30) days prior 
written notice (10 days for cancellation due to non-payment of premium) of cancellation or 
non-renewal of the policy or policies. Maintenance of specified insurance coverage is a 
material element of this Agreement and Design Professional’s failure to maintain or renew 
coverage or to provide evidence of renewal during the term of this Agreement may be treated 
as a material breach of contract by the City. 

Further, the Design Professional shall not modify any policy or endorsement thereto 
which increases the City's exposure to loss for the duration of this Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Design Professional shall maintain insurance coverage as follows:  

4.3.1.1 Commercial General Liability. The Design Professional shall 
keep in full force and effect Commercial General Liability (CGL) Insurance written on an ISO 
Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad 
which shall cover liability arising from any and all personal injury or property damage in the 
amount of $2,000,000 per occurrence and subject to an annual aggregate of $4,000,000. 
There shall be no endorsement or modification of the CGL limiting the scope of coverage for 
either insured vs. insured claims or contractual liability. All defense costs shall be outside the 
limits of the policy. 

4.3.1.2 Commercial Automobile Liability. For all of the Design 
Professional's automobiles including owned, hired and non-owned automobiles, the Design 
Professional shall keep in full force and effect, automobile insurance written on an ISO form 
CA 00 01 12 90 or a later version of this form or an equivalent form providing coverage at 
least as broad for bodily injury and property damage for a combined single limit of 
$1,000,000 per occurrence. Insurance certificate shall reflect coverage for any automobile 
(any auto).  If the Design Professional does not possess owned automobiles then coverage for 
hired and non-owned automobiles shall be provided.    

4.3.1.3 Workers’ Compensation and Employer’s Liability. For all of 
the Design Professional's employees who are subject to this Agreement the Design 
Professional shall keep in full force and effect, Workers' Compensation Insurance as required 
by the State of California, with Statutory Limits, and Employer’s Liability Insurance with 
limit of no less than $1,000,000 per accident for bodily injury or disease. 

4.3.1.4 Architects & Engineers Professional Liability. For all of the 
Design Professional's employees who are subject to this Agreement, the Design Professional 
shall keep in full force and effect, Professional Liability coverage for professional liability 
with a limit of $3,000,000 per claim and $3,000,000 annual aggregate. The Design 
Professional shall ensure both that: (1) the policy retroactive date is on or before the date of 
commencement of the Professional Services; and (2) the policy will be maintained in force 
for a period of three years after substantial completion of the Professional Services or 
termination of this Agreement whichever occurs last. The Design Professional agrees that for 
the time period defined above, there will be no changes or endorsements to the policy that 
increase the City's exposure to loss.   
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4.3.1.5 Contractors Pollution Liability Insurance.  Design Professional 
shall procure and maintain at Design Professional’s expense or require Design Professional’s 
Subcontractor, as described below, to procure and maintain Contractors Pollution Liability 
Insurance applicable to the Professional Services being performed, with a limit no less than 
$1,000,000 per claim or occurrence and $2,000,000 aggregate per policy period of one year. 

Design Professional shall obtain written approval from the City for any 
insurance provided by Design Professional’s Subcontractor instead of Design Professional.  

For approval of a substitution of Design Professional’s Subcontractor’s 
insurance, the Design Professional shall certify that all activities for which the Contractors 
Pollution Liability Insurance will provide coverage will be performed exclusively by the 
Subcontractor providing the insurance. The deductible shall not exceed $25,000 per claim 
unless the City has provided prior, written approval.  

Occurrence based policies shall be procured before the Professional 
Services commence. Claims Made policies shall be procured before the Professional Services 
commence, shall be maintained for the duration of this Agreement, and shall include a 12-
month extended Claims Discovery Period applicable to this Agreement or the existing policy 
or policies that shall continue to be maintained for 12 months after the completion of the 
Professional Services without advancing the retroactive date. 

For consultant agreements where there is a pollution exposure and 
Design Professional’s manuscript Architects & Engineers Professional Liability policy affords 
pollution liability coverage, Design Professional may, in lieu of providing separate 
Contractor’s Pollution Liability Insurance, provide to City either; a.) the endorsement 
affording pollution liability coverage under the Architects & Engineers Professional Liability 
policy, or, b.) a copy of the Architects & Engineers Professional Liability policy language 
where this is stated.  The Architects & Engineers Professional Liability policy limits must 
reflect a minimum of $3,000,000 per claim and $5,000,000 annual aggregate if the 
manuscript Architects & Engineers Professional Liability policy 

4.3.1.6 Contractors Hazardous Transporters Pollution Liability 
Insurance. Design Professional shall procure and maintain at Design Professional’s expense 
or require Design Professional’s Subcontractor, as described below to procure and maintain 
Contractors Hazardous Transporters Pollution Liability Insurance, including contractual 
liability coverage to cover liability arising out of transportation of hazardous or toxic, 
materials, substances, or any other pollutants by Design Professional or any Subcontractor in 
an amount no less than $1,000,000 limit per occurrence and $2,000,000 aggregate per policy 
period of one year.  

All costs of defense shall be outside the limits of the policy.  

Design Professional shall obtain written approval from the City for any 
insurance provided by Design Professional’s Subcontractor instead of Design Professional.  

To obtain City approval of a Subcontractor’s insurance coverage in lieu 
of the Design Professional’s insurance, the Design Professional shall certify that all activities 
under the Contractor’s Hazardous Transporters Pollution Liability insurance will be 
performed exclusively by the Subcontractor providing the insurance. The deductible shall not 
exceed $25,000 per claim without prior approval of the City.  

Occurrence based policies shall be procured before the Professional 
Services commence. Claims Made policies shall be procured before the Professional Services 
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commence, shall be maintained for the duration of this Agreement, and shall include a 12-
month extended Claims Discovery Period applicable to this Agreement or the existing policy 
or policies that shall continue to be maintained for 12 months after the completion of the 
Professional Services under this Agreement without advancing the retroactive date. 

4.3.2 Deductibles. Design Professional shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The City may 
require Design Professional to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense expenses 
within the retention.  The policy language shall provide, or be endorsed to provide, that the 
self-insured retention may be satisfied by either the named insured or City. 

4.3.3 Acceptability of Insurers.  

4.3.3.1 Except for the State Compensation Insurance Fund, all 
insurance required by this Agreement shall only be carried by insurance companies with a 
rating of at least “A-, VI” by A.M. Best Company, that are authorized by the California 
Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). All 
policies of insurance carried by non-admitted carriers are subject to all of the requirements 
for policies of insurance provided by admitted carriers described herein. 

 

4.3.2 Deductibles. Design Professional shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The City may 
require Design Professional to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense expenses 
within the retention.  The policy language shall provide, or be endorsed to provide, that the 
self-insured retention may be satisfied by either the named insured or City. 

4.3.3 Acceptability of Insurers.  

4.3.3.1 Except for the State Compensation Insurance Fund, all 
insurance required by this Agreement shall only be carried by insurance companies with a 
rating of at least “A-, VI” by A.M. Best Company, that are authorized by the California 
Insurance Commissioner to do business in the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). All 
policies of insurance carried by non-admitted carriers are subject to all of the requirements 
for policies of insurance provided by admitted carriers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided 
to the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements. 



 
Design Long Form                                Page 11 of 30                             Revised September 2023 

ADDITIONAL INSURED. To the fullest extent permitted by law and consistent with 
the limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification of 
public agencies that bind the City, the policy or policies shall be endorsed to include as an 
Additional Insured the City and its respective elected officials, officers, employees, agents, 
and representatives, with respect to liability arising out of: 

a. Ongoing operations performed by you or on your behalf,   
b. your products,   
c. your work, e.g., your completed operations performed by you or on your 

behalf, or   
d. premises owned, leased, controlled, or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must be 
endorsed to provide that the insurance afforded by the Commercial General Liability policy 
or policies is primary to any insurance or self-insurance of the City of San Diego and its 
elected officials, officers, employees, agents and representatives as respects operations of 
the Named Insured. Any insurance maintained by the City of San Diego and its elected 
officials, officers, employees, agents and representatives shall be in excess of Design 
Professional’s insurance and shall not contribute to it. 

4.3.4.2 Worker’s Compensation and Employer’s Liability Insurance 
Endorsements. 

WAIVER OF SUBROGATION. The Worker’s Compensation policy or 
policies must be endorsed to provide that the insurer will waive all rights of 
subrogation against the City and its respective elected officials, officers, 
employees, agents and representatives for losses paid under the terms of this 
policy or these policies which arise from work performed by the Named 
Insured for the City.  

4.3.4.3 Contractors Pollution Liability Insurance Endorsements. 

ADDITIONAL INSURED. To the fullest extent allowed by law and 
consistent with the limiting provisions set forth at California Civil Code section 2782, 
California Insurance Code section 11580.04, and any applicable successor statutes limiting 
indemnification of public agencies that bind the City, the policy or policies shall be endorsed 
to include as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of: (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or d) premises owned, leased, 
controlled, or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE.  The policy or 
policies shall be endorsed to provide that the insurance afforded by the Contractors Pollution 
Liability Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of the Design Professional’s insurance and shall not 
contribute to it.  

SEVERABILITY OF INTEREST.  For Contractors Pollution Liability 
Insurance, the policy or policies shall provide that the Design Professional’s insurance shall 
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apply separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability and shall provide cross-liability coverage.   

4.3.4.4 Contractors Hazardous Transporters Pollution Liability 
Insurance Endorsements.    

ADDITIONAL INSURED. To the fullest extent allowed by law and 
consistent with the limiting provisions set forth at California Civil Code section 2782, 
California Insurance Code section 11580.04, and any applicable successor statutes limiting 
indemnification of public agencies that bind the City, the policy or policies shall be endorsed 
to include as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of: (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or d) premises owned, leased, 
controlled, or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE.  The policy or 
policies shall be endorsed to provide that the insurance afforded by the Contractors 
Hazardous Transporters Pollution Liability Insurance policy or policies is primary to any 
insurance or self-insurance of the City and its elected officials, officers, employees, agents 
and representatives with respect to operations including the completed operations of the 
Named Insured. Any insurance maintained by the City and its elected officials, officers, 
employees, agents and representatives shall be in excess of the Design Professional’s 
insurance and shall not contribute to it.  

SEVERABILITY OF INTEREST.  For Contractors Hazardous Transporters 
Pollution Liability Insurance, the policy or policies shall provide that the Design 
Professional’s insurance shall apply separately to each insured against whom claim is made 
or suit is brought, except with respect to the limits of the insurer's liability and shall provide 
cross-liability coverage.   

4.3.5 Reservation of Rights. The City reserves the right, from time to time, 
to review the Design Professional’s insurance coverage, limits, deductible and self-insured 
retentions to determine if they are acceptable to the City. The City will reimburse the Design 
Professional for the cost of the additional premium for any coverage requested by the City in 
excess of what is required by this Agreement without overhead, profit, or any other markup. 

4.3.6 Additional Insurance. The Design Professional may obtain additional 
insurance not required by this Agreement. 

4.3.7 Notice of Changes to Insurance. Design Professional shall notify the 
City 30 days prior to any material change to the policies of insurance provided under this 
Agreement. 

4.3.8 Excess Insurance. All policies providing excess coverage to the City 
shall follow the form of the primary policy or policies including but not limited to all 
endorsements. 

4.4 Subcontractors. The Design Professional's hiring or retaining of any third 
parties [Subcontractors] to perform services related to the Project [Subcontractor Services] is 
subject to prior approval by the City. The Design Professional shall list on the Subcontractor 
List [Exhibit D, Attachment CC] all Subcontractors known to the Design Professional at the 
time this Agreement is entered. If at any time after this Agreement is entered into, the 
Design Professional identifies a need for addition, deletion, or substitution of Subcontractor 
Services, the Design Professional must submit a written notice to the City requesting 
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approval for the change modifying the Subcontractor Services. The Design Professional's 
written notice shall include a justification, a description of the scope of services, an estimate 
of all costs/percentage of contract participation for the Subcontractor Services, and an 
updated Exhibit D, Attachment CC reflecting the requested change(s). The City agrees to 
consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the Design 
Professional and any Subcontractor shall contain the information as described in 
Sections 4.6, 4.7, 4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Design Professional shall require the Subcontractor to obtain 
insurance policies, as described in Section 4.3.1, and those policies shall be kept in full force 
and effect during any and all work on this Project and for the duration of this Agreement. 
Furthermore, Subcontractor policy limits, and required endorsements shall be determined by 
the Design Professional proportionate to the services performed by the Subcontractor. 

4.4.1.2 The Design Professional is obligated to pay the Subcontractor, 
for Design Professional and City-approved invoice amounts, out of amounts paid by the City 
to the Design Professional, not later than seven working days from the Design Professional's 
receipt of payment from the City. Nothing in this paragraph shall be construed to impair the 
right of the Design Professional and any Subcontractor to negotiate fair and reasonable 
pricing and payment provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Design Professional shall notify the City in writing of any withholding of 
payment to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause 
under the terms of the subcontract for withholding payment; (c) the connection between the 
cause for withholding payment and the amount withheld; and (d) the remedial action the 
Subcontractor must take in order to receive the amount withheld. Once the Subcontractor 
corrects the deficiency, the Design Professional shall pay the Subcontractor the amount 
withheld within fourteen working days of the Design Professional's receipt of the City's next 
payment. 
 

4.4.1.4 In any dispute between the Design Professional and 
Subcontractor, the City shall not be made a party to any judicial or administrative proceeding 
to resolve the dispute. The Design Professional agrees to defend and indemnify the City as 
described in Article VI of this Agreement in any dispute between the Design Professional and 
Subcontractor should the City be made a party to any judicial or administrative proceeding to 
resolve the dispute in violation of this position. 

4.4.1.5 The Subcontractor is bound to the City's Equal Opportunity 
Contracting Program covenants set forth in Article IV, Section 4.6 and [Exhibit D] of this 
Agreement. 

4.4.1.6 The City is an intended beneficiary of any work performed by 
the Subcontractor for purposes of establishing a duty of care between the Subcontractor and 
the City. 

4.5 Contract Records and Reports.  

4.5.1  The Design Professional shall maintain records of all subcontracts 
entered into with all firms, all project invoices received from Subcontractors. Records shall 
show name, telephone number including area code, and business address of each 
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Subcontractor and the total amount actually paid to each firm.  Project relevant records, 
regardless of tier, may be periodically reviewed by the City. 

4.5.2 The Design Professional shall retain all records, books, papers, and 
documents directly pertinent to the Contract for a period of not less than five (5) years after 
Completion of the contract and allow access to said records by the City’s authorized 
representatives. 

4.5.3 The Design Professional must submit the following reporting using the 
City’s web-based contract compliance i.e., Prism® portal: 

4.5.3.1 Monthly Employment Utilization. Design Professional and their 
Subcontractors must submit Monthly Employment Utilization Reporting by the fifth (5th) 
day of the subsequent month.  

4.5.3.2 Monthly Invoicing and Payments. Design Professional and 
their Subcontractors must submit Monthly Invoicing and Payment Reporting by the fifth 
(5th) day of the subsequent month. 

4.5.3.3 To view the City’s online tutorials on how to utilize PRISM® 
for compliance reporting, please 
visit:  http://stage.prismcompliance.com/etc/vendortutorials.htm    
Incomplete and/or delinquent reporting may cause payment delays, non-payment of invoice, 
or both. The Design Professional understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract termination, 
debarment, or other sanctions. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Design Professional shall comply with the City's Equal Opportunity Contracting Program 
Design Professional Requirements [Exhibit D]. The Design Professional shall not 
discriminate against any employee or applicant for employment on any basis prohibited by 
law. The Design Professional shall provide equal opportunity in all employment practices. 
The Design Professional shall ensure that its Subcontractors comply with the City's Equal 
Opportunity Contracting Program Design Professional Requirements. Nothing in this Section 
shall be interpreted to hold the Design Professional liable for any discriminatory practice of 
its Subcontractors. 

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not 
discriminate on the basis of race, gender, gender expression, gender identity, religion, 
national origin, ethnicity, sexual orientation, age, or disability in the solicitation, selection, 
hiring or treatment of Subcontractors, vendors or suppliers. The Design Professional shall 
provide equal opportunity for Subcontractors to participate in subcontracting opportunities. 
The Design Professional understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract termination, 
debarment, or other sanctions. This language shall be in contracts between the Design 
Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, the Design 
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete 
list of the names of all Subcontractors, vendors, and suppliers that the Design Professional 
has used in the past five years on any of its contracts that were undertaken within San Diego 
County, including the total dollar amount paid by the Design Professional for each 

http://stage.prismcompliance.com/etc/vendortutorials.htm
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subcontract or supply contract. The Design Professional further agrees to fully cooperate in 
any investigation conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance (San Diego Municipal Code sections 22.3501-22.3517) The Design 
Professional understands and agrees that violation of this clause shall be considered a 
material breach of the contract and may result in remedies being ordered against the Design 
Professional up to and including contract termination, debarment, and other sanctions for 
violation of the provisions of the Nondiscrimination in Contracting Ordinance. The Design 
Professional further understands and agrees that the procedures, remedies and sanctions 
provided for in the Nondiscrimination Ordinance apply only to violations of said 
Nondiscrimination Ordinance. 

4.7 Drug-Free Workplace. By signing this Agreement the Design Professional 
agrees that it is aware of, and hereby certifies that it agrees to comply with, the City's Drug-
Free Workplace requirements set forth in Council Policy 100-17, adopted by San Diego 
Resolution R-277952 and incorporated into this Agreement by this reference.  Council Policy 
100-17 is available on line at https://www.sandiego.gov/city-clerk/officialdocs. 

4.7.1 Design Professional's Notice to Employees. The Design Professional 
shall publish a statement notifying employees that the unlawful manufacture, distribution, 
dispensation, possession, or use of a controlled substance is prohibited in the workplace, and 
specifying the actions that will be taken against employees for violations of the prohibition. 

4.7.2 Drug-Free Awareness Program. The Design Professional shall 
establish a drug-free awareness program to inform employees about: (1) the dangers of drug 
abuse in the workplace; (2) the policy of maintaining a drug-free workplace; (3) available 
drug counseling, rehabilitation, and employee assistance programs; (4) the penalties that 
may be imposed upon employees for drug abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design 
Professional shall post the drug-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Design Professional further certifies 
that each contract for Subcontractor Services for this Project shall contain language that 
binds the Subcontractor to comply with the provisions of Article IV, Section 4.7 of this 
Agreement, as required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design 
Professionals and Subcontractors shall be individually responsible for their own drug-free 
workplace program. 

4.8 Title 24/Americans with Disabilities Act Requirements. Design Professional 
has sole responsibility for ensuring that all Project plans and other design services comply 
with all accessibility requirements under Title 24 of the California Code of Regulations, 
known as the California Building Code (Title 24), and under the Americans with Disabilities 
Act Accessibility Guidelines (ADAAG) in effect at the time the designs are submitted to the 
City for review. When a conflict exists between Title 24 and ADAAG, the most restrictive 
requirement shall be followed by Design Professional (i.e., that which provides the most 
access). Design Professional warrants and certifies that any and all plans and specifications 
prepared for the City in accordance with this agreement shall meet all requirements under 
Title 24 and ADAAG. Design Professional understands that while the City will be reviewing 
Design Professional’s designs for compliance in specific and certain areas under Title 24 and 
ADAAG prior to acceptance of Design Professional’s designs, Design Professional 
understands and agrees that the City’s access review process and its acceptance of Design 
Professional’s designs in no way limits the Design Professional’s obligations under this 
agreement to prepare designs that comply with all requirements under Title 24 and ADAAG. 

https://www.sandiego.gov/city-clerk/officialdocs
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4.9 Product Endorsement. The Design Professional acknowledges and agrees to 
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning 
product endorsement. Any advertisement identifying or referring to the City as the user of a 
product or service requires the prior written approval of the City.  

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and 
local conflict of interest laws, regulations, and policies applicable to public contracts and 
procurement practices, including but not limited to California Government Code sections 
1090, et seq. and 81000, et seq., and the City of San Diego Ethics Ordinance, codified in the 
San Diego Municipal Code at sections 27.3501 to 27.3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, 
any member of the Design Professional’s organization makes, or participates in, a 
“governmental decision” as described in Title 2, section 18704 of the California Code of 
Regulations, or performs the same or substantially all the same duties for the City that would 
otherwise be performed by a City employee holding a position specified in the department's 
conflict of interest code, the individual shall be subject to a conflict of interest code requiring 
the completion of one or more statements of economic interests disclosing the individual’s 
relevant financial interests. The determination as to whether any individual members of the 
Design Professional’s organization must make disclosures of relevant financial interests is 
set forth in the Determination Form [Exhibit E]. 

4.10.1.1 If a determination is made that certain individuals must 
disclose relevant financial interests, the statements of economic interests shall be made on 
Fair Political Practices Commission Form 700 and filed with the City Clerk. The individual 
shall file a Form 700 (Assuming Office Statement) within thirty calendar days of the City's 
determination that the individuals are subject to a conflict of interest code. Each year 
thereafter, the individuals shall also file a Form 700 (Annual Statement) on or before April 1, 
disclosing any financial interests held during the previous calendar year for which the 
individual was subject to a conflict of interest code. A Form 700 (Leaving Office Statement) 
shall also be filed when the individual discontinues services under this Agreement. 

4.10.1.2 If the City requires an individual member of the Design 
Professional’s organization to file a statement of economic interests as a result of the 
Professional Services performed, the individual shall be considered a “City Official” subject 
to the provisions of the City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Design Professional shall establish and make known to its 
employees and agents appropriate safeguards to prohibit employees from using their 
positions for a purpose that is, or that gives the appearance of being, motivated by the desire 
for private gain for themselves or others, particularly those with whom they have family, 
business, or other relationships. 

4.10.3 The Design Professional and its Subcontractors having subcontracts 
amounting to 1% or more of the value of the Professional Services agreed to under this 
Agreement are precluded from participating in design services on behalf of the contractor, 
construction management, and any other construction services related in any way to these 
Professional Services without the prior written consent of the City. 

4.10.4 The Design Professional's personnel employed on the Project shall not 
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. 
The Design Professional shall not recommend or specify any product, supplier, or contractor 
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with whom the Design Professional has a direct or indirect financial or organizational 
interest or relationship that would violate conflict of interest laws, regulations, or policies. 

4.10.5 If the Design Professional violates any conflict of interest law or any of 
the provisions in this Section 4.10, the violation shall be grounds for immediate termination 
of this Agreement. Further, the violation subjects the Design Professional to liability to the 
City for attorneys’ fees and all damages sustained as a result of the violation. 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out 
of, or relates in any way to the Professional Services provided under this Agreement, upon 
the City's request, the Design Professional, its agents, officers, and employees agree to assist 
in resolving the dispute or litigation. The Design Professional's assistance includes, but is 
not limited to, providing professional consultations, attending mediations, arbitrations, 
depositions, trials or any event related to the dispute resolution and/or litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the Design 
Professional for fees incurred for providing Mandatory Assistance as Additional Services 
under Section 3.2. If, however, the fees incurred for the Mandatory Assistance are 
determined, through resolution of the third party dispute or litigation, or both, to be 
attributable in whole, or in part, to the acts or omissions of the Design Professional, its 
agents, officers, and employees, the Design Professional shall reimburse the City. The City is 
then entitled to reimbursement of all fees paid to the Design Professional, its agents, 
officers, and employees for Mandatory Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Design Professional or its agents, officers, and employees 
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it 
may incur as a result of assistance provided under Section 4.11 are not reimbursable. The 
Parties agree this provision does not in any way affect their rights to seek attorney fees 
under Article VIII, Section 8.8 of this Agreement. 

4.14 Energy Conservation Specifications. Technological advances in energy 
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning 
(HVAC), enable additional energy savings over that required by the State of California's 
Energy Efficiency Standards (Title 24, Part 6 of the California Code of Regulations). The 
Design Professional shall model the energy performance of the building using an acceptable 
computer model such as Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present 
the summary data to the City at or prior to 100 percent design. This analysis should include 
life cycle cost analysis showing recovery of construction costs through operation and 
maintenance costs (e.g., electricity and gas savings.) The Design Professional shall prepare a 
cost savings matrix that lists each device being considered and one, three, five and ten-year 
Project savings. The comparison shall include, but not be limited to, the following 
equipment: Lighting, HVAC, Water Heating, and Motors. 

The Design Professional shall contact the SDG&E New Construction Program at  
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them 
into the design process to ensure maximum energy performance and access to technical 
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility 
Incentive Worksheet) to estimate energy savings and incentives available based on the 
design team energy modeling. 

4.15 Notification of Increased Construction Cost. If, at any time prior to the City's 
approval of the final plans and specifications, the Design Professional anticipates that the 
total construction cost will exceed the estimated construction budget, the Design 
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Professional shall immediately notify the City in writing. This written notification shall 
include an itemized cost estimate and a list of recommended revisions which the Design 
Professional believes will bring the construction cost to within the estimated construction 
budget. The City may either: (1) approve an increase in the amount authorized for 
construction; or (2) delineate a project which may be constructed for the budget amount; or 
(3) any combination of (1) and (2). 

4.16 Sustainable Building Policy. The Design Professional shall comply with City 
Council Policy 900-14 (Sustainable Building Policy) in the performance of the Scope of 
Services, including but not limited to the requirement that all new or significantly remodeled 
City facilities shall be designed and constructed to achieve at a minimum the Leadership in 
Energy and Environmental Design (LEED) “Silver” Level Certification.  

4.17 Design-Build Competition Eligibility. Any architectural firms, engineering 
firms, Design Professionals, or individuals retained by the City to assist the City with 
developing criteria or preparing the preliminary design or the request for proposals for a 
Design-Build competition shall not be eligible to participate with any Design-Build Entity in 
that Design-Build competition. Additionally, the City may determine in its sole discretion 
that a Subcontractor hired to assist with a Design-Build competition, regardless of whether 
the Subcontractor was hired by the City or hired by an architectural firm, engineering firm, 
Design Professional, or individual retained by the City, has a competitive advantage and as 
such is ineligible to participate in that Design-Build competition. 

4.18 Storm Water Management Discharge Control.  Design Professional  shall 
comply with Chapter 4, Article 3, Division 3 of the San Diego Municipal Code, Storm Water 
Management Discharge Control and the Municipal Storm Water Permit (MS4) Permit, 
California Regional Water Quality Control Board Order No. R9-2013-0001 (amended by R9-
2015-0001 and R9-2015-0100), Storm Water Standards Manual, as amended from time to 
time, and any and all Best Management Practice (BMP) guidelines and pollution elimination 
requirements as may be established by the Enforcement Official. Design Professional 
warrants and certifies that any and all plans, reports, and specifications prepared for the City 
in accordance with this agreement shall meet all requirements of the San Diego Municipal 
Code and Storm Water Standards Manual.   Design Professional  understands that while the 
City will be reviewing Design Professional ’s designs for storm water permit compliance 
prior to acceptance of Design Professional ’s designs, Design Professional  understands and 
agrees that the City’s Storm Water review process and its acceptance of Design Professional 
’s designs in no way limits the Design Professional ’s obligations under this agreement to 
prepare designs that comply with all requirements of the San Diego Municipal Code and MS4 
Permit.   

The Design Professional shall review the completed Storm Water Applicability 
Checklist (DS-560) to confirm the project’s appropriate storm water requirements. For all 
applicable projects, and to the maximum extent practicable, the Design Professional shall 
incorporate and include Source Control and Low Impact Development (LID) design features 
or Site Design BMPs on the construction plans.  In addition, for Priority Development 
projects, the Design Professional shall prepare a Storm Water Quality Management Plan in 
accordance with the requirements of the Storm Water Standards Manual and prepare a BMP 
plan showing all permanent BMPs, LID designs, hydromodification management plan 
facilities, and include sufficient details and cross sections for construction.   

Design Professional shall attend the Pre-construction meeting.  The Project Manager 
will coordinate with the Design Professional on the inspection of the permanent BMP(s) 
during installation.  Design Professional shall inspect and confirm that the permanent BMP 
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was installed in accordance with the details on the plans and that the permanent BMP 
functions to meet the requirements of the MS4 Permit.  Upon notification by the Project 
Manager, the Design Professional shall sign and stamp the Permanent BMP Self Certification 
on the plans or the Permanent BMP Self Certification Form (DS-563) prior to final 
acceptance by the City.  

For projects requiring soil-disturbance work such as geotechnical borings, street 
coring and potholing as component of the design, the Design Professional shall complete a 
Minor Water Pollution Control Plan (DS-570), if applicable. 

4.19 ADA Certification.  By signing this Agreement the Design Professional agrees 
that it is aware of, and hereby certifies that it agrees to comply with, the City's Americans 
With Disabilities Act Compliance/City Contracts requirements set forth in Council Policy 100-
04, adopted by San Diego Resolution R-282153 and incorporated into this Agreement by this 
reference.  Council Policy 100-04 is available at https://www.sandiego.gov/city-
clerk/officialdocs. 

4.20 Prevailing Wage Rates.  Prevailing wage rates apply to this Agreement.  

Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, 
repair and maintenance work performed under this Agreement is subject to State prevailing 
wage laws. For construction work performed under this Agreement cumulatively exceeding 
$25,000 and for alteration, demolition, repair and maintenance work performed under this 
Agreement cumulatively exceeding $15,000, the Design Professional and its subconsultants 
shall comply with State prevailing wage laws including, but not limited to, the requirements 
listed below.  

4.20.1 Compliance with Prevailing Wage Requirements. Pursuant to sections 
1720 through 1861 of the California Labor Code, the Design Professional and its 
subconsultants shall ensure that all workers who perform work under this Agreement are 
paid not less than the prevailing rate of per diem wages as determined by the Director of the 
California Department of Industrial Relations (DIR). This includes work performed during 
the design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

4.20.1.1 Copies of the prevailing rate of per diem wages also may be 
found at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. The Design Professional 
and its subconsultants shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested party upon 
request.  

4.20.1.2 The wage rates determined by the DIR refer to expiration 
dates.  If the published wage rate does not refer to a predetermined wage rate to be paid after 
the expiration date, then the published rate of wage shall be in effect for the life of this 
Agreement. If the published wage rate refers to a predetermined wage rate to become 
effective upon expiration of the published wage rate and the predetermined wage rate is on 
file with the DIR, such predetermined wage rate shall become effective on the date following 
the expiration date and shall apply to this Agreement in the same manner as if it had been 
published in said publication.  If the predetermined wage rate refers to one or more 
additional expiration dates with additional predetermined wage rates, which expiration dates 
occur during the life of this Agreement, each successive predetermined wage rate shall apply 
to this Agreement on the date following the expiration date of the previous wage rate. If the 
last of such predetermined wage rates expires during the life of this Agreement, such wage 
rate shall apply to the balance of the Agreement. 

https://www.sandiego.gov/city-clerk/officialdocs
https://www.sandiego.gov/city-clerk/officialdocs
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm
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4.20.2 Penalties for Violations. Design Professional and its subconsultants 
shall comply with California Labor Code section 1775 in the event a worker is paid less than 
the prevailing wage rate for the work or craft in which the worker is employed. This shall be 
in addition to any other applicable penalties allowed under Labor Code sections 1720 – 1861.  

4.20.3 Payroll Records. Design Professional and its subconsultants shall 
comply with California Labor Code section 1776, which generally requires keeping accurate 
payroll records, verifying and certifying payroll records, and making them available for 
inspection. Design Professional shall require its subconsultants to also comply with section 
1776. Design Professional and its subconsultants shall submit weekly certified payroll 
records online via the City’s web-based Labor Compliance Program. Design Professional is 
responsible for ensuring its subconsultants submit certified payroll records to the City.  

4.20.3.1 In addition to the requirements in 4.20.3, the Design 
Professional and its subconsultants shall also furnish records specified in Labor Code section 
1776 directly to the Labor Commissioner in the manner required by Labor Code section 
1771.4. 

4.20.4 Apprentices. Design Professional and its subconsultants shall comply 
with California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 
and wages of apprentices. Design Professional shall be held responsible for the compliance of 
their subconsultants with sections 1777.5, 1777.6 and 1777.7. 

4.20.5 Working Hours. Design Professional and its subconsultants shall 
comply with California Labor Code sections 1810 through 1815, including but not limited to: 
(i) restrict working hours on public works contracts to eight (8) hours a day and forty (40) 
hours a week, unless all hours worked in excess of eight (8) hours per day are compensated 
at not less than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on 
design professionals and subcontractors of $25 per worker per day for each day the worker 
works more than eight (8) hours per day and forty (40) hours per week in violation of 
California Labor Code sections 1810 through 1815.   

4.20.6 Required Provisions for Subcontracts. Design Professional shall 
include at a minimum a copy of the following provisions in any contract they enter into with 
a subconsultant: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 
1815, 1860 and 1861.  

4.20.7 Labor Code Section 1861 Certification. Design Professional in 
accordance with California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Agreement, Design Professional certifies 
that “I am aware of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Agreement.”  

4.20.8 Labor Compliance Program. The City has its own Labor Compliance 
Program authorized in August 2011 by the DIR. The City will withhold contract payments 
when payroll records are delinquent or deemed inadequate by the City or other governmental 
entity, or it has been established after an investigation by the City or other governmental 
entity that underpayment(s) have occurred.  

4.20.9 Contractor and Subcontractor Registration Requirements. This 
project is subject to compliance monitoring and enforcement by the DIR. A Design 
Professional or subcontractor shall not be qualified to bid on, be listed in a bid or proposal, 
subject to the requirements of section 4104 of the Public Contract Code, or engage in the 
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performance of any contract for public work, as defined in this chapter, unless currently 
registered and qualified to perform public work pursuant to Labor Code section 1725.5  It is 
not a violation of this section for an unregistered contractor to submit a bid that is 
authorized by  Section 7029.1 of the Business and Professions Code or by Section 10164 or 
20103.5 of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

4.20.9.1 A Design Professional’s inadvertent error in listing a 
subconsultant who is not registered pursuant to Labor Code section 1725.5 in response to a 
solicitation shall not be grounds for filing a protest or grounds for considering the bid or 
proposal non-responsive provided that any of the following apply: (1) the subconsultant is 
registered prior to proposal due date; (2) within twenty-four hours after the proposal due 
date, the subconsultant is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subconsultant is replaced by another registered 
subconsultant pursuant to Public Contract Code section 4107. 

4.20.9.2 By submitting a bid or proposal to the City, Design 
Professional is certifying that he or she has verified that all subcontractors used on this 
public work project are registered with the DIR in compliance with Labor Code sections 1771.1 
and 1725.5, and Design Professional shall provide proof of registration for themselves and all 
listed subcontractors to the City at the time of bid or proposal due date or upon request. 

4.20.10 Stop Order. For Design Professional or its subcontractor(s) engaging 
in the performance of any public work contract without having been registered in violation 
of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop 
order prohibiting the use of the unregistered Design Professional or unregistered 
subcontractor(s) on ALL public works until the unregistered Design Professional or 
unregistered subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor.  

4.20.11 List of all Subcontractors. The Design Professional shall provide a 
complete list of subcontractors (regardless of tier) utilized on this Agreement, along with 
their DIR registration numbers, if applicable, prior to any work  being performed on this 
Agreement, and Design Professional shall provide a complete list of subcontractors, 
regardless of tier, with each invoice.  Additionally, Design Professional shall provide the City 
with a complete list of all subcontractors utilized on this Agreement, regardless of tier, 
within ten working days of the completion of the Agreement, along with their DIR 
registration numbers, if applicable. The City shall withhold final payment to Design 
Professional until at least thirty (30) days after this information is provided to the City.  

4.20.12 Exemptions for Small Projects. There are limited exemptions for 
installation, alteration, demolition, or repair work done on projects of $25,000 or less. The 
Design Professional shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

4.20.12.1 Registration. The Design Professional will not be required to 
register with the DIR for small projects. (Labor Code section 1771.1). 

4.20.12.2 Certified Payroll Records. The records required in Labor Code 
section 1776 shall be required to be kept and submitted to the City of San Diego, but will not 
be required to be submitted online with the DIR directly. The Design Professional will need 
to keep those records for at least three years following the completion of the Agreement. 
(Labor Code section 1771.4). 
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4.20.12.3 List of all Subcontractors. The Design Professional shall not 
be required to hire only registered subcontractors and is exempt from submitting the list of 
all subcontractors that is required in section 4.20.11 above. (Labor Code section 1773.3). 

ARTICLE V 
RESERVED 

ARTICLE VI 
INDEMNIFICATION 

6.1 Indemnification.  Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent 
permitted by law, Design Professional shall defend (with legal counsel reasonably acceptable 
to the City), indemnify and hold harmless the City and its officers, agents, departments, 
officials, and employees [Indemnified Parties] from and against all claims, losses, costs, 
damages, injuries (including, without limitation, injury to or death of an employee of Design 
Professional or its Subcontractors), expense and liability of every kind, nature and 
description (including, without limitation, incidental and consequential damages, court 
costs, attorneys’ fees, litigation expenses and fees of expert consultants or expert witnesses 
incurred in connection therewith and costs of investigation) that arise out of, pertain to, or 
relate to, directly or indirectly, in whole or in part, any services performed under this 
Agreement by the Design Professional, any Subcontractor, anyone directly or indirectly 
employed by them, or anyone that they control. The Design Professional’s duty to defend, 
indemnify, protect and hold harmless shall not include any claims or liabilities arising from 
the active negligence, sole negligence or sole willful misconduct of the Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification.  To the fullest extent 
permitted by law (including, without limitation, California Civil Code Section 2782.8), with 
respect to the performance of design professional services, Design Professional shall 
indemnify and hold harmless the City, its officers, or employees, from all claims, demands 
or liability that arise out of, pertain to or relate to the negligence, recklessness, or willful 
misconduct of Design Professional or Design Professional’s officers or employees. 

6.2.2 Design Professional Services Defense.  Parties will work in good faith 
to procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional’s officers or employees. 

6.3 Insurance.  The provisions of this Article are not limited by the requirements 
of Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs 
the City incurs enforcing the indemnity and defense provisions set forth in this Article. 

ARTICLE VII 
MEDIATION 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, 
and if said dispute cannot be settled through normal contract negotiations, prior to the 
initiation of any litigation, the Parties agree to attempt to settle the dispute in an amicable 
manner, using mandatory mediation under the Construction Industry Mediation Rules of the 
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American Arbitration Association (AAA) or any other neutral organization agreed upon before 
having recourse in a court of law. 

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses of the mediation, including 
required traveling and other expenses of the mediator [Mediator], and the cost of any proofs 
or expert advice produced at the direct request of the Mediator, shall be borne equally by the 
Parties, unless they agree otherwise. 

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties 
shall be used to mediate the dispute. The Mediator will be knowledgeable in construction 
aspects and may be selected from lists furnished by the AAA or any other agreed upon 
Mediator. To initiate mediation, the initiating Party shall serve a Request for Mediation on 
the opposing Party. If the Mediator is selected from a list provided by AAA, the initiating 
Party shall concurrently file with AAA a “Request for Mediation” along with the appropriate 
fees, a list of three requested Mediators marked in preference order, and a preference for 
available dates. 

7.3.1 If AAA is selected to coordinate the mediation, within ten working days 
from the receipt of the initiating Party's Request for Mediation, the opposing Party shall file 
the following: a list of preferred Mediators listed in preference order after striking any 
Mediators to which they have any factual objection, and a preference for available dates. If 
the opposing Party strikes all of initiating Party's preferred Mediators, opposing Party shall 
submit a list of three preferred Mediators listed in preference order to initiating Party and 
Administrator. Initiating Party shall file a list of preferred Mediators listed in preference 
order, after striking any Mediator to which they have any factual objection. This process 
shall continue until both sides have agreed upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the 
highest, mutually preferred Mediator from the individual Parties' lists who is available to 
serve within the designated time frame. 

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or 
admissions will be confidential to the Party's legal position. The Parties may agree to 
exchange any information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the 
mediation. Each representative must have the authority to recommend entering into a 
settlement. Either Party may have attorney(s) or expert(s) present. Upon reasonable demand, 
either Party may request and receive a list of witnesses and notification whether attorney(s) 
will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in 
writing. All mediation results and documentation, by themselves, shall be “non-binding” 
and inadmissible for any purpose in any legal proceeding, unless such admission is 
otherwise agreed upon, in writing, by both Parties. Mediators shall not be subject to any 
subpoena or liability and their actions shall not be subject to discovery. 

ARTICLE VIII 
INTELLECTUAL PROPERTY RIGHTS 
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8.1 Work For Hire. All original  designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is “work for hire” under the United States Copyright law and shall become the 
sole property of the City and shall be delivered to the City upon request. The Design 
Professional, including its employees, and independent Subcontractor(s), shall not assert 
any common law or statutory patent, copyright, trademark, or any other intellectual 
proprietary right to the City to the Deliverable Materials. 

8.2. Rights in Data. All rights including, but not limited to publication(s), 
registration of copyright(s), and trademark(s) in the Deliverable Materials, developed by the 
Design Professional, including its employees, agents, talent and independent Subcontractors 
pursuant to this Agreement are the sole property of the City. The Design Professional, 
including its employees, agents, talent, and independent Subcontractor(s), may not use any 
such Deliverable Materials mentioned in this article for purposes unrelated to Design 
Professional’s work on behalf of the City without prior written consent of the City. 

8.3 Intellectual Property Rights Assignment. Design Professional, its employees, 
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, 
upon request by City or any of its successors or assigns at any time and without further 
compensation of any kind, any power of attorney, assignment, application for copyright, 
patent, trademark or other intellectual property right protection, or other papers or 
instruments which may be necessary or desirable to fully secure, perfect or otherwise protect 
to or for the City, its successors and assigns, all right, title and interest in and to the content 
of the Deliverable Materials; and cooperate and assist in the prosecution of any action or 
opposition proceeding involving said rights and any adjudication of the same.  

8.4 Moral Rights. Design Professional, its employees, agents, talent, and 
independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to 
assert, any Moral Rights in or to the Deliverable Materials which Design Professional, its 
employees, agents, talent, and independent Subcontractor(s), may now have or which may 
accrue to Design Professional, its employees, agents, talent, and independent 
Subcontractor(s)’ benefit under U.S. or foreign copyright laws and any and all other residual 
rights and benefits which arise under any other applicable law now in force or hereafter 
enacted. The term “Moral Rights” shall mean any and all rights of paternity or integrity in 
or to the Deliverable Materials and the right to object to any modification, translation or use 
of said content, and any similar rights existing under judicial or statutory law of any country 
in the world or under any treaty, regardless of whether or not such right is denominated or 
referred to as a moral right. 

8.5 Subcontracting.  In the event that Design Professional utilizes a 
Subcontractor(s) for any portion of the Work that is in whole or in part of the specified 
Deliverable Materials to the City, the agreement between Design Professional and the 
Subcontractor [Subcontractor Agreement] shall include a statement that identifies that the 
Deliverable Materials/Work product as a “work-for hire” as defined in the Act and that all 
intellectual property rights in the Deliverable Materials/Work product, whether arising in 
copyright, trademark, service mark or other belongs to and shall vest solely with the City. 
Further, the Subcontractor Agreement shall require that the Subcontractor, if necessary, 
shall grant, transfer, sell and assign, free of charge, exclusively to the City, all titles, rights 
and interests in and to said Work/Deliverable Materials, including all copyrights and other 
intellectual property rights. City shall have the right to review any Subcontractor agreement 
for compliance with this provision.  
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8.6 Publication Design. Design Professional may not publish or reproduce any 
Deliverable Materials, for purposes unrelated to Design Professional’s work on behalf of the 
City without prior written consent of the City. 

8.7 Intellectual Property Warranty and Indemnification. Design Professional 
represents and warrants that any materials or deliverables, including all Deliverable 
Materials, provided under this contract are either original, not encumbered and do not 
infringe upon the copyright, trademark, patent or other intellectual property rights of any 
third party, or are in the public domain. If Deliverable Materials provided hereunder become 
the subject of a claim, suit or allegation of copyright, trademark or patent infringement, City 
shall have the right, in its sole discretion, to require Design Professional to produce, at 
Design Professional’s own expense, new non-infringing materials, deliverables or Works as 
a means of remedying any claim of infringement in addition to any other remedy available to 
the City under law or equity. Design Professional further agrees to indemnify and hold 
harmless the City, its elected officials, officers, employees and agents from and against any 
and all claims, actions, costs, judgments or damages of any type alleging or threatening that 
any materials, deliverables, supplies, equipment, services, Deliverable Materials, or Works 
provided under this contract infringe the copyright, trademark, patent or other intellectual 
property or proprietary rights of any third party (Third Party Claims of Infringement). If a 
Third Party Claim of Infringement is threatened or made before Design Professional receives 
payment under this contract, City shall be entitled, upon written notice to Design 
Professional, to withhold some or all of such payment. 

8.8 Enforcement Costs. The Design Professional agrees to pay any and all costs 
the City incurs enforcing the indemnity and defense provisions set forth in Article 8, 
including but not limited to, attorneys’ fees. 

ARTICLE IX 
MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in 
this Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, 
notice to the City shall be addressed to: Engineering & Capital Projects, c/o Bryan Salguero, 
8525 Gibbs Dr, Suite 302, San Diego, CA 92123, and notice to the Design Professional shall be 
addressed to: Schmidt Design Group, Inc., Jeffrey T. Barr, 1310 Rosecrans Street, Suite G, San 
Diego, CA 92106, jtbarr@schmidtdesign.com. 

9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Design Professional shall not assign the obligations 
under this Agreement, whether by express assignment or by sale of the company, nor any 
monies due or to become due, without the City's prior written approval. Any assignment in 
violation of this paragraph shall constitute a Default and is grounds for immediate 
termination of this Agreement, at the sole discretion of the City. In no event shall any 
putative assignment create a contractual relationship between the City and any putative 
assignee. 

9.4 Independent Contractors. The Design Professional and any Subcontractors 
employed by the Design Professional shall be independent contractors and not agents of the 
City. Any provisions of this Agreement that may appear to give the City any right to direct 
the Design Professional concerning the details of performing the Professional Services, or to 
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exercise any control over such performance, shall mean only that the Design Professional 
shall follow the direction of the City concerning the end results of the performance. 

9.5 Design Professional and Subcontractor Principals for Professional Services. It 
is understood that this Agreement is for unique Professional Services. Retention of the 
Design Professional's Professional Services is based on the particular professional expertise 
of the following members of the Design Professional's organization: Jennifer Montgomery, 
Jeffrey T. Barr and Devon Boutte [Project Team]. Accordingly, performance of Professional 
Services under this Agreement may not be delegated to other members of the Design 
Professional's organization or to Subcontractors without the prior written consent of the 
City. It is mutually agreed that the members of the Project Team are the principal persons 
responsible for delivery of all Professional Services and may not be removed from the Project 
Team without the City's prior written approval. Removal of any member of the Project Team 
without notice and approval by the City may be considered a default of the terms and 
conditions of this Agreement by the Design Professional. In the event any member of the 
Project Team becomes unavailable for any reason, the City must be consulted as to any 
replacement. If the City does not approve of a proposed replacement, the City may terminate 
this Agreement pursuant to section 2.6 of this Agreement. Further, the City reserves the 
right, after consultation with the Design Professional, to require any of the Design 
Professional's employees or agents to be removed from performance of the Scope of Services. 

9.6 Additional Design Professionals or Contractors. The City reserves the right to 
employ, at its own expense, such additional Design Professionals or contractors as the City 
deems necessary to perform work or to provide the Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and 
immediately terminated by the City, at its sole discretion, if the Design Professional employs 
an individual who, within the last twelve months immediately preceding such employment 
did, in the individual's capacity as an officer or employee of the City, participate in, negotiate 
with, or otherwise have an influence on the recommendation made to the City Council or 
Mayor in connection with the selection of the Design Professional. 

9.8 Covenants and Conditions. All provisions of this Agreement, expressed as 
either covenants or conditions on the part of the City or the Design Professional, shall be 
deemed to be both covenants and conditions. 

9.9 Compliance with Controlling Law. The Design Professional shall comply with 
all laws, ordinances, regulations, and policies of the federal, state, and local governments 
applicable to this Agreement, including California Labor Code section 1720 relating to the 
payment of prevailing wages during the design and preconstruction phases of a project, 
including inspection and land surveying work. In addition, the Design Professional shall 
comply immediately with all directives issued by the City or its authorized representatives 
under authority of any laws, statutes, ordinances, rules, or regulations. The laws of the State 
of California shall govern and control the terms and conditions of this Agreement. 

9.10 Jurisdiction. The jurisdiction and applicable laws for any suit or proceeding 
concerning this Agreement, the interpretation or application of any of its terms, or any 
related disputes shall be in accordance with the laws of the State of California without regard 
to the conflicts or choice of law provisions thereof. 

9.11 Successors in Interest. This Agreement and all rights and obligations created 
by this Agreement shall be in force and effect whether or not any Parties to the Agreement 
have been succeeded by another entity, and all rights and obligations created by this 
Agreement shall be vested and binding on any Party's successor in interest. 
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9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings of the Parties concerning the matters 
covered in this Agreement. No change, alteration, amendment, or modification of the terms 
or conditions of this Agreement, and no verbal understanding of the Parties, their officers, 
agents, or employees shall be valid unless made in the form of a written change agreed to in 
writing by both Parties. All prior negotiations and agreements are merged into this 
Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Design Professional to insist 
upon the strict performance by the other of any covenant, term or condition of this 
Agreement, nor any failure to exercise any right or remedy consequent upon a breach of any 
covenant, term, or condition of this Agreement, shall constitute a waiver of any such breach 
of such covenant, term or condition. No waiver of any breach shall affect or alter this 
Agreement, and each and every covenant, condition, and term hereof shall continue in full 
force and effect without respect to any existing or subsequent breach. 

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, 
invalid, or illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as 
a limitation upon the powers of the City as a chartered city of the State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall 
not be construed in favor of or against either Party by reason of the extent to which each 
Party participated in the drafting of the Agreement. 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists 
between the main body of this Agreement and the Exhibits, the main body of this Agreement 
shall control. If a conflict exists between an applicable federal, state, or local law, rule, 
regulation, order, or code and this Agreement, the law, rule, regulation, order, or code shall 
control. Varying degrees of stringency among the main body of this Agreement, the Exhibits, 
and laws, rules, regulations, orders, or codes are not deemed conflicts, and the most 
stringent requirement shall control. Each Party shall notify the other immediately upon the 
identification of any apparent conflict or inconsistency concerning this Agreement. 

9.19 Design Professional Evaluation. City will evaluate Design Professional's 
performance of Professional Services on the Project using the Consultant Evaluation Form 
[Exhibit F]. 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance 
of the  Professional Services and termination or completion of the Agreement. 
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9.22  Contractor Standards.  This Agreement is subject to the Contractor Standards 
clause of the Municipal Code Chapter 2, Article 2, Division 30 adopted by Ordinance No. 
 O-20316.  All consultants are required to complete the Contractor Standards Pledge of 
Compliance included herein as Exhibit G.   

9.23 Equal Benefits Ordinance.  Unless an exception applies, Design Professional 
shall comply with the Equal Benefits Ordinance (EBO) codified in the San Diego Municipal 
Code (§22.4304(f)). Failure to maintain equal benefits is a material breach of this Agreement. 
By signing this Agreement, Design Professional certifies that Design Professional is aware of, 
and will comply with, this City-mandated clause throughout the duration of the Agreement. 

9.24 Public Records. By Signing this Agreement the Design Professional agrees that 
it is aware that the contents of this Agreement and any documents pertaining to the 
performance of the Agreement requirements/Scope of Services resulting from this 
Agreement are public records, and therefore subject to disclosure unless a specific exemption 
in the California Public Records Act applies. 

If the Design Professional submits information clearly marked confidential or 
proprietary, the City of San Diego (City) may protect such information and treat it with 
confidentiality only to the extent permitted by law.  However, it will be the responsibility of 
the Design Professional to provide to the City the specific legal grounds on which the City 
can rely in withholding information requested under the California Public Records Act, 
should the City choose to withhold such information. 

General references to sections of the California Public Records Act will not 
suffice.  Rather, the Design Professional must provide a specific and detailed legal basis, 
including applicable case law that clearly establishes the requested information is exempt 
from the disclosure requirements of the California Public Records Act. 

If the Design Professional does not provide a specific and detailed legal basis for 
withholding the requested information within a time specified by the City, the City will 
release the information as required by the California Public Records Act and the Design 
Professional will hold the City harmless for release of this information. 

It will be the Design Professional’s obligation to defend, at Design Professional’s 
expense, any legal actions or challenges seeking to obtain from the City any information 
requested under the California Public Records Act withheld by the City at the Design 
Professional’s request.  Furthermore, the Design Professional shall indemnify the City and 
hold it harmless for any claim or liability, and defend any action brought against the City, 
resulting from the City’s refusal to release information requested under the Public Records 
Act withheld at Design Professional’s request. 

Nothing in this Agreement creates any obligation for the City to notify the Design 
Professional or obtain the Design Professional’s approval or consent before releasing 
information subject to disclosure under the California Public Records Act. 

9.25 Equal Pay Ordinance. Unless an exception applies, Design Professional shall 
comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809. Design Professional shall require all of its 
subconsultants to certify compliance with the EPO in their written subcontracts. Design 
Professional must post a notice informing its employees of their rights under the EPO in 
their workplace or job site. By signing this Agreement with the City of San Diego, Design 
Professional acknowledges the EPO requirements and pledges ongoing compliance with the 
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requirements of SDMC Division 48, section 22.4801 et seq., throughout the duration of this 
Agreement.   

 

The remainder of this page has been intentionally left blank.



IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by 
and through its Mayor, pursuant to San Diego Municipal Code 22.3207, authorizing such 
execution, and by the Design Professional pursuant to Engineering & Capital Projects's 
signature authority document. 

I HEREBY CERTIFY I can legally bind Schmidt Design Group, Inc. and that I have read 
all of this Agreement, this 10th day of December , _2_02_5 __ 

Dated this 9th 

By f12~• 
Jeffrey~ 

Principal 

day of __ M_a_r_ch _____ 2_0_2_6 _ 

THE CITY OF SAN DIEGO 
Mayor or Designee 

By ~~1}° 
Berrie Doringo 

Deputy Director 

Purchasing and Contracting 

rv-.. I _HEREBY APPROVE the form of the foregoing Agreement this I 2.,, ~ day of 
--'- '___c._ '-Q..A..J___::U/'-c.__ __ , ]..C -Z,J.. . 

Design Long Form 

HEATHER FERBERT, City Attorney 

By_y..µr---=::........u:JJ.,1..M___..__,._,C...:.l--=---~J.o.1...-==----=-------=-----­

DANA FAIRCHILD, Deputy City Attorney 

Page 30 of 30 Revised September 2023 



 
 

 

 

 

 

 

DESIGN PROFESSIONAL AGREEMENT 
EXHIBITS 



EXHIBIT A 

 
 
 

 

SCOPE OF SERVICES 

FUNDING PHASE 1 
1.0 GENERAL 

North Chollas Community Park is located at 5598 Chollas Station Road, San Diego, in 
the Mid-City Eastern Community and encompasses approximately 90 acres of 
natural and developed recreational park use. The park is bounded by an elementary 
school at the north, Oak Park community on the west, and Chollas Lake at the east 
with a creek running through the center of the park. The scope of work for the North 
Chollas Community Park Improvements Project is planned for two phases. Phases are 
planned to follow the design, bid, construction, and post-construction structure 
independently.  

The scope of work for Design Phase 1 and Design Phase 2 includes: 

The preparation and approval of plans, specifications, and construction cost estimate 
(PS&E); permitting; community outreach; bid and construction support; and as-built 
plans. This includes design support during all phases of the project (design, 
permitting, bid, award, construction, and post-construction) and coordination 
between the City and required agencies for design approval and permit acquisition. 
PS&E shall include the engineering design, technical reports, and supporting 
documents described below to design and construct the improvements. The PS&E 
for the improvements shall include 30%, 60%, 100% and Final package submittals; 
this shall include the required documents for permitting. Additionally, plans are 
anticipated to require review cycles for discretionary and ministerial permitting. 

2.0 SCOPE OF SERVICES FOR DESIGN PHASE 1 

The Scope of Services is listed below and shown on the existing General Development 
Plan (GDP) in Figure 1. Design Phase 1 includes: 

 
 

• New fenced sports fields with sports lighting approximately 180,000 square feet, with 
batting cage/tunnel and cargo storage on the west side of the new sports field. A new 
tot lot (approximately 4,500 sf), along with new crushed gravel maintenance/service 
road and access gate for the new and existing field.  

• Updating the entry plaza for ADA accessibility; new accessible pedestrian pathway 
along the entry road; extension of the existing paved road and parking lot along south 
side of the new sports fields with a paved turn around area and one crosswalk at the 
entry drive (no crossings across College Ave).  

• New temporary dog park with new ADA parking stall to be installed at the end of the 
cul-de-sac at Chollas Station Rd. (with temporary porta-potty restroom); new 
underground infrastructure for future Electric Vehicle Charging Stations (EVCS) in 
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parking lot (conduit & stub-out only). Existing accessible parking and associated path 
of travel shall be reevaluated for new design. 

• As requested, the scope for Design Phase 1 anticipates that these improvements can 
be made with no environmental impacts or mitigation.  The Design Phase 1 
improvements and proximity to the creek may need to be adjusted based on feedback 
through the CEQA process.   

3.0 DELIVERABLES / SCOPE OF SERVICES FOR DESIGN PHASE 1 
 
Task 1.1 – Project Initiation  
1. Kick-Off Meeting: The design team will attend a kick-off meeting with City staff and 

Parks and Recreation representatives to review the project goals, schedule, process, and 
budget.  This meeting will establish direction for this project, project schedule, and 
discuss preliminary programming requirements for the park.   

 

2. Site Visit: The design team will visit the site to further evaluate existing conditions and 
facilities, drainage patterns, existing utilities, pedestrian and vehicular circulation 
patterns, surrounding land uses, and existing vegetation. We anticipate a total of one (1) 
site visit.  

 

3. Project Schedule: A comprehensive project schedule will be developed at the start of the 
project.  The schedule will be distributed to City staff and the consultant team as needed 
throughout the project.  

 

4. Research and Understanding: SDG will conduct a review of available reference materials 
and documents that apply to the project.  This includes previous planning studies, as-
built documents related to the site, and City guidelines.  

 

Task 1.2 –Survey and Mapping Services 
Alyson Consulting team will provide the following services: 
1. Horizontal and Vertical Survey Control:  Recover and transfer horizontal and vertical 

survey control acceptable to the City of San Diego to the project. Horizontal and vertical 
control to be utilized for the entirety of the project.  
 

2. Boundary Survey:  Locate sufficient boundary monumentation to solve the boundary for 
the properties that make up North Chollas Park and the adjacent streets. This task will 
not include the filing of a Record of Survey.  
 

3. Aerial Topographic Survey:  Perform an aerial topographic survey of the project. The 
survey will be flown at 20-scale and will include 1-foot contours and a color ortho-
rectified photo background. The limits for the survey will be 50-feet outside of the 
project boundary to the west, north and east.  The limits to the south will be 50-feet 
southerly of the adjacent Street. This task will include the setting of aerial panel points.  
 

4. Supplemental Topographic Survey:  Perform conventional field topographic surveys at 
the discretion of the engineer in areas that are obscured from the aerial survey.  This will 
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include areas that require added accuracy. This task includes three (3) field days and 
office support.  
 

5. Monument Preservation (Per PM Approval)– Submit Corner Records:  Recover and set 
reference points for up to six (6) boundary monuments at Chollas Station Road and 
College Grove Drive for the purpose of submitting pre-construction Corner Records at the 
County of San Diego. 
 

6. Dry Utility Mark Out and Location:  Provide one (1) day of underground utility mark out 
to show the dry utilities in the parking area.  This will also include the survey locations of 
the utilities and adding them to the project CAD file. Includes up to 8 hours for this task. 
$2500 each day for an additional day of services. 
 

7. Tree Locations Within Design Phase 1 (Per PM Approval): Locate all trees along Chollas 
Creek with a trunk diameter of 4-inches or greater. 

8. Plot Easements: Plot easements from the City of San Diego provided Preliminary Title 
Reports. 

9. Obtain Title Reports (Per PM Approval): The Civil Sense team will obtain Preliminary 
Title Reports if not provided by the City. North Chollas Community Park comprises 4 
APNs; therefore, 4 title reports will be required.  

10. Final Deliverable: Prepare a final AutoCAD base map showing the boundary and the aerial 
topographic survey. Supplemental surveys and dry utility locations will be provided in a 
separate AutoCAD file. 

Task 1.3 –Schematic Design and Community Meetings 
1. Precedence Imagery: One (1) precedence image board will be prepared to illustrate the 

potential character, composition, and materiality of the playground.   
 
2. City Meeting: SDG will meet with the City and P&R staff to prepare for the first 

community meeting. Revisions to the imagery will be made based on feedback received.     
3. Community Meeting #1: SDG will present the playground precedence images for input 

and feedback from the City and Community Recreation Group.   
 
4. Schematic Playground Design Alternatives: SDG will prepare two (2) preliminary 

schematic playground design alternatives. These plans will be hand-rendered, in color, 
and illustrate the project’s Design Phase 1 playground improvements for presentation 
purposes. 
 

5. Schematic Civil Engineering:  Civil Sense will generate a CAD site base compiling 
linework from the survey and mapping as well as as-built record drawings of both 
existing wet and dry utilities within the project limits. Civil Sense will provide 
preliminary grading CAD files showing contours and any major grading elements.  
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6. City Meeting: SDG will meet with the City and P&R staff to review the concepts prior to 
the second community workshop. Revisions to the plans and imagery will be made based 
on feedback received.     
 

7. Community Meeting #2: SDG will present the two schematic designs and associated 
imagery to the City and Community Recreation Group for feedback and selection of the 
preferred playground option. All feedback received will be documented and provided to 
the City in memo format.   

 
8. Coordination Meetings: SDG will attend meetings requested throughout the schematic 

design process. We anticipate a total of (4) meetings with the design team and City 
during this phase.  

 
Task 1.4 – Design Development Phase (30% Design Submittal) 
Once the final playground schematic design has been approved, the design team will 
incorporate any comments and recommendations into the design and prepare design 
development level drawings for review. The Design Phase 1 design will include evaluation of 
potential creek impacts with the goal of avoiding impacts to the creek in Design Phase 
1.  This may include recommendations to relocate or reduce parking. The following will be 
prepared in accordance with City of San Diego standards: 
 
1. Title sheet: Civil Sense will prepare a title sheet and key map. 

 
2. Existing Condition and Demolition Plan: Civil Sense will prepare a 1-inch = 20-foot scale 

plan showing the layout of the anticipated limits of clearing and grubbing and demolition 
of existing hardscaping. Existing monumentation and easements will also be provided. 
 

3. Grading and Drainage Plans D-sheets:  Civil Sense will prepare a 30% Grading and 
Drainage Plan reflecting graded slopes, storm drain improvements, earthwork quantities, 
street sections and sections along the boundary, details and notes.  Plan will include lot 
lines with dimensions and easements with labels, dimension labels for property line 
setbacks, distances between buildings, driveway widths, turn-around widths, parking 
stalls and utility separations.  The plan will also include monument walls, signage, wall 
types and fences as designed and provided by the team. The existing accessible parking 
and associated path of travel will be evaluated for the new design.  
 

4. Onsite Wet Utility Plan: Civil Sense will prepare a 1-inch – 20-foot onsite water plan to 
be reviewed by the City Mechanical Review Department. Existing wet utilities will be 
shown as reference. No sewer design will be required per City’s RFP. On-site fire service 
design is not included. 
 

5. BMP Site Plan: Civil Sense will provide a 30% post-construction structural, site, and 
source control BMP site plan layout, notes, and details.  

 
6. Geotechnical Recommendations D-Sheet: Civil Sense will generate a layout and notes 

sheet to provide recommendations in conformance with the geotechnical report, as well 
as outline the limit of grading work. 
 

7. Horizontal Control Plan: Civil Sense will prepare a 30% horizontal control plan at 1-inch 
= 20-foot, which includes dimensions and design data tables. Also included are 
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dimensions for building setbacks and separations, hatching for designation of structural 
sections as provided by the Geotech, and designation of the onsite ADA path of travel.  

 
8. Survey Deliverables Checklist: Per the ‘Engineering and Capital Projects’ Survey 

Deliverables Checklist, Civil Sense will provide alignment reports on plans for proposed 
improvements (Stations and Coordinates with Bearings and Angles formatted to Degrees, 
Minutes, and Seconds). Assumes 8 sheets to address survey requirements. Preparation of 
sheet drawings only is included. 

 

9. Temporary Stockpile Grading and Erosion Control Sheets for Design Phase 1 Earthwork 
Balance (Per PM Approval). Prepare one grading plan sheet and one erosion control sheet 
to address earthwork balance for Design Phase 1. The stockpile of extra dirt from Design 
Phase 1 will be placed per City’s direction but assumed to be in Design Phase 2 new 
parking lot/open lawn areas. Assume 2 sheets to address earthwork balance in lieu of 
exporting offsite and to save Design Phase 1 project cost. Assumes no additional drainage 
design, analysis, or additional technical studies. The design only includes basic grading 
and sheet drainage flows. Assumes approximately 4 hours at 30% to coordinate with City 
on design parameter and location of stockpile. 

 
10. Hardscape Plans: SDG will develop plans reflecting the locations, patterns, sizes, 

materials, colors, and finishes of pedestrian hardscape elements.  The activity and play 
spaces will be further refined and detailed.  SDG will prepare design development level 
finish schedules and legends.  
 

11. Site Lighting and Electrical Plans: Visual Concepts Lighting will provide a conceptual 
lighting plan, showing light locations per a photometric lighting study. Musco Sports 
lighting will provide lighting scans. Lighting shall be designed for the sports fields, new 
parking, driveway leading to the site, upgraded pedestrian trails and plazas, and tot lot. 
Parks and Recreation standards of 0.5 foot-candle minimum shall be applied.   

 

12. Irrigation Plans: SDG will develop irrigation mainline diagrams with details as required 
to evaluate construction costs.  Irrigation meter, backflow, and controller locations will 
be coordinated with the Civil Engineer, and Electrical Engineer. 
 

13. Planting Plans: SDG will develop preliminary planting plans indicating locations, species, 
and sizes of plant materials.  A planting legend will be developed and include common 
name, botanical name, and proposed container size.   
 

14. Landfill Consultation:  SCS will review draft project design plans and provide 
recommendations based on solid waste regulations and permitting requirements. SCS 
will provide construction details for utility installation within the waste footprint. 
 
Outline Specifications: SDG will develop outline specifications for the project’s pedestrian 
hardscape, landscape, and irrigation improvements in CSI format.  
 

15. Opinion of Probable Construction Costs:  The design team will provide an estimate of 
probable cost, including NAICS codes per line item. 

 
Task 1.5 – Technical Studies (30% Submittal)  
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The Design team will prepare the following 30% technical studies to support the CEQA 
document.  We anticipate that CEQA will be prepared by the City. 
 
1. Preliminary Drainage Study: Chang Consultants will prepare a drainage study for existing 

and proposed conditions. Up to one detention basin will be analyzed. The study will be 
performed for the 30% design initially followed by the 60% to final. This assumes a 
single park design.  
 

2. Preliminary SWQMP: Chang Consultants will prepare a Storm Water Quality Management 
Plan. The study will be performed for the 30% design initially followed by the 60% to 
final. An infiltration study will be provided. This assumes a single park design. This 
assumes that the rest of the site design will remain the same and may require modelling 
of three BMP types. 

 

3. Drainage Study/SWQMP Processing and Coordination: Civil Sense anticipates up to six (6) 
hours and Chang Consultants anticipates up to twenty (20) hours for processing and 
coordination. 

 

4. Historical Environmental Data Compilation (Landfill):  SCS will review the survey results 
and the associated GIS information to identify overlap between the extents of the Project 
and the NCBS. SCS will complete a public records request to obtain, inventory, and review 
environmental documentation and regulatory communications pertinent to the NCBS and 
Project to inform the completion of a soil data compilation and assessment of current 
conditions within the extents of the Project. The assessment and compilation of current 
conditions will be necessary to advise soil excavation procedures and implementation of 
safety protocols for on-site workers, on-site NCCP users, and the adjacent community 
discussed in the Community Health and Safety Plan (CHSP) prepared for the Project. The 
presence of elevated lead-bearing soil in the NCBS presumably will also require an 
environmental component of any geotechnical engineering study, so the potential to 
encounter and manage waste soil is addressed. SCS also believes that the completion of a 
review of action levels for lead in shallow soil within the Project extents is prudent to 
address the potential for lead concentrations in soil to exceed the currently acceptable 
state threshold of 80 milligrams per kilogram (mg/kg) when the previous NCBS 
mitigation utilized an action level of 300 mg/kg. Includes up to 48 hours for SCS review. 

 
5. Geotechnical Investigation:  The North Chollas Community Park project is sited in an 

area that is mapped as being underlain, from oldest to youngest, by Mission Valley 
Formation, San Diego Formation, and very old paralic deposits, with unmapped fill 
and/or colluvium anticipated at the surface. The formational soils consist of marine and 
nonmarine sandstone, siltstone, claystone, and conglomerate. Earthwork is anticipated 
to consist of cuts and fills to provide sheet-graded pads for fields and open spaces. 
Limited remedial grading is anticipated in the areas of the proposed improvements. 
There are no known active faults underlying the project area. The potentially active La 
Nacion Fault is mapped about 600 feet to the west of the project boundary. 
NOVA will address the geotechnical issues of the proposed Design Phase 1 development 
scope. Specifically, the geotechnical investigation shall consist of the following:  

a. Review relevant geologic maps and other readily available literature pertinent to 
the geotechnical conditions at the site.  

b. Prepare a work plan for the field investigation. 



EXHIBIT A 

 
 

c. Coordinate site access.  
d. Mark the boring locations in accordance with Underground Service Alert (USA) 

requirements.  
e. Hire a private utility locator to mark potential subsurface conflicts at the boring 

locations.  
f. Drill five to six borings to depths up to 20 feet below the ground surface (bgs), or 

practical refusal, whichever occurs first, using a truck-mounted drill rig equipped 
with a hollow stem auger. A NOVA geologist will log the borings and obtain 
samples for examination and laboratory testing.   

g. Drill two percolation test borings (for one BMP location there are two percolation 
test wells) to a depth of about 5 feet bgs for infiltration testing in areas of potential 
stormwater BMPs.  

h. NOVA will subcontract SCS, the project environmental engineer, to perform soil 
sampling and screening contemporaneous with NOVA’s field investigation. SCS will 
also perform  
environmental laboratory analyses of composited soil samples on the site history 
and anticipated contaminants.   

i. Assess groundwater levels, if encountered.  
j. Backfill the borings in accordance with San Diego County Department of 

Environmental Health requirements, if applicable.  
k. Perform laboratory tests on selected soil samples. 

 
6. Geotechnical Report: NOVA will prepare a report that includes a subsurface investigation 

map, boring logs, and laboratory test results. The report will provide applicable 
conclusions and recommendations regarding the following: 
a. Subsurface conditions beneath the site, including groundwater levels, if encountered. 
b. Potential geologic hazards 
c. Criteria for seismic design in accordance with 2022 California Building Code (CBC) 
d. Site preparation and grading 
e. Excavation characteristics 
f. Expansive soil mitigation 
g. Appropriate alternatives for foundation support, along with geotechnical engineering 

criteria for the design of the foundations 
h. Resistance to lateral loads 
i. Estimated foundation settlements 
j. Support for post-tensioned concrete slabs-on-grade 
k. Soil corrosivity 
 

7. Environmental Oversight, Screening, Sampling, and Analysis: NOVA anticipates that the 
near subsurface materials may contain environmental contamination. Nova and SCS will 
complete environmental oversight, soil screening, and sampling by SCS during the 
geotechnical investigation and subsequent laboratory analyses of composited soil 
samples. 
 

8. Non-Hazardous and RCRA-Hazardous Soil Disposal: Soil cuttings generated during the 
subsurface exploration may be affected by hazardous or regulated substances. SCS will 
conduct special testing to segregate and containerize the soils for disposal. This task 
assumes disposal of one “RCRA hazardous” drum and three non-hazardous drums. Per 
the project environmental engineer, we are assuming Level C PPE for fieldwork. 
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9. Geotechnical Design Development Services (Nova):  Design development tasks are 
services that NOVA provides after the geotechnical report has been completed, such as 
responding to city review comments, design team meetings, answering questions from 
the design team, and reviewing plans and specifications.  

 
10. Meetings: Civil Sense anticipates up to six (6) hours for meetings. 

 

Task 1.6 – Environmental Services  
The Great Ecology Team's primary objective for Design Phase 1 will be the development of 
comprehensive technical documentation to support the City’s preparation of an independent 
CEQA document, focusing on cultural and biological resource support specific to the LDC 
regulations for Environmentally Sensitive Lands (ESL) in the City. The documentation 
prepared by Great Ecology will identify any significant environmental impacts and provide a 
rationale for mitigation measures to reduce impacts to a less-than-significant level, where 
necessary. In addition, the Team will provide targeted support, where needed, in 
revegetation plan design. Subtask 3 (outlined below) is subject to approval by the City’s 
Project Manager (PM) and is identified as such (Per PM Approval).  

Subtask 1: Cultural Resources Survey and Report 

Subtask 2: Biological Resources Surveys and Technical Report 

Subtask 3. Revegetation Plan Support (Per PM Approval) 

 

1. Cultural Resources Survey and Report 
 

a. GE will review prehistoric and historical background information, perform a records 
search, conduct a field survey, and prepare a Cultural Resources report for the 
proposed Design Phase 1 Project site. The surveys and report will follow standard 
CEQA guidelines. 
 

b. Prior to the field survey, the Great Ecology Team will conduct a desktop review of 
archaeological, ethnographic, and historical literature that will provide a contextual 
understanding of the area’s history and past land uses. Geographic Information 
System (GIS) vicinity maps of the proposed Project utilizing historic-period and 
current aerial images will be created for use during records search, prehistorical and 
background research, sacred lands file (SLF) search, and field survey. Historical and 
archaeological records will be requested from the South Coastal Information Center 
(SCIC) to assess the cultural sensitivity of the area. Additionally, an SLF search will be 
requested from the Native American Heritage Commission (NAHC) to provide a list of 
tribal contacts to the City.  
 

c. Archaeologists will conduct a field survey of the Project site to inspect the ground 
surface, record significant features, and document the vegetation, soil, and land use. 
Any foundations and associated features over 45 years old that may merit recordation 
according to California State Office of Historic Preservation guidelines will be 
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inspected in the field, and historical research will be conducted to understand the 
construction dates, ownership, and potential historical significance of any structures 
found. If any foundations or associated features merit recordation, then the Great 
Ecology Team will complete and submit a site record (using DPR 523 forms) to the 
SCIC for primary number assignment and inclusion in the California Historical 
Resources Inventory. 
 

d. A report summarizing the findings from the field survey and the historical 
significance of identified resources, as well as any mitigation recommendations, will 
be presented in the CRTR . 

 
e.  Cultural Monitoring for Geotechnical Reconnaissance Surveys (Per PM Approval): If 

required, the Great Ecology Team will conduct cultural monitoring for geotechnical 
reconnaissance surveys in compliance with the City’s conditions, Information 
Bulletin 560, and regulatory standards. This will involve ongoing coordination with 
the Client and the City to address any cultural resource concerns. Prior to field 
activities, the Great Ecology Team will request and review relevant documents and 
maps related to geotechnical surveys and borehole locations to assess potential 
impacts on ESL and historic resources within the Design Phase 1 Project boundaries. A 
cultural monitor will be present to ensure that no ESL or historic resources are 
impacted during ground-disturbing activities associated with geotechnical surveys 
(e.g., borehole drilling). If any potential cultural resources are identified, they will be 
documented in accordance with regulatory guidelines. Following the completion of 
monitoring, the Great Ecology Team will prepare a letter report detailing the 
methods, findings, and any impacts to archaeological sites or ESL resulting from the 
geotechnical activities. This report will be included as an appendix to the Cultural 
Resources Technical Report and submitted to the City and relevant agencies, as 
necessary.  
 

f. The Great Ecology Team will submit to the City a Draft CRTR, with the inclusion of 
the monitoring findings report if required. The Great Ecology Team will prepare a 
comment/response tracker to accompany the Draft CRTR. The Great Ecology Team 
will provide up to two revisions in response to comments from the City. Additionally, 
the Great Ecology Team will provide a list of tribal contacts for submission to the City 
for the AB 52 process. The Great Ecology Team will submit a Final CRTR to the City 

 
 

2. Biological Resources Surveys and Technical Report 
 
a. The Great Ecology Team will review existing data, survey for biological resources on-

site—including vegetation, habitat, sensitive species, and aquatic resources—map 
sensitive resources, and prepare a Biological Resources Survey Letter to support a 
post-survey meeting with the City and the Geotechnical Investigation. Subsequently, 
Great Ecology will prepare a BRTR to document all sensitive biological resources 
present onsite, identify potential Project impacts, and provide avoidance and 
mitigation measures for the Design Phase 1 Project in compliance with CEQA 
guidelines, the City’s LDC, and regulatory standards. 
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b. Prior to surveying the Project site, the Great Ecology Team will delineate the 
Biological Study Area (BSA), defined as the Design Phase 1 Project footprint, including 
the boring locations and access routes for the Geotechnical Investigation and a 100-
foot buffer, and will conduct a desktop review of City-provided materials, publicly 
available biological resources databases (e.g., GIS data, aerial imagery, etc.) to 
identify potential biological resources (including potential habitat, special status 
species, and aquatic resources) that may be present on-site and impacted by the 
proposed Project. The proposed boring locations and access routes for the 
Geotechnical Investigation will be provided by Schmidt Group’s Geotechnical 
Consultant (NOVA).The desktop review will include the development of a Potential to 
Occur (PTO) table for special-status floral and faunal species that will inform the 
field survey effort. The results of the desktop analysis may indicate additional focused 
faunal or floral surveys not currently anticipated by this scope but that may be 
required for the development of the BRTR. 

c. The Great Ecology Team will perform a field survey of the BSA to document biological 
resources present on the Project site. The biologists will document all faunal and 
floral species observed during the survey, map the vegetation communities and land 
cover types, document special-status species and/or habitats that could support 
special-status species, and assess the aquatic resources present within the Design 
Phase 1 boundary. 

d. After completing the field survey for biological resources the Great Ecology Team will 
prepare a Draft sensitive resources map(s), a Draft impact table, a Draft photograph 
location map, and photographic documentation that is consistent with current City 
and regulatory agency standards. These deliverables will be presented to the City in a 
post-survey meeting to discuss the potential impacts of the Project on ESL. This 
meeting will include the City, the Great Ecology Team, and Schmidt Group. This 
discussion will address resources of concern, potential avoidance and mitigation 
measures, and relevant regulatory standards, and will occur prior to writing the 
Biological Survey Letter and Biological Resources Technical Report. 

e. The results of the desktop analysis and field surveys specific to the Geotechnical 
Investigation will be presented in a Biological Resources Survey Letter to Schmidt and 
the City. The Biological Resources Survey Letter will include a site plan showing 
MHPA boundaries, vegetation types, access route(s), testing methods and locations, 
site photos, and any restricted areas requiring staking, flagging, and/or fencing, in 
accordance with the City LDC and Information Bulletin 560. The Biological Resources 
Survey Letter will identify any special-status faunal and floral species occurring 
within the geotechnical investigation area or with the potential to occur based on 
habitat presence, analyze potential impacts from the proposed Geotechnical 
Investigation on those species and habitats, address any impacts, and include 
measures to avoid, minimize, and/or mitigate the impacts, as required by the City. In 
accordance with Information Bulletin 560, on-site biological monitoring will be 
implemented while the Geotechnical Investigation is performed to avoid or minimize 
effects on resources. A biological monitor will be present during geotechnical 
investigation activities to avoid or minimize potential impacts on biological resources 
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in accordance with regulatory requirements. Great Ecology staff will attend a pre-
survey site meeting with Geotechnical Consultants and observe the Geotechnical 
Investigation, including site access and boring. 

f. The results of the desktop analysis and field surveys for the BSA will be presented in 
the BRTR, which will provide a characterization of the habitats and vegetation 
communities present within the BSA and identify any special-status faunal and floral 
species occurring within the BSA or with potential to occur based on habitat presence, 
identify potential jurisdictional aquatic resources, analyze potential impacts from the 
proposed Project on those species and habitats,  and include measures to avoid, 
minimize, and/or mitigate impacts, as required by the City and wildlife agencies. 

g. Following the field survey, the Great Ecology Team will prepare and submit a Draft 
sensitive resources map(s), a Draft impact table, a Draft photograph location map, 
and photographic documentation that is consistent with current City and regulatory 
agency standards. These deliverables will be submitted to the City no less than one 
week prior to the post-survey meeting. The Great Ecology Team will also submit a 
Photographic Survey and Biological Resources Survey Letter to Schmidt to include in 
the documentation package for the ministerial grading permit (Process One) for the 
Geotechnical Investigation.  

h. Following the post-survey meeting, the Great Ecology Team will submit a Draft BRTR 
to the City for review. The Great Ecology Team will prepare a City comment/response 
tracker to accompany the Draft BRTR. The Great Ecology Team will provide up to two 
revisions in response to comments from the City. The Great Ecology Team will submit 
a Final BRTR to the City. 

3. Revegetation Plan Support (Per PM Approval) 
 
a. The Revegetation Plan Support serves a distinct purpose within the environmental 

planning and regulatory process. A Revegetation Plan focuses on the selection, 
installation, and maintenance of vegetation to restore impacted areas, ensuring 
ecological functionality and compliance with regulatory standards. It is typically 
required as part of a project’s final design and implementation phase and includes 
success criteria, maintenance schedules, and measures to protect biological resources. 
If a revegetation plan is required due to potential project impacts, Great Ecology will 
provide support and guidance on this task. Great Ecology’s role in the Revegetation 
Plan will be a supporting role to advise, provide input, and review during Schmidt’s 
preparation of the Revegetation Plan. This advisory role will take the form of 
meetings, email correspondence, and a Revegetation Plan review. Great Ecology will 
not be participating in drafting the Revegetation Plan or Plan language but will be 
participating in research and collaboration to provide Schmidt with ecologically sound 
guidance, consistent with the requirements of regulations, mitigation prescribed in 
the BRTR, and permit requirements.  
 

b. This guidance includes reviewing plant palettes, seeding methods, soil preparation, 
and invasive species management to align with site conditions and restoration goals. 
In addition, Great Ecology will advise on a maintenance and monitoring schedule 
with success criteria for vegetation cover, species diversity, and plant survivorship, 
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tracking plant establishment, erosion control, and adaptive management needs to 
meet mitigation performance standards based on the BRTR and permit requirements. 
To protect biological resources, Great Ecology will provide guidance on seasonal 
restrictions, brush management zones, and habitat buffers to minimize impacts on 
sensitive species, ensuring alignment with the City’s Biology Guidelines, LDC, and 
fire safety regulations. Brush management zones will be recommended by Great 
Ecology and integrated into the Revegetation Plan by Schmidt to balance fire safety 
requirements with ecological sustainability, ensuring compliance with the City’s 
Biology Guidelines, LDC, and fire safety regulations. 

 
c. The consultation process will involve three key components: (1) three collaborative 

one-hour charette sessions to provide ecological design input for proposed design 
elements, the maintenance and monitoring schedule, success criteria, and protection 
of biological resources, during the concept, schematic, and design development 
phases; (2) review and supplementation of Schmidt Group’s plant palettes with 
ecological recommendations at the concept, schematic, and design development 
phases; and (3) drawing and specification review of the Revegetation Plan at the 30%, 
60%, 100%, and Final design milestones. 

 
d.  The Great Ecology Team will collaborate with Schmidt Group through three charette 

working sessions to provide ecological design input on Revegetation Plans. The team 
will also conduct three rounds of plant palette review and recommendations to ensure 
alignment with regulatory and ecological requirements. Additionally, Great Ecology 
will participate in four rounds of drawing and specification review at the 30%, 60%, 
100%, and Final design milestones to ensure consistency with ecological best 
practices and mitigation requirements. The Great Ecology Team will also be available 
for up to six coordination calls with Schmidt Group, including the three charette 
sessions. 

 
Task 1.7 Meeting During 30% DD  

Meetings: We anticipate attending up to six (6) meetings total; attended by two (2) SDG 
staff. Civil Sense anticipates up to twelve (12) hours for meetings 

 
Task 2.1 – Construction Drawings (60%,100% and Final CDs)  
The design team will incorporate any comments and recommendations into the design and 
prepare the construction drawings for review.  We will prepare one combined package for all 
improvements including on-site and right-of-way improvements, such as ADA curb ramps, 
utilities, and crosswalk. 

1. Title sheet: Civil Sense will update the previously submitted sheet. 
 

2. Existing Condition and Demolition Plan: Civil Sense will update the previously submitted 
sheets. 
 

3. Grading and Drainage Plans: Civil Sense will update the previously submitted D-sheets.  
Plans will reflect graded slopes, storm drain improvements, BMPs, earthwork quantities, 
cross sections, details and notes. 
 

4. Monumentation/Easement Sheet: Civil Sense will prepare a sheet illustrating information 
provided by the surveyor. 
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5. Onsite Wet Utility Plan: Civil Sense will update the previously submitted sheets. 

 
6. BMP site plan: Civil Sense will provide post-construction structural, site, and source 

control BMP site plan with final details, notes, and tables.  
 

7. Geotechnical Recommendations D-Sheet: Civil Sense will generate a layout and notes 
sheet to provide recommendations in conformance with the geotechnical report, as well 
as outline the limit of grading work. 
 

8. Site and Horizontal Control Plan: Civil Sense will update the previously submitted sheets. 
 
9. Striping and Signage: Civil Sense will include the layout of sheets with details and will 

identify the proposed striping in the future parking areas. Signage plan will identify 
where new signage will be placed onsite. 
 

10. Retaining Wall Plan: If applicable, Civil Sense will prepare retaining wall sheets that will 
include elevations for top of wall, finish surface, top of footing and wall profiles for City 
Standard retaining walls. For Non-standard retaining walls which will require structural 
details and calculations will be prepared by others. 

 
11. Survey Deliverables Checklist: Per the ‘Engineering and Capital Projects’ Survey 

Deliverables Checklist, Civil Sense will provide alignment reports on plans for proposed 
improvements (Stations and Coordinates with Bearings and Angles formatted to Degrees, 
Minutes, and Seconds). Assume 4-5 sheets to address survey requirements. 

 

12. Temporary Stockpile Grading and Erosion Control Sheets for Design Phase 1 Earthwork 
Balance (Per PM Approval). Prepare one grading plan sheet and one erosion control sheet 
to address earthwork balance for Design Phase 1. The stockpile of extra dirt from Design 
Phase 1 will be placed per City’s direction but assumed to be in Design Phase 2 new 
parking lot/open lawn areas. Assume 2 sheets to address earthwork balance in lieu of 
exporting offsite and to save Design Phase 1 project cost. Assumes no additional drainage 
design, analysis, or additional technical studies. The design only includes basic grading 
and sheet drainage flows. Assumes approximately 20 hours for this task. 
 

13. Erosion Control Plan (Per PM Approval):  Civil Sense will prepare erosion control plan for 
construction related to the grading plans and proposed surface improvements. Includes 
construction notes and details.   

 
14. Landscape Construction Plans and Details: Schmidt Design Group will prepare plans and 

details that will illustrate the layout and placement of elements such as hardscape, 
gathering spaces, children’s play areas, backstops, seat walls, batting cage tunnel, fences 
and gates, dog park, parking facilities, and site furnishings.    
 

15. Structural Engineering:  AARK will provide structural review and engineering calculations 
for site elements such as fence and gate posts and foundations, batting cage tunnel, 
cargo storage container foundation, site and seat walls, and foundation and anchorage 
for light poles (with the exception of sports light footings, which will be designed by the 
manufacturer). AARK will provide structural specifications and special inspections 
requirements.  
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16. Site Electrical Plans: VCL will provide lighting design and electrical engineering designs 
for the installation of the new lights. Site electrical plans will include:  
a. Luminaire schedules, installation details, electrical panel schedules for sizing of the 

electrical switchgear, legend, construction notes, and electrical specifications.  
b. EVCS locations will be identified on plan and circuits shall be allocated accordingly.   
c. Design Phase 2 electrical loads will be calculated in this phase to size the electrical 

gear.  
d. VCL will coordinate with SDG&E for electrical facilities to be reworked at the site. This 

will require upgrading the existing Single-Phase transformer D210265 to a Three 
Phase transformer. Three Phase transformer is to serve the existing load and new EV. 
Provide an electrical service order from the transformer to the new switchgear. 
Includes applicant design of system. 

e. Electrical conduit routing, associated pull boxes, and electrical conductor sizing will 
be shown on the 100% and final plans.  

f. A shadow conduit for future CCTV will be shown on the 100% and final plans. 
g. Title-24 mandatory measures will be shown on the 100% and final plans. 

 
17. CCTV Design Plans (Per PM Approval): Provide a layout for a simple and practical CCTC 

system design that is stand alone, with up to 6-10 cameras, and with all cameras located 
within 500’ away from the “Comfort Station” building. The building will also have 
cameras mounted on the exterior. Provide a layout of the recommended camera 
placement, including camera positioning to optimize monitoring. We assume that the 
building will allow for an equipment rack to be placed inside of a secure room with 
adequate power available to power the rack. It shall be assumed that a communication 
system is already in place for the DVR to connect to for remote access. Should one not be 
available, a cellular communication node shall be installed. We will follow the city Parks 
and Recs product guide and installation requirements. Should these not exist, we will 
make a professional recommendation for product and installation needs.  
a. Provide conduit and fiber path as required to each camera. As needed, power will also 

be provided to designate areas for signal boosters as needed. A riser diagram shall be 
designed for quick reference of the CCTV system.  

b. Provide all installation requirements for the CCTV Rack, mounting details on light 
poles. Plans shall also include all specifications and material for a complete CCTV 
system, including product and devices. All conduit systems for media and power will 
be included on separate design sheets. All requirements for electrical power for the 
CCTV system will be included in the electrical plan set. Electrical loads shall be 
calculated into the panel schedules. Circuit design to support the CCTV system shall 
be included. All electrical installation details for CCTV system to be included 
throughout the site as required. and communications system design will be on a low 
voltage design set.  

c. Coordinate with all team members for conflict resolution. Team meetings, Planning 
and Coordination services. 
 

18. Planting Plans and Details: Plans will indicate the locations, sizes, and species of all plant 
material.  Details will be provided or references to appropriate City standards will be 
provided. 
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19. Irrigation Plans and Details: Equipment and details will consist of a listing of irrigation 
system components including irrigation heads, valves, and smart controllers 
(manufacturer and equipment model numbers).   
 

20. Revegetation Plans (Per PM Approval: If the Biological Survey indicates the need for 
revegetation, SDG will prepare D sheet sized revegetation plans consistent with the latest 
City of San Diego’s Biology Guidelines and Landscape Standards. With input from Great 
Ecology, the plans will include notes for the Maintenance and Monitoring schedule, 
success criteria, and protection of biological resources, seasonal restrictions, and brush 
management zones. This will include restoration planting schemes and erosion control 
measures. Offsite mitigation is not included.  

 

21. Irrigation Plan for mitigation/restoration area (Per PM Approval): If temporary hard-line 
irrigation is needed, a separate D-sheet sized irrigation plan will be provided. The 
irrigation plans will include a schedule and anticipated volume of water needed.  

 
22. Specifications: Project specifications will be prepared using Greenbook and Whitebook 

formats with supplemental CSI sections as needed.  It is anticipated that the City will 
provide the front-end specifications for the contract bid documents. 

 
23. Opinion Of Probable Construction Costs: Estimate will be updated to reflect changes in 

cost resulting from design or materials changes.   
 
Task 2.2 – Technical Studies and Environmental Services 
The Design team will prepare 60%, 100% and Final environmental documents including: 

 
1. Final Drainage Study: Chang Consultants will prepare a drainage study for existing and 

proposed conditions. Up to one detention basin will be analyzed. The study will be 
updated for the 60% design initially followed by the 100% to final. This assumes a single 
park design. 
 

2. Final SWQMP: Chang Consultants will prepare a Storm Water Quality Management Plan. 
The study will be updated for the 60% design followed by the 100% to final. An 
infiltration study will be provided. This assumes a single park design. This assumes that 
the rest of the site design will remain the same but might need to model three BMP 
types. 

 

3. Drainage Study/SWQMP Processing and Coordination: Civil Sense team anticipates up to 
three (3) hours and Wayne Chang anticipates twenty (22) hours for processing and 
coordination. 
 

4. Community Health and Safety Plan: SCS will prepare a Community Health and Safety 
Plan (CHSP) based on the findings of the previous historical environmental data 
compilation and for any proposed Project activities that require landfill cover 
disturbance. The CHSP will assess potential impacts to users of the NCCP and adjacent 
properties, particularly the monitoring and suppression of dust generated by any 
activities that require ground disturbance. The CHSP will include, but may not be limited 
to, the following items: 
a. Plan objectives 
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b. Site description 
c. Chemicals of potential concern 
d. Evaluation of potential chemical and physical hazards 
e. Dust monitoring and suppression 
f. Site safety contacts 
g. Site specific instructions 
h. Respiratory protective equipment 
i. Protective clothing and equipment 
j. Emergency response procedures 
SCS anticipates up to 36 hours for this task 

 
Task 2.3 – Meetings During CDs 
1. Meetings: SDG will be available to meet with the team and City throughout the duration 

of the project.   
SDG anticipates a total of twelve (12) meetings. Civil Sense anticipates up to sixteen (16) hours. 

 
Task 3 – Construction Document Permitting  
We anticipate that the plans will be signed by the Engineering and Capital Projects Engineer 
and submitted to Development Services Department (DSD) for building permit as a single 
plan set. Mass grading and pad certification and DSD Drainage and Grades review is not 
included and is not expected to be needed for this process.    
 
We will provide plans to the City project manager for processing through the City wide plan 
check and DSD.   We assume two rounds of DSD review and revisions max, unless comments 
are in response to a lack of drawing completeness. 
1. 100% - 1st Round of Review & Revisions 
2. Final – 2nd Round of Review & Revisions  
 
Final Submittal: Final signed plans will be submitted to the City upon final approval of the 
construction documents. 
 
Task 4 – SCS Design Team Support 
In order to provide operating budget to complete services such as figure preparation for 
stakeholder meetings and/or preparation of documents related to solid waste management 
and related consulting services, SCS has included a design team support services task. Under 
this task, SCS will provide assistance related to environmental regulatory requirements, 
review of documents, preparation of maps, participation in phone conferences with the 
Client and others, and regulatory agency liaison and negotiation, as requested by the Client 
that are not specifically called out in earlier tasks. SCS will provide these services as directed 
by the Client on a time and materials basis. SCS anticipates up to 9.5 hours for this task.  
 
Task 5 – Title 27 Regulatory Requirement Analysis and Agency Liaison 

 
1. SCS will complete a review of the current solid waste permit(s) to determine the status of 

the Project relative to the 27 CCR requirements as they pertain to the potential presence 
of buried burn ash within the Project extents as well as the presence of municipal solid 
waste and the nearby South Chollas landfill and associated landfill gas perimeter 
monitoring network and proximity of buried MSW to the Project. Design Phase 1 of the 
Project will include up to two (2) one-hour long meetings with the LEA to discuss any 
concerns or additional requirements necessary for implementation of the Project. The 
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deliverable for this task will be a memo summary of the permitting and/or other 
requirements that are determined to be required to implement the Project.  

 
2. In order to manage communications with related regulatory agencies and confirm the 

assumed plans, SCS will liaise and meet with, as necessary, the following agencies:  
a. LEA, 
b. Regional Water Quality Control Board (RWQCB), and 
c. San Diego Air Pollution Control District (SDAPCD). 

SCS anticipates up to 10 hours for this task.  
 
Task 6 – Title 27 Related Plan Preparation and Regulatory Review Management 
 
SCS will prepare the following plans related to Title 27 requirements for the Site and Project. 
SCS will address one round of comments from the associated regulatory agency as well as 
regulator communication/meeting pertaining to each submitted document. 
 

1. Soil Management Plan:  
a. A Soil Management Plan (SMP) for Design Phase 1 of the Project will be prepared 

informed from the findings of the historical environmental data compilation that will 
provide the information necessary to support the means and methods of the proper 
management and any proposed off-Site disposal of soils impacted with elevated 
concentrations of metals such as lead. The SMP will include a detailed discussion of 
the Site history including any past investigations and remediation activities and will 
also include an evaluation of potential environmental issues associated with impacted 
soils generated during implementation of Design Phase 1 of the Project. 
 

b. The SMP for the Project will be prepared for review by the LEA and will provide the 
information necessary to support the mitigation strategy for the Project for waste soil 
export activities. The SMP will discuss how waste soil will be handled during 
excavation, including the criteria to distinguish impacted “waste” soils that require 
disposal at an appropriate facility versus “clean” soil that is suitable for unrestricted 
on-Site or off-Site reuse, and for basic construction worker health and safety. The 
SMP will detail the presence of an environmental monitor or monitors at the Site 
during the excavation process to aid in segregating impacted soil from clean soil 
encountered during the Project. 
 

2. Fugitive Dust Mitigation Plans 
a. SCS will prepare a Fugitive Dust Mitigation Plan (Dust Plan) for Design Phase 1 of the 

Project in compliance with the San Diego County Air Pollution Control District 
Regulations to reduce particulate matter less than 10 microns (PM10) and PM less 
than 2.5 microns (PM2.5) emissions during any excavation/construction activities. 
Rule 55 (Fugitive Dust Control) applies to any commercial construction or demolition 
activity capable of generating fugitive dust emissions, including active operations, 
open storage piles, and inactive disturbed areas. Activities subject to this regulation 
are also subject to the applicable requirements of Rule 50 (Visible Emissions) and 
Rule 51 (Nuisance). The Dust Plan will include, but not be limited to, the following: 

i. Name(s), address(es), and phone number(s) of person(s) responsible for the 
preparation, submission, and implementation of the plan. 

ii. Description and location of operation(s). 
iii. Listing of all fugitive dust emissions sources included in the 

operation/activities. 
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iv. Description of measures that will be implemented to reduce fugitive dust 
emission during construction/excavation activities to limit airborne dust 
beyond the property line as well as limiting track-out/carry-out. 

 
b. The Dust Plan will be prepared and submitted to the City for one round of comments 

prior to finalization. The scope includes a single round of Plan revisions following 
client comments. The Plan will be maintained and implemented to ensure compliance 
with SDAPCD regulations. 
 

3. Post Closure Maintenance Plan 
a. Consistent with 27CCR, the LEA requires a post-closure maintenance plan (PCMP) 

due to the change in land use associated with the proposed development. The PCMP 
will address changes to the monitoring, inspection, and maintenance plan for the Site 
resulting from the proposed developments for Design Phase 1 of the Project. 
 

b. Under this task, SCS will perform the following: 
i. Review information on planned Site improvements including, but not limited to, 

grading and drainage, final cover, preliminary construction plans, and other 
relevant reports and plans.   

ii. Consult with other team members regarding future Site improvement plans and 
phasing schedule(s).  

iii. Review information on environmental infrastructure and landfill post-closure 
monitoring and maintenance provisions including permits and agency 
directives, Site topographic plan, environmental monitoring and control system 
plans, and water quality and landfill gas (LFG) monitoring reports.   

iv. Consult with the City regarding current post-closure monitoring and 
maintenance provisions for the final cover and drainage systems, leachate and 
LFG monitoring and control systems, and water quality monitoring programs.   

v. Prepare a Plan to include: descriptions of current and planned Site uses and 
facilities (including phasing plans, as applicable); as-built plans and 
descriptions of environmental control and monitoring systems; descriptions of 
procedures and processes used to maintain, monitor and inspect the Site for the 
post-closure period; operation and maintenance provisions for the LFG control 
system; and monitoring and reporting requirements.  
 

c. A draft version of the Plan will be prepared for the City’s review. One round of review 
comments will be incorporated into the final version and submitted to the LEA and 
RWQCB. 
 

4. Post Closure Land Use Plan 
a. Consistent with 27CCR, the LEA requires a post-closure land use plan (PCLUP) due to 

the change in land use associated with the proposed development. The PCLUP will 
address changes to multiple elements of the landfill, including descriptions of 
proposed site improvements, landfill final cover and drainage systems, landscape 
plans, and gas monitoring and control systems for Design Phase 1 of the Project. 
 

b. Under this task, SCS will review existing regulatory documents, including but not 
limited to, landfill permit documents, post-closure inspection, monitoring and 
maintenance plans, environmental containment features, and proposed 
improvements for the Site. 
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c. SCS will consult with other members of the team regarding future site improvement 
plans and phasing schedule. We assume that preliminary Site development plans 
(current and proposed topography/grading, roadways, utilities, and preliminary 
layout of structures, elevation and foundation plans) will be made available to SCS by 
others for inclusion in the PCLUP. 
 

d. The PCLUP will include: 
i. Descriptions of current and planned Property uses and facilities (including 

phasing plans, as applicable); 
ii. Descriptions of environmental control and monitoring systems; 
iii. Proposed conceptual construction drawings. 

 
e. A draft version of the Plan will be prepared for the City’s review. One round of review 

comments will be incorporated into the final version and submitted to the LEA and 
RWQCB. 
 

f. Please note that based on discussion with the Client regarding Project scope, landfill 
gas (LFG)/combustible gas mitigation and monitoring design consistent with 27CCR 
is not going to be required and therefore no associated scope or budget has been 
included in this Proposal. 

 
5. Hazardous Substances Management Plan 

a. SCS will prepare a Hazardous Substances Management Plan (HSMP) for Design Phase 
1 of the Project for submission to the LEA for review and comment. The HSMP will 
provide methods and discussion for the general management of hazardous 
materials/wastes including burn ash prior to the start of any earthwork within the 
Project in accordance with applicable regulations including: 49 Code of Federal 
Regulations (49 CFR), 40 Code of Federal Regulations (40 CFR), California Code of 
Regulations, Title 22 (22 CCR), California Code of Regulations, Title 19 (19 CCR), 
California Health and Safety Code, Chapter 6.5 (HSC), Uniform Fire Code (UFC).  
 

b. The HSMP will provide proposed methods to store, manage, and dispose of hazardous 
waste including burn ash waste on-Site presumably in stockpiles prior to disposal 
that is generated via excavation during the course of the Project. The HSMP will 
discuss the anticipated off-Site, properly permitted facility(ies) intended to receive 
hazardous waste along with the disposal method(s) (i.e., Class I, II or III Landfill).  
 

c. Implementation of the HSMP will require the documentation and reporting of 
laboratory testing procedures that may be completed along with the following 
submittals: 
i. Hazardous Waste Storage Logs submitted weekly. 
ii. Chemical Release Spill Report Forms periodically during Work, as necessary. 
iii. Hazardous Waste Disposal and Laboratory Testing, as needed. 
iv. Draft Hazardous Waste Manifests for approval submitted prior to scheduling 

disposal. 
v. Two legible copies of each Hazardous Waste Manifest used submitted 

immediately after receipt from the transporter. 
vi. Copies of all other disposal receipts and documentation, such as Bills of Lading, 

submitted immediately after receipt from the transporter. 
vii. Copies of analytical test data submitted within 1 Working Day of receipt from the 

laboratory. 
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viii. Approved waste profiles submitted prior to scheduling disposal. 
 

d. The level of documentation and reporting required during and after implementation 
of the HSMP is currently unknown, so SCS has included a working budget to address 
these requirements including 5 hours of time. If the ultimate amount of regulatory 
required documentation and reporting exceed this budgeted amount Client approval 
to utilize remaining available budget out of time and materials tasks in the 
Agreement such as Task 6 will be requested. 

 
 

FUNDING PHASE 2 
 

Task 7 – Bidding Support 
1. Respond to Bid RFI’s and issue Addenda. 

a. Response to Bid RFI’s 
b. Addendums (if necessary) – scope and fee to be determined when necessary 

 
Task 8 – Construction Administration 
1. Respond to RFI’s, prepare LASI’s, and issue Construction Changes. 

a. Pre-Construction Meeting 
b. Response to Construction RFI’s 
c. ASI and/or Construction Changes – scope and fee to be determined when necessary 
d. Site Observations: Includes landscape architectural site observations, structural 

observation reports, and geotechnical observations, testing, and special inspections. 
e. Construction Staking (Per PM Approval): Construction staking for control points. 

Consultant shall provide horizontal and vertical survey control based on the same 
survey control utilized during design.  This task to include the setting of up to five (5) 
survey control points one (1) time only. This task will also include the staking of curb 
and structures one (1) time only. Consultant has anticipated forty-eight (48) hours 
field time and 12 hours of office time for this task. Any additional staking will be 
charged at $3,050 per day.  

f. Final Punch List 
 

 

2. Geotechnical Testing and Observations: 

a. Review project plans and specifications: NOVA will review the grading and foundation 
plans submitted for approval prior to construction to verify conformance with the 
recommendations provided in the geotechnical report. The principal engineer and soil 
technician will familiarize themselves with the approved project plans and 
specifications and coordinate with the general contractor who will perform the work. 
This task includes attendance by NOVA’s principal engineer/geologist at the pre-
construction meeting with the grading contractor and the owner’s representative.  

b. Field Observation and Testing During Excavation, Foundations, Backfill, and Grading: 
NOVA will provide continuous observation and testing during excavations and grading 
of the site, including underground utilities, as required by the California Building 
Code (CBC). Soil compaction testing will be performed by a soil technician using a 
nuclear gauge or sand cone apparatus to evaluate soil compaction. We also assume 
that the senior engineer/geologist will visit the site periodically to observe fill 
placement activities, coordinate with the soil technician, and review footing and other 



EXHIBIT A 

 
 

excavations. At the end of each working day, NOVA will provide a daily field report to 
the project team as documentation of the services performed/observed; 
documentation of compliance with project plans, specifications, and geotechnical 
recommendations; and hours worked. Laboratory Testing of Materials During 
Construction: Geotechnical laboratory testing will be required for the evaluation of 
earth materials and for reference curves for soil compaction. We anticipate 
performing the following laboratory testing for this task: Soil Classification (ASTM 
D2487) for fill material conformance 

i. Maximum Density and Optimum Moisture (ASTM D1557) for reference soil 
compaction curves 

ii. Soil Expansion Index 

c. Preparation of Final As-Graded Report: NOVA will prepare a final as-graded report 
for the project in accordance with applicable guidelines at the completion of the 
grading activities for the project. The report will include, at a minimum: (i) a site plan 
showing the location of each compaction test, (ii) results of laboratory testing, (iii) a 
summary of observations made during grading, and (iv) a statement indicating that 
the services performed were in compliance with the project plans, specification 
requirements, and project geotechnical recommendations.  

d. Project Oversight and Consulting: Technical field services by our soils technicians will 
be performed under the direct supervision of NOVA’s principal and staff 
engineers/geologists. This person will review field reports daily to check for 
compliance with the project plans, specifications, and geotechnical report. The 
principal engineer/geologist will closely coordinate with the soil technician 
throughout the duration of the project and provide timely, as-needed engineering 
support during construction. 

e. Special Inspection and Materials Testing Services: Special inspection and testing 
services will be provided in accordance with the 2022 California Building Code (CBC). 

i. Reinforced Concrete, Post-Tension Concrete, Post-Installed Anchors: 
Reinforcing steel, post-tension tendon, and anchor bolt placement will be 
verified against the approved project plans by our special inspector. 

ii. Concrete sampling during placement of concrete with a specified 
compressive strength greater than 2,500 pounds per square inch will be 
performed. This includes slump testing and preparing sets of five 
compressive strength test specimens per ASTM C39, ACI 318, and CBC 
Section 1905.6. (Seven cylinders will be cast per set for post-tensioned slab 
placements). 

iii. Test cylinders will be cast for every 150 cubic yards placed each day, or a 
fraction thereof. 

iv. Epoxied and mechanical anchor installation will be observed for proper 
placement procedures including for ceiling grids and exterior cladding. 

v. The tensioning process of the post-tension cables will be observed and 
documented.   

3. Site Visits: A total of twelve (12) site visits are anticipated during this task. Each will be 
followed by a detailed set of field notes or a punch list.   

 
SDG will be available for up to one hundred and ten (110) hours. 
Civil Sense will be available for up to forty-four (44) hours. 
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AARK will be available for up to 5 structural RFIs, construction sketches as required for RFI 
responses, and up to 5 submittal reviews (Maximum of two review cycles per submittal) 

 
VCL will be available for up to twelve (12) hours. Four site visits are anticipated for CCTV 
design.  

 
Task 9 – Project Closeout  
1. As-Built Plans: The design team will prepare final record as-built plans for City and 

agency approval.  The plans will be based on the contractor’s redline mark-ups of the 
approved bid plans. Deliverables shall include as-built plan set and CAD files.  

2. Miscellaneous project closeout tasks.  
 

 
4.0 PROJECT ASSUMPTIONS AND EXCLUSIONS – DESIGN PHASE 1 

This proposal has been prepared with the following assumptions and exclusions: 
 

1. Designing to LEED or SITES standards and/or associated documentation are excluded. 
2. Design Phase 1 will not require entitlement approvals (i.e. general development plan 

amendment or approval, etc.).   
3. Attendance at any additional meetings not already identified in the scope above will 

be considered additional.  Additional meetings will be billed on a time and materials 
basis. 

4. Additional submittals not specifically outlined in this scope of work will be considered 
additional services. 

5. The design team assumes that the existing restroom and concessions building meet 
current standards. If ADA improvements and modifications are required, this would 
be an additional service.  

6. Value engineering after the 100% construction document submittal is excluded.  
7. All plan processing and permit filing fees or other administrative fees shall be paid by 

the City. 
8. We anticipate that street frontage improvements or additional trees will not be 

required on public streets. 
9. Master Bid forms are not included. 

 
PROJECT ASSUMPTIONS AND EXCLUSIONS - CIVIL, HYDROLOGY, AND SURVEY 
This proposal has been prepared with the following assumptions and exclusions: 
 

1. Environmental permit processing is excluded. 
2. Government agency fees for processing permits are not included. These are to be 

provided  
by the Owner. 

3. The street improvement plan, horizontal plan, and precise grading plan sheets are 
going to  
be permitted in a single plan set with the overall grading permit. It is anticipated this 
grading  
plan will be permitted by the Engineering and Capital and Improvement Projects 
(CIP)  
Department and then will be submitted to the City Development Services Department 
(DSD)  
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for review. If street improvements and civil building plan sets are required for 
separate reviews and permitting, then a separate change order will be needed to 
perform this scope of work.  

4. No creek-related scope of work is anticipated for Design Phase 1. Any potential creek 
impacts, or mitigation requirements associated with Design Phase 1 improvements 
will need a separate change order in order to perform the scope of work. 

5. ADA improvements east of the project site and at Chollas Station Road assumes that 
only ADA parking stalls are going to be designed outside of the limits of the park’s 
perimeter fencing. The plan will show the area to be demolished for these parking 
spaces, the street improvements, any necessary retaining walls, and striping.  

6. Assume existing culvert does not need to be extended. 
7. Attendance at any additional meetings not already identified in the scope above will be 

considered additional. Additional meetings will be billed on a time and materials basis.  
Additional submittals not specifically outlined in this scope of work will be considered 
additional services.  

8. Coordination of Letters of Permission for off-site grading is excluded. 
9. Environmental permit processing is excluded. Government agency fees for processing 

permits are not included. These are to be provided by the Owner. Non-standard 
retaining wall and bridge details and structural calculations are not included.  

10. Sewer and water capacity studies are not included.   
11. Sewer and water fixture unit computations for meter and utility sizing are excluded.  

Sizing will be established by the MEP.  
12. Haul route is not included.  
13. A colored technical site plan is not included. 
14. Excludes Fire Safety Plan and Onsite Fire Service Design. 
15. Excludes traffic modification and signal plan. Traffic control to be deferred by 

contractor.  
16. The Chollas Reservoir including outlet works and relevant storm drain plans will need 

be provided by the City. If this information is not available and additional 
study/modeling is needed, it will be considered an additional service. 

17. Assume Chollas Reservoir Branch hydrologic and hydraulic analysis are not required in 
Design Phase 1 and will be performed during Design Phase 2 scope of services. 

18. Survey Mobilizations: Scope of Services are priced to be performed in mobilizations of 
four (4) hours or more.   Requests not deemed to meet the four (4) hour minimum will 
be charged as an additional service.  Additional crew hours required to meet the four 
(4) hour minimum will be charged as additional services. 

19. Survey Re-staking: Scope of Services are to be performed one time unless otherwise 
stated.  Re-staking will be treated as an additional service. Any additional staking will 
be charged at $3,050 per day. 

20. Owner will provide updated Preliminary Title Report. 
21. Dry utility line staking, form or storm drain certifications, potholing of existing 

utilities, physical location of existing underground utilities, setting of any monuments 
lost during construction activities, record of Survey map or a Post Construction Corner 
Record document are excluded. 

22. The soils report/infiltration study will need to be provided by others. 
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23. Relevant culvert/bridge plans or survey information will need to be provided by the 
City. 

24. Geotechnical investigations to be performed by Nova Engineering. 
25. Hazardous waste investigations to be performed by SCS Engineering.  
26. Consulting services relating to the following tasks are specifically excluded:  

a. Re-stake beyond what is noted in the scope and fee per PM Approval.  
b. Dry utility line staking 
c. Form or storm drain certifications 
d. Potholing of existing utilities 
e. Physical location of existing underground utilities 
f. The setting of any monument lost during construction activities 
g. Record of Survey map or a Post Construction Corner Record document 
h. Any other services not specifically set forth in the above scope of services.  

 
PROJECT ASSUMPTIONS AND EXCLUSIONS - NOVA SERVICES, INC. 
This proposal has been prepared with the following assumptions and exclusions: 

 
1. The cost estimates provided herein are based on NOVA’s best guess assumptions in 

accordance with the current information available and on an 18-month construction 
duration for each of the two phases. 

2. NOVA will make reasonable efforts to locate surface and subsurface utilities to prevent 
accidental damage to utilities during subsurface exploration activities. NOVA will 
contact USA to obtain utility locations within the boundaries of the investigation area. 
A private utility locating contractor will also be notified. NOVA will not be responsible 
for costs related to damage to any underground utility lines or structures. 

3. Exclusions for Geotechnical testing and observations: Shotcrete, masonry, liner 
watertight testing, and asphalt.  

4. Infiltration testing beyond base scope of work shall be considered and additional 
service.  

 
PROJECT ASSUMPTIONS AND EXCLUSIONS - GREAT ECOLOGY  
Please see the attached full scope and fee proposal from Great Ecology for all assumptions 
and exclusions.  
 
PROJECT ASSUMPTIONS AND EXCLUSIONS - Visual Concepts Lighting, INC. 
This proposal has been prepared with the following assumptions and exclusions: 

1. Acceptance testing for final inspection by others.  
2. Utility coordination for the library and rec center by others.  
3. Book specifications have not been needed for any electrical plans we have designed for 

the City. All specifications shall be included in the plan sheets.  
4. Plan submittal and fees shall be the responsibility of the plan processor or the client’s 

agent. 
5. Permit fees by others. 
6. Commissioning of CCTV system by others. This includes integration and programming 

of proposed system. 
7. Utility coordination for communication service by others as required. 
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PROJECT ASSUMPTIONS AND EXCLUSIONS - AARK Engineering 
This proposal has been prepared with the following assumptions and exclusions: 
 

1. All other site structures not specifically identified in the Project Elements listed above 
are excluded. 

2. A site-specific geotechnical report signed by a geotechnical engineer licensed in the 
State of  
California will be provided by others for AARk’s use.  

3. Sports field lighting foundation design will be provided by manufacturer. 
4. Value engineering services are excluded. 
5. Site visits during construction are excluded. 
6. Services to address revisions to structural design due to contractor errors or omissions 

during construction or unforeseen conditions discovered during construction are 
excluded. 

7. Processing of documents through DSD, including all associated fees, will be provided 
by others. 

 
PROJECT ASSUMPTIONS AND EXCLUSIONS - SCS Engineers 
This proposal has been prepared with the following assumptions and exclusions: 
 

1. Please note that this Agreement does not include any costs to implement 
environmental plans such as the Soils Management Plan or the Dust Mitigation Plan. 
Implementing these plans includes costs for field staffing to provide environmental 
monitoring, laboratory costs for sample analyses, and equipment costs. We are not 
currently in a position to scope field implementation activities because all of the final 
regulatory requirements for the Project have yet to be defined, we currently don’t know 
the quantity of waste that will be generated, and currently no construction schedule for 
the Project to base staffing costs on. 

2. The budget includes limited time for project management activities, such as planning, 
Client communication, and liaison, project status updates, and budget and invoice 
review by the Project Manager. 

3. No hazardous concentrations of chemicals requiring immediate remedial activities will 
be encountered during the field program. 

4. The budget and schedule for the proposed services have been estimated on the basis of 
the following assumptions: 

a. No scheduling or other unforeseen difficulties in obtaining data are 
encountered. 

b. SCS will not be denied access nor be restricted in work hours performed at the 
Site, except that work hours will be dependent on the park’s hours. 

c. Unless specifically identified in our Agreement, client or agency meetings and 
teleconferences requested by the client will be billed on a time and materials 
basis. 

5. Title 22, California Code of Regulations, will serve as the appropriate reference for 
assessing what is a hazardous waste. 
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FUNDING PHASE 3 
 

SCOPE OF SERVICES – DESIGN PHASE 2 

1.0 SCOPE OF SERVICES FOR DESIGN PHASE 2 

The Scope of Services is listed below and shown on the existing General Development 
Plan (GDP) in Figure 1. Design Phase 2 includes:  

• Creek enhancements include pedestrian access, native plantings, and grading, 
demolition & removal of debris to improve riparian habitat and water quality. 
Extension of the paved road and parking with vehicular bridge over the creek to 
connect the park road to the street via the west end of the park, and new pedestrian 
bridges over the creek. Also, on the west end, new basketball courts, lawn/picnic area 
and connection to the entry by the future library. A new entry with parking lot, 
overlook area with stabilizing retaining walls, and pedestrian access to Juanita Street 
and adjacent school at the north side of the park. Upgrades to the surrounding trails 
and landscape; and new open lawn; new parking lot on the east side of the park. 
Finalize the dog park feature and provide accessible path of travel to new 
improvements and parking lot of Design Phase 2. 

• Brownfield Status: The project site is located on the brownfield site known as the 
North Chollas Burn site (NCBS), which is a closed solid waste disposal site (SWIS 
Facility File Number 37-CR-0054) currently under the regulatory oversight of the San 
Diego Solid Waste Local Enforcement Agency (LEA) and the San Diego Regional Water 
Quality Control Board. Because of this, any groundbreaking work and development 
including irrigation must meet LEA requirements and Title 27 of the California Code 
of Regulations (CCR) Section 21190 standards. The NCBS was operated by the city 
between 1946 and 1950 and then again between 1967 and 1968 as a bale-fill 
operation. The adjoining South Chollas Municipal Solid Waste (MSW) landfill began 
operations in 1951. In the 1970s, burn ash deposits were reconsolidated into berms in 
preparation for development into a MSW landfill. In 1980, planning to develop the 
NCBS into a MSW landfill was terminated. South Chollas Landfill ceased operations in 
1981 and is under regulatory oversight with a landfill gas collection, control, and 
monitoring program currently in place. The NCBS received a clean closure status from 
the LEA in June of 1996 after burn ash waste mitigation efforts in 1995 utilizing an 
allowable lead concentration in soils of 300 mg/kg. 
 

2.0 DELIVERABLES / SCOPE OF SERVICES FOR DESIGN PHASE 2 

Task 10.1 – Project Initiation  
1. Kick-Off Meeting: The design team will attend a kick-off meeting with City staff and 

Parks and Recreation representatives to review the project goals, schedule, process, and 
budget.  This meeting will establish direction for this project, project schedule, and 
discuss preliminary programming requirements for the park.   
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2. Site Visit: The design team will visit the site to further evaluate existing conditions and 
facilities, drainage patterns, existing utilities, pedestrian and vehicular circulation 
patterns, surrounding land uses, and existing vegetation. We anticipate a total of one (1) 
site visit.  

 

3. Project Schedule: A comprehensive project schedule will be developed at the start of the 
project including estimated duration for the completion of each task.  The schedule will 
be distributed to City staff and the consultant team as needed throughout the project.  

 

4. Research and Understanding: SDG will conduct a review of all available reference 
materials and documents that apply to the project.  This includes previous planning 
studies, as-built documents related to the site, and City guidelines.  

 
Task 10.2 –Survey and Mapping Services 
The Alyson Consulting team will provide the following services: 
 
1. Tree Locations Within Design Phase 2:  Locate all trees along Chollas Creek with a trunk 

diameter of 4-inches or greater. 

2. Chollas Creek High Water Mark Within Design Phase 2: Locate the high-water mark for 
Chollas Creek to be marked out by the project biologist. 

3. Supplemental Topographic Surveys: Perform conventional field topographic surveys at 
the discretion of the engineer in areas that are obscured from the aerial survey.  This will 
include areas that require added accuracies.  This task to include two (2) field days and 
office support. 

4. Dry Utility Mark Out and Location: Provide one (1) day of underground utility mark out to 
show the dry utilities in the parking area.  This will also include the survey locations of 
the utilities and adding them to the project CAD file. 

5. Final Deliverable: Prepare a final AutoCAD base map showing the supplemental surveys, 
tree locations, high water mark locations and dry utility locations will be provided in a 
separate AutoCAD file.   

 

Task 10.3 –Schematic Design and Community Meetings 
1. Schematic Design: SDG will prepare one preliminary schematic design plan illustrating 

initial proposed Design Phase 2 uses and treatments for the site. This plan will be hand 
rendered, in color, and illustrate the project’s Design Phase 2 improvements for 
presentation to the City and Parks and Rec staff.  
 

2. Schematic Civil Engineering:  Civil Sense will generate a CAD site base compiling 
linework from the survey and mapping as well as as-built record drawings of both 
existing wet and dry utilities within the project limits. Civil Sense will provide 
preliminary grading CAD files showing contours and any major grading elements.  
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3. City Meeting: SDG will meet with the City and P&R staff to review the concepts.  
Revisions to the plans will be made based on feedback received.     

 

4. Final Schematic Design Plan: The Final Schematic Design Plan will be developed based on 
the input received. The schematic design will be color rendered and suitable for 
presentation purposes.  

 
5. City Meeting: SDG will meet with the City and P&R staff to review the final schematic 

plan. One (1) minor refinement to the Final Schematic Design is anticipated based on 
feedback received.     

 
6. Coordination Meetings: SDG will attend meetings requested throughout the design 

process. We anticipate a total of (2) meetings with the design team and City during this 
phase.  

 
Task 10.4 – Design Development Phase (30% Design Submittal) 
Once the final schematic design has been approved, the design team will incorporate any 
comments and recommendations into the design and prepare design development level 
drawings for review and submittal for a Site Development Permit.  The following will be 
prepared in accordance with City of San Diego standards: 

 

1. Title sheet: Civil Sense will prepare a title sheet and key map. 
 

2. Existing Condition and Demolition Plan: Civil Sense will prepare a 1-inch = 20-foot scale 
plan showing layout of anticipated limits of clearing and grubbing and demolition of 
existing hardscaping. Existing monumentation and easements will also be provided. 

 

3. Grading and Drainage Plans D-sheets: Civil Sense will Grading and Drainage Plans D-
sheets: Prepare a 30% Grading and Drainage Plan which reflects graded slopes, storm 
drain improvements, BMPs, earthwork quantities, cross sections, details and notes for 
the proposed New Road and prefabricated bridge from library to existing ballfields, hard 
courts near the library, new sports fields and parking on the east side of the site, creek 
enhancements, and parking and park improvements at Juanita Street.  

 

4. Onsite Wet Utility Plan: Civil Sense will prepare a 1-inch – 20-foot onsite water plan to 
be reviewed by the City Mechanical Review Department. Existing wet utilities will be 
shown as reference. No sewer design will be required per City’s RFP. On-site fire service 
design is not included. 

 
5. BMP Site Plan: Civil Sense will provide a 30% post-construction structural, site, and 

source control BMP site plan layout, notes, and details.  
 

6. Geotechnical Recommendations D-Sheet: Civil Sense will generate a layout and notes 
sheet to provide recommendations in conformance with the geotechnical report, as well 
as outline the limit of grading work. 
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7. Horizontal Control Plan: Civil Sense will prepare a 30% horizontal control plan at 1-inch 
= 20-foot, which includes dimensions and design data tables. Also included are 
dimensions for building setbacks and separations, hatching for designation of structural 
sections as provided by the Geotech, and designation of the onsite ADA path of travel.   

 
8. Survey Deliverables Checklist: Per the ‘Engineering and Capital Projects’ Survey 

Deliverables Checklist, Civil Sense will provide alignment reports on plans for proposed 
improvements (Stations and Coordinates with Bearings and Angles formatted to Degrees, 
Minutes, and Seconds) Assume 4-5 sheets to address survey requirements. Preparation 
of sheet drawings only is included. 

 
9. Hardscape Plans: SDG will develop plans reflecting the locations, patterns, sizes, 

materials, colors, and finishes of pedestrian hardscape elements.  The amenity spaces 
will be further refined and detailed.  SDG will prepare design development level finish 
schedules and legends.  
 

10. Site Lighting and Electrical Plans: Visual Concepts Lighting will provide a conceptual 
lighting plan, showing light locations per a photometric lighting study. Coordinate with 
landscape architect up front to dial in styles that complement their theme. Lighting shall 
be designed for the parking lots, entrance road to west parking field, pedestrian trails, 
plazas, and lighting on bridge over creek. Parks and Recreation standards of 0.5-foot 
candle minimum shall be applied.   
 

11. Irrigation Plans: SDG will develop irrigation mainline diagrams with details as required 
to evaluate construction costs.  Irrigation meter, backflow, and controller locations will 
be coordinated with the Civil Engineer, and Electrical Engineer. 
 

12. Planting Plans: SDG will develop preliminary planting plans indicating locations, species, 
and sizes of plant materials.  A planting legend will be developed and include common 
name, botanical name, and proposed container size.  

 

13. Landfill Consultation:  SCS will review draft project design plans and provide 
recommendations based on solid waste regulations and permitting requirements. SCS 
will provide construction details for utility installation within the waste footprint. 
 

14. Outline Specifications: SDG will develop outline specifications for the project’s pedestrian 
hardscape, landscape, and irrigation improvements in CSI format.  
 

15. Opinion of Probable Construction Costs:  The design team will provide an estimate of 
probable cost. 
 

16. Meetings: We anticipate attending up to six (6) meetings total; attended by two (2) SDG 
staff. Refer to Meetings Task. 

 

17. Site Development Permit:  SDG will prepare site plans to include in the Site Development 
Permit submittal. We anticipate up to two rounds of review and revisions.  
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Task 10.5 – Technical Studies (30% Submittal)  
The Design team will prepare the following 30% technical studies to support the CEQA 
document including: 
 
1. Preliminary Drainage Study: Chang Consultants will prepare a drainage study for existing 

and proposed conditions. Up to one detention basin will be analyzed. The study will be 
performed for the 30% design initially followed by the 60% to final. This assumes a 
single park design.  
 

2. Preliminary SWQMP: Chang Consultants will prepare a Storm Water Quality Management 
Plan. The study will be performed for the 30% design initially followed by the 60% to 
final. An infiltration study will be provided. This assumes a single park design. This 
assumes that the rest of the site design will remain the same, and may require modeling 
of three BMP types, not three different park designs.  

 

3. Preliminary Chollas Reservoir Branch Hydrology: Perform a hydrologic analysis to 
determine the 100-year flow rate in Chollas Reservoir Branch. The Chollas Reservoir 
including outlet works and relevant storm drain plans will be provided by the City.  

 
4. Preliminary Chollas Reservoir Branch Hydraulic: Perform a 100-year HEC-RAS hydraulic 

analysis of Chollas Reservoir Branch to determine the base flood elevations along the site. 
Relevant culvert/bridge plans or survey information will be provided by the City.  

 

5. Drainage Study/SWQMP Processing and Coordination: Civil Sense anticipates up to four 
(4) hours and Wayne Chang anticipates up to twenty-two (22) hours for this phase.  
 

6. Historical Environmental Data Compilation (Landfill):  SCS will review the survey results 
and the associated GIS information to identify overlap between the extents of the Project 
and the NCBS. SCS will complete a public records request to obtain, inventory, and review 
environmental documentation and regulatory communications pertinent to the NCBS and 
Project to inform the completion of a soil data compilation and assessment of current 
conditions within the extents of the Project. The assessment and compilation of current 
conditions will be necessary to advise soil excavation procedures and implementation of 
safety protocols for on-Site workers, on-site NCCP users, and the adjacent community 
discussed in the Community Health and Safety Plan (CHSP) prepared for the Project.  

 

7. Geotechnical Investigation (Nova):  The purpose of our services will be to address the 
geotechnical issues of the proposed Design Phase 2 development scope. Specifically, our 
scope of work will consist of the following: 

 

a. Review relevant geologic maps and other readily available literature pertinent to the 
geotechnical conditions at the site.  

b. NOVA will prepare a work plan for the field investigation. 
c. Coordinate site access.  
d. Mark the boring locations in accordance with Underground Service Alert (USA) 

requirements.  
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e. Hire a private utility locator to mark potential subsurface conflicts at the boring 
locations.  

f. Drill five to six borings to depths up to 20 feet below the ground surface (bgs), or 
practical refusal, whichever occurs first, using a truck-mounted drill rig equipped 
with a hollow stem auger. A NOVA geologist will log the borings and obtain samples 
for examination and laboratory testing.   

g. Drill four percolation test borings (for two BMP locations) to a depth of about 5 feet 
bgs for infiltration testing in areas of potential stormwater BMPs. 

h. NOVA will subcontract SCS, the project environmental engineer, to perform soil 
sampling and screening contemporaneous with NOVA’s field investigation. SCS will 
also perform  
environmental laboratory analyses of composited soil samples on the site history and 
anticipated contaminants.   

i. Assess groundwater levels, if encountered.  
j. Backfill the borings in accordance with San Diego County Department of 

Environmental Health requirements, if applicable.  
k. Perform laboratory tests on selected soil samples. 

 
Note: Conceptual locations of permanent stormwater infiltration BMPs are not currently 
known. This proposal provides for planning phase percolation testing at up to three 
prospective stormwater BMP locations across both Design Phase 1 and 2. The City of San 
Diego may require ‘design-phase infiltration testing’ when BMP locations are finalized 
by the civil engineer. If required, design-phase infiltration testing can be completed at 
that time in coordination with the project civil engineer. Design phase infiltration testing 
may require an additional mobilization of equipment and personnel, incurring additional 
project costs. This would require a separate proposal. 
 

8. Geotechnical Report Update: Nova will prepare a supplemental update report that will 
update the subsurface investigation map, boring logs, and laboratory test results to 
include both Design Phase 1 and Design Phase 2. We will submit an electronic copy of the 
update report. The report will include updated conclusions and recommendations. 

 
9. Environmental Oversight, Screening, Sampling, and Analysis: NOVA anticipates that the 

near subsurface materials may contain environmental contamination. Nova and SCS will 
complete environmental oversight, soil screening, and sampling by SCS during the 
geotechnical investigation and subsequent laboratory analyses of composited soil 
samples. 
 

10. Non-Hazardous and RCRA-Hazardous Soil Disposal: Soil cuttings generated during the 
subsurface exploration may be affected by hazardous or regulated substances. SCS will 
conduct special testing to segregate and containerize the soils for disposal. This task 
assumes disposal of one “RCRA hazardous” drum and three non-hazardous drums. Per 
the project environmental engineer, we are assuming Level C PPE for fieldwork. 

 
11. Per indications of the project environmental engineer, we are assuming Level C PPE for 

fieldwork. 
 

12. Geotechnical Design Development Services (Nova): Design development tasks are services 
that NOVA provides after the geotechnical report has been completed, such as responding 
to city review comments, design team meetings, answering questions from the design 
team, and reviewing plans and specifications.  
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Task 10.6 – Environmental Services (30% Submittal) 
The Great Ecology Team's primary objective for Design Phase 2 will be the development of 
comprehensive technical documentation to support the City’s preparation of an independent 
CEQA document, with a focus on Chollas Creek and its associated environmental 
considerations. The documentation prepared by Great Ecology’s Technical Experts will 
identify any significant environmental impacts and provide a rationale for mitigation 
measures necessary to reduce impacts to a less-than-significant level, where necessary. 
Given the expanded Project footprint anticipated in Design Phase 2, the Team will address an 
in-depth scope of environmental permitting requirements and will provide specialized 
design support to ensure compliance with all relevant regulatory standards. This 
comprehensive approach is intended to streamline the CEQA review and approval process, 
facilitating timely Project advancement. Several of the tasks outlined are optional, and 
subject to approval by the City’s Project Manager (PM) and are identified as such (Per PM 
Approval).  

Deliverable(s) 

The Great Ecology Team will prepare technical analyses and documentation to support the 
City’s development of the Design Phase 2 CEQA Document. This documentation will identify 
any significant environmental impacts and provide a rationale for mitigation measures 
necessary to reduce impacts to a less-than-significant level. The following list of 
deliverables will be described in the corresponding subtasks below:  

• CRTR  

• Noise Assessment and Report 

• BRTR  

 

1. Technical Reports for ECC Preparation of CEQA Document 

a. Cultural Resources Survey and Report 

i. The Great Ecology Team will review prehistoric and historical background 
information, perform a records search, conduct a field survey and prepare a CRTR 
for the proposed Project site. The surveys and report will follow standard CEQA 
guidelines. 

ii. Prior to field survey, the Great Ecology Team will conduct a desktop review of 
archaeological, ethnographic, and historical literature that will provide a 
contextual understanding of the area’s history and past land uses. GIS vicinity 
maps of the proposed Project utilizing historic-period and current aerial images 
will be created for use during records search, prehistorical and background 
research, SLF search, and field survey. Historical and archaeological records will be 
requested from the SCIC to assess the cultural sensitivity of the area. Additionally, 
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a SLF search will be requested from the NAHC to provide a list of tribal contacts to 
the City.  

iii. Archeologists will conduct a field survey of the Project site to inspect the ground 
surface, record significant features, and document the vegetation, soil, and land 
use. A report summarizing the findings from the field survey and the historical 
significance of identified resources as well as any mitigation recommendations will 
be presented in the CRTR. 

iv. Cultural Monitoring for Geotechnical Reconnaissance Surveys (Per PM Approval):  
If required, The Great Ecology Team will conduct cultural monitoring for 
geotechnical reconnaissance surveys in compliance with the City’s conditions, 
Information Bulletin 560,  and regulatory standards. This effort will involve 
ongoing coordination with the Client and the City to address any cultural resource 
concerns. Prior to field activities, the Great Ecology Team will request and review 
relevant documents and maps related to geotechnical surveys and borehole 
locations to assess potential impacts on ESL and historic resources within the 
Design Phase 2 Project boundaries. During ground disturbance activities associated 
with geotechnical surveys and borehole drilling, a qualified cultural monitor will be 
present to ensure that no ESL or historic resources are impacted. If any potential 
cultural resources are identified, they will be documented in accordance with 
regulatory guidelines. Following the completion of monitoring, the Great Ecology 
Team will prepare a letter report detailing the methods, findings, and any impacts 
to archaeological sites or ESL resulting from the geotechnical activities. This report 
will be included as an appendix to the Cultural Resources Technical Report and 
submitted to the City and relevant agencies as necessary. 

v. Deliverables: The Great Ecology Team will submit to the City a Draft CRTR, with 
the inclusion of the monitoring findings report if required. The Great Ecology 
Team will prepare a comment/response tracker to accompany the Draft CRTR.  The 
Great Ecology Team will provide up to two revisions in response to comments from 
the City. Additionally, the Great Ecology Team will provide a list of tribal contacts 
for submission to City for the AB 52 process. The Great Ecology Team will submit a 
Final CRTR to be included with the Public Review Draft IS/MND.  

b. Noise Assessment and Report 

vi. The Great Ecology Team will conduct a field survey, evaluate noise and vibration 
impacts associated with construction and operation of the proposed Project, and 
prepare a NIAR. The noise specialist will conduct site reconnaissance to understand 
the acoustic characteristics of the proposed Project and surrounding area and 
quantify ambient noise levels based on short-term (up to one-hour) sound level 
measurements at up to six locations at or near the closest noise-sensitive land 
use(s). The measurements will be conducted using a calibrated type one or two 
integrating sound level meter that conforms to ANSI requirements. Traffic counts 
will be conducted as appropriate to collect the required level of data for the noise 
assessments during the survey.  
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vii. The results of the survey will be used along with proposed Project and 
construction information provided by the City to evaluate the anticipated 
construction noise and vibration at adjacent sensitive receptors. Sensitive receptors 
will include suitable habitat occupied by noise sensitive wildlife species. 
Construction noise and vibration impacts will be evaluated based on the schedule 
and duration of construction activities, type and number of equipment pieces used, 
and the proximity of receptors to operations. Noise levels will be compared to 
applicable noise level limits. Operational noise impacts will be estimated using the 
Cadna/A noise predication model and evaluated against applicable noise limits at 
noise sensitive land uses. Feasible noise abatement measures based on acoustical 
calculations will be recommended, as necessary. 

viii. The results from the assessments will be presented in a NIAR that will 
describe the methodology of each assessment and anticipated impacts of the 
proposed Project as well as recommended abatement options. 

ix. Deliverables: GE will submit to the Client a Draft NIAR. GE will prepare a 
comment/response tracker to accompany the Draft NIAR. GE will provide up to two 
revisions in response to comments from the City. GE will submit a Final NIAR to be 
included with the Public Review Draft IS/MND. 

2. Biological Resources Survey and Technical Report 

a. Great Ecology biologists will review existing data, conduct a field survey for biological 
resources—including vegetation, habitat, sensitive species, and aquatic resources—
and prepare maps of sensitive resources and a Biological Resources Survey Letter to 
support a post-survey meeting and the Geotechnical Investigation. Great Ecology will 
prepare a BRTR to address potential impacts, avoidance measures, and mitigation 
strategies for the Design Phase 2 Project in compliance with CEQA guidelines, the 
City’s Land Development Code, and regulatory standards. 

b. Prior to surveying the Project site, the Great Ecology Team will delineate the 
Biological Study Area (BSA), defined as the Design Phase 2 Project footprint, including 
the boring locations and access routes for the Geotechnical Investigation and a 100-
foot buffer, and will conduct a desktop review of City-provided materials, publicly 
available biological resources databases (e.g., GIS data, aerial imagery, etc.) to 
identify potential biological resources (including potential habitat, special status 
species, and aquatic resources) that may be present on-site and impacted by the 
proposed Project. The proposed boring locations and access routes for the 
Geotechnical Investigation will be provided by Schmidt Group’s Geotechnical 
Consultant (NOVA). The desktop review will include the development of a PTO table 
for special-status floral and faunal species that will inform the field survey effort. 
The results of the desktop analysis may indicate additional focused faunal or floral 
surveys not currently anticipated by this scope but that may be required for the 
development of the BRTR.  
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c. Two qualified biologists will perform a field survey of the BSA to document biological 
resources present on the Project site. The biologists will document all faunal and 
floral species observed during the survey, map the vegetation communities and land 
cover types in the BSA, document special-status species and/or habitats that could 
support special-status species, and assess the aquatic resources present within the 
Design Phase 1 boundary. If aquatic resources are found within the Design Phase 2 
boundary and will be directly or indirectly impacted during construction, then an 
official Aquatic Resource Delineation will need to be performed (see Task 2L.) 

d. After conducting the field survey for biological resources including vegetation, 
habitat, sensitive species, and aquatic resources, the Great Ecology Team will prepare 
a Draft sensitive resources map(s), a Draft impact table, a Draft photograph location 
map, and photographic documentation that are consistent with current City and 
regulatory agency standards. These deliverables will be presented to the City in a 
post-survey meeting to discuss the impacts of potential design on ESL. This meeting 
will include the City team, the Great Ecology Team, and the Schmidt Team to ensure 
alignment on potential impacts to biological resources on site. This discussion will 
address potential avoidance measures, relevant regulatory standards, and potential 
mitigation measures, prior to writing the BRTR.  

e. The results of the desktop analysis and field surveys specific to the Geotechnical 
Investigation will be presented in a Biological Resources Survey Letter to Schmidt and 
the City. The Biological Resources Survey Letter will include a site plan showing 
MHPA boundaries, vegetation types, access route(s), testing methods and locations, 
site photos, and any restricted areas requiring staking, flagging and/or fencing, in 
accordance with the City Land Development Code and Information Bulletin 560. The 
Biological Resources Survey Letter will identify any special-status faunal and floral 
species occurring within the borehole area or with potential to occur based on habitat 
presence, analyze potential impacts from the proposed Geotechnical Investigation on 
those species and habitats, address any impacts, and include measures to avoid, 
minimize, and/or mitigate the impacts, as required by the City.  

f. The results of the desktop analysis and field surveys for the BSA will be presented in 
the BRTR, which will identify any special-status faunal and floral species occurring 
within the BSA or with potential to occur based on habitat presence, analyze potential 
impacts from the proposed Project on those species and habitats, address any 
impacts, and include measures to avoid, minimize, and/or mitigate the impacts, as 
required by the City and wildlife agencies. In accordance with Information Bulletin 
560, on-site biological monitoring will be implemented while the Geotechnical 
Investigation is performed to avoid or minimize effects on resources. A biological 
monitor will be present during geotechnical investigation activities to avoid or 
minimize potential impacts on biological resources in accordance with regulatory 
requirements. Great Ecology staff will attend a pre-survey site meeting with 
Geotechnical Consultants and observe the Geotechnical Investigation, including site 
access and boring.  
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g. The following Subtask 2i outlines the focused surveys for special-status faunal 
species that have potential to be present at the proposed Project site and are 
necessary for the development of the BRTR. Additionally, subtask 2j involves the 
Aquatic Resources Delineation and Report, required by the USACE, CDFW, State Water 
Resources Control Board, and USFWS. Subtask 2k involves a no-take memo to be 
provided with the application for the CLOMR. The resulting reports from these 
surveys will be included as appendices in the BRTR 

h. Deliverables: Following the field survey, the Great Ecology Team will prepare a Draft 
sensitive resources map(s), a Draft impact table, a Draft photograph location map, 
and photographic documentation that is consistent with current City and regulatory 
agency standards. These deliverables will be submitted to the City no less than one 
week prior to the post-survey meeting. The Great Ecology Team will also submit a 
Photographic Survey and Biological Resources Survey Letter to Schmidt to include in 
the documentation package for the ministerial grading permit (Process One) for the 
Geotechnical Investigation. Following the post-survey meeting, the Great Ecology 
Team will submit a Draft BRTR to the City for review. The Great Ecology Team will 
prepare a comment/response tracker to accompany the Draft BRTR. The Great 
Ecology Team will provide up to two revisions in response to comments from the 
City. The Great Ecology Team will submit a Final BRTR to the City. 

i. LBV Protocol Surveys and Report (Per PM Approval) 

i. If the BRTR concludes there is suitable habitat on site for LBV, and the habitat has 
the potential to be impacted by the Project, surveys are required per Appendix A of 
the City's MSCP Subarea Plan Guidelines. A qualified biologist will conduct at least 
eight LBV presence/absence surveys of all riparian areas and other potential LBV 
habitat between April 10 and August 31 in accordance with the USFWS 2001 LBV 
Protocol. The qualified biologist will survey all accessible areas in the proposed 
Design Phase 2 Project site, along with a 100-foot buffer on foot, record any 
detection of LBV, and plot the estimated location and extent of habitats utilized. 
Additionally, the numbers and locations of brown headed cowbird (Molothrus ater) 
within LBV territory, southwestern willow flycatcher (Empidonax trallii extimus), 
and yellow billed cuckoo (Coccyzus americanus) will be recorded and included in 
the final report. Any detection of LBV, flycatcher, or cuckoos resulting from the 
survey will be reported to USFWS by phone or email as soon as possible.  

ii. GE will provide a report summarizing survey activities including an introduction 
discussing LBV biology, summarizing what is known of their occurrence in the 
vicinity, vegetation communities present, a description of the methods used, 
including any deviations from protocol, and survey results. GE will provide vicinity 
maps, habitat maps, vegetation acreages, detection maps, and other figures that 
illustrate important findings in the report. 

iii. Deliverables: GE will submit a Draft USFWS 45-day LBV Survey Report to USFWS 
within 45 days of the last LBV survey. GE will submit a summary of all vireo survey 
efforts for the calendar year to USFWS by January 1 of the following year. The Final 
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LBV 45-day report will be included as an Appendix in the BRTR, per the 2018 
Biology Guidelines in the City’s Land Development Code.  

j. Aquatic Resources Delineation and Report 

i. The Aquatic Resources Delineation Report (ARDR) will include documenting, 
sampling (soil pits), and mapping any aquatic resources within the proposed 
Project footprint plus a 50-foot buffer. Aquatic resources consist of vegetated and 
unvegetated channels, “ponded basins,” wetlands, and riparian vegetation. 

ii. If aquatic resources are observed, qualified biologists will document the resources 
by filling out USACE Arid West beta Streamflow Data Assessment Method (SDAM) 
data forms, ordinary-high water mark (OHWM) data forms, and wetland data 
forms as appropriate. The wetland data forms will be filled out to document three 
parameter wetlands and adjacent non-three parameter wetlands to confirm the 
edge of the wetland. Areas with hydrophytic vegetation that do not have hydric soil 
and/or wetland hydrology parameters will be mapped as City wetlands. Riparian 
vegetation will be evaluated to determine if the area qualifies as a three-parameter 
wetland. Riparian vegetation is also regulated as a wetland under the City’s 
jurisdiction and under CDFW streambed alterations. If vernal pools are documented 
during the biological and aquatic surveys and cannot be avoided, then focused 
amphibian and fairy shrimp surveys would likely be required. 

iii. The ARDR will include an introduction, the aquatic resources delineation methods, 
a summary of aquatic resources within the survey area, maps labeling the types of 
aquatic resources that were documented, a summary with recommendations, and 
appendices with the data forms and photographs of the aquatic resources. 

iv. Deliverables: GE will submit a Draft ARDR to the City for review. GE will prepare a 
comment/response tracker to accompany the Draft ARDR. GE will provide up to 
two revisions in response to comments from the City. The Final ARDR report will 
be included as an Appendix in the BRTR.  

k. ESA Documentation for CLOMR 

i. After Subtasks 2i and 2J are complete, GE will prepare federal ESA “no take” 
document that will be submitted with the CLOMR. This document will outline the 
federal species that may be affected by Project activities, a description of surveys 
performed for these species, and an explanation of potential for “take” or “no take” 
from the implementation of the proposed Design Phase 2.  

ii. Deliverable: GE will submit a Draft and Final ESA documentation letter with 
supporting biological documentation.  

 
3. Environmental Resources Permitting Management and Preparation:  
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a. GE will manage, prepare, and submit permit applications and documentation for the 
following: 
i. USACE Clean Water Act Section 404 Permit; 
ii. California State Water Resources Control Board Clean Water Act Section 401 Water 

Quality Certification; and 
iii. CDFW Section 1600 Lake or Streambed Alteration (LSA) agreement. 

 
b. To ensure compliance with all state and federal regulations, the Great Ecology Team 

recommends early outreach and coordination with relevant agencies to establish the 
regulatory path for the Project. This will include pre-application consultation with 
USACE, CDFW, and the San Diego RWQCB to facilitate the development of Section 
404, Section 401, and Section 1600 applications and required documentation. 
Currently, it is assumed that the Project will require the permits listed above. If pre-
consultation with resource agencies reveals that additional or different permits would 
be necessary for the project, a change in scope, schedule, and costs will be required. 
 

c. Deliverable: The Great Ecology Team will coordinate and lead Project pre-
consultation meetings with USACE, CDFW, and the RWQCB. The Great Ecology Team 
will assemble and submit complete application packages for a USACE Section 404 
permit, a CDFW LSA Section 1600 agreement, and a RWQCB Section 401 Certification. 
Additionally, the Great Ecology Team will facilitate and lead all agency coordination 
for the Project throughout the permitting process. 
 
 

4. Revegetation Plan Support (Per PM Approval) 

a. The Revegetation Plan Support and CMP tasks serve distinct purposes within the 
environmental planning and regulatory process. A Revegetation Plan focuses on the 
selection, installation, and maintenance of vegetation to restore impacted areas, 
ensuring ecological functionality and compliance with regulatory standards. It is 
typically required as part of a project’s final design and implementation phase and 
includes success criteria, maintenance schedules, and measures to protect biological 
resources. In contrast, a CMP is a higher-level planning document required when a 
project impacts sensitive biological resources and must outline mitigation measures 
to ensure compliance with the City’s LDC, MSCP, and CEQA requirements. The CMP is 
developed before final Project approval and establishes a framework for mitigation 
site selection, habitat restoration, monitoring, and long-term management 
strategies. The City has requested the CMP as a task for this Project if required, 
ensuring mitigation planning aligns with regulatory expectations and Project-specific 
environmental considerations. 
 

b. If a revegetation plan is required due to potential project impacts, Great Ecology will 
provide support and guidance on this task. Great Ecology’s role in the Revegetation 
Plan will be a supporting role to advise, provide input, and review during Schmidt’s 
preparation of the Revegetation Plan. This advisory role will take the form of 
meetings, email correspondence, and Revegetation Plan review. Great Ecology will 
not be participating in drafting any of the Revegetation Plans or Plan Language but 
will be participating in research and collaboration to provide Schmidt with 
ecologically sound guidance, consistent with the requirements of regulations, 
mitigation prescribed in the BRTR, and permit requirements.  
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c. This guidance includes reviewing plant palettes, seeding methods, soil preparation, 
and invasive species management to align with site conditions and restoration goals. 
In addition, Great Ecology will advise on a maintenance and monitoring schedule 
with success criteria for vegetation cover, species diversity, and plant survivorship, 
tracking plant establishment, erosion control, and adaptive management needs to 
meet mitigation performance standards based on the BRTR and permit requirements. 
As part of this effort, Great Ecology will provide research and recommendations 
regarding ESCs for the restoration and rehabilitation of Chollas Creek, including 
recommendations for potential habitat enhancement or replacement. To protect 
biological resources, Great Ecology will provide guidance on seasonal restrictions, 
brush management zones, and habitat buffers to minimize impacts on sensitive 
species, ensuring alignment with the City’s Biology Guidelines, Land Development 
Code, and fire safety regulations. Brush management zones will be recommended by 
Great Ecology and integrated into the Revegetation Plan by Schmidt to balance fire 
safety requirements with ecological sustainability, ensuring compliance with the 
City’s Biology Guidelines, Land Development Code, and fire safety regulations. 

 
d. The consultation process will involve three key components: (1) three collaborative 1-

hour charette sessions to provide ecological design input for proposed design 
elements, the maintenance and monitoring schedule, success criteria, and protection 
of biological resources, during the concept, schematic, and design development 
phases; (2) review and supplementation of Schmidt Group’s plant palettes with 
ecological recommendations at the concept, schematic, and design development 
phases; and (3) drawing and specification review of the Revegetation Plan at the 30%, 
60%, 100%, and Final design milestones. 

 
e. Deliverables: The Great Ecology Team will collaborate with Schmidt Group through 

three charette working sessions to provide ecological design input on Revegetation 
Plans. The team will also conduct three rounds of plant palette review and 
recommendations to ensure alignment with regulatory and ecological requirements. 
Additionally, Great Ecology will participate in four rounds of drawing and 
specification review at the 30%, 60%, 100%, and Final design milestones to ensure 
consistency with ecological best practices and mitigation requirements. The Great 
Ecology Team will also be available for up to six coordination calls with Schmidt 
Group, including the three charette sessions.  

 
5. Conceptual Mitigation Plan (Per PM Approval) 

a. A CMP is typically required when a project impacts sensitive biological resources and 
mitigation measures must be outlined to ensure compliance with the City’s Land 
Development Code, MSCP, and CEQA requirements. If required, the CMP prepared 
before final Project approval and will provide an initial framework for mitigation site 
selection, habitat restoration, monitoring, and long-term management strategies. 
The CMP for Design Phase 2 will be developed in alignment with the framework 
outlined in the 2008 USACE Mitigation Rule and associated guidance documents or 
their latest versions. Should compensatory mitigation for vernal pools be required, 
the CMP will follow the City’s VPHCP guidelines. The CMP will incorporate twelve 
fundamental components: clearly defined objectives; criteria for selecting suitable 
mitigation sites; site protection instruments such as MSCP Implementing Agreements 
and READ records; baseline ecological data for both the impact and compensation 
sites; a detailed credit determination methodology compliant with regulatory 
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requirements; a comprehensive mitigation work plan that outlines grading, planting, 
and construction activities; a maintenance plan to ensure the functionality of the 
mitigation site; ecological performance standards that define measurable success 
criteria; specific monitoring protocols, including frequency and duration; a long-term 
management plan to ensure the site’s sustainability; an adaptive management 
framework to address unforeseen challenges; and financial assurances, including cost 
estimates and funding sources such as allocations from the City’s Park and Recreation 
operational budget. 

 
b. The CMP will be developed in compliance with all relevant regulatory guidelines, 

including the most recent versions of the City’s Biology Guidelines, Public Utilities 
Department Guidelines, and mitigation guidelines established by USACE, CDFW, 
RWQCB, and USFWS. The CMP will also meet the requirements of applicable federal, 
state, and local environmental laws, including FEMA and USACE hydrology 
regulations. As part of the process, we will identify and recommend additional studies 
or assessments necessary to meet agency requirements. Furthermore, the CMP will 
analyze potential biological impacts associated with the mitigation, including both 
temporary and long-term effects on sensitive species, habitats, and ecosystems, and 
will outline measures to avoid, minimize, or mitigate these impacts. 

 
c. To ensure compliance with local requirements, the CMP will include a Land 

Development Code consistency analysis. A public access plan will be developed to 
maintain safe and functional access to the site during and after construction while 
preserving ecological integrity. Additionally, we will outline a plan for long-term 
access by City personnel for ongoing maintenance, monitoring, and management. A 
detailed timeline for all mitigation activities will be included, covering permitting, 
construction, monitoring, and evaluation phases. Lastly, the CMP will provide a 
preliminary cost estimate encompassing construction, monitoring, and maintenance 
over a five-year period, in accordance with regulatory requirements. This 
comprehensive approach ensures that all mitigation activities are thoroughly 
planned, effectively implemented and aligned with the expectations of the City and 
regulatory agencies.  

 
d. Deliverables: Great Ecology will prepare a Draft Conceptual Mitigation Plan based on 

Schmidt's 30% set for the mitigation and Revegetation Plan and submit it to the City 
for review. The Great Ecology Team will prepare a comment/response tracker to 
accompany the CMP. The Great Ecology Team will provide up to two revisions in 
response to comments from the City prior to submission to the regulatory agencies. 
Great Ecology will submit the CMP to the appropriate agencies both electronically and 
through hard copy. Great Ecology will provide responses and revisions to address 
agency comments on the CMP and coordinate with the City and Schmidt on any 
revisions to the design set that may be required by the agencies.  

 
 

Task 10.7 – Meetings During Design Development Phase 
1. Resource Agency Meeting: We anticipate one (1) resource agency meeting. 

 
2. Coordination Meetings: The design team will attend meetings as requested throughout 

the design process.  SDG anticipates a total of twelve (12) meetings. Civil Sense anticipates up to 
twelve (12) hours. 
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Task 11.1 – Construction Drawings (60%,100% and Final CDs)  
The design team will incorporate any comments and recommendations into the design and 
prepare the construction drawings for review.  We will prepare one combined package for all 
improvements including on-site and right-or-way improvements, such as ADA curb ramps, 
and utilities. 

 
1. Title sheet: Civil Sense will update the previously submitted sheet. 

 
2. Existing Condition and Demolition Plan: Civil Sense will update the previously submitted 

sheets. 
 
3. Grading and Drainage Plans: Civil Sense will update the previously submitted D-sheets.  

Plans will reflect graded slopes, storm drain improvements, BMPs, earthwork quantities, 
cross sections, details and notes. 

 
4. Monumentation/Easement Sheet: Civil Sense will prepare a sheet illustrating information 

provided by the surveyor. 
 
5. Onsite Wet Utility Plan: Civil Sense will update the previously submitted sheets. 
 
6. BMP site plan: Civil Sense will provide post-construction structural, site, and source 

control BMP site plan with final details, notes, and tables. 
 

7. Precise Grading/Storm Drain Plan to provide detailed elevation and vertical control of 
improvements such as curbs, flatwork, minor retaining walls, and other areas not shown 
on the rough grading plans. Will generate layout sheets for New Road and prefabricated 
bridge from library to existing ballfields, hard courts near the library, new multi-purpose 
field and parking on the east side of the site, creek enhancements, and parking and park 
improvements at Juanita Street.  
 

8. Geotechnical Recommendations D-Sheet: Civil Sense will generate a layout and notes 
sheet to provide recommendations in conformance with the geotechnical report, as well 
as outline the limit of grading work. 
 

9. Site and Horizontal Control Plan: Civil Sense will update the previously submitted sheets. 
 

10. Striping and Signage Plan: Civil Sense will include the layout of sheets with details. Will 
map out the proposed striping in the future parking areas. Signage plan will identify 
where new signage will be placed onsite. 
 

11. Retaining Wall Plan: Civil Sense will prepare retaining wall sheets that will include 
elevations for top of wall, finish surface, top of footing and wall profiles for City Standard 
retaining walls.  
 

12. Survey Deliverables Checklist: Per the ‘Engineering and Capital Projects’ Survey 
Deliverables Checklist, Civil Sense will need to provide alignment reports on plans for 
proposed improvements (Stations and Coordinates with Bearings and Angles formatted 
to Degrees, Minutes, and Seconds). Assume 8 sheets to address survey requirements. 
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13. Erosion Control Plan (Per PM Approval):  Civil Sense will prepare erosion control plan for 
construction related to the grading plans and proposed surface improvements. Includes 
construction notes and details.   

 
14. Landscape Construction Plans and Details: Schmidt Design Group will prepare plans and 

details that will illustrate the layout and placement of elements such as hardscape, 
gathering spaces, children’s play areas, backstops, seat walls, parking facilities, and site 
furnishings and retaining walls.   

 

15. Structural Engineering: AARK will provide structural review and engineering calculations 
for site elements such as fence and gate posts and foundations, site and seat walls, 
overlook feature wall and railing, post-tensioned slabs at hard courts, and foundation 
and anchorage for light poles (with the exception of sports light footings which will be 
designed by the manufacturer),along with foundation and anchorage for prefabricated 
vehicular and pedestrian bridges, including any wing walls. AARK will provide structural 
specifications and special inspections requirements.  

 
16. Site Electrical Plans: VCL will provide lighting design and electrical engineering designs 

for the installation of the new lights.  Site electrical plans will include: 
a. Luminaire schedules, installation details, electrical panel schedules for sizing of the 

electrical switchgear, legend, construction notes, and electrical specifications.  
a. EVCS locations will be identified on plan and circuits shall be allocated accordingly.   
b. VCL will coordinate with SDG&E for electrical facilities to be reworked at the site. This 

will require upgrading the existing Single-Phase transformer D210265 to a Three 
Phase transformer. Three Phase transformer is to serve the existing load and new EV. 
Provide an electrical service order from the transformer to the new switchgear. 
Includes applicant design of system. 

c. Electrical conduit routing, associated pull boxes, and electrical conductor sizing will 
be shown on the 100% and final plans.  

d. A shadow conduit for future CCTV will be shown on the 100% and final plans.  
e. Title-24 mandatory measures will be shown on the 100% and final plans. 

 
17. CCTV Design Plans (Per PM Approval): The Design Phase 2 design will follow the same 

design direction as Design Phase 1 with the following differences: The Design Phase 2 
design will be an extension of the Design Phase 1 system, with up to 8-12 cameras, and 
the cameras connected through conduit path for low voltage wire and local power with 
the camera. Fiber paths shall be required due to the distance required for the locations 
targeted in our understanding for this Phase. All electrical power and low voltage conduit 
and media shall also be included. The rest of the Design Phase 1 tasks shall be included in 
this task as well.  

 
18. Planting Plans and Details: Plans will indicate the locations, sizes, and species of all plant 

material.  Details will be provided or references to appropriate City standards will be 
provided. 

 

19. Revegetation Plans: If the Biological Survey indicates the need for revegetation, SDG will 
prepare D sheet sized revegetation plans consistent with the latest City of San Diego’s 
Biology Guidelines and Landscape Standards. With input from Great Ecology, the plans 
will include notes for the Maintenance and Monitoring schedule, success criteria, and 
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protection of biological resources, seasonal restrictions, and brush management zones. 
This will include restoration planting schemes and erosion control measures. Offsite 
mitigation is not included.   

   
20. Irrigation Plan for mitigation/restoration area (Per PM Approval): If temporary hard-line 

irrigation is needed, a separate D-sheet sized irrigation plan will be provided. The 
irrigation plans will include a schedule and anticipated volume of water needed. 

 
21. Irrigation Plans and Details: Equipment and details will consist of a listing of irrigation 

system components including irrigation heads, valves, and smart controllers 
(manufacturer and equipment model numbers).   

 
22. Specifications: Project specifications will be prepared using Greenbook and Whitebook 

formats with supplemental CSI sections as needed.  It is anticipated that the City will 
provide the front-end specifications for the contract bid documents. 

 
23. Opinion Of Probable Construction Costs: Estimate will be updated to reflect changes in 

cost resulting from design or materials changes, including NAICS codes per line item.  
The civil engineer will prepare and process to approval a bond estimate required for the 
Grading Plans. Budget includes update at each plan check submittal and at final plan 
approval.  
 

Task 11.2 – Technical Studies and Environmental Services 
The Design team will prepare 60%, 100% and Final environmental documents including: 

 
1. Final Drainage Study: Chang Consultants will prepare a drainage study for existing and 

proposed conditions. Up to one detention basin will be analyzed. The study will be 
updated for the 60% design initially followed by the 100% to final. This assumes a single 
park design. 
 

2. Final SWQMP: Prepare a Storm Water Quality Management Plan. The study will be 
updated for the 60% design followed by the 100% to final. An infiltration study will be 
provided. This assumes a single park design. This assumes that the rest of the site design 
will remain the same, but might need to model three BMP types, not three different park 
designs. 

 

3. Final Chollas Reservoir Branch Hydrology: Finalize hydrologic analysis.  
 

4. Conditional Letter of Map Revision: Prepare and process a Conditional Letter of Map 
Revision to reflect floodplain changes to Chollas Reservoir Branch caused by the project. 
 

5. Letter of Map Revision: After project completion prepare and process a Letter of Map 
Revision to revise the floodplain. 

 

6. Drainage Study/SWQMP Processing and Coordination: Civil Sense anticipates up to four 
(4) hours and Wayne Chang anticipates up to twenty-two (22) hours for this phase. 
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7. Community Health and Safety Plan: SCS will prepare a Community Health and Safety 
Plan (CHSP) based on the findings of the previous historical environmental data 
compilation and for any proposed Project activities that require landfill cover 
disturbance. The CHSP will assess potential impacts to users of the NCCP and adjacent 
properties, particularly the monitoring and suppression of dust generated by any 
activities that require ground disturbance. The CHSP will include, but may not be limited 
to, the following items: 
 
a. Plan objectives 
b. Site description 
c. Chemicals of potential concern 
d. Evaluation of potential chemical and physical hazards 
e. Dust monitoring and suppression 
f. Site safety contacts 
g. Site specific instructions 
h. Respiratory protective equipment 
i. Protective clothing and equipment 
j. Emergency response procedures 

 
SCS anticipates up to 19 hours for this task. 

 

Task 11.3 – Meetings During CDs 
1. Meetings: SDG will be available to meet with the team and City throughout the duration 

of the project.   
SDG anticipates a total of twelve (12) meetings. Civil Sense anticipates up to sixteen (16) hours. 

 
Task 12 – Construction Document Permitting  
We anticipate that the plans will be signed by the Engineering and Capital Projects Engineer 
and submitted to Development Services Department (DSD) for building permit as a single 
plan set. Mass grading and pad certification and DSD Drainage and Grades review is not 
included and is not expected to be needed for this process.    
 
We will provide plans to the City project manager for processing through the City wide plan 
check and DSD.   We assume two rounds of DSD review and revisions max, unless comments 
are in response to a lack of drawing completeness. 
1. 100% - 1st Round of Review & Revisions 
2. Final – 2nd Round of Review & Revisions  
 
Final Submittal: Final signed plans will be submitted to the City upon final approval of the 
construction documents. 
 
Task 16 – SCS Design Team Support 
 
In order to provide operating budget to complete services such as figure preparation for 
stakeholder meetings and/or preparation of documents related to solid waste management 
and related consulting services, SCS has included a design team support services task. Under 
this task, SCS will provide assistance related to environmental regulatory requirements, 
review of documents, preparation of maps, participation in phone conferences with the 
Client and others, and regulatory agency liaison and negotiation, as requested by the Client 
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that are not specifically called out in earlier tasks. SCS will provide these services as directed 
by the Client on a time and materials basis. SCS anticipates up to 12 hours for this task.  
 
Task 17 – Title 27 Regulatory Requirement Analysis and Agency Liaison 

 
1. SCS will complete a review of the current solid waste permit(s) to determine the status of 

the Project relative to the 27 CCR requirements as they pertain to the potential presence 
of buried burn ash within the Project extents as well as the presence of municipal solid 
waste and the nearby South Chollas landfill and associated landfill gas perimeter 
monitoring network and proximity of buried MSW to the Project. This will include one (1) 
meeting with the LEA to discuss any concerns or additional requirements necessary for 
implementation of the Project. The deliverable for this task will be a memo summary of 
the permitting and/or other requirements that are determined to be required to 
implement the Project.  

 
2. In order to manage communications with related regulatory agencies and confirm the 

assumed plans detailed below in Task 7 SCS will liaise and meet with, as necessary, the 
following agencies:  
i. LEA, 
ii. Regional Water Quality Control Board (RWQCB), and 
iii. San Diego Air Pollution Control District (SDAPCD). 

SCS anticipates up to 5 hours for this task.  

 
Task 18 – Title 27 Related Plan Preparation and Regulatory Review Management 
 
SCS will prepare the following plans related to Title 27 requirements for the Site and Project. 
SCS will address one round of comments from the associated regulatory agency as well as 
regulator communication/meeting pertaining to each submitted document. 
 
1. Soil Management Plan:  

a. A Revised SMP will be prepared for implementation of Design Phase 2 of the Project 
informed by the data compilation and regulatory review of the SMP. 

b. The revised SMP for the Project will be prepared for review by the LEA and will 
provide the information necessary to support the mitigation strategy for the Project 
for waste soil export activities. The SMP will discuss how waste soil will be handled 
during excavation, including the criteria to distinguish impacted “waste” soils that 
require disposal at an appropriate facility versus “clean” soil that is suitable for 
unrestricted on-Site or off-Site reuse, and for basic construction worker health and 
safety. The SMP will detail the presence of an environmental monitor or monitors at 
the Site during the excavation process to aid in segregating impacted soil from clean 
soil encountered during the Project. 
 

2. Fugitive Dust Mitigation Plans: 
a. SCS will prepare a revised Fugitive Dust Mitigation Plan (Dust Plan) for Design Phase 

2 of the project. The Fugitive Dust Mitigation plan shall follow all criteria as noted in 
the Design Phase 1 scope.  

 
3. Post Closure Maintenance Plan: 

a. SCS will prepare a revised PCMP for Design Phase 2 of the project. The PCMP shall 
follow all criteria as noted in the Design Phase 1 scope. 
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b. A revised version of the Plan will be prepared for the City’s review. One round of 

review comments will be incorporated into the final version and submitted to the LEA 
and RWQCB. 
 

4. Post Closure Land Use Plan 
a. SCS will prepare a revised PCLUP for Design Phase 2 of the project. The PCLUP shall 

follow all criteria as noted in the Design Phase 1 scope. A revised version of the Plan 
will be prepared for the City’s review. One round of review comments will be 
incorporated into the final version and submitted to the LEA and RWQCB. 

 
5. Hazardous Substances Management Plan 

a. SCS will prepare a revised Hazardous Substances Management Plan (HSMP) for 
Phases 2 of the Project for submission to the LEA for review and comment. The 
revised HSMP shall follow all criteria as noted in the Design Phase 1 scope.  
 

b. The level of documentation and reporting required during and after implementation 
of the revised HSMP is currently unknown, so SCS has included a working budget to 
address these requirements including 5 hours of time. If the ultimate amount of 
regulatory required documentation and reporting exceed this budgeted amount Client 
approval to utilize remaining available budget out of time and materials tasks in the 
Agreement such as Task 6 will be requested. 

 

FUNDING PHASE 4 
 
 
Task 13 – Bidding Support 
1. Respond to Bid RFI’s, prepare and issue Addenda. 

a. Response to Bid RFI’s 
b. Addendums (if necessary) – scope and fee to be determined when necessary 

 
Task 14 –Construction Administration  
1. Respond to RFI’s, prepare LASI’s, and issue Addenda. 

a. Pre-Construction Meeting 
b. Response to Construction RFI’s 
c. ASI and/or Construction Changes – scope and fee to be determined when 

necessary  
d. Site Observations: Includes landscape architectural site observations, structural 

observation reports, and geotechnical observations, testing, and special 
inspections. 

e. Construction Staking (Per PM Approval): Construction staking for control 
points. Consultant shall provide horizontal and vertical survey control based on 
the same survey control utilized during design.  This task to include the setting 
of up to five (5) survey control points one (1) time only. This task will also 
include the staking of curb and structures one (1) time only. Consultant has 
anticipates forty eight (48) hours field time and 12 hours of office time for this 
task. Any additional staking will be charged at $3,050 per day. 

f. Final Punch List 
 

2. Geotechnical Testing and Observations: 
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a. Review project plans and specifications: NOVA will review the grading and foundation 
plans submitted for approval prior to construction to verify conformance with the 
recommendations provided in the geotechnical report. The principal engineer and soil 
technician will familiarize themselves with the approved project plans and 
specifications and coordinate with the general contractor who will perform the work. 
This task includes attendance by NOVA’s principal engineer/geologist at the pre-
construction meeting with the grading contractor and the owner’s representative.  

b. Field Observation and Testing During Excavation, Foundations, Backfill, and Grading: 
NOVA will provide continuous observation and testing during excavations and grading 
of the site, including underground utilities, as required by the California Building 
Code (CBC). Soil compaction testing will be performed by a soil technician using a 
nuclear gauge or sand cone apparatus to evaluate soil compaction. We also assume 
that the senior engineer/geologist will visit the site periodically to observe fill 
placement activities, coordinate with the soil technician, and review footing and other 
excavations. At the end of each working day, NOVA will provide a daily field report to 
the project team as documentation of the services performed/observed; 
documentation of compliance with project plans, specifications, and geotechnical 
recommendations; and hours worked. Laboratory Testing of Materials During 
Construction: Geotechnical laboratory testing will be required for the evaluation of 
earth materials and for reference curves for soil compaction. We anticipate 
performing the following laboratory testing for this task: Soil Classification (ASTM 
D2487) for fill material conformance 

i. Maximum Density and Optimum Moisture (ASTM D1557) for reference soil 
compaction curves 

ii. Soil Expansion Index 

c. Preparation of Final As-Graded Report: NOVA will prepare a final as-graded report 
for the project in accordance with applicable guidelines at the completion of the 
grading activities for the project. The report will include, at a minimum: (i) a site plan 
showing the location of each compaction test, (ii) results of laboratory testing, (iii) a 
summary of observations made during grading, and (iv) a statement indicating that 
the services performed were in compliance with the project plans, specification 
requirements, and project geotechnical recommendations.  

d. Project Oversight and Consulting: Technical field services by our soils technicians will 
be performed under the direct supervision of NOVA’s principal and staff 
engineers/geologists. This person will review field reports daily to check for 
compliance with the project plans, specifications, and geotechnical report. The 
principal engineer/geologist will closely coordinate with the soil technician 
throughout the duration of the project and provide timely, as-needed engineering 
support during construction. 

e. Special Inspection and Materials Testing Services: Special inspection and testing 
services will be provided in accordance with the 2022 California Building Code (CBC). 

i. Reinforced Concrete, Post-Tension Concrete, Post-Installed Anchors: 
Reinforcing steel, post-tension tendon, and anchor bolt placement will be 
verified against the approved project plans by our special inspector. 

ii. Concrete sampling during placement of concrete with a specified 
compressive strength greater than 2,500 pounds per square inch will be 
performed. This includes slump testing and preparing sets of five 
compressive strength test specimens per ASTM C39, ACI 318, and CBC 
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Section 1905.6. (Seven cylinders will be cast per set for post-tensioned slab 
placements). 

iii. Test cylinders will be cast for every 150 cubic yards placed each day, or a 
fraction thereof. 

iv. Epoxied and mechanical anchor installation will be observed for proper 
placement procedures including for ceiling grids and exterior cladding. 

v. The tensioning process of the post-tension cables will be observed and 
documented.   

 

3. Site Visits: A total of twelve (12) site visits are anticipated during this task. Each will be 
followed by a detailed set of field notes or a punch list.   

 
SDG will be available for up to one hundred and ten (110) hours. 
Civil Sense will be available for up to Forty-four (44) hours. 
AARK will be available for up to 10 RFIs and up to 10 submittal reviews (Maximum of two 
review cycles per submittal), and up to two (2) site visits.  
VCL will be available for up to twelve (12) hours. 

 
 Task 15 – Project Closeout  

1. As-Built Plans: The design team will prepare final record as-built plans for City and 
agency approval.  The plans will be based on the contractor’s redline mark-ups of the 
approved bid plans. Deliverables shall include as-built plan set and CAD files.  

2. Miscellaneous project closeout tasks 
 
3.0 PROJECT ASSUMPTIONS AND EXCLUSIONS – DESIGN PHASE 2 

This proposal has been prepared with the assumptions as listed in Design Phase 1, as well 
as the following assumptions and exclusions below. For environmental and CEQA 
documentation assumptions and exclusions, see the attached full scope and fee proposal 
from Great Ecology  

 
1. Structural drawings will be prepared using AutoCAD 2D software 
2. Complete structural data for all structures and appurtenances requiring structural 

support and/or anchorage will be provided for AARK’s use indicating the following:  
maximum weight, anchor locations and sizes. 

3. Complete structural data for the prefabricated bridge including dimensions and end 
bearing loads will be provided by others for AARK’s use. 

4. Project site access will be available for field studies, as needed. 
5. The surveys include up to 60 acres of habitat;  
6. The survey area is outside the City MHPA. 

 
 

 
END OF SCOPE OF SERVICES 
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New location of Dog Park with
accessible restroom setup.

New sports fields
(approx. 180,000 sf)

Ex. sports field

Open lawn area - to be
designed to fit a multi-purpose
field use (approx. 320,000 sf).

New tot lot (approx. 4,500 sf)

New access/service road

New turn around
area and paved
road through park.

Driveway and
entrance to be
completed by Oak
Library project
(coordination req.)

Path along west side
of road connection
from street to park
amenities.

Phase 1 Scope

entry/parking lot to Juanita St. &
pedestrian access to elementary school.

Existing plaza to be
resurfaced.

Creek Enhancements.
New pedestrian and
vehicular bridge(s) and
creek enhancements.
New parking lot and
road connection.

Phase 2 Scope

New gate access for maintenance
road within ballpark fencing.

Dog park and
parking lot relocated
to east side.

Additional
Information

Lawn area and
permanent accessible
path of travel from
dog park to new
parking lot.

Overlook area with
stabilizing retaining walls.

New ADA street parking for
dog park and associated path
of travel.

Surrounding trails and
landscape (typ).

New library location.
Basketball courts to
be relocated north
or coordinate with
future Rec Center &
Library.

Future Rec Center
(coordination req).

New parking lot

Batting cage and
cargo storage.

Ex. comfort
station.

Ex. parking lot
and road.

EXHIBIT A
Figure 1 - GDP Plan
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COMPENSATION AND FEE SCHEDULE 

Project Phase Funding Costs – North Chollas Community Park Improvements - (H2326245-M) 

Funding 
Phases Task # Task Description Fixed 

Amount 

Not to Exceed 
Amount for 

Scope of Services 

Not to Exceed for 
Additional 
Services $ 

Total Not to 
Exceed 

Amount $ 

1 1.1 - 6 
Development of Design Phase 1: 
Survey, plans, specifications and 

technical studies. 
$903,536 $903,536  $35,000  $938,536  

 

2 7-9 
Development of Design Phase 1: 
Bidding Support, Construction 

Administration, and Project Closeout 
$139,631  $139,631  $5,000  $144,631  

 
 

3 10.1 – 12, 
16-18 

Development of Design Phase 2: 
Survey, plans, specifications and 

technical studies. 
$1,074,068  $1,074,068  $35,000  $1,109,068  

 

 

4 13-15 
Development of Design Phase 2: 
Bidding Support, Construction 

Administration, and Project Closeout 
$133,618  $133,618  $5,000  $138,618  

 

 

Total $2,250,853  $80,000  $2,330,853   
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Phase Funding Details 

Project Phase Funding Costs – North Chollas Community Park Improvements - (H2326245-M) 

Funding 
Phases 

Task 
# Task Description Fixed 

Amount 

Not to Exceed 
Amount for 

Scope of 
Services 

Not to 
Exceed for 
Additional 
Services $ 

Total Not 
to Exceed 
Amount 

$ 

1 

1.1 Project Initiation $13,024.25  

$903,536  $35,000  $938,536  

1.2 Survey and Mapping Services $70,843.50  

1.3 Schematic Designs and Community 
Meetings $32,473.50  

1.4 Design Development 30% Design $99,619.00  

1.5 Technical Studies 30% $80,989.05  

1.6 Environmental Services $149,100.00  

1.7 Meetings During 30% DD $15,373.00  

2.1 Construction Drawings $287,466.72  

2.2 Technical Studies and Environmental 
Services $25,609.50  

2.3 Meetings $21,066.00  

3 Construction Permitting  $33,434.99  

4 SCS Design Team Support $3,150.00  

5 Title 27 Regulatory Analysis and 
Liaison $5,092.50  

6 Title 27 Plan Prep and Review $61,293.75  

 Reimbursables $5,000.00  

2 

7 Bidding Support $7,274.80  

$139,631  $5,000  $144,631  8 Construction Administration $117,294.19  

9 Project Closeout $15,062.25  

3 

10.1 Project Initiation $12,129.25  

$1,074,068  $35,000  $1,109,068  

10.2 Survey and Mapping Services $28,455.00  

10.3 Schematic Designs and Community 
Meetings $28,296.00  

10.4 Design Development 30% Design $99,588.00  

10.5 Technical Studies 30% $70,350.00  

10.6 Environmental Services $364,035.00  

10.7 Meetings During 30% DD $17,499.00  

11.1 Construction Drawings $302,398.45  

11.2 Technical Studies and Environmental 
Services $45,486.00  

11.3 Meetings $24,234.00  

12 Construction Permitting  $38,177.40  

16 SCS Design Team Support $4,042.50  

17 Title 27 Regulatory Analysis and 
Liaison $2,572.50  

18 Title 27 Plan Prep and Review $31,605.00  

 Reimbursables $5,200.00  

4 

13 Bidding Support $8,880.20  

$133,618  $5,000  $138,618  14 Construction Administration $108,705.88  

15 Project Closeout $16,031.93  

Total $2,250,853  $80,000  $2,330,853  
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FUNDING PHASE 1: 

Oescrl !Ion 

Task 11 P•o1ec1 Initiation (luMp SuM) 
l(id< off Med.in& 
Site Visit 
Reseafch a-nd Understanding 

•,v,MS 

Subtotal 

y 
Survey Md Mapplng Se,vlces (Lump Sum) 

Supplemental Mappt,"!8, D:y U!JI Mai-big, Oeflverables (Hoody) 

Monument Preservation (i'er PM Approval) (lump Sum) 

Survey Tree Loaitions (Hourly) (Per PM Approval) 

Pfol E:isemenls (Ho1.1rly)(Per PM Awov~I) 

Obtain Tille Rei,o,t.s. Assumes~ Tille Rep(H(S (Hourly) (Per PM 
App10•1,'II) 

•,C ,A, 

Subtotal 

Task I 3 Sc"en-afc :>es gn aiid Comm n t \tllgs ' ' u y 
Sd'W?matic ~s.i&n (l1,1mp S1.1m} 
Comm1.1nity Mcetinp, #1 (Lump Sum} 
Fina,I Schematic Desi?.n Pla,n Clump Sum} 
Community Mcetinp, #2 (Lump Sum} 
CO()(dlnatlon Meetings (4 Meetu1ss) (T&M) 

SUB-TOTAL 
Subtotal 

Design Development 30% Design 
Temporary Stockpile W'a,c'in& and Erosion Control· COOfdinatc 
with City (Per PM App,oval) 
sus-·1orAL 
Subtotal 

PretlmlnMy Dta.nage Study (Lump Sum) 
PretlmlnMy SWQMP (Lump Sum} 
Hist0<ic.al Environmental Oat a Compilation/Landfill (L1.1mp S1.1m) 
Geotechnic.al lnvestigatiorv'Report (L1.1mp S1.1m} 
(I.ump Sum) 
Non•H~t~1do1.1s <1nd RCRA·H~t~1do1.1s Sod Oi$P<>$lll 
Drainage Study and SWQMP Mt.gs. & Processing (T&M) 
SUB-TOTAL 

Subtotal 

Schmidt Design Group 

%2 500.00 
M000.00 
$1.SOO.OO ... 

$0.00 

$0.00 

S0.00 

$0.00 

$0,00 

10000.00 
3000.00 
>'.I 000.00 
3000.00 

$4.000.00 

$24,000.00 

~6,300.00 

$0.00 
'\.t.6.300,00 

$0.00 
$0.00 
S0.00 
S0.00 
so.oo 
$0.00 
$0.00 
so.oo 

'li0.00 
'li0.00 
$000 
>U UU 

$000 

$0.00 

•o.oo 
<0.00 

$0,00 
,u.u, 

0.00 
0.00 
0.00 
0.00 

$000 

$0.00 

S0.00 

$0.00 
~o oo 

$000 
$000 
"0.00 
"0.00 
10.00 
'!i0.00 
S0.00 
$0.00 

CivllSense 
(civil) 

M20.00 
'li1 533.00 

$0,00 
>I, ,.uu 

$1,953.00 

$556.50 

<l210.00 

%556,50 

S2:.9l.0,00 
:u,,Llb,UU 

"<11.236.75 
"0.00 

"<11.236.75 
"0.00 
$0,00 

S8.•13.S0 

$33,762.75 

SS<0.00 
~3.t..602,75 

$1.113,00 
$1.113,00 

"0.00 
"0.00 
$0.00 
$0.00 

$1,113.00 
S3.B9.00 

io.oo 
io.oo 
$0,00 
,u.uu 

$0.00 

$0.00 

<o.oo 
'!0,00 

so.oo 
,u.u, 

0.00 
0.00 
0.00 
0.00 

$0,00 

S0.00 

$0.00 

S0.00 
$000 

$0,00 
$0,00 
"0.00 
"0.00 
$0.00 
$0.00 
$0.00 
so.oo 

Nova 
(geole<httkal) 

\;Q.00 
\;Q.00 
$0.00 

$0.00 

S0.00 

•o.oo 
\\0,00 

$0,00 
> 

0.00 
0.00 
0.00 
0.00 

$0.00 

$0.00 

$2.'-93.7~ 

$0.00 
~2 493,75 

$0.00 
$0.00 
~0.00 

<f.24&38..75 
l9A56.30 
'!i2992.50 

S0.00 
$36,887.55 

<i0.00 ~0.00 
<i0.00 ~0.00 

slon2s $000 
», ·" 

$000 $000 

S0.00 S0.00 

•o.oo •o.oo 
i0.00 ~0.00 

$000 $000 
,v.uu 

0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

$000 $000 

$0.00 $0.00 

$7.24S.00 $8.977.50 

S0.00 S0.00 
~1 2-"5.00 l.8,977 50 

$000 $000 
$000 $000 

~14 332.50 <l0.00 
<l0.00 <l0.00 
WOO WOO 
woo woo 
S0.00 S0.00 

$14.332.50 $0.00 

Alyson Suf\tevlttg Wayne Chang Total Fus 

<iO_oo 'li0.00 '!i2 920.00 
<iO_oo 'li0.00 $5.533.00 
$000 $000 $4,571,25 
>U,UU >U UU ,,,, ·" 

$24,832.50 $000 $26,785,50 

$20,580.00 $0.00 $21,136.50 

~945-0_00 •o.oo ... 9660.00 

~so-10_00 <0.00 $5,596.50 

'14,725 00 $4,725.00 

$000 $0,00 $2,940.00 
.,u ,u.uu .,u 

$70,843.50 

0.00 0.00 "14 236.75 
0.00 0.00 "3000.00 
0.00 0.00 !,8 236.75 
0.00 0.00 "3000.00 

$000 $000 $11.00000 

$0.00 $0.00 $32A13.50 

$32,/473.50 

S0.00 S0.00 $98.779.00 

S0.00 $0.00 $840.00 
'1.0,00 ~o oo $99.619 00 

$99,619.00 

$000 $9.00000 $10.11300 
$000 $13.65000 $14.76300 
<l0.00 "0.00 $14,332.50 
<l0.00 "0.00 ~24,4'38.75 
WOO 10.00 1.9.456.30 
woo '!i0.00 $2.992.SO 
S0.00 $3,780.00 $4,893.00 
$0.00 S26A30.00 $80.989.05 

$80.989.05 
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Air Quality Asscssmenl and Report (Pt'r PM Approval) 
Cul:ural Resources Survey and Report 

Cultural Monitoring for Geotech ~ecomaisance (Per i!'M 
Aoproval) 
NOtSe Assessment and Report (Pet PM Apptoval) 
Traffic Plf 
Biological Resources Surveys and Tcch,ica1 Report 
Aqw,tic Resources Delineation and Report (Per PM Approval) 
Reves:etation Plan SuoPOrt (Per PM AmrovaO 
Concepwal Mitigation Plan (Per PM A()proval) 
SUB-TOTAL 
~ubtota, 

Task 1./ ,\,i.eel ngs Ou ring 30% 00 (i-&M) 
Meetings 
SUB-TOTAL 

u tota1 

Task. 2 Co11st1uction Dia•,· ng (Lump Som) - " > 
Const/uction Drawings 60% 
Construction Or:iwings 100% 
Consuuc.tion Orav,in,gs Final 
CCTV Design (Pe, PM Approval) 

Temporary Stockpile Grading and Erosbn Control SMcts (Per 
PM Approval) 

Erosion Control Plan (Per PM Approval) 

Revegetation Plans (Per PM Approval) 
Irrigation Plan for Mitigation/Restoration (Per PM Approval) 

••v '"' 

$0.00 $0.00 
,o.oo <0.00 

$0.00 $0.00 
ll0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
,o.oo <0.00 
$0.00 'J.0.00 
$0.00 $0.00 
$0.00 $0.00 

$13,000.00 $0.00 
13,000.00 o.oo 

$47 000.00 <3082.7.8 
$41,750.00 $3,082.28 
$13,750.00 $1,727.67 

$0,00 

$0,00 

$4,000.00 $0.00 
$3,500.00 $0.00 
$4,000.00 $0,00 , ... , .uu .,, .u 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
<0.00 •16 800 00 <0.00 <0.00 ,o.oo <0.00 <0.00 <16800.00 

$0.00 $12,600.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,600.00 
$0,00 $000 $0,00 $0,00 ll0.00 $0,00 $0,00 $0,00 
$0.00 S0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $82.950.00 $0.00 $0.00 $0.00 $0.00 $0.00 \182,950.00 
<0.00 <0,00 <0.00 <0.00 •o.oo <0.00 <0.00 <;;1).00 

'i.0.00 $36. 7!;0.00 'J.0.00 'i.0.00 $0.00 $0.00 $0.00 'i.16.750.00 
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $149,100.00 $0.00 $0.00 $0.00 $0.00 $0.00 $149.100.00 

:,,149,100.00 

$2.373.00 $000 $0.00 $0.00 $0.00 $000 $0.00 
U73.00 o.oo o.oo ,o.oo o.oo $0.00 $0.00 

<88~93.00 $0.00 <0.00 $2,100.00 $14,039.75 <0.00 $0.00 $165,115.03 
$0.00 $0.00 $0.00 $0.00 $20,648.25 $0.00 $0.00 $65,"1&>.53 
$0.00 $0.00 $0.00 $0.00 $8,877.75 $0.00 $0.00 $24,355.42 
$0.00 moo $0.00 $0,00 110872.75 $0,00 $000 $10 872 75 

$&A52.00 $0.00 $0,00 $0,00 $0,00 $0,00 $0,00 $4451.00 

$5.691.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $9,6Sl.OO 

$0.00 $0.00 $0.00 $0.00 S0.00 $0.00 $0.00 $3.500.00 
$0.00 $000 $0.00 $0.00 $0.00 $0.00 $0.00 \\4,000.00 

.uu ')V.UV ,u.uu ... .uu ,. , .,u ,u.uu ,u.uu .,, 
Subtotal $287,46€.72 

Task 2.2 Techn1ca Studiec; and Environmental Ser,; ces {L1-m Sum) 
Final Drainage S~udy \10.00 $0.00 t\186.50 \1000 $0.00 $0.00 <0.00 $0.00 $4 200.00 \15 386.50 
finaJSWQMP $0.00 $0.00 $1186.50 $0.00 $0.00 $0.00 $0.00 so.oo $5,250.00 $6,436.50 
Communrty Health and Safety Plan ,o.oo <0.00 <0.00 •o.oo <0.00 <9 450.00 ,o.oo <0.00 <0.00 $9 45•).00 
Meetings, Drainage Study and SWQMP Processing $0.00 $0.00 1556.50 $0.00 $0.00 $0.00 $0.00 $0.00 $3,780.00 $4,336.50 
SUB-TOTAL $0.00 $0.00 $2,329.50 $0.00 $0.00 $9,450.00 $0.00 $0.00 $13,230.00 $25,609.50 

Subtotal $25.60950 

Task 2.3 Meetings (T&M) 
Meetings $18 000.00 $0.00 $3,)66.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $21,0&.o.OO 
SUB-TOTAL $18,000.00 0.00 3,066.00 0.00 0.00 0.00 0.00 o.oo 0.00 $21,06(,.00 

Subtotal $21,066.00 

Task 3 - Construction Document Perm·tting (T6M) 
Consbuction Document Permitting $18,500.00 $1,200.99 $13,734.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $33,434.99 
SUB-TOTAL $18,500.00 $1,200.99 $13,734.00 $0,00 $0.00 $0.00 $0.00 $0.00 $0.00 $33,434.99 

Subtotal $33AH99 

T~sk 4 - SCS Desi;tr'I Team Suooort (-1oudv) 
SOS Design Team Support $0.00 $0.00 $0.00 $0.00 $0.00 $3,150.00 $0.00 $0.00 $0.00 $3,150.00 
SUB-TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $3,150.00 $0.00 $0.00 $0.00 $3,150.00 

Subtotal $3,150.00 

Task !J Tit'e 2/ Regulatory Analysis and liaison (Hourly) 
SCS Tille 27 $0.00 $0.00 $0.00 $0.00 $0.00 $5,092.50 $0.00 $0.00 $0.00 $5 092.50 
SUB-TOTAL 0.00 0.00 0.00 0.00 0.00 5,092.SO 0.00 $0.00 $0.00 5,091.50 

Subtotal $5,092.50 
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Task 6 - Title 27 Plan Prep and Regulatory Review Mngmt (lump Sum) 
Soil Management Plan 
Fugitive Dust Mitigation Plan 
Post Closure Maintenance Plan 
Post Closure land Use Plans 
Hazardous Substances Mana2ement Plan 
SUS-TOTAL 

Subtotal 

Reimbursables 

SUS-TOTAL 

Reimbursables Subtotal 

Additional Services 

SUS-TOTAL 

Additional Services Subtotal 

I Funding Phase 1 Total 

FUNDING PHASE 2: 
Task 7 Bidding Support (T&M) 
Bid Support 

SUB-TOTAL 

Subtotal 

Task 8 - Construction Administration (T&M) 
Construction Administration 
Geotechnical Observations and Testing 

Geotechnical Special Inspections and Materials Testing 
Construction Staking (Per PM Approval) 
Construction Re-Staking (Per PM Approval) 
SUB-TOTAL 

Subtotal 

Task 9 - Project Closeout (T&M) 

As-Built Plans and Miscellaneous project closeout tasks 

SUB·TOTAL 

Subtotal 

Additional Services 
SUB-TOTAL 

Additional Services Subtotal 

I Funding Phase 7 Subtotal 

Total Fee (Funding Phase 1 & 2) 

$0,00 $0.00 $0.00 $0,00 
$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 
)0.00 )0.00 )0,00 )0.00 

$4,000.00 $0.00 $1,000.00 $0.00 

$4,000.00 $0.00 $1.000.00 $0.00 

$35,000.00 

~35,000.00 $0.00 $0.00 $0.00 

$3,500.00 $677.30 $2,572.50 $0.00 
$3,500.00 $677.30 $2,572.50 $0.00 

$36,500.00 $2,028.92 $7 917.00 $0.00 
$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 

$36,500.00 $2,028.92 $7,917.00 $0.00 

$8,000.00 $300.25 $4,767.00 $0.00 

$8,000.00 $300.25 $4,767.00 $0.00 

$5.000.00 
$5,000.00 $0.00 $0.00 $0.00 

$0.00 $11.786.25 $0.00 $0,00 $0.00 $11,786.25 
$0.00 $4,725.00 $0.00 $0.00 $0.00 $4,725.00 
$0.00 $19 425.00 $0.00 $0.00 $0.00 $19,425.00 
$0.00 $15,750.00 $0.00 $0.00 $0.00 $15,750.00 
$0.00 $9,607.50 $0.00 $0.00 $0.00 $9,607.50 
)0.00 )61,293.75 )0,00 )0.00 )0.00 $61,293.75 

$61,293.75 

$0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 

$5,000.00 

$35,000.00 

$0.00 $0.00 $0.00 $0.00 $0.00 $35,000.00 

$35,000.00 

$938,535.76 

$0.00 $0.00 $525.00 $0.00 $0.00 $7,274.80 
$0.00 !,0,00 1,525.00 $0.00 !,0,00 $7,274.80 

$7,274.80 

$0.00 $0.00 $2 467.50 $0.00 $0.00 $48,913.42 
$34,055.65 $0.00 $0.00 $0.00 $0.00 $34,055.65 

$15110.13 $0.00 $0.00 $0.00 $0.00 $15110.13 
$0.00 $0.00 $0.00 $19 215.00 $0.00 $19.215.00 
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

$49.165.78 $0.00 $2,467.50 $19,215.00 $0.00 $117,294.19 

$117,294.19 

$0.00 $0.00 $1,995.00 $0.00 $0.00 $15,062.25 

$0.00 $0.00 $1,995.00 $0.00 $0.00 $15,062.25 

$15,062.25 

$5,000.00 
$0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 

$5,000.00 

$144,631 74 

$1,083,167.00 
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FUNDING PHASE 3: 

Dese:riplion 

T Pro1 I n I t n m S 

Kick off Meeting 
Site Visit 
Re$e1rch ~ Understenduig 
SUB-TOTAL 

T I.. 1 1 ~ y Id M.lp rv 1! H ..arly) 
Survey and Mapping ServJCH 
Survey Tree Locations (Pet PM Approval) 

s~ btota 

Tasl 10 3 Sctw "'at•~ Des fi;n and Commu" ty Mtgs . . 
Schematic Design Alternatives (1 C-oncepts) (lump Sum) 
Final Schemahc: Design Plan (LI.mp Sum) 
Coo,dination Meetings (2 Meetres> (T&M) 

SUB-TOTAL 

ft. I; 1 4 (, v I m I 
Design Oevelopmenl 30% Design 

U6•t TAl 

> blot 

al Stud e 
PY.c-timiA.:1,y o,-~;.,~ Study (lump Sum) 

Preliminary SWQMP (lu'np Sum) 

Dn1n (lump Sl.lm 

Prelimin,ary Chollas Resf!rvo.r 8'anch Hydrology (lump Sum) 
P-re-liminary C hollas Reservoir Bnnc:h Hyd, aulic (lum-p Sum) 
Hist0tic:.al Environmental Oa1a Compalation/1.andftll (Lt.mp SLrn) 
Geotechn,cal lnvest,gat,on/Repon (Lump Sum) 
Env,ronmental Overstght. Screenng. Sampling and Al\iltyStS Clump 
Sum) 

Non·Hazardousand RCRA·Haz:¥dous Soil Oispos,I (LA#np Sum) 
Drainage Study and SWQMP Mtts & PtoeeSSln,g (T&M) 
SUS-TOTAL 

ototal 

~ 1 6 E.nviro 1 11 ,~ e ,h p ,u 
CEQA Oocumen( Preparation (Per PM Aw,oval) 
Air Quality ASstSS/Mnt and Repo,t 

CtAtural R60urces Survey and Report 

CtAtural Monitoring'°' Geotech Rec:OMatSance (Per PM 
Approv,JI) 
NoiM Aueument ,nd RePorl 
Traffic Plr 
Traffic Assessment (VMT and LMA) and Report (Per PM 
Approval) 
Biologic.al Resources Surveys and Technical Report 
l8V Protocol Surveys and Report (Per PM Approval) 
Aquatic Resources Delineation and Report 

ESA Documentation for CLOMR 
USACE Clean Water Act Section 404 Permit 

Schmidt Design 
Group 

S2.500.00 
$3,000.00 
$1,500.00 

)/,000.00 

s12.ooo.oo 
$4,200.00 
S2.100.00 

$11.300.00 

S,48,600.00 
48 600.00 

$0.00 

$0.00 
$0.00 
$0.00 

$0.00 
$0.00 

<0.00 

$0.00 
$0.00 
S0.00 

so.oo 
$0.00 
so.oo 

<0.00 
$0.00 
<0.00 

$0.00 
$0.00 
S0.00 
S0.00 
S0.00 
S0.00 

AARk Enameefin,g 
(s1ruclural) 

S0.00 
S0.00 
sooo 

)0,00 

sooo 
sooo 

so.oo 
so.oo 
S0.00 
so.oo 

S0.00 
0.00 

$0.00 

so.oo 
sooo 
sooo 
sooo 
sooo 

sooo 
S0.00 
sooo 

$0.00 

so.oo 
S0.00 
so.oo 

<0.00 
so.oo 
<0.00 

so.oo 
so.oo 
so.oo 
so.oo 
S0.00 
so.oo 

C,v,I Senu 
(civil) 

$441.00 
Jl.617.00 

$0.00 
>2,058.00 

$4,998.00 
S4.998.00 

$0.00 

$9,996.00 

$37,338.00 
37 338.00 

Sl,4'10.00 

$1,470.00 
$404.25 
$404.25 

$0.00 
$0.00 

<0.00 

$0.00 
S80850 

$4,557.00 

so.oo 
$0.00 
$0.00 

<0.00 
$0.00 
<0.00 

$0.00 
$0.00 
S0.00 
S0.00 
S0.00 
S0.00 

Grtal Ecoloay 
(env11onment1I 

consulting) 

S0.00 
SO.DO 
S0.00 

>0,00 

so.oo 
S0.00 
S0.00 

so.oo 

$0.00 
0.00 

so.oo 
S0.00 

S0.00 
$0.00 

S0.00 
$0.00 
sooo 
SO.OD 

S0.00 
S0.00 

$13,650.00 

\11 <S0.00 
$19,950.00 

S0.00 

S0.00 
$74.SSO.OO 
S38,32S.OO 
$23.100.00 
$3.360.00 

$29,400.00 

Nova 
(geotechnkal) 

S0.00 
S0.00 
sooo 

)0,00 

sooo 
sooo 

$0.00 
so.oo 
S0.00 
so.oo 

S2.625.00 
2,625.00 

$0.00 

$0.00 

sooo 
$21,21000 

$9954.00 

S3,024.00 
sooo 

$.34,188.00 

so.oo 
S0.00 
so.oo 

,o.oo 
so.oo 
,o.oo 

$0.00 
so.oo 
$0.00 
so.oo 
$0.00 
so.oo 

SC~ 
(lend·m 

consulting) 

S0.00 
S0.00 

Sl.071.25 
)J,07125 

sooo 
sooo 

S0.00 
so.oo 
S0.00 

10.00 

$0.00 

sooo 

Sl,575.00 
sooo 

sooo 
S0.00 
sooo 

$1.S7S.OO 

so.oo 
S0.00 
so.oo 

<0.00 
S0.00 
<0.00 

S0.00 
so.oo 
$0.00 
$0.00 
S0.00 
so.oo 

V1sw,I Concepts 
llghhng 

(elect,lcal) 

S0.00 
S0.00 
sooo 
l0,00 

sooo 
sooo 

so.oo 
so.oo 
S0.00 
so.oo 

$0.00 
sooo 

sooo 
sooo 

<000 

so.oo 
sooo 
$0.00 

so.oo 
so.oo 
so.oo 

<0.00 
S0.00 
<0.00 

so.oo 
so.oo 
so.oo 
sooo 
so.oo 
sooo 

Alyson 
Surveying 

S0.00 
so.co 
sooo 
)0 00 

$0.00 
S0.00 
S0.00 

so.oo 

so.oo 
0.00 

$0.00 

S0.00 
$0,00 
$0.00 
$0.00 
sooo 

<0.00 

$0.00 
sooo 
S0.00 

so.oo 
S0.00 
so.oo 

<0.00 
S0.00 
<0.00 

S0.00 
$0.00 
so.oo 
$0.00 
S0.00 
S0.00 

Wayne Chang 

$0.00 
$0.00 
$0.00 
)0 00 

$0.00 
$0.00 
$0.00 

so.oo 

$7,350.00 

$8,400.00 
$5250.00 
SS,250.00 

so.oo 
$0.00 

<0.00 

$0.00 
SJ,780.00 

$30,030.00 . 

$0.00 
$0.00 
$0.00 

<0.00 
$0.00 
<0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

S2.94l00 
$4,617.00 
$4,571.25 

>,12,129 25 

$ ' 2' 

$16.998-00 
S9,198.00 
$2,100.00 

$28,296.00 

28.UoOO 

$8,820.00 

$9,87000 
$5,654.25 
$5654.25 

St57S.OO 
$21,21000 

$995400 

Sl,024.00 
$4,588.50 

$70,350.00 

70.3~0 00 

S0.00 
S0.00 

$13,650.00 

!115.SO.OO 
$19,950.00 

<0.00 

S0.00 
$74,S.SO.OO 
SJS,325.00 
$73,10000 
$3,360.00 

$29.40000 
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C.al,forni,1 State W.ttt Resources Control Boa,rd Cl-tan WMer Act 
Sewon 401 Wale, Quahly Certit.c&hon 
COFW Sechc>n 1600 LSA agreement 
RevegetJhOn Plan Suppor't (Pe, PM App,oval) 
Conce:ptua,I Mitiption Pla,n (Per PM Approval) 

SUB•TOTAL 

Ta~l l 7 M I 
Meetings 

SUB-TOTAL 
S1 otota1 

Tasl 111 Construction Drawings Lump Sum' 
C00$11Uction 01,1wlf\8S 60~ 
COR$t,uction Drawings 10096 
COO$t1uction 01,1winp rinal 
CCTV Design (Per PM Approval) 
Erosion Control Pla,n (Pet PM Approval) 
Revq:etation PIJln (Per PM Apci,ovi,I) 
Irrigation Plan tor Mitigation/Restoration (Per PM A.p,proval) 

::,Uts·IVIAL 

btota1 

T,d112 1 hn 
Final Drainage Study 
F,nalSWQMP 
Final Choilas Reservoir Stanch Hydrolo&Y 
Final Choilas Reservou Stanch Hydraulic 
CondiUooal letter 0, Map Revis.on 
Letter of Mac> ReV1sion 
Commtnty Health and Safety Plan 
Meetings, Drain.age Study and SWQMP Processing 

SU6•t01'Al 

blot 

I ,gs (T&M) 

ra ... ~ lb scs £)j ~ Teat Su )1)6r1 (HOIJI y) 
SOS Oesign Tum Supc,ort 

blotal 

Tasl 17 Tlllt: 27 R gu atory Ana ys !. and Lia !,Of'I (Hour y) 
SCS 1rtle27 
SUB•TOTAL 

ototal 

. 

10.00 S0.00 10.00 
$0.00 sooo $0.00 
10.00 S0.00 10.00 
10.00 S0.00 10.00 
S0.00 S0.00 S0.00 

SlS,000.00 S0.00 $2,499.00 
SlS,000.00 $0.00 $2,499.00 

f,49,500.00 SI0,046.40 SlOS,729 75 
S44,000.00 $9,261.00 10.00 
$14,500.00 17,597.80 10.00 

10.00 S0.00 10.00 
14,000.00 sooo SS,953.50 
13,500.00 S0.00 10.00 

hE O ~-~ ,u.uu 

,u >L6, .. ,o ~111,6,.. ... .o!:> 

10.00 sooo 195550 
10.00 sooo $95550 
10.00 sooo S404.25 
10.00 S0.00 $404.25 
$0.00 sooo 1220.50 
10.00 so.oo IW).50 
10.00 so.oo 10.00 
$0.00 S0.00 S95S.SO 
so.oo i0,00 S.4,116.00 

S0.00 

10,00 sooo 

10,00 sooo $0,00 
S0.00 $0.00 so.oo 

$14,700.00 S0.00 S0.00 S0.00 
S28350.00 \0.00 sooo <000 
$33600.00 S0.00 S0.00 S0.00 
S73.500.00 S0.00 S0.00 S0.00 

S364,035.00 S0.00 S0.00 10.00 

10.00 S0.00 S0.00 S0.00 
S0.00 S0.00 S0.00 S0.00 

10.00 sooo Sl.57S00 Sll,96500 
10.00 S0.00 S0.00 $10,50000 
10.00 sooo sooo 12,31000 
10.00 S0.00 S0.00 $15,960.00 
10.00 sooo sooo sooo 
10.00 S0.00 S0.00 so.oo 
>u.= \0.00 W.00 <0.00 

~0.00 ~0.00 >I, ,.uo )-4.l, -.uu 

S0,00 sooo sooo sooo 
$0.00 sooo sooo sooo 
S0.00 sooo sooo sooo 
S0.00 S0.00 S0.00 so.oo 
S0.00 sooo sooo sooo 
S0.00 so.oo so.oo so.oo 
$0.00 sooo $5,04000 sooo 
S0.00 S0.00 S0.00 S0.00 
so.oo $0.00 iS,040,00 $0.00 

S0.00 

sooo 

sooo 

sooo sooo $2,57250 sooo 
S0.00 so.oo SZ.572.50 $0.00 

S0.00 10.00 
io.oo 10.00 
S0.00 S0.00 
S0.00 S0.00 
10.00 10 00 

S0.00 10.00 
so.oo so 00 

1000 10.00 
S0.00 10.00 
sooo 10.00 
S0.00 10.00 
sooo 10.00 
so.oo S0.00 
,o.oo ,u.uu 

~o uo >u uu 

S0.00 $3,150.00 
$0,00 $4,200.00 
S0.00 Sl,150,00 
S0.00 Sl,150.00 
so.oo $8,400.00 
so.oo s,o.soo.oo 
so,oo $0.00 
S0.00 S3.780.00 
i0,00 $)6,.330 00 

sooo $0,00 
0.00 S0.00 

S14 700_00 
S28 35000 
U3,600.00 
snsoo.oo 

$364,035.00 

S17,499.00 
$17,499.00 
/,4~ 00 

S,180,816.15 
$63,761.00 

'24,407.80 
$15,960.00 
19,953.50 
13,500.00 .. , 

.4> 

$4,105.50 
$5.l55.50 
U,.5511.25 
SJ,554.25 
18,620.50 

$10,720.50 
SS,040.00 
$4,735.50 

US,486,00 

145,•&600 

S38,177,40 
,1 .4 

PS 77 0 

$2,572.50 
$2,572.50 

\2.572 50 
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Task 18 - Title 27 Plan Prep and Regulatory Review Mngmt (Lumo Sum) 
Soil Management Plan $0.00 $0.00 $0.00 $0.00 $0.00 $4,725.00 $0.00 $0.00 $0.00 $4,725.00 
Fugitive Dust Mitigation P Ian $0.00 $0.00 $0.00 $0.00 $0.00 $2,100.00 $0.00 $0.00 $0.00 $2,100.00 
Post Closure Maintenance Plan $0.00 $0.00 $0.00 $0.00 $0.00 $11,655.00 $0.00 $0.00 $0.00 $11,655.00 
Post Closure land Use Plans $0.00 $0.00 $0.00 $0.00 $0.00 $9.450.00 $0.00 $0.00 $0.00 $9,450.00 
Hazardous Substances Management Plan $0.00 $0.00 $0.00 $0.00 $0.00 $3,675.00 $0.00 $0.00 $0.00 $3,675.00 
SUB·TOTAL ~0.00 )0.00 )0.00 io.oo io.oo $31,605.00 )0.00 $0.00 )0.00 ~31,605.00 

Subtotal $31,605.00 

Reimbursables $4,200.00 $0.00 $1,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,200.00 
SUB-TOTAL 4,200.00 0.00 1,000.00 0.00 0.00 0.00 0.00 $0.00 0.00 5,200.00 

Reimbursables Subtotal $5,200.00 

Additional Services $35,000.00 $35,000.00 

SUB-TOTAL $35,000.00 $0.00 $0,00 $0,00 $0.00 $0,00 $0.00 $0,00 $0,00 $35,000.00 

Additional Services Subtotal $35,000.00 

lrunding Phase 3 Subtotal i1.109.06s.10 I 
FUNDING PHASE 4: 
Task 13 - Bidding Support (T&M) 
Bid Support $3,500.00 $2,135.70 $2,719.50 $0.00 $0,00 $0.00 $525.00 $0.00 $0.00 $8,880.20 
SUB-TOTAL $3,500.00 $2,135.70 $2,719.50 $0.00 $0.00 $0.00 $525.00 $0.00 $0.00 $8,880.20 

Subtotal $8,880.20 

Task 14 - Construction Administration (T&M) 
Construction Administration $36,500.00 $4,291.88 $8,379.00 $0.00 $0.00 $0.00 $2,625.00 $0.00 $0.00 $51,795.88 
Geotechnical Observation and Testing $0.00 $0.00 $0.00 $0.00 $27,294.75 $0.00 $0.00 $0.00 $0.00 $27,294.75 
Geotechnical Special ln$pections and Materials Testing $0.00 $0,00 $0.00 $0,00 $10 400,25 $0.00 $0,00 $0,00 $0.00 $10,400.25 
Construction Staking (Per PM Approval) $0.00 $0,00 $0.00 $0,00 $0,00 $0.00 $0,00 $19,215.00 $0.00 $19,215.00 
Construction Re·Staking (Per PM Approval) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
SUB-TOTAL $36,500.00 $4,291.88 $8,379.00 $0.00 $37,695.00 $0.00 $2,625.00 $19,215.00 $0.00 $108,705.88 

Subtotal $108,705.88 

Task 15 - Project Closeout (T&M) 
As·Built Plans and Miscellaneous project closeout tasks $8,400.00 $533.93 $4,998.00 $0.00 $0.00 $0.00 $2,100.00 $0.00 $0.00 $16,031.93 
SUB-TOTAL 8,400.00 533.93 4,998.00 0.00 0.00 0.00 2,100.00 $0.00 0.00 16,031.93 

Subtotal $16,031 93 

Additional Services $5,000.00 $5,000.00 

SUB-TOTAL $5,000.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,000.00 

Additional Services Subtotal $5,000.00 

!Funding Phase 4 Subtotal $138,618 00 

Total Fee (Funding Phase 3 & 4) $1,247,686.10 
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1.0 TIME SCHEDULE – DESIGN PHASE 1 

Funding Phase 1 
 
Task 1.1 Project Initiation      1 Month 
Kickoff Meeting 
Site Visit 
 
Task 1.2 Survey and Mapping Services    2 Months  
 
Task 1.3 Schematic Design and Community Meetings  3 Months 
 
Task 1.4 Design Development 30% Design    4 Months 
 
Task 1.5 Technical Studies 30%     Concurrent with Task 1.4  
 
Task 1.6 Environmental Services      Concurrent with Task 1.4 and 2.1 
 
Task 1.7 Meetings During 30% Design     Concurrent with Task 1.4 
 
Task 2.1 Construction Drawings       
Construction Drawings 60% Submittal    6 Months 
Construction Drawings 100% and Final Submittal   6 Months 
 
Task 2.2 Technical Studies and Environmental Services  Concurrent with Task 2.1 
 
Task 2.3 Meetings      Concurrent with Task 2.1 
 
Task 3 Permitting       Dependent on City Review Timeline   
 
Task 4 SCS Design Team Support      Concurrent with Task 2.1  
 
Task 5 Title 27 Regulatory Analysis and Liaison    Concurrent with Task 1.4 & 2.1 
 
Task 6 Title 27 Plan Prep and Regulatory Review and Mgmnt  Concurrent with Task 1.4 & 2.1 
 
Funding Phase 2 
 
Task 7 Bidding Support       4 Months 
 
Task 8 Construction Administration     18 Months  
 
Task 9 Project Closeout/As-Built Drawings    1 Month  
 

 

All work must be completed by the Agreement’s expiration date stated in Section 2.1. 
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2.0 TIME SCHEDULE– DESIGN PHASE 2 

Funding Phase 3 
 
Task 10.1 Project Initiation     1 Month 
Kickoff Meeting 
Site Visit 
 
Task 10.2 Survey and Mapping Services    2 Months  
 
Task 10.3 Schematic Design and Community Meetings  3 Months 
 
Task 10.4 Design Development 30% Design    4 Months 
 
Task 10.5 Technical Studies 30%     Concurrent with Task 10.4  
 
Task 10.6 Environmental Services      Concurrent with Task 10.4 and 11.1 
 
Task 10.7 Meetings During 30% Design     Concurrent with Task 10.4 
 
Task 11.1 Construction Drawings       
Construction Drawings 60% Submittal    6 Months 
Construction Drawings 100% and Final Submittal   6 Months 
 
Task 11.2 Technical Studies and Environmental Services  Concurrent with Task 11.1 
 
Task 11.3 Meetings      Concurrent with Task 11.1 
 
Task 12 Permitting       Dependent on City Review Timeline   
 
Task 16 SCS Design Team Support      Concurrent with Task 11.1  
 
Task 17 Title 27 Regulatory Analysis and Liaison    Concurrent with Task 10.4 & 11.1 
 
Task 18 Title 27 Plan Prep and Regulatory Review and Mgmnt Concurrent with Task 10.4 & 11.1 
 
 
Funding Phase 4 
 
Task 13 Bidding Support       4 Months 
 
Task 14 Construction Administration     18 Months  
 
Task 15 Project Closeout/As-Built Drawings    1 Month  
 
 
 
 
 

All work must be completed by the Agreement’s expiration date stated in Section 2.1. 
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E QUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 

CONSULTANT REQUIREMENTS 

TABLE OF CONTENTS 
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VIII Certification .................................................................................................................................. 6 

IX. List of Attachments ...................................................................................................................... 6 

AA. Disclosure of Discrimination Complaints ........................................................................... 7 

BB. Work Force Report ..............................................................................................................8 

CC. Subcontractors List ........................................................................................................... 13 

DD. List of Work Made Available (Form AA60) ........................................................................ 14 

I. City’s Equal Opportunity Commitment.  The City of San Diego (City) is strongly committed to equal 
opportunity for employees and Subcontractors of Consultants doing business with the City.  The City 
encourages its Consultants to share this commitment.  Consultants are encouraged to take positive 
steps to diversify and expand their Subcontractor solicitation base and to offer consulting 
opportunities to all eligible Subcontractors. Consultants are encouraged to take positive steps to 
diversify and expand their subcontractor and supplier solicitation base and to offer opportunities to 
all eligible business firms.  

Failure to submit the required EOCP documentation indicated below shall result in a determination of the 
Consultant being non-responsive. 

II. Nondiscrimination in Contracting Ordinance.  All Consultants doing business with the City, and 
their Subcontractors, must comply with requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code Sections 22.3501 through 22.3517. 

A. Disclosure of Discrimination Complaints (Attachment AA).  As part of its bid or proposal, 
Consultant shall provide to the City a list of all instances within the past ten (10) years where 
a complaint was filed or pending against Consultant in a legal or administrative proceeding 
alleging that Consultant discriminated against its employees, Subcontractors, vendors, or 
suppliers, and a description of the status or resolution of that complaint, including any 
remedial action taken.  

B. Contract Language.  The following language shall be included in contracts for City projects 
between the Consultant and any Subcontractors, vendors, and suppliers: 

Contractor shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or treatment 
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of subcontractors, vendors, or suppliers.  Consultant shall provide equal 
opportunity for Subcontractors to participate in opportunities.  Consultant 
understands and agrees that violation of this clause shall be considered a 
material breach of the contract and may result in contract termination, 
debarment, or other sanctions. 

C. Contract Disclosure Requirements.  Upon the City’s request, Consultant agrees to provide to the 
City, within sixty (60) calendar days, a truthful and complete list of the names of all 
Subcontractors, vendors, and suppliers that Consultant has used in the past five (5) years on 
any of its contracts that were undertaken within County of San Diego, including the total 
dollar amount paid by Consultant for each subcontract or supply contract.  Consultant 
further agrees to fully cooperate in any investigation conducted by the City pursuant to the 
City’s Nondiscrimination in Contracting Ordinance, Municipal Code Sections 22.3501 through 
22.3517.  Consultant understands and agrees that violation of this clause shall be considered 
a material breach of the contract and may result in remedies being ordered against the 
Consultant up to and including contract termination, debarment and other sanctions.  

III. Equal Employment Opportunity Outreach Program.  Consultants shall comply with requirements of 
San Diego Municipal Code Sections 22.2701 through 22.2707.  Consultants shall submit with their 
proposal a Work Force Report for approval by the Program Manager of the City of San Diego Equal 
Opportunity Contracting Program (EOCP). 

A. Nondiscrimination in Employment.  Consultant shall not discriminate against any employee 
or applicant for employment on any basis prohibited by law.  Contractor shall provide equal 
opportunity in all employment practices.  Consultants shall ensure that their subcontractors 
comply with this program.  Nothing in this Section shall be interpreted to hold a Consultant 
liable for any discriminatory practice of its subcontractors. 

B. Work Force Report.  If based on a review of the Work Force Report (Attachment BB) 
submitted an EOCP staff Work Force Analysis determines there are under representations 
when compared to County Labor Force Availability data, then the Consultant will also be 
required to submit an Equal Employment Opportunity (EEO) Plan to the Program Manager of 
the City of San Diego Equal Opportunity Contracting Program (EOCP) for approval. 

C. Equal Employment Opportunity Plan.  If an Equal Employment Opportunity Plan is required, 
the Program Manager of EOCP will provide a list of plan requirements to Consultant.  

IV. Small and Local Business Program Requirements.  The City has adopted a Small and Local Business 
Enterprise (SLBE) program for consultant contracts.  SLBE program requirements for consultant 
contracts are set forth in San Diego Municipal Code Division 36.  

A. SLBE and ELBE Participation for Contracts Valued Over $500,000. 

1. It is the City’s policy to encourage greater availability, capacity development, and 
contract participation by SLBE and ELBE firms in City contracts. This policy is, in 
part, intended to further the City’s compelling interest to stimulate economic 
development through the support and empowerment of the local community, ensure 
that it is neither an active nor passive participant in marketplace discrimination, and 
promote equal opportunity for all segments of the contracting community. 

2. Proposers are required to meet the mandatory subcontracting participation 
percentages identified in the RFP or meet Good Faith Effort (GFE) submittal 
requirements. GFE submittal requirements can be found here:  
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https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf.  

a) Failure to meet the mandatory goal or GFE submittal requirements shall 
render Proposal to be rejected as non-responsive and ineligible for further 
consideration. 

3. The current list of certified SLBE-ELBE firms can be found here:  

http://www.sandiego.gov/eoc/programs/slbe.shtml  
B. Subcontractor Participation.   

1. For the purpose of satisfying subcontracting participation requirements, only 1st tier 
SLBE–ELBE Subcontractors will be recognized as participants in the Contract 
according to the following criteria: 

a) For credit to be allowed toward a respective participation level, all listed SLBE-
ELBE firms shall have been certified by the Proposal due date. 

b) The Subcontractor shall perform a commercially useful function for credit to 
be allowed toward subcontractor participation levels. The Subcontractor shall 
be required by you to be responsible for the execution of a distinct element of 
the Work and shall carry out its responsibility by actually performing and 
supervising its own workforce. 

C. Subcontractor Participation List.  The Subcontractor Participation List (Attachment CC) shall 
indicate the Name and Address, Scope of Services, Percent of Total Proposed Contract 
Amount, Certification Status and Where Certified for each proposed 
Subcontractor/Subconsultant. 

D. List of Work Made Available.  The Proposer shall take the steps listed in the Good Faith Effort 
(GFE) submittal requirements to assure that SLBE-ELBEs are used whenever possible. In 
addition to the specified GFE documentation, the Proposer shall submit List of Work Made 
Available (Attachment DD Form AA60). 

V. Maintaining Participation Levels.  

A. Consultants are required to achieve and maintain the SLBE or ELBE participation 
levels throughout the duration of the consultant contract.  

B. If the City modifies the original specifications, the Consultant shall make reasonable 
efforts to maintain the SLBE or ELBE participation for which the bid discount or additional 
points were awarded. The City must approve in writing the reduction in SLBE or ELBE 
participation levels.  

C. The Consultant shall notify and obtain written approval from the City in advance of 
any reduction in subcontract scope, termination, or substitution for a designated SLBE or 
ELBE subcontractor. Evidence of fraud or discrimination in the substitution of 
Subcontractors will result in sanctions including assessment of penalty fines, termination of 
Contract, or debarment. 

D. Consultant’s failure to maintain SLBE or ELBE participation levels as specified in the 
consultant contract shall constitute a default and grounds for debarment under Chapter 2, 
Article 2, Division 8, of the San Diego Municipal Code. 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf
http://www.sandiego.gov/eoc/programs/slbe.shtml
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E. The remedies available to the City under San Diego Municipal Code Division 36 are 
cumulative to all other rights and remedies available to the City. 

VI. Subcontracting Efforts Review and Evaluation. 

1. Documentation of your subcontracting efforts will be reviewed by EOCP to verify that you 
made subcontracting opportunities available to a broad base of qualified Subcontractors, 
negotiated in good faith with interested Subcontractors, and did not reject any bid for 
unlawful discriminatory reasons. The EOCP review is based on the federal “Six Good Faith 
Efforts” model. 

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have had the 
opportunity to compete for the City’s consultant procurements. The Six Good Faith Efforts, 
also known as affirmative steps, attract and utilize ELBE and SLBE firms: 

a) Ensure ELBE firms are made aware of contracting opportunities to the fullest extent 
practicable through outreach and recruitment activities. 

b) Make information of forthcoming opportunities available to SLBE-ELBE firms and 
arrange time for Contracts and establish delivery schedules, where requirements 
permit, in a way that encourages and facilitates participation by SLBE-ELBE firms in 
the competitive process. This includes posting solicitations for proposals to SLBE-
ELBE firms for a minimum of 10 Working Days before the Proposal due date. 

c) Consider in the contracting process whether firms competing for large Contracts 
could subcontract with SLBE-ELBE firms. 

d) Encourage contracting with a consortium of ELBE-SLBE firms when a Contract is too 
large for one of these firms to handle individually. 

e) Use the services and assistance of the City’s EOC Office and the SLBE-ELBE Directory. 

f) If you award subcontracts, require your Subcontractors to take the steps listed above. 

VII. Definitions. 

Commercially Useful Function:  a Small Local Business Enterprise or Emerging Local Business 
Enterprise (SLBE/ELBE) performs a commercially useful function when it is responsible for 
execution of the work and is carrying out its responsibilities by actually performing, managing, 
and supervising the work involved. To perform a commercially useful function, the SLBE/ELBE 
shall also be responsible, with respect to materials and supplies used on the contract, for 
negotiating price, determining quantity and quality, ordering the material, and installing (where 
applicable) and paying for the material itself.  

To determine whether an SLBE/ELBE is performing a commercially useful function, an 
evaluation will be performed of the amount of work subcontracted, normal industry practices, 
whether the amount the SLBE/ELBE firm is to be paid under the contract is commensurate with 
the work it is actually performing and the SLBE/ELBE credit claimed for its performance of the 
work, and other relevant factors. Specifically, a SLBE/ELBE does not perform a commercially 
useful function if its role is limited to that of an extra participant in a transaction, contract, or 
project through which funds are passed in order to obtain the appearance of meaningful and 
useful SLBE/ELBE participation, when in similar transactions in which SLBE-ELBE firms do not 
participate, there is no such role performed. 
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Good Faith Efforts (GFE): documentation of the Proposer’s intent to comply with SLBE Program 
goals and procedures included in the City’s SLBE Program, Instructions for Completing Good 
Faith Effort Submittal available from the City’s EOCP website or the Contract Specialist. 

Independently Owned, Managed, and Operated Ownership of a SLBE-ELBE firm shall be direct, 
independent, and by individuals only. Business firms that are owned by other businesses or by 
the principals or owners of other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements shall not be eligible to participate in the Program. Moreover, the 
day-to-day management of the SLBE-ELBE firm shall be direct and independent of the 
influence of any other businesses that cannot themselves qualify under the SLBE-ELBE 
eligibility requirements. 

Disadvantaged Business Enterprise (DBE): a certified business that is (1) at least fifty-one (51%) 
owned by socially and economically Disadvantaged Individuals, or, in the case of a publicly 
owned business at least fifty-one percent (51%) of the stock is owned by one or more socially 
and economically Disadvantaged Individuals; and (2) whose daily business operations are 
managed and directed by one or more socially and economically disadvantaged owners.  
Disadvantaged Individuals include Black Americans, Hispanic Americans, Asian Americans, and 
other minorities, or individual found to be disadvantaged by the Small Business Administration 
pursuant to Section 8 of the Small Business Reauthorization Act.   

Disabled Veteran Business Enterprise (DVBE):  a certified business that is (1) at least fifty-one 
percent (51%) owned  by one or more disabled veterans; and (2) business operations must be 
managed and controlled by one or more disabled veterans. Disabled Veteran is a veteran of the 
U.S. military, naval, or air service; the veteran must have a service-connected disability or at 
least 10% or more; and the veteran must reside in California. The firm shall be certified by the 
State of California’s Department of General Services, Office of Small and Minority Business.  

Emerging Business Enterprise (EBE):  a business whose gross annual receipts do not exceed the 
amount set by the City Manager, and which meets all other criteria set forth in the regulations 
implementing the City’s Small and Local Business Preference Program. The City Manager shall 
review the threshold amount for EBEs on an annual basis, and adjust as necessary to reflect 
changes in the marketplace. 

Emerging Local Business Enterprise (ELBE):  a Local Business Enterprise that is also an 
Emerging Business Enterprise. 

Local Business Enterprise (LBE):  a firm having a Principal Place of Business and a Significant 
Employment Presence in San Diego County, California, that has been in operation for 12 
consecutive months and a valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise. 

Minority Business Enterprise (MBE):  a certified business that is (1) at least fifty-one percent 
(51%) owned by one or more minority individuals, or, in the case of a publicly owned business at 
least fifty-one percent (51%) of the stock is owned by one or more minority individuals; and (2) 
whose daily business operations are managed and directed by one or more minorities owners. 
Minorities include the groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native Hawaiian. 

Other Business Enterprise (OBE):  any business which does not otherwise qualify as Minority, 
Woman, Disadvantaged or Disabled Veteran Business Enterprise. 
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Principal Place of Business:  a location wherein a firm maintains a physical office and through 
which it obtains no less than fifty percent (50%) of its overall customers or sales dollars. 

Significant Employee Presence:  no less than twenty-five percent (25%) of a business’s total 
number of employees are domiciled in San Diego County. 

Small Business Enterprise (SBE):  a business whose gross annual receipts do not exceed the 
amount set by the City Manager, and that meets all other criteria set forth in regulations 
implementing the City’s Small and Local Business Preference Program. The City Manager shall 
review the threshold amount for SBEs on an annual basis, and adjust as necessary to reflect 
changes in the marketplace. A business certified as a DVBE by the State of California, and that 
has provided proof of such certification to the City Manager, shall be deemed to be an SBE. 

Small Local Business Enterprise (SLBE):  a Local Business Enterprise that is also a Small 
Business Enterprise. 

Women Business Enterprise (WBE):  a certified business that is (1) at least fifty-one percent (51 
%) owned by a woman or women, or, in the case of a publicly owned business at least fifty-one 
percent (51%) of the stock is owned by one or more women; and (2) whose daily business 
operations are managed and directed by one or more women owners. 

VIII. Certifications. 

The City accepts certifications of MBE, WBE, DBE or DVBE from the following certifying 
agencies: 

Current certification by the State of California Department of Transportation (CALTRANS) as 
DBE, WBE or MBE. 

Current certification by the California Unified Certification Program as DBE, WBE or MBE. 

Current MBE or WBE certification from the California Public Utilities Commission.  

DVBE certification is received from the State of California’s Department of General Services, 
Office of Small and Minority Business. 

Current certification by the City of Los Angles as DBE, WBE or MBE.   

Current certification by the U.S. Small Business Association as SDB, WOSB, SDVOSB, or Hubzone. 

Subcontractors’ valid proof of certification status e.g., copy of MBE, WBE, DBE, or DVBE 
certification must be submitted with RFP. MBE, WBE, DBE, or DVBE certifications are listed for 
informational purposes only. 

IX. List of Attachments. 
AA. Disclosure of Discrimination Complaints 
BB. Work Force Report 
CC. Subcontractors List 
DD. List of Work Made Available Form AA60 
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DISCLOSURE OF DISCRIMINATION COMPLAINTS 

As part of its proposal, the Design Professional must provide to the City a list of all instances within the past 10 
years where a complaint was filed or pending against the Design Professional in a legal or administrative 
proceeding alleging that Design Professional discriminated against its employees, subcontractors, vendors or 
suppliers, and a description of the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

 The undersigned certifies that within the past 10 years the Design Professional has NOT been the 
subject of a complaint or pending action in a legal administrative proceeding alleging that Design 
Professional discriminated against its employees, subcontractors, vendors or suppliers. 

 The undersigned certifies that within the past 10 years the Design Professional has been the subject 
of a complaint or pending action in a legal administrative proceeding alleging that Design 
Professional discriminated against its employees, subcontractors, vendors or suppliers.  A 
description of the status or resolution of that complaint, including any remedial action taken and 
the applicable dates is as follows: 

 

Design Professional Name   
 
Certified By   Title    

Name 

  Date    
Signature 

 
 

USE ADDITIONAL FORMS AS NECESSARY 

DATE OF 
CLAIM 

LOCATION DESCRIPTION OF CLAIM LITIGATION 
(Y/N) 

STATUS RESOLUTION/REMEDIAL 
ACTION TAKEN 

      

      

      

      

      

      

      

      

X

Schmidt Design Group

Jeffrey T. (JT) Barr President & Managing Partner

11/04/2025

□ 

□ 
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EQUAL OPPORTUNITY CONTRACTING (EOC) 
1200 Third Avenue, Suite 200 • San Diego, CA 92101 

Phone: (619) 236-6000  •  Fax: (619) 236-5904 

WORK FORCE REPORT 
The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 
22.3517, is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in 
unlawful discriminatory employment practices prohibited by State and Federal law.  Such employment practices include, 
but are not limited to unlawful discrimination in the following:  employment, promotion or upgrading, demotion or 
transfer, recruitment or recruitment advertising, layoff or termination, rate of pay or other forms of compensation, and 
selection for training, including apprenticeship. Contractors are required to provide a completed Work Force Report (WFR). 

NO OTHER FORMS WILL BE ACCEPTED 
CONTRACTOR IDENTIFICATION 

Type of Contractor:  Construction  Vendor/Supplier  Financial Institution  Lessee/Lessor 
  Consultant  Grant Recipient  Insurance Company  Other 

Name of Company:
ADA/DBA:   

Address (Corporate Headquarters, where applicable):   

City: County: State:   Zip:

Telephone Number:  Fax Number:   
 
Name of Company CEO:   

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above): 

Address:   

City:  County:   State:   Zip:   
 
Telephone Number:                                        Fax Number:                                  Email:  
 

Type of Business:  Type of License:   

The Company has appointed:  

As its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate and enforce equal 

employment and affirmative action policies of this company.  The EEOO may be contacted at: 

Address:   

Telephone Number: (     )                                       Fax Number:                                   Email:  

 One San Diego County (or Most Local County) Work Force - Mandatory
 Branch Work Force * 
 Managing Office Work Force 

Check the box above that applies to this WFR. 
*Submit a separate Work Force Report for all participating branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of   
(Firm Name) 

, hereby certify that information provided  
(County)  (State) 

herein is true and correct.  This document was executed on this  day of  , 20 .  
 

(Authorized Signature) (Print Authorized Signature Name)

X

Schmidt Design Group

1310 Rosecrans Street, Suite G
San Diego San Diego California 92106

619-236-1462 619-236-8792

Jeffrey T. (JT) Barr

Landscape Architecture Landscape Architecture #5209
Christina Schmidt

1310 Rosecrans Street, Suite G, San Diego, CA 92106
619 236-1462 619 236-8792 info@schmidtdesign.com

X

Schmidt Design Group

San Diego California

6th October 25

Jeffrey T. (JT) Barr

ATTACHMENT BB 
The City of 

SAN DIEGO~ 
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WORK FORCE REPORT – Page 2 
NAME OF FIRM: DATE: 

OFFICE(S) or BRANCH(ES): COUNTY: 

INSTRUCTIONS:  For each occupational category, indicate number of males and females in every ethnic group. Total columns in row 
provided. Sum of all totals should be equal to your total work force.  Include all those employed by your company on either a full or part-
time basis. The following groups are to be included in ethnic categories listed in columns below: 

(1) Black or African-American (5) Native Hawaiian or Pacific Islander
(2) Hispanic or Latino (6) White
(3) Asian (7) Other race/ethnicity; not falling into other groups
(4) American Indian or Alaska Native

Definitions of the race and ethnicity categories can be found on Page 4

ADMINISTRATION 
OCCUPATIONAL CATEGORY 

(1) 
Black or 
African 

American 

(2) 
Hispanic or 

Latino 

(3) 
Asian 

(4) 
American 

Indian/ Nat. 
Alaskan 

(5) 
Pacific 

Islander 

(6) 
White 

(7) 
Other Race/ 

Ethnicity 

(M) (F) (M) (F) (M) (F) (M) (F) (M) (F) (M) (F) (M) (F) 

Management & Financial 

Professional 

A&E, Science, Computer 

Technical 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

*Construction laborers and other field employees are not to be included on this page

Totals Each Column 

Grand Total All Employees 

Indicate by Gender and Ethnicity the Number of Above Employees Who Are Disabled: 

Disabled 

Non-Profit Organizations Only: 

Board of Directors 

Volunteers 

Artists 

2

12

2

3

24 5

54 2 915

37

Schmidt Design Group, Inc. 10/06/2025
San Diego Office San Diego

5 2

2

I I I I I I I 

! ! ! ! ! ! I 

I I I I I I I 

I I I I I I I 

! ! ! ! ! ! I 

I I I I I I I 
I I I I I I I 
I I I I I I I 

! ! ! ! ! ! ! 
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Work Force Report 
 
 

HISTORY 
The Work Force Report (WFR) is the document 
that allows the City of San Diego to analyze the 
work forces of all firms wishing to do business 
with the City. We are able to compare the firm’s 
work force data to County Labor Force Availability 
(CLFA) data derived from the United States 
Census. CLFA data is a compilation of lists of 
occupations and includes the percentage of each 
ethnicity we track (American Indian or Alaska 
Native, Asian, Black or African-American, Native 
Hawaiian or Pacific Islander, White, and Other) 
for each occupation. Currently, our CLFA data is 
taken from the 2010 Census. In order to compare 
one firm to another, it is important that the data 
we receive from the consultant firm is accurate 
and organized in the manner that allows for this 
fair comparison.  
 
WORK FORCE & BRANCH WORK FORCE REPORTS 
When submitting a WFR, especially if the WFR is 
for a specific project or activity, we would like to 
have information about the firm’s work force that 
is actually participating in the project or activity. 
That is, if the project is in San Diego and the work 
force is from San Diego, we want a San Diego 
County Work Force Report1. By the same token, if 
the project is in San Diego, but the work force is 
from another county, such as Orange or Riverside 
County, we want a Work Force Report from that 
county2. If participation in a San Diego project is 
by work forces from San Diego County and, for 
example, from Los Angeles County and from  
Sacramento County, we ask for separate Work 
Force Reports representing your firm from each 
of the three counties. 
 
MANAGING OFFICE WORK FORCE 
Equal Opportunity Contracting may occasionally 
ask for a Managing Office Work Force (MOWF) 
Report. This may occur in an instance where the 
firm involved is a large national or international 
firm but the San Diego or other local work force is 
very small. In this case, we may ask for both a 
local and a MOWF Report1, 3. In another case, 
when work is done only by the Managing Office, 
only the MOWF Report may be necessary.3  

 
TYPES OF WORK FORCE REPORTS: 
Please note, throughout the preceding text of this 
page, the superscript numbers one 1, two 2 & three 
3. These numbers coincide with the types of work 
force report required in the example. See below: 
 

1 One San Diego County (or Most Local County) 
Work Force – Mandatory in most cases 

2 Branch Work Force *  
3 Managing Office Work Force  

 

*Submit a separate Work Force Report for all participating 
branches. Combine WFRs if more than one branch per county. 

 
RACE/ETHNICY CATEGORIES 
 
American Indian or Alaska Native – A person 
having origins in any of the peoples of North and 
South America (including Central America) and 
who maintains tribal affiliation or community 
attachment. 
 
Asian – A person having origins in any of the 
peoples of the Far East, Southeast Asia, or the 
Indian subcontinent including, for example, 
Cambodia, China, India, Japan, Korea, Malaysia, 
Pakistan, the Philippine Islands, Thailand, and 
Vietnam. 
 
Black or African American – A person having 
origins in any of the Black racial groups of Africa. 
 
Native Hawaiian or Pacific Islander – A person 
having origins in any of the peoples of Hawaii, 
Guam, Samoa, or other Pacific Islands. 
 
White – A person having origins in any of the 
peoples of Europe, the Middle East, or North 
Africa. 
 
Hispanic or Latino – A person of Cuban, Mexican, 
Puerto Rican, South or Central American, or other 
Spanish culture or origin. 
 
 

 

  

The City of 

SAN DIEGO}) 
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Exhibit A: Work Force Report Job categories-Administration 
Refer to this table when completing your firm’s Work Force Report form(s). 
 
Management & Financial 
Advertising, Marketing, Promotions, Public 
Relations, and Sales Managers 
Business Operations Specialists 
Financial Specialists 
Operations Specialties Managers 
Other Management Occupations 
Top Executives 

 
Professional 
Art and Design Workers 
Counselors, Social Workers, and Other 
Community and Social Service Specialists 
Entertainers and Performers, Sports and Related 
Workers 
Health Diagnosing and Treating Practitioners 
Lawyers, Judges, and Related Workers 
Librarians, Curators, and Archivists 
Life Scientists 
Media and Communication Workers 
Other Teachers and Instructors 
Postsecondary Teachers 
Primary, Secondary, and Special Education 
School Teachers 
Religious Workers 
Social Scientists and Related Workers 

 
Architecture & Engineering, Science, Computer 
Architects, Surveyors, and Cartographers 
Computer Specialists 
Engineers 
Mathematical Science Occupations 
Physical Scientists 

 
Technical 
Drafters, Engineering, and Mapping Technicians 
Health Technologists and Technicians 
Life, Physical, and Social Science Technicians 
Media and Communication Equipment Workers 

 
Sales 
Other Sales and Related Workers 
Retail Sales Workers 
Sales Representatives, Services 
Sales Representatives, Wholesale and 
Manufacturing 
Supervisors, Sales Workers 

 
Administrative Support 
Financial Clerks 
Information and Record Clerks 
Legal Support Workers 

Material Recording, Scheduling, Dispatching, 
and Distributing Workers 
Other Education, Training, and Library 
Occupations 
Other Office and Administrative Support 
Workers 
Secretaries and Administrative Assistants 
Supervisors, Office and Administrative Support 
Workers 

 
Services 
Building Cleaning and Pest Control Workers 
Cooks and Food Preparation Workers 
Entertainment Attendants and Related 
Workers 
Fire Fighting and Prevention Workers 
First-Line Supervisors/Managers, Protective 
Service Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursing, Psychiatric, and Home Health Aides 
Occupational and Physical Therapist 
Assistants and Aides 
Other Food Preparation and Serving Related 
Workers 
Other Healthcare Support Occupations 
Other Personal Care and Service Workers 
Other Protective Service Workers 
Personal Appearance Workers 
Supervisors, Food Preparation and Serving 
Workers 
Supervisors, Personal Care and Service 
Workers 
Transportation, Tourism, and Lodging 
Attendants 

 
Crafts 
Construction Trades Workers 
Electrical and Electronic Equipment 
Mechanics, Installers, and Repairers 
Extraction Workers 
Material Moving Workers 
Other Construction and Related Workers 
Other Installation, Maintenance, and Repair 
Occupations 
Plant and System Operators 
Supervisors of Installation, Maintenance, 
and Repair Workers 
Supervisors, Construction and Extraction 
Workers 
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Vehicle and Mobile Equipment Mechanics, 
Installers, and Repairers 
Woodworkers 

 
Operative Workers 
Assemblers and Fabricators 
Communications Equipment Operators 
Food Processing Workers 
Metal Workers and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupations 
Printing Workers 
Supervisors, Production Workers 
Textile, Apparel, and Furnishings Workers 

 
Transportation 
Air Transportation Workers 
Other Transportation Workers 
Rail Transportation Workers 
Supervisors, Transportation and Material 
Moving Workers 
Water Transportation Workers 

 
Laborers 
Agricultural Workers 
Animal Care and Service Workers 
Fishing and Hunting Workers 
Forest, Conservation, and Logging Workers 
Grounds Maintenance Workers 
Helpers, Construction Trades 
Supervisors, Building and Grounds Cleaning 
and Maintenance Workers 
Supervisors, Farming, Fishing, and Forestry 
Workers 
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SUBCONTRACTOR PARTICIPATION LIST 

This list shall include the name and complete address of all Subcontractors who qualify as 
SLBEs or ELBEs. Consultants must also list participation by any MBE, WBE, DBE, DBVE and 
OBE firms. However, no additional points will be awarded for participation by these firms, 
except that DVBEs that are certified by the City as local businesses shall be counted as SLBEs. 

Subcontractors shall be used in the percentages listed. NOTE: If percentages are listed as a 
range, the minimum number identified in the range will be used to calculate overall 
subcontractor participation. 

No changes to this Participation List will be allowed without prior written City approval. The 
Consultant understands and agrees that violation of this clause shall be considered a material 
breach of the contract and may result in contract termination, debarment, or other sanctions. 

 
 

NAME AND ADDRESS 
SUBCONTRACTORS 

 
 

SCOPE OF 
SERVICES 

 
PERCENT 

OF 
CONTRACT 

SLBE/ELBE 
(MBE/ 

WBE/DBE/ 
DVBE/OBE*) 

 
 

WHERE 
CERTIFIED** 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

List of Abbreviations: 
Small Local Business Enterprise SLBE 
Emerging Local Business Enterprise ELBE 
Certified Minority Business Enterprise MBE* 
Certified Woman Business Enterprise WBE* 
Certified Disadvantaged Business Enterprise  DBE* 
Certified Disabled Veteran Business Enterprise DVBE* 
Other Business Enterprise OBE* 

 
* Listed for informational purposes only.  

** Consultant shall indicate if Subcontractor is certified by one of the agencies listed in Section VII of the Equal 
Opportunity Contracting Program (EOCP) Consultant Requirements.

Civil Sense, Inc.  
13475 Danielson Street, Ste. 150, Poway, CA 92064 Civil Engineering 17.03% SLBE/ELBE/DBE

City of San Diego/

Caltrans

Alyson Consultants 
233 Avenida Naranja, Ramona, CA 92065 Land Surveying 5.42%

SCS Engineers 
3900 Kilroy Airport Way, Ste. 100, Long Beach, CA

Landfill Redevelopment and 
Remediation

5.61%

6.9%

2.13%

6.77%

Great Ecology & Environments 
9449 Balboa Avenue, San Diego, CA 92123

Environmental Documents & 
Ecological Design

21.71% OBE

aark Engineering 
1870 Cordell Court, El Cajon, CA 92020 Structural Engineering ELBE City of San Diego

Barnett Quality Control Services dba NOVA Services 
4373 Viewridge Avenue, Ste. B, San Diego, CA 92123 Geotechnical Engineering SLBE/DVBE

City of San Diego/

State of CA

Visual Concepts Lighting, Inc. 
4858 Mercury St. 210, San Diego, CA 92111 Electrical Engineering ELBE/MBE/DBE City of San Diego/

State of CA/CADOT

ELBE/MBE/DBE

OBE

City of San Diego/

California DGS

Wayne Chang Consultants 
P.O. Box 9496, Rancho Santa Fe, CA 92067-4496 Stormwater/Hydrology OBE4.5%



ATTACHMENT DD 

EOC List of Work Made Available (rev. 03/2023) Page 14 of 14 Form AA60 

LIST OF WORK MADE AVAILABLE 

List items of the Work the Bidder made available to SLBE-ELBE firms.  Identify those items of the Work the Bidder might otherwise 
perform with its own forces and those items that have been broken down into economically feasible units to facilitate SLBE-ELBE 
participation.  For each item listed, show the dollar amount and percentage of the Base Bid.  The Bidder must demonstrate that enough 
work to meet the goal was made available to SLBE-ELBE firms. 

ITEM OF WORK MADE 
AVAILABLE 

NAICS CODE BIDDER 
NORMALLY 
PERFORMS 

ITEM 
(Y/N) 

ITEM BROKEN 
DOWN TO 

FACILITATE 
PARTICIPATION 

(Y/N) 

AMOUNT PERCENTAGE 
OF BASE BID 

      

      

      

      

      

      

 

Civil Engineering
Civil Sense, Inc.

Geotechnical Engineering
NOVA Services

Structural Engineering
aark Engineering

Land Surveying
Alyson Consulting

Electrical Engineering
Visual Concepts Lighting, Inc.

541330

541380

541370

541330

541330

Y

Y

Y

Y

Y

Y

Y

Y

Y

Y

17.03%

6.9%

5.42%

2.13%

5.61%

$383,210.00

$155,290.55

$122,100.00

$47,845.50

$126,270.00



EXHIBIT E 

 

 
INSTRUCTION SHEET FOR 

 
DISCLOSURE DETERMINATION FOR CONSULTANT 

(Form CC-1671) 
 

Use the “Disclosure Determination for Consultant” form (CC-1671) to report the disclosure 
requirement for any consultant hired to provide services to the City of San Diego or the 
boards, commissions and agencies that fall under the City of San Diego’s jurisdiction. 
 
2 California Code of Regulations defines a “consultant” as an individual who, pursuant to a 
contract with a state or local government agency, either makes a governmental decision or 
serves in a staff capacity with the state or local government agency and in that capacity 
participates in making a governmental decision.    
 
The “Disclosure Determination for Consultant” form is completed for all consultants under 
contract with the City of San Diego or the boards, commissions and agencies that fall under 
the City of San Diego’s jurisdiction.  Please follow the step-by-step directions: 
 

1. List the department, board, commission or agency requesting the consultant 
service. 

2. List the consulting company.  If known, also list the individual(s) who will be 
providing the consultant services. 

3. List the mailing address. 

4. List the e-mail address of individual(s) providing the consultant service. 

5. Provide the date the individual(s) will start providing the consultant service. 

6. List all duties/responsibilities the consultant will have.  This list will enable you to 
determine the disclosure requirement for the consultant.  

7. Determine the consultant’s disclosure category.  Your consultant should be 
required to disclose only those economic interests which could potentially create a 
conflict of interest as he/she performs his/her contractual obligations.  For ideas 
about possible disclosure categories, review those in your department’s, board’s, 
commission’s or agency’s conflict of interest code, available at:   

 
www.sandiego.gov/city-clerk/elections/eid/codes.shtml 

 
Please fill out the entire “Disclosure Determination for Consultant” form, and have it signed 
by the appropriate authority.  (Individuals with signing authority are described in your 
conflict of interest code as part of the disclosure requirement for Consultants.)  Forward the 
original form to the City Clerk’s Office, MS 2A. 



EXHIBIT E 

CC-1671 (12/07) 

 

DISCLOSURE DETERMINATION FOR CONSULTANT 
 

*Must be signed by department director, agency president or other individual authorized by the 
appropriate conflict of interest code regarding consultants. 

1. Department / Board / Commission / Agency 
Name: Engineering and Capital Projects Department 

 
2. 

 
Name of Specific Consultant & Company: Schmidt Design Group, Inc. 

 
3. 

 
Address, City, State, ZIP 1310 Rosecrans Street, Suite G, San Diego,  

  CA 92106 
4. Project Title (as shown on 1472, “Request for 

Council 
Action”)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 North Chollas Community Park Improvements 

   
 
5. 

 
Consultant Duties for Project: Professional landscape services for the 

  design, permitting, bid and construction  
  support, and post-construction closeout.  
   
   
 
6. 

 
Disclosure Determination [select applicable disclosure requirement]: 

   
Consultant will not be “making a governmental decision” or “serving in a staff 
capacity.”  No disclosure required.  

 
  - or - 

  
 

Consultant will be “making a governmental decision” or “serving in a staff capacity.” 
Consultant is required to file a Statement of Economic Interests with the City Clerk of 
the City of San Diego in a timely manner as required by law.  [Select consultant’s 
disclosure category.] 
 

 

 

   
 

Full:  Disclosure is required pursuant to the broadest disclosure category in the 
appropriate Conflict of Interest Code. 

- or -  

   
 

Limited:  Disclosure is required to a limited extent. [List the specific economic 
interests the consultant is required to disclose.] 

 

    
    
    
    
    

 
By:   
            Parita Ammerlahn 
Acting Deputy Director*    

 Date     

 
 

10/24/2025

□ 

□ 

□ 



EXHIBIT E 

CC-1671 (12/07) 

 

Once completed, with all questions answered and an authorized signature affixed, please forward the original form to 
the City Clerk’s Office, MS 2A.  Keep a copy with the contract. 

 
 

DEFINITION OF “CONSULTANT” 
 
2 California Code of Regulations defines a “consultant” as an individual who, pursuant to a 
contract with a state or local government agency:  

 
(A) Makes a governmental decision whether to: 
 
  1. Approve a rate, rule or regulation; 
  2. Adopt or enforce a law; 

3. Issue, deny, suspend, or revoke any permit, license, application, 
certificate, approval, order, or similar authorization or 
entitlement; 

4. Authorize the City to enter into, modify, or renew a contract 
provided it is the type of contract that requires City approval; 

5. Grant City approval to a contract that requires City approval and 
to which the City is a party, or to the specifications for such a 
contract; 

6. Grant City approval to a plan, design, report, study, or similar 
item; 

7. Adopt, or grant City approval of, policies, standards, or guidelines 
for the City, or for any subdivision thereof; or 

 
(B) Serves in a staff capacity with the City and in that capacity participates in 

making a governmental decision as defined in Regulation 18702.2 or performs 
the same or substantially all the same duties for the City that would otherwise 
be performed by an individual holding a position specified in the City’s Conflict 
of Interest Code. 

 
An individual “serves in a staff capacity” if he or she performs substantially all the same tasks 
that normally would be performed by staff member of a governmental entity. In most cases, 
individuals who work on only one project or a limited range of projects for an agency are not 
considered to be working in a “staff capacity.” The length of the individual’s service to the 
agency is relevant. Also, the tasks over the relevant period of time must be substantially the 
same as a position that is or should be specified in the City’s conflict of interest code.  
 
An individual “participates in making a governmental decision” if he or she: (1) negotiates, 
without substantive review, with a governmental entity or private person regarding the 
decision; or (2) advises or makes recommendations to the decision-maker, by conducting 
research or an investigation, preparing or presenting a report, analysis or opinion which 
requires the exercise of judgment on the part of the individual and the individual is attempting 
to influence the decision.  
 
 
1/28/2006 

 
 
 
 
 



   
EXHIBIT F 

 

Consultant Performance Evaluation  1 of 2 01-18-19 

CITY OF SAN DIEGO CONSULTANT PERFORMANCE EVALUATION 
The purpose of this form is to evaluate the consultant’s performance and will be retained by Public Works Contracts  

for five years to provide historical data to City staff when selecting consultants. 
 

   Section I PROJECT INFORMATION 

1.  PROJECT DATA 2.  CONSULTANT DATA 

1a.  Project (title, location): 
      
      

1b.  Brief Description:  
      
      

1c.  Contract Amount: $        
WBS/IO:       

2a.  Name, address, phone & email of Consultant:  
      
      
      

2b.  Consultant’s Project Manager:  
       

Phone: (     )       
Email:       

 
3. CITY DEPARTMENT RESPONSIBLE 

3a.  Department (include Division):  

      
      
Deputy Director: 
      
 

3b.  Project Manager (name, address, phone & email 
address): 

      
      

Phone: (     )       
Email:       

  Section II SPECIFIC RATINGS 

PERFORMANCE 
 EVALUATION EXCELLENT SATISFACTORY 

UN- 
SATISFACTORY  N/A 

1. Quality of Report, Study, Plans, Specifications, etc. [Deliverables] of Scope as noted: 

• Deliverables submitted were complete in all respects.      

• All comments and review requests were adequately incorporated into 
Deliverables.  

    

• The Deliverables were properly formatted and well-coordinated.      

• Writing style/presentation and terminology was clear and 
straightforward with adequate backup provided.  

    

2. Ability to adhere to contract schedule, budget, and overall timely responses as noted: 

• Deliverables prepared in accordance with the agreed upon schedule(s).      

• Consultant alerted the City to possible schedule problems well in advance 
of delays.  

    

• Consultant suggested solutions there were cost effective, appropriate and 
were provided in a timely manner.  

    

• The Consultant provided responses to RFI’s/emails/request for proposals, 
etc. in a timely manner.  

    

3. Ability to manage project team, Subconsultants, and coordinate with City staff as noted: 

• The Consultant was reasonable and fair during negotiations of the 
Agreement and/or on Task Orders.  

    

• The Consultant followed direction and chain of responsibility.      

• The Consultant reviewed and analyzed Subconsultant Deliverables and 
oversaw their work in an appropriate manner.  

    

• The Consultant provided adequate support/attendance during meetings.      

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 



 
 
 

EXHIBIT F 

Consultant Performance Evaluation Page 2 of 2 01-18-19 
 

  Section II SPECIFIC RATINGS Continued 

PERFORMANCE 
 EVALUATION EXCELLENT SATISFACTORY 

UN- 
SATISFACTORY  N/A 

4. Ability to manage responsibilities in the regulatory/approval process as noted: 

• The Consultant researched and adhered to the necessary Federal/State/City 
code/regulations & requirements needed for the Deliverable.     

• The Consultant advise the City the necessary regulatory restrictions that 
needed to be adhered to.     

5. Quality of Construction/Design Support as noted: 

• The drawings/plans reflected existing conditions accurately.     

• The Consultant provided direction/support to the Resident Engineer and 
work cooperatively with them. 

    

• The Consultant provide adequate support for As-Built drawings.     

• Change orders due to design deficiencies were kept to a minimum.     

 Section III SUPPLEMENTAL INFORMATION 
(Please ensure to attach additional documentation as needed.) 

 
      

(Supporting documentation attached: Yes      No ) 

Section IV FINAL RATING 
4.  OVERALL RATING  

 Excellent Satisfactory Unsatisfactory 
 Consultant Rating    

5.  AUTHORIZING SIGNATURES 

5a.  Project Manager              
 Name Signature Date 

5b.  Deputy Director              
 Name Signature Date 

5c.  Provided to Consultant              
  Name of Recipient Signature Date Provided  

Consultant Concurrence*:  Yes    No   
*Note:  Consultant has the right to appeal the contents of this evaluation.  Please refer to SDMC 22.0811(a) for more 
details. 

 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ □ □ 

□ □ 

□ □ 
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Public Works Contracts – Contractor 
Standards Pledge of Compliance  1 of 10  Revised 02-01-18 

City of San Diego  
CONTRACTOR STANDARDS  

Pledge of Compliance 
 

The City of San Diego has adopted a Contractor Standards Ordinance (CSO) codified in section 22.3004 
of the San Diego Municipal Code (SDMC). The City of San Diego uses the criteria set forth in the CSO to 
determine whether a bidder or proposer has the capacity to fully perform the contract requirements and the 
business integrity to justify the award of public funds. This completed Contractor Standards Pledge of 
Compliance (Pledge of Compliance) signed under penalty of perjury must be submitted with each bid and 
proposal. If an informal solicitation process is used, the bidder must submit this completed Pledge of 
Compliance to the City prior to execution of the contract. All responses must be typewritten or printed in ink. 
If an explanation is requested or additional space is required, Respondents must provide responses on 
Attachment “A” to the Pledge of Compliance and sign each page. Failure to submit a signed and completed 
Pledge of Compliance may render the bid or proposal non-responsive. In the case of an informal solicitation, 
the contract will not be awarded unless a signed and completed Pledge of Compliance is submitted. A 
submitted Pledge of Compliance is a public record and information contained within will be available for 
public review except to the extent that such information is exempt from disclosure pursuant to applicable law. 

A. BID/PROPOSER/SOLICITATION TITLE: 

 

 

 
 

B. BIDDER PROPOSER INFORMATION 

   
 Legal Name  DBA 

 
 Street Address City  State Zip 

 
 Contact Person, Title Phone Fax 

 
Provide the name, identity, and precise nature of the interest* of all persons who are directly or 
indirectly involved** in this proposed transaction (SDMC § 21.0103). Use additional pages if necessary. 

* The precise nature of the interest includes: 
• the percentage ownership interest in a party to the transaction, 
• the percentage ownership interest in any firm, corporation, or partnership that will receive 

funds from the transaction, 
• the value of any financial interest in the transaction, 
• any contingent interest in the transaction and the value of such interest should the 

contingency be satisfied, and 
• any philanthropic, scientific, artistic, or property interest in the transaction. 

** Directly or indirectly involved means pursuing the transaction by: 
• communicating or negotiating with City officers or employees, 
• submitting or preparing applications, bids, proposals or other documents for purposes of 

contracting with the City, or 
• directing or supervising the actions of persons engaged in the above activity. 

 

Request for Proposal for Landscape Architectural Services for City of San Diego Design of North Chollas 

Community Park Improvements for the Engineering & Capital Projects Contract Number: H2326245-M

Schmidt Design Group, Inc					     Schmidt Design Group

1310 Rosecrans Street, Suite G	       San Diego			   CA		  92106

Jeffrey T. (JT) Barr, President	     619-236-1462	      619-236-8792
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Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

 
 

Name  Title/Position  

City and State of Residence Employer (if different than Bidder/Proposer) 
 

Interest in the transaction  

Use Attachment “A” if additional pages are necessary. 
 

  

Jeffrey T. (JT) Barr						      President/Managing Partner

San Diego, CA	

89.9% Ownership of Schmidt Design Group

Jeff Justus							       Technical Partner

San Diego, CA	

10.1% Ownership of Schmidt Design Group
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C. OWNERSHIP AND NAME CHANGES: 

1. In the past five (5) years, has your firm changed its name? 

 Yes  No 

If Yes, use Attachment “A” to list all prior legal and DBA names, addresses, and dates each firm 
name was used. Explain the specific reasons for each name change. 

2. In the past five (5) years, has a firm owner, partner, or officer operated a similar business? 

 Yes  No 

If Yes, use Attachment “A” to list names and addresses of all businesses and the person who 
operated the business. Include information about a similar business only if an owner, partner, 
or officer of your firm holds or has held a similar position in another firm. 

D. BUSINESS ORGANIZATION/STRUCTURE: 

Indicate the organizational structure of your firm. Fill in only one section on this page.  Use 
Attachment “A” if more space is required. 

 Corporation  
Date incorporated: 

 
 
  /  /   

 
 
State of incorporation:     

List corporation’s current officers:  

President:    

Vice Pres.:   

Secretary:   

Treasurer:   

Is your firm a publicly traded corporation? Yes  No 

If Yes, name those who own ten percent (10%) or more of the corporation’s stocks: 

 

 

 

 
 

 Limited Liability Company 
Date formed:   /  /  State of formation:     

List names of members who own ten percent (10%) or more of the company: 

 

 

 

 

X

X
01      01   91 California

Jeffrey T. (JT) Barr

Jeffrey T. (JT) Barr

Jeffrey T. (JT) Barr

X

X

□ □ 

□ □ 

□ 

□ □ 

□ 
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 Partnership 
Date formed:   /  /  State of formation:     

List names of all firm partners:  

 

 

 

 

 

 Sole Proprietorship Date started:     /  /   

List all firms you have been an owner, partner or officer with during the past five (5) years. Do 
not include ownership of stock in a publicly traded company: 

 

 

 

 
 

 Joint Venture Date formed:    /  /   

List each firm in the joint venture and its percentage of ownership: 

 

 

 

 

Note: To be responsive, each member of a Joint Venture must complete a separate Pledge of Compliance. 

E. FINANCIAL RESOURCES AND RESPONSIBILITY: 

1. Is your firm preparing to be sold, in the process of being sold, or in negotiations to be sold? 

 Yes  No 

If Yes, use Attachment “A” to explain the circumstances, including the buyer’s name and 
principal contact information. 

2. In the past five (5) years, has your firm been denied bonding? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances; include bonding company name. 

3. In the past five (5) years, has a bonding company made any payments to satisfy claims made 
against a bond issued on your firm's behalf or a firm where you were the principal? 

X

X

□ 

□ 

□ 

□ □ 

□ □ 
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 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

4. In the past five (5) years, has any insurance carrier, for any form of insurance, refused to renew 
the insurance policy for your firm? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

5. Within the last five (5) years, has your firm filed a voluntary petition in bankruptcy, been 
adjudicated bankrupt, or made a general assignment for the benefit of creditors? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 
6.  Please provide the name of your principal financial institution for financial reference. By 

submitting a response to this Solicitation Contractor authorizes a release of credit information for 
verification of financial responsibility. 

Name of Bank:  

Point of Contact:   

Address:   

Phone Number:  _ 
 

7. By submitting a response to a City solicitation, Contractor certifies that he or she has sufficient 
operating capital and/or financial reserves to properly fund the requirements identified in the 
solicitation. At City’s request, Contractor will promptly provide to City a copy of Contractor’s most 
recent balance sheet and/or other necessary financial statements to substantiate financial ability 
to perform. 

F. PERFORMANCE HISTORY: 

1. In the past five (5) years, has your firm been found civilly liable, either in a court of law or pursuant 
to the terms of a settlement agreement, for defaulting or breaching a contract with a government 
agency? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

2. In the past five (5) years, has a public entity terminated your firm's contract for cause prior to 
contract completion? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances and provide principal contact 
information. 

3. In the past five (5) years, has your firm entered into any settlement agreement for any lawsuit that 
alleged contract default, breach of contract, or fraud with or against a public entity? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

X

X

X

California Bank and Trust

Tammy Keen, Vice President

3737 Fifth Avenue, San Diego, CA 92103

(619) 542-5068

X

X

X

□ □ 

□ □ 

□ □ 

□ □ 

□ □ 

□ □ 
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4. Is your firm currently involved in any lawsuit with a government agency in which it is alleged that 
your firm has defaulted on a contract, breached a contract, or committed fraud? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

5. In the past five (5) years, has your firm, or any firm with which any of your firm’s owners, partners, 
or officers is or was associated, been debarred, disqualified, removed, or otherwise prevented from 
bidding on or completing any government or public agency contract for any reason? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances. 

6. In the past five (5) years, has your firm received a notice to cure or a notice of default on a contract 
with any public agency? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances and how the matter resolved. 

7. Performance References: 

Please provide a minimum of three (3) references familiar with work performed by your firm 
which was of a similar size and nature to the subject solicitation within the last five (5) years. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Contract Amount:   

Requirements of Contract:   
 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Contract Amount:   

Requirements of Contract:   
 

X

X

X

City of San Diego

Kevin Oliver | 619-533-5139

koliver@sandiego.gov

600 B Street, San Diego, CA 92101

2012 - 2016

$343,311
Professional Landscape Architecture Services  
[Charles Lewis III Memorial Park]

San Diego State University (SDSU) 

Robert Schulz | 619-219-9778

rschulz@sdsu.edu

5500 Campanile Dr, San Diego, CA 92182

2019 - Ongoing

$1,732,171
Professional Landscape Architecture Services  
[SDSU Mission Valley Site Development/River Park]

□ □ 

□ □ 

□ □ 
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Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Contract Amount:   

Requirements of Contract:   
 

G. COMPLIANCE: 

1. In the past five (5) years, has your firm or any firm owner, partner, officer, executive, or manager 
been criminally penalized or found civilly liable, either in a court of law or pursuant to the terms 
of a settlement agreement, for violating any federal, state, or local law in performance of a 
contract, including but not limited to, laws regarding health and safety, labor and employment, 
permitting, and licensing laws? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances surrounding each instance. 
Include the name of the entity involved, the specific infraction(s) or violation(s), dates of 
instances, and outcome with current status. 

2. In the past five (5) years, has your firm been determined to be non-responsible by a public entity? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances of each instance. Include the 
name of the entity involved, the specific infraction, dates, and outcome. 

H. BUSINESS INTEGRITY: 

1. In the past five (5) years, has your firm been convicted of or found liable in a civil suit for making 
a false claim or material misrepresentation to a private or public entity? 

  Yes  No 

If Yes, use Attachment “A” to explain specific circumstances of each instance. Include the entity 
involved, specific violation(s), dates, outcome and current status. 

2. In the past five (5) years, has your firm or any of its executives, management personnel, or owners 
been convicted of a crime, including misdemeanors, or been found liable in a civil suit involving 
the bidding, awarding, or performance of a government contract? 

 Yes  No 

If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

3. In the past five (5) years, has your firm or any of its executives, management personnel, or owners 
been convicted of a federal, state, or local crime of fraud, theft, or any other act of dishonesty? 

 Yes  No 

X

X

X

X

X

City of San Diego

Mark Calleran | 619-533-5197

mcalleran@sandiego.gov

600 B Street, San Diego, CA 92101

2014 - 2019

$181,986
Professional Landscape Architecture Services  
[Pacific Highlands Ranch Community Park]

□ □ 

□ □ 

□ □ 

□ □ 

□ □ 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Civil Sense, Inc.

Henry Peng | 858-633-8642

henry@civil-sense.com

13475 Danielson Street, Suite 150, Poway, CA 92064

 

$191,979.25

Professional Civil Engineering Services

				    17.03%

X

X

□ □ 

□ 

00 □ □ 

□ 
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City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President

Alyson Consultants, Inc. 

Jaime A. Taynor | 619-851-3331

jaime@alysoncorp.com

1233 Avenida Naranja, Ramona, CA 92065

$83,842.50

Professional Land Surveying Services

				    5.42%

10/06/2025

□ 

□ 

= □ □ 
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City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President

Great Ecology and Environments (dba. Great Ecology)

Jill McGrady, Ph.D. | 858-750-3201

jmcgrady@greatecology.com

2251 San Diego Ave., Suite A218, San Diego, CA 92110

$149,100

Professional CEQA and Restoration Services

				    21.71%

10/06/2025

□ 

□ 

□ □ 
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City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President

Keith L. Etchells | 858-204-4646

ketchlls@scsengineers.com

8799 Balboa Ave., Suite 290, San Diego, CA 92123

 

$105,735

Professional Landfill Redevelopment and Remediation Services

				    6.77%

Stearns, Conrad and Schmidt Consulting Engineers, Inc. (dba. SCS Engineers)

10/06/2025

□ 

□ 

C) □ □ 
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Public Works Contracts – Contractor 
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City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President

Barnett Quality Control Services Inc. (dba. NOVA Services)

Melissa Stayner | 858-292-7575

mstayner@usa-nova.com

4373 Viewridge Ave., Suite B, San Diego, CA 92123

$88,547.08

Professional Geotechnical Services

				    6.9%

10/06/2025

□ 

□ 

C) C) □ □ 

~ 
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Public Works Contracts – Contractor 
Standards Pledge of Compliance  10 of 10 Revised 02-01-18 

City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 

 

EXHIBIT G 
 

Public Works Contracts – Contractor 
Standards Pledge of Compliance  8 of 10 Revised 02-01-18 

If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. Jeffrey T. (JT) Barr | President

aark Engineering

Mark Van Bibber | 619-312-6336

vanbibber@aarkengineering.com

619-312-6336

$12,099.68

Professional Structural Engineering Services

				    2.13%

X

10/06/2025

□ 

□ 

C) □ □ 
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Public Works Contracts – Contractor 
Standards Pledge of Compliance  10 of 10 Revised 02-01-18 

City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President

Visual Concepts Lighting, Inc 

Ken Perez, Sr. | 858-278-4503

mstayner@usa-nova.com

4858 Mercury Street #210, San Diego, CA 92111

$78,403.50

Professional Electrical Engineering Services

				    5.61%

10/06/2025

□ 

□ 

= □ □ 
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Public Works Contracts – Contractor 
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City of San Diego 
CONTRACTOR STANDARDS  

Pledge of Compliance Attachment "A" 

Provide additional information in space below. Use additional Attachment “A” pages as needed. 
Each page must be signed. Print in ink or type responses and indicate question being answered. 

If not using this Attachment “A”, please check here    Not Applicable. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
I have read the matters and statements made in this Pledge of Compliance and Attachment “A”(s) 
there to and I know the same to be true of my own knowledge, except as to those matters stated upon 
information or belief and as to such matters, I believe the same to be true. I certify under penalty of 
perjury that the foregoing is true and correct. 

 
Print Name, Title Signature Date 
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If Yes, use Attachment “A” to explain specific circumstances of each instance; include the 
entity involved, specific infraction(s), dates, outcome and current status. 

I. WAGE COMPLIANCE: 

In the past five (5) years, has your firm been required to pay back wages or penalties for failure to 
comply with the federal, state or local prevailing, minimum, or living wage laws? 

 Yes  No 

If Yes, use Attachment “A” to explain the specific circumstances of each instance. Include the 
entity involved, the specific infraction(s), dates, outcome, and current status. 

J. STATEMENT OF SUBCONTRACTORS: 

Please provide the names and information for all subcontractors used in the performance of 
the proposed contract, and what portion of work will be assigned to each subcontractor. 
Subcontractors may not be substituted without the written consent of the City. Use Attachment 
“A” if additional pages are necessary. If no subcontractors will be used, please check here    Not 
Applicable. 

Company Name:   

Contact Name and Phone Number:  

Contact Email:   

Address:   

Contract Date:   

Sub-Contract Dollar Amount:   

Requirements of Contract:   

 

What portion of work will be assigned to this subcontractor:   
 

Is the Subcontractor a certified SLBE, ELBE, MBE, DBE, DVBE, or OBE? (Check One) Yes  No  

If Yes, Contractor must provide valid proof of certification with the response to the bid or 
proposal. 

K. STATEMENT OF AVAILABLE EQUIPMENT: 

List all necessary equipment to complete the work specified using Attachment “A”. In instances 
where the required equipment is not owned by the Contractor, Contractor shall explain how the 
equipment will be made available before the commencement of work. The City of San Diego 
reserves the right to reject any response when, in its opinion, the Contractor has not 
demonstrated he or she will be properly equipped to perform the work in an efficient, effective 
manner for the duration of the contract period. 

If no equipment is necessary to complete the work specified, please check here   Not Applicable. 

X

Jeffrey T. (JT) Barr | President 10/06/2025

Chang Consultants

Wayne Chang | 858-692-0760

wayne@changconsultants.com

P.O. Box 9496, Rancho Santa Fe, CA 92067-4496

$39,660

Professional Electrical Engineering Services

				    4.5%

□ 

□ 

C) □ □ 
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L. TYPE OF SUBMISSION: This document is submitted as: 

 Pledge of Compliance Initial submission. 

OR 

 Update to prior Pledge of Compliance dated      /     /      

 

Complete all questions and sign below. 

Under penalty of perjury under the laws of the State of California, I certify that I have read and 
understand the questions contained in this Pledge of Compliance, that I am responsible for 
completeness and accuracy of the responses contained herein, and that all information provided is 
true, full and complete to the best of my knowledge and belief. I agree to provide written notice to the 
Purchasing Agent within five (5) business days if, at any time, I learn that any portion of this Pledge 
of Compliance requires an updated response. Failure to timely provide the Purchasing Agent with 
written notice is grounds for Contract termination. 

I, on behalf of the firm, further certify that I and my firm will comply with the following provisions 
of SDMC section 22.3004:  

 (a)  I and my firm will comply with all applicable local, State and Federal laws, including health 
and safety, labor and employment, and licensing laws that affect the employees, worksite or 
performance of the contract. 

 (b)  I and my firm will notify the Purchasing Agent in writing within fifteen (15) calendar days of 
receiving notice that a government agency has begun an investigation of me or my firm that may 
result in a finding that I or my firm is or was not in compliance with laws stated in paragraph (a). 

 (c)  I and my firm will notify the Purchasing Agent in writing within fifteen (15) calendar days of a 
finding by a government agency or court of competent jurisdiction of a violation by the Contractor of 
laws stated in paragraph (a). 

 (d)  I and my firm will notify the Purchasing Agent in writing within fifteen (15) calendar days of 
becoming aware of an investigation or finding by a government agency or court of competent 
jurisdiction of a violation by a subcontractor of laws stated in paragraph (a). 

 (e)  I and my firm will cooperate fully with the City during any investigation and agree to respond 
to a request for information within ten (10) working days. 

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-
responsive. In the case of an informal solicitation, the contract will not be awarded unless a signed 
and completed Pledge of Compliance is submitted. 

 
Name and Title Signature Date 

X

Jeffrey T. (JT) Barr | President 10/06/2025

□ 

□ 
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	ARTICLE III - COMPENSATION
	3.1 Amount of Compensation. The total compensation payable by the City to the Design Professional for performance of all Professional Services rendered in accordance with this Agreement, including reasonably related expenses, shall not exceed $2,330,8...
	3.1.1 Phased Funding Schedule. The work to be performed under this Agreement shall be performed during the separate and specific phases identified in the following Phased Funding Schedule, and further defined in the  Scope of Services [Exhibit A] for ...
	e. The Phase Funding schedule may be amended as required by the City.
	3.2 Additional Services. The City may require that the Design Professional perform additional Professional Services [Additional Services] beyond those basic services described in the Scope of Services [Exhibit A]. Prior to the Design Professional's pe...
	3.4 Additional Costs. Additional Costs are those costs that can be reasonably determined to be related to the Design Professional's errors or omissions, and may include Design Professional, City, or Subcontractor overhead, construction, materials, dem...
	3.5 Eighty Percent Notification. The Design Professional shall promptly notify the City in writing of any potential cost overruns. Cost overruns include, but are not limited to the following: (1) where anticipated costs to be incurred in the next sixt...

	ARTICLE IV - DESIGN PROFESSIONAL'S OBLIGATIONS
	4.1 Industry Standards. The Design Professional agrees that the Professional Services rendered under this Agreement shall be performed in accordance with the standards customarily adhered to by an experienced and competent professional landscape archi...
	4.2 Right to Audit.
	4.3 Insurance. The Design Professional shall not begin the Professional Services under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates and endorsements reflecting evidence of all insurance required in Articl...
	4.4 Subcontractors. The Design Professional's hiring or retaining of any third parties [Subcontractors] to perform services related to the Project [Subcontractor Services] is subject to prior approval by the City. The Design Professional shall list on...
	4.5 Contract Records and Reports.
	4.6 Non-Discrimination Requirements.
	4.7 Drug-Free Workplace. By signing this Agreement the Design Professional agrees that it is aware of, and hereby certifies that it agrees to comply with, the City's Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San D...
	4.8 Title 24/Americans with Disabilities Act Requirements. Design Professional has sole responsibility for ensuring that all Project plans and other design services comply with all accessibility requirements under Title 24 of the California Code of Re...
	4.9 Product Endorsement. The Design Professional acknowledges and agrees to comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement identifying or referring to the City as the ...
	4.10 Conflict of Interest. The Design Professional is subject to all federal, state and local conflict of interest laws, regulations, and policies applicable to public contracts and procurement practices, including but not limited to California Govern...
	4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, or relates in any way to the Professional Services provided under this Agreement, upon the City's request, the Design Professional, its agents, officers, and em...
	4.12 Compensation for Mandatory Assistance. The City will compensate the Design Professional for fees incurred for providing Mandatory Assistance as Additional Services under Section 3.2. If, however, the fees incurred for the Mandatory Assistance are...
	4.13 Attorney Fees related to Mandatory Assistance. In providing the City with dispute or litigation assistance, the Design Professional or its agents, officers, and employees may incur expenses and/or costs. The Design Professional agrees that any at...
	4.14 Energy Conservation Specifications. Technological advances in energy conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning (HVAC), enable additional energy savings over that required by the State of California's Ene...
	4.15 Notification of Increased Construction Cost. If, at any time prior to the City's approval of the final plans and specifications, the Design Professional anticipates that the total construction cost will exceed the estimated construction budget, t...
	4.16 Sustainable Building Policy. The Design Professional shall comply with City Council Policy 900-14 (Sustainable Building Policy) in the performance of the Scope of Services, including but not limited to the requirement that all new or significantl...
	4.17 Design-Build Competition Eligibility. Any architectural firms, engineering firms, Design Professionals, or individuals retained by the City to assist the City with developing criteria or preparing the preliminary design or the request for proposa...
	4.18 Storm Water Management Discharge Control.  Design Professional  shall comply with Chapter 4, Article 3, Division 3 of the San Diego Municipal Code, Storm Water Management Discharge Control and the Municipal Storm Water Permit (MS4) Permit, Califo...
	The Design Professional shall review the completed Storm Water Applicability Checklist (DS-560) to confirm the project’s appropriate storm water requirements. For all applicable projects, and to the maximum extent practicable, the Design Professional ...
	Design Professional shall attend the Pre-construction meeting.  The Project Manager will coordinate with the Design Professional on the inspection of the permanent BMP(s) during installation.  Design Professional shall inspect and confirm that the per...
	For projects requiring soil-disturbance work such as geotechnical borings, street coring and potholing as component of the design, the Design Professional shall complete a Minor Water Pollution Control Plan (DS-570), if applicable.
	4.19 ADA Certification.  By signing this Agreement the Design Professional agrees that it is aware of, and hereby certifies that it agrees to comply with, the City's Americans With Disabilities Act Compliance/City Contracts requirements set forth in C...
	4.20 Prevailing Wage Rates.  Prevailing wage rates apply to this Agreement.
	Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, repair and maintenance work performed under this Agreement is subject to State prevailing wage laws. For construction work performed under this Agreement cumul...
	4.20.9.1 A Design Professional’s inadvertent error in listing a subconsultant who is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall not be grounds for filing a protest or grounds for considering the bid or pro...
	4.20.9.2 By submitting a bid or proposal to the City, Design Professional is certifying that he or she has verified that all subcontractors used on this public work project are registered with the DIR in compliance with Labor Code sections 1771.1 and ...
	4.20.10 Stop Order. For Design Professional or its subcontractor(s) engaging in the performance of any public work contract without having been registered in violation of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and ser...
	4.20.11 List of all Subcontractors. The Design Professional shall provide a complete list of subcontractors (regardless of tier) utilized on this Agreement, along with their DIR registration numbers, if applicable, prior to any work  being performed o...
	4.20.12 Exemptions for Small Projects. There are limited exemptions for installation, alteration, demolition, or repair work done on projects of $25,000 or less. The Design Professional shall still comply with Labor Code sections 1720 et. seq. The onl...
	4.20.12.1 Registration. The Design Professional will not be required to register with the DIR for small projects. (Labor Code section 1771.1).
	4.20.12.2 Certified Payroll Records. The records required in Labor Code section 1776 shall be required to be kept and submitted to the City of San Diego, but will not be required to be submitted online with the DIR directly. The Design Professional wi...
	4.20.12.3 List of all Subcontractors. The Design Professional shall not be required to hire only registered subcontractors and is exempt from submitting the list of all subcontractors that is required in section 4.20.11 above. (Labor Code section 1773...

	ARTICLE V - RESERVED
	ARTICLE VI - INDEMNIFICATION
	6.1 Indemnification.  Other than in the performance of design professional services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted by law, Design Professional shall defend (with legal counsel reasonably accept...
	6.2 Design Professional Services Indemnification and Defense.
	6.2.1 Design Professional Services Indemnification.  To the fullest extent permitted by law (including, without limitation, California Civil Code Section 2782.8), with respect to the performance of design professional services, Design Professional sha...
	6.2.2 Design Professional Services Defense.  Parties will work in good faith to procure applicable insurance coverage for the cost of any defense arising from all claims, demands or liability that arise out of, pertain to or relate to the negligence, ...


	6.3 Insurance.  The provisions of this Article are not limited by the requirements of Section 4.3 related to insurance.
	6.4 Enforcement Costs. The Design Professional agrees to pay any and all costs the City incurs enforcing the indemnity and defense provisions set forth in this Article.
	ARTICLE VII - MEDIATION
	7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and if said dispute cannot be settled through normal contract negotiations,...
	7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be paid by the Party producing such witnesses. All other expenses of the mediation, including required traveling and other expenses of the mediator [Mediator], and the cost...
	7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties shall be used to mediate the dispute. The Mediator will be knowledgeable in construction aspects and may be selected from lists furnished by the AAA or any other agreed up...
	7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an informal manner and discovery will not be allowed. All discussions, statements, or admissions will be confidential to the Party's legal position. The Parties may agree to ex...

	ARTICLE VIII - INTELLECTUAL PROPERTY RIGHTS
	8.1 Work For Hire. All original  designs, plans, specifications, reports, documentation, and other informational materials, whether written or readable by machine, originated or prepared exclusively for the City pursuant to this Agreement (Deliverable...
	8.2. Rights in Data. All rights including, but not limited to publication(s), registration of copyright(s), and trademark(s) in the Deliverable Materials, developed by the Design Professional, including its employees, agents, talent and independent Su...
	8.3 Intellectual Property Rights Assignment. Design Professional, its employees, agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon request by City or any of its successors or assigns at any time and without f...
	8.4 Moral Rights. Design Professional, its employees, agents, talent, and independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to assert, any Moral Rights in or to the Deliverable Materials which Design Professional, it...
	8.5 Subcontracting.  In the event that Design Professional utilizes a Subcontractor(s) for any portion of the Work that is in whole or in part of the specified Deliverable Materials to the City, the agreement between Design Professional and the Subcon...
	8.6 Publication Design. Design Professional may not publish or reproduce any Deliverable Materials, for purposes unrelated to Design Professional’s work on behalf of the City without prior written consent of the City.
	8.7 Intellectual Property Warranty and Indemnification. Design Professional represents and warrants that any materials or deliverables, including all Deliverable Materials, provided under this contract are either original, not encumbered and do not in...
	8.8 Enforcement Costs. The Design Professional agrees to pay any and all costs the City incurs enforcing the indemnity and defense provisions set forth in Article 8, including but not limited to, attorneys’ fees.

	ARTICLE IX - MISCELLANEOUS
	9.1 Notices. In all cases where written notice is required under this Agreement, service shall be deemed sufficient if the notice is deposited in the United States mail, postage paid. Proper notice shall be effective on the date it is mailed, unless p...
	9.2 Headings. All article headings are for convenience only and shall not affect the interpretation of this Agreement.
	9.3 Non-Assignment. The Design Professional shall not assign the obligations under this Agreement, whether by express assignment or by sale of the company, nor any monies due or to become due, without the City's prior written approval. Any assignment ...
	9.4 Independent Contractors. The Design Professional and any Subcontractors employed by the Design Professional shall be independent contractors and not agents of the City. Any provisions of this Agreement that may appear to give the City any right to...
	9.5 Design Professional and Subcontractor Principals for Professional Services. It is understood that this Agreement is for unique Professional Services. Retention of the Design Professional's Professional Services is based on the particular professio...
	9.6 Additional Design Professionals or Contractors. The City reserves the right to employ, at its own expense, such additional Design Professionals or contractors as the City deems necessary to perform work or to provide the Professional Services on t...
	9.7 Employment of City Staff. This Agreement may be unilaterally and immediately terminated by the City, at its sole discretion, if the Design Professional employs an individual who, within the last twelve months immediately preceding such employment ...
	9.8 Covenants and Conditions. All provisions of this Agreement, expressed as either covenants or conditions on the part of the City or the Design Professional, shall be deemed to be both covenants and conditions.
	9.9 Compliance with Controlling Law. The Design Professional shall comply with all laws, ordinances, regulations, and policies of the federal, state, and local governments applicable to this Agreement, including California Labor Code section 1720 rela...
	9.10 Jurisdiction. The jurisdiction and applicable laws for any suit or proceeding concerning this Agreement, the interpretation or application of any of its terms, or any related disputes shall be in accordance with the laws of the State of Californi...
	9.11 Successors in Interest. This Agreement and all rights and obligations created by this Agreement shall be in force and effect whether or not any Parties to the Agreement have been succeeded by another entity, and all rights and obligations created...
	9.12 Integration. This Agreement and the Exhibits and references incorporated into this Agreement fully express all understandings of the Parties concerning the matters covered in this Agreement. No change, alteration, amendment, or modification of th...
	9.13 Counterparts. This Agreement may be executed in counterparts, which when taken together shall constitute a single signed original as though all Parties had executed the same page.
	9.14 No Waiver. No failure of either the City or the Design Professional to insist upon the strict performance by the other of any covenant, term or condition of this Agreement, nor any failure to exercise any right or remedy consequent upon a breach ...
	9.15 Severability. The unenforceability, invalidity, or illegality of any provision of this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or illegal.
	9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a limitation upon the powers of the City as a chartered city of the State of California.
	9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the right to be advised by counsel with respect to the negotiations, terms and conditions of this Agreement, and the decision of whether or not to seek advice of counsel w...
	9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between the main body of this Agreement and the Exhibits, the main body of this Agreement shall control. If a conflict exists between an applicable federal, state, or local ...
	9.19 Design Professional Evaluation. City will evaluate Design Professional's performance of Professional Services on the Project using the Consultant Evaluation Form [Exhibit F].
	9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are incorporated into the Agreement by this reference.
	9.21 Survival of Obligations. All representations, indemnifications, warranties and guarantees made in, required by or given in accordance with this Agreement, as well as all continuing obligations indicated in this Agreement, shall survive, completio...
	9.22  Contractor Standards.  This Agreement is subject to the Contractor Standards clause of the Municipal Code Chapter 2, Article 2, Division 30 adopted by Ordinance No.  O-20316.  All consultants are required to complete the Contractor Standards Ple...
	9.23 Equal Benefits Ordinance.  Unless an exception applies, Design Professional shall comply with the Equal Benefits Ordinance (EBO) codified in the San Diego Municipal Code (§22.4304(f)). Failure to maintain equal benefits is a material breach of th...
	9.24 Public Records. By Signing this Agreement the Design Professional agrees that it is aware that the contents of this Agreement and any documents pertaining to the performance of the Agreement requirements/Scope of Services resulting from this Agre...
	9.25 Equal Pay Ordinance. Unless an exception applies, Design Professional shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code (SDMC) at section 22.4801 through 22.4809. Design Professional shall require all of its...
	SIGNATURES

	DESIGN PROFESSIONAL AGREEMENT EXHIBITS
	EXHIBIT A - SCOPE OF SERVICES
	EXHIBIT B - COMPENSATION AND FEE SCHEDULE
	EXHIBIT C - TIME SCHEDULE
	EXHIBIT D - EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)
	ATTACHMENT AA - DISCLOSURE OF DISCRIMINATION COMPLIANTS
	ATTACHMENT BB - EQUAL OPPORTUNITY CONTRACTING (EOC)
	ATTACHMENT CC - SUBCONTRACTING PARTICIPATION LIST
	ATTACHMENT DD - LIST OF WORK MADE AVAILABLE

	EXHIBIT E - DISCLOSURE DETERMINATION FOR CONSULTANT (Form CC-1671)
	EXHIBIT F - CONSULTANT PERFORMANCE EVALUATION
	EXHIBIT G - PLEDGE OF COMPLIANCE




