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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(d)(2) for important information 
regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/ 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS 

2.  Contractor’s Certification of Pending Actions At Time of Bid ALL BIDDERS 

3.  Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS 

4. Debarment and Suspension Certification for 
Prime Contractors 

At Time of Bid  ALL BIDDERS 

5.  
Debarment and Suspension Certification for 
Subcontractors, Suppliers & Mfgrs 

At Time of Bid ALL BIDDERS 

6.  Bid Bond (Original) By 5PM 1 working day 
after bid opening 

ALL BIDDERS 

7.  SLBE Good Faith Effort Documentation  
By 5PM 3 working days 
after bid opening 

ALL BIDDERS 

8.  Form AA60 – List of Work Made Available 

By 5PM 3 working days 
after bid opening with 
Good Faith Effort (GFE) 
documentation 

ALL BIDDERS 

9. 
If the Contractor is a Joint Venture:  

• Joint Venture Agreement 
• Joint Venture License 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 

10. 
Payment & Performance Bond; Certificates of 
Insurance & Endorsements; and Signed 
Contract Agreement Page 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

11. 
In-Use Off-Road Diesel Fueled Fleet 
Regulation (OFF-ROAD REGULATION) 
Compliance 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 
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ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

12. 
Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire
Construction services for Slurry Seal Group 2627. For additional information refer to
Attachment A.

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For
information regarding the Contractors Prequalified list visit the City’s web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is
$4,590,000.00.

4. BID DUE DATE AND TIME ARE: JANUARY 22, 2026 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must
possess the following licensing classifications: A or C-12 or C-32

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages
apply to this contract.

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation
percentages to enhance competition and maximize subcontracting opportunities.  For
the purpose of achieving the mandatory subcontractor participation percentages, a
recommended breakdown of the SLBE and ELBE subcontractor participation
percentages based upon certified SLBE and ELBE firms has also been provided to
achieve the mandatory subcontractor participation percentages:

1. SLBE participation 10.2% 

2. ELBE participation   4.9% 

3. Total mandatory participation 15.1% 

7.2. The current list of Certified SLBE/ELBE Firms to be used for outreach for this project 
is posted to the Documents tab on PlanetBids. 

7.3. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.3.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document; OR 

7.3.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable 
Document Format (PDF), demonstrating the Bidder made a good faith effort 
to conduct outreach to and include SLBE-ELBE Subcontractors as required in 
this solicitation by 5PM 3 Working Days after the Bid opening if the overall 
mandatory participation percentage is not met. 

Slurry Seal Group 2627 K-26-2431-DBB-3 6 | Page



All submittals in searchable PDF shall be submitted electronically within 
the prescribed time identified in the contract documents via PlanetBids 
by invitation to the point of contact named in the bid provided by the 
Contract Specialist to all bidders. 

8. PRE-BID MEETING:

8.1. ONLINE PRE-BID MEETING:

Prospective Bidders are Encouraged to attend the Pre-Bid Meeting. 

The Pre-Bid Meeting will be held on Tuesday, January 6, 2026, at 10:00 AM (PST) at: 

Microsoft Teams Need help?

Join the meeting now  
Meeting ID: 253 978 830 199 78 
Passcode: 7WG77xF2  

Dial in by phone 
+1 945-468-5511,,586120847# United States, Dallas
Find a local number  
Phone conference ID: 586 120 847#  
For organizers: Meeting options | Reset dial-in PIN  

The purpose of the meeting is to discuss the scope of the Project, submittal 
requirements, and any Equal Opportunity Contracting Program requirements and 
reporting procedures. 

9. AWARD PROCESS:

9.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

9.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

9.3. This contract will be deemed executed and effective only upon the signing of the Contract 
by the Mayor or his designee and approval as to form by the City Attorney’s Office. 

9.4. The low Bid will be determined by the Base Bid. 

9.5. Once the low Bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 
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10. SUBMISSION OF QUESTIONS: 

10.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer 
responsible for opening, examining, and evaluating the competitive Bids submitted to 
the City for the acquisition, construction and completion of any public improvement 
except when otherwise set forth in these documents.  Any questions related to this 
solicitation shall be submitted to: 

Juan E. Espindola, Senior Contract Specialist at JEEspindola@sandiego.gov  

10.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

10.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

10.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS: 

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. If the applicant is a subsidiary of a parent company, the applicant may provide the 
consolidated audited financial statement of the parent company; provided, however, 
that the applicant submits a statement signed by a duly authorized representative of 
the parent company confirming that the parent company will guarantee the 
performance of any contract awarded to the applicant. The City may also require the 
parent company to execute a separate agreement with the City to guarantee the 
subsidiary's performance prior to executing any contract with the subsidiary. 

1.3. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening.  

1.4. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.4.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.4.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.4.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.4.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.5. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  
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1.6. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids. TM  

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/ and are due by the date, and time shown on the cover 
of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit an electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered. The system will not accept a bid for which any required information 
is missing. This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 
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2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 

2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Purchasing & 
Contracting Department, Public Works Division Contract Specialist listed on the cover 
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to 
ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT: 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in 
“Attachment A – Scope of Work” for the City of San Diego, in accordance with the 
requirements set forth herein for the electronically submitted prices. The Bidder 
guarantees the Contract Price for a period of 120 days from the date of Bid opening. 
The duration of the Contract Price guarantee shall be extended by the number of days 
required for the City to obtain all items necessary to fulfill all conditions precedent. 
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4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS: 

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be completed 
in accordance with the following standards: 

Title Edition 
Document 

Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/ 

2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/ecp/edocref/greenbook 

2021 ECPI010122-02 
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Title Edition 
Document 

Number 
City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw 

2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 

https://www.sandiego.gov/ecp/edocref/drawings 2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard Specifications 
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-
standard-specifications 

2023 ECPD092023-05 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-
standard-specifications 

2023 ECPD092023-06 

California Manual on Uniform Traffic Control Devices 
Revision 9 (CA MUTCD Rev 9)  
https://dot.ca.gov/programs/safety-programs/camutcd 

2014 ECPD080725-07 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/ 

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the 
"Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
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portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award. The 
Bidder's attention is directed to the Special Provisions – Section 3-2, “Self-Performance”, 
which stipulates the percent of the Work to be performed with the Bidders' own forces. 
The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and 
SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any 
mandatory, voluntary (or both) subcontracting participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, 
materials, or supplies obtained from third party Suppliers towards achieving any mandatory 
or voluntary (or both) subcontracting participation goals shall provide, at a minimum, the 
NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each 
supplier.  The Bidder will be credited up to 60% of the amount to be paid to the Suppliers 
for materials and supplies unless vendor manufactures or substantially alters materials and 
supplies, in which case, 100% will be credited.  The Bidder is to indicate within the description 
whether the listed firm is a supplier or manufacturer.  If no indication is provided, the listed 
firm will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For subcontractors 
or suppliers to be used on alternate items, bidder shall use the provided 
“Subcontractors For Alternates” form and shall indicate for each alternate 
subcontract whether it is an additive or deductive alternate; the subcontractor’s name, 
location, phone number, email address, CA license number, and DIR registration 
number; whether the subcontractor is a designer, constructor or supplier; the type of 
work the subcontractor will be performing; and the dollar value of the subcontract for 
that alternate item. Failure to comply with this requirement may result in the bid being 
rejected as nonresponsive and ineligible for award.   

13. SUBMITTAL OF “OR EQUAL” ITEMS: See Section 4-6, “Trade Names” in The WHITEBOOK and 
as amended in the SSP. 
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14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award. 

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Purchasing & Contracting 
Department, Public Works Division. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCEPTED: No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 
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19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security. Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  By 5PM, 
1 working day after the bid opening date, all bidders must provide the City with the 
original bid security. 

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original by 5PM, 1 working day after the bid 
opening date shall cause the bid to be rejected and deemed non-responsive. 

Original Bid Bond shall be submitted to: 
Purchasing & Contracting Department, Public Works Division 
1200 3rd Ave., Suite 200, MS 56P 
San Diego, California, 92101 
To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder. 

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 
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21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT: 

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing. 

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder. 

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items. 

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
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who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and scope of work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS: This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified herein and in the Notice of Intent to Award.  
Failure to provide the information as specified may result in the Bid being rejected as 
non-responsive. 

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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Bond #: 024289811 
Premium: $14,743.00 

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND; 

Pavement Coatings Co, 
The Ohio Casualty Insurance Company 

a corporation, as principal, and 

a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and assigns, 

jointly and severally, to The City of San Diego a municipal corporation in the sum of 

Three Million Five Hundred Nine Thousand Eight Hundred Twenty-Seven Dollars and Seventy-One 

Cents ($3,509,827.71} for the faithful performance of the annexed ~ontract, and in the sum of Three 

Million Five Hundred Nine Thousand Eight Hundred Twenty-Seven Dollars and Seventy-One Cents 

{$3,509,827.71} for the benefit of laborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract with the City of San Diego, 
California, then the obligation herein with respect to a faithful performance shall be void; otherwise it 
shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of 
all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, 
(iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the 
State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the 
provisions of this bond. 

The Surety expressly agrees that the City of San Diego may reject any contractor or 
subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default 
by the Principal. 

The Surety shall not utilize the Principal in completing the improvements and work specified 
in the Agreement in the event the City terminates the Principal for default. 





CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189 
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A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document 
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California } 

County of _R_iv_e_rs_id_e ___________ _ 

On March 2nd, 2026 before me, Ottly J Gettle, Notary Public 

Date Here Insert Name and Title of the Officer 

personally appeared _J_am_e_s_Wu _____________________________ _ 

Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed 
to the within instrument and acknowledged to me that he/she/they executed the same In his/her/their 
authorized capacity(ies). and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument. 

i o .•. ~ a a O;L; J . G;;.~ o a ~ 
- • Notary , u~lic • Callfornla 
i • Riverside County ! 

Commission # 253666◄ -
"' My Comm. Explr91 Hov 17, 2029 

Place Notary Seal and/or Stamp Above 

I certify under PENAL TY OF PERJURY under the 
laws of the State of California that the foregoing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

Signature s~,L~ 
OPTIONAL 

Completing this information can deter alteration of the document or 
audulent reattachment of this form to an unintended document. 

Description of Attac d Document 
Title or Type of Documen ."'" __________________________ _ 

Document Date: ______ _,_,.,..-_____ _ _ _ _____ Number of Pages: _ ___ _ 

Signer(s) Other Than Named Above: __,.,_~---------------------­

Capacity(ies) Claimed by Signer(s) 
Signer's Name: Signer's Name: 
D Corporate Officer - Title(s): ______ _ Corporate Officer - Title(s): ______ _ 
D Partner - D Limited □ General artner - o Limited □ General 
□ Individual D Attorney in Fact □ Attorney in Fact 
□ Trustee □ Guardian of Conservator □ Guardian of Conservator 
D Other: 
Signer is Representing: _________ _ senting: _________ _ 

©2017 National Notary Association 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE§ 1189 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of -=0'-'-ra::.:nc:.c0:,.;::e __________ _ 

On February 23, 2026 before me, Evett Ling Ghia Lam, Notary Public 
Date Here Insert Name and Title of the Officer 

personally appeared _B_r_,ig..,_i_d_L_o_.p._e_z _______________________ _ 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(~ whose name(~ is/amec 
subscribed to the within instrument and acknowledged to me that IXWshe/toey executed the same in 
~ /her/fflOOCauthorized capacity~ and that by ms/her/ttt®- signature(s:) on the instrument the person(~. 
or the entity upon behalf of which the person(!:) acted, executed the instrument. 

········f EVITT LING GHIA I.AM 
Notary Public - ~lifornia 

Orange County f 
Commission # 2534233 -

Y Comm. Expires Oct 31, 2029 

Place Notary Sea/ Above 

I certify under PENAL TY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hr~~~----

Signature ___ ~---"""'--- --------
Signature of Notary Public 

---------------QPTIONAL ---------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

Description of Attached Document 
Title or Type of Document: __________ _ __ Document Date: _______ _ 
Number of Pages: _ __ Signer(s) Other Than Named Above: ____________ _ 

Capacity(ies) Claimed by Signer(s) 
Signer's Name: _______ _ ____ _ Signer's Name: ____________ _ 
□ Corporate Officer - Title(s): ______ _ C Corporate Officer - Title(s): ______ _ 
0 Partner - 0 Limited O General C Partner - 0 Limited O General 
0 Individual = Attorney in Fact = Individual C Attorney in Fact 
□ Trustee [j Guardian or Conservator :::J Trustee C Guardian or Conservator 
□ Other: _____________ _ i:] Other: ______________ _ 
Signer Is Representing: _________ _ Signer Is Representing: _________ _ 

~~~~~~~~~~~~~ 

©2014 National Notary Association · www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5907 



~Lihertx \P Mutual. 
SURETY 

POWER OF ATTORNEY 

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 

West American Insurance Company 

Certificate No: 8214065- 971991 

KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that 
Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized 
under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint Brian A. 
McGoldrick, Brigid Lopez. Evett Lam, Marisella Rivera 

all of the city of Placentia state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, 
execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance 
of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper 
persons. 

IN WITNESS WHEREOF, this Power of Attorney has been subsaibed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed 
thereto this ...1Q!!!.... day of May , 2025 . 

Liberty Mutual Insurance Company 
The Ohio Casualty Insurance Company 
West American Insurance Company 

t ~~JL--- ~ 
C ---~-~--- S - ! ~ ~ Nathan J. Zangerle, Assistant ecretary c .;::: :a m State of PENNSYLVANIA 

55 
-~ :::s 

~ =, County of MONTGOMERY .Q E 
~ ~ On this 20th day of May , 2025 before me personally appeared Nathan J. Zangerle, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance ~ ~ 
~ m Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes !e ©) 
~ i therein contained by signing on behalf of the corporations by himself as a duly authorized officer. ~ a:: 
~~ -5 IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written. 25

0
<( Cl.) 

i~ ~o 
.Q ~ Commonwealth of Pennsylvania - Notary Seal ';= 
Q) 0 Teresa Paste!la, Notary Public ~ ~ ECD 'i;ij 
_ Q) Montgomery County 

O 
ECD 

m .• , Ccxnmlsslonnumber1126044 ... ------------------------•- _ 
Oc ....,. ~ _ My mnmlsslon expires March 28, 2029 By: _ . 
af !: ~ ~ ,fl Member, Pennsylvania Associalion of Notaries Teresa Pastella, Notary Public ::: o 
g>~ .IIRV ~_;.,- ~~ 
.g> ,! This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual ; ~ 
~ -~ Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows: &_ ~ 
s... Jg ARTICLE IV - OFFICERS: Section 12. Power of Attorney. 0 0 -5! ~ Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President and subject to such limitation as the Chairman or the =t; co 
;g O President may presaibe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety ~ = 
~ fB any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact. subject to the limitations set forth in their respective powers of attorney, shall -c fJ 
- t::: have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such S CD 

~ G instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative Of''attomey-in-fact under the~ ~ ~ 
provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. if~ 
ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings. 
Any officer of the Company authorized for that purpose in writing by the chairman or the president and subject to such limitations as the chairman or the president may presaibe, 
shall appoint such attomeys-in-fact. as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, 
bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the 
Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if 
signed by the president and attested by the secretary. 

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes Nathan J. Zangerle, Assistant Secretary to appoint such 
attorneys-in-fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and 
other surety obligations. 
Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the 
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with 
the same for~ ~nd eft~ _as though manually affixed. 
I, Ren~ c·. ttewellyi1r Q!e. ~,n_de~igned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do 
her~by~fy that thfl c,rig'jfiall)ower of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and 
h~ not beerwevoked. --~-.. • .• ,,_,. ... _ 

mii~r~NY WHEREOF;1_:.ha_~hef_!3unto set my hand and affixed the seals of said Companies this_2_3_ day of February , 2026 . -- ~ 

~.,,,._ 
By: __ ,~ ____ .......;;,_ _______________________ _ 

Renee C. Llewellyn, Assistant Secretary 

LMS-12873 LMIC OCIC WAIC Multi Co 02/24 
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ATTACHMENT A 

SCOPE OF WORK  
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SCOPE OF WORK  

1. SCOPE OF WORK:  Slurry Seal Group 2627 involves furnishing all labor, materials, equipment, 
services, and construction related to slurry seal, scrub seal, and cape seal work on existing 
paved roadways in various areas throughout the City of San Diego. The work includes: 
placement of rubber polymer modified slurry seal (RPMS) or placement of polymer modified 
rejuvenating emulsion (PMRE) scrub seal and/or cape seal on 32.3 lane miles, crack sealing, 
asphalt mill and pave, and digouts, pavement base repairs, milling and disposal of pavement 
fabric, development of a QA/QC plan that includes inspection and testing for asphalt and 
surface seal work, replacing traffic signal detection loops and stub outs, adjusting existing City 
manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising 
survey monuments to grade, reconstructing survey monument boxes, street and sidewalk 
sweeping, installation of red curbs, removal and replacement of existing thermoplastic 
striping and markings/legends, implementation of new striping plans, traffic control drawings 
& permits, weed abatement, storm drain inlet protection, installation of inlet markings, 
sediment control, and possible night and weekend work. All work would occur within the 
public right-of-way (paved streets) or previously disturbed non-sensitive areas only, and 
outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be 
impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control 
preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout 
construction. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids, Striping & Signage Improvement plans,   
Appendix H, Appendix G, and Appendix N included below, inclusive. The PDF 
of the Plans can be found in the following link: 

        https://ecpfiles.sandiego.gov/CIP_Contracts/K-26-2431-DBB-3/K-26-2431-DBB-3.zip 

1) Spring Canyon Rd Striping, Signage, & Electrical Improvement 
plans (0102568-01-D through 0102568-36-D). 

1.1.1.1 Appendix H  – Estimated Construction Quantities 

1.1.1.2 Appendix G  – Street List 

1.1.1.3 Appendix N - Red Curb Quantities 

2. LOCATION OF WORK:  The location of the Work is as follows: 

See Appendix E – Overall Location Map and Appendix F – Resurfacing Limits Maps 

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 90 Working Days.  
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ATTACHMENT B 

RESERVED 
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ATTACHMENT C 

EQUAL OPPORTUNITY CONTRACTING PROGRAM  
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION A - GENERAL REQUIREMENTS 

A. INTRODUCTION. 

1. This document sets forth the following specifications:   

a) The City’s general EOCP requirements for all Construction Contracts.   

b) Special Provisions for Contracts subject to SLBE and ELBE 
requirements only. 

2. Additional requirements may apply for state or federally funded projects. 

3. These requirements shall be included as Contract provisions for all 
Subcontracts.   

4. The City specified forms, instructions, and guides are available for download 
from the EOCP’s web site at:  http://www.sandiego.gov/eoc/forms/  

B. GENERAL. 

1. The City of San Diego promotes equal employment and subcontracting 
opportunities. 

2. The City is committed to ensuring that taxpayer dollars spent on public 
Contracts are not paid to businesses that practice discrimination in 
employment or subcontracting. 

3. The City encourages all companies seeking to do business with the City to 
share this commitment. 

C. DEFINITIONS. 

1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder” and 
“Proposer”, “Subcontractor” and “Subconsultant”, “Contractor” and “Consultant”, 
“Contractor” and “Prime Contractor”, “Consultant” and “Professional Service 
Provider”, “Suppliers” and “Vendors”, “Suppliers” and “Dealers”, and “Suppliers” 
and “Manufacturers” may have been used interchangeably. 

2. The following definitions apply: 

a) Emerging Business Enterprise (EBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for EBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace.   

b) Emerging Local Business Enterprise (ELBE) - A Local Business 
Enterprise that is also an Emerging Business Enterprise.   
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c) Minority Business Enterprise (MBE) - A certified business that is at 
least fifty-one percent (51%) owned by one or more minority 
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority 
individuals; and (2) whose daily business operations are managed and 
directed by one or more minorities owners. Minorities include the 
groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native 
Hawaiian. 

d) Women Business Enterprise (WBE) - A certified business that is at 
least fifty-one percent (51%) owned by a woman or women, or, in the 
case of a publicly owned business at least fifty-one percent (51%) of 
the stock is owned by one or more women; and (2) whose daily 
business operations are managed and directed by one or more 
women owners. 

e) Disadvantaged Business Enterprise (DBE) - a certified business that 
is at least fifty-one percent (51%) owned by socially and economically 
disadvantaged individuals, or, in the case of a publicly owned business 
at least fifty-one percent (51%) of the stock is owned by one or more 
socially and economically disadvantaged individuals; and (2) whose 
daily business operations are managed and directed by one or more 
socially and economically disadvantaged owners.   

f) Disabled Veteran Business Enterprise (DVBE) - A certified business 
that is at least fifty-one percent (51%) owned by one or more disabled 
veterans; and (2) business operations must be managed and 
controlled by one or more disabled veterans. Disabled Veteran is a 
veteran of the U.S. military, naval, or air service; the veteran must have 
a service-connected disability of at least 10% or more; and the veteran 
must reside in California.   

g) Other Business Enterprise (OBE) - Any business which does not 
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled 
Veteran Business Enterprise.   

h) Small Business Enterprise (SBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for SBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace. A business certified as a Micro Business 
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of 
California and that has provided proof of such certification to the City 
Manager shall be deemed to be an SBE.    
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i) Small Local Business Enterprise (SLBE) - A Local Business Enterprise 
that is also a Small Business Enterprise.   

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

a) You, your Subcontractors, and Suppliers shall comply with the 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

You shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. You shall provide 
equal opportunity for Subcontractors to participate in subcontracting 
opportunities. You understand and agree that the violation of this 
clause shall be considered a material breach of the Contract and may 
result in Contract termination, debarment, or other sanctions. 

You shall include the foregoing clause in all Contracts between you and 
your Subcontractors and Suppliers. 

b) Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, you shall provide to the City a list of all instances within the 
past 10 years where a complaint was filed or pending against you in a 
legal or administrative proceeding alleging that you discriminated 
against your employees, Subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, including any 
remedial action taken. 

c) Upon the City's request, You agree to provide to the City, within 60 
Calendar Days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that you have used in the past 5 years 
on any of your Contracts that were undertaken within the San Diego 
County, including the total dollar amount paid by you for each 
Subcontract or supply Contract.  

d) You further agree to fully cooperate in any investigation conducted by 
the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code §§22.3501 through 22.3517. You 
understand and agree that violation of this clause shall be considered a 
material breach of the Contract and may result in remedies being ordered 
against you up to and including contract termination, debarment, and 
other sanctions for the violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. You further understand and 
agree that the procedures, remedies, and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of 
the Ordinance. 

Slurry Seal Group 2627 K-26-2431-DBB-3 28 | Page



 

 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. You, your Subcontractors, and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

You shall not discriminate against any employee or applicant for employment 
on any basis prohibited by law. You shall provide equal opportunity in all 
employment practices. You shall ensure that your Subcontractors comply with 
this program. Nothing in this section shall be interpreted to hold you liable for 
any discriminatory practices of your Subcontractors. 

You shall include the foregoing clause in all Contracts between you and your 
Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05) within 10 Working Days after receipt by the 
Bidder to the City for approval as specified in the Notice of Intent to Award 
letter. 

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a 
Work Force Report is submitted and if the City determines that there are 
under-representations when compared to County Labor Force Availability 
data. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

a) You shall maintain a working environment free of discrimination, 
harassment, intimidation, and coercion at all Sites and in all facilities 
at which your employees are assigned to Work. 

b) You shall review your EEO Policy annually with all on-Site supervisors 
involved in employment decisions. 

c) You shall disseminate and review your EEO Policy with all employees 
at least once a year, post the policy statement and EEO posters on all 
company bulletin boards and job sites, and document every 
dissemination, review, and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings. 

d) You shall review, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintain written 
documentation of these reviews. 

e) You shall discuss your EEO Policy Statement with Subcontractors with 
whom you anticipate doing business, including the EEO Policy 
Statement in your Subcontracts, and provide such documentation to 
the City upon request. 
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f) You shall document and maintain a record of all Bid solicitations and 
outreach efforts to and from Subcontractors, contractor associations, 
and other business associations. 

g) You shall disseminate your EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit.  Maintain files documenting these efforts 
and provide copies of these advertisements to the City upon request. 

h) You shall disseminate your EEO Policy to union and community 
organizations. 

i) You shall provide immediate written notification to the City when any 
union referral process has impeded your efforts to maintain your EEO 
Policy. 

j) You shall maintain a current list of recruitment sources, including 
those outreaching to people of color and women, and provide written 
notification of employment opportunities to these recruitment 
sources with a record of the organizations’ responses. 

k) You shall maintain a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment action 
taken.  

l) You shall encourage all present employees, including people of color 
and women employees, to recruit others. 

m) You shall maintain all employment selection process information with 
records of all tests and other selection criteria. 

n) You shall develop and maintain documentation for on-the-job training 
opportunities, participate in training programs, or both for all of your 
employees, including people of color and women, and establish 
apprenticeship, trainee, and upgrade programs relevant to your 
employment needs. 

o) You shall conduct, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourage all 
employees to seek and prepare appropriately for such opportunities. 

p) You shall ensure that the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 

F. SUBCONTRACTING. 

1. The City encourages all eligible business enterprises to participate in City 
contracts as a Contractor, Subcontractor, and joint venture partner with you, 
your Subcontractors, or your Suppliers. You are encouraged to take positive 
steps to diversify and expand your Subcontractor solicitation base and to offer 
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subcontracting opportunities to all eligible business firms including SLBEs, 
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs. 

2. For Subcontractor participation level requirements, see the Contract 
Documents where applicable. 

3. For the purposes of achieving the mandatory Subcontractor participation 
percentages, City percentage calculations will not account for the following: 

a) “Field Orders” and “City Contingency” Bid items. 

b) Alternate Bid items. 

c) Allowance Bid items designated as “EOC Type II”. 

4. Allowance Bid items designated as “EOC Type I” will be considered as part of 
the Base Bid and will be included in the percentage calculation. 

5. Each joint venture partner shall be responsible for a clearly defined Scope of 
Work. In addition, an agreement shall be submitted and signed by all parties 
identifying the extent to which each joint venture partner shares in ownership, 
control, management, risk, and profits of the joint venture. 

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS. 

1. You shall comply with the Subletting and Subcontracting Fair Practices Act, 
Public Contract Code §§4100 through 4113, inclusive. 

2. You shall list all Subcontractors who will receive more than 0.5% of the total 
Bid amount or $10,000, whichever is greater on the form provided in the 
Contract Documents (Subcontractors list). 

3. The Subcontractors list shall include the Subcontractor’s name, telephone 
number including area code, physical address, Scope of Work, the dollar 
amount of the proposed Subcontract, the California contractor license 
number, the Public Works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status 
with the name of the certifying agency. 

4. The listed Subcontractor shall be appropriately licensed pursuant to 
Contractor License Laws. 

5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task 
Order. 

H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS. 

1. Listed Subcontractors and Suppliers shall not be substituted without the 
Express authorization of the City or its duly authorized agent. 

2. Request for Subcontractor or Supplier substitution shall be made in writing to 
Purchasing & Contracting Department, Public Works Division, Attention 
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with 
a copy to the Engineer. 
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3. The request shall include a thorough explanation of the reason(s) for the 
substitution, including dollar amounts and a letter from each substituted 
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) 
release all interest in working on the Project and written confirmation from 
the new Subcontractor or Supplier stating that they agree to work on the 
Project along with the dollar value of the Work to be performed. 

4. Written approval of the substitution request shall be received by you or from 
the City or its authorized officer prior to any unlisted Subcontractor or Supplier 
performing Work on the Project. 

5. Substitution of Subcontractors and Suppliers without authorization shall 
subject you to those penalties set forth in Public Contract Code §4110. 

6. Requests for Supplier substitution shall be made in writing at least 10 Days 
prior to the provision of materials, supplies, or services by the proposed 
Supplier and shall include proof of written notice to the originally listed 
Supplier of the proposed substitution. 

7. A Contractor whose Bid is accepted shall not: 

a) Substitute a person as Subcontractor or Supplier in place of the 
Subcontractor or Supplier listed in the original bid, except that the City, 
or it’s duly authorized officer, may consent to the substitution of 
another person as a Subcontractor or Supplier in any of the following 
situations: 

i. When the Subcontractor or Supplier listed in the Bid, after 
having a reasonable opportunity to do so, fails or refuses to 
execute a written Contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the 
subcontractor’s bid, when that written contract, based upon 
the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written 
bid, is presented to the subcontractor by the prime contractor. 

ii. When the listed Subcontractor or Supplier becomes insolvent 
or the subject of an order for relief in bankruptcy. 

iii. When the listed Subcontractor or Supplier fails or refuses to 
perform his or her subcontract. 

iv. When the listed Subcontractor fails or refuses to meet bond 
requirements as set forth in Public Contract Code §4108. 

v. When you demonstrate to the City or it’s duly authorized 
officer, subject to the provisions set forth in Public Contract 
Code §4107.5, that the name of the Subcontractor was listed 
as the result of an inadvertent clerical error. 

vi. When the listed Subcontractor is not licensed pursuant to 
Contractor License Law. 
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vii. When the City, or it’s duly authorized officer, determines that 
the Work performed by the listed Subcontractor or that the 
materials or supplies provided by the listed Supplier are 
substantially unsatisfactory and not in substantial accordance 
with the Plans and specifications or that the Subcontractor or 
Supplier is substantially delaying or disrupting the progress of 
the Work. 

viii. When the listed Subcontractor is ineligible to work on a public 
works project pursuant to §§1777.1 or 1777.7 of the Labor 
Code. 

ix. When the City or its duly authorized agent determines that the 
listed Subcontractor is not a responsible contractor. 

b) Permit a Contract to be voluntarily assigned or transferred or allow it 
to be performed by anyone other than the original Subcontractor, 
Supplier listed in the original Bid without the consent of the City, or it’s 
duly authorized officer. 

c) Other than in the performance of “Change Orders” causing changes or 
deviations from the Contract, sublet or subcontract any portion of the 
Work, or contract for materials or supplies in excess of 0.5% of your 
total bid or $10,000, whichever is greater, as to which his or her original 
Bid did not designate a Subcontractor or Supplier. 

8. Following receipt of notice from you of the proposed substitution of a 
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been 
so notified shall have 5 Working Days within which to submit written 
objections to the substitution to the Contract Specialist with a copy to the 
Engineer. Failure to file these written objections shall constitute the listed 
Subcontractor or Supplier’s consent to the substitution. If written objections 
are filed, the City shall give notice in writing of at least 5 Working Days to the 
listed Subcontractor or Supplier of a hearing by the City on your request for 
substitution. 

I. PROMPT PAYMENT. 

1. You or your Subcontractors shall pay to any subcontractor, not later than 7 
Calendar Days of receipt of each progress payment, unless otherwise agreed 
to in writing, the respective amounts allowed you on account of the Work 
performed by the Subcontractors, to the extent of each Subcontractor’s 
interest therein. In cases of Subcontractor performance deficiencies, you shall 
make written notice of any withholding to the Subcontractor with a copy to the 
Contracts Specialist. Upon correction of the deficiency, you shall pay the 
Subcontractor the amount previously withheld within 14 Calendar Days after 
payment by the City. 

2. Any violation of California Business and Professions Code, §7108.5 concerning 
prompt payment to Subcontractors shall subject the violating Contractor or 
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Subcontractor to the penalties, sanctions, and other remedies of that section. 
This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by the Prime Contractor, deficient subcontract performance, or 
noncompliance by a Subcontractor. 

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.   

1. The City will hold retention from you and will make prompt and regular 
incremental acceptances of portions, as determined by the Engineer, of the 
Work and pay retention to you based on these acceptances. 

2. You or your Subcontractors shall return all monies withheld in retention from 
a Subcontractor within 30 Calendar Days after receiving payment for Work 
satisfactorily completed and accepted including incremental acceptances of 
portions of the Work by the City. 

3. Federal law (49CFR26.29) requires that any delay or postponement of payment over 
30 Calendar Days may take place only for good cause and with the City’s prior 
written approval. Any violation of this provision by you or your Subcontractor shall 
subject you or your Subcontractor to the penalties, sanctions, and other remedies 
specified in §7108.5 of the Business and Professions Code. 

4. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by you, deficient subcontract performance, or noncompliance by a 
Subcontractor. 

K. CERTIFICATION. 

1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any 
of the following certifying agencies: 

a) Current certification by the State of California Department of 
Transportation (CALTRANS) as DBE, SMBE, or SWBE. 

b) Current MBE, WBE, or DVBE certification from the California Public 
Utilities Commission. 

c) DVBE certification is received from the State of California’s Department 
of General Services, Office of Small and Minority Business. 

d) Current certification by the City of Los Angles as DBE, WBE, or MBE. 

e) Subcontractors’ valid proof of certification status (copies of MBE, 
WBE, DBE, or DVBE certifications) shall be submitted as required. 

L. CONTRACT RECORDS AND REPORTS.  

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
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name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a. Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS 

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY 
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY’S 
GENERAL EOCP REQUIREMENTS. 

A. GENERAL. 

1. It is the City’s policy to encourage greater availability, capacity development, 
and contract participation by SLBE and ELBE firms in City contracts. This policy 
is, in part, intended to further the City’s compelling interest to stimulate 
economic development through the support and empowerment of the local 
community, ensure that it is neither an active nor passive participant in 
marketplace discrimination, and promote equal opportunity for all segments 
of the contracting community. 

2. The City is committed to maximizing subcontracting opportunities for all 
qualified and available firms. 

3. This policy applies to City-funded construction contracts. Bidders shall be fully 
informed of this policy as set forth in these specifications. Mandatory or 
voluntary subcontracting percentages, Bid Discounts, and restricted 
competitions are specified in the Contract Documents. 

4. You shall make subcontracting opportunities available to a broad base of 
qualified Subcontractors and shall achieve the minimum SLBE-ELBE 
Subcontractor participation identified for your project. 

5. Failure to subcontract the specified minimum (mandatory) percentages of the 
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be 
rejected as non-responsive unless the Bidder has demonstrated compliance 
with the affirmative steps as specified in the City’s document titled “Small Local 
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE 
GOOD FAITH EFFORT SUBMITTAL” and has submitted documentation showing 
that all required positive efforts were made prior to the Bid submittal due date. 
The required Good Faith Effort (GFE) documentation shall be submitted to the 
Contract Specialist. The instructions for completing the good faith effort 
submittal can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf  

6. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website: 

http://www.sandiego.gov/eoc/programs/slbe 

7. These requirements may be waived, at the City’s sole discretion, on projects 
deemed inappropriate for subcontracting participation. 
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B. DEFINITIONS. 

1. The following definitions shall be used in conjunction with these specifications: 

a) Bid Discount – Additional inducements or enhancements in the 
bidding process that are designed to increase the chances for the 
selection of SLBE firms in competition with other firms.   

b) Commercially Useful Function – An SLBE-ELBE performs a 
commercially useful function when it is responsible for the execution 
of the Work and is carrying out its responsibilities by actually 
performing, managing, and supervising the Work involved. To perform 
a commercially useful function, the SLBE-ELBE shall also be 
responsible, with respect to materials and supplies used on the 
Contract, for negotiating price, determining quantity and quality, 
ordering the material, and installing (where applicable) and paying for 
the material itself.  

To determine whether an SLBE-ELBE is performing a commercially 
useful function, an evaluation will be performed of the amount of 
Work subcontracted, normal industry practices, whether the amount 
the SLBE-ELBE firm is to be paid under the contract is commensurate 
with the Work it is actually performing and the SLBE-ELBE credit 
claimed for its performance of the Work, and other relevant factors. 
Specifically, an SLBE-ELBE does not perform a commercially useful 
function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in 
order to obtain the appearance of meaningful and useful SLBE-ELBE 
participation, when in similar transactions in which SLBE-ELBE firms do 
not participate, there is no such role performed.  

c) Good Faith Efforts (GFE) – Documentation of the Bidder’s intent to 
comply with SLBE Program goals and procedures included in the City’s 
SLBE Program, Instructions for Completing Good Faith Effort Submittal 
available from the City’s EOCP website or the Contract Specialist. 

d) Independently Owned, Managed, and Operated – Ownership of a 
SLBE-ELBE firm shall be direct, independent, and by individuals only. 
Business firms that are owned by other businesses or by the principals 
or owners of other businesses that cannot themselves qualify under 
the SLBE-ELBE eligibility requirements shall not be eligible to 
participate in the Program. Moreover, the day-to-day management of 
the SLBE-ELBE firm shall be direct and independent of the influence of 
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.  

e) Joint Venture – An association of two or more persons or business 
entities that is formed for the single purpose of carrying out a single 
defined business enterprise for which purpose they combine their 
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capital, efforts, skills, knowledge, or property. Joint ventures shall be 
established by written agreement to qualify for this program.  

f) Local Business Enterprise (“LBE”) – A firm having a Principal Place of 
Business and a Significant Employment Presence in San Diego County, 
California that has been in operation for 12 consecutive months and a 
valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise.  

g) Minor Construction Program – A program developed for bidding 
exclusively among SLBE-ELBE Construction firms.  

h) Principal Place of Business – A location wherein a firm maintains a 
physical office and through which it obtains no less than 50% of its 
overall customers or sales dollars. 

i) Protégé – A firm that has been approved and is an active participant 
in the City’s Mentor-Protégé Program and that has signed the required 
program participation agreement and has been assigned a mentor.  

j) Significant Employee Presence – No less than 25% of a firm’s total 
number of employees are domiciled in San Diego County.  

C. SUBCONTRACTOR PARTICIPATION. 

1. For the purpose of satisfying subcontracting participation requirements, only 
1st tier SLBE–ELBE Subcontractors will be recognized as participants in the 
Contract according to the following criteria: 

a) For credit to be allowed toward a respective participation level, all 
listed SLBE-ELBE firms shall have been certified by the Bid due date. 

b) The Subcontractor shall perform a commercially useful function for 
credit to be allowed toward subcontractor participation levels. The 
Subcontractor shall be required by you to be responsible for the 
execution of a distinct element of the Work and shall carry out its 
responsibility by actually performing and supervising its own 
workforce. 

c) If the Bidder is seeking the recognition of materials, supplies, or both 
towards achieving any mandatory subcontracting participation level, 
the Bidder shall indicate on Form AA40 – Named Equipment/Material 
Supplier List with the Bid the following: 

i. If the materials or supplies are obtained from a SLBE-ELBE 
manufacturer, the Bidder will receive 100% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation, a manufacturer 
is a firm that operates or maintains a factory or establishment 
that produces, on the premises, the materials, supplies, 
articles, or equipment required under the Contract and of the 
general character described by the specifications. 

Slurry Seal Group 2627 K-26-2431-DBB-3 38 | Page



 

 

ii. If the materials or supplies are obtained from a SLBE-ELBE 
supplier, the Bidder will receive 60% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation a Supplier is a 
firm that owns, operates, or maintains a store, warehouse, or 
other establishment in which the materials, supplies, articles 
or equipment of the general character described by the 
specifications and required under the Contract are bought, 
kept in stock, and regularly sold or leased to the public in the 
usual course of business. To be a supplier, the firm shall be an 
established, regular business that engages, as its principal 
business and under its own name, in the purchase and sale or 
lease of the products in question.  A person may be a supplier 
in such bulk items as petroleum products, steel, cement, 
gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business if the person both owns and 
operates distribution equipment for the products. Any 
supplementing of the suppliers’ own distribution equipment 
shall be by a long-term lease agreement and shall not be on an 
ad hoc or contract-by-contract basis. 

iii. If the materials or supplies are obtained from a SLBE-ELBE, 
which is neither a manufacturer nor a supplier, the entire 
amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, fees or 
transportation charges for the delivery of materials or supplies 
required on a job site will be counted toward SLBE-ELBE 
participation, provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for 
similar services. No portion of the cost of the materials and 
supplies themselves will be counted toward SLBE-ELBE 
participation. 

d) If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards 
achieving any mandatory subcontracting participation level, the 
Bidder shall indicate it on Form AA35 – List of Subcontractors with the 
Bid. The following factors will be evaluated in determining the credit to 
be allowed toward the respective participation level: 

i. The SLBE-ELBE shall be responsible for the management and 
supervision of the entire trucking operation for which it is 
getting credit on a particular Contract and there shall not be a 
contrived arrangement for the purpose of counting SLBE-ELBE 
participation. 

ii. The SLBE-ELBE shall itself own and operate at least 1 fully 
licensed, insured, and operational truck used on the Contract. 
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iii. The SLBE-ELBE receives credit for the total value of the 
transportation services it provides on the Contract using trucks 
it owns, insures, and operates using drivers it employs. 

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm 
including an owner-operator who is certified as a SLBE-ELBE. 
The SLBE-ELBE who leases trucks from another SLBE-ELBE 
receives credit for the total value of the transportation services 
the lessee SLBE-ELBE provides on the contract. 

v. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE 
firm, including an owner-operator. The SLBE-ELBE who leases 
trucks from a non-SLBE-ELBE is entitled to credit for the total 
value of transportation services provided by non-SLBE-ELBE 
lessees not to exceed the value of transportation services 
provided by SLBE-ELBE owned trucks on the contract. 
Additional participation by non-SLBE-ELBE lessees receive 
credit only for the fee or commission it receives as a result of 
the lease arrangement. 

vi. A lease shall indicate that the SLBE-ELBE has exclusive use of 
and control over the truck. This does not preclude the leased 
truck from working for others during the term of the lease with 
the consent of the SLBE-ELBE so long as the lease gives the 
SLBE-ELBE absolute priority for use of the leased truck. 

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES. 

1. Contracts valued at $1,500,000 and above will be considered Major Public 
Works Contracts and will include a mandatory Subcontractor participation 
requirement for SLBE–ELBE firms. 

a) The Bidder shall achieve the mandatory Subcontractor participation 
requirement or demonstrate GFE. 

b) The Bidders shall indicate the participation on Forms AA35 - List of 
Subcontractors and AA40 - Named Equipment/Material Supplier List 
as applicable regardless of the dollar value. 

c) An SLBE-ELBE Bidder may count its own participation toward achieving 
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of 
the Contract Price. 

2. Contracts Valued over $1,000,000 and under $1,500,000 will also be 
considered Major Public Works Contracts and will include the mandatory 
subcontractor participation requirements described above and the following: 

a) 5% bid discount for SLBE-ELBE firms. 

b) Non-certified Contractor will receive 5% bid discount if they achieve 
the specified mandatory Subcontracting participations.  

c) Bid discounts shall not apply if the award will result in a total contract 
cost of $50,000 in excess of the apparent lowest Bid.  
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d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.  

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.  

3. Contracts valued over $500,000 up to $1,000,000 will be considered Minor 
Public Works Contracts and will be awarded through a competitive Bid process 
open only to City certified SLBE-ELBE firms. If there are no bidders or no 
responsible bidders, the Contract will be made available to all Bidders and will 
be subject to requirements listed in items 1 and 2 for Major Public Works 
Contracts above. 

4. Contracts valued at $500,000 and below will also be considered Minor Public 
Works Contracts and will be awarded through a competitive bid process open 
only to City certified ELBEs unless there are less than 2 firms available at which 
it will be awarded through a competitive process open only to the City certified 
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the 
Contract will be made available to all Bidders and subject to requirements 
listed in items 1 and 2 for Major Public Works Contracts above. 

E. JOINT VENTURES.   

1. The City may allow for Joint Venture bid discounts on some Contracts. 
Contracts that allow for Joint Venture bid discounts will be designated in Bid 
documents. A firm that is bidding or competing for City Contracts may partner 
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.  

2. A Joint Venture shall be between two entities with the same discipline or 
license as required by the City. Joint ventures will receive bid discounts 
depending on the SLBE or ELBE percentage of participation. To be eligible for 
a discount, a Joint Venture Agreement shall be approved by the City at the time 
of Bid submittal. The maximum allowable discount shall be 5%. The parties 
shall agree to enter in the relationship for the life of the projects. 

3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture 
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the 
Joint Venture applications are available upon request to the Contract 
Specialist. Each agreement or management plan shall include the following: 

a) Detailed explanation of the financial contribution for each partner. 

b) List of personnel and equipment used by each partner. 

c) Detailed breakdown of the responsibilities of each partner. 

d) Explanation of how the profits and losses will be distributed. 

e) Description of the bonding capacity of each partner. 

f) Management or incentive fees available for any one of the partners (if 
any). 
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4. Each Joint Venture partner shall perform a Commercially Useful Function. An 
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE 
firm will not be deemed to perform a Commercially Useful Function. 

5. Each Joint Venture partner shall possess licenses appropriate for the discipline 
for which a proposal is being submitted. If a Joint Venture is bidding on a single 
trade project, at the time of bid submittal, each Joint Venture partner shall 
possess the requisite specialty license for that trade bid. 

6. The SLBE or ELBE partner shall clearly define the portion of the Work to be 
performed. This Work shall be of the similar type of Work the SLBE or ELBE 
partner performs in the normal course of its business. The Joint Venture 
Participation Form shall specify the Bid items to be performed by each 
individual Joint Venture partner. Lump sum Joint Venture participation shall 
not be acceptable. 

7. Responsibilities of the SLBE or ELBE Joint Venture Partner: 

a) The SLBE or ELBE partner shall share in the control, management 
responsibilities, risks and profits of the Joint Venture in proportion with 
the level of participation in the project. 

b) The SLBE or ELBE partner shall perform Work that is commensurate 
with its experience. 

c) The SLBE or ELBE partner shall use its own employees and equipment 
to perform its portion of the Work. 

d) The Joint Venture as a whole shall perform Bid items that equal or 
exceed 50% of the Contract Price, excluding the cost of manufactured 
items, in order to be eligible for a Joint Venture discount. 

F. MAINTAINING PARTICIPATION LEVELS. 

1. Credit and preference points are earned based on the level of participation 
proposed prior to the award of the Contract. Once the Project begins you shall 
achieve and maintain the SLBE-ELBE participation levels for which credit and 
preference points were earned. You shall maintain the SLBE-ELBE percentages 
indicated at the Award of Contract and throughout the Contract Time.  

2. If the City modifies the original Scope of Work, you shall make reasonable 
efforts to maintain the SLBE-ELBE participation for which creditor preference 
points were earned. If participation levels will be reduced, approval shall be 
received from the City prior to making changes.  

3. You shall notify and obtain written approval from the City in advance of any 
reduction in subcontract scope, termination, or substitution for a designated 
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach 
of the Contract. 

4. If you fail to maintain the SLBE-ELBE participation listed at the time the 
Contract is awarded and have not received prior approval from the City, the 
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City may declare you in default and will be considered grounds for debarment 
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.  

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION. 

1. Documentation of your subcontracting efforts will be reviewed by EOCP to 
verify that you made subcontracting opportunities available to a broad base 
of qualified Subcontractors, negotiated in good faith with interested 
Subcontractors, and did not reject any bid for unlawful discriminatory reasons. 
The EOCP review is based on the federal “Six Good Faith Efforts” model. 

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have 
had the opportunity to compete for the City’s Public Works procurements. The 
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE 
and SLBE firms: 

a) Ensure ELBE firms are made aware of contracting opportunities to the 
fullest extent practicable through outreach and recruitment activities.  

b) Make information of forthcoming opportunities available to SLBE-ELBE 
firms and arrange time for Contracts and establish delivery schedules, 
where requirements permit, in a way that encourages and facilitates 
participation by SLBE-ELBE firms in the competitive process. This 
includes posting solicitations for Bids or proposals to SLBE-ELBE firms 
for a minimum of 10 Working Days before the Bid or Proposal due 
date. 

c) Consider in the contracting process whether firms competing for large 
Contracts could subcontract with SLBE-ELBE firms. 

d) Encourage contracting with a consortium of ELBE-SLBE firms when a 
Contract is too large for one of these firms to handle individually. 

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory. 

f) If you award subcontracts, require your Subcontractors to take the 
steps listed above. 

H. GOOD FAITH EFFORT DOCUMENTATION. 

1. If the specified SLBE-ELBE Subcontractor participation percentages are not 
met, you shall submit information necessary to establish that adequate GFEs 
were taken to meet the Contract Subcontractor participation percentages. See 
the City’s document titled “Small Local Business (SLBE) Program, 
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT 
SUBMITTAL.” The instructions for completing the good faith effort submittal 
can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf 
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I. SUBCONTRACTOR SUBSTITUTION. 

1. Evidence of fraud or discrimination in the substitution of Subcontractors will 
result in sanctions including assessment of penalty fines, termination of 
Contract, or debarment. This section does not replace applicable California 
Public Contract Code. 

J. FALSIFICATION OF SUB-AGREEMENT AND FRAUD. 

1. Falsification or misrepresentation of a sub-agreement as to company name, 
Contract amount or actual Work performed by Subcontractors, or any 
falsification or fraud on the part your submission of documentation and forms 
pursuant to this program, will result in sanctions against you including 
assessment of penalty fines, termination of the Contract, or debarment. 
Instances of falsification or fraud which are indicative of an attempt by you to 
avoid subcontracting with certain categories of Subcontractors on the basis of 
race, gender, gender expression, gender identity, religion, national origin, 
ethnicity, sexual orientation, age, or disability shall be referred to the Equal 
Opportunity Contracting Program’s Investigative Unit for possible violations of 
Article 2, Division 35 of the City Administrative Code, §§22.3501 et seq. 
(Nondiscrimination in Contracting). 

K. RESOURCES. 

1. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website:  

http://www.sandiego.gov/eoc/programs/slbe 
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ATTACHMENT D 

PREVAILING WAGE 
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at 
PWDPrevailingWage@sandiego.gov. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is 
subject to compliance monitoring and enforcement by the DIR.  A contractor or 
subcontractor shall not be qualified to bid on, be listed in a bid or proposal,  
subject to the requirements of section 4104 of the Public Contract Code, or 
engage in the performance of any contract for public work, unless currently 
registered and qualified to perform public work pursuant to Labor Code section 
1725.5  It is not a violation of this section for an unregistered contractor to submit 
a bid that is authorized by  Section 7029.1 of the Business and Professions code 
or by Section 10164 or 20103.5 of the Public Contract Code, provided the 
contractor is registered to perform public work pursuant to Section 1725.5 at the 
time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not 
registered pursuant to Labor Code section 1725.5 in response to a 
solicitation shall not be grounds for filing a bid protest or grounds for 
considering the bid non-responsive provided that any of the following 
apply: (1) the subcontractor is registered prior to bid opening; (2) within 
twenty-four hours after the bid opening, the subcontractor is registered 
and has paid the penalty registration fee specified in Labor Code section 
1725.5; or (3) the subcontractor is replaced by another registered 
subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that 
he or she has verified that all subcontractors used on this public work 
project are registered with the DIR in compliance with Labor Code 
sections 1771.1 and 1725.5, and Contractor shall provide proof of 
registration for themselves and all listed subcontractors to the City at the 
time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of 
any public work contract without having been registered in violation of Labor 
Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a 
stop order prohibiting the use of the unregistered contractors or unregistered 
subcontractor(s) on ALL public works until the unregistered contractor or 
unregistered subcontractor(s) is registered. Failure to observe a stop order is a 
misdemeanor. 

1.11. List of all Subcontractors. The Contractor shall provide the list of 
subcontractors (regardless of tier), along with their DIR registration numbers, 
utilized on this Contract prior to any work being performed; and the Contractor 
shall provide a complete list of all subcontractors with each invoice. Additionally, 
Contractor shall provide the City with a complete list of all subcontractors 
(regardless of tier) utilized on this contract within ten working days of the 
completion of the contract, along with their DIR registration numbers. The City 
shall withhold final payment to Construction Management Professional until at 
least thirty (30) days after this information is provided to the City.  
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1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11. above. (Labor code section 
1773.3). 
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ATTACHMENT E 

SUPPLEMENTARY SPECIAL PROVISIONS 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”:  

To item 47, “Holiday”, ADD the following: 

Holiday Observed On 

Juneteenth June 19 

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the 
following: 

Normal Working Hours: Normal Working Hours shall be 8:30 AM to 3:30 PM, 
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are 
excluded. Unless otherwise specified on the Traffic Control Permits. 

Night Working Hours: Night Working Hours shall be 9:00 PM to 5:00 AM, Sunday 
through Thursday, inclusive. Saturdays, Sundays, and City Holidays are excluded on 
the Traffic Control Permits. Night Work shall be included in the contract price. 

 ADD the following: 

111.  Surface Seal - a preventative maintenance application which may include one 
or more of the following: fog seal, slurry seal, microsurfacing, chip seal, scrub 
seal, or cape seal. 

SECTION 2 – SCOPE OF THE WORK 

2-7  CHANGES INITIATED BY THE AGENCY. 

2-7.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

1. The Engineer may substitute specific sites for asphalt overlay or surface seal due 
to utility or construction conflicts or urgent community needs. The Engineer will 
adjust the location provided in the Contract Documents as needed.  
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2. The location list provided in the Contract Documents will be adjusted by the 
City as needed to match the Bid Quantities at no additional cost to the City. 

3. The Bid quantities are for estimating purposes only and will vary due to 
continued deterioration of the streets, such as streets quantified as having no 
tons of AC required, may in fact need AC repair (see 301-1.6). 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to 
at least 30% of the Base Bid. 

3-4 AUTHORITY OF THE BOARD AND THE ENGINEER. To the “WHITEBOOK”, ADD the 
following: 

4. See Appendix O  - Sample Contractor Performance Evaluation (CPE) Form.   

3-7.6.1 Use of Computer Aided Drafting and Design. To the “WHITEBOOK”, Item 1, DELETE 
in its entirety and SUBSTITUTE with the following:  

1. Use AutoCAD for the preparation of Plans and As-Built drawings in accordance 
with the City’s CADD Standards. 

3-8.7  Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK”, item 1, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. You shall establish, implement, and maintain an effective Quality Control Plan 
(QCP) to perform quality control inspection and testing for all items of paving, 
slurry seal, scrub seal, and/or cape seal work required by the Contract 
Documents, including those performed by subcontractors and material 
suppliers. 

To the “WHITEBOOK”, ADD the following: 

7. The establishment and implementation of a Quality Control Plan (QCP), as 
defined in the standard specifications, shall be required for this Contract. See 
example in Appendix L - Contractor’s Daily Quality Control Inspection 
Report. 

8. The Contractor’s Quality Control Plan shall be subject to approval by the 
Engineer. 

9. Additions and Alterations to the Contractor’s Quality Control Plan may be 
requested at the direction of the Engineer. The request for Additions and 
Alterations to the Contractor’s Quality Control Plan will be made to the 
Contractor in writing by the Engineer. Submission of Additions and Alterations 
to the Contractor’s Quality Control Plan Shall be submitted within 5 business 
days from the date the requests for Additions and Alterations is made by the 
Engineer.  
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10. Additions and Alterations to the Contractor’s Quality Control Plan shall be 
subject to approval by the Engineer.  

11. The Contractor shall ensure that all items of Work, regardless of their inclusion 
in or omission from the Contractor’s Quality Control Plan, conform to the 
Contract Document. 

12. Payments for the Contractor’s Quality Control Plan and all testing associated 
with it shall be included in the Contract Price.  

13. No additional Payment shall be made for Additions and Alterations to the 
Contractor’s Quality Control Plan. 

3-12.1  General. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE with the 
following: 

2. You shall provide a PM-10 certified self-loading motorized street sweeper 
equipped with a functional water spray system for this project. 

To the “WHITEBOOK”, ADD the following: 

3. You shall sweep all paved areas within   the Work site and all paved haul routes 
as specified below: 

a) Prior to Surface Seal Application 

b) As directed by the Engineer 

c) Roadway surface preparation, sweeping and maintenance shall be in 
accordance with sections 302-2.4, 302-2.7.3, 302-2.9 and 302-16.9. 

If these requirements would require you to sweep on a Holiday or Weekend, 
then you shall sweep the next available Working Day prior to that Holiday or 
Weekend. 

3-13.1.2 Walk-through and Punchlist Procedure. To the “WHITEBOOK”, ADD the following: 

10. When a comment from the Punchlist is disputed, you shall submit in writing 
justification for the dispute within 15 days of receiving Punchlist. 

3-13.3  Warranty. To the “WHITEBOOK”, ADD the following: 

9.  Should any area of the Surface Seal prove defective or fail to perform properly 
as defined herein, within one (1) year after the date on which all construction 
operations are completed, the Contractor will be required to perform repair 
work at its own expense to the satisfaction of the Engineer. 
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The following performance and repair criteria will apply: 

Any single area of surface seal greater than four (4) square feet that fails to 
meet the performance criteria due to raveling, bleeding or flushing, or 
delaminating as defined herein will be considered defective and shall be 
repaired at the Contractor’s expense to the satisfaction of the Engineer. 

a) Raveling – the wearing away (loss of aggregate) of the surface seal surface, 
including areas affected by longitudinal and transverse streaking. 

b) Bleeding or Flushing – the upward movement of asphalt that creates a 
film of asphaltic emulsion on the surface of the finished road surface. 

c) Delaminating – the loss of the bond between the surface seal and the 
existing asphalt concrete pavement surface. 

SECTION 4 - CONTROL OF MATERIALS 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the issuance of the Notice of Intent to 
Award and on the City’s Product Submittal Form available at: 

https://www.sandiego.gov/ecp/edocref/ 

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The insurance provisions herein shall not be construed to limit your indemnity 
and defense duties set forth in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at your sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance as required by this Contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance with 
this Contract. Your duties under the Contract, including your indemnity obligations, 
are not limited to the insurance coverage required by this Contract. 
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4. If you maintain broader coverage or higher limits than the minimums shown 
below, City requires and shall be entitled to the broader coverage or the higher 
limits maintained by you. Any available insurance proceeds in excess of the 
specified minimum limits of insurance and coverage shall be available to City. 

5. Your payment for insurance shall be included in the Contract Price you bid. 
You are not entitled to any additional payment from the City to cover your 
insurance, unless the City specifically agrees to payment in writing. Do not 
begin any Work under this Contract or allow any Subcontractors to begin work, 
until you have provided, and the City has approved, all required insurance.  

6. Policies of insurance shall provide that the City is entitled to 30 days advance 
written notice of cancellation or non-renewal of the policy or 10 days advance 
written notice for cancellation due to non-payment of premium. Maintenance 
of specified insurance coverage is a material element of the Contract. Your 
failure to maintain or renew coverage and to provide evidence of renewal 
during the term of the Contract may be treated by the City as a material breach 
of the Contract. 

5-4.2  Types of Insurance. 

5-4.2.1 General Liability Insurance. 

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work. 

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $10,000,000 

Products/Completed Operations Aggregate Limit $10,000,000 

Personal Injury Limit $5,000,000 

Each Occurrence $5,000,000  
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5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of California Labor Code section 3700, you 
shall provide, at your expense, Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers’ compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with this requirement.  

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as 
required by the state of California, and Employer’s Liability Insurance with 
limits of no less than $1,000,000 per accident for bodily injury or disease. 

3. By signing and returning the Contract, you certify that you are aware of the 
provisions of California’s Workers’ Compensation laws, including Labor Code 
section 3700, which requires every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance, and that you will 
comply with these provisions before commencing the Work. 

5-4.2.4 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Pollution Liability Insurance applicable to the Work being performed, with a 
limit no less than $2,000,000 per claim or occurrence and $4,000,000 
aggregate per policy period of one year. 

2. All costs of defense shall be outside the limits of the policy.  

3. You shall obtain written approval from the City for any insurance provided by 
your Subcontractor instead of you.  

4. For approval of a substitution of your Subcontractor’s insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim 
unless the City has provided prior, written approval. 
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5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the Contract Time, and shall include a 12-month extended 
Claims Discovery Period applicable to this contract or the existing policy or 
policies that shall continue to be maintained for 12 months after the 
completion of the Work without advancing the retroactive date.  

5-4.2.5 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain Contractors 
Hazardous Transporters Pollution Liability Insurance, including contractual 
liability coverage to cover liability arising out of transportation of hazardous or 
toxic, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount no less than $2,000,000 limit per occurrence and 
$4,000,000 aggregate per policy period of one year.  

2. All costs of defense shall be outside the limits of the policy.  

3. You shall obtain written approval from the City from any insurance provided 
by a Subcontractor instead of you.  

4. To obtain City approval of a Subcontractor’s insurance coverage in lieu of the 
Contractor’s insurance, the Contractor shall certify that all activities under the  
Contractor’s Hazardous Transporters Pollution Liability Insurance will be 
performed exclusively by the Subcontractor providing the insurance. The 
deductible shall not exceed $25,000 per claim without prior approval of the 
City. 

5. Occurrence based policies shall be procured before the Work commences. 
Claims Made policies shall be procured before the Work commences, shall be 
maintained for the duration of this contract, and shall include a 12-month 
extended Claims Discovery Period applicable to this Contract or the existing 
policy or policies that shall continue to be maintained for 12 months after the 
completion of the Work under this Contract without advancing the retroactive 
date.  

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract shall be carried only by responsible insurance 
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, 
that are authorized by the California Insurance Commissioner to do business in the 
state of California, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the state of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described in this 
Contract. 
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5-4.4 Evidence of Insurance. You shall furnish the City with original Certificates of 
Insurance, including all required amendatory endorsements (or copies of the 
applicable policy language effecting coverage required by this clause), prior to your 
commencement of Work under this Contract. In addition, The City reserves the right 
to require complete, certified copies of all required insurance policies, including 
endorsements, required by these specifications, at any time. 

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured. To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:  

1. Ongoing operations performed by you or on your behalf,   

2. your products,   

3. your work, e.g., your completed operations performed by you on your behalf, 
or 

4. premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Workers’ Compensation Insurance and Employers Liability Insurance. 

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 
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5-4.5.3 Contractors Pollution Liability Insurance Endorsements.  

5-4.5.3.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:  

1. Ongoing operations performed by you or on your behalf,   

2. your products,   

3. your work, e.g., your completed operations performed by you on your behalf, 
or 

4. premises owned, leased, controlled, or used by you. 

5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

5-4.5.4.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:  

1. Ongoing operations performed by you or on your behalf,   

2. your products,   

3. your work, e.g., your completed operations performed by you on your behalf, 
or 

4. premises owned, leased, controlled, or used by you. 
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5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.4.3 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability, and shall provide cross-liability coverage.  

5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The 
City may require you to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense 
expenses within the retention.  The policy language shall provide, or be endorsed to 
provide, that the self-insured retention may be satisfied by either the named insured 
or City. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles, and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer, but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to 
any material change to the policies of insurance provided under this Contract. This 
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.   

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies, including all endorsements. 

5-10 COMMUNITY OUTREACH. 

5-10.2.1 Public Notice by Contractor. To the “WHITEBOOK”, items 2 and 3, DELETE in their 
entirety and SUBSTITUTE the following:  

2. No less than 5 Working Days in advance of Project construction activities, you 
shall notify all critical facilities, businesses, institutions, property owners, 
residents, or other impacted stakeholders with a minimum 300-foot radius of 
the project. Verbal and written notifications shall be sent to critical facilities 
(including but not limited to police stations, fire stations, hospitals, and 
schools). A copy of written notifications sent to any critical facility shall be sent 
to the Resident Engineer. You shall keep records of the people contacted along 
with the dates of notifications and shall provide the record to the Engineer 
upon request. 
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3. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets: 

a) You shall distribute an Advanced Construction Notice as shown in 
Appendix I – Advanced Construction Notice and Appendix J - Cape 
Seal Flyer where work is to be performed at least 5 Working Days 
before starting construction or survey activities or impacting the 
community as approved by the Resident Engineer. 

b) You shall distribute notices in the form of door hangers, which outlines 
the anticipated dates of slurry seal as shown in Appendix K  – Sample 
of Public Notice (SB1 FUNDED ONLY), at least 72 hours in advance of 
the Scheduled resurfacing as approved by the Engineer. 

To the “WHITEBOOK”, ADD the following: 

9. Door hangers shall include the funding source if project is funded in part by 
State Gas Tax Revenue (SB1). See Appendix K - Sample of Public Notice (SB1 
FUNDED ONLY). 

10. You shall coordinate with schools within a minimum 300-foot radius of the 
Project construction activities. You shall notify school staff of any planned 
street closures and/or detours that may impact regular school operations 
(pick-ups, drops offs, events, etc.) 

No work shall be scheduled in the vicinity of a school during the first week of 
school or graduation days.  

11. You shall coordinate with apartment complexes and/or condominiums within 
a minimum 300-foot radius of the project construction activities. You shall 
notify property management of any planned street closure and/or detours 
that may impact residents.  

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, ADD the following: 

3. Refer to the Sample City Invoice in Appendix D – Sample City Invoice and use 
the format shown. 

4. All work, including preparatory work, surface seal, and striping shall be 
completed within six (6) weeks of the removal of outdoor dining structures, at 
locations identified in the Contract Documents. Contractor shall immediately 
notify the Engineer once work is completed at outdoor dining structure 
locations. 

6-1.3 Work Outside Normal Working Hours. To the “WHITEBOOK”, ADD the following: 

4. The following location may require Night Work: 

a) Spring Canyon Rd 
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6-1.3.1 Payment. To the “WHITEBOOK”, ADD the following: 

2. The payment for any work outside normal working hours, including weekend 
work and night work, shall be done at no additional cost to the City.  

3. Payment for any work outside normal working hours, including weekend work 
and night work, shall be included in the Contract Price.  

6-1.5.2 Excusable Non-Compensable and Concurrent Delays. To the “WHITEBOOK”, ADD 
the following: 

 Compensable Delays due to rain will be compensated only when rainfall occurs. 
Cancellations of work or delays to the schedule shall not be eligible for delays if no 
rainfall event occurs.  

6-1.6  Pre-construction Meeting. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Within 10 Working Days from the LNTP the Engineer shall schedule a 
mandatory Pre-construction meeting with you. The agenda shall include items 
such as NTP, design services and submittal and review process, critical 
elements of the Work schedule, submittal schedule, cost breakdown of major 
lump sum items, payment requests and processing, environmental and 
community concerns, coordination with the involved utility firms, the level of 
record project documents required, and emergency telephone numbers for 
all representatives involved in the course of construction. 

6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption for Approval of 
the Fiscal Year 2026 Road Maintenance and Rehabilitation Account 
(RMRA) Project List: Slurry Seal Groups 2621, 2622, 2623, 2624, 2625, 2626 
and 2627 for Slurry Seal Group 2627, Project No. K-26-2431-DBB-3, as 
referenced in the Contract Appendix. You shall comply with all requirements 
of the Notice of Exemption as set forth in Appendix A.   

2. Compliance with the City’s environmental document shall be included in the 
Contract Price unless separate bid items have been provided. 

6-9 LIQUIDATED DAMAGES. To the “WHITEBOOK”, item 2, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. The execution of the Contract shall constitute agreement between you and 
the City that the liquidated damage amount described in the table below is 
the value of the damage caused by your failure to complete the Work within 
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the allotted time. Such sum shall not be construed as a penalty and may be 
deducted from your payments if such delay occurs. 

Contract Value Liquidated Damages Daily 
Amount 

Less than $200,001 $1,000 

$200,001 to $500,000 $1,500 

$500,001 to $1,000,000 $2,000 

$1,000,001 to $2,000,000 $2,500 

$2,000,001 to $5,000,000 $3,000 

$5,000,001 to $10,000,000 $5,500 

$10,000,001 to $20,000,000 $6,500 

Greater Than $20,000,000 $7,000 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-2.1 Schedule of Values (SOV). To the “WHITEBOOK”, item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. You shall submit an SOV for the lump sum Bid Items below to the Engineer for 
review and approval at the Pre-construction meeting: 

a) “Remove, Replace & Install Traffic Striping, Markers, Markings & 
Devices”. 

b) “Traffic Control and Working Drawings”. 

7-3.5.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. Unit Bid Prices shall not be subject to adjustment regardless of quantity used 
for the following Bid Items: 

a) “Asphalt Pavement Repair” 

b) “Crack Seal” 
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c) “Crushed Miscellaneous Base” 

d) “Asphalt Concrete with Pavement Fabric Material” 

e) “Raise Appurtenance to Grade (Water, Sewer)” 

f) “Adjust Existing Manhole Frame and Cover to Grade” 

g) “Adjust Existing Survey Monument to Grade” 

h) “Reconstruct Survey Monument Box” 

i) “Traffic Detector Loop Replacement or Conduit Stub Installed” 

j) “Removal of Humps, Lumps, and Pavement Irregularities” 

k) “Edge Grind AC Pavement (<2-Inch)” 

7-3.8 Eliminated Items. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Should any Bid items, except Bid Items listed in item 2 of this section, be 
eliminated in its entirety, payment will be made to the Contractor for its 
actual costs incurred in connection with the eliminated item prior to 
notification in writing from the Engineer so stating its elimination.  

2. If eliminated in their entirety, no payment will be made for actual costs 
incurred in connection with the following eliminated items: 

a) “Raise Appurtenance to Grade (Water, Sewer)” 

b) “Adjust Existing Manhole Frame and Cover to Grade” 

c) “Survey Monument Lids” 

d) “Reconstruct Survey Monument Box” 

e) “Adjust Existing Survey Monument to Grade” 

f) “Crushed Miscellaneous Base” 

g) “Traffic Detector Loop Replacement or Conduit Stub Installed” 

h) “Detector Lead-In Cable” 

i) “Removal of Humps, Lumps, and Pavement Irregularities” 

J)   “Micro Mill AC Pavement (<1-Inch)” 

k) “Asphalt Concrete with Pavement Fabric Material” 

l) “Crack Seal” 

m) “Edge Grind AC Pavement (<2-Inch)” 
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3. If material conforming to the Plans and Specifications is ordered for use in 
the eliminated items prior to the date of notification of elimination by the 
Engineer, and if the order for that material cannot be canceled, payment will 
be made to you for the actual cost of the material. In this case, the material 
shall become the property of the City and payment will be made to you for 
actual costs for any further handling. If the material is returnable, the 
material shall be returned, and payment will be made to you for actual cost 
of charges made by the supplier for handling and returning the material. 

7-3.9 Field Orders. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9 
FIELD ORDER LIMITS 

Contract Price Maximum Each Field Order 
Work Amount 

Less than $1,000,001 $10,000 

$1,000,001 to $5,000,000 $20,000 

$5,000,001 to $10,000,000 $25,000 

$10,000,001 to $30,000,000 $40,000 

Greater than $30,000,000 $70,000 

7-3.11 Compensation Adjustments for Price Index Fluctuations.  To the “WHITEBOOK”, 
item 2, DELETE in its entirety and SUBSTITUTE with the following: 

2. The compensation for paving asphalt shall be increased or decreased for paving 
asphalt price fluctuations in accordance with 9-1.07 “Payment Adjustments for 
Price Index Fluctuations” in the Caltrans Standard Specifications.  

To the “WHITEBOOK”, ADD the following: 

5. This Contract is subject to the provisions of the “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt. 

SECTION 200 – ROCK MATERIALS 

ADD: 
200-1.2.2.4  Screenings for Polymer Modified Rejuvenating Emulsion (PMRE). Screenings for 

use as cover aggregate over polymer modified rejuvenating emulsion for scrub seal 
applications shall conform to the gradation requirements shown in Table 200-1.2.2.4. 
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Table 200-1.2.2.4 

Sieve Size 

Percentage Passing Sieve 

Medium 
3/8” x No. 6 

Medium Fine 
5/16” x No.8 

Fine  
1/4" x No.10 

3/4” - - - 
1/2"  100 - - 
3/8” 85-100 100 100 

No. 4 0-15 0-50 60-85 
No. 8 0-5 0-15 0-25 

No. 16 - 0-5 0-5 
No. 30 - 0-3 0-3 

No. 200 0-2 0-2 0-2 

The ratio of length to width of screenings shall not be greater than 2:1 

SECTION 203 - BITUMINOUS MATERIALS 

ADD: 
203-3.4.7 Polymer Modified Rejuvenating Emulsion (PMRE).  

203-3.4.7.1 General. PMRE shall be cationic and shall consist of asphalt, latex polymer modifier 
and a rejuvenating agent. 

PMRE shall conform to the requirements shown in Table 203-3.4.7. 

Table 203-3.4.7 

Test on Emulsion Test Method Specification 

Viscosity @ 122°F (SFS) AASHTO T59 50-350 

pH ASTM E70 2.5-5.0 

Sieve, w%, max. AASHTO D244 0.1 

Residue, w%, min. AASHTO T59 65 

Oil distillate, w% (177°C) ASTM D244 0.5 

Storage Stability, 24 Hr, 25°C, max AASHTO T59 1.0 

Test on Residue Recovered by 
Evaporation (AASHTO T59)   

Viscosity @ 140°F, (P), max. ASTM D2171 (c,d) 5000 

Penetration @ 39.2°F, min. ASTM D5 40 to 70 

Elastic Recovery %, min. 
AASHTO T59, 

T301(a,b) 
60 
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203-3.4.7.2 Rejuvenating Agent. The rejuvenating agent shall conform to Table 203-3.4.7.2.  

Table 203-3.4.7.2 

Test on Rejuvenating Agent Test Method Requirements 

Viscosity, 140°F, CST ASTM D2170 50-175 

Flash Point, °F, COC ASTM D92 380 Min 

Test on Rejuvenating Agent Test Method Requirements 

Saturate, % by weight ASTM D2007 30 Max 

Asphaltenes, % by weight ASTM D2007 1.0 Max 

Test on Rejuvenating Agent 
RTFOT Residue 

  

Weight Change, % ASTM D2872 6.5  

Viscosity Ratio ASTM D2170 3.0  

a. Exception to AASHTO T59: Bring the temperature on the lower thermometer 
slowly to 350° F plus or minus 10°F. Maintain at this temperature for 20 
minutes. Complete total distillation in 60 plus or minus 5 minutes from the 
first application of heat. 

b. Elastic Recovery @ 10°C (50° F): Hourglass sides, pull 20 cm, hold 5 minutes 
then cut, let sit for 1 hour. 

c. If it is suspected that a sample may contain solid material, strain the melted 
sample into the container through a No. 500 (300-μm) sieve conforming to 
Specification E 11”. 

d. Use an AI-200 glass capillary tube to run the test. If the viscosity is 4000 or 
above, use an AI 400 instead. 

203-3.4.7.3 Certificate of Compliance. A Certificate of Compliance conforming to SECTION 4-5 
CERTIFICATE OF COMPLIANCE of the GREENBOOK shall accompany each shipment of 
PMRE to the Work site and be submitted to the Engineer prior to application. In 
addition to the requirements of SECTION 4-5 CERTIFICATE OF COMPLIANCE of the 
GREENBOOK, the certificate shall show the shipment number, type of material, 
density, refinery, consignee, destination, quantity, Project title, purchase order 
number, and date of shipment.  

 PMRE shipped without a Certificate of Compliance will not be allowed to be used. 
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203-6.1  General. To the “WHITEBOOK” and "GREENBOOK", DELETE in its entirety and 
SUBSTITUTE with the following:  

203-6.1  General. Asphalt concrete shall be the product of mixing mineral aggregate and 
reclaimed asphalt pavement (RAP) with asphalt binder at a central mixing plant.   

When specified in the Special Provisions, asphalt concrete may be produced using a 
warm mix asphalt (WMA) technology.   

Unless otherwise specified in the Special Provisions or shown on the Plans, asphalt 
concrete mixtures shall conform to 203-6.4. 

 If the asphalt concrete mixture contains more than 15% RAP, refer to Caltrans 
Standard Specifications Section 39, “Asphalt Concrete” for “Materials” and 
“Construction” requirements only unless specified otherwise in these (1) 
Supplementary Special Provisions, (2) The WHITEBOOK, and (3) The GREENBOOK in 
that order of precedence. Replace all references to actions by the “Department” with 
actions by the “City”. 

203-6.2.1  Asphalt Binder. To the "GREENBOOK", ADD the following: 

Unless otherwise specified, for mixtures containing 15 percent or less RAP, the 
performance grade of the virgin asphalt binder shall be the grade specified in the 
Special Provisions with the upper and lower temperature classification of Performance 
Grade (PG) 64-10.  

For mixtures containing greater than 15 percent and not exceeding 25 percent RAP, 
the performance grade of the virgin binder shall be the grade specified in the Special 
Provisions with the upper and lower temperature classification of PG 58-16.  

For mixtures containing greater than 25 percent RAP, the performance grade of the 
asphalt binder shall be determined based on viscosity and blending charts developed 
in accordance with AASHTO M323.   

203-6.2.2  Rock Products for Asphalt Concrete Mixtures. To the "GREENBOOK", ADD the 
following: 

Aggregates must be clean and free from deleterious substances.  The aggregates for 
a leveling course must comply with the gradation specifications for Type A HMA in 
Caltrans Standard Specification Section 39-2.02B. 

203-6.2.3  Rock Products for Type III Asphalt Concrete Mixtures. To the "GREENBOOK", ADD 
the following: 

Aggregate gradation must be determined before the addition of asphalt binder and 
must include supplemental fine aggregates. Test for aggregate gradation under 
AASHTO T 27. Do not wash the coarse aggregate. Wash the fine aggregate only. Use a 
mechanical sieve shaker. Aggregate shaking time must not exceed 10 minutes for each 
coarse and fine aggregate portion.  Choose a Target Value (TV) within the TV limits 
shown in the tables titled "Aggregate Gradations". Gradations are based on nominal 
maximum aggregate size. 
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203-6.2.5.1  General. To the "GREENBOOK", ADD the following: 

RAP shall be defined as asphalt concrete pavement that has been processed to a 
maximum of 1 inch (25 mm) in size and is free of contaminants. RAP may be 
substituted for part of the virgin aggregate in a quantity up to the lowest level allowed 
in the Caltrans Standard Specifications by dry weight of the combined aggregates. 

Unless otherwise specified, RAP may be substituted for part of the virgin aggregate at 
or above the level allowed in the Caltrans Standard Specifications; currently, 25 
percent by dry weight of the combined aggregates. 

203-6.2.5.2  RAP Stockpiles. To the "GREENBOOK", ADD the following:  

Fractionated RAP stockpiles shall be isolated from other materials. Fractionated RAP 
shall be stored in conical or longitudinal stockpiles. Fractionated RAP shall not be 
agglomerated or be allowed to congeal.     

203-6.2.5.3  Fractionation.  To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the 
following:  

203-6.2.5.3  Fractionation. Fractionation is the processing of RAP into 2 or more sizes.  For RAP 
substitution of 15 percent or less, fractionation is not required.  For RAP substitution 
greater than 15 percent, RAP shall be fractionated into 2 sizes conforming to the 
requirements shown in Table 203-6.2.5.3.  The RAP stockpile fractionation gradation 
shall conform to the requirements shown in Table 203-6.2.5.3. 

Table 203-6.2.5.3 

Size Test Method Requirement 
Coarse (% passing the 1-inch sieve) California Test 202a 100 

Fine (% passing the 3/8-inch sieve) California Test 202a 98-100 

aMaximum mechanical shaking time is 10 minutes. 

If RAP is from multiple sources, the RAP shall be thoroughly and completely blended 
before fractionating.  

The coarse fractionated stockpile, the fine fractionated stockpile, or a combination of 
the coarse and fine fractionated stockpile may be used. 

203-6.2.5.4  Testing.  To the "GREENBOOK", ADD the following:  

The mix design RAP stockpile shall be sampled and tested in accordance with 
California Test 384. The average shall be reported on the mix design submittal. When 
the mix design RAP stockpile is augmented, RAP used to augment the stockpile shall 
be sampled at a minimum frequency of 1 sample per 500 tons in accordance with 
California Test 384 before augmenting. Each sample shall be tested to determine the 
uncorrected binder content in accordance with AASHTO T 308. The same ignition oven 
shall determine the uncorrected asphalt binder content reported on the mix design 
submittal. 
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The augmented RAP sample, when tested under AASHTO T 209, shall be within ± 0.06 
of the average maximum specific gravity reported on the mix design submittal. 

For startup of a project: 

1. Less than 5,000 tons of a QC test from another City approved submittal from 
the same plant within the last 90 days may be submitted for review. 

2. For greater than 5,000 tons the following QC test must be completed and 
submitted to the Engineer: 

Quality Characteristic Test Method 
Asphalt binder content AASHTO T 308, Method A 
HMA moisture content AASHTO T 329 
Combined Aggregate Gradation  California Test 384 
Combined Aggregate Sand equivalent California Test 217 or ASTM D2419 
Combined Aggregate Moisture content AASHTO T 255 

Air voids content AASHTO T 269 
Voids in mineral aggregate MS-2 Asphalt mixture volumetrics 
Dust proportion MS-2 Asphalt mixture volumetrics 
Hveem Stability MS-2 and OBC CT 367 
Hamburg wheel track AASHTO T 324 (modified) 
Gyration Compaction AASHTO T 312 

During production, RAP QC testing shall be sampled twice daily and the 
following additional tests shall be performed with the minimum frequency:  

Quality Characteristic Test Method Minimum Frequency 

Asphalt binder content AASHTO T 308, 
Method A 

1 per day with a minimum of 
500 tons 

Aggregate Gradation – 
combined with RAP 

California Test 384 1 per day with a minimum of 
100 tons 

Aggregate Sand 
equivalency 

California Test 217 
or ASTM D2419 

1 per day with a minimum of 
100 tons 

Aggregate Moisture 
content 

AASHTO T 255 1 per day with a minimum of 
100 tons 

Hveem Stability MS-2 and OBC CT 
367 

1 per day with a minimum of 
100 tons 

Hamburg wheel track 
AASHTO T 324 
(modified) 

1 per 5,000 tons or 1 per 
project, whichever is greater 

Nuclear gauge density California Test 375 1 per 50 tons 
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203-6.2.5.5  Quality. To the "GREENBOOK", ADD the following:  

For RAP content higher than 15% in HMA, refer to Sections 39-2.01, “General”; 39-2.02, 
“Type A Hot Mix Asphalt,” and 39-2.03, “Rubberized Hot Mix Asphalt-Gap Graded,” of 
the Caltrans Standard Specifications in effect at the time of Bid for the quality 
assurance requirements.  Under this process, the contractor performs quality control 
testing, and the City performs acceptance testing and inspection. The acceptance 
decision is based on the City’s test results only.  

RAP shall conform to the requirements shown in Table 203-6.2.5.5: 

Table 203-6.2.5.5 

Quality Characteristic Test Method Requirement 

Uncorrected Binder Content (% within 
the average value reported) a 

AASHTO T 308 ± 2.00 

Specific gravity (within the average value 
reported)b 

AASHTO T 209 ± 0.06 

Combined Aggregates Sand Equivalent 
(min) 

California Test 217 
or ASTM D2419 

50 

aAverage uncorrected binder content of 3 ignition oven tests performed. 
bAverage maximum specific gravity reported on the JMF. 

203-6.3.1  General. To the "GREENBOOK" and "WHITEBOOK", DELETE in its entirety and 
SUBSTITUTE with the following:  

203-6.3.1  General.  

1. The Contractor shall submit in accordance with 3-8.4 a JMF that summarizes 
each asphalt concrete mix design for each class and grade of asphalt concrete 
required to construct the Work. Supporting information for the warm mix 
asphalt (WMA) technology and/or recycling agent, if included in a mixture, shall 
also be submitted e.g., C2 PG 58-16 (½ inch) (12.5 mm) and B3 PG 58-16 (¾ 
inch) (19 mm) asphalt concrete.  

2. Asphalt concrete for JMF and Mix Designs shall be Type III and shall not exceed 
the allowable RAP level.  

3. The JMF shall identify the source and the individual grading of each material 
used to produce the mix design (including the percentage and individual 
gradation of any manufactured or natural sands), the combined gradation,  
the optimum binder content (OBC), void content, reclaimed asphalt pavement 
(RAP) percentage, RAP gradation, RAP binder content, stability value, plant 
identification, mix number, WMA technology, and the source and performance 
grade of the paving asphalt. Upon request, the mix design test data 
represented by the JMF shall be immediately made available to the Engineer. 
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4. When greater than 25 percent RAP is to be included in a mixture, a mix design 
shall be submitted on Caltrans Forms CEM-3511 and CEM-3512 or another 
format as approved by the Engineer. The submittal shall include supporting 
information showing the viscosity of the individual binders (both the virgin 
paving asphalt grade and that of the binder recovered from the RAP); and the 
amount of recycling agent, if any, and the blended final viscosity in accordance 
with AASHTO M323.   

5. For all mixtures, the asphalt binder content shall be defined as the total 
bituminous material present in the mix consisting of the blend of virgin paving 
asphalt, residual paving asphalt from RAP, and recycling agent. 

6. Refer to Caltrans Standard Specifications, 39-2.01A(3)(b), “Job Mix Formula” for 
additional requirements for modifications, renewal, authorization, and quality 
control plan.  

7. A new mix design shall be prepared and a new JMF submitted if: 

a) the combined aggregate gradation is not within ± 3 percentage points 
of the gradation shown on the referenced mix design on any sieve, 

b) the source of any aggregate is changed, 

c) the performance grade of paving asphalt is changed, 

d) the average binder content in a new fractionated RAP stockpile varies 
by more than ± 2.00 percent from the average RAP binder content 
reported on the JMF,    

e) the average maximum specific gravity in a new fractionated RAP 
stockpile varies by more than ± 0.060 from the average maximum 
specific gravity value reported on the JMF. 

8. AASHTO T 324 (Modified) is AASHTO T 324 (Standard Method of Test for 
Hamburg Wheel-Track Testing of Compacted Asphalt Mixtures) with the 
following parameters: 

a) Target air voids must equal 7.0 ± 1.0 percent. 

b) Specimen height must be 60 ± 1 mm. 

c) Number of test specimens must be 4 to run 2 tests. 

d) Do not average the 2 test results. 

e) Test specimen must be a 150 mm gyratory compacted specimen. 

f) Test temperature must be set at: 

1. 113 ± 2 degrees F for PG 58 for use of 25% RAP 

2. 122 ± 2 degrees F for PG 64 for use of 15% RAP 

3. Measurements for impression must be taken at every 100 
passes along the total length of the sample. 

g) Inflection point is the number of wheel passes at the intersection of 
the creep slope and the stripping slope at maximum rut depth. 
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h) Testing shut off must be set at 25,000 passes. 

i) Submersion time for samples must not exceed 4 hours. 

9. Take samples under California Test 125. 

ADD:  
203-6.3.3  Asphalt Binder Replacement. Asphalt binder replacement shall be defined as the 

asphalt binder from RAP expressed as a percent of the total asphalt binder in the 
mixture.  The asphalt binder replacement shall be calculated as a percentage of the 
approved JMF target asphalt binder content. The maximum asphalt binder 
replacement for mixtures containing RAP shall be 25 percent of the optimum binder 
content (OBC) for surface courses and 40 percent for leveling and base courses. 

For Type A HMA with a binder replacement percent less than or equal to 25 percent 
of your specified OBC, you may request that the performance-graded asphalt binder 
grade with upper and lower temperature classifications be reduced by 6 degrees C 
from the specified grade. 

Once the City has approved a mix design, the asphalt binder content shall be within 
0.5% of the identified target binder contents for each mix design submitted.  

Each approved asphalt plant and location shall perform an annual verification process 
with the City. 

ADD:  
203-6.4.5  Miscellaneous Areas and Dikes. For miscellaneous areas and dikes: 

1. Choose the aggregate gradation from: 

a) 1/2-inch Type A HMA aggregate gradation. 

b) Dike mix aggregate gradation. 

2. Choose asphalt binder Grade PG 58-16 or 64-10. 

3. Minimum asphalt binder content must be: 

a) 5.70 percent for 1/2-inch Type A HMA aggregate gradation. 

b) 6.00 percent for dike mix aggregate gradation. 

If you request and the Engineer authorizes, you may reduce the minimum asphalt 
binder content.  Aggregate gradation for dike mix must be within the TV limits for the 
specified sieve size as shown below: 

Sieve size Target value limit Allowable tolerance 

1/2" 100 -- 

3/8" --- 95 - 100 
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Sieve size Target value limit Allowable tolerance 

No. 4 73–77 TV ± 10 

No. 8 58–63 TV ± 10 

No. 30 29–34 TV ± 10 

No. 200  0 - 14 

For HMA used in miscellaneous areas and dikes, sections 203-6.3.1 do not apply. 

203-6.7  Production. To the "GREENBOOK", ADD the following: 

1. Before production, the HMA plant must have a current qualification under the 
City’s Material Plant Quality Program for each mix design. 

203-6.7.1  General. To the "GREENBOOK", ADD the following: 

During production, the hot- or cold-feed proportion controls for virgin aggregate and 
RAP may be adjusted.  For RAP substitution of 15 percent or less, RAP must be within 
± 5 of the RAP percentage shown in the approved JMF form without exceeding 15 
percent. For RAP substitution of greater than 15 percent, RAP must be within ± 5 of 
the RAP percentage shown in the approved JMF form without exceeding 25 percent.  

Do not start HMA production before verification and authorization of JMF.  The HMA 
plant must have a current qualification under the City’s Material Plant Quality 
Program. Weighing and metering devices used to produce HMA modified with 
additives must comply with the City's MPQP. If a loss-in-weight meter is used for dry 
HMA additive, the meter must have an automatic and integral material delivery control 
system for the refill cycle. 

Calibrate the loss-in-weight meter by: 

1. Including at least 1 complete system refill cycle during each calibration test 
run. 

2. Operating the device in a normal run mode for 10 minutes immediately before 
starting the calibration process. 

3. Isolating the scale system within the loss-in-weight feeder from surrounding 
vibration. 

4. Checking the scale system within the loss-in-weight feeder for accuracy before 
and after the calibration process and daily during mix production. 

5. Using a minimum 15 minute or minimum 250 lb. test run size for a dry 
ingredient delivery rate of less than 1 ton per hour. 

6. Complying with the limits of City’s Conveyor Scale Testing. 
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Proportion aggregate by hot or cold-feed control. The aggregate temperature must 
not be more than 375 degrees F when mixed with the asphalt binder. Asphalt binder 
temperature must be from 275 to 375 degrees F when mixed with aggregate. Mix HMA 
ingredients into a homogeneous mixture of coated aggregates.  

HMA must be produced at the temperatures shown in the following table: 

HMA compaction Temperature (°F) 

Density based Method Not to exceed 325 

If you stop production for longer than 30 days, a production start-up evaluation is 
required. 

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6  Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the application of the surface seal, the Contractor shall complete all 
necessary preparation and repair work to the road segment as specified in the 
Special Provisions and Contract Documents or as directed by the Engineer. 

2. No preparatory asphalt work shall be done when the atmospheric 
temperature is below 50 °F or during unsuitable weather. 

3. Prior to the application of the surface seal, the Contractor shall reference all 
utility and manhole covers and survey monuments with sufficient number of 
points to locate each facility after sealing the street. The reference marks shall 
be removed to the satisfaction of the Engineer when no longer needed.  

4. Manhole covers, utility vaults and the surfaces of other utility facilities, survey 
monuments and benchmarks, shall be covered using a material approved by 
the Engineer. The cover material and application procedure shall not result in 
adherence of the surface seal nor in stripping of the surface seal from the 
adjacent roadway pavement. All utility, manhole, and survey monument 
covers will need to be removed prior to leaving the work site at the end of the 
day. Temporary covers shall be re-applied prior to each subsequent surface 
seal application.   

5. Preparatory Work shall include tree trimming, weed abatement and/or weed 
spraying, crack sealing, asphalt repair, cold milling, subgrade preparation, 
base repair, edge grind, removal of humps and pavement irregularities, 
removal of raised pavement markers, removal of pavement markings, micro 
milling identifying location of public and private utilities and appurtenances, 
and any other work and as specified in the Special Provisions and Contract 
Documents or as directed by the Engineer. 
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6. All vegetation/weeds within the limits of the surface seal, including vegetation 
along the gutter line, shall be removed by applying an approved herbicide or 
using a hot compressed air lance (HCAL) apparatus. 

7. The herbicide shall be applied at least 10 days prior to initiating crack seal 
operations and 10 days prior to the application of the first coat of surface seal 
if needed, or as requested by the Engineer, or as directed by the manufacturer 
of the approved herbicide. Herbicides shall be submitted by the contractor for 
approval by the Agency and shall be certified for use in the State of California 
for the specific use intended. The application of the herbicide shall be 
performed in accordance with all applicable regulations. Any and all fines or 
clean-up costs for unlawful misuse or discarding of herbicides shall be the sole 
responsibility of the Contractor. Mixtures and spread rates for the herbicides 
shall be determined by the manufacturer’s specifications. Washing down of 
equipment or discarding of herbicides shall not enter the catch basins or 
positive drainage facilities. 

8. The HCAL shall be used to clean, dry, or free all cracks of loose material, 
vegetation, weed growth, and any other foreign substance immediately prior 
to crack seal operations and prior to the first coat of surface seal if needed or 
as requested by the Engineer. The Contractor shall provide to the Engineer a 
certification that the apparatus meets the following specifications: 

a. Compressed Air Capacity: 40 to 100 CFM, 75 to 150 psi  

b. Heated Air Temperatures: 600° F to 2,200° F  

c. Exit Heated Air: 1,000 ft/second  

d. Propane: 5 psi to 20 psi  

9. Preparatory crack sealing for slurry seal shall occur after the completion of 
asphalt pavement repair, base repair, edge grind, and micro mill operations. 
At the end of each day the Contractor shall submit to the Engineer an itemized 
list of crack seal work completed. The list shall include the location of the work 
and the exact quantity of pounds of crack seal placed.  Crack seal shall not be 
required for streets scheduled to be scrub sealed  and/or cape sealed unless 
specified in the Contract Documents. 

10. Existing City manhole frames and covers, appurtenances (water and sewer), 
and survey monuments to be raised or reconstructed shall be adjusted after 
the placement of the surface seal or as directed by the Engineer. Relocation or 
adjustment to grade by other agencies/companies shall be identified by 
marking the face of the curb closest to the utility appurtenance as follows:  

1. Offset distance of the appurtenance from the curb face. 

2. The limits of the appurtenance or corners of the vault/box. 
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11. Most areas of damaged asphalt requiring Asphalt Pavement Repair have been 
marked out in the field as “MP” or “DO”  (mill & pave or dig-out). Mill & Paves 
shall have a minimum depth of 2”, and dig-outs, also called base repairs, shall 
have a minimum depth of 10”. Some areas may be marked out in the field as 
“MP4” and shall have a minimum mill & pave depth of 4”. 

12. The minimum repair area shall be 4 feet by 4 feet regardless of mark out. 

13. Edges of milled areas shall be cut cleanly. 

14. Material removed, regardless of removal method, shall be disposed of at a 
legal site. 

15. You shall repair marked out areas of distressed asphalt concrete pavement by, 
milling, grinding, or saw cutting to remove damaged areas of pavement in 
accordance with 404-1, “General”, to expose firm and unyielding pavement, 
base or native. Unyielding pavement will have no visible cracks and unyielding 
base or native will be properly compacted, as determined by the Engineer. If 
cracks are visible, then pavement is not unyielding and shall require additional 
depth be removed. The Contractor shall prepare subgrade as needed and 
install a maximum of 5” compacted asphalt concrete pavement over 
compacted base material to be level with adjacent roadway surface. 

16. If, in order to achieve the minimum specified depth, the base material is 
exposed, then the existing base material, as well as additional base material 
shall be compacted to 95% relative compaction to a depth 5” below the 
finished grade (dig-out). 

17. The QCP shall establish location and timing of compaction testing and shall be 
subject to approval by the Engineer. You shall reimburse the City for the cost 
of retesting failing compaction tests conducted as part of the City of San Diego 
Quality Assurance testing. 

18. Base repairs shall have a minimum depth of 10”. 

19. Compaction tests shall be made to ensure compliance with the specifications. 
The Engineer will determine when and where the test will occur. If additional 
base material is required, the Contractor shall use Crushed Miscellaneous 
Base in accordance with 200-2.4, “Crushed Miscellaneous Base”. If the base 
material is exposed, to achieve the required minimum removal thickness, the 
base material shall be prepared conforming to 301-1, “SUBGRADE 
PREPARATION”. 

20. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Crushed Miscellaneous Base”.  

21. Base repairs shall comply with 203-6, “Asphalt Concrete”. 

22. You may use grinding as a method for removal of deteriorated pavement 
when the areas indicated for removal are large enough (a minimum of the 
machine drum width) and when approved by the Engineer.  
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23. For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut cleanly 
with a saw. The areas shall be cleaned, and tack coated in accordance with 
302-5.4, “Tack Coat” before replacing the asphalt pavement. Please refer to the 
Contract Documents .  

24. Base repair areas where failed pavement is removed either by cold milling or 
by excavation shall be restored to existing pavement grade with “Crushed 
Miscellaneous Base” at 5 inches, and 5 inches of Asphalt Concrete shall be 
placed atop the layer of “Crushed Miscellaneous Base” unless otherwise 
directed by the Engineer. These areas have been identified in the Contract 
Documents field as “DO”. The Crushed Miscellaneous Base shall be in 
accordance with 200-2.4, “Crushed Miscellaneous Base”. 

25. Preliminary quantities are identified in the Contract Documents  but may need 
to be increased and approved by the Engineer at the time of construction. 
Base Repairs shall not exceed 25%  RAP in content.  

26. When applicable, the areas and quantities shown in the Contract 
Documents  are given only for the Contractor’s aid in planning the Work and 
preparing Bids. You shall identify any new areas that require repair prior to 
paving in order to construct a smooth and stable pavement surface. Upon 
approval by the engineer, the repair locations shall be incorporated into scope 
of work and shall not be considered extra work. You shall mark the pavement 
area as “DO” or as directed by the Engineer. 

27. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4, “Tack Coat”. 

28. When milling and/or grinding asphalt pavement and the Contractor 
encounters solid, level unyielding PCC trench caps or appurtenance collars 
before reaching a minimum depth of 2”, then the Contractor shall place 
enough asphalt concrete pavement to bring the surface to be level with the 
adjacent roadway. 

29. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, “ASPHALT CONCRETE PAVEMENT”. Asphalt concrete 
shall be III-B3-PG 64-10 (3/4”) and III-C2-PG 64-10 (1/2”) in compliance with 203-
6, “ASPHALT CONCRETE”. 

30. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be level 
and smooth in compliance with the 302-5.6.2, “Density and Smoothness”. After 
placement and compaction of the asphalt patch, you shall seal all finished 
edges with a 4 inch (101.6 mm) wide continuous band of SS-1H. 

31. At the end of each day the Contractor shall submit to the Engineer an itemized 
list of asphalt pavement and base repair work completed. The list shall include 
the location of the work, the exact square footage of the repair, tons of asphalt 
placed, and tons of base material placed. 
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32. When micro-mill is specified in the Contract Documents, streets shall be micro-
milled after the asphalt pavement repairs, base repairs, and edge-grinding 
have been completed. 

33. The quantities shown in the appendices are based on a street assessment 
survey and may vary. The Engineer will designate the limits to be removed and 
prepared and these designated areas shall be considered to take precedence 
over the areas shown in the Appendix of  the Contract Documents.  

301-1.6.1  Asphalt Patching. To the “WHITEBOOK”, items 1, 2, and 5, DELETE in their entirety 
and SUBSTITUTE with the following: 

1. Miscellaneous asphalt patching shall consist of patching potholes and skin 
patching other low spots in the pavement that are deeper than ¼” per  
302-5.6.2, “Density and Smoothness”. These areas are generally smaller and 
more isolated than those areas in need of mill and pave. 

2. The areas requiring patching have not been identified in the Contract 
Documents, nor in the field. The Contractor and/or Engineer shall identify 
areas that may require patching prior to slurry work to ensure the smoothness 
and quality of the finished product. 

5. You shall remove distressed asphalt pavement either by saw cutting or milling 
to expose firm and unyielding pavement, prepare subgrade (as needed), and 
install compacted asphalt concrete pavement over prepared subgrade per 
301-1, “Subgrade Preparation”. 

301-1.7  Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for the preparatory works shall be included in the Contract Unit 
Bid Item for which preparation works are performed unless it is specified as a 
separate Bid Item. 

2. The areas and quantities shown on the road segments and in the appendices 
are given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and prepared and these 
designated areas shall be considered to take precedent over the areas shown in 
an Appendix to the Contract Documents. The quantities shown in the appendices 
are based on a street assessment survey and may vary. No payment shall be 
made for areas of over excavation as determined by the Engineer. 

3. Asphalt pavement repair, including both mill & paves and base repair dig-outs, 
required for both mill & paves and base repair dig-outs, shall be paid at the 
Contract unit price per ton for “Asphalt Pavement Repair”. No Payment shall 
be made for areas of over excavation as determined by the Engineer. 
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4. The payment for preparatory repair asphalt works shall be paid at the Contract 
Unit Price for “Asphalt Pavement Repair” for each ton placed and includes 
milling, grinding, hauling, disposal or saw cutting of existing pavement, tree 
trimming, tack coating, compaction, and all other necessary work related to 
asphalt pavement installation. 

No additional payment shall be made for milling, grinding, or saw cutting concrete, 
pavement fabric, rubberized material, steel reinforcement, or any other material. 

5. Miscellaneous asphalt patching and tack coat shall be included in the unit price 
for Bid Item “Asphalt Pavement Repair” and no additional payment shall be 
made therefore regardless of number and location of patches. 

301-2.4  Measurement and Payment. To the “GREENBOOK”, ADD the following:  

i. The payment for base repair dig-outs shall be paid at the Contract Unit Price 
for “Crushed Miscellaneous Base”, for each ton placed and includes milling, 
grinding, excavating, hauling, disposal, or saw cutting of existing pavement, 
and all other necessary work related to asphalt base repair. 

SECTION 302 – ROADWAY RESURFACING 

302-2 CHIP SEAL. 

302-2.1  General. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

 A chip seal shall consist of furnishing all labor, materials, tools, equipment, 
transportation, and incidentals necessary for chip seal resurfacing. 

 A chip seal consists of applying a seal coat using a polymer modified rejuvenating 
asphaltic emulsion (PMRE), ensuring that the emulsion fills all cracks and voids in the 
pavement, applying and rolling screenings, and applying a flush coat. 

 The contractor shall prepare a submittal detailing the chip seal order of operations 
including but not limited to the following: weed abatement, asphalt pavement repairs 
and/or base repairs, edge grinding, micro-milling, application of PMRE, application of 
screenings, rolling the screenings, and application of a flush coat. 

 Flush coat shall not be applied when a chip seal is applied as part of a cape seal 
treatment.  

302-2.2 Materials. 

302-2.2.1 Emulsified Asphalt. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

 Emulsified asphalt for chip seal and scrub seal applications shall be a polymer 
modified rejuvenating emulsion (PMRE) conforming to 203-3.4.7. 
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302-2.2.3 Screenings. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

 The size of screenings used shall be medium fine 5/16” x No. 8 and conform to the 
requirements shown in Table 200-1.2.2.2 unless otherwise specified.  

The contractor shall ensure that the selected bituminous material is compatible with 
the aggregate to be used. This may require conducting electrostatic testing of 
aggregate source before chip design to ensure that the binder selected is compatible 
with the potential sources of aggregate. 

302-2.3 Equipment. 

302-2.3.6 Sweepers. To the “GREENBOOK”, ADD the following: 

 Brooms shall not be steel-tined brooms on emulsion chip seals. Sweepers shall be 
capable of removing loose screenings adjacent to barriers that prevent aggregate 
from being swept off the roadway, including curbs, gutters, dikes, berms, and railings. 

302-2.4 Roadway Surface Preparation. To the “GREENBOOK”, ADD the following: 

 Prior to the Chip Seal operation on city streets, the Contractor shall remove any and 
all vegetation within the limits of the chip seal by applying an approved herbicide or 
using a hot compressed air lance (HCAL) apparatus. 

 The Contractor shall remove all existing thermoplastic striping, thermoplastic legends 
and raised pavement markers within the chip seal limits. When removing the raised 
pavement makers, the Contractor shall remove excessive adhesive left on the 
pavement caused from the removal of raised pavement markers. Removal shall be 
done to the satisfaction of the Engineer. 

 Prior to the Chip Seal operation, all personnel covers, drain inlet covers, monument 
covers, and all other utility covers shall be protected from the Contractor’s chip seal 
operations by applying a sheet of plastic, cut to fit, or placing a plastic bag over the 
exposed facilities or other methods approved by the Engineer.  All traces of plastic, 
residual emulsion and chips shall be removed from all personnel covers, drain inlet 
covers, monument covers, and all other utility covers as quickly as possible, after the 
application of the chip seal and/or prior to the final acceptance of the project. 

 Immediately prior to the Chip Seal operations, the Contractor shall thoroughly clean 
the surface to receive chip seal and shall remove any extraneous material affecting 
adhesion of the chip seal with the existing surface and drying. The Contractor shall 
sweep the entire surface with power brooms to the satisfaction of the Engineer.  

 All cracks 1inch in width or less shall be blown out with compressed air immediately 
prior to applying the PMRE so that it is allowed to penetrate and fill these cracks. 

 Contractor shall identify locations where cracks are found to be in excess of 1inch and 
shall bring them to the attention of the Engineer. 
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 The Contractor shall furnish a computer generated schedule for the work, listing the 
dates on which individual streets or locations are to be closed to traffic for surfacing. 
The schedule shall detail the dates each street is to be chip sealed and when the final 
flush coat layer shall be applied. The Contractor shall adhere diligently to the work 
schedule in the prosecution of the work. 

Remove any extraneous material affecting adhesion of the chip seal with existing 
surface and drying.  

ADD: 
302-2.4.1 Testing. Testing shall conform to the requirements of 203-3.4.7. 

302-2.6 Application and Spreading. 

302-2.6.1 General. To the “GREENBOOK”, ADD the following: 

 PMRE shall not be applied: 

a) until sufficient screenings are on hand to immediately cover the PMRE, 

b) more than 500 feet ahead of the completed initial rolling. 

In no case, shall the distributor truck advance more than 200 feet ahead of the 
screening spreader. 

The contractor shall schedule PMRE application such that the PMRE breaks (turns from 
brown to black) before: 

a) the atmospheric temperature falls below 50°F, 

b) the pavement temperature falls below 60 °F, and  

c) the time the lane is to be opened to traffic. 

PMRE must be heated to a temperature above 130°F but not exceed 180°F at the time 
of application. 

The temperature requirements listed above shall supersede those specified in the 
CALTRANS Standard specifications. 

 The initial application rate shall be 0.32 gallon per square yard. The contractor may 
propose a different initial rate. If so requested by the Engineer, The Contractor shall 
apply PMRE to 100-foot test strips to assist in determination. The initial rate of 
application, and any adjustments thereto during application, shall be subject to 
approval by the Engineer. 

 The Contractor shall ensure that the PMRE fills all cracks and voids and shall ensure it 
is distributed uniformly over the roadway cross section. 
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 Screenings shall be spread immediately after application of PMRE. Spreading of 
screenings shall conform to 302-2.6.4. The spread rate for screenings shall be between 
16 to 25 lbs per square yard. The exact rate will be determined by the contractor. The 
rate shall be adjusted up or down as necessary to provide complete and uniform 
coverage over the PMRE and ensure that no bleeding occurs during rolling. The initial 
rate, and any adjustments thereto during spreading, shall be subject to approval by 
the Engineer.  

 Finishing including initial and final rolling, sweeping, and application of a flush coat 
shall conform to 302-2.7. 

 The Contractor shall exercise care to prevent spillage of resurfacing material on 
concrete surfaces. All surfaces not designated to be resurfaced shall be cleaned 
immediately before resurfacing any more streets. All streets are to be resurfaced from 
edge of pavement to edge of pavement and no overlap on concrete shall be permitted. 

Schedule the operations so that chip seals are placed on both lanes of the travel way 
each work shift. At the end of the work shift, the end of the chip seals on both lanes 
must generally match. 

302-2.6.2 Polymer Modified Emulsified Asphalt. To the ”GREENBOOK”, ADD the following:  

The initial application rate for each road shall be 0.30 gal/sq yd and any adjustments 
to this rate shall be determined by the Contractor and will be subject to approval by 
the Engineer. 

 Do not apply polymer modified asphaltic emulsions when weather forecasts predict the 
ambient air temperature will fall below 39 degrees F within 24 hours after application. 

  Emulsion shall not be applied a greater distance than can be immediately covered by 
screenings, and, in no case, shall the distributor truck advance more than 200 Feet 
ahead of the screening spreader. 

302-2.6.4.1 General. To the “GREENBOOK”, ADD the following: 

 Do not allow vehicles to drive on asphaltic emulsion or asphalt binder before 
spreading aggregate. Operate the spreader at speeds slow enough to prevent 
aggregate from rolling over after dropping. 

 If the spreader is not moving, aggregate must not drop. If you stop spreading and 
aggregate drops, remove the excess aggregate before resuming activities. 

302-2.6.4.2 Spreading on Polymer Modified Emulsified Asphalt. To the “GREENBOOK”, ADD the 
following: 

You may stockpile aggregate for the polymer modified emulsified asphalt chip seals if you 
prevent contamination. Aggregate must have a damp surface at spreading. If water visibly 
separates from the aggregate, do not spread. You may re-dampen aggregate in the 
delivery vehicle. Operating the chip spreader at speeds which cause the chips to roll over 
after striking the bituminous covered surface will not be permitted. 
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 Spread aggregate before the polymer modified emulsified asphalt sets or breaks. 

 Do not spread aggregate more than 500 feet ahead of the completed initial rolling. 

302-2.7 Finishing. 

302-2.7.1 General. To the “GREENBOOK”, ADD the following: 

d) Remove temporary covers from appurtenances and utility covers prior to 
leaving the worksite at the end of the day. 

The Contractor shall assume full liability and pay all costs associated with any 
claims made for cracked/broken windshields, damage to paint, etc. on roads 
scheduled for chip seal at no cost to the City. 

302-2.7.3 Sweeping. To the “GREENBOOK”, ADD the following: 

 Sweeping must be performed after the chip seal has set and there is no damage or 
dislodging of aggregate from the chip seal surface.  

302-2.8 Flush Coat. 

302-2.8.1 General. To the “GREENBOOK”, paragraph 1, DELETE in its entirety and SUBSTITUTE 
with the following: 

Flush coat shall consist of the application of an emulsified asphalt fog seal to the 
surface of the chip seal. Flush coat application shall begin immediately after initial 
sweeping and removal of excess screenings and prior to opening the lane to 
uncontrolled (not controlled with pilot cars) traffic. 

Flush coat shall not be applied when a chip seal is applied as part of a cape seal 
treatment. 

302-2.10 Measurement. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

 Chip seal will be measured by the square foot. The quantity of Chip Seal to be paid will 
be determined by measuring the total area where Chip Seal was placed. No payment 
will be made for materials not used or material placed outside of the limits specified 
in these contract documents unless directed by the Engineer. 

 Application rates of PMRE and screenings will be verified utilizing calibration 
information from the distributor and spreader trucks used. 

302-2.11 Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

The payment for chip seals will be made at the Contract Unit Price for “PMRE Chip Seal” 
per square foot for each combination of size of screenings and grade of emulsified 
asphalt or modified paving asphalt used in the Work. The basis of the payment shall 
be as specified in the Bid. 
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Unless otherwise specified, the Contract Unit Price shall include: 

a) public notification, 

b) surface preparation, 

c) materials, including rejuvenating emulsion, screening, and flush coat, 

d) application and spreading, 

e) finishing, 

f) sweeping,  

g) disposal, and  

h) maintenance of the completed chip seal. 

302-4.12.2 Application. To the “WHITEBOOK”, item 1, subsection c, DELETE in its entirety and 
SUBSTITUTE with the following: 

c) RPMS shall only be placed when the ambient temperature is at least 50° F and 
rising. Do not place slurry seal if rain is imminent or the ambient temperature 
is expected to be below 32° F within 24 hours after placement. 

d) The weather and temperature requirements listed in subsection c shall 
supersede those listed in section 37-3.01 C(5)(b) of the Caltrans Standard 
Specifications. 

To the “WHITEBOOK”, item 2, subsection b, ADD the following: 

iii. Where multiple layers of RPMS are specified, the first layer, regardless of Type, 
shall be placed 1’ from concrete gutters. 

302-4.12.4  Measurement and Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following:  

1. RPMS shall be paid on the square footage of RPMS applied. The measurement 
of RPMS applied shall be calculated by dividing the weight obtained from 
Certified Weighmaster Certificates by the spread rate for the type specified. 
You shall present Weighmaster Certificates for unused material remaining at 
the completion of the Work at no cost to the City. The payment shall be 
determined by deducting the amount of unused material from the total 
amount of material delivered. 

2. The payment for RPMS shall be the total square footage used on the project 
calculated using the method described and shall be paid under the following:  

BID DESCRIPTION UNIT 

Rubber Polymer Modified Slurry (RPMS) Type I SF 

Rubber Polymer Modified Slurry (RPMS) Type II SF 

Rubber Polymer Modified Slurry (RPMS) Type III SF 
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3. The Bid items for RPMS shall include full compensation for the specified 
surface preparation not included in other Bid items and shall include the work 
necessary to construct the RPMS. Sweeping, removals, and furnishing the 
aggregate required for the mix design shall also be included in this Bid item. 

4. The payment for sampling and testing of RPMS shall be included in the bid 
items of the Rubber Polymer Modified Slurry listed in the table of item 2. 

ADD: 
302-4.12.5  Field Sampling and Testing. 

1. The contractor shall be responsible for sampling and testing of the RPMS mix. 

2. During the performance of the work, the Contractor shall provide at least 2 
field samples, from separate loads, of mixed slurry seal per mixer per day. 

3. WTAT specimens shall be cast and struck off within 60 seconds of obtaining 
the sample. WTAT specimens shall not be transported until the slurry seal has 
set as defined by ASTM D3910. 

4. RPMS field samples shall be tested to conform to the requirements below and 
Table 302-4.9.1 of the “GREENBOOK”.  

TEST FREQUENCY OF TESTING  

Wet Track Abrasion Test Minimum 2 per day per type per mixer 

Consistency Test Minimum 1 per day per type per mixer 

Extraction Test Minimum 1 per day per type per mixer 

Water Content Minimum 1 per day per type per mixer 

302-5.4  Tack Coat. To the "WHITEBOOK", ADD the following: 

3.  Prior to applying the tack coat, submit calculations for the minimum spray rate 
required to achieve the minimum residual rate. 

302-15.1  General. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with the 
following: 

1.  All cracks in asphalt 1/8 inch or wider but no greater than 1 inch wide shall be 
sealed prior to the application of slurry. You shall seal only transverse, 
longitudinal, block, or reflective cracks. You shall not seal alligator (fatigue) 
cracked areas or cracks in PCC. 
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ADD: 
302-16 SCRUB SEAL. 

302-16.1 General. Scrub seal shall consist of furnishing all labor, materials, tools, equipment, 
transportation, and incidentals necessary for scrub seal resurfacing. 

 A scrub seal consists of applying a seal coat using a polymer modified rejuvenating 
asphaltic emulsion (PMRE), scrubbing the emulsion to fill cracks and voids in the 
pavement, applying and rolling screenings, and applying a flush coat. 

The contractor shall prepare a submittal detailing the scrub seal order of operations 
including but not limited to the following: weed abatement, asphalt pavement repairs 
and/or base repairs, edge grinding,  application of the PMRE and scrubbing the applied 
emulsion with a scrub broom as specified, application of screenings, brooming the 
screenings with a secondary broom when specified, rolling the screenings, and 
application of a flush coat. 

Flush coat shall not be applied when a scrub seal is applied as part of a cape seal 
treatment. 

302-16.2 Materials. 

302-16.2.1 Chip Seal. Chip seal shall conform to 302-2. 

302-16.2.1.1 Emulsified Asphalt. Emulsified asphalt for the flush coat shall conform to 302-2.2.1. 

302-16.2.1.2 Modified Paving Asphalt. Modified paving asphalt shall conform to 302-2.2.2. 

302-16.2.1.3 Screenings. The size of screenings used shall be medium fine 5/16” x No. 8 and 
conform to 200-1.2.2.2 unless otherwise specified.  

 The screening gradation for a PMRE scrub seal must comply with the requirements of 
200-1.2.2.2. 

The contractor shall ensure that the selected bituminous material is compatible with 
the aggregate to be used. This may require conducting electrostatic testing of 
aggregate source before chip design to ensure that the binder selected is compatible 
with the potential sources of aggregate. 

302-16.3 Equipment. Equipment shall conform to 302-2.3 with the addition of a scrub broom 
(See Appendix P - Scrub Broom Diagram). The scrub broom shall be a broom sled of 
angled nylon-bristled street brooms. The broom sled shall be attached to and pulled 
by the distributor truck. The broom sled must be equipped with the means to 
mechanically raise and lower the scrub broom off and onto the road surface at 
designated points of completion and start up. It shall be towable in an elevated 
position to the next area of construction. The weight of the broom assembly shall be 
such that it does not squeegee the emulsion sealer off the roadway surface. Sandbags 
may be used to ensure contact is maintained. 
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302-16.4 Roadway Surface Preparation. Roadway surface preparation shall conform to 302-2.4. 

Prior to the Scrub Seal operation on city streets, the Contractor shall remove any and 
all vegetation within the limits of the scrub seal by applying an approved herbicide or 
using a hot compressed air lance (HCAL) apparatus. 

The herbicide shall be applied at least 10 days prior to the chip seal operation, or as 
directed by the manufacturer of the approved herbicide. Herbicides shall be 
submitted by the contractor for approval by the Agency and shall be certified for use 
in the State of California for the specific use intended. The application of the herbicide 
shall be performed in accordance with all applicable regulations. Any and all fines or 
clean-up costs for unlawful misuse or discarding of herbicides shall be the sole 
responsibility of the Contractor. Mixtures and spread rates for the herbicides shall be 
determined by the manufacturer’s specifications. Washing down of equipment or 
discarding of herbicides shall not enter the catch basins or positive drainage facilities. 

Prior to the Scrub Seal operation, the Contractor shall remove all existing 
thermoplastic striping, thermoplastic legends and raised pavement markers within 
the scrub seal limits. When removing the raised pavement markers, the Contractor 
shall remove excessive adhesive left on pavement caused from the removal of raised 
pavement markers. Removal shall be done to the satisfaction of the Engineer. 

Prior to the Scrub Seal operation, all personnel covers, drain inlet covers, monument 
covers, and all other utility covers shall be protected from the Contractor’s scrub seal 
operations by applying a sheet of plastic, cut to fit, or placing a plastic bag over the 
exposed facilities or other methods approved by the Engineer. All traces of plastic, 
residual emulsion and chips shall be removed from all personnel covers, drain inlet 
covers, monument covers, and all other utility covers as quickly as possible, after the 
application of the scrub seal and/or prior to the final acceptance of the project. 

Immediately prior to the Scrub Seal operations, the Contractor shall thoroughly clean 
the surface to receive scrub seal. The Contractor shall sweep the entire surface with 
power brooms to the satisfaction of the Engineer.  

All cracks 1” in width or less shall be blown out with compressed air immediately prior 
to applying the PMRE so that it is allowed to penetrate and fill these cracks. 

Contractor shall identify locations where cracks are found to be in excess of 1” and 
shall bring them to the attention of the Engineer. 

The Contractor shall furnish a computer generated schedule for the work, listing the 
dates on which individual streets or locations are to be closed to traffic for surfacing. 
The schedule shall detail the dates each street is to be micro-milled, scrub sealed, and 
when the final flush coat layer shall be applied. The Contractor shall adhere diligently 
to the work schedule in the prosecution of the work. 
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302-16.5 Temporary Traffic Control. Temporary traffic control to conform to 302-2.5. 

302-16.6 Application and Spreading.  Chip seal and flush coat shall be applied to the specified 
roadways where Scrub Seal is identified. Application and spreading shall conform to 
302-2.6 and the following: 

 PMRE shall not be applied: 

a) until sufficient screenings are on hand to immediately cover the PMRE, 

b) more than 500 feet ahead of the completed initial rolling 

In no case, shall the distributor truck advance more than 200 feet ahead of the 
screening spreader. 

The contractor shall schedule PMRE application such that the PMRE breaks (turns from 
brown to black) before 

a) the atmospheric temperature falls below 50°F, 

b) the pavement temperature falls below 60°F, and  

c) the time the lane is to be opened to traffic 

PMRE must be heated to a temperature above 130°F but not exceed 180°F at the time 
of application. 

The temperature requirements listed above shall supersede those specified in the 
CALTRANS standard specification. 

The initial application rate shall be 0.32 gallon per square yard. The contractor may 
propose a different initial rate. If so requested by the Engineer, the Contractor shall 
apply PMRE to 100-foot test strips to assist in determination. The initial rate of 
application, and any adjustments thereto during application, shall be subject to 
approval by the Engineer. 

 Immediately following application, PMRE shall be scrubbed into the existing pavement 
surface with a scrub broom. Scrubbing shall fill cracks and voids, force the PMRE into 
the existing pavement surface, and distribute the PMRE uniformly over the roadway 
cross section. 

 Screenings shall be spread immediately after application and brooming of PMRE. 
Spreading of screenings shall conform to 302-2.6.4. The spread rate for screenings 
shall be between 16 to 25 lbs per square yard. The exact rate will be determined by 
the contractor. The rate shall be adjusted up or down as necessary to provide 
complete and uniform coverage over the PMRE and ensure that no bleeding occurs 
during rolling. The initial rate, and any adjustments thereto during spreading, shall be 
subject to approval by the Engineer. 
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 Finishing including initial and final rolling, sweeping, and application of a flush coat 
shall conform to 302-2.7. 

 The Contractor shall exercise care to prevent spillage of resurfacing material on 
concrete surfaces. All surfaces not designated to be resurfaced shall be cleaned 
immediately before resurfacing any more streets. All streets are to be resurfaced from 
edge of pavement to edge of pavement and no overlap on concrete shall be permitted. 

302-16.7 Finishing. Finishing shall conform to 302-2.7. The Contractor shall assume full liability 
and pay all costs associated with any claims made for cracked/broken windshields, 
damage to paint, etc. on roads scheduled for scrub seal at no cost to the City. 

302-16.8 Flush Coat. Flush coat shall conform to 302-2.8.  

 Flush coat is not required on roads receiving a cape seal. 

302-16.9 Maintenance.  Maintenance shall conform to 302-2.9. 

302-16.10 Measurement. Scrub seal will be measured by the square foot. The quantity of Scrub 
Seal to be paid will be determined by measuring the total area where Scrub Seal was 
placed. No payment will be made for materials not used or material placed outside of 
the limits specified in these contract documents unless directed by the Engineer. 

 Application rates of PMRE and screening will be verified utilizing calibration 
information from the distributor and spreader trucks used. 

302-16.11 Payment. The payment for scrub seal will be made at the Contract Unit Price for 
“Polymer Modified Rejuvenating Emulsion (PMRE) Scrub Seal” per square foot and 
shall include full compensation for furnishing all labor, materials, equipment and 
incidentals for the following items: 

a) public notification 

b) surface preparation, 

c) materials, including the rejuvenating emulsion, screenings, and flush coat 

d) application and spreading, 

e) finishing 

f) sweeping,  

g) disposal, and  

h) maintenance of the completed scrub seal 
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ADD: 
302-17 CAPE SEAL. 

302-17.1 General. Cape seal shall consist of furnishing all labor, materials, tools, equipment, 
transportation, and incidentals necessary for constructing cape seal resurfacing. 

 Cape seal resurfacing includes an initial scrub seal conforming to 302-16 followed by 
Type II slurry seal surfacing conforming to 302-4. 

302-17.2 Materials. 

302-17.2.1 Scrub Seal. Scrub seal shall conform to 302-16. 

302-17.2.1.1 Emulsified Asphalt. Emulsified Asphalt shall conform to 203-3.4.7. 

302-17.2.1.2 Modified Paving Asphalt. Modified paving asphalt shall conform to 302-2.2.2. 

302-17.2.1.3 Screenings. Screenings shall be medium fine 5/16” x No. 8 and conform to 200-1.2.2.2. 

302-17.2.2 Slurry Seal Surfacing.  Slurry seal surfacing methods shall be Type II and conform to 
302-4.12 and 203-5.6. 

302-17.3 Equipment. Equipment shall conform to 302-16.3 and 302-4.5. 

302-17.4 Roadway Surface Preparation. Roadway surface preparation shall conform to 302-
16.4. 

302-17.5 Temporary Traffic Control. Temporary traffic control shall conform to 302-2.5 and 
302-4.7. 

302-17.6 Application and Spreading. Scrub seal and Type II RPMS slurry seal shall be applied 
to the specified roadways where Cape Seal is identified.  

 Allow at least three calendar days but no more than seven calendar days for cure time 
on the scrub  seal prior to applying slurry seal surfacing. 

 The Contractor shall exercise care to prevent spillage of resurfacing material on 
concrete surfaces. All surfaces not designated to be resurfaced shall be cleaned 
immediately before resurfacing any more streets. All streets are to be resurfaced from 
edge of pavement to edge of pavement and no overlap on concrete shall be permitted. 

302-17.7 Finishing. Finishing shall conform to the Standard Specifications and these Special 
Provisions. 

 The Contractor shall assume full liability and pay all costs associated with any claims 
made for cracked/broken windshields, damage to paint, etc. on roads scheduled for 
cape seal at no cost to the City. 

302-17.8 NOT USED 
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302-17.9 Maintenance. The Contractor shall maintain the cape seal surface for 4 Days 
beginning on the date of application and spreading. Maintenance shall include 
maintaining the cape seal surface free of loose material by sweeping and other work 
as directed by the Engineer. 

302-17.10 Measurement. Cape Seal will be measured by the square foot. The quantity of Cape 
Seal to be paid will be determined by measuring the total area where Cape Seal was 
placed. No payment will be made for materials not used or material placed outside of 
the limits specified in these contract documents unless directed by the Engineer. 

 Application rates of PRME and screening will be verified utilizing calibration information 
from the distributor and spreader trucks used. 

302-17.11 Payment. The payment for cape seal will be made at the Contract Unit Price for “Cape 
Seal (PMRE Scrub Seal with Type II Slurry)” per square foot and shall include full 
compensation for furnishing all labor, materials, equipment, and incidentals for the 
following items:  

a) public notification 

b) surface preparation 

c) materials, including the rejuvenating emulsion, screenings, and Type II RPMS 
Slurry Seal 

d) application and spreading 

e) finishing 

f) sweeping 

g) disposal and 

h) maintenance of the completed scrub seal 

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-1  GENERAL. To the “GREENBOOK”, ADD the following: 

All crosswalks required for this contract shall be in conformance with Standard 
Drawing SDM-116 for Continental Crosswalks. 

The Contractor shall install all traffic striping, pavement markings, pavement markers 
and devices within 15 calendar days, and no less than 7 calendar days after the last 
coat of slurry has been applied in accordance with current standards regardless of the 
existing conditions and installation will include the proposed striping modifications as 
identified in the Contract Document. All striping modifications shall be coordinated by 
the Engineer. 
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Any traffic signage installation as required by the striping plans shall be installed 
concurrently or prior to the striping installation. 

If any striping is removed in the vicinity of a school, the contractor shall re-install all 
striping prior to the first day of school. 

Pedestrian crosswalks, limit lines, pavement arrows, pavement legends, diagonal 
markings, chevron markings and all bikeway markings shall be installed utilizing 125 
mil thickness thermoplastic marking material. All markings noted as green should be 
skid/slip resistant and comply with the Federal Highway Administration’s Interim 
Approval for Optional Use of Green Colored Pavement for Bike Lanes (IA-14). 

Unless specified in the Striping Plans, locations and quantities of red curb installation 
are identified in Appendix N  – Red Curb Quantities. 

314-2.3 Payment. To the “GREENBOOK”, DELETE in its entirety. 

314-3.3 Payment. To the “GREENBOOK”, DELETE in its entirety. 

314-4.3.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. All work, materials, labor, costs, and time associated with installing painted red
curb as specified in Appendix N  – Red Curb Quantities shall be made at the
contract unit price for “Red Curb” per LF. This shall also include payment for
removal of existing red curb.

2. Payment for red curb specified as part of the striping plans shall be included
in the lump sum bid items for each striping modification. See 314-5.7.

314-4.4.6 Payment. To the “WHITEBOOK”, DELETE in its entirety. 

314-5.7 Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. All work, materials, labor, costs, and time associated with removing traffic
striping, pavement markings and thermoplastics, removal of pavement
markers and devices, installing painted traffic striping and markings, installing
thermoplastics, installing continental crosswalks, installing curb markings,
replacement of existing channelizers, replacement and installation of new
pavement markers and devices shall be included in the lump sum bid item for
“Remove, Replace and Install Traffic Striping, Markers, Markings and
Devices” regardless of amount installed.

This Bid Item also includes payment for the removal of existing traffic striping,
pavement markings, curb markings and pavement markers for streets
requiring striping modifications as indicated below:

a) Spring Canyon Rd Striping, Signage, & Electrical Improvement plans.
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2. All work, material, labor, costs, and time associated with installing painted 
traffic striping and markings, installing thermoplastics, installing continental 
crosswalks, removing and installing traffic signage, installing pavement 
markers and devices, installing channelizers, and installing other markings in 
accordance with the Striping Plans in the following link: 

        https://ecpfiles.sandiego.gov/CIP_Contracts/K-26-2431-DBB-3/K-26-2431-DBB-3.zip 

Payment shall be included in the lump sum Bid items for each striping 
modification. 

a) SPRING CANYON RD STRIPING, SIGNAGE, & ELECTRICAL 
IMPROVEMENT plans (0102568-01-D through 0102568-36-D). 

SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS 
ADJUSTMENT AND RECONSTRUCTION 

403-3  MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT. To the 
“WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with the following: 

1. Manhole, sewer, and water valve covers shall be raised to be level with the 
surrounding pavement surface when such appurtenance are a minimum of 
one inch (1”) below the final surface elevation after the slurry seal has been 
placed. Engineer to approve location prior to raising. 

Appurtenance extending more than one inch (1”) above the road surface shall 
be marked out as mill & pave and asphalt ramped to smooth transition. 

To the “WHITEBOOK”, ADD the following: 

9. Manhole, sewer, and water valve covers shall be raised after the placement of 
the surface seal. 

403-4  SURVEY MONUMENTS. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. The casing and cover for survey monuments shall be adjusted to the new 
grade using riser rings, when such appurtenances are 1.5” to 3.75” below the 
final surface elevation, in accordance with Standard Drawing M-10B, “Street 
Survey Monument Overlay Adjustment” and Standard Drawing M-10C, “Street 
Survey Monument Notes”. 

2. The Survey Monument Precast Concrete Pipe Box must be reconstructed in 
accordance with Standard Drawing M-10B for survey monuments that are 
greater than 0.5” and less than 1.5” below the final surface elevation or if the 
lid has been damaged. 

3. The Survey Monument Precast Concrete Pipe Box must be reconstructed in 
accordance with Standard Drawings M-10A and Standard Drawings M-10B for 
survey monuments that are greater than 3.75” below the final surface 
elevation. 

4. Survey monuments shall be adjusted or reconstructed after the placement of 
the surface seal. 
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403-5  MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The payment for Raising Appurtenances to Grade, including sewer and water 
valve covers, all casings, extensions, concrete collars, and any necessary items 
to complete the work shall be made at the Bid unit “Raise Appurtenance to 
Grade (Water, Sewer)” for each appurtenance raised. 

2. The payment for adjusting existing survey monument, including casing, frame, 
ring, covers, extensions, grout, brick support, sand base and any other 
material to grade shall be included in the Contract Bid Unit Price for “Adjust 
Existing Survey Monument to Grade” for each survey monument raised. 

3. The payment for reconstructing the Survey Monument Precast Concrete Pipe 
Box, monument casing, frame, ring, covers, extensions, grout, brick support, 
sand base, and any other material required to reconstruct the survey 
monument precast concrete pipe box shall be included in the Contract Bid 
Unit Price for “Reconstruct Survey Monument Box” for each the Survey 
Monument Precast Concrete Pipe box reconstructed. 

4. The payment for raising sewer and storm drain Manholes to grade, including 
casings, rings, extensions, concrete collars, asphalt, and any other materials, 
shall be made at the Bid unit price for “Adjust Existing Manhole Frame and 
Cover to Grade” for each manhole adjusted. 

5. The payment for replacing Survey Monument Lids shall be made at the Bid 
unit price “Survey Monument Lids” for each lid replacement. 

SECTION 404 – COLD MILLING 

404-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Edges of milled areas shall be cut cleanly. The outside edges of the milled 
pavement may have a radius transition on the sides parallel to the cutting 
drum.  

9.  The presence of roots, pavement fabric, concrete, rubberized material or steel 
reinforcement within the depth to be cold milled have not been noted, marked 
out in the field, or quantified.  

10. All milling shall be performed in such manner as to improve drainage, 
eliminate ponding, and re-establish gravity flow across intersections.  

11. Material removed, regardless of removal method, shall be disposed of at a 
legal site. 

12.  Areas where excess asphalt resulting from successive overlay and or surface 
treatment, should be milled 6 foot wide, tapering from the lower edge at the 
edge of gutter to existing pavement surface. 

Slurry Seal Group 2627 K-26-2431-DBB-3 95 | Page



 

 

Where specified in the contract documents and as specified by the Engineer, 
edge grind shall be tapered, 6 feet wide, along the edge of the street and along 
raised medians with gutters.  

The edge grind shall remove variable depth from 0” to 2” of asphalt concrete. 
Additional edge cold milling may be required at various locations as 
determined by the Engineer. 

13.  Where edge milling and micro milling is specified for the same location, edge 
milling shall be performed in advance of micro milling and/or as directed by 
the Engineer. Edge milling shall mill the surface ½ inch above the lip of gutter. 
Micro milling shall be used to bring the milled surface flush with the lip of 
gutter in preparation for surface treatment. 

404-6 COLD MILLING OF COMPOSITE PAVEMENTS. To the “WHITEBOOK”, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. The areas and depths of composite pavement to be cold milled, sawn, or cut 
have not been identified in the field nor the Contract Documents.  

2. Any pavement fabric encountered within the depth to be cold milled shall be 
disposed of at an approved facility within the jurisdiction of work.  

404-6.1 Cold Milling Of Asphalt Concrete With Pavement Fabric Material. To the 
“WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

1. The area of pavement containing pavement fabric has not been measured out 
in the field, quantified, or identified in the Contract Documents.  

2. Any pavement fabric encountered within the depth to be cold milled shall be 
disposed of at an approved facility within the jurisdiction of work.  

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the “WHITEBOOK”, ADD the following:  

6. All damaged traffic detector loop and/or other detection systems located within or 
adjacent to the limits of work shall be replaced after resurfacing and striping. “Q” 
loops may be required at bike lanes. “E Modified” loops are required at stop bars. 
You shall install as many loops as necessary to meet current standards.  

Loops may be installed in asphalt, concrete or any other material that may be 
encountered during installation.  

7. The contractor shall provide the City with 3 Working Day written notice for 
evaluation of the loop layout. 
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404-12 PAYMENT. To the “WHITEBOOK”, item 1 and item 4, DELETE in their entirety and 
SUBSTITUTE with the following: 

1. The payment for installation of traffic detector loops and conduits shall be 
included in the bid item “Traffic Detector Loop Replacement or Conduit 
Stub Installed” for each loop or conduit installed. No additional payment shall 
be made for loop, detector, or conduit type.  

No additional payment shall be made for milling, grinding, or saw cutting 
concrete, asphalt pavement fabric, and any other material that may be 
encountered during the installation.  

4. The payment for cold milling of the existing pavement shall be included in the 
contract bid unit price for which the milling is required “Asphalt Pavement 
Repair”, and/or “Crushed Miscellaneous Base”, including hauling and 
disposal of milled material.  

No additional payment shall be made for root pruning, milling, grinding, 
hauling, disposal or saw cutting concrete, and any other material that may be 
encountered during the installation.  

No additional payment shall be made for the milling and grinding of pavement 
fabric.  

To the “WHITEBOOK”, ADD the following: 

5. The payment for the hauling and disposal of asphalt pavement and fabric shall 
be included in the bid item “Asphalt Concrete with Pavement Fabric 
Material” per ton.  

Payment for milling, grinding, or saw cutting asphalt pavement fabric shall be 
made included in the contract bid unit price for which the milling is required 
“Asphalt Pavement Repair” and/or “Crushed Miscellaneous Base”. 

6. The payment for edge grinding asphalt concrete, including hauling and 
disposal of milled material, shall be included in the Contract Price for “Edge 
Grind AC Pavement (<2-Inch)” per LF. 

SECTION 405 – MICRO-MILLING 

405-1 GENERAL. To the “GREENBOOK”, ADD the following: 

Areas identified in the contract documents shall be micro-milled after the asphalt 
pavement repairs, base repairs, and/or edge grinding are completed. 

405-4 WORK SITE MAINTENANCE. To the “GREENBOOK”, ADD the following: 

A self-loading motorized street sweeper equipped with both brooms and a vacuum 
system, and a functional water spray system shall immediately follow the milling 
machine. Sweeping shall continue until loose millings have been completely removed 
and as requested by the Engineer. The Contractor shall maintain the micro-milled 
surface until the surface treatment is applied. 

Slurry Seal Group 2627 K-26-2431-DBB-3 97 | Page



 

 

405-7 PAYMENT. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

Payment for micro-milling will be made at the unit price per square foot for “Micro-
Mill AC Pavement (<1)”. 

SECTION 601 – TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK ZONES 

601-3.5.1 General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. Temporary “No Parking” and “No Stopping” signs shall be installed 72 hours 
before enforcement. Temporary “No Parking” and “No Stopping” signs shall be 
installed and removed as specified in the WHITEBOOK. Signs shall indicate 
specific days, dates, and times of restriction. If violations occur, call Police 
Dispatch 619-531-2000 to enforce the Tow-Away notice.  

601-7 PAYMENT. To the “WHITEBOOK”, item 1, item 2, and item 4, DELETE in their entirety 
and SUBSTITUTE with the following: 

1. The payment for traffic control Working Drawings, permits, traffic control 
Work including any traffic control devices that may be required by the City, 
shall be included in Lump Sum Bid Item for “Traffic Control and Working 
Drawings”. 

2. The Allowance Bid item for “Engineered Traffic Control Plans and Additional 
Traffic Control (EOC Type I)” shall include the payment for preparing 
Engineered Traffic Control plans and any additional traffic control that may be 
required to implement the plans.  

4. No separate or additional payment shall be made for the following: operation 
maintenance, repair, or replacement of Temporary Traffic Control (TTC) zone 
devices; all traffic control devices, required signs, notices, and detours; Working 
Drawings, Traffic Control Plans; Labor; and Traffic Control for asphalt pavement 
repair, surface seal, striping, loop installation, raising appurtenances (manholes, 
monuments, valves), or any other material relating to traffic control work.  

SECTION 700 – DETECTORS 

700-5.1 Vehicle Detectors. To the “WHITEBOOK”, ADD the following: 

7. Detector lead-in cables shall be installed where new Type ‘Q’ Detector loops 
are specified per the provided striping plans.  

SECTION 701 – CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK”, item 5, ADD the following: 

u) The payment for furnishing and installing detector lead-in cable connecting 
new or existing traffic signal loops to controller shall be included in the Bid 
item “Detector Lead-In Cable” per LF installed.   
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SECTION 801 – INSTALLATION 

801-7.1 Tree Trimming. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE 
with the following:  

1.  Trees shall be trimmed so as to provide adequate clearance for construction 
equipment during asphalt preparatory work and/or surface seal operations. 
Tree trimming shall include:  

Removal of low branches overhanging residential, collector, or major streets 
to a height above street grade of 14 feet 6 inches (4.3 m) unless directed 
otherwise.  

a) The Contractor shall complete all tree trimming work prior any asphalt 
preparatory work and/or surface seal operation.  

b) A tree trimming schedule shall be provided to the Engineer for approval. 

801-9 PAYMENT. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE with 
the following: 

  2.  The payment for tree trimming shall be included in the Contract Price. 

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 

1001-1.11 Post-Construction Requirements. To the “WHITEBOOK”, item 2, DELETE in its 
entirety and SUBSTITUTE with the following: 

2. You shall mark every storm drain inlet within the project boundaries with 
stenciled inlet markings or imbedded concrete stamps. You shall use stenciled 
inlet markings on existing inlets and concrete stamps on new inlets. On curb 
inlets, the concrete stamp or stenciled inlet markings shall be placed on the 
top of the curb at the inlet roof. On catch basins, the concrete stamp shall be 
imprinted next to the inlet grate. 

To the “WHITEBOOK”, ADD the following: 

5. You shall remove any damaged decal-disk inlet markers. 

6. You shall comply with the following post-construction requirements: Storm 
Drain Inlet Markings. 

7. The stencil shall be approximately 3’ x 7-1/4” in size. 
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8. White and blue waterborne traffic paint shall be used for the inlet markings. 

9. You shall apply a white base with stenciled blue lettering. 

10. You shall allow sufficient time for the base to dry prior to applying the lettering.  

11. A copy of the stencil shall be provided at the pre-construction meeting.  

1001-4.2 Payment. To the “WHITEBOOK”, ADD the following: 

4. All work, materials, labor, costs, and time associated with installing stenciled inlet 
marking shall be paid at the unit bid price “Post-construction Requirements – 
Inlet Markings” for each stenciled marking installed.  

5. The unit bid price for “Post-construction Requirements – Inlet Markings” 
shall include the cost of removal of any decal-disk inlet markers.  
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NOTICE OF EXEMPTION 
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NOTICE OF EXEMPTION 
 

 
TO:   X Recorder/County Clerk FROM:    City of San Diego 
 P.O. Box 1750, MS A-33 City Planning Department 
 1600 Pacific Hwy, Room 260 202 C Street, Floor 5, MS 413 
 San Diego, CA 92101-2422 San Diego, CA 92101 
 
   X Office of Land Use and Climate Innovation  
 1400 Tenth Street, Room 121 

Sacramento, CA 95814 
 

PROJECT TITLE: Approval of the Fiscal Year (FY) 2026 project list and seven (7) slurry seal contracts for Slurry 
Seal Groups 2621, 2622, 2623, 2624, 2625, 2626 and 2627 to be funded by FY 2026 Road Maintenance and 
Rehabilitation Account (RMRA) Funds 
 
PROJECT LOCATION-SPECIFIC: The FY 2026 RMRA-funded projects will occur on approximately 241 lane 
miles within the Balboa Park, Barrio Logan, Carmel Valley, City Heights, Clairemont Mesa, College Area, 
Downtown, Eastern Area, Encanto, Greater Golden Hill, Kearny Mesa, Kensington-Talmadge, La Jolla, Linda 
Vista, Midway-Pacific Highway, Military Facilities, Mira Mesa, Miramar Ranch North, Navajo, Normal Heights, 
North Park, Ocean Beach, Otay Mesa, Otay Mesa-Nestor, Pacific Beach, Pacific Highlands Ranch, Peninsula, 
Rancho Bernardo, Rancho Encantada, Sabre Springs, San Ysidro, Scripps Miramar Ranch, Serra Mesa, 
Skyline-Paradise Hills, Southeastern San Diego, Tierrasanta, Torrey Highlands, Torrey Pines, University, and 
Uptown Community Plan Areas. The FY 2026 RMRA-funded projects are located in Council Districts 1 
through 9. See Exhibit A for the FY 2026 RMRA Project List. 
 
PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego 
 
DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: The proposed action involves City Council 
approval of the list of FY 2026 projects to be funded by RMRA funds and the approval of seven (7) slurry seal 
contracts for Slurry Seal Groups 2621, 2622, 2623, 2624, 2625, 2626 and 2627 which will be funded by RMRA 
funds. 
 
The Street Maintenance Program plans to cape seal or slurry seal approximately 241 lane miles of streets 
with this year’s FY 2026 RMRA funding. Slurry Seal Group 2621 involves the application of a slurry seal or 
cape seal on approximately 35.2 lane miles of streets. Slurry Seal Group 2622 involves the application of a 
slurry seal or cape seal on approximately 32.4 lane miles of streets. Slurry Seal Group 2623 involves the 
application of a slurry seal or cape seal on approximately 42.7 lane miles of streets. Slurry Seal Group 2624 
involves the application of a slurry seal or cape seal on approximately 35.7 lane miles of streets. Slurry Seal 
Group 2625 involves the application of a slurry seal or cape seal on approximately 32.1 lane miles of streets. 
Slurry Seal Group 2626 involves the application of a slurry seal or cape seal on approximately 30.8 lane 
miles of streets. Slurry Seal Group 2627 involves the application of a slurry seal or cape seal on 
approximately 32.4 lane miles of streets. The preliminary list of streets to be slurry sealed or cape sealed 
with RMRA funding is in the attached Exhibit A; however, to avoid any construction conflicts, the State 
funding source allows the City to modify the final list of streets.  
 
A cape seal is an application that includes the use of brooms to guide asphalt emulsion into pavement 
distresses to ensure sealing of the road. This is then followed by the placement of crushed rock then one or 
two layers of slurry seal treatment for a smooth surface. The use of this type of treatment can help address 
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minor cracks, including low severity alligator cracking, and can be used when a stand-alone slurry seal does 
not adequately address the distresses found on the roadway. 
 
Slurry seal is an asphalt street surface treatment which consists of sand, emulsion, and water applied as a 
thin layer up to 3/8-inch thick. Slurry seal is used on streets which are generally in good condition to protect 
them from deterioration. Minor surface repairs are completed by the pavement specialists prior to the 
application of the slurry or cape seal. Additionally, any failed areas of the pavement are removed and 
repaired prior to a seal application. 
 
Bicycle striping and safety improvements could be implemented as part of the slurry seal projects. As part of 
the bicycle network improvements, select crossings within the project limits could be evaluated for an 
upgrade to high-visibility continental crosswalk striping. These upgrades would be implemented following 
the application of a cape seal, scrub seal, or slurry seal to enhance safety at pedestrian crossings.  
 
NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego 
 
NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: Maggie McCormick, Deputy Director, City of San 
Diego Transportation Department, 8575 Gibbs Dr., MS 608, San Diego, CA 92123. Telephone: (619) 527-8031. 
E-mail: MMcCormick@sandiego.gov.  
 
EXEMPT STATUS: 
(  ) MINISTERIAL 
(  ) DECLARED EMERGENCY 
(  ) EMERGENCY PROJECT 
(X) CATEGORICAL EXEMPTION: CEQA Guidelines Sections 15301(c) (Existing Facilities), 15302 

(Replacement or Reconstruction), and 15304 (Minor Alterations to Land) 
(  )  STATUTORY EXEMPTIONS 
 
REASONS WHY PROJECT IS EXEMPT: The proposed action approving the FY 2026 RMRA project list and 
approving the execution of seven (7) slurry seal construction contracts for Slurry Seal Groups 2621, 2622, 
2623, 2624, 2625, 2626 and 2627 is categorically exempt from CEQA pursuant to CEQA Guidelines Section 
15301(c)(Existing Facilities) which exempts the operation, repair, maintenance, permitting, leasing, licensing, 
or minor alteration of existing public or private structures, facilities, mechanical equipment, or 
topographical features, involving negligible or no expansion of existing or former use, including existing 
highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar facilities (this includes 
road grading for the purpose of public safety), and other alterations such as the addition of bicycle facilities, 
including but not limited to bicycle parking, bicycle-share facilities and bicycle lanes, transit improvements 
such as bus lanes, pedestrian crossings, street trees, and other similar alterations that do not create 
additional automobile lanes; Section 15302 (Replacement or Reconstruction) which exempts the 
replacement or reconstruction of existing structures and facilities where the new structure will be located 
on the same site as the structure replaced and will have substantially the same purpose and capacity as the 
structure replaced; and Section 15304 (Minor Alterations to Land) which exempts minor public or private 
alterations in the condition of land, water, and/or vegetation which do not involve removal of healthy, 
mature, scenic trees except for forestry or agricultural purposes. The exceptions to the exemptions listed in 
CEQA Guidelines Section 15300.2 would not apply in that no cumulative impacts were identified, no 
significant effects on the environment were identified, the projects would not result in damages to an 
officially designated state scenic highway, and no historical resources would be affected by the action. As to 
the exception for hazardous materials, the proposed projects would only involve the repair, maintenance, 
and/or rehabilitation of existing City streets and would not involve any excavation into previously 
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undisturbed soils which would expose potentially hazardous materials. Therefore, the proposed project 
would not preclude the use of a CEQA exemption pursuant to Section 65962.5 of the Government Code. 
 
LEAD AGENCY CONTACT PERSON: Elena Pascual, Senior Planner. City of San Diego City Planning 
Department, 202 C Street, Floor 5, MS 413, San Diego, CA 92101. Telephone: (619) 533-5928. E-mail: 
EPascual@sandiego.gov.   
  
IF FILED BY APPLICANT: 

1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 
2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( X ) YES (  ) NO 
 
IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE 
EXEMPT FROM CEQA. 
 
 
_______________________________________________________________ 04/09/2025   
Elena Pascual, Senior Planner, City Planning Department DATE 
 
CHECK ONE: 
(X) SIGNED BY LEAD AGENCY DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR:  
( ) SIGNED BY APPLICANT 
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     CITY OF SAN DIEGO - TRANSPORTATION DEPARTMENT

     FY2026 Road Maintenance and Rehabilitation Account Project List 

Begin End Min Max
Estimated Construction Dates Estimated Useful Life Functional 

Classification
Project Title Segment ID Street Name Cross Street 1 Cross Street 2

Council 
District

Project Location                                        
(Community Planning Area)

Activity Project Descripton 

S2626 SS-026228-PV1 TEASDALE AV ENDERS AV ENDERS AV 6 UNIVERSITY AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2626 SS-026728-PV1 TOWNE CENTRE DR EXECUTIVE DR EASTGATE ML 6 UNIVERSITY AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2626 SS-028425-PV1 WERNER ST WHIPPLE AV TEASDALE AV 6 UNIVERSITY AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2626 SS-028426-PV1 WERNER ST GULLSTRAND ST WHIPPLE AV 6 UNIVERSITY AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2626 SS-028680-PV1 WHIPPLE AV WHIPPLE WY WERNER ST 6 UNIVERSITY AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2626 SS-028681-PV1 WHIPPLE AV ENDERS AV WHIPPLE WY 6 UNIVERSITY AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2626 SS-028682-PV1 WHIPPLE WY BEGIN WHIPPLE AV 6 UNIVERSITY AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-002491-PV1 ANN ARBOR LN DOVERHILL RD ROXBORO RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-009425-PV1 DOVERHILL RD ANN ARBOR LN SCRIPPS CREEK DR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-013662-PV1 HOLLY FERN CT BEGIN HOLLY FERN WY 5 MIRAMAR RANCH NORTH AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-013663-PV1 HOLLY FERN CT HOLLY FERN WY END 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-013664-PV1 HOLLY FERN WY HOLLY FERN CT WILLS CREEK RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-015731-PV1 LADY FERN CT BEGIN WILLS CREEK RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018024-PV1 MELTON CT BEGIN SCRIPPS CREEK DR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020221-PV1 OAK FERN CT BEGIN WILLS CREEK RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021695-PV1 PETENWELL RD MULGRAVE RD POINSETT RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021696-PV1 PETENWELL RD BEGIN MULGRAVE RD 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-022052-PV1 POINSETT RD PETENWELL RD SCRIPPS CREEK DR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023659-PV1 ROXBORO CT ROXBORO RD END 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023660-PV1 ROXBORO RD ANN ARBOR LN ROXBORO CT 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-025387-PV1 SPRING CANYON RD WATERTON RD SCRIPPS RANCH BL 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025388-PV1 SPRING CANYON RD SCRIPPS RANCH BL SCRIPPS CREEK DR 5 MIRAMAR RANCH NORTH AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-025398-PV1 SPRING CANYON RD SCRIPPS CREEK DR LARMIER CR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025399-PV1 SPRING CANYON RD SUNSET RIDGE DR BLUE CYPRESS DR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-026008-PV1 SWANSON CT BEGIN SCRIPPS CREEK DR 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-026140-PV1 TAMPERE CT SCRIPPS CREEK DR END 5 MIRAMAR RANCH NORTH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001665-PV1 ACEBO DR SAN SALVADOR RD PASTORAL RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001668-PV1 ACEITUNO ST CTE DE CHUCENA CAM RAMILLETTE 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001669-PV1 ACEITUNO ST CTE DE COMARES CTE DE CHUCENA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001670-PV1 ACEITUNO ST CTE DE CANDILEJAS CTE DE COMARES 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001671-PV1 ACEITUNO ST AVNDA MARBELLA CTE DE CANDILEJAS 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-002191-PV1 ALONDRA DR EPICA CT ABRA DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-002192-PV1 ALONDRA DR CALMA CT EPICA CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-002193-PV1 ALONDRA DR RANCHO BERNARDO RD CALMA CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003210-PV1 AVNDA MARBELLA BEGIN CAM RAMILLETTE 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003211-PV1 AVNDA MARBELLA CAM RAMILLETTE VIA GUADALMINA 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003212-PV1 AVNDA MARBELLA VIA GUADALMINA CTE DE CASARES 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003213-PV1 AVNDA MARBELLA CTE DE CASARES ACEITUNO ST 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003980-PV1 BENDITO DR RELINDO CT GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005499-PV1 CALLE DE MARIA CASERO RD SAN SALVADOR RD 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005530-PV1 CALLE ESTEPONA CTE DE ESTEPONA VIA NASCA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005531-PV1 CALLE ESTEPONA CAM RAMILLETTE CTE DE ESTEPONA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005872-PV1 CAM RAMILLETTE VIA TARIFA ACEITUNO ST 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005873-PV1 CAM RAMILLETTE VIA ROTA VIA TARIFA 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005874-PV1 CAM RAMILLETTE CALLE ESTEPONA VIA ROTA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005875-PV1 CAM RAMILLETTE AVNDA MARBELLA CALLE ESTEPONA 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005876-PV1 CAM RAMILLETTE PASEO DEL VERANO NOR AVNDA MARBELLA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005934-PV1 CAM VUELO PLAZA MENTA PASEO DEL VERANO NOR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005935-PV1 CAM VUELO CAM EMPARRADO CTE ERIZO 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005936-PV1 CAM VUELO CTE ERIZO PLAZA MENTA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-005956-PV1 CAMBERWELL LN ESCALA DR CAMBERWELL CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Local
S2627 SS-005957-PV1 CAMBERWELL LN CAMBERWELL CT HAMPSHIRE LN 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Local
S2627 SS-006591-PV1 CASERO PL CASERO CT END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006592-PV1 CASERO RD JUAREZ DR BERNARDO OAKS DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006593-PV1 CASERO RD CASERO CT JUAREZ DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006594-PV1 CASERO RD SAN TOMAS DR CASERO CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006595-PV1 CASERO RD CALLE DE MARIA SAN TOMAS DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006596-PV1 CASERO RD CALLADO RD CALLE DE MARIA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008337-PV1 CTE DE ACEITUNOS BEGIN ACEITUNO ST 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008338-PV1 CTE DE CANDILEJAS ACEITUNO ST END 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008339-PV1 CTE DE CASARES AVNDA MARBELLA END 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008340-PV1 CTE DE CHUCENA ACEITUNO ST END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008341-PV1 CTE DE COMARES ACEITUNO ST END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008342-PV1 CTE DE ESTEPONA CALLE ESTEPONA END 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008350-PV1 CTE ERIZO CAM VUELO END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-010967-PV1 FELICE DR HORADO RD ROCA DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-010969-PV1 FELICE DR MANTILLA RD SENDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011704-PV1 GABARDA RD HORADO RD END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011705-PV1 GABARDA RD PALERO RD HORADO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011706-PV1 GABARDA RD OCASO DR PALERO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011707-PV1 GABARDA RD OPIMO DR OCASO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011708-PV1 GABARDA RD HIGA PL OPIMO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011709-PV1 GABARDA RD RELINDO DR HIGA PL 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011710-PV1 GABARDA RD BENDITO DR RELINDO DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011711-PV1 GABARDA RD MANTILLA RD BENDITO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
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S2627 SS-011712-PV1 GABARDA RD LOMICA DR MANTILLA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-012970-PV1 HAMPSHIRE LN BEDFORDSHIRE CT ESCALA DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Local
S2627 SS-012971-PV1 HAMPSHIRE LN CAMBERWELL LN BEDFORDSHIRE CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Local
S2627 SS-012972-PV1 HAMPSHIRE LN BEGIN CAMBERWELL LN 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Local
S2627 SS-013452-PV1 HIGA PL GABARDA RD AVNDA LA VALENCIA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-013453-PV1 HIGA PL BEGIN GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-014708-PV1 JUAREZ DR CASERO RD SAN SALVADOR RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-014709-PV1 JUAREZ DR RIOS RD CASERO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-017379-PV1 MANTILLA RD FELICE DR PABLO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-017380-PV1 MANTILLA RD PABLO DR SARAPE DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-017381-PV1 MANTILLA RD SARAPE DR ROCA DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-017382-PV1 MANTILLA RD ROCA DR GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020259-PV1 OCASO DR OPIMO CT GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020572-PV1 OPIMO CT OPIMO DR OCASO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020573-PV1 OPIMO DR OPIMO CT GABARDA RD 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021006-PV1 PALERO RD ROCA DR GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021938-PV1 PLAZA DOLORES PASEO DEL VERANO END 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021939-PV1 PLAZA DOLORES PLAZA MARIA PASEO DEL VERANO 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021941-PV1 PLAZA GITANA PASEO DEL VERANO END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021944-PV1 PLAZA KARENA PASEO DEL VERANO END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021945-PV1 PLAZA MARIA PASEO DEL VERANO PLAZA DOLORES 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021946-PV1 PLAZA MARLENA PASEO DEL VERANO END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-021948-PV1 PLAZA OTONAL PASEO DEL VERANO END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-022680-PV1 RANCHO BERNARDO RD BERNARDO OAKS DR MEANDRO DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-022681-PV1 RANCHO BERNARDO RD MEANDRO DR POMERADO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-022682-PV1 RANCHO BERNARDO RD ALONDRA DR CITY BOUNDARY 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-022686-PV1 RANCHO BERNARDO RD BERNARDO CENTER DR ACENA DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-022687-PV1 RANCHO BERNARDO RD ACENA DR BERNARDO OAKS DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-022688-PV1 RANCHO BERNARDO RD POMERADO RD CRESTA DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-022689-PV1 RANCHO BERNARDO RD CRESTA DR ALONDRA DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-023008-PV1 RELINDO CT BENDITO DR RELINDO DR 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023009-PV1 RELINDO DR RELINDO CT GABARDA RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023355-PV1 ROCA DR FELICE DR RIOS RD 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023356-PV1 ROCA DR HORADO RD FELICE DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023357-PV1 ROCA DR PALERO RD HORADO RD 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023358-PV1 ROCA DR PIPO RD PALERO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023359-PV1 ROCA DR NIEGO LN PIPO RD 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023360-PV1 ROCA DR MANTILLA RD NIEGO LN 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024155-PV1 SAN SALVADOR RD ACEBO DR JUAREZ DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024156-PV1 SAN SALVADOR RD SAN SALVADOR CT ACEBO DR 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024157-PV1 SAN SALVADOR RD CALLE DE MARIA SAN SALVADOR CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024159-PV1 SAN TOMAS DR SAN TOMAS CT CASERO RD 5 RANCHO BERNARDO AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024160-PV1 SAN TOMAS DR SAN TOMAS PL SAN TOMAS CT 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-027766-PV1 VIA GUADALMINA AVNDA MARBELLA END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-027822-PV1 VIA NASCA AVNDA CORDILLERA CALLE ESTEPONA 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-027869-PV1 VIA ROTA CAM RAMILLETTE END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-027899-PV1 VIA TARIFA CAM RAMILLETTE END 5 RANCHO BERNARDO AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-001633-PV1 ACACIA GLEN CT BEGIN SPRINGBROOK DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-003707-PV1 BAYONET TR BEGIN SHY BIRD LN 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-007496-PV1 COLD SPRINGS CT BEGIN MIDBLUFF AV 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-007872-PV1 COOL LAKE TR COOL LAKE WY MIDBLUFF AV 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-007873-PV1 COOL LAKE TR MIDBLUFF AV SHY BIRD LN 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-007874-PV1 COOL LAKE WY SHY BIRD LN EVENING CREEK E DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-007875-PV1 COOL LAKE WY COOL LAKE TR SHY BIRD LN 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-009018-PV1 DEL PENA CT BEGIN GABILAN RD 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-009716-PV1 EAGLES CREEK CT GABILAN RD END 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-010599-PV1 EVENING CREEK E DR EVENING CREEK N DR COOL LAKE WY 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-010600-PV1 EVENING CREEK E DR COOL LAKE WY GRANITE CREEK RD 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-010601-PV1 EVENING CREEK E DR GRANITE CREEK RD GABILAN RD 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-010602-PV1 EVENING CREEK E DR GABILAN RD MORNING CREEK N DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-011713-PV1 GABILAN RD POCANO WY DEL PENA CT 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011714-PV1 GABILAN RD DEL PENA CT END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011715-PV1 GABILAN RD ROTELLA CT POCANO WY 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011716-PV1 GABILAN RD MORANDA CT ROTELLA CT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011717-PV1 GABILAN RD EAGLES CREEK CT MORANDA CT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011718-PV1 GABILAN RD WALLABY CT EAGLES CREEK CT 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-011719-PV1 GABILAN RD EVENING CREEK E DR WALLABY CT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-012535-PV1 GRANITE CREEK RD POCANO WY END 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-012536-PV1 GRANITE CREEK RD EVENING CREEK E DR POCANO WY 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018229-PV1 MIDBLUFF AV MORNING CREEK N DR COOL LAKE TR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018230-PV1 MIDBLUFF AV TWIN POND TR MORNING CREEK N DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018231-PV1 MIDBLUFF AV COLD SPRINGS CT TWIN POND TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018232-PV1 MIDBLUFF AV OCHRE CT COLD SPRINGS CT 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018233-PV1 MIDBLUFF AV DOVE TAIL TR OCHRE CT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018234-PV1 MIDBLUFF AV OLD SYCAMORE DR DOVE TAIL TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
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S2627 SS-018236-PV1 MIDDLE RIDGE TR MORNING CREEK N DR END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-018281-PV1 MIL PITRERO RD ASPEN VIEW DR SPRINGBROOK DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-019000-PV1 MORANDA CT GABILAN RD END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-019076-PV1 MORNING CREEK N DR SABRE SPRINGS PY MIDBLUFF AV 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-019077-PV1 MORNING CREEK N DR MIDBLUFF AV EVENING CREEK E DR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-019078-PV1 MORNING CREEK N DR EVENING CREEK E DR MIDDLE RIDGE TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-019079-PV1 MORNING CREEK S DR OLD SYCAMORE DR MIDDLE RIDGE TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-019080-PV1 MORNING CREEK S DR SABRE SPRINGS PY OLD SYCAMORE DR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-019081-PV1 MORNING CREEK S DR NIGHTFALL TR OLD SYCAMORE DR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-019082-PV1 MORNING CREEK S DR SEPIA CT NIGHTFALL TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-019083-PV1 MORNING CREEK S DR OLD SYCAMORE DR SEPIA CT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-019907-PV1 NIGHTFALL TR MORNING CREEK S DR END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020344-PV1 OCHRE CT MIDBLUFF AV END 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020426-PV1 OLD SYCAMORE DR MIDBLUFF AV SCABARD PL 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020427-PV1 OLD SYCAMORE DR SOARING BIRD PT MIDBLUFF AV 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020428-PV1 OLD SYCAMORE DR SCABARD PL MORNING CREEK S DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-020429-PV1 OLD SYCAMORE DR MORNING CREEK S DR SOARING BIRD PT 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-022034-PV1 POCANO WY GABILAN RD GRANITE CREEK RD 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-023638-PV1 ROTELLA CT BEGIN GABILAN RD 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024450-PV1 SCABARD PL OLD SYCAMORE DR END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024776-PV1 SEPIA CT BEGIN MORNING CREEK S DR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024959-PV1 SHY BIRD LN COOL LAKE WY BAYONET TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-024960-PV1 SHY BIRD LN BAYONET TR COOL LAKE TR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-025143-PV1 SOARING BIRD PT BEGIN OLD SYCAMORE DR 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-025418-PV1 SPRINGBROOK DR MIL PITRERO RD ASPEN VIEW DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025419-PV1 SPRINGBROOK DR SPRINGHURST DR MIL PITRERO RD 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025420-PV1 SPRINGBROOK DR ACACIA GLEN CT SPRINGHURST DR 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-026796-PV1 TREEWIND CT BEGIN MIL PITRERO RD 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-027004-PV1 TWIN POND TR MIDBLUFF AV END 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-028201-PV1 WALLABY CT GABILAN RD END 5 SABRE SPRINGS AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-029047-PV1 WOODED VISTA LN CANERIDGE RD BAYPONY LN 5 SABRE SPRINGS AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-002460-PV1 ANGELIQUE ST CANDY ROSE WY SCRIPPS POWAY PY 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-006106-PV1 CANDY ROSE WY EVERGOLD ST ANGELIQUE ST 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-008520-PV1 CYPRESS CANYON PARK DR EVERGOLD ST JAGUAR CT 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-010618-PV1 EVERGOLD ST LIBELLE CT CYPRESS CANYON PARK DR 5 SCRIPPS MIRAMAR RANCH AC - Surface Treatment (RPMS) Type I/II Slurry Seal 03/2026 07/2026 5 8 Residential
S2627 SS-016601-PV1 LITTLE SILVER CT ANGELIQUE ST END 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Residential
S2627 SS-025389-PV1 SPRING CANYON RD LARMIER CR SPRUCE RUN DR 5 SCRIPPS MIRAMAR RANCH AC - Surface Treatment (RPMS) Type II/III Slurry Seal 03/2026 07/2026 5 8 Major
S2627 SS-025390-PV1 SPRING CANYON RD SPRUCE RUN DR SUNSET RIDGE DR 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025391-PV1 SPRING CANYON RD BLUE CYPRESS DR SEMILLON BL 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
S2627 SS-025421-PV1 SPRINGBROOK DR ANGELIQUE ST ACACIA GLEN CT 5 SCRIPPS MIRAMAR RANCH AC - Cape Seal Cape Seal 03/2026 07/2026 5 8 Major
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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City of San Diego, CM&FE Div., 9573 Chesapeake Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No. 
Resident Engineer (RE):  Contractor's fax #:  Invoice Date: 
RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date  Amount 
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount Remaining

1 1.00 -$   $0.00 $0.00 0.00 $0.00 -$
2 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
3 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
4 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
5 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
6 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
7 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
8 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
5 1.00 -$   $0.00 $0.00 0.00% $0.00 -$
6 -$   $0.00 $0.00 0.00% $0.00 -$
7 -$   $0.00 $0.00 0.00% $0.00 -$
8 -$   $0.00 $0.00 0.00% $0.00 -$
9 -$   $0.00 $0.00 0.00% $0.00 -$
10 -$   $0.00 $0.00 0.00% $0.00 -$
11 -$   $0.00 $0.00 0.00% $0.00 -$
12 -$   $0.00 $0.00 0.00% $0.00 -$
13 -$   $0.00 $0.00 0.00% $0.00 -$
14 -$   $0.00 $0.00 0.00% $0.00 -$
15 -$   $0.00 $0.00 0.00% $0.00 -$
16 -$   $0.00 $0.00 0.00% $0.00 -$
17 -$   $0.00 $0.00 0.00% $0.00 -$

-$   $0.00 $0.00 0.00% $0.00 -$
CHANGE ORDER No.  -$   $0.00 $0.00 0.00% $0.00 -$

-$   $0.00 $0.00 0.00% $0.00 -$
-$   $0.00 $0.00 $0.00 -$

-$ $0.00 $0.00 Total Billed $0.00 Total Amount Remaining
            SUMMARY -$  
A. Original Contract Amount $0.00            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 $0.00 Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) $0.00    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date $0.00 Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) $0.00 Amt to Release to Contractor from PO/Escrow: $0.00
F. Less Total Previous Payments $0.00
G. Payment Due Less Retention $0.00

1/10/2024 Rev H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

Trigger Asset

Total Auhtorized Amount (Original)
 Total Authorized Amount (including approved Change Order)

		Construction	Engineer												Date

		Resident	Engineer Date

I	certify	that	the	materials	have	been	received	by	me,	or	services	
have	been	rendered,	in	the	quality	and	quantity	specified	per	the		
approved	contracted	amounts,	and	is			approved	for	payment

SAMPLE 
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IO: 21005851

DATE: 12/8/2025

COUNCIL DISTRICT: 5

COMMUNITY NAMES: RANCHO BERNARDO, SABRE SPRINGS, MIRAMAR RANCH NORTH, SCRIPPS MIRAMAR RANCH
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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Slurry Seal Group 2627 CD: 5

COMMUNITY: Rancho Bernardo

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Sabre Springs

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Sabre Springs

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North, Scripps Miramar Ranch

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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COMMUNITY: Miramar Ranch North, Scripps Miramar Ranch, Reserve

.
The required curb ramps by the ADA title II as a result of the cape seal
installation work included in this contract will be installed under a separate
contract (City Wide Curb Ramps) after the necessary design work and
compilation with other accessibility improvements are completed.
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SLURRY SEAL GROUP 2627
IO: 21005851
STREET LIST

Work Order Pavement ID Street Cross Street 1 Cross Street 2 CD Trash Day Community Planning Area Functional Classification Lane Count

S2627 SS-027822-PV1 VIA NASCA AVNDA CORDILLERA CALLE ESTEPONA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005530-PV1 CALLE ESTEPONA CTE DE ESTEPONA VIA NASCA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008342-PV1 CTE DE ESTEPONA CALLE ESTEPONA END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-005531-PV1 CALLE ESTEPONA CAM RAMILLETTE CTE DE ESTEPONA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005874-PV1 CAM RAMILLETTE CALLE ESTEPONA VIA ROTA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-027869-PV1 VIA ROTA CAM RAMILLETTE END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-005873-PV1 CAM RAMILLETTE VIA ROTA VIA TARIFA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-027899-PV1 VIA TARIFA CAM RAMILLETTE END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-005872-PV1 CAM RAMILLETTE VIA TARIFA ACEITUNO ST 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-001668-PV1 ACEITUNO ST CTE DE CHUCENA CAM RAMILLETTE 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008340-PV1 CTE DE CHUCENA ACEITUNO ST END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-001669-PV1 ACEITUNO ST CTE DE COMARES CTE DE CHUCENA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008341-PV1 CTE DE COMARES ACEITUNO ST END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-001670-PV1 ACEITUNO ST CTE DE CANDILEJAS CTE DE COMARES 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008338-PV1 CTE DE CANDILEJAS ACEITUNO ST END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-001671-PV1 ACEITUNO ST AVNDA MARBELLA CTE DE CANDILEJAS 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008337-PV1 CTE DE ACEITUNOS BEGIN ACEITUNO ST 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003213-PV1 AVNDA MARBELLA CTE DE CASARES ACEITUNO ST 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008339-PV1 CTE DE CASARES AVNDA MARBELLA END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-003212-PV1 AVNDA MARBELLA VIA GUADALMINA CTE DE CASARES 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-027766-PV1 VIA GUADALMINA AVNDA MARBELLA END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-003211-PV1 AVNDA MARBELLA CAM RAMILLETTE VIA GUADALMINA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005876-PV1 CAM RAMILLETTE PASEO DEL VERANO NOR AVNDA MARBELLA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003210-PV1 AVNDA MARBELLA BEGIN CAM RAMILLETTE 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005875-PV1 CAM RAMILLETTE AVNDA MARBELLA CALLE ESTEPONA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-012970-PV1 HAMPSHIRE LN BEDFORDSHIRE CT ESCALA DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-012971-PV1 HAMPSHIRE LN CAMBERWELL LN BEDFORDSHIRE CT 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-012972-PV1 HAMPSHIRE LN BEGIN CAMBERWELL LN 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005957-PV1 CAMBERWELL LN CAMBERWELL CT HAMPSHIRE LN 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005956-PV1 CAMBERWELL LN ESCALA DR CAMBERWELL CT 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003848-PV1 BEDFORDSHIRE CT BEGIN HAMPSHIRE LN 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005955-PV1 CAMBERWELL CT BEGIN CAMBERWELL LN 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005934-PV1 CAM VUELO PLAZA MENTA PASEO DEL VERANO NOR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005935-PV1 CAM VUELO CAM EMPARRADO CTE ERIZO 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-008350-PV1 CTE ERIZO CAM VUELO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-005936-PV1 CAM VUELO CTE ERIZO PLAZA MENTA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-021945-PV1 PLAZA MARIA PASEO DEL VERANO PLAZA DOLORES 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-021939-PV1 PLAZA DOLORES PLAZA MARIA PASEO DEL VERANO 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-021938-PV1 PLAZA DOLORES PASEO DEL VERANO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-021941-PV1 PLAZA GITANA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-021944-PV1 PLAZA KARENA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-021948-PV1 PLAZA OTONAL PASEO DEL VERANO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-021946-PV1 PLAZA MARLENA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-006596-PV1 CASERO RD CALLADO RD CALLE DE MARIA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-006595-PV1 CASERO RD CALLE DE MARIA SAN TOMAS DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024159-PV1 SAN TOMAS DR SAN TOMAS CT CASERO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024160-PV1 SAN TOMAS DR SAN TOMAS PL SAN TOMAS CT 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-006594-PV1 CASERO RD SAN TOMAS DR CASERO CT 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-006591-PV1 CASERO PL CASERO CT END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-006593-PV1 CASERO RD CASERO CT JUAREZ DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-014709-PV1 JUAREZ DR RIOS RD CASERO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-006592-PV1 CASERO RD JUAREZ DR BERNARDO OAKS DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-014708-PV1 JUAREZ DR CASERO RD SAN SALVADOR RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024155-PV1 SAN SALVADOR RD ACEBO DR JUAREZ DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024156-PV1 SAN SALVADOR RD SAN SALVADOR CT ACEBO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024157-PV1 SAN SALVADOR RD CALLE DE MARIA SAN SALVADOR CT 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-005499-PV1 CALLE DE MARIA CASERO RD SAN SALVADOR RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024161-PV1 SAN TOMAS DR RIOS RD SAN TOMAS PL 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011712-PV1 GABARDA RD LOMICA DR MANTILLA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011711-PV1 GABARDA RD MANTILLA RD BENDITO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003980-PV1 BENDITO DR RELINDO CT GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023008-PV1 RELINDO CT BENDITO DR RELINDO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023009-PV1 RELINDO DR RELINDO CT GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011710-PV1 GABARDA RD BENDITO DR RELINDO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011709-PV1 GABARDA RD RELINDO DR HIGA PL 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-013453-PV1 HIGA PL BEGIN GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-013452-PV1 HIGA PL GABARDA RD AVNDA LA VALENCIA 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011708-PV1 GABARDA RD HIGA PL OPIMO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020573-PV1 OPIMO DR OPIMO CT GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020572-PV1 OPIMO CT OPIMO DR OCASO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020259-PV1 OCASO DR OPIMO CT GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011707-PV1 GABARDA RD OPIMO DR OCASO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011706-PV1 GABARDA RD OCASO DR PALERO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011705-PV1 GABARDA RD PALERO RD HORADO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011704-PV1 GABARDA RD HORADO RD END 5 Tuesday Rancho Bernardo RES CUL DE SAC 2
S2627 SS-021006-PV1 PALERO RD ROCA DR GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023357-PV1 ROCA DR PALERO RD HORADO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023356-PV1 ROCA DR HORADO RD FELICE DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023355-PV1 ROCA DR FELICE DR RIOS RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-010967-PV1 FELICE DR HORADO RD ROCA DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-010969-PV1 FELICE DR MANTILLA RD SENDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-017379-PV1 MANTILLA RD FELICE DR PABLO DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-017380-PV1 MANTILLA RD PABLO DR SARAPE DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-017381-PV1 MANTILLA RD SARAPE DR ROCA DR 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023360-PV1 ROCA DR MANTILLA RD NIEGO LN 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023359-PV1 ROCA DR NIEGO LN PIPO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023358-PV1 ROCA DR PIPO RD PALERO RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-017382-PV1 MANTILLA RD ROCA DR GABARDA RD 5 Tuesday Rancho Bernardo RES RESIDENTIAL LOCAL STREET 2
S2627 SS-019080-PV1 MORNING CREEK S DR SABRE SPRINGS PY OLD SYCAMORE DR 5 N/A Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-019083-PV1 MORNING CREEK S DR OLD SYCAMORE DR SEPIA CT 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-024776-PV1 SEPIA CT BEGIN MORNING CREEK S DR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-019082-PV1 MORNING CREEK S DR SEPIA CT NIGHTFALL TR 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-019907-PV1 NIGHTFALL TR MORNING CREEK S DR END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-019081-PV1 MORNING CREEK S DR NIGHTFALL TR OLD SYCAMORE DR 5 Tuesday Sabre Springs CL 2 LANE COLLECTOR 2
S2627 SS-020428-PV1 OLD SYCAMORE DR SCABARD PL MORNING CREEK S DR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-019079-PV1 MORNING CREEK S DR OLD SYCAMORE DR MIDDLE RIDGE TR 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-018236-PV1 MIDDLE RIDGE TR MORNING CREEK N DR END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-019078-PV1 MORNING CREEK N DR EVENING CREEK E DR MIDDLE RIDGE TR 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-019077-PV1 MORNING CREEK N DR MIDBLUFF AV EVENING CREEK E DR 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-019076-PV1 MORNING CREEK N DR SABRE SPRINGS PY MIDBLUFF AV 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-018230-PV1 MIDBLUFF AV TWIN POND TR MORNING CREEK N DR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
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STREET LIST

Work Order Pavement ID Street Cross Street 1 Cross Street 2 CD Trash Day Community Planning Area Functional Classification Lane Count

S2627 SS-027004-PV1 TWIN POND TR MIDBLUFF AV END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-018231-PV1 MIDBLUFF AV COLD SPRINGS CT TWIN POND TR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-007496-PV1 COLD SPRINGS CT BEGIN MIDBLUFF AV 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-018232-PV1 MIDBLUFF AV OCHRE CT COLD SPRINGS CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020344-PV1 OCHRE CT MIDBLUFF AV END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-018233-PV1 MIDBLUFF AV DOVE TAIL TR OCHRE CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-018234-PV1 MIDBLUFF AV OLD SYCAMORE DR DOVE TAIL TR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020426-PV1 OLD SYCAMORE DR MIDBLUFF AV SCABARD PL 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024450-PV1 SCABARD PL OLD SYCAMORE DR END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-020427-PV1 OLD SYCAMORE DR SOARING BIRD PT MIDBLUFF AV 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-025143-PV1 SOARING BIRD PT BEGIN OLD SYCAMORE DR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-020429-PV1 OLD SYCAMORE DR MORNING CREEK S DR SOARING BIRD PT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-018229-PV1 MIDBLUFF AV MORNING CREEK N DR COOL LAKE TR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-007873-PV1 COOL LAKE TR MIDBLUFF AV SHY BIRD LN 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024960-PV1 SHY BIRD LN BAYONET TR COOL LAKE TR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003707-PV1 BAYONET TR BEGIN SHY BIRD LN 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-024959-PV1 SHY BIRD LN COOL LAKE WY BAYONET TR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-007874-PV1 COOL LAKE WY SHY BIRD LN EVENING CREEK E DR 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-010600-PV1 EVENING CREEK E DR COOL LAKE WY GRANITE CREEK RD 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-010599-PV1 EVENING CREEK E DR EVENING CREEK N DR COOL LAKE WY 5 N/A Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-007875-PV1 COOL LAKE WY COOL LAKE TR SHY BIRD LN 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-007872-PV1 COOL LAKE TR COOL LAKE WY MIDBLUFF AV 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-010602-PV1 EVENING CREEK E DR GABILAN RD MORNING CREEK N DR 5 Tuesday Sabre Springs CL 2 LANE COLLECTOR 2
S2627 SS-010601-PV1 EVENING CREEK E DR GRANITE CREEK RD GABILAN RD 5 Tuesday Sabre Springs CL 2 LANE SUB-COLLECTOR 2
S2627 SS-012536-PV1 GRANITE CREEK RD EVENING CREEK E DR POCANO WY 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-012535-PV1 GRANITE CREEK RD POCANO WY END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-022034-PV1 POCANO WY GABILAN RD GRANITE CREEK RD 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011713-PV1 GABILAN RD POCANO WY DEL PENA CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-009018-PV1 DEL PENA CT BEGIN GABILAN RD 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011714-PV1 GABILAN RD DEL PENA CT END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-011715-PV1 GABILAN RD ROTELLA CT POCANO WY 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023638-PV1 ROTELLA CT BEGIN GABILAN RD 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-011716-PV1 GABILAN RD MORANDA CT ROTELLA CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-019000-PV1 MORANDA CT GABILAN RD END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-011717-PV1 GABILAN RD EAGLES CREEK CT MORANDA CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-009716-PV1 EAGLES CREEK CT GABILAN RD END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-011718-PV1 GABILAN RD WALLABY CT EAGLES CREEK CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-028201-PV1 WALLABY CT GABILAN RD END 5 Tuesday Sabre Springs RES CUL DE SAC 2
S2627 SS-011719-PV1 GABILAN RD EVENING CREEK E DR WALLABY CT 5 Tuesday Sabre Springs RES RESIDENTIAL LOCAL STREET 2
S2627 SS-009425-PV1 DOVERHILL RD ANN ARBOR LN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-002491-PV1 ANN ARBOR LN DOVERHILL RD ROXBORO RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023660-PV1 ROXBORO RD ANN ARBOR LN ROXBORO CT 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023659-PV1 ROXBORO CT ROXBORO RD END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-023661-PV1 ROXBORO RD ROXBORO CT SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-026008-PV1 SWANSON CT BEGIN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-018024-PV1 MELTON CT BEGIN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-026140-PV1 TAMPERE CT SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-019482-PV1 MULGRAVE RD SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-019483-PV1 MULGRAVE RD PETENWELL RD SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-021696-PV1 PETENWELL RD BEGIN MULGRAVE RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-021695-PV1 PETENWELL RD MULGRAVE RD POINSETT RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-022052-PV1 POINSETT RD PETENWELL RD SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-028324-PV1 WATKINS CT SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-012541-PV1 GRAPE FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-028197-PV1 WALKING FERN CV WILLS CREEK RD END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-020221-PV1 OAK FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-015731-PV1 LADY FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-003851-PV1 BEECH FERN CT WILLS CREEK RD END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-002862-PV1 ASH CREEK PL WILLS CREEK RD BRACKEN FERN CV 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-002861-PV1 ASH CREEK PL BRACKEN FERN CV END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-004739-PV1 BRACKEN FERN CV ASH CREEK PL END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-013664-PV1 HOLLY FERN WY HOLLY FERN CT WILLS CREEK RD 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-013662-PV1 HOLLY FERN CT BEGIN HOLLY FERN WY 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-013663-PV1 HOLLY FERN CT HOLLY FERN WY END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-022511-PV1 QUINALT PT SPRUCE RUN DR END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-028855-PV1 WILLS CREEK RD BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-023237-PV1 RINGDOVE CT BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-004478-PV1 BLUET PT SPRUCE RUN DR END 5 Tuesday Miramar Ranch North RES CUL DE SAC 2
S2627 SS-028799-PV1 WILLAPA CV BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North RES RESIDENTIAL LOCAL STREET 2
S2627 SS-025384-PV1 SPRING CANYON RD IVY HILL DR NORTH BROOKVILLE DR 5 N/A Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025397-PV1 SPRING CANYON RD NORTH BROOKVILLE DR SOUTH BROOKVILLE DR 5 N/A Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025385-PV1 SPRING CANYON RD SOUTH BROOKVILLE DR HASBROOK RD 5 Tuesday Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025386-PV1 SPRING CANYON RD HASBROOK RD WATERTON RD 5 Tuesday Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025387-PV1 SPRING CANYON RD WATERTON RD SCRIPPS RANCH BL 5 N/A Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3
S2627 SS-025388-PV1 SPRING CANYON RD SCRIPPS RANCH BL SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 3
S2627 SS-025398-PV1 SPRING CANYON RD SCRIPPS CREEK DR LARMIER CR 5 Tuesday Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025389-PV1 SPRING CANYON RD LARMIER CR SPRUCE RUN DR 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025390-PV1 SPRING CANYON RD SPRUCE RUN DR SUNSET RIDGE DR 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025399-PV1 SPRING CANYON RD SUNSET RIDGE DR BLUE CYPRESS DR 5 Tuesday Miramar Ranch North CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025391-PV1 SPRING CANYON RD BLUE CYPRESS DR SEMILLON BL 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025401-PV1 SPRING CANYON RD SEMILLON BL ELDERWOOD LN 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025392-PV1 SPRING CANYON RD ELDERWOOD LN ELDERWOOD LN 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025400-PV1 SPRING CANYON RD ELDERWOOD LN RIESLING DR 5 Tuesday Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
S2627 SS-025402-PV1 SPRING CANYON RD RIESLING DR CYPRESS CANYON PARK DR 5 N/A Scripps Miramar Ranch CL 4 LN COLLECTOR WITH 2 WY LEFT TURN LN 4
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SLURRY SEAL GROUP 2627
ESTIMATED CONSTRUCTION QUANTITIES

IO: 51005851

Work 
Order

Pavement ID Street Name Cross Street 1 Cross Street 2
Council 
District

Trash 
Day

Community Planning Area
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Length 
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Crack 
Seal 
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Cape 
Seal 
(SF)

Slurry Seal 
Type I (SF)

Slurry Seal 
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Slurry Seal 
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Valve 
(EA)
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Manhole 

(EA)

Traffic 
Loops 

(EA)

Traffic 
Loops 

Location
ADT Treatment Type Task Comments

S2627 SS-027822-PV1 VIA NASCA AVNDA CORDILLERA CALLE ESTEPONA 5 Tuesday Rancho Bernardo Residential 606 33 20253 222.783 20253 20253 1355 17.886 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005530-PV1 CALLE ESTEPONA CTE DE ESTEPONA VIA NASCA 5 Tuesday Rancho Bernardo Residential 683 33 22644 249.084 22644 22644 3734 49.2888 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-008342-PV1 CTE DE ESTEPONA CALLE ESTEPONA END 5 Tuesday Rancho Bernardo Residential 77 57 4367 48.037 4367 4367 651 8.5932 2500 SLURRY SEAL TYPE I/II
S2627 SS-005531-PV1 CALLE ESTEPONA CAM RAMILLETTE CTE DE ESTEPONA 5 Tuesday Rancho Bernardo Residential 672 34 22819 251.009 22819 22819 3334 44.0088 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-005874-PV1 CAM RAMILLETTE CALLE ESTEPONA VIA ROTA 5 Tuesday Rancho Bernardo Residential 155 37 5763 63.393 5763 5763 692 9.1344 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-027869-PV1 VIA ROTA CAM RAMILLETTE END 5 Tuesday Rancho Bernardo Residential 267 26 7036 77.396 7036 7036 527 6.9564 2500 SLURRY SEAL TYPE I/II
S2627 SS-005873-PV1 CAM RAMILLETTE VIA ROTA VIA TARIFA 5 Tuesday Rancho Bernardo Residential 151 37 5600 61.6 5600 5600 482 6.3624 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-027899-PV1 VIA TARIFA CAM RAMILLETTE END 5 Tuesday Rancho Bernardo Residential 172 25 4360 47.96 4360 4360 874 11.5368 2500 SLURRY SEAL TYPE I/II
S2627 SS-005872-PV1 CAM RAMILLETTE VIA TARIFA ACEITUNO ST 5 Tuesday Rancho Bernardo Residential 120 37 4464 49.104 4464 4464 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-001668-PV1 ACEITUNO ST CTE DE CHUCENA CAM RAMILLETTE 5 Tuesday Rancho Bernardo Residential 249 33 8293 91.223 8293 8293 1054 13.9128 2 2 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-008340-PV1 CTE DE CHUCENA ACEITUNO ST END 5 Tuesday Rancho Bernardo Residential 373 32 11851 130.361 11851 11851 1751 23.1132 2500 SLURRY SEAL TYPE I/II
S2627 SS-001669-PV1 ACEITUNO ST CTE DE COMARES CTE DE CHUCENA 5 Tuesday Rancho Bernardo Residential 299 34 10032 110.352 10032 10032 1816 23.9712 1 1 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-008341-PV1 CTE DE COMARES ACEITUNO ST END 5 Tuesday Rancho Bernardo Residential 353 32 11422 125.642 11422 11422 2275 30.03 2500 SLURRY SEAL TYPE I/II
S2627 SS-001670-PV1 ACEITUNO ST CTE DE CANDILEJAS CTE DE COMARES 5 Tuesday Rancho Bernardo Residential 644 33 21502 236.522 21502 21502 4099 54.1068 2500 SLURRY SEAL TYPE I/II
S2627 SS-008338-PV1 CTE DE CANDILEJAS ACEITUNO ST END 5 Tuesday Rancho Bernardo Residential 204 29 5835 64.185 5835 5835 888 11.7216 2500 SLURRY SEAL TYPE I/II
S2627 SS-001671-PV1 ACEITUNO ST AVNDA MARBELLA CTE DE CANDILEJAS 5 Tuesday Rancho Bernardo Residential 234 33 7625 83.875 7625 7625 3412 45.0384 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-008337-PV1 CTE DE ACEITUNOS BEGIN ACEITUNO ST 5 Tuesday Rancho Bernardo Residential 252 36 8957 98.527 8957 8957 2082 27.4824 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-003213-PV1 AVNDA MARBELLA CTE DE CASARES ACEITUNO ST 5 Tuesday Rancho Bernardo Residential 428 33 14013 154.143 14013 14013 2341 30.9012 1 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-008339-PV1 CTE DE CASARES AVNDA MARBELLA END 5 Tuesday Rancho Bernardo Residential 255 36 9226 101.486 9226 9226 2301 30.3732 2500 SLURRY SEAL TYPE I/II
S2627 SS-003212-PV1 AVNDA MARBELLA VIA GUADALMINA CTE DE CASARES 5 Tuesday Rancho Bernardo Residential 265 33 8635 94.985 8635 8635 3251 42.9132 2500 SLURRY SEAL TYPE I/II
S2627 SS-027766-PV1 VIA GUADALMINA AVNDA MARBELLA END 5 Tuesday Rancho Bernardo Residential 325 32 10554 116.094 10554 10554 2052 27.0864 2500 SLURRY SEAL TYPE I/II
S2627 SS-003211-PV1 AVNDA MARBELLA CAM RAMILLETTE VIA GUADALMINA 5 Tuesday Rancho Bernardo Residential 259 33 8453 92.983 8453 8453 1644 21.7008 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005876-PV1 CAM RAMILLETTE PASEO DEL VERANO NOR AVNDA MARBELLA 5 Tuesday Rancho Bernardo Residential 128 40 5091 56.001 5091 5091 178 2.3496 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-003210-PV1 AVNDA MARBELLA BEGIN CAM RAMILLETTE 5 Tuesday Rancho Bernardo Residential 123 45 5542 60.962 5542 5542 690 9.108 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005875-PV1 CAM RAMILLETTE AVNDA MARBELLA CALLE ESTEPONA 5 Tuesday Rancho Bernardo Residential 566 37 20943 230.373 20943 20943 3763 49.6716 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-012970-PV1 HAMPSHIRE LN BEDFORDSHIRE CT ESCALA DR 5 Tuesday Rancho Bernardo Local 128 29 3694 40.634 3694 3694 1708 22.5456 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-012971-PV1 HAMPSHIRE LN CAMBERWELL LN BEDFORDSHIRE CT 5 Tuesday Rancho Bernardo Local 594 35 20824 229.064 20824 20824 196 6.174 821 17.0112 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-012972-PV1 HAMPSHIRE LN BEGIN CAMBERWELL LN 5 Tuesday Rancho Bernardo Local 152 41 6247 68.717 6247 6247 570 7.524 2500 SLURRY SEAL TYPE I/II
S2627 SS-005957-PV1 CAMBERWELL LN CAMBERWELL CT HAMPSHIRE LN 5 Tuesday Rancho Bernardo Local 273 30 8085 88.935 8085 8085 16 0.2112 2500 SLURRY SEAL TYPE I/II
S2627 SS-005956-PV1 CAMBERWELL LN ESCALA DR CAMBERWELL CT 5 Tuesday Rancho Bernardo Local 148 28 4142 45.562 4142 4142 200 2.64 1 1 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-003848-PV1 BEDFORDSHIRE CT BEGIN HAMPSHIRE LN 5 Tuesday Rancho Bernardo Local 148 40 5905 64.955 5905 5905 1953 25.7796 2500 SLURRY SEAL TYPE I/II
S2627 SS-005955-PV1 CAMBERWELL CT BEGIN CAMBERWELL LN 5 Tuesday Rancho Bernardo Local 187 41 7669 84.359 7669 7669 311 4.1052 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005934-PV1 CAM VUELO PLAZA MENTA PASEO DEL VERANO NOR 5 Tuesday Rancho Bernardo Residential 300 33 10036 110.396 10036 10036 2334 30.8088 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005935-PV1 CAM VUELO CAM EMPARRADO CTE ERIZO 5 Tuesday Rancho Bernardo Residential 813 34 27783 305.613 27783 27783 2876 37.9632 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-008350-PV1 CTE ERIZO CAM VUELO END 5 Tuesday Rancho Bernardo Residential 180 36 6481 71.291 6481 6481 251 3.3132 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005936-PV1 CAM VUELO CTE ERIZO PLAZA MENTA 5 Tuesday Rancho Bernardo Residential 578 34 19424 213.664 19424 19424 2233 29.4756 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021945-PV1 PLAZA MARIA PASEO DEL VERANO PLAZA DOLORES 5 Tuesday Rancho Bernardo Residential 628 34 21081 21081 24 0.756 3402 45.6624 2500 CAPE SEAL
S2627 SS-021939-PV1 PLAZA DOLORES PLAZA MARIA PASEO DEL VERANO 5 Tuesday Rancho Bernardo Residential 1103 33 36886 36886 2692 35.5344 2 2500 CAPE SEAL
S2627 SS-021938-PV1 PLAZA DOLORES PASEO DEL VERANO END 5 Tuesday Rancho Bernardo Residential 176 39 6847 75.317 6847 6847 426 5.6232 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021941-PV1 PLAZA GITANA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo Residential 161 41 6539 71.929 6539 6539 374 4.9368 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021944-PV1 PLAZA KARENA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo Residential 161 40 6514 71.654 6514 6514 600 7.92 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021948-PV1 PLAZA OTONAL PASEO DEL VERANO END 5 Tuesday Rancho Bernardo Residential 152 41 6298 69.278 6298 6298 416 5.4912 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021946-PV1 PLAZA MARLENA PASEO DEL VERANO END 5 Tuesday Rancho Bernardo Residential 228 37 8405 92.455 8405 8405 35 1.1025 1274 17.9193 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-006596-PV1 CASERO RD CALLADO RD CALLE DE MARIA 5 Tuesday Rancho Bernardo Residential 276 35 9590 105.49 9590 9590 250 3.3 2500 SLURRY SEAL TYPE I/II
S2627 SS-006595-PV1 CASERO RD CALLE DE MARIA SAN TOMAS DR 5 Tuesday Rancho Bernardo Residential 627 33 20748 228.228 20748 20748 1376 18.1632 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-024159-PV1 SAN TOMAS DR SAN TOMAS CT CASERO RD 5 Tuesday Rancho Bernardo Residential 251 33 8185 8185 2665 35.178 1 2500 CAPE SEAL
S2627 SS-024160-PV1 SAN TOMAS DR SAN TOMAS PL SAN TOMAS CT 5 Tuesday Rancho Bernardo Residential 270 33 9004 9004 2873 37.9236 2500 CAPE SEAL
S2627 SS-006594-PV1 CASERO RD SAN TOMAS DR CASERO CT 5 Tuesday Rancho Bernardo Residential 260 34 8767 96.437 8767 8767 308 4.0656 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-006591-PV1 CASERO PL CASERO CT END 5 Tuesday Rancho Bernardo Residential 174 39 6724 73.964 6724 6724 20 0.264 2500 SLURRY SEAL TYPE I/II
S2627 SS-006593-PV1 CASERO RD CASERO CT JUAREZ DR 5 Tuesday Rancho Bernardo Residential 259 34 8701 95.711 8701 8701 675 8.91 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-014709-PV1 JUAREZ DR RIOS RD CASERO RD 5 Tuesday Rancho Bernardo Residential 652 33 21564 237.204 21564 21564 292 3.8544 1302 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-006592-PV1 CASERO RD JUAREZ DR BERNARDO OAKS DR 5 Tuesday Rancho Bernardo Residential 254 33 8292 91.212 8292 8292 1067 14.0844 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-014708-PV1 JUAREZ DR CASERO RD SAN SALVADOR RD 5 Tuesday Rancho Bernardo Residential 338 35 11821 130.031 11821 11821 718 9.4776 1 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-024155-PV1 SAN SALVADOR RD ACEBO DR JUAREZ DR 5 Tuesday Rancho Bernardo Residential 296 34 10193 112.123 10193 10193 628 8.2896 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-024156-PV1 SAN SALVADOR RD SAN SALVADOR CT ACEBO DR 5 Tuesday Rancho Bernardo Residential 208 33 6934 76.274 6934 6934 987 13.0284 2500 SLURRY SEAL TYPE I/II
S2627 SS-024157-PV1 SAN SALVADOR RD CALLE DE MARIA SAN SALVADOR CT 5 Tuesday Rancho Bernardo Residential 675 34 23146 254.606 23146 23146 232 3.0624 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-005499-PV1 CALLE DE MARIA CASERO RD SAN SALVADOR RD 5 Tuesday Rancho Bernardo Residential 621 33 20592 226.512 20592 20592 30 0.945 184 3.3738 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-024161-PV1 SAN TOMAS DR RIOS RD SAN TOMAS PL 5 Tuesday Rancho Bernardo Residential 206 32 6671 6671 491 6.4812 2500 CAPE SEAL
S2627 SS-011712-PV1 GABARDA RD LOMICA DR MANTILLA RD 5 Tuesday Rancho Bernardo Residential 242 38 9102 9102 40 0.528 2500 CAPE SEAL
S2627 SS-011711-PV1 GABARDA RD MANTILLA RD BENDITO DR 5 Tuesday Rancho Bernardo Residential 253 37 9394 9394 526 6.9432 1 2500 CAPE SEAL
S2627 SS-003980-PV1 BENDITO DR RELINDO CT GABARDA RD 5 Tuesday Rancho Bernardo Residential 312 28 8611 8611 1940 25.608 1 2500 CAPE SEAL
S2627 SS-023008-PV1 RELINDO CT BENDITO DR RELINDO DR 5 Tuesday Rancho Bernardo Residential 193 28 5394 5394 412 5.4384 2500 CAPE SEAL
S2627 SS-023009-PV1 RELINDO DR RELINDO CT GABARDA RD 5 Tuesday Rancho Bernardo Residential 320 27 8644 8644 1246 16.4472 2500 CAPE SEAL
S2627 SS-011710-PV1 GABARDA RD BENDITO DR RELINDO DR 5 Tuesday Rancho Bernardo Residential 328 37 12208 12208 320 4.224 1 2 1 1 2500 CAPE SEAL
S2627 SS-011709-PV1 GABARDA RD RELINDO DR HIGA PL 5 Tuesday Rancho Bernardo Residential 245 37 9103 9103 4 1 2500 CAPE SEAL

S2627 SS-013453-PV1 HIGA PL BEGIN GABARDA RD 5 Tuesday Rancho Bernardo Residential 326 33 10812 43.835 6827 3985 1092 14.4144 1 1 2500 CAPE SEAL
CAPE SEAL the entire Segment but the cul-de-sac: TYPE II SLURRY 
SEAL + CRACK SEAL ONLY IN CUL-DE-SAC

S2627 SS-013452-PV1 HIGA PL GABARDA RD AVNDA LA VALENCIA 5 Tuesday Rancho Bernardo Residential 124 40 5000 5000 1768 23.3376 8 Pomerado Rd 2500 CAPE SEAL
S2627 SS-011708-PV1 GABARDA RD HIGA PL OPIMO DR 5 Tuesday Rancho Bernardo Residential 348 33 11657 11657 1 1 1 2500 CAPE SEAL
S2627 SS-020573-PV1 OPIMO DR OPIMO CT GABARDA RD 5 Tuesday Rancho Bernardo Residential 270 28 7430 7430 100 3.15 1112 17.8284 1 2500 CAPE SEAL
S2627 SS-020572-PV1 OPIMO CT OPIMO DR OCASO DR 5 Tuesday Rancho Bernardo Residential 207 28 5854 5854 1034 13.6488 2500 CAPE SEAL
S2627 SS-020259-PV1 OCASO DR OPIMO CT GABARDA RD 5 Tuesday Rancho Bernardo Residential 234 28 6625 6625 72 2.268 1082 16.5504 2500 CAPE SEAL
S2627 SS-011707-PV1 GABARDA RD OPIMO DR OCASO DR 5 Tuesday Rancho Bernardo Residential 325 33 10762 10762 360 4.752 2500 CAPE SEAL
S2627 SS-011706-PV1 GABARDA RD OCASO DR PALERO RD 5 Tuesday Rancho Bernardo Residential 258 33 8584 8584 1 1 1 2500 CAPE SEAL
S2627 SS-011705-PV1 GABARDA RD PALERO RD HORADO RD 5 Tuesday Rancho Bernardo Residential 249 33 8261 8261 136 1.7952 2500 CAPE SEAL

S2627 SS-011704-PV1 GABARDA RD HORADO RD END 5 Tuesday Rancho Bernardo Residential 299 34 10128 49.016 5672 4456 494 6.5208 2 2 1 2500 CAPE SEAL
CAPE SEAL the entire Segment but the cul-de-sac: TYPE II SLURRY 
SEAL + CRACK SEAL ONLY IN CUL-DE-SAC

S2627 SS-021006-PV1 PALERO RD ROCA DR GABARDA RD 5 Tuesday Rancho Bernardo Residential 540 34 18418 18418 1778 23.4696 2 1 2500 CAPE SEAL
S2627 SS-023357-PV1 ROCA DR PALERO RD HORADO RD 5 Tuesday Rancho Bernardo Residential 315 32 10187 10187 1299 17.1468 2500 CAPE SEAL
S2627 SS-023356-PV1 ROCA DR HORADO RD FELICE DR 5 Tuesday Rancho Bernardo Residential 253 33 8229 8229 1600 21.12 1 2500 CAPE SEAL
S2627 SS-023355-PV1 ROCA DR FELICE DR RIOS RD 5 Tuesday Rancho Bernardo Residential 293 33 9527 9527 2502 33.0264 2 2500 CAPE SEAL
S2627 SS-010967-PV1 FELICE DR HORADO RD ROCA DR 5 Tuesday Rancho Bernardo Residential 1381 33 45490 45490 6134 80.9688 1404 2500 CAPE SEAL
S2627 SS-010969-PV1 FELICE DR MANTILLA RD SENDA RD 5 Tuesday Rancho Bernardo Residential 217 33 7264 7264 1661 21.9252 1 2 2500 CAPE SEAL
S2627 SS-017379-PV1 MANTILLA RD FELICE DR PABLO DR 5 Tuesday Rancho Bernardo Residential 344 33 11515 11515 2124 28.0368 2500 CAPE SEAL
S2627 SS-017380-PV1 MANTILLA RD PABLO DR SARAPE DR 5 Tuesday Rancho Bernardo Residential 266 32 8537 8537 1242 16.3944 226 1 2500 CAPE SEAL
S2627 SS-017381-PV1 MANTILLA RD SARAPE DR ROCA DR 5 Tuesday Rancho Bernardo Residential 614 33 20272 20272 1816 23.9712 862 1 2 2500 CAPE SEAL
S2627 SS-023360-PV1 ROCA DR MANTILLA RD NIEGO LN 5 Tuesday Rancho Bernardo Residential 363 34 12344 12344 1519 20.0508 2500 CAPE SEAL
S2627 SS-023359-PV1 ROCA DR NIEGO LN PIPO RD 5 Tuesday Rancho Bernardo Residential 696 32 21945 21945 2713 35.8116 2500 CAPE SEAL
S2627 SS-023358-PV1 ROCA DR PIPO RD PALERO RD 5 Tuesday Rancho Bernardo Residential 234 33 7649 7649 699 9.2268 2500 CAPE SEAL
S2627 SS-017382-PV1 MANTILLA RD ROCA DR GABARDA RD 5 Tuesday Rancho Bernardo Residential 526 33 17413 17413 340 4.488 2500 CAPE SEAL
S2627 SS-019080-PV1 MORNING CREEK S DR SABRE SPRINGS PY OLD SYCAMORE DR 5 N/A Sabre Springs Major 414 37 15331 168.641 15331 15331 3316 43.7712 1 1 1 1 5 Sabre Springs Pkwy 2500 SLURRY SEAL TYPE I/II School adjacent
S2627 SS-019083-PV1 MORNING CREEK S DR OLD SYCAMORE DR SEPIA CT 5 Tuesday Sabre Springs Major 195 38 7398 81.378 7398 7398 1049 13.8468 42 1 1 2 2 2500 SLURRY SEAL TYPE I/II School adjacent
S2627 SS-024776-PV1 SEPIA CT BEGIN MORNING CREEK S DR 5 Tuesday Sabre Springs Residential 203 37 7542 82.962 7542 7542 732 9.6624 450 2500 SLURRY SEAL TYPE I/II
S2627 SS-019082-PV1 MORNING CREEK S DR SEPIA CT NIGHTFALL TR 5 Tuesday Sabre Springs Major 226 37 8281 91.091 8281 8281 322 4.2504 273 4 2500 SLURRY SEAL TYPE I/II
S2627 SS-019907-PV1 NIGHTFALL TR MORNING CREEK S DR END 5 Tuesday Sabre Springs Residential 350 33 11409 125.499 11409 11409 1362 17.9784 748 2 2500 SLURRY SEAL TYPE I/II
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SLURRY SEAL GROUP 2627
ESTIMATED CONSTRUCTION QUANTITIES

IO: 51005851
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S2627 SS-019081-PV1 MORNING CREEK S DR NIGHTFALL TR OLD SYCAMORE DR 5 Tuesday Sabre Springs Major 553 37 20405 224.455 20405 20405 5546 73.2072 1063 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-020428-PV1 OLD SYCAMORE DR SCABARD PL MORNING CREEK S DR 5 Tuesday Sabre Springs Residential 311 34 10674 117.414 10674 10674 387 5.1084 417 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-019079-PV1 MORNING CREEK S DR OLD SYCAMORE DR MIDDLE RIDGE TR 5 Tuesday Sabre Springs Major 1032 37 38261 420.871 38261 38261 1926 25.4232 1971 2 4 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-018236-PV1 MIDDLE RIDGE TR MORNING CREEK N DR END 5 Tuesday Sabre Springs Residential 553 32 17553 193.083 17553 17553 2627 34.6764 1194 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-019078-PV1 MORNING CREEK N DR EVENING CREEK E DR MIDDLE RIDGE TR 5 Tuesday Sabre Springs Major 623 37 22977 252.747 22977 22977 2589 34.1748 1218 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-019077-PV1 MORNING CREEK N DR MIDBLUFF AV EVENING CREEK E DR 5 Tuesday Sabre Springs Major 399 34 13731 151.041 13731 13731 1180 15.576 381 2 2 1 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-019076-PV1 MORNING CREEK N DR SABRE SPRINGS PY MIDBLUFF AV 5 Tuesday Sabre Springs Major 551 37 20321 223.531 20321 20321 1069 14.1108 2 2 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-018230-PV1 MIDBLUFF AV TWIN POND TR MORNING CREEK N DR 5 Tuesday Sabre Springs Residential 192 33 6356 69.916 6356 6356 942 12.4344 187 2500 SLURRY SEAL TYPE I/II
S2627 SS-027004-PV1 TWIN POND TR MIDBLUFF AV END 5 Tuesday Sabre Springs Residential 411 31 12739 140.129 12739 12739 689 9.0948 865 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-018231-PV1 MIDBLUFF AV COLD SPRINGS CT TWIN POND TR 5 Tuesday Sabre Springs Residential 218 34 7336 80.696 7336 7336 372 4.9104 423 2500 SLURRY SEAL TYPE I/II
S2627 SS-007496-PV1 COLD SPRINGS CT BEGIN MIDBLUFF AV 5 Tuesday Sabre Springs Residential 235 34 8098 89.078 8098 8098 469 6.1908 515 2500 SLURRY SEAL TYPE I/II
S2627 SS-018232-PV1 MIDBLUFF AV OCHRE CT COLD SPRINGS CT 5 Tuesday Sabre Springs Residential 186 33 6120 67.32 6120 6120 548 7.2336 372 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-020344-PV1 OCHRE CT MIDBLUFF AV END 5 Tuesday Sabre Springs Residential 264 34 8993 98.923 8993 8993 288 3.8016 576 2500 SLURRY SEAL TYPE I/II
S2627 SS-018233-PV1 MIDBLUFF AV DOVE TAIL TR OCHRE CT 5 Tuesday Sabre Springs Residential 311 33 10242 112.662 10242 10242 814 10.7448 356 2 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-018234-PV1 MIDBLUFF AV OLD SYCAMORE DR DOVE TAIL TR 5 Tuesday Sabre Springs Residential 366 35 12845 141.295 12845 12845 1010 13.332 454 1 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-020426-PV1 OLD SYCAMORE DR MIDBLUFF AV SCABARD PL 5 Tuesday Sabre Springs Residential 419 33 13732 151.052 13732 13732 2305 30.426 774 3 3 4 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-024450-PV1 SCABARD PL OLD SYCAMORE DR END 5 Tuesday Sabre Springs Residential 621 32 19976 219.736 19976 19976 1225 16.17 1290 3 3 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-020427-PV1 OLD SYCAMORE DR SOARING BIRD PT MIDBLUFF AV 5 Tuesday Sabre Springs Residential 486 33 15908 174.988 15908 15908 240 7.56 1509 27.4788 931 3 3 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-025143-PV1 SOARING BIRD PT BEGIN OLD SYCAMORE DR 5 Tuesday Sabre Springs Residential 113 43 4915 54.065 4915 4915 1284 16.9488 275 2500 SLURRY SEAL TYPE I/II
S2627 SS-020429-PV1 OLD SYCAMORE DR MORNING CREEK S DR SOARING BIRD PT 5 Tuesday Sabre Springs Residential 255 35 8923 98.153 8923 8923 244 3.2208 323 2 2 2 2500 SLURRY SEAL TYPE I/II School adjacent
S2627 SS-018229-PV1 MIDBLUFF AV MORNING CREEK N DR COOL LAKE TR 5 Tuesday Sabre Springs Residential 101 33 3372 37.092 3372 3372 752 9.9264 2500 SLURRY SEAL TYPE I/II
S2627 SS-007873-PV1 COOL LAKE TR MIDBLUFF AV SHY BIRD LN 5 Tuesday Sabre Springs Residential 130 40 5183 57.013 5183 5183 164 2.1648 258 2500 SLURRY SEAL TYPE I/II
S2627 SS-024960-PV1 SHY BIRD LN BAYONET TR COOL LAKE TR 5 Tuesday Sabre Springs Residential 424 34 14359 157.949 14359 14359 380 5.016 831 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-003707-PV1 BAYONET TR BEGIN SHY BIRD LN 5 Tuesday Sabre Springs Residential 189 38 7170 78.87 7170 7170 1380 18.216 427 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-024959-PV1 SHY BIRD LN COOL LAKE WY BAYONET TR 5 Tuesday Sabre Springs Residential 363 33 12081 132.891 12081 12081 808 10.6656 726 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-007874-PV1 COOL LAKE WY SHY BIRD LN EVENING CREEK E DR 5 Tuesday Sabre Springs Residential 315 35 10868 119.548 10868 10868 1176 15.5232 662 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-010600-PV1 EVENING CREEK E DR COOL LAKE WY GRANITE CREEK RD 5 Tuesday Sabre Springs Major 334 39 13051 143.561 13051 13051 1609 21.2388 289 1 1 5 2500 SLURRY SEAL TYPE I/II
S2627 SS-010599-PV1 EVENING CREEK E DR EVENING CREEK N DR COOL LAKE WY 5 N/A Sabre Springs Major 166 43 7146 78.606 7146 7146 2799 36.9468 1 1 8 Sabre Springs Pkwy 2500 SLURRY SEAL TYPE I/II
S2627 SS-007875-PV1 COOL LAKE WY COOL LAKE TR SHY BIRD LN 5 Tuesday Sabre Springs Residential 500 35 17574 193.314 17574 17574 996 13.1472 1010 3 3 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-007872-PV1 COOL LAKE TR COOL LAKE WY MIDBLUFF AV 5 Tuesday Sabre Springs Residential 383 35 13307 146.377 13307 13307 280 3.696 759 3 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-010602-PV1 EVENING CREEK E DR GABILAN RD MORNING CREEK N DR 5 Tuesday Sabre Springs Major 199 37 7299 80.289 7299 7299 540 7.128 195 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-010601-PV1 EVENING CREEK E DR GRANITE CREEK RD GABILAN RD 5 Tuesday Sabre Springs Major 904 37 33039 363.429 33039 33039 4011 52.9452 873 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-012536-PV1 GRANITE CREEK RD EVENING CREEK E DR POCANO WY 5 Tuesday Sabre Springs Residential 594 33 19642 216.062 19642 19642 4578 60.4296 2 2 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-012535-PV1 GRANITE CREEK RD POCANO WY END 5 Tuesday Sabre Springs Residential 678 39 26269 288.959 26269 26269 3230 42.636 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-022034-PV1 POCANO WY GABILAN RD GRANITE CREEK RD 5 Tuesday Sabre Springs Residential 435 34 14852 163.372 14852 14852 1183 15.6156 2 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-011713-PV1 GABILAN RD POCANO WY DEL PENA CT 5 Tuesday Sabre Springs Residential 175 31 5434 59.774 5434 5434 942 12.4344 1 1 1 3 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-009018-PV1 DEL PENA CT BEGIN GABILAN RD 5 Tuesday Sabre Springs Residential 101 45 4587 50.457 4587 4587 401 5.2932 251 2500 SLURRY SEAL TYPE I/II
S2627 SS-011714-PV1 GABILAN RD DEL PENA CT END 5 Tuesday Sabre Springs Residential 324 39 12654 139.194 12654 12654 2605 34.386 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-011715-PV1 GABILAN RD ROTELLA CT POCANO WY 5 Tuesday Sabre Springs Residential 260 32 8379 92.169 8379 8379 1306 17.2392 2500 SLURRY SEAL TYPE I/II
S2627 SS-023638-PV1 ROTELLA CT BEGIN GABILAN RD 5 Tuesday Sabre Springs Residential 100 46 4575 50.325 4575 4575 753 9.9396 2500 SLURRY SEAL TYPE I/II
S2627 SS-011716-PV1 GABILAN RD MORANDA CT ROTELLA CT 5 Tuesday Sabre Springs Residential 191 33 6296 69.256 6296 6296 2356 31.0992 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-019000-PV1 MORANDA CT GABILAN RD END 5 Tuesday Sabre Springs Residential 347 33 11541 126.951 11541 11541 2121 27.9972 2500 SLURRY SEAL TYPE I/II
S2627 SS-011717-PV1 GABILAN RD EAGLES CREEK CT MORANDA CT 5 Tuesday Sabre Springs Residential 262 32 8424 92.664 8424 8424 2616 34.5312 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-009716-PV1 EAGLES CREEK CT GABILAN RD END 5 Tuesday Sabre Springs Residential 227 35 7990 87.89 7990 7990 598 7.8936 2500 SLURRY SEAL TYPE I/II
S2627 SS-011718-PV1 GABILAN RD WALLABY CT EAGLES CREEK CT 5 Tuesday Sabre Springs Residential 249 33 8131 89.441 8131 8131 1966 25.9512 1 1 1 2500 SLURRY SEAL TYPE I/II

S2627 SS-028201-PV1 WALLABY CT GABILAN RD END 5 Tuesday Sabre Springs Residential 194 37 7108 36.828 3348 3348 5167 68.2044 2500 SLURRY SEAL TYPE I/II
SLURRY SEAL TYPE I/II the entire segment but the cul de sac: MILL 
AND PAVE the cul de sac

S2627 SS-011719-PV1 GABILAN RD EVENING CREEK E DR WALLABY CT 5 Tuesday Sabre Springs Residential 202 33 6635 72.985 6635 6635 879 11.6028 3 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-009425-PV1 DOVERHILL RD ANN ARBOR LN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 743 36 26663 293.293 26663 26663 740 9.768 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-002491-PV1 ANN ARBOR LN DOVERHILL RD ROXBORO RD 5 Tuesday Miramar Ranch North Residential 283 44 12444 136.884 12444 12444 1 1 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-023660-PV1 ROXBORO RD ANN ARBOR LN ROXBORO CT 5 Tuesday Miramar Ranch North Residential 434 36 15682 172.502 15682 15682 3 3 2500 SLURRY SEAL TYPE I/II
S2627 SS-023659-PV1 ROXBORO CT ROXBORO RD END 5 Tuesday Miramar Ranch North Residential 157 42 6547 72.017 6547 6547 620 8.184 2500 SLURRY SEAL TYPE I/II
S2627 SS-023661-PV1 ROXBORO RD ROXBORO CT SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 134 33 4474 49.214 4474 4474 132 1.7424 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-026008-PV1 SWANSON CT BEGIN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 240 36 8646 95.106 8646 8646 292 3.8544 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-018024-PV1 MELTON CT BEGIN SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 434 33 14346 157.806 14346 14346 80 2.52 1144 17.6208 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-026140-PV1 TAMPERE CT SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North Residential 188 38 7219 79.409 7219 7219 262 3.4584 2500 SLURRY SEAL TYPE I/II
S2627 SS-019482-PV1 MULGRAVE RD SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North Residential 272 36 9724 106.964 9724 9724 496 6.5472 2500 SLURRY SEAL TYPE I/II
S2627 SS-019483-PV1 MULGRAVE RD PETENWELL RD SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 183 42 7747 85.217 7747 7747 2500 SLURRY SEAL TYPE I/II
S2627 SS-021696-PV1 PETENWELL RD BEGIN MULGRAVE RD 5 Tuesday Miramar Ranch North Residential 483 33 16029 176.319 16029 16029 542 7.1544 2 2 2 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-021695-PV1 PETENWELL RD MULGRAVE RD POINSETT RD 5 Tuesday Miramar Ranch North Residential 1059 34 36239 398.629 36239 36239 1478 19.5096 2 2 2 4 2500 SLURRY SEAL TYPE I/II
S2627 SS-022052-PV1 POINSETT RD PETENWELL RD SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Residential 270 38 10316 113.476 10316 10316 904 11.9328 2 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-028324-PV1 WATKINS CT SCRIPPS CREEK DR END 5 Tuesday Miramar Ranch North Residential 413 41 16784 184.624 16784 16784 576 7.6032 1 1 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-012541-PV1 GRAPE FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North Residential 170 38 6454 70.994 6454 6454 108 1.4256 2500 SLURRY SEAL TYPE I/II
S2627 SS-028197-PV1 WALKING FERN CV WILLS CREEK RD END 5 Tuesday Miramar Ranch North Residential 531 31 16533 181.863 16533 16533 503 6.6396 2 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-020221-PV1 OAK FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North Residential 161 39 6342 69.762 6342 6342 152 2.0064 363 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-015731-PV1 LADY FERN CT BEGIN WILLS CREEK RD 5 Tuesday Miramar Ranch North Residential 115 43 4987 54.857 4987 4987 112 1.4784 2500 SLURRY SEAL TYPE I/II
S2627 SS-003851-PV1 BEECH FERN CT WILLS CREEK RD END 5 Tuesday Miramar Ranch North Residential 256 35 8897 97.867 8897 8897 399 5.2668 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-002862-PV1 ASH CREEK PL WILLS CREEK RD BRACKEN FERN CV 5 Tuesday Miramar Ranch North Residential 258 31 7923 87.153 7923 7923 610 8.052 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-002861-PV1 ASH CREEK PL BRACKEN FERN CV END 5 Tuesday Miramar Ranch North Residential 424 35 14783 162.613 14783 14783 500 6.6 2 2 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-004739-PV1 BRACKEN FERN CV ASH CREEK PL END 5 Tuesday Miramar Ranch North Residential 623 32 19740 217.14 19740 19740 1544 20.3808 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-013664-PV1 HOLLY FERN WY HOLLY FERN CT WILLS CREEK RD 5 Tuesday Miramar Ranch North Residential 140 32 4532 49.852 4532 4532 1 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-013662-PV1 HOLLY FERN CT BEGIN HOLLY FERN WY 5 Tuesday Miramar Ranch North Residential 276 34 9419 103.609 9419 9419 1895 25.014 2 2500 SLURRY SEAL TYPE I/II
S2627 SS-013663-PV1 HOLLY FERN CT HOLLY FERN WY END 5 Tuesday Miramar Ranch North Residential 344 33 11292 124.212 11292 11292 1414 18.6648 1 1 1 3 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-022511-PV1 QUINALT PT SPRUCE RUN DR END 5 Tuesday Miramar Ranch North Residential 315 33 10336 113.696 10336 10336 132 1.7424 2500 SLURRY SEAL TYPE I/II
S2627 SS-028855-PV1 WILLS CREEK RD BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North Residential 239 35 8325 91.575 8325 8325 2500 SLURRY SEAL TYPE I/II
S2627 SS-023237-PV1 RINGDOVE CT BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North Residential 150 40 5983 65.813 5983 5983 1 1 2500 SLURRY SEAL TYPE I/II
S2627 SS-004478-PV1 BLUET PT SPRUCE RUN DR END 5 Tuesday Miramar Ranch North Residential 212 36 7580 83.38 7580 7580 684 9.0288 2500 SLURRY SEAL TYPE I/II
S2627 SS-028799-PV1 WILLAPA CV BEGIN SPRUCE RUN DR 5 Tuesday Miramar Ranch North Residential 182 37 6791 74.701 6791 6791 196 2.5872 2500 SLURRY SEAL TYPE I/II
S2627 SS-025384-PV1 SPRING CANYON RD IVY HILL DR NORTH BROOKVILLE DR 5 N/A Miramar Ranch North Major 458 63 28711 315.821 28711 28711 2048 27.0336 2 2 1 1 14 Scripps Poway Pkwy 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025397-PV1 SPRING CANYON RD NORTH BROOKVILLE DR SOUTH BROOKVILLE DR 5 N/A Miramar Ranch North Major 1606 67 107502 1182.522 107502 107502 761 10.0452 3 4 1 3 2 2 N Brookville Dr 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025385-PV1 SPRING CANYON RD SOUTH BROOKVILLE DR HASBROOK RD 5 Tuesday Miramar Ranch North Major 322 68 21799 239.789 21799 21799 282 3.7224 1 4 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025386-PV1 SPRING CANYON RD HASBROOK RD WATERTON RD 5 Tuesday Miramar Ranch North Major 786 68 53278 586.058 53278 53278 791 10.4412 1 1 3 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025387-PV1 SPRING CANYON RD WATERTON RD SCRIPPS RANCH BL 5 N/A Miramar Ranch North Major 997 69 68461 753.071 68461 68461 822 10.8504 1 4 5 1 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025388-PV1 SPRING CANYON RD SCRIPPS RANCH BL SCRIPPS CREEK DR 5 Tuesday Miramar Ranch North Major 1191 68 81533 896.863 81533 81533 502 6.6264 2 2 3 5 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025398-PV1 SPRING CANYON RD SCRIPPS CREEK DR LARMIER CR 5 Tuesday Miramar Ranch North Major 1987 69 137871 1516.581 137871 137871 364 4.8048 3 3 3 3 11 Scripps Creek Dr 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION
S2627 SS-025389-PV1 SPRING CANYON RD LARMIER CR SPRUCE RUN DR 5 Tuesday Scripps Miramar Ranch Major 421 70 29508 324.588 29508 29508 60 0.792 2 2 2 1 10000 SLURRY SEAL TYPE II/III STRIPING MODIFICATION

S2627 SS-025390-PV1 SPRING CANYON RD SPRUCE RUN DR SUNSET RIDGE DR 5 Tuesday Scripps Miramar Ranch Major 514 71 36443 66.143 30430 6013 6013 184 2.4288 1 1 1 4 10000 CAPE SEAL
STRIPING MODIFICATION. STOP CAPE SEAL 50 FEET FROM STOP 
LINE AT SPRUCE RUN DR EB & WB. SLURRY SEAL TYPE II/III AT 
INTERSECTION AT SPRUCE RUN DR.

S2627 SS-025399-PV1 SPRING CANYON RD SUNSET RIDGE DR BLUE CYPRESS DR 5 Tuesday Miramar Ranch North Major 903 71 64312 67.177 58205 6107 427 5.6364 2 2 4 1 10000 CAPE SEAL

STRIPING MODIFICATION. STOP CAPE SEAL 50 FEET FROM STOP 
LINE AT BLUE CYPRESS DR EB & WB. SLURRY SEAL TYPE II AT 
INTERSECTION AT BLUE CYPRESS DR. COORDINATE WITH FIRE 
STATION PRIOR TO SURFACE SEALING.

12/9/2025 Page 2 of 3
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SLURRY SEAL GROUP 2627
ESTIMATED CONSTRUCTION QUANTITIES

IO: 51005851

Work 
Order

Pavement ID Street Name Cross Street 1 Cross Street 2
Council 
District

Trash 
Day

Community Planning Area
Functional 

Classification

Survey 
Length 

(LF)

Survey 
Width 

(LF)

Survey 
Area 
(SF)

Crack 
Seal 

(LBS)

Cape 
Seal 
(SF)

Slurry Seal 
Type I (SF)

Slurry Seal 
Type II (SF)

Slurry Seal 
Type III (SF)

Base Repair 
Area (SF)

Base 
Repair 
(TONS)

Mill / Pave 
Area (SF)

Mill / Pave 
(TONS)

6' Edge 
Grind (LF)

Inlet 
Marking

(EA)

Inlet 
Protection 

(EA)

Adjust 
Survey 

Monument (EA)

Reconstruct 
Survey 

Monument (EA)

Water 
Valve 
(EA)

Sewer 
Manhole 

(EA)

Traffic 
Loops 

(EA)

Traffic 
Loops 

Location
ADT Treatment Type Task Comments

S2627 SS-025391-PV1 SPRING CANYON RD BLUE CYPRESS DR SEMILLON BL 5 Tuesday Scripps Miramar Ranch Major 293 71 20713 69.927 14356 6357 78 1.0296 2 11190 CAPE SEAL
STRIPING MODIFICATION. STOP CAPE SEAL 50 FEET FROM STOP 
LINE AT BLUE CYPRESS DR EB & WB. SLURRY SEAL TYPE II AT 
INTERSECTION AT BLUE CYPRESS DR. 

S2627 SS-025401-PV1 SPRING CANYON RD SEMILLON BL ELDERWOOD LN 5 Tuesday Scripps Miramar Ranch Major 459 73 33649 33649 180 2.376 1 1 17000 CAPE SEAL STRIPING MODIFICATION
S2627 SS-025392-PV1 SPRING CANYON RD ELDERWOOD LN ELDERWOOD LN 5 Tuesday Scripps Miramar Ranch Major 1024 73 74372 74372 1331 17.5692 1 6 17000 CAPE SEAL STRIPING MODIFICATION
S2627 SS-025400-PV1 SPRING CANYON RD ELDERWOOD LN RIESLING DR 5 Tuesday Scripps Miramar Ranch Major 1070 72 77361 77361 278 3.6696 2 5 17000 CAPE SEAL STRIPING MODIFICATION

S2627 SS-025402-PV1 SPRING CANYON RD RIESLING DR CYPRESS CANYON PARK DR 5 N/A Scripps Miramar Ranch Major 1700 73 124076 65.087 118159 5917 232 3.0624 1 5 13 Cypress Canyon Park Dr 10000 CAPE SEAL
STRIPING MODIFICATION. STOP CAPE SEAL 50 FEET FROM STOP 
LINE AT POMERADO RD EB & WB. SLURRY SEAL TYPE II AT 
INTERSECTION AT POMERADO RD. 

12/9/2025 Page 3 of 3
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APPENDIX I 

ADVANCED CONSTRUCTION NOTICE 
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ASPHALT REPAIR, CRACK SEAL, AND SURFACE SEAL  
  
 
 
 
 
 
 
 
 
 
 
 
 

Construction Notice  
  
The City of San Diego has contracted with [INSERT CONTRACTOR NAME] to perform maintenance on 
certain streets in your neighborhood. Over the next two to three months, [INSERT CONTRACTOR 
NAME] will complete preventive maintenance to fill pavement cracks and add a surface seal coating 
to help preserve asphalt streets near your address.  Please accept our apology for any inconveniences 
this work may cause. Your patience and cooperation will help to get this work completed safely and 
with minimal interruption of your daily activities.  
 
Work will be performed between the hours of 8:30 AM and 3:30 PM. The general order of work will 
include: 
 

1. “No Parking” signs set out 72 hours in advance of the work. 
2. Asphalt repairs, crack seal, weed abatement, and street sweeping 
3. Placement of surface seal; typically 7-14 days following the asphalt repairs.  Occasionally, two 

coats of surface seal are applied on two different days. 
  
How will I be affected? 
 
Streets Will Close at 7 a.m.  Before 7 a.m. on the day of the surface seal work, residential streets may 
be completely closed to all vehicles. That makes it important to plan ahead for parking on a street 
nearby or for leaving home before 7 a.m. that day.    
 
Turn Sprinklers Off 
It is also important to help keep the street dry before the work begins. Please turn off any sprinklers 
or other irrigation systems the night before. 
 
Do Not Drive on Sealed Surfaces 
When possible, some streets will be surface sealed in stages to allow for limited access while the 
work is underway.  It is important to obey the traffic control and “No Parking” warnings and to stay 
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off the surface seal until the street is reopened for traffic – normally by 5 p.m. the same day. Anyone 
who damages the new surface by walking, driving, or any other means will be held responsible and 
may face legal action by the City and/or Contractor to recover all repair costs. 
 
What can I expect once the work is completed? 
 
Surface seals have a light brown color when they are first applied to the street. They change color to 
black after a few hours of exposure to sunlight and heat. That change is important and helps 
confirm that the newly sealed street is ready for vehicle traffic.  Again, it is important to protect new 
surface seal work by staying off the street until traffic control and parking restrictions are removed by 
work crews.  
 
Surface seals can appear rough-at-the-edges when first applied and may even show some tire tracks 
or minor gouges once vehicles are allowed back on to the recently sealed streets. These marks will 
disappear as more traffic travels across the street and as the sealant continues to dry over time. 
 
Please note: Surface seals are used to protect streets in generally good condition from further 
deterioration and do not return streets to “as new” condition. Surface seals help to extend a street’s 
life by three to seven years. Complete replacements are limited to those streets that are in fair to poor 
condition. 
  
What about trash pickup on the day of the work?  
 
If the day of the planned surface seal work falls on the same day as your trash collection, please bring 
your trash bins out early.  Work crews will coordinate with the trash hauler to ensure your trash is 
collected prior to street closure for that day.  
  
What about regular street sweeping?  
 
Regular street sweeping will be suspended during the surface seal work to allow the new coating to 
properly set. The entire street sweeping route will be suspended allowing you to park on nearby 
streets normally affected by “no-parking” restrictions associated with those routes. 
 
When will street striping and markings be restored? 
 
Any striping or markings covered over by the surface seal effort will be restored within a few weeks 
following the work. Some temporary markers or signs may be installed to help with traffic control until 
the striping is restored. 
 
Contact Information: 
 
For any questions related to the surface seal work planned in your neighborhood, please contact the 
Project Manager at [INSERT CONTRACTOR NAME] - [INSERT CONTRACTOR PHONE NUMBER]. You 
may also submit questions or requests for additional services via the City’s Get It Done system at 
https://www.sandiego.gov/get-it-done.  
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APPENDIX J 

CAPE SEAL FLYER 
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PAVEMENT TREATMENT 
CAPE SEAL 

 
Description: 
The City of San Diego will be applying a pavement 
treatment called cape seal to your street, which 
you may not have seen in the past. This treatment 
type will look different than previous treatments 
applied to your street. This cape seal treatment 
will involve application of asphalt emulsion followed 
by a layer of crushed rock. The crushed rock and 
emulsion must cure for a minimum of 3 days before 
a slurry seal is applied. During this 3-day period, 
the street will have loose crushed rock on the 
pavement until the final slurry seal application is 
complete. We ask that you drive carefully on the 
surface during this time. 

Benefits: 
 

 

This treatment type is a cost-effective method of 
extending the life of your road. It seals moderate 
cracks, seals against moisture, and extends the life 
of the road for many years. This treatment will also 
minimize potholes and repairs needed to your road. 
Previously, a much more expensive treatment would 
have been required to obtain this result. 

 

How You Can Help: 

 
 
 
 
 
 
 
 
 
 
 
 
Completion of crushed rock layer 

prior to slurry seal application 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
rock layer has cured for 3 days 

 
 

The street will be closed to all traffic during the application. No Parking signs will be 
posted 72 hours in advance of construction. Please remove and park your vehicles 
on an adjacent street prior to and during construction, otherwise it will be towed with 
SDPD approval. During the 3-day curing period, drive slowly on the new surface as 
there may be loose rock. 

 
Please be courteous and respectful of the crews working to improve your street’s condition. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Slurry seal is applied after the crushed 
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APPENDIX K 

SAMPLE OF PUBLIC NOTICE (SB1 FUNDED ONLY) 
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SLURRY SEAL GROUP XYZ 

Surface Sealing 
As part of the Street Paving Program, funded in part 
by State Gas Tax revenue (SB1), in your community, 
street surface sealing has been scheduled for the 
following date and locations: 

Thursday, Aug. 31 at 7 p.m. to 
Friday, Sept. 1 at 5 a.m. 

The work will take place: 
 Sassafras Street/India Street 
 Sassafras Street/Kettner Boulevard 

How your neighborhood may be impacted: 
• No parking signs will be posted at least 72 hours 

before work begins. Vehicles in violation of signs will 
be towed.

• Temporary road closures, traffic rerouting, parking 
and access restrictions will be in effect during the work 
hours. Anyone who damages the new surface by 
walking, driving, or any other means will be held 
responsible and may face legal action by the City 
and/or Contractor to recover all repair costs.

• Access to driveways will not be available when surface 
sealing is taking place at your driveway. Please allot 
extra time for ingress/egress from driveways and 
direct all questions about driveway access to the 
foreman on site.

• Trash service schedule will not be impacted. Please 
place trash cans in normal pickup area.

• The work may include a scrub seal with a coat of 
slurry seal or two coats of slurry seal. These will be 
applied on separate days.

City of San Diego contractor contact information: 

SLURRY SEAL GROUP XYZ 

Surface Sealing 
As part of the Street Paving Program, funded in part 
by State Gas Tax revenue (SB1), in your community, 
street surface sealing has been scheduled for the 
following date and locations: 

Thursday, Aug. 31 at 7 p.m. to 
Friday, Sept. 1 at 5 a.m. 

The work will take place: 
 Sassafras Street/India Street 
 Sassafras Street/Kettner Boulevard 

How your neighborhood may be impacted: 
• No parking signs will be posted at least 72 hours before 

work begins. Vehicles in violation of signs will be 
towed.

• Temporary road closures, traffic rerouting, parking and 
access restrictions will be in effect during the work 
hours. Anyone who damages the new surface by 
walking, driving, or any other means will be held 
responsible and may face legal action by the City 
and/or Contractor to recover all repair costs.

• Access to driveways will not be available when surface 
sealing is taking place at your driveway. Please allot 
extra time for ingress/egress from driveways and direct 
all questions about driveway access to the foreman on 
site.

• Trash service schedule will not be impacted. Please 
place trash cans in normal pickup area.

• The work may include a scrub seal with a coat of slurry 
seal or two coats of slurry seal. These will be applied on 
separate days.

City of San Diego contractor contact information: 

To contact the City of San Diego: 
619-527-7500
street_service@sandiego.gov

To contact the City of San Diego: 
619-527-7500
street_service@sandiego.gov
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APPENDIX L 

CONTRACTOR’S DAILY QUALITY CONTROL INSPECTION REPORT 
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Appendix L 

City of San Diego 
Asphalt Concrete Overlay 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Locations: 1.

2.

3.

Asphalt Mix Specification: Attached  Supplier: 

Dig out Locations: 1. 

2.

3.

Tack Coat Application Rate @ Locations: 

1.

2.

3.

Asphalt Temperature at Placement @ Locations: 

1.

2.

3.

Asphalt Depth @Locations: 

1.

2.

3.

Compaction Test Result @Locations: 

1.

2.

3.
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Location and nature of defects: 

1.

2.

3.

Remedial and Corrective Actions taken or proposed for Engineer’s approval: 

1.

2.

3.

Date’s City Laboratory representative was present: 

1.

2.

3.

Verified the following: Initials: 

1. Proper Storage of Materials & Equipment ______ 

2. Proper Operation of Equipment ______ 

3. Adherence to Plans and Specs ______ 

4. Review of QC Tests ______ 

5. Safety Inspection ______ 

Deviations from QCP_______ (see attached) 

Quality Control Plan Administrator’s Signature: Date Signed: 

________________________________________________ _________________ 
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Page 1 of 2 

City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Ambient Temperature (Start of Work): Time: 

Environmental Considerations:  

Locations (Address Range/Cross Streets): 

1.  

2.  

3.  

Approved Mix Design: 

Material Suppliers: 

RPMS Type(s): 

Slurry Machine #’s: 

Estimated Cure Time (Break) of Slurry: 

Pre-Mix (Per 100 Counts) 

Gate Setting/Emulsion %:   

Aggregate Weight:   

Cement % (by weight of aggregate):   

Crumb Rubber % (by volume of cement): 

Machine Inspection 

Leaks:  

Sprayers:  

Emulsion Filter: 

Carbon Black:   

Spreader Box Inspection 

Cleanliness:  

Augers:  

Rubbers:  

Fabric:  

Runners:  
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City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Conditions 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Communication to Client/ Resident Engineer 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Test Lab 

Tech: Time on Site:

Wet Track Abrasion: 

Consistency Test:   

Extraction Test:   

Water Content:   

Spread Rate:   

Notes 

QCP Administrator Signature: Date Signed: 
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City of San Diego 
PMRE Scrub Seal 

Contractor’s Daily Quality Control Inspection Report 

Project Title: _________________________________________________________   Date: ___________ 

Ambient Temperature (Start of Work): ____________________________________  Time: ____________ 

Pavement Temperature (Start of Work): ___________________________________  Time: ___________ 

Locations (Address Range/Cross Streets):  

1. ______________________________________________________________________________

2. ______________________________________________________________________________

Approved Mix Design: __________________________________________________________________ 

Surface Preparation: 

1. Weed Spray: ___________________________________________________________________

2. Cracks Blown Out: _______________________________________________________________

3. Asphalt Deficiencies: _____________________________________________________________

Scrub Broom Inspection: 

Hydraulic Lift (yes/no):____________________ Nylon Bristles (yes/no): ____________________ 

Asphalt Distributor Inspection: 

Emulsion:   Spread Rate ______________________    Temperature ________________________ 

Sprayers: ______________________________________________________________________ 

Aggregate/Chip Spreader Inspection:   

Spread Rate _______________________________   Coverage ____________________________ 

Rollers inspection: 

# of pneumatic rollers on site ____________________________    # of passes _______________ 

Pads (yes/no): __________________  water application system (yes/no): ___________________ 

Cleanliness: ____________________________________________________________________ 

Sweeper Inspection: 

# of sweepers on site __________________________  # of passes_________________________ 
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City of San Diego 
PMRE Scrub Seal 

Contractor’s Daily Quality Control Inspection Report 

Test Lab: 

Tech: _______________________________________________ Time on Site: _____________________ 

Rock Sieve Analysis: ____________________________________________________________________ 

Location and nature of any defects: 

1. ___________________________________________________________________________
2. ___________________________________________________________________________
3. ___________________________________________________________________________

Remedial and Corrective Actions taken for Engineer’s approval: 

1. ___________________________________________________________________________
2. ___________________________________________________________________________
3. ___________________________________________________________________________

Notes: 

_____________________________________________________________________________________
_____________________________________________________________________________________
_____________________________________________________________________________________ 

QCP Administrator Signature:            Date Signed:  

__________________________________      ____________________________________ 
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APPENDIX M 

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION
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Protecting AMI Devices in Meter Boxes and on Street Lights 

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering 
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, 
customer service and billing, and to be used by individual accounts to better manage the efficient 
use of water. All AMI devices shall be protected per Section 402-2, “Protection”, of the 2021 
Whitebook. 

AMI technology allows water meters to be read electronically rather than through direct 
visual inspection by PUD field staff. This will assist PUD staff and customers in managing 
unusual consumption patterns which could indicate leaks or meter tampering on a customer's 
property. 

Three of the main components of an AMI system are the: 

A. Endpoints, see Photo 1:

Photo 1 

Photo 1 
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2:

Photo 2 

Network Devices, see Photo 3: 

Photo 3 
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of 
meters in San Diego. These AMI devices provide interval consumption data to the PUD’s Customer 
Support Division. If these devices are damaged or communication is interrupted, this Division will be 
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent 
to the meter. A separate flat round antenna may also be installed through the meter box lid. This 
antenna is connected to the endpoint via cable. The following proper installation shall be implemented 
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below 
demonstrates a diagram of the connection: 

Photo 4
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in 
this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned 
to its original installation with the end points pointed upwards as shown below in Photo 5.  

The PUD’s code compliance staff will issue citations and invoices to you for any damaged 
AMI devices that are not re-installed as discussed in the Contract Document 
Photo 5 below shows a typical installation of an AMI endpoint on a water meter. 

Photo 5 

Photo 6 below is an example of disturbance that shall be avoided: 

Photo 6 
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You are responsible when working in and around meter boxes. If you encounter these 
endpoints, use proper care and do not disconnect them from the registers on top of the water 
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform 
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below: 

Photo 7 

Another component of the AMI system are the Network Devices. The Network Devices are strategically 
placed units (mainly on street light poles) that collect interval meter reading data from multiple meters for 
transmission to the Department Control Computer. If you come across any of these devices on street lights 
that will be removed or replaced (refer to Photos 8 and 9 below), notify Elvira Santiesteban, 
Compliance & Metering Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor 
619-857-8257 immediately.

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a sticker with 
contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-3525 if your work will impact 
these street lights. These are assets that belong to the City of San Diego and you shall be responsible for any 
costs of disruption of this network. 
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Photo 8 

Photo 9 

If you encounter any bad installations, disconnected/broken/buried endpoints, or 
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. The 
Resident Engineer will then immediately contact Elvira Santiesteban, Compliance & Metering 
Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor 619-857-8257. 

Network Device 

Rev. 9.11.2023
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APPENDIX N 

RED CURB QUANTITIES 
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SLURRY SEAL GROUP 2627
 RED CURB QUANTITIES

IO: 21005851

Intersection ID Cross Street 1 Cross Street 2 Community Planning Area District
NW
(LF)

NE
(LF)

SE 
(LF)

SW
(LF)

Total Red Curb (LF)

SX-000057 AVNDA CORDILLERA VIA NASCA Rancho Bernardo 5 7 16 20 0 43
SX-000120 CALLE ESTEPONA CAM RAMILLETTE Rancho Bernardo 5 3 20 20 0 43
SX-000115 CAM RAMILLETTE VIA ROTA Rancho Bernardo 5 13 14 0 0 27
SX-000108 CAM RAMILLETTE VIA TARIFA Rancho Bernardo 5 15 14 0 0 29
SX-000102 ACEITUNO ST CAM RAMILLETTE Rancho Bernardo 5 18 0 14 14 46
SX-000117 ACEITUNO ST CTE DE CHUCENA Rancho Bernardo 5 14 0 0 13 27
SX-000136 ACEITUNO ST CTE DE COMARES Rancho Bernardo 5 14 0 0 10 24
SX-000172 ACEITUNO ST CTE DE CANDILEJAS Rancho Bernardo 5 14 20 0 13 47
SX-000181 ACEITUNO ST AVNDA MARBELLA Rancho Bernardo 5 0 16 18 16 50
SX-000166 AVNDA MARBELLA CTE DE CASARES Rancho Bernardo 5 0 16 15 0 31
SX-000160 AVNDA MARBELLA VIA GUADALMINA Rancho Bernardo 5 16 11 0 0 27
SX-000147 AVNDA MARBELLA CAM RAMILLETTE Rancho Bernardo 5 0 16 0 13 29
SX-000530 GABARDA RD MANTILLA RD Rancho Bernardo 5 4 0 0 12 16
SX-000521 BENDITO DR GABARDA RD Rancho Bernardo 5 12 0 0 12 24
SX-000508 GABARDA RD RELINDO DR Rancho Bernardo 5 9 0 0 11 20
SX-000501 GABARDA RD HIGA PL Rancho Bernardo 5 12 0 0 13 25
SX-000489 GABARDA RD OPIMO DR Rancho Bernardo 5 7 0 0 10 17
SX-000482 GABARDA RD OCASO DR Rancho Bernardo 5 25 0 0 26 51
SX-000474 GABARDA RD PALERO RD Rancho Bernardo 5 28 0 0 22 50
SX-000467 GABARDA RD HORADO RD Rancho Bernardo 5 10 9 0 10 29
SX-000485 PALERO RD ROCA DR Rancho Bernardo 5 0 25 26 0 51
SX-000477 HORADO RD ROCA DR Rancho Bernardo 5 2 10 0 14 26
SX-000469 FELICE DR ROCA DR Rancho Bernardo 5 26 0 0 25 51
SX-000463 RIOS RD ROCA DR Rancho Bernardo 5 6 0 12 13 31
SX-000504 FELICE DR HORADO RD Rancho Bernardo 5 9 5 5 5 24
SX-000519 MANTILLA RD PABLO DR Rancho Bernardo 5 0 12 0 0 12
SX-000520 MANTILLA RD SARAPE DR Rancho Bernardo 5 11 7 0 8 26
SX-000526 MANTILLA RD ROCA DR Rancho Bernardo 5 27 26 0 20 73
SX-000512 NIEGO LN ROCA DR Rancho Bernardo 5 26 0 0 25 51
SX-000490 PIPO RD ROCA DR Rancho Bernardo 5 8 0 0 6 14
SX-002255 DOVERHILL RD SCRIPPS CREEK DR Miramar Ranch North 5 13 20 13 13 59
SX-002211 ROXBORO CT ROXBORO RD Miramar Ranch North 5 13 13 0 0 26
SX-002212 ROXBORO RD SCRIPPS CREEK DR Miramar Ranch North 5 13 12 0 14 39
SX-002147 SCRIPPS CREEK DR SWANSON CT Miramar Ranch North 5 13 0 0 11 24
SX-002118 MELTON CT SCRIPPS CREEK DR Miramar Ranch North 5 14 11 20 12 57
SX-002083 SCRIPPS CREEK DR TAMPERE CT Miramar Ranch North 5 0 13 13 0 26
SX-002056 MULGRAVE RD SCRIPPS CREEK DR Miramar Ranch North 5 12 12 14 12 50
SX-002073 MULGRAVE RD PETENWELL RD Miramar Ranch North 5 20 15 14 0 49
SX-001993 POINSETT RD SCRIPPS CREEK DR Miramar Ranch North 5 22 17 11 14 64
SX-002025 SCRIPPS CREEK DR WATKINS CT Miramar Ranch North 5 0 12 14 0 26
SX-002088 WALKING FERN CV WILLS CREEK RD Miramar Ranch North 5 0 14 13 21 48
SX-002108 OAK FERN CT WILLS CREEK RD Miramar Ranch North 5 15 0 10 14 39
SX-002187 LADY FERN CT WILLS CREEK RD Miramar Ranch North 5 15 0 20 13 48
SX-002222 BEECH FERN CT WILLS CREEK RD Miramar Ranch North 5 10 11 10 20 51
SX-002244 ASH CREEK PL WILLS CREEK RD Miramar Ranch North 5 12 12 17 0 41
SX-002209 ASH CREEK PL BRACKEN FERN CV Miramar Ranch North 5 0 12 12 12 36
SX-002273 HOLLY FERN WY WILLS CREEK RD Miramar Ranch North 5 0 9 14 13 36
SX-002302 HOLLY FERN CT HOLLY FERN WY Miramar Ranch North 5 14 12 10 0 36
SX-002313 QUINALT PT SPRUCE RUN DR Miramar Ranch North 5 7 12 13 15 47
SX-002271 SPRUCE RUN DR WILLS CREEK RD Miramar Ranch North 5 9 11 12 12 44
SX-002189 RINGDOVE CT SPRUCE RUN DR Miramar Ranch North 5 13 0 0 13 26
SX-002165 BLUET PT SPRUCE RUN DR Miramar Ranch North 5 0 13 13 21 47
SX-002124 SPRUCE RUN DR WILLAPA CV Miramar Ranch North 5 12 19 8 12 51

Total 1984

12/8/2025 Page 1 of 1
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APPENDIX O 

SAMPLE CONTRACTOR PERFORMANCE EVALUATION (CPE) FORM 
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Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

CITY OF SAN DIEGO 

CONTRACTOR PERFORMANCE EVALUATION (CPE) FORM 

Date: 

INTERIM EVALUATION:  at      % of a     Working Day  Calendar Day 

FINAL EVALUATION: Submitted at completion of a  Working Day  Calendar Day 

TITLE OF CONTRACT: Title of Contract 

   CONTRACT AMOUNT (ORIGINAL/FINAL)  / 

   FIRM NAME: Contractor Firm Name 

   FIRM ADDRESS:    

   CONTRACTOR REPRESENTATIVE’S NAME:   

   CONTRACTOR SUPERINTENDENT’S NAME:  

   CONTRACTOR FOREMAN’S NAME:   

   WBS #:         BID #:  

   TYPE OF WORK (CHECK ALL THAT APPLY): 

    TREATMENT PLANT  PUMP STATION   SEWER MAIN  STORM DRAIN 

 WATER MAIN      FLOOD CONTROL  ENVTL. MITIGATION  BRIDGE 

 STREETS/HIGHWAYS  TRAFFIC SIGNAL  STREET LIGHTS  PARK 

 BUILDING [specify]  PIPING SYSTEM  OTHER (SPECIFY) 

CPE are one of the tools the City uses to determine if a contractor has the quality, fitness, and capacity to perform proposed work 

satisfactorily and is, therefore, a responsible contractor. See San Diego Municipal Code sections 22.3003 and 22.3004. This 

evaluation represents the observations and conclusions of the City of San Diego, prepared by City staff in the course of their official 

duties. The Contractor may agree with or dispute the contents and conclusions of this evaluation. Anyone not affiliated with the 

City of San Diego should conduct his/her investigation to confirm or dispel the conclusions expressed herein.  

Notes: 

- The Contractor will be allowed (60) calendar days after notice of the final performance evaluation pursuant to SDMC

22.0806 to protest this evaluation in writing; otherwise, the City will deem the evaluation accepted by the Contractor.

- Refer to the end of the form for definitions used in this evaluation.

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 2 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

1. Contract Administration

The Contractor’s overall rating for Section 1 is (check one): 
 Outstanding  Above Satisfactory   Satisfactory  Needs Improvement  Unsatisfactory 

2. Compliance with Contract Documents

The Contractor’s overall rating for Section 2 is (check one): 
 Outstanding  Above Satisfactory   Satisfactory  Needs Improvement  Unsatisfactory 

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 3 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

3. Construction Workmanship

The Contractor’s overall rating for Section 3 is (check one): 
 Outstanding  Above Satisfactory  Satisfactory  Needs Improvement  Unsatisfactory 

4. Safety

The Contractor’s overall rating for Section 4 is (check one): 
 Outstanding  Above Satisfactory  Satisfactory  Needs Improvement  Unsatisfactory 

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 4 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

5. Storm Water / BMP Compliance

The Contractor’s overall rating for Section 5 is (check one): 
 Outstanding  Above Satisfactory  Satisfactory  Needs Improvement  Unsatisfactory 

6. Cooperation, Professionalism, Communication & Public Outreach

The Contractor’s overall rating for Section 6 is (check one): 
 Outstanding  Above Satisfactory  Satisfactory  Needs Improvement  Unsatisfactory 

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 5 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

7. Subcontracting Performance and Management

The Contractor’s overall rating for Section 7 is (check one): 
 Outstanding  Above Satisfactory  Satisfactory   Needs Improvement  Unsatisfactory 

OVERALL EVALUATION 

THE OVERALL EVALUATION IS DERIVED FROM THE HOLISTIC REVIEW OF THE SEVEN FACTORS 

ABOVE. 

The Contractor’s overall rating (check one): 
 Outstanding  Above Satisfactory  Satisfactory   Needs Improvement  Unsatisfactory 

OVERALL SUMMARY: 

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 6 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

RESIDENT ENGINEER SUPERVISOR 

By: 

(signature / date) (signature / date) 

(print name) (print name) 

Section Head’s Initial Asst. Deputy Director’s Initials 

ADD:  

      Date: 

cc: 
• Contractor

• Program Coordinator, Engineering & Capital Projects/Contracting Group, Pre-qualification Program

• Director, Purchasing & Contracting

• Deputy Director, Purchasing & Contracting

• eFile CityHub/SDShare

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 7 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

Definitions: 

1. Performance Areas - These include the Contractor’s record of conforming to the requirements and standards of Contract

Administration, Compliance with Contract Documents, Construction Workmanship, Safety, Stormwater Best Management Practices,

Cooperation, Professionalism, Communication and Public Outreach, and Subcontracting Performance and Management. 

Here are definitions for the specified terms within the context of contractor performance areas: 

• Contract Administration: Managing all aspects of a construction contract to ensure compliance with its terms and

conditions. This includes handling project documentation, managing changes or modifications, e.g., requests for changes,

processing payments, monitoring timelines, requests for information, submittals, resolving disputes, and ensuring all

parties fulfill their contractual obligations.

• Compliance with Contract Documents: Adherence to the plans, specifications, and other legally binding documents that

outline the scope of work, quality standards, and technical requirements. This involves ensuring all construction activities 

align with approved designs, materials, and regulations specified in the contract.

• Construction Workmanship: The quality and standard of the physical work performed on the project. It reflects the

Contractor’s ability to deliver durable, precise, and code-compliant construction through skilled labor and proper

techniques specified in the contract.

• Safety: Implementing and maintaining measures to protect workers, site visitors, and the public from hazards. This

includes compliance with Occupational Safety and Health Administration standards, site-specific safety plans, and

accident prevention strategies throughout the project lifecycle.

• Stormwater Best Management Practices (BMPs): Techniques and measures used to control and reduce the impact of

stormwater runoff during and after construction. This includes erosion control, sediment barriers, proper waste

management, and other strategies to minimize pollution and protect water quality in compliance with environmental

regulations.

• Cooperation: The Contractor’s ability to work collaboratively and effectively with the City, subcontractors, government

agencies, and other stakeholders. This involves being responsive and adaptable and maintaining a solution-oriented

approach to project challenges.

• Professionalism: Demonstrating ethical conduct, integrity, and respect in all aspects of the Contractor’s work. It includes

maintaining a positive work environment, adhering to industry standards, and fostering trust through reliable and

responsible business practices.

• Communication and Public Outreach: Providing clear, timely, and accurate information to stakeholders and the public as

specified in the Contract Documents. This involves regular project updates, responding to concerns, and maintaining

transparency to build positive community relations and ensure all parties remain informed.

• Subcontracting Performance and Management: The contractor’s ability to select, oversee, and coordinate Subcontractors

to ensure their work meets quality standards, deadlines, and compliance requirements. Effective management includes

monitoring performance, enforcing contractual terms, and resolving issues to maintain project continuity.

The above criteria are not equally weighted. For example, though the Contractor may receive an outstanding rating for 

Contract Administration, Cooperation, Professionalism and/or Communication, the frequent lapses in safety on the job site 

or disregard for stormwater compliance resulting in serious injury or damages on site justify the Contractor receiving an 

overall unsatisfactory rating. Therefore, in the context of the Contractor performance ratings, the definitions can be adjusted 

to focus more on the quality of the Work, timeliness, and adherence to safety standards than other areas. 

2. Performance Rating - See below for a breakdown of the Contractor’s performance rating definitions. These definitions

provide a set of expectations across multiple areas of the Contractor’s performance, ensuring the Contractor is evaluated

holistically on various critical aspects of contract execution.

a) Outstanding:

• Contract Administration: Consistently submits all required documentation on time and maintains proper

documentation. Fully adheres to the contract’s terms and proactively resolves any issues.

• Compliance with Contract Documents: Demonstrates full understanding of and strict adherence to Contract

Documents. Any changes or deviations are well-communicated and documented.

• Construction Workmanship: The quality of the Work consistently exceeds expectations, with few to no defects,

attention to detail, and thorough craftsmanship.

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 8 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

• Safety: Safety is a top priority, with zero safety incidents, proactive safety training, and implementing additional

safety measures beyond required.

• Storm Water Best Management Practices: Consistently implements and exceeds all environmental guidelines

for stormwater management and addresses issues before they arise.

• Cooperation: Fully cooperative with all stakeholders, including the client, Subcontractors, and suppliers, with a

strong emphasis on team collaboration and problem-solving.

• Professionalism: Maintains the highest standards of conduct, integrity, and respect in all dealings with

stakeholders and regulatory agencies.

• Communication and Public Outreach: Regularly updates stakeholders, responds promptly to concerns, and

engages with the public in a respectful and transparent manner. Issues are resolved proactively.

• Subcontracting Performance and Management: Subcontractors are managed effectively, adhering to contract

terms and producing high-quality work. Coordination between Subcontractors is seamless.

b) Above Satisfactory:

• Contract Administration: Completes necessary documentation with minimal errors and on time. Any issues or

changes are addressed promptly.

• Compliance with Contract Documents: Follows Contract Documents well, with only minor discrepancies or

deviations that are communicated and resolved.

• Construction Workmanship: Work quality is generally excellent, with a few minor issues or areas for

improvement that are promptly corrected.

• Safety: Strong safety record, with minor issues addressed quickly. Safety practices generally meet or exceed

expectations.

• Stormwater Best Management Practices: Stormwater management practices are followed effectively, with few

issues. Implements best practices and corrects problems when they arise.

• Cooperation: Works well with all parties, addressing issues with minimal conflict. Collaboration is generally

smooth. 

• Professionalism: Maintains a professional demeanor, resolving conflicts appropriately, and adhering to industry

standards. 

• Communication and Public Outreach: Communication is proactive and responsive, with timely updates to 

stakeholders and the public. Public outreach is effective but could be more frequent.

• Subcontracting Performance and Management: Subcontractors are effectively managed, but minor

coordination issues may arise. Work is generally on time and meets the standards.

c) Satisfactory:

• Contract Administration: Documentation is completed as required, with occasional delays or missing

information. Issues are resolved, but reminders may be required.

• Compliance with Contract Documents: Generally, complies with contract documents, with occasional deviations 

addressed upon discovery but may result in delays or minor issues.

• Construction Workmanship: Meets the minimum expected quality, with some defects or areas that could be

improved. Issues are typically addressed once raised.

• Safety: Safety protocols are followed, though there may be occasional minor incidents or near-misses. The

overall safety record is acceptable but not exemplary.

• Stormwater Best Management Practices: Meets basic requirements for stormwater management but may not

always go above and beyond to exceed environmental standards.

• Cooperation: Cooperation with others is generally acceptable but may not be proactive. Occasionally requires

intervention to resolve conflicts or issues.

SAMPLE
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Title of Contract: Title of Contract Date: 
Evaluation of:  Contractor Firm Name Page 9 of 9 

Contractor’s Performance Evaluation Form 

Revised 01/01/2025 

• Professionalism: Conducts business professionally, though there may be occasional lapses in communication

or judgment.

• Communication and Public Outreach: Provides regular updates but may not always engage proactively with

stakeholders or the public. Responses are typically timely but occasionally delayed.

• Subcontracting Performance and Management: Subcontractors are managed adequately, though there may be

some delays or quality issues. Coordination could be improved.

d) Needs Improvement:

• Contract Administration: Frequently submits documentation late or incomplete. Requires frequent reminders

to stay on track with contract requirements.

• Compliance with Contract Documents: Regularly deviates from contract documents or fails to follow

specifications. Changes or deviations are not always communicated effectively.

• Construction Workmanship: Work quality does not consistently meet the minimum standards. There are

frequent defects or the need for rework.

• Safety: Safety violations occur, or safety protocols are inconsistently followed. There are notable safety incidents

or risks that need to be addressed.

• Stormwater Best Management Practices: Fails to comply consistently with stormwater management practices,

leading to potential environmental concerns or violations.

• Cooperation: Struggles to cooperate with others, leading to frequent conflicts, delays, or miscommunications.

• Professionalism: Displays unprofessional behavior, including poor communication, lack of respect for other

stakeholders, or failure to resolve conflicts properly.

• Communication and Public Outreach: Communication is often reactive rather than proactive, failing to inform

stakeholders or the public promptly or transparently.

• Subcontracting Performance and Management: Subcontractors are not properly managed, leading to frequent

delays, quality issues, or resource mismanagement.

e) Unsatisfactory:

• Contract Administration: Consistently fails to submit required documentation, and there are significant

discrepancies or ongoing issues with contract compliance.

• Compliance with Contract Documents: Major deviations from contract documents are frequent and

unaddressed. The Contractor fails to follow essential specifications or standards.

• Construction Workmanship: The quality of the Work is consistently poor, with widespread defects and the need

for significant rework. It is below industry standards.

• Safety: Serious safety violations or significant incidents affecting worker safety or project progress. Safety

regulations are often ignored or not implemented.

• Stormwater Best Management Practices: Failure to implement or adhere to environmental best practices leads

to violations or significant environmental impacts.

• Cooperation: Exhibits a lack of cooperation, leading to frequent conflicts with stakeholders, delays, and

disruptions in project progress.

• Professionalism: Consistently unprofessional behavior, lack of integrity, failure to meet basic expectations for

respect and conduct.

• Communication and Public Outreach: Poor or nonexistent communication, leaving stakeholders or the public 

uninformed. Issues are ignored or not addressed on time.

• Subcontracting Performance and Management: Subcontractors are poorly managed, leading to significant

delays, quality issues, or violations of contract terms. Coordination and oversight are lacking.

SAMPLE
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SCRUB BROOM DIAGRAM 
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ATTACHMENT F 

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) 
COMPLIANCE (CARB) 
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ATTACHMENT F 

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE 

The California Air Resources Board (CARB) approved amendments to the Off-Road Regulations which 
can be found at 13 California Code of Regulations (CCR) sections 2449, 2449.1, and 2449.2. These 
amendments apply to any person, business, or government agency who owns or operates within 
California any vehicles with a diesel-fueled or alternative diesel fueled off-road compression-ignition 
engine with maximum power (max hp) of 25 horsepower (hp) or greater provided that the vehicle 
cannot be registered and driven safely on-road or was not designed to be driven on-road, even if it 
has been modified so that it can be driven safely on-road. See 13 CCR section 2449 (b) for the full list 
of vehicles covered by these Off-Road Regulations.  

Beginning January 1, 2024, Contractor shall be subject to the requirements below. No Contractor or 
public works awarding body, as applicable, shall enter into a contract with a fleet for which it does not 
have a valid Certificate of Reported Compliance for the fleet and its listed subcontractors, if applicable, 
prior to entering into a new or renewed contract with that fleet. Contractor shall comply with the 
following requirements:  

(1)  For a project involving the use of vehicles subject to the Off-Road Regulation, Contractor must 
obtain copies of the valid Certificates of Reported Compliance, as described in 13 CCR 
section 2449(n), for the fleet selected for this Contract and their listed subcontractors, if 
applicable, prior to entering into a new or renewed contract with that fleet and provide copies 
of such Certificates of Reported Compliance to the City within 10 days of issuance of the Notice 
of Intent to Award letter. Contractor shall enter into a contract with a fleet for which it does 
not have a valid Certificates of Reported Compliance for the fleet and its listed subcontractors. 
City shall not enter into a contract with Contractor until all current Certificates of Reported 
Compliance for the fleet to be used on this Project are provided by Contractor.  

(2) The Certificates of Reported Compliance received by Contractor for this Project must be 
retained by Contractor for three years after the Project's completion. Upon request by CARB, 
these records must be provided to CARB within five business days of the request. Additionally, 
upon request by City, these records must be produced to City within five business days of the 
request.  

(3) For emergency contracts that meet the definition of “emergency operations” as defined in 13 
CCR section 2449(c)(18), they are exempt from the requirements in 13 CCR section 2449(i)(1)-
(3) and sections (1) and (2) above, but must still retain records verifying vehicles subject to the 
regulation that are operating on the “emergency operations” project are actually being 
operated on the project for “emergency operations” only. These records, as described in more 
detail below in section (B) must be retained by Contractor for three years after completion of 
the Project and upon request from either CARB or the City, Contractor shall provide those 
records to the requesting party within five business days. All other emergency contracts that 
do not meet the definition of “emergency operations” must comply with the requirements 
above and 13 CCR section 2449(i)(1) – (3). 
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A.  “Emergency Operations” is defined as: 

1.   Any activity for a project conducted during emergency, life threatening 
situations, where a sudden, unexpected occurrence that poses a clear and 
imminent danger, requiring immediate action to prevent or mitigate the loss 
or impairment of life, health, property, or an essential public service; or in 
conjunction with any officially declared disaster or state of emergency, as 
declared by an authorized health officer, agricultural commissioner, fire 
protection officer, or other authorized health officer;  

2.   Any activity for a project conducted by essential service utilities to provide 
electricity, natural gas, telephone, water, or sewer during periods of service 
outages and emergency; or  

3.  Operations including repairing or preventing damage to roads, buildings, 
terrain, and infrastructure as a result of an earthquake, flood, storm, fire, other 
infrequent act of nature, or terrorism. Routine maintenance or construction to 
prevent public health risks does not constitute emergency operations under 
the Off-Road Regulations.  

B.   The records retained by Contractor for “emergency operations” projects must include: 

1.  A description of the emergency;  

2.  The address or a description of the specific location of the emergency;  

3. The dates on which the emergency operations were performed; and  

4.  An attestation by the fleet that the vehicles are operated on the Project for 
“emergency operations” only. 

Beginning January 1, 2024, Contractor is also subject to the requirements described in 13 CCR 
section 2449(j). 

(1) Between March 1 and June 1 of each year, Contractor must collect new valid Certificates of 
Reported Compliance for the current compliance year, as defined in 13 CCR section 2449(n), 
from all fleets that have an ongoing contract with Contractor as of March 1 of that year. 
Contractors shall not write contracts to evade this requirement. 

(2) Contractor shall only allow fleets with valid Certificates of Reported Compliance on the 
Contractor's job sites. 

(3) If Contractor discovers that any fleet intending to operate vehicles subject to this regulation 
for Contractor does not have a valid Certificate of Reported Compliance, as defined in 13 CCR 
section 2449(n), or if Contractor observes any noncompliant vehicles subject to the regulation 
on Contractor's job site, then Contractor must report the that to CARB at  
https://calepacomplaints.secure.force.com/complaints/Complaint, or email dieselcomplaints@arb.ca.gov, 
for each fleet without a valid Certificate of Reported Compliance or each noncompliant vehicle, 
as applicable, within five business days of such discovery. See 13 CCR 2449(n) for the 
information required to be disclosed to CARB when reporting non-compliance.  
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(4) Upon request by CARB, Contractor must immediately disclose to CARB the name and contact 
information of each responsible party for all vehicles subject to this regulation operating at 
the job site or for Contractor. 

(5) Contractor shall prominently display signage for any project where vehicles subject to this Off-
Road Regulation will operate for 8 calendar days or more. The signage must be posted by the 
eighth calendar day from which the first vehicle operates. The signage will be in lettering larger 
than size 14-point type and displayed in a conspicuous place where notices to employees are 
customarily posted at the job site or where there is employee foot traffic. If one of the above 
locations is also viewable by the public, it should be posted at that location. An exemption to 
this posting requirement is permitted if the operational time of a project is 7 calendar days or 
less. The signage must include the following language, verbatim: 

(A) Who does the In-Use Off-Road Regulation Apply to? 

The In-Use Off-Road Diesel-Fueled Fleets Regulation (Off-Road Regulation) applies to 
all self-propelled off-road diesel vehicles 25 horsepower or greater and most two-
engine vehicles (except on-road two-engine sweepers) owned or operated in 
California. This includes vehicles that are rented or leased (rental or leased fleets)." 

(B) "In-Use Off-Road Regulation Requirements 

Idling Limit: Vehicles cannot idle longer than five minutes. There are exceptions for 
vehicles that need to idle to perform work. 

Labeling: Vehicles must be labeled with a CARB assigned equipment identification 
number (EIN). The EIN shall be white on a red background, unless the vehicle is part 
of a captive attainment area fleet, in which case the EIN shall be white on a green 
background. 

The EIN shall be located in clear view on both sides of the outside of the vehicle." 
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ATTACHMENT G 

CONTRACT AGREEMENT
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ATTACHMENT G 

CONTRACT AGREEMENT 

CONSTRUCTION CONTRACT 

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, 
herein called "City", and Pavement Coatings Co. , herein called "Contractor" for construction of Slurry 
Seal Group 2627; Bid No. K-26-2431-DBB-3; in the total amount of Three Million Five Hundred Nine 
Thousand Eight Hundred Twenty-Seven Dollars and Seventy-One Cents {$3,509.827.71 }. 

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the 
parties hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein: 

{a} The attached Faithful Performance and Payment Bonds. 

{b} The attached Proposal included in the Bid documents by the Contractor. 

{c} Reference Standards listed in the Instruction to Bidders and the Supplementary 
Special Provisions {SSP}. 

{d} That certain documents entitled Slurry Seal Group 2627, on file in the office of the 
Purchasing & Contracting Department as Document No. 21005851, as well as all 
matters referenced therein. 

2. The Contractor shall perform and be bound by all the terms and conditions of this contract 
and in strict conformity therewith shall perform and complete in a good and workmanlike 
manner Slurry Seal Group 2627, Bid Number K-26-2431-DBB-3, San Diego, California. 

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and 
in the manner and with such additions or deductions as are provided for in this contract, and 
the Contractor shall accept such payment in full satisfaction of all claims incident to such 
performances. 

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in connection with 
this contract, nor shall any such officer, agent, or employee be liable hereunder. 

5. This contract is effective as of the date that the Mayor or designee signs the agreement and is 
approved by the City Attorney in accordance with San Diego Charter Section 40. 





 

 

CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”.  
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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CONTRACTOR CERTIFICATION 

  

IN-USE OFF-ROAD DIESEL FUELED FLEET REGULATION (OFF-ROAD REGULATION) COMPLIANCE  

I hereby certify that Contractor is familiar with the requirements 13 CCR 2449, 2449.1, and 2449.2, as well 
as Attachment F, In-Use Off-Road Diesel Fueled Fleet Regulation (Off-Road Regulation) Compliance 
(CARB), and that Contractor shall comply with these requirements. 

I further certify that each of the Contractor’s listed subcontractors is familiar with these requirements and 
shall also comply.  
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CONTRACTOR CERTIFICATION 

  

PRODUCT ENDORSEMENT  

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City 
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement 
identifying or referring to the City as the user of a product or service requires the prior written 
approval of the City. 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2   the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

Slurry Seal Group 2627 
Project Title 

as particularly described in said contract and identified as Bid No. K-26-2431-DBB-3; SAP No. (IO) 21005851; and 
WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, and 
surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, said 
contract has been completed and all surplus materials disposed of: 

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of   County of

On this   DAY OF  , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared 
known to me to be the   Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State
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COMPANY LETTERHEAD 

CERTIFICATE OF COMPLIANCE 
  

Materials and Workmanship Compliance 

For Contract or Task  

I certify that the material listed below complies with the materials and workmanship requirements of 
the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the 
contract listed above. 

I also certify that I am an official representative for  , the 
manufacturer of the material listed above.  Furthermore, I certify that where California test methods, 
physical or chemical test requirements are part of the specifications, that the manufacturer has 
performed the necessary quality control to substantiate this certification. 

Material Description: 

Manufacturer:   

Model:  

Serial Number (if applicable)  

Quantity to be supplied:  

Remarks:  

Signed by:   

Printed Name:  

Title:   

Company:   

Date:  
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City of San Diego 

Engineering & Capital Projects Department, CMFE Division 

NOTICE OF MATERIALS TO BE USED 

To:  Date:   , 20  
Resident Engineer 

You are hereby notified that the materials required for use under Contract No.   
for construction of   
 , 

in the City of San Diego, will be obtained from sources herein designated. 

 

CONTRACT ITEM NO. 

(Bid Item) 

 

KIND OF MATERIAL 

(Category) 

 

NAME AND ADDRESS WHERE 
MATERIAL CAN BE INSPECTED 

(At Source) 

   

   

   

   

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to 
delivery, in accordance with Section 4 – CONTROL OF MATERIALS of the WHITEBOOK, where it is 
practicable, and in accordance with your policy.  It is understood that source inspection does not 
relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all 
respects with the contract plans and specifications, nor does it preclude subsequent rejection of 
materials found to be undesirable or unsuitable. 

Distribution: 

Supplier 

    
 Signature of Supplier  Address 
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ELECTRONICALLY SUBMITTED FORMS 
 

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR 
BID NON-RESPONSIVE.   

 

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS 

 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR 

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, 
SUPPLIERS AND MANUFACTURERS  
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