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April 1, 2026January 30, 2026 

 

 

Ms. Ann Gonsalves, T.E. 

City of San Diego 

1222 First Avenue, MS 501 

San Diego, CA 92101 

 

Subject:   Southwest Village Specific Plan Transportation Phasing Plan (PRJ-0614791) 

 

 

Dear Ms. Gonsalves: 

 

The Southwest Village Specific Plan (Specific Plan) provides a comprehensive policy framework 

intended to guide future development in Southwest Village, consistent with the City of San Diego 

- Otay Mesa Community Plan (OMCP) and City of Villages Strategy.  This Phasing Plan includes 

the following sections: 

 

1) Project Description and Trip Generation 

2) Community Plan Circulation Changes 

3) Planning Areas and Phasing 

4) Community Access and On-Site Vehicular Circulation 

5) Conclusion 

 

 

PROJECT DESCRIPTION AND TRIP GENERATION 

 

The Specific Plan encompasses approximately 490 acres, will allow up to 5,130 attached and 

detached residences, and will facilitate creation of a new village anchored by up to 175,000 square 

feet of commercial and retail uses in a mixed-use Village Core. The Specific Plan would provide 

public facilities including dedication of up to two new elementary schools, approximately 18.1 

17.6 acres of publicly owned developed parks in addition to approximately 18 acres of trails, and 

approximately 185 acres of surrounding natural open space and habitat conservation.   

 

Access to the Specific Plan area will be from two Mobility Element roadways, Caliente Avenue 

to the north and from an extension of Beyer Boulevard to the west, connecting the Specific Plan 

area to San Ysidro. If Beyer Blvd is not extended by the 200th unit, then an alternative secondary 

access is proposed south of the Specific Plan area along an existing utility road to be improved as 

an emergency vehicle access (EVA) road to facilitate regional fire and emergency response. 
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The Specific Plan contains 30 planning areas and identifies a range of allowable residential 

densities for each planning area to allow for flexibility in future planning and design. The following 

land use designations are proposed:  

 

• Medium-Low Density Residential allowing 8 to 22 dwelling units per acre 

• Medium Density Residential allowing 15 to 29 dwelling units per acre 

• Medium-High Density Residential allowing 20 to 44 dwelling units per acre 

• Residential Mixed-Use allowing up to 175,000 square feet of commercial and retail uses 

at a maximum Floor Area Ratio (FAR) of 3.0 and multi-family attached residential units 

at a density range of 30 to 62 dwelling units per acre. 

 

Implementation of the Specific Plan will require a number of discretionary approvals including an 

amendment to the OMCP related to land use to refine the buildout of the Southwest District area 

as defined in the OMCP; roadway circulation classification change of Beyer Boulevard from a 4-

Lane Major to a 4-Lane Modified Urban Collector and Caliente Avenue from a 6-Lane Major to a 

4-lane Modified Urban Collector; a rezone to implement Specific Plan land uses; a Multi-Habitat 

Planning Area (MHPA) Boundary Line Adjustment (BLA); and approval of an update to the Otay 

Mesa Public Facilities Financing Plan to include new parks, a sewer pump station, and other public 

facilities to reflect the project needs.  

 

Furthermore, since the Specific Plan is under multiple property ownerships and the timing of build-

out is not known at this time, the ultimate mix of residential densities cannot be known with 

certainty. However, the following assumptions consistent with the Specific Plan land use 

framework were used in this analysis that identifies build-out of up to:   

 

• 1,158 single family residential units  

• 2,503 multi-family units under 20 dwelling units per acre 

• 1,469 multi-family units over 20 dwelling unit per acre 

• 175,000 SF Commercial/Retail 

• 2 elementary schools 

 

Under these land use assumptions, the Specific Plan has a calculated driveway trip generation of 

57,250 57,225 ADT with 4,777 AM peak hour trips (1,569 inbound and 3,208 outbound) and 5,950 

5,948 PM peak hour trips (3,696 3,695 inbound and 2,254 2,253 outbound).  The City of San Diego 

Otay Mesa Community Plan 2014 identified Southwest Village with 5,880 homes, 190,800 SF 

commercial, two elementary schools, and 40 acres of developed parks for a driveway trip 

generation of 64,393 ADT with 5,249 peak hour trips (1,690 inbound and 3,559 outbound) and 

6,596 PM peak hour trips (4,108 inbound and 2,488 outbound).  The proposed Specific Plan land 

use mix results in an overall reduction from the 2014 OMCPU in the amount of -7,143 7,168 ADT, 

-472 AM trips (-121 inbound and -351 outbound), and -646 648 PM trips (-412 413 inbound and 

-234 235 outbound) as shown in Table 1. 
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Table 1: Proposed and Adopted Specific Plan Uses and Traffic Comparison 

 
 

Table 1: Proposed and Adopted Specific Plan Uses and Traffic Comparison 

 
The regional location of the project site is shown in Figure 1. The 30 planning areas that make up 

Southwest Village are shown in Figure 2.   

 

  

ADT % IN OUT Total % IN OUT Total

Single-Family 10 /DU 1,158 DU 11,580 8% 0.2 0.8 185 741 926 10% 0.7 0.3 811 347 1,158

Multi-Family (< 20 du/ac) 8 /DU 2,503 DU 20,024 8% 0.2 0.8 320 1,282 1,602 10% 0.7 0.3 1402 601 2,003

Multi-Family (>20 du/ac) 6 /DU 1,469 DU 8,814 8% 0.2 0.8 141 564 705 9% 0.7 0.3 555 238 793

Community Shopping Cnt 70 /KSF 175,000 SF 12,250 3% 0.6 0.4 221 147 368 10% 0.5 0.5 613 613 1,226

Two Elem. Schools (1) 2.9 /Student 1,268 Students 3,677 31% 0.6 0.4 684 456 1,140 19% 0.4 0.6 279 419 698

Developed Park 50 /Acre 17.6 Acres 880 4% 0.5 0.5 18 18 36 8% 0.5 0.5 35 35 70

Proposed Southwest Village Driveway Totals 57,225 1,569 3,208 4,777 3,695 2,253 5,948

Single-Family 10 /DU 1,400 DU 14,000 8% 0.2 0.8 224 896 1,120 10% 0.7 0.3 980 420 1,400

Multi-Family (< 20 du/ac) 8 /DU 2,240 DU 17,920 8% 0.2 0.8 287 1,147 1,434 10% 0.7 0.3 1254 538 1,792

Multi-Family (>20 du/ac) 6 /DU 2,240 DU 13,440 8% 0.2 0.8 215 860 1,075 9% 0.7 0.3 847 363 1,210

Community Shopping Cnt 70 /KSF 190,800 SF 13,356 3% 0.6 0.4 240 160 400 10% 0.5 0.5 668 668 1,336

Two Elem. Schools (1) 2.9 /Student 1,268 Students 3,677 31% 0.6 0.4 684 456 1,140 19% 0.4 0.6 279 419 698

Developed Park 50 /Acre 40 Acres 2,000 4% 0.5 0.5 40 40 80 8% 0.5 0.5 80 80 160

Adopted Otay Mesa CPU Driveway Totals 64,393 1,690 3,559 5,249 4,108 2,488 6,596

Reduction between CPU and Southwest Village -7,168 -121 -351 -472 -413 -235 -648
Source:  City of San Diego Trip Generation Manual , May 2003. DU=Dwelling Unit.  KSF=1,000 square feet. (1) Number of students based on estimated 

student enrollment for an elementary school of similar size per the Long Range Facilities Master Plan for San Ysidro School District 2021.

PM

Rate Size & Units Split Split
Land Use

ADT AM

ADT % IN OUT Total % IN OUT Total

Single-Family 10 /DU 1,158 DU 11,580 8% 0.2 0.8 185 741 926 10% 0.7 0.3 811 347 1,158

Multi-Family (< 20 du/ac) 8 /DU 2,503 DU 20,024 8% 0.2 0.8 320 1,282 1,602 10% 0.7 0.3 1402 601 2,003

Multi-Family (>20 du/ac) 6 /DU 1,469 DU 8,814 8% 0.2 0.8 141 564 705 9% 0.7 0.3 555 238 793

Community Shopping Cnt 70 /KSF 175,000 SF 12,250 3% 0.6 0.4 221 147 368 10% 0.5 0.5 613 613 1,226

Two Elem. Schools (1) 2.9 /Student 1,268 Students 3,677 31% 0.6 0.4 684 456 1,140 19% 0.4 0.6 279 419 698

Developed Park 50 /Acre 18.1 Acres 905 4% 0.5 0.5 18 18 36 8% 0.5 0.5 36 36 72

Proposed Southwest Village Driveway Totals 57,250 1,569 3,208 4,777 3,696 2,254 5,950

Single-Family 10 /DU 1,400 DU 14,000 8% 0.2 0.8 224 896 1,120 10% 0.7 0.3 980 420 1,400

Multi-Family (< 20 du/ac) 8 /DU 2,240 DU 17,920 8% 0.2 0.8 287 1,147 1,434 10% 0.7 0.3 1254 538 1,792

Multi-Family (>20 du/ac) 6 /DU 2,240 DU 13,440 8% 0.2 0.8 215 860 1,075 9% 0.7 0.3 847 363 1,210

Community Shopping Cnt 70 /KSF 190,800 SF 13,356 3% 0.6 0.4 240 160 400 10% 0.5 0.5 668 668 1,336

Two Elem. Schools (1) 2.9 /Student 1,268 Students 3,677 31% 0.6 0.4 684 456 1,140 19% 0.4 0.6 279 419 698

Developed Park 50 /Acre 40 Acres 2,000 4% 0.5 0.5 40 40 80 8% 0.5 0.5 80 80 160

Adopted Otay Mesa CPU Driveway Totals 64,393 1,690 3,559 5,249 4,108 2,488 6,596

Reduction between CPU and Southwest Village -7,143 -121 -351 -472 -412 -234 -646
Source:  City of San Diego Trip Generation Manual , May 2003. DU=Dwelling Unit.  KSF=1,000 square feet. (1) Number of students based on estimated 

student enrollment for an elementary school of similar size per the Long Range Facilities Master Plan for San Ysidro School District 2021.

PM

Rate Size & Units Split Split
Land Use

ADT AM
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Figure 1: Regional Project Location 

 
  

Source:  LOS Engineering, Inc.

No Scale

Pine Valley

Boulder 

Campo

Warner 

Springs

Santa 

Ysabel

Julian

La Mesa

San    Diego

Imperial 

Beach

El  Cajon

Chula Vista

United States

Fallbrook

Mexico

Riverside County

San Diego County

Camp Joseph Pendleton

Oceanside

Carlsbad

Encinitas

Escondido

Vista

San 

Marcos

Santee

Temecula

Ramona
Poway

Pacific Ocean
Tecate

Legend
Existing Roadway
Proposed Roadway

N

PROJECT 
LOCATION



LOS Engineering, Inc.                             Southwest Village SP Transportation Phasing Plan (PRJ 0614791) 

Traffic and Transportation                                           Ms. Ann Gonsalves, T.E. (4/1 1/30/2026) 

 

5 

 

 

Figure 2: Southwest Village Specific Plan 

 Source: Rick Engineering 
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Figure 2: Southwest Village Specific Plan 

Source: Rick Engineering 
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COMMUNITY PLAN CIRCULATION CHANGES 

 

The Specific Plan is consistent with the Otay Mesa Community Plan Update (OMCPU) 

transportation assumptions from a trip generation perspective. However, the Specific Plan 

identifies circulation network changes that require operational analyses to ensure the network still 

functions at the community level. Two circulation network changes are proposed: 

 

1) Caliente Ave downgrade from a 6 Lane Major to a 4 Lane Modified Urban Collector 

between Central Ave and Beyer Blvd to avoid sensitive habitat, specifically a 1-acre City 

of San Diego owned Vernal Pool Habitat Conservation Plan 100 percent conserved parcel. 

The downgrade was supported by City staff during a meeting on 3/11/20 after review of 

materials provided by the project team. As a 4 Lane Urban Collector, this segment would 

operate at LOS E under Horizon Year 2062 community buildout conditions.  The OMCPU 

EIR identified this segment as significant and unmitigated under Horizon Year conditions. 

This impact is considered significant, unavoidable, and consistent with the OMCPU EIR 

(support materials included in Attachment A). 

 

2) Beyer Blvd downgrade from a 4 Lane Major to a 4 Lane Modified Urban Collector 

between Enright Dr and Caliente Ave.  From Enright Dr to West Ave, Beyer Blvd will be 

constructed with a 2 lane cross section to avoid and minimize impacts to sensitive habitat, 

as requested by California wildlife agencies.  From West Ave to Caliente Ave, Beyer Blvd 

will be constructed as a 4 Lane Urban Major.  An arterial analysis supporting the narrower 

2 lane cross section with raised median and pedestrian and bicycle facilities and proposed 

Beyer Blvd alignment are included in Attachment B. Beyer Blvd between E. Beyer 

Blvd/Old Otay Mesa Rd and Enright Dr has not yet been completed to the ultimate San 

Ysidro Community Plan Update classification of a 4 Lane Collector (excerpt from the San 

Ysidro Community Plan Update is included in Attachment C). Sufficient right of way 

does not exist on Beyer Blvd between E. Beyer Blvd and Enright Dr to complete this 

section to the ultimate classification.  The right of way constraint is on the north side of 

Beyer Blvd along the San Ysidro School District parcel.  The requirement of a 4 Lane 

Collector of Beyer Blvd between E. Beyer Blvd/Old Otay Mesa Rd and Enright Dr is 

forecasted to occur in Phase 4 forecasted at the 3,298th 3,301st  dwelling unit, after 

accounting for traffic from a second elementary school and 7.6 7.1 acres of park based on 

the assignment of the SWV Specific Plan residential traffic to Beyer Blvd using a 

SANDAG Series 13 Select Zone Assignment (Attachment D).  The Beyer Blvd LOS 

between E. Beyer Blvd and Enright Dr within San Ysidro and when the existing 2 lanes 

will be required to be widened to 4 lanes at Phase 4 is shown in Table 2. 
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Table 2: Four Lane Trigger for Beyer Blvd (E. Beyer to Enright) within San Ysidro 

 
  

Phase

E+C E+C+P

1 Units 543 490 282 1,315 1,315 V/C 0.38 0.13

ADT 5,430 3,920 1,692 11,042 11,042 2,650 1,149 3,799 LOS A A

2 Units 615 237 852 2,167 V/C 0.57 0.19

ADT 6,150 1,896 8,046 19,088 4,581 1,149 5,730 LOS C A

Developed Parks V/C 0.59 0.20

ADT at 50 ADT/Acre for 10.5 acres 525 19,613 4,707 1,149 5,856 LOS C A

Elementary School (PA16) V/C 0.63 0.21

ADT at 2.9 ADT/Student with 600 students 1,740 21,353 5,125 1,149 6,274 LOS C A

3 Units 819 819 2,986 V/C 0.78 0.26

ADT 6,552 6,552 27,905 6,697 1,149 7,846 LOS D A

4 Developed Parks V/C 0.79 0.26

ADT at 50 ADT/Acre for 7.1 acres 355 28,260 6,782 1,149 7,931 LOS D A

Elementary School (PA7 Overlay) V/C 0.84 0.28

ADT at 2.9 ADT/Student with 668 students 1,937 30,197 7,247 1,149 8,396 LOS D A

Units 314 314 3,300 V/C 0.90 0.30

ADT 2,512 2,512 32,709 7,850 1,149 8,999 LOS D A

Units 110 110 3,410 V/C 0.92 0.31

ADT 880 880 33,589 8,061 1,149 9,210 LOS E A

5 Units 266 266 3,676 V/C 0.97 0.32

ADT 2,128 2,128 35,717 8,572 1,149 9,721 LOS E A

6 Units 267 267 3,943 V/C 1.02 0.34

ADT 2,136 2,136 37,853 9,085 1,149 10,234 LOS F B

7 Units 1,187 1,187 5,130 V/C 1.19 0.40

ADT 7,122 7,122 44,975 10,794 1,149 11,943 LOS F B

Commercial Shopping Center V/C 1.49 0.50

ADT at 70 ADT/KSF for 175,000 square feet 12,250 57,225 13,734 1,149 14,883 LOS F C

TOTALS Dwelling units: 5,130 ADT: 57,225
Notes: ADT: Average Daily Trips. E+C: Existing + Cumulative.  E+C+P: Existing + Cumulative + Project. KSF: 1,000 Square Feet. V/C: Volume over Capcity. 

Cap. = Capacity. *LOS E capacity at 10,000 ADT for 2 lanes with no fronting property and 30,000 ADT for 4 lanes with two way left turn lane from TSM Appendix 

F (included in Attachment E).  SZA = Select Zone Assignment. Shading notes when Beyer Blvd needs to be widened to 4 lanes.

Single 

Family

Multi-

Family 

< 20  

du/ac

Multi-

Family 

> 20  

du/ac

Dwelling 

Unit (DU) 

Total

Running 

DU Total

ADT       

by       

Phase

Aggre- 

gate              

ADT

W. Beyer 

ADT based 

on SANDAG 

SZA 24% 

distribution

Beyer Blvd                          

(E Beyer to 

Enright)              

ADT

E+C+P 

at 2 

lanes 

LOS E* 

10k cap.

E+C+P 

at 4 

lanes 

LOS E* 

30k cap.
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Table 2: Four Lane Trigger for Beyer Blvd (E. Beyer to Enright) within San Ysidro 

 
 

PLANNING AREAS AND PHASING 
 

The Southwest Village Specific Plan has 30 planning areas and seven planned phases.  However, 

the phasing is a current estimate that can change due to the unknown timing of when other planning 

area owners will initiate their own development process.  Therefore, future planning area 

development will be subject to discretionary review for consistency with the current Specific Plan 

Phasing and will be required to complete the Specific Plan onsite and off-site improvements needed 

to support their development.  The necessary infrastructure and public facilities required for each 

phase of development shall both be constructed as part of the implementing project or may be 

necessary to construct upfront of an implementing project consistent with Specific Plan details 

included in Attachment E.  The anticipated trip generation by phase is shown in Table 3.  The 

planning areas are currently anticipated to be developed over seven phases.   

Phase

E+C E+C+P

1 Units 543 490 282 1,315 1,315 V/C 0.38 0.13

ADT 5,430 3,920 1,692 11,042 11,042 2,650 1,149 3,799 LOS A A

2 Units 615 237 852 2,167 V/C 0.57 0.19

ADT 6,150 1,896 8,046 19,088 4,581 1,149 5,730 LOS C A

Developed Parks V/C 0.59 0.20

ADT at 50 ADT/Acre for 10.5 acres 525 19,613 4,707 1,149 5,856 LOS C A

Elementary School (PA16) V/C 0.63 0.21

ADT at 2.9 ADT/Student with 600 students 1,740 21,353 5,125 1,149 6,274 LOS C A

3 Units 819 819 2,986 V/C 0.78 0.26

ADT 6,552 6,552 27,905 6,697 1,149 7,846 LOS D A

4 Developed Parks V/C 0.79 0.26

ADT at 50 ADT/Acre for 7.6 acres 380 28,285 6,788 1,149 7,937 LOS D A

Elementary School (PA7 Overlay) V/C 0.84 0.28

ADT at 2.9 ADT/Student with 668 students 1,937 30,222 7,253 1,149 8,402 LOS D A

Units 311 311 3,297 V/C 0.90 0.30

ADT 2,488 2,488 32,710 7,850 1,149 8,999 LOS D A

Units 73 73 3,370 V/C 0.91 0.30

ADT 584 584 33,294 7,991 1,149 9,140 LOS E A

5 Units 306 306 3,676 V/C 0.97 0.32

ADT 2,448 2,448 35,742 8,578 1,149 9,727 LOS E A

6 Units 267 267 3,943 V/C 1.02 0.34

ADT 2,136 2,136 37,878 9,091 1,149 10,240 LOS F B

7 Units 1,187 1,187 5,130 V/C 1.19 0.40

ADT 7,122 7,122 45,000 10,800 1,149 11,949 LOS F B

Commercial Shopping Center V/C 1.49 0.50

ADT at 70 ADT/KSF for 175,000 square feet 12,250 57,250 13,740 1,149 14,889 LOS F C

TOTALS Dwelling units: 5,130 ADT: 57,250

Single 

Family

Multi-

Famil

y < 20  

du/ac

Multi-

Family 

> 20  

du/ac

Dwelling 

Unit 

(DU) 

Total

Running 

DU Total

ADT       

by       

Phase

Aggre- 

gate              

ADT

W. Beyer 

ADT based 

on SANDAG 

SZA 24% 

distribution

Beyer Blvd                          

(E Beyer to 

Enright)              

ADT

E+C+P 

at 2 

lanes 

LOS E* 

10k 

E+C+P 

at 4 

lanes 

LOS E* 

30k cap.

Notes: ADT: Average Daily Trips. E+C: Existing + Cumulative.  E+C+P: Existing + Cumulative + Project. KSF: 1,000 Square Feet. V/C: Volume over Capcity. 

Cap. = Capacity. *LOS E capacity at 10,000 ADT for 2 lanes with no fronting property and 30,000 ADT for 4 lanes with two way left turn lane from TSM 

Appendix F (included in Attachment E). SZA=Select Zone Assignment. Shading notes when Beyer Blvd (E. Beyer to Enright) needs to be widened to 4 lanes.
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Table 3: Specific Plan Traffic Generation Implementation Table 

  
 

Daily

Trips IN OUT Total IN OUT Total

1 City SD Trip Rates: 10 /DU 20% 80% 8% 70% 30% 10%

Single Family 543 DU 5,430 87 347 434 380 163 543

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 490 DU 3,920 63 251 314 274 118 392

City SD Trip Rates: 6 /DU 20% 80% 8% 70% 30% 9%

Multi-Family > 20 du/ac 282 DU 1,692 27 108 135 106 46 152

Phase 1 Totals: 1,315 DU 11,042 177 706 883 761 326 1,087

2 City SD Trip Rates: 10 /DU 20% 80% 8% 70% 30% 10%

Single Family 615 DU 6,150 98 394 492 431 185 615

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 237 DU 1,896 30 122 152 133 57 190

City SD Trip Rates: 2.9 /Student 60% 40% 31% 40% 60% 19%

Elementary School (1) 600 Students 1,740 323 216 539 132 199 331

City SD Trip Rates: 50 /Acre 50% 50% 4% 50% 50% 8%

Developed Park 10.5 Acres 525 11 11 21 21 21 42

Phase 2 Totals: 852 DU 10,311 463 742 1,204 717 461 1,178

3 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 819 DU 6,552 105 419 524 459 197 655

Phase 3 Totals: 819 DU 6,552 105 419 524 459 197 655

4 City SD Trip Rates: 50 /Acre 50% 50% 4% 50% 50% 8%

Developed Park 7.1 Acres 355 7 7 14 14 14 28

City SD Trip Rates: 2.9 /Student 60% 40% 31% 40% 60% 19%

Elementary School (2) 668 Students 1,937 361 240 601 147 221 368

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 424 DU 3,392 54 217 271 237 102 339

Phase 4 Totals: 424 DU 5,684 422 464 886 399 337 735

5 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 266 DU 2,128 34 136 170 149 64 213

Phase 5 Totals: 266 DU 2,128 34 136 170 149 64 213

6 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 267 DU 2,136 34 137 171 150 64 214

Phase 6 Totals: 267 DU 2,136 34 137 171 150 64 214

7 City SD Trip Rates: 6 /DU 20% 80% 8% 70% 30% 9%

Multi-Family > 20 du/ac 1,187 DU 7,122 114 456 570 449 192 641

City SD Trip Rates: 70 /KSF 60% 40% 3% 50% 50% 10%

Community Shopping Cnt: 175 KSF 12,250 221 147 368 613 613 1,226

Phase 7 Totals: 1,187 DU 19,372 335 603 938 1,062 805 1,867

5,130 DU
175 KSF 

Comm.

Schools     

& Parks
57,225 1,569 3,208 4,777 3,695 2,253 5,948

Total Remaining 5,130 DU
175 KSF 

Comm.

Schools     

& Parks
57,225 1,569 3,208 4,777 3,695 2,253 5,948

Overall Target                                 

Density/Intensity:

Source:  City of San Diego Trip Generation Manual , May 2003.  DU: Dwelling Unit, KSF=1,000sf. Comm. = Commercial. (1) In the unlikely event a 

school is no longer needed on Planning Area 16, the site will default to Medium Density Residential use.  Although the contingency for Planning Area 

16 would result in approximately 136 additional dwelling units, the maximum dwelling unit cap of 5,130 units would still apply. (2) In the event a school 

is not needed on Planning Area 7, the site will default to Medium Density Residential Use.

Trip Rates Trip Rates
Phase & Land Use

Residential Non-Residential AM Peak Hour Trips PM Peak Hour Trips
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Table 3: Specific Plan Traffic Generation Implementation Table 

 

Daily

Trips IN OUT Total IN OUT Total

1 City SD Trip Rates: 10 /DU 20% 80% 8% 70% 30% 10%

Single Family 543 DU 5,430 87 347 434 380 163 543

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 490 DU 3,920 63 251 314 274 118 392

City SD Trip Rates: 6 /DU 20% 80% 8% 70% 30% 9%

Multi-Family > 20 du/ac 282 DU 1,692 27 108 135 106 46 152

Phase 1 Totals: 1,315 DU 11,042 177 706 883 761 326 1,087

2 City SD Trip Rates: 10 /DU 20% 80% 8% 70% 30% 10%

Single Family 615 DU 6,150 98 394 492 431 185 615

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 237 DU 1,896 30 122 152 133 57 190

City SD Trip Rates: 2.9 /Student 60% 40% 31% 40% 60% 19%

Elementary School (1) 600 Students 1,740 323 216 539 132 199 331

City SD Trip Rates: 50 /Acre 50% 50% 4% 50% 50% 8%

Developed Park 10.5 Acres 525 11 11 21 21 21 42

Phase 2 Totals: 852 DU 10,311 463 742 1,204 717 461 1,178

3 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 819 DU 6,552 105 419 524 459 197 655

Phase 3 Totals: 819 DU 6,552 105 419 524 459 197 655

4 City SD Trip Rates: 50 /Acre 50% 50% 4% 50% 50% 8%

Developed Park 7.6 Acres 380 6 6 14 15 15 30

City SD Trip Rates: 2.9 /Student 60% 40% 31% 40% 60% 19%

Elementary School (2) 668 Students 1,937 361 240 601 147 221 368

City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 384 DU 3,072 49 197 246 215 92 307

Phase 4 Totals: 384 DU 5,389 416 443 861 377 328 705

5 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 306 DU 2,448 39 157 196 172 74 245

Phase 5 Totals: 306 DU 2,448 39 157 196 172 74 245

6 City SD Trip Rates: 8 /DU 20% 80% 8% 70% 30% 10%

Multi-Family < 20 du/ac 267 DU 2,136 34 137 171 150 64 214

Phase 6 Totals: 267 DU 2,136 34 137 171 150 64 214

7 City SD Trip Rates: 6 /DU 20% 80% 8% 70% 30% 9%

Multi-Family > 20 du/ac 1,187 DU 7,122 114 456 570 449 192 641

City SD Trip Rates: 70 /KSF 60% 40% 3% 50% 50% 10%

Community Shopping Cnt: 175 KSF 12,250 221 147 368 613 613 1,226

Phase 7 Totals: 1,187 DU 19,372 335 603 938 1,062 805 1,867

5,130 DU
175 KSF 

Comm.

Schools     

& Parks
57,250 1,569 3,208 4,777 3,696 2,254 5,950

Total Remaining 5,130 DU
175 KSF 

Comm.

Schools     

& Parks
57,250 1,569 3,208 4,777 3,696 2,254 5,950

AM Peak Hour Trips PM Peak Hour Trips

Trip Rates Trip Rates
Phase & Land Use

Residential Non-Residential

Overall Target                                 

Density/Intensity:

Source:  City of San Diego Trip Generation Manual , May 2003.  DU: Dwelling Unit, KSF=1,000sf. Comm. = Commercial. (1) In the unlikely event a 

school is no longer needed on Planning Area 16, the site will default to Medium Density Residential use.  Although the contingency for Planning 

Area 16 would result in approximately 136 additional dwelling units, the maximum dwelling unit cap of 5,130 units would still apply. (2) In the event 

a school is not needed on Planning Area 7, the site will default to Medium Density Residential Use.
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COMMUNITY ACCESS AND ON-SITE VEHICULAR CIRCULATION 

 

Community access and on-site circulation classifications are based on two sources:  
 

1) Arterial roadways of Beyer Blvd and Caliente Ave as proposed in the Otay Mesa and San 

Ysidro Community Plan Updates, and 
 

2) Local internal roadway network being proposed as part of the Southwest Village Specific 

Plan. 

 

The arterial roadways of Beyer Blvd and Caliente Ave were analyzed using volumes from the San 

Ysidro Community Plan Update (August 2016).  The San Ysidro CPU horizon year Average Daily 

Traffic (ADT) was based on a Series 12 SANDAG traffic model forecast.  The Otay Mesa 

Community Plan Update (March 2014) was not applied because it used an older Series 11 

SANDAG traffic model forecast. The San Ysidro horizon year SANDAG volumes (included in 

Attachment F) were applied to the following arterial roadways: 
 

• Beyer Blvd from Enright Dr to Caliente Ave: 28,100 ADT 

• Caliente Ave from Airway Rd to Central Ave: 36,900 ADT   

• Caliente Ave from Central Ave to Beyer Blvd: 29,200 ADT 
 

The local internal roadways were analyzed based on a manual internal distribution and assignment 

of individual Planning Areas. On-site roadway traffic distribution and assignment worksheets are 

included in Attachment G.   

 

The following roadway classification were applied to support the forecasted roadway volumes: 
 

• Six Lane Major (striped as 5 lanes) 
 

• Four Lane Urban Major 
 

• Four Lane Urban Collector  
 

• Four Lane Modified Urban Collector 
 

• Two Lane Collector with two-way left turn lane. 
 

• Two Lane Collector  
 

• Sub-Collector 

 

The assignment and proposed roadway classification are shown in Figure 3 with the segment LOS 

calculations shown in Table 3.    
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Figure 3: On-Site Roadway Volumes and Proposed Classifications 
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Table 3: On-Site Roadway Horizon Year Volumes and Level of Service 

 

Segment Functional LOS E Horizon V/C Level of

Classification Capacity Year ADT Ratio Service

Beyer Blvd

Enright Dr to West Ave 4 Lane Modified Urban Collector 30,000 28,100 0.94 E

West Ave to Central Ave 4 Lane Urban Major 40,000 28,100 0.70 C

Central Ave to Caliente Ave 4 Lane Urban Major 40,000 28,100 0.70 C

Caliente Ave

Airway Rd to Central Ave 6 Ln Major (Striped as 5 Ln) 45,000 36,900 0.82 D

Central Ave to Spine Rd 4 Lane Modified Urban Collector 30,000 29,200 0.97 E

Spine Rd to Beyer Blvd 4 Lane Modified Urban Collector 30,000 29,200 0.97 E

Beyer Blvd to Street A 4 Lane Urban Collector 30,000 17,200 0.57 C

Street A to Street B 4 Lane Urban Collector 30,000 13,900 0.46 B

Street B to Street C 2 Collector + TWLTL 15,000 6,600 0.44 B

Street C to Street D 2 Lane Collector 8,000 3,000 0.38 B

Central Ave

West of 1st Ave 2 Lane Collector 8,000 6,000 0.75 D

East of Caliente Ave 2 Collector + TWLTL 15,000 7,200 0.48 C

West of Caliente Ave 2 Lane Collector 8,000 3,900 0.49 C

North of Beyer Blvd 2 Lane Collector 8,000 4,500 0.56 C

Beyer Blvd to Street A 2 Collector + TWLTL 15,000 7,700 0.51 C

Street A to Street B 2 Lane Collector 8,000 5,500 0.69 D

East Ave

Street A to Street B 2 Lane Collector 8,000 1,700 0.21 A

Street B to Street D 2 Lane Collector 8,000 4,700 0.59 C

Spine Rd

West Half 2 Collector + TWLTL 15,000 8,200 0.55 C

East Half 2 Lane Collector 8,000 3,200 0.40 B

Street A

West of West Ave 2 Lane Collector 8,000 5,800 0.73 D

West Ave to Central Ave 2 Collector + TWLTL 15,000 6,300 0.42 B

Central Ave to Caliente Ave 2 Collector + TWLTL 15,000 6,600 0.44 B

Street B

Street C to West Ave 2 Lane Collector 8,000 3,700 0.46 C

West Ave to Central Ave 2 Lane Collector 8,000 2,600 0.33 B

Central Ave to S. Caliente Ave 2 Lane Collector 8,000 3,500 0.44 C

S. Caliente Ave to East Ave 2 Collector + TWLTL 15,000 8,700 0.58 C

East of East Ave 2 Lane Collector 8,000 2,300 0.29 A

Street C

West Ave to S. Caliente Ave Sub-Collector (1) 4,000 (1) (2)

Street D

S. Caliente Ave to East Ave 2 Lane Collector 8,000 2,900 0.36 B

East of East Ave 2 Lane Collector 8,000 1,300 0.16 A

West Ave

Beyer Blvd to Street A 2 Collector + TWLTL 15,000 7,800 0.52 C

Street A to Street B 2 Lane Collector 8,000 4,100 0.51 C

1st Ave

Central Ave to Spine Rd 2 Lane Collector 8,000 4,100 0.51 C
TWLTL: Two Way Left Turn Lane. BOLD indicates unacceptable LOS, which is due to environmental constraints that requires a reduced 

classification with a lower minimum curve radius to avoid sensitive habitat. Underlined ADT obtained from San Ysidro Community Plan 

Update SANDAG model.  Remaining ADTs from internal distribution and assignments included in the Appendix. V/C: Volume to Capacity. 

(1) Sub-Collector LOS C threshold = 2,200 ADT.  (2) Under capacity.
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Table 3: On-Site Roadway Horizon Year Volumes and Level of Service 

 

Segment Functional LOS E Horizon V/C Level of

Classification Capacity Year ADT Ratio Service

Beyer Blvd

Enright Dr to West Ave 4 Lane Modified Urban Collector 30,000 28,100 0.94 E

West Ave to Central Ave 4 Lane Urban Major 40,000 28,100 0.70 C

Central Ave to Caliente Ave 4 Lane Urban Major 40,000 28,100 0.70 C

Caliente Ave

Airway Rd to Central Ave 6 Ln Major (Striped as 5 Ln) 45,000 36,900 0.82 D

Central Ave to Spine Rd 4 Lane Modified Urban Collector 30,000 29,200 0.97 E

Spine Rd to Beyer Blvd 4 Lane Modified Urban Collector 30,000 29,200 0.97 E

Beyer Blvd to Street A 4 Lane Urban Collector 30,000 17,500 0.58 C

Street A to Street B 4 Lane Urban Collector 30,000 14,200 0.47 C

Street B to Street C 2 Collector + TWLTL 15,000 6,800 0.45 B

Street C to Street D 2 Lane Collector 8,000 3,000 0.38 B

Central Ave

West of 1st Ave 2 Lane Collector 8,000 6,000 0.75 D

East of Caliente Ave 2 Collector + TWLTL 15,000 7,200 0.48 C

West of Caliente Ave 2 Lane Collector 8,000 3,900 0.49 C

North of Beyer Blvd 2 Lane Collector 8,000 4,500 0.56 C

Beyer Blvd to Street A 2 Collector + TWLTL 15,000 7,700 0.51 C

Street A to Street B 2 Lane Collector 8,000 5,500 0.69 D

East Ave

Street A to Street B 2 Lane Collector 8,000 1,700 0.21 A

Street B to Street D 2 Lane Collector 8,000 4,700 0.59 C

Spine Rd

West Half 2 Collector + TWLTL 15,000 8,200 0.55 C

East Half 2 Lane Collector 8,000 3,200 0.40 B

Street A

West of West Ave 2 Lane Collector 8,000 5,800 0.73 D

West Ave to Central Ave 2 Collector + TWLTL 15,000 6,300 0.42 B

Central Ave to Caliente Ave 2 Collector + TWLTL 15,000 6,600 0.44 B

Street B

Street C to West Ave 2 Lane Collector 8,000 3,700 0.46 C

West Ave to Central Ave 2 Lane Collector 8,000 2,600 0.33 B

Central Ave to S. Caliente Ave 2 Lane Collector 8,000 3,800 0.48 C

S. Caliente Ave to East Ave 2 Collector + TWLTL 15,000 8,800 0.59 C

East of East Ave 2 Lane Collector 8,000 2,300 0.29 A

Street C

West Ave to S. Caliente Ave Sub-Collector (1) 4,000 (1) (2)

Street D

S. Caliente Ave to East Ave 2 Lane Collector 8,000 2,900 0.36 B

East of East Ave 2 Lane Collector 8,000 1,300 0.16 A

West Ave

Beyer Blvd to Street A 2 Collector + TWLTL 15,000 7,900 0.53 C

Street A to Street B 2 Lane Collector 8,000 4,100 0.51 C

1st Ave

Central Ave to Spine Rd 2 Lane Collector 8,000 4,100 0.51 C
TWLTL: Two Way Left Turn Lane. BOLD indicates unacceptable LOS, which is due to environmental constraints that requires a reduced 

classification with a lower minimum curve radius to avoid sensitive habitat. Underlined ADT obtained from San Ysidro Community Plan 

Update SANDAG model.  Remaining ADTs from internal distribution and assignments included in the Appendix. V/C: Volume to 

Capacity. (1) Sub-Collector LOS C threshold = 2,200 ADT.  (2) Under capacity.
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CONCLUSION 

 

The Southwest Village Specific Plan provides a comprehensive policy framework intended to 

guide future development in Southwest Village, consistent with the City of San Diego - Otay Mesa 

Community Plan and City of Villages Strategy.  The Specific Plan encompasses approximately 

490 acres, will allow up to 5,130 attached and detached residences, and will facilitate creation of 

a new village anchored by up to 175,000 square feet of commercial and retail uses in a mixed-use 

Village Core. The timing along with the final number of homes and commercial space is unknown 

at this time; therefore, each Vesting Tentative Map will be subject to a discretionary review for 

consistency with the Specific Plan Subsequent EIR and will be required to prepare as needed LMA 

and VMT analyses. 

 

The timing along with the final number of homes and commercial space is unknown at this time; 

therefore, each future Specific Plan Vesting Tentative Map will be subject to a discretionary 

review for consistency with the Specific Plan Subsequent EIR and will be required to prepare LMA 

and VMT analyses.   

 

Sincerely,  

LOS Engineering, Inc. 

 
 

Justin Rasas, P.E.(TE 2135), PTOE 

Principal and Officer of LOS Engineering, Inc. 

 

Job 1733 

Attachment A: Caliente Ave Downgrade Details 

Attachment B: Beyer Blvd Downgrade Details 

Attachment C: Excerpts from the San Ysidro Community Plan Update 

Attachment D: SANDAG Series 13 Select Zone Assignment for SWV 

Attachment E: Specific Plan Planning Area Phasing Details 

Attachment F: San Ysidro Community Plan Update SANDAG Output 

Attachment G: On‐Site Roadway Trip Assignment Details 

 

 

 

 



Attachment A 

Caliente Ave Downgrade Details 

  

Southwest Village SP Transportation Phasing Plan Attachments Page 1 of 91



 
Support materials for Caliente Ave downgrade from a 6 Lane Major to a 4 Lane 
Urban Collector between Central Ave and Beyer Blvd. 
 
This segment of Caliente Ave can only be designed to a 4 Lane Urban Collector (with a 
minimum curve radius of 470 ft with 2% superelevation and design speed of 35 MPH) to 
avoid sensitive habitat and to be able to align with the intersection of Caliente Ave/Central 
Ave.  Therefore, a downgrade is being proposed as part of the Southwest Village Specific 
Plan.  A graphic of the alignment is shown on the next page. 
 
A community buildout horizon year volume of 29,200 ADT for Caliente Ave between 
Central Ave and Beyer Blvd was obtained from the San Ysidro CPU EIR (SANDAG 
traffic model output included within the next few pages).   
 
As a 4 Lane Urban Collector, this segment is calculated to operate at LOS E shown in 
Table 1.   
 
Table 1: Caliente Ave Downgrade LOS 

Segment 
Classification &  
LOS E Capacity

Horizon 
Year ADT

V/C Ratio & 
LOS 

CPU EIR 
Overrides

Caliente Ave  
(Central Ave to Beyer Blvd) 

4 Lane Urban Collector 
30,000 ADT

29,200 
0.97 

LOS E 
Yes 

 
The Otay Mesa CPU EIR identifies this segment as significant and unmitigated under 
community buildout Horizon Year conditions.  This impact is considered significant, 
unavoidable, and consistent with the OM CPU EIR.  Historical correspondence and excerpts 
from the OMCPU EIR are included on the next few pages. 
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Southwest Village SP Transportation Phasing Plan Attachments Page 3 of 91



Southwest Village SP Transportation Phasing Plan Attachments Page 4 of 91



Southwest Village SP Transportation Phasing Plan Attachments Page 5 of 91



Southwest Village SP Transportation Phasing Plan Attachments Page 6 of 91



MEMORANDUM    

DATE  September 3, 2020 

TO  George Ghossain, City of San Diego, Transportation Department  

FROM  Brooke Peterson, Rick Engineering, Southwest Village Project Manager 

SUBJECT  Beyer Boulevard and Caliente Avenue Alignment Rationale for Southwest Village  

PROJECT NUMBER  PTS  614791 

 
This memorandum is intended to document the rationale for the Beyer Boulevard and Caliente Avenue alignments 
and  act  as  a  baseline  in  which  to  reference  in  future  coordination  related  to  the  transportation  network  of  the 
Southwest  Village.  Considering  the  complexity  and magnitude  of  the  Southwest  Village  project,  we  believe  it  is 
worthwhile to summarize in written‐form the methodologies and conclusions that have led to the currently proposed 
Beyer Blvd and Caliente Ave.  

I. Background 

The alignments of Beyer Boulevard and Caliente Avenue in the Southwest Village Specific Plan Area (SPA) were first 
outlined in the Otay Mesa Community Plan Update (OMCPU). These roadways are key to the SPA as they are intended 
to be the two main points of direct access to the SPA from the surrounding communities to the north and west.  The 
preparation of the Southwest Village Specific Plan prompted the need to engineer and finalize the alignments of Beyer 
Blvd and Caliente Ave.  In doing so, Beyer Blvd and Caliente Ave have been designed and engineered to minimize and 
address various development constraints which has led to its current design.  

The development constraints for Beyer Blvd include: 

 Environmental and topographic challenges within 
Moody Canyon;  

 Cut and fill quantity limitations; 

 The  Furby  Preserve  100%  Conserved  parcel  that 
bisects the Beyer Blvd alignment;  

 County Multiple Habitat Conservation Plan (MHPA) 
designation; 

 90‐foot Right‐of‐Way for Beyer Blvd West; 

 The OMCPU designation of a 4‐Lane Major Arterial. 

The development constraints for Caliente Avenue include:  

 The  City‐owned  Vernal  Pool  Habitat  Conservation 
Plan (VPHCP) 100% Conserved parcel to the east of 
Caliente Ave; 

 The City’s request to make the SPA a grid‐system;  

 Turning  and  speed  limit minimums  for  the  curved 
alignment of Caliente Ave; 

 The OMCPU designation of a 6‐Lane Major Arterial. 

 

 

II. Methodology 

The OMCPU designated Beyer Blvd as a 4‐Lane Major Arterial and Caliente Ave as a 6‐Lane Major Arterial based on 
anticipated average daily trips (ADT), which was based on anticipated population within the SPA. With the preparation 
of the Southwest Village Specific Plan, development constraints and land use designations have lowered the number 
of  anticipated  residential  units,  thus  lowering  future  ADT,  compared  to  the  OMCPU  estimates.  LOS  Engineering 
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conducted modeling  and analysis  on  the ADT  caused by  construction and buildout of  the Southwest Village,  and 
concluded that future conditions would result in 7,393 less average daily trips (ADT) than what was assumed in the 
OMCP. A meeting on March 11, 2020 was held with representatives from City Transportation, Mobility, and Long‐
Range Planning Departments to discuss and decide on a preferred method of classifying Beyer Blvd and Caliente Ave. 
The following conclusions were presented to the City on March 11, 2020 which support the preferred classifications 
of Beyer Blvd as a 4‐Lane Urban Major Street and Caliente Ave as a 4‐Lane Urban Collector: 

 The Otay Mesa Community Plan (OMCP) has industrial land uses with an overall mix of 11% residential and 
89% industrial/other.  Most of the industrial uses are located in the center and eastern side of the community 
while residential is mostly in the west with some in the center of the community. The Otay Mesa Southwest 
Village is unique without industrial uses and in the far Southwest corner of the Community Plan. 

 Truck routes/restriction do not appear to exist for Beyer Blvd and Caliente Ave. There are no industrial uses 
in the Southwest Village, thus there would be no reason for Otay Mesa commercial trips to use Beyer Blvd 
and Caliente Ave other than for local deliveries. Without the demand or cut‐through needs for commercial 
traffic,  Beyer  Blvd  and Caliente Ave would  predominately  be  for  Southwest Village  retail  and  residential 
traffic, supporting a lower volume than shown in the OMCP.  

 Since  the  OMCP,  there  have  been  multiple  different  projects,  Central  Village  SPA,  and  the  proposed 
Southwest Village,  that have  in  combination  reduced  the number of  residential  units by 2,519  from  the 
OMCP.    Similarly,  the more  recent  San  Ysidro Community  Plan Update  (SYCPU)  had a  traffic model  that 
included the Southwest Village, which included an ADT of 29.2k for Caliente Ave between Central Ave and 
Beyer Blvd, compared to the 46k ADT used in the OMCPU. 
 

 Cut through traffic on Beyer Blvd and Caliente Ave would result in a more circuitous route and more traffic 
signals  than  using  SR‐905  and  I‐805.  Additionally,  the  cut  through  route  would  have  the  Caliente  Ave 
interchange at SR‐905, but no equivalent at the Beyer bridge over I‐805. Therefore, a cut‐through trip would 
end up in a San Ysidro neighborhood and not on I‐805. 

The preferred Caliente Ave alignment discussed at the March 11, 2020 meeting curves around the VPHCP parcel. The 
new curved alignment requires a speed reduction around the curve, affects the ability of Caliente Ave to be classified 
as a 4‐Lane Urban Major Street. Thus, further justifying the downgrade of Caliente Ave to a 4‐Lane Urban Collector. 

Beyer Blvd was designed in it’s current alignment in order to best replicate the alignment identified in the OMCPU, 
while minimizing adverse effects on resources in the area. The OMCPU envisioned Beyer Blvd to the secondary access 
road to the SPA, with Caliente Ave being the primary access road. To adequately alleviate vehicle trips on Caliente 
Ave, Beyer Blvd would need to be a straight shot from the San Ysidro community to the west. Therefore, Beyer Blvd 
was designed within the slope of Mood Canyon. Although the design of Beyer Blvd requires large quantities of grading 
and buttressing for the roadway, and bisects the Furby Preserve, the Applicant is working with wildlife agencies to 
find concurrence on the alignment of Beyer Blvd.   

III. Conclusions 

In the March 11, 2020 meeting, City staff concurred that a downgrade to Caliente Ave from 4‐Lane Major Arterial to 
a 4‐Lane Urban Collector is the preferred method to maintain the grid system south of Central Ave, avoid mobility 
implications, maintain  lot  lines  to  the greatest extent  feasible, and avoid  impacting  the VPHCP parcel adjacent  to 
Caliente Ave. Upon providing concurrence on downgrading Caliente Ave from a 6M to a 4‐Lane Urban Collector, the 
City requested the Applicant redesign Caliente Ave to have on‐street Class II bike facilities with a two‐foot buffer to 
facilitate  the downgrade and  speed  limit  reduction.  This  request has been accommodated.  In  addition, City  Long 
Range staff suggested a traffic circle as a traffic calming measure at the intersection of Central Ave and Caliente Ave. 
It was discussed  that  considering  the environmental documentation and VTM for a project north of  Specific Plan 
boundary, there would be design and analysis implications with incorporating a traffic circle at that location. Thus, a 
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traffic circle at the intersection of Central Ave and Caliente Ave was not carried through in the current designs. See 
the currently proposed alignment, cross‐sections, and elevations of Caliente Ave in Section IV Alignments, Elevations, 
and Cross‐Sections. 

After the City’s concurrence with the classification of Beyer Blvd as a 4‐Lane Urban Collector, the City requested Beyer 
Blvd to provide on‐street Class II bike facilities with a two‐foot buffer to facilitate the downgrade and align with the 
OMCPU. This request has been accommodated in the ROW by reducing the outside travel lane from 12 feet to 11 feet 
and the landscape strip in the parkway down to 6.5 feet. See the currently proposed alignment, cross‐sections, and 
elevations of Beyer Blvd in Section IV Currently Proposed Cross‐Sections. 
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FIGURE 5.12-3a
Horizon Year Plus CPU Condition Roadway Segment Volumes (West)

Map Source: Urban Systems Associates, Inc. 2012

Not to Scale

Southwest Village SP Transportation Phasing Plan Attachments Page 12 of 91



TABLE 5.12-5 
CPU HORIZON YEAR ROADWAY SEGMENT LEVEL OF SERVICE 

(continued) 
 

Street Segment 

Horizon Year  Horizon Year with CPU 

Sig? Class1 
LOS E  
ADT2 

Segment 
ADT V/C LOS 

New 
Class 

New 
V/C 

New 
LOS 

Palm Ave. I-805 to Dennery Rd. 7-PA 65,000 59,500 0.92 D - - - N 

Ocean View Hills 
Parkway 

Dennery Rd. to Del Sol Blvd.  
Del Sol Blvd. to Street “A” 
Street “A” to Otay Mesa Rd. 

4-M 
6-M 
6-M 

40,000 
50,000 
50,000 

22,000 
35,000 
23,500 

0.55 
0.70 
0.42 

C 
C 
B 

- 
- 
- 

- 
- 
- 

- 
- 
- 

N 
N 
N 

Caliente Avenue 

Otay Mesa Rd. to SR-905 
SR-905 to Airway Rd. 
Airway Rd. to Beyer Blvd. 
Beyer Blvd. to Siempre Viva Rd. 

6-M 
6-M 
4-M 
4-M 

50,000 
50,000 
40,000 
40,000 

38,000 
32,000 
46,000 
41,000 

0.76 
0.64 
1.15 
1.03 

C 
C 
F 
F 

6-PA 
6-PA 
6-M 

- 

0.63 
0.53 
0.92 

- 

C 
B 
E 
- 

N 
N 
Y 
Y 

Beyer Boulevard Alaquinas Dr. to Old Otay Mesa Rd. Old Otay 
Mesa Rd. to Caliente Ave. 3 

4-M 
4-M 

40,000 
40,000 

32,500 
31,000 

0.81 
0.78 

D 
D 

- 
- 

- 
- 

- 
- 

N 
N 

Heritage Road/ Otay 
Valley Road 

Main St. to Avenida de Las Vistas**  
Avenida De Las Vistas to Datsun St. 
Datsun St. to Otay Mesa Rd. 
Otay Mesa Rd. to SR-905 
SR-905 to Airway Rd. 

6-PA 
6-M 
6-M 
6-M 
6-M 

60,000 
50,000 
50,000 
50,000 
50,000 

83,000 
75,500 
48,000 
23,500 
35,000 

1.38 
1.51 
0.96 
0.47 
0.70 

F 
F 
E 
B 
C 

- 
6-PA 
6-PA 
6-PA 
6-PA 

- 
1.26 
0.80 
0.39 
0.58 

- 
F 
C 
A 
B 

Y 
Y 
N 
N 
N 

Cactus Road 
Otay Mesa Rd. to Airway Rd.  
Airway Rd. to Siempre Viva Rd. 
Siempre Viva Rd. to South End 

4-CL 
4-CL 
2-CL 

30,000 
30,000 
15,000 

40,500 
40,500 
11,000 

1.35 
1.35 
0.73 

F 
F 
D 

4-M 
4-M 
- 

1.01 
1.01 

- 

F 
F 
- 

Y 
Y 
N 

Britannia Boulevard 

Otay Mesa Rd. to SR-905 
SR-905 to Airway Rd. 
Airway Rd. to Siempre Viva Rd.  
Siempre Viva Rd. to South End 

4-M 
4-M 
4-M 
2-C 

40,000 
40,000 
40,000 
8,000 

17,500 
63,000 
44,500 
22,000 

0.44 
1.58 
1.11 
2.75 

B 
F 
F 
F 

6-PA 
6-PA 
6-M 
4-CL 

0.29 
1.05 
0.89 
0.73 

A 
F 
D 
D 

N 
Y 
N 
N 

La Media Road 

Birch Rd. to Lone Star Rd.**  
Lone Star Rd. to Aviator Rd.  
Aviator Rd. to Otay Mesa Rd.  
Otay Mesa Rd. to SR-905 
SR-905 to Airway Rd. 
Airway Rd. to Siempre Viva Rd. 

6-PA 
6-PA 
6-PA 
6-PA 
6-PA 
4-M 

60,000 
60,000 
60,000 
60,000 
60,000 
40,000 

N/A 
19,500 
22,500 
37,500 
64,000 
33,000 

N/A 
0.33 
0.38 
0.63 
1.06 
0.83 

N/A 
A 
A 
C 
F 
D 

N/A 
4-M 
4-M 

- 
- 

5-M 

N/A 
0.49 
0.56 

- 
- 

0.73 

N/A 
B 
C 
- 
- 
C 

N/A 
N 
N 
N 
Y 
N 

Harvest Road 
South of Otay Mesa Rd. 
Airway Rd. to Otay Center Dr. 
Otay Center Dr. to Siempre Viva Rd. 

4-M 
4-M 
4-M 

40,000 
40,000 
40,000 

8,500 
16,000 
10,000 

0.21 
0.40 
0.25 

A 
B 
A 

2-CL 
4-CL 
4-CL 

0.57 
0.53 
0.33 

C 
C 
A 

N 
N 
N 

Enrico Fermi Drive 
SR-11 to Airway Rd.* 
Airway Rd. to Siempre Viva Rd.  
Siempre Viva Rd. to Via de la Amistad 

4-M 
4-M 
4-M 

40,000 
40,000 
40,000 

15,500 
8,000 

10,500 

0.62 
0.20 
0.26 

B 
A 
A 

- 
4-CL 
4-CL 

- 
0.27 
0.35 

- 
A 
B 

N 
N 
N 
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However, due to the uncertainty associated with implementing freeway ramp 
improvements, and uncertainty related to implementation of TDM measures, the freeway 
ramp impacts associated with the CPU would remain significant and unavoidable 
unmitigated at the program-level. 

5.12.3.4  Significance After Mitigation 

a. Roadway Segments 

Implementation of roadway segment improvements proposed as part of the CPU (see 
Section 5.12.3.1(a) above) would resolve several traffic impacts that would occur under 
the Horizon Year. However, 24 significant impacts as shown in Table 5.12-5 would 
remain unavoidableunmitigated and would operate unacceptably in the Horizon Year 
plus CPU Condition as shown below.: 

1. Otay Mesa Road, Caliente Ave. to Corporate Center Dr.  
2. Otay Mesa Road, Heritage Rd. to Cactus Rd.  
3. Airway Road, Caliente Ave. to Heritage Rd.  
4. Airway Road, Heritage Rd. to Cactus Rd.  
5. Siempre Viva Road, Otay Center Dr. to SR-905 
6. Siempre Viva Road, SR-905 to Paseo de las Americas  
7. Caliente Avenue, Airway Rd. to Beyer Blvd. 
8. Caliente Avenue, Beyer Blvd. to Siempre Viva Rd.  
9. Heritage Road/Otay Valley Road, Main St. to Avenida de Las Vistas  
10. Heritage Road/Otay Valley Road, Avenida de las Vistas to Datsun St.  
11. Cactus Road, Otay Mesa Rd. to Airway Rd.  
12. Cactus Road, Airway Rd. to Siempre Viva Rd.  
13. Britannia Boulevard, SR-905 to Airway Rd.  
14. La Media Road, SR-905 to Airway Rd.  
15. Dennery Road, Black Coral Ln. to East End  
16. Avenida de las Vistas, Vista Santo Domingo to Dennery Rd.  
17. Del Sol Boulevard, Surf Crest Dr. to Riviera Pointe 
18. Del Sol Boulevard, Riviera Pointe to Dennery Rd. 
19. Old Otay Mesa Road, Crescent Bay Dr. to Beyer Blvd.  
20. Camino Maquiladora, Heritage Rd. to Pacific Rim Ct. 
21. Camino Maquiladora, Pacific Rim Ct. to Cactus Rd.  
22. Progressive Avenue, Corporate Center Dr. to Innovative Dr. 
23. Datsun Street,  Innovative Dr. to Heritage Rd. 
24. Exposition Way/Vista Santo Domingo, Avenida de las Vistas to Corporate 

Center Dr. 
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Attachment B 

Beyer Blvd Downgrade Details 
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Beyer Blvd Horizon Year Arterial Analysis (LOS Engineering, Inc.) 
 
Purpose: To find a solution to support a 2-lane cross section across environmentally sensitive 
lands regulated by a non-City of San Diego jurisdiction.  Horizon year arterial analysis from Old 
Otay Mesa Rd/E. Beyer Blvd to Caliente Ave as shown. 

 
 
The proposed Beyer Blvd alignment and section with 2 lanes is shown on the next page. 
 
The horizon year intersection volumes for Beyer/E. Beyer/Old Otay Mesa Rd were obtained 
from the San Ysidro CPU EIR.  This horizon year volumes set is higher over existing 
volumes by 310% AM and 411% PM.  Therefore, this intersection was expanded in Synchro 
beyond the available right-of-way to reach acceptable LOS with the horizon year volumes.   
 
The San Ysidro CPU EIR did not expand this intersection to accommodate the volumes and 
listed this intersection as failing with overrides. Following this Arterial Analysis is a 
Supplemental Analysis that provides the percentage of horizon year volumes that can be 
accommodated within the existing right-of-way and within the anticipated right-of-way that 
is typically required for the respective roadway approach classifications. 
 
Expanding the intersection at Beyer/E. Beyer/Old Otay Mesa Rd (west end) and the 
proposed lane configuration along the three signalized intersection in Southwest Village 
(east end) to match the proposed classification along with 5,130 homes for Southwest 
Village (max units), the arterial speeds and the intersections at both ends of this arterial 
analysis are at acceptable LOS as shown below. 
 
Horizon Year Beyer Blvd Arterial Analysis LOS and Speeds 

Beyer Blvd  
35 MPH 

2 Lanes (≈3,700 ft Enright Dr to West Ave) 
Overall Segment ≈6,750 ft 

AM EB LOS A 31.1 MPH (Enright Dr to West Ave) & Overall Segment = LOS D
AM WB LOS C 22.1 MPH (West Ave to Enright Dr) & Overall Segment = LOS C
PM EB LOS B 27.5 MPH (Enright Dr to West Ave) & Overall Segment = LOS D
PM WB LOS B 27.7 MPH (West Ave to Enright Dr) & Overall Segment = LOS C
West end Old Otay signal LOS D/D (AM/PM)            East end Caliente signal LOS B/B (AM/PM)

Design speed of 35 MPH from Street Design Manual for a Four Lane Urban Collector 
 
Attachments 
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AM Horizon Year Beyer 2 Lanes (Enright Dr to West Ave)
Arterial Level of Service

LOS Engineering, Inc.

Arterial Level of Service: EB Beyer Blvd

Arterial Flow Running Signal Travel Dist Arterial Arterial
Cross Street Class Speed Time Delay Time (s) (mi) Speed LOS
E Beyer Blvd III 35 14.6 91.7 106.3 0.11 3.7 F
West Ave III 35 106.1 13.2 119.3 1.03 31.1 A
Central Ave III 35 17.0 26.0 43.0 0.13 11.1 E
Caliente Ave III 35 15.4 18.4 33.8 0.11 12.1 E
Total III 153.1 149.3 302.4 1.39 16.5 D

Arterial Level of Service: WB Beyer Blvd

Arterial Flow Running Signal Travel Dist Arterial Arterial
Cross Street Class Speed Time Delay Time (s) (mi) Speed LOS
Central Ave III 35 15.4 21.7 37.1 0.11 11.1 E
West Ave III 35 17.0 10.7 27.7 0.13 17.3 D
Otay Mesa Rd III 35 106.1 61.9 168.0 1.03 22.1 C
Total III 138.5 94.3 232.8 1.28 19.8 C
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PM Horizon Year Beyer 2 Lanes (Enright Dr to West Ave)
Arterial Level of Service

LOS Engineering, Inc.

Arterial Level of Service: EB Beyer Blvd

Arterial Flow Running Signal Travel Dist Arterial Arterial
Cross Street Class Speed Time Delay Time (s) (mi) Speed LOS
E Beyer Blvd III 35 14.6 73.9 88.5 0.11 4.4 F
West Ave III 35 106.1 28.9 135.0 1.03 27.5 B
Central Ave III 35 17.0 69.9 86.9 0.13 5.5 F
Caliente Ave III 35 15.4 24.1 39.5 0.11 10.4 E
Total III 153.1 196.8 349.9 1.39 14.3 D

Arterial Level of Service: WB Beyer Blvd

Arterial Flow Running Signal Travel Dist Arterial Arterial
Cross Street Class Speed Time Delay Time (s) (mi) Speed LOS
Central Ave III 35 15.4 26.3 41.7 0.11 9.8 F
West Ave III 35 17.0 5.7 22.7 0.13 21.1 C
Otay Mesa Rd III 35 106.1 28.0 134.1 1.03 27.7 B
Total III 138.5 60.0 198.5 1.28 23.2 C

Southwest Village SP Transportation Phasing Plan Attachments Page 19 of 91



AM Horizon Year
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 564 802 340 866 920 218 466 372 808 133 265 508
Future Volume (veh/h) 564 802 340 866 920 218 466 372 808 133 265 508
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.92 1.00 0.96 1.00 0.88 1.00 0.96
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 613 872 370 941 1000 237 507 404 878 145 288 280
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 688 952 1167 893 1174 665 595 745 1234 181 502 934
Arrive On Green 0.20 0.27 0.27 0.26 0.33 0.33 0.17 0.21 0.21 0.10 0.14 0.14
Sat Flow, veh/h 3456 3554 2562 3456 3554 1525 3456 3554 2446 1781 3554 2678
Grp Volume(v), veh/h 613 872 370 941 1000 237 507 404 878 145 288 280
Grp Sat Flow(s),veh/h/ln 1728 1777 1281 1728 1777 1525 1728 1777 1223 1781 1777 1339
Q Serve(g_s), s 21.5 29.6 11.7 32.1 32.6 13.0 17.7 12.6 26.0 9.9 9.4 9.6
Cycle Q Clear(g_c), s 21.5 29.6 11.7 32.1 32.6 13.0 17.7 12.6 26.0 9.9 9.4 9.6
Prop In Lane 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 688 952 1167 893 1174 665 595 745 1234 181 502 934
V/C Ratio(X) 0.89 0.92 0.32 1.05 0.85 0.36 0.85 0.54 0.71 0.80 0.57 0.30
Avail Cap(c_a), veh/h 826 952 1167 893 1174 665 718 745 1234 483 970 1286
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 48.4 44.1 22.8 46.1 38.7 23.7 49.9 43.8 27.3 54.6 49.8 30.2
Incr Delay (d2), s/veh 10.5 14.8 0.7 45.3 6.1 0.3 9.7 1.2 2.3 13.1 1.8 0.3
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 10.0 14.5 3.5 19.2 14.9 4.6 8.2 5.5 10.4 5.0 4.2 3.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 58.9 58.9 23.5 91.4 44.9 24.1 59.6 45.0 29.5 67.7 51.6 30.5
LnGrp LOS E E C F D C E D C E D C
Approach Vol, veh/h 1855 2178 1789 713
Approach Delay, s/veh 51.8 62.7 41.5 46.6
Approach LOS D E D D

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 37.0 38.2 26.3 22.8 29.2 46.0 17.8 31.2
Change Period (Y+Rc), s 4.9 4.9 4.9 5.2 4.5 4.9 5.2 * 5.2
Max Green Setting (Gmax), s 32.1 33.3 25.8 33.9 29.7 36.1 33.7 * 26
Max Q Clear Time (g_c+I1), s 34.1 31.6 19.7 11.6 23.5 34.6 11.9 28.0
Green Ext Time (p_c), s 0.0 1.1 1.7 4.8 1.3 1.1 0.7 0.0

Intersection Summary
HCM 6th Ctrl Delay 52.1
HCM 6th LOS D
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AM Horizon Year
2: West Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Volume (veh/h) 275 136 54 773 326 163
Future Volume (veh/h) 275 136 54 773 326 163
Initial Q (Qb), veh 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 299 148 59 840 354 177
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2
Cap, veh/h 584 282 90 1559 512 456
Arrive On Green 0.25 0.25 0.05 0.44 0.29 0.29
Sat Flow, veh/h 2417 1122 1781 3647 1781 1585
Grp Volume(v), veh/h 227 220 59 840 354 177
Grp Sat Flow(s),veh/h/ln 1777 1668 1781 1777 1781 1585
Q Serve(g_s), s 3.6 3.7 1.1 5.7 5.8 2.9
Cycle Q Clear(g_c), s 3.6 3.7 1.1 5.7 5.8 2.9
Prop In Lane 0.67 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 446 419 90 1559 512 456
V/C Ratio(X) 0.51 0.52 0.65 0.54 0.69 0.39
Avail Cap(c_a), veh/h 1378 1294 569 4378 2194 1953
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 10.6 10.6 15.3 6.8 10.4 9.4
Incr Delay (d2), s/veh 0.9 1.0 7.7 0.3 1.7 0.5
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 1.1 1.1 0.5 1.2 1.5 0.7
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 11.5 11.6 23.1 7.1 12.1 9.9
LnGrp LOS B B C A B A
Approach Vol, veh/h 447 899 531
Approach Delay, s/veh 11.5 8.1 11.4
Approach LOS B A B

Timer - Assigned Phs 2 3 4 8
Phs Duration (G+Y+Rc), s 13.9 6.2 12.8 18.9
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 40.5 10.5 25.5 40.5
Max Q Clear Time (g_c+I1), s 7.8 3.1 5.7 7.7
Green Ext Time (p_c), s 1.6 0.1 2.5 6.6

Intersection Summary
HCM 6th Ctrl Delay 9.9
HCM 6th LOS A
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AM Horizon Year
3: Central Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 39 284 83 126 476 5 196 33 236 5 27 155
Future Volume (veh/h) 39 284 83 126 476 5 196 33 236 5 27 155
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 42 309 90 137 517 5 213 36 257 5 29 168
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 64 499 143 155 845 8 294 50 353 155 41 238
Arrive On Green 0.04 0.18 0.18 0.09 0.23 0.23 0.16 0.25 0.25 0.09 0.17 0.17
Sat Flow, veh/h 1781 2726 781 1781 3606 35 1781 198 1417 1781 239 1383
Grp Volume(v), veh/h 42 200 199 137 255 267 213 0 293 5 0 197
Grp Sat Flow(s),veh/h/ln 1781 1777 1730 1781 1777 1864 1781 0 1615 1781 0 1621
Q Serve(g_s), s 1.1 4.7 4.9 3.5 5.9 5.9 5.2 0.0 7.6 0.1 0.0 5.2
Cycle Q Clear(g_c), s 1.1 4.7 4.9 3.5 5.9 5.9 5.2 0.0 7.6 0.1 0.0 5.2
Prop In Lane 1.00 0.45 1.00 0.02 1.00 0.88 1.00 0.85
Lane Grp Cap(c), veh/h 64 325 317 155 416 437 294 0 403 155 0 279
V/C Ratio(X) 0.65 0.61 0.63 0.88 0.61 0.61 0.72 0.00 0.73 0.03 0.00 0.71
Avail Cap(c_a), veh/h 155 620 604 155 620 651 622 0 564 622 0 566
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 1.00 1.00 0.00 1.00
Uniform Delay (d), s/veh 21.8 17.2 17.3 20.7 15.7 15.7 18.1 0.0 15.8 19.1 0.0 17.9
Incr Delay (d2), s/veh 10.6 1.9 2.1 40.0 1.5 1.4 3.4 0.0 2.9 0.1 0.0 3.3
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 0.6 1.8 1.8 3.0 2.1 2.2 2.0 0.0 2.5 0.0 0.0 1.8
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 32.4 19.1 19.3 60.6 17.1 17.1 21.5 0.0 18.6 19.2 0.0 21.2
LnGrp LOS C B B E B B C A B B A C
Approach Vol, veh/h 441 659 506 202
Approach Delay, s/veh 20.5 26.2 19.9 21.1
Approach LOS C C B C

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 8.5 15.9 8.5 12.9 12.1 12.4 6.2 15.2
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 16.0 16.0 4.0 16.0 16.0 16.0 4.0 16.0
Max Q Clear Time (g_c+I1), s 2.1 9.6 5.5 6.9 7.2 7.2 3.1 7.9
Green Ext Time (p_c), s 0.0 0.8 0.0 1.5 0.4 0.6 0.0 1.9

Intersection Summary
HCM 6th Ctrl Delay 22.4
HCM 6th LOS C
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AM Horizon Year
4: Caliente Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Volume (veh/h) 408 112 261 792 367 340
Future Volume (veh/h) 408 112 261 792 367 340
Initial Q (Qb), veh 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 443 122 284 861 399 370
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2
Cap, veh/h 762 349 495 1896 949 745
Arrive On Green 0.22 0.22 0.14 0.53 0.27 0.27
Sat Flow, veh/h 3456 1585 3456 3647 3647 2790
Grp Volume(v), veh/h 443 122 284 861 399 370
Grp Sat Flow(s),veh/h/ln 1728 1585 1728 1777 1777 1395
Q Serve(g_s), s 4.2 2.4 2.8 5.5 3.4 4.1
Cycle Q Clear(g_c), s 4.2 2.4 2.8 5.5 3.4 4.1
Prop In Lane 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 762 349 495 1896 949 745
V/C Ratio(X) 0.58 0.35 0.57 0.45 0.42 0.50
Avail Cap(c_a), veh/h 2315 1062 1654 4518 2381 1869
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 12.7 12.0 14.6 5.3 11.1 11.3
Incr Delay (d2), s/veh 0.7 0.6 1.1 0.2 0.3 0.5
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 1.3 2.3 0.9 0.7 0.9 0.9
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 13.5 12.6 15.7 5.4 11.4 11.8
LnGrp LOS B B B A B B
Approach Vol, veh/h 565 1145 769
Approach Delay, s/veh 13.3 8.0 11.6
Approach LOS B A B

Timer - Assigned Phs 2 4 5 6
Phs Duration (G+Y+Rc), s 24.0 12.6 9.7 14.3
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 46.5 24.5 17.5 24.5
Max Q Clear Time (g_c+I1), s 7.5 6.2 4.8 6.1
Green Ext Time (p_c), s 6.4 1.9 0.7 3.7

Intersection Summary
HCM 6th Ctrl Delay 10.3
HCM 6th LOS B
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PM Horizon Year
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 79 582 212 1030 657 78 130 121 591 222 130 116
Future Volume (veh/h) 79 582 212 1030 657 78 130 121 591 222 130 116
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.90 1.00 0.97 1.00 0.86 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 86 633 230 1120 714 85 141 132 642 241 141 -146
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 133 719 668 1157 1781 1013 200 621 1351 272 965 865
Arrive On Green 0.04 0.20 0.20 0.33 0.50 0.50 0.06 0.17 0.17 0.15 0.27 0.00
Sat Flow, veh/h 3456 3554 2507 3456 3554 1539 3456 3554 2389 1781 3554 2790
Grp Volume(v), veh/h 86 633 230 1120 714 85 141 132 642 241 141 -146
Grp Sat Flow(s),veh/h/ln 1728 1777 1253 1728 1777 1539 1728 1777 1194 1781 1777 1395
Q Serve(g_s), s 3.7 25.7 11.1 47.5 18.7 3.0 6.0 4.7 26.0 19.7 4.5 0.0
Cycle Q Clear(g_c), s 3.7 25.7 11.1 47.5 18.7 3.0 6.0 4.7 26.0 19.7 4.5 0.0
Prop In Lane 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 133 719 668 1157 1781 1013 200 621 1351 272 965 865
V/C Ratio(X) 0.65 0.88 0.34 0.97 0.40 0.08 0.71 0.21 0.48 0.89 0.15 -0.17
Avail Cap(c_a), veh/h 708 719 668 1163 1781 1013 536 621 1351 406 965 865
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00
Uniform Delay (d), s/veh 70.6 57.6 44.9 48.7 23.2 9.4 68.9 52.7 24.5 61.8 41.1 0.0
Incr Delay (d2), s/veh 5.2 14.6 1.4 19.1 0.1 0.0 7.6 0.3 0.4 18.5 0.1 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 1.7 12.8 3.6 22.9 7.7 1.0 2.8 2.1 7.4 10.2 2.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 75.8 72.2 46.3 67.9 23.3 9.5 76.5 52.9 24.9 80.2 41.2 0.0
LnGrp LOS E E D E C A E D C F D A
Approach Vol, veh/h 949 1919 915 236
Approach Delay, s/veh 66.2 48.7 36.9 106.6
Approach LOS E D D F

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 54.7 35.0 13.5 45.6 10.2 79.5 27.9 31.2
Change Period (Y+Rc), s 4.9 4.9 4.9 5.2 4.5 4.9 5.2 * 5.2
Max Green Setting (Gmax), s 50.1 30.1 23.1 36.8 30.5 50.1 33.9 * 26
Max Q Clear Time (g_c+I1), s 49.5 27.7 8.0 6.5 5.7 20.7 21.7 28.0
Green Ext Time (p_c), s 0.3 1.1 0.6 1.3 0.2 4.9 1.0 0.0

Intersection Summary
HCM 6th Ctrl Delay 53.6
HCM 6th LOS D
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PM Horizon Year
2: West Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Volume (veh/h) 912 439 187 491 273 149
Future Volume (veh/h) 912 439 187 491 273 149
Initial Q (Qb), veh 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 991 477 203 534 297 162
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2
Cap, veh/h 1116 526 245 2402 354 315
Arrive On Green 0.48 0.48 0.14 0.68 0.20 0.20
Sat Flow, veh/h 2437 1105 1781 3647 1781 1585
Grp Volume(v), veh/h 746 722 203 534 297 162
Grp Sat Flow(s),veh/h/ln 1777 1672 1781 1777 1781 1585
Q Serve(g_s), s 27.3 28.7 8.0 4.1 11.5 6.6
Cycle Q Clear(g_c), s 27.3 28.7 8.0 4.1 11.5 6.6
Prop In Lane 0.66 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 846 796 245 2402 354 315
V/C Ratio(X) 0.88 0.91 0.83 0.22 0.84 0.51
Avail Cap(c_a), veh/h 876 824 285 2542 483 429
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 17.0 17.4 30.2 4.4 27.7 25.7
Incr Delay (d2), s/veh 10.2 13.5 16.2 0.0 9.3 1.3
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 11.9 12.4 4.3 1.1 5.3 2.4
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 27.3 30.8 46.4 4.5 37.0 27.0
LnGrp LOS C C D A D C
Approach Vol, veh/h 1468 737 459
Approach Delay, s/veh 29.0 16.0 33.5
Approach LOS C B C

Timer - Assigned Phs 2 3 4 8
Phs Duration (G+Y+Rc), s 18.8 14.4 38.8 53.2
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 19.5 11.5 35.5 51.5
Max Q Clear Time (g_c+I1), s 13.5 10.0 30.7 6.1
Green Ext Time (p_c), s 0.8 0.1 3.6 3.9

Intersection Summary
HCM 6th Ctrl Delay 26.2
HCM 6th LOS C
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PM Horizon Year
3: Central Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 166 614 252 343 452 5 154 30 245 5 94 72
Future Volume (veh/h) 166 614 252 343 452 5 154 30 245 5 94 72
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 180 667 274 373 491 5 167 33 266 5 102 78
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 223 662 272 410 1350 14 214 38 303 94 141 108
Arrive On Green 0.13 0.27 0.27 0.23 0.37 0.37 0.12 0.21 0.21 0.05 0.14 0.14
Sat Flow, veh/h 1781 2457 1009 1781 3604 37 1781 178 1434 1781 983 752
Grp Volume(v), veh/h 180 482 459 373 242 254 167 0 299 5 0 180
Grp Sat Flow(s),veh/h/ln 1781 1777 1689 1781 1777 1864 1781 0 1612 1781 0 1735
Q Serve(g_s), s 7.5 20.5 20.5 15.5 7.5 7.5 6.9 0.0 13.7 0.2 0.0 7.5
Cycle Q Clear(g_c), s 7.5 20.5 20.5 15.5 7.5 7.5 6.9 0.0 13.7 0.2 0.0 7.5
Prop In Lane 1.00 0.60 1.00 0.02 1.00 0.89 1.00 0.43
Lane Grp Cap(c), veh/h 223 479 455 410 665 698 214 0 340 94 0 249
V/C Ratio(X) 0.81 1.01 1.01 0.91 0.36 0.36 0.78 0.00 0.88 0.05 0.00 0.72
Avail Cap(c_a), veh/h 391 479 455 410 665 698 375 0 382 375 0 411
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 1.00 1.00 0.00 1.00
Uniform Delay (d), s/veh 32.4 27.8 27.8 28.5 17.2 17.2 32.5 0.0 29.1 34.2 0.0 31.1
Incr Delay (d2), s/veh 6.8 42.9 44.0 23.9 0.3 0.3 6.1 0.0 18.9 0.2 0.0 4.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 3.5 13.8 13.2 8.9 2.9 3.0 3.1 0.0 6.6 0.1 0.0 3.2
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 39.1 70.7 71.8 52.4 17.6 17.5 38.5 0.0 47.9 34.5 0.0 35.1
LnGrp LOS D F F D B B D A D C A D
Approach Vol, veh/h 1121 869 466 185
Approach Delay, s/veh 66.0 32.5 44.6 35.1
Approach LOS E C D D

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 8.5 20.5 22.0 25.0 13.6 15.4 14.0 33.0
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 16.0 18.0 17.5 20.5 16.0 18.0 16.7 21.3
Max Q Clear Time (g_c+I1), s 2.2 15.7 17.5 22.5 8.9 9.5 9.5 9.5
Green Ext Time (p_c), s 0.0 0.4 0.0 0.0 0.2 0.5 0.3 2.2

Intersection Summary
HCM 6th Ctrl Delay 49.1
HCM 6th LOS D
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PM Horizon Year
4: Caliente Ave & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Volume (veh/h) 541 317 187 597 966 609
Future Volume (veh/h) 541 317 187 597 966 609
Initial Q (Qb), veh 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 1.00 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 588 345 203 649 1050 662
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2
Cap, veh/h 908 417 311 2030 1416 1112
Arrive On Green 0.26 0.26 0.09 0.57 0.40 0.40
Sat Flow, veh/h 3456 1585 3456 3647 3647 2790
Grp Volume(v), veh/h 588 345 203 649 1050 662
Grp Sat Flow(s),veh/h/ln 1728 1585 1728 1777 1777 1395
Q Serve(g_s), s 8.2 11.1 3.1 5.2 13.7 10.2
Cycle Q Clear(g_c), s 8.2 11.1 3.1 5.2 13.7 10.2
Prop In Lane 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 908 417 311 2030 1416 1112
V/C Ratio(X) 0.65 0.83 0.65 0.32 0.74 0.60
Avail Cap(c_a), veh/h 1019 467 363 2291 1624 1275
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 17.8 18.9 23.9 6.1 13.9 12.9
Incr Delay (d2), s/veh 1.2 10.8 3.3 0.1 1.6 0.6
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 3.0 10.3 1.2 1.2 4.4 2.5
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 19.0 29.6 27.2 6.2 15.5 13.5
LnGrp LOS B C C A B B
Approach Vol, veh/h 933 852 1712
Approach Delay, s/veh 22.9 11.2 14.7
Approach LOS C B B

Timer - Assigned Phs 2 4 5 6
Phs Duration (G+Y+Rc), s 35.5 18.8 9.4 26.1
Change Period (Y+Rc), s 4.5 4.5 4.5 4.5
Max Green Setting (Gmax), s 35.0 16.0 5.7 24.8
Max Q Clear Time (g_c+I1), s 7.2 13.1 5.1 15.7
Green Ext Time (p_c), s 4.3 1.1 0.0 5.9

Intersection Summary
HCM 6th Ctrl Delay 16.1
HCM 6th LOS B
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Beyer Blvd 2 Lane Supplemental Analysis (LOS Engineering, Inc.) 
Beyer at E. Beyer Intersection Options for Horizon Year Operations 

 
This planning level analysis includes widening scenarios at intersection of Beyer Blvd at E. Beyer 
Blvd to determine what percent of San Ysidro CPU horizon year volumes can be supported.  LOS 
worksheets are included following the text. 
 
Base Condition: Beyer Blvd at E. Beyer Blvd with the following Right‐Of‐Way 

 
 

Existing Volumes (Thur, 2/10/2022) 

 
AM LOS C 28.6 sec of delay 
PM LOS C 20.1 sec of delay 
 

Horizon Year Volumes (San Ysidro CPU) 

 
AM LOS F 195.2 sec of delay after Mitigation 
PM LOS F 155.8 sec of delay after Mitigation 

SYCPU: Impact considered unavoidable. 
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Scenario 1: Within Existing Right‐Of‐Way 

Working within available ROW (blue lines represent existing ROW). 

 
AM LOS D (50.7 sec of delay) at 32% of SYCPU Horizon Year Volumes 
PM LOS D (52.5 sec of delay) at 33% of SYCPU Horizon Year Volumes 
 

AM (32% of horizon volume) 
 

 

PM (33% of horizon volume) 

 

Restrict 
Parking 

Bike lane

36 ft of 
pavement 

Bike lane 

Existing 
Right-Of-

Way 
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Scenario 2:  Widening within San Ysidro School District with lanes as shown 

Requires ROW from San Ysidro School District. 

 
 

AM LOS D (54.0 sec of delay) at 36% of SYCPU Horizon Year Volumes 
PM LOS D (52.7 sec of delay) at 63% of SYCPU Horizon Year Volumes 
 

AM (36% of horizon volumes) 

 

PM (63% of horizon volumes) 

 

Requires land 
acquisition from 

San Ysidro 
School District 

Existing 
Right-Of-
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Scenario 3: SYCPU EIR fails to support 100% of the Horizon Year Volumes 

From San Ysidro CPU (ROW requirement not defined in the CPU). 

 
 

AM LOS F (195.2 sec of delay) with SYCPU Horizon Year Volumes 
AM LOS Worksheet SYCPU (Kimley‐Horn) 

 
 
PM LOS F (155.8 sec of delay) with SYCPU Horizon Year Volumes 
PM LOS Worksheet from SYCPU (Kimley‐Horn) 
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Scenario 4: Lane requirements to support 100% of the Horizon Year Volumes 

Requires ROW from all corners 

 
 

AM LOS D (54.8 sec of delay) at 100% of SYCPU Horizon Year Volumes 
PM LOS D (54.9 sec of delay) at 100% of SYCPU Horizon Year Volumes 
 

AM (100% of horizon volumes) 

 
 

PM (100% of horizon volumes) 

 
 

Existing 
Right-Of-

Way 
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CONCLUSION 
 
Scenario 1 shows how much of the Horizon Year volumes can be supported within the existing 
right‐of‐way, which is 32% in the AM and 33% in the PM. 
 
Scenario 2 covers widening within San Ysidro School District that results in supporting Horizon 
Year volumes at 36% in the AM and 63% in the PM. 
 
Scenario 3 shows how the SYCPU EIR fails to support 100% of the Horizon Year Volumes. 
 
Scenario 4 covers what is required to support 100% of the San Ysidro CPU horizon year volumes 
at the intersection of Beyer Blvd/E. Beyer Blvd.  This scenario requires expanding the 
intersection well beyond available ROW to incorporate multiple approach lanes that are 
excessive for the roadway classifications. 
 
The findings for each option are summarized below. 
 

Summary Table 

Scenario 
% Capacity 
of Horizon 

Year Volume 
Notes 

1 
AM 32% 
PM 33% 

Within existing ROW 
Adding E-W protected lefts

2 
AM 36% 
PM 63% 

Required ROW from San Ysidro School District 
Completes west leg of Beyer Blvd by adding left, thought, and 
through-right lanes.

3 
AM ≈100% 
PM ≈100% 

From San Ysidro CPU with undefined ROW needs. 
Continues to have LOS F AM & PM

4 
AM 100% 
PM 100% 

Requires ROW from each corner. 
Approach lanes exceed what is typically required for the 
respective approach classifications.
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Scenario 1 LOS Worksheets 
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AM at 32% of SYCPU Horizon Year Volume
10: E Beyer Blvd/Old Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 490 91 163 97 106 27 130 251 84 13 180 369
Future Volume (veh/h) 490 91 163 97 106 27 130 251 84 13 180 369
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.92 1.00 0.96 1.00 0.93 1.00 0.96
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856
Adj Flow Rate, veh/h 669 0 196 121 132 34 186 359 120 15 202 415
Peak Hour Factor 0.83 0.83 0.83 0.80 0.80 0.80 0.70 0.70 0.70 0.89 0.89 0.89
Percent Heavy Veh, % 3 3 3 3 3 3 3 3 3 3 3 3
Cap, veh/h 898 0 368 146 159 41 164 545 182 40 222 439
Arrive On Green 0.25 0.00 0.25 0.20 0.20 0.20 0.42 0.42 0.42 0.42 0.42 0.42
Sat Flow, veh/h 3534 0 1448 746 814 210 800 1304 436 17 532 1050
Grp Volume(v), veh/h 669 0 196 287 0 0 186 0 479 632 0 0
Grp Sat Flow(s),veh/h/ln 1767 0 1448 1769 0 0 800 0 1740 1599 0 0
Q Serve(g_s), s 19.3 0.0 12.9 17.2 0.0 0.0 4.2 0.0 24.5 16.8 0.0 0.0
Cycle Q Clear(g_c), s 19.3 0.0 12.9 17.2 0.0 0.0 46.2 0.0 24.5 42.0 0.0 0.0
Prop In Lane 1.00 1.00 0.42 0.12 1.00 0.25 0.02 0.66
Lane Grp Cap(c), veh/h 898 0 368 346 0 0 164 0 727 701 0 0
V/C Ratio(X) 0.75 0.00 0.53 0.83 0.00 0.00 1.14 0.00 0.66 0.90 0.00 0.00
Avail Cap(c_a), veh/h 898 0 368 416 0 0 164 0 727 707 0 0
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 0.00 1.00 1.00 0.00 0.00 1.00 0.00 1.00 1.00 0.00 0.00
Uniform Delay (d), s/veh 38.0 0.0 35.6 42.7 0.0 0.0 44.4 0.0 25.9 30.9 0.0 0.0
Incr Delay (d2), s/veh 5.6 0.0 5.4 11.3 0.0 0.0 111.4 0.0 2.7 14.7 0.0 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 8.7 0.0 4.9 8.3 0.0 0.0 9.5 0.0 10.0 17.8 0.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 43.6 0.0 41.0 54.0 0.0 0.0 155.8 0.0 28.6 45.6 0.0 0.0
LnGrp LOS D A D D A A F A C D A A
Approach Vol, veh/h 865 287 665 632
Approach Delay, s/veh 43.0 54.0 64.2 45.6
Approach LOS D D E D

Timer - Assigned Phs 2 4 6 8
Phs Duration (G+Y+Rc), s 33.0 51.1 26.5 51.1
Change Period (Y+Rc), s 4.9 * 4.9 4.9 4.9
Max Green Setting (Gmax), s 28.1 * 47 26.0 46.2
Max Q Clear Time (g_c+I1), s 21.3 44.0 19.2 48.2
Green Ext Time (p_c), s 1.9 1.1 0.8 0.0

Intersection Summary
HCM 6th Ctrl Delay 50.7
HCM 6th LOS D
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PM at 33% of SYCPU Horizon Year Volume
10: E Beyer Blvd/Old Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 138 108 183 172 111 13 84 79 99 36 112 177
Future Volume (veh/h) 138 108 183 172 111 13 84 79 99 36 112 177
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.97 1.00 0.98 1.00 0.96 0.99 0.97
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856 1856
Adj Flow Rate, veh/h 131 137 195 242 156 18 100 94 118 54 167 264
Peak Hour Factor 0.94 0.94 0.94 0.71 0.71 0.71 0.84 0.84 0.84 0.67 0.67 0.67
Percent Heavy Veh, % 3 3 3 3 3 3 3 3 3 3 3 3
Cap, veh/h 519 545 448 270 174 20 180 210 264 75 157 226
Arrive On Green 0.29 0.29 0.29 0.26 0.26 0.26 0.29 0.29 0.29 0.29 0.29 0.29
Sat Flow, veh/h 1767 1856 1526 1040 670 77 949 730 917 110 548 786
Grp Volume(v), veh/h 131 137 195 416 0 0 100 0 212 485 0 0
Grp Sat Flow(s),veh/h/ln 1767 1856 1526 1787 0 0 949 0 1647 1444 0 0
Q Serve(g_s), s 5.2 5.2 9.5 20.7 0.0 0.0 0.0 0.0 9.7 16.8 0.0 0.0
Cycle Q Clear(g_c), s 5.2 5.2 9.5 20.7 0.0 0.0 25.7 0.0 9.7 26.5 0.0 0.0
Prop In Lane 1.00 1.00 0.58 0.04 1.00 0.56 0.11 0.54
Lane Grp Cap(c), veh/h 519 545 448 463 0 0 180 0 473 458 0 0
V/C Ratio(X) 0.25 0.25 0.43 0.90 0.00 0.00 0.55 0.00 0.45 1.06 0.00 0.00
Avail Cap(c_a), veh/h 519 545 448 525 0 0 180 0 473 458 0 0
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 0.00 0.00 1.00 0.00 1.00 1.00 0.00 0.00
Uniform Delay (d), s/veh 24.8 24.8 26.4 33.0 0.0 0.0 32.6 0.0 26.9 34.4 0.0 0.0
Incr Delay (d2), s/veh 1.2 1.1 3.1 16.7 0.0 0.0 5.3 0.0 1.1 58.2 0.0 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 2.2 2.3 3.6 10.5 0.0 0.0 2.3 0.0 3.7 17.3 0.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 26.0 25.9 29.4 49.7 0.0 0.0 37.9 0.0 28.0 92.6 0.0 0.0
LnGrp LOS C C C D A A D A C F A A
Approach Vol, veh/h 463 416 312 485
Approach Delay, s/veh 27.4 49.7 31.2 92.6
Approach LOS C D C F

Timer - Assigned Phs 2 4 6 8
Phs Duration (G+Y+Rc), s 32.0 31.4 28.8 31.4
Change Period (Y+Rc), s 4.9 * 4.9 4.9 4.9
Max Green Setting (Gmax), s 27.1 * 27 27.1 26.1
Max Q Clear Time (g_c+I1), s 11.5 28.5 22.7 27.7
Green Ext Time (p_c), s 1.4 0.0 0.9 0.0

Intersection Summary
HCM 6th Ctrl Delay 52.5
HCM 6th LOS D
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Scenario 2 LOS Worksheets 
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AM at 36% of SYCPU Horizon Year Volume
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 494 131 173 139 151 38 149 258 125 20 185 377
Future Volume (veh/h) 494 131 173 139 151 38 149 258 125 20 185 377
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.91 1.00 0.93 1.00 0.94 1.00 0.98
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 537 142 188 151 164 41 162 280 136 22 201 138
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 607 390 315 182 419 101 492 321 156 25 226 155
Arrive On Green 0.18 0.22 0.22 0.10 0.15 0.15 0.28 0.28 0.28 0.23 0.23 0.23
Sat Flow, veh/h 3456 1777 1435 1781 2795 672 1781 1162 565 105 964 662
Grp Volume(v), veh/h 537 142 188 151 102 103 162 0 416 361 0 0
Grp Sat Flow(s),veh/h/ln1728 1777 1435 1781 1777 1691 1781 0 1727 1731 0 0
Q Serve(g_s), s 18.0 8.1 14.0 9.9 6.1 6.6 8.6 0.0 27.3 24.0 0.0 0.0
Cycle Q Clear(g_c), s 18.0 8.1 14.0 9.9 6.1 6.6 8.6 0.0 27.3 24.0 0.0 0.0
Prop In Lane 1.00 1.00 1.00 0.40 1.00 0.33 0.06 0.38
Lane Grp Cap(c), veh/h607 390 315 182 266 254 492 0 477 405 0 0
V/C Ratio(X) 0.89 0.36 0.60 0.83 0.38 0.41 0.33 0.00 0.87 0.89 0.00 0.00
Avail Cap(c_a), veh/h 701 390 315 390 425 404 603 0 584 478 0 0
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 1.00 1.00 0.00 0.00
Uniform Delay (d), s/veh47.8 39.3 41.6 52.3 45.5 45.7 34.2 0.0 41.0 44.0 0.0 0.0
Incr Delay (d2), s/veh 11.8 2.6 8.1 8.8 0.9 1.0 0.7 0.0 13.4 18.2 0.0 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln8.7 3.8 5.6 4.8 2.8 2.8 3.7 0.0 12.9 12.0 0.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 59.6 41.9 49.7 61.0 46.4 46.7 34.9 0.0 54.4 62.2 0.0 0.0
LnGrp LOS E D D E D D C A D E A A
Approach Vol, veh/h 867 356 578 361
Approach Delay, s/veh 54.5 52.7 48.9 62.2
Approach LOS D D D E

Timer - Assigned Phs 1 2 4 5 6 8
Phs Duration (G+Y+Rc), s17.1 31.0 33.0 25.4 22.7 37.7
Change Period (Y+Rc), s4.9 4.9 5.2 4.5 4.9 4.9
Max Green Setting (Gmax), s26.0 26.1 32.8 24.1 28.4 40.2
Max Q Clear Time (g_c+I1), s11.9 16.0 26.0 20.0 8.6 29.3
Green Ext Time (p_c), s 0.3 1.4 1.7 0.8 1.0 3.5

Intersection Summary
HCM 6th Ctrl Delay 54.0
HCM 6th LOS D
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PM at 63% of SYCPU Horizon Year Volume
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 156 300 195 520 332 40 103 96 298 112 120 196
Future Volume (veh/h) 156 300 195 520 332 40 103 96 298 112 120 196
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.92 1.00 0.97 1.00 0.94 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 170 326 212 565 361 43 112 104 324 122 130 -59
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 239 547 344 592 1717 203 452 96 300 301 320 0
Arrive On Green 0.07 0.27 0.27 0.33 0.54 0.54 0.25 0.25 0.25 0.00 0.00 0.00
Sat Flow, veh/h 3456 2019 1268 1781 3190 377 1781 380 1183 1211 1290 -585
Grp Volume(v), veh/h 170 286 252 565 200 204 112 0 428 0 0 0
Grp Sat Flow(s),veh/h/ln1728 1777 1511 1781 1777 1790 1781 0 1563 0 0 0
Q Serve(g_s), s 5.0 14.4 15.0 31.9 6.0 6.1 5.2 0.0 26.1 0.0 0.0 0.0
Cycle Q Clear(g_c), s 5.0 14.4 15.0 31.9 6.0 6.1 5.2 0.0 26.1 0.0 0.0 0.0
Prop In Lane 1.00 0.84 1.00 0.21 1.00 0.76 0.63 -0.31
Lane Grp Cap(c), veh/h239 482 410 592 956 963 452 0 397 0 0 0
V/C Ratio(X) 0.71 0.59 0.62 0.95 0.21 0.21 0.25 0.00 1.08 0.00 0.00 0.00
Avail Cap(c_a), veh/h 410 482 410 608 956 963 452 0 397 0 0 0
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 1.00 0.00 0.00 0.00
Uniform Delay (d), s/veh46.9 32.6 32.8 33.6 12.4 12.4 30.6 0.0 38.4 0.0 0.0 0.0
Incr Delay (d2), s/veh 3.9 5.3 6.8 25.3 0.1 0.1 0.5 0.0 68.1 0.0 0.0 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln2.2 6.7 6.1 17.4 2.3 2.4 2.2 0.0 16.9 0.0 0.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 50.8 37.8 39.6 58.9 12.5 12.5 31.1 0.0 106.5 0.0 0.0 0.0
LnGrp LOS D D D E B B C A F A A A
Approach Vol, veh/h 708 969 540 0
Approach Delay, s/veh 41.6 39.6 90.8 0.0
Approach LOS D D F

Timer - Assigned Phs 1 2 4 5 6 8
Phs Duration (G+Y+Rc), s39.1 32.8 0.0 11.6 60.3 31.0
Change Period (Y+Rc), s4.9 4.9 5.2 4.5 4.9 4.9
Max Green Setting (Gmax), s35.1 27.9 36.0 12.2 51.2 26.1
Max Q Clear Time (g_c+I1), s33.9 17.0 0.0 7.0 8.1 28.1
Green Ext Time (p_c), s 0.3 2.4 0.0 0.2 2.4 0.0

Intersection Summary
HCM 6th Ctrl Delay 52.7
HCM 6th LOS D
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Scenario 3 LOS Worksheets 
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     From SYCPU.  Volumes below are slightly lower than EIR figure (AM Analysis) 
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From SYCPU.  Volumes below are slightly lower than EIR figure (PM Analysis) 
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Scenario 4 LOS Worksheets 
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AM Horizon Year
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 564 802 340 866 920 218 466 372 808 133 265 508
Future Volume (veh/h) 564 802 340 866 920 218 466 372 808 133 265 508
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.92 1.00 0.96 1.00 0.88 1.00 0.96
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 613 872 370 941 1000 237 507 404 878 145 288 280
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 688 952 1167 893 1174 665 595 745 1234 181 502 934
Arrive On Green 0.20 0.27 0.27 0.26 0.33 0.33 0.17 0.21 0.21 0.10 0.14 0.14
Sat Flow, veh/h 3456 3554 2562 3456 3554 1525 3456 3554 2446 1781 3554 2678
Grp Volume(v), veh/h 613 872 370 941 1000 237 507 404 878 145 288 280
Grp Sat Flow(s),veh/h/ln 1728 1777 1281 1728 1777 1525 1728 1777 1223 1781 1777 1339
Q Serve(g_s), s 21.5 29.6 11.7 32.1 32.6 13.0 17.7 12.6 26.0 9.9 9.4 9.6
Cycle Q Clear(g_c), s 21.5 29.6 11.7 32.1 32.6 13.0 17.7 12.6 26.0 9.9 9.4 9.6
Prop In Lane 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 688 952 1167 893 1174 665 595 745 1234 181 502 934
V/C Ratio(X) 0.89 0.92 0.32 1.05 0.85 0.36 0.85 0.54 0.71 0.80 0.57 0.30
Avail Cap(c_a), veh/h 826 952 1167 893 1174 665 718 745 1234 483 970 1286
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Uniform Delay (d), s/veh 48.4 44.1 22.8 46.1 38.7 23.7 49.9 43.8 27.3 54.6 49.8 30.2
Incr Delay (d2), s/veh 10.5 14.8 0.7 45.3 6.1 0.3 9.7 1.2 2.3 13.1 1.8 0.3
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 10.0 14.5 3.5 19.2 14.9 4.6 8.2 5.5 10.4 5.0 4.2 3.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 58.9 58.9 23.5 91.4 44.9 24.1 59.6 45.0 29.5 67.7 51.6 30.5
LnGrp LOS E E C F D C E D C E D C
Approach Vol, veh/h 1855 2178 1789 713
Approach Delay, s/veh 51.8 62.7 41.5 46.6
Approach LOS D E D D

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 37.0 38.2 26.3 22.8 29.2 46.0 17.8 31.2
Change Period (Y+Rc), s 4.9 4.9 4.9 5.2 4.5 4.9 5.2 * 5.2
Max Green Setting (Gmax), s 32.1 33.3 25.8 33.9 29.7 36.1 33.7 * 26
Max Q Clear Time (g_c+I1), s 34.1 31.6 19.7 11.6 23.5 34.6 11.9 28.0
Green Ext Time (p_c), s 0.0 1.1 1.7 4.8 1.3 1.1 0.7 0.0

Intersection Summary
HCM 6th Ctrl Delay 52.1
HCM 6th LOS D
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PM Horizon Year
1: E Beyer Blvd/Otay Mesa Rd & Beyer Blvd HCM 6th Signalized Intersection Summary

LOS Engineering, Inc.

Movement EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (veh/h) 79 582 212 1030 657 78 130 121 591 222 130 116
Future Volume (veh/h) 79 582 212 1030 657 78 130 121 591 222 130 116
Initial Q (Qb), veh 0 0 0 0 0 0 0 0 0 0 0 0
Ped-Bike Adj(A_pbT) 1.00 0.90 1.00 0.97 1.00 0.86 1.00 1.00
Parking Bus, Adj 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Work Zone On Approach No No No No
Adj Sat Flow, veh/h/ln 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870 1870
Adj Flow Rate, veh/h 86 633 230 1120 714 85 141 132 642 241 141 -146
Peak Hour Factor 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92 0.92
Percent Heavy Veh, % 2 2 2 2 2 2 2 2 2 2 2 2
Cap, veh/h 133 719 668 1157 1781 1013 200 621 1351 272 965 865
Arrive On Green 0.04 0.20 0.20 0.33 0.50 0.50 0.06 0.17 0.17 0.15 0.27 0.00
Sat Flow, veh/h 3456 3554 2507 3456 3554 1539 3456 3554 2389 1781 3554 2790
Grp Volume(v), veh/h 86 633 230 1120 714 85 141 132 642 241 141 -146
Grp Sat Flow(s),veh/h/ln 1728 1777 1253 1728 1777 1539 1728 1777 1194 1781 1777 1395
Q Serve(g_s), s 3.7 25.7 11.1 47.5 18.7 3.0 6.0 4.7 26.0 19.7 4.5 0.0
Cycle Q Clear(g_c), s 3.7 25.7 11.1 47.5 18.7 3.0 6.0 4.7 26.0 19.7 4.5 0.0
Prop In Lane 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Lane Grp Cap(c), veh/h 133 719 668 1157 1781 1013 200 621 1351 272 965 865
V/C Ratio(X) 0.65 0.88 0.34 0.97 0.40 0.08 0.71 0.21 0.48 0.89 0.15 -0.17
Avail Cap(c_a), veh/h 708 719 668 1163 1781 1013 536 621 1351 406 965 865
HCM Platoon Ratio 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00
Upstream Filter(I) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00
Uniform Delay (d), s/veh 70.6 57.6 44.9 48.7 23.2 9.4 68.9 52.7 24.5 61.8 41.1 0.0
Incr Delay (d2), s/veh 5.2 14.6 1.4 19.1 0.1 0.0 7.6 0.3 0.4 18.5 0.1 0.0
Initial Q Delay(d3),s/veh 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
%ile BackOfQ(50%),veh/ln 1.7 12.8 3.6 22.9 7.7 1.0 2.8 2.1 7.4 10.2 2.0 0.0
Unsig. Movement Delay, s/veh
LnGrp Delay(d),s/veh 75.8 72.2 46.3 67.9 23.3 9.5 76.5 52.9 24.9 80.2 41.2 0.0
LnGrp LOS E E D E C A E D C F D A
Approach Vol, veh/h 949 1919 915 236
Approach Delay, s/veh 66.2 48.7 36.9 106.6
Approach LOS E D D F

Timer - Assigned Phs 1 2 3 4 5 6 7 8
Phs Duration (G+Y+Rc), s 54.7 35.0 13.5 45.6 10.2 79.5 27.9 31.2
Change Period (Y+Rc), s 4.9 4.9 4.9 5.2 4.5 4.9 5.2 * 5.2
Max Green Setting (Gmax), s 50.1 30.1 23.1 36.8 30.5 50.1 33.9 * 26
Max Q Clear Time (g_c+I1), s 49.5 27.7 8.0 6.5 5.7 20.7 21.7 28.0
Green Ext Time (p_c), s 0.3 1.1 0.6 1.3 0.2 4.9 1.0 0.0

Intersection Summary
HCM 6th Ctrl Delay 53.6
HCM 6th LOS D

Beyer Blvd 2 Lane Supplemental Analysis Page 35 of 37
Southwest Village SP Transportation Phasing Plan Attachments Page 46 of 91



Attachment C 

Excerpts from the San Ysidro Community Plan Update 
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San Ysidro
COMMUNITY PLAN AND LOCAL COASTAL PROGRAM

LAND USE PLAN
Adopted: November, 2016. Amended: October, 2017
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Mobility ElementTHREE

3-24 San Ysidro Community Plan and Local Coastal Program Land Use Plan

Figure 3-15: Existing 2012 Functional Street Classification
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Mobility Element THREE

3-25San Ysidro Community Plan and Local Coastal Program Land Use Plan

Figure 3-16: Future Planned Street Classifications and Daily Traffic
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Attachment D 

SANDAG Series 13 Select Zone Assignment for SWV 
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SOUTHWEST VILLAGE SPECIFIC PLAN | DRAFT | APRIL 20265 184 

Table 7.2 – Phasing Summary 

PHASE / TARGET LAND USE 
ASSUMPTIONS 

ON-SITE IMPROVEMENTS OFF-SITE IMPROVEMENTS 

Phase 1 
Planning Areas 
 8, 9, 10, 11, 12, 13, 14 

 
 
1,315 Maximum Residential Units: 
 282 Multifamily Residential  

(20-44 du/ac) 
 490 Multifamily Residential  

(15-29 du/ac) 
 543 Single Family Residential  

(8-22 du/ac) 

Mobility Network. The following shall be constructed: 
 Beyer Boulevard West (from West Avenue to the western Specific Plan 

boundary) would be required toshall be constructed at the 700th 
dwelling unit prior to the 700th dwelling unitor earlier in Phase 1way. 

 Beyer Boulevard East (from Caliente Avenue to West Avenue, northern 
half of the street) 

 Central Avenue (from Caliente Avenue to Beyer BlvdBoulevard) 
 Street A (from western cul-de sac to West Avenue) 
 West Avenue (western half of the street from Beyer Blvd Boulevard to Street B 

and& full width south of Street B) 
 Beyer Boulevard Blvd / Central Avenue Intersection (interim conditions 

per Southwest Village Specific Plan Transportation Phasing Plan 
(Appendix FE)) 

 T-intersection at Caliente Avenue/Central Avenue 
 Secondary Emergency Vehicle Access Road (shall be constructed at the 

201st dwelling unit) 
Parks and Trails. The following shall be constructed: 
 Planning Area 8 Pocket Park: HH 
 Planning Area 9 Pocket Park: II 
 Planning Area 10 Pocket Parks: AA, BB, CC, and DD 
 Planning Area 10 Paseos 
 Planning Area 11 Pocket Parks: MM and OO 
 Planning Area 12 Pocket Parks: SS, XX 
 Planning Area 12 Paseos 
 Planning Area 13 Pocket Parks: PP, RR 
 Planning Area 13 Paseos 
 Planning Area 14 Pocket Parks: YY 
 Planning Area 14 Paseos 
 Multi-use Perimeter Trail and trail amenities (Specific Plan area entrance at 

Caliente Avenue to the eastern boundary of Planning Area 14) 
 Primitive Trails Type A that connect to Planning Areas 12 and 14 (including 

the closure of non-conforming trails adjacent to these trails) 
Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Areas 8 - 14 
 16-inch water line backbone loop along Central Avenue, Beyer Boulevard 

between Central Avenue and West Avenue, and along West Avenue 
 18-inch gravity sewer line along Beyer Boulevard and West Avenue. Eight-inch 

gravity sewer along Street A in Planning Areas 11-14 

Mobility Network. The following shall be 
constructed: 
 Beyer Boulevard fromfrom the project 

Specific Plan boundary to current terminus 
in San Ysidro at Enright Drive will shall be 
required to be constructed at the 700th 
dwelling unitprior to the 700th dwelling unit 
or earlier in Phase 1 

 Intersection of Caliente Avenue at SR- 905 
WB westbound ramp: re-stripe the 
northbound single left turn lane into a dual 
left turn lane, upgrade the traffic controller, 
and construct a second receiving lane to 
the westbound on-ramp 

 Intersection of Caliente Avenue at SR- 905 
eastboundEB ramp: upgrade traffic 
controller 

 Intersection of Caliente Avenue/Ocean 
View Hills/Otay Mesa Road: upgrade traffic 
controller 

 Intersection of Caliente Avenue/Airway 
Road: upgrade traffic controller 

 Caliente Avenue from the existing southern 
terminus to Central Avenue 

 Secondary Emergency Vehicle Access 
Road, from the Specific Plan project 
boundary to Rail Court to the southwest, 
will be required to be constructed at the 
201st dwelling unit 

Park and Trails. The following shall be 
constructed: 
 Primitive Trails Type A 
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PHASE / TARGET LAND USE ASSUMPTIONS ON-SITE IMPROVEMENTS OFF-SITE IMPROVEMENTS 

Phase 2 
Planning Areas 
 15, 16, 17, 18, 19, 20 

 
988 Residential Units: 
 237 Multifamily Residential (15-29 du/ac) 
 1361 Contingency Multifamily Residential 

in Planning Area 16 (15-29 du/ac) 
 615 Single Family Residential (8-22 du/ac) 

Mobility Network. The following shall be constructed: 
 Caliente Avenue from Central Avenue to Beyer Boulevard 
 Caliente Avenue / Beyer Boulevard Intersection 
 S.South  Caliente Avenue (full-width north of Beyer 

Boulevard and& south of Street B) 
 South S. Caliente Avenue (eastern half of the street from 

Beyer Boulevard to Street B) 
 Street B (full-width east of South. Caliente Avenue) 
 Street B (southern half of the street from West 

Avenue to South. Caliente Avenue) 
 Street C (all segments) 
 Street D (all segments) 
 East Avenue (all segments) 

Parks and Trails. The following shall be constructed: 
 Neighborhood Park in Planning Area 17 
 Paseo along Street C (from West Avenue to East Avenue) 
 Paseo between Planning Area 19 and 20 
 Multi-use Perimeter Trail (Terminus of Phase 1 to 

northern boundary of Planning Area 19) 
 Public multi-use Perimeter Trail in Planning Areas 15, 18, and 

19 
 Public mini/pocket parks in Planning Areas 19 and 20 
 Perimeter Trail in Planning Area 20 
 Primitive Trails Type A that connect to Planning Areas PA 

15 and 18 (including the closure of non-conforming trails 
adjacent to these trails) 

Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Areas 15 - 20 
 Southwest Village Elementary School (1) (Planning Area 16) 
 Sewer Lift Pump Station east of Street D 

Other Infrastructure. The following shall be
constructed: 
 A 16-inch water line in Otay Mesa 

Road and Beyer Boulevard between 
Enright Drive and Princess Park Pump 
Station. 

 A conditional assessment report to 
determine the required upgrades 
Improvements at existingthe Princess 
Park Pump Station to become 
operationalprovide a redundant 
water supply.  

  
 Upsize the existing 12-inch” gravity 

sewer to 27 inches” in East. Beyer 
Boulevard between Beyer Boulevard 
and trolley tracksthe rail right-of-
way. 

 Upsize the existing 18-inch” gravity 
sewer to 33 inches” in East. Beyer 
Boulevard and Center Street between 
Hill Street and East. San Ysidro 
Boulevard. 

1. In the unlikely eventIf the SYSD determines that a school is no longer needed on Planning Area 16, the site will default to Medium Density Residential use. Although the contingency for Planning Area 16 would result in 
approximately 136 additional dwelling units, the maximum dwelling unit cap of 5,130 units would still apply. 
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PHASE / TARGET LAND USE ASSUMPTIONS ON-SITE IMPROVEMENTS OFF-SITE IMPROVEMENTS 

Phase 3 
Planning Areas 
 4, 5 

 
819 Multifamily Residential (15-29 du/ac) 
units 

Mobility Network. The following shall be constructed:  
 1st Avenue 
 Spine Road 
 Central Avenue (Caliente Avenue to 1st Avenue) 
Parks and Trails. The following shall be 
constructed: 
 Public mini/pocket parks in Planning Area 5 
 Public multi-use Pathway (internal to Planning Area 5) 
 Public multi-use Perimeter Trail (Planning Area 5) 
 Paseo 

Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Areas 4 and 5 
 12-inch sewer force main along Spine Road 
 10-inch gravity sewer line along Caliente Avenue from 

the terminus to Beyer Boulevard 
 Sewer Lift Station 

 

Phase 4 
Planning Areas: 
1, 2, 3, 6, 7 

 
424 384 Multifamily Residential (15-29 
du/ac) units 

Parks and Trails. The following shall be constructed: 
 Public multi-use Perimeter Trail in Planning Area 6 and/7 
 Public neighborhood park in Planning Area 2 and/3 

Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Areas 1, 2, 3, 6, and 7 
 [Water/sewer improvements to be determinedTBD] 

Mobility Network. The following shall be 
constructed: 
 Improve Beyer Blvd Boulevard 

between East. Beyer Blvd Boulevard and 
Enright Drive to a Modified 4-Lane 
Urban Collector with buffered Class II 
bike lanes prior to the 3,301st3,298th 
dwelling unit. 

Parks and Trails. The following shall be 
constructed: 
 Eastern Quadrant Trails – Segment 

numbero.(s) tTo bBe dDetermined 

Other Infrastructure. The following shall be 
constructed: 
 Upsize existing 10-inch” gravity sewer to 

15 inches” in Beyer Boulevard between 
Enright Drive and East. Beyer 
Boulevard. 
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PHASE / TARGET LAND USE ASSUMPTIONS ON-SITE IMPROVEMENTS OFF-SITE IMPROVEMENTS 

Phase 5 
Planning Areas: 
21 

 
266 306 Multifamily Residential (8-22 du/ac) 
units 

Parks and Trails. The following shall be constructed: 
 Paseo (bike/pedestrian connection- South. Caliente 

Avenue to East Avenue) 
 Public mini/pocket parks in Planning Area 21 

Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Area 21 
 [Water/sewer improvements to be determinedTBD] 

 

Phase 6 
Planning Areas: 
22 

 
267 Multifamily Residential (15-29 du/ac) 
units 

Mobility Network. The following shall be constructed: 
• Emergency Vehicle Access Road from South. Caliente 

Avenue to East Avenue 
Parks and Trails. The following shall be constructed: 
 Public pocket park(s) in Planning Area 22 

Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Area 22 
 [Water/sewer improvements to be determinedTBD] 

 

Phase 7 
Planning Areas: 
24, 25, 26, 27 
1,187 Multifamily Residential (30-62 du/ac) 
units 
175,000 square feet of commercial uses 

Mobility Network. The following shall be constructed: 
• Central Ave from Beyer Boulevard East to Street B 
• Street A from West Avenue to South. Caliente Avenue 
• Beyer Boulevard (southern half of the street from West 

Avenue to South. Caliente Avenue) 
• West Avenue (eastern half of the street from Beyer 

Boulevard to Street B) 
• Street B (northern half of the street) 
• South. Caliente Avenue (western half of the street from 

Beyer Boulevard East to Street B) 
Parks and Trails. The following shall be constructed: 
Pocket parks and urban plazas in the Village Core (Planning 
Areas 24 - 27) 
Other Infrastructure. The following shall be constructed: 
 Landscape infrastructure in Planning Areas 24 - 27 
 Mobility hub with public transit stop 

Other Infrastructure. The following shall be 
constructed: 
 Upsize the existing 15-inch” gravity 

sewer to 27 inches” in East. Beyer 
Boulevard between the trolley 
tracksrail right-of-way and Hill 
Street. 

 Perform efficiency testing at Ocean View 
Hills Pump Station. 

Total Dwelling Units: 5,130 
Commercial Square Footage: 175,000 
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Figure 7.3 — Phasing 
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Figure 7.1 — Phasing 
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Figure 7.4 — Phase 1 Roadways Figure 7.5 — Phase 2 Roadways 
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Figure 7.2 — Phase 1 Roadways  Figure 7.3 — Phase 2 Roadways 

Note: Phase 1b, Secondary Emergency Vehicle Access Road at the eastern 

terminus of East. Beyer Boulevard Blvd and the future South. Caliente Avenue 

intersection, extending south to Rail Court, as shown, will be implemented at 

the 201st dwelling unit. Refer to Section 7.9, Supplemental Development 

Regulations. 

Note: Phase 1c, Beyer Blvd Boulevard West,. will be implemented at the 700th 

dwelling unit prior to the 700th dwelling unit or earlier in Phase 1way. 

Note: Secondary Emergency VVehicle Access Road will extends south to Rail Court. 
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Figure 7.4 — Phase 3 Roadways 

Note: Secondary Emergency Vehicle Access EVA Road 
will extends south to Rail Court. 

Figure 7.5 — Phase 4 Roadways 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Note: Off-site improvements to occur towill widen Beyer Boulevard Blvd between 

East. Beyer Boulevard Blvd/Otay Mesa Road to Enright Drive  prior to the 3,298th 

dwelling unit. 

Note: Secondary Emergency Vehicle Access EVA Road will extends south to Rail Court. 
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Figure 7.6 — Phase 5 Roadways Figure 7.7 — Phase 6 Roadways 

hasing 

Note: No additional roadways streets are expected to be required in this 
phase. 

 Note: Secondary Emergency Vehicle Access EVA Road will extends 
south to Rail Court. 

Note: Secondary Emergency Vehicle Access EVA Road will extends south to Rail Court. 
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Figure 7.8 — Phase 7 Roadways 

Note: Secondary Emergency Vehicle Access EVA Road will extends south to Rail Court. 
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Attachment F 

San Ysidro Community Plan Update SANDAG Output 
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SANDAG Series 12 Output 
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Attachment G 

On‐Site Roadway Trip Assignment Details 
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Southwest Village Planning Areas and Land Uses

PA 1 PA 2&3 PA 4 PA 5 PA 6&7 PA 7 PA 8 PA 9 PA 10 PA 11 PA 12 PA 13 PA 14 PA 15
Land Use & TG % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT

Single Family 225 137 181 243
MultiFamily<20 160 211 608 264 107 190 193
MultiFamily>20 282

Park (Acers) 7.1
School (students) Students 668
TG Single Family 0 0 0 0 0 0 0 0 2,250 0 1,370 0 1,810 2,430

TG MF<20 1,280 0 1,688 4,864 2,112 0 0 856 0 1,520 0 1,544 0 0

TG MF>20 0 0 0 0 0 0 1,692 0 0 0 0 0 0 0
TG Commercial 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TG Sch/Pk 355 1,937
TG TOTAL 1,280 355 1,688 4,864 2,112 1,937 1,692 856 2,250 1,520 1,370 1,544 1,810 2,430
Rounded

Beyer Blvd Total ADT Distribution and Assignment
Enright Dr to West Ave 28,100* 35% 448 10% 36 35% 591 35% 1,702 35% 739 5% 97 35% 592 35% 300 35% 788 35% 532 35% 480 35% 540 35% 634 35% 851

West Ave to Central Ave 28,100* 35% 448 15% 53 35% 591 35% 1,702 35% 739 10% 194 40% 677 40% 342 40% 900 30% 456 30% 411 30% 463 30% 543 0
Central Ave to Caliente Ave 28,100* 35% 448 20% 71 35% 591 35% 1,702 40% 845 15% 291 10% 169 10% 86 10% 225 25% 380 25% 343 25% 386 25% 453 0

Caliente Ave
Airway Rd to Central Ave 36,900* 55% 704 10% 36 55% 928 55% 2,675 55% 1,162 5% 97 55% 931 55% 471 55% 1,238 55% 836 55% 754 55% 849 55% 996 55% 1,337
Central Ave to Spine Rd 29,200* 40% 512 5% 18 10% 169 10% 486 55% 1,162 25% 484 15% 254 15% 128 15% 338 50% 760 50% 685 50% 772 50% 905 55% 1,337
Spine Rd to Beyer Blvd 29,200* 40% 512 65% 231 40% 675 40% 1,946 45% 950 45% 872 15% 254 15% 128 15% 338 50% 760 50% 685 50% 772 50% 905 55% 1,337
Beyer Blvd to Street A 17,200 5% 64 45% 160 5% 84 5% 243 5% 106 30% 581 5% 85 5% 43 5% 113 25% 380 25% 343 25% 386 25% 453 55% 1,337

Street A to Street B 13,900 5% 64 30% 107 3% 51 3% 146 3% 63 0 2% 34 2% 17 2% 45 5% 76 5% 69 5% 77 5% 91 60% 1,458
Street B to Street C 6,600 5% 64 10% 36 2% 34 2% 97 2% 42 0 1% 17 1% 9 1% 23 0 0 0 0 60% 1,458
Street C to Street D 3,000 1% 13 5% 18 0 0 0 0 0 0 0 0 0 0 0 0% 0

Central Ave
West of 1st Ave 6,000 0 5% 18 60% 1,013 60% 2,918 0 5% 97 0 0 0 0 0 0 0 0

East of Caliente Ave 7,200 0 20% 71 60% 1,013 60% 2,918 0 10% 194 0 0 0 0 0 0 0 0
West of Caliente Ave 3,900 20% 256 10% 36 5% 84 5% 243 0 10% 194 40% 677 40% 342 40% 900 5% 76 5% 69 5% 77 5% 91 0

North of Beyer Blvd 4,500 20% 256 10% 36 5% 84 5% 243 0 10% 194 45% 761 45% 385 45% 1,013 5% 76 5% 69 5% 77 5% 91 0
Beyer Blvd to Street A 7,700 5% 64 5% 18 5% 84 5% 243 5% 106 5% 97 5% 85 5% 43 5% 113 5% 76 5% 69 5% 77 5% 91 5% 122

Street A to Street B 5,500 2% 26 5% 18 2% 34 2% 97 2% 42 0 2% 34 2% 17 2% 45 5% 76 5% 69 5% 77 5% 91 5% 122
East Ave

Street A to Street B 1,700 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Street B to Street D 4,700 0 10% 36 0 0 0 0 0 0 0 0 0 0 0 0

Spine Rd
West Half 8,200 0 80% 284 40% 675 40% 1,946 100% 2,112 100% 1,937 0 0 0 0 0 0 0 0
East Half 3,200 0 10% 36 30% 506 30% 1,459 0 30% 581 0 0 0 0 0 0 0 0

Street A
West of West Ave 5,800 0 15% 53 0 0 0 0 0 0 0 70% 1,064 70% 959 70% 1,081 70% 1,267 0

West Ave to Central Ave 6,300 0 10% 36 1% 17 1% 49 1% 21 0 3% 51 3% 26 3% 68 25% 380 25% 343 25% 386 25% 453 5% 122
Central Ave to Caliente Ave 6,600 2% 26 15% 53 1% 17 1% 49 1% 21 0 3% 51 3% 26 3% 68 20% 304 20% 274 20% 309 20% 362 5% 122

Street B
Street C to West Ave 3,700 1% 13 5% 18 0 0 0 0 0 0 0 30% 456 30% 411 30% 463 30% 543 40% 972

West Ave to Central Ave 2,600 2% 26 5% 18 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 10% 152 10% 137 10% 154 10% 181 5% 122
Central Ave to S. Caliente Ave 3,500 2% 26 5% 18 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 5% 76 5% 69 5% 77 5% 91 5% 122

S. Caliente Ave to East Ave 8,700 0 15% 53 0 0 0 0 0 0 0 0 0 0 0 0
East of East Ave 2,300 0 5% 18 0 0 0 0 0 0 0 0 0 0 0 0

Street C
West Ave to S. Caliente Ave 4,000 1% 13 5% 18 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 5% 76 5% 69 5% 77 5% 91 100% 2,430

Street D
S. Caliente Ave to East Ave 2,900 0 4% 14 0 0 0 0 0 0 0 0 0 0 0 0

East of East Ave 1,300 0 1% 4 0 0 0 0 0 0 0 0 0 0 0 0
West Ave

Beyer Blvd to Street A 7,800 0 5% 18 0 0 0 0 0 0 0 65% 988 65% 891 65% 1,004 65% 1,177 35% 851
Street A to Street B 4,100 0 5% 18 0 0 0 0 0 0 0 20% 304 20% 274 20% 309 20% 362 35% 851

1st Ave
Central Ave to Spine Rd 4,100 0 5% 18 50% 844 50% 2,432 0 10% 194 0 0 0 0 0 0 0 0

* From SYCPU Horizon Year Volumes
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Southwest Village Planning Areas and Land Uses PA 24-27

PA 16 PA 17 PA 18 PA 19 PA 20 PA 21 PA 22 PA 23 PA 24 PA 25 PA 26 PA 27 Commercial Adjacent
Land Use & TG % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT cumulative

Single Family 238 134 on north edge
MultiFamily<20 237 266 267 of SWV
MultiFamily>20 352 365 251 219

Park (Acers) 10.5 Open
School (students) Students 600 Space
TG Single Family 0 0 2,380 0 1,340 0 0 0 0 0 0 0 0

TG MF<20 0 0 0 1,896 0 2,128 2,136 0 0 0 0 0 0

TG MF>20 0 0 0 0 0 0 0 0 2,112 2,190 1,506 1,314 0
TG Commercial 0 0 0 0 0 0 0 0 0 0 0 0 12,250

TG Sch/Pk 1,740 525
TG TOTAL 1,740 525 2,380 1,896 1,340 2,128 2,136 0 2,112 2,190 1,506 1,314 12,250

Beyer Blvd
Enright Dr to West Ave 5% 87 5% 26 35% 833 35% 664 35% 469 35% 745 35% 748 0 35% 739 35% 767 35% 527 35% 460 35% 4,288

West Ave to Central Ave 5% 87 5% 26 30% 714 25% 474 25% 335 30% 638 25% 534 0 30% 634 30% 657 30% 452 30% 394 40% 4,900
Central Ave to Caliente Ave 5% 87 5% 26 30% 714 25% 474 25% 335 30% 638 20% 427 0 30% 634 30% 657 30% 452 30% 394 50% 6,125

Caliente Ave
Airway Rd to Central Ave 5% 87 5% 26 55% 1,309 55% 1,043 55% 737 55% 1,170 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 55% 6,738
Central Ave to Spine Rd 5% 87 10% 53 55% 1,309 55% 1,043 55% 737 55% 1,170 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 58% 7,105
Spine Rd to Beyer Blvd 5% 87 15% 79 55% 1,309 55% 1,043 55% 737 55% 1,170 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 68% 8,330
Beyer Blvd to Street A 5% 87 20% 105 85% 2,023 80% 1,517 80% 1,072 85% 1,809 75% 1,602 0 30% 634 30% 657 30% 452 30% 394 20% 2,450

Street A to Street B 20% 348 25% 131 90% 2,142 95% 1,801 95% 1,273 90% 1,915 95% 2,029 0 10% 211 10% 219 10% 151 10% 131 10% 1,225
Street B to Street C 10% 174 15% 79 70% 1,666 5% 95 5% 67 70% 1,490 0 0 0 0 0 0 10% 1,225
Street C to Street D 15% 261 15% 79 40% 952 5% 95 5% 67 40% 851 0 0 0 0 0 0 5% 613

Central Ave
West of 1st Ave 0 5% 26 0 0 0 0 0 0 0 0 0 0 1% 123 1,800

East of Caliente Ave 0 5% 26 0 0 0 0 0 0 0 0 0 0 3% 368 2,565
West of Caliente Ave 0 0 0 0 0 0 0 0 0 0 0 0 5% 613 285

North of Beyer Blvd 0 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225
Beyer Blvd to Street A 10% 174 10% 53 0 5% 95 5% 67 0 0 0 50% 1,056 50% 1,095 50% 753 50% 657 20% 2,450

Street A to Street B 30% 522 20% 105 0 5% 95 5% 67 0 0 0 30% 634 30% 657 30% 452 30% 394 15% 1,838
East Ave

Street A to Street B 0 0 0 0 0 0 50% 1,068 0 0 0 0 0 5% 613
Street B to Street D 5% 87 10% 53 30% 714 80% 1,517 80% 1,072 30% 638 0 0 0 0 0 0 5% 613

Spine Rd
West Half 0 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225
East Half 0 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613

Street A
West of West Ave 5% 87 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225

West Ave to Central Ave 5% 87 5% 26 5% 119 15% 284 15% 201 5% 106 15% 320 0 10% 211 10% 219 10% 151 10% 131 20% 2,450
Central Ave to Caliente Ave 5% 87 5% 26 5% 119 15% 284 15% 201 5% 106 25% 534 0 15% 317 15% 329 15% 226 15% 197 20% 2,450

Street B
Street C to West Ave 10% 174 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613

West Ave to Central Ave 10% 174 20% 105 5% 119 5% 95 5% 67 5% 106 0 0 5% 106 5% 110 5% 75 5% 66 5% 613
Central Ave to S. Caliente Ave 10% 174 10% 53 5% 119 5% 95 5% 67 5% 106 5% 107 0 5% 106 5% 110 5% 75 5% 66 15% 1,838

S. Caliente Ave to East Ave 10% 174 15% 79 30% 714 95% 1,801 95% 1,273 30% 638 100% 2,136 0 0 0 0 0 15% 1,838
East of East Ave 5% 87 10% 53 0 15% 284 15% 201 0 50% 1,068 0 0 0 0 0 5% 613

Street C
West Ave to S. Caliente Ave 10% 174 10% 53 5% 119 0 0 5% 106 0 0 0 0 0 0 5% 613

Street D
S. Caliente Ave to East Ave 15% 261 15% 79 40% 952 5% 95 5% 67 40% 851 0 0 0 0 0 0 5% 613

East of East Ave 3% 52 3% 16 10% 238 5% 95 5% 67 10% 213 0 0 0 0 0 0 5% 613
West Ave

Beyer Blvd to Street A 5% 87 5% 26 5% 119 10% 190 10% 134 5% 106 10% 214 0 20% 422 20% 438 20% 301 20% 263 5% 613
Street A to Street B 10% 174 15% 79 5% 119 5% 95 5% 67 5% 106 0 0 10% 211 10% 219 10% 151 10% 131 5% 613

1st Ave
Central Ave to Spine Rd 0 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613
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Southwest Village Planning Areas and Land Uses

PA 1 PA 2&3 PA 4 PA 5 PA 6&7 PA 7 PA 8 PA 9 PA 10 PA 11 PA 12 PA 13 PA 14 PA 15
Land Use & TG % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT

Single Family 225 137 181 243
MultiFamily<20 120 211 608 264 107 190 193
MultiFamily>20 282

Park (Acers) 7.6
School (students) Students 668
TG Single Family 0 0 0 0 0 0 0 0 2,250 0 1,370 0 1,810 2,430

TG MF<20 960 0 1,688 4,864 2,112 0 0 856 0 1,520 0 1,544 0 0

TG MF>20 0 0 0 0 0 0 1,692 0 0 0 0 0 0 0
TG Commercial 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TG Sch/Pk 380 1,937
TG TOTAL 960 380 1,688 4,864 2,112 1,937 1,692 856 2,250 1,520 1,370 1,544 1,810 2,430
Rounded

Beyer Blvd Total ADT Distribution and Assignment
Enright Dr to West Ave 28,100* 35% 336 10% 38 35% 591 35% 1,702 35% 739 5% 97 35% 592 35% 300 35% 788 35% 532 35% 480 35% 540 35% 634 35% 851

West Ave to Central Ave 28,100* 35% 336 15% 57 35% 591 35% 1,702 35% 739 10% 194 40% 677 40% 342 40% 900 30% 456 30% 411 30% 463 30% 543 0
Central Ave to Caliente Ave 28,100* 35% 336 20% 76 35% 591 35% 1,702 40% 845 15% 291 10% 169 10% 86 10% 225 25% 380 25% 343 25% 386 25% 453 0

Caliente Ave
Airway Rd to Central Ave 36,900* 55% 528 10% 38 55% 928 55% 2,675 55% 1,162 5% 97 55% 931 55% 471 55% 1,238 55% 836 55% 754 55% 849 55% 996 55% 1,337
Central Ave to Spine Rd 29,200* 40% 384 5% 19 10% 169 10% 486 55% 1,162 25% 484 15% 254 15% 128 15% 338 50% 760 50% 685 50% 772 50% 905 55% 1,337
Spine Rd to Beyer Blvd 29,200* 40% 384 65% 247 40% 675 40% 1,946 45% 950 45% 872 15% 254 15% 128 15% 338 50% 760 50% 685 50% 772 50% 905 55% 1,337
Beyer Blvd to Street A 17,500 5% 48 45% 171 5% 84 5% 243 5% 106 30% 581 5% 85 5% 43 5% 113 25% 380 25% 343 25% 386 25% 453 55% 1,337

Street A to Street B 14,200 5% 48 30% 114 3% 51 3% 146 3% 63 0 2% 34 2% 17 2% 45 5% 76 5% 69 5% 77 5% 91 60% 1,458
Street B to Street C 6,800 5% 48 10% 38 2% 34 2% 97 2% 42 0 1% 17 1% 9 1% 23 0 0 0 0 60% 1,458
Street C to Street D 3,000 1% 10 5% 19 0 0 0 0 0 0 0 0 0 0 0 0% 0

Central Ave
West of 1st Ave 6,000 0 5% 19 60% 1,013 60% 2,918 0 5% 97 0 0 0 0 0 0 0 0

East of Caliente Ave 7,200 0 20% 76 60% 1,013 60% 2,918 0 10% 194 0 0 0 0 0 0 0 0
West of Caliente Ave 3,900 20% 192 10% 38 5% 84 5% 243 0 10% 194 40% 677 40% 342 40% 900 5% 76 5% 69 5% 77 5% 91 0

North of Beyer Blvd 4,500 20% 192 10% 38 5% 84 5% 243 0 10% 194 45% 761 45% 385 45% 1,013 5% 76 5% 69 5% 77 5% 91 0
Beyer Blvd to Street A 7,700 5% 48 5% 19 5% 84 5% 243 5% 106 5% 97 5% 85 5% 43 5% 113 5% 76 5% 69 5% 77 5% 91 5% 122

Street A to Street B 5,500 2% 19 5% 19 2% 34 2% 97 2% 42 0 2% 34 2% 17 2% 45 5% 76 5% 69 5% 77 5% 91 5% 122
East Ave

Street A to Street B 1,700 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Street B to Street D 4,700 0 10% 38 0 0 0 0 0 0 0 0 0 0 0 0

Spine Rd
West Half 8,200 0 80% 304 40% 675 40% 1,946 100% 2,112 100% 1,937 0 0 0 0 0 0 0 0
East Half 3,200 0 10% 38 30% 506 30% 1,459 0 30% 581 0 0 0 0 0 0 0 0

Street A
West of West Ave 5,800 0 15% 57 0 0 0 0 0 0 0 70% 1,064 70% 959 70% 1,081 70% 1,267 0

West Ave to Central Ave 6,300 0 10% 38 1% 17 1% 49 1% 21 0 3% 51 3% 26 3% 68 25% 380 25% 343 25% 386 25% 453 5% 122
Central Ave to Caliente Ave 6,600 2% 19 15% 57 1% 17 1% 49 1% 21 0 3% 51 3% 26 3% 68 20% 304 20% 274 20% 309 20% 362 5% 122

Street B
Street C to West Ave 3,700 1% 10 5% 19 0 0 0 0 0 0 0 30% 456 30% 411 30% 463 30% 543 40% 972

West Ave to Central Ave 2,600 2% 19 5% 19 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 10% 152 10% 137 10% 154 10% 181 5% 122
Central Ave to S. Caliente Ave 3,800 2% 19 5% 19 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 5% 76 5% 69 5% 77 5% 91 5% 122

S. Caliente Ave to East Ave 8,800 0 15% 57 0 0 0 0 0 0 0 0 0 0 0 0
East of East Ave 2,300 0 5% 19 0 0 0 0 0 0 0 0 0 0 0 0

Street C
West Ave to S. Caliente Ave 4,000 1% 10 5% 19 1% 17 1% 49 1% 21 0 1% 17 1% 9 1% 23 5% 76 5% 69 5% 77 5% 91 100% 2,430

Street D
S. Caliente Ave to East Ave 2,900 0 4% 15 0 0 0 0 0 0 0 0 0 0 0 0

East of East Ave 1,300 0 1% 4 0 0 0 0 0 0 0 0 0 0 0 0
West Ave

Beyer Blvd to Street A 7,900 0 5% 19 0 0 0 0 0 0 0 65% 988 65% 891 65% 1,004 65% 1,177 35% 851
Street A to Street B 4,100 0 5% 19 0 0 0 0 0 0 0 20% 304 20% 274 20% 309 20% 362 35% 851

1st Ave
Central Ave to Spine Rd 4,100 0 5% 19 50% 844 50% 2,432 0 10% 194 0 0 0 0 0 0 0 0

* From SYCPU Horizon Year Volumes
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Southwest Village Planning Areas and Land Uses PA 24-27

PA 16 PA 17 PA 18 PA 19 PA 20 PA 21 PA 22 PA 23 PA 24 PA 25 PA 26 PA 27 Commercial Adjacent
Land Use & TG % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT % ADT cumulative

Single Family 238 134 on north edge
MultiFamily<20 237 306 267 of SWV
MultiFamily>20 352 365 251 219

Park (Acers) 10.5 Open
School (students) Students 600 Space
TG Single Family 0 0 2,380 0 1,340 0 0 0 0 0 0 0 0

TG MF<20 0 0 0 1,896 0 2,448 2,136 0 0 0 0 0 0

TG MF>20 0 0 0 0 0 0 0 0 2,112 2,190 1,506 1,314 0
TG Commercial 0 0 0 0 0 0 0 0 0 0 0 0 12,250

TG Sch/Pk 1,740 525
TG TOTAL 1,740 525 2,380 1,896 1,340 2,448 2,136 0 2,112 2,190 1,506 1,314 12,250

Beyer Blvd
Enright Dr to West Ave 5% 87 5% 26 35% 833 35% 664 35% 469 35% 857 35% 748 0 35% 739 35% 767 35% 527 35% 460 35% 4,288

West Ave to Central Ave 5% 87 5% 26 30% 714 25% 474 25% 335 30% 734 25% 534 0 30% 634 30% 657 30% 452 30% 394 40% 4,900
Central Ave to Caliente Ave 5% 87 5% 26 30% 714 25% 474 25% 335 30% 734 20% 427 0 30% 634 30% 657 30% 452 30% 394 50% 6,125

Caliente Ave
Airway Rd to Central Ave 5% 87 5% 26 55% 1,309 55% 1,043 55% 737 55% 1,346 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 55% 6,738
Central Ave to Spine Rd 5% 87 10% 53 55% 1,309 55% 1,043 55% 737 55% 1,346 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 58% 7,105
Spine Rd to Beyer Blvd 5% 87 15% 79 55% 1,309 55% 1,043 55% 737 55% 1,346 55% 1,175 0 55% 1,162 55% 1,205 55% 828 55% 723 68% 8,330
Beyer Blvd to Street A 5% 87 20% 105 85% 2,023 80% 1,517 80% 1,072 85% 2,081 75% 1,602 0 30% 634 30% 657 30% 452 30% 394 20% 2,450

Street A to Street B 20% 348 25% 131 90% 2,142 95% 1,801 95% 1,273 90% 2,203 95% 2,029 0 10% 211 10% 219 10% 151 10% 131 10% 1,225
Street B to Street C 10% 174 15% 79 70% 1,666 5% 95 5% 67 70% 1,714 0 0 0 0 0 0 10% 1,225
Street C to Street D 15% 261 15% 79 40% 952 5% 95 5% 67 35% 857 0 0 0 0 0 0 5% 613

Central Ave
West of 1st Ave 0 5% 26 0 0 0 0 0 0 0 0 0 0 1% 123 1,800

East of Caliente Ave 0 5% 26 0 0 0 0 0 0 0 0 0 0 3% 368 2,565
West of Caliente Ave 0 0 0 0 0 0 0 0 0 0 0 0 5% 613 285

North of Beyer Blvd 0 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225
Beyer Blvd to Street A 10% 174 10% 53 0 5% 95 5% 67 0 0 0 50% 1,056 50% 1,095 50% 753 50% 657 20% 2,450

Street A to Street B 30% 522 20% 105 0 5% 95 5% 67 0 0 0 30% 634 30% 657 30% 452 30% 394 15% 1,838
East Ave

Street A to Street B 0 5% 26 0 0 0 0 50% 1,068 0 0 0 0 0 5% 613
Street B to Street D 5% 87 10% 53 30% 714 80% 1,517 80% 1,072 25% 612 0 0 0 0 0 0 5% 613

Spine Rd
West Half 0 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225
East Half 0 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613

Street A
West of West Ave 5% 87 5% 26 0 0 0 0 0 0 0 0 0 0 10% 1,225

West Ave to Central Ave 5% 87 5% 26 5% 119 15% 284 15% 201 5% 122 15% 320 0 10% 211 10% 219 10% 151 10% 131 20% 2,450
Central Ave to Caliente Ave 5% 87 5% 26 5% 119 15% 284 15% 201 5% 122 25% 534 0 15% 317 15% 329 15% 226 15% 197 20% 2,450

Street B
Street C to West Ave 10% 174 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613

West Ave to Central Ave 10% 174 20% 105 5% 119 5% 95 5% 67 5% 122 0 0 5% 106 5% 110 5% 75 5% 66 5% 613
Central Ave to S. Caliente Ave 10% 174 10% 53 10% 238 5% 95 5% 67 10% 245 5% 107 0 5% 106 5% 110 5% 75 5% 66 15% 1,838

S. Caliente Ave to East Ave 10% 174 10% 53 30% 714 95% 1,801 95% 1,273 30% 734 100% 2,136 0 0 0 0 0 15% 1,838
East of East Ave 5% 87 5% 26 0 15% 284 15% 201 0 50% 1,068 0 0 0 0 0 5% 613

Street C
West Ave to S. Caliente Ave 10% 174 10% 53 5% 119 0 0 5% 122 0 0 0 0 0 0 5% 613

Street D
S. Caliente Ave to East Ave 15% 261 15% 79 70% 1,666 5% 95 5% 67 5% 122 0 0 0 0 0 0 5% 613

East of East Ave 3% 52 5% 26 20% 476 5% 95 5% 67 0 0 0 0 0 0 0 5% 613
West Ave

Beyer Blvd to Street A 5% 87 5% 26 5% 119 10% 190 10% 134 5% 122 10% 214 0 20% 422 20% 438 20% 301 20% 263 5% 613
Street A to Street B 10% 174 15% 79 5% 119 5% 95 5% 67 5% 122 0 0 10% 211 10% 219 10% 151 10% 131 5% 613

1st Ave
Central Ave to Spine Rd 0 5% 26 0 0 0 0 0 0 0 0 0 0 5% 613
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