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SECTION 1 INTRODUCTION 

This Habitat Mitigation and Monitoring Plan (Plan) provides direction for implementing a program to 
restore native habitats to offset impacts resulting from channel maintenance activities associated with the 
City of San Diego Transportation & Storm Water Department’s (City) Master Storm Water System 
Maintenance Program (Master Maintenance Program or MMP [Helix 2012]). The MMP outlines 
maintenance procedures that periodically clear out City storm water facilities to allow them to effectively 
convey storm water. During this maintenance process, sediment and vegetation is removed, including 
wetland vegetation. The removal of wetland vegetation requires mitigation for impacts to United States 
Army Corps of Engineers (USACE) jurisdictional wetlands under Section 404 of the federal Clean Water 
Act, California Department of Fish and Wildlife (CDFW) riparian habitat under Section 1605 of the 
California Fish and Wildlife Code, and areas considered wetlands by the Regional Water Quality Control 
Board (RWQCB), City (Helix 2011), and California Coastal Commission (CCC) through the Local 
Coastal Program and Coastal Development Permit (CDP). 

This Plan includes (1) a description of maintenance impacts, (2) a description of the El Cuervo del Sur 
mitigation site (Site), (3) a plan to create herbaceous wetland, riparian scrub, and riparian transitional 
habitat within the Site at a 1:1 mitigation ratio relative to impacts to achieve “no net loss” of wetland 
function, and (4) a description of the 5-year maintenance and monitoring period. The mitigation concept 
involves grading the Site to varying depths to create conditions suitable for the establishment of the target 
habitat community. A comprehensive maintenance and monitoring plan is also included within this plan 
in addition to performance standards by which the success of the restoration effort will be assessed. This 
plan has been developed to be consistent with the Conceptual Mitigation Plan contained in the Master 
Maintenance Program Final Environmental Impact Report (EIR, City of San Diego 2011). Vegetation 
communities throughout the plan are classified according to Holland (1986). 

1.1 PROJECT LOCATIONS AND SERVICE AREA 

This Plan specifically addresses mitigation for impacts proposed within the Peñasquitos Hydrologic Unit 
(HU); this is the service area proposed for the mitigation site. Specific impacts proposed for mitigation 
within this site include those resulting from maintenance within the Soledad Creek, Sorrento Creek, Los 
Peñasquitos Creek, Flintkote channels, Tripp and Industrial channels, and the Mission Bay High School 
(and Pacific Beach Drive/Olney Street) Channels (Figure 1). All required mitigation for these 
maintenance impacts will occur within the coastal zone in Los Peñasquitos Canyon Preserve (Preserve) as 
these impacts occur within the coastal zone. This plan presents the conceptual design for wetland 
establishment (creation), one component of the anticipated required mitigation. A separate enhancement 
plan has been prepared (URS 2015) addressing remaining anticipated mitigation requirements. 

More details regarding the site and service area selection as well as the watershed approach are described 
in Section 2.2 of this plan. 

1.1.1 Sorrento Valley Area Channel Maintenance 

Emergency maintenance was performed in 2010/2011 in the Sorrento Valley Area (Figure 2A). 
Maintenance is proposed to occur in the same geographic footprint in winter of 2015. Mitigation 
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associated with the creation of the majority of the facility was implemented several years ago. The 
emergency flood control channel maintenance work as well as the proposed work in Sorrento Valley 
extends past this previously mitigated work area in two locations: the concrete-lined portion of Soledad 
Creek and the concrete-lined Flintkote channel. The vegetated portion of these channels consists of 
sparse, low-growing freshwater marsh species, which have established on accumulated sediment. 

1.1.2 Mission Bay High School Channel Maintenance 

The currently proposed flood control channel maintenance work at Mission Bay High School includes a 
concrete-lined portion of a channel adjacent to Mission Bay High School as well as a portion of the 
channel at Pacific Beach Drive and Olney Street, consisting of concrete-lined and earthen bottom portions 
(Figure 2B). 

1.1.3 Tripp and Industrial Channel Maintenance 

Emergency channel maintenance was performed on channels adjacent to Tripp and Industrial Courts in 
2010 (Figure 2C). The maintenance work at both channels involved the removal of trash/debris, 
vegetation, and sediment within the concrete-lined channels. The Tripp Court channel runs upstream from 
several outfalls from Interstate-5 towards two 57-inch diameter culverts that run under Sorrento Valley 
Road (City 2010b). The Industrial Court channel runs upstream from an outfall from Interstate-5 toward a 
double-box culvert under Sorrento Valley Road (City 2010a).  

1.2 MAINTENANCE IMPACTS AND PROPOSED MITIGATION 

1.2.1 Sorrento Valley Area Channel Maintenance 

Dredging of channels in Sorrento Valley occurred as part of Emergency work conducted in 2010/2011 
and is currently anticipated to occur within Flintkote and the concrete-lined portions of Soledad Creek in 
the winter of 2015. Portions of the 2010/2011 emergency maintenance impacts were within the same 
geographic footprint as permitted in the past, specifically the earthen portions of Soledad Creek. 
Mitigation for these impacts was implemented successfully as required in the original permits. No new 
mitigation is proposed. The City implemented 12.07 acres of compensatory habitat mitigation in 
conformance with regulatory permits for flood control maintenance of Sorrento Creek, Los Peñasquitos 
Creek, and Soledad Creek and minor wetland impacts from implementation of the El Cuervo Wetland 
Revegetation Mitigation Project and the Famosa Slough Off-Site Salt Marsh Mitigation Area.  

Impacts to the Flintkote channel and the concrete-lined portions of Soledad Creek will be mitigated using 
the 2010/2011 impacts as a mitigation baseline. Mitigation for the areas not previously permitted and 
mitigated is proposed pursuant to the CDP and Master Maintenance Program EIR (City of San Diego 
2011) at the ratios shown in Table 1. Proposed mitigation includes a 1:1 wetland creation component. For 
the emergency channel maintenance that occurred in 2011 (and the repeat impact proposed for 2013 in the 
same geographic footprint), a total of 1.91 acre of wetland creation and 5.53 acres of wetland 
enhancement is proposed. There are no impacts to upland habitat that would require mitigation. Table 1 
summarizes the mitigation requirements for the Sorrento Valley area channel maintenance work. 
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Table 1 
Proposed Mitigation for Sorrento Valley Maintenance Area (Reaches 3 and 7) Impacts 1 

Habitat 
(Ratio) 

2011 
Impact 

Acreage 

2013 
Impact 

Acreage 

2013 Impact 
Linear Feet 

Impact Acreage 
Used to Calculate 

Mitigation 

Mitigation 
Ratio/Type 2, 3 

Mitigation 
Required 

Freshwater 
Marsh 
(4:1) 

1.21 0.81 
 

1.214 
1:1 Creation 1.21 

900 3:1 Enhancement 3.63 

Disturbed 
Wetland 

(4:1) 
0.50 - 

 
0.50 

1:1 Creation 0.50 

 3:1 Enhancement 1.50 

Southern 
Willow Scrub 

(3:1) 
0.04 - 

 
0.04 

1:1 Creation 0.04 

 2:1 Enhancement 0.08 

Riparian Scrub  
(3:1) 

0.16 - 
 

0.16 
1:1 Creation 0.16 

 2:1 Enhancement 0.32 

Total 1.91 0.81 
 

1.91 
Creation 1.91 

900 Enhancement 5.53 
 1 Total mitigation acreage is based on the impacts of the first maintenance activity (i.e., the 2010/2011 Emergency 

Maintenance Impacts). Subsequent maintenance impacts do not require additional mitigation if conducted within the 
same reach and footprint as the original impacts regardless of any changes in vegetation distributions assuming no 
new sensitive species have been detected. Mitigation will only be done once for a given geographic area. Therefore, 
the 2013 impacts are covered by the mitigation being done for the 2011 impacts. 

2 Creation acreage will be fulfilled at the mitigation site outlined in this plan. 
3 Enhancement acreage will be mitigated in accordance with the Los Peñasquitos Canyon Preserve Conceptual 

Wetland Enhancement Plan (URS 2015). 
4 Impact acreage encompasses the 0.69 acre of freshwater marsh impacts that required mitigation by RWQCB (Dudek 

2013) 
 

1.2.2 Mission Bay High School Channel Maintenance 

Maintenance of the Mission Bay High School and Pacific Beach Drive/Olney Street channels has not 
been previously mitigated and will require compensatory mitigation (Table 2). The earthen portion of 
Pacific Beach Drive/Olney Street channel supports freshwater marsh vegetation and these portions would 
be classified as freshwater marsh pursuant to the City’s Land Development Code. Impacts are proposed to 
be mitigated at 4:1 within the Coastal Zone pursuant to the Master Maintenance Program EIR (City of 
San Diego 2011), including a minimum 1:1 creation of freshwater marsh within the coastal zone. The 
unvegetated, earthen portions of the channel would be classified as a streambed/natural flood channel 
pursuant to the City’s Land Development Code and mitigation for these impacts would be required at a 
2:1 ratio.  

Based on this analysis, a total of 0.34 acre of wetland creation will occur at the El Cuervo del Sur site and 
0.96 acre of wetlands creation will occur at the Los Peñasquitos Canyon wetland enhancement site (1.30 
acres total). Table 2 shows the impacts and mitigation associated with the Mission Bay High School 
channel maintenance. 
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Table 2 
Anticipated Compensatory Wetland Mitigation Requirements and Allocation 

For Mission Bay High School Area Channel Maintenance 

 
Habitat  
(Ratio) 

Projected Impacts 
(acres) Mitigation Ratio/Type 1, 2 

Required Mitigation 
(acres) 

Freshwater marsh (concrete-lined) 

(4:1) 
0.13 

1:1 Creation 0.13 

3:1 Enhancement 0.39 

Freshwater marsh (earthen-bottom) 

(4:1) 
0.18 

1:1 Creation 0.18 

3:1 Enhancement 0.543 

Unvegetated Streambed/Natural Flood Channel 

(2:1) 
0.03 

1:1 Creation 0.03 

1:1 Enhancement 0.03 

Total 0.341 
Creation 0.34 

Enhancement 0.96 
1 Creation acreage will be fulfilled at the mitigation site outlined in this plan. 
2 Enhancement acreage will be mitigated in accordance with the Los Peñasquitos Canyon Preserve Conceptual Wetland Enhancement Plan (URS 

2013). 
3 USACE requires 0.18 acre establishment at the El Cuervo del Sur site and 0.18 acre enhancement at the Los Peñasquitos Canyon Preserve site 

    

1.2.3 Tripp and Industrial Channel Maintenance 

Emergency maintenance of the Tripp and Industrial Court channels has not been previously mitigated and 
impacts to this channel will require compensatory mitigation (Table 3). Emergency maintenance was 
conducted in 2010. Maintenance activities at the Industrial Court channel consisted of work on 
approximately 300 feet of a 690-foot long facility. Approximately 20 percent of the maintenance work 
(50 feet) involved the removal of freshwater marsh vegetation which had established on accumulated 
sediment on top of the concrete-lined drainage facility. The remainder of the maintenance involved the 
removal of trash and sediment (City 2010a). Maintenance activities at the Tripp Court channel consisted 
of work on approximately 900 feet of an 1800-foot long facility. Approximately 20 percent of the 
maintenance work (400 feet) involved the removal of freshwater marsh vegetation which had established 
on accumulated sediment on top of the concrete-lined drainage facility. The remainder of the maintenance 
involved the removal of trash and sediment (2010b). 

Mitigation is proposed pursuant to the Master Maintenance Program EIR at a 4:1 ratio for areas of 
freshwater marsh vegetation, with one component included as 1:1 wetland creation. Based on this 
analysis, a total of 0.05 acre of wetland creation and 0.15 acre of wetlands creation, restoration, or 
enhancement is proposed (0.20 acre total). Table 3 summarizes the mitigation requirements for the Tripp 
and Industrial area channel maintenance work. 
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Table 3 
Anticipated Compensatory Wetland Mitigation Requirements and Allocation for Tripp and 

Industrial Area Channel Maintenance Impacts 

Habitat 

(Ratio) 

Impacts 
(acres) 

Mitigation Ratio/Type 2, 3 
Required Mitigation 

(acres) 

Freshwater marsh (concrete-lined) 

(4:1) 
0.05 1 

1:1 Creation 0.05 

3:1 Enhancement 0.15 

Total 0.05 
Creation 0.05 

Enhancement 0.15 

1 Impact numbers for Tripp and Industrial channels were combined. The impact numbers are from the Maintenance Activity Reports for each 
area dated November 2010 (City 2010a and 2010b). The linear feet of vegetated impacts is estimated at 450 linear feet. 
2 Creation/ acreage will be fulfilled at the mitigation site outlined in this plan. 
3 Enhancement acreage will be mitigated in accordance with the Los Peñasquitos Canyon Preserve Conceptual Wetland Enhancement Plan 
(URS 2015). 

 

1.3 FUNCTIONS AND SERVICES OF AFFECTED AREAS 

1.3.1 Sorrento Valley Area Channel Maintenance 

Flintkote and Soledad Creeks are mainly unvegetated, but the vegetated portion consists of patches of 
freshwater marsh of varying quality that has established on accumulated sediment averaging four to six 
inches in depth and is subject to scour from storm flows on an annual basis (Dudek 2013). This 
vegetation, especially given its location within an urbanized channel and the temporal nature of its 
existence, provides low to moderate function and services. The vegetation ranges from poor to good 
quality (Dudek 2013) and may support nesting and foraging uses for wildlife and provide nutrient 
transformation. The habitat does not provide flood attenuation or groundwater recharge due to its location 
within a concrete-lined channel. There is a lack of potential for hydric soil development and the small size 
and temporal and immature (one to two year old) nature of the vegetated area, substantially limits its 
function as habitat or as a native vegetation community (Dudek 2012). Despite the low to moderate 
functions and services of these impacts, they will be mitigated in accordance with the conditions outlined 
in the CCC’s CDP issued for the Master Maintenance Program (CCC 2012) at the ratios described in 
Section 1.2.1 above. 

1.3.2 Mission Bay High School Channel Maintenance 

The flood control channels that comprise the Mission Bay High School channel maintenance project have 
been found to support freshwater marsh and non-native grass species in the past. The small overall area of 
these channels, combined with their linear configuration and urbanized location limits the function and 
services of any vegetation that grows here, such that these areas would not qualify as wetlands or non-
native grassland, pursuant to the City of San Diego’s Land Development Code, Biology Guidelines 
(Dudek 2012). These channels do not support typical functions and services because the plants here grow 
on accumulated sediment approximately four to six inches in depth. The vegetation is not large enough in 
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overall extent (up to only two feet wide in most areas) nor located in an area that can support nesting or 
foraging by wildlife, nor does it provide opportunity for flood attenuation or groundwater discharge due 
to its location within a concrete-lined channel. 

The Pacific Beach Drive/Olney Street flood control channel supports freshwater marsh and non-native 
grass species. Freshwater marsh with the earthen bottom section of this channel, although limited in 
function and services provided, does have the potential to be classified as freshwater marsh pursuant to 
the City of San Diego’s Land Development Code (Dudek 2012) and provides habitat for wildlife, 
including potential nesting and foraging songbirds and small mammals. Despite the limited functions and 
services of this channel, impacts will be mitigated in accordance with the conditions outlined in the CDP 
issued for the Master Maintenance Program (CCC 2012) at the ratios described in Section 1.2.2 above. 

1.3.3 Tripp and Industrial Channel Maintenance 

The Tripp and Industrial channels are concrete-lined flood control drainages that only support marginal 
freshwater marsh plant species as sediment accumulates during storm events. The channels are also 
located within urbanized areas consisting of commercial office complexes, which coupled with the low 
quality of native vegetation, provide little to no cover for use as a migratory corridor. The sparse and 
immature vegetation is unable to support nesting or foraging uses for wildlife, provides very limited 
potential for nutrient transformation, and provides no opportunity for flood attenuation or groundwater 
recharge due to its location within a concrete-lined channel. 

1.4 COMPENSATORY MITIGATION DEFINITIONS 

There are agency definitions of restoration and enhancement that are relevant to the discussion of 
mitigation options. Mitigation is described in this plan using terms and definitions that are contained in 
the USACE Compensatory Mitigation Rule (2008). The distinctions of mitigation type are important 
during the assessment phase to better inform the permitting phase of mitigation available to compensate 
for program impacts to federal jurisdictional waters and wetlands. Each mitigation type has a unique, 
acknowledged compensatory value for temporary and permanent impacts. However, mitigation projects 
do not always clearly fit into one category. It becomes incumbent for the consultant and City to 
highlight those project elements that support the mitigation type that is desired for the project. 

No-net loss credit for the establishment (creation) of wetland/riparian habitat is proposed as part of the 
mitigation plan outlined in this document. The El Cuervo del Sur wetland mitigation area would be 
considered creation as defined below by the City and establishment as defined by USACE and RWQCB.  

1.4.1 City of San Diego 

The following list provides the City of San Diego operational definitions of the four types of activities 
that constitute wetland mitigation under “Environmentally Sensitive Lands” in the Land Development 
Manual- Biology Guidelines dated June 2012: 

1. Wetland creation is an activity that results in the formation of new wetlands in an upland area. 
An example is excavation of uplands adjacent to existing wetlands and the establishment of 
native wetland vegetation.  
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2. Wetland restoration is an activity that re-establishes the habitat functions of a former wetland. 
An example is the excavation of agricultural fill from historic wetlands and the re-establishment 
of native wetland vegetation. 

3. Wetland enhancement is an activity that improves the self-sustaining habitat functions of an 
existing wetland. An example is removal of exotic species from existing riparian habitat. 

4. Wetland acquisition may be considered in combination with any of the three mitigation 
activities above. 

The Biology Guidelines further state that: 

Wetland enhancement and wetland acquisition focus on the preservation or the 
improvement of existing wetland habitat and function, and do not result in an increase in 
wetland area; therefore, a net loss of wetland may result. As such, acquisition and/or 
enhancement of existing wetlands may be considered as partial mitigation only, for any 
balance of the remaining mitigation requirement after restoration or creation if wetland 
acreage is provided at a minimum of a 1:1 ratio. 

However, the Biology Guidelines acknowledge that: 

Wetland mitigation required as part of any federal (404) or state (1601/1603) wetland 
permit will supersede and will not be in addition to any mitigation identified in the 
California Environmental Quality Act (CEQA) document for those wetland areas covered 
under any federal or state wetland permit. 

1.4.2 California Department of Fish and Wildlife 

CDFW does not have official definitions of wetland mitigation but has typically followed traditional 
definitions like those in the City’s Biology Guidelines. CDFW has discretion in evaluating the 
appropriateness of mitigation proposals in light of the project impacts and available mitigation 
options. CDFW works closely with the USACE when evaluating mitigation options. 

1.4.3 U.S. Army Corps of Engineers 

The following list provides the USACE operational definitions of the three types of activities that 
constitute wetland mitigation from Compensatory Mitigation for Losses of Aquatic Resources (2008):  

1. Establishment (creation) - the manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an upland 
site. Establishment results in a gain in aquatic resource area and functions. 

2. Restoration - the manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of returning natural/historic functions to a former or degraded aquatic resource. For 
the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: re-establishment and rehabilitation. 
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a. Re-establishment - the manipulation of the physical, chemical, or biological 
characteristics of a site with the goal of returning natural/ historic functions to a former 
aquatic resource. Re-establishment results in rebuilding a former aquatic resource and 
results in a gain in aquatic resource area and functions. 

b. Rehabilitation - the manipulation of the physical, chemical, or biological characteristics 
of a site with the goal of repairing natural/ historic functions to a degraded aquatic 
resource. Rehabilitation results in a gain in aquatic resource function, but does not result 
in a gain in aquatic resource area. 

3. Enhancement - the manipulation of the physical, chemical, or biological characteristics of an 
aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a 
decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic 
resource area. 

1.4.4 Regional Water Quality Control Board 

The following list provides the RWQCB operational definitions of the three types of activities that 
constitute wetland mitigation:  

1. Re-establishment - the return of natural/historic functions to a site where vegetated or 
unvegetated waters of the U.S. and/or State previously existed (e.g., removal of fill material to 
restore a drainage).  

2. Rehabilitation - the improvement of the general suite of functions of degraded vegetated or 
unvegetated waters of the U.S. and/or State (e.g., removal of a heavy infestation or monoculture 
of exotic plant species from jurisdictional areas and replacing with native species).  

3. Enhancement - the improvement to one or two functions of existing vegetated or unvegetated 
waters of the U.S. and/or State (e.g., removal of small patches of exotic plant species from an area 
containing predominantly natural plant species). 

The USACE and RWQCB definitions of rehabilitation and enhancement explicitly distinguish between 
(1) the removal of a heavy infestation or monoculture of exotic plant species from jurisdictional areas 
followed by establishing native species and (2) the removal of small patches of exotic plant species from 
an area containing predominantly natural plant species.  

1.5 CURRENT MITIGATION REQUIREMENTS 

The proposed mitigation for Mission Bay High School, Tripp and Industrial, and the Sorrento Valley area 
channel maintenance activities, including the creation of this Plan, follow the conditions of the CDP 
issued for the MMP (CCC 2012). The total amount of wetland mitigation required as compensation for 
the Mission Bay High School, Tripp and Industrial, and Sorrento Valley area channel maintenance is 8.94 
acres, consisting of 2.30 acres of wetland creation proposed at the El Cuervo del Sur mitigation site 
addressed by the Plan and 6.64 acres of wetland enhancement proposed at the Los Peñasquitos Canyon 
mitigation site (URS 2015) (Table 4). It is anticipated that this amount of mitigation will fulfill all 
compensatory wetland mitigation requirements of federal, state, and local regulatory agencies for impact 
areas not previously mitigated at the El Cuervo and Famosa Slough Mitigation Sites. 
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Table 4 
Wetland Creation And Enhancement Required For Proposed Impacts Within The Peñasquitos 

Hydrologic Unit 

Location 
1:1 Wetland Creation Component 

(acres) 1 

Wetland Enhancement 
(acres) 2 

Total 
Acres 

 Sorrento Valley Area 1.91 5.53 7.44 

 Mission Bay High School Area 0.34 0.96 1.30 

Tripp and Industrial Area 0.05 0.15 0.20 

Total  2.30 6.64 8.94 

1 Creation acreage will be fulfilled at the mitigation site outlined in this plan. 
2 Enhancement acreage will be mitigated in accordance with the Los Peñasquitos Canyon Preserve Conceptual Wetland Enhancement 
Plan (URS 2015). 

1.6 ESTIMATED FUTURE IMPACTS AND MITIGATION REQUIREMENTS 

As part of the City’s Storm Water Programs, it is anticipated that future projects located in 
environmentally sensitive areas and wetlands would require compensatory mitigation including other 
channel maintenance activities under the MMP. The mitigation site outlined in this plan is intended to 
mitigate for all City Storm Water impacts in the watershed until all available credit from the site is 
exhausted. Phase II of El Cuervo del Sur has been identified as an opportunity to offset future impacts 
from channel maintenance activities and a separate wetland mitigation plan will be prepared for review 
and approval. 

1.7 RESTORATION GOALS AND OBJECTIVES 

The purpose of the project is to provide wetland mitigation for impacts resulting from implementation of 
the MMP and other City projects. The current Sorrento Valley and Mission Bay High School locations 
covered by Coastal Development Permit A-6-NOC-11-086 require 2.25 acres of wetland creation. The 
Tripp and Industrial maintenance is anticipated to be permitted in the near future and is also included in 
the estimate of mitigation requirements (Table 5). Phase I of El Cuervo del Sur would cover all the 
current mitigation needs as shown in Table 5. Implementation of Phase II is not a part of this mitigation 
plan. The goal of the El Cuervo del Sur 2.30-acre wetland creation is to provide 0.18 acre of wetland 
establishment for the USACE and 2.30 acres of wetland creation for both the CCC and City. The 
mitigation being provided as part of this plan will also meet the habitat creation/establishment 
requirements from CDFW and RWQCB for the channel maintenance projects listed above. Wetland 
creation/establishment provided by this Plan will be obtained through the creation of 1.00 acre of 
herbaceous wetlands, 0.94 acre of riparian scrub, and 0.36 acre of riparian transitional habitat in Phase 1 
of the El Cuervo del Sur wetland mitigation site. 
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Table 5 
Wetland Creation Accounting and Project Use 

Location Acreage 

  El Cuervo del Sur Mitigation Site Phase I (creation acreage available) 2.30 

El Cuervo del Sur Mitigation Site Phase II (creation acreage available) 1.421 

Total Creation Acreage Available 3.72 

Sorrento Valley Area (creation acreage required) 1.91 

Mission Bay High School Area (creation acreage required) 0.34 

Trip and Industrial Area (creation acreage required) 0.05 

Total Creation Mitigation Used 2.30 

1Phase II will be implemented at a later date under a subsequent HMMP.  
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SECTION 2 DESCRIPTION OF PROPOSED MITIGATION SITE 

2.1 MITIGATION LOCATION 

The Site is located at the western edge of the Preserve, north of Sorrento Valley Boulevard and east of 
Vista Sorrento Parkway and Interstate 5 (Figure 1). The Site (consisting of two phases – Phase I and 
Phase II)_is approximately 3.72 acres and is specifically located south of Los Peñasquitos Creek, just east 
of the confluence of Lopez and Los Peñasquitos Creeks (Figures 3 and 4). The El Cuervo Wetland 
Revegetation Mitigation site is located immediately adjacent to the northern boundary of the Site. This 
Plan does not include implementation of Phase II.  

2.2 MITIGATION SITE SELECTION AND SUITABILITY 

Mitigation site selection considered a watershed approach. The main constraints for the mitigation site 
selection included ensuring that the mitigation site be located within the coastal zone and within the 
Peñasquitos HU. URS conducted an initial site search on July 18, 2012 to identify potential wetland 
mitigation sites within the coastal zone portions of the Peñasquitos HU. The analysis showed that the best 
mitigation options were located within the Los Peñasquitos Canyon Preserve. The initial effort focused on 
identifying suitable areas to implement wetland creation on City-owned land within the Preserve (URS 
2012b). Subsequent field visits were conducted by URS on August 28 and 29, 2012 to evaluate the 
constraints and opportunities of the initially identified areas (URS 2012a). Several technical studies were 
also conducted on the Site in March/April of 2013 to evaluate suitability, constraints, and design. The 
results of these studies will be briefly summarized in Section 2.4 below. These studies considered factors 
relevant to the watershed approach such as the identification of degraded aquatic resources, the 
importance of landscape position and resource type, locational factors (e.g., hydrology, surrounding land 
use), and the sustainability of aquatic resource functions.  

Several factors were analyzed to determine suitability of the Site. These factors include the likelihood that 
the Site could be successfully restored, ownership, inclusion of the Site within the San Diego Multi-
Habitat Planning Area (MHPA), presence of utilities/easements, presence of sensitive habitats or species, 
depth to groundwater, channel cross-sections, hydrology, potential for cultural resources, potential for 
hazardous materials, construction access, and amount of grading required. Access to this Site may be 
gained via the main preserve trail south of the creek. The Site would require minimal grading as it is only 
one and half feet higher in elevation than the adjacent riparian vegetation in the original El Cuervo 
Wetland Revegetation Mitigation site. This Site was chosen based on preliminary analysis of the above 
factors (URS 2012a). 
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2.3 OWNERSHIP STATUS/WATER RIGHTS 

The Site is owned by the City and is also located within the MHPA. To the City’s knowledge, no other 
parties have water rights along these segments of Los Peñasquitos and Lopez Creeks or on the subject 
property.  

2.4 EXISTING CONDITIONS 

The Site is bordered by the confluence of Lopez and Los Peñasquitos Creeks to the west, the existing El 
Cuervo Wetland Revegetation Mitigation site to the north, and non-native grassland to the east and south 
(Figure 5). Representative photographs are included in Appendix A. 

2.4.1 Vegetation 

The Site is dominated by non-native grasses and herbs such as annual beard grass (Polypogon 
monspeliensis), bristly ox-tongue (Helminthotheca echioides), Bermuda grass (Cynodon dactylon), 
mustard (Brassica/Hirschfeldia sp.), and wild teasel (Dipsacus fullonum), with native grasses and herbs 
such as beardless wild rye (Elymus triticoides) and western ragweed (Ambrosia psilostachya), and some 
native shrubs such as mulefat (Baccharis salicifolia), willows (Salix sp.), and coast goldenbush (Isocoma 
menziesii) (Figure 5). More hydrophytic species such as cattail (Typha sp.) and rushes (Juncus spp.) occur 
along the border of the adjacent El Cuervo Wetland Revegetation Mitigation site.  

2.4.2 Sensitive Habitat and Species 

No sensitive wildlife species or suitable habitat was observed onsite and no suitable habitat will be 
impacted in the implementation of this Plan. Mitigation installation in this location would incorporate 
measures to avoid impacts to Light-footed Clapper Rail (Rallus longirostris levipes) and Least Bell’s 
Vireo (Vireo bellii pusillus) which have both been documented in the general vicinity of the Site (Figure 
6). A Least Bell’s Vireo survey was completed with no observations within the Project Site (Attachment 
F). No sensitive habitat or plant species were noted within or adjacent to this site; however the presence 
of San Diego marsh elder (Iva hayesiana), a California Rare Plant Rank (CRPR) 2 species, and 
southwestern spiny rush (Juncus acutus ssp. leopoldii), a CRPR 4 species, within Los Peñasquitos Creek 
suggests that this could be a good location for additional plantings of these sensitive species. 

2.4.3 Jurisdictional Delineation 

A jurisdictional delineation was performed to determine whether any portion of the proposed mitigation 
site could be considered a wetland or where existing wetlands were located so that this plan could avoid 
impacts to jurisdictional resources (URS 2013). Soil pits were dug throughout the Site and each location 
was assessed for hydric soils, hydrophytic vegetation, and hydrology to determine the presence of 
jurisdictional features. Jurisdictional wetlands are adjacent to the Site and the design considers wetland 
avoidance (Figure 5, Appendix B). Small temporary impacts to the margins of adjacent wetlands are 
anticipated during installation. These minor impacts will be restored in-place onsite.  
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2.4.4 Hydrology and Soils 

Three channel and floodplain cross-sections were taken perpendicular to Los Peñasquitos Creek 
(Appendix C). A representative cross-section location is shown on Figure 5. The channel cross-sections 
were tied into the existing topography of the Site. The elevation of water within the existing creek was 
recorded during the cross-section surveys.  

HEC-RAS floodplain modeling was conducted and the resulting estimates of the 2-, 5-, 10- and 25-year 
storm water flood event were used to determine what level of flood event would inundate the Site before 
and after installation (Appendix C). The results of the channel cross-section surveys and HEC-RAS 
analysis are shown for a representative cross-section in Figure 7. Based on the modeling results, the 2-, 5-
, and 10-year flood events are presently contained within Los Peñasquitos Creek and the existing riparian 
zone. The Site is estimated to be inundated with overflow from Los Peñasquitos Creek between the 10-
year to 25-year or greater storm events. The grading associated with the proposed mitigation site will not 
increase water surfaces as the Plan calls for fairly balanced site grading. This should not create any 
significant changes to the effects of 10-year to 25-year or greater storm events downstream of the 
mitigation site. The proposed mitigation site is south of the existing original El Cuervo Wetland 
Revegetation Mitigation site and is not directly adjacent to the existing creek. The location of the 
mitigation site therefore does not allow a direct manipulation of intervening landforms to create a direct 
connection to the bankfull channel. Implementation of mitigation will not alter the flood frequencies 
within the proposed site from the pre-project condition. The capacity of the Site to retain flood waters will 
be increased in comparison to the current site condition and depth-to-groundwater will be greatly reduced.  

Soil series maps are displayed on Figure 5 and show Tujunga sand and Altamont clay in this area 
(Bowman 1973). The presence of perennial pepperweed (Lepidium latifolium), alkali-mallow, annual 
beard grass, and alkali health (Frankenia salina) onsite and along the boundary of the original El Cuervo 
Wetland mitigation site suggests that soils onsite may be slightly saline or alkaline in places. Soil borings 
were taken at three locations within the Site (Figure 5). Soil boring location B02 was tied into the channel 
cross-section and the measured depth to ground water, which represents the winter ground water table, is 
shown on Figure 7. This information was used to estimate a baseline grade that would create post-
mitigation depth to ground water conditions suitable for the establishment of wetland and riparian habitat. 
The proposed grading will reduce the depth to ground water from approximately 2 to 3 feet currently to 
just below the estimated winter high water table. Grading to this depth would create seasonal ponding 
during the winter season that would not persist year-round. Soil boring logs are included in Appendix D.  

2.4.5 Cultural 

A cultural survey was conducted for the Site and soil disposal areas. No cultural resources were found 
within the Site; however, environmentally sensitive areas (ESA) were designated adjacent to the Site. The 
ESAs may be driven through, but not impacted in any other way without the presence and permission of 
an archeological and Native American monitor. The monitor will also be required during any ground 
breaking activities onsite. The results of the survey are included in Appendix E. 



SECTIONTWO Description of Proposed Mitigation Site 

  2-4 

2.5 EXISTING FUNCTIONS AND SERVICES 

Smith et al. (1995) defined wetland functions as “the normal or characteristic activities that take place in 
wetland ecosystems or simply the things wetlands do”. Alternately, functions are the physical, chemical, 
and biological processes naturally performed by a self-sustaining wetland. The mitigation area is currently 
considered uplands, therefore, wetland functions (hydrologic, biogeochemical, and biological) for this site 
are nonexistent. 

A variety of elements were considered in determining the existing non-wetland habitat functions of the 
Site. Key elements considered in this brief qualitative evaluation include structural and species diversity, 
the dominance of native versus non-native plants, potential wildlife use, plant density, extent of 
vegetation (e.g., patch sizes), and adjacent land use.  

The Site is dominated by non-native vegetation. The few native shrubs and palm trees present provide 
some habitat for native wildlife, and the open areas may provide foraging habitat for raptors. The overall 
function of disturbed, non-native grassland is limited by past disturbances, which has resulted in a 
dominance of non-native plant species, sparse vegetation cover, small vegetation patch size, and little 
physiognomic structure (structural diversity). The near-complete dominance of non-native vegetation 
increases the potential benefit of converting this area to native wetland habitat. 

The western portions of the Site adjacent to the confluence of Lopez and Los Peñasquitos Creeks is likely 
to receive some overbank flooding, but no wetlands currently exist on the Site and hydrologic and 
biogeochemical functions normally associated with wetland and riparian areas are limited to non-existent.  

2.6 MITIGATION CONCEPT 

The goal of the mitigation conceptual design for this Site is to establish wetlands on a currently non-
wetland area. The Site has been broken down into two phases (Figure 8). Phase I will completely cover 
the current mitigation needs (Table 5) and is addressed in this mitigation plan. Phase II is not proposed at 
this time but could be implemented later under a subsequent HMMP to cover future mitigation needs. The 
requirements, specifications, and provisions of this plan apply only to Phase I.  

A restoration baseline grade was estimated in the conceptual grading cross-section as shown in Figure 7. 
Elevations within the proposed mitigation site will vary around this baseline grade to reflect the 
incorporation of secondary channels, pits, ponds, and hummocks. The design incorporates a mix of 
herbaceous wetland, riparian scrub, and a riparian transition habitat along hydraulic and hydrologic 
gradients that would extend away from the central depressional areas up to the Site’s boundary with the 
original El Cuervo mitigation site to the north and south edge of the Site (Figure 8). The overall design 
(including both Phase I and Phase II) establishes two within-floodplain depressional wetland areas with 
surrounding riparian habitat (Figure 9). These areas are expected to pond seasonally but ponding would 
not persist throughout the year. Soils would be inundated or saturated to the surface for most of the year. 
Within the general gradient of the larger design, the Site would include micro- and macro-topographic 
features including pits, ponds, and hummocks (Figures 8 and 10). These features will be planted with the 
appropriate plant palette and are expected to increase habitat interspersion functions. While the plantings 
may follow the zones shown on Figure 8, natural recruitment and sorting along hydrologic gradients is 
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expected to result in an element of self-design. For example, the herbaceous wetland would be expected 
to develop some riparian scrub patches/components and vice versa. Transitions between the wetland, 
riparian scrub, and riparian transition vegetation will vary from 2:1 to 6:1 side slopes. Excavated material 
will be spread over proposed soil disposal areas (Figure 8). Soil disposal areas will be planted with upland 
species. Any excess excavated material may be used by the Park staff for road and other improvements. 
To prevent the spread of non-native species along roads, soil used for road improvements will be taken 
from 12 to 18 inches below grade. This soil is deep enough to not contain non-native seed. The top 12 to 
18 inches of soil will be placed in soil disposal areas which are already weedy and will be weeded during 
the maintenance and monitoring period. 

The Site will be planted and seeded with a compositionally and structurally diverse native plant palette. 
Maintenance requirements (Section 5) and monitoring of performance standards (Section 6) will ensure 
that the Site has a dominance of native vegetation and low non-native species cover. The overall site is 
expected to have the required cover of native vegetation in Year 5. Final cover and densities will be 
attained through container plantings, seeding, and natural recruitment. As described above and shown in 
Figure 9, the Site will be graded to provide conditions favorable for the three habitat types planned for the 
Site. 

2.7 TARGET FUNCTIONS AND SERVICES 

The primary objective of the proposed wetland establishment (creation) is to convert disturbed, non-
wetland, non-native habitat (e.g., dominated by non-native species) adjacent to the confluence of Lopez 
and Los Peñasquitos Creeks to highly functional native wetland and riparian habitat in the amount of 2.30 
acres in Phase I (and 1.42 acres in Phase II under a separate plan). A wetland delineation will be required 
for all areas or subareas designated as compensatory mitigation for Corps-permitted impacts. The target 
hydrologic regime of the wetland creation site is a depressional wetland area that ponds seasonally but has 
an inundated or saturated soil surface most of the year, fed both by groundwater and overland flow. The 
target functions of the wetland creation site include the increase and maintenance of hydrologic (e.g., 
dynamic water storage and energy dissipation), biogeochemical (e.g., nutrient cycling, detention of 
imported elements and compounds, organic carbon export), and habitat (e.g., characteristic plant 
community, spatial structure, interspersion and connectivity) functions. The created wetland and riparian 
habitats are expected to provide water quality and wildlife habitat functions as well. Recreational values 
will be limited to aesthetics only as the Site will not be accessible by the public, but will be visible from 
existing public trails. 

The topographic complexity incorporated by design into the Site will increase the duration of ponding, 
improving long-term surface water storage and nutrient removal functions. This topographic variation 
will facilitate the development of diverse zones of wetland/riparian vegetation contributing to increased 
habitat interspersion functions. Increased flooding and ponding are expected to contribute to, and 
increase, biogeochemical (i.e., water quality) functions. Water quality functions and values will include 
groundwater recharge, nutrient removal and transformation, flood flow retention, and sediment 
stabilization. In addition to recharging the groundwater table, reduced flow rates will retain water and 
increase flood storage capacity, facilitate removal of excess sediment loads, and result in increased 
duration of flooding, which allows aerobic and anaerobic processes in the root zone to remove and/or 
transform nutrients, reducing nutrient loading to adjacent/downstream waters. 
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The successful creation of habitat will also increase the amount of wetland vegetation communities in the 
watershed (i.e., landscape diversity will be increased). The Site will be designed to provide a structurally 
and compositionally diverse habitat that would support various native plant and animal species, include 
multi-canopy habitat (all areas combined), and a naturally reproducing riparian ecosystem. New habitat 
will consist of herbaceous wetland, riparian scrub, and riparian transitional habitat. The riparian plantings 
are expected to eventually mature to riparian woodland contiguous with that which currently exists in Los 
Peñasquitos Canyon.  

The Site will contribute to an overall increase in the extent of wetland and riparian vegetation along this 
reach of Los Peñasquitos Creek. This will increase foraging habitat and cover for numerous wildlife 
species by increasing both the extent of riparian vegetation on the Site (cover) and its connectivity with 
the mature riparian vegetation adjacent to the Site. Two sensitive species observed in the immediate 
vicinity of the Site, Light-footed Clapper Rail and Least Bell’s Vireo, would directly benefit from the 
creation of a more continuous riparian corridor and increased wetland vegetation that would provide 
nesting, foraging, and perching habitat for these species as well as other breeding riparian birds. The Site 
will also increase habitat for riparian-associated butterflies such as Lorquin’s admiral (Basilarchia 
lorquini) and western tiger swallowtail (Papilio rutulus rutulus), among others.  

To summarize, site-specific goals include: 

• Establishment of 2.30 acres of native wetland and riparian habitat in Phase I (and 1.42 acres in 
Phase II at a later date). Phase I will provide establishment of 1.00 acre of herbaceous wetlands, 
0.94 acre of riparian scrub, and 0.36 acre of riparian transitional habitat. 

• Establishment of 0.18 acre of Corps-wetlands in Phase I as required based on compensatory 
mitigation requirements for Corps-permitted impacts 

• Wetland and riparian habitat will provide increased hydrologic, biogeochemical, and habitat 
functions as well as recreational values. 

These goals will be achieved by implementation of the following objectives: 

• Vegetation types to be established are expected to include herbaceous wetlands, riparian scrub, 
and riparian transitional habitats maturing to riparian woodland contiguous with current adjacent 
riparian habitats 

• Site grading will allow for increased flooding and ponding within the site, which will contribute 
to increase hydrologic and water quality functions 

• Maintenance of the site will keep it free of invasive exotic species and allow for the establishment 
of native plant communities that will provide habitat for wildlife. 
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2.8 MSCP LAND USE CONSISTENCY 

The implementation of the mitigation project and subsequent maintenance thereof will be consistent with 
the San Diego Multiple Species Conservation Program (MSCP) (refer to Table 13 of the Biological 
Technical Report [Helix 2010]). The project specifically conforms to the MSCP because the Site will be 
converted from its current disturbed, low habitat quality state, into native habitat that will provide 
increased and improved hydrologic, biogeochemical, and habitat functions and services as noted in 
Section 2.7 of this Plan. Specifically, drainage functions will be improved, invasive species will be 
removed, dry non-native brush will be removed and replaced with native vegetation, and habitat for 
native flora and fauna will be created. As these improvements are being made to lands within the MHPA, 
the functions and services created will be in line with associated MSCP land use guidelines, subarea 
plans, and directives.  
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SECTION 3 RESPONSIBILITIES 

3.1 FINANCIAL RESPONSIBILITY/ASSURANCES 

The Responsible Party for implementation of this Plan is the Transportation & Storm Water Department 
of the City of San Diego. The City will be financially responsible for implementing all mitigation 
requirements. This mitigation plan, each of the permits acquired for City channel maintenance projects, as 
well as the public record for the channel maintenance activities all constitute a commitment that the City 
of San Diego will implement any and all required mitigation. 

3.2 PROJECT TEAM 

3.2.1 Project Proponent 

The City will be responsible for retaining a qualified restoration specialist with over 5 years of experience 
monitoring wetland/riparian mitigation and native habitat revegetation programs to oversee the entire 
installation and monitoring portions of the mitigation program in coordination with City staff. The City 
will be responsible for retaining qualified installation and maintenance contractors with documented 
successful experience installing and maintaining native habitat revegetation programs.  

3.2.2 Restoration Specialist 

The City will retain a qualified restoration specialist with over 5 years of experience successfully 
monitoring the installation of wetland/riparian creation projects. The restoration specialist will have 
overall responsibility for implementation of this restoration project, and will oversee the work of the 
installation and maintenance contractors in coordination with City staff. The restoration specialist will 
also be responsible for qualitative and quantitative monitoring and reporting. 

The restoration specialist will oversee site preparation, implementation of erosion control measures, 
and/or any additional best management practices (e.g., silt fencing) required by the plan specifications 
and regulatory permit conditions. The restoration specialist will inspect all container plants and reject 
plants that are dead, rootbound, stunted, pest-infested, diseased, or unacceptable for other reasons. The 
restoration specialist must approve any seed or plant substitutions prior to application/installation.  

Once the installation phase of the mitigation plan is complete, overall coordination with the maintenance 
contractor will also be the responsibility of the restoration specialist. The restoration specialist will meet 
with the landscape maintenance contractor prior to the start of work to ensure that the contractor 
understands the maintenance provisions of the restoration plan, as well as the recommendations for 
current maintenance procedures. In addition to coordinating with the maintenance contractor, the 
restoration specialist will make regular qualitative and quantitative monitoring visits to monitor the 
progress of the Site towards meeting final performance standards and to offer adaptive management 
solutions as needed. The restoration specialist will use horticultural and botanical monitoring techniques 
to measure progress and to determine if remedial planting or seeding is necessary. The restoration 
specialist will outline the progress of the Site and any recommendations for remedial measures in 
progress memos and an annual monitoring report. The restoration specialist will also coordinate closely 
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with the landscape maintenance contractor and provide a written checklist of tasks to be performed after 
each monitoring visit. The restoration specialist will approve the species, number, and layout of the 
replacement plants before the maintenance contractor installs them.  

The restoration specialist will have the authority to redirect construction and maintenance crews in 
keeping with the goals, objectives, and performance standards of the Plan. The restoration specialist can 
be an individual or a group of qualified professionals with the following minimum qualifications:  

1. A minimum of a Bachelor’s degree in biology, ecology, botany, horticulture, or landscape 
architecture. 

2. Five (5) years of experience with restoration projects in southern California. 

3. Knowledge of the vegetation associations proposed for the revegetation effort, including species 
identification, general composition, overstory, understory, and species ecological positions. 

4. Practical experience or equivalent study, including plant installation, fertilization, weeding, 
pruning, irrigation, and pest control. 

3.2.3 Installation/Maintenance Contractor(s) 

Installation and maintenance of the Site are discreet phases of the overall project that may be done by 
single or separate contractors. Contractor responsibilities for each phase of the Project are outlined in this 
section. 

3.2.3.1 Installation Contractor 

The City will retain the services of a qualified installation contractor with demonstrated experience 
successfully installing native habitat revegetation projects. The contractor will be responsible for 
implementing and initially maintaining the mitigation effort. The restoration contractor will be a firm (or 
firms) holding a valid C-27 Landscape Contracting License from the State of California, a valid 
Maintenance Gardener Pest Control Business License or Pest Control Business License, and a Qualified 
Applicator Certificate or Qualified Applicator License, with Category B, that will allow them to perform 
the required work for this Project. The Contractor will have specific documented experience with the 
installation and maintenance of restoration projects representative of the habitats included in this Plan. 
The installation contractor should have examples of completed work that has resulted in successful native 
plant seeding establishment. All work shall be performed by a trained crew in accordance with the 
standards and practices related to the trade. The installation contractor shall maintain an experienced full-
time supervisor on the project site when planting is in progress. The responsibility of the installation 
contractor is finished when the restoration specialist and the City project manager concur at the end of the 
120-day establishment period that this phase of work is completed per the specifications and requirements 
of this Plan.  
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3.2.3.2 Maintenance Contractor 

The maintenance contractor will provide routine maintenance of the revegetation during the 5-year 
maintenance and monitoring period, as directed by the restoration specialist. The 5-year maintenance and 
monitoring period begins after the 120-day establishment period has been deemed completed by the 
restoration specialist. The revegetation maintenance contractor can be the same as the installation 
contractor.  

The maintenance contractor will be responsible for maintaining the existing materials installed during the 
planting/seed installation phase; maintaining the irrigation system; weed removal; plant replacement; pest 
and disease management; and trash removal. Eventual removal of the irrigation system will also be the 
responsibility of the maintenance contractor. Installing and maintaining erosion control materials in 
additional areas (identified by the contractor, restoration specialist, or City project manager) where the 
need for erosion control may develop during the 5-year maintenance program may also be required. Any 
problems identified by the restoration specialist in progress memos or other correspondence will be 
addressed by the maintenance contractor in a timely manner (i.e., within two weeks).  

Maintenance of native plants is an important aspect of the overall success of the program. The 
maintenance contractor will care for the native plants in the Site, including container plants, cuttings, 
seeded species, and native volunteers. The maintenance of container plants includes maintaining weed-
free planting basins until the plants are adequately established (e.g., over three feet high for shrubs), 
maintaining a proper mulch layer around the plants (when necessary), applying appropriate amounts of 
irrigation water, and addressing disease or pest problems. This level of plant care will be sufficient to help 
ensure the success standards are met on schedule. If the Site is not meeting native plant survival and 
percent cover success criteria, then the maintenance contractor will coordinate with the restoration 
specialist and City project manager to implement remedial measures which may include supplemental 
planting, seeding, and/or cutting installation.  

3.3 SCHEDULE 

Table 6 below includes the proposed schedule for site implementation, the 120-day plant establishment 
period, and maintenance and monitoring for the duration of the project.  

The proposed schedule below is provided as a guideline and may change based on unforeseeable issues 
that may arise after the submittal of this plan. Site preparation will begin no sooner than September to 
avoid the avian breeding season. Once site preparation is completed, planting/seeding may begin 
(October/November). Once installation is complete, the 120-day plant establishment period will begin. 
The 5-year maintenance and monitoring period will begin when the Site meets the 120-day plant 
establishment period performance standards. 

During the 5-year maintenance and monitoring period, the Site will be visited monthly the first year, 
every other month during the second year, and quarterly thereafter. Irrigation will be scheduled to be 
turned off after Year 2, to allow the Site to demonstrate its survival and progress for three consecutive 
years without supplemental irrigation. Quantitative annual monitoring will occur in April or May to 
capture the blooming period of a majority of the target species. Annual reports will be due in March after 
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the year the report is documenting in order to include observations made during the December qualitative 
monitoring visit.  

Table 6 
Proposed Project Schedule 

 JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC 

2014         SP SP, I SP, I, S IL, M 

2015 IL, M IL, M  E, L, M L, M L, M L, M L, M L, M L, M L, M L, M L, M 

2016 RM L, M R L, M  L, M  L, M  L, M  L, M 

2017 RM  L, M, R   L, M   L, M   L, M 

2018 RM  L, M, R   L, M   L, M   L, M 

2019 RM  L, M, R   L, M   L, M   L, M 

2020   F          

Notes:  

E = End of 120-day plant establishment period and start of 5 year maintenance and monitoring program. 

F = Final report and scheduled completion of the mitigation and monitoring period. 

I = Installation of container plants, seeding and/or cuttings. 

IL = Installation contractor maintenance. 

L = Landscape maintenance. 

M = Biological/Horticultural Monitoring. 

R = Annual report.  

RM = Remedial measures (if necessary). 

S = Start of 120 plant establishment period. 

SP = Site preparation, grading, clearing of non-native vegetation. 
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SECTION 4 IMPLEMENTATION PLAN 

This section addresses the design and implementation of the Plan. The primary mitigation strategy in this 
plan will involve the minor grading (one to three feet) of the Site to create three riparian plant zones, 
(Figure 8). The lowest elevations will contain herbaceous wetland species (e.g., cattails, rushes, and 
sedges), the middle elevations will contain riparian scrub species (e.g., willows, mulefat, cottonwoods), 
and the highest elevations will include a transitional riparian community of mixed wetland and upland 
species (e.g., mulefat, willows, coyote brush, and sycamores). Container plants, cuttings, seed mixes, and 
potentially pole cutting will all be utilized in the implementation of this Plan. 

4.1 RATIONALE FOR EXPECTING IMPLEMENTATION SUCCESS 

The Site has been disturbed by past land uses such as grazing and agriculture, which has contributed to 
the current lack of riparian vegetation in the Site. Once graded, the hydrologic conditions of the Site will 
be suitable for native wetland/riparian species as evidenced by the presence of scattered patches of native 
wetland/riparian habitat immediately adjacent to the Site.  

The Site is expected to succeed because the Site has been designed to create the appropriate hydrological 
regime to support the plant species specifically chosen for this area. Hydrologic modeling will be 
conducted prior to grading to ensure enough material will be removed to allow for natural two, five, ten 
year flood events to flow into various planting zones of the Site. To prevent soil related issues from 
hindering plant establishment, soil will be tested and amended as needed prior to the installation of 
planting material. The Site is buffered from developed areas with at least 100 feet of space between the 
boundaries of the Site and the nearest development per the CDP requirements (Figure 5; CCC 2012). The 
open space contains native and non-native vegetation within the boundaries of the Preserve. Upon 
approval of this plan, a landscape architect holding a valid California license will prepare detailed 
specifications and plan sheets.  

4.2 IMPLEMENTATION SCHEDULE 

The anticipated installation schedule for this Plan is shown in Table 6. Site preparation is scheduled to 
begin in September rather than earlier to avoid the bird breeding season. Additionally, planning/seeding is 
scheduled to occur between October and February to take advantage of the rainy season. The 
implementation schedule ends with the successful completion of the 120-day plant establishment period 
at which point the 5-year maintenance and monitoring period will begin. 

4.3 SITE PREPARATION 

Site preparation will generally consist of grading the existing topography down to three levels to support 
the planned planting zones. As such, initial weed eradication will not be necessary. 

4.3.1 Grading 

Topsoil is typically removed prior to grading during the Site preparation stage of mitigation project and 
then replaced after grading has been completed; however, due to the nearly ubiquitous cover of non-
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native grassland species that are currently present at the Site, it is not recommended that any topsoil be 
salvaged due to the high content of non-native species seed that is likely to be present in the existing 
topsoil/seed bank. It is recommended that all graded material including topsoil be placed in the onsite soil 
disposal area (Figure 8)or at an appropriate offsite facility (i.e., landfill).  

The Site will be cleared and graded as necessary using standard earth-moving equipment. Grading will 
remain within the limits of work established by project surveyors and the restoration specialist in the field 
before grading begins. The surveyors will flag the limits of the work areas prior to grading. As necessary, 
adjacent native vegetation not intended to be impacted by construction and subsequent restoration 
activities will be flagged or fenced off during the implementation process by the restoration specialist. 
This flagging will be installed prior to construction and will remain in place until grading work is 
completed. Grading of between one and three feet will be required for the various planting zones as 
depicted in the Conceptual Grading Plan figure (Figure 10). The boundaries between the different 
planting zones and the adjacent habitat will gradually slope from one zone to another to avoid any erosion 
issues that may occur by terracing the various zones. Only construction equipment necessary to 
accomplish restoration tasks will be allowed in the restoration areas once restoration implementation 
begins. Workers’ vehicles will be parked outside the restoration areas and all equipment will be removed 
from the Site as soon as its task is completed. 

4.3.2 Soil Preparation 

Depending on the degree of soil compaction, the soil should be lightly tilled or ripped to reduce soil 
compaction, increase aeration, and help facilitate healthy root growth. Except as described for container 
planting or if deemed appropriate by the restoration specialist, fertilization will not take place as part of 
this revegetation plan. Fertilization with nitrogen or phosphorous-based chemical fertilizers has been 
shown to favor exotic species over native plants in many sites throughout southern California (Grime and 
Hunt 1975; Grime 1978). Many species native to arid regions have evolved under low nutrient conditions 
and are adapted to non-fertilized soils. 

4.3.3 Erosion Control 

The loss of soil or sediment to erosion will be minimized with the use of silt fencing, fiber rolls, jute 
matting, straw bales, and/or other erosion control measures where necessary (e.g., high velocity flow 
areas, steep slopes). The need for erosion control is expected to be minimal and may only be necessary on 
sloped areas and areas that will support water flow.  

4.4 IRRIGATION PLAN 

A water hook-up location is available just west of the historic adobe and the entrance to the sewer 
maintenance access road off of Sorrento Valley Road (Figure 3). This source was also used for two 
previous El Cuervo mitigation sites in the immediate vicinity of the Site. Water meters and backflow 
preventers were used initially with water brought to the sites via mainlines, which then tied into valves 
that sent the water to the different zones via smaller surface lines. A similar set up will be used for this 
Plan. Detailed irrigation plans will be developed as part of the landscape plans and specifications. The 
installation contractor will ensure that sufficient water for plant establishment is applied to the Site.  



SECTIONFOUR Implementation Plan 

  4-3 

An experienced California licensed landscape architect will design an overhead irrigation system for the 
Site described in this plan. Soil moisture conditions will be monitored following initial irrigation of 
plantings and supplemental irrigation will be added if necessary. To promote deep root growth, periodic 
deep water applications (e.g., to a depth of 12 inches or more) are preferred to frequent light water 
applications, and therefore each valve will run at least weekly for a minimum of 120 minutes per 
irrigation application to start, but can be adjusted based on observations made in the field. Irrigation is 
especially important during the summer and fall months (i.e., June through October), but may also be 
necessary during the winter rainy season if winter rains are below average. The irrigation system will be 
turned off once the planted wetland/riparian habitats are considered to be self-sustaining, this should 
occur by the end of Year 2. The maintenance contractor will remove all above-ground irrigation materials 
from the Site following successful completion of the mitigation. 

4.5 NON-NATIVE PLANT REMOVAL 

Non-native plant (weed) removal during the implementation phase of the Project will be limited to weed 
removal immediately prior to planting and during the 120-day plant establishment period. Weed removal 
will not be necessary prior to grading because the existing vegetation onsite primarily consists of non-
native species that are also likely to be contained in the existing topsoil which will be removed.  

Undesirable weeds found in the Site will be eradicated prior to planting. Removing competition early in 
the restoration process helps to ensure more rapid growth and establishment of the target native species. 

• All weeds shall be removed prior to planting within the Site. Pulled weeds shall be transported 
offsite immediately to prevent onsite seed dispersal.  

• Weed eradication shall continue during planting and seeding and during the 120-day plant 
establishment period, as necessary.  

4.6 PLANTING PLAN AND SPECIFICATIONS 

A mixture of container plantings, cuttings, and seeding will be utilized for this mitigation plan. Plant 
palettes and seed mixes for herbaceous wetland (Tables 7 and 8) and riparian scrub (Tables 9 and 10) are 
presented in Tables 7 through 10. Drier areas and margins of the revegetation area will be planted with a 
riparian transitional palette containing a mixture of mesic riparian and upland species (Tables 11 and 12). 
Soil disposal areas will be seeded with a plant palette of coastal sage scrub species containing many of the 
same upland species contained in the riparian transitional seed mix (Table 13). 

Native plant care includes maintaining proper soil conditions, removing competing weed species, 
providing sufficient supplemental water, and identifying any significant disease or pest problems. If 
herbivores are found to be a significant problem, the restoration specialist may request that container 
plants in the affected area be caged or similarly protected. Use of rodenticides is not proposed. 

4.6.1 Container Plants 

All container plants and seed materials should be locally propagated and collected or from coastal areas of 
San Diego county within 25 miles of the watershed. The restoration specialist will inspect all container 
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plants and reject plants that are dead, rootbound, stunted, pest-infested, diseased, or unacceptable for 
other reasons. Although mulefat and willow species are specified with container plants, it would be 
preferable to establish these species from locally collected cuttings as conditions allow. This should be 
considered when preparing the construction specification documents.  

Container plants will be used to supplement seed mix. The restoration specialist will direct the final 
placement of container plants in the field. The following container plant specifications will be followed to 
the extent practicable. 

• Container plants shall be provided by a qualified nursery and plants shall be propagated from 
propagules from coastal San Diego County, or the Project vicinity (within a 10-mile radius) to the 
extent feasible. Preferably, plants shall be propagated from materials from the immediate Project 
area. Plants shall be certified to be free of Argentine ants prior to delivery onsite.  

• The restoration specialist will confirm all plants are delivered to the Site in a healthy and vigorous 
condition before they are installed. Larger container sizes are acceptable if approved by the 
restoration specialist. The restoration specialist will also help direct plant layout before they are 
installed. 

Pits for container-grown plants will be dug twice as deep and twice as wide as the container, and the 
planting soil must be thoroughly wetted before planting. Depending on the results of soil analyses, soil 
amendments may be recommended for the container plant pits. After initial installation, a bermed planting 
basin (two to three feet wide) will be created around each plant to delineate an area to keep weed-free and 
aid in the retention of moisture. 

Table 7 
Herbaceous Wetland Container Plant Palette 

Species Common Name Container Size 
Spacing 

(feet on center) 
Density 

per Acre 1 

Anemopsis californica yerba mansa 1-gallon 15 194 

Carex praegracilis clustered field sage 1-gallon 15 194 

Frankenia salina alkali heath 1-gallon 20 109 

Juncus mexicanus Mexican rush 1-gallon 15 194 

Salicornia virginica pickleweed 1-gallon 20 109 

Scirpus acutus hardstem bulrush 1-gallon 20 109 

Scirpus americanus Olney’s bulrush 1-gallon 20 109 

Total    1018 

1 The 1018 plants per acre equal an approximate spacing of 6.5 feet on center. 
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Table 8 
Herbaceous Wetland Seed Mix 

Species Common Name 
Bulk Application 

Rate (lbs/acre) 

Purity/ 
Germination 

Pounds of Pure Live 
Seed (PLS) per Acre 

Ambrosia psilostachya western ragweed 2.0 20/30 0.12 

Artemisia douglasiana Douglas’ mugwort 2.0 15/50 0.15 

Carex praegracilis clustered field sage 1.0 60/80 0.75 

Carex spissa San Diego sage 1.0 95/70 1.36 

Cressa truxillensis alkali weed 3.0 10/70 0.42 

Eleocharis macrostachya common spikerush 1.0 90/70 1.29 

Juncus mexicanus Mexican rush 1.0 - 1.0 

Mimulus guttatus seep monkey flower 1.0 10/60 0.06 

Pluchea odorata marsh fleabane 2.0 20/50 0.80 

Scirpus acutus viscid bulrush 1.0 98/60 1.63 

Scirpus americanus Olney’s bulrush 1.0 90/60 1.50 

Total  16.0  9.08 

 
Table 9 

Riparian Scrub Container Plant Palette 
 

Species Common Name Container Size 
Spacing 

(feet on center) 
Density  

per Acre 1 

Baccharis salicifolia mule fat 1-gallon 2 15 194 

Iva hayesiana San Diego marsh elder 1-gallon 30 48 

Juncus acutus ssp. leopoldii southwestern spiny rush 1-gallon 30 48 

Populus fremontii Fremont cottonwood 5-gallon 40 27 

Rosa californica California rose 1-gallon 50 17 

Rubus ursinus California blackberry 1-gallon 50 17 

Salix exigua sandbar willow 1-gallon 2 50 17 

Salix gooddingii black willow 1-gallon 2 20 109 

Salix laevigata red willow 1-gallon 2 30 48 

Salix lasiolepis arroyo willow 1-gallon 2 20 109 

Total    634 

1 The 634 plants per acre equal an approximate spacing of 8.3 feet on center. 
2 Cuttings should be used instead of container stock if available locally. 
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Table 10 
Riparian Scrub Seed Mix 

Species Common Name 
Bulk Application 
Rate (lbs/acre) 

Purity/ Germination 
Pounds of Pure Live 
Seed (PLS) per Acre 

Ambrosia psilostachya western ragweed 1.0 20/30 0.06 

Artemisia douglasiana Douglas’ mugwort 2.0 15/50 0.15 

Artemisia palmeri San Diego sagewort 1.0 - 1.0 

Elymus triticoides beardless wild ryegrass 3.0 90/80 2.16 

Juncus mexicanus Mexican rush 1.0 - 1.0 

Lotus scoparius deerweed 1.0 95/80 0.76 

Lupinus truncatus collar lupine 2.0 95/85 1.62 

Mimulus guttatus seep monkey flower 1.0 10/60 0.06 

Muhlenbergia rigens deergrass 3.0 80/70 1.68 

Oenothera elata hookerii evening primrose 1.0 98/80 0.78 

Total  16.0  9.27 

 

Table 11  
Riparian Transitional Container Plant Palette 

Species Common Name Container Size 
Spacing 

(feet on center) 
Density 

per Acre 1 

Baccharis salicifolia mule fat 1-gallon 2 15 194 

Heteromeles arbutifolia toyon 1-gallon 50 17 

Platanus racemosa western sycamore 5-gallon 100 4 

Populus fremontii Fremont cottonwood 5-gallon 40 27 

Quercus agrifolia coast live oak 5-gallon 100 4 

Rubus ursinus California blackberry 1-gallon 50 17 

Rosa californica California rose 1-gallon 50 17 

Salix laevigata red willow 1-gallon 2 30 48 

Salix lasiolepis arroyo willow 1-gallon 2 20 109 

Sambucus mexicana blue elderberry 5-gallon 40 27 

Total    464 

1 The 464 plants per acre equal an approximate spacing of 9.7 feet on center. 
2 Cuttings should be used instead of container stock if available locally. 
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Table 12 
Riparian Transitional Seed Mix 

Species Common Name Pounds Per Acre Purity/ Germination 
Pounds of Pure Live 
Seed (PLS) per Acre 

Ambrosia psilostachya western ragweed 1.0 20/30 0.06 

Artemisia dracunculus tarragon 1.5 10/60 0.09 

Baccharis pilularis coyote bush 0.5 2/40 < 0.01 

Elymus condesatus Giant wild rye  3.0 80/80 1.92 

Elymus triticoides beardless wild ryegrass 4.0 90/80 2.88 

Isocoma menziesii coastal goldenbush 0.5 40/30 0.06 

Lotus scoparius deerweed 0.5 95/80 0.38 

Lupinus truncatus collar lupine 2.0 95/85 1.62 

Muhlenbergia rigens deergrass 4.0 80/70 2.24 

Total  17.0  19.26 

 

Table 13 
Upland Seed Mix  

Species Common Name Pounds Per Acre Purity/ Germination 
Pounds of Pure Live 
Seed (PLS) per Acre 

Ambrosia psilostachya western ragweed 1.0 20/30 0.06 

Artemisia californica California sagebrush 4.0 15/60 0.36 

Baccharis pilularis coyote bush 2.0 2/40 0.02 

Elymus condesatus Giant wild rye  2.0 80/80 1.28 

Encelia californica Bush sunflower 4.0 40/60 0.96 

Eriogonum fasciculatum  California buckwheat 6.0 50/20 0.60 

Isocoma menziesii coastal goldenbush 1.0 40/30 0.12 

Lotus scoparius deerweed 1.0 95/80 0.76 

Lupinus truncatus collar lupine 2.0 95/85 1.62 

Nassella pulchra Purple needlegrass 3.0 90/80 2.16 

Total  26.0  7.94 

Note: This seed mix will be used on non- roadway soil disposal areas. 

 



SECTIONFOUR Implementation Plan 

  4-8 

4.6.2 Seeding 

Seed shall be purchased from a reputable seed company that has procured seed from local plant 
populations from coastal San Diego County within 25 miles of the watershed. Seed will be labeled with 
the species, purity, germination, percent live seed, and quantity of seed in pounds. Prior to application, the 
restoration specialist will confirm the specified seed has been delivered to the respective sites. All seed 
will be evenly hand applied or applied using a seed grinder type applicator. To ensure the seed is placed 
in a favorable setting to promote germination, some hand raking will be performed to work it into the top 
one inch of soil. 

The following seed specifications will be followed to the extent practicable.  

14. Seed shall be collected from the Project vicinity (within the same watershed or from coastal San 
Diego County within 25 miles of the watershed) to the extent feasible or be provided by a 
qualified commercial seed supplier. Preferably, seed shall be legally collected from the immediate 
project area. Seed must be delivered in sealed and labeled packaging including the supplier’s 
name, geographic location and collection date, and the tested purity and germination percentage 
rates. The restoration specialist will inspect the seed prior to its application onsite. 

15. Seed application rates are provided in Tables 8, 10, 12, and 13. If the delivered seed differs from 
specified purity and germination rates, the total pounds per acre rates shall be adjusted 
accordingly to achieve the specified pounds of pure live seed (PLS). 

16. Prior to seeding, the restoration specialist will confirm that the seed bed is properly prepared. Site 
preparation shall include removal of weed species and weed litter/debris and trash, sufficient 
decompaction and roughening (i.e., scarification) of the soil surface, and implementation of 
erosion control materials where necessary, as described above. Seed shall be applied after site 
preparation, container plant installation (in areas where container plants are proposed), and the 
installation of any erosion control measures (see above). 

17. The specified seed mixes for the riparian areas will be applied as dry-seed mixes. Hydroseed 
mixes tend to float when exposed to stream flows, transporting the seeds downstream. The 
riparian transitional mix can be applied as a hydroseed mix and can include natural fiber mulch or 
bonded fiber matrix in the slurry for erosion control. The seeds will be inspected by the 
restoration specialist. The restoration specialist will reject any seed that contains weeds or is 
otherwise not as specified.  

18. The Restoration Specialist will review and approve the seed mix before it is ordered. The 
Restoration specialist will have the discretion to make changes to the seed mix before it is 
ordered. 

Volunteer recruitment is expected and desired in the Site. Seed transport from the high-quality upstream 
reach and native vegetation adjacent to the proposed planting area should result in the germination of 
volunteer plants. This is especially true due to the increased water availability in the area as a result of the 
proposed grading plan. 
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4.6.3 Cuttings 

Willows and mule fat cuttings will be utilized to the extent practicable in lieu of container plants as 
cuttings are just as likely to thrive and can be sourced for free from existing plants. Source material will 
be mature shrubs and trees found onsite or adjacent to the Project site. Planting should take place at sites 
that have an appropriate amount of soil moisture or a water table close to the ground surface, preferably in 
the fall, or shortly after winter rains have moistened the soils.  

Specific stem cutting procedures for small cuttings would include taking cuttings that are as straight as 
possible and at least 1½ feet long, and ½ to 1-inch in diameter. However, cuttings placed in or near the 
groundwater table should be sufficiently long enough to reach the water table. A few cuttings can be 
taken from an individual shrub or tree; however, over-pruning should be avoided. The stems would be cut 
so that the bottom end is at an angle, to help identify which end to put into the ground. Small cuttings will 
be stripped of leaves to keep the cutting from drying out, while the tops will be cut flat to allow for gentle 
hammering if necessary. In some cases, and at the discretion of the restoration specialist and City project 
manager, larger pole cuttings (8-18 feet in length) can be planted directly into the soil until they reach 
groundwater to establish immediate large structural elements. Cuttings will be installed so that 50-60 
percent of its total length is below grade. Cuttings should be installed right away to avoid desiccation.  

4.7 120-DAY PLANT ESTABLISHMENT PERIOD 

The 120-day plant establishment period will start after the Site has been seeded and all container 
plantings/cuttings are installed. The 120-day plant establishment period is intended to provide an 
observation and guarantee period to ensure that the majority of the seeding/planting installed is showing 
signs of becoming properly established. During this period, irrigation will be adjusted to maximize the 
probability of germination. Additionally, many problems that could threaten the overall survivability of 
this site could likely be detected and fixed during this time. For example, problems with the planned 
irrigation system that were not apparent during the installation of the system are likely to be identified 
during the 120-day establishment period. As a part of this period, the contractor who performs the 
installation is contractually obligated to guarantee their workmanship and perform remedial measures to 
fix any observed problems as necessary. The restoration specialist will visit the Site at a minimum of once 
per month during this time frame, and develop a list of action items to be immediately addressed if 
necessary. The successful completion of this phase of monitoring will set the Site up with a higher 
probability of long-term success during the following 5-year maintenance and monitoring period and 
beyond.  

The following criteria must be met for the 120-day plant establishment period to be considered 
successful: 

19. All target exotics removed or killed in place 

20. Areas free of debris and decompacted  

21. No erosion or trash 

22. 95% survivorship of container plants 
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4.8 AS-BUILT DOCUMENTATION 

Following the completion of all grading, preparation, and 120 days after installation of the revegetation 
areas, an As-Built report will be completed by a qualified restoration specialist and submitted to the City, 
USACE, RWQCB, CCC, CDFW, and City of San Diego Park and Recreation Department Open Space 
Division in accordance with project permits and agency requests. This report will include photographs 
and a textual and graphic description of the baseline conditions for the Site including species 
seeded/planted and densities (CCC 2012). This report also will include GIS data in accordance with the 
USACE Final Map and Drawing Standards. Deviations from this mitigation plan will also be noted for 
future reference.  
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SECTION 5 MAINTENANCE PROGRAM 

Maintenance activities planned during the maintenance and monitoring program revolve around the 
establishment of the plantings to a self-sufficient state. Maintenance activities expected to be necessary 
during the maintenance program include irrigation system repairs and schedule adjustments, weed 
removal, dead plant replacement, pest management, soil fertility management, and trash removal.  

5.1 MAINTENANCE SCHEDULE 

The start of the 5-year maintenance period begins when the installation has been certified as complete by 
the restoration specialist, after the 120-day plant establishment period. The 5-year maintenance period is 
intended to allow enough time for the restoration areas to become self-sustaining. The 5-year period may 
be reduced in areas where the 5th year success standards are achieved sooner as confirmed by resource 
agency sign-off. Achieving the 5th year success standards would indicate that the site is self-sustaining. 
The site would immediately be subject to long-term management and maintenance which would continue 
to protect the site for the remainder of the initial 5-year period and on an ongoing basis thereafter. 
Maintenance should occur quarterly at a minimum to check on the Site and perform routine maintenance; 
however, as a guideline, maintenance visits should occur monthly the first year, every other month the 
second year, and quarterly thereafter (Table 6). The restoration specialist may request additional 
maintenance visits to attend to any pressing issues observed during monitoring visits.  

5.2 NON-NATIVE PLANT CONTROL 

Non-native plant (weed) control requires constant diligence by the landscape maintenance contractor. The 
first two years of project establishment is the crucial period for weed control. Weed species encountered 
during maintenance visits will be removed immediately. Weeds reported by the restoration specialist in 
monitoring memos will be removed within two weeks of notification. Because of the critical nature of 
weed control at the beginning of the project, the landscape maintenance contractor will be required to 
reseed/replant if weeds are not controlled on a timely basis.  

Weeds will be controlled within the Site throughout the duration of the monitoring period. Weeding will 
be conducted a minimum of four visits during the year, with weeding conducted two to three times in the 
spring and once in the summer to adequately control weeds when they are most likely to be blooming. 
The actual schedule should be flexible and be responsive to recruitment timing and infestation patterns. 
More frequent control measures will be performed as necessary or as recommended by the restoration 
specialist to keep weeds at manageable levels. The goals of the weed eradication program are to (1) 
comply with Project and permit conditions; (2) ensure early achievement of habitat creation/enhancement 
performance standards; and (3) reduce maintenance costs. 

Weed control during the maintenance period will involve (1) eradication of resprouting weeds that were 
initially cut or treated during the mitigation installation phase, and (2) eradication of target weeds that 
establish during the maintenance and monitoring period. The primary weeds that occur or have the 
potential to occur onsite are identified along with the proposed methods of control in Table 14. 
Information on life form, growth habitat, reproduction, and removal/eradication methods are provided 
from Invasive Plants of California’s Wildlands (Bossard et al. 2000), the California Invasive Plant 
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Council (Cal-IPC) website, and the University of California Statewide Integrated Pest Management 
Project. These sources were reviewed for information on physical, biological [e.g., insects and fungi], and 
chemical/herbicide control methods. The potential control methods are presented here to help illustrate 
possible methods. The final methods chosen will be based on recommendations provided by a licensed 
Pest Control Advisor.  

Some weeds may be cut or hand-pulled (e.g., when they are small and the entire root system and/or 
stolons and rhizomes can be removed), but many species require herbicide application, sometimes in 
conjunction with cutting, to be eradicated in perpetuity. As required by law, the final recommendations 
for herbicide use will be made by a licensed Pest Control Advisor and applied under the supervision of a 
licensed Pest Control Applicator. If weed ecology information indicates herbicide application is necessary 
to eradicate certain species, then it is recommended that direct application (instead of foliar sprays) and 
selective herbicides be used. Most weeds should be eradicated before they reach 12" high or set seed. In 
accordance with some control recommendations, weeds such as giant reed (Arundo donax) and eucalyptus 
(Eucalyptus sp.), for example, may have 3' to 6' high resprouts before receiving follow-up eradication 
treatment. All weeds should be eradicated by hand or herbicide treatment each season before they set 
seed. All weed debris will be properly disposed of offsite; no parts of any treated non-native species must 
remain on the Site.  

At a minimum, the following weed removal methods should be included in the implementation 
specifications.  

• Weed removal shall be performed predominantly by hand, but herbicides can be utilized under 
certain conditions to eradicate noxious weeds. An herbicide such as Rodeo® should be acceptable 
in most situations and shall be applied by a licensed applicator in the appropriate concentration.  

• Weed seedlings and sprouts within the creation area shall be continually removed before they 
attain 12 inches in height or before they produce seed, whichever is first. 

• The restoration specialist shall monitor weed eradication and exotic species removal at all times 
throughout the year. 

Weed species are divided between aggressive, invasive exotics, which can out-compete desirable native 
species if not controlled, and more benign weed species, which tend to fade away as native species 
become established. Invasive exotics (target exotic species) will be eradicated wherever they occur in or 
adjacent to (i.e., within 10 feet) the revegetation areas. Invasive exotics include, but are not limited to, 
fennel (Foeniculum vulgare), tamarisk (Tamarix spp.), giant reed, pampas grass (Cortaderia ssp.), star-
thistle (Centaurea ssp.), and wild artichoke (Cynara cardunculus). Other weeds (non-native species) such 
as mustard (Brassica ssp.), clover (Melilotus ssp.), and horseweed (Conyza ssp.) need to be removed 
when they proliferate beyond acceptable levels and/or are inhibiting development of native plants. The 
restoration specialist will coordinate with the maintenance contractor to identify weed species that must 
be eradicated. A licensed Pest Control Advisor will supervise the use of herbicide (e.g., for certain target 
exotic species). Table 14 summarizes potential problem weeds and control methods. 
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5.3 PLANT REPLACEMENT 

The landscape contractor will be responsible for replacing dead or diseased plant material in order to meet 
success criteria as specified by the restoration specialist. The landscape contractor will also be responsible 
for planting all replacement container plants, and re-seeding at the specified replacement rates defined by 
the restoration specialist. The restoration specialist may recommend species substitutions or place 
replacement plants in different locations from dead plants. The restoration specialist will verify and 
document dead plant replacement and other revegetation efforts.  

5.4 PEST AND DISEASE MANAGEMENT 

Young shrubs will be monitored for signs of disease, insect, and/or herbivory damage, and treated as 
necessary. Badly damaged plants will be pruned to prevent spreading of the disease/pestilence, or 
replaced in kind if removed. Excessive foraging by herbivorous animals may necessitate protective 
screening around plants.  

An Integrated Pest Management approach will be taken towards pest control, with natural measures and 
prevention playing major roles in suppressing or reducing pest species populations. Insect plant pests, 
vertebrate pests, and plant diseases will be monitored by the restoration specialist and landscape 
maintenance contractor. Severely diseased plants will be removed if directed by the restoration specialist. 
Species substitutions may be required for plants infected with soil borne pathogens, as an identical species 
replacement plant is likely to become infected as well. Common chronic plant diseases like anthracnose 
on western sycamore will generally be ignored unless the infections are severe during the establishment 
phase. Active pest control measures will be implemented if a pest species poses a competitive threat to 
native species establishment.  

5.5 TRASH REMOVAL 

All trash will be removed by the landscape maintenance contractor from the project site during each 
maintenance visit throughout the maintenance period. Care will be taken that trash removal activities 
minimize or avoid impacts to plants in the mitigation. Dead limbs and tree fall will be left in place. Weed 
debris will be removed from the project area and disposed of at an offsite facility approved to handle such 
waste.  

5.6 IRRIGATION SYSTEM MAINTENANCE 

The landscape contractor will be responsible for the regular maintenance and repair of all aspects of the 
irrigation system. Poorly functioning or non-functioning parts will be replaced immediately so as not to 
endanger the plantings. General system checks will be conducted during each maintenance visit, except 
during periods when the irrigation system is not in operation as recommended by a qualified restoration 
specialist. 
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Table 14 
Non-native and Target Exotic Species (Observed or Potential) and Control Methods 

Species Life Form Growth Habitat Reproduction Potential Control Methods 

Arundo (Arundo donax) also 
known as giant reed* perennial grass erect to >20 feet tall (rhizomatous)  roots and rhizomes 

spraying or direct treatment of glyphosate to cut stems between 
late spring and fall; remove all rhizomes 

Bassia (Bassia hyssopifolia) annual chenopod erect to 1-3 feet tall (rhizomatous)  seed hand pulled, or application of herbicide such as dicamba, 2, 4-D. 

Bermudagrass (Cynodon 
dactylon) perennial grass prostrate, less than 1 foot high seed and vegetative 

Solarizing (place polyethylene plastic on top for 6 to 8 weeks in 
the summer to cook soil and destroy seeds and plants), or 
applying post-emergent herbicide to leaves and stems when 
they are growing vigorously from spring to late summer  

Black mustard and Field mustard 
(Brassica nigra and B. rapa) annual herbs erect 1 to 4 feet tall seed 

hand pulling when feasible, or herbicide application before it 
flowers 

Brome grasses and Wild Oats 
(Bromus ssp. and Avena ssp.) annual grasses erect 0.5 to 2 feet tall seed 

hand pulling or herbicide application (glyphosate or other 
approved) in spring before seed set 

Castor-bean (Ricinus communis)* perennial shrub erect, branching 5 to 15 feet tall seed 
hand pulling is effective if the majority of root system is 
removed, or cut-stump treatment with application of 25% 
glyphosate 

Crystalline iceplant 
(Mesembryanthemum 
crystallinum) 

succulent perennial prostate, creeping  vegetative and by seed 
hand pulled ensuring all live shoot segments must be removed, 
or application of glyphosate at concentrations of 2% or higher 
with surfactant 

Curly dock (Rumex crispus) perennial erect 2 to 5 feet tall seed hand pulling when feasible, or herbicide application 

Eucalyptus (Eucalyptus spp.)* perennial tree erect to >20 feet tall Seed 
hand pulling is effective if the majority of root system is 
removed, or cut-stump treatment with application of 25% 
glyphosate 

Horseweed (Conyza canadensis)  annual herb erect 2 to 10 feet tall seed  hand pulling when feasible, or herbicide application 

Mexican fan palm (Washingtonia 
robusta)* perennial tree erect 60 to 100 feet tall seed cutting main stem to remove apical meristem. 

Pampas grass (Cortaderia ssp.)* perennial grass erect 6 to 8 feet tall 
seed (root crown 
resprouts) 

physically remove ensuring the entire crown and top sections of 
roots are removed, or treatment with a post-emergent 
application of glyphosate at about a 2% solution with surfactant. 
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Table 14 
Non-native and Target Exotic Species (Observed or Potential) and Control Methods 

Species Life Form Growth Habitat Reproduction Potential Control Methods 

Redstem filaree (Erodium 
cicutarium) 

Winter annual or 
biennial herb 

Spreading or erect, generally from 
a rosette 

seed  
pre-emergence application of napropamide in early fall or post-
emergence applications of glyphosate, 2.4-D, or paraquat late 
fall through spring 

Sweet fennel (Foeniculum 
vulgare)* perennial herb erect 4 to 10 feet tall seed or root crown 

apply amine and ester formulations of triclopyr or glyphosate in 
spring  

Tamarisk (Tamnarix spp.)* perennial shrub/tree erect to >20 feet tall seed 
hand pulling is effective if the majority of root system is 
removed, or cut-stump treatment with application of 25% 
glyphosate 

Tree tobacco (Nicotiana glauca)* perennial shrub  erect 6 to 15 feet tall seed 
hand pull if the root system can be removed, or cut and apply 
triclopyr or glyphosate. 

Tocalote (Centaurea melitensis)* annual herb erect 2 to 3 feet tall seed 
repeated mowings at 3-week intervals, or spring or fall 
application of herbicide  

White clover and Indian clover 
(Melilotus albus and M. indicus) annual herbs erect 2 to 5 feet tall seed 

hand pulling when feasible, or herbicide application before it 
flowers 

Wild radish (Raphanus sativus) annual herb erect 1 to 3 feet tall seed 
hand pulling when feasible, or herbicide application before it 
flowers 

*Target exotic species subject to complete eradication; other non-native species to be controlled
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SECTION 6 MONITORING AND PERFORMANCE STANDARDS  

6.1 MONITORING AND REPORTING SCHEDULES 

The restoration specialist will be responsible for monitoring the restoration site from the installation 
phase, through the 120-day plant establishment period, to the completion of the 5-year maintenance and 
monitoring period. Monitoring will be qualitative during the installation and 120-day plant establishment 
periods, and both qualitative and quantitative through the 5-year maintenance and monitoring period. 

6.1.1 Monitoring Schedule  

The monitoring year begins on January 1. Qualitative monitoring will occur monthly for the first year, 
every other month for the second year, and quarterly thereafter. Quarterly visits for qualitative monitoring 
will occur in March, June, September, and December of each monitoring year (Table 6).  

Quantitative monitoring and photo-documentation will occur once annually. Quantitative monitoring will 
occur in August or September. Annual reports for a given monitoring year will be submitted to the 
agencies no later than March following the monitoring year. 

The monitoring term is anticipated to be five years. A reduction in the 5-year monitoring may be 
permitted if final performance standards are met in less than five years, as confirmed by the resource 
agencies. All periods begin at the end of the establishment period for each monitoring phase. The 
mitigation must be off artificial irrigation for at least three growing seasons prior to sign off and release of 
short-term responsibilities.  

6.1.2 Reporting Schedule 

A progress report memo will be completed within a week of each qualitative monitoring visit which will 
take place monthly the first year, every other month in year two, and quarterly thereafter (Table 6). The 
annual report will be submitted in March following the monitoring year for which the report is being 
written. Progress and annual technical reports shall be made available to permitting agencies as necessary. 

6.2 PERFORMANCE STANDARDS 

Performance standards are provided to guide the Site towards desirable native habitat characteristics 
within five years. The performance standards are based on the general composition of native habitats, 
experience on similar projects, reasonable expectations regarding the condition of restored habitats after 
five years, and substantial conformance with the previously written Conceptual Wetland Restoration Plan 
(Helix 2011) and CDP conditions (CCC 2012). Attainment of the desired plant composition and cover is 
expected to result in significant improvement in habitat functions onsite. Yearly performance standards 
are also provided as milestones to determine whether the mitigation is on an adequate trajectory and 
whether planting, seeding, cutting installation, and/or other remedial measures are necessary to meet final 
performance standards. A combination of horticultural and botanical monitoring results will determine 
whether performance standards are being met and what, if any, remedial measures need to be 
implemented to meet the final performance standards. Performance standards and potential remedial 
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measures are presented in Table 15. Additional hydrologic, physical, and biogeochemical standards are 
described in Section 6.3.4 and Table 16. Based on monitoring results, the restoration specialist and 
resource agency personnel will determine when performance standards have been achieved during the 
milestone periods. 

The Project will be considered successful at the end of the 5-year monitoring and maintenance period 
once the following standards have been met: 

• Have no less than 75.5 percent absolute cover of native species in the site. This is the weighted 
average of 80 percent native cover in the herbaceous wetland area, 75 percent cover in the 
riparian scrub areas, and 60 percent native cover in the riparian transitional area (Helix 2011), 
weighted by acreage. 

• Each planned vegetation community should have at least five species from its respective seeding 
and/or planting palette represented in the final vegetation community with each of the five species 
composing at least five percent of the relative vegetation cover of that community 

• Have no more than 10 percent total relative cover of non-native species (Section 5.2 and Table 14 
list non-native species) 

• Have no high risk invasive species (target exotics, defined as being on the California Department 
of Food and Agriculture noxious weed list)  

• Site vegetation is sustained without supplemental irrigation for at least three consecutive growing 
seasons. 

• A wetland delineation will be required for all areas or subareas designated as compensatory 
mitigation for Corps-permitted impacts and will be required in years 1, 4, and 5. These areas shall 
meet the definition of a Corps-jurisdictional wetland. Hydrophytic vegetation and wetland 
hydrology criteria must be met. Hydric soils may not have developed in the 5 year monitoring 
period and lack of the hydric soil indicators will not prevent agency acceptance and sign-off when 
wetland hydrology and hydrophytic vegetation criteria are met.  
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Table 15 
Performance Standards and Potential Remedial Measures 

Milestone Performance Standards1 Remedial Measures 

Initial Exotics Removal 
and Seed and Plant 
Installation 

• All target perennial exotics removed or killed in 
place;  

• Areas free of debris and decompacted as 
necessary;  

• No erosion potential or trash; areas designated for 
planting and seeding are planted and seeded.  

• Control remaining perennial exotics 

• Remove debris and decompact soil 

• Repair erosion and/or remove trash 

120-Day Establishment 
Period 

• All target exotics removed or killed in place;  

• Areas free of debris and decompacted;  

• No erosion or trash;  

• 95% survivorship of container plants. 

• Control remaining perennial exotics 

• Remove debris and decompact soil 

• Repair erosion and/or remove trash 

• Dead plants replaced as deemed 
necessary by the restoration 
specialist 

Year 1 

• Control of all target exotics and overall nonnative 
plant cover under 15%;  

• Total native cover of 15%;  

• No significant erosion or trash;  

• 90% survivorship of container plants.  

• Intensify exotics and weed control 

• Repair erosion and/or remove trash 

• Dead plants replaced as deemed 
necessary by the restoration 
specialist 

Year 2 

• Control of all target exotics and overall nonnative 
plant cover under 10%;  

• Total native cover of 25%;  

• No significant erosion or trash.  

• Intensify exotics and weed control 

• Repair erosion and/or remove trash  

• If deemed necessary by the 
restoration specialist, plant and/or 
apply seed to aid with the 
establishment of native cover 

• If deemed necessary by the 
restoration specialist, provide or 
improve irrigation methods;  

Year 3 

• Control of all target exotics and relative nonnative 
plant cover of under 10%;  

• Germination of 50% of seeded species mix where 
applied;  

• Total native cover (including volunteers) of 40%;  

• No significant erosion or trash. 

• Turn off irrigation in Year 2 to allow 
for three irrigation free growing 
seasons 

• Other measures are same as above, 
as necessary 

Year 4 

• Control of all relative nonnative plant cover not to 
exceed 10%;  

• 0% high risk invasives (target exotics); 

• Total absolute native cover (including volunteers) 
of 55%;  

• No significant erosion or trash. 

• Irrigation should have been turned 
off in Year 2  

• Other measures are same as above, 
as necessary  
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Table 15 
Performance Standards and Potential Remedial Measures 

Milestone Performance Standards1 Remedial Measures 

Year 5 

• Control of all absolute nonnative cover not to 
exceed 10%;  

• 0% high risk invasives (target exotics); 

• Total absolute native cover of 75.5% (weighted 
average of 80 percent native cover in the 
herbaceous wetland area, 75 percent cover in 
the riparian scrub areas, and 60 percent 
native cover in the riparian transitional area); 

• At least 5 species with at least 5% relative cover 
each represented from each vegetation 
community’s seeding and/or planting palette; 

• No erosion or trash;  

• Site vegetation is sustained without supplemental 
irrigation for three consecutive growing years. 

• Measures are same as above, as 
necessary  

1 Based on horticultural and botanical monitoring results and photographic documentation, the restoration specialist and resource agency 
personnel will determine when performance standards have been achieved. 

 

6.3 MONITORING METHODS 

The monitoring program will consist of qualitative horticultural monitoring and quantitative botanical 
monitoring, as described below. 

6.3.1 Qualitative Methods 

The restoration specialist will perform qualitative horticultural monitoring, which will focus on container 
plant health and growth, seed germination rates, presence of native and non-native plant species, 
identification of significant disease or pest problems, and identification of erosion problems. The goal of 
this type of monitoring is to proactively assess site conditions in order to address items before they 
become a problem. Another important feature of this monitoring effort is to coordinate with the 
maintenance contractor to exchange information, provide feedback, and agree on priority maintenance 
items and potential remedial measures during different stages of the mitigation work to ensure that the 
restoration project meets the final performance standards.  

During the qualitative surveys the restoration specialist will (1) visually estimate composition and overall 
cover, (2) note (by species and strata) evidence of natural recruitment, and (3) estimate container plant 
and cutting mortality and survivorship. The restoration specialist will identify potential soil erosion, flood 
damage, vandalism, weed, and pest problems. The restoration specialist will develop a horticultural 
monitoring checklist to be filled out during each site inspection. The restoration specialist must retain 
copies of all checklists and field notes in order to compile memos and annual monitoring reports.  
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The results of each visit will be summarized in a memo along with plant and irrigation maintenance needs 
and sent to the maintenance contractor and City project manager within two days of each site visit. Any 
problems identified by the restoration specialist will be immediately brought to the attention of the 
maintenance contractor and City, with corrective measures taken within two weeks of the problem being 
relayed to the maintenance contractor. 

6.3.2 Quantitative Methods  

The goal of quantitative botanical monitoring is to track the progress of the restoration site toward 
meeting final success standards, and provide guidance for remedial measures as may be necessary to 
ensure final success. Quantitative monitoring will be conducted at approximately the same time each year 
during the late summer of every year, in August or September. Methods will consist of container plant 
survival counts (where applicable) and 50-meter point-intercept transects, which follow the California 
Native Plant Society’s vegetation sampling protocol (Sawyer and Keeler-Wolf 1995). While the 
quantitative analyses described below, particularly the statistical and power analyses, are beyond the 
typical requirements for wetland restoration projects, the City has agreed to implement them for this 
project in order to meet the recommendations of the CCC.  

Nine permanent 50-meter point-intercept transects will be located prior to the start of installation. The end 
points of each permanent transect will be recorded using global positioning system (GPS) equipment; 
additionally, each transect will be identified on a site map, staked in the field, and photographed, in order 
to locate transects should the stakes be lost. The point-intercept method will be used to collect data as 
follows: at each 0.5 meter, a line will be projected vertically, perpendicular to the transect, and the 
identity of every species that intersects the line will be recorded.  

Species will be recorded in 3 height classes (herb [0-0.5m], shrub [0.5-2m], and tree [>2m]). Native cover 
for a transect will be calculated as the number of points on that transect at which at least 1 native species 
was recorded in any height class. Total native cover for the site will be calculated as the average native 
cover among the 9 transects. Non-native cover and cover within height classes can be calculated in an 
analogous fashion. Native cover within the 3 target restoration communities can be calculated by the same 
method, considering only the part of each transect that is within that community, and dividing the number 
of points at which a native species is present by the total number of points included from the transect. 
Species observed during the sampling that do not fall along the transect line will be recorded and included 
on the list of species observed onsite. At least three strata of vegetation (tree, shrub, and herb layers) will 
be quantified in year five for the Riparian Transitional Community. At least two strata of vegetation (herb 
and shrub) will be quantified for year five for the Riparian Scrub Community. At least one stratum of 
vegetation (herb) will be quantified in year five for the Herbaceous Wetland Community. 

The purpose of the point-intercept transect sampling is to provide an estimate of native species cover in 
the restoration site that can be compared to a success standard. Because the estimated native species cover 
is drawn from a sample of the restoration site, there is error associated with the estimate. Prior to Year 5, 
this estimate is for the purpose of informing the maintenance process only, and is not interpreted as a 
formal measure of project success. Only when the project is recommended for acceptance, presumably at 
the end of Year 5, is strong inference drawn from the comparison of the estimated native species cover to 
the success standard, and thus only then is statistical rigor required in the interpretation of the result.  
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Statistical rigor is typically assessed by using a standard parametric test to calculate the level of 
confidence associated with the comparison. In this case, a one-sample Student’s t-test will be used to 
compare the estimated native species cover to the final success standard of 75.5 percent. Because the 
alternative hypothesis of that test is that the sample mean (the estimated native species cover) is greater 
than the final success standard, a 1-tailed test is appropriate. 

The native species cover estimate for the restoration site will be compared to the final success standard of 
75.5 percent using a 1-tailed, one-sample Student’s t-test with Type I error probability (p) compared to 
alpha of 0.1 (90 percent confidence level). If the estimated native species cover is larger than 75.5 percent 
and p is less than alpha, the null hypothesis will be rejected and strong inference drawn that native species 
cover in the restoration site is “significantly” higher than the final success standard. If the estimated 
native species cover is larger than 75.5 percent but p is larger than alpha, the null hypothesis cannot be 
rejected with 90 percent confidence; however, the null hypothesis might still be false. In this case, strong 
inference that the restoration site has achieved native species cover higher than 75.5 percent at a 90 
percent confidence level will require a power of at least 0.9 to detect a difference of at least 10 percent. 
Because power is in part dependent on sample size, it is necessary to predict the parameters of power in 
order to determine the number of transects that will be required to produce the desired power for the t-
test. 

The average standard deviation among transects in Year 5, taken from 10 HELIX wetland restoration 
projects with transect data available, was 10.943 percent. That figure was used as a prediction of standard 
deviation among transects in Year 5 of this project in order to calculate the number of transects needed to 
achieve the required power of 0.9 for the t-test. Power from a one-sample, 1-tailed t-test, with sd of 
10.943, alpha of 0.1, d of 10, and n of 9 is 0.9051. Thus, the 9 transects established in the restoration site 
should provide sufficient power to detect a difference of 10 percent at the 90 percent confidence level, 
should it be necessary to draw strong inference despite failing to reject the null hypothesis. The 
Restoration Specialist will evaluate and track the standard deviation on a year-to-year basis to determine 
if additional transects should be added in Year 5 in order to help to achieve the power necessary. Should 
the power of the t-test in Year 5 be less than 0.9, the number of additional transects needed to achieve the 
required power (at the observed standard deviation) will be sampled and added to the data set.  

Container plant survival counts, if applicable, will be performed once per year in late spring, so any 
necessary replacement planting can be implemented in the fall and winter. All container plants will be 
inspected and a list of dead plants will be provided to the maintenance contractor. Based on a 
determination by the restoration specialist, dead container plants do not need replacement if native plant 
recruitment (within approximately 2 feet of the dead container plant) is providing equivalent biological 
value.  

6.3.3 Photographic Documentation 

Progress of the Site will also be documented with photographs. Each quantitative monitoring visit will 
include photo documentation of each transect. Photos will be taken from the same vantage point in the 
same direction at each visit to show a successional trend. All photo documentation points and directions 
will be mapped and included in the monitoring reports. Photographs from the same viewpoints will be 
taken each year at the same time of year. GPS data will be collected for the photo points as well. 
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High-resolution, color or infrared aerial photography could also be used to document mitigation progress. 
Infrared aerial photographs can help distinguish between nonnative (e.g., pampas grass and acacia) and 
native species. Aerial photographs can also help track canopy growth and coverage over time. If possible, 
aerial photographs should be taken before and after exotics removal and then again at the end of the 5-
year maintenance and monitoring program.  

6.3.4 Functional Assessment 

A functional assessment has been developed to meet requirements of the RWQCB Water Quality 
Certification (WQC) No. R9-2013-0116. For the portion of the wetlands establishment that is required as 
compensatory mitigation under permits that specifically require a functional assessment, the following 
methods and performance standards will be implemented prior to mitigation site implementation and 
immediately prior to mitigation site-off.  

For evaluating the functional condition of the wetlands mitigation sites, evaluation criteria will serve as 
indicators of functional capacity. Scores are assigned to various habitat types within the mitigation site 
based on the condition of the site relative to the expected condition of a functionally mature site. The 
categories that will be used to evaluate functional conditions of the wetlands mitigation include: 

1. Habitat - Structural Diversity 
Patches of willow scrub vegetation must be structurally diverse and contain riparian trees 
(defined as greater than three inches diameter at breast height [DBH]), saplings (defined as less 
than three inches DBH), and seedlings, as well as a native shrub understory, herbaceous layer, 
and/or leaf litter from the riparian canopy. Structural diversity in mule fat scrub habitat shall be 
slightly less structurally diverse than in willow scrub, with a predominance of shrubs, and 
potentially, an occasional tree. Freshwater marsh and cismontane alkali marsh shall be much 
more limited in structural diversity, with occasional shrubs or trees potentially occurring within or 
adjacent to these habitat types, with the predominant structure as an herbaceous layer. The 
creation and enhancement of structurally diverse habitats will provide higher value nesting and 
foraging habitat for wildlife. 

2.  Habitat - Coverage and Spatial Diversity 
Riparian vegetation must be diverse and contain at least three different genera of riparian 
vegetation. Coverage must be spatially diverse, and include a mosaic of areas dominated by these 
different species of riparian vegetation. The creation and enhancement of spatially diverse habitat 
will provide higher value nesting and foraging habitat for wildlife. 

3. Percent of Exotic, Invasive Vegetation  
This criterion addresses only exotic vegetation in the tree, sapling and shrub layers when used for 
riverine systems. Exotic grasses or forbs should not be counted in the calculation of percent cover 
of exotic vegetation. However, in this report, all vegetation, including grasses and forbs, will be 
evaluated to assess the percent cover of exotic, invasive vegetation in each habitat type. 
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4.  Hydrologic Regime of Riparian Zone  
The mitigation sites must contain some evidence of riparian processes such as overbank flow, 
scour, or deposition (i.e., rack lines). This criterion applies to the entire drainage system, and will 
only be assessed in willow scrub and mule fat scrub habitats. 

5.  Micro- and Macro-Topographic Complexity  
The mitigation sites must contain some evidence of micro- and macro-topographic complexity 
such as pits, ponds, hummocks, bars, rills, large boulders, meanders, bars, braiding, secondary 
channels, backwaters, and terraces. Topographic complexity will provide greater flood flow 
modification and flood storage functions.  

6. Biogeochemical Processes 
The mitigation sites must contain woody debris, leaf litter, or detritus. Expansion of riparian areas 
will increase natural water quality functions such as uptake of nutrients and toxicants and 
sediment trapping. 

Functional Capacity Evaluation Criteria 

The evaluation criteria with associated scores for each of the functional categories are described below. 

Habitat – Structural Diversity 
Score Evaluation Criteria 
0 Site permanently converted to land use which will not be able to support native riparian 

vegetation, such as housing, agricultural, or concrete channel.  
0.2 No existing riparian vegetation (e.g., covered with annual grasses and scrub, bare 

ground). However, site has the potential for revegetation without extensive structural 

modification. 
0.4 Vegetated areas of the site contain sparse, scattered, patchy or remnant riparian 

vegetation which is immature and/or lacks structural (vertical) diversity.  
0.6 The patches of riparian vegetation on the site contain riparian trees and saplings (i.e., 

perennial dicots), but contain no, or poorly developed shrub understory 
0.8 The patches of riparian vegetation on the site contain riparian trees and saplings (for 

willow scrub), plus a well-developed native shrub understory.  
1.0 The patches on the site are structurally diverse. They contain riparian trees and saplings 

(for willow scrub), and native seedlings, as well as developed native shrub understory 

and herbaceous wetlands.  
 

Habitat – Coverage and Spatial Diversity 
Score Evaluation Criteria 
0 Site permanently converted to land use which will not be able to support native riparian 

vegetation, such as housing, agricultural, or concrete channel.  
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Habitat – Coverage and Spatial Diversity 
Score Evaluation Criteria 
0.2 No existing riparian vegetation (e.g., covered with annual grasses and scrub, bare 

ground). However, site has the potential for revegetation without extensive structural 

modification. 
0.4 Patches of monotypic riparian vegetation covering up to 50 percent of the site, 

interspersed among grasses or bare ground.  
0.6 Patches of diverse riparian vegetation covering up to 30 percent of the site, interspersed 

among grasses, exotic plants, or bare ground; AND/OR greater than 50 percent of the 

site covered with monotypic patch(es) of riparian vegetation, interspersed among grasses 

or bare ground. 
0.8 Diverse riparian vegetation covering between 30 percent and 70 percent of the site, e.g., 

strips or islands of riparian habitat interspersed in open space. 
1.0 Diverse riparian vegetation (e.g., at least three different genera of riparian vegetation 

present) covering between 70 percent and 100 percent of the site, interspersed in open 

space. 
 

Percent Exotic, Invasive Vegetation 
Score Evaluation Criteria 
0 Site is covered with pure stands of exotic vegetation or lacks any riparian vegetation.  
0.2 Site is covered by 70 to 99 percent exotic vegetation. 
0.4 Site is covered by 40 to 69 percent exotic vegetation. 
0.6 Site is covered by 10 to 39 percent exotic vegetation. 
0.8 Site is covered by 5 to 9 percent exotic vegetation. 
1.0 Site is covered by less than 5 percent exotic vegetation. 

 

Hydrologic Regime of Riparian Zone 
Score Evaluation Criteria 
0 No regular supply of water to the site. Site not associated with any water source, surface 

drainage, impoundment, or groundwater discharge.  
0.2 Water supply to the site is solely from artificial irrigation (e.g., sprinklers, drip 

irrigation). No natural surface drainage, natural impoundment, groundwater discharge or 

other natural hydrologic regime.  
0.5 Site is sustained by natural source of water, but is not associated with a stream, river or 

other concentrated flow conduit. For example, the site is sustained by groundwater, or 

urban runoff. There is no evidence of riparian processes, such as overbank flow or scour 

or deposition.  
0.7 Site is within or adjacent to an impoundment on a natural water course which is subject 

to fluctuations in flow or hydroperiod.  
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Hydrologic Regime of Riparian Zone 
Score Evaluation Criteria 
1.0 Site is within or adjacent to a stream, river or other concentrated flow conduit, which 

provides the primary source of water to the site. This site contains some evidence of 

riparian processes such as an overbank flow or scour or deposition.  
 

Micro- and Macro-Topographic Complexity 
Score Evaluation Criteria 
0 Channel is contained in a concrete-lined channel, culvert, etc.   
0.2 Flood-prone area is characterized by a homogenous, flat earthen surface with little to no 

micro- and macro-topographic features.  
0.5 Flood-prone area contains micro- and/or macro-topographic features such as meanders, 

bars, braiding, secondary channels, backwaters, terraces, pits, ponds, hummocks, but is 

predominantly homogenous or flat surfaces.   
0.8 Floodplain is not predominantly homogenous but is characterized by micro-topographic 

features such as pits, ponds, hummocks, bars. However, there are no macro-topographic 

features such as braiding, secondary channels, backwaters.  
1.0 Flood-prone area is characterized by micro- and macro-topographic complexity such as 

meanders, bars, braiding, secondary channels, backwaters, terraces, pits, ponds, 

hummocks, etc.  
 

Biogeochemical Processes – Vegetation Roughness and Organic Carbon 
Score Evaluation Criteria 
0 Site is contained in a concrete-line channel, culvert, etc., with little to no vegetation or 

detritus.   
0.2 Site can support grasses, forbs, or other herbaceous vegetation and there is woody debris, 

leaf litter, or detritus present in the channel.  
0.4 Site supports at least 25 percent relative cover of grasses, forbs, herbaceous, or riparian 

vegetation and there is at least 10 percent relative cover of woody debris, leaf litter, or 

detritus in the channel. 
0.6 Site contains 25 percent and 50 percent relative cover of any strata of riparian vegetation 

and between 10 percent and 40 percent relative cover with woody debris, leaf litter, or 

detritus.  
0.8 Site contains 50 percent and 75 percent relative cover of any strata of riparian vegetation 

and between 40 percent and 60 percent relative cover with woody debris, leaf litter, or 

detritus. 
1.0 Site contains greater than 75 percent relative cover of any strata of riparian vegetation 

and greater than 60 percent relative cover with woody debris, leaf litter, or detritus. 
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Table 16 
Function-Based Goals for Success of Wetland Establishment Areas 

Evaluation Criteria 
Estimated 

Pre-Project 
Conditions 

Pre-Post 
Functional Lift 

Structural Diversity 0.2 +0.6 

Spatial Diversity 0.2 +0.8 

Exotic Vegetation 0.2 +0.6 

Hydrologic Regime 0.2 +0.8 

Topographic 
Complexity 

0.2 +0.3 

Biogeochemistry 0.2 +0.4 

Average 0.2 +0.6 

 

In summary, the mitigation site will be considered successful when the percent cover criteria, general site 
characteristics criteria, and average function-based success criteria (i.e., functional lift) have been met at 
the end of the five-year maintenance and monitoring period. 

6.4 REPORTING PROGRAM 

The restoration specialist will prepare regular progress reports after each qualitative monitoring visit and 
an annual monitoring report after the monitoring year (see Table 6 for schedule). 

6.4.1 Progress Reports 

Progress reports in memo format will be completed after each qualitative monitoring visit. The purpose of 
this memo is to note the results of horticultural monitoring results such as the identification of plant and 
irrigation maintenance needs, as well as potential soil erosion, flood damage, vandalism, weeds, and pest 
problems. This memo will be completed within two days of each visit and sent to the maintenance 
contractor and City project manager.  

6.4.2 Annual Reports 

Annual monitoring reports will include horticultural and botanical monitoring results, photographic 
documentation, a performance evaluation section that contains an assessment of mitigation progress 
relative to performance standards, and a review of maintenance activities and any remedial measures 
(e.g., supplemental planting) undertaken during the year. Each report shall include a qualitative and 
quantitative analysis and compare monitoring results for each monitoring year. Monitoring and 
maintenance field data shall be included as an addendum to each report. Each report will also contain 
copies of previous years’ reports as appendices.  
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SECTION 7 COMPLETION OF MITIGATION  

7.1 NOTIFICATION OF COMPLETION 

The City will notify and coordinate with the appropriate resource agencies to seek concurrence that the 
final performance standards have been met through the submittal of the final monitoring report and a 
letter requesting a Notification of Completion. The final report will include analysis of quantitative 
sampling data that will illustrate that the final performance standards have been met. All temporary 
structures/fences/irrigation and similar temporary items must be removed from the site prior to filing the 
notification of completion. The Site may qualify for early approval if final performance standards have 
been met prior to year five and the mitigation site is accepted as complete by USACE, CDFW, RWQCB, 
CCC, and City.; however, the Site must be off supplemental irrigation for at least three growing seasons 
prior to final approval per CDP #A-6-NOC-11-086.  

7.2 AGENCY CONFIRMATION 

Following the submission of the final annual report and receipt of the Notification of Completion, the 
resource agencies may visit the Site for confirmation. Once the agencies confirm the completion of the 
mitigation program in writing, maintenance and monitoring of the Site will cease.  

7.3 LONG-TERM MANAGEMENT 

The City of San Diego is the owner of the property used as mitigation within the Los Peñasquitos Canyon 
Preserve, which has an approved Natural Resources Management Plan (NRMP). Additionally the area is 
part of the MSCP which has development restrictions. In addition the creation site is within the MHPA, 
the City’s preserved lands. Once the Site has met the five-year success criteria and has been signed off by 
the regulatory agencies, City of San Diego Park and Recreation Staff will review the final annual report 
and may visit the Site prior to accepting long-term management responsibility.  

The City Park and Recreation Department will manage the 2.30-acre creation area once it is accepted by 
the permitting agencies. The Park and Recreation Department is managing the Los Peñasquitos Canyon 
Preserve, in accordance with the NRMP, utilizing the funds specified in the City’s annual budget. The 
City Park and Recreation Department would incorporate the 2.30-acre creation area into its overall 
management of the Los Peñasquitos Canyon Preserve. The specific management activities for the creation 
area include providing long-term maintenance and monitoring, trash removal, non-native vegetation 
control, and wildlife habitat monitoring, as described below.  

The City will provide long-term protection of the mitigation site through a real estate instrument or other 
long-term protection mechanism, as approved by USACE. The City of San Diego is obligated to protect 
and manage the creation site for purposes of native habitat and species conservation in accordance with 
the MSCP Implementing Agreement (City of San Diego et al. 1997) and the NRMP. Section 10.2 of the 
Implementing Agreement requires the City to preserve lands within the MHPA. Sections 10.3, 10.4, and 
10.5 require the implementation of preserve guidelines, land use adjacency guidelines, and planning 
policies and design guidelines. These policies have been incorporated into the City’s Land Development 
Code and serve to protect lands within the MHPA from direct and indirect habitat degradation. Section 
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10.6 of the Implementing Agreement defines the City’s responsibilities for Preserve Management and 
refers to the MSCP Framework Management Plan which is Section 1.5 of the City’s Subarea Plan (City 
of San Diego 1997). 

Section 21.3 of the Implementing Agreement states that “notwithstanding the stated term as herein set 
forth, the Parties agree and recognize that once Take of a Covered Species has occurred and/or their 
habitat modified within the Subarea, such Take and habitat modification will be permanent. The Parties, 
therefore, agree that the preservation and maintenance of the habitat provided for under this Agreement 
shall likewise be permanent and extend beyond the term of this Agreement.” Therefore, although the 
Term of the MSCP is 50 years (1997 – 2047), the preservation of lands within the MHPA, especially in 
areas where preserved lands are specifically required due to a permanent impact/take, is explicitly 
permanent. 

Additionally, three City Council Resolutions were approved in 1991 and 2007 to provide guidance for the 
management, protection and preservation of natural resources in the Los Peñasquitos Canyon Preserve. 

City Council Resolutions R-O-17698 and R-278894 were approved on October 7 and 22, 1991, acquiring 
the Los Peñasquitos Canyon Preserve, including portions of Lopez Canyon, for open space purposes. City 
Council Resolution R-290948 was approved on November 10, 1998 and adopted the Los Peñasquitos 
Canyon Preserve Master Plan and the Los Peñasquitos Natural Resource Management Plan. These 
documents provide guidance for the management of the area for the protection and preservation of natural 
resources. 

City Council Resolution R-303253 was approved on December 18, 2007 and formally dedicated 6,600 
acres of City-owned land as “dedicated open space.” According to the resolution, these lands are 
“dedicated in perpetuity for park and recreational purposes,” and the resolution restricts “public service 
easements through the dedicated property” to those which “do not significantly interfere with the park and 
recreational use of the property.” Amongst other provisions, this formal dedication commits that the lands 
“shall not be used for any but park and recreation purposes without a changed use or purposes being 
authorized by a two-thirds vote of the people.” 

Once the Site has met the five-year success criteria and has been signed off by the regulatory agencies, 
City biologists and/or designated staff will review the final annual report and may visit the Site prior to 
accepting long-term management responsibility. Long-term management of the Site will be consistent 
with MSCP objectives and the NRMP. Long-term management actions are expected to include removal 
of transient camps, trash, debris, invasive species, and fencing or signage if applicable as outlined in the 
MSCP Subarea Plan (City 1997) and the Los Peñasquitos Canyon Preserve Natural Resource 
Management Plan (City 1998). In addition, the City conducts biological monitoring in coordination with 
the resource agencies on a regional basis to assess the status of MSCP covered species, including species 
such as least Bell’s vireo that are expected to utilize habitat development by this mitigation project. 
Regional monitoring may or may not include specific species monitoring on this site, but would include 
monitoring of species within the Los Peñasquitos Preserve. 

The City has established protections for lands within the MHPA, in conformance with the Implementing 
Agreement, through Section 143.0101 of the City’s Land Development Code (Environmentally Sensitive 
Lands Regulations). This section of the Land Development Code incorporates Sections 1.4.1 and 1.4.2 of 



SECTIONSEVEN Completion of Mitigation  

  7-3 

the MSCP Subarea Plan that restricts uses within the MHPA in a similar fashion as a conservation 
easement or deed restriction. The Land Development Code also incorporates Section 1.4.3 of the MSCP 
Subarea Plan that restricts land uses adjacent to the MHPA, include establishment of potential adverse 
drainage conditions, toxic chemical uses, lighting, noise, and invasive species, These restrictions in 
particular, provide greater site protection and ensure a higher degree of long-term sustainability than 
typical conservation easements and/or deed restrictions. 

Site Access 

City biologists, park rangers, and designated maintenance staff shall have access to the site for 
maintenance and monitoring related activities. 

Maintenance and Monitoring Parameters 

City biologists will be responsible for directing and/or conducting all long-term monitoring efforts and 
remedial measures. City biologists and designated maintenance staff will ensure any remedial and 
management actions are consistent with MSCP and MHPA guidelines and regulations. 

Trash 

Anthropogenic trash, as well as non-native plant species biomass shall be removed from the site, and 
disposed of in a legal and appropriate manner. Biomass originating from native plant species shall remain 
on site for carbon cycling, and is not considered “trash”. 

Non-Native Vegetation Control 

Non-native plant species, particularly perennial species which have historically shown to be highly 
invasive, shall be controlled. Control may involve hand pulling prior to seed-set (for species where the 
entire root mass may be removed), herbicide application, cutting, mechanical removal, or a combination 
thereof. Any herbicide use shall be conducted following the manufactures recommendations, and applied 
in a manner compatible with applicable federal, state, and local regulations, consistent with MSCP 
management guidelines. Biomass from non-native vegetation shall be removed from the site, and 
disposed of in a legal and appropriate manner. Care should be taken to avoid spreading root, shoot or seed 
material around the site or in the stream which may provide opportunity for dissemination or additional 
colonization. No slash shall be stored onsite, or within the floodplain where it is in danger of being 
washed downstream. 

Treatment and/or removal of non-native vegetation with significant structure to provide habitat for special 
status wildlife should be evaluated for absence/presence prior to engaging the control methods, 
particularly during the nesting/breeding season (generally March 15 through September 15). All federal, 
state and local work restrictions for native wildlife habitat shall be followed. 
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Other Potential Environmental Stressors 

Other stressors which have the potential to negatively affect the habitat quality of the site include, but are 
not limited to: fire, flood, excessive erosion or aggradation, significant streambed migration, or effects 
from adjacent or upstream land uses. 

Should effects from environmental stressors or events be observed, City biologists shall perform an 
analysis to identify the effects of the stressor(s), and formulate remedial action(s) intended to support 
dynamic habitat equilibrium and wildlife use of the site. Depending on the nature of the stressor, 
consultation with additional regulatory agencies and/or specialists may be warranted. Any adaptive 
management, remedial action or regular management activity performed shall be implemented in 
accordance with applicable regulatory guidelines. 

Wildlife Habitat Monitoring 

Ongoing and collaborative biological monitoring between City staff and California Department of Fish 
and Wildlife (CDFW) and U.S. Fish and Wildlife Service (USFWS) may or may not include specific 
species monitoring on this site, but may include monitoring of species within the general segment of Los 
Peñasquitos Creek, as part of the MSCP and MHPA. 

Funding 

The City’s General Fund, Environmental Growth Fund, and Special Funds in the Park and Recreation 
Department (P&R) long-term accounts provide for maintenance and management of City owned lands in 
the Los Peñasquitos Canyon Preserve through the budget process with approval from the City Council. 
Following acceptance of the mitigation site following completion of the five-year maintenance and 
monitoring program, ongoing management will be provided by the Open Space Division of the P&R. 
P&R’s annual budget for open space in FY 2015 includes approximately $11.2 million for management 
of approximately 26,000 acres of open space and preserve lands, averaging $430 per acre per year. For 
further granularity, P&R expenditures in City-owned and managed lands in Los Peñasquitos Canyon, Del 
Mar Mesa, and Carmel Mountain Preserves totaled $474,741 for FY 15. The approximately 4,500 acres in 
these three preserves are managed by the same staff and total $106 per acre. This calculation may not 
include some City-wide MSCP efforts, such as species-specific rare plant monitoring. Using the greater of 
the two per-acre cost estimates equates to roughly $989.00 for the approximately 2.30-acre El Cuervo Del 
Sur Phase 1 creation site. Estimated long term maintenance costs represent less than 0.01% of the annual 
P&R budget for City-wide open space and approximately 0.2% of the FY 15 budget for City-owned and 
managed lands in Los Peñasquitos Canyon, Del Mar Mesa, and Carmel Mountain Preserves. 

Long term management of the site will be conducted in accordance with the Los Peñasquitos Canyon 
Preserve Natural Resource Management Plan (City 1998), which describes the requirements for preserve 
maintenance, including maintenance of weeds, closure of trails, and control of public access. Maintenance 
of the mitigation site will include the existing management functions being conducted by P&R within the 
Los Peñasquitos Canyon Preserve. The City summarizes the management actions completed each year 
within their open space areas as part of MSCP Management Actions Reports. In the latest published 
annual report (City 2013), P&R completed the following Stewardship Management Actions in the Los 
Peñasquitos Canyon Preserve: park-wide trail monitoring and maintenance (monthly); removal of illegal 
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encampments; invasive species removal; repair of trail damage; installation of signage; and general weed 
removal. Long-term management of the mitigation site will include weed maintenance, trash removal, and 
access control. 

Because the mitigation site would be added to the overall management of the open space preserve in Los 
Peñasquitos Canyon Preserve, and due to the small share of P&R’s annual budget that would be allocated 
to long-term management for this mitigation site, the existing budget and policy framework for Los 
Peñasquitos Canyon Preserve will adequately cover long-term management requirements of the 
mitigation site following agency acceptance. 

 

 

  7-5 



SECTIONEIGHT Contingency Measures and Adaptive Management 

 8-1 

SECTION 8 CONTINGENCY MEASURES AND ADAPTIVE 
MANAGEMENT 

This section describes contingency measures that might be invoked in the event that all, or a portion of 
the mitigation project, does not meet performance standards in any given year of the 5-year maintenance 
and monitoring program. If performance standards are not met, maintenance and monitoring obligations 
will continue until the criteria are met and the resource agencies issue a confirmation of final Project 
approval. 

8.1 INITIATING PROCEDURES 

If the yearly performance standards are not met, the City will work with the restoration specialist and the 
contractor to implement additional measures to help ensure success of the mitigation effort. If final 
performance standards are not met and the agencies do not accept the wetland establishment/creation as 
being complete, the restoration specialist, in consultation with the agencies, shall prepare an analysis of 
the cause(s) of failure and a supplemental mitigation strategy will be created for approval. In the event 
that wildfire, flood, or other force results in major damage to the site before documentation that the 
required 5 year monitoring period and fifth year performance standards are met, and the site could not 
meet performance standards in the post-event condition, then the City would be required to take the 
necessary contingency measures to fulfill their mitigation obligations unless the regulatory agencies at 
their discretion agree to sign-off without those remedial measures being taken.  

8.1.1 Funding Mechanism 

The City is responsible for covering all costs associated with planning, implementation, and monitoring 
of contingency measures needed if the Site fails to meet its stated performance criteria.  

8.2 ALTERNATIVE LOCATIONS FOR CONTINGENCY MITIGATION 

Sufficient contingency mitigation areas will be present in areas where mitigation is to occur. If the 
performance standards of this mitigation site are not being met, the CCC, USACE, CDFW, RWQCB, and 
City will work together to reach a mutually acceptable alternative solution.  
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Photograph A 

Date: 04-26-13 

Photopoint 1, photos 
A-D are sweeping 
overview shots moving 
from north to 
southwest across the 
Site. This photo is 
looking at the northern 
half of the mitigation 
site, bound by the dirt 
road to the right and 
existing riparian 
vegetation in the 
background. The 
yellow mustard will be 
restored or covered by 
soil. 

 

 

Photograph B 

Date: 04-26-13 

Photopoint 1, this 
photo is looking 
northwest over the 
Site. Not the few 
native shrubs and 
large non-native 
eucalyptus tree in 
the center of the 
picture. The shrubs 
will be saved and 
the eucalyptus tree 
removed. 
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 A-2  

 

 
Photograph C 

Date: 04-26-13 

Photopoint 1, this 
photograph is looking 
west over the Site (flat 
area in center of 
picture). Two of the 
three Canary Island 
date palms in the 
mitigation site are 
visible here. All three 
of these palm trees 
will be removed during 
the mitigation effort. 

 

 
Photograph D 

Date: 04-26-13 

Photopoint 1, this is 
the final picture in the 
panorama of the Site 
and shows all three 
palm trees and the 
confluence of Lopez 
Canyon into Los 
Peñasquitos Creek in 
the background. The 
mitigation site extends 
to the riparian 
vegetation, but 
includes the willow just 
beyond the palm 
trees, this tree will be 
saved. 
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PhotographE 

Date: 04-10-13 

Photopoint 2, 
looking northeast 
from the center of 
the Site. The 
eucalyptus to be 
removed is visible in 
the background, will 
a native shrub that 
will be avoided is 
the closer shrub. 
The dead vegetation 
is composed of non-
native species. 

 

 
Photograph F 

Date: 04-10-13 

Photopoint 2, 
looking southwest 
from the center of 
the Site. A palm tree 
and dead teasel are 
seen to the left and 
in the foreground of 
the picture. These 
species will be 
removed. Assorted 
non-native grasses 
are visible coming 
up in the rest of the 
picture. 
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 Date: April 29, 2013 
 
 To: Mark Tucker 
 
 From: Julie Stout and Sundeep Amin 
 
 Subject: Jurisdictional Delineations for Proposed Mitigation Sites within  

Los Peñasquitos Canyon Preserve 
 
 
The purpose of this memo is to document the methods and results of the delineation and jurisdictional 
determination conducted at two potential mitigation sites within Los Peñasquitos Canyon Preserve (Figures 1 and 
2).  The purpose of the delineation was to identify and map the location and extent of the limits of local, state, and 
federal jurisdictional waters of including wetlands that would fall under the jurisdiction of the U.S. Army Corps 
of Engineers (Corps), California Department of Fish and Wildlife (CDFW), Regional Water Quality Control 
Board (RWQCB), California Coastal Commission (CCC), and the City of San Diego.  The current Arid West 
Regional Supplement and Rapanos/Carabell guidance (Rapanos) were applied to the methods and results of this 
study when relevant.  This wetland study also evaluated the extent of waters of the State that may fall under the 
jurisdiction of the California Department of Fish and Wildlife pursuant to Section 1602 of the Fish and Game 
Code of California (Streambed Alteration Agreements) or the Porter-Cologne Act regulating waste discharge into 
waters of the State. This report is for use in the verification process with Local, State and Federal regulators and is 
intended to be submitted to the regulatory agencies for review and verification.   
 
Methods 
 
Site visits were conducted by URS biologists Julie Stout and Catherine MacGregor on April 4, 2013 and Julie 
Stout and Sundeep Amin on April 19, 2013.  The initial site visits included vegetation mapping of the mitigation 
areas plus a 150-foot buffer and compilation of a plant species list. Areas with hydrophytic plant species were 
examined more closely to determine the wetland boundary. Initial delineation was conducted visually based on 
vegetation indicators.  A three parameter wetland delineation was conducted in accordance with the 1987 Corps 
Manual and 2006 Arid West Supplement.  Wetland waters of the U.S. were sampled using the general 
methodology detailed in the 1987 U.S. Army Corps of Engineers Wetland Delineation Manual (Corps Manual) 
for wetlands less than 5 acres in size.  Sample points were chosen based on vegetation community mapping and 
considered visible transitions in vegetation composition and topographical changes. Additional soil pits were 
created to further document the wetland and upland conditions on site during the subsequent site visit and confirm 
wetland conditions in the southeastern corner of the site.  
 
The definition of the growing season and the basis of determining and recording indicators for hydrophytic 
vegetation, hydric soils, and wetland hydrology was the 2008 Regional Supplement to the Corps of Engineers 
Wetland Delineation Manual: Arid West Region (Version 2.0) (Arid West Supplement). Both the Corps Manual 
and Arid West Supplement were used for the determination and evaluation of any normal circumstances, atypical 
situations, and problem area wetlands. All Corps and CDFW jurisdictional areas were also assumed to be under 
the jurisdiction of the RWQCB and the CCC.    
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Results 
 
El Cuervo al Oeste-The western mitigation area included both upland and wetland areas within the current 
mitigation site boundary (Figure 1).  Freshwater marsh and disturbed wetland overlapped the southwestern and 
southeastern portions of the proposed mitigation area.  The riparian vegetation associated with Los Peñasquitos 
Creek is considered to be to be jurisdictional wetlands for all agencies.  A summary of the delineation results and 
determinations El Cuervo al Oeste is provided in Table 1 below. 
 

Table 1. Summary of Delineation Results and Jurisdictional Determinations for El Cuervo al Oeste 

JDSP No. 
Hydrophytic 
Vegetation Hydric Soils Wetland Hydrology 

Jurisdictional 
Wetland (Y/N) 

1 - - - N 

2 x x x Y 

4 -   N 

5 x x x Y 

6 x x x Y 

7 - - - N 

     

El Cuervo del Sur-The southern mitigation area included both upland and wetland areas (Figure 2).  The site is 
surrounded to the North and West by riparian and wetland vegetation.  A small patch of wetlands was mapped 
within the western boundary.  This area meets the state definitions of wetlands and is assumed to be Corps 
jurisdictional under the PJD approach.  A summary of the delineation results and determinations for the El Cuervo 
del Sur is provided in Table 2 below. 
 

Table 2. Summary of Delineation Results and Jurisdictional Determinations for El Cuervo del Sur 

JDSP No. 
Hydrophytic 
Vegetation Hydric Soils Wetland Hydrology 

Jurisdictional 
Wetland (Y/N) 

3 - - - N 

8 x - - Y 

4 - - - N 

 

Recommendations 
 
It is recommended that the downstream boundary of both mitigation areas be revised to avoid wetland impacts. 
Suggested boundary revisions are shown on Figures 1 and 2. 
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APPENDIXC Channel Cross-Section and Hydrology Memo 
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APPENDIXD Geotechnical Memo 
 

  

 
 
 



 Memorandum 

 

 Date: May 6, 2013 

 To: Sundeep Amin 

 From: Derek Rector 

 Subject: Geotechnical Survey Results for El Cuervo del Sur and El Cuervo al Oeste Mitigation Sites 

URS performed subsurface explorations in support of the Los Peñasquitos Wetland Habitat Mitigation and 
Monitoring Plan.  The explorations were performed between April 15th and April 16th 2013 in the areas known as 
El Cuervo del Sur and El Cuervo al Oeste within the Los Peñasquitos Canyon Preserve, California.   
 
The subsurface explorations were performed in the near margin of the main channel of Los Peñasquitos Creek 
within the 100 year flood plain.  The work areas were accessed by foot and all equipment was hand carried to 
each location.  The locations were chosen in the field to avoid any native shrubs and to limit the surface 
disturbance created from the work activities.  The explorations are designated as B-01, B-02, and B-03 within the 
El Cuervo del Sur area and B-04, B-05, and B-06 within the El Cuervo al Oeste area. 
 
The explorations were performed by a URS engineering geologist using a 3-inch diameter hand auger.  The hand 
auger was manually advanced into the subsurface in approximately 6-inch intervals.  After each advance of the 
hand auger the soils encountered were removed and placed on a clean geofabric on the surface near the 
exploration.  The soils were then characterized and logged using the Unified Soils Classification System (USCS).  
Drafted logs of the explorations are attached to this report.  Soil samples were collected in sealed baggies at 
approximately one foot intervals below the ground surface or where there was a distinct change in material.  The 
collected samples were subsequently archived in the URS moisture room for future analysis.  Upon completion 
the collected soils on the geofabric were used to backfill the hole and return the work area to match the pre-
existing surface grade (Photos 1 and 2 attached).   
 
Each exploration was advanced beyond the depth of the water table.  Once the final depth was reached, a nominal 
time was allowed for the ground water to stabilize within the exploration.  The depth to groundwater from the 
ground surface was measured in each exploration using a steel tape with divisions of 100th of a foot.  The depth to 
water ranged from 2.10’ to 3.50’ below the ground surface.  The depth to water at each location is noted on the 
attached drafted logs. 
 
Alluvium was encountered in each of the explorations and less than a foot of topsoil/colluvium was encountered 
at the surface of B-01 and B-03.  The alluvium ranged from yellowish brown to grayish brown silty to clayey, fine 
to medium grained sands, to gray to yellowish brown clays.  In general the materials became finer (silts and clays) 
below the measured groundwater level.  
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Photograph #01 

Date: 04/16/13 

Comments: 
Work area during 
work activities. 
Location B-5 
within the El 
Cuervo al Oeste 
area of Los 
Penasquitos 
Canyon Preserve, 
California. 

 

Photograph #02 

Date: 04/16/13 

Comments: 
Work area after 
work activities. 
Location B-5 
within the El 
Cuervo al Oeste 
area of Los 
Penasquitos 
Canyon Preserve, 
California. 
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Description of material encountered;
may include relative density/consistency, moisture, color,
particle size; texture, weathering, and strength of formation
material.
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Graphic depiction of subsurface material
encountered; typical symbols are explained below.

10

Elevation in feet referenced to mean sea level
(MSL) or site datum.

Comments and observations
regarding drilling or sampling made by driller or field personnel.

Water Content:
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Dry Unit Weight:

Remarks and Other Tests:
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Depth in feet below the ground surface.
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Sample Number:

3
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Elevation:

Type of soil sample collected at depth interval
shown; sampler symbols are explained below.

4

Water content of soil sample measured in
laboratory, expressed as percentage of dry weight of specimen.

Blows per foot:

9

10

7

Depth:

Sample Type:

Dry unit weight of soil sample measured in
laboratory, in pounds per cubic foot.

1.  Soil classifications are based on the Unified Soil Classification System.  Descriptions and stratum lines are
interpretive; actual lithologic changes may be gradual.  Field descriptions may have been modified to reflect results of
lab tests.

2.  Descriptions on these logs apply only at the specific boring locations and at the time the borings were advanced.
They are not warranted to be representative of subsurface conditions at other locations or times.

Number of blows required to advance driven
sampler 12 inches beyond first 6-inch interval, or distance noted,
using a 140-lb hammer with a 30-inch drop.

Graphic Log:
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COLUMN DESCRIPTIONS
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Material Description:

Sample identification number.
Unnumbered sample indicates no sample recovery.

Grab sample

TYPICAL SAMPLER GRAPHIC SYMBOLS

First water encountered at time of drilling and
sampling (ATD)

Static water level measured in boring or well at
specified time after drilling

Inferred contact between strata or gradational change
in lithology

Change in material properties within a lithologic
stratum
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TOPSOIL/COLLUVIUM
Moist, brown, sandy CLAY (CL) with fine rootlets
ALLUVIUM
Moist, brown, clayey fine to medium-grained SAND (SC)

Moist, brown to light brown, silty medium to coarse-grained SAND (SM) with clay

Moist, grayish brown, fine sandy CLAY (CL) with trace fine mica
     Becomes wet

Wet, grayish brown, CLAY (CL) with fine sand and trace fine mica

Wet, brown to light brown, sandy fat CLAY (CH) to clayey medium-grained SAND
(SC) with trace fine mica

Wet, light brown, clayey medium-grained SAND (SC) with trace fine mica

     Becomes light yellowish brown

Wet, brown, fine sandy CLAY (CL)

Bottom of boring at 8 feet
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ALLUVIUM
Moist, brown, clayey fine to medium-grained SAND (SC)

Moist, grayish brown, sandy CLAY (CL) with trace fine mica

     Becomes wet

     Becomes brown to grayish brown

Bottom of boring at 6.5 feet
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TOPSOIL/COLLUVIUM
Moist, brown, sandy fat CLAY (CH)
ALLUVIUM
Moist, brown, silty medium to coarse-grained SAND (SM) with clay

     Becomes wet
Wet, grayish brown, fine sandy CLAY (CL) with trace fine mica

Bottom of boring at 5.4 feet
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Project Location:  Los Peñasquitos Canyon  Preserve, California
Log of Boring B03
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ALLUVIUM
Moist, brown, clayey SAND (SC) with silt

Moist, yellowish brown, silty medium-grained SAND (SM) with clay

     Increase in moisture content

Moist, grayish brown, clayey medium-grained SAND (SC)

Wet, grayish brown, sandy CLAY to clayey SAND (CL-SC) with trace fine mica

Wet, grayish brown, clayey medium grained SAND (SC) with trace fine mica

Bottom of boring at 6.5 feet
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 Date: May 8, 2013 
 
 To: Mark Tucker, Senior Biologist, URS, San Diego, CA. 
 
 From: Dimitra Zalarvis-Chase, Senior Archaeologist, URS, San Diego, CA. 
 
 Subject:  El Cuervo al Oeste & El Cuervo del Sur Conceptual Wetland Mitigation and  
  Monitoring Plan for the Sorrento-Flintkote-Soledad-Los Penasquitos Channel  
  Stormwater Maintenance. 
 
 
 
The City of San Diego (City) has developed the Master Storm Water System Maintenance Program (MMP; 
Master Maintenance Program) to optimize its business processes and environmental protection practices 
related to channel operation and maintenance activities. The Master Maintenance Program is intended to 
integrate operation and maintenance planning, implementation and assessment activities with its water quality 
protection programs.  
 
A full Individual Historical Assessment has been prepared for the Sorrento-Flintkote-Soledad-Los Penasquitos 
Channel Stormwater Maintenance in compliance with the MMP’s Programmatic Environmental Impact Report 
(PEIR). This memorandum provides a summary of the cultural resource concerns for two proposed biological 
mitigation areas associated with this channel maintenance, both of which are considered Areas of Potential 
Effect (APE) with regard to historical resources. 
 
Project Location and Description 
The proposed biological mitigation project is located in San Diego County in the Los Penasquitos Canyon 
Preserve. The project area within the Preserve is adjacent to Sorrento Valley and bordered by Carmel Mountain 
and Lopez Ridge (Figure 1). The project consists of two potential biological mitigation components; El Cuervo al 
Oeste and El Cuervo del Sur. 
 
El Cuervo al Oeste 
This project component is situated at the western edge of Los Peñasquitos Canyon Preserve, northwest of 
Sorrento Valley Boulevard and east of Vista Sorrento Parkway and Interstate 5 (Figure 2a). The El Cuervo al 
Oeste project component is approximately 3.0 acres and is specifically located adjacent to the northern bank of 
Los Peñasquitos Creek.  
 
El Cuervo al Oeste is bordered by Los Peñasquitos Creek’s riparian vegetation to the south, a patch of 
herbaceous wetland to the west, an area of mixed herbaceous wetland and non-native grassland vegetation to 
the east, and non-native grassland to the north. More hydrophytic species occur along the border of the 
adjacent El Cuervo Wetland Revegetation Mitigation site.   
 
El Cuervo al Oeste has been identified as a potential wetland mitigation site within the coastal zone portions of 
the Peñasquitos Hydrologic Unit (HU). The mitigation efforts will include wetland creation and restoration which 
will include grading with heavy track equipment to a depth of 3-feet. Site access would be from the north via an 
established and maintained unpaved utility access road.  
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El Cuervo del Sur 
This project component is located in the western portion of Los Peñasquitos Canyon, just east of El Cuervo al 
Oeste, north of Sorrento Valley Boulevard and east of Vista Sorrento Parkway and Interstate 5. The El Cuervo del 
Sur project component is approximately 3.71 acres and is specifically located south of Los Peñasquitos Creek, 
just east of the confluence of Lopez Creek with Los Peñasquitos Creek (Figure 2b).   
 
El Cuervo del Sur is not immediately proximate to, but is within the floodplain of, Los Peñasquitos Creek and 
occurs on the perimeter of the confluence and flood prone area of Lopez Creek. It is bordered by Los 
Peñasquitos Creek’s riparian vegetation to the south, a patch of herbaceous wetland to the west, an area of 
mixed herbaceous wetland and non-native grassland vegetation to the east, and non-native grassland to the 
north. The site itself is primarily non-native grassland with some native herbs and creek side edge species 
indicative of moister conditions. Soil series maps show Tujunga sand in this area (Bowman 1973). Past 
disturbance is primarily grazing and ranch related activities. 
 
El Cuervo del Sur has been identified as a potential wetland mitigation site within the coastal zone portions of 
the Peñasquitos HU. The mitigation efforts will include wetland creation and restoration by recontouring the 
floodplain through grading with heavy track equipment to a depth of one and one-half feet. Site access would be 
from the south via an established and maintained unpaved utility access road. 
 
METHODS 
The following sections describe the methods that were used for the historical records search intensive 
pedestrian survey of the APE. 
 
Record Search  
URS conducted archival research and reviewed Project related documents prior to survey in the APE. The 
document review included the Master Storm Water System Maintenance Program, archaeological site records, 
reports and historical maps.  
 

URS requested a records search from the SCIC on March 26, 2013 and on April 19, 2012 for a quarter-mile buffer 
around the project APE, as well as an additional half-mile buffer in order to identify previously recorded cultural 
resources and cultural resource investigations pertinent to the current study. The resulting information was 
used to determine the historical context and sensitivity for the proposed mitigation areas. 

 

For a complete discussion of the results, please refer to the Individual Historical Assessment for the Sorrento-
Flintkote-Soledad Channel Maintenance Project (Attachment 2, and Confidential Attachment 3).  
 
Survey Methods 
Following the initial archival research, an intensive pedestrian survey was completed within the Project APE. The 
goal of the survey was systematic  coverage of the Project APE using linear transects, with surveyors spaced 10 
to 15 meters apart (10-meter spacing with vegetation, 15-meter spacing with no vegetation). These thresholds 
provide complete coverage of the Project APE unless circumstances such as vegetation, steep slopes, or existing 
buildings obstruct ground surface visibility. 
 
On April 26, 2013, the intensive pedestrian survey of the Project APE was conducted by URS. The survey was 
conducted by Dimitra Zalarvis-Chase, a Registered Professional Archaeologist from URS, and Native American 
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Monitor, Justin Linton, from Red Tail Monitoring and Research, Inc. Coverage was completed using transects, 
spaced at 15-meter wide intervals over the accessible survey areas. Ground visibility ranged from 0-10% in the 
mitigation areas, and 100% on the access roads.  A portion of El Cuervo al Oeste was occupied by Los 
Penasquitos Creek with areas of both moving and standing water. Survey was performed up to the banks of the 
creek and the backwaters within the survey area. The survey team was equipped with a Trimble XH global 
positioning unit, which was used to capture the geographic UTM coordinates and to record any new 
observations of cultural materials. An Archaeological Survey Coverage Map is included in Figure 3.  
 
RESULTS 
  
Record Search Results 
The project occurs in an area of high historical resources sensitivity. The topography and location were 
conducive to prehistoric settlement and resource exploitation, as evidenced by the high number and close 
proximity of prehistoric sites within the ½ mile search buffer, some of which contain significant midden deposits. 
The area also has well-documented historic settlement and agricultural use areas. Prior to designation as a 
preserve, cultural sites within this valley had been impacted through the construction of roads, trails, utilities, 
and both commercial and residential development. Despite these impacts, significant resources are still present 
and intact within the valley.    

For a detailed discussion of the record search and archival results, please refer to the Sorrento-Flintkote-Soledad 
Channel Maintenance Individual Historical Assessment (IHA). 
 
Survey Results  
No new sites or isolates were discovered as a result of the intensive pedestrian survey (Attachment 4) and 
ground visibility was extremely poor, hindering efforts to observe artifacts that may be present. However, this 
does not preclude that additional resources are not present outside of known site boundaries. Therefore, 
archaeological and Native American monitoring of specific project areas is recommended where ground 
disturbance is scheduled to occur. 
 
Two previously recorded resources are present within the APE, but were unable to be relocated due to heavy 
vegetation and prior surface collection. Updated Department of Parks and Recreation (DPR 523) forms for these 
resources are included in Confidential Attachment 3 
 
Native American Tribes  
As per the Master Storm Water System Maintenance Program Appendix C, Mitigation Monitoring and Reporting 
Program, consultation with the Native American Heritage Commission and the local Native American community 
for input regarding possible impacts to historical resources within the Project APE, particularly as they relate to 
traditional cultural properties and areas of Native American sensitivity, was not required. However, Native 
American Monitor, Justin Linton, from Red Tail Monitoring and Research, Inc. participated in the pedestrian 
survey of the Project APE and expressed no concerns regarding historical resources. 
 
RECOMMENDATIONS 
 
The visual absence of previously recorded historical resources does not preclude their existence within and 
nearby to the Project APE. Therefore in compliance with the MMP, Appendix C, Section 4.3.2.2, Environmentally 
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Sensitive Area’s (ESA’s, Figure 4) have been designed for the project. Environmentally Sensitive Areas (ESA’s), as 
shown on Figure 4, will be protected from project impacts.  
 

If the project is modified to introduce any new project areas not identified in Figure 3, or identified as having 
greater potential for the presence of obscured or buried cultural deposits, additional archaeological survey 
and/or mitigation measures will be implemented. These areas should be monitored by a qualified archaeologist 
and Native American monitor during project-related ground disturbance. This is consistent with PEIR mitigation 
measure 4.4.3.2 and 4.4.3.3.  
 
MITIGATION 
 
Environmental Mitigation Requirements: 
 
Historical Mitigation Conditions (HIST-#) apply to this biological mitigation project and specify additional 
protective measures to be used in conjunction with the ESA’s established in Figure 4. 
 

HIST-1: ESA’s will be fenced or flagged prior to the initiation of maintenance activities through  
the use of non-impact, high visibility materials that can be seen by both pedestrians and  
machine operators.  

 
HIST-2: There will be no mechanical disturbance within an ESA.  
 
HIST-3: Environmental rehabilitation and enhancement may occur within an ESA using hand- 

methods; archaeological and Native American monitoring will be required. 
 
HIST -4: If ground-disturbance activities are necessary to improve the El Cuervo del Sur access  

road, archaeological and Native American monitoring will be required. 
 
HIST -5: If ground-disturbance activities are necessary to improve the El Cuervo al Oeste  

access road, archaeological and Native American monitoring will be required. 
 
HIST -6: If installation of any Best Measure Practices (BMP’s) is to occur within or on the  

boundary of an ESA, archaeological and Native American monitoring will be required. 
 
HIST -7: At the close of project activities, the ESA’s will be removed to maintain the integrity of  

the areas visual quality. 
 

Additional Applicable PEIR Measures: 
 
In the unlikely event that cultural resources are exposed during wetland restoration, activities shall temporarily 
halt activities in the immediate vicinity of the discovery while it is evaluated for significance by a City approved 
and Secretary of the Interior Qualified Archaeologist. The archaeologist shall follow the process outlined in the 
MMP (Appendix C), and the PEIR for the Sorrento-Flintkote-Soledad Stormwater Maintenance Project to 
determine the correct course of action regarding historical resources within the APE. Through implementation 
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of these mitigation measures, the project is expected not to have an adverse effect to any historical resources in 
or near the APE. 
 

Memorandum Attachments: 

 
Attachment 1: Project Maps 
 Figure 1 – Project Vicinity 

Figure 2a – El Cuervo al Oeste Area of Potential Effect (APE) 
Figure 2b – El Cuervo del Sur Area of Potential Effect (APE) 
Figure 3 – Intensive Survey Coverage 
Figure 4 – Archaeological Monitoring Exhibit (AME) 

Attachment 2: PEIR Mitigation Measures 
Attachment 3: CONFIDENTIAL DPR Updates  
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 2013 Individual Historical Assessment for the Sorrento-Flintkote-Soledad-Los Penasquitos  
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Individual Historical Assessment Report - Sorrento Creek-Flintkote-Soledad-Los Penasquitos Channel 
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Attachment 4 
 

Applicable PEIR Mitigation Measures 

 

GENERAL 

General Mitigation 1:  Prior to commencement of work, the Assistant Deputy Director (ADD) 
Environmental Designee of the Entitlements Division shall verify that mitigation measures for 
impacts to biological resources (Mitigation Measures 4.3.1 through 4.3.20), historical resources 
(Mitigation Measures 4.4.1 and 4.4.2), land use policy (Mitigation Measures 4.1.1 through 
4.1.13), paleontological resources (Mitigation Measure 4.7.1), and water quality (Mitigation 
Measures 4.8.1 through 4.8.3) have been included in entirety on the submitted maintenance 
documents and contract specifications, and included under the heading, "Environmental 
Mitigation Requirements." In addition, the requirements for a Pre-maintenance Meeting shall be 
noted on all maintenance documents. 

General Mitigation 2:  Prior to the commencement of work, a Pre-maintenance Meeting shall be 
conducted and include, as appropriate, the MMC, SWD Project Manager, Biological Monitor, 
Historical Monitor, Paleontological Monitor, Water Quality Specialist, and Maintenance 
Contractor, and other parties of interest. 

General Mitigation 3:  Prior to the commencement of work, evidence of compliance with other 
permitting authorities is required, if applicable.  Evidence shall include either copies of permits 
issued, letters of resolution issued by the Responsible Agency documenting compliance, or other 
evidence documenting compliance and deemed acceptable by the ADD Environmental Designee. 

HISTORICAL RESOURCES 

Mitigation Measure 4.4.3: Prior to initiating any maintenance activity where the IHA identifies 
a moderate to high potential for the occurrence of significant historical resources within the APE, 
the following actions shall be taken:  

4.4.3.1 Prior to Permit Issuance or Bid Opening/Bid Award 

A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the Assistant 
Deputy Director (ADD) Environmental designee shall verify that the requirements for 
Archaeological Monitoring and Native American monitoring have been noted on the applicable 
maintenance documents through the plan check process. 

B. Letters of Qualification have been submitted to ADD 1. Prior to Bid Award, the applicant shall 
submit a letter of verification to Mitigation Monitoring Coordination (MMC) identifying the 
Principal Investigator (PI) for the project and the names of all persons involved in the 
archaeological monitoring program, as defined in the City of San Diego Historical Resources 
Guidelines 

1. (HRG). If applicable, individuals involved in the archaeological monitoring program must have 
completed the 40-hour HAZWOPER training with certification documentation. 
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2. MMC will provide a letter to the applicant confirming the qualifications of the PI and all 
persons involved in the archaeological monitoring of the project meet the qualifications 
established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for any 
personnel changes associated with the monitoring program. 

4.4.3.2 Prior to Start of Maintenance 

A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 mile radius) 
has been completed. Verification includes, but is not limited to a copy of a confirmation letter 
from South Coastal Information Center, or, if the search was in-house, a letter of verification 
from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and probabilities 
of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the ¼ mile radius. 

B. PI Shall Attend Pre-maintenance Meetings 

1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a Pre-
maintenance Meeting that shall include the PI, Native American consultant/monitor (where 
Native American resources may be impacted), Maintenance Manager (MM) and/or Grading 
Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, and MMC. The 
qualified Archaeologist and Native American Monitor shall attend any grading/excavation related 
Premaintenance Meetings to make comments and/or suggestions concerning the Archaeological 
Monitoring program with the Maintenance Manager and/or Grading Contractor. 

a. If the PI is unable to attend the Pre-maintenance Meeting, the Applicant shall schedule a 
focused Pre-maintenance Meeting with MMC, the PI, RE, MM or BI, if appropriate, prior to the 
start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects)  

The applicant shall submit a letter to MMC acknowledging their responsibility for the cost of 
curation associated with all phases of the archaeological monitoring program. 

3. Identify Areas to be Monitored 

Prior to the start of any work that requires monitoring, the PI shall submit an Archaeological 
Monitoring Exhibit (AME) (with verification that the AME has been reviewed and approved by 
the Native American consultant/monitor when Native American resources may be impacted) 
based on the appropriate maintenance documents (reduced to 11x17) to MMC identifying the 
areas to be monitored including the delineation of grading/excavation limits. 

The AME shall be based on the results of a site specific records search as well as information 
regarding the age of existing pipelines, laterals and associated appurtenances and/or any known 
soil conditions (native or formation).  MMC shall notify the PI that the AME has been approved. 

4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a maintenance schedule to MMC through 
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the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during maintenance 
requesting a modification to the monitoring program. 

This request shall be based on relevant information such as review of final maintenance 
documents which indicate conditions such as age of existing pipe to be replaced, depth of 
excavation and/or site graded to bedrock, etc., which may reduce or increase the potential for 
resources to be present. 

5. Approval of AME and Maintenance Schedule 

After approval of the AME by MMC, the PI shall submit to MMC written authorization of the 
AME and Maintenance Schedule from the MM. 

4.4.3.3 During Maintenance 

A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result in impacts to archaeological resources 
as identified on the AME. The Maintenance Manager is responsible for notifying the RE, PI, 
and MMC of changes to any maintenance activities such as in the case of a potential safety 
concern within the area being monitored. In certain circumstances OSHA safety 
requirements may necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their presence during 
soil disturbing and grading/excavation/trenching activities based on the AME and provide that 
information to the PI and MMC. If prehistoric resources are encountered during the Native 
American consultant/monitor’s absence, work shall stop and the Discovery Notification Process 
detailed in Sections 4.4.3.3.B-C and 4.4.3.4-A-D shall commence. 

3. The PI may submit a detailed letter to MMC during maintenance requesting a modification to 
the monitoring program when a field condition such as modern disturbance post-dating the 
previous grading/trenching activities, presence of fossil formations, or when native soils are 
encountered that may reduce or increase the potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field activity via 
the Consultant Site Visit Record (CSVR). The CSVR’s shall be faxed by the MM to the RE the 
first day of monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies to MMC. 

B. Discovery Notification Process  

1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 
temporarily divert all soil disturbing activities, including but not limited to digging, trenching, 
excavating or grading activities in the area of discovery and in the area reasonably suspected to 
overlay adjacent resources and immediately notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the discovery.  

3. The PI shall immediately notify MMC by phone of the discovery, and shall also submit written 
documentation to MMC within 24 hours by fax or email with photos of the resource in context, if 
possible. 
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4. No soil shall be exported off-site until a determination can be made regarding the significance 
of the resource specifically if Native American resources are encountered. 

C. Determination of Significance 

1. The PI and Native American consultant/monitor, where Native American resources are 
discovered shall evaluate the significance of the resource. If Human Remains are involved, follow 
protocol in Section 4.4.3.4 below. 

a. The PI shall immediately notify MMC by phone to discuss significance determination and shall 
also submit a letter to MMC indicating whether additional mitigation is required. 

b. If the resource is significant, the PI shall submit an Archaeological Data Recovery Program 
(ADRP) and obtain written approval of the program from MMC, MM and RE. ADRP and any 
mitigation must be approved by MMC, RE and/or MM before ground disturbing activities in the 
area of discovery will be allowed to resume. Note: If a unique archaeological site is also an 
historical resource as defined in CEQA Section 15064.5, then the limits on the amount(s) 
that a project applicant may be required to pay to cover mitigation costs as indicated in 
CEQA Section 21083.2 shall not apply. 

(1). Note: For pipeline trenching and other linear projects in the public Right-of-Way, the PI shall 
implement the Discovery Process for Pipeline Trenching projects identified below under “D.” 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating that artifacts 
will be collected, curated, and documented in the Final Monitoring Report. The letter shall also 
indicate that that no further work is required. 

(1). Note: For Pipeline Trenching and other linear projects in the public Right-of-Way, if the 
deposit is limited in size, both in length and depth; the information value is limited and is not 
associated with any other resource; and there are no unique features/artifacts associated with the 
deposit, the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of-Way, if 
significance cannot be determined, the Final Monitoring Report and Site Record (DPR Form 
523A/B) shall identify the discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear  Projects in 
the Public Right-of-Way The following procedure constitutes adequate mitigation of a significant 
discovery encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving pits, 
laterals, and manholes to reduce impacts to below a level of significance: 

1. Procedures for documentation, curation and reporting  

a. One hundred percent of the artifacts within the trench alignment and width shall be 
documented in-situ, to include photographic records, plan view of the trench and profiles of side 
walls, recovered, photographed after cleaning and analyzed and curated. The remainder of the 
deposit within the limits of excavation (trench walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE as indicated in 
Section 4.4.3.6-A. 

c. The PI shall be responsible for recording (on the appropriate State of California Department of 
Park and Recreation forms-DPR 523 A/B) the resource(s) encountered during the Archaeological 
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Monitoring Program in accordance with the City’s Historical Resources Guidelines. The DPR 
forms shall be submitted to the South Coastal Information Center for either a Primary Record or 
SDI Number and included in the Final Monitoring Report.  

d. The Final Monitoring Report shall include a recommendation for monitoring of any future 
work in the vicinity of the resource. 

4.4.3.4 Discovery of Human Remains 

If human remains are discovered, work shall halt in that area and no soil shall be exported off-site 
until a determination can be made regarding the provenance of the human remains; and the 
following procedures as set forth in CEQA Section 15064.5(e), the California Public Resources 
Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be undertaken: 

A. Notification 

1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the PI, if the 
Monitor is not qualified as a PI. MMC will notify the appropriate Senior Planner in the 
Environmental Analysis Section (EAS) of the Development Services Department to assist with 
the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in person or via 
telephone. 

B. Isolate discovery site 

1. Work shall be directed away from the location of the discovery and any nearby area reasonably 
suspected to overlay adjacent human remains until a determination can be made by the Medical 
Examiner in consultation with the PI concerning the provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with input from 
the PI, if the remains are or are most likely to be of Native American origin. 

C. If Human Remains ARE determined to be Native American 

1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) within 
24 hours. By law, ONLY the Medical Examiner can make this call. 

2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 

3. The MLD will contact the PI within 24 hours or sooner after the Medical Examiner has 
completed coordination, to begin the consultation process in accordance with CEQA Section 
15064.5(e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human remains and 
associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the MLD and the 
PI, and, if: 
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a. The NAHC is unable to identify the MLD, OR the MLD failed to make a recommendation 
within 48 hours after being notified by the Commission, OR;  

b. The landowner or authorized representative rejects the recommendation of the MLD and 
mediation in accordance with PRC 5097.94 (k) by the NAHC fails to provide measures 
acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 

(1) Record the site with the NAHC; 

(2) Record an open space or conservation easement; or 

(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a ground disturbing 
land development activity, the landowner may agree that additional conferral with descendants is 
necessary to consider culturally appropriate treatment of multiple Native American human 
remains. Culturally appropriate treatment of such a discovery may be ascertained from review of 
the site utilizing cultural and archaeological standards. Where the parties are unable to agree on 
the appropriate treatment measures the human remains and buried with Native American human 
remains shall be reinterred with appropriate dignity, pursuant to Section 4.4.3.5.c., above. 

D. If Human Remains are NOT Native American 

1. The PI shall contact the Medical Examiner and notify them of the historic era context of the 
burial. 

2. The Medical Examiner will determine the appropriate course of action with the PI and City 
staff (PRC 5097.98). 

3. If the remains are of historic origin, they shall be appropriately removed and conveyed to the 
San Diego Museum of Man for analysis. The decision for internment of the human remains shall 
be made in consultation with MMC, EAS, the applicant/landowner, any known descendant group, 
and the San Diego Museum of Man. 

4.4.3.5 Night and/or Weekend Work 

A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and timing 
shall be presented and discussed at the Pre-maintenance meeting. 

2. The following procedures shall be followed. 

a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend work, the PI shall 
record the information on the CSVR and submit to MMC via fax by 8AM of the next business 
day. 

b. Discoveries 

All discoveries shall be processed and documented using the existing procedures detailed in 
Sections 4.4.3.3 - During Maintenance, and 4.4.3.4 – Discovery of Human Remains. Discovery of 
human remains shall always be treated as a significant discovery. 
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c. Potentially Significant Discoveries 

If the PI determines that a potentially significant discovery has been made, the procedures 
detailed under Sections 4.4.3.3 During Maintenance and 4.4.3.4-Discovery of Human Remains 
shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next business day to 
report and discuss the findings as indicated in Section 4.4.3.3-B, unless other specific 
arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of maintenance 

1. The Maintenance Manager shall notify the RE, or BI, as appropriate, a minimum of 24 hours 
before the work is to begin. 

2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

4.4.3.6 Post Maintenance 

A. Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), prepared in 
accordance with the Historical Resources Guidelines (Appendix C/D) which describes the results, 
analysis, and conclusions of all phases of the Archaeological Monitoring Program (with 
appropriate graphics) to MMC via the RE for review and approval within 90 days following the 
completion of monitoring. It should be noted that if the PI is unable to submit the Draft 
Monitoring Report within the allotted 90-day timeframe as a result of delays with analysis, 
special study results or other complex issues, a schedule shall be submitted to MMC 
establishing agreed due dates and the provision for submittal of monthly status reports until 
this measure can be met. 

a. For significant archaeological resources encountered during monitoring, the Archaeological 
Data Recovery Program or Pipeline Trenching Discovery Process shall be included in the Draft 
Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation The PI shall be 
responsible for recording (on the appropriate State of California Department of Park and 
Recreation forms-DPR 523 A/B) any significant or potentially significant resources encountered 
during the Archaeological Monitoring Program in accordance with the City’s Historical 
Resources Guidelines, and submittal of such forms to the South Coastal Information Center with 
the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, for 
preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for approval. 

4. MMC shall provide written verification to the PI of the approved report. 

5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring Report 
submittals and approvals. 

B. Handling of Artifacts 
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1. The PI shall be responsible for ensuring that all cultural remains collected are cleaned and 
catalogued. 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify function and 
chronology as they relate to the history of the area; that faunal material is identified as to species; 
and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 

1. The PI shall be responsible for ensuring that all artifacts associated with the survey, testing 
and/or data recovery for this project are permanently curated with an appropriate institution. This 
shall be completed in consultation with MMC and the Native American representative, as 
applicable. 

2. When applicable to the situation, the PI shall include written verification from the Native 
American consultant/monitor indicating that Native American resources were treated in 
accordance with state law and/or applicable agreements. If the resources were reinterred, 
verification shall be provided to show what protective measures were taken to ensure no further 
disturbance occurs in accordance with Section 4.4.3.4 – Discovery of Human Remains, 
Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or BI, as 
appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement and shall 
return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the Final 
Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 

1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or BI as 
appropriate, and one copy to MMC (even if negative), within 90 days after notification from 
MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the approved 
Final Monitoring Report from MMC which includes the Acceptance Verification from the 
curation institution. 
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Historical Resources Memorandum 
El Cuervo al Oeste and El Cuervo del Sur Conceptual Wetland Habitat Mitigation and Monitoring Plan 



 

State of California  The Resources Agency Primary #   
DEPARTMENT OF PARKS AND RECREATION HRI#   

CONTINUATION SHEET Trinomial  CA-SDI-1087 
Page 1   of  2 *Resource Name or # (Assigned by recorder)   

*Recorded by:  Dimitra Zalarvis-Chase, RPA, URS San Diego, CA. *Date:  May 8, 2013  
     Update 

  
View East: Looking up to previous location of CA-SDi-
1087 from the access road below. The original site extent 
included the location of the current housing 
development up on the ridge. 

View West: Looking across CA-SDI-1087 (foreground) 
from inside the sites’ eastern boundary, towards the 
access road. 

DPR 523L (1/95) *Required information 

DPR Form 523C, Archaeological Site Record; Section A14. Remarks (Update): 
 
On April 26, 2013, an archaeological survey was conducted in support of the City of San Diego Sorrento-
Flintkote-Soledad Stormwater Channel Maintenance Project. Survey occurred specifically in two areas 
proposed for biological mitigation activities within the Los Penasquitos Preserve. For this project, an effort 
was made to relocate CA-SDI-1087 as its boundary intersected with the buffer of a proposed mitigation 
area. The intensive pedestrian survey was conducted by Dimitra Zalarvis-Chase, a Registered Professional 
Archaeologist from URS, and Native American Monitor, Justin Linton, from Red Tail Monitoring and 
Research, Inc.  
 
CA-SDI-1087 is described as a temporary campsite exhibiting shell midden, groundstone, and a lithic 
scatter and had been previously surveyed and documented by Carrico & Rhodes (1980, NADB 1120425); 
Fink (1983, NADB 1128535); Schaefer & Elling (1987, NADB 1121794); and The City of San Diego (1992, 
NADB 1124715). 
 
Carrico and Rhoades (1980) noted that the site exhibited subsurface disturbance, and collected surface 
artifacts at that time. However Fink (1983) describes the site as still exhibiting manos, metates, scrapers, 
and four tools. Fink states that no midden was observed, but was suspected to exist. Disturbances included 
a road cut and cattle grazing. Schaefer & Elling (1987) describe the site as a large shell midden with stone 
tools, groundstone, and debitage at the surface. They also note that the site was tested by S. Hector in 1987 
which resulted in the discovery of additional fish and mammal bone, charcoal, and bone tools. Additional 
disturbances at that time included rodents and cattle. The City of San Diego (1992) noted the site in its 
review of resources in the Los Penasquitos Canyon.  
 
The April 2013 survey found no trace of CA-SD1-1087 within the project boundary. Visibility was 0% as 
knee-high grasses covered the entire site location. Although the site appears to have been surface collected 
and tested, the portion of the site that intersects with the project boundary buffer will be protected from  
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DEPARTMENT OF PARKS AND RECREATION HRI#   

CONTINUATION SHEET Trinomial  CA-SDI-1087 
Page 2  of  2 *Resource Name or # (Assigned by recorder)   

*Recorded by:  Dimitra Zalarvis-Chase, RPA, URS San Diego, CA. *Date: May 8, 2013 2013  
Update  

DPR Form 523C, Archaeological Site Record; Section A14. Remarks (Update, continued): 
 
project effects through designation as an Environmentally Sensitive Area (ESA). As an ESA, there will a 
prohibition on mechanical disturbance within the area and it will be fenced off from project activities. 
Project work by hand methods is not expected to occur within the ESA. 
 
REFERENCES: 
 
Bowman, Roy H. 

1973 Soil Survey, San Diego Area. Volume 1. United States, Soil Conservation Service. 
City of San Diego  

2001  San Diego Municipal Code, Land Development Code, Historical Resources Guidelines. 
Adopted September 28, 1999,  Amended June 6, 2000 by Resolution No. R-293254-3 
and Amended April 30, 2001 by City Manager Document No. C-10912. 

2011 a Master Storm Water Maintenance Program. San Diego, California:  October 2011 
2011 b Final Recirculated Master Storm Water System Maintenance Program PEIR. San 
Diego, California:  October 2011. 

Carrico, Richard L. and Keith D. Rhodes 
1980 Archaeological Survey of the Ridge. WESTEC Services, Inc. Submitted to Penasquitos 

Properties. Unpublished Report on file at SCIC, SAN DIEGO STATE UNIVERSITY, SAN 
DIEGO, CA 92182. NADB #:   1120425 

City of San Diego  
1992 APPENDICES TO THE DRAFT ENVIRONMENTAL IMPACT REPORT FOR THE LOS 

PENASQUITOS CANYON PRESERVE MASTER PLAN. CITY OF SAN DIEGO. Submitted 
to CITY OF SAN DIEGO. Unpublished Report on file at SOUTH COASTAL 
INFORMATION CENTER, SAN DIEGO STATE UNIVERSITY. NADB #:   1124715 

Fink, Gary 
1983 THE CULTURAL RESOURCES OF LOS PENASQUITOS REGIONAL PARK, SAN DIEGO, 

CALIFORNIA. COUNTY OF SAN DIEGO DEPT. OF PUBLIC WORKS. Submitted to PARK 
DEVELOPMENT DIVISION.  
Unpublished Report on file at South Coastal Information Center, San Diego State University. 
NADB #:   1128535 

Schaefer, Jerry and Michael C. Elling 
1987 An Assessment of Cultural Resources in Los Penasquitos Canyon Reserve San Diego, 

California. Consulting Archaeologists. Submitted to County of San Diego Department of 
Parks and Recreation. Unpublished Report on file at SCIC, SAN DIEGO STATE 
UNIVERSITY, SAN DIEGO, CA 92182. NADB #:   1121794 

Zalarvis-Chase, Dimitra 
             2013    Individual Historical Assessment for the Sorrento-Flintkote-Soledad-Los Penasquitos       
                         Channel Stormwater Maintenance. URS Corporation, San Diego, California. May 2013.  
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View NE: The Ruiz-Alvarado Adobe with a perimeter 
fence and protective roofing. 

View South: Looking across the El Cuervo del Oeste 
work area, to the potentially alternate location of CA-
SDI-5201H. 

 

DPR Form 523C, Archaeological Site Record; Section A14. Remarks (Update): 
 
On April 26, 2013, an archaeological survey was conducted in support of the City of San Diego Sorrento-
Flintkote-Soledad Stormwater Channel Maintenance Project. Survey occurred specifically in two areas 
proposed for biological mitigation activities within the Los Penasquitos Preserve. For this project, an effort 
was made to relocate CA-SDI-5201H as its boundary intersected with the buffer of a proposed mitigation 
area. The intensive pedestrian survey was conducted by Dimitra Zalarvis-Chase, a Registered Professional 
Archaeologist from URS, and Native American Monitor, Justin Linton, from Red Tail Monitoring and 
Research, Inc.  
 
The Ruiz-Alvarado/El Cuervo Adobe (CA-SDI-05201H) is located in the project buffer and is NRHP Listed 
as an Individual Property (1S). It has been previously documented by Fink (1983, NADB 1128535); 
Schaefer & Elling (1987, NADB 1121794); and The City of San Diego (1992, NADB 1124715). Fink (1983) 
cites that the site was first recorded in 1977 by L. McCoy, in a state of advanced decay, and having a few 
ceramic, glass, and metal artifacts associated with the crumbling adobe. Schaefer & Elling (1987) described 
the site as a Mexican-American Period adobe that has incurred direct and indirect impacts.  The City of 
San Diego (1992) noted the site in its review of resources in the Los Penasquitos Canyon. 
 
The initial record search recorded this adobe in two different locations; one location up on a terrace out of 
the floodplain, the other down in the meadow within a work area. Both locations were intensively 
surveyed for the described resources. Visibility was 0% in the floodplain location as knee-high grasses 
covered the entire site location.  Visibility was 40% up on the terrace due to sparser grasses and pedestrian 
use.  
 
It was determined that the terrace location was the correct location on record for the described resource. 
However, the other location will be treated as having the potential for buried resources for management  
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purposes and will be included in an Environmentally Sensitive Area (ESA) and protected from project 
effects. As an ESA, there will a prohibition on mechanical disturbance within the area and it will be fenced 
off from project activities. Project work by hand methods is not expected to occur within the ESA.  
 
REFERENCES: 
 
Bowman, Roy H. 

1973 Soil Survey, San Diego Area. Volume 1. United States, Soil Conservation Service. 
City of San Diego  

2001  San Diego Municipal Code, Land Development Code, Historical Resources Guidelines. 
Adopted September 28, 1999, Amended June 6, 2000 by Resolution No. R-293254-3 and 
Amended April 30, 2001 by City Manager Document No. C-10912. 

2011 a Master Storm Water Maintenance Program. San Diego, California:  October 2011 
2011 b Final Recirculated Master Storm Water System Maintenance Program PEIR. San 
Diego, California:  October 2011. 

City of San Diego  
1992 APPENDICES TO THE DRAFT ENVIRONMENTAL IMPACT REPORT FOR THE LOS 

PENASQUITOS CANYON PRESERVE MASTER PLAN. CITY OF SAN DIEGO. Submitted 
to CITY OF SAN DIEGO. Unpublished Report on file at SOUTH COASTAL 
INFORMATION CENTER, SAN DIEGO STATE UNIVERSITY. NADB #:   1124715 

Fink, Gary 
1983 THE CULTURAL RESOURCES OF LOS PENASQUITOS REGIONAL PARK, SAN DIEGO, 

CALIFORNIA. COUNTY OF SAN DIEGO DEPT. OF PUBLIC WORKS. Submitted to PARK 
DEVELOPMENT DIVISION.  
Unpublished Report on file at South Coastal Information Center, San Diego State University. 
NADB #:   1128535 

Schaefer, Jerry and Michael C. Elling 
1987 An Assessment of Cultural Resources in Los Penasquitos Canyon Reserve San Diego, 

California. Consulting Archaeologists. Submitted to County of San Diego Department of 
Parks and Recreation. Unpublished Report on file at SCIC, SAN DIEGO STATE 
UNIVERSITY, SAN DIEGO, CA 92182. NADB #:   1121794 

Zalarvis-Chase, Dimitra 
             2013    Individual Historical Assessment for the Sorrento-Flintkote-Soledad-Los Penasquitos       
                         Channel Stormwater Maintenance. URS Corporation, San Diego, California. May 2013.  
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Memorandum  

 Date: August 2, 2013 
 
 To: Stephanie Bracci 
 
 CC: Mark Tucker, Sundeep Amin 
 
 From: Ryan Randall 
 
 Subject: Least Bell’s Vireo Final Survey Results for Study Area within  

Los Peñasquitos Canyon Preserve 
 
 
This memo documents the methods and results of the Least Bell’s Vireo (Vireo bellii pusillus) surveys conducted 
within the Study Area of Los Peñasquitos Canyon Preserve between April 30 and July 24, 2013 (Table 1, Figure 
1). The results presented in this memo constitute final survey results. The current U.S. Fish and Wildlife Service 
(USFWS) protocol recommends that the presence or absence of Least Bell’s Vireos be determined by surveying 
all potential habitats a minimum of eight times. URS has conducted eight survey rounds as of July 24, 2013. The 
results of the entire survey effort will be submitted to the USFWS by September 7, 2013.  
 
Methods 
 
URS biologists conducted eight Least Bell’s Vireo surveys within the Los Peñasquitos Canyon Preserve (Table 
1). Survey methodology followed the USFWS Least Bell’s Vireo Survey Guidelines (USFWS 2001). Surveys 
were conducted by qualified biologists familiar with behaviors and vocalizations of the target species as well as 
similar species with overlapping ranges. Surveys were conducted between dawn and 11:00 a.m. and not during 
inclement weather conditions such as extreme heat or cold, rain, or wind. 
 
URS biologists utilized different survey routes and directions during each successive survey effort in order to 
increase the probability of Least Bell’s Vireo detections. URS biologists spent more time actively listening and 
watching for vireos in the most suitable habitat along the survey routes. URS biologists recorded and mapped the 
numbers and locations of Least Bell’s Vireos as well as any leg bands detected on individual birds. The presence, 
number, and sex of Brown-headed Cowbirds (Molothrus ater) were also recorded. URS biologists recorded 
occurrences of other special status bird species when detected. 
 
Results 
 
URS biologists detected Least Bell’s Vireos on four occasions (Figure 1). URS biologists also consistently 
detected Brown-headed Cowbirds within the study area during the course of the eight survey rounds. The 
numbers of Least Bell’s Vireo and Brown-headed Cowbird individuals detected during each survey round are 
shown below in Table 1. Note that a portion of the Least Bell’s Vireos and Brown-headed Cowbirds may be 
repeat detections of the same individuals. Table 1 also documents weather conditions and survey personnel for 
each date. Specific information regarding the detections is presented below. 
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Table 1. Dates, observers, weather conditions, and Least Bell’s Vireo and Brown-headed Cowbird 
detections by survey round 

 
 
URS biologists Julie Stout and Ryan Randall observed one unbanded Least Bell’s Vireo during the first survey 
round on April 30 approximately 315 meters west of the proposed El Cuervo al Oeste mitigation site (Figure 1). 
This individual was observed in a dense willow thicket moving from perch to perch to sing. No Least Bell’s 
Vireos were found in this area during subsequent survey rounds. Fifteen Brown-headed Cowbirds were detected 
during the first survey round.  
 
URS biologist Sundeep Amin detected two unbanded Least Bell’s Vireos during the third survey round on May 
24 (Figure 1). The two vireos were in the same general location at the time of detection, approximately 375 
meters northeast of the proposed El Cuervo al Oeste mitigation site and 320 meters west of the proposed El 
Cuervo del Sur mitigation site (Figure 1). One bird was observed singing while the other bird was moving in the 
vegetation directly below. Based on the observed proximity and behaviors the two birds were considered to be a 
pair. Twelve Brown-headed Cowbirds were detected during the third survey round.  
 
No vireos were detected during the second, fourth, and fifth survey rounds, however, eight, ten, and five Brown-
headed Cowbirds were detected during those rounds, respectively. 
 
URS biologist Sundeep Amin detected two Least Bell’s Vireos counter-singing during the sixth survey round. 
The new territorial male was detected approximately 120 meters east of the previously detected pair from May 24. 
This new vireo territory was located approximately 210 meters west of the proposed El Cuervo del Sur mitigation 
site (Figure 1).  
 
The final Least Bell’s Vireo detection occurred during the seventh survey round on July 12, 2013. One individual 
was observed approximately 110 meters west of the pair detected on May 24 and approximately 430 meters west 
of the proposed El Cuervo del Sur mitigation site (Figure 1). Six, five, and four Brown-headed Cowbirds were 
observed during the sixth, seventh, and eighth survey rounds, respectively. 
 
A complete list of bird species detected during the four surveys rounds is presented in Table 2. Sensitive species 
detected during the survey include Allen’s Hummingbird (Selasphorus sasin; USFWS:BCC1), Coastal California 

                                                      
1 USFWS: U.S. Fish and Wildlife Service; BCC: Birds of Conservation Concern 

Survey
Round

Date Observers
Start 
Time

End 
Time

Starting 
Temp (F)

Ending 
Temp (F)

Starting 
Wind 
Speed 
(mph)

Ending 
Wind 
Speed 
(mph)

Starting 
Cloud 

Cover %

Ending 
Cloud 

Cover %

Least 
Bell's 
Vireos 

Detected

Brown-
headed 

Cowbirds 
Detected

1 April 30, 2013 RR, JS 0620 1030 60.4 65 1-3 1-3 100 100 1 15
2 May 14, 2013 SA 0645 1105 65 75 0-1 0-3 100 0 0 8
3 May 24, 2013 SA 0630 1105 67 69 0-2 1-3 40 10 2 12
4 June 6, 2013 SA, PH 0630 1110 65 69 3-5 3-5 100 100 0 10
5 June 17, 2013 SA 0639 1100 67 75 1-3 2-5 100 0 0 5
6 June, 27, 2013 SA 0630 1030 65.3 85 0-2 0-3 100 0 2 6
7 July 12, 2013 SA 0615 1100 66.7 78 0-2 1-3 80 50 1 5
8 July 24, 2013 SA, RR 0620 1030 68 71 0-2 0-2 100 100 0 4

JS = Julie Stout, PH = Phillip Howard, RR = Ryan Randall, SA = Sundeep Amin
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Gnatcatcher (Polioptila californica californica; ESA:T2, CDFW:SSC3 ), Grasshopper Sparrow (Ammodramus 
savannarum; CDFW:SSC), Least Bell’s Vireo (Vireo bellii pusillus; ESA/CESA:E4), Northern Harrier (Circus 
cyaneus; CDFW:SSC), Nuttall’s Woodpecker (Picoides nuttallii; USFWS:BCC), White-tailed Kite (Elanus 
leucurus; CDFW:FP5), Yellow Warbler (Setophaga petechia; CDFW:SSC, USFWS:BCC), and Yellow-breasted 
Chat (Icteria virens; CDFW:SSC). 
 

Table 2. Bird species observed during survey from April 30, 2013 to July 24, 2013 

Common Name Scientific Name 

Acorn Woodpecker Melanerpes formicivorus 
Allen's Hummingbird Selasphorus sasin 
American Crow Corvus brachyrhynchos 
American Goldfinch Spinus tristis 
American Kestrel Falco sparverius 
Anna's Hummingbird Calypte anna 
Ash-throated Flycatcher Myiarchus cinerascens 
Black Phoebe Sayornis nigricans 
Black-chinned Hummingbird Archilochus alexandri 
Black-headed Grosbeak Pheucticus melanocephalus 
Blue Grosbeak Passerina caerulea 
Brown-headed Cowbird Molothrus ater 
Bushtit Psaltriparus minimus 
California Quail Callipepla californica 
California Thrasher Toxostoma redivivum 
California Towhee Melozone crissalis 
Cassin's Kingbird Tyrannus vociferans 
Cliff Swallow Petrochelidon pyrrhonota 
Coastal California Gnatcatcher Polioptila californica 
Common Raven Corvus corax 
Common Yellowthroat Geothlypis trichas 
Downy Woodpecker Picoides pubescens 
European Starling Sturnus vulgaris 
Grasshopper Sparrow Ammodramus savannarum 
Green Heron Butorides virescens 
Hooded Oriole Icterus cucullatus 
House Finch Haemorhous mexicanus 
House Wren Troglodytes aedon 
Killdeer Charadrius vociferus 
Least Bell's Vireo Vireo b. pusillus 

                                                      
2 ESA: Endangered Species Act; T: Threatened 
3 CDFW: California Department of Fish and Wildlife; SSC: Species of Special Concern 
4 CESA: California Endangered Species Act; E: Endangered 
5 FP: Fully Protected 



  Page 4 of 4 

 

Lesser Goldfinch Spinus psaltria 
MacGillivray's Warbler Geothlypis tolmiei 
Mallard Anas platyrhynchos 
Mourning Dove Zenaida macroura 
Northern Harrier Circus cyaneus 
Northern Mockingbird Mimus polyglottos 
Northern Rough-winged Swallow Stelgidopteryx serripennis 
Nuttall's Woodpecker Picoides nuttallii 
Orange-crowned Warbler Oreothlypis celata 
Osprey Pandion haliaetus 
Pacific-slope Flycatcher Empidonax difficilis 
Red-shouldered Hawk Buteo lineatus 
Red-tailed Hawk Buteo jamaicensis 
Red-winged Blackbird Agelaius phoeniceus 
Ruby-crowned Kinglet Regulus calendula 
Say's Phoebe Sayornis saya 
Song Sparrow Melospiza melodia 
Spotted Towhee Pipilo maculatus 
Tree Swallow Tachycineta bicolor 
Warbling Vireo Vireo gilvus 
Western Kingbird Tyrannus verticalis 
Western Scrub-Jay Aphelocoma californica 
White-tailed Kite Elanus leucurus 
White-throated Swift Aeronautes saxatalis 
Wrentit Chamaea fasciata 
Yellow Warbler Setophaga petechia 
Yellow-breasted Chat Icteria virens 
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*Note: Brown-headed Cowbirds (Molothrus ater)  observed
throughout Study Area

Survey Date
Least Bell's 

Vireos 
Detected

Brown-headed 
Cowbirds 
Detected*

1 April 30, 2013 1 15
2 May 14, 2013 0 8
3 May 24, 2013 2 12
4 June 6, 2013 0 10
5 June 17, 2013 0 5
6 June 27, 2013 2 6
7 July 12, 2013 1 5
8 July 24, 2013 0 4

!. Least Bell's Vireo (Vireo bellii pusillus) Approximate Location
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