
ID Task Name Calendar Days
0 FY 2017 MB IFS 380 days

1 1 INITIATION PHASE 150 days

2 1.1 Obtain Project/Cost Information from Dept. 60 days

3 1.2 Finalize Project/Cost Information from Dept. 90 days

4 2 ANALYSIS PHASE 90 days

5 2.1 Calculate Development Impact Fees (DIF) 30 days

6 2.2 Prepare Draft IFS 60 days

7 3 REVIEW PHASE 110 days

8 3.1 MB Planning Group Introduction 5 days

9 3.2 MB IFS Subcommittee Meetings* 60 days

10 3.3 MB Planning Group Recommendation 5 days

11 3.4 City interdepartmental review (e1472) 40 days

12 4 APPROVAL PHASE 30 days

13 4.1 Planning Commission 5 days

14 4.2 Infrastructure Committee 5 days

15 4.3 City Council 5 days

16 4.4 Mayoral Approval** 1 day

11/26

3/31

5/12

8/4

8/11

11/3

11/10

1/5

1/12

1/19

1/26

2/16

Aug 31, 'Sep 28, 'Oct 26, '1Nov 23, 'Dec 21, 'Jan 18, 'Feb 15, 'Mar 14, 'Apr 11, '1May 9, '1Jun 6, '16Jul 4, '16Aug 1, '1Aug 29, 'Sep 26, 'Oct 24, '1Nov 21, 'Dec 19, 'Jan 16, '1Feb 13, 'M

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

FY 2017 MISSION BEACH IMPACT FEE STUDY
18 MONTH TIMELINE

*Assumes 3 subcommittee meetings.
**New DIF rates effective 60 days after Mayoral approval.
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