
ID Task Name Calendar Days
0 FY 2017 IFS MPH / OLD TOWN TIMELINES 256 days

1 1 INITIATION PHASE 90 days

2 1.1 Obtain Project/Cost Information from Departments 60 days

3 1.2 Finalize Project/Cost Information from Departments 30 days

4 2 ANALYSIS PHASE 30 days

5 2.1 Calculate Development Impact Fees (DIF) 30 days

6 2.2 Prepare Draft IFS 30 days

7 3 REVIEW PHASE 120 days

8 3.1 Old Town Planning Group Introduction 5 days

9 3.2 MPH Planning Group Introduction 5 days

10 3.3 Old Town Subcommittee Meetings* 60 days

11 3.4 MPH Subcommittee Meetings* 60 days

12 3.5 Old Town Planning Group Recommendation 5 days

13 3.6 MPH Planning Group Recommendation 5 days

14 3.7 City interdepartmental review (e1472)** 30 days

15 4 APPROVAL PHASE 13 days

16 4.1 Planning Commission** 1 day

17 4.2 Smart Growth & Land Use Committee** 1 day

18 4.3 City Council** 1 day

19 4.4 Mayoral Approval*** 1 day
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FY 2017 MIDWAY PACIFIC HIGHWAY / OLD TOWN IMPACT FEE STUDIES

*Assumes 3 subcommittee meetings.
**IFS is subject to the Community Plan Update timelines.
***New DIF rates effective 60 days after Mayoral approval.
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