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NOTICE INVITING BIDS 

1. SUMMARY OF WORK: This is the City of San Diego's (City) solicitation process to acquire 

Construction services for Water and Sewer Group 1011 and Water Group 969. For additional 
information refer to Attachment A. 

2. FULL AND OPEN COMPETITION: This contract is open to full competition and may be bid on 

by Contractors who are on the City's current Prequalified Contractors' List. For information 
regarding the Contractors Prequalified list visit the City's web site: http://www.sandiego.gov. 

3. ESTIMATED CONSTRUCTION COST: The City's estimated construction cost for Water and 
Sewer Group 1011and Water Group 969 is $11,470,000. 

4. BID DUE DATE AND TIME ARE: MAY 25, 2017 at 2:00 PM 

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT: Refer to Attachment D. 

6. LICENSE REQUIREMENT: The City has determined that the following licensing classification is 
required for this contract: A or C-34 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation percentages 

apply to this contract. 

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 

percentages to enhance competition and maximize subcontracting opportunities. For 

the purpose of achieving the mandatory subcontractor participation percentages, a 

recommended breakdown of the SLBE and ELBE subcontractor participation 

percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation 

2. ELBE participation 

3. Total mandatory participation 

7.9% 

14.4% 

22.3% 

7.2. The Bid may be declared non-responsive if the Bidder falls the meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document; OR 

7.2.2. Submit Good Faith Effort documentation, saved in searchable Portable 
Document Format (PDF) and stored on Compact Disc (CD) or Digital Video Disc 
(DVD}, demonstrating the Bidder made a good faith effort to outreach to and 

include SLBE-ELBE Subcontractors required In this document within 3 Working 
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Days of the Bid opening if the overall mandatory participation percentage is 

not met. 

8. PRE-BID MEETING: 

8.1. Prospective Bidders are encouraged to attend the Pre-Bid Meeting. The purpose of 
the meeting is to discuss the scope of the Project, submittal requirements, the pre­

qualification process and any Equal Opportunity Contracting Program requirements 
and reporting procedures. To request a sign language or oral interpreter for this visit, 

call the Public Works Contracts Division at (619) 533-3450 at least 5 Working Days prior 

to the meeting to ensure availability. The Pre-Bid meeting is scheduled as follows: 

Date: 
Time 
Location: 

May 11, 2017 
11:00 AM 
1010 Second Avenue, Suite 1400, San Diego, CA 92101 

Attendance at the Pre-Submittal Meeting will be evidenced by the Bidder's 
representative's signature on the attendance roster. It is the responsibility of the 
Bidder's representative to complete and sign the attendance roster. 

9. AWARD PROCESS: 

9.1. The Award of this contract is contingent upon the Contractor's compliance with all 

conditions of Award as stated within these documents and within the Notice of Intent 

to Award. 

9.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 

within approximately 21 days of the date of the Bid opening. The City will then award 

the Contract within approximately 14 days of receipt of properly signed Contract, 

bonds, and insurance documents. 

9.3. This contract will be deemed executed and effective only upon the signing of the 

Contract by the Mayor or his designee and approval as to form the City Attorney's 

Office. 

9.4. The low Bid will be determined by the Base Bid plus all the Alternates. 

9.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base bid alone; or for the Base bid plus one or more alternates. 
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10. SUBMISSION OF QUESTIONS: 

10.1. The Director (or Designee) of Public Works Department is the officer responsible for 
opening, examining, and evaluating the competitive Bids submitted to the City for the 
acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents. Any questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
101 O Second Avenue, 14th Floor 
San Diego, California, 92101 
Attention: Michelle Munoz 

OR: 

MichelleM@sandiego.gov 

10.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered. 

10.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City's on line bidding service. 

10.4. Only questions answered by formal written addenda shall be binding. Oral and other 
interpretations or clarifications shall be without legal effect. It is the Bidder's 

responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 

11. PHASED FUNDING: For Phased Funding Conditions, see Attachment B. 

12. ADDITIVE/DEDUCTIVE ALTERNATES: 

12.1. The additive/deductive alternates have been established to allow the City to compare 
the cost of specific portions of the Work with the Project's budget and enable the City 

to make a decision whether to incorporate these portions prior to award. The award 

will be established as described in the Bid. The City reserves the right to award the 
Contract for the Base Bid only or for the Base Bid plus one or more Alternates. 

12.2. For water pipeline projects, the Plans typically show all cut and plug and connection 
work to be performed by City Forces. However, Bidders shall refer to Bidding 

Documents to see if all or part of this work will be performed by the Contractor. 
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INSTRUCTIONS TO BIDDERS 

1. PREQUALIFICATION OF CONTRACTORS: 

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal. Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. Complete information and links to the on-line prequalification 

application are available at: 

http://www.sandiego.gov/cip/bidopps/prequalification.shtml 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening. For additional information or the answer to questions about the 
prequalification program, contact David Stucky at 619-533-3474 or 

d stu cky@sa nd i ego .gov. 

1.3. Due to the City's responsibility to protect the confidentiality of the contractors' 
information, City staff will not be able to provide information regarding contractors' 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids™. 

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 

format (eBids) EXCLUSIVELY at the City of San Diego's electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City's bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City's bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted. In addition, the City's bidding system will keep a history of every login 

instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more. 
Because of these security features, Contractors who disable their browsers' cookies 
will not be able to log in and use the City's bidding system. 

2.3. The City's electronic bidding system is responsible for bid tabulations. Upon the 
bidder's or proposer's entry of their bid, the system will ensure that all required fields 
are entered. The system will not accept a bid for which any required information 
is missing. This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
In these solicitation documents. 
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2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 

128-256 bit security certificates issued from Verlsign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the "Bid Due Date and 
Time" are not available for review by anyone other than the submitter which has until 

the "Bid Due Date and Time"to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME. Once the bid deadline is 
reached, no further submissions are accepted into the system. Once the Bid Due Date 

and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line. City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 

require any Bidder to furnish statement of experience, financial responsibility, 

technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the Work. 

Conditional Bids may be rejected as being non-responsive. Alternative proposals will 

not be considered unless called for. 

2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous. Due to the speed and capabilities of the user's internet service 

provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder's submission to upload and be received by the City's 

eBidding system. It is the bidder's sole responsibility to ensure their bids are 

received on time by the City's eBldding system. The City of San Diego is not 

responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT {ADA) COMPLIANCE. To 
request a copy of this solicitation in an alternative format, contact the Public Works 

Contract Specialist listed on the cover of this solicitation at least five (5) working days 

prior to the Bid/Proposal due date to ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 

examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 

that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
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and is bound by the entire Contract Documents, including any addenda issued 

thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment "A­

Scope of Work" for the City of San Diego, in accordance with the requirements set 

forth herein for the electronically submitted prices. The Bidder guarantees the 

Contract Price for a period of 120 days (90 days for federally funded contracts and 
contracts valued at $500,000 or less) from the date of Bid opening. The duration of the 

Contract Price guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records 

subject to public disclosure. It is the responsibility of the respondent to clearly identify any 

confidential, proprietary, trade secret or otherwise legally privileged information contained 

within the Bid. General references to sections of the California Public Records Act (PRA) will 

not suffice. If the Contractor does not provide applicable case law that clearly establishes that 

the requested information is exempt from the disclosure requirements of the PRA, the City 
shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 

will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 

Suppliers must register with the City's web-based vendor registration and bid 

management system. For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg.shtml. 

5.2. The City may not award the contract until registration of all subcontractors and 

suppliers is complete. In the event this requirement is not met within the time frame 

specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award/ Intent to Award and to make the award to the next responsive 

and responsible bidder I proposer. 

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and the Joint 

Venture license to the City within 10 Working Days after receiving the Contract forms. 
See 7-6, "The Contractors Representative" In The GREEN BOOK and 7-6.1 in The WHITEBOOK. 

7. PREVAILING WAGE RATES WILL APPLY: Refer to Attachment D. 
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8. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation percentages 

apply to this contract. Refer to Attachment E. 

9. INSURANCE REQUIREMENTS: 

9.1. All certificates of insurance and endorsements required by the contract are to be 

provided upon issuance of the City's Notice of Intent to Award letter. 

9.2. Refer to sections 7-3, "LIABILITY INSURANCE", and 7-4, "WORKERS' COMPENSATION 

INSURANCE" of the Supplementary Special Provisions (SSP) for the insurance 

requirements which must be met. 

10. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be 

completed in accordance with the following standards: 

Standard Specifications for Public Works Construction ("The 

GREENBOOK") http://www.greenbookspecs.org/ 

City of San Diego Standard Specifications for Public Works 

Construction ("The WHITEBOOK")* 

https://www.sandiego.gov/publicworks/edocref/greenbook 

City of San Diego Standard Drawings* 

https://www.sandiego.gov/pu bl icworks/edocref /sta nda rdd raw 

Citywide Computer Aided Design and Drafting (CADD) Standards 

https://www.sandiego.gov/publicworks/edocref/drawings 

California Department ofTransportation (CALTRANS) Standard 

Specifications -
http ://www.dot.ca.gov/ des/oe/co nstruction-co ntr act -standards. htm I 

CAL TRANS Standard Plans 
http://www.dot.ca.gov/ des/oe/co nstruction-contract-sta ndards. html 

California Manual on Uniform Traffic Control Devices Revision 1 

(CA MUTCD Rev 1) - http://www.dot.ca.gov/trafficops/camutcd/ 

2015 PWPI070116-01 

2015 PWPI070116-02 

2016 PWP1070116-03 

2016 PWPI092816-04 

2015 PWPI092816-05 

2015 PWPI092816-06 

2014 PWPI092816-07 

NOTE: *Available online under Engineering Documents and References at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

11. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all 

questions submitted in writing via the City's eBidding web site in the form of an addendum. 
No other responses to questions, oral or written shall be of any force or effect with respect to 

this solicitation. The changes to the Contract Documents through addenda are made effective 

as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 

at the time of bid submission. 
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12. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

13. CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price provisions 

as set forth herein. The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions. 

14. SUBCONTRACTOR INFORMATION: 

14.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 

will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall 
further state within the description, the PORTION of the work which will be performed 
by each subcontractor under this Contract. The Contractor shall list only one 
Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to 
be performed shall be stated for all subcontractors listed. Failure to comply with this 
requirement may result in the Bid being rejected as non-responsive and ineligible for 
award. The Bidder's attention is directed to the Special Provisions - General; 
Paragraph 2-3, "Subcontracts", which stipulates the percent of the Work to be 
performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, QBE, SOB, WoSB, HUBZone, and SDVOSB Subcontractors for which 
Bidders are seeking recognition towards achieving any mandatory, voluntary (or both) 
subcontracting participation goals. 

14.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 

shall provide, at a minimum, the NAME, LOCATION (CITY) and the DOLLAR VALUE 

of each supplier. The Bidder will be credited up to 60% of the amount to be paid to 
the Suppliers for materials and supplies unless vendor manufactures or substantially 
alters materials and supplies, in which case, 100% will be credited. The Bidder is to 
indicate within the description whether the listed firm is a supplier or manufacturer. 
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If no indication is provided, the listed firm will be credited at 60% of the listed dollar 
value for purposes of calculating the Subcontractor Participation Percentage. 

14.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For 
subcontractors or suppliers to be used on additive or deductive alternate items, in 

addition to the above requirements, bidder shall further note "ALTERNATE" and 
alternate item number within the description. 

15. SUBMITTAL OF "OR EQUAL" ITEMS: See Section 4-1.6, "Trade Names or Equals" in The 
WHITEBOOK and as amended in the SSP. 

16. AWARD: 

16.1. The Award of this contract is contingent upon the Contractor's compliance with all 

conditions precedent to Award. 

16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 

insurance documents. 

16.3. This contract will be deemed executed and effective only upon the signing of the 

Contract by the Mayor or his deslgnee and approval as to form the City Attorney's 
Office. 

17. SUBCONTRACT LIMITATIONS: The Bidder's attention is directed to Standard Specifications 
for Public Works Construction, Section 2-3, "SUBCONTRACTS" in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City's website: http://www.sandiego.gov/ciJ;2L. Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Public Works Contracts. 

19. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 

unless alternate Bids are called for. A person, firm or corporation who has submitted a sub­
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

20. SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
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Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 

numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

21. BIDDER'S GUARANTEE OF GOOD FAITH {BID SECURITY) FOR DESIGN-BID-BUILD 

CONTRACTS: 

21.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time. Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 

check upon some responsible bank; or an approved corporate surety bond payable to 

the City of San Diego for an amount of not Jess than 10% of the total bid amount. 

21.2. This check or bond, and the monies represented thereby, will be held by the City as a 

guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 

21.3. The Bidder agrees that In the event of the Bidder's failure to execute this contract and 

provide the required final bonds, the money represented by the cashier's or certified 

check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 

City may suffer as a result of such failure. 

21.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security. Whether in the form of a cashier's check, a 

properly certified check or an approved corporate surety bond payable to the City of 

San Diego, the bid security must be uploaded to the City's eBidding system. Within 

twenty-four (24) hours after the bid due date and time, the first five (5) apparent low 

bidders must provide the City with the original bid security. 

21.5. Failure to submit the electronic version of the bid security at the time of bid 

submission AND failure to provide the original within twenty-four (24) hours may 
cause the bid to be rejected and deemed non-responsive. 

22. AWARD OF CONTRACT OR REJECTION OF- BIDS: 

22.1. This contract may be awarded to the lowest responsible and reliable Bidder. 

22.2. Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete 

eBids will not be accepted. 

22.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 

to bidding procedure. 

22.4. Bidders will not be released on account of their errors of judgment. Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
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written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed In the preparation of the Bid. 

22.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest In accordance with the San Diego 
Municipal Code. 

22.6. The City of San Diego will not discriminate in the award of contracts with regard to 

race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

22.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

22.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

23. BID RESULTS: 

23.1. The availability of the bids on the City's eBiddlng system shall constitute the public 
announcement of the apparent low bidder. In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system. The new ranking and apparent low bidder will be 
adjusted accordingly. 

23.2. To obtain the bid results, view the results on the City's web site, or request the results 

by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion. The results will not be given over the telephone. 

24. THE CONTRACT: 

24.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing. 

24.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 

additional time taken shall be added to the Bid guarantee. The Contract shall be made 
In the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done In 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder. 
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24.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 

be subject to forfeiture. An award may be made to the next lowest responsible and 

reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 

24.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 

works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility 

and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 

good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 

formally requesting the above mentioned items. 

24.5. The award of the Contract is contingent upon the satisfactory completion of the above­

mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form the City Attorney's Office. If the Apparent Low 

Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 

who shall fulfill every condition precedent to award. A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 

to do so. 

25. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder shall examine 

carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding Documents). The 

submission of a Bid shall be conclusive evidence that the Bidder has investigated and is 
satisfied as to the conditions to be encountered, as to the character, quality, and scope of 
Work, the quantities of materials to be furnished, and as to the requirements of the Bidding 
Documents Proposal, Plans, and Specifications. 

26. CITY STANDARD PROVISIONS: This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

26.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug­

Free Workplace. 

26.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act. 

26.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards. 

"'---------, 
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26.4. The City of San Diego's Labor Compliance Program and the State of California Labor 
Code §§1771.S(b) and 1776. 

26.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 

the employment of apprentices by contractors and subcontractors performing public 

works contracts. 

26.6. The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 

Diego Municipal Code (SDMC). 

26.7. The City's Information Security Policy (ISP) as defined in the City's Administrative 

Regulation 90.63. 

27. PRE-AWARD ACTIVITIES: 

27.1. The contractor selected by the City to execute a contract for this Work shall submit the 

required documentation as specified in the herein and in the Notice of Award. Failure 

to provide the information as specified may result In the Bid being rejected as non­
responsive. 

27.2. The decision that bid is non-responsive for failure to provide the information required 

within the time specified shall be at the sole discretion of the City. 

··--·--·········· 
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Executed in Triplicate Original 

PERFORMANCE BONO, LABOR AND MATERIALMEN'S BONO 

FAIIHFUL PERFORMANCE BONO AND LABOR AND MATERIALMEN'S BOND! 

__ ,.,......,,.... __ s_.c_._v_a_H_e.=-y_E_n-=g_ln_e_e_;..r_ln--=g'"-, _1n_c_. _ -----·· ~' a corporation, as principal, and 

Western Surety Company , .a corporation authorized to dn -----------~----------
business in the State of California, as Surety, hereby obligate themselve$, thelr sutce:ssors and 

assigns, jointly and severally, to The City of San Diego a municipal corporation in the 

sum of Nfr1e Millicm Sb< Hundred Thirty-Three Thousand One Hundred OoUars and 

Zero Cents ($9,633,100.00) for the faithful performance of the annexed contract. and ln 

the sum of Nine Million Six Huhdred Thirty-Three Thousand One Hundred .Ooll.:1rs and 

zero Cents ($9,633,100,00) for the benefit of lal;}orers and materialmen ,designated below. 

Conditions; 

If the Principal shall falthfuUy perform the annexed contract with the City of S1!l(t Diego, 
California, theh the ob!iga:t!oh hereJn with respect to a falthful performance shall be void; otherwise it 
shall remalnin full force .. 

If the Prindpal shall promptly pay all persons, firms and corporatlonsfurnlshtngmaterlah, for 
.or performing labor in the execution of this contract,. and shall pay all amounts due under the 
Califon,.Ja Unemployment Insurance Act then the obligatlon herein witl·1 respe.ct to laborers and 
materialrnen shall be void; otherwise it shall remain in full forte. 

The obligation herein with respect to laborers and materialmen shall Inure to the benefit of 
all persons, firms and corporations entitled to file dairns under the provisions ofArticle 2. Cll:ilrrJants, 
(iii) public works of improvement commencing with CMI Code S.ectfon 9100 of tl,e .CMI Code. of the 
State of California. 

Changes lri the terms of the annexed contract or specifications ac<:otnpanying s;;une or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice ofs.ame, 

The Surety shall pay reastmabl€ ~ttomey's fees should suit be brought to enforce the provisions Of 
this bond. 
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PERFO.RMANCE BONO, LABOR ANO MATERlALMEN'S BONll (continued) 

June 26, 2017 

Approved asto r:orrn 

beputy tityoAttorney 

~:J·· -
Ely ··--------

Albert P. Rethany 
Deputy Di rec:tor 

Public works Contracts 

Water 1.md Sewer GroJ;p 1011 and Water Group 969 
Performance and Payment Bonds {Rev. Apr. 2017) 

S.C. Valley Engineering, Inc. 

ay __ .~:-~~~~~~::._,,.U...~~-

Jf\d,tzj_J~ ... \tiJ 4.4-1~.·-e"""""'-ul. _ 
Printed Name of Person :Si~nir1g for Pr!t1clpal 

1455 Frazee Road, Su..;..;it..:;..e,.:;;.3..:;..00;;;__ __ _ 

Local Address of Surety 

·«··-···- San Diego, CA~·---

Local Address (City, State) of surety 

619-682-3510 

Local Telephone No, ofSurety 

Bond 30016641 
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Western Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation 

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by vittue of the signature and seal herein affixed hereby 

make, constitute and appoint 

Daniel P Dole, John T Dole, Robert P Dole, Nicki Edwards, Michael Dole, Adam Dole, 
Individually 

of Bonita, CA, its trne and lawful Attomey(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, 

undertakings and other obligato1y instrnments of similar nature 

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instrnments were signed by a duly authorized officer of the corporation and all the acts of said 

Attomey, pursuant to the authority hereby given, are hereby ratified and confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by 

the shareholders of the corporation. 

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be 

hereto affixed on this 9th day of September, 2016. 

State of South Dakota 

County of Minnehaha 

WESTERN SURETY COMPANY 

On this 9th day of September, 2016, before me personally came Paul T. Brnflat, to me known, who, being by me duly sworn, did depose and say: that 

he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMP ANY described in and which 

executed the above instrnment; that he knows the seal of said corporation; that the seal affixed to the said instrnment is such corporate seal; that it was so 

affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and 

acknowledges same to be the act and deed of said corporation. 

My commission expires 

June 23, 2021 

J.MOHR 
~NOTARYPUBLIC~' 
~ SOUTH DAKOTA~ 

J. Mohr, Nota1y Public 
CERTIFICATE 

I, L. Nelson, Assistant Secretaiy of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set f01th is still in 

force, and further certify that the By-Law of the corporation printed on the reverse l~till fu force. In testimony whereof I have hereunto subscribed 

my name and affixed the seal of the said corporation this J{e day of ~ , -;;)c) I 1 . 

WESTERN SURETY COMPANY 

Form F4280-7-2012 



Authorizing By-Law 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders 

of the Company. 

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other 

officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer 

may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. 

The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the 

corporation. The signature of any such officer and the corporate seal may be printed by facsimile. 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

STATE OF CALIFORNIA } 

County of San Diego ----~--------------
On June 26, 2017 before me, Nicki Edwards , Notary Public, 

-----,-D-at-e ---- Insert Name of Notary exactly as it appears on the official seal 

personally appeared Robert P. Dole 

Place Notary Seal Above 

Name(s) of Signer(s) 

who proved to, n:1Jil on the basis of satisfactory evidence to 
be the person.(;31 whose namepr)""is/a.r-e subscribed to the 
within instrument and acknowledged to me that he/Sftef·Htey 
executed the same in his/A-9r.Af-teir authorized capacityfi~)'. 
and that by his/,1;}{,r,,Ltfleir signature'8'.) on the instrument the 
person(,l1, or the entity upon behalf of which the person).21 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

OPTIONAL 
Though the information below is not required by Jaw, it may prove valuable to persons relying on the document 

and could prevent fraudulent removal and reattachment of the form to another document. 

Description of Attached Document 

Title or Type of Document: Performance Labor & Material Bond ------------------------------
Document Date: June 26 2017 -----~------------ Number of Pages: _______ _ 

Signer(s) Other Than Named Above: --------------------------­

Capacity(ies) Claimed by Signer(s) 

Signer's Name: -'-R-'-'o""b"""e~rt-'-P~.-'-D~o~le"---------
0 Individual 
D Corporate Officer -Title(s): _______ _ 

D Partner D Limited D General 
~ Attorney in Fact 
D Trustee 
D Guardian or Conservator 

D Other: -------

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 

Signer's Name: -------------
0 Individual 
D Corporate Officer -Title(s): --------
0 Partner D Limited D General 
D Attorney in Fact 
D Trustee 
D Guardian or Conservator 

D Other: -------

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 

Signer is Representing: Signer is Representing: 
Western Surety Company 
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ATTACHMENT A 

SCOPE OF WORK 
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SCOPE OF WORK 

1. SCOPE OF WORK 

1.1. Sewer & Water Group 1011: The work is proposed to be replaced-in-place using the 
open trench construction method within the City right-of-way. The water footage 

consists of approximately 23,272 LF (4.41 miles) of existing 8-inch to 16-inch prioritized 

AC water mains to be replaced with 23,272 (4.41 miles) of 8-inch to 16-inch PVC pipe. 

The Sewer Footage consists of approximately 1,565 LF of existing 8-inch prioritized AC 

sewer mains to be replaced with 1,566 LF (0.30 miles) of 8-inch PVC pipe. The work 

includes associated water services, fire hydrants, curb ramps, traffic control, etc. 

There will also be 4 re plumb for nearby residences needed to maintain the integrity 
of the pipe system. 

1.1.1. The Work shall be performed in accordance with: 

The Notice Inviting Bids and Plans numbered 39004-01-D through 
39004-45-D, inclusive. 

1.2. Water Group 969: Replace 2,964 LF (0.56 miles) of existing Cl & AC water mains and 

including associated water services, fire hydrants, curb ramps, traffic control and other 

work and appurtenances shown on the plans and accordance with the specifications. 

The work proposed to be replaced-in-place using the open trench construction 
method within the City right-of-way. 

1.2.1. The Work shall be performed in accordance with: 

The Notice Inviting Bids and Plans numbered 38336-01-D through 
38336-19-D, inclusive. 

2. ESTIMATED CONSTRUCTION COST: The City's estimated construction for Sewer & Water 
Group 1011 and Water Group 969 is $11,470,000. 

3. LOCATION OF WORK: The location of the Work is as follows: 

See Appendix E - Location Maps 

4. CONTRACT TIME: The Contract Time for completion of the Work shall be 500 Working Days. 

4.1 CONTRACTOR'S LICENSE CLASSIFICATION: In accordance with the provisions of 
California Law, the Contractor shall possess valid, appropriate license at the time that 
the Bid is submitted. Failure to possess the specified license may render the Bid as 
non-responsive and ineligible for award. 

Water and Sewer Group 1011 and Water Group 969 
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4.2. The City has determined that the following licensing classifications is required for this 

contract: 

Option Classifications 

1 CLASS A 

2 CLASS C34 

4.3 The Bidder shall satisfy the licensing requirement by meeting at least one of the listed 

options. 
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ATTACHMENT 8 

PHASED FUNDING PROVISIONS 
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PHASED FUNDING PROVISIONS 

1. PRE-AWARD 

1.1. Within 1 O Working Days after the Bid Opening date, the Apparent Low Bidder must 
contact the Project Manager to discuss fund availability for each phase and shall also 
submit the following: 

1.1.1. Construction Cost Loaded Schedule in accordance with 6-1, "CONSTRUCTION 
SCHEDULE AND COMMENCEMENT OF THE WORK" and 9-3, "PAYMENT. 

1.2. Your failure to perform any of the following may result cancelling your award of the 
Contract: 

1.2.1. Meeting with the City's Project Manager to discuss the Phased Funding 
Schedule. 

1.2.2. Agreeing to a Phased Funding Schedule within 22 Working Days after meeting 
with the City's Project Manager. 

2. POST-AWARD 

2.1. Do not start any construction activities for the next phase until the NTP has been 
issued by the Engineer. The City will issue separate Notice to Proceed (NTP) documents 
for each phase. 

2.2. If requested, the Engineer may issue the NTP for the next phase before the end of the 
current approved phase. 

Water and Sewer Group 1011 and Water Group 969 
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PHASED FUNDING SCHEDULE AGREEMENT 

The particulars left blank in this sample, such as the total number of phases and the amounts assigned 
to each phase, will be completed with funding specific information from the Pre-Award Schedule and 
Construction Cost Loaded Schedule submitted to and approved by the City. 

BID NUMBER: K-17-1564-DBB-3 

CONTRACT OR TASK TITLE: Water & Sewer Group 1011 and Water Group 969 

CONTRACTOR: SC VALLEY ENGINEERING INC. 

Funding Phase Description Phase Phase Not-to-Exceed 

Phase Start Finish 
Amount 

1 Replace 14691 of exisling CI Pipe with water services, fire hydrants, 

969 Bl4100 appurtenances, and curb ramps per plans and specs. NTP 8/29/18 $912,329.50 

1 Replace 15661 of existing AC Sewer pipe with PVC pipe including 

1011 B15040 Manholes and sewer services, with (4) Re-plumbs, per plans/specs. NTP 8/29/18 $1,000,00.00 

1 Replace approximately 8000' of existing 8'' to 16 11 AC Water pipe with 

1011 B15041 
PVC, including water services, fire-hydrants, appurtenances, and NTP 8/29/18 $2,269,480.00 
curb ramps per plans and specs. 

2 . Replace remaining balance of existing 811 to 16" AC water pipe with 

1011 Bl5041 151272' of PVC pipe, including water services, fire hydrants, 8/29/18 NOC $4,538,961.00 

2 
8/29/18 NOC $912,329.50 

Notes: 
1) WHITEBOOK section 9-3.6, "Phased Funding Compensation" applies. 
2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID SCHEDULE 1 - PRICES. 
3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT and shall only be revised by written 

modifications to the CONTRACT. 

CITY OF SAN DIEGO 

PRINT NAME:_~~·_,__b~e-v~.t.~L~'-""'~J~s~~r-­
Construction Manager 

\ e' ~ Signature:_.....,=~=-------;------

Date: ___ ___,_,7,,_,_b-'-1_,_/..._,17 ___ _ 

PRINT NAME: 'X/Lv, I a s J S 0.a mtJ ll 11 

Project~nager 

Signatu re:__,[....,#iAW/ .......... ---"'-'---"--"--~-=-'--='--""----"'-~ 

Date:_7 __ f__,7 L~J 7~--
7 

Water & Sewer Group 1011 and Water Group 969 
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Title:_±~· /~=--==,---

Signature: __ ~--,,CC-""'6,..<;~5,---~--'"'"""=------

Date: ___ ~:Z~Y/~0~Vl_1+-,Z ___ _ 
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PHASED FUNDING SCHEDULE AGREEMENT 

NOTE: THIS IS A SAMPLE PHASED FUNDING SCHEDULE AGREEMENT FORM. 

The particulars left blank in this sample, such as the total number of phases and the amounts assigned 
to each phase, will be completed with funding specific information from the Pre-Award Schedule and 
Construction Cost Loaded Schedule submitted to and approved by the City. 

BID NUMBER: ___________________________ _ 

CONTRACT OR TASK TITLE: _______________________ _ 

CONTRACTOR: ___________________________ _ 

Funding Phase Description Phase Phase Not-to-

Phase Start Finish Exceed 
Amount 

1 $ 

2 All Additioaal gbases to b!;l added 

to tbis form as aecessari. 

Contract Total $ 

Notes: 
1) WHITEBOOK section 9-3.6, "Phased Funding Compensation" applies. 
2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID SCHEDULE 1 - PRICES. 
3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT and shall only be revised 

by written modifications to the CONTRACT. 

CITY OF SAN DIEGO 

PRINT NAME: _________ _ 

Construction Manager 

Signature: ___________ _ 

Date: _____________ _ 

PRINT NAME: ·---------­
Project Manager 

Signature: ___________ _ 

Date: _____________ _ 

CONTRACTOR 

PRINT NAME: __________ _ 

Title: ______________ _ 

Signature: ____________ _ 

Date: ______________ _ 

END OF PHASED FUNDING SCHEDULE AGREEMENT 
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ATTACHMENT C 

INTENTIONALLY LEFT BLANK 
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PREVAILING WAGES 

Water and Sewer Group 1011 and Water Group 969 
Attachment D - Prevailing Wages (Rev. Nov. 2016) 

27 I Page 



PREVAILING WAGES 

1. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract Is subject to State prevailing wage laws. For construction work performed under this 

Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 

Contractor and Its subcontractors shall comply with State prevailing wage laws Including, but 

not limited to, the requirements listed below. 

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and Its subcontractors shall 

ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 

Department of Industrial Relations (DIR). This includes work performed during the 

design and preconstructlon phases of construction Including, but not limited to, 

Inspection and land surveying work. 

1.1.1. Coples of such prevailing rate of per diem wages are on file at the City and are 

available for inspection to any Interested party on request. Copies of the 

prevailing rate of per diem wages also may be found at 

http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 

subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any Interested 

party upon request. 

1.1.2. The wage rates determined by the DIR refer to expiration dates. If the 
published wage rate does not refer to a predetermined wage rate to be paid 

after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 

the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 

apply to this Contract in the same manner as if it had been published in said 
publication. If the predetermined wage rate refers to one or more additional 

expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 

of the previous wage rate. If the last of such predetermined wage rates expires 

during the llfe of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 

California Labor Code section 1775 in the event a worker Is paid less than the 

prevailing wage rate for the work or craft In which the worker is employed. 
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City's web-based Labor Compliance Program. Contractor is responsible for 

ensuring its subcontractors submit certified payroll records to the City. 

1.3.1. For contracts entered into on or after April 1, 2015, Contractor and their 

subcontractors shall furnish records specified in Labor Code section 1776 
directly to the Labor Commissioner in the manner required by Labor Code 
section 1771.4. 

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 181 O through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1Yz times the basic rate of pay; and (ii) specify penalties to be imposed on design 
professionals and subcontractors of $25 per worker per day for each day the worker 
works more than 8 hours per day and 40 hours per week in violation of California 

Labor Code sections1810 through 1815. 

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860and1861. 

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 

employees and by signing this Contract, Contractor certifies that "I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers' compensation or to undertake self­
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract." 

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions or 
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assistance, please contact the City of San Diego's Equal Opportunity Contracting 

Department at 619-236-6000. 

1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR. As of March 1, 2015, no 

contractor or subcontractor may be listed on a bid or proposal for a public works 

project unless registered with the DIR pursuant to Labor Code section 1725.5. As of 
April 1, 2015, a contractor or subcontractor shall not be qualified to bid on, be listed 

in a bid proposal, or enter into any contract for public work, unless currently registered 
and qualified to perform public work pursuant to Labor Code section 1725.5 By 

submitting a bid or proposal to the City, Contractor Is certifying that he or she has 
verified that all subcontractors used on this public work project are registered with the 
DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor shall 

provide proof of registration to the City upon request. 

1.9.1. A Contractor's inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not 

be grounds for filing a bid protest or grounds for considering the bid non­

responsive provided that any of the following apply: (1) the subcontractor is 
registered prior to bid opening; (2) within twenty-four hours after the bid 

opening, the subcontractor is registered and has paid the penalty registration 

fee specified in Labor Code section 1725.5; or (3) the subcontractor is replaced 

by another registered subcontractor pursuant to Public Contract Code section 
4107. 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1. The 2015 Edition of the Standard Specifications for Public Works Construction (The 

"GREEN BOOK"). 

2. The 2015 Edition of the City of San Diego Standard Specifications for Public Works 

Construction (The "WHITEBOOK"), including the following: 

a) General Provisions (A) for all Contracts. 

SECTION 1 -TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the 'WH/TEBOOK", item 54, "Normal Working Hours", 

ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance. To the "GREEN BOOK", DELETE in its entirety and SUBSTITUTE with 

the following: 

2-14.3 

1. You shall perform, with your own organization, Contract Work amounting to 

at least 50% of the base Bid AND 50% of any alternates. 

Coordination. To the "WHITEBOOK", ADD the following: 

2. Other adjacent City projects are scheduled for construction for the same time 

period in the vicinity of La Jolla Shores Drive, Paseo Dorado, Vallecitos, Avenida 

De La Playa, Calle Del Oro, Prestwick Dr, Whale Watch Way, Dunaway/Alley, 

Vallecitos Ct, Dorado Ct, Westway Dr, Ruette Monte Carlo, Ruette Nice, Ruette 

Nicole, Calle de La Garza, Torrey Pines Rd., El Cajon Blvd, S Euclid Ave, Alley 

North of Adams Ave, Froude St, Abbott St. See Appendix "F" for the 

approximate locations. Coordinate the Work with the adjacent projects as 

listed below for Sewer and Water Group 1011 and Water Group 969: 

a) Torrey Pines Road Improvement Phase 2 - Contact - Steven Bliss 

SBliss@sandiego.gov 
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b) ADA S/W La Jolla Shores & Calle Carta - Contact - Jesus Garcia 

JesusG@sandiego.gov, phone 619-533-541 O 

c) Sewer and Water Group 809 - Contact-Jong Choi lChoi@sandiego.gov, 
phone 619-533-5493 

d) Water Group 968- Contact- Maryam Liaghat MLiaghat@sandiego.gov 

e) Pipeline Rehabilitation AL-1 Contact - Maryam Liaghat 

MLiaghat@sandiego.gov, phone 619-533-5192 

f) Residential Block 1J - Contact - James Bajet lBajet@sandiego.gov, 

phone 619-533-3046 

g) District 1 Block 1-J UUD - Contact -Jie Xiao lXiao@sandiego.gov, phone 

619-533-5496 

h) AC Resurfacing Group 1704 - Contact - Nenad Damnjanovic 
NDamnianovic@sandiego.gov. phone 619-527-8034 

i) Slurry Seal Group 1703 Contact Katherine Wong 
KLWong@sandiego.gov. phone 619-527-8035 

j) Pipeline Rehabilitation Z-1 A Contact Casey Crown 
CCrown@sandiego.gov, phone 619-533-5485 

k) Pipeline Rehabilitation V-1 - Contact -Jong Choi~, 
phone, 619-533-5493 

I) Residential Block 3BB2 - Contact - James Bajet JBajet@sandiego.gov. 
phone 619-533-3046 

m) AC Resurfacing Group 1702 - Contact - Chris Hudson 
CHudson@sandiego.gov, phone 619-527-8081 

n) Asphalt Resurfacing Group 1502 - Contact - Chris Hudson 
CHudson@sandiego.gov, phone 619-527-8081 

o) University Avenue Pipeline Replacement - Contact - Mike Bajoua 
MBajoua@sandiego.gov. phone 619-533-4628 

p) SANDAG - Contact - Steve Celniker SCelniker@sandiego.gov, phone 
619-533-3611 

q) AC Resurfacing Group 1703 - Contact - Chris Hudson 
CHudson@sandiego.gov, phone 619-527-8081 

2-16 CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM. To the 

"WHITEBOOK", item 1, DELETE in its entirety. 
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SECTION 3 - CHANGES IN WORK 

3-5.1 Claims. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the 
following: 

ADD: 

3-5.1 Claims. 

3-5.1.1 

3-5.1.1.1 

1. A Claim is a written demand by you that seeks an adjustment in the Contract 
Price, Contract Time, or other relief associated with a dispute arising under or 
relating to the Contract, including a breach of any provision thereof. A voucher, 
invoice, or other routine request for payment is not a Claim. 

2. A Claim shall conform to these specifications and may be considered after the 
City has previously denied a request by you for a Change Order seeking the 
demanded relief. 

3. You shall submit a Claim to the Engineer if a dispute occurs that arises from or 
relates to the Contract. The Claim shall seek all relief to which you assert you 
are entitled as a result of the event(s) giving rise to the dispute. Your failure to 
process a Claim in accordance with these specifications shall constitute a 
waiver of all relief associated with the dispute. Claims are subject to 6-11, 
"Right to Audit". 

4. You shall continue to perform the Services and Work and shall maintain the 
Schedule during any dispute proceedings. The Engineer will continue to make 
payments for undisputed Services and Work. 

5. The City's Claims process specified herein shall not relieve you of your 
statutory obligations to present claims prior to any action under the California 
Government Code. 

Initiation of Claim. 

1. You shall promptly, but no later than 30 Days after the event(s) giving rise to 
the Claim, deliver the Claim to the Engineer. 

2. You shall not process a Claim unless the Engineer has previously denied a 
request by you for a Change Order that sought the relief to be pursued in the 
claim. 

Claim Certification Submittal. 

1. If your Claim seeks an increase in the Contract Price, the Contract Time, or 
both, submit with the Claim an affidavit certifying the following: 

a) The Claim is made in good faith and covers all costs and delays to 
which you are entitled as a result of the event(s) giving rise to the 
Claim. 

b) The amount claimed accurately reflects the adjustments in the 
Contract Price, the Contract Time, or both to which you believe you are 
entitled. 
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3-5.1.2 

3-5.1.3 

3-5.1.7 

3-5.1.8 

3-5.1.8.1 

c) All supporting costs and pricing data are current, accurate, and 
complete to the best of your knowledge. The cost breakdown per item 
of Work shall be supplied. 

d) You shall ensure that the affidavit is executed by an official who has 
the authority to legally bind you. 

Initial Determination. 

1. The Engineer will respond in writing to your Claim within 30 Days of receipt 

of the Claim. 

Settlement Meeting. 

1. If you disagree with the Initial Determination, you shall request a Settlement 
Meeting within 30 Days. Upon receipt of this request, the Engineer will 

schedule the Settlement Meeting within 15 Working Days. 

City's Final Determination. 

1. If a settle agreement is not reached, the City shall make a written Final 
Determination within 1 O Working Days after the Settlement Meeting. 

2. If you disagree with the City's Final Determination, notify the Engineer in writing 
of your objection within 15 Working Days after receipt of the written 
determination and file a "Request for Mediation" in accordance with 3-5.2, 

"Dispute Resolution Process". 

3. Failure to give notice of objection within the 15 Working Days period shall waive 

your right to pursue the Claim. 

Mandatory Assistance. 

1. If a third party dispute, litigation, or both arises out of or relates in any way to 
the Services provided under the Contract, upon the City's request, you shall 
agree to assist in resolving the dispute or litigation. Your assistance includes, 
but is not limited to the following: 

a) Providing professional consultations. 

b) Attending mediations, arbitrations, depositions, trials, or any event 
related to the dispute resolution and litigation. 

Compensation for Mandatory Assistance. 

1. The City will reimburse you for reasonable fees and expenses incurred by you 
for any required assistance rendered in accordance with 3-5. 1.8, "Mandatory 
Assistance" as Extra Work. 

2. The Engineer will determine whether these fees and expenses were necessary 
due to your conduct or failure to act. 

3. If the Engineer determines that the basis of the dispute or litigation in which 
these fees and expenses were incurred were the result of your conduct or your 
failure to act in part or in whole, you shall reimburse the City for any payments 
made for these fees and expenses. 
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3-5.2.3 

4. Reimbursement may be through any legal means necessary, including the 
City's withholding of your payment. 

Selection of Mediator. To the "WHITEBOOK", DELETE In its entirety and SUBSTITUTE 
with the following: 

1. A single mediator, knowledgeable in construction aspects and acceptable to 
both parties, shall be used to mediate the dispute. 

2. To initiate mediation, the initiating party shall serve a Request for Mediation 
at the American Arbitration Association (AM) on the opposing party. 

3. If AM is used, the initiating party shall concurrently file with AM a "Request 
for Mediation" along with the appropriate fees, a copy of requested mediators 
marked in preference order, and a preference for available dates. 

4. If AM is selected to coordinate the mediation (Administrator), within 1 O 
Working Days from the receipt of the initiating party's Request for Mediation, 
the opposing party shall file the following: 

a) A copy of the list of the preferred mediators listed in preference order 
after striking any mediators to which they have any objection. 

b) A preference for available dates. 

c) Appropriate fees. 

5. If the parties cannot agree on a mediator, then each party shall select a 
mediator and those mediators shall select the neutral third party to mediate 
the matter. 

3-5.3 Forum of Litigation. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE 
with the following: 

4-1.3.1 

1. It is the express intention that all legal actions and proceedings related to the 
Contract or Agreement with the City or to any rights or any relationship 
between the parties arising therefrom shall be solely and exclusively initiated 
and maintained in courts of the State of California for the County of San Diego. 

SECTION 4 - CONTROL OF MATERIALS 

General. To the "WHITEBOOK", ADD the following: 

1. Steel pipe in sizes larger than 18 inches shall require inspection at the source 
of production. 

2. City lab staff or a qualified inspection agency approved by the Engineer shall 
witness all welding, lining, coating, and testing. You shall incur additional 
inspection costs outlined in 4-1.3.3, "Inspection of Items Not Locally Produced". 

3. All parts of production (including but not limited to product fabrication, 
welding, testing, lining, and coating of straight pieces and specials) shall be 
performed or produced in the United States. 
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4-1.3.2 

4-1.3.3 

4-1.3.5 

4. Welding and all testing shall be performed by certified welders and testing 
staff with credentials traceable in the United States. 

Inspection by the Agency. To the "GREENBOOK", DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The City will provide inspection and testing laboratory services within the 

continental United States within a 200-mile radius of the geographical limits of 

the City. 

Inspection of Items Not Locally Produced. To the "GREENBOOK" and the 
"WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following: 

1. When you intend to purchase materials, fabricated products, or equipment 
from sources located more than 200 miles (321.9 km) outside the geographical 
limits of the City, City Lab staff or a qualified inspection agency approved by 
the Engineer, shall be engaged at your expense to inspect the materials, 
equipment, or process. 

2. This approval shall be obtained before producing any material or equipment. 
City Lab staff or inspector shall evaluate the materials for conformance with 
the requirements of the Plans and Specifications. You shall forward reports 
required by the Engineer. No materials or equipment shall be shipped nor 
shall any processing, fabrication or treatment of such materials be done 
without proper inspection by City Lab staff or the approved agent. Approval 
by said agent shall not relieve you of responsibility for complying with the 
requirements of the Contract Documents. 

3. The Engineer may elect City Lab staff to perform inspection of an out-of-town 
manufacturer. You shall incur additional inspection costs of the Engineer 
including lodging, meals, and incidental expenses based on Federal Per Diem 
Rates, along with travel and car rental expenses. If the manufacturing plant 
operates a double shift, a double shift shall be figured in the inspection costs. 

a) At the option of the Engineer, full time inspection shall continue for the 
length of the manufacturing period. If the manufacturing period will 
exceed 3 consecutive weeks, you shall incur additional inspection 
expenses of the Engineer's supervisor for a trip of 2 Days to the site 
per month. 

b) When the Engineer elects City Lab staff to perform out-of-town 
inspections, the wages of staff employed by the City shall not be part 
of the additional inspection expenses paid by you. 

c) Federal Per Diem Rates can be determined at the location below: 

.b:ttps://www.gsa.gov/portal/content/104877 

Special Inspection. To the "WHITEBOOK", ADD the following: 

5. The payment for special inspection Work specified under this section shall be 
paid in accordance with 4-1.3.4.1, "Payment". 
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4-1.3.6 Preapproved Materials. To the "WHITEBOOK", ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

4-1.6 Trade Names or Equals. To the "WHITEBOOK", ADD the following: 

5-2 

5-6 

11. You shall submit your list of proposed substitutions for an "equal" item no less 
than 15 Working Days prior to the Bid due date and on the City's Product 

Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 5 - UTILITIES 

PROTECTION. To the "WHITEBOOK", item 2, ADD the following: 

g) Refer to Appendix "N" for more information on the protection of AMI devices. 

COOPERATION. To the "GREEN BOOK" ADD the following: 

1. Notify SDG&E at least 1 O Working Days prior to excavating within 1 O feet of 

SDG&E Underground High Voltage Transmission Power Lines (69 KV and 

higher). 

SECTION 6 • PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-2.1 Moratoriums. To the WHITEBOOK, ADD the following: 

ADD: 

6-3.2.1.1 

The Sewer & Water Group 1011 Project is within Holiday Shopping Moratorium and 
Summer Beaches Moratorium. 

Environmental Document. 

1. The City of San Diego Environmental Analysis Section (EAS) of the 

Development Services Department has prepared an Addendum to A 
Mitigated Negative Declaration (AMND) for Sewer and Water Group 1011 
Project No. 527942, as referenced in the Contract Appendix. You shall comply 
with all requirements of the AMND as set forth in Appendix A. 

2. The City of San Diego Environmental Analysis Section (EAS) of the 

Development Services Department has prepared a Notice of Exemption for 
Water Group 969, Project No. 484244, as referenced in the Contract 
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6-3.2.2 

Appendix. You shall comply with all requirements of the Notice of Exemption 

as set forth in Appendix A. 

3. Compliance with the City's environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

Archaeological and Native American Monitoring Program. To the "WHITEBOOK", 

ADD the following: 

4. The Contractor shall retain a qualified archaeologist for this Contract. You shall 

coordinate your activities and Schedule with the activities and schedules of the 

archaeologist monitor. Notify the Engineer before noon of the Working Day 

before monitoring is required. See 2-11, "INSPECTION" for details. 

6-7.1 General. To the "WHITEBOOK", item 3, ADD the following: 

d) 30 Days for full depth asphalt final mill and resurfacing work required per SDG-
107. 

e) Where shutdowns of 16 inch and larger pipes are required, there is a 

shutdown moratorium from May until October. Plan and schedule Work 
accordingly. No additional payment or Working Days will be granted for delays 

due to the moratorium. 

6-8.3 Warranty. To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with 

the following: 

7-3 

7-3 

1. Warranty and repair all defective materials and workmanship for a period of 1 

year. This call back warranty period shall start on the date that the Work was 

accepted by the City. Additionally, you shall warranty the Work against all 

latent and patent defects for a period of 1 O years. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

INSURANCE. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the 
following: 

INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You shall procure the insurance described below, at its sole cost and expense, 
to provide coverage against claims for loss including injuries to persons or 

·-'" ~"-"' 
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7-3.2 

7-3.2.1 

damage to property, which may arise out of or in connection with the 
performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance for the duration of this Contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your liabilities under the Contract, e.g., your 
Indemnity obligations, is not deemed limited to the insurance coverage 
required by this Contract. 

4. The payment for insurance shall be included in the Contract Price as bid by 
you. Except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any Work under this Contract until 
you have provided and the City has approved all required insurance. 

5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage Is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

Types of Insurance. 

Commercial General Liability Insurance. 

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured's contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either "insured vs. insured" claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work. 

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability 
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7-3.2.2 

7-3.2.3 

Other than Products/Completed Operations 
Products/Completed Operations Aggregate Limit 
Personal Injury Limit 
Each Occurrence 

Commercial Automobile Liability Insurance. 

$2,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
("Any Auto"). 

2. All costs of defense shall be outside the limits of the policy. 

Contractors Pollution Liability Insurance. 

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain the Contractors 
Pollution Liability Insurance including contractual liability coverage to cover 
liability arising out of cleanup, removal, storage, or handling of hazardous or 
toxic chemicals, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount not less than $2,000,000 limit for bodily injury and 
property damage. 

2. All costs of defense shall be outside the limits of the policy. Any such insurance 
provided by your Subcontractor instead of you shall be approved separately 
in writing by the City. 

3. For approval of a substitution of your Subcontractor's insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim. 

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either"insured vs. insured" claims or contractual liability. 

5. Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the Contract Time. Claims Made policies shall be 
procured before the Work commences, shall be maintained for the Contract 
Time, and shall include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies that shall continue 
!O_ be main!ained for] 2_ mon!h~ after the cQmpletion of the Work without 
advancing the retroactive date. 
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7-3.2.4 

6. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

Contractors Hazardous Transporters Pollution Liability Insurance. 

1. You shall provide at your expense or require your Subcontractor to provide, 
as described below, Contractors Hazardous Transporters Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of transportation of hazardous or toxic, materials, substances, or any other 
pollutants by you or any Subcontractor in an amount not less than $2,000,000 
limit per occurrence/aggregate for bodily injury and property damage. 

2. All costs of defense shall be outside the limits of the policy. The deductible 
shall not exceed $25,000 per claim. Any such insurance provided by a 
subcontractor instead of you shall be approved separately in writing by the 
City. 

3. For approval of the substitution of Subcontractor's insurance the Contractor 
shall certify that all activities for which Contractors Hazardous Transporters 
Pollution Liability Insurance will provide coverage will be performed 
exclusively by the Subcontractor providing the insurance. 

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either "insured vs. insured" claims or contractual liability. 
Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the duration of this Contract. Claims Made policies 
shall be procured before the Work commences, shall be maintained for the 
duration of this contract, and shall include a 12 month extended Claims 
Discovery Period applicable to this contract or the existing policy or policies 
that shall continue to be maintained for 12 months after the completion of the 
Work under this Contract without advancing the retroactive date. 

5. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (1 O Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

7-3.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract as described herein shall be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" by 
A.M. Best Company, that are authorized by the California Insurance Commissioner to 
do business in the State, and that have been approved by the City. 
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7-3.3.1 

7-3.4 

7-3.5 

7-3.5.1 

7-3.5.1.1 

7-3.5.1.2 

Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLJ list). 

All policies of Insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document shall be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 

Policy Endorsements. 

Commercial General Liability Insurance. 

Additional Insured. 

1. You shall provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy shall be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional 
insured. 

3. The additional insured coverage for projects for which the Engineer's Estimate 
is $1,000,000 or more shall include liability arising out of: 

a) Ongoing operations performed by you or on your behalf, 

b) your products, 

c) your Work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

4. The additional insured coverage for projects for which the Engineer's Estimate 
is less than $1,000,000 shall include liability arising out of: 

a) Ongoing operations performed by you or on your behalf, 

b) your products, or 

c) premises owned, leased, controlled, or used by you. 

Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named-Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
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7-3.5.1.3 

7-3.5.2 

7-3.5.2.1 

7-3.5.3 

7-3.5.3.1 

officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it. 

Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

Commercial Automobile Liability Insurance. 

Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy shall be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

Contractors Pollution Liability Insurance Endorsements. 

Additional Insured. 

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: 

a) Ongoing operations performed by you or on your behalf, 

b) your products, 

c) your work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision {b) of§ 2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and Its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code. 

2. In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
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7-3.5.3.2 

7-3.5.3.3 

7-3.5.4 

7-3.5.4.1 

officers, employees, agents, and representatives that are not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies Is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it. 

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

Additional Insured. 

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: 

a) Ongoing operations performed by you or on your behalf, 

b) your products, 

c) your work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of §2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code. 

2. In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that are not covered because 
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7-3.5.4.2 

7-3.5.4.3 

7-3.6 

7-3.7 

7-3.8 

7-3.9 

7-3.10 

of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it. 

Severability of Interest. For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
separately to each Insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability and shall provide cross-liability coverage. 

Deductibles and Self-Insured Retentions. You shall pay for all deductibles and self­
insured retentions. You shall disclose deductibles and self-insured retentions to the 
City at the time the evidence of insurance is provided. 

Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer but not required by this Contract. 

Notice of Changes to Insurance. You shall notify the City 30 Days prior to any 
material change to the policies of insurance provided under this Contract. 

Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies e.g., all endorsements. 

Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance). 

1. For Contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), and etc) by you, you 
shall keep or require all of your employees or Subcontractors, who provide 
professional engineering services under this contract, Professional Liability 
coverage with a limit of $1,000,000 per claim and $2,000,000 annual aggregate 
in full force and effect. 

2. You shall ensure the following: 

a) The policy retroactive date is on or before the date of commencement 
of the Project. 
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7.4 

7-4 

b) The policy will be maintained in force for a period of 3 years after 
completion of the Project or termination of this Contract, whichever 
occurs last. You agree that for the time period specified above, there 
will be no changes or endorsements to the policy that affect the 
specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you shall: 

a) Certify this to the City in writing and 

b) Agree in writing to require the Subcontractor to procure Professional 
Liability coverage in accordance with the requirements set forth 
above. 

NOT USED. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the 
following: 

WORKERS' COMPENSATION INSURANCE AND EMPLOYERS LIABILITY INSURANCE. 

1. In accordance with the provisions of §3700 of the California Labor Code, you 
shall provide at your expense Workers' Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with the requirements of this section. 

2. Limits for this insurance shall be not less than the following: 

Workers' Compensation 

Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injury by Disease 

Statutory Employers Liability 

$1,000,000 each accident 
$1,000,000 each employee 
$1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which requires every employer to be 
insured against liability for worker's compensation or to undertake self­
insurance in accordance with the provisions of that code and you shall comply 
with such provisions before commencing the Work as required by §1861 of 
the California Labor Code. 

7-4.1. Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and w~ich a~ise from Work performed by the Named . 

- lnsure-d Tor the City. ·· -
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7-5.2 Caltrans Encroachment Permit. To the "WHITEBOOK", ADD the following: 

5. The Contractor shall submit 4 sets of the WPCP to Caltrans as part of the 
process to secure the construction permit for El Cajon Boulevard. 

7-8.1 General. To the "WHITEBOOK", ADD the following: 

2. Use a PM-10 certified self-loading motorized street sweeper equipped with a 

functional water spray system for this project. 

7-8.6 Water Pollution Control. To the "WHITEBOOK", ADD the following: 

7-8.6.5 

6. Based on a preliminary assessment by the City, this Contract is subject to 

WPCP. 

Hydrostatic Discharge Requirements. To the "WHITEBOOK", ADD the following: 

2. Chlorination Discharge Requirements. 

a) If a prior approval is obtained to discharge to the sewer system, you 

shall discharge the chlorinated water used for testing and acceptance 

of new water mains to the sewer system per the contract documents 
after de -chlorination as shown on the "Chlorination Discharge 

Locations Plans". You shall submit to the Engineer a "Request for Batch 
Discharge Authorization to Discharge Potable Pipe Flushing Water to 

Sewer". The request form can be found on the City website: 

https://www.sandiego.gov/mwwd/environment/iwcp/batch 

b) When discharging to the sewer system, you shall use a totalizer flow 

meter to record the total volume discharged to sewer and submit to 

the Engineer a log of actual discharged water quantities, dates, and 

locations. Failure to report this information to the Engineer is a 

violation of the authorization for discharge to the sanitary sewer. 

Within 5 Working Days of the discharge, the Engineer shall report 

actual total flows to the sanitary sewer to PUD, Industrial Wastewater 

Control Program (IWCP). 

c) If discharge to sewer system is not approved, you shall discharge the 

chlorinated water used for testing of new mains to surface water, 

storm drain inlets, or other approved methods and you shall comply 

with Section 7-8.6.5 Hydrostatic Discharge Requirements. All discharge 

activities related to this project comply with the State Water Resources 

Control Board ORDER WQ 2014-0194-DWQ, STATEWIDE GENERAL 
NPDES PERMIT FOR DRINKING WATER SYSTEMS DISCHARGES (NAPDS 

No. CAG140001) as referenced by: 

http://www.waterboards.ca.gov/water issues/programslnP-des/genera 
I permits.shtml 

·····-···················· 
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7-8.6.5.1 

ADD: 

7-16.1.3 

7-16.3 

d) All testing shall be conducted by a Qualified SWPPP Practitioner (QSP). 

Payment. To the "WHITEBOOK", ADD the following: 

2. The payment for testing the hydrostatic discharge by a QSP shall be included 
in the Bid item for "Hydrostatic Discharge Testing by QSP". 

Weekly Updates Recipients. 

1. Submit a weekly correspondence with updates, traffic control issues and 

locations, lane closures, and any other pertinent information (with additional 

contact names given during award process) to the following recipients: 

Name, Senior Engineer, MNinh@sandiego.gov 

Name, Project Engineer, IShamoun@sandiegQ,gilll 

Resident Engineer, TBA, XXX@sandiego.gov 

Exclusive Community Liaison Services. To the "WHITEBOOK", ADD the following: 

2. You shall retain an Exclusive Community Liaison for the Project that shall 

implement Work in accordance with the specifications described in 7-16.2 

"Community Outreach Services" and 7-16.3 "Exclusive Community Liaison 

Services". 

7-20 ELECTRONIC COMMUNICATION. To the "WHITEBOOK", ADD the following: 

7-21.1 

2. Virtual Project Manager shall be used on this Contract. 

General. To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the 

following: 

3. During the construction phase of projects, the minimum waste management 

reduction goal is 90% of the inert material (a material not subject to 

decomposition such as concrete, asphalt, brick, rock, block, dirt, metal, glass, 

and etc.) and 65% of the remaining project waste. You shall provide 

appropriate documentation, including a Waste Management Form attached as 

an appendix, and evidence of recycling and reuse of materials to meet the 

waste reduction goals specified. 
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SECTION 9- MEASUREMENT AND PAYMENT 

ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations. To the "WHITEBOOK" 

ADD the following: 

5. This Contract is not subject to the prov1s1ons of The "WHITEBOOK" for 

Compensation Adjustments for Price Index Fluctuations for paving asphalt. 

SECTION 203 - BITUMINOUS MATERIALS 

203-3.4.4 Rubber polymer modified slurry (RPMS). To the "WHITEBOOK", ADD the following: 

209 

217-2.2 

1. RPMS shall be used on this Contract. 

SECTION 209 - PRESSURE PIPE 

PRESSURE PIPE. To the "WHITEBOOK", ADD the following: 

2. PVC products, specifically type C900 and C905, as manufactured or distributed 

by J-M Manufacturing Company or JM Eagle shall not be used on the Contract 

for pressurized pipe. 

SECTION 217 - BEDDING AND BACKFILL MATERIALS 

Stones, Boulders, and Broken Concrete. To the "GREENBOOK", Table 217-2.2, 
DELETE in its entirety and SUBSTITUTE with the following: 

TABLE 217-2.2 

Maximum Size Backfill Requirements in 
Zone Zone Limits 

(greatest dimension) Addition to 217-2.1 

Street or Surface Zone 2.5"(63 mm) 
As required by the Plans 

or Special Provisions. 

From ground surface to 12" 

Street or Surface Zone (300 mm) below pavement 

subgrade or ground surface Sand equivalent of not less 
Backfill ofTunnels beneath Sand 

than 30. 
Concrete Flatwork 

From 12" (300 mm) below 

Trench Zone 
pavement subgrade or ground 

6"(150 mm) 
surface to 12" (300 mm) above 

top of pipe or box 

-----
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Maximum Size Backfill Requirements in 
Zone Zone Limits 

(greatest dimension) Addition to 217-2.1 

Deep Trench Zone (Trenches 
From 60" (1.5 m) below Rocks up to 12" (300 mm) 

finished surface to 12" (300 excavated from trench 
3' (0.9 m) wide or wider) 

mm) above top of pipe or box may be placed as backfill 

From 12" (300 mm) above top 
Sand equivalent of not less 

than 30 or a coefficient of 

Pipe Zone 
of pipe or box to 6" (150 mm) 

2.5" (63 mm) permeability greater than 
below bottom of pipe or box 

1-Yz inches/hour (35 mm 
exterior 

per hour). 

Sand equivalent of not less 

than 30 or a coefficient of 

Backfill more than 6" (150 permeability greater than 

Overexcavation mm) below bottom of pipe or 6"(150 mm) 1 -Yi inches/hour (35 mm 

box exterior per hour). Trench backfill 

slurry (1 00-E-1 00) per 201-

1 may also be used. 

SECTION 302 - ROADWAY SURFACING 

ADD: 

302-4.12.2.1.1 Slurry Treatment. 

1. When slurry treatment is required by the Contract Documents, notify the Engineer 
at least 1 O Working Days prior to the first application of slurry. The Engineer, upon 
assessment of street condition and classification, will verify the slurry type to be 
applied. 

2. Application of sequential layers of slurry shall not commence until approved by 
the Engineer and until the following have been completed: 

a) Mix design and wet track abrasion testing for the first-step slurry 
application has been approved by the Engineer. Unless otherwise 
directed by the Engineer, this testing may require 4 Working Days from 
field sampling to reporting of test results to the Engineer. 

b) Corrective actions have been executed in accordance with 302-4.11.1.2, 
"Reduction in Payment Based on WTAT" such as reductions in payment, 
non-payment, or removal of material not meeting specifications, as 
directed by the Engineer. 
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302-4.12.4 

302-6.1 

302-7.4 

303-5.10.2 

Measurement and Payment. To the "WHITEBOOK", item 2, Bid Description Table, 
DELETE in its entirety and SUBSTITUTE with the following: 

2. Payment will be made at the Contract Unit Price for each type of slurry applied: 

BID DESCRIPTION UNIT 

Rubber Polymer Modified Slurry (RPMS) Type I SF 

Rubber Polymer Modified Slurry (RPMS) Type II SF 

Rubber Polymer Modified Slurry (RPMS) Type Ill SF 

Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane) SF 

General. ADD the following: 

6. Concrete pavement shall be saw cut in full depth. 

Payment. To the "WHITEBOOK", item 1, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Payment shall not be made for additional fabric for overlapped areas. 

SECTION 303 - CONCRETE AND MASONRY CONSTRUCTION 

Payment. To the "WHITEBOOK". DELETE and ADD the following: 

4. The Payment for each modified curb ramp shall include all work and material 

associated to the modified curb ramp detail shown on sheets 38336-190 

Through 38336-21 D. The payment shall include the transition areas, landings, 

DWT's demolition and disposal, forming, relocating or raising items in conflict 

to grade, protecting and preserving existing survey monuments and 

improvements, restoring pavement, cold milling, and AC overlay, AC 

pavement & base repair, additional curb & gutter, AC island, and additional 

sidewalk. 

SECTION 304 -METAL FABRICATION AND CONSTRUCTION 

304-5 PAYMENT. To the "WHITEBOOK", REVISE section "304-5" to "304-6". 
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SECTION 306 - OPEN TRENCH CONDUIT CONSTRUCTION 

306-1 GENERAL. To the "GREEN BOOK", ADD the following: 

306-7 .8.2.1 

Build the Project in accordance with the water high-lining phasing shown on the Plans 

and in phases as follows for Sewer & Water Group 1011: 

1. Phase I: La Jolla Shores Drive 

2. Phase II: Paseo Dorado 

3. Phase Ill: Avenida De La Playa 

4. Phase IV: Calle De La Garza 

5. Phase V: Ruette Nicole, Ruette Nice, Ruette Monte Carlo 

6. Phase VI: Westway Drive 

7. Phase VII: Calle Del Oro 

8. Phase VIII: Prestwick Drive 

9. Phase IX: Alley 

10. Phase X: Whalewatch Way 

When installing pipelines within the City's streets, for the following streets, the total 

time allowed for the completion of Work shall not exceed 1Q Working Days per 500' of 

pipeline installation: 

1. La Jolla Shores Drive 

General. To the "WHITEBOOK", item 2, ADD the following: 

a) Specified test pressure for Class 235 pipe shall be 150 psi. 

b) Specified test pressure for Class 305 pipe shall be 200 psi. 

SECTION 314-TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS AND PAVEMENT MARKERS 

314-4.4.6 

601-2.1.2 

Payment. To the "WHITEBOOK", item 2, ADD the following: 

5. The removal of the crosswalk at the northwest corner of Oliver & Euclid shall 
be included in the bid item for "Continental Crosswalks". 

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION 

AND MAINTENANCE WORK ZONES 

Engineered Traffic Control Plans (TCP). To the "GREEN BOOK", ADD the following: 

6. - Engineere-d TCP (2 foorx 3 foot size) shall be required for the following areas: 

a) La Jolla Shores Drive from Torrey Pines Rd to Camino Del Collado 
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700-9.1 

b) Torrey Pines Road From Calle De La Plata to La Jolla Shores Drive 

c) Intersection of La Jolla Shores Drive & Ruette Monte Carlo 

d) El Cajon Boulevard from McClintock to 401h Street 

e) S Euclid Avenue from La Paz to Olvera Avenue 

f) Washington Street from Fifth Avenue to Sixth Avenue Extension 

g) Forward Street at La Jolla Boulevard 

SECTION 700 - MATERIALS 

Pedestrian Barricade. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE 

with the following: 

1. Pedestrian barricades shall be constructed in accordance with the City of San 

Diego Standard Drawing SDE-103, "Pedestrian Barricade". 

2. Curb ramp barricades shall be constructed in accordance with the City of San 

Diego Standard Drawing SDG-140, "Curb Ramp Barricade". 

3. Assembly shall be commercial quality galvanized material. 

SECTION 701 - CONSTRUCTION 

701-2 PAYMENT. To the "WHITEBOOK", ADD the following: 

900-1.2 

19. The payment for Pedestrian Barricades shall be included in the Bid item for 

each "Pedestrian Barricade". 

20. The payment for Curb Ramp Barricades shall be included in the Bid item for 

each "Curb Ramp Barricade". 

SECTION 900 - MATERIALS 

Payment. To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with 

the following: 

2. The Payment for your high-lining materials (fittings, valves, and hardware), 

including delivery and unloading, shall be paid for under the linear foot Bid 

item "Furnished Materials for Contractor High-line Work". 
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901-2.5 

SECTION 901 - INSTALLATION AND CONNECTION 

Payment. To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with 
the following: 

3. Saw cutting the trench area, trench caps, and other spot repairs in the vicinity 

of the disturbed area at each restored connection shall be included in the 

square foot Bid item for "Pavement Restoration for Final Connection". 

Asphalt overlay and slurry seal Work shall be paid for under separate Bid 

items. 

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) SECTION A- GENERAL REQUIREMENTS 

4.1 Nondiscrimination in Contracting Ordinance. To the "WHITEBOOK", 

subsection 4.1.1, paragraph (2), sentence (1 ), DELETE in its entirety and SUBSTITUTE 

with the following: 

You shall not discriminate on the basis of race, gender, gender expression, gender 

identity, religion, national origin, ethnicity, sexual orientation, age, or disability in the 

solicitation, selection, hiring, or treatment of subcontractors, vendors, or suppliers. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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APPENDIX A 

ADDENDUM TO A MITIGATED NEGATIVE DECLARATION AND NOTICE OF EXEMPTION 
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ADDENDUM TO A 

MIT1GATEDC NEGATIVE' DECLARATION 

THE CITY OF SAN DIEGO 

-- .· -. 

. SUBJ~CT: AC Water,& S¢Wer Group.1011 

I.. PROJECTDESCRJPTION 

Project No. 527942 
· Addendumto MNDNo.255100 

.$CHNo, 2011091045 

AC Wc11:er& Sijwer Qr9up i9r1ls a•partof tl)e C::ity ()fSanpiego'spn·~goingS~wer!'l'19in>and VVqJer 
MairiRepLa2ementPr°ogram:··· The exishngsewer; andwa.terlines are old; at)dare nearingtlJeenst of. 
'toei r serviC:eJifeI . Construction.of th E!prgj~ct Will reel uce rha.iritenance. re qui r~rnents,correct hydrawlic .. · 
d.~rnc1eri'cie~,'in,1prqve reliaDJUty~nd ·a.ci:eis1bffity,. aricl brinKtbe sfwer ar1d· watermain syst~miGp tel" 
'currenfc;f esign sta)1datd~. . . . . . . . . .. . . 

·. The purpose oJth~ACWater &;sewer(Group Job 1011 · Project is t? improve the existing water and 
sewer systernsi whkbw!II ben~fit the.la Jolla community.Theaffected .roadways/tights:ofwayare as 
follows: · · · · , · · · · · 

tlcadqn oflmRr~::fu~nts:··· 
· li:wAfER~~EWER.~ROUP1011i' • 

W.estws1Y Drive/RuetteMontesarlo (Entfrernad 
· J~ngtt)..c!rHftwo un.na1nec1s11area8r,ive\Nay.stub :access;··· oitifs) ·. ·· · · · .· · · · · 

Uo11a m~d 0AJleyV',lay·.· (West of. Pres,t\1\/ick brlve·, 
l:Jeiween. Calle [)ef Qroai1d wfi'a leWatchWay)• . 

.. .Prestwick Drive {Betwe·eh lverness DriVe/\f\/liale ·. 
'watcH'way~lid c:Mle·b:eror8j ·.·... . . , 
(~IJ~ ,Qel.qro .. (Between CalJe,.DeL CjeJo>ahd 
'pfe.stWickwJthintwosegmentsl ..... . 
. U:(Jolla Shores, Dr,ive (B,etvveen Camino Del. 
Collado and c;aJle De La Plata) • · 
Cal!e De La Garza (Entire road le,igth) 
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--
....... __ Vallecitos (Between La Jolla Shores Drive and 

Vallecitos Court) 
.. _ .. _ Vallecitos Court (Entire road length) -· ........... Calle Del Cielo (Entire road length) 
... ..,. __ Avenida De La Playa (Between La Jolla Shores 

Drive and Calle Del Cielo) 
---- Paseo Dorado (Between La Jolla Shores Drive 

and Calle Del Cielo) 
---

Dorado Court(Entire road length) ....... _ 

Torrey Pine$ Road (Isolated smi.'lll segment in ----
the vicinity of the St. Tropez Condominiums 

and La Jolla Town home complexes) 
-

The project would "replace~in-place" approximately 23,272 linear feet (LF) of existing 8 to 16 inch 
asbestos concrete (AC) water tTiain lines with new 8 to 16 inch polyvinyl chloride (INC) water main 
.li11e~, ThisWould occur Within existing alignments at depths of approximately4to 6 feet below existing 
grad~ · - - -

Furthet'rnore,the project would "replace-ln~place"approximately 1,565 LF of existing8:inch prioritized 
AC sewer lines with new 8. inch PVC pTpes, This would occur within :exJsting alignments atdepths of -_ 
approxirrialely 6 to 14 feet below existingg(ade. --

In terms of co.ostructlon methods, the "()pen-Trench" method Will be utilized. Trenchfrig with this 
method woulckbe approximately 3· feet wide and be dug with excavators and similar equipment. 
Shbrlngwill beOtiHzed a_tlocations_whichares feetor deeper; AILof the constructions activities Will 
occur atJ9tations which vvere previously disturbed ari'd the project will be required to lrhplementbest 
g,anagement practlcgs;-'J: · · - · -- -

- '-'.'- " - '. : . -~ . - -

·-bther compqnents of theprojectincludesthe i11staHcltion of newcurbs/curbramfJs,lateral~, provide 
deandJJts;---provide backflow p'fevehters,. rehal:>ilitate/provicie new manfroles and provide' street 
resuHaclng:wl1ere applicable;All wOrKwfll occur eithe(within previously disturbed areas-or·areas 

-below grade; As{ucli, there WCJl.Hd'.be ho impacts t:osensTthie biological resources; -

-· eNv11t6N.MENTAi.cseu1NG _ 

--tB~ p(6Ject. W(?Lild;oc~u( within the 'dev,elpped
0
pbblk tight-ofway and within existinkpuhlic utility 

:easemerjtsLocafod wlthir{tlie LaJolla Coni°rqurifry, ancimore specifically withinancl adjacent to theLa _­
Jolla Sl)ori~ C6tnrnunity area within (ounci1Disft'ict1 ;surrounding I.and usestnclude existing single~ -
famll>f~nd _rnultt-f~mil/r~sidential,·fomrnerdal,.arrcl public lana uses (Scripps lnstjtute and. University. __ 
o{CaliforniaSanDlego).: C - ,- - ·- - -

''A(!t#.i~e£'ipelinesProjtcts.t\f1lt.igated Neg~tj~epecla(~t]on(MND) No,, 25S1 oowas ptepared· by the 
-_ (itrofsan;DJego's [)~velppttfenfServlc.es'Def;fortrneot. (DSD)·an<Jvvascertified by.the (ity Council Olli 

Noye:tnbet30;-}oJ 1: (Re~olqtioh No. 307122),. The.(:Jtywide P,lpelin'es Pt'.ojects !VIND provides for the 
.. inclusion of suqseque't)t pipelineprojects thafare !Cltated within tJ1e pub Ile right-of-way and would 

not result}n ;:i_nydlreft Jmp,acts to sensitive bf9logic~lresoi,Jrces. - - . -
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Therefore, in accordance with Section 15164 ofthe State CEQA Guidelines this addendum has been 
prepared. Additionally, in accordance with requirements in Section 128.0306 of the? San Diego 
Muntcipal Code, and State CEQA Guidelines Section 15064(c), no public reviewperiod Is required for 
this addendum. 

· -Archaeologital Resources· ·. · 

The C:itywide.Pipelipes Projecf MND No, 2551 OO.conclud1:d that pipeline projects located within the 
. pu.blic right~of.:wa:{ and city ea.sements could fesultJn significant environm.ental irnpactsrelating to. 
archaeological resources; wnich in dueled. mitigat(on to reduce impacts to ar~t,aeological resources to 
below aleveJ of significance. The AC WaterandSewer <5r9Ug 101 lproject area.indudestheexcav,atlon 
of areas Wit~ apotentiat tQCOr1taJ1\§ensitive ;an:,haeological resource·s. SpeciflcaUy,apqrtion of th.e 
. project (LaJo.U~ Shpresl)riv~) is Iocat~dWlthfri. tlie highly sensitive Sp[ndriffbrcheological. Site, Pro}eds 
withinthE3 b.oqnclarles of.the ?Pindr:ift si(eare subject to 9rtheol9gicaI rnonitoring,: . . 

Tq retjqce p'ot~htr~tarChi3eoipgic~l}esburce;. iJnpacts tq oelq-W a·' eyki cif ;igplfl.~ance, •• ~xcavation;Wltb in 
rrev1ous1y:udct1S.turbea\,01v ft>r eirner.new tr~nctr ~11gri01~11tsahd1prJqcreprac~rnent:of.pipeJi,1,~s 
with 1n tne.si§m.e tr~~cl{aijg'nrnenl~occurrlng ·ata<:J~e pertj'epth · th.ah tne• Previol1s1fexrsting· pi peJiJie, · .•.. 

E1!!f t:~~i,~l~l:g~i!~~t:~t@f !1l?t!~Jf i:Ri~!~;~g!i!f lr!~lif n1!1il~t!-~~r 
.· .ENYI.RQNMiNl't\~.DE:il&MlNATIQN< .• 

. · Ih~.(it)l R r§yio0}1y ptE:R~t:~d·AJr~c.~rti,ti~qthe MJdgat~~j\l&g~tlv.~.· d~cl~ic1#~n(~P, i~s19Ji/·~~H. 
No: 2.911091045). 13~~.ed• on 9JfayaiJabJe-iciJ9rl1Jatiqlfi13Jigbt ofthe'entire·.rec()rd, ttie.~.naly,sis.in thi.s: 
·Adciet,qun,,and".pt1r;suantt~Sectlonf516/pr the:~t~ie,CEQA GlJJdeJi.nes; the.iJtYMAs,d~terniined 
the.followir;ig; 

[tf itf Jf i:~iii~Tf I !t11;!1f li!lf if il~WJ~~!{i~Ul!s~!ilI~~tighs'; 

'iitaf ~!Aif itti:1iijtltii!:jf /~;~1t i11:?ti~~~i~J:ii~tl~i~t!~1c 
· tntr~.as.e.Jn tH¢seyerity ofpr~vi<lusiy icfe,nt,ifiecl sigriJfit§lot effe9ts;et -

.. Ii~f tiili~~~n}i\ilJ:!:!~tt{tJ:?t!J~!i~iii]iii!{it!~Ji~~~irrenRJ• 
'follo\fl/1ngr .. ··• - ·C·· • .-

Appendix A - Addendum to Mitigated Negative Declaration and Notice of Exemption . 60 I Page 



c. Mitigation measures or alternatives previously found not to be feasible would in fact be 
feasible, and would substantially reduce one or more significant effects of the project, 
but the project proponents decline to adopt the mitigation measure or alternative; or 

d. Mitigation measures or alternatives which are considerably different from those 
analyzed in the previous environmental would substantially reduce one or more 
significant effects on the environment, but the project proponents decline to adopt the 
mitigation measure or alternative. 

Based upon a review of the current project; none of the situations described in Sections 15162 and 
15164 of the State CEQA Guidelines apply. No changes in circumstances have occurred; and no new 
information ofsubstantial importance has manifested, which would result in new significant or 
substantially increased adverse impacts as a,result of the project. Therefore, this Addendum has 
been prepared ih accordance with Section 15164 of the CEQA State Guidelines. Public review of this 
Addendum is not required per CEQA. 

V; IMPACT ANALYSIS 

Thesubsequent impact analysis is to demonstrate that environmental impacts associatedwiththe 
project i:lte CO'nsistentwith the previously cert.ified MND. ThefoUowing includes the project-specific 
en\ltfol)n)ental review pursuantto the CEQA, The analysis irfthis document evaluates the adeqµacy 
of the MND . .relative to the project· · · · 

. Tbe:Ci_tywide PipefiqesProjectMND No. 255100. coqduded·that pipeline proJects~tocated vvit.hin the 
pUIJUc rlgbJ-of-w,ay ,and city. easements couldresuft in significantenvltormental impacts.relating to 

. archaeolog!Gal resollrces,which·ihduded mitigation to reduce Impacts toarchaeological resources to 
below i;Jlevel of sfgtiificance. The AC Water an,d,~evver,Grnup,1 OH projeqar:ea includesthe excavation 
of):JEe.as with a, p,oteritial}o contain sensitlve, archaeQl(')gica.1 resOUl'.Ces. Specifically,a portion of the 

• prtiject.(LaJolla(shoreslDrive) is lo.catecf within tbehighly sensitlveSpinclriftAt:cheological Site. Projects• 
within the IJquriclaries oftheSpinorift site are swbjectto an:;heologica! monitgring. · · 

Ta red ace potential• arc haeo I OglCa I resp u rce·im pac~(~ i,e1aw.aJe}~1 of signifi caljce, excavation w;thin · 
previou;,ly,'undistwro,ed sou; tor·eith~r nev1{trencti alignments andior. fo(rept~~~meot;qt~ip~Unes·· 

. wi~hh;rthei;,aQJ~'trench ali~nn,eqt occurring at~, d.eepe(dE:pth than Cthe,p/evioo?ly, existlng,pip(::Une, 
..•• '{\IOUlcfbe IJiO'~ito.red !Jt A qLJalifiep, arcilaeoLo'gjstcir,c1rtliaeologfoaJ [llObltor,~.nd. Natlve Amerkan 

rnonitor, Any signiflc:antarchaeologlc.~J}esour~es encountered would. be.recovered ang,cUrated in 
accordanJ:evvithJ!ietnitigationrnoriitciringandReporting Prograrn (Mfy1RP) detailed inSectlon\/i. ' ' . 

VI. MITICi'ATION, ifONITORING ANi:> REii~~JING P~<:iGMM 

- .·. ' 

Prior to Issuance. of a Notice to Proce,e,d(['JTP),the AssistantDeputy Director (ADD) 
Environmental Design<::e of the Entitlements Qlvisiort shall verify that Mitigation 
Measures for HISTORltAt RESOl.lRCES (AR(HAEOLOGYJ have been included ,in 
entirety on .the submitted cor,structJon d·oc:unients· and contl'act specifications, and 

. included under the' heading; ''Environt:ne:ntal Mitigation Requirements,'' In addition, 
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the requirements for a Preconstruction Meeting shall be noted on all construction 
documents. 

2. Prior to the commencement of work, a Preconstruction Meeting (Pre-con) shall be 
conducted and include the City of San Diego's Mitigation Monitoring Coordination 
(MMC) Section, c. Resident· Engineer; Bl!ilding Inspector, Project . Consultant 
(Archaeologist, Qualified Native American Monitor)Appllcant and other parties of 
interest. 

· 3. Evidence of Compliance with other permitting authorities,is required, if applicable. 
Evidence shall include either copies of perr:nits issued, letters of resolution Issued by 
the Responsible Agency documenting compliance; or·other evidence documenting 
cornpttarrte and deemed gCCeptable bytheADD Envirbnnientcil Designee. 

I. Prior tctP~rmitissuance.orBid.Openin¥/a1dAwarcl 

A. Entitlements PlanCheck 

·Prior·•tq.permit .issuence or.E3)<j .. Opening(Bid AVyard, w~khev:r isappJifaoiJ~,t.he. 
:,Assistant\Denuty,{DirEJctor (A~D) ··Erivirpbflleotci'l .desighee'isball :\/eri.fy ·th'a.r' th~ 

?[equ!ren,'ents fc){Arc:Ha~plogical lyiqnitori6g.ana Nativ~Arntfricanmonit<Jring have.· 
·.••. )e~n .note~·on th~ applicable construttion dbcufo~nts tl;irou151:J,the:

0

pfan 'check 
.•. pJ-o~~ss. 

'Lette!s of Qualification nave b'een submitted to ADb j . . . .··.. .·... . .•... · . . .·· . ·· ... 
· 1.,,Prlottoc$i.d Award,Ahe applkpi'nt shall.· suornit}Jetter of verifi~atlop tb Mitigation 

' ·· fyloniMdng. Coordinatiork(MMC) identifying tH.e,"PrJ,nclp~rJnyestlgator···(PI)· for·. the .. 
· ,project·ahd,Jl)e••names Qt alLpersot1s,ir,vol\ieq:Jn.::tb~ arch'aeologl,cal . rno.11itorL11g ·. 

·program; as·de,fined.in the City of $anDiegq.RJs1:ofitajResowr~es C5Uldel.ihes (HRG}.Jf • · 
. ap plicable;)npJ.vid.0als·fhVoJyed •.i [),the §lfCha ~().[Qgical 1.nonit6tlhg' prngra nirn USt. nave 
. c9mpteted theAO:-h9ur tli~;ZWOPERtrainingwith certificaUbn :ctocUmentatibn . 

. • ··111Me·wilipr0Vlde "*Jett6•t~e applicant conftrmli)gthetjLialifitatlOQs. o(Jhe Pl .;rid 
c,. ·:tu~lift~~~,lb%l:~rr~Y~~~nd .. m~

11
:w~ci::°togica1 rnqn,toring of•'the ... rroJect·.rneeitn~• 

cerio'rfot~estart 'of work, 'the applicantJ"l1l.l~tob'faip wdft~ri approval fi:01j{rvuv1cf or 
any p~rsorinel chang~s associat<:;d with the rnp11itoring progr:am, . . 

· Tl1ePYdhall, providevetjficai1on:'w M!Vfctpat.a sitespetifl~r~cprds siahch (f/4 mile 
radius) hasbg~ncotnpleted: Verifitation.im:ludes, but is· not limited to a copy of a 
tanfirmatio.n. letterfron1 South Coastal Information Center, or,Jf tne search was in­
h6use,,a letter Of\/erific:atibn fromtl1e Pl statlngthat thesearch 0 was completed; . 
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2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The Pl may submit a detailed letter to MMC requesting a reduction to the % mile 
radius. 

B. Pl Shall Attend Precon Meetings 

1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 
Prec:on Meeting that shall include the Pl, Native American consultant/monitor (where 
Native American resources may be impacted), Construction Manager (CM) and/or 
Grading Contractor; Resident Engineer (RE), Building Inspector (Bl), lf appropriate, and 
MMC. The qualified Archaeologist and Native American Monitor shall attend any 
grading/excavation related Precon. Meetings to make comments and/or suggestions 

. coricerning the Archc1eological Monitoring program With tl1e Construction Manager 
and/or Grading Contractor; · · · · · · 

a. If the Pl/is unable to at.tend the Precon Meeting, the Applicantshall schedule a 
focused Precon Meeting wi.th MMC, the Pl, RE, CM or Bl, if appropriate, prior to the 
start ofanyWork that requires monitoring. · 

- - --

2 .. Ac~no~l~dgem~nt of Responsibliity for Curatton (CIP or Other P:Ublic ProjectsX . 
•.. Theappli<:antshan·sul:>miraJetter to MMC acknowledging.their'responsibility for the 

·co$.t of.cµrc1tiqrtc1sso(iateclwith c1JI phases qfJhe c1r<:11ae0Jogi\'.almonitoring :program, 
. - ' . 

lden~ifyAreas to be,Monitored 
. . 

Prior to the start ofany Wor~ that requires monitoring, the Pl. shall submit an 
Archpeological Monitoning Exllibit (AMEY (with verifiCation that the AME has been 

. reviewed. and approved.by. the Native Amerlca11 torisultarit/ni~nitor when Native 

. Americ_an ,resources may be impacted) bas.ed\orr the.·apprOp.rlate. construction 
dqcUrnents ;(reduced to 11 x17) to MMC identifylngthe areas to be monitored 
inclµding the cleJineatlon of grnding/e><cavatiOn llmitsO .· . . 

.shari'~e based on. the resJts··of :\ite:.spedfiC re,cprd s $earth as. well gs ·. 
infqrrp§tion'.; regar,ding: the age. ofi:existirig ·.f)ipeline::;,•·· .. ,a(erals• and··· associ<:1ted·· 
af)pur:tidances.a.l'.ld/or.any kndVl/ri soil c:~roltiobf(nativ~orfonnatiQtJ), . 

{·, Pt'iorto tfae·startpf c1by work, the Pl shall also submit 9 construction ~chedule to 
rviM(tfiroughthe RE indicatingwhen a.nd where nwnitpringwill occor. · · · 

.\-;Ile ;Lm~y,submit a detailed letter to MMCprior to t~e start of Work~ol'duririg . · . 
... :construc:tioc{r~questing a modification tQthArnonitoringprograrni Ihls request 
. sh~II b~, based. pn relevant information,iucn as review of final construction 

dotUments Whi.ch indicateconditions such i:JS age ofexisting pipe to be replaced 
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at depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule . 
After approval of the AME by MMC, the Pl shall submit to MMC wr[tten authorization 
ofthe'AME and Construction Schedule from the-CM. 

Ill; During construction 

A; MdhitorShalL be Present During Grading/Excavc1tion/Trenching 
-- - _.- - , ·._< ,· -- . , 

_ 1. The Archaeological Monltqr shall be present full~time dpringaWsoll disturbing. and 
grading/excavation/trenching s:ittiyitles whtch could resuJfln impacts to _archaeof ogica I 

·. tesburcesas iden-tifi~d"pn"tbe,AMI\ The Constructionrvtanag~r i~ resRbr~ible for 
notiJyJog th~.JlE/PI/ ahd:MMC ot,h,~rigesto anf c6.nstru,iipn ac~iviiJe{SYf!l as 
intfre CqS~iot,~. pptential-safety <fncer11. Within t~e ··area being niooitorect In 

_;_. ~er~i1igfcircu~#ai:1c.es psAA safetyfe9lJire111ents ~cJY i1ec~~iltat.e modific~iie>n 
, -;of thei\ME. · · · 

TheN~tlve.A~.eticq~{on~ultarit/me>nito(sha.lrdetermineUie;eXtErnt_ofthelrpresence 

-: -

Tl1.eep(' 111ay submit~ •. detqiJedJettefto:MM(fid6ring,<:onstrqcti66 JeqtJestipg a' 
foociiftca1,onJ0_-tge,JnoQitoriog,prqgr:affi.:yvh~rFa.-fie1q-· c1ntjisioh,sµch .• af.mo-dern __ 
dis_t1fr§ancep9st-aa.ti.n1f the prnvio_Us•:gtadj,ng/tredchinf clt\U\/itjeS;• pre:tente off bssi I· .. 

-'~O:t~tI(~Pftr1d!IGt;:.1 !teetri!~;irenc<J'0nrere,d. that mai red.Lice. or increase.t_he . 

The,< an:haeblogica r-fur1t:l;Native."An1erican\ conlultaht/mOhitgr~ sha)I documeot- field 
·-a~ti_1.dtyvfa,tfreJ6nsu1tin{Si~e Visit- Rec;qr~f (CS'JR);: -. the·_ csVR's shall_- be faxed PY the 

-_ ····~~iifi1intfb~{~ti:~~11\i~ii~~tr:~&XJrf Aff h\J~s~a-~:~f%~f@~!J~~trf~~t,?;!~t . 
-.~h~ll:forfat1}i£pJ~'std~Mp7 -,, •-·-

DJ~tove·~:'Nb~1fi:a(;rdnJ;ot~ssY'··:·· 

Ii~!~!i!!{i~Ji~:~i!t~]~Iif 11~t1t~f J;it!~Jj!~1!'!~ 
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3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 

4. No soil shall be exported off~site until a determination can be made regarding the 
significa.nce of the resource specifically if Native American resources are encountered. 

C. Determination of Significance 

1. The Pl and Native American consultant/monitor, whe.re Native American resources are 
discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 

a. The Pl shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether additional 
mitigation is required. 

b. If the resource is significant the Pl shall submit an Archaeological Data Recovery 
Program (ADRP) and obtain written approval of the program from MMC, CM and 
RE. ADRP and a11y mitigation mlJstbe approved by MMC, RI: and/or CM before 
ground disturbing activities in the a.rea of discovery will be allowed to resume. 
Note: If a unique archaeological site is also anhistorfcal reso'urce as defined 
in CEQA Section 15064.5,. ~hen: the Hmits on the amount{s} that a ,project 
apPllc,c1_11t 111ay 'be tequir~d t() .P,ayto cover mjtigf!tion costs as indicated in 
CEQA Section 21083;2 shall not f!ppl}f. · 

NQte: For pip1;Hn,e trenching anci other Ii.near projects in the puf::Jlic Right-of­
•. Way,, the· PLshaU' implement the Discovery Process for Pipeline_ Trenching 

projectsidentlfied nelowundeJ" ''D.'.'· 
: . -~.- - . ; ' 

c. If tl;le_resourte is notsignificant,JnePI shaJlsubrnita .letter to MMC indicating that· 
·.·. artifacts will be collected, curated, anddocurnented In the Final Monitoring Report. 

The letter shall also indicate thatthatnofurtherwork is required: . -

Note:.For Pipeline Trehcbingand otoerfinearprojects)JlfhepµblicRl1ht~of-
· .. Way;, Jf tl:ie deposJt ]?,)i,mitecLin-size, both JnJfngth arnfdepth; the 

inf O rmati on VQ l_uejsJjfujted and J1 ~not as:;pcJatep, witn any other resoJJ rC.E!i . 
>and_there.arrnc/unlquif~atwres/artifacttassOciated with'th!;),deposit;;t_he 
.dfscoVerysl}ouldbe .considered not signifitanL . . . ... 

-. .·:-. ·- . - - _-- . . -- -. 

_N,ote,-fcir PipefineTr;ehching.<Jrid othe;linearprojedsirfthe public Rlghtcof­
Way;if significance cannot be deterrnined; the Fim:i1· Mooitoring Report and· 
Site. Record (DPR Form 523A/B) shall identify,the,dlscove,y as Potentially 
Significant; · · · 

Discovery hocessfor SlgnJfLca h't Resourc~s :. Pipeline Tr~~c'hing and .oth~r.Llnear .Projects 
.JnthePL1bJicRight-of-Way · 

The following procedure .. const.itutes, adeqUate· mitigation of a significant· .discovery 
encounteted durihg pipeline trenching, activities or for other line.ar project types within 
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the Public Right-of-Way including but not limited to excavation for Jacking pits, receiving 
pits, laterals, and manholes_to reduce impacts to below a level of significance: 

1. Procedures for documentation, cu ration and reporting 

--·- · a. Onehundred-percent ofthe~artifacts within the trench alignmentand width-shall 
be documented in-situ, to include photographic records, plan View of the trench 
and profiles of side walls/rernvered, photographed after clE!anibg and analyzed 
and curated. Theremailiderof the,depo:Sit within the limitsofexcc1vation (trench 
walls) shall be left intact. 0 

. 

b. The Pl shall prepare a Draft Monitdrlng Report and submit to MMC via the RE as 
indicatedJn ;lectionVl-1\ 

c: · The-Pl shall be resp6nsible forrecordi11g (on.t:he appropr-iate State of California 
. Department of Park c1.nd Becre,cition foFms~bPR 523 A/Blthe_ resoum~(s) 
·.encountered duringth~'·.Archaeologfc;aJ Monltoring:Program in accordance .with 

. the CiWS fil.storicar ResoLJrces ~uldeiines .. The 8PRforms shall be submitted to 
the South Co~stal lhfonnation.Ceriterfot elther a Primary Record or SDI Number 
and inclLlqe~ inthe FlnaJ Monitoring R~port. . 

TheFrnar~_onitoring R~;ortshI;ti~cludea recommendatlonforrnonitoriri;of any 
future:Worfirl',thev·kinitY,ofthe}esoLJrce. . .. .· ' .· 

- . 

Discbvery~Qf_Hµ~afr;-"elnai11s 

1{huinan re;;alrJS are dfsctNe;etj, work sbqJf.HaJtintbatarea andno soil shall be expoTted off­
site LJDtiJadeterminMioncan be made regarding.theproverianceofthe h\Hllan remains;and 
the· f()llowing pr6cedutesi as :Set Jortn:Tri\C:EQ;A;- Section 1:3061,S{e), th~ California. PGlplfc. 

. . Resqurct:S Code)Sec.)3097.98} and State Health and Safety .Co<;ie (Set. 7050.5),shaH be 
· uncferfakerw 

.Archaeological·Mo11itorshaU notffytheREorBl~iaf5ptoprlate;MMC, and the PLifthe 
Monitor is not qua!lfied a:;.a_,pr. Jv1MCwJn notifyJhe appropriate ,S$niorplariner inJhe 
Envir0rimentaJ_-}\nalysjs'S§CtiOn {~AS}offhe Developi:r,erit·Service~·[)epartmemt 
assist with·t6e disc:overynotifl.c<:1tion pro,cess;' · · · · 

. -.~· ~= .. ·-~ -

JhePlshall nQtifythe Mediccll.Et<amJner 
or~viatelephone',. .. . .. •. 

_-_ . . . -_ ... - - . 

•.·WCJrksbal[be directed aw~yfofnthedocati9n.0U;he'd~.c6VE=r{and a11J.nearby area 
. ' reasgnably suspected to 6yerJi;ly adjacent human refoain~1.lntil a. deti:'r-mlnation can 

· be made by fne Medical Exl:litiioer in consultatkm with the Pl concerning the 
provenience off he r~mains. .. . . . .. 
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2. The Medical Examiner, in consultation with the Pl, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with input 
from the Pl, if the remains are or are niost likely to be of Native American origin. 

C. If Human Remains ARE determined to be Native American 

1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) 
Within 24 hours. By law, ONLY the Medical Examiner can mal<e this call. · 

2. NAHC will immediately identify the person or persons determined to be the Most 
Lil<ely Descendent (MLD) and provide contact information. 

3. The MLD will contact the Pl within 24 hours or sooner after the Medical Examiner has 
cpmpleted coordination; to begin the consultation process in accordance with CEQA 
Section 15064.S{e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to mal<e recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remainswill be determined between the MLD 
i:lnd the Pl, and; if: 

a. The NAHC is unable to. identify the MLD, OR the MLD failed to make a 
recommendation within 48. hours after being notified by the Commission, OR; 

b .. The lahdoWner or authorized representative rejects· the recommendation of the 
MLD and mediation in accordance with PRC 5097.94 (k) by the NAt[C fails to 
provide measures acceptable fo the landowner,THEN 

c .... roprotectthE:se5ites,the l.:1.ndowner shaljdo one ormoreofthefollowing: 

(l) Record the site with the NAHC; 

(3) Record.a document with the County. 

d. Upon the discov~ry of multiple Native American human remai1-isduring a grciunq 
· disturbing land developrriE::ntactivity; th¢ .landow.oer. may ·agre12·.thc1t additional 

conferral with desceoclants is necessary: to consider culturally 'apprgpriate 
treatment of multiple Native;American:hurnan reh}ains, CLJltufany appropriate 
treatfoent of such a discoyeryrnay be as[ertairi(3dJromfeviewqfthe site' utilizing 
cultwral and archaeoJ0gicalstandards. Where the parties are unableio agreeon 
the appropriate treatment measures the humah remains and items associated 
and burled with Native American human remains. sh,:11! be relnterred with 

. appropriate dignity; pursuant to Section5.c., above. 
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D. If Human Remains are NOT Native American 

1. The Pl shall contact the Medical Examiner and notify them of the historic era context 
of the burial. 

2. ·The Medical Examiner will determinetlieappropriatec::ourseofadicmwlth the Pl and····· 
City staff (PRC 5097;98). 

3. lfthe remaihs are cif historic origin, they shall beappropriately/ertioved and cohveyed 
to the San Diego Museum ()f Man for analysis; The decision for internment of the 
human remains shall . be · made . in: consultation With. MMC, EAS, the 
~pplicantilaridowne'r, any, known descendant group, andtlle§an Diego Museum of 
Man . 

. -·it,1:r~~~;t1t.:c~It~f ~0~i~f ·2:~tu"fiitr•.dh~~1i~%~t&:~i~tPJf i~::~ 
•. Reh'laJn.s; pis~overy·ot humcin remains sh,all aJwaY(be tre~fod.c1s, a significant 
discover~: . . ..... · ·. .. . . . . ·.· .·. 

. . . 

i:>dtentlaliy Sigrf!ficant bi,s.coy~r!is • ; 

.. ifthe.fi(deWrminesthaf·:a p:ot~nH1Hyisig6lfl~clDt,qtsc6Jeht~as· been O)~dejhe .. 
·•· p.rotedures cletajJed under Sec:tiph',,IJL,: OLJt"ir'i°g <;oristru#~loh and.J\CDfscpY~ry·qf 

Human Remains shall: He fo110Wedi . . · . .. .. . . 

. _:_-_· '. ,':' -~;-~_-"·;~.,c·:·>·· --'·. - '_::;->·_:_: -._ .. - J_ .,-;::/ __ -_·:./::_:-·,;,1:--,: \t;--::\t-·-:, __ :·_·: ---:-. _.:~(-··-·:,··;',~'- ·. ~-:··/~'-_:·: __ -:_<:·:·' 
Th~ Pl'~haff·lmrnedJc:itely ~ooJacJ·th·e.R[ijJld MMt;or bYSAM pf \a~ r;iext$uslnes$ . 

. ·.· .. da'jto repbrt.a.(,cl dlsc:uss·U'fe 'fi11gibgs ,as indiCc!fediji ~ection lll~Bfunless'·othef .. · 
:~pecifiG c1rran.ge111errts bave, been l)l~qe;. ) . . . .. .. . 

11 
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2. The RE, or Bl, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI.. Post Construction 

A. Submittal of Draft Monitoring Report 

1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE for 
review and approval within 90 days following the completion of monitoring. It should 
be noted that 1f the Pl is unable to submit the Draft Monitoring Report within 
the aHott~d 90-day timeframe as a result of delays with analysis, special study 
results or other complex issues, a schedule shall be s.ubmitted to MMC 
establishing agreed due dat!s ~n£1 the pr~visio11fBr_~ub111ittal of monthly status 
reports untilthis measµre can be.met . 

. a; For significant archa:eqlogical resources encountered during monitoring, the 
Archaeological Data Recovery Program or Pipeline Trenching Discovery Process 
shalLbe included lnthe Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation . 
· .. the PF shaUbe responsible forrecording (011 tbe appropriate State of California 

Department of Park and Recreation forms-DPR 523 A/8) any significant or 
pdte:ntially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources Guidelines, 
and submittal of such forms to the 5outh CoastaUriformationCenter with the Final 
Monitoring Report 

MMC sha,11 return.the DraftMonitoring Report to the Pl Via the RE for revision or, for 
preparation of the Final Report. 
·,.. -_ - ·_,·-;: - -_ ' 

·-, : ~ - __ - - ' . - - ' - _-

Jq e PlihKII submit revised Draft Monitoring Report to MMC via the RE for approval .. 
. -.- --_ -. 

-4, · MMCshall provi:Oe·wri(tenverifica,tionfothe Pl oftheapproved report. 
_-_,--: .. -. -:. .-_ -- -., - ' 

5; MMC shall noJify the REorBl,aS appropriatEJ/ofreceiptof c111Draft Monitoring Report. 
submittals andapprovals; . · · · · · ·.· · 

B .. Handling of Artifacts · 

The Pl shall be resppnsiblE; forensuring that ?ll cr1ltur::il (emains·c()llected are c1ianed 
fhd.~atalpgue.c:J!. 

: The Pl shall be responsible for ensuring that all artifacts are analyzed to Identify 
fun_ction and chronology as they relateto the history of the area; that faunalmaterial 

· is Identified as to species; and thatspec::laltystudies are completed, as appropriate. 
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C. Cu ration of artifacts: Accession Agreement and Acceptance Verification 

1. The P.I shall be responsible for ensuring that all artifacts associated with the survey; 
testing and/or data recovery for this project are permanently curated with an 

·· appropriate institution~ ,his shall be·completea: in·corisllltation with· MMCandthe····· · 
Nat)\(e American representative, as applica!Jle. 

2. . When applicable fo the sJtu~tion;. the Pf shalJ Include Written verificatiqri from the' 
Native Arnerican. consulta ntlmofritor indicating.that Nativ~American resources. were 
treated inat~ordancewith s'tateJaw.ahd/or appJicapleagreements. If the resources 
werereinterred, verification shall be provided to show what protective measures were 
taken· tf e~sut~ n~ further distutba.nce occurs irr accordance.· with Section IV. -
· Discovery ofHUm.arj !1ernairis1Subsectlo1i c 

3, .. -The Pf shall i.ub J,Jfa{iAcfessicm'Agt~~m enfa,r1d·.cat~Jogufrec:0(9(s). to tb:e'li Or ~I, 
a~·ar,prop:(fafoJordonor t!gnature with acopy !fu~rnJtted to MM(L · 

4. Tne.RE orsL as.approprl1te§hall.obtain slgriatureo.Mthe• Acce~si9tJAgreementand 
shall returnto Piwith,copysubmitted to MMC.. . . . .. ·.·. . . . 

.. t~tr~~:;·~Jttt~it:1,:iitio,e~~!Jf ~\tftW~1iau~~~jJ;~v!tt:t~~rtt:~~: .. 
V~iificc1tlqr\ ftom ·the c:uratioh ·institution~·. . .... 

The .abbVE= Mitig~ti~m Mbriitbtihg'~ila geporting·program wfo;'tetNJre;agditional f~es ancl;oc~l§~p.6lits. 
to·b E\~ol I ~cte9,pri.o(tb the ·rssll~ n:c:eof buUdingper1TJit5;, • i;:ef-1:ificateS. or ocrnparicy qnd/oi-JinJf rnc1ps ··. · · 
.to ens~r.§ thfsu,c¢es~ful:fompletJqr,·gfth~>monitoriHgJJrngr;~m; . . ... ·. . .. . . . 

ThlsAdd~tldumalsoidentlfie~thafallsignlficant project lrnp~cts woulc} He ... 
Qf signifitanc:e, c:orisJstent\l\llththf;previoLlslyc:ertiffed MN!);·/ . 

Cop,.e~·Q'.r tbe·.;addend.L1n1~··thJ.Jin~11·.M~p, tne··Mi.tig·piion rv,ortit9.ri.ng··~·r1g,Re.porH~~··Prdgr#m'gt1d.·.·· .. 
assodated·. proJeqt~speciflc technical appendices, if any, ·maf·b~ .. reviewed'in:the·· office,of.the .. 

· ·. Develo·prnentServices Department, or purchi:Jsed for the costotreproductlon. 

. . - -. ._ -
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Mark Brunette, Senior Planner 
Developmeilt Services Department 

Analyst: Chris Tracy, AJCP, Associate Planner . 

Attachments: 
Figure 1: Location Map 
Mitigated Negative Declaration No. 255100/SCH No. 2011091045 

--2/_3Jr1 __ 
Date of Final Report 

The Addendl1m to Mitigated Negative .Declaration NO, 255100 wc;1s not drmla.ted for public review 
pursuant ,to San Diego Municipal (:ode (SDMC) Chapte1·6, Article 9, Pc1ragraph 69.0211 (Addenda to 
Environmental Reports). llH.dinaLAddendUrn was distributed to the fo)Jowing City of San Diego staff 
111e1J1bers for infoJmatiohal purpgses.lnaccordance\lJitb CEQ,t\ Section 15164. 
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Legend 

- Sewer Main to be Replaced 

Water Main to be Replaced 

COMMUNITY NAME: LA JOLLA 
Date: November 22, 2016 

The City of i!li 
SAN DIEGO) Public Works 

AC WATER AND SEWER GROUP 1011 

PROJECT MANAGER 
IKHLASS SHAMOUN 
(619) 533-4619 

PROJECT ENGINEER 
CARLOS NAVARRO 
(619) 627-3106 

COUNCIL DISTRICT: 1 

FOR QUESTIONS ABOUT THIS PROJECT 
Call: (619) 533-4207 
Email: 1mgl11eering.@.s.all(ll('.Q!)...gQ.li. 

SAP ID: B15040 (S) \ 
B15041(W) 
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Legend 

_.. Sewer Main to be Replaced 

Water Main to be Replaced 

COMMUNITY NAME: LA JOLLA 
Date: November 22, 2016 

The City of It~, 
SAN DIEGO) Public Works 

AC WATER AND SEWER GROUP 1011 

PROJECT MANAGER 
IKHLASS SHAMOUN 
( 619) 533-4619 

PROJECT ENGINEER 
CARLOS NAVARRO 
(619) 627-3106 

COUNCIL DISTRICT: 1 

FOR QUESTIONS ABOUT THIS PROJECT 
Call: (619) 533-4207 
Email: engineering@..5!JJ1Jlie!JQ.gs.nl 

SAP ID: B15040 (S) \ 
B15041(W) 
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MITIGATED NEGATIVE ECLARATION 

Project No. 255100 
SCH No. 2011091045 

SUBJECT: Citywide Pipeline Projects: COUNCIL APPROVAL to allow for the replacement, 
rehabilitation, relocation, point repair, new trenching, trenchless construction, and 
abandonment of water and/or sewer pipeline alignments and associated improvements such as 
curb ramps, sewer lateral connections, water service connections, manholes, new 
pavement/slurry, the removal and/or replacement of street trees and the removal and/or 
replacement of street lights. This environmental document covers the analysis for aw four f$j 
.(±) near-term pipeline projects (Harbor Drive Pipeline, Water Group 949, Sevt'er Group 787, 
Water Group 914, and Sewer/Water Group 732), as well as any subsequent future pipeline 
projects. The construction footprint for a typical pipeline project, including staging areas and 
other areas (such as access) would be located within the City of San Diego Public Right-of­
Way (PROW) and/or within public easements and may include planned pipeline construction 
within private easements from the PROW to the service connection. A signed agreement· 
between the City and the property owner would be required for work conducted on private 
property. Project types that would be included in the analysis contained herein would consist 
ofsewer and water group jqbs, trunk sewers, large diameter water pipeline projects, new 
and/or replacement manholes, new/or replacement fire hydrants, and other necessary 
appurtenances. All associated equipment would be staged within the existing PROW 
adjacent to the work areas. The near-term and future projects covered in the document would 
not impact Sensitive Biological Resources or Environmentally Sensitive Lands (ESL) as 
defined in the Land Development Code and would not encroach into the City's Multi-Habitat 
Planning Area (MHPA). Applicant: The City of San Diego Engineering and Capital Projects 
Department AND Public Utilities Department. 

Update 10/20/2011 

Revisions to this document have been made when compared to the Draft Mitigated 
Negative Declaration (DMND) dated September 9, 2011. In response to the Comment 
Letter received from The California Department of Fish and Game, further description 
and graphics of Water Group 949 as it relates to the MHPA has been added to.the Final 
MND. Please note that Sewer Group 787, which is adjacent to the MHP A, has been 
removed from the project description and is no longer covered in this MND. 

The modifications to the FMND are denoted by strikeout and underline format. In 
accordance with the California Environmental Quality Act, Section 15073.5 (c)(4), the 
addition of new information that clarifies, amplifies, or makes insignificant modification 
does not require recirculation as there are no new impacts and no new mitigation 
identified. An environmental document need only be recirculated when there is 
identification of new significant environmental impact or the addition of a new 
mitigation measure required to avoid a significant environmental impact. The addition 
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of corrected mitigation language within the environmental document does not affect the 
environmental analysis or conclusions of the MND. 

Construction for the near-term and any future projects is anticipated to occur during the 
daytime hours Monday through Friday, but may occur during the weekend, if necessary. The 
contractor would comply with all applicable requirements described in the latest edition of the 
Standard Specifications for Public Works Construction ("GREENBOOK'') and the latest 
edition of the City of San Diego Standard Specifications for Public Works Construction 
("WHITEBOOK"). The City's supplement addresses unique circumstances to the City of San 
Diego that are not addressed in the GREENBOOK and would therefore take precedence in the 
event of a conflict. The contractor would also comply with the California Department of 
Transportation Manual of Traffic Controls for Construction and Maintenance Work Zones. If 
the Average Daily Traffic (ADT) within a given project(s) vicinity is 10,000 ADT or greater, 
a traffic control plan would be prepared and implemented in accordance with the City of San 
Diego Standard Drawings Manual of Traffic Control for Construction and Maintenance Work 
Zones. For proposals subject to 10,000 ADT or less, traffic control may be managed through 
shop drawings during construction. Construction methods to be employed would consist of, 
but not be limited to: 

Open Trenching: The open trench method of construction would be used for complete 
replacement and new alignment portions of the project. Trenches are typically four feet wide 
and are dug with excavations and similar large construction equipment. 

Rehabilitation: Rehabilitation of alignment involves installing a new lining in old pipelines. 
The insertion is done through existing manhole access points and does not require removal of 
pavement or excavation of soils. 

Abandonment: Pipeline abandonment activities would be similar to rehabilitation methods in 
that no surface/subsurface disturbance would occur. This process may involve slurry or grout 
material injected into the abandoned lines via manhole access. The top portion of the 
manhole is then typically removed and the remaining space backfilled and paved over. 

Potholing: Potholing would be used to verify reconnection of laterals to main where lines 
would be raised or realigned (higher than existing depth, but still below ground) or to verify 
utility crossings. These "potholes" are made by using vacuum type equipme1_1t to open up 
small holes into the street of pavement. · 

Point Repairs: Point repairs include replacing a portion of a pipe segment by open trench 
excavation methods in which localized structural defects have been identified. Generally, 
point repairs are confined to an eight-foot section of pipe. 

The following near term project(s) have been reviewed by the City of San Diego, Development 
Services Department (DSD) for compliance with the Land Development Code and have been 
determined to be exempt froin a Site Development Permit (SDP) and/or a Coastal Development 
Permit (CDP). These projects would involve excavation in areas having a high resource sensitivity 
and potential for encountering archaeological and paleontological resources during construction 
related activities. Therefore, mitigation would be required to reduce potential significant impacts to 
archaeological and paleontological resources to below a level of significance. With respect to 
Storm Water, all projects would be reviewed for compliance with the City's Storm Water Standards 
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Manual. All projects that are not-exempt from the Standard Urban Stonn Water Mitigation Plan 
(SUSMP) would incorporate appropriate Permanent Best Management Practices (BMPs) and 
construction BMPs into the project design(s) and during construction, as required. As such, all 
projects would comply with the requirement of the Municipal Storm Water Permit. 

HARBOR DRIVE PIPELINE (PROJECT No. 206100) 

The Harbor Drive Pipeline includes the replacement of 4.4 miles of 16-inch cast iron (CI) and 
asbestos cement (AC) pipe that comprises the Harbor Drive 1st and 2nd Pipelines (HD-1 and HD-2) 
at a depth no greater than five (5) feet. Facility age and cast iron main replacement are the primary 
drivers for these projects, but due to the history of AC breaks in the area, approximately 1.0 mile of 
AC replacement is also included. The project is anticipated to be awarded in Fiscal Year 2013. 

HD-1 and HD-2 were built primarily in the 1940's and 1950's and were made out of cast iron or 
asbestos cement and serve the western most part of the University Heights 390 Zone and the 
northern section of the Point Loma East 260 Zone. The pipelines also serve as redundancy to each 
other. Several segments were replaced by various City of San Diego Public Utilities Department 
projects throughout the years ~d those segments are not a part of the current scope. Previously 
replaced segments were 16 inch PVC, except for the bridge crossing which used 24-inch CMLC. 
The pipeline is located entirely within the PROW, will not require any easements, and is not 
adjacent to the MHP A or located within any designated historical districts. The following streets 
would be affected by this project: West Laurel, Pacific Highway, North Harbor Drive (within the 
roadway, under the bridge and within landscape areas), Nimitz Boulevard, Rosecrans Street, 
Evergreen Street, Hugo Street, Locust Street, Canon Street, A venida De Portugal, and Point Loma 
Avenue. 

Mitigation for the Harbor Drive Pipeline: Historical Resources (Archaeological Monitoring) 

WATER GROUP 949 (PROJECTNO. 232719) 

Water Group 949 would consist of the replacement and installation of 5.27 miles of water mains 
within the Skyline- Paradise Hills, University, Clairemont Mesa, Southeastern San Diego (Greater 
Golden Hills) community planning areas. 16,931 Linear Feet (LF) of 16-inch cast iron water mains 
would be replace-in-place with new 16-inch polyvinyl chloride (PVC) pipe within the existing 
trench. The remaining 10,913 LF of new 16-inch PVC would be installed in new trenches. All work 
within Regents Road, Site 2 (Figure 8), adjacent to the MHP A would only occur within the developed 
footprint such as the paved right of way, and concrete sidewalk or slab areas. In addition, all work 
within 100 feet of the MHPA would observe mitigation such as but not limited to, bird breeding season 
measures, avoidance of discharge into the MHP A, and avoidance of direct lighting towards the MHP A 
areas. As such, no impacts to MHP A and/or sensitive resources would occur. The project would also 
include replacement and reinstallation of valves, water services, fire hydrants, and other appurtenances 
and would also included the construction of curb ramps, and street resurfacing. Traffic control 
measures and Best Management Practices (BMPs) would be implemented during construction. Any 
street tree removal, relocation, and/or trimming would be done under the supervision of the City 
Arborist. All staging of construction equipment will be located outside of any potentially sensitive 
areas. The following streets and nearby alleyways would be affected by this project: Tuther Way, 
Cielo Drive, Woodman Street, Skyline Drive, Regents Road, Hidalgo Avenue, Clairemont Mesa 
Boulevard, Luna A venue, B Street, F Street, Ash Street,· 25th Street, and 2ih Street. 
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Mitigation Required for Water Group 949: This project would require the implementation of 
MHPA Land Use Adjacency Guidelines in the University and Clairemont Mesa Community 
Planning areas that are adjacent (within 100 feet) to the MHPA and Historical Resources 
(Built Environment) mitigation for the area of the project located within the Greater Golden 
Hill Historic District. 

SEWER GROUP +87 (PROJECT No. 231928) 

Sewer Group 787 1vvould consist of the replacement of26,436 fowal feet (LF) of «*isting 16 inch 
cast iron sev,zer pipe with nev.' 16 inch polyvinyl chloride (PVC) pipe within the existing trench. A 
total of 1,267 LF of ne1.v 16 inch PVC sev.rer alignment would be installed in new trenches. In 
addition, the proJeot would abandon 1,606 LF of existing 16 inch east iron pipe. The propesed 
project \vould be installed by conventional excavation (open trench) in trenches from 3 5 feet deep. 
The project would affect the following streets and nearby alleyways: 4200 Street, Monroe Avenue, 
Bdge-v.rare Road, Polk Avenue, Orange A.venue, Menlo A.venue, 4 i™ Street , D1.:vight Street, :Myrtle 
Avenue, Manzanita Place, Heather Street, Dahlia Street, Poplar Street, Columbine Street, Pepper 
9£.w,e,Jiffliper Street, Marigold Street, Sumac Drive, 44+H Street, Laurie Lane, and Rose¥ie1N Place 
all within the City Heights and Kensington Talmadge Community Planning i\.reas. 

Mitigation Required fur ·water Group 787: This projeet would.require the implementation of 
MHPA Land Use } .. djaeeney Guidelines in the City Heights and Kensington Talmadge 
Community Planning areas that are adjaeent (within 100 feet) ta the MHPA, Historieal 
Resourees (A .. rehaeologieal and Paleoatologieal Monitoring). 

WATER GROUP 914 (PROJECT NO. 233447) 

Water Group 914 would consist of the replacement and installation of approximately 21,729 lineal 
feet (LF) of existing 6-inch, 8-inch and 12-inch cast iron pipes and 6-inch asphalt concrete pipes 
with new 8-inch, 12-inch and 16-inch polyvinyl chloride (PVC) pipe. Also included would be the 
construction of two underground pressure regulator stations that measure 54 square-feet and 6.5 feet 
deep each. 17,472 LF would be located in existing trenches and 4,257 LF would be located in new 
trench lines. The proposed project would be installed by conventional excavation ( open trench) in 
trenches from 3-5 feet deep. However two 300 LF parallel line sections (600 LF total) of the water 
alignment would be installed by trenchless methodology utilizing two (2) 40 square foot launch and 
receiver pits. The trenchless installation would occur at the intersection of Coronado A venue and 
Ebers Street and is designed to avoid a recorded archaeological resource at this intersection. The 
trenchless methodology would employ directional underground boring that would install the pipe at 
a depth deeper than the recorded resource. In addition, a 4-inch AC water segment of approximately 
520 LF located along Point Loma A venue between Guizot Street and Santa Barbara Street will be 
abandoned in place. The project would affect the following streets and nearby alleyways: Point 
Loma Avenue, Santa Barbara Street, Bermuda Avenue, Pescadero Avenue, Cable Street, Orchard 
A venue, Froude Street, Sunset Cliffs Boulevard, Savoy Circle, and Del Monte A venue all within 
the Ocean Beach and Peninsula Community Planning Areas. 

Mitigation for Water Group 914: Historical Resources (Archaeological Monitoring) and 
(Built Environment) 
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SEWER AND WATER GROUP 732 (PROJECT NO. 206610) 

Sewer and Water Group Job 732 would consist of the installation of approximately 5,500 total 
linear feet (LF) of 8 inch Polyvinyl Chloride (PVC) sewer pipe, and approximately 3,000 total 
linear feet (LF) of 12 inch PVC water pipe. Approximately, 1,035 LF of water pipe would be 
rehabilitated using trenchless technology in the same trench, with the remainder of the installation 
accomplished through open trenching. Related work would include construction of new manholes, 
replacement and re~plumbing of sewer laterals, installation of curb ramps, pavement restoration, 
traffic control, and storm water best management practices. Construction of the project would 
affect portions of the following streets and adjacent alleys in the Peninsula Community Plan area: 
Xenephon Street, Yonge Street, Zola Street, Alcott Street, Browning Street, Plum Street, Willow 
Street, Evergreen Street, Locust Street, and Rosecrans Street. 

Mitigation Required for Sewer and Water Group 732: Historical Resources (Archaeological 
and Paleontological Monitoring). 

SUBSEQUENT PIPELINE PROJECT REVIEW (LONG TERM) 

Applications for the replacement, rehabilitation, relocation, point repair, open trenching and 
abandonment of water and/or sewer pipeline alignments within the City of San Diego PROW as 
indicated in the Subject block above and in the Project Description discussion of the Initial Study 
would be analyzed for potential environmental impacts to Historical Resources (Archaeology. 
Paleontology and the Built Environment) and Land Use (MSCP/MHPA), and reviewed for 
consistency with this Mitigated Negative Declaration (MND). Where it can be determined that the 
project is "consistent" with this MND and no additional potential significant impacts would occur 
pursuant to State CEQA Guideline § 15162 (i.e. the involvement of new significant environmental· 
effects of a substantial increase in the severity of previously identified effects) or if the project 
would result in minor technical changes or additions, then an Addendum to this MND would be 
prepared pursuant to § 15164. Where future projects are found not to be consistent with this MND, 
then a new Initial Study and project specific MND shall be prepared. 

I. PROJECT DESCRIPTION: See attached Initial Study. 

IL ENVIRONMENTAL SETTING: See attached Initial Study. 

III. DETERMINATION: 

The City of San Diego conducted an Initial Study which determined that the near term projects and 
any future subsequent projects could have a significant environmental effect in the following 
areas(s): Land Use (MSCP/MHPA Land Use Adjacency), Historical Resources (Built 
Environment), Historical Resources (Archaeology) and Paleontology. When subsequent projects 
are submitted to DSD, the Environmental Analysis Section (EAS) will determine which of the 
project specific mitigation measures listed in Section V. would apply. Subsequent revisions in the 
project proposal create the specific mitigation identified in Section V of this Mitigated Negative 
Declaration. Projects as revised now avoid or mitigate the potentially significant environmental 
effects previously identified, and the preparation of an Environmental Impact Report will not be 
required. 
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IV. DOCUMENTATION: 

The attached Initial Study documents the reasons to support the above Determination. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM (MMRP): 

A. GENERAL REQUIREMENTS - PART I 
Plan Check Phase (prior to permit issuance) 

1. Prior to Bid Opening/Bid Award or beginning any construction related activity on-site, 
- the Development Services Department (DSD) Director's Environmental Designee (ED) 

shall review and approve all Construction Documents (CD) (plans, specification, 
details, etc.) to ensure the MMRP requirements have been incorporated. 

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to 
the construction phases of this project are included VERBATIM, under the heading, 
"ENVIRONMENT AL/MITIGATION REQUIREMENTS." 

3. These notes must be shown within the first three (3) sheets of the construction 
documents in the format specified for engineering construction document templates as 
shown on the City website: 

http://www.sandi ego .gov I development-services/industry/standtemp. shtml 

4. The TITLE INDEX SHEET must also show on which pages the 
"EnvironmentaVMitigation Requirements" notes are provided. 

B. GENERAL REQUIREMENTS - PART II 
Post Plan Check (After permit issuance/Prior to start of construction) 

1. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) WORKING DA VS 
PRIOR TO BEGINNING ANY WORK ON THIS PROJECT. The PERMIT 
HOLDER/OWNER is responsible to arrange and perform this meeting by contacting 
the CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and City 
staff from MITIGATION MONITORING COORDINATION (MMC). Attendees must 
also include the Perm.it holder's Representative(s), Job Site Superintendent and the 
following consultants as necessary: 

Biologist, Archaeologist, Native American Monitor, Historian and Paleontologist 

Note: Failure of all responsible Permit Holder's representatives and consultants to 
attend shall require an additional meeting with all parties present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is the RE at the Field Engineering Division 
858-62 7-3200 
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required to 
call RE and MMC at 858-627-3360 
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2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) No. 255100, or 
for subsequent future projects the associated PTS No, shall conform to the mitigation 
requirements contained in the associated Environmental Document and implemented to 
the satisfaction of the DSD's ED, MMC and the City Engineer (RE). The requirements 
may not be reduced or changed but may be annotated (i.e. to explain when and how 
compliance is being met and location of verifying proof, etc.). Additional clarifying 
infonnation may also be added to other relevant plan sheets and/or specifications as 
appropriate (i.e., specific locations, times of monitoring, methodology, etc 

Note: 
Permit Holder's Representatives must alert RE and MMC if there are any discrepancies 
in the plans or notes, or any changes due to field conditions. All conflicts must be 
approved by RE and MMC BEFORE the work is perfonned. 

3. OTHER AGENCY REQUIREMENTS: Evidence that any other agency 
requirements or permits have been obtained or are in process shall be submitted to the 
RE and MMC for review and acceptance prior to the beginning of work or within one 
week of the Permit Holder obtaining documentation of those permits or requirements. 
Evidence shall include copies of permits, letters of resolution or other documentation 
issued by the responsible agency as applicable. 

4. MONITORING EXHIBITS: All consultants are required to submit, to RE and MMC, 
a monitoring exhibit on a 1 lxl 7 reduction of the appropriate construction plan, such as 
site plan, grading, landscape, etc., marked to clearly show the specific areas including 
the LIMIT OF WORK, scope of that discipline's work, and notes indicating when in 
the construction schedule that work will be performed. When necessary for 
clarification, a detailed methodology of how the work will be perfo1med shall be 
included. 

5. OTHER SUBMITTALS AND INSPECTIONS: The Permit Holder/Owner's 
representative shall submit all required documentation, verification letters, and requests 
for all associated inspections to the RE and MMC for approval per the following 
schedule: 

Document Submittal/Inspection Checklist 

Issue Area Document submittal 

General 
General 
Biology 
Historical 
Archaeology 
Paleontology 
FinalMMRP 

Consultant Qualification Letters 
Consultant Const. Monitoring 
Biology Reports 
Historical Reports 
Archaeology Reports 
Paleontology Reports 

Associated Inspection/Approvals/Note 

Prior to Pre-construction Mtg. 
Prior to or at Pre-Construction Mtg. 
Limit of Work Verification 
Historical observation (built envirnmt) 
Archaeology observation 
Paleontology observation 
Final MMRP Inspection 
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SPECIFIC MMRP ISSUE AREA CONDITIONS/REQUIREMENTS: 

A. 

I. 

LAND USE [MULTIPLE SPECIES CONSERVATION PROGRAM (MSCP) For 
PROJECTS WITHIN 100 FEET OF THE MHP Al 

Prior to Permit Issuance 

A. Prior to issuance of any construction permit, the DSD Environmental Designee (ED) 
shall verify the Applicant has accurately represented the project's design in the 
Construction Documents (CDs) that are in conformance with the associated 
discretionary permit conditions and Exhibit "A", and also the City's Multi-Species 
Conservation Program (MSCP) Land U~e Adjacency Guidelines for the Multiple Habitat 
Planning Area (MHPA), including identifying adjacency as the potential for 
direct/indirect impacts where applicable. In addition, ·au CDs where applicable shall 
show the following: 
1. Land Development/ Grading/ Boundaries -MHPA boundaries on-site and 

adjacent properties shall be delineated on the CDs. The ED shall ensure that all 
grading is included within the development footprint, specifically manufactured 
slopes, disturbance, and development within or adjacent to the MHP A .. 

2. Drainage / Toxins -All new and proposed parking lots and developed area in and 
adjacent to the MHP A shall be designed so they do not drain directly into the MHP A, 
All developed and paved areas must prevent the release of toxins, chemicals, , 
petroleum products, exotic plant materials prior to release by incorporating the use of 
filtration devices, planted swales and/or planted detention/desiltation basins, or other 
approved permanent methods that are designed to minimize negative impacts, such as 
excessive water and toxins into the ecosystems of the MHP A. 

3. Staging/storage, equipment maintenance, and trash -All areas for staging, storage 
of equipment and materials, trash, equipment maintenance, and other construction 
related activities are within the development footprint. Provide a note on the plans 
that states: "All construction related activity that may have potential for leakage or 
intrusion shall be monitored by the Qualified Biologist/Owners Representative to 
ensure there is no impact to the MHP A. " 

4. Barriers -All new development within or adjacent to the MHP A shall provide 
fencing or other City approved barriers along the MHP A boundaries to direct public 
access to appropriate locations, to reduce domestic animal predation, and to direct 
wildlife to appropriate corridor crossing. Permanent barriers may include, but are not 
limited to, fencing (6-foot black vinyl ~oated chain link or equivalent), walls, 
rocks/boulders, vegetated buffers, and signage for access, litter, and educational 
purposes. 

5. Lighting- All building, site, and landscape lighting adjacent to the MHP A shall be 
directed away from the preserve using proper placement and adequate shielding to 
protect sensitive habitat. Where necessary, light from traffic or other incompatible 
uses, shall be shielded from the MHP A through the utilization of including, but not 
limited to, earth berms, fences, and/or plant material. 

6. Invasive Plants -Plant species within 100 feet of the MHPA shall comply with the 
Landscape Regulations (LDC142.0400 and per table 142-04F, Revegetation and 
Irrigation Requirements) and be non invasive. Landscape plans shall include a note 
that states: "The ongoing maintenance requirements of the property owner shall 
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prohibit the use of any planting that are invasive, per City Regulations, Standards, 
gu,idelines,etc., within lOOfeet of the MHPA." ' 

7. Brush Management -All new development adjacent to the MHP A is set back from 
the MHP A to provide the required Brush Management Zone (BMZ) 1 area (LDC Sec. 
142.0412) within the development area and outside of the MHP A. BMZ 2 may be 
located within the MHP A and the BMZ 2 management shall be the responsibility of a 
HOA or other private entity. 

8. Noise- Due to the site's location adjacent to or within the MHPA, construction noise 
that exceeds the maximum levels allowed shall be avoided, during the breeding 
seasons for protected avian species such as: California Gnatcatcher (3/1-8/15); Least 
Bell's vireo (3/15-9/15); and Southwestern Willow Flycatcher (5/1-8/30). If 
construction is proposed during the breeding season for the species, U.S. Fish and 
Wildlife Service protocol surveys shall be required in order to determine species 
presence/absence. When applicable, adequate noise reduction measures shall be 
incorporated. Upon project submittal EAS shall determine which of the following 
project specific avian protocol surveys shall be required. 

COASTAL CALIFORNIA GNATCATCHER 

NO CLEARING, GRUBBING, GRADING; OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 1 AND AUGUST 15, THE BREEDING SEASON 
OF THE COASTAL CALIFORNIA GNATCATCHER, UNTIL THE FOLLOWING 
REQUIREMENTS HAVE BEEN.MET TO THE SATISFACTION OF THE CITY 
MANAGER: 

a. A QUALIFIED BIOLOGIST (POSSESSING AV ALID ENDANGERED SPECIES 
ACT SECTION IO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
HABITAT AREAS '}/!THIN ADJACENT TO THE MHPA THAT WOULD BE 
SUBJECT TO CONSTRUCTION NOISE LEVELS EXCEEDING 60 DECIBELS 
[dB(A)] HOURLY AVERAGE FOR THE PRESENCE OF THE COASTAL 
CALIFORNIA GNATCATCHER. SURVEYS FOR THE COAST AL 
CALIFORNIA GNATCATCHER SHALL BE CONDUCTED PURSUANT TO 
THE PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH 
AND WILDLIFE SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF ANY CONSTRUCTION. IF GNATCATCHERS ARE 
PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

BETWEEN MARCH 1 AND AUGUST 15, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED GNATCATCHER HABITAT SHALL BE 
PERMITTED. AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

1. BETWEEN MARCH 1 AND AUGUST 15, NO CONSTRUCTION 
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE 
WHERE CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE 
LEVELS EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE 
OF OCCUPIED GNATCATCHER HABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION 
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ACTIVITIES WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT 
THE EDGE OF OCCUPIED HABITAT MUST BE COMPLETED BY A 
QUALIFIED ACOUSTICIAN (POSSESSING CURRENT NOISE 
ENGINEER LICENSE OR REGISTRATION WITH MONITORING 
NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL SPECIES) AND 
APPROVED BY THE CITY MANAGER AT LEAST TWO WEEKS 
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES. 
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES 
DURING THE BREEDING SEASON, AREAS RESTRICTED FROM 
SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE 
SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

2. AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A 
QUALIFIED ACOUSTICIAN, NOISE ATTENUATION MEASURES (e.g., 
BERMS, WALLS) SHALL BE IMPLEMENTED TO ENSURE THAT 
NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES 
WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
HABITAT OCCUPIED BY THE COASTAL CALIFORNIA 
GNATCATCHER. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF 
NECESSARY NOISE ATTENUATION FACILITIES, NOISE 
MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE 
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO 
NOT EXCEED 60 dB(A) HOURLY AVERAGE. IF THE NOISE 
ATTENUATION TECHNIQUES IMPLEMENTED ARE DETERMINED 
TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR 
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES 
SHALL CEASE UNTIL SUCH TIME THAT ADEQUATE NOISE 
ATTENUATION rs ACHIEVED OR UNTIL THE END OF THE 
BREEDING SEASON (AUGUST 16). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB(A) hourly average. If not, other measures 
shall be implemented in consultation with the biologist and the City Manager, as necessary, 
to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise level if it 
already exceeds 60 dB(A) hourly average. Such measures may include, but are not limited 
to, limitations on the placement of construction equipment and the simultaneous use of 
equipment. 

b. IF COASTAL CALIFORNIA GNATCATCHERS ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION MEASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MARCH 1 ·AND AUGUST 15 AS FOLLOWS: 

Appendix A - Addendum to Mitigated Negative Declaration and Notice of Exemption 83 I Page · 



Page 11 of33 

1. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
COASTAL CALIFORNIA GNATCATCHER TO BE PRESENT BASED 
ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

2. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 

LEAST BELL'S VIREO (State Endangered/Federally Endangered) 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 15 AND SEPTEMBER 15, THE BREEDING 
SEASON OF THE LEAST BELL'S VIREO, UNTIL THE FOLLOWING 
REQUIREMENTS HA VE BEEN MET TO THE SATISFACTION OF THE CITY 
MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING AV ALID ENDANGERED SPECIES 
ACT SECTION lO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO CONSTRUCTION 
NOISE LEVELS EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE LEAST BELL'S VIREO. SURVEYS FOR THE 
THIS SPECIES SHALL BE CONDUCTED PURSUANT TO THE PROTOCOL 
SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE 
SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF CONSTRUCTION. IF THE LEAST BELL'S VIREO IS 
PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

BETWEEN MARCH 15 AND SEPTEMBER 15, NO CLEARING, GRUBBING, 
OR GRADING OF OCCUPIED LEAST BELL'S VIREO HABITAT SHALL BE 
PERMITTED. AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

BETWEEN MARCH 15 AND SEPTEMBER 15, NO CONSTRUCTION 
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
LEAST BELL'S VIREO OR HABITAT. AN ANALYSIS SHOWING THAT 
NOISE GENERATED BY CONSTRUCTION ACTIVITIES WOULD NOT 
EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
HABIT AT MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN 
(POSSESSING CURRENT NOISE ENGINEER LICENSE OR REGISTRATION 
WITH MONITORING NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL 
SPECIES) AND APPROVED BY THE CITY MANAGER AT LEAST TWO 
WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES. PRIOR TO THE COMMENCEMENT OF ANY OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
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UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED 
ACOUSTICIAN, NOISE ATTENUATION MEASURES (e.g., BERMS, WALLS) 
SHALL BE IMPLEMENTED TO ENSURE THAT NOISE LEVELS RESULTING 
FROM CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60 dB(A) 
HOURLY AVERAGE AT THE EDGE OF HABITAT OCCUPIED BY THE 
LEAST BELL'S VIREO. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF NECESSARY 
NOISE ATTENUATION FACILITIES, NOISE MONITORING* SHALL BE 
CONDUCTED AT THE EDGE OF THE OCCUPIED HABIT AT AREA TO 
ENSURE THAT NOISE LEVELS DO NOT EXCEED 60 dB(A) HOURLY 
AVERAGE. IF THE NOISE ATTENUATION TECHNIQUES IMPLEMENTED 
ARE DETERMINED 

TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, 
THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE 
UNTIL SUCH TIME THAT ADEQUATE NOISE ATTENUATION rs 
ACHIEVED OR UNTIL THE END OF THE BREEDING SEASON (SEPTEMBER 
16). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB(A) hourly average. If not, other 
measures shall be implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise 
level if it already exceeds 60 dB(A) hourly average. Such measures may include, but are 
not limited to, limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

B. IF LEAST BELL'S VIREO ARE NOT DETECTED DURING THE PROTOCOL 
SURVEY, THE QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL 
EVIDENCE TO THE CITY MANAGER AND APPLICABLE RESOURCE 
AGENCIES WHICH DEMONSTRATES WHETHER OR NOT MITIGATION 
MEASURES SUCH AS NOISE WALLS ARE NECESSARY BETWEEN 
MARCH 15 AND SEPTEMBER 15 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
LEAST BELL'S VIREO TO BE PRESENT BASED ON HISTORICAL 
RECORDS OR SITE CONDITIONS, THEN CONDITION A.III SHALL 
BE ADHERED TO AS SPECIFIED ABOVE. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 
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SOUTHWESTERN WILLOW FLYCATCHER (Federally Endangered} 

1. Prior to the first reconstruction meeting, the City Manager ( or appointed designee) shall 
verify that the following project requirements regarding the southwestern willow flycatcher 
are shown on the construction plans: 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MAY 1 AND SEPTEMBER 1, THE BREEDING SEASON OF THE 
SOUTHWESTERN WILLOW FLYCATCHER, UNTIL 

THE FOLLOWING REQUIREMENTS HA VE BEEN MET TO THE SATISFACTION OF 
THE CITY MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING AV ALID ENDANGERED SPECIES 
ACT SECTION lO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO CONSTRUCTION 
NOISE LEVELS EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE SOUTHWESTERN WILLOW FLYCATCHER. 
SURVEYS FOR THIS SPECIES SHALL BE CONDUCTED PURSUANT TO THE 
PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND 
WILDLIFE SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF ANY CONSTRUCTION. IF THE SOUTHWESTERN 
WILLOW FLYCATCHER rs PRESENT, THEN THE FOLLOWING 
CONDITIONS MUST BE MET: 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED SOUTHWESTERN WILLOW FLYCATCHER 
HABITAT SHALL BE PERMITTED. AREAS RESTRICTED FROM SUCH 
ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE SUPERVISION 
OF A QUALIFIED BIOLOGIST; AND 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CONSTRUCTION ACTIVITIES 
SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
SOUTHWESTERN WILLOW FLYCATCHER HABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION ACTIVITIES 
WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
OCCUPIED HABITAT MUST BE COMPLETED BY A QUALIFIED 
ACOUSTICIAN (POSSESSING CURRENT NOISE ENGINEER LICENSE OR 
REGISTRATION WITH MONITORING NOISE LEVEL EXPERIENCE WITH 
LISTED ANIMAL SPECIES) AND APPROVED BY THE CITY MANAGER AT 
LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES. PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR AT LEAST 
TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, 
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NOISE ATTENUATION MEASURES ( e.g., BERMS, WALLS) SHALL BE 
IMPLEMENTED TO ENSURE THAT NOISE LEVELS RESULTING FROM 
CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60 dB(A) HOURLY 
AVERAGE AT THE EDGE OF HABITAT OCCUPIED BY THE 
SOUTHWESTERN WILLOW FLYCATCHER. CONCURRENT WITH THE 
COMMENCEMENT OF CONSTRUCTION ACTIVITIES AND THE 
CONSTRUCTION OF NECESSARY NOISE ATTENUATION FACILITIES, 
NOISE MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE 
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO NOT 
EXCEED 60 dB(A) HOURLY AVERAGE. IF THE NOISE ATTENUATION 
TECHNIQUES IMPLEMENTED ARE DETERMINED TO BE INADEQUATE 
BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, THEN THE 
ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE UNTIL SUCH 
TIME THAT ADEQUATE NOISE ATTENUATION IS ACHIEVED OR UNTIL 
THE END OF THE BREEDING SEASON (SEPTEMBER 1). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB(A) hourly average. If not, other 
measures shall be implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the·ambient noise 
level if it already exceeds 60 dB(A) hourly average. Such measures may include, but are 
not limited to, limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

B. IF SOUTHWESTERN WILLOW FLYCATCHER ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION MEASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MAY 1 AND SEPTEMBER 1 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
SOUTHWESTERN WILLOW FLYCATCHER TO BE PRESENT BASED 
ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 

II. Prior to Start of Construction 

A. Preconstruction Meeting 

The Qualified Biologist/Owners Representative shall incorporate all MHP A construction 
related requirements, into the project's Biological Monitoring Exhibit (BME). 
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The Qualified Biologist/Owners Representative is responsible to arrange and perfom1 a 
focused pre-con with all contractors, subcontractors, and all workers involved in grading or 
other construction activities that discusses the sensitive nature of the adjacent sensitive 
biological resources. 

III. During Construction 

A. The Qualified Biologist/Owners Representative, shall verify that all construction related 
activities taking place within or adjacent to the MHPA are consistent with.the CDs, the 
MSCP/MHPA Land Use Adjacency Guidelines. The Qualified Biologist/Owners 
Representative shall monitor and ensure that: 

1. Land Development /Grading Boundaries - The MHPA boundary and the limits of 
grading shall be clearly delineated by a survey crew prior to brushing, clearing, or 
grading. Limits shall be defined with orange construction fence and a siltation fence 
(can be combined) under the supervision of the Qualified Biologist/Owners 
Representative who shall provide a letter of verification to RE/MMC that all limits 
were marked as required. \llithin or aAdjacent to the MHP A, all manufactured 
slopes associated with site development shall be included within the development 
footprint. 

2. Drainage/Toxics - No Direct drainage into the MHP A shall occur during or after 
construction and that filtration devices, swales and/or detention/desiltation basins 
that drain into the MHP A are functioning properly during construction, and that 
permanent maintenance after construction is addressed. These systems should be 
maintained approximately once a year, or as often a needed, to ensure proper 
functioning. Maintenance should include dredging out sediments if needed, 
removing exotic plant materials, and adding chemical-neutralizing compounds (e.g. 
clay compounds) when necessary and appropriate. 

3. Staging/storage, equipment maintenance, and trash - Identify all areas for 
staging, storage of equipment and materials, trash, equipment maintenance, and 
other construction related activities on the monitoring exhibits and verify that they 
are within the developµ1ent footprint. Comply with the applicable notes on the plans 

4 Barriers - New development adjacent to the MHPA provides city approved barriers 
along the MHP A boundaries 

5. Lighting - Periodic night inspections are performed to verify that all lighting 
adjacent to the MHP A is directed away from preserve areas and appropriate 
placement and shielding is used. 

6. Invasives - No invasive plant species are used :Hl-eF adjacent (within 100 feet) to the 
MHP A and that within the MHPA, all plant species must be native. 

7. Brush Management- BMZl is within the development footprint and outside of the 
MHP A, and that maintenance responsibility for the BMZ 2 located within the 
MHPA is identified as the responsibility of an HOA or other private entity. 

8. Noise- For any area of the site that is adjacent to or \Vithin the MHPA, construction 
noise that exceeds the maximum levels allowed, shall be avoided, during the 
breeding seasons, for protected avian species such as: California Gnatcatcher (3/1-
8/15); Least Bell's vireo (3/15-9/15); and Southwestern Willow Flycatcher (511-
8/30). If construction is proposed during the breeding season for the species, U.S. 
Fish and Wildlife Service protocol surveys will be required in order to determine 
species presence/absence. When applicable, adequate noise reduction measures shall 

Appendix A. Addendum to Mitigated Negative Declaration and Notice of Exemption 88 I Page 



Page 16 of 33 

be incorporated. 

IV. Post Construction 

A. Preparation and Submittal of Monitoring Report 

The Qualified Biologist/Owners Representative shall submit a final biological 
monitoring report to the RE/MMC within 30 days of the completion of construction that 
requires monitoring. The report shall incorporate the results of the MMRP/MSCP 
requirements per the construction documents and the BME to the satisfaction of 
RE/MMC. 

B. HISTORICAL RESOURCES (ARCHAEOLOGY) 

Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever ·is applicable., the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check process. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring program 
must have completed the 40-hour HAZWOPER training with certification 
documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel chan.ges associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

I. The PI shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in­
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the Y4 mile 
radius. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager (CM) 
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and/or Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified Archaeologist and Native American Monitor 
shall attend any grading/excavation related Precon Meetings to make comments 
and/or suggestions concerning the Archaeological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a: If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the archaeological monitoring 
program. 

3. Identify Areas to be Monitored 
b. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has 
been reviewed and approved by the Native American consultant/monitor when 
Native American resources may be impacted) based on the appropriate 
construction documents (reduced to 1 lxl 7) to MMC identifying the areas to be 
monitored including the delineation of grading/excavation limits. 

c. The AME shall be based on the results of a site specific records search as well as 
information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

d. MMC shall notify the PI that the.AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written 
authorization of the AME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager is 
responsible for notifying the RE, PI, and MMC of changes to any construction 
activities such as in the case of a potential safety concern within the area being 
monitored. In certain circumstances OSHA safety requirements may 
necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their presence 
during soil disturbing and grading/excavation/trenching activities based on the AME 
and provide that information to the PI and MMC. If prehistoric resources are 

Appendix A - Addendum to Mitigated Negative Declaration and Notice of Exemption 90 I Page 



Page 18 of33 

encountered during the Native American consultant/monitor's absence, work shall 
stop and the Discovery Notification Process detailed in Section III.B-C and IV.A-D 
shall commence. · 

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modem 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed 
by the CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries. 
The RE shall forward copies to MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. · 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with photos 
of the resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

C. Determination of Significance 
1. The PI and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. If the resource is significant, the PI shall sµbmit an Archaeological Data 
Recovery Program (ADRP) and obtain written approval of the program from 
MMC, CM and RE. ADRP and any mitigation must be approved by MMC, RE 
and/or CM before ground disturbing activities in the area of discovery will be 
allowed to resume. Note: If a unique archaeological site is also an historical 
resource as defined in CEQA Section 15064.5, then the limits on the 
amount(s) that a project applicant may be required to pay to cover 
mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1). Note: For pipeline trenching and other linear projects in the public Right­

of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under "D." 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 

Appendix A· Addendum to Mitigated Negative Declaration and Notice of Exemption 91 I Page 



Page 19 of 33 

(1). Note: For Pipeline Trenching and other linear projects in the public Right­
of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right­
of-Way, if significance cannot be determined, the Final Monitoring Report 
and Site Record (DPR Form 523A/B) shall identify the discovery as 
Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, 
receiving pits, laterals, and manholes Jo reduce impacts to below a level of significance: 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the artifacts within the trench alignment and width shall 
be documented in-situ, to include photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and analyzed 
and curated. The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording ( on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resources Guidelines. The DPR forms shall be submitted 
to the South Coastal Information Center for either a Primary Record or SDI 
Number and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the following procedures as set forth in CEQA Section 15064.S(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 
A. Notification 

1. Archaeological Monitor shall notify the RE.or BI as appropriate, MMC, and the PI, 
if the Monitor is not qualified as a PL MMC will notify the appropriate Senior . 
Planner in the Environmental Analysis Section (EAS) of the Development Services 
Department to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
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be made by the Medical Examiner in consultation with the PI concerning the 
provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a 
field examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, if the remains are or are most likely to be of Native American 
origin. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission 

(NARC) within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the PI within 24 hours or sooner after the Medical Examiner 

has completed coordination, to begin the consultation process in accordance with 
CEQA Section 15064.5( e ), the California Public Resources and Health & Safety 
Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. · The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the NAHC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a 
ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple Native American human remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of the 
site utilizing cultural and archaeological standards. Where the parties are unable 
to agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c., above. 

D. If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for 
internment of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 
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V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, the PI shall record tlie information on the CSVR and submit to MMC via 
fax by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III - During Construction, and IV - Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction and IV-Discovery of 
Human Remains shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next. 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate,· a minimum of 

24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report ( even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix CID) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring. It 
should be noted that if the PI is unable to submit the Draft Monitoring Report 
within the allotted 90-day timeframe as a result of delays with analysis, special 
study results or other complex issues, a schedule shall be submitted to MMC 
establishing agreed due dates and the provision for submittal of monthly status 
reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording ( on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) any significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 
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2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, 
for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for en·suring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that fauna! material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. The PI shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2. When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements. If the resources 
were reinterred, verification shall be provided to show what protective measures 
were ta.ken to ensure no further disturbance occurs in accordance with Section IV -
Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or 
BI, as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement and 
shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or 

BI as appropriate, and one copy to MMC ( even if negative), within 90 days after 
notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

C. P ALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable.,, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
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project and the names of all persons involved in the paleontological monitoring 
program, as defined in the City of San Diego Paleontology Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has been 
completed. Verification includes, but is not limited to a copy of a confirmation letter 
from San Diego Natural History Museum, other institution or, if the search was in· 
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities .. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, 
and MMC. The qualified paleontologist shall attend any grading/excavation related 
Precon Meetings to make comments and/or suggestions concerning the 
Paleontological Monitoring program with the Construction Manager and/or. Grading 
Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate construction 
documents (reduced to 1 lxl 7) to MMC for approval identifying the areas to be 
monitored including the delineation of grading/excavation limits. Monitoring shall 
begin at depths below 10 feet from existing grade or as determined by the PI in 
consultation with MMC. The determination shall be based on site specific records 
search data which supports monitoring at depths less than ten feet. 
b. b. The PME shall be based on the results of a site specific records search as 

well as information regarding existing known soil conditions (native or 
formation). 

c. c. MMC shall notify the PI that the PME has been approved. 
d. 4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
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documents which indicate conditions such as depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the PME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full~time during grading/excavation/trenching activities 
including, but not limited to mainline, laterals, jacking and receiving pits, services 
and all other appurtenances associated with underground utilities as identified on the 
PME that could result in impacts to formations with high and/or moderate resource 
sensitivity. The Construction Manager is responsible for notifying the RE, PI, 
and MMC of changes to any construction activities such as in the case of a 
potential safety concern within the area being monitored. In certain 
circumstances OSHA safety requirements may necessitate modification of the 
PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or when 
unique/unusual fossils are encountered, which may reduce or increase the potential 
for resources to be present. · 

3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to the RE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies to 
MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with photos 
of the resource in context, if possible. 

C. Determination of Significance 
1. The PI shall evaluate the significance of the resource. 

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and,obtain written approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or CM 
before ground disturbing activities in the area of discovery will be allowed to 
resume. 
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(1). Note: For pipeline trenching projects only, the PI shall implement the 
Discovery Process for Pipeline Trenching projects identified below under 
"D." 

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the PI shall notify the RE, or BI as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a · 
significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the information value is limited 
and there are no unique fossil features associated with the discovery area, 
then the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance can not be 
determined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a level 
of significance. 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench alignment and 
width shall be documented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society of Invertebrate 
Paleontology Standards. The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact and so documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording ( on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. Ifnight·and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that l}O discoveries were encountered during night and/or weekend 
work, The PI shall record the information on the CSVR and submit to MMC via 
the RE via fax by 8AM on the next business day. 
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b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM on the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. · 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report ( even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via the RE for review and approval 
within 90 days following the completion of monitoring, 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natural History Museum 
The PI shall be responsible for recording ( on the appropriate forms) any 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such forms to the San Diego 
Natural History Museum with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, 
for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are cleaned 
and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification 
1. The PI shall be responsible for ensuring that all fossil remains associated with-the 

monitoring for this project are permanently curated with an appropriate institution. 
2. The PI shall submit the Deed of Gift and catalogue record(s) to the RE or BI, as 

appropriate for donor signature with a copy submitted to MMC. 
3. The RE or BI, as appropriate shall obtain signature on the Deed of Gift and shall 

return to PI with copy submitted to MMC. 
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4. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days after notification from MMC of the approved report. 
2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

D. HISTORICAL RESOURCES (BUILT ENVIRONMENT) 
When a future project requires implementation of this mitigation measure, the following 
paragraph shall be included in the subsequent environmental document and applicable 
Historic District name, boundary and district guidelines, if applicable shall be inserted as 
noted below in [brackets]: 

The project is located within the [[insert District name]] Historic District, bounded by 
[[ enter District boundary]] All work within the District boundary must be consistent with 
the City's Historical Resources Regulations, the U.S. Secretary of the Interior's Standards 
and the [[enter district guidelines if applicable]] District Design Guidelines. The following 
mitigation measures are required within the District boundary and shall ensure consistency 
with these regulations, Standards and guidelines. 

A. Prior to beginning any work at the site, a Pre Construction meeting that includes Historic 
Resources and MMC staff shall be held at the project site to review these mitigation 
measures and requirements within the District boundary. 

B. A Historic Sidewalk Stamp Inventory prepared by a qualified historic consultant or 
archaeologist and approved by HRB staff is required prior to the Pre-Construction (Pre­
Con) meeting. The Inventory shall include photo documentation of all existing stamps 
within the project area keyed to a project site plan. 

C. Existing sidewalk stamps shall be preserved in place. Where existing sidewalk stamps 
must be impacted to accommodate right-of-way improvements, the following actions are 
required: 

1. A mold of the sidewalk stamp will be made to allow reconstruction of the 
stamp if destroyed during relocation. 

2. The sidewalk stamp shall be saw-cut to preserve the stamp in its entirety; 
relocated as near as possible to the original location; and set in the same 
orientation. 

3. If the sidewalk stamp is destroyed during relocation, a new sidewalk stamp 
shall be made from the mold taken and relocated as near as possible to the 
original location and set in the same orientation. 

D. No new sidewalk stamps shall be added by any contactor working on the project. 

E. Existing historic sidewalk, parkway and street widths shall be maintained. Any work 
that requires alteration of these widths shall be approved by Historic Resources staff. 

F. Existing historic curb heights and appearance shall be maintained. Any work that 
requires alteration of the existing height or appearance shall be approved by Historic 
Resources staff. 
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G. Sections of sidewalk which may be impacted by the project shall be replaced in-kind to 
match the historic color, texture and scoring pattern of the original sidewalks. If the 
original color, scoring pattern or texture is not present at the location of the impact, the 
historically appropriate color, texture and scoring pattern found throughout the district 
shall be used. 

H. Truncated domes used at corner curb ramps shall be dark gray in color. 

I. Existing historic lighting, such as acorn lighting shall remain. New lighting shall be 
consistent with existing lighting fixtures, or fixtures specified in any applicable District 
Design Guidelines. · 

J. · Existing mature street trees shall remain: New street trees shall be consistent with the 
prevalent mature species in the District and/or species specified in any applicable 
District Design Guidelines. 

K. Any walls located within the right-of-way or on private property are considered historic 
and may not be impacted without prior review and approval by Historic Resources staff. 

VI. PUBLIC REVIEW DISTRIBUTION: 

Draft copies or notice of this Mitigated Negative Declaration were distrib\lted to: 

United States Government 
Fish and Wildlife Service (23) 
MCAS Miramar (13) 
Naval Facilities Engineering Command Southwest (8) 

State of California 
Department of Fish and Game (32A) 
State Clearing House ( 46) 
Resources Agency (43) 
Native American Heritage Commission (56) 
State Historic Preservation Officer ( 41) 
Regional Water Quality Control Board (44) 
Water Resources (45) 
Water Resources Control Board (55) 
Coastal Commission ( 48) 
Caltrans District 11 (31) 

County of San Diego 
Department of Environmental Health (75) 
Planning and Land Use (68) 
Water Authority (73) 

City of San Diego 
Office of the Mayor (91) 
Council President Young, District 4 (MS 1 OA) 
Councilmember Lightner, District 1 (MS 1 OA) 
Councilmember Faulconer, District 2 (MS 1 OA) 
Councilmember Gloria, District 3 (MS lOA) 
Councilmember DeMaio, District 5 (MS 1 OA) 
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Councilmember Zapf, District 6 (MS 1 OA) 
Councilmember Emerald, District 7 (MS 1 OA) 
Councihnember Alvarez, District 8 (MS 1 OA) 
Historical Resource Board (87) 
City Attorney (MS 56A) 

Shannon Thomas (MS 93C) 
Engineering and Capital Projects 

Marc Cass (MS 908A) 
Allison Sherwood (MS 908A) 
Matthew DeBeliso (MS 908A) 
Akram Bassyouni (MS 908A) 
Michael Ninh (MS 908A) 
Roman Anissi (MS 908A) 
Daniel Tittle (MS 908A) 

Development Services Department 
Myra Herrmann (MS 501) 
Kristen Forburger (MS 401) 
Jeanne Krosch (MS 401) 
Kelley Stanco (MS 501) 

Library Dept.-Gov. Documents MS 17 (81) 
Balboa Branch Library (81 B) 
Beckwourth Branch Library (81 C) 
Benjamin Branch Library (81D) 
Carmel Mountain Ranch Branch (81 E) 
Carmel Valley Branch Library (81F) 
City Heights/Weingart Branch Library (81 G) 
Clairemont Branch Library (81H) 
College-Rolando Branch Library (8 ll) 
Kensington-Normal Heights Branch Library (81K) 
La Jolla/Riford branch Library (81L) 
Linda Vista Branch Library (8 lM) 
Logan Heights Branch Library (81N) 
Malcolm X Library & Performing Arts Center (810) 
Mira Mesa Branch Library (81P) 
Mission Hills Branch Library (81 Q) 
Mission Valley Branch Library (8 lR) 
North Clairemont Branch Library (81S) 
North Park Branch Library (81 T) 
Oak Park Branch Library (81 U) 
Ocean Beach Branch Library (81 V) 
Otay Mesa-Nestor Branch Library (81 W) 
Pacific Beach/Taylor Branch Library (81X) 
Paradise Hills Branch Library (81 Y) 
Point Loma/Hervey Branch Library (81Z) 
Rancho Bernardo Branch Library (81AA) 
Rancho Pe:fiasquitos Branch Library (8 lBB) 
San Carlos Branch Library (81DD) 
San Ysidro Branch Library (81 EE) 
Scripps Miramar Ranch Branch Library (81FF) 
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Serra Mesa Branch Library (81 GG) 
Skyline Hills Branch Library (81 HH) 
Tierrasanta Branch Library (81 II) 
University Conununity Branch Library (8 lJJ) 
University Heights Branch Library (81KK) 
Malcolm A. Love Library ( 457) 

Other Interested Individuals or Groups 
Community Planning Groups 

Community Planners Committee (194) 
Balboa Park Committee (226 + 226A) 
Black Mountain Ranch -Subarea I (226C) 
Otay Mesa- Nestor Planning Committee (228) 
Otay Mesa Planning Committee (23 5) 
Clairemont Mesa Planning Committee (248) 
Greater Golden Hill Planning Committee (259) 
Serra Mesa Planning Group (263A) 
Kearny Mesa Community Planning Group (265) 
Linda Vista Community Planning Committee (267) 
La Jolla Community Planning Association (275) 
City Heights Area Planning Committee (287) 
Kensington-Talmadge Planning Committee (290) 
Normal Heights Community Planning Committee (291) 
Eastern Area Planning Committee (302) 
North Bay Community Planning Group (307) 
Mira Mesa Community Planning Group (310) 
Mission Beach Precise Planning Board (325) 
Mission Valley Unified Planning Organization (3 31) 
Navajo Community Planners Inc. (336) · 
Carmel Valley Community Planning Board (350) 
Del Mar Mesa Community Planning Board (3 61) 
Greater North Park Planning Committee (363) 
Ocean Beach Planning Board (367) 
Old Town Community Planning Committee (368) 
Pacific Beach Community Planning Committee (375) 
Pacific Highlands Ranch - Subarea III (3 77 A) 
Rancho Pe:fiasquitos Planning Board (380) 
Peninsula Community Planning Board (390) 
Rancho Bernardo Community Planning Board ( 400) 
Sabre Springs Community Planning Group ( 406B) 
Sabre Springs Community Planning Group ( 407) 
San Pasqual - Lake Hodges Planning Group ( 426) 
San Ysidro Planning and Development Group ( 433) 
Scripps Ranch Community Planning Group (437) 
Miramar Ranch North Planning Committee (439) 
Skyline - Paradise Hills Planning Committee (443) 
Torrey Hills Community Planning Board (444A) 
Southeastern San Diego Planning Committee ( 449) 
Encanto Neighborhoods Community Planning Group (449A) 
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College Area Community Council (456) 
Tierrasanta Commlll1ity ColU1cil ( 462) 
Torrey Highlands- Subarea IV (467) 
Torrey Pines Community Planning Group ( 469) 
University City Commlll1ity Planning Group ( 480) 
Uptown Planners (498) 

Town/Commlll1iiy Colll1cils - PUBLIC NOTICE ONLY 
Town Council Presidents Association (197) 
Harborview Community Colll1cil (246) 
Carmel Molll1tain Ranch Commlll1ity Council (344) 
Clairemont Town Council (257) 
Serra Mesa Commlll1ity Council (264) 
Rolando Community Council (288) 
Oak Park Commlll1ity ColU1cil (298) 
Webster Community Colll1cil (301) 
Darnell Community Council (306) 
La Jolla Town Council (273) 
Mission Beach Town ColU1cil (326) 
Mission Valley CommlU1ity Council (328 C) 

· San. Carlos Area Coµncil (3 3 8) 
Ocean Beach Town Council, Inc. (367 A) 
Pacific Beach Town Council (374) 
Rancho Penasquitos Community Council (3 78) 
Rancho Bernardo Community Council, Inc. (398) 
Rancho Penasquitos Town Council (383) 
United Border Community Town Council (434) 
San Dieguito Planning Group (412) 
Murphy Canyon Community Colll1cil (463) 

Other Interested Individuals or Groups 
San Diego Unified Port District (109) 
San Diego Colll1ty Regional Airport Authority (110) 
San Diego transit Corporation (112) 
San Diego Gas & Electric (114) 
Metropolitan Transit Systems (115) 
San Diego Unified School District (125/132) 
San Ysidro Unified School District (127) 
San Diego Community College District (133) 
The Beach and.B1;1.y Beacon News (137) 
Sierra Club (165) 
San Diego Canyonlands (165A) 
San Diego Natural History Museum (166) 
San Diego Audubon Society (167) 
Jim Peugh (167 A) 
California Native Plant Society (170) 
San Diego Coastkeeper (173) 
Endangered Habitat League (182 and 182A) 
South Coastal Information Center@ San Diego State University (210) 

Appendix A- Addendum to Mitigated Negative Declaration and Notice of Exemption 

Page 31 of 33 

104 I Page 



San Diego Historical Society (211) 
Carmen Lucas (206) 
Clint Linton (215b) 
San Diego Archaeological Center (212) 
Save Our Heritage Organization (214) 
Ron Clu·istman (215) 
Louie Guassac (21 SA) 
San Diego County Archaeological Society (218) 
Kumeyaay Cultural Heritage Preservation (223) 
Kumeyaay Cultural Repatriation Committee (225) 
Native American Distribution (NOTICE ONLY 225A-T) 
San Diego Historical Society (211) 
Theresa Acerro (230) 
Unified Port of San Diego (240) 
Centre City Development Corporation (242) 
Centre City Advisory Committee (243) 
Balboa A venue CAC (246) 
Theresa Quiros (294) 
Fairmount Park Neighborhood Association (303) 
John Stump (304) 
San Diego Baykeeper (319) 
Debbie Knight (320) 
Mission Hills Heritage ( 497) 

VII. RESULTS OF PUBLIC REVIEW: 

() No comments were received during the public input period. 
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() Comments were received but did not address the draft Mitigated Negative Declaration 
finding or the accuracy/completeness of the Initial Study. No response is necessary. 
The letters are attached. 

(x) Comments addressing the findings of the draft Mitigated Negative Declaration and/or 
accuracy or completeness of the Initial Study were received during the public input 
period. The letters and responses follow. 

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring and Reporting 
Program and any Inittal Study material are available in the office of the Entitlements Division for 

view, or for purch se at the cost of reproduction. 

rm , Senior Planner 
opment Services Department 

Analysts; J. Szymanski/M. Herrmann 
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Attachments: 
Figure 1 - Harbor Drive Pipeline Location Map 
Figure 2 - Water Group 949 Site I Location Map 
Figure 3- Water Group 949 Site 2 Location Map 
Figure 4- Water Group 949 Site 3 Location Map 
Figure 5- Sewer Group 787 Location Map 
Figure 6- Water Group 914 Location Map 
Figure 7- Sewer and Water Group 732 Location Map 
Figure 8- Water Group 949-Site 2 with the MHP A 
Initial Study Checklist 
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AC WATER AND SEWER GROUP 1011 
ADDENDUM TO MITIGATED NEGATIVE DECLARATION NO. 255100 

(Project No. 527942) 
AND 

MITIGATION MONITORING AND REPORTING PROGRAM (MMRP) 

ADOPTED ON March 9, 2017 

WHEREAS, on December 14, 2016, The City of San Diego Public Works Department submitted an 
application to the Development Services Department of a Public Project Assessment (PPA) for the AC 
Water and Sewer Group 1011 (Project), for approval of minor technical changes or additions to the 
Citywide Pipeline Projects scope that was analyzed by adopted Mitigated Negative Declaration No. 
255100;and 

WHEREAS, the matter was considered without a public hearing by the Deputy Director of the 
Development Services Department as designated by the City Manager of the City of San Diego on 
March 9, 2017; and 

WHEREAS, on March 9, 2017, the Deputy Director of the Development Services considered the 
issues discussed in Addendum to Mitigated Negative Declaration No. 255100 (Declaration), a copy of 
which is on file in the Development Services Department, in accordance with the California 
Environmental Quality Act of 1970 (CEQA) (Public Resources Code Section 21000 et seq.), as 
amended, and the State CEQA Guidelines thereto (California Code of Regulations, Title 14, Chapter 3, 
Section 15000 et seq.); and 

WHEREAS, State CEQA Guidelines section 15164(a) allows a lead agency to prepare an Addendum to 
a final Mitigated Negative Declaration if such Addendum meets the requirements of CEQA; NOW, 
THEREFORE, 

BE IT RESOLVED, by the Deputy Director of the Development Services Department of the City of San 
Diego as follows: 

1. That the information contained in the final Mitigated Negative Declaration No. 255100 along 
with the Addendum thereto, including any comments received during the public review 
process, has been reviewed and considered by this Deputy Director of the Development 
Services Department prior to making a decision on the Project. 

2. That there are no substantial changes proposed to the Project and no substantial changes 
with respect to the circumstances under which the Project is to be undertaken that would 
require major revisions in the Mitigated Negative Declaration for the Project. 

3. That no new information of substantial importance has become available showing that the 
Project would have any significant effects not discussed previously in Mitigated Negative 
Declaration or that any significant effects previously examined will be substantially more 
severe than shown in the Mitigated Negative Declaration. 

Appendix A -Addendum to Mitigated Negative Declaration and Notice of Exemption 107 I Page 



4. That no new information of substantial importance has become available showing that 
mitigation measures or alternatives previously found not to be feasible are in fact feasible 
which would substantially reduce any significant effects, but that the Project proponents 
decline to adopt, or that there are any considerably different mitigation measures or 
alternatives not previously considered which would substantially reduce any significant 
effects, but that the Project proponents decline to adopt. 

5. That pursuant to State CEQA Guidelines Section 15164, only minor technical changes or 
additions are necessary, and therefore, the Deputy Director of the Development Services 
Department adopts Addendum to Mitigated Negative Declaration No. 255100 with respect to 
the Project, a copy of which Is on file in the office of the Development Services Department. 

6. That pursuant to CEQA Section 21081.6, the Deputy Director of the Development Services 
Department adopts the Mitigation Moriitoring and Reporting Program, or alterations to 
implement the changes to the project as required by this Deputy Director of the 
Development Services Department in order to mitigate or avoid significant effects on the 
environment, which is attached hereto as Exhibit A. 

7. That DEVELOPMENT SERVICES STAFF is directed to file a Notice of Determination with the 
Clerk of the Board of Supervisors for the County of San Diego regarding the Project. 

APPROVED: Kerry Santoro, Deputy Director, Development Services Department 

By: Date: 

ATTACHMENT: EXHIBIT A- MITIGATIOf\l MONITORING AND REPORTING PROGRAM 

2 
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EXHIBIT A 

MITIGATION MONITORING AND REPORTING PROGRAM 
AC WATER AND SEWER GROUP 1011 

PROJECT NO. 527942 

This Mitigation Monitoring and Reporting Program is designed to ensure compliance with Public 
Resources Code Section 21081.6 during implementation of mitigation measures. This program 
identifies at a minimum: the department responsible for the monitoring, what is to be monitored, 
how the monitoring shall be accomplished, the monitoring and reporting schedule, and completion 
requirements. A record of the Mitigation Monitoring and Reporting Program will be maintained at the 
offices of the Entitlements Division, 1222 First Avenue, Fifth Floor, San Diego, CA, 92101. 

HISTORICAL RESOURCES (ARCHAEOLOGY} 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check 
process. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (Pl) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If 
applicable, individuals involved in the archaeological monitoring program must have 
completed the 40-hour HAZWOPER training with certification documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the Pl and 
all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The Pl shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in­
house, a letter of verification from the Pl stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The Pl may submit a detailed letter to MMC requesting a reduction to the% mile 
radius. 

B. Pl $hall Attend Pree-on Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the Pl, Native American consultant/monitor (where 
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Native American resources may be impacted), Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate, 
and MMC. The qualified Archaeologist and Native American Monitor shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Archaeological Monitoring program with the Construction Manager 
and/or Grading Contractor. 
a. If the Pl is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the Pl, RE, CM or Bl, if appropriate, prior to 
the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Cu ration (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for the 
cost of cu ration associated with all phases of the archaeological monitoring program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the Pl shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has been 
reviewed and approved by the Native American consultant/monitor when Native 
American resources may be impacted) based on the appropriate construction 
documents (reduced to 11x17) to MMC identifying the areas to be monitored 
including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well as 
Information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the Pl that the AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the Pl shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The Pl may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the Pl shall submit to MMC written authorization 
of the AME and Construction Schedule from the CM. 

Ill. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result In impacts to 
archaeological resources as identified on the AME. The Construction Manager is 
responsible for notifying the RE, Pl, and MMC of changes to any construction 
activities such as in the case of a potential safety concern within the area 
being monitored. In certain circumstances OSHA safety requirements may 
necessitate modification of the AME. 
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2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based on 
the AME and provide that information to the Pl and MMC. If prehistoric resources are 
encountered during the Native American consultant/monitor's absence, work shall 
stop and the Discovery Notification Process detailed in Section 111.B-C and IV.A-D shall 
commence. 

3. The Pl may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modern 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed by the 
CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries. The 
RE shall forward copies to MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
Bl, as appropriate. 

2. The Monitor shall immediately notify the Pl (unless Monitor is the Pl) of the 
discovery. 

3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

C. Determination of Significance 
1. The Pl and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The Pl shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. if the resource is significant, the Pl shall submit an Archaeological Data Recovery 
Program (ADRP) and obtain written approval of the program from MMC, CM and 
RE. ADRP and any mitigation must be approved by MMC, RE and/or CM before 
ground disturbing activities in the area of discovery will be allowed to resume. 
Note: If a unique archaeological site is also an historical resource as 
defined in CEQA Section 15064.5, then the limits on the amount(s) that a 
project applicant may be required to pay to cover mitigation costs as 
indicated in CEQASection 21083.2 shall not apply. 
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(1 ). Note: For pipeline trenching and other linear projects In the public Right-of­
Way, the Pl shall implement the Discovery Process for Pipeline Trenching 
projects identified below under "D." 

c. If the resource is not significant, the Pl shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 
(1 ). Note: For Pipeline Trenching and other linear projects in the public Right­

of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of­
Way, if significance can not be determined, the Final Monitoring Report and 
Site Record (DPR Form 523A/B) shall identify the discovery as Potentially 
Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear Projects 
in the Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving 
pits, laterals, and manholes_to reduce impacts to below a level of significance: 
1. Procedures for documentation, curatlon and reporting 

a. One hundred percent of the artifacts within the trench alignment and width shall 
be documented in-situ, to include photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and analyzed 
and curated. The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact. 

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via the RE as 
indicated in Section VI-A. 

c. The Pl shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resources Guidelines. The DPR forms shall be submitted to 
the South Coastal Information Center for either a Primary Record or SDI Number 
and included In the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the following procedures as set forth in CEQA Section 15064.S(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 
A. Notification 

1. Archaeological Monitor shall notify the RE or Bl as appropriate, MMC, and the Pl, if 
the Monitor is not qualified as a Pl. MMC will notify the appropriate Senior Planner 
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in the Environmental Analysis Section (EAS) of the Development Services Department 
to assist with the discovery notification process. 

2. The Pl shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
be made by the Medical Examiner in consultation with the Pl concerning the 
provenience of the remains. 

2. The Medical Examiner, in consultation with the Pl, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the Pl, if the remains are or are most likely to be of Native American 
origin. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) 

within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the Pl within 24 hours or sooner after the Medical Examiner has 

completed coordination, to begin the consultation process in accordance with CEQA 
Section 15064.S(e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the Pl, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the NAHC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a ground 
disturbing land development activity, the landowner may agree that additional 
conferral with descendants is necessary to consider culturally appropriate 
treatment of multiple Native American human remains. Culturally appropriate 
treatment of such a discovery may be ascertained from review of the site 
utilizing cultural and archaeological standards. Where the parties are unable to 
agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c, above. 

D. If Human Remains are NOT Native American 
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1. The Pl shall contact the Medical Examiner and notify them of the historic era context 
of the burial. 

2. The Medical Examiner will determine the appropriate course of action with the Pl 
and City staff (PRC 5097.98). 

3. If the remains are of historic origin, they shall be appropriately removed and 
conveyed to the San Diego Museum of Man for analysis. The decision for internment 
of the human remains shall be made In consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 

V. Night and/or Weekend Work 
A. If night and/or weekend work Is Included In the contract 

1. When night and/or weekend work Is Included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, the Pl shall record the information on the CSVR and submit to MMC via fax 
by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections Ill - During Construction, and IV- Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
If the Pl determines that a potentially significant discovery has been made, the 
procedures detailed under Section Ill - During Construction and IV-Discovery of 
Human Remains shall be followed. 

d. The Pl shall immediately contact the RE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section 111-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24 

hours before the work Is to begin. 
2. The RE, or Bl, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. Submittal of Draft Monitoring Report 

1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring. It 
should be noted that if the Pl is unable to submit the Draft Monitoring Report 
within the allotted 90-day timeframe as a result of delays with analysis, special 
study results or other complex issues, a schedule shall be submitted to MMC 
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establishing agreed due dates and the provision for submittal of monthly 
status reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The Pl shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) any significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the Pl via the RE for revision or, for 
preparation of the Final Report. 

3. The Pl shall submit revised Draft Monitoring Report to MMC via the RE for approval. 
4. MMC shall provide written verification to the Pl of the approved report. 
5. MMC shall notify the RE or Bl, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The Pl shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The Pl shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that fauna I material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Cu ration of artifacts: Accession Agreement and Acceptance Verification 
1. The Pl shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2. When applicable to the situation, the Pl shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements. If the resources 
were re interred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV -
Discovery of Human Remains, Subsection C. 

3. The Pl shall submit the Accession Agreement and catalogue record(s) to the RE or Bl, 
as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or Bl, as appropriate shall obtain signature on the Accession Agreement and 
shall return to Pl with copy submitted to MMC. 

5. The Pl shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or Bl and MMC. 

D. Final Monitoring Report(s) 
1. The Pl shall submit one copy of the approved Final Monitoring Report to the RE or Bl 

as appropriate, and one copy to MMC (even if negative), within 90 days after 
notification from MMC of the approved report. 
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2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the 
approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

The above Mitigation Monitoring and Reporting Program may require additional fees and/or deposits 
to be collected prior to the issuance of building permits, certificates or occupancy and/or final maps 
to ensure the successful completion of the monitoring program. 
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NOTICE OF EXEMPTION 

(Check one or both) 
TO: _X_ Recorder/County Clerk FROM: City of San Diego 

P.O. Box 1750, MS A-33 
1600 Pacific Hwy, Room 260 
San Diego, CA 92101-2400 

Development Services Department 
1222 First Avenue, MS 501 

Office of Planning and Research 
1400 Tenth Street, Room 121 
Sacramento, CA 95814 

San Diego, CA 92101 

Project No.: 484244 

Project Location-Specific: 

Project Title: Water Group 969 

Location 1 - Intersection of Westbourne Street and La Jolla Blvd, La Jolla. 

Location 2 - Intersection of Forward Street and La Jolla Blvd., La Jolla. 

Location 3 - Intersection of Coli ma Street and La Jolla Blvd., La Jolla. 

Location 4 - Intersection of Abbott Street and West Point Loma Blvd., Ocean Beach. 

Location 5 - Froude Street (Between the intersection of Santa Cruz Avenue and Narragansett Avenue), Ocean 
Beach/Point Loma. 

Location 6 - Intersection of Bush Street and Pioneer Place, Uptown. 

Location 7 - Washington Street (At southbound 6th Avenue Exit Ramp) Uptown. 

Location 8 - Unnamed Alleyway (Between Hawley Blvd. and Mansfield St., south of Collier Avenue), Normal 
Heights. 

Location 9 - El Cajon Blvd. (Between the intersections of Mcclintock St. and 40th Street), City Heights. 

Location 1 O - S. Euclid Ave. (Between the intersections of Olvera Ave. and La Paz Dr.), Encanto Neighborhoods. 

Location 11 - Intersection of Imperial Ave. and Stork Street, Encanto Neighborhoods. 

Location 12 - Intersection of Adams Ave. and Louisiana Street, Normal Heights. 

Project Location-City/County: San Diego/San Diego 

Description of nature and purpose of the Project: Water Group 969 proposes for the "replacement-in-place" 
existing water mains within twelve separate locations throughout the City. The project will replace 
approximately 3,032.59 lineal feet of water mains all located within the public right-of-way. The project proposes 
to utilize the open-trench method for all pipeline replacement segments at approximately 3 to 5 feet in width 
and depths of 3 to 5 feet below grade. Potholing will implemented to examine potential conflicts with existing 
utilities. Additional improvements include the installation of new fire hydrants, water services, tees, crosses, 
reducers, gate valves, trench shoring, resurfacing, curb ramps, traffic controls, and provide related 
appurtenances. The project is encompassed by various residential and commercial zones within the project's 
Revised 01041 Omjh 
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twelve locations and will be located within the following Community Plan Areas: La Jolla, Ocean Beach, Peninsula, 
Uptown, Greater North Park, Mid-Cities - Normal Heights, Mid-Cities - City Heights, and Encanto Neighborhoods. 
Additionally, the project will be located within Council Districts 1, 2, 3, 4, 9. 

Name of Public Agency Approving Project: City of San Diego 

Name of Person or Agency Carrying Out Project: City of San Diego - Engineering and Capital Projects 
Carlos Navarro, II 

Exempt Status: (CHECK ONE) 
( ) Ministerial (Sec. 21080(b)(1 ); 15268); 

525 B Street, Suite 750 
San Diego, CA 92101 
(619) 527-3106 

( ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 
( ) Emergency Project (Sec. 21080(b)( 4); 15269 (b)(c)) 
(X) Categorical Exemption: Sections 15302 (Replacement and Reconstruction) Class 2 (c), 15303 (Existing 

Facilities) Class 3 (d), Section 15304 (Minor Alterations to Land) Class 4 (c) and (f). 
( ) Statutory Exemptions: 

Reasons why project Is exempt: The City of San Diego conducted an environmental review which determined 
that the project meets the criteria set forth in State CEQA Guidelines per Section 15302(2)(c), 15303(3)(d), and 
15304(4)(c), and (f): 

Section 15302. "Replacement or Reconstruction" under Class 2, which consists of replacement or reconstruction 
of existing structures and facilities where the new structure will be located on the same site as the structure 
replaced and will have substantially the same purpose and capacity as the structure replaced, including but not 
limited to: (c) Replacement or reconstruction of existing utility systems and/or facilities involving negligible or no 
expansion of capacity. The purpose of this project is to replace in place with substantially the same purpose and 
capacity existing cast iron pipes with new polyvinyl chloride (PVC) to extend and modernize the life of the City's 
water Infrastructure, therefore meets the intent of this exemption for this project. 

Section 15303. "New Construction or Conversion of Small Structures" under Class 3, which consists of 
construction and location of limited numbers of new, small facilities or structures; Installation of small new 
equipment and facilities In small structures; and the conversion of existing small structures from one use to 
another where only minor modifications are made in the exterior of the structure. The numbers of structures 
described In this section are the maximum allowable on any legal parcel. Examples of this exemption include, 
but are not limited to: (d) Water main, sewage, electrical, gas, and other utility extensions, including street 
improvements, of reasonable length to serve such construction. This project Is proposing small "T" utility 
connections in terms of providing utility extensions inclusive of the scope of this project, therefore, meets the 
intent of this exemption for this project. 

Section 15304. "Minor Alterations to Land" under Class 4, which consists of minor public or private alterations in 
the condition of land, water, and/or vegetation which do not Involve removal of healthy, mature, scenic trees 
except for forestry or agricultural purposes. Examples include, but are not limited to: (c) Filling of earth into 
previously excavated land with material compatible with the natural features of the site, (f) Minor trenching and 
backfilling where the surface is restored. With the implementation of this project minor trenching activities are 
proposed with previously excavated surfaces; therefore; meets the criterla--of this exemption. - - -

None of the exceptions listed In CEQA Guidelines Section 15300.2 apply, therefore these exemptions are 
applicable to the proposed project. 

Revised 01041 Omjh 
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Lead Agency Contact Person: Chris Tracy, AICP Telephone: (619) 446-5381 

If filed by applicant: 
1. Attach certified document of exemption finding. 
2. Has a notice of exemption been filed by the public agency approving the project? ( ) Yes ( ) No 

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA 

~CN1<R'?.LANN~ 
Signature/Title Date 

Check One: 
(X) Signed By Lead Agency 
( ) Signed by Applicant 

Date Received for Filing with County Clerk or QPR: 

Revised 010410mjh 
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE lOF 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

1. PURPOSE 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY 

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.O 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

3. DEFINITIONS 

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use. (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 20F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

3.2 Temporary Water Use: Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule). The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 Yz" swivel connection between the meter 
and fire hydrant. The meter shall not be connected to the 4" port on the 
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation. Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below. All private fire hydrant meters are to be 
phased out of the City of San Diego. All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water 
Works Association (A WW A) standards. 

b. Customers currently using private fire hydrant meters in the City of 
San Diego water system will be allowed to continue using the 
meter under the following conditions: 

1. The customer must submit a current certificate of accuracy 
and calibration results for private meters and private 
backflows- annually- to -the City of San Diego, Water­
Department, Meter Shop. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 30F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter. 
The serial number shall be plainly stamped on the register 
lid and the main casing. Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

3. All meters shall be locked to the fire hydrant by the Water 
Department, Meter Section (see Section 4.7). 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

5. All meters shall be relocated by the Water Department, 
Meter Section (see Section 4.7). 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis. If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

7. All private fire hydrant meters shall have backflow devices 
attached when installed. 

8. The customer must maintain and repair their own private 
meters and private backflows. 

9. The customer must provide current test and calibration 
results to the Water Department, Meter Shop after any 
repairs. 

10. When private meters are damaged beyond repair, these 
private meters will be replaced by City owned fire hydrant 
meters. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE40F10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs. Testing and 
calibration results shall be given to the City prior to any re­
installation. 

12. The register shall be hermetically sealed straight reading 
and shall be readable from the inlet side. Registration shall 
be in hundred cubic feet. 

13. The outlet shall have a 2 Yz "National Standards Tested 
(NST) fire hydrant male coupling. 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 
removed by the City of San Diego, Water Department. All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

4.5 If any fire hydrant meter is used in violation of this Department 
Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action. Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

Process for Issuance 

a. Fire hydrant meters shall only be used for the following purposes: 

1. - - ·· Temporary-irrigation purposes not to exceed one year. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 50F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. Construction and maintenance related activities (see Tab 2). 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

c. The City of San Diego allows for the issuance of a temporary fire 
hydrant meter for a period not to exceed 12 months (365 days). An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days. A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending. No extension 
shall be granted to any customer with a delinquent account with 
the Water Department. No further extensions shall be granted. 

d. Any customer requesting the issuance of a fire hydrant meter shall 
file an application with the Meter Section. The customer must 
complete a "Fire Hydrant Meter Application" (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor's license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

e. At the time of the application the customer will pay their fees 
according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk's Office. All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer. Cash will not be accepted. 

f. No fire hydrant meters shall be furnished or relocated for any 
customer with a delinquent account with the Water Department. 

g. After the fees have been paid and an account has been created, the 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 60F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

meter shall be installed within 48 hours (by the second business 
day). For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

4.7 Relocation of Existing Fire Hydrant Meters 

a. The customer shall call the Fire Hydrant Meter Hotline (herein 
referred to as "Hotline"), a minimum of 24 hours in advance, to 
request the relocation of a meter. A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter's relocation. 

b. The customer will supply in writing the address where the meter is 
to be relocated (map page, cross street, etc). The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

c. Fire hydrant meters shall be read on a monthly basis. While fire 
hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis. If the account becomes delinquent, 
the meter will be removed. 

4.8 Disconnection of Fire Hydrant Meter 

a. After ten (10) months a "Notice of Discontinuation of Service" 
(Tab 3) will be issued to the site and the address ofrecord to notify 
the customer of the date of discontinuance of service. An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor. If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

b. Upon completion of the project the customer will notify the Meter 
Services -office via the-Hotline to request the removal of the fife 
hydrant meter and appurtenances. A work order will be generated 
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DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE70F10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

for removal of the meter. 

c. Meter Section staff will remove the meter and backflow prevention 
assembly and return it to the Meter Shop. Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

d. Meter Section Staff will contact and notify Customer Services of 
the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance. These charges will be added on 
the customer's final bill and will be sent to the address of record. 
Any customer who has an outstanding balance will not receive 
additional meters. 

e. Outstanding balances due may be deducted from deposits and any 
balances refunded to the customer. Any outstanding balances will 
be turned over to the City Treasurer for collection. Outstanding 
balances may also be transferred to any other existing accounts. 

5. EXCEPTIONS 

5 .1 Any request for exceptions to this policy shall be presented, in writing, to 
the Customer Support Deputy Director, or his/her designee for 
consideration. 

6. MOBILE METER 

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters 
will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters. Each 
style of meters has separate guidelines that shall be followed for the 
custom:er to retain service and are described below: 

a) Vehicle Mounted Meters: Customer applies for and receives a City 
owned Fire Hydrant Meter from the Meter Shop. The customer 
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection. After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly. Meters mounted at the owner's expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails. 

b) Floating Meters: Floating Meters are meters that are not mounted to 
a vehicle. (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter. At the time of issue, it will be necessary for the 
customer to complete and sign the "Floating Fire Hydrant Meter 
Agreement" which states the following: 

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 

2) Every other month the meter will be read and the backflow will 
be tested. This date will be determined by the start date of the 
agreement. 

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter. The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question. 

Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate 
Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials. Theses deposits and fees will be amended, as needed, 
based on actual costs. Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid. Deposits can 
also be used to cover outstanding balances. 

All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification. 
The Mayor and Council will be notified of any future changes. 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 

8.1 Use of water from any fire hydrant without a properly issued and installed 
fire hydrant meter is theft of City property. Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

8.2 If any unauthorized connection, disconnection or relocation of a fire 
hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67 .15. In the case of a second offense, the customer's fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

8.3 Unauthorized water use shall be billed to the responsible party. Water use 
charges shall be based on meter readings, or estimates when meter 
readings are not available. 

8.4 In case of unauthorized water use, the customer shall be billed for all 
applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

Water Depat'tment Director 

Tabs: 1. 
2. 

Fire Hydrant Meter Application 
Construction & Maintenance Related Activities With No Return 
To Sewer 

3. · Notice of Discontinuation of Service 

Administering Division: 

Subject Index: 

Distribution: 

APPENDIX 

Customer Support Division 

Construction Meters 
Fire Hydrant 
Fire Hydrant Meter Program 
Meters, Floating or Vehicle Mounted 
Mobile Meter 
Program, Fire Hydrant Meter 

DI Manual Holders 
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(EXHIBIT A) . 
(For Office Use Only) 

Application for Fire 

Hydrant Meter 

METER SHOP (619) 527-7449 

~::_;_:Q_ ---_-t,,:_C_#------~ 
Meter Information 

Application Date Requested Install Date: 

Fire Hydrant Location: (Attach Detailed Map//Thomas Bros. Map Location or Construction drawing,) I T.B. I !1.!h {CITY USE) 

~ 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so I explain: 

Estimated Duration of Meter Use: I I n Check Box If Reclaimed Water 

Company Information 

Company Name: 
-

Mailing Address: 

City: J State: I Zip: Phone: ( ) 
*Business license# I *Contractor license# 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 
Responsible Party Name: Title: 

Cal ID# Phone: ( ) 
Signature: Date: 

Guarantees PaymeAt of all Charges Resulting from the use of this Meter. Insures that em12lo~ees of this Organization understand !he groger use of Fire !:Jydrant Meter 

Fire Hydrant Meter Removal Request 
:; 

' 
Requ.ested Removal Date: 

Provide Current Meter Location If Different from Above: 

Signature: 

Phone: ( ) 

I City Meter I I Private Meter 

) 

Contract Acct#: 

Meter Serial# 

Backflow # 
Name: 

Water and Sewer Group 1011 and Water Group 969 
Appendix B - Fire Hydrant Meter Program 

I Title: I Date: 

I Pager: ( } 

Deposit Amount: $ 936.00 Fees Amount: $ 62.00 
Mater Size: 05 Meter Make and Style: 6-7 

Backflow 
Backflow Size: Make and Style: 
Signature: I Date: 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 

Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 

Note: 
1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Date 

Name of Responsible Party 
Company Name and Address 
Account Number: -----------

Subject: Discontinuation of Fire Hydrant Meter Service 

Dear Water Department Customer: 

Tab 3 to DI 55.27 

The authorization for use of Fire Hydrant Meter# , located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date. If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 

City of San Diego 
Water Department 
Attention: Meter Services 
2797 Caminito Chollas 
San Diego, CA 92105-5097 

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) __ _ 

Sincerely, 

Water Department 
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APPENDIXC 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomerlc bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 

SAMPLE CITY INVOICE 
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City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123 

Project Name: I 

Work Order No or Job Order No. 

City Purchase Order No( 

Resident Engineer (RE): 

RE Phone#: Fax#: 
I 

Contractor's Name: 
Contractor's Address: 

Contractor's Phone#: 

Contractor's fax#: 

Contact Name: 

Invoice No. 

Invoice Date: 

Billing Period: ( To 

Item# Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date 

1 
2 
3 
4 
5 
6 
7 
8 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 

Unit f-'nce VQ/ =.Lens1on "/o/l.l I T 

$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

I $ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

Field Orders $ -
$ -

CHANGE ORDER No. $ -
I $ -
! Total Authorized Amount (including approved Change Order) $ -

SUMMARY 
A. Original Cont~act Amount $ 
B. Approved Change Order #00 Thru #00 $ 
C. Total Authorited Amount (A+B) $ 
D. Total Billed tq Date $ 
E. Less Total Retention (5% of D ) $ 
F. Less Total Previous Payments $ 
G. Payment Du~ Less Retention 

H. Remaining Authorized Amount 

Water and Sewe~ Group 1011 and Water Group 969 
Appendix D - Sample City Invoice 

I 

- I certify that the materials 

- have been received by me in 

- the quality and quantity specified 
-
- Resident Engineer 
-

$0.00 Construction Engmeer 

$0.00 

Amoum "/o/l.llT Amounc "/o/l.llT Amounc 
$ - $ - 0.00 $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - 0.00% $ -
$ - $ - Total Billed $ -

Retention and/or Escrow Payment Schedule 

Total Retention Required as of this billing (Item E) $0.00 
Previous Retention Withheld in PO or in Escrow $0.00 

Add'I Amt to Withhold in PO/Transfer in Escrow: $0.00 
Amt to Release to Contractor from PO/Escrow: 

Contractor Signature and Date: 
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LOCATION MAPS 
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SAN DIE.GO-' Public Works 
AC WATER AND SEWER GROUP 1011 

Legend 

~ Sewer Main to be Replaced 

Water Main to be Replaced 

COMMUNITY NAME: LA JOLLA 
Date: November 22, 2016 
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PROJECT MANAGER 
IKHLASS SHAMOUN 
(619) 533-4619 

PROJECT ENGINEER 
CARLOS NAVARRO 
(619) 627-3106 

COUNCIL DISTRICT: 1 

FOR QUESTIONS ABOUT THIS PROJECT 
Call: (619) 533-4207 
Email: !m{Jfneerfn111JJ1,andifQP 9QJ1 

SAP ID: B15040 (S) \ 
B150Li.1(W) 
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The City of !!I 
SAN DIEGQ]I Public Works 

AC WATER AND SE\iVER GROUP 1011 

Legend 

--~-sewer-Main-to-be-Replaced 

Water Main to be Replaced 

COMMUNITY NAME: LA JOLLA 
Date: November 22, 2016 
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PROJECT iVlANAGER 
II<HLASS SHA.MOUN 
(619) 533-4619 

PROJECT ENGINEER 
CARLOS NAVARRO 
(619) 627-3106 

COUNCIL DISTRICT: 1 

FOR QUESTIONS ABOUT THfS PROJECT 
Call: (619) 533-4207 
Email: e11c1inerri11qr1Psaodieao aov 

SAP ID: B150fi.O (S) \ 
B15041(W) 

141 I Page 



5 
1 

PACIFIC 7 
OCEAN 6 

2 
9 

8 

Legend 

SENIOR ENGINEER 
MICHAEL NINH 
619-533-7443 

--· Water Group 969 

COMMUNITY NAME: LA JOLLA 

Date: February 27 1 2017 
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The City of ft\ 

SAN DIEGOJ, Public Works 
Water Group 969 
~ 

PROJECT MANAGER 
IKHLASS SHAMOUN 
619-533-4619 

PROJECT ENGINEER 
CARLOS NAVARRO JI 
619-527-3106 

COUNCIL DISTRICT: 1 

FOR QUES'l'!ONS AilOU'l' 'l'HlS PROJECT 
Call: 619-533-4207 
Emall:waine1<ring(@,a11di~ 

SAP ID: B1MOO (W) 
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SENIOR ENGINEER 
MICHAEL NINH 
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- -----Water Group 969 · 
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Date: February 27, 2017 
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The City of ~ 

SAN DIEGO,) Public Works 
~ 

Map 2 OF 11 

PROJECT MANAGER 
IKHLASS SHAMOUN 
619-533-/,619 

PROJECT ENGINEER 
CARLOS NAVARRO II 
619-527-3106 

COUNCIL DISTRICT: 1 

FOR QUESTIONS ABOUT THIS PROJECT 
Call: 619-533-1,207 
Email: J?JWJI1£erin!J@).iaL1.d.iRl)Q.gQv 

SAP ID: B14,100 (W) 
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SENIOR ENGINEER 
MICHAEL NINH 
619-533-7 443 

--Iii Water Group 969 

COMMUNITY NAME: PENINSULA 

Date: February 27, 2017 
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The Clty o/ i!'lli • 
SAN DIEGO.) Publlc Works 

Water Group 969 
Map 4 OF11 

PROJECT MANAGER 
IKHLASS SHAMOUN 
619-533-/+619 

PROJECT ENGINEER 
CARLOS NAVARRO II 
619-527-3106 

COUNCIL DISTRICT: 2 

FOR QJJESTIONS ABOUT THIS PROJECT 
Call: 619-533-4207 
Email: ,aJjj-il.~J(i'g,Sfil!die,gQ,{lQJ! 

SAP ID: 814100 (W) 
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MICHAEL NINH 
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SAN DI EGO.) Public Works 
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Map 5 OF 11 

PROJECT MANAGER 
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MONTHLY DRINKING WATER DISCHARGE MONITORING FORM 

All discharge activities related to this project comply with the State Water Resources Control Board ORDER WQ 2014-0194-DWQ, STATEWIDE GENERAL NPDES PERMIT FOR DRINKING WATER SYSTEMS DISCHARGES as referenced by 
(http:/lwww.waterboards.ca.gov/water_issues/programs/npdes/docs/drinkingwater/final_statewide_wqo2014_0194_dwq.pdf), and as follows: 

Project Name: 
WBSor 
IONo.: Contract No. 

QSP Conducting Tests: *Signature of QSP: 

BMPs MUST BE IN PLACE PRIOR TO ANY SCHEDULED DISCHARGE *By signing, I certify that all of the statements and conditions for drinking water discharge events are correct 

..... 
Discharge Discharge Sampling4 Exceedance? Notes ::: 

~# Location1 Description2 Catergory3 

Time 
Limit *report discharge exceedances to the RE immediately and 

i:.:i Measurement Unit Result No Yes complete attached Monitoring Exceedance Form 

Location D Scheduled LJ Chlorinated5 gal Diverted 

>< Volume gal To Sewer 

D > 1 acre-foot (estimate) gal To Storm Drain 

D Emergency (325,850 gal)5 gal Total 

D Chollas Creek5 

D Groundwater Well5 

D Other' 
Chlorine 

(Minimum samples first 10, mg/L 
0.1 mg/L 

=Exceedance 
first 60, and last 10 minutes) 

Start Date 

20 NTU 

1 Start Time :=Exceedance 

for Surface 

Waters 

Turbidity 
(Minimum samples first 10, NTU 

first 60, and last 10 minutes) 

225 NTU = 

End Time Exceedance 
for Ocean 

End Date PH Range 
(Minimum samples first 10, Units 

ltirst 60, and last 10 minutes) 
6.0 to 9.0 

mg/L Total Hardness 

Additional Samples mg/L Copper 

(Cho/las Creek Only) mg/L Lead 

mg/L Zinc 

See Instructions on Sheet 2 Revised 3/8/2017 
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INCIDENT/RELEASE ASSESSMENT FORM 1 

If you have an emergency, Call 911 

Handlers of hazardous materials are required to report releases. The following is a tool to be used for 
assessing if a release is reportable. Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

Questions for Incident Assessment: 

1. Was anyone killed or injured, or did they require medical care or admitted to a 
hospital for observation? 

2. Did anyone, other than employees in the immediate area of the release, 
evacuate? 

3. Did the release cause off-site damage to public or private property? 

4. Is the release greater than or equal to a reportable quantity (RQ)? 

5. Was there an uncontrolled or unpermitted release to the air? 

6. Did an uncontrolled or unpermitted release escape secondary containment, or 

YES 

D 

D 

D 

D 

D 

extend into any sewers, storm water conveyance systems, utility vaults and D 
conduits, wetlands, waterways, public roads, or off site? 

7. Will control, containment, decontamination, and/or clean up require the 
assistance of federal, state, county, or municipal response elements? 

8. Was the release or threatened release involving an unknown material or 
contains an unknown hazardous constituent? 

9. Is the incident a threatened release (a condition creating a substantial 
probability of harm that requires immediate action to prevent, reduce, or 
mitigate damages to persons, property, or the environment)? 

10. Is there an increased potential for secondary effects including fire, explosion, 
line rupture, equipment failure, or other outcomes that may endanger or cause 
exposure to employees, the general public, or the environment? 

D 

D 

D 

D 

NO 

D 

D 

D 

D 

D 

D 

D 

D 

D 

If the answer is YES to any of the above questions - report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255. Note: other state and 
federal agencies may require notification depending on the circumstances. 

*Call 911 in an emergency* 

If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available. 
Documenting why a "no" response was made to each question will serve useful in the event questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 

If in doubt, report the release. 

1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code. It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
5-02-08 
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NON REPORTABLE RELEASE INCIDENT FORM 

1. RELEASE AND RESPONSE DESCRIPTION Incident # 

Date/Time Discovered I Date/Time Discharge I Discharge Stopped D Yes D No 
Incident Date/ Time: 

Incident Business/ Site Name: 

Incident Address: 

Other Locators (Bldg, Room, Oil Field, Lease, Well#, GIS) 
Please describe the incident and indicate specific causes and area affected. Photos Attached?: 

Indicate actions to be taken to prevent similar releases from occurring in the future. 

2. ADMINISTRATIVE INFORMATION 
Supervisor in charge at time of incident: 

Contact Person: 

3. CHEMICAL INFORMATION 
Chemical 

Chemical 

Chemical 

Clean-Up Procedures & Timeline: 

Completed By: 

Print Name: 

5-W&&r and Sewer Group 1011 and Water Group 969 
Appendix I - Hazardous Waste Forms and Label 

Phone: 

Phone: 

Quantity D 
GAL 

Quantity D GAL 

Quantity D GAL 

Phone: 

Title: 

DYes 

D LBS 

D LBS 

D LBS 

DNo 

D FT3 

D PP 

D PP 

Page 2 of2 
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM 

BUSINESS NAME 

INCIDENT MO DAY YR 
DATE 

INCIDENT ADDRESS LOCATION 

CHEMICAL OR TRADE NAME (print or type) 

CHECK IF CHEMICAL IS LISTED IN 

40 CFR 355, APPENDIX A 

FACILITY EMERGENCY CONTACT & PHONE NUMBER 

D 

( use 24 hr time) 

( ) 

OES 
CONTROL NO. 

CAS Number 

ZIP 

CHECK IF RELEASE REQUIRES NOllFI -

CATION UNDER 42 U.S.C. Section 9603 (a) D 
PHYSICAL STATE CONTAINED 
D SOLID D LIQUID OGAS 

PHYSICAL STATE RELEASED 
D SOLID D LIQUID D GAS 

QUANlllY RELEASED 

ENVIRONMENTAL CONTAMINATION llME OF RELEASE DURATION OF RELEASE 

DAIR DwATER 0GROUND0oTHER -DAYS-HOURS-MINUTE 

ACTIONS TAKEN 

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use lhe comments section for addition information) 

D ACUTE OR IMMEDIATE (explain) 

D CHRONIC OR DELAYED (explain) 

D NOTKNOWN (explain) 

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS 

COMMENTS (INDICATE SECTION (A-G)AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION) 

CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the information 
submitted and believe the sub mltted information is true, acaJrate, and romp lete. 
REPORTING FACILITY REPRESENTATIVE (print or type) 
SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE: 
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EMERGENCY RELEASE FOLLOW-UP NOTICE 
REPORTING FORM INSTRUCTIONS 

GENERAL INFORMATION: 
Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up 
notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of 
reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 
release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 
of 1980 [42 U.S.C. § 9603(a)] must be rep01ied on the form, as soon as practicable, but no later than 30 days, following a 
release. The written follow-up report is required in addition to the verbal notification. 

BASIC INSTRUCTIONS: 
• The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible. 
• If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 
• If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

SPECIFIC INSTRUCTIONS: 
Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 
facility information concerning the release. 

Block B: Enter the date of the incident and the time that verbal notification was made to OBS. The OBS control number is 
provided to the caller by OBS at the time verbal notification is made. Enter this control number in the space provided. 

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or 
community, the county and the zip code. 

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 
the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 
quantity, time and duration of the release. 

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004( c ). 

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an 
explanation or description of the effects in the space provided. Use Block H for additional comments/information if 
necessary to meet requirements specified in 42 U.S.C. § 11004(c). 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 
when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the 
incident, as specified in 42 U.S.C. § 11004(c). 

Block H: List any additional pertinent information. 

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the 
date that the form was prepared. 

MAIL THE COMPLETED REPORT TO: 
State Emergency Response Commission (SERC) 
Attn: Section 304 Reports 
Hazardous Materials Unit 
3650 Schriever Avenue 
Mather, CA 95655 

NOTE: Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 
25503.1, 25507.1, 25518 and 25520, Health and Safety Code. 
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SEWER MAINS AND MANHOLE REHABILITATION SAMPLE DATA TEMPLATES 
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REHAB DATA COLLECTION - MANHOLES 

LINING ACTUAL 

REHAB MATERIAL LINING REHAB RIM INVERT DEPTH ACCEPTANCE 

MH FSN DATE LINING TYPE VENDOR SYSTEM CONTRACTOR ELEVATION ELEVATION (VF) COMMENTS DATE 

ZEBRON 

70536 3/28/2007 POLYURETHANE ZEBRON ZEBRON386 CORPORATION 49.8 41.95 7 Leave this row as a sample. 3/28/2007 

Water and Sewer Group 1011 and Water Group 969 176 I Page 
AppendixJ -Sewer Mains and Manhole Rehabilitation Sample Data Templates 

====--==..::. ... mc..a.:.:,Cll www. .o--om, ·== . =· rn;::; ~- -= ~:.:a. ~ .;..._,"" -



APPENDIX K 

SAMPLE ARCHAEOLOGY INVOICE 

Water and Sewer Group 1011 and Water Group 969 
Appendix K - Sample Archaeology Invoice 

177 I Page 



Date: Insert Date 

To: Name of Resident Engineer 
City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name: Insert Project Name 

(FOR ARCHAEOLOGY ONLY) 
Company Name 

Address, telephone, fax 

SAP Number (WBS/10/CC): Insert SAP Number 

Drawing Number: 

Invoice period: 

insert Drawing Number 

Insert Date to Insert Date 

Work Completed: Bid item Number - Description of Bid Item - Quantity - Unit Price- Amount 

Detailed summary of work completed under this bid item: Insert detailed description of Work related to 
Archaeology Monitoring Bid item. See Note 1 below. 

Summary of charges: 

Description of Services Name Start Date End Total Hourly Amount 
Date Hours Rate 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Work Completed: Bid item Number - Description of Bid Item - Quantity - Unit Price- Amount 

Detailed summary of work completed under this bid item: Insert detailed description of Work related to 
Archaeology Curation/Discovery Bid item. See Note 2 below. 

Summary of charges: 

Description of Where work 
Services occurred (onsite 

vs offsite/lab) 

Field Archaeologist 

Laboratory Assistant 

Subtotal 

Total this invoice: $ ___ _ 

Total invoiced to date: $ ___ _ 
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Name Start Date 

Joe 8/29/2011 
Smith 

Jane Doe 8/29/2011 

End Total Hourly Amount 
Date Hours Rate 

9/2/2011 40 $84 $3,360 

9/2/2011 2 $30 $60 

$3,420 
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Note 1: 

For monitoring related bid items or work please include summary of construction work that was monitored from 
Station to Station, Native American monitors present, MMC coordination, status and nature of monitoring and if 
any discoveries were made. 

Note 2: 

For cu ration/discovery related bid items or work completed as part of a discovery and curation process, the Pl 
must provide a response to the following questions along with the invoice: 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the 
California Register of Historical Resources (California Register). 

a. Please briefly describe your application (consideration) of all four California Register criteria. 
b. If the resource is eligible under Criterion D, please define the important information that may be 

present. 
c. Were specialized studies performed? How many personnel were required? How many Native 

American monitors were present? 
d. What is the age of the resource? 
e. Please define types of artifacts to be collected and curated, including quantity of boxes to be 

submitted to the San Diego Archaeological Center (SDAC). How many personnel were required? How 
many Native American monitors were present? 

2. Preliminary results of data recovery and a definition of the size of the representative sample. 
a. Were specialized studies performed? Please define types of artifacts to be collected and curated, 

including quantity of boxes to be submitted to the SDAC. How many personnel were required? How 
many Native American monitors were present? 

3. What resources were discovered during monitoring? 
4. What is the landform context and what is the integrity of the resources? 
5. What additional studies are necessary? 
6. Based on application of the California Register criteria, what is the significance of the resources? 

a. If the resource is eligible forthe California Register, can the resource be avoided by construction? 
b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 

necessary) and what material will be submitted to the SDAC for curation. Are any specialized studies 
proposed? 

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
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Project Overview 

• Outfall SDL-186 

A Reconnaissance and Sampling Area 

Reconnaissance Area 

Matlahuayl State Marine Reserve 

, I:::·~=• La Jolla Shores Watershed Boundary 

1 inch= 2,000 feet 

-am:==----Feet 
1,00D 2,00D 

FIGURE 

ame City of San Diego ASBS Bioaccumulation Study 
San Diego, CA DJ 
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FOR SAMPLE REFERENCE ONLY 

The Cityo/ 

SAN 
DIE 

PROJECT TITLE 

Work on your street will begin within one week to 
replace the existing water mains servicing your 
community. 

The work will consist of: 
• Saw-cutting and trench work on lngulf Street from 

Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 

• Streets where trenching takes place will be 
.resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required._ 

• This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
.• Water se.rvice to some properties during 

construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a high line 
leak.call 619-515"3525. 

; Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advancenotice. -· . _ . 

~ Parking restrictions will exist because of the 
. ·- presence of construction equipment and materials. 
• "No Parking'' signs will be displayed 72 hours in 

advance of the work; 
'•_ Cars parl<ed in violation()f signs will be TOWED, 

Hours and Days of Operation: 
'fJ(onday through Eriday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
(:ompany Name; XXX-XXX-XXXX 

~ 
To um tact the of San Diego: SDJ1 Public Works 
619-533·4207 I engineering@sandiego.gov I sandiego.gov/CIP 

@ This Information Is available In alternative formats upon request 
Appendix M - Sample Public Notice 

The City of 

SAN 
DIEG 

PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community. 

The work will consist of: 
•• Savv-cutting and trench work on lngulf Street from 

Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 

• Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 

• This work is anticipated to be complete in your 
community byDec~mber 2016. 

How your neighborhood may be impacted: 
~ Water service to some properties during 

construction will be provided by a two-inch high line 
pipe that willrun along the curb. To report a highline 
'leak call 619~515-3525; 

~. Temporary water service disruptions are plann~d. If 
planned disruptions irnpact your property, you will 
receive advance notice; 

~ Parking restrictions will exist because of the 
presence of construction equipment and materials . 

tt "No Parking" signs willbe displayed 72 hours in 
advance of the work. 

• Cars parked in violation of signs will beTOWED. 

~.ours and Days of Operation: .-· 
Monday through Fri gay X:XX AM to X:XX PM. 

,city of San Diego Contractor: 
:Company Name, XXX-XXX-XXXX 

To contact thf:! City of San DlegQ: s& Public Works 
619-533·4207 I engineering@sandiego.gov ] sandlego.gov/CIP 

@ This information Is available in alternative formats upon request 
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Protecting AMI Devices in Meter Boxes and on Street Lights 

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering 
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, 
customer service and billing, and to be used by individual accounts to better manage the efficient use 
of water. All AMI devices shall be protected per Section 5-2. "Protection". of the 2015 Whitebook. 

AMI technology allows water meters to be read electronically rather than through direct visual 
inspection by PUD field staff. This will assist PUD staff and customers in managing unusual 
consumption patterns which could indicate leaks or meter tampering on a customer's property. 

Three of the main components of an AMI system are the: 

A. Endpoints, see Photo 1: 

Photo 1 
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2: 

Photo 2 

Til .. 

Network Devices, see Photo 3: 

Photo 3 
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of 
meters in San Diego. These AMI devices provide interval consumption data to the PUD's Customer 
Support Division. If these devices are damaged or communication is interrupted, this Division will be 
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent 
to the meter. A separate flat round antenna may also be installed through the meter box lid. This 
antenna is connected to the endpoint via cable. The following proper installation shall be implemented 
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below 
demonstrates a diagram of the connection: 

Photo 4 

1" clearance 

% ~ rebar 
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NlCOR RF Friendly 
I.id. 

Excess wire coiled 
and secured 

Pit cleaned, gravel in 
place 
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in this 
Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned to its 
original installation with the end points pointed upwards as shown below in Photo 5. 

The PU D's code compliance staff will issue citations and invoices to you for any damaged AMI 
devices that are not re-installed as discussed in the Contract Document 
Photo 5 below shows a typical installation of an AMI endpoint on a water meter. 

Photo 5 

ERT or Transmitter 

Fiberglass Rod 

Photo 6 below Is an example of disturbance that shall be avoided: 

The 
antenna 
wa:i drilled 
Into the lid 
and now It 
is 
removed 
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The endpoint is taken off the 
rod which is the originat 

installation locadon 
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You are responsible when working in and around meter boxes. If you encounter these 
endpoints, use proper care and do not disconnect them from the registers on top of the water 
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform 
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below: 

Photo 7 

Another component of the AMI system are the Network Devices. The Network Devices are 
strategically placed units (mainly on street light poles) that collect interval meter reading data from 
multiple meters for transmission to the Department Control Computer. If you come across any of 
these devices on street lights that will be removed or replaced (refer to Photos 8 and 9 
below), notify AMI Project Manager Arwa Sayed at (619) 362-0121 immediately. 

Photo 8 shows an installed network device on a street light. On the back of each Network Device is 
a sticker with contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-
3525 if your work will impact these street lights. These are assets that belong to the City of San 
Diego and you shall be responsible for any costs of disruption of this network. 
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Photo 8 

Network Device 

Photo 9 

If you encounter any bad installations, disconnected/broken/buried endpoints, or 
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. 
The Resident Engineer will then immediately contact the AMI Project Manager, Arwa Sayed, 
at (619) 362-0121. 
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CONTRACT AGREEMENT 

CONSTRUCTION CONTRACT 

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, 
herein called "City", and S.C. Valley Engineering, Inc., herein called "Contractor" for construction of 

Water and Sewer Group 1011 and Water Group 969; Bid No. K-17-1564-DBB-3; in the amount of 
Nine Million Six Hundred Thirty-Three Thousand One Hundred Dollars and Zero Cents 
{$9,633,100.00), which is comprised of the Base Bids plus all Additive Alternates. 

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the 

parties hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein: 

(a) The attached Faithful Performance and Payment Bonds. 

(b) The attached Proposal included in the Bid documents by the Contractor. 

(c) Reference Standards listed in the Instruction to Bidders and the Supplementary 
Special Provisions (SSP). 

(d) Phased Funding Schedule Agreement. 

(e) That certain documents entitled Water and Sewer Group 1011 and 

Water Group 969, on file in the office of the Public Works Department as Document 
No. 8-15040, 8-15041, 81-4100 as well as all matters referenced therein. 

2. The Contractor shall perform and be bound by all the terms and conditions of this contract 
and in strict conformity therewith shall perform and complete in a good and workmanlike 
manner Water and Sewer Group 1011 and Water Group 969, Bid No. K-17-1564-D88-3, San 
Diego, California. 

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and 
in the manner and with such additions or deductions as are provided for in this contract, and 

the Contractor shall accept such payment In full satisfaction of all claims incident to such 

performances. 

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, 
or employee of the City for or on account of anything done or omitted to be done in 

connection with this contract, nor shall any such officer, agent, or employee be liable 

hereunder. 

5. This contract is effectiye as of the date that the Mayor or designee signs the agreement. 

Water and Sewer Group 1011 and Water Group 969 
Attachment G - Contract Agreement (Rev. Nov. 2016) 
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CONTRACT AGREEMENT (continued) 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through 

its Mayor or designee, pursuant to Municipal Code §22.3102 authorizing such execution. 

THE CITY OF SAN DIEGO APPROVED AS TO FORM 

Mara W. Elliott, City Attorney 

Print Name: __ A_lb_e_r_t P_._R_e_ch_a--1-y __ _ Print Name: /edrtJ 
Deputy Directo Deputy City Attorney 

Public Works Contracts 

Date: IP/"?../IJ 

By -

int Name: SQrn\Je\ r\. V\JQt hen 

t ·t O r-e-a -::i... City of San Diego License No.: ~O'.) (!) ·;:::, :::> ·v j 

State Contractor's License No.: VJ 2.1-\ 5~ C1 

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: I QQ0020r '2,f 

Water and Sewer Group 1011 and Water Group 969 
Attachment G - Contract Agreement (Rev. Nov. 2016) 
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury 
under the laws of the State of California, that the certifications, forms and affidavits submitted 
as part of this bid are true and correct. 

Water and Sewer Group 1011 and Water Group 969 
Certifications and Forms (Rev. Apr. 2017) 
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Bidder's General Information 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bldder(s) further warrants that bldder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 

Water and Sewer Group 1011 and Water Group 969 
Bidder's General Information (Rev. Apr. 2017) 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, or corporation; that the bid is genuine and not 
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 
to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 
the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 
against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 
submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company association, organization, bid depository, or to any member or agent thereof to effectuate 
a collusive or sham bid. 

Water and Sewer Group 1011 and Water Group 969 
Non-Collusion Affidavit (Rev. Apr. 2017) 
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CONTRACTOR CERTIFICATION 

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free 

Workplace", of the project specifications, and that; 

This company_has in place a drug-free workplace program that complies with said policy. I further 
certify that each subcontract agreement for this project contains language which indicates the 

subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 

- - ~, 

Water and Sewer Group 1011 and Water Group 969 
Drug-Free Workplace (Rev. Apr. 2017) 
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CONTRACTOR CERTIFICATION 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 

regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2, 
"American With Disabilities Act", of the project specifications, and that: 

This company has in place workplace program that complies with said policy. I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor's 

agreement to abide by the provisions of the policy as outlined. 

-···-~· ,_ 

Water and Sewer Group 1011 and Water Group 969 
ADA Compliance Certification (Rev. Apr. 2017) 
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CONTRACTOR CERTIFICATION 

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined In the 
WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the project specifications, and that 
Contractor has compiled with those requirements. 

I further certify that each of the Contractor's subcontractors whose subcontracts are greater than 
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having 
complied with City of San Diego Municipal Code§ 22.3004. 

Water and Sewer Group 1011 and Water Group 969 
Contractor Standards Pledge of Compliance (Rev. Apr. 2017) 
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CONTRACTOR CERTIFICATION 

Equal Benefits Ordinance Certification 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 

the City of San Diego Municipal Code§ 22.4300 regarding Equal Benefits Ordinance. 

Water and Sewer Group 1011 and Water Group 969 201 I Page 
Equal Benefits Ordinance Certification of Compliance (Rev. Apr. 2017) 



AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the DAY OF , 2 the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

Water and Sewer Group 1011 and Water Group 969 

(Name of Project or Task) 

as particularly described in said contract and identified as Bid No. K-17-1564-DBB-3; SAP No. (WBS/10/CC) 
B-14100, B-15040, B-15041; and WHEREAS, the specification of said contract requires the Contractor to affirm 
that "all brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal 
manner"; and WHEREAS, said contract has been completed and all surplus materials disposed of: 

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s) 

and that they have been disposed of according to all applicable laws and regulations. 

Dated this ________ DAY OF _____________ _ 

By: ____________ _ 

Contractor 

ATTEST: 

State of _________ County of __________ _ 

On this DAY OF 2 __ , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared ______________ _ 

known to me to be the Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 

Water and Sewer Group 1011 and Water Group 969 
Affidavit of Disposal (Rev. Apr. 2017) 
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COMPANY LETTERHEAD 

CERTIFICATE OF COMPLIANCE 

Materials and Workmanship Compliance 

For Contract or Task ___________ _ 

I certify that the material listed below complies with the materials and work,r:anship requirements of 
the Caltrans Contract Plans, Special Provisions, Standard Specification~r~hd' Standard Plans for the 
contract listed above. 

I also certify that I am an official representative for . . .. the 
manufacturer of the material listed above. Furthermore, I certify that wh~i~}q~lifornia t.~$} methods, 
physical or chemical test requirements are part of the •$'i;>ecificatlons, thaf':f,tb.'~5 m96df~cturer has 

">;,1~'.?::,:k. ·:.:;\,t:~,.. ::::·:?/:: 
performed the necessary quality control to substantiate this'Cfftiflcation. '"'{ 

Material Description: 

Manufacturer:---------, 

Title:---------------------------

Company: ________________________ _ 

Date:---------------------------

Water and Sewer Group 1011 and Water Group 969 
Materials and Workmanship Compliance (Rev. Apr. 2017) 
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City of San Diego 

Public Works Department, Field Division 

NOTICE OF MATERIALS TO BE USED 

To: _______________ _ Date: _______ , 20 __ _ 

Resident Engineer 

You are hereby notified that the materials required for use under Co,pt_t~ct No.--,,------
for construction of __________________ ---",f',.,..,,....-""7"'"~-----

in the City of San Diego, will be obtained from sources her.t-iD. designated. 

CONTRACT ITEM NO. 

(Bid Item) 

\{~i!"1E AND,~,~J>RESS WHERE 
MATE I :,t1'J BE INSPECTED 

It is requested tha ''rrange fo/~,t::~~,mpling, testing, and inspection of the materials prior to 
delivery, in accorda' . wlt:t;;r·,'.&Ction 4~1'!'~1 of the WHITEBOOK, where it is practicable, and in 

ith your"!~ ' "i;'''jXta1

~1Pstood that source inspection does not relieve the Contractor 

ponsibility fo torporating in the work, materials that comply in all respects with the 
contr, plans anc:tsp_ecifi ions, nor does it preclude subsequent rejection of materials found to be 

,,~ ~ ~ /I /';',' < \;''' ,,< 

undesirable otDnsuit 
,.;;;;·.:.:;,.· .;;;:;:-:C%~S'···~· 

Distribution: 

Supplier 

Signature of Supplier 

Water and Sewer Group 1011 and Water Group 969 
Notice of Materials to be Used (Rev. Apr. 2017) 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY*** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of 
or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor 
for each portion of the Work. The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed 
with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SOB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition 
towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Name: ___________ _ 

Address: __________ _ 
City: ________ _ 

State: _______ _ 
Zip: _____ _ 

Phone: ___ _ 

Email: 
Name: ___________ _ 
Address: __________ _ 
City:. _______ _ 
State: _______ _ 
Zip: ____ _ 
Phone:. ____ _ 

Email: 

MBE,WBE, DBE, 

, DVBE, OBE, ELBE, 

SLBE, SDB, WoSB, · 
. HUBZone, OR 

SDVOSBCD 

WHERE 

CERTIFIED@ 

CD As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

a:, 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business 
Woman-Owned Small Business WoSB HUBZone Business 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, Bidder shall indicate if Subcontractor is certified by: 

~~~rn~ ~ 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State of California Department of Transportation 

City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 
SOB 

HUBZone 

CALTRANS 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
List of Subcontractors (Rev. Apr. 2017) 
FormAA35 

CHECK IF 
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VENTURE 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY*** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

(j) 

@ 

Name: 

Address: State: 

City: Phone: Zip: 

Email: 

Name=====-------== 

Address: state: 

City: Phone: Zip: 

Email: 

As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business 
Woman-Owned Small Business WoSB HUBZone Business 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State of California Department of Transportation 

City of Los Angeles 
U.S. Small Business Administration 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
Named Equipment/Material Supplier List (Rev. Apr. 2017) 
FormM40 

. WHERE 

CERTIFIED@ 

WBE 
DVBE 
ELBE 
SOB 

HUBZone 

CALTRANS 

LA 

SBA 
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(j) 

@ 

SUBCONTRACTORS ADD!TlVE/DEDUCT!VE ALTERNATE {USE ONLY WHEN ADD!T!VEALTERNATES A.f{E REQUIRED) 

WATER GROUP 969ALTERNATEl, 

ADD.fflVE/ 
DEDUCTIVE 
ALTERNATE 

NAME,ADDRESS.AND TELEPHONE NUMBER 
OF1SUBCONTRACTOR'. 

Name: 1. L $ cao \a.n G:>tish·vc.{>'o)(l 
Address: 2302, 2J}C'-'j im~ i ,;)µq 
uty: A J0 wi • f:K ~ -:1 
State:.-=<:;,,.-~}\ ____ _ 

Zip: ~J9ol 
Phone:{Qti- !A1~ ~Ok12. 

Email: t:,m'0 .wm 

CONSTRU€TOR 
. OR D.E~!GNER 

SUBCONTRACT I 1:'fPE-OF 
O.RUCE1':,l.SE 

NUMB.ER\ 

~, 

I 

DOLI.ARVALUE I 
OF 

SUBCONTRACT 

125 

MBE,WBE, 

DBE, DVBE, 

O.BE,.ELBE, 
SLBE,SDB, 

wos~. 
HUBZone, OR 

SDVOSB(!) 

tll6E 

I 
I 
I WHERE 
I CERTIFIED© 

l 
Ci!to~ 

.p 

k. appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SlBE and ELBE}: 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise 
Certified Small local Business Enterprise SLBE Small Disadvantaged Business 
Woman-Owned Small Business WoSB HUBZone Business 
Service-Disabled Veteran Owned Small Business SDVOSB 

k. appropriate, Bidder shall indicate lf Subcontractor is certified by: 
Oty of San Diego CITY 
California Pub!lc Utilities Commission CPUC 
Oty of Los Angeles LA 
U.S. Small Business Administration SBA 

State of California Department of Transportation 
State of california's Department of General Services 
State of California 

WBE 
DVBE 
ELBE 
SDB 

HUBZone 

CALTRANS 
CADoGS 

CA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
Subcontractors Additive/Deductive Alternate (Rev. Apr. 2017} 
FormAA45 

.CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

---~ 
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SUBCONTRACTORS ADDITIVE/DEDUCTIVE ALTERNATE {USE ONLY WHEN ADD!TlVE ALTERNATES ARE REQUIRED) 

WATERGROU?969 ALTERNATE B 

ADJl ITIY5' _ 
DEOUCTIVE· 

. AtT:ERNAT{ 

NAME,:ADri~ESS AND;TELEPHONE<NUM~ER . 
. .... (_ OFSUBC()Nl:RACTOR . .· 

Name:J.1.. $co.nl,at'! 0:Mstmch'en 
Address:loQfe, 5l1vl.'f lrne Wuq 
aty: Ai!A~ 
State: 
Zip: 9190) 
Phone:l#l-ieYJ-CJOI..Z. 

Email: 

Emall: 

.. :c·o·:N····.'~ .. :R.i.u.;: .. :cr···:·L·o.·R·····•.L sus·c.oN····.·T·i.·RA· .. l= .. ·i· 
OR DESIGNER. ! ·. ORL:ICENSE .............. • .... NU~B~R:: 

C»mWoY- SCRI 

MBE;>WBE; 

. · .. · ... ·. ·. . I •·. DcHE~riVBE, 
DOLtA~v..:~.tU.E>I:\>. C}B~::E.LBt 

· 01= :·; · · · .· SLBE SOB' 

suJc&Nr~9\l:r: i • ~jsi,(·t 
· : HUBZtine,OR 

sovqss~b" 

£Lr.if 

WHERE 

Gtjot 
.:;1) 

(j) As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

@ 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise 
Other Business Enterprise OBE Certified Emerging local Business Enterprise 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business 
Woman-Owned Small Business WoSB HUBZone Business 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, Bidder shall indicate if Subcontractor is certified by: 
Oty of San Diego CITY 
California Public Utilities Commission CPUC 
City of Los Angeles LA 
U.S. Small Business Administration SBA 

State of California Department of Transportation 
State of California's Departrnent of General Services 
State of California 

WBE 
DVBE 
ELBE 
SOB 

HUBZone 

CALTRANS 
CADoGS 

CA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
Subcontractors Additive/Deduaive Alternate (Rev. Apr. 2017) 
FormAA4S 

.... , .. .-·"··-·'"""""-" ·"--·-·-··"~~- .. -··-·· -··· 

CHECKIF .. 

.)PIJiJi · 
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(i) 

® 

SUBCONTRACTORS ADDITIVE/DEDUCTIVE ALTERNATE (USE ONLY WHEN AD01TIVE ALTERNATES ARE REQUIRED) 

WATER AND SEWER GROUP 1011 ALTERNATE A 

ADD[TIVE/ 1 .. . . . 

DEDUCTIVE I. NAME, ADDR .. ESS'.°'NJ:>• .. T·.· EL('P;H··· oN(NUMBER 
ALTERNATE OFSUBCONTRACTOR . 

' ' ~. . 

liL 
~J 

Address:2302, -· wilene tt)W 
City; J\\ ~ ,..,._ , 
State:~ 
Zip: 1400\ 
Phone:'9\Ct-i...41-'it,.,2. 

Ernail:..1..._h .r) 

Name:~.~~~~~~~~~~~~ 

Address:~~~~~-+~~--.-~~ 
~ ' : 

1;1:~ 
Email~:- \ - ., V 

CONSTRUCTOR 
' ,<,:\' ', ' 

· .()RDESIGNER 
SUBCONTRACT 

ORUCEl'JSE 
NUfvlBER . 

loOecAi 

WOR.1< 

.MLLAIWALUE 
0F 

··susc'oNTRACT 

"tjhlii.t I lb51DOO 

,,. 

.MBE, WBE, 
DBE, DVBE, 
OBE, ELBE, 
SLBE,SDB; 

WoSB; 
HUBZone, OR 

SDVOSB© 

bLBf 

WHERE 
CERTIFIED@ 

As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business 
Woman-Owned Small Business WoSB HUBZone Business 
Service-Disabled Veteran Owned Smalt Business SDVOSB 

As appropriate, Bidder shall indicate if Subcontractor is certified by: 
Cify of San Diego CITY 
California Public Utilities Commission CPUC 
~cl~~~es ~ 
US. Small Business Administration SBA 

State of California Department of Transportation 
State of California's Department of General Services 
State of California 

WBE 
DVBE 
ELBE 
SDB 

HUBZone 

CALTRANS 
CADoGS 

CA 

The Bidder will not receive any subcontracting participation percentages if the Biclcler fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
Subcontractors Additive/Deductive Alternate (Rev. Apr. 2017) 
FormM45 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 
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AOtl!JIV:i?';. 
DEDUCTIVE 
At.rER~~tE 

\ 

~ 

SUBCONTRACTORS ADDmVE/DEDUCTIVE ALTERNATE (USE ONLY WHEN ADDITlVE ALTERNATES ARE REQUIRED} 

WATER AND SEINER GROUP 1011 ALTERNATE B 

NAME~APDRE.sSANo'.i'gLE'P1-1d1,re.NUMBER:· 
. ·~is~i~()N>i~&ci1f .. -

Name:J:.l ':;n;m 1cm Um 
Address:t~ Sbinjl@e Wg,l 
Oty: AtlM 
State: C · 
Zip: °!19 OI 
Phone:l,pll'.l- W'il:t.lCM2. 
Email: 

Email: 

G:nsiV'-10 r lOOlbC\tt l 
lunnoc..no' 

;"' 

/ 

.. NfBE(WBE,, 

,{':flli 
tLB1:; j-O+ 

st> 

(D AS appropriate, Bidder shall identif>J Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

@ 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Locaf Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-OV'med Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego Cl1Y 
California Public Utifities Commission CPUC 
Oty of Los Angeles lA 
US. Small Business Administration SBA 

State of California Department of Transportation 
State of California's Department of General Services 
State of california 

CALTRANS 
CADoGS 

CA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Water and Sewer Group 1011 and Water Group 969 
Subcontractors Additive/Deductive Alternate (Rev. Apr. 2017) 
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ELECTRONICALLY SUBMITTED FORMS 

THE FOLLOWING FORMS MUST BE SUBMITTED IN PDF FORMAT WITH BID SUBMISSION 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

A. BID BOND - See Instructions to Bidders, Bidders Guarantee of Good Faith (Bid 
Security) for further instructions 

8. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS 

Bids will not be accepted until ALL forms are submitted as part of the bid submittal 

- ... ---
Water and Sewer Group 1011 and Water Group 969 
Electronically Submitted Forms (Rev. Apr. 2017) 
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BIO BOND 

See Instructions to Ellddim;, Bidder Guarantee of Good Paith 
(Bid Security) 

!(NOW ALL MEN BY THESE PRESENTS, 

held and firmly bound 1,mto The crty of Sm1 Diego hereinafter called "OWNf:fl," in the sum of j_Q.o/.!t.QE 
,THE rarn.t..Jlli? AMQ!Jl'.)JI tor the payment of which sum, well and truly to be made, we bind 
ourselves, our heirs, executors, <.1drnlnl1,trators, successors, and nsslgns, jointly and severally, firmly 
bythese presents, 

WHEREAS, said Prlncipal has submitted a Bid to said OWNER to perform the WORK required under 
the bidding schedule(s) ot the OWNER's Ccmtrnct Documents entitled 

_, ___ Water and Sewer .Group. 1011 and w."._at_e_r., __ ;. .. -9 __ 6_9 ____ B_ .. i_d_ .. N __ o .. ~~.!.Z:~~-=~·-

NOW THEREFORE, lf said Principal ts awarded a contract by said OWNER ;1ncl, within the tlrne and In 
the manner required in the ''Notrce Inviting Bids" enters Into a written Agreement: on the form o'f 
agreement bound witl1 s;;iid Contract c.1ocuments, furnishes the required certificates of Insurance, and 
furnishes the requwed Performance Bond ,1nd Payment Bond, then this obligation shall be null and 
void, otherwise it sl1o11t remain in f'ull force ancl ef'fect. In the event suit is brought upon this bond by 
5aid OWNER and OWNER prevmls, said Surety shall pay all C05ts incurred by said OWNER In such suit, 
incJucHng a ree1sonable t1trorney's fee to be fixed by the rourt. 

SICiNl::D AND SE.A.LED, this 

·-S.C. Valley.Engineering, _Inc. __ ······-(SF.Al) 

(SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURETY) 

Water ,1nd Sewer Group 1011 and Water Group 969 
Bid Bond (Rev. Apr 2017) 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed t11e 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

STATE OF CALIFORNIA } 

County of San -----'~--------------
On ___ M_~y 16, 2017 before me, Nicki Edwards , Notary Public, 

Date Insert Namo of Notary exactly as It appears on the official seal 

NICKI EDWARDS 
COMM. # 2187876 

NOTARYPUBLIC t CALIFORNIA 
SANDIEGO COUNTY 

Co"'1Wllioll Er!*t$ MARCH 31, 2021 

Place Nol'ary Seal Above 

who proved to me on the basis of satisfactory evidence to 
be the personW, whose nameW" isha.re subscribed to the 
within instrument and acknowlecl~ed to me that he/s!'l-e/they 
executed the same in his/hefl.t!'l-etl' authorized capacity(ies-), 
and that by his/~ftheir signature(.s1on the instrument the 
person(.$?, or the entity upon behalf of which the persol}ks? 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

~itness my ha d ard offi~ial ~~I. ~· 

Signature I __ ~~-as 
Slgna U - 0 ary Publlci\lic i E war S 

OPTIONAL -----------
Though the information below is not required by la\/\11 it may prove valuable to persons relying on the document 

and could prevent fraudulent removal ano reattachment of the form to another document. 

Description of Attached Document 

Title or Type of Document: ___ ...:=..;.;:;....:;.;.....;.;...:..:...------------------------

Signer(s) Other Than Named Above: __ _ 

Capaclty(ies) Claimed by Signer(s) 

Signer's Name:~=~....:....!:::=~--------
0 Individual 
O Corporate Officer 
0 Partner O Limited O General 
~ Attorney in Fact 
O Trustee 

RIGHT THUMBPRINT 
OF SIGNER 

Guardian or Conservator Top of thumb here 
Other: ______ _ 

Signer is Representing: 
~IO Surety Comgany 

---------·--

Number of Pages: 

Signer's Name: 
D Individual 
O Corporate Officer -Title(s): --------
0 Partner O Limited O General 

Attorney in Fact 
D Trustee 
O Guardian or Conservator 

Other: 

Signer is Representing: 

RIGHT THUMBPRINT 
OF SIGNER 

Top of tryumb here 

I 
. ! , , 
'I 

, , 

1 I 
ii 
11 

/ 

1' . I 
I 



' CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal In the case of Design-Build contracts), the Bidder shall provide 
to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder 
in a legal or administrative proceeding alleging that Bidder discriminated against Its employees, subcontractors, 
vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action 

taken. 

The undersigned certifies that within the past 1 O years the Bidder has NOT been the subject of 
a complaint or pending action in a legal administrative proceeding alleging that Bidder 
discriminated against its employees, subcontractors, vendors or suppliers. 

D The undersigned certifies that within the past 10 years the Bidder has been the subject of a 
complaint or pending action In a legal administrative proceeding alleging that Bidder 

discriminated against its employees, subcontractors, vendors or suppliers. A description of the 
status or resolution of that complaint, including any remedial action taken and the applicable 

dates Is as follows: 

Contractor Name:~. C. \ I ad {•et.., 
\...,.; 

Certified By Title ~ictbLli~CH,~t 

Date _
1~s~t_J-~ ',_/_f'~--

USE ADDITIONAL FORMS AS NECESSARY 

Water arid Sewer Group 1011 and Water Group 969 
Contractor's Certification of Pending Actions (Rev. Apr. 2017) 
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City of San Diego 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) 

Bid Results 

Bidder Details 

Vendor Name S.C. Valley Engineering, Inc. 

Address 656 Front St. 
el cajon, CA 92020 
United States 

Respondee Scott Miller 

Respondee Title Estimator 

Phone 619-444-2366 Ext. 

Email smiller@scvalleyinc.com 

Vendor Type PQUAL,MBE,CADIR,Local 

License # 624559 

CADIR 10000020727 

Bid Detail 
Bid Format Electronic 

Submitted May 25, 2017 1 :38:56 PM (Pacific) 

Delivery Method 

Bid Responsive 

Bid Status Submitted 

Confirmation# 105936 

Ranking 0 

Respondee Comment 

Buyer Comment 

Attachments 
File Title 

Contractors Certificate of Pending Action 

Subcontractors Additive-Deductive Alternate 

Bid bond 

Line Items 
Type Item Code 

Main Bid WG 969 

Bonds (Payment and Performance) 

524126 

2 Hydrostatic Discharge Testing by QSP 

237990 

3 CalTrans Encroachment Permit (EOC Type i) 

237310 

4 Video Recording of Pre-existing Conditions 

238990 

UOM 

LS 

LS 

AL 

LS 

File Name 

Contractors Certificate of pending action.pdf 

Subcontractors Additive-Deductive Alternates.pdf 

Bid Bond.pdf 

Qty Unit Price 

$15,440.00 

$4,000.00 

$5,000.00 

$525.00 

PlanetBids, Inc. 

Page 1 

Printed 05/25/2017 

File Type 

Contractor's Certification of 
Pending Actions 

Subcontractors Additive 
Deductive Alternate Forms 

Bid Bond 

Line Total Comment 

$15,440.00 

$4,000.00 

$5,000.00 

$525.00 



City of San Diego Page 2 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

5 Traffic Control Design (Engineered Traffic Control Plans) 

541330 LS $3,000.00 $3,000.00 

6 Traffic Control 

541330 LS $45,000.00 $45,000.00 

7 Portable Changeable Message Signs (PCMS) (EOC Type I) 

237310 AL $5,000.00 $5,000.00 

8 Mobilization 

237310 LS $54,000.00 $54,000.00 

9 Field Orders (EOG Type II) 

AL $120,000.00 $120,000.00 

10 Class 2 Aggregate Base 

237310 TON 100 $60.00 $6,000.00 

11 Additional Pavement Removal and Disposal 

237310 CY 450 $1.00 $450.00 

12 Traffic Detector Loop and Appurtenance Replacement 

237310 EA 19 $500.00 $9,500.00 

13 Asphalt Pavement Repair 

237310 TON 200 $115.00 $23,000.00 

14 Rubber Polymer Modified Slurry (RPMS) Type I over Type II and Striping 

237310 SF 60800 $0.80 $48,640.00 

15 Rubber Polymer Modified Slurry (RPMS) Type II over Type Ill and Striping 

237310 SF 104800 $0.80 $83,840.00 

16 Concrete Pavement & Striping (6.5 Inch Thick) 

237310 SF 7500 $8.00 $60,000.00 

17 Pavement Restoraton Adjacent to Trench 

237310 SF 2475 $6.00 $14,850.00 

18 Crack Seal 

237310 LB 700 $7.00 $4,900.00 

19 Additional Curb and Gutter Removal and Replacement 

237310 LF 50 $46.00 $2,300.00 

20 Additional Sidewalk Removal and Replacement 

237310 SF 900 $8.00 $7,200.00 



City of San Diego Page 3 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

21 Additional Sidewalk 

237310 SF 100 $7.00 $700.00 

22 Additional Curb & Gutter 

237310 LF 100 $42.00 $4,200.00 

23 Curb Ramp Type A with Stainless Steel Detectable Warning Tiles 

237310 EA 2 $3,500.00 $7,000.00 

24 Curb Ramp Type A with Detectable Warning Tiles 

237310 EA 4 $3,300.00 $13,200.00 

25 Curb Ramp Modified A with Detectable Warning Tiles {Sheet 19) 

237310 EA . 1 $9,000.00 $9,000.00 

26 Curb Ramp Type B with Detectable Warning Tiles 

237310 EA $3,300.00 $3,300.00 

27 Curb Ramp Modified B with Detectable Warning Tiles {Sheet 15) 

237310 EA 2 $3,300.00 $6,600.00 

28 Curb Ramp Modified B with Detectable Warning Tiles (Sheet 18) 

237310 EA $3,300.00 $3,300.00 

29 Curb Ramp Type C2 with Detectable Warning Tiles 

237310 EA $3,500.00 $3,500.00 

30 Curb Ramp Type C1 with Detectable Warning Tiles With Retaining Wall (Sheet 18) 

237310 EA $3,400.00 $3,400.00 

31 Curb Ramp Type D with Detectable Warning Tiles 

237310 EA 12 $4,700.00 $56,400.00 

32 16 Inch Butterfly Valve 

237110 EA 4 $4,100.00 $16,400.00 

33 Additional Bedding 

237110 CY 100 $1.00 $100.00 

34 Temporary Resurfacing 

237310 TON 200 $100.00 $20,000.00 

35 Imported Backfill For Trench 

237110 TON 600 $10.00 $6,000.00 

36 Water Main (8 Inch, Class 235) 

237110 LF 35 $258.00 $9,030.00 

PkmetBids, Inc. 



City of San Diego Page4 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

37 Water Main (12 Inch, Class 235) 

237110 LF 2200 $208.00 $457,600.00 

38 Water Main (8 Inch, Class 305) 

237110 LF 797 $139.00 $110,783.00 

39 Water Main (12 Inch, Class 305) 

237110 LF 52 $350.00 $18,200.00 

40 Fire Hydrant Assembly & Marker (6 Inch - 2 Port) 

237110 EA 2 $7,500.00 $15,000.00 

41 Fire Hydrant Assembly & Marker (6 Inch • 3 Port) 

237110 EA 4 $9,100.00 $36,400.00 

42 Water Service (1 Inch) 

237110 EA 12 $4,000.00 $48,000.00 

43 Water Service (2 Inch) 

237110 EA 2 $6,200.00 $12,400.00 

44 Gate Valve (8 Inch) 

237110 EA 16 $1,800.00 $28,800.00 

45 Gate Valve (12 Inch) 

237110 EA 26 $3,200.00 $83,200.00 

46 Removal or Abandonment of Existing Water Facilities 

237110 LS 1· $5,000.00 $5,000.00 

47 Air and Vacuum (Air Release) Valve Assembly ( 2 Inch, Class 150) 

237110 EA $6,800.00 $6,800.00 

48 Continental Crosswalks 

237310 SF 300 $3.25 $975.00 

49 Curb Ramp Barricade 

237310 EA 9 $1,000.00 $9,000.00 

50 Furnished Materials for City Forces High-line Work 

237110 LF 2936 $3.00 $8,808.00 

51 High-lining Removed by the Contractor 

237110 LF 2936 $3.00 $8,808.00 

52 WPCP Development 

541330 LS $550.00 $550.00 

P!ano!Bids, Inc. 



City of San Diego Page 5 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

53 WPCP Implementation 

237990 LS $5,000.00 $5,000.00 

54 Temporary Resurfacing 

237110 TON 60 $100.00 $6,000.00 

55 Pavement Restoration for Final Connection 

237110 SF 1200 $12.00 $14,400.00 

Subtotal $1,550,499.00 

Alternate Items A WG 969 

56 High-lining Installation by the Contractor 

237110 LF 2936 $10.00 $29,360.00 

Subtotal $29,360.00 

Alternate Items 8 WG 969 

57 Connections to The Existing System by Contractor (6 Inch through 12 Inch) 

237110 EA 22 $5,000.00 $110,000.00 

58 Cut-in Tee by Contractor (6 Inch through 12 Inch) 

237110 EA 10 $7,100.00 $71,000.00 

59 Cut-in Cross By Contractor (16 Inch) 

237110 EA $19,000.00 $19,000.00 

60 Cut-in Cross By Contractor (6 Inch through 12 Inch) 

237110 EA 2 $8,900.00 $17,800.00 

61 Cut and Plug by Contractor 

237110 EA 9 $3,000.00 $27,000.00 

Subtotal $244,800.00 

Main Bid SWG 1011 

62 Bonds (Payment and Performance) 

524126 LS $52,566.00 $52,566.00 

63 Hydrostatic Discharge Testing by QSP 

237990 LS $20,000.00 $20,000.00 

64 Archaeological and Native American Monitoring Program 

541690 LF 26107 $8.00 $208,856.00 

65 Sewage Bypass and Pumping Plan (Diversion Plan) 

237110 LS $10,000.00 $10,000.00 

66 WPCP Development 

541330 LS $650.00 $650.00 

PlanetBids, Inc. 



City of San Diego Page 6 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

67 WPCP Implementation 

237990 LS $23,000.00 $23,000.00 

68 Video Recording of Existing Conditions 

238990 LS $2,000.00 $2,000.00 

69 Exclusive Community Liaison Services 

541820 LS $35,000.00 $35,000.00 

70 Asphalt Pavement Repair 

237310 TON 700 $120.00 $84,000.00 

71 Field Orders (EOC Type II) 

AL $500,000.00 $500,000.00 

72 Additional Pavement Removal and Disposal 

237310 CY 2790 $1.00 $2,790.00 

73 Full Width Grinding- Cold Milling (2 Inch) 

237310 SF 18300 $0.35 $6,405.00 

74 Asphalt Concrete 

237310 TON 220 $107.00 $23,540.00 

75 Traffic Detector Loop and Appurtenance Replacement 

237310 EA 12 $500.00 $6,000.00 

76 Rubber Polymer Modified Slurry (RPMS) II over Type Ill and Striping 

237310 SF 55000 $0.75 $41,250.00 

77 Rubber Polymer Modified Slurry (RPMS) Type I Over Type II and Striping 

237310 SF 189000 $0.38 $71,820.00 

78 Pavement Restoration Adjacent to Trench 

237310 SF 18655 $6.00 $111,930.00 

79 Concrete Pavement (6 Inch Thick) 

238910 SF 85000 $8.00 $680,000.00 

80 Crack Seal 

237310 LB 2225 $5.00 $11,125.00 

81 Contractor Date Stamps and Impressions 

237310 EA 5 $275.00 $1,375.00 

82 Remove and Replace Existing Sidewall< 

237310 SF 500 $8.00 $4,000.00 

PlanetBids, Inc. 



City of San Diego Page 7 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

83 Curb Ramp (Type A) with Detectaple Warning Tiles 

237310 EA 4 $3,500.00 $14,000.00 

84 Curb Ramp (Type B) with Detectable Warning Tiles 

237310 EA 8 $3,300.00 $26,400.00 

85 Additional Sidewalk 

237310 SF 200 $9.00 $1,800.00 

86 Additional Curb & Gutter 

237310 LF 200 $40.00 $8,000.00 

87 Stamped Colored Concrete Pavement 

237310 SF 8500 $10.00 $85,000.00 

88 Removal or Abandonment of Existing Water Facilities 

237110 LS $5,000.00 $5,000.00 

89 Additional Bedding 

237110 CY 560 $1.00 $560.00 

90 Water Main (8 Inch, Class 235) 

237110 LF 6840 $113.00 $772,920.00 

91 Water Main (12 Inch, Class 235) 

237110 LF 5057 $131.00 $662,467.00 

92 Water Main (8 Inch, Class 305) 

237110 LF 7160 $107.00 $766,120.00 

93 Water Main (12 Inch, Class 305) 

237110 LF 5400 $141.00 $761,400.00 

94 Sewer Main (10 Inch, SDR-26) 

237110 LF 700 $253.00 $177,100.00 

95 Sewer Main (8 Inch, SDR-26) 

237110 LF 950 $165.00 $156,750.00 

96 Sewer Main Vitrified Clay Pipe (8 Inch, Concrete Encased) 

237110 LF 11 $840.00 $9,240.00 

97 Gate Valve (8 Inch) 

237110 EA 18 $1,800.00 $32,400.00 

98 Gate Valve (12 Inch) 

237110 EA 20 $3,200.00 $64,000.00 

PlimetBids, Inc. 



City of San Diego Page 8 

Water and Sewer Group 1011 and Water Group 969 (l<-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

99 Adjust Existing Manhole Frame and Cover to Grade 

237310 EA 3 $600.00 $1,800.00 

100 Adjust Existing Gate Valve Frame and Cover to Grade 

237310 EA 3 $300.00 $90D.OO 

101 Fire Hydrant Assembly & Marker (6-lnch - 2 Port) 

237110 EA 39 $7,200.00 $280,800.00 

102 Fire Hydrant Assembly & Marker(6 Inch • 3 Port) 

237110 EA 2 $12,700.00 $25,400.00 

103 Water Service (1 Inch) 

237110 EA 327 $2,950.00 $964,650.00 

104 Air and Vacuum (Air Release) Valve Assembly (2 Inch, Class) 

237110 EA 12 $6,300.00 $75,600.00 

105 Temporary Resurfacing 

237310 TON 1090 $100.00 $109,000.00 

106 Imported Backfill For Trench 

237110 TON 4030 $10.00 $40,300.00 

107 Manholes (4 fl x 3 fl) 

237110 EA 9 $7.400.00 $66,600.00 

108 Sewer Lateral and Cleanout (4 Inch, Street) 

237110 EA 28 $4,500.00 $126,000.00 

109 Sewer Main Cleanout 

237110 EA $3,500.00 $3,500.00 

110 Sewer Lateral with Private Replumbing (4 Inch) 

237110 EA 4 $30,500.00 $122,000.00 

111 Traffic Control Design (Engineered Traffic Control Plans) 

541330 LS $8,000.00 $8,000.00 

112 Traffic Control 

237310 LS $86,000.00 $86,000.00 

113 Contractor Furnished Materials for the City Forces High-line Work 

237110 LS $40,000.00 $40,000.00 

114 High-lining Removed by the Contractor 

237110 LF 24457 $3.00 $73,371.00 

P!anetBids, Inc. 



City of San Diego Page 9 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific) Printed 05/25/2017 

Bid Results 

Type Item Code UOM Qty Unit Price Line Total Comment 

115 Temporary Resurfacing 

237110 TON 100 $100.00 $10,000.00 

116 Pavement Restoration for Final Connection 

237110 SF 300 $12.00 $3,600.00 

Subtotal $7,476,985.00 

Alternate Items A SWG 1011 

117 High-lining Installation by the Contractor 

237110 LF 24457 $8.00 $195,656.00 

Subtotal $195,656.00 

Alternate Items B SWG 1011 

118 Connections to The Existing System by Contractor (6 Inch through 12 Inch) 

237110 EA 13 $4,700.00 $61,100.00 

119 Connections to The Existing System by Contractor (16 Inch) 

237110 EA $8,300.00 $8,300.00 

120 Cut-in Tee by Contractor (6 Inch through 12 Inch) 

237110 EA 2 $7,200.00 $14,400.00 

121 Cut-in Cross By Contractor (16 Inch) 

237110 EA $22,000.00 $22,000.00 

122 Cut and Plug by Contractor 

237110 EA 10 $3,000.00 $30,000.00 

Subtotal $135,800.00 

Total $9,633,100.00 

Subcontractors 

Name & Address Description License Num CADIR Amount Type 

Southwest Signal Services traffic loops 451115 1000004265 $13,175.00 
397 Raleigh Ave 
El Cajon, CA 92020 
United States 

Payco Specialties Inc. striping 298637 1000003515 $26,439.00 CAU,FEM,PQUAL,S 
120 North Second Ave LBE,MBE,SDB,WBE, 
Chula Vista, CA 91910 WOSB 
United States 

Crest Equipment Inc Ped Ramps 892791 1000005405 $218,435.00 CAU,FEM,MBE,PQU 
161 Scottford Dr AL,SDB,SLBE,WBE, 
El Cajon, CA 92021 WOSB 
United States 

Cook + Schmid community liaison 000000 1000030490 $33,263.00 DBE,ELBE,LAT,MAL 
3033 Fifth Avenue E,MBE,SDB 
Suite 200 
San Diego, CA 92103 
United States 

HUDSON SAFE-T-LITE Traffic Control Plans 788289 1000004051 $10,500.00 
RENTALS 
1215 N. Marshall Ave 
EL CAJON, CA 92020 
United States 

American Asphalt South, Slurry, Crack Seal 784969 1000000645 $212,985.00 CAU,MALE,PQUAL, 
Inc. CADIR 
PO Box 310036 P!anetE!ids, Inc. 

14436 Santa Ana Ave 



City of San Diego 

Water and Sewer Group 1011 and Water Group 969 (K-17-1564-DBB-3), bidding on May 25, 2017 2:00 PM (Pacific} 

Bid Results 

Name & Address 

McGrath Consulting 
PO BOX 2488 
El Cajon, CA 92021 
United States 

Loveless & Linton 
Consulting-Archaeolglcal 
1421 W. Lewis St 
San Diego, CA 92103 
United States 

Anton's Service, Inc. 
8865 Winter Gardens Blvd 
Lakeside, CA 92040 
United States 

Oldcastle Precast 
10441 Vine Street 
Lakeside, CA 92040 
United States 

Media Marq Productions 
663 S Rancho Santa Fe 
Suite 177 
San Marcos, CA 92078 
United States 

Description 

QSP Monitoring, Water 
Pollution Control plan 

Archaeological, Native 
American monitoring 

tree service 

Manholes 

pre video 

License Num 

00000 

00000 

861069 

891107 

00000 

CADIR 

1000037165 

10000011264 

1000002533 

1000005884 

1000046586 

Page 10 

Printed 05/25/2017 

· Amount Type 

$24,070.00 ELBE,SDB 

$160,800.00 NAT,MALE,SLBE,DB 
E,CADIR,SDB 

$9,400.00 CAU,MALE,SDB 

$34,425.00 

$2,040.00 
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