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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) for important 
information regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via Planetbids) At Time of Bid ALL BIDDERS 

2.  
Contractors Certification of Pending 
Actions 

At Time of Bid ALL BIDDERS 

3.  Mandatory Disclosure of Business 
Interests 

At Time of Bid 
ALL BIDDERS 

4.  
Debarment and Suspension 
Certification 

At Time of Bid  ALL BIDDERS 

5.  
Bid Bond (Original) By 5 PM Next Business 

Day After Bid Opening 
5 APPARENT 
LOW BIDDERS 

6.  
SLBE Good Faith Effort 
Documentation  

Within 3 working days of 
bid opening 

ALL BIDDERS 

7.  
Form AA60 – List of Work Made 
Available 

Within 3 working days of 
bid opening with Good 
Faith Effort (GFE) 
documentation 

ALL BIDDERS 

8.  
If the Contractor is a Joint Venture:  

 Joint Venture Agreement 
 Joint Venture License 

Within 10 working days 
of receipt by bidder of 
contract forms 

APPARENT LOW 
BIDDER 

9.  

Payment & Performance Bond; 
Certificates of Insurance & 
Endorsements; and Signed Contract 
Agreement Page 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

APPARENT LOW 
BIDDER 

10.  Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

APPARENT LOW 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire 
Construction services for San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S. For 
additional information refer to Attachment A.    

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and 
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For 
information regarding the Contractors Prequalified list visit the City’s web site: 
http://www.sandiego.gov. 

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is 
$630,000.00. 

4. BID DUE DATE AND TIME ARE: MARCH 24, 2020 at 2:00 PM 

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D 

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must 
possess the following licensing classification: A 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages 
apply to this contract.   

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   7.0% 

2. ELBE participation   7.4% 

3. Total mandatory participation 14.4% 

7.2. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document;  OR 

7.2.2. Submit Good Faith Effort (GFE)  documentation, saved in searchable Portable 
Document Format (PDF) and stored on a Universal Serial Bus (USB) Type-A, 
Compact Disc (CD) or Digital Video Disc (DVD), demonstrating the Bidder made 
a good faith effort to outreach to and include SLBE-ELBE Subcontractors 
required in this document within 3 Working Days of the Bid opening if the 
overall mandatory participation percentage is not met.  
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GFE shall be submitted to 
Public Works Contracts 
525 B Street, Suite 750 (7th Floor) 
San Diego, California, 92101 
Attention: Ron McMinn 

 
7. AWARD PROCESS: 

7.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

7.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

7.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

7.4. The low Bid will be determined by the Base Bid Alone. 

7.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 

8. SUBMISSION OF QUESTIONS: 

8.1. The Director (or Designee) of Public Works Department is the officer responsible for 
opening, examining, and evaluating the competitive Bids submitted to the City for the 
acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  Any questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
525 B Street, Suite 750 (7th Floor) 
San Diego, California, 92101 
Attention:  Ron McMinn 
 
OR: 

RMcMinn@sandiego.gov 

8.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

8.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 
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8.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS:   

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 
 

1.2. The completed application must be submitted online no later than 2 weeks prior   to 
the bid opening.  
 

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are 
not eligible for Cumulative Maximum Bidding Capacity prequalification.  To 
be eligible for award in this scenario, the Joint Venture itself or at least one 
of the Joint Venture entities must have been prequalified for the total 
amount proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of 
$30,000,000 or greater on a project with an engineer’s estimate of less than 
$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity 
prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds 
in the name of the Joint Venture within 14 Calendar Days of receipt by the 
Bidder of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
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prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids™.  

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information was 
submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  Because 
of these security features, Contractors who disable their browsers’ cookies will not be 
able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data being 
transferred from client to server. Bids submitted prior to the “Bid Due Date and Time” 
are not available for review by anyone other than the submitter who has until the “Bid 
Due Date and Time” to change, rescind or retrieve its proposal should it desire to do 
so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, technical 
ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Public Works 
Contract Specialist listed on the cover of this solicitation at least five (5) working days 
prior to the Bid/Proposal due date to ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and that 
by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is 
bound by the entire Contract Documents, including any addenda issued thereto, and 
incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work”  for the City of San Diego, in accordance with the requirements set forth 
herein for the electronically submitted prices. The Bidder guarantees the Contract Price 
for a period of 120 days from the date of Bid opening. The duration of the Contract 
Price guarantee shall be extended by the number of days required for the City to obtain 
all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
shall be free to release the information when required in accordance with the PRA, pursuant 
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to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS:  

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/  

2018 PWPI010119-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/publicworks/edocref/greenbook 

2018 PWPI010119 -02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/publicworks/edocref/standarddraw 

2018 PWPI010119 -03 

Citywide Computer Aided Design and Drafting (CADD) 
Standards 
https://www.sandiego.gov/publicworks/edocref/drawings 

 

2018 PWPI010119 -04 
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Title Edition Document 
Number 

California Department of Transportation (CALTRANS) Standard 
Specifications –  
http://www.dot.ca.gov/des/oe/construction-contract-
standards.html  

2018 PWPI030119-05 

CALTRANS Standard Plans 
http://www.dot.ca.gov/des/oe/construction-contract-
standards.html 

2018 PWPI030119-06 

California Manual on Uniform Traffic Control Devices Revision 4 
(CA MUTCD Rev 4) 

http://www.dot.ca.gov/trafficops/camutcd/ 

2014 PWPI030119-08 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA:  The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
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portion [type] of the work or improvement, in an amount in excess of 0.5% of the  
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award.  The 
Bidder's attention is directed to the Special Provisions – Section 3-2, “SELF- 
PERFORMANCE”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any  
Subcontractor – regardless of tier - who will perform work, labor, render services or 
specially fabricate and install a portion [type] of the work or improvement pursuant to 
the contract. 

12.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum,  the NAME, LOCATION (CITY), DIR REGISTRATION 
NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.  For 
subcontractors or suppliers to be used on additive or deductive alternate items, in 
addition to the above requirements, bidder shall further note “ALTERNATE” and 
alternate item number within the description. 

13. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-6, “Trade Names” in The WHITEBOOK and 
as amended in the SSP. 
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14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Public Works Contracts. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 



 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 15 | Page 
Instructions to Bidders (Rev. Feb. 2020) 

check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the  
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  Within 
twenty-four (24) hours after the bid due date and time, the first five (5) apparent low 
bidders must provide the City with the original bid security.   

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original within twenty-four (24) hours may 
cause the bid to be rejected and deemed non-responsive. 

Original Bid Bond shall be submitted to: 
Public Works Contracts 
525 B Street, Suite 750 (7th Floor) 
San Diego, California, 92101 
To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 
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20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
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reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
proposal forms (e.g., Bidding Documents).  The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and Scope of Work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   
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24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified in the herein and in the Notice of Award.  Failure 
to provide the information as specified may result in the Bid being rejected as non-
responsive.   

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 





Ala Karaja
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SCOPE OF WORK  

1. SCOPE OF WORK: The work includes construction of new 4 to 5-foot wide sidewalk along the south 
side of San Diego Mission Road from Fairmount Avenue to the San Diego Mission Road 
Overcrossing of the San Diego River. This also includes the installation of new pedestrian curb 
ramps, driveway apron, and curb and gutter within the sidewalk limit. In addition, there will be 
slurry seal and restriping of San Diego Mission Road between Rancho Mission Road and Fairmount 
Avenue to create a new buffered bike lane. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and Plans numbered 40859-1-D through 40859-17-D, 
inclusive. 

2. LOCATION OF WORK: The location of the Work is as follows:   

San Diego Mission Rd, from the intersection of San Diego Mission Rd and Fairmount Ave to 
the intersection of San Diego Mission Rd and Rancho Mission Rd.   

See Appendix E – Location Map 

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 91 Working Days.         
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at 
858-627-3200. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by  
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors.  The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list of 
all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City.  

1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 
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1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11 above. (Labor code section 
1773.3). 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2018 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2018 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”, items 43, 56, 69, and 102, DELETE in 
its entirety and SUBSTITUTE with the following: 

43. Field Order - A Field Order is a written agreement by the Engineer to 
compensate you for Work items in accordance with 2-8, “EXTRA WORK” or 2-9, 
“CHANGED CONDITIONS”. A Field Order does not change the Contract Price, 
Contract Time, or the scope intent of the Contract. 

56. Notice of Completion (NOC) - A document recorded with the County of San 
Diego to signify that the Contract Work has been completed and accepted by 
the City. 

69. Punchlist - A list of items of Work or corrections generated after a Walk-through 
that is conducted when you consider that the Work and Services are complete, 
and as verified by the Owner. The Punchlist may be completed in phases if defined 
in the Contract. 

102. Walk-through - The procedure the City uses to evaluate the status of the 
Project or the phase of the Project and to generate a Punchlist prior to 
Acceptance. 

To the “WHITEBOOK”, item 54, “Normal Working Hours”, ADD the following: 

The Normal Working Hours are 7:00 AM to 5:00 PM. 

To the “WHITEBOOK”, ADD the following: 

108. Substantial Completion – When all Contract Work is deemed complete by the 
Contractor in writing, and as verified by the Owner. Substantial Completion 
may be completed in phases if defined in the Contract. 
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109. Acceptance of Work – When all of the Contract work is deemed officially 
complete, including all Punchlist items, by the Owner. 

110. Occupancy – When the Owner deems a building is ready for use, the Owner 
will issue a certificate of Occupancy in writing. 

1-7.1.3     Requests for Information (RFI). To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Should You discover a conflict, omission, errors in the Contract Documents, 
differences with existing field conditions, or have any questions concerning 
interpretation or clarification of Contract Documents, or when you propose 
deviations to the standards or design, you shall submit a Request for 
Information (RFI) to the City regarding your question or clarification within 1 
Working Day. 

2. Your RFI shall meet the following requirements: 

a) All RFIs, whether by You or your Subcontractor or supplier at any tier, 
shall be submitted by You to the City. 

b) RFIs shall be numbered sequentially. 

c) You shall clearly and concisely set forth the single issue for which 
interpretation or clarification is sought, indicate Specification Section 
numbers, Contract Drawing numbers, and details, or other items 
involved, and state why a response is required from the City. 

d) RFIs shall be submitted within 1 Working Day in order that they may 
be adequately researched and answered before the response affects 
any critical activity of the Work. 

e) Should You believe that a response to an RFI causes a change to the 
requirements of the Contract, You shall, before proceeding, give 
written notice to the City, indicating that You believe that City response 
to the RFI to be a Change Order. Failure to give such written notice 
within 5 Working Days of receipt of the City’s response to the RFI shall 
waive Your right to seek additional time or cost. 

3. The City will respond to RFIs within 5 Working Days unless the City notifies 
You in writing that a response will take longer. The 5 Working Days shall begin 
when the RFI is received and dated by the City. Responses from the City will 
not change any requirement of the Contract unless so noted by the City in the 
response to the RFI. The City will not issue a Change Order for Extra Work or 
additional time when the issue raised in the RFI was due to your fault, neglect, 
or any unauthorized deviations from the project design or specifications. 

4. If You proceed in resolving a conflict, omission, or any error in the Contract 
Documents without sending the City an RFI in accordance with the 
requirements stated above, the City may require You to remove such work at 
Your cost or back charge You the cost to remove this work. 
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SECTION 2 - SCOPE OF THE WORK 

2-2 PERMITS, FEES, AND NOTICES. To the “WHITEBOOK”, ADD the following: 

2. The City will obtain, at no cost to you, the following permits: 

a) Mitigated Development Plan 

b) Site Development Plan 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to at 
least 40% of the base Bid.   

3-8.7.1     QCP Submittal. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE 
with the following: 

2. The QCP shall be organized to address, at a minimum, the following items:  

a) Quality Control Administrator 

b) Surface preparation and paving schedule 

c) Inspection and documentation requirements (Daily Quality Control 
Inspection Report) 

d) Material quality control testing plan 

e) Documentation of quality control activities 

f) Procedures for corrective action when quality control and/or 
acceptance criteria are not met 

g) If paving Work will be in areas prone to shade, provide curing time of 
product 

3-8.7.4 Documentation. To the “WHITEBOOK”, item 3, section “a”, subsection “viii”, DELETE in 
its entirety and SUBSTITUTE with the following: 

viii. Documentation that the following have been verified to be in compliance: 

 Proper storage of materials and equipment. 

 Proper operation of all equipment. 

 Adherence to plans and technical specifications. 

 Review of quality control tests. 

 Safety inspection. 

 Mixing properties of products against the approved submittal limits. 
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3-13.1 Completion. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall submit a written assertion that the Work has been completed 
and is ready for Owner Acceptance. If, in the Engineer's judgment, the 
Work has been completed in accordance with t h e  Contract Documents, 
the Engineer will set forth in writing the date the Work was completed. 
This wi l l  be the date that you are relieved from responsibility to protect 
and maintain the Work and to which liquidated damages will be computed. 

3-13.1.1 Requirements Before Requesting a Walk-through. To the “WHITEBOOK”, DELETE in 
its entirety and SUBSTITUTE with the following: 

3-13.1.1 Requirements Before Requesting Substantial Completion. 

1. The following items are required prior to requesting a Substantial Completion:  

a) Remove temporary facilities from the Site.  

b) Thoroughly cleaning the Site and removing all mark outs and 
construction staking. 

c) Provide completed and signed Red-lines in accordance with 3-7.3 
“Redlines and Record Documents”. 

d) Provide all material and equipment maintenance and operation 
instructions and/or manuals. 

e) Provide all tools which are permanent parts of the equipment installed 
in the Project. 

f) Provide and properly identify all keys for construction and all keys for 
permanent Work.  

g) Provide all final Special Inspection reports required by the applicable 
building Code. 

h) Provide all items specified to be supplied as extra stock. Wrap, seal, or 
place in a container all items as necessary to allow for storage by the 
City for future use. Verify the specified quantities. 

i) Ensure that all specified EOCP and certified wage rate documentations 
covering the Contract Time have been submitted. 

j) Provide the spare parts for the proposed irrigation system as specified 
in the Special Provisions. 

k) If the Work includes sewer and storm drain installations, the 
inspection shall include televising in accordance with 306-18, “VIDEO 
INSPECTION”. 

l) If the Work includes a Plant Establishment Period, Work in accordance 
with 801-6, “MAINTENANCE AND PLANT ESTABLISHMENT” shall be 
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completed prior to requesting Substantial Completion, unless 
approved otherwise by the Owner. 

m)  Notify the Engineer to arrange a final inspection of permanent BMPs 
installed. 

3-13.1.2 Walk-through and Punchlist Procedure. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following:  

1. You shall notify the Engineer 15 Working Days in advance of date of anticipated 
Substantial Completion to allow time for Engineer to schedule a Walk-through. 
After you complete the requirements in 3-13.1.1, “Requirements Before 
Requesting Substantial Completion” and when you consider that the Work is 
Substantially Complete, you will notify the Engineer in writing that the Project 
is Substantially Complete. The Engineer will review your request and 
determine if the Project is ready for a Walk-through, by verifying whether you 
have completed all items as required by 3-13.1.1, “Requirements Before 
Requesting Substantial Completion”. Within 7 Working Days, the City will either 
reject your request of a Walk-through in writing or schedule a Walk-through 
inspection. The Engineer shall facilitate the Walk-through. 

2. The following documents shall be provided at the time of your Walk-through 
request: As-Built markup, Plans, specifications, technical data such as 
submittals and equipment manuals, draft final payment, warranties, material 
certifications, bonds, guarantees, maintenance service agreements, and 
maintenance and operating manuals. 

3. Written warranties, except manufacturer's standard printed warranties, shall 
be on a letterhead addressed to you. Warranties shall be submitted in the 
format described in this section, modified as approved by the City, to suit the 
conditions pertaining to the warranty. Lack of submitting these items will delay 
start of Walk-through. 

4. The Engineer will provide you with the Punchlist within 15 Working Days after 
the date of the Walk-through. The City shall not provide a preliminary 
Punchlist.   

5. If the Engineer finds that the Project is not Substantially Complete as defined 
herein, the Engineer will terminate the Walk-through and notify you in writing. 

6. If, at any time during the Engineer’s evaluation of the corrective Work required 
by the Punchlist, the Engineer discovers that additional corrective Work is 
required, the Engineer may include that corrective Work in the Punchlist.  

7. You shall remain solely responsible for the Project Site until the Project is 
completely operational, all Punchlist items have been corrected, and all 
operation and maintenance manuals have been accepted by the City.  

8. The Engineer shall meet with you until all Punchlist items are corrected. You 
shall complete the Punchlist within 30 Working Days, and Working Days will 
continue to be counted until Acceptance of the Project.  



 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 37 | Page 
Attachment E - Supplementary Special Provisions (Rev. Dec. 2019) 

3-13.2  Acceptance. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

1. You shall provide the completed, signed, and stamped DS-563 to the Engineer 
prior to Acceptance. 

2. You shall deliver the final As-builts and final billing prior to Acceptance. 

3. You shall assemble and deliver to the Engineer a Final Summary Report and 
Affidavit of Disposal prior to Acceptance. 

4. Acceptance shall occur after all of the requirements contained in the Contract 
Documents have been fulfilled. If, in the Engineer’s judgment, you have fully 
performed the Contract, the Engineer will recommend to the City Engineer 
that your performance of the Contract be accepted. You shall receive 
notification of Acceptance in writing from the Owner and counting of working 
days shall cease and Warranty begins. 

5.  Retention can be released 35 Calendar Days after NOC. Submit your request 
for retention to the Resident Engineer and they will mail to you a "Release of 
Claims" form which shall be completed and returned before the retention will 
be released. 

3-13.3  Warranty. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall warranty and repair all defective materials and workmanship for a 
period of 1 year. This call back warranty period shall start on the date the Work 
was accepted by the City unless the City has Beneficial Use or takes Occupancy 
of the project earlier (excluding water, sewer, and storm drain projects). 

2. You shall warranty the Work free from all latent defects for 10 years and patent 
defects for a period of 4 years. 

3. The warranty period for specific items covered under manufacturers’ or 
suppliers’ warranties shall commence on the date they are placed into service 
at the direction of the Engineer in writing. 

4. All express warranties from Subcontractors, manufacturers’, or Suppliers’, of 
any tier, for the materials furnished and Work performed shall be assigned, in 
writing, to the City, and shall be delivered to the Engineer prior to the 
Acceptance of your performance of the Contract.  

5. Replace or repair defective materials and workmanship in a manner 
satisfactory to the Engineer after notice to do so from the Engineer and within 
the time specified in the notice. If you fail to make such replacements or 
repairs within the time specified in the notice, the City may perform the 
replacement or repairs at your expense. If you fail to reimburse the City for 
the actual costs, your Surety shall be liable for the cost 

6. Items that shall be warrantied free from defective workmanship and materials 
for a period longer than 1 year are as follows: 
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Specified Item Minimum Warranty Period 

Detectable Warning Tile Construction 
3 Years of Manufacturer’s 
Warranty 

All Work Under SECTION 500 – PIPELINE 
REHABILITATION 

3 Years 

Fiber Optic Interconnect Cables 2 Years 

Luminaires* 10 Years of Manufacturer’s 
Warranty 

LED Signal Modules 
3 Years of Manufacturer’s 
Warranty 

Field Devices Associated with 700-6.3, 
“Adaptive Control Note” 

See 700-6.3.9, “Warranty” 

* Provide documentation verifying that the induction luminaire models being 
offered for the Project are covered by the 10 year warranty. 

7. You shall provide the City and property owner a copy of the manufacturer’s 
warranty for private sewer pumps, including the alarm panel and all other 
accessories. 

a) You shall involve the manufacturer in the installation and startup as 
needed to secure any extended warranty required. 

b) Nothing in here is intended to limit any manufacturer’s warranty which 
provides the City with greater warranty rights than set forth in this 
section or the Contract Documents. 

c) The warranty shall include all components. The form of the warranty 
shall be approved by the Engineer in accordance with 3-13.3.2, 
“Warranty Format Requirements”. 

8. If, during the warranty period, any item of the Work is found to be Defective 
Work, you shall correct it promptly after receipt of written notice from the City 
to do so. The warranty period shall be extended with respect to portions of 
the Work corrected as part of the warranty requirements. 

3-15.3 Coordination. To the “WHITEBOOK”, ADD the following: 

2. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of San Diego Mission Road and Fairmount Avenue. See 
Appendix F – Adjacent Projects Map for the approximate location. 
Coordinate the Work with the adjacent projects as listed below: 

a) Alvarado Trunk Sewer Phase IV, Project Manager: Rex Narvaez, phone 
number (619) 533-5127. 
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SECTION 4 - CONTROL OF MATERIALS 

4-3.6 Preapproved Materials. To the “WHITEBOOK”, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the determination of the Apparent Low 
Bidder and on the  City’s Product Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml  

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
obligations contained in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at its sole cost and expense, 
to provide coverage against claims for loss including injuries to persons or 
damage to property, which may arise out of or in connection with the 
performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance for the duration of this Contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this Contract. 

4. The payment for insurance shall be included in the Contract Price as bid by 
you. Except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any Work under this Contract until 
you have provided and the City has approved all required insurance.  

5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
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renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain the Contractors 
Pollution Liability Insurance including contractual liability coverage to cover 
liability arising out of cleanup, removal, storage, or handling of hazardous or 
toxic chemicals, materials, substances, or any other pollutants by you or any 
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Subcontractor in an amount not less than $2,000,000 limit for bodily injury and 
property damage. 

2. All costs of defense shall be outside the limits of the policy. Any such insurance 
provided by your Subcontractor instead of you shall be approved separately 
in writing by the City.  

3. For approval of a substitution of your Subcontractor’s insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim.  

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual liability.  

5. Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the Contract Time. Claims Made policies shall be 
procured before the Work commences, shall be maintained for the Contract 
Time, and shall include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies that shall continue 
to be maintained for 12 months after the completion of the Work without 
advancing the retroactive date.  

6. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

5-4.2.4 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You shall provide at your expense or require your Subcontractor to provide, 
as described below, Contractors Hazardous Transporters Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of transportation of hazardous or toxic, materials, substances, or any other 
pollutants by you or any Subcontractor in an amount not less than $2,000,000 
limit per occurrence/aggregate for bodily injury and property damage.  

2. All costs of defense shall be outside the limits of the policy. The deductible 
shall not exceed $25,000 per claim. Any such insurance provided by a 
subcontractor instead of you shall be approved separately in writing by the 
City.  

3. For approval of the substitution of Subcontractor’s insurance the Contractor 
shall certify that all activities for which Contractors Hazardous Transporters 
Pollution Liability Insurance will provide coverage will be performed 
exclusively by the Subcontractor providing the insurance. 

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual liability. 



 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 42 | Page 
Attachment E - Supplementary Special Provisions (Rev. Dec. 2019) 

Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the duration of this Contract. Claims Made policies 
shall be procured before the Work commences, shall be maintained for the 
duration of this contract, and shall include a 12 month extended Claims 
Discovery Period applicable to this contract or the existing policy or policies 
that shall continue to be maintained for 12 months after the completion of the 
Work under this Contract without advancing the retroactive date.  

5. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract as described herein shall be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” by 
A.M. Best Company, that are authorized by the California Insurance Commissioner to 
do business in the State, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

5-4.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document shall be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.   

1. You shall provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy shall be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional 
insured.  

3. The additional insured coverage for projects for which the Engineer’s Estimate 
is $1,000,000 or more shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf, 
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b) your products, 

c) your Work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

4. The additional insured coverage for projects for which the Engineer’s Estimate 
is less than $1,000,000 shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  

b) your products, or  

c) premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Commercial Automobile Liability Insurance. 

5-4.5.2.1 Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy shall be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.3 Contractors Pollution Liability Insurance Endorsements.  

5-4.5.3.1 Additional Insured.   

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: 

a) Ongoing operations performed by you or on your behalf,  

b) your products,  
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c) your work, e.g., your completed operations performed by you or on 
your behalf, or  

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of § 2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

2. In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that are not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

5-4.5.4.1 Additional Insured.   

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  

b) your products,  

c) your work, e.g., your completed operations performed by you or on 
your behalf, or  

d) premises owned, leased, controlled, or used by you. 
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Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of §2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

2. In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that are not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.4.3 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability and shall provide cross-liability coverage.  

5-4.6 Deductibles and Self-Insured Retentions. You shall pay for all deductibles and self-
insured retentions. You shall disclose deductibles and self-insured retentions to the 
City at the time the evidence of insurance is provided. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City 30 Days prior to any 
material change to the policies of insurance provided under this Contract. 

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies e.g., all endorsements. 

5-4.11 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
shall provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
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state workers compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with the requirements of this section.  

2. Limits for this insurance shall be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which requires every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you shall comply 
with such provisions before commencing the Work as required by §1861 of 
the California Labor Code. 

5-4.11.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-10.2.1 Public Notice by Contractor. To the “WHITEBOOK”, item 3, DELETE in its entirety and 
SUBSTITUTE with the following: 

3. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets: 

a) Where Work is to be performed at least Working 5 Working Days 
before starting construction or survey activities or impacting the 
community as approved by the Resident Engineer. 

b) Within 5 Working Days of the completion of your construction activities 
where Work was performed, you shall distribute public notices in the 
form of door hangers, which outlines the anticipated dates of Asphalt 
Resurfacing or Slurry Seal. 

c) 72 hours in advance of the scheduled resurfacing. 

5-13 ELECTRONIC COMMUNICATION. To the “WHITEBOOK”, ADD the following:  

1. Virtual Project Manager shall be used on this Contract. 

2. You shall post all communications addressed to the Engineer concerning 
construction including RFIs, submittals, daily logs including the Weekly 
Statement of Working Days (WSWD), Storm Water, and transmittals to the 
Virtual Project Manager (VPM) website established for the Projects. This shall 
not supersede any Federal requirements. 
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3. Maintain a list of scheduled activities including planned and actual execution 
dates for all major construction activities and milestones defined in the 
approved Schedule.  

4. Review and act on all communications addressed to you in the VPM project 
website. 

5. A user’s guide to the VPM system is available on the City’s website and shall be 
provided to you at the Pre-construction Meeting. Refer to the VPM training 
videos and forms at the location below: 

https://www.sandiego.gov/publicworks/edocref 

6. Submit the Sensitive Information Authorization Acknowledgement Form and 
VPM User Agreement located in the VPM user’s guide at the Pre-construction 
Meeting. 

5-15.1     General. To the “WHITEBOOK”, item 10, DELETE in its entirety and SUBSTITUTE with 
the following: 

10. You shall ensure that construction staff have the required Hazardous Waste 
Operations and Emergency Response (HAZWOPER) certification for 
construction activities that have encountered flammable liquids or other 
hazardous substances. Construction staff shall include: City Engineers, City 
Laboratory Technicians, and City staff that perform onsite inspections. 

a) If your Work encounters flammable liquids or other hazardous 
substances, you shall be responsible for scheduling training for all 
construction staff to attend and for submitting verification to the 
Engineer that construction staff have the required HAZWOPER 
certification prior to continuing that Work in that area. You shall 
maintain the HAZWOPER certifications annually until the construction 
activities triggering the requirement is complete, as approved by the 
Resident Engineer. 

b) You shall be responsible for implementing, training, and submitting 
verification to the Engineer that construction staff have the required 
HAZWOPER certification before the Notice to Proceed (NTP) has been 
issued. 

5-15.17     Payment. To the “WHITEBOOK”, ADD the following: 

5. The payment for Hazardous Waste Operations and Emergency Response 
(HAZWOPER) certification and training for construction staff shall be included 
in the allowance Bid item for “Hazardous Waste Operations and Emergency 
Response (HAZWOPER) Certification”. 
 

6. The payment for waste management shall be included in the allowance Bid 
item for “Lead Paint Handling and Disposal (EOC Type I) 
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SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1     Construction Schedule. To the “WHITEBOOK”, item 1, subsection “s”, DELETE in its 
entirety and SUBSTITUTE with the following: 

s) Submit an updated cash flow forecast with every pay request  (for each Project 
ID or WBS number provided in the Contract) showing periodic and cumulative 
construction billing amounts for the duration of the Contract Time. If there has 
been any Extra Work since the last update, include only the approved 
amounts. 

i. Refer to the Sample City Invoice materials in Appendix D – Sample 
City Invoice with Cash Flow Forecast and use the format shown. 

ii. See also the “Cash Flow Forecast Example” at the location below: 

https://www.sandiego.gov/publicworks/edocref 

6-1.5.2  Excusable Non-Compensable Delays. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following: 

6-1.5.2  Excusable Non-Compensable and Concurrent Delays. 

1. The City shall only issue an extension of time for Excusable Delays that meet 
the requirements of 6-4.2, “Extensions of Time” for the following 
circumstances: 

a) Delays resulting from Force Majeure. 

b) Delays caused by weather. 

c) Delays caused by changes to County, State, or Federal law. 

2. When a non-excusable delay is concurrent with an Excusable Delay, you shall 
not be entitled to an extension of Contract Time for the period the non-
excusable delay is concurrent with the Excusable Delay.  

3. When an Excusable Non-Compensable Delay is concurrent with an Excusable 
Compensable Delay, you shall be entitled to an extension of Contract Time, 
but shall not be entitled to compensation for the period the Excusable Non-
Compensable Delay is concurrent with the Excusable Compensable Delay. 

6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following: 

3. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed below: 

a) From STA 27+70.00 going west to STA 20+15.01 from March 15th to 
September 15th (inclusive). This is for demolition and all 
improvements, excluding striping. 

 

6-4.2 Extensions of Time. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. The Contract Time shall not be modified except by Change Order. 
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2. You shall notify the City in writing within 1 Working Day after the occurrence 
and discovery of an event that impacts the Project Schedule.  

a) If you believe this event requires a Change Order, you shall submit a 
written Change Order request with a report to the City that explains 
the request for Change Order within 5 Working Days. The Change 
Order request must include supporting data, a general description of 
the discovery, the basis for extension, and the estimated length of 
extension. The City may grant an extension of time, in writing, for the 
Change Order request if you require more time to gather and analyze 
data. 

3. The Engineer shall not grant an extension of Contract Time in accordance with 
6-1.5, “Excusable Delays” unless you demonstrate, through an analysis of the 
critical path, the following: 

a) The event causing the delay impacted the activities along the Project’s 
critical path. 

b) The increases in the time to perform all or part of the Project beyond 
the Contract Time arose from unforeseeable causes beyond your 
control and without your fault or negligence and that all project float 
has been used. 

4. Any modifications to the Contract Time will be incorporated into the weekly 
document that the Engineer issues that stipulates the Contract Time. If you do 
not agree with this document, submit to the Engineer for review a written 
protest supporting your objections to the document within 30 Calendar Days 
after receipt of the statement. Your failure to file a timely protest shall 
constitute your acceptance of the Engineer’s weekly document. 

a) Your protest will be considered a claim for time extension and shall be 
subject to 2-10.1, “Claims”. 

6-4.4     Written Notice and Report. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Your failure to notify the Resident Engineer within 1 Working Day OR provide 
a Change Order request within 5 Working Days after the event, in accordance 
with 6-4.2, “Extensions of Time”, will be considered grounds for refusal by the 
City to consider such request if your failure to notify prejudices the City in 
responding to the event. 

ADD: 

6-6.1.1  Environmental Document. 

1. The City of San Diego has prepared a Mitigated Negative Declaration for 
San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S, Project No.  
WBS B-13130, as referenced in the Contract Appendix, and a Site 
Development Permit. You shall comply with all requirements of the 
Mitigated Negative Declaration as set forth in Appendix A and a Site 
Development Permit set for in Appendix J. 
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2. Compliance with the City’s environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3.1  General. To the “WHITEBOOK”, ADD the following: 

3. If a Bid item has not been provided for an item of the Work described or shown 
in the Contract Documents, the payment shall be included in the Contract 
Price. 

7-3.9     Field Orders. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9 

FIELD ORDER LIMITS 

Contract Price 
Maximum Field Order Work 

Amount 

Less than $100,001 $2,500 

$100,001 to $1,000,000 $5,000 

$1,000,001 to $5,000,000 $10,000 

$5,000,001 to $15,000,000 $20,000 

$15,000,001 to $30,000,000 $40,000 

Greater than $30,000,000 $50,000 

2. Field Order items of Work for contracts greater than $15,000,000 will require 
additional approvals from the City prior to its approval by the Resident 
Engineer. 

3. The City will issue a Field Order only after the City’s acceptance of the cost of 
the field order amount. 

4. Field Orders shall not be used to add scope or to include extensions of time 
related to changes in work. 

5. If in the event there is a change related to the critical path on the project which 
necessitates an extension of time and the change amount is within the Field 
Order limits shown on Table 7-3.9, then a Field Order can be issued to 
compensate you for the approved costs. Any extensions of time associated 
with the change shall be included in a subsequent Change Order and no 
additional compensation shall be granted as part of the change order for the 
extension of time. 
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6. The unused portions of Field Orders Bid item shall revert to the City upon 
Acceptance. 

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6 Preparatory Repair Work. To the “WHITEBOOK”, item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the placement of any asphalt concrete or application of slurry, you shall 
complete all necessary preparation and repair Work and shall obtain approval by 
the Resident Engineer. 

 SECTION 302 – ROADWAY SURFACING 

302-4.5  Scheduling, Public Convenience and Traffic Control. To the “GREENBOOK”, 
paragraphs (1) and (2), DELETE in its entirety and SUBSTITUTE with the following: 

1. In addition to the requirements of Part 6, you shall comply with the following: 

a) At least 5 Working Days prior to commencing the Work, you shall 
submit your proposed Schedule to the Engineer for approval.  

b) Based upon the approved schedule, you shall notify residents and 
businesses of the Work and post temporary “No Parking" signs 72 
hours in advance.  

c) Requests for changes in the approved Schedule shall be submitted to 
the Engineer for approval at least 3 Working Days before the street is 
scheduled to be sealed. 

302-4.12.1 Application. To the “WHITEBOOK”, item 1, ADD the following: 

c) RPMS shall only be placed when ambient temperature is 50° F or higher. 

302-4.12.4 Measurement and Payment. To the “WHITEBOOK”, ADD the following: 

4. The payment for miscellaneous asphalt patching shall be included in the Bid 
Items for “Rubber Polymer Material Slurry (RPMS) Type I,” “Rubber Polymer 
Material Slurry (RPMS) Type II,” and “Rubber Polymer Material Slurry (RPMS) 
Type III” , and no additional payment will be made. 

 
5.       The Bid Items for “Rubber Polymer Material Slurry (RPMS) Type I,” “Rubber 

Polymer Material Slurry (RPMS) Type II,” and “Rubber Polymer Material Slurry 
(RPMS) Type III” shall include adjusting existing manholes and gate valves 
frames and covers to grade in accordance with Section 403: Manhole, Survey 
Monument, and Gate Valve Frame and Covers Adjustment and 
Reconstruction. 
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SECTION 303 – CONCRETE AND MASONRY CONSTRUCTION 

303-5.5.3 Walk. To the “WHITEBOOK”, ADD the following: 

3. You shall set pull box frames and covers to finish grade prior to paving 
“Additional Sidewalk”. 

303-5.9  Measurement and Payment. To the “WHITEBOOK”, ADD the following: 

7. The installation of the 6-inch wide monolithic retaining curb, in accordance to 
the Plans, shall be paid for in linear feet under bid item “6” Wide Retaining 
Curb.” 

SECTION 304 – METAL FABRICATION AND CONSTRUCTION 

304-6 Payment. To the “WHITEBOOK”, ADD the following:  
 

2. The installation of Midwest Guardrail System, in accordance to the Plans and 
Caltrans Standard Specifications shall be paid at the Contract Unit Price per 
Linear Foot for “Midwest Guardrail System” as shown in the Bid. 

3. The installation of the Midwest Guardrail System End Treatment, in 
accordance to the Plans and Caltrans Standard Specifications shall be paid 
at the Contract Unit Price per Each for “Flared Terminal End Treatment” as 
shown in the Bid. 

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-4.3.7 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for the removal and replacement of existing traffic striping, 
pavement markings, pavement markers, and retroreflective markers shall be 
included in the Lump Sum Bid item for “Removal and Replacement of Existing 
Paint Striping.” 
 

2. The payment for the new installations of traffic striping, thermoplastic 
pavement markings, pavement markers, and retroreflective markers shall be 
included in the Lump Sum Bid item for “Paint Striping.” 
 

3. The installation of Flexible Post Delineators, in accordance to the Plans shall 
be paid at the Contract Unit Price per Each for “Flexible Post Delineators ” as 
shown in the Bid. 
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SECTION 402 – UTILITIES 

402-6  COOPERATION. To the “GREENBOOK”, ADD the following: 

1. Notify SDG&E at least 10 Working Days prior to excavating within 10 feet of 
SDG&E Underground High Voltage Transmission Power Lines (69 KV and 
higher). 

SECTION 403 - MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS 
ADJUSTMENT AND RECONSTRUCTION 

 
403-3 MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT. To the 

“WHITEBOOK”, ADD the following: 

9. Storm drain inlet grates that are located in walking surfaces or along accessible 
routes must have grate openings no greater than 1/2" (13 mm) in one 
direction. For elongated grate openings, then the openings must be oriented 
so that the long dimension is perpendicular to the dominant direction of 
travel. 

403-5  Measurement and Payment. To the “WHITEBOOK”, ADD the following: 

4. The payment for “ADA Compliant Storm Drain Grate Replacement” shall 
include, and not be limited to, removal of the existing grate and frame and 
installation of a new frame and drainage grate, adjusting the storm drain inlet 
grate to grade, preparation of subgrade, removal and replacement of DG and 
other improvements, and all other necessary items to complete the Work as 
specified in the Plans. 

5. The payment for adjusting each existing pull box frame and cover to grade, 
preparation of subgrade, removal and replacement of DG and other 
improvements, and all other necessary items to complete the Work shall be 
included in the Bid item for “Adjust Existing Pull Box Frame and Cover to 
Grade”. 

SECTION 601- TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION 
AND MAINTENANCE WORK ZONES 

601-2.1.4     Traffic Control for Resurfacing and Slurry Sealing. To the “WHITEBOOK”, item 3, 
subsection “d”, DELETE in its entirety and SUBSTITUTE with the following: 

d) Place “NO PARKING - TOW-AWAY ZONE” signs 72 hours in advance of the 
scheduled slurry sealing. Reschedule street block segments which are not 
completed by the last posted Working Day. If a Work delay of 48 hours or more 
occurs from the originally scheduled Work date, remove the “NO PARKING - 



 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 54 | Page 
Attachment E - Supplementary Special Provisions (Rev. Dec. 2019) 

TOW-AWAY ZONE” signs for a minimum of 24 hours, then reset and re-post for 
the appropriate Work date. 

601-3.5.1     General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. Temporary “No Parking” and “No Stopping” signs shall be installed 72 hours 
before enforcement. Temporary “No Parking” and “No Stopping” signs shall be 
installed and removed as specified in the Special Provisions. Signs shall 
indicate specific days, dates, and times of restrictions. If violations occur, call 
Police Dispatch 619-531-2000 to enforce the Tow-Away notice. 

601-3.6     Channelizing Devices. To the “WHITEBOOK”, item 4, Barricades, ADD the following: 

h) You shall place “OPEN TRENCH” signs (C27(CA)) on Type 3 Barricade within the 
construction Work zone, ahead of any Work areas with open trenches that are 
greater than 3 inches in depth, in accordance with California MUTCD SECTION 
6F.103 (CA). The barricades shall be placed in a continuous manner and shall 
prevent pedestrian, vehicular, and biker access to the open trench area. 
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MITAGATED NEGATIVE DECLARATION 
 

 



MITIGATED NEGATIVE DECLARATION 

THE CITY OF SAN DIEGO 

Project No. 632954 

SCH No. If Applicable 

SUBJECT: SD Mission Rd Sidewalk SOP: SITE DEVELOPMENT PERMIT (CIP-2) for the 

installation of approximately 930 linear feet (LF) of new four to five-foot wide 

concrete sidewalk to replace the existing, deteriorated asphalt concrete (AC) walkway 

along the south side of San Diego Mission Road. The new sidewalk would be located 

from Fairmount Avenue to the San Diego Mission Road Overcrossing of the San 

Diego River. The Project also includes new curb ramps, 190 LF of metal beam 

guardrail, 200 LF of one-foot tall gravity retaining wall, and new curb gutter. 

Additional improvements include relocation of signs, adjustment of utilities, and 

restriping. A buffered bike lane will be established from Rancho Mission Road to 

Fairmont Avenue. APPLICANT: City of San Diego Department of Public Works. 

I. PROJECT DESCRIPTION:

See attached Initial Study.

II. ENVIRONMENTAL SETIING:

See attached Initial Study.

Ill. DETERMINATION:

The City of San Diego conducted an Initial Study which determined that the proposed project

could have a significant environmental effect in the following areas(s): CULTURAL

RESOURCES (ARCHAEOLOGY} AND TRIBAl CULTURAL RESOURCES. Subsequent revisions

in the project proposal create the specific mitigation identified in Section V of this Mitigated

Negative Declaration. The proje"Ct as revised now avoids or mitigates the potentially

significant environmental effects previously identified, and the preparation of an

Environmental Impact Report will not be required.

IV. DOCUMENTATION:

The attached Initial Study documents the reasons to support the above Determination. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM:
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A. GENERAL REQUIREMENTS - PART I

Plan Check Phase (prior to permit issuance}

1. Prior to the issuance of a Notice To Proceed (NTP) for a subdivision, or any construction permits,

such as Demolition, Grading or Building, or beginning any construction related activity on-site, the
Development Services Department (DSD) Director's Environmental Designee (ED) shall review and

approve all Construction Documents (CD), (plans, specification, details, etc.) to ensure the MMRP
requirements are incorporated into the design.

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to the

construction phases of this project are included VERBATIM, under the heading,
"ENVIRONMENTAL/MITIGATION REQUIREMENTS." 

3. These notes must be shown within the first three (3) sheets of the construction documents in the
format specified for engineering construction document templates as shown on the City website:

http://www.sandiego.gov/development-services/industry/standtemp.shtml 

4. The TITLE INDEX SHEET must also show on which pages the "Environmental/Mitigation
Requirements" notes are provided.

5. SURETY AND COST RECOVERY - The Development Services Director or City Manager may require
appropriate surety instruments or bonds from private Permit Holders to ensure the long term
performance or implementation of required mitigation measures or programs. The City is
authorized to recover its cost to offset the salary, overhead, and expenses for City personnel and

programs to monitor qualifying projects.

B. GENERAL REQUIREMENTS - PART II

Post Plan Check (After permit issuance/Prior to start of construction}

1. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10} WORKING DAYS PRIOR TO BEGINNING

ANY WORK ON THIS PROJECT. The PERMIT HOLDER/OWNER is responsible to arrange and perform

this meeting by contacting the CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and
City staff from MITIGATION MONITORING COORDINATION (MMC). Attendees must also include the
Permit holder's Representative(s), Job Site Superintendent and the following consultants:

Qualified Archaeologist 

Qualified Native American Monitor 

Note: 

Failure of all responsible Permit Holder's representatives and consultants to attend shall 

require an additional meeting with all parties present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is the RE at the Field Engineering Division - 858-627-

3200
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b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required to call RE and

MMC at 858-627-3360

2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) #632954, shall conform to the

mitigation requirements contained in the associated Environmental Document and implemented to

the satisfaction of the DSD's Environmental Designee (MMC) and the City Engineer (RE). The

requirements may not be reduced or changed but may be annotated (i.e. to explain when and how
compliance is being met and location of verifying proof, etc.). Additional clarifying information may

also be added to other relevant plan sheets and/or specifications as appropriate (i.e., specific

locations, times of monitoring, methodology, etc

Note: 

Permit Holder's Representatives must alert RE and MMC if there are any discrepancies in the 

plans or notes, or any changes due to field conditions. All conflicts must be approved by RE 

and MMC BEFORE the work is performed. 

3. OTHER AGENCY REQUIREMENTS: Evidence of compliance with all other agency requirements or

permits shall be submitted to the RE and MMC for review and acceptance prior to the beginning of

work or within one week of the Permit Holder obtaining documentation of those permits or
requirements. Evidence shall include copies of permits, letters of resolution or-other documentation

issued by the responsible agency.

Not Applicable 

4. MONITORING EXHIBITS

All consultants are required to submit, to RE and MMC, a monitoring exhibit on a 11x17 reduction of

the appropriate construction plan, such as site plan, grading, landscape, etc., marked to clearly show

the specific areas including the LIMIT OF WORK, scope of that discipline's work, and notes indicating

when in the construction schedule that work will be performed. When necessary for clarification, a
detailed methodology of how the work will be performed shall be included.

5. OTHER SUBMITTALS AND INSPECTIONS:

The Permit Holder/Owner's representative shall submit all required documentation, verification 

letters, and requests for all associated inspections to the RE and MMC for approval per the following 

schedule: 

DOCUMENT SUBMITTAL/INSPECTION CHECKLIST 

Issue Area Document Submittal Associated 

Inspection/Approvals/Notes 

General Consultant Qualification Prior to Preconstruction 

Letters Meeting 

General Consultant Construction Prior to or at Preconstruction 

Monitoring Exhibits Meeting 

Archaeological Resources Monitoring Report(s) Monitoring Report Approval 

Bond Release Request for Bond Release Final MMRP Inspections Prior to 

Letter Bond Release Letter 
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8. SPECIFIC MMRP ISSUE AREA CONDITIONS/REQUIREMENTS

TRIBAL CULTURAL RESOURCES AND CULTURAL RESOURCES (ARCHAEOLOGY) MITIGATION 

I. Prior to Permit Issuance or Bid Opening/Bid Award

A. Entitlements Plan Check

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicableL the

Assistant Deputy Director (ADD) Environmental designee shall verify that the

requirements for Archaeological Monitoring and Native American monitoring have

been noted on the applicable construction documents through the plan check

process.

B. Letters of Qualification have been submitted to ADD

1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation

Monitoring Coordination (MMC) identifying the Principal Investigator (Pl) for the

project and the names of all persons involved in the archaeological monitoring

program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If

applicable, individuals involved in the archaeological monitoring program must have

completed the 40-hour HAZWOPER training with certification documentation.

2. MMC will provide a letter to the applicant confirming the qualifications of the Pl and

all persons involved in the archaeological monitoring of the project meet the

qualifications established in the HRG.

3. Prior to the start of work, the applicant must obtain written approval from MMC for

any personnel changes associated with the monitoring program.

II. Prior to Start of Construction

A. Verification of Records Search

1. The Pl shall provide verification to MMC that a site specific records search (1 /4 mile

radius) has been completed. Verification _includes, but is not limited to a copy of a

confirmation letter from South Coastal Information Center, or, if the search was in­

house, a letter of verification from the Pl stating that the search was completed.

2. The letter shall introduce any pertinent information concerning expectations and

probabilities of discovery during trenching and/or grading activities.

3. The Pl may submit a detailed letter to MMC requesting a reduction to the% mile

radius.

B. Pl Shall Attend Precon Meetings

1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a

Precon Meeting that shall include the Pl, Native American consultant/monitor (where

Native American resources may be impacted), Construction Manager (CM) and/or

Grading Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate,

and MMC. The qualified Archaeologist and Native American Monitor shall attend any

grading/excavation related Precon Meetings to make comments and/or suggestions
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concerning the Archaeological Monitoring program with the Construction Manager 

and/or Grading Contractor. 

a. If the Pl is unable to attend the Precon Meeting, the Applicant shall schedule a

focused Precon Meeting with MMC, the Pl, RE, CM or Bl, if appropriate, prior to

the start of any work that requires monitoring.

2. Acknowledgement of Responsibility for Cu ration (CIP or Other Public Projects)

The applicant shall submit a letter to MMC acknowledging their responsibility for the

cost of cu ration associated with all phases of the archaeological monitoring program.

3. Identify Areas to be Monitored

a. Prior to the start of any work that requires monitoring, the Pl shall submit an

Archaeological Monitoring Exhibit (AME) (with verification that the AME has been
reviewed and approved by the Native American consultant/monitor when Native

American resources may be impacted) based on the appropriate construction

documents (reduced to 11x17) to MMC identifying the areas to be monitored

including the delineation of grading/excavation limits.
b. The AME shall be based on the results of a site specific records search as well as

information regarding the age of existing pipelines, laterals and associated
appurtenances and/or any known soil conditions (native or formation).

c. MMC shall notify the Pl that the AME has been approved.
4. When Monitoring Will Occur

a. Prior to the start of any work, the Pl shall also submit a construction schedule to

MMC through the RE indicating when and where monitoring will occur.

b. The Pl may submit a detailed letter to MMC priorto the start of work or during

construction requesting a modification to the monitoring program. This request

shall be based on relevant information such as review of final construction

documents which indicate conditions such as age of existing pipe to be replaced,

depth of excavation and/or site graded to bedrock, etc., which may reduce or

increase the potential for resources to be present.

5. Approval of AME and Construction Schedule

After approval of the AME by MMC, the Pl shall submit to MMC written authorization

of the AME and Construction Schedule from the CM.

Ill. During Construction 

A. Monitor Shall be Present During Grading/Excavation/Trenching

1. The Archaeological Monitor shall be present full-time during all soil disturbing and

grading/excavation/trenching activities which could result in impacts to

archaeological resources as identified on the AME. The Construction Manager is

responsible for notifying the RE, Pl, and MMC of changes to any construction

activities such as in the case of a potential safety concern within the area

being monitored. In certain circumstances OSHA safety requirements may

necessitate modification of the AME.
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2. The Native American consultant/monitor shall determine the extent of their

presence during soil disturbing and grading/excavation/trenching activities based on

the AME and provide that information to the Pl and MMC. If prehistoric resources are

encountered during the Native American consultant/monitor's absence, work shall

stop and the Discovery Notification Process detailed in Section 111.B-C and IV.A-D shall

commence.

3. The Pl may submit a detailed letter to MMC during construction requesting a

modification to the monitoring program when a field condition such as modern

disturbance post-dating the previous grading/trenching activities, presence of fossil

formations, or when native soils are encountered that may reduce or increase the

potential for resources to be present.

4. The archaeological and Native American consultant/monitor shall document field

activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed by the

CM to the RE the first day of monitoring, the last day of monitoring, monthly

(Notification of Monitoring Completion), and in the case of ANY discoveries. The

RE shall forward copies to MMC.

8. Discovery Notification Process

1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to

temporarily divert all soil disturbing activities, including but not limited to digging,

trenching, excavating or grading activities in the area of discovery and in the area

reasonably suspected to overlay adjacent resources and immediately notify the RE or

Bl, as appropriate.

2. The Monitor shall immediately notify the Pl (unless Monitor is the Pl) of the

discovery.

3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit

written documentation to MMC within 24 hours by fax or email with photos of the

resource in context, if possible.

4. No soil shall be exported off-site until a determination can be made regarding the

significance of the resource specifically if Native American resources are

encountered.

C. Determination of Significance

1. The Pl and Native American consultant/monitor, where Native American resources

are discovered shall evaluate the significance of the resource. If Human Remains are

involved, follow protocol in Section IV below.

a. The Pl shall immediately notify MMC by phone to discuss significance

determination and shall also submit a letter to MMC indicating whether

additional mitigation is required.

b. If the resource is significant, the Pl shall submit an Archaeological Data Recovery

Program (ADRP) and obtain written approval of the program from MMC, CM and

RE. ADRP and any mitigation must be approved by MMC, RE and/or CM before

ground disturbing activities in the area of discovery will be allowed to resume.
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Note: If a unique archaeological site is also an historical resource as 

defined in CEQA Section 15064.5, then the limits on the amount{s) that a 

project applicant may be required to pay to cover mitigation costs as 

indicated in CEQA Section 21083.2 shall not apply. 

(1 ). Note: For pipeline trenching and other linear projects in the public Right-of­

Way, the Pl shall implement the Discovery Process for Pipeline Trenching 

projects identified below under "D." 

c. If the resource is not significant, the Pl shall submit a letter to MMC indicating

that artifacts will be collected, curated, and documented in the Final Monitoring

Report. The letter shall also indicate that that no further work is required.

(1 ). Note: For Pipeline Trenching and other linear projects in the public Right­

of-Way, if the deposit is limited in size, both in length and depth; the 

information value is limited and is not associated with any other resource; 

and there are no unique features/artifacts associated with the deposit, the 

discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of­

Way, if significance can not be determined, the Final Monitoring Report and 

Site Record (DPR Form 523NB) shall identify the discovery as Potentially 

Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear Projects

in the Public Right-of-Way

The following procedure constitutes adequate mitigation of a significant discovery

encountered during pipeline trenching activities or for other linear project types within

the Public Right-of-Way including but not limited to excavation for jacking pits, receiving

pits, laterals, and manholes_to reduce impacts to below a level of significance:

1. Procedures for documentation, curation and reporting

a. One hundred percent of the artifacts within the trench alignment and width shall

be documented in-situ, to include photographic records, plan view of the trench

and profiles of side walls, recovered, photographed after cleaning and analyzed

and curated. The remainder of the deposit within the limits of excavation (trench

walls) shall be left intact.

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via the RE as

indicated in Section VI-A.

c. The Pl shall be responsible for recording (on the appropriate State of California

Department of Park and Recreation forms-DPR 523 A/B) the resource(s)

encountered during the Archaeological Monitoring Program in accordance with

the City's Historical Resources Guidelines. The DPR forms shall be submitted to

the South Coastal Information Center for either a Primary Record or SDI Number

and included in the Final Monitoring Report.

d. The Final Monitoring Report shall include a recommendation for monitoring of

any future work in the vicinity of the resource.
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IV. Discovery of Human Remains

If human remains are discovered, work shall halt in that area and no soil shall be exported

off-site until a determination can be made regarding the provenance of the human remains;

and the following procedures as set forth in CEQA Section 15064.5(e), the California Public

Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be

undertaken:

A. Notification

1. Archaeological Monitor shall notify the RE or Bl as appropriate, MMC, and the Pl, if

the Monitor is not qualified as a Pl. MMC will notify the appropriate Senior Planner

in the Environmental Analysis Section (EAS) of the Development Services Department

to assist with the discovery notification process.

2. The Pl shall notify the Medical Examiner after consultation with the RE, either in

person or via telephone.

B. Isolate discovery site

1. Work shall be directed away from the location of the discovery and any nearby area

reasonably suspected to overlay adjacent human remains until a determination can

be made by the Medical Examiner in consultation with the Pl concerning the

provenience of the remains.

2. The Medical Examiner, in consultation with the Pl, will determine the need for a field

examination to determine the provenience.

3. If a field examination is not warranted, the Medical Examiner will determine with

input from the Pl, if the remains are or are most likely to be of Native American

origin.

C. If Human Remains ARE determined to be Native American

1. The Medical Examiner will notify the Native American Heritage Commission (NAHC)

within 24 hours. By law, ONLY the Medical Examiner can make this call.

2. NAHC will immediately identify the person or persons determined to be the Most

Likely Descendent (MLD) and provide contact information.

3. The MLD will contact the Pl within 24 hours or sooner after the Medical Examiner has

completed coordination, to begin the consultation process in accordance with CEQA

Section 15064.5(e), the California Public Resources and Health & Safety Codes.

4. The MLD will have 48 hours to make recommendations to the property owner or

representative, for the treatment or disposition with proper dignity, of the human

remains and associated grave goods.

5. Disposition of Native American Human Remains will be determined between the

MLD and the Pl, and, if:

a. The NAHC is unable to identify the MLD, OR the MLD failed to make a

recommendation within 48 hours after being notified by the Commission, OR;
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b. The landowner or authorized representative rejects the recommendation of the

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to

provide measures acceptable to the landowner, THEN

c. To protect these sites, the landowner shall do one or more of the following:

(1) Record the site with the NAHC;

(2) Record an open space or conservation easement; or

(3) Record a document with the County.

d. Upon the discovery of multiple Native American human remains during a ground

disturbing land development activity, the landowner may agree that additional

conferral with descendants is necessary to consider culturally ap.p.r.a.pLi.a:.� ________ __,_

treatment of multiple Native American human remains. Culturally appropriate

treatment of such a discovery may be ascertained from review of the site

utilizing cultural and archaeological standards. Where the parties are unable to

agree on the appropriate treatment measures the human remains and items

associated and buried with Native American human remains shall be reinterred

with appropriate dignity, pursuant to Section 5.c., above.

D. If Human Remains are NOT Native American

1. The Pl shall contact the Medical Examiner and notify them of the historic era context

of the burial.

2. The Medical Examiner will determine the appropriate course of action with the Pl

and City staff (PRC 5097.98).

3. If the remains are of historic origin, they shall be appropriately removed and

conveyed to the San Diego Museum of Man for analysis. The decision for internment

of the human remains shall be made in consultation with MMC, EAS, the

applicant/landowner, any known descendant group, and the San Diego Museum of

Man.

V. Night and/or Weekend Work

A. If night and/or weekend work is included in the contract

1. When night and/or weekend work is included in the contract package, the extent and

timing shall be presented and discussed at the precon meeting.

2. The following procedures shall be followed.

a. No Discoveries

In the event that no discoveries were encountered during night and/or weekend

work, the Pl shall record the information on the CSVR and submit to MMC via fax

by 8AM of the next business day.

b. Discoveries

All discoveries shall be processed and documented using the existing procedures

detailed in Sections Ill - During Construction, and IV - Discovery of Human

Remains. Discovery of human remains shall always be treated as a significant

discovery.

c. Potentially Significant Discoveries
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If the Pl determines that a potentially significant discovery has been made, the 

procedures detailed under Section Ill - During Construction and IV-Discovery of 

Human Remains shall be followed. 

d. The Pl shall immediately contact the RE and MMC. or by 8AM of the next

business day to report and discuss the findings as indicated in Section 111-B,

unless other specific arrangements have been made.

B. If night and/or weekend work becomes necessary during the course of construction

1. The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24

hours before the work is to begin.

2. The RE, or Bl, as appropriate, shall notify MMC immediately.

C. All other procedures described above shall apply, as appropriate.

VI. Post Construction

A. Submittal of Draft Monitoring Report

1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative),

prepared in accordance with the Historical Resources Guidelines (Appendix C/D}

which describes the results, analysis, and conclusions of all phases of the

Archaeological Monitoring Program (with appropriate graphics} to MMC via the RE

for review and approval within 90 days following the completion of monitoring. It

should be noted that if the Pl is unable to submit the Draft Monitoring Report

within the allotted 90-day timeframe as a result of delays with analysis, special

study results or other complex issues, a schedule shall be submitted to MMC

establishing agreed due dates and the provision for submittal of monthly

status reports until this measure can be met.

a. For significant archaeological resources encountered during monitoring, the

Archaeological Data Recovery Program or Pipeline Trenching Discovery Process

shall be included in the Draft Monitoring Report.

b. Recording Sites with State of California Department of Parks and Recreation

The Pl shall be responsible for recording (on the appropriate State of California

Department of Park and Recreation forms-DPR 523 A/B} any significant or

potentially significant resources encountered during the Archaeological

Monitoring Program in accordance with the City's Historical Resources

Guidelines, and submittal of such forms to the South Coastal Information Center

with the Final Monitoring Report.

2. MMC shall return the Draft Monitoring Report to the Pl via the RE for revision or, for

preparation of the Final Report.

3. The Pl shall submit revised Draft Monitoring Report to MMC via the RE for approval.

4. MMC shall provide written verification to the Pl of the approved report.

5. MMC shall notify the RE or Bl, as appropriate, of receipt of all Draft Monitoring

Report submittals and approvals.

B. Handling of Artifacts
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1. The Pl shall be responsible for ensuring that all cultural remains collected are

cleaned and catalogued

2. The Pl shall be responsible for ensuring that all artifacts are analyzed to identify

function and chronology as they relate to the history of the area; that faunal material

is identified as to species; and that specialty studies are completed, as appropriate.

C. Curation of artifacts: Accession Agreement and Acceptance Verification

1. The Pl shall be responsible for ensuring that all artifacts associated with the survey,

testing and/or data recovery for this project are permanently curated with an

appropriate institution. This shall be completed in consultation with MMC and the

Native American representative, as applicable.

2. When applicable to the situation, the Pl shall include written verification from the

Native American consultant/monitor indicating that Native American resources were

treated in accordance with state law and/or applicable agreements. If the resources

were reinterred, verification shall be provided to show what protective measures

were taken to ensure no further disturbance occurs in accordance with Section IV -

Discovery of Human Remains, Subsection C.

3. The Pl shall submit the Accession Agreement and catalogue record(s) to the RE or Bl,

as appropriate for donor signature with a copy submitted to MMC.

4. The RE or Bl, as appropriate shall obtain signature on the Accession Agreement and

shall return to Pl with copy submitted to MMC.

5. The Pl shall include the Acceptance Verification from the curation institution in the

Final Monitoring Report submitted to the RE or Bl and MMC.

D. Final Monitoring Report(s)

1. The Pl shall submit one copy of the approved Final Monitoring Report to the RE or Bl

as appropriate, and one copy to MMC (even if negative), within 90 days after

notification from MMC of the approved report.

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the

approved Final Monitoring Report from MMC which includes the Acceptance

Verification from the curation institution.

VI. PUBLIC REVIEW DISTRIBUTION:

Draft copies or notice of this Mitigated Negative Declaration were distributed to: 

CITY OF SAN DIEGO 

Council member Scott Sherman, District 7 (MS 1 OA) 

City Attorney (MS 59) 

Planning Department 

Alyssa Muto 

Development Services Department 

Jeff Szymanski, Environmental Planner (MS 501) 

Courtney Holowach, Environmental Planner (MS 501) 

Mark Brunette, Planning (MS 501) 

Karen Vera, Engineering (MS 501) 
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Kristen Forburger, Plan-MSCP 
Facilities Financing (93B) 
Water Review (86A) 
Central Library (81 A) 
Benjamin Branch Library (81 D) 
Mission Valley Branch Library (81 R) 

OTHER GROUPS, ORGANIZATIONS, AND INTERESTED INIVIDUALS 
Historical Resources Board (87) 
Carmen Lucas (206) 
South Coastal Information Center (210) 
San Diego Archaeological Center (212) 
Save Our Heritage Organisation (214) 
Ron Christman (215) 
Clint Linton (215B) 
Frank Brown - Inter-Tribal Cultural Resources Council (216) 
Campo Band of Mission Indians (217) 
San Diego County Archaeological Society, Inc. (218) 
Native American Heritage Commission (222) 
Kumeyaay Cultural Heritage Preservation (223) 
Kumeyaay Cultural Repatriation Committee (225) 
Native American Distribution (225 A-S) 
Mission Valley Center Association (328) 
Friars Village HOA (328A) 
Mary Johnson (328B) 
Mission Valley Community Council (328C) 
Union Tribune News (329) 
San Diego River Conservancy (330A) 
Friends of the Mission Valley Preserve (330B) 
Mission Valley Planning Group (331) 
Mr. Gene Kemp, General Manager (332) 
The San Diego River Park Foundation (333) 
The San Diego River Coalition (334) 
Navajo Community Planners Inc. (336) 
San Carlos Area Council (338) 
Del Gardens Senior Social Club (339) 
Mission Trails Regional Park (341) 
Parish Office, Mission Basilica San Diego de Alcala 

VII. RESULTS OF PUBLIC REVIEW:

( ) No comments were received during the public input period. 

(X) Comments were received but did not address the accuracy or completeness of the
draft environmental document. No response is necessary and the letters are
incorporated herein.
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( ) Comments addressing the accuracy or completeness of the draft environmental 
document were received during the public input period. The letters and responses 
are incorporated herein. 

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring and Reporting 
Program and any Initial Study material are available in'the office of the Development 
Services Department for review, or for purchase at the cost of reproduction. 

enio 
Development Services Department 

Analyst: Holowach 

Attachments: Location Map 
Appendix - Biology Report 

13 

9/11/19 

Date of Draft Report 

10/7/19 
Date of Final Report 
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Environmental Review Committee

 15 September 2019
toe, c>-\.. 

To: 

Subject: 

Ms. Courtney Holowack 
Development Services Department 
City of San Diego
1222 First Avenue, Mail Station 50 I
 San Diego, California 9210 I 

Draft Mitigated Negative Declaration 
San Diego Mission Road Sidewalk SDP
Project No. 632954 

Dear Ms. Holowack:

I have reviewed the subject DMND on behalf of this committee of               the San Diego County 
Archaeological Society. 

Based on the information contained in initial study and DMND, we agree with the  impact 
analysis and mitigation measures for cultural resources as defined in the DMND

Thank you for the opportunity to review and comment on  this project's environmental
documents. 

cc: SDCAS President
File 

Sincerely, 

���
Environmental Review Committee 

P.O. Box 81106 San Diego, CA 92138-1106 (858) 538-0935 
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INITIAL STUDY CHECKLIST 

1. Project title/Project number: SD Mission Road Sidewalk SDP / 632954

2. Lead agency name and address:  City of San Diego, 1222 First Avenue, MS-501, San Diego,
California  92101

3. Contact person and phone number: Courtney Holowach / (619) 446-5187

4. Project location: 9430 1/3 San Diego Mission Road, San Diego, CA  92108

5. Project Applicant/Sponsor's name and address: Megan Hickey, City of San Diego Public Works
Department, 525 B St. 750 MS 908A

6. General/Community Plan designation: Navajo/Mission Valley

7. Zoning:  Residential/Commercial

8. Description of project (Describe the whole action involved, including but not limited to, later phases of the project, 
and any secondary, support, or off-site features necessary for its implementation.):

SITE DEVELOPMENT PERMIT (CIP-2) for the installation of approximately 930 linear feet (LF)
of new four to five-foot wide concrete sidewalk to replace the existing, deteriorated asphalt
concrete (AC) walkway. The proposed sidewalk would be located along the south side of San
Diego Mission Road from Fairmount Avenue to the San Diego Mission Road Overcrossing of
the San Diego River. The Project also includes new curb ramps, 190 LF of metal beam
guardrail, 200 LF of one-foot tall gravity retaining wall, and new curb gutter. Additional
improvements include relocation of signs, adjustment of utilities, and restriping. A buffered
bike lane will be established from Rancho Mission Road to Fairmont Avenue.

9. Surrounding land uses and setting: 

The proposed project would be within the public Right-Of-Way in the Mission Valley and
Navajo communities. Surrounding land uses include a mix of residential and commercial
uses.

10. Other public agencies whose approval is required (e.g., permits, financing approval, or participation agreement):

None required.

11. Have California Native American tribes traditionally and culturally affiliated with the project area requested
consultation pursuant to Public Resources Code section 21080.3.1? If so, has consultation begun? 

Yes, two Native American Tribes traditionally and culturally affiliated with the project area
requested consultation pursuant to Public Resources Code Section 21080.3.1. The City of
San Diego sent notification to these two Native American Tribes on May 16, 2019. Both the
Iipay Nation of Santa Ysabel and the Jamul Indian Village responded within the 30-day period
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requesting consultation and additional information. Consultation was concluded on May 22, 
2019. Please see Section XVII of the Initial Study for more information regarding the 
consultation. 

Note: Conducting consultation early in the CEQA process allows tribal governments, lead agencies, and project 
proponents to discuss the level of environmental review, identify and address potential adverse impacts to tribal 
cultural resources, and reduce the potential for delay and conflict in the environmental review process. (See Public 
Resources Code section 21083.3.2.) Information may also be available from the California Native American Heritage 
Commission’s Sacred Lands File per Public Resources Code section 5097.96 and the California Historical Resources 
Information System administered by the California Office of Historic Preservation. Please also note that Public 
Resources Code section 21082.3(c) contains provisions specific to confidentiality. 
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ENVIRONMENTAL FACTORS POTENTIALLY AFFECTED: 

The environmental factors checked below would be potentially affected by this project, involving at least one impact that is a 
"Potentially Significant Impact" as indicated by the checklist on the following pages. 

Aesthetics Greenhouse Gas Population/Housing 
Emissions 

Agriculture and Hazards & Hazardous Public Services 
Forestry Resources  Materials 

Air Quality Hydrology/Water Quality Recreation 

Biological Resources Land Use/Planning  Transportation/Traffic 

Cultural Resources  Mineral Resources Tribal Cultural Resources 

Geology/Soils Noise Utilities/Service System 

Mandatory Findings Significance 

DETERMINATION: (To be completed by Lead Agency) 

On the basis of this initial evaluation: 

The proposed project COULD NOT have a significant effect on the environment, and a NEGATIVE DECLARATION will 
be prepared. 

Although the proposed project could have a significant effect on the environment, there will not be a significant 
effect in this case because revisions in the project have been made by or agreed to by the project proponent. A 
MITIGATED NEGATIVE DECLARATION will be prepared. 

The proposed project MAY have a significant effect on the environment, and an ENVIRONMENTAL IMPACT REPORT 
is required. 

The proposed project MAY have a “potentially significant impact” or “potentially significant unless mitigated” impact 
on the environment, but at least one effect (a) has been adequately analyzed in an earlier document pursuant to 
applicable legal standards, and (b) has been addressed by mitigation measures based on the earlier analysis as 
described on attached sheets. An ENVIRONMENTAL IMPACT REPORT is required. 

Although the proposed project could have a significant effect on the environment, because all potentially significant 
effects (a) have been analyzed adequately in an earlier EIR or (MITIGATED) NEGATIVE DECLARATION pursuant to 
applicable standards, and (b) have been avoided or mitigated pursuant to that earlier EIR or (MITIGATED) NEGATIVE 
DECLARATION, including revisions or mitigation measures that are imposed upon the proposed project, nothing 
further is required.   
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EVALUATION OF ENVIRONMENTAL IMPACTS: 

1) A brief explanation is required for all answers except “No Impact” answers that are adequately supported by the
information sources a lead agency cites in the parentheses following each question. A “No Impact” answer is adequately
supported if the referenced information sources show that the impact simply does not apply to projects like the one
involved (e.g., the project falls outside a fault rupture zone). A “No Impact answer should be explained where it is based
on project specific factors as well as general standards (e.g., the project will not expose sensitive receptors to pollutants,
based on a project-specific screening analysis.) 

2) All answers must take account of the whole action involved, including off-site as well as on-site, cumulative as well as
project-level, indirect as well as direct, and construction as well as operational impacts. 

3) Once the lead agency has determined that a particular physical impact may occur, then the checklist answers must
indicate whether the impact is potentially significant, less than significant with mitigation, or less than significant.
“Potentially Significant Impact” is appropriate if there is substantial evidence that an effect may be significant. If there are
one or more “Potentially Significant Impact” entries when the determination is made, an EIR is required. 

4) “Negative Declaration: Less Than Significant With Mitigation Incorporated” applies where the incorporation of mitigation
measures has reduced an effect from “Potentially Significant Impact” to a “Less Than Significant Impact.” The lead agency
must describe the mitigation measures, and briefly explain how they reduce the effect to a less than significant level
(mitigation measures from “Earlier Analyses”, as described in (5) below, may be cross-referenced).

5) Earlier analyses may be used where, pursuant to the tiering, program EIR, or other CEQA process, an effect has been
adequately analyzed in an earlier EIR or (mitigated) negative declaration. Section 15063(c)(3)(D). In this case, a brief
discussion should identify the following: 

a. Earlier Analysis Used. Identify and state where they are available for review. 

b. Impacts Adequately Addressed. Identify which effects from the above checklist were within the scope of and
adequately analyzed in an earlier document pursuant to applicable legal standards, and state whether such
effects were addressed by mitigation measures based on the earlier analysis. 

c. Mitigation Measures. For effects that are “Less Than Significant With Mitigation Measures Incorporated”, 
describe the mitigation measures that were incorporated or refined from the earlier document and the extent
to which they address site-specific conditions for the project. 

6) Lead agencies are encouraged to incorporate into the checklist references to information sources for potential impacts
(e.g., general plans, zoning ordinances). Reference to a previously prepared or outside document should, where
appropriate, include a reference to the page or pages where the statement is substantiated. 

7) Supporting Information Sources: A source list should be attached, and other sources used or individuals contacted
should be cited in the discussion.

8) This is only a suggested form, and lead agencies are free to use different formats; however, lead agencies should
normally address the questions from this checklist that are relevant to a project’s environmental effects in whatever
format is selected.

9) The explanation of each issue should identify: 

a. The significance criteria or threshold, if any, used to evaluate each question; and 

b. The mitigation measure identified, if any, to reduce the impact to less than significant. 
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I. AESTHETICS – Would the project: 

a) Have a substantial adverse effect on a
scenic vista? 

No designated public and/or scenic corridors per the Mission Valley or Navajo Community Plans 
exist on the site. Therefore, the project would not result in a substantial adverse effect. 
Furthermore, the project is replacing existing sidewalks and is not introducing any features that 
would impact a scenic vista. As such, any impacts would be less than significant. 

b) Substantially damage scenic resources, 
including but not limited to, trees, rock
outcroppings, and historic buildings
within a state scenic highway? 

The project is situated within developed neighborhoods and adjacent to the San Diego River.  No 
identified scenic resources such as trees, rock outcroppings, historic buildings within a state scenic 
highway are located on, near, or adjacent to the project site. While the Navajo and Mission Valley 
Community Plans identify the San Diego River as a scenic resource there would be no impact to the 
river. Therefore, no impacts would result. 

c) Substantially degrade the existing visual 
character or quality of the site and its
surroundings? 

The project is providing replacement sidewalks in an area that has already been developed. 
Construction of the sidewalks would be compatible and is permitted by the applicable community 
plans and zoning designations and would not substantially degrade the existing visual character of 
the neighborhood. Furthermore, the project is not introducing any features that would substantially 
degrade visual character or quality of the site and its surroundings. Therefore, any impacts would be 
less than significant. 

d) Create a new source of substantial light
or glare that would adversely affect day
or nighttime views in the area? 

The proposed project is the replacement of existing sidewalk infrastructure. No new source of 
substantial light or glare would be created. In addition, no substantial sources of light would be 
generated during project construction, as construction activities would occur during daylight hours.  
The project would also be subject to the City’s Outdoor Lighting Regulations per Municipal Code 
Section 142.0740. As such, any impacts would be less than significant. 

II. AGRICULTURAL AND FOREST RESOURCES: In determining whether impacts to agricultural resources are significant
environmental effects, lead agencies may refer to the California Agricultural Land Evaluation and Site Assessment
Model (1997) prepared by the California Department of Conservation as an optional model to use in assessing
impacts on agriculture and farmland. In determining whether impacts to forest resources, including timberland, are
significant environmental effects, lead agencies may refer to information compiled by the California Department of
Forestry and Fire Protection regarding the state’s inventory of forest land, including the Forest and Range Assessment
Project and the Forest Legacy Assessment project; and forest carbon measurement methodology provided in Forest
Protocols adopted by the California Air Resources Board. – Would the project: 
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a) Converts Prime Farmland, Unique
Farmland, or Farmland of Statewide
Importance (Farmland), as shown on
the maps prepared pursuant to the
Farmland Mapping and Monitoring
Program of the California Resources
Agency, to non-agricultural use?

The project site does not contain, and is not adjacent to, any lands identified as Farmland, Unique 
Farmland, or Farmland of Statewide Importance (Farmland), as show on maps prepared pursuant to 
the Farmland Mapping and Monitoring Program of the California Resource Agency. Therefore, the 
project would not result in the conversion of such lands to non-agricultural use. No significant 
impacts would occur, and no mitigation measures are required. 

b) Conflict with existing zoning for
agricultural use, or a Williamson Act
Contract?

Refer to response to ll (a) above. There are no Williamson Act Contract lands on or within the vicinity 
of the project site. The project is consistent with the existing land use and the underlying zone. The 
project does not conflict with any agricultural use.  No impacts would result. 

c) Conflict with existing zoning for, or
cause rezoning of, forest land (as 
defined in Public Resources Code
section 1220(g)), timberland (as defined
by Public Resources Code section
4526), or timberland zoned Timberland
Production (as defined by Government
Code section 51104(g))?

The project would not conflict with existing zoning for, or cause rezoning of, forest land, timberland, 
or timberland zoned Timberland Production.  No designated forest land or timberland occur onsite.  
No impacts would result. 

d) Result in the loss of forest land or
conversion of forest land to non-forest
use?

Refer to response ll (c) above. Additionally, the project would not contribute to the conversion of any 
forested land to non-forest use, as surrounding land uses are built out residential or designated 
open-space areas containing native grasslands.  No impacts would result. 

e) Involve other changes in the existing
environment, which, due to their 
location or nature, could result in
conversion of Farmland to non-
agricultural use or conversion of forest
land to non-forest use?

No Impact, Refer to ll (a) and (c) above. 
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III. AIR QUALITY – Where available, the significance criteria established by the applicable air quality management or air
pollution control district may be relied on to make the following determinations – Would the project: 

a) Conflict with or obstruct
implementation of the applicable air
quality plan? 

The San Diego Air Pollution Control District (SDAPCD) and San Diego Association of Governments 
(SANDAG) are responsible for developing and implementing the clean air plan for attainment and 
maintenance of the ambient air quality standards in the San Diego Air Basin (SDAB). The County 
Regional Air Quality Strategy (RAQS) was initially adopted in 1991, and is updated on a triennial basis 
(most recently in 2009). The RAQS outlines the SDAPCD's plans and control measures designed to 
attain the state air quality standards for ozone (03). The RAQS relies on information from the 
California Air Resources Board (CARB) and SANDAG, including mobile and area source emissions, as 
well as information regarding projected growth in San Diego County and the cities in the county, to 
project future emissions and then determine the strategies necessary for the reduction of emissions 
through regulatory controls. CARB mobile source emission projections and SANDAG growth 
projections are based on population, vehicle trends, and land use plans developed by San Diego 
County and the cities in the county as part of the development of their general plans. 

The RAQS relies on SANDAG growth projections based on population, vehicle trends, and land use 
plans developed by the cities and by the county as part of the development of their general plans. As 
such, projects that propose development that is consistent with the growth anticipated by local 
plans would be consistent with the RAQS. However, if a project proposes development that is 
greater than that anticipated in the local plan and SANDAG's growth projections, the project might 
be in conflict with the RAQS and may contribute to a potentially significant cumulative impact on air 
quality. 

The project is consistent with the General Plan, Navajo Community Plan, Mission Valley Community 
Plan and the underlying Zoning designation for development.  Therefore, the project would be 
Consistent at a sub-regional level with the underlying growth forecasts in the RAQS, and would not 
obstruct implementation of the RAQS. As such, any impacts would be less than significant. 

b) Violate any air quality standard or
contribute substantially to an existing
or projected air quality violation? 

Short-term Emissions (Construction) 
Project construction activities would potentially generate combustion emissions from on-site heavy 
duty construction vehicles and motor vehicles transporting the construction crew and necessary 
construction materials. Exhaust emissions generated by construction activities would generally 
result from the use of typical construction equipment that may include excavation equipment, 
forklift, skip loader, and/or dump truck.  Variables that factor into the total construction emissions 
potentially generated include the level of activity, length of construction period, number of pieces 
and types of equipment in use, site characteristics, weather  conditions, number of construction 
personnel, and the amount of materials to be transported on or off-site.  It is anticipated that 
construction equipment would be used on-site for four to eight hours a day; however, construction 
would be short-term and impacts to neighboring uses would be minimal and temporary. 
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Fugitive dust emissions are generally associated with land clearing and grading operations.  Due to 
the nature and location of the project, construction activities are expected to create minimal fugitive 
dust, as a result of the disturbance associated with grading. Construction operations would include 
standard measures as required by the City of San Diego to reduce potential air quality impacts to 
less than significant.  Therefore, impacts associated with fugitive dust are considered less than 
significant and would not violate an air quality standard or contribute substantially to an existing or 
projected air quality violation.  Impacts related to short term emissions would be less than 
significant. 

Long-term Emissions (Operational) 
Long-term air emission impacts are those associated with stationary sources and mobile sources 
related to any change caused by a project. The project is the replacement of existing sidewalk 
infrastructure and is not expected to produce stationary source emissions. The project is compatible 
with the surrounding development and is permitted by the community plan and zone designation. 
Based on the residential land use, project emissions over the long-term are not anticipated to violate 
any air quality standard or contribute substantially to an existing or projected air quality violation. 
Impacts would be less than significant. 

Overall, the project is not expected to generate substantial emissions that would violate any air 
quality standard or contribute to an existing or projected air quality violation; therefore, impacts 
would be less than significant. 

c) Result in a cumulatively considerable
net increase of any criteria pollutant for
which the project region is non-
attainment under an applicable federal
or state ambient air quality standard
(including releasing emissions which
exceed quantitative thresholds for
ozone precursors)? 

As described above in response lll (b), construction operations may temporarily increase the 
emissions of dust and other pollutants. However, construction emissions would be temporary and 
short-term in duration.  Implementation of Best Management Practices (BMP's) would reduce 
potential impacts related to construction activities to a less than significant level. Therefore, the 
project would not result in a cumulatively considerable net increase of any criteria pollutant for 
which the project region is non-attainment under applicable federal or state ambient air quality 
standards.  Impacts would be less than significant. 

d) Create objectionable odors affecting a
substantial number of people? 

Short-term (Construction) 
Odors would be generated from vehicles and/or equipment exhaust emissions during construction 
of the project.  Odors produced during construction would be attributable to concentrations of 
unburned hydrocarbons from tailpipes of construction equipment and architectural coatings. Such 
odors are temporary and generally occur at magnitudes that would not affect a substantial number 
of people. Therefore, impacts would be less than significant. 
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Long-term (Operational)   
The replacement of infrastructure is not expected to generate odors. 

IV. BIOLOGICAL RESOURCES – Would the project:

a) Have substantial adverse effects, either
directly or through habitat
modifications, on any species identified
as a candidate, sensitive, or special
status species in local or regional plans, 
policies, or regulations, or by the 
California Department of Fish and
Game or U.S. Fish and Wildlife Service? 

As detailed in the Biological Memo prepared by Public Works, construction of the Project would 
result in permanent impacts to a total of 0.03 acre of Tier IV Disturbed Habitat and 0.0008 acre of 
Tier II Disturbed Diegan Coastal Sage Scrub – Baccharis Dominated. Per the City’s CEQA Significance 
Thresholds, impacts to Tier IV habitat are not considered significant and do not require mitigation. 

The project is located adjacent to the San Diego River. Per the submitted project Biological Memo 
("Summary of Biological Resources for the San Diego Mission Road West of Fairmount Avenue 
Sidewalk South, San Diego CA" prepared by Rebecca Alvidrez (March 18, 2018))  approximately 0.132 
acre of Riparian Woodland habitat is found within the Study Area. However, per the accepted 
biology report, the project will not impact any habitat that qualifies as City wetlands. Additionally, 
there is a chain-link fence that separates project limits from wetland habitat. There would be no 
change to this existing chain-link fence and therefore no change in the existing barrier.   

The Project is located within and immediately adjacent to the City's Multi-Habitat Planning Area 
(MHPA) which lies north and south of the Project area. Per the Project's Biological Memo, no 
threatened, endangered, sensitive, MSCP covered, or narrow endemic animal or plant species were 
observed during the biological survey. There is historical occurrence and suitable habitat for least 
Bell's vireo (LBV) adjacent to the Project site. Project construction will occur outside of the breeding 
season for LBV (March 15-September 15) and thus no impacts to LBV are anticipated.  
Because the Project site is located within the paved right-of-way and the work includes 
improvements to an existing roadway, the project is compatible with the goals and policies of the 
City's MSCP. As documented in the Project's Biological Memo, the majority of MHPA Land Use 
Adjacency Guidelines (LUAG’s) are not applicable to the Project or are achieved via Project design. 
The Project will implement a seasonal restriction on construction (stated above) in compliance with 
the MHPA Land Use Adjacency Guideline for noise. The Project is in compliance with the provisions 
of the City's MSCP for work occurring within and adjacent to the MHPA. The MHPA LUAG's will be 
included in the Site Development Permit and required to be depicted on the construction 
documents as appropriate. The project as proposed would not have substantial adverse effects, 
either directly or through habitat modifications, on any species identified as a candidate, sensitive, 
or special status species in local or regional plans, policies, or regulations, or by the California 
Department of Fish and Game or U.S. Fish and Wildlife Service. Impacts are less than significant.  
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b) Have a substantial adverse effect on
any riparian habitat or other
community identified in local or
regional plans, policies, and regulations
or by the California Department of Fish
and Game or U.S. Fish and Wildlife
Service?

Please see response IV(a) above. The project would not have a substantial adverse effect on any 
riparian habitat or other community identified in local or regional plans, policies, and regulations or 
by the California Department of Fish and Game or U.S. Fish and Wildlife Service. Impacts are less 
than significant.   

c) Have a substantial adverse effect on
federally protected wetlands as defined
by section 404 of the Clean Water Act
(including but not limited to marsh, 
vernal pool, coastal, etc.) through direct
removal, filling, hydrological
interruption, or other means?

Please see response IV(a) above. The project would not have a substantial adverse effect on 
federally protected wetlands as defined by Section 404 of the Clean Water Act (including but not 
limited to marsh, vernal pool, coastal, etc.) through direct removal, filling, hydrological interruption, 
or other means. As such, any impacts would be considered less than significant. 

d) Interfere substantially with the
movement of any native resident or
migratory fish or wildlife species or with
established native resident or
migratory wildlife corridors, or impede
the use of native wildlife nursery sites? 

Please see response IV(a) above. The project would not interfere substantially with the movement of 
any native resident or migratory fish or wildlife species or with established native resident or 
migratory wildlife corridors or impede the use of native wildlife nursery sites. As such, any impacts 
would be considered less than significant. 

e) Conflict with any local policies or
ordinances protecting biological
resources, such as a tree preservation
policy or ordinance? 

Refer to response IV (a) above. As such, any impacts would be considered less than significant. 

f) Conflict with the provisions of an
adopted Habitat Conservation Plan, 
Natural Community Conservation Plan, 
or other approved local, regional, or
state habitat conservation plan?
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Please see response IV(a) above. The project would not conflict with the provisions of an adopted 
Habitat Conservation Plan, Natural Community Conservation Plan, or other approved local, regional, 
or state habitat conservation plan. As such, any impacts would be considered less than significant. 

V. CULTURAL RESOURCES – Would the project: 

a) Cause a substantial adverse change in
the significance of an historical
resource as defined in §15064.5?

The purpose and intent of the Historical Resources Regulations of the Land Development Code (Chapter 14, Division 3, and 
Article 2) is to protect, preserve and, where damaged, restore the historical resources of San Diego.  The regulations apply to 
all proposed development within the City of San Diego when historical resources are present on the premises.  Before 
approving discretionary projects, CEQA requires the Lead Agency to identify and examine the significant adverse 
environmental effects which may result from that project.  A project that may cause a substantial adverse change in the 
significance of a historical resource may have a significant effect on the environment (sections 15064.5(b) and 21084.1).  A 
substantial adverse change is defined as demolition, destruction, relocation, or alteration activities, which would impair 
historical significance (sections 15064.5(b)(1)).  Any historical resource listed in, or eligible to be listed in the California Register 
of Historical Resources, including archaeological resources, is considered to be historically or culturally significant.    

Archaeological Resources 
Many areas of San Diego County, including mesas and the coast, are known for intense and diverse 
prehistoric occupation and important archaeological resources. The region has been inhabited by 
various cultural groups spanning 10,000 years or more. The project site is located on the City of San 
Diego's Historical Resources Sensitivity map. Furthermore, the project site is located within an area 
of the Mission Valley and Navajo Community Planning Areas that require special considerations with 
respect to the high potential archaeological sensitivity for project grading that could reveal unknown 
prehistoric resources. 

While the construction of the project would be within the existing right-of-way, the project also 
includes new curb ramps, 190 linear feet (LF) of metal bean guardrail, 200 LF of one-foot tall gravity 
retaining wall, and new curb and gutter. Project disturbance for the sidewalk, curb and gutter, and 
gravity retaining wall will be shallower than 18-inches. The guardrail posts will be installed at a depth 
of approximately 3.5 feet within previously disturbed soil. Although the proposed project is mainly 
within the existing disturbed right-of-way the potential to disturbed native soil does exist. Mission 
Basilica San Diego de Alcala (the Mission) is located within the area of potential effect (APE). The 
Mission is highly sensitive for potential archaeological resources. In addition, this project was 
required to comply with AB 52 Tribal Consultation. Consultation took place on May 22, 2019 (see 
below for more information).  

Based on the preceding analysis/discussion, there is a potential for the project to impact 
archaeological resources and mitigation measures related to historical resources (archaeology) is 
required. All potential impacts related to the presence of archeological resources at the site would 
be reduced and addressed through the purview of a qualified Native American monitor. Monitoring 
by this individual would occur at all stages of ground-disturbing activities at the site.  Furthermore, a 
Mitigation, Monitoring, and Reporting Program (MMRP), as detailed within Section V of the Mitigated 
Negative Declaration (MND), would be implemented to address this issue specifically.  With 
implementation of the historical resources monitoring program, potential impacts on historical 
resources would be reduced to less than significant. 
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Built Environment
Historic property (built environment) surveys are required for properties which are 45 years of age 
or older and which have integrity of setting, location, design, materials, workmanship, feeling, and 
association.  There are no existing structures on site.  As such, no impacts would result. 

b) Cause a substantial adverse change in
the significance of an archaeological
resource pursuant to §15064.5?

Refer to response V (a) above. 

c) Directly or indirectly destroy a unique
paleontological resource or site or
unique geologic feature? 

The proposed project is replacing existing sidewalk infrastructure. Grading would occur within the 
existing right of way. The project includes new curb ramps, 190 LF of mental beam guardrail, 200 LF 
of one-foot tall gravity retaining wall, and new curb and gutter. Project disturbance for the sidewalk, 
curb and butter, and gravity retaining wall will be shallower than 18-inches. The guardrail posts will 
be installed at a depth of approximately 3.5 feet within previously disturbed soil. Based upon the 
limited amount of grading, the proposed project would not directly or indirectly destroy a unique 
paleontological resource or site or unique geologic feature. Impacts would be less than significant.  

d) Disturb and human remains, including
those interred outside of dedicated
cemeteries?

Although human remains were not identified in the archaeological testing of the property, the project 
is located within an archaeological site known to contain human remains. Therefore, there is the 
potential that human remains could be encountered.   

Section IV of the MMRP contains provisions for the discovery of human remains.  If human remains 
are discovered, work shall halt in that area and no soil shall be exported off-site until a 
determination can be made regarding the provenance of the human remains; and the following 
procedures as set forth in CEQA Section 15064.5(e), the California Public Resources Code (Sec. 
5097.98) and State Health and Safety Code (Sec. 7050.5) shall be undertaken. Based upon the 
required mitigation measure impacts would be less than significant.  
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VI. GEOLOGY AND SOILS – Would the project:

a) Expose people or structures to potential substantial adverse effects, including the risk of loss, injury, or death
involving: 

i) Rupture of a known earthquake
fault, as delineated on the most
recent Alquist-Priolo Earthquake
Fault Zoning Map issued by the
State Geologist for the area or
based on other substantial
evidence of a known fault? Refer to 
Division of Mines and Geology
Special Publication 42. 

The project is not located within an Alquist-Priolo Fault Zone.  Furthermore, the project would be 
required to comply with seismic requirement of the California Building Code, utilize proper 
engineering design and utilization of standard construction practices, to be verified at the building 
permit stage, in order to ensure that potential impacts based on regional geologic hazards would 
remain less than significant and mitigation is not required.    

ii) Strong seismic ground shaking? 

The site could be affected by seismic activity as a result of earthquakes on major active faults 
located throughout the Southern California area.  The project would utilize proper engineering 
design and utilization of standard construction practices, to be verified at the building permit stage, 
in order to ensure that potential impacts from regional geologic hazards would remain less than 
significant and mitigation is not required.    

iii) Seismic-related ground failure, 
including liquefaction? 

Liquefaction occurs when loose, unconsolidated, water-laden soils are subject to shaking, causing 
the soils to lose cohesion.  Implementation of the project would not result in an increase in the 
potential for seismic-related ground failure, including liquefaction. Impacts would be less than 
significant.  

iv) Landslides? 

The project is replacing existing sidewalk infrastructure. Implementation of the project would not 
expose people or structure to potential adverse effects, including the risk of loss, injury, or death 
involving landslide.   

b) Result in substantial soil erosion or the
loss of topsoil? 

The project is replacing existing sidewalk infrastructure. Implementation of the project would not 
result in substantial soil erosion or the loss of topsoil.  

c) Be located on a geologic unit or soil
that is unstable, or that would become
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unstable as a result of the project, and 
potentially result in on- or off-site 
landslide, lateral spreading, subsidence, 
liquefaction or collapse? 

The project is replacing existing sidewalk infrastructure. Replacement of existing infrastructure 
would no result in on- or off-site landslide, lateral spreading, subsidence, liquefaction or collapse. 

d) Be located on expansive soil, as defined
in Table 18-1-B of the Uniform Building
Code (1994), creating substantial risks
to life or property? 

The project is not located on expansive soil. No impacts would result. 

e) Have soils incapable of adequately
supporting the use of septic tanks or
alternative waste water disposal
systems where sewers are not available
for the disposal of waste water? 

The project does not involve the use of septic tanks or alternative waste disposal systems. 

VII. GREENHOUSE GAS EMISSIONS – Would the project: 

a) Generate greenhouse gas emissions, 
either directly or indirectly, that may
have a significant impact on the
environment? 

The construction of the project is consistent with the land use and designated zone and would not 
be expected to have a significant impact related to greenhouse gases.  

In December 2015, the City adopted a Climate Action Plan (CAP) that outlines the actions that City 
will undertake to achieve its proportional share of State greenhouse gas (GHG) emission reductions. 
The purpose of the Climate Action Plan Consistency Checklist (Checklist) is to, in conjunction with the 
CAP, provide a streamlined review process for proposed new development projects that are subject 
to discretionary review and trigger environmental review pursuant to the California Environmental 
Quality Act (CEQA).  

Analysis of GHG emissions and potential climate change impacts from new development is required 
under CEQA. The CAP is a plan for the reduction of GHG emissions in accordance with CEQA 
Guidelines Section 15183.5. Pursuant to CEQA Guidelines Sections 15064(h)(3), 15130(d), and 
15183(b), a project’s incremental contribution to a cumulative GHG emissions effect may be 
determined not to be cumulatively considerable if it complies with the requirements of the CAP.  

This Checklist is part of the CAP and contains measures that are required to be implemented on a 
project-by-project basis to ensure that the specified emissions targets identified in the CAP are 
achieved. Implementation of these measures would ensure that new development is consistent with 
the CAP’s assumptions for relevant CAP strategies toward achieving the identified GHG reduction 
targets. Projects that are consistent with the CAP as determined through the use of this Checklist 
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may rely on the CAP for the cumulative impacts analysis of GHG emissions. Projects that are not 
consistent with the CAP must prepare a comprehensive project-specific analysis of GHG emissions, 
including quantification of existing and projected GHG emissions and incorporation of the measures 
in this Checklist to the extent feasible. Cumulative GHG impacts would be significant for any project 
that is not consistent with the CAP. 

The proposed project is not resulting in new occupancy buildings from which GHG emissions 
reductions could be achieved. Therefore, per the Climate Action Plan (CAP) Consistency Checklist, 
the proposed project will have a less-than-significant impact on the environment, either directly or 
indirectly, because the proposed project is consistent with the existing General Plan and Community 
Plan land use and underlying zoning designations.   

b) Conflict with an applicable plan, policy, 
or regulation adopted for the purpose
of reducing the emissions of
greenhouse gases? 

The project as proposed would not conflict with any applicable plan, policy, or regulation adopted 
for the purpose of reducing greenhouse gas emissions in that it would be constructed in an 
established suburban area with services and facilities available. In addition, the project is consistent 
with the underlying zone and land use designation. 

VIII. HAZARDS AND HAZARDOUS MATERIALS – Would the project: 

a) Create a significant hazard to the public
or the environment through routine
transport, use, or disposal of hazardous
materials?

The project site was not listed in any of the databases for hazardous materials including being listed 
in the State Water Resources Control Board GeoTracker system, which includes leaking 
underground fuel tank sites inclusive of spills, leaks, investigations, and cleanups Program or the 
Department of Toxic Substances Control EnviroStor Data Management System, which includes 
CORTESE sites.   

Construction activities for the project would involve the use of potentially hazardous materials 
including vehicle fuels, oils, transmission fluids, paint, adhesives, surface coatings and other finishing 
materials, cleaning solvents, and pesticides for landscaping purposes. However, the use of these 
hazardous materials would be temporary, and all potentially hazardous materials would be stored, 
used, and disposed of in accordance with manufacturers’ specifications, applicable federal, state, 
and local health and safety regulations. As such, impacts associated with the transport, use, or 
disposal of hazardous materials would be less than significant during construction. 

b) Create a significant hazard to the public
or the environment through reasonably
foreseeable upset and accident
conditions involving the release of
hazardous materials into the
environment? 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
Appendix A - Mitigated Negative Declaration

85 | Page



Refer to response Vlll (a) above. 

c) Emit hazardous emissions or handle
hazardous or acutely hazardous
materials, substances, or waste within
one-quarter mile of an existing or
proposed school? 

The proposed project location is not within one-quarter mile of an existing or proposed school. 
Therefore, project would not emit hazardous emissions or handle hazardous or acutely hazardous 
materials, substances, or waste within one-quarter mile of an existing or proposed school. No 
impact would result.  

d) Be located on a site which is included
on a list of hazardous materials sites
compiled pursuant to Government
Code section 65962.5 and, as a result, 
would it create a significant hazard to 
the public or the environment? 

A hazardous waste site records search was completed in April 2019 using Geotracker  
https://geotracker.waterboards.ca.gov/ The records search showed that no hazardous waste sites 
exist onsite or in the surrounding area. No impacts would result. 

e) For a project located within an airport
land use plan or, where such a plan has
not been adopted, within two mile of a
public airport or public use airport, 
would the project result in a safety
hazard for people residing or working
in the project area? 

The proposed project is not located within an airport land use plan or within two miles of a public 
airport or public use airport. No impacts would result.  

f) For a project within the vicinity of a
private airstrip, would the project result
in a safety hazard for people residing
or working in the project area? 

The proposed project is not located within the vicinity of a private airstrip. No impacts would result. 

g) Impair implementation of or physically
interfere with an adopted emergency
response plan or emergency
evacuation plan? 

The project is replacement of existing infrastructure. It would not impair implementation of or 
physically interfere with an adopted emergency response plan or emergency evacuation plan. No 
impacts would result.   

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
Appendix A - Mitigated Negative Declaration

86 | Page



h) Expose people or structures to a
significant risk of loss, injury or death
involving wildland fires, including
where wildlands are adjacent to 
urbanized areas or where residences
are intermixed with wildlands? 

The proposed project is the replacement of existing infrastructure. It would not expose people or 
structures to a significant risk of loss, injury or death involving wildland fires, including where 
wildlands are adjacent to urbanized areas or where residences are intermixed with wildlands. No 
impact would result. 

IX. HYDROLOGY AND WATER QUALITY  - Would the project: 

a) Violate any water quality standards or
waste discharge requirements?

The project would comply with all storm water quality standards during and after construction, and 
appropriate Best Management Practices (BMP's) will be utilized and provided for on-site. 
Implementation of theses BMP's would preclude any violations of existing standards and discharge 
regulations. This will be addressed through the project’s Conditions of Approval; therefore, impacts 
would be less than significant, and no mitigation measures are required. 

b) Substantially deplete groundwater
supplies or interfere substantially with
groundwater recharge such that there
would be a net deficit in aquifer volume
or a lowering of the local groundwater
table level (e.g., the production rate of
pre-existing nearby wells would drop to
a level which would not support
existing land uses or planned uses for
which permits have been granted)? 

The project does not require the construction of wells. The project is replacement of existing 
sidewalk infrastructure. The construction of the project may generate an incremental use of water 
but it would not substantially deplete groundwater supplies or interfere substantially with 
groundwater recharge such that there would be a net deficit in aquifer volume or a lowering of the 
local groundwater table level. Impacts would be less than significant.  

c) Substantially alter the existing drainage
pattern of the site or area, including
through the alteration of the course of
a stream or river, in a manner, which
would result in substantial erosion or
siltation on- or off-site?

The project would not substantially alter the existing drainage pattern of the site or the area. 
Streams or rivers do not occur on or adjacent to the site.  Although grading is proposed, the project 
would implement on-site BMPs, therefore ensuring that substantial erosion or siltation on- or off-
site would not occur.  Impacts would be less than significant, and no mitigation measures are 
required. 
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d) Substantially alter the existing drainage
pattern of the site or area, including
through the alteration of the course of
a stream or river, or substantially
increase the rate or amount of surface
runoff in a manner, which would result
in flooding on- or off-site? 

The project is replacing existing sidewalk infrastructure. Furthermore, the project would implement 
low impact development principles ensuring that a substantial increase in the rate or amount of 
surface runoff resulting in flooding on or off-site, or a substantial alteration to the existing drainage 
pattern would not occur.  Streams or rivers do not occur on or adjacent to the project site.  Impacts 
would be less than significant, and no mitigation measures are required. 

e) Create or contribute runoff water, 
which would exceed the capacity of
existing or planned stormwater
drainage systems or provide
substantial additional sources of 
polluted runoff? 

The project is replacing existing sidewalk infrastructure. The project would not introduce any new 
conditions that would create or contribute runoff water, which would exceed the capacity of existing 
or planned stormwater drainage systems or provide substantial additional sources of polluted 
runoff. Impacts would be less than significant.  

f) Otherwise substantially degrade water
quality? 

The project would comply with all City storm water quality standards during and after construction. 
Appropriate BMP's would be implemented to ensure that water quality is not degraded.  Impacts 
would be less than significant, and no mitigation measures are required. 

g) Place housing within a 100-year flood
hazard area as mapped on a federal
Flood Hazard Boundary or Flood
Insurance Rate Map or other flood
hazard delineation map?

The project is the reconstruction of existing sidewalk infrastructure. It would not place housing 
within a 100-year flood hazard as mapped on a federal Flood Hazard Boundary or Flood Insurance 
Rate Map or other flood hazard delineation map. No impacts would result.  

h) Place within a 100-year flood hazard
area, structures that would impede or
redirect flood flows? 

See Response (IX) (g).  No impacts would result. 

X. LAND USE AND PLANNING – Would the project:
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a) Physically divide an established
community?

The project is replacing existing infrastructure. It would not physically divide an established 
community.  

b) Conflict with any applicable land use
plan, policy, or regulation of an agency
with jurisdiction over the project
(including but not limited to the general
plan, specific plan, local coastal
program, or zoning ordinance) adopted
for the purpose of avoiding or
mitigating an environmental effect? 

The project is replacing existing infrastructure. It would not conflict with any applicable land use 
plan, policy, or regulation of an agency with jurisdiction over the project (including but not limited to 
the general plan, specific plan, local coastal program, or zoning ordinance) adopted for the purpose 
of avoiding or mitigating an environmental effect. 

c) Conflict with any applicable habitat
conservation plan or natural
community conservation plan? 

See Response X (a) through (b). All potential impacts related to the presence of biological resources. 
Impacts would be less than significant.  

XI. MINERAL RESOURCES – Would the project: 

a) Result in the loss of availability of a
known mineral resource that would be
of value to the region and the residents
of the state?

The proposed project is the replacement existing sidewalk infrastructure. It would not result in the 
loss of availability of a known mineral resource that would be of value to the region and the 
residents of the state. 

b) Result in the loss of availability of a
locally important mineral resource
recovery site delineated on a local
general plan, specific plan or other land
use plan? 

The proposed project is the replacement existing sidewalk infrastructure. It would not result in the 
loss of availability of a locally important mineral resource recovery site delineated on a local general 
plan, specific plan or other land use plan 
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XII. NOISE – Would the project result in: 

a) Generation of, noise levels in excess of
standards established in the local
general plan or noise ordinance, or
applicable standards of other agencies?

The proposed project is the replacement of existing sidewalk infrastructure. It would not result in 
the generation of, noise levels in excess of standards established in the local general plan or noise 
ordinance, or applicable standards of other agencies. Any short-term noise impacts related to 
construction activities would be required to comply with the construction hours specified in the 
City's Municipal Code (Section 59.5.0404, Construction Noise), which are intended to reduce 
potential adverse effects resulting from construction noise. 

b) Generation of, excessive ground borne
vibration or ground borne noise levels? 

See response XII (a) above. Potential short-term effects from construction noise would be reduced 
through compliance with City restrictions. No significant long-term impacts would occur, and no 
mitigation measures are required. 

c) A substantial permanent increase in
ambient noise levels in the project
vicinity above levels existing without
the project?

See response XII (a) above. Potential short-term effects from construction noise would be reduced 
through compliance with City restrictions. No significant long-term impacts would occur, and no 
mitigation measures are required. 

d) A substantial temporary or periodic
increase in ambient noise levels in the
project vicinity above existing without
the project?

See response XII (a) above. Potential short-term effects from construction noise would be reduced 
through compliance with City restrictions. No significant long-term impacts would occur, and no 
mitigation measures are required. 

e) For a project located within an airport
land use plan, or, where such a plan
has not been adopted, within two miles
of a public airport or public use airport
would the project expose people 
residing or working in the area to 
excessive noise levels? 

The proposed project is not located within an airport land use plan, or within two miles of a public 
airport or public use airport. No impacts would result from the project. 

f) For a project within the vicinity of a
private airstrip, would the project
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expose people residing or working in 
the project area to excessive noise 
levels? 

The proposed project is not located within the vicinity of a private airstrip. 

XIII. POPULATION AND HOUSING – Would the project: 

a) Induce substantial population growth in
an area, either directly (for example, by
proposing new homes and businesses)
or indirectly (for example, through
extension of roads or other
infrastructure)?

The proposed project is replacing existing infrastructure. It would not induce substantial population 
growth in an area, either directly (for example, by proposing new homes and businesses) or 
indirectly (for example, through extension of roads or other infrastructure. 

b) Displace substantial numbers of
existing housing, necessitating the
construction of replacement housing
elsewhere?

The project does not propose any housing. It is the replacement of existing sidewalk infrastructure. 
It would not displace substantial numbers of existing housing, necessitating the construction of 
replacement housing elsewhere. 

c) Displace substantial numbers of
people, necessitating the construction
of replacement housing elsewhere?

The project does not propose any housing.  It would not displace substantial numbers of people, 
necessitating the construction of replacement housing elsewhere. 

XIV. PUBLIC SERVICES

a) Would the project result in substantial adverse physical impacts associated with the provisions of new or
physically altered governmental facilities, need for new or physically altered governmental facilities, the
construction of which could cause significant environmental impacts, in order to maintain acceptable service
rations, response times or other performance objectives for any of the public services:

i) Fire protection 

The project is replacement of existing sidewalk infrastructure. It would not require the construction 
of new fire protection facilities.  

ii) Police protection 

The project is replacement of existing sidewalk infrastructure. It would not require the construction 
of new police protection facilities.  
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iii) Schools 

The project is replacement of existing sidewalk infrastructure. It would not require the construction 
of new schools.  

iv) Parks

The project is the replacement of existing sidewalk infrastructure. It would not require the 
construction of new parks.  

v) Other public facilities 

The project is the replacement of existing sidewalk infrastructure. It would not require the 
construction of any other new public facilities.  

XV. RECREATION

a) Would the project increase the use of
existing neighborhood and regional
parks or other recreational facilities
such that substantial physical
deterioration of the facility would occur
or be accelerated?

The project is the replacement of existing sidewalk infrastructure. The project would not increase 
the use of existing neighborhood and regional parks or other recreational facilities such that 
substantial physical deterioration of the facility would occur or be accelerated. 

b) Does the project include recreational
facilities or require the construction or
expansion of recreational facilities, 
which might have an adverse physical
effect on the environment?

The project is the replacement of existing sidewalk infrastructure. It does not include recreational 
facilities or require the construction or expansion of recreational facilities, which might have an 
adverse physical effect on the environment. 

XVI. TRANSPORTATION/TRAFFIC – Would the project? 

a) Conflict with an applicable plan, 
ordinance or policy establishing
measures of effectiveness for the
performance of the circulation system, 
taking into account all modes of
transportation including mass transit
and non-motorized travel and relevant
components of the circulation system, 
including but not limited to 
intersections, streets, highways and
freeways, pedestrian and bicycle paths, 
and mass transit?
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The project is the replacement of existing sidewalk infrastructure. It would not conflict with an 
applicable plan, ordinance or policy establishing measures of effectiveness for the performance of 
the circulation system, taking into account all modes of transportation including mass transit and 
non-motorized travel and relevant components of the circulation system, including but not limited 
to intersections, streets, highways and freeways, pedestrian and bicycle paths, and mass transit. 

b) Conflict with an applicable congestion
management program, including, but
not limited to level of service standards
and travel demand measures, or other
standards established by the county
congestion management agency for
designated roads or highways? 

The project is the replacement of existing sidewalk infrastructure. It would not conflict with an 
applicable congestion management program, including, but not limited to level of service standards 
and travel demand measures, or other standards established by the county congestion 
management agency for designated roads or highways. 

c) Result in a change in air traffic patterns, 
including either an increase in traffic
levels or a change in location that
results in substantial safety risks?

The project is the replacement of existing sidewalk infrastructure. It would not result in a change in 
air traffic patterns, including either an increase in traffic levels or a change in location that results in 
substantial safety risks.  

d) Substantially increase hazards due to a
design feature (e.g., sharp curves or 
dangerous intersections) or
incompatible uses (e.g., farm
equipment)? 

The project is the replacement of existing sidewalk infrastructure. It would not substantially increase 
hazards due to a design feature (e.g., sharp curves or dangerous intersections) or incompatible uses 
(e.g., farm equipment). 

e) Result in inadequate emergency
access? 

The project is the replacement of existing sidewalk infrastructure. It would not result in inadequate 
emergency access. 

f) Conflict with adopted policies, plans, or
programs regarding public transit, 
bicycle, or pedestrian facilities, or
otherwise decrease the performance or
safety of such facilities? 
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The project is the replacement of existing sidewalk infrastructure. It would not conflict with adopted 
policies, plans, or programs regarding public transit, bicycle, or pedestrian facilities, or otherwise 
decrease the performance or safety of such facilities. 

XVII. TRIBAL CULTURAL RESOURCES –  Would the project cause a substantial adverse change in the significance of a tribal
cultural resource, defined in Public Resources Code section 21074 as either a site, feature, place, cultural landscape that is
geographically defined in terms of the size and scope of the landscape, sacred place, or object with cultural value to a
California Native American tribe, and that is: 

a) Listed or eligible for listing in the 
California Register of Historical
Resources, or in a local register of
historical resources as defined in Public
Resources Code section 5020.1(k), or

The project is the replacement of existing sidewalk infrastructure. It is not listed or eligible for listing 
in the California Register of Historical Resources, or in a local register of historical resources as 
defined in Public Resources Code section 5020.1(k).  

b) A resource determined by the lead
agency, in its discretion and supported
by substantial evidence, to be
significant pursuant to criteria set forth
in subdivision (c) of Public Resources
Code section 5024.1. In applying the
criteria set forth in subdivision (c) of
Public Resource Code section 5024.1, 
the lead agency shall consider the
significance of the resource to a
California Native American tribe. 

Assembly Bill 52 (AB 52) requires as part of CEQA, evaluation of tribal cultural resources, notification 
of tribes, and opportunity for tribes to request a consultation regarding impacts to tribal cultural 
resources when a project is determined to require a Negative Declaration, Mitigated Negative 
Declaration or Environmental Impact Report under CEQA. In compliance with AB-52, the City notified 
all tribes that have previously requested such notification for projects within the City of San Diego. 
On May 22, 2019 the City of San Diego received a letter of interest from Iipay Nation of Santa Ysabel 
and the Jamul Indian Village requesting to engage with the City for the purposes of AB 52.  In order 
to implement AB 52 consultation, the City of San Diego Development Services Department (DSD), 
the Jamul Indian Village, and the Iipay Nation of Santa Ysabel engaged in consultation for the project. 
Through this consultation process, it was determined no additional mitigation measures were 
needed to address this issue area in addition to what had already been recommended for the 
project which will be incorporated into the Mitigation, Monitoring, and Reporting Program (MMRP). 

XVIII. UTILITIES AND SERVICE SYSTEMS – Would the project:

a) Exceed wastewater treatment
requirements of the applicable
Regional Water Quality Control Board?
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The proposed project is the replacement of existing sidewalk infrastructure. It would not exceed 
wastewater treatment requirements of the applicable Regional Water Quality Control Board.   

b) Require or result in the construction of
new water or wastewater treatment
facilities or expansion of existing 
facilities, the construction of which
could cause significant environmental
effects?

The proposed project is the replacement of existing sidewalk infrastructure. It would not require or 
result in the construction of new water or wastewater treatment facilities or expansion of existing 
facilities, the construction of which could cause significant environmental effects. 

c) Require or result in the construction of
new storm water drainage facilities or 
expansion of existing facilities, the
construction of which could cause
significant environmental effects?

The proposed project is the replacement of existing sidewalk infrastructure. It would not require or 
result in the construction of new storm water drainage facilities or expansion of existing facilities, 
the construction of which could cause significant environmental effects. 

d) Have sufficient water supplies available
to serve the project from existing
entitlements and resources, or are new
or expanded entitlements needed?

The proposed project is the replacement of existing sidewalk infrastructure. The proposed project 
would be served by existing water supplies. No new or expanded entitlements are needed.   

e) Result in a determination by the
wastewater treatment provider which
serves or may serve the project that it
has adequate capacity to serve the
project’s projected demand in addition
to the provider’s existing
commitments?

The proposed project is the replacement of existing sidewalk infrastructure. It would not result in a 
determination by the wastewater treatment provider which serves or may serve the project that it 
has adequate capacity to serve the project’s projected demand in addition to the provider’s existing 
commitments. 

f) Be served by a landfill with sufficient
permitted capacity to accommodate
the project’s solid waste disposal 
needs?
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The proposed project is the replacement of existing sidewalk infrastructure. It would be served by a 
landfill with sufficient permitted capacity to accommodate the project’s solid waste disposal needs.  

g) Comply with federal, state, and local
statutes and regulation related to solid
waste?

The proposed project is the replacement of existing sidewalk infrastructure. It would comply with 
federal, state, and local statutes and regulation related to solid waste.  

XIX. MANDATORY FINDINGS OF SIGNIFICANCE –

a) Does the project have the potential to 
degrade the quality of the environment, 
substantially reduce the habitat of a
fish or wildlife species, cause a fish or
wildlife population to drop below self-
sustaining levels, threaten to eliminate
a plant or animal community, reduce
the number or restrict the range of a
rare or endangered plant or animal or 
eliminate important examples of the
major periods of California history or
prehistory?

This analysis has determined that, although there is the potential of significant impacts related to 
Cultural Resources (Archaeology) and Tribal Cultural Resources. As such, mitigation measures 
included in this document would reduce these potential impacts to a less than significant level as 
outlined within the Mitigated Negative Declaration. 

b) Does the project have impacts that are
individually limited but cumulatively
considerable (“cumulatively
considerable” means that the
incremental effects of a project are
considerable when viewed in
connection with the effects of past
projects, the effects of other current
projects, and the effects of probable
future projects)? 

Cumulative impacts can result from individually minor but collectively significant actions taking place 
over time. For the purpose of this Initial Study, the project may have cumulative considerable 
impacts to Cultural Resources (Archaeology) and Tribal Cultural Resources. As such, mitigation 
measures included in this document would reduce these potential impacts to a less than significant. 
Other future projects within the surrounding neighborhood or community would be required to 
comply with applicable local, State, and Federal regulations to reduce potential impacts to less than 
significant, or to the extent possible. As such, the project is not anticipated to contribute to 
potentially significant cumulative environmental impacts. 
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c) Does the project have environmental
effects that will cause substantial
adverse effects on human beings, 
either directly or indirectly?

The reconstruction of existing sidewalk infrastructure is consistent with the setting and with the use 
anticipated by the City. Based on the analysis presented above, implementation of the 
aforementioned mitigation measures would reduce environmental impacts such that no substantial 
adverse effects on humans would occur. 
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INITIAL STUDY CHECKLIST 
REFERENCES 

I. Aesthetics / Neighborhood Character
City of San Diego General Plan
Community Plans:  Mission Valley Community Plan, Navajo Community Plan

II. Agricultural Resources & Forest Resources
City of San Diego General Plan
U.S. Department of Agriculture, Soil Survey - San Diego Area, California, Part I and II, 1973
California Agricultural Land Evaluation and Site Assessment Model (1997)
Site Specific Report:

III. Air Quality
California Clean Air Act Guidelines (Indirect Source Control Programs) 1990
Regional Air Quality Strategies (RAQS) - APCD
Site Specific Report:

IV. Biology
City of San Diego, Multiple Species Conservation Program (MSCP), Subarea Plan, 1997
City of San Diego, MSCP, "Vegetation Communities with Sensitive Species and Vernal Pools"
Maps, 1996
City of San Diego, MSCP, "Multiple Habitat Planning Area" maps, 1997
Community Plan - Resource Element
California Department of Fish and Game, California Natural Diversity Database, "State and
Federally-listed Endangered, Threatened, and Rare Plants of California," January 2001
California Department of Fish and Game, California Natural Diversity Database, "State and
Federally-listed Endangered and Threatened Animals of California, "January 2001
City of San Diego Land Development Code Biology Guidelines
Site Specific Report:

V. Cultural Resources (includes Historical Resources and Built Environment)
City of San Diego Historical Resources Guidelines
City of San Diego Archaeology Library
Historical Resources Board List
Community Historical Survey:
Site Specific Report:

VI. Geology/Soils
City of San Diego Seismic Safety Study
U.S. Department of Agriculture Soil Survey - San Diego Area, California, Part I and II,
December 1973 and Part III, 1975
Site Specific Report:
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VII. Greenhouse Gas Emissions
Site Specific Report:

VIII. Hazards and Hazardous Materials
San Diego County Hazardous Materials Environmental Assessment Listing
San Diego County Hazardous Materials Management Division
FAA Determination
State Assessment and Mitigation, Unauthorized Release Listing, Public Use Authorized
Airport Land Use Compatibility Plan
Site Specific Report:

IX. Hydrology/Drainage
Flood Insurance Rate Map (FIRM)
Federal Emergency Management Agency (FEMA), National Flood Insurance Program-Flood
Boundary and Floodway Map
Clean Water Act Section 303(b) list, http://www.swrcb.ca.gov/tmdl/303d_lists.html
Site Specific Report:

X. Land Use and Planning
City of San Diego General Plan
Community Plan
Airport Land Use Compatibility Plan
City of San Diego Zoning Maps
FAA Determination:
Other Plans:

XI. Mineral Resources
California Department of Conservation - Division of Mines and Geology, Mineral Land
Classification
Division of Mines and Geology, Special Report 153 - Significant Resources Maps
City of San Diego General Plan: Conservation Element
Site Specific Report:

XII. Noise
City of San Diego General Plan
Community Plan
San Diego International Airport - Lindbergh Field CNEL Maps
Brown Field Airport Master Plan CNEL Maps
Montgomery Field CNEL Maps
San Diego Association of Governments - San Diego Regional Average Weekday Traffic
Volumes
San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG
Site Specific Report:
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XIII. Paleontological Resources
City of San Diego Paleontological Guidelines
Deméré, Thomas A., and Stephen L. Walsh, "Paleontological Resources City of San Diego,"
Department of Paleontology San Diego Natural History Museum, 1996
Kennedy, Michael P., and Gary L. Peterson, "Geology of the San Diego Metropolitan Area,
California.  Del Mar, La Jolla, Point Loma, La Mesa, Poway, and SW 1/4 Escondido 7 1/2
Minute Quadrangles," California Division of Mines and Geology Bulletin 200, Sacramento, 1975
Kennedy, Michael P., and Siang S. Tan, "Geology of National City, Imperial Beach and Otay
Mesa Quadrangles, Southern San Diego Metropolitan Area, California," Map Sheet 29, 1977
Site Specific Report:

XIV. Population / Housing
City of San Diego General Plan
Community Plan
Series 11/Series 12 Population Forecasts, SANDAG
Other:

XV. Public Services
City of San Diego General Plan
Community Plan

XVI. Recreational Resources
City of San Diego General Plan
Community Plan
Department of Park and Recreation
City of San Diego - San Diego Regional Bicycling Map
Additional Resources:

XVII. Transportation / Circulation
City of San Diego General Plan
Community Plan:
San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG
San Diego Region Weekday Traffic Volumes, SANDAG
Site Specific Report:

XVIII. Utilities
Site Specific Report:

XIX. Water Conservation
Sunset Magazine, New Western Garden Book, Rev. ed. Menlo Park, CA:  Sunset Magazine

XX. Water Quality
Clean Water Act Section 303(b) list, http://www.swrcb.ca.gov/tmdl/303d_lists.html
Site Specific Report:

Revised:  August 2019
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 2OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 3OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 4OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 5OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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DEPARTMENT INSTRUCTIONS 
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PROGRAM) 

 
PAGE 6OF 10 
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 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$ -$ -$ 0.00 -$
2 -$ -$ -$ 0.00% -$
3 -$ -$ -$ 0.00% -$
4 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
9 -$ -$ -$ 0.00% -$
10 -$ -$ -$ 0.00% -$
11 -$ -$ -$ 0.00% -$
12 -$ -$ -$ 0.00% -$
13 -$ -$ -$ 0.00% -$
14 -$ -$ -$ 0.00% -$
15 -$ -$ -$ 0.00% -$
16 -$ -$ -$ 0.00% -$
17 Field Orders -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
CHANGE ORDER No.  -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
-$ -$ -$ Total Billed -$

            SUMMARY
A. Original Contract Amount -$            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 -$ Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) -$    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date -$ Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) -$ Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments -$
G. Payment Due Less Retention $0.00
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer

SAMPLE
 R

EFERENCE

NOTE:   CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
Appendix D - Sample City Invoice with Cash Flow Forecast

119 | Page



WBS #: B18108

Date Submitted: 10/10/2018
NTP Date: 3/23/2018

Final Statement of WD Date: 5/23/2020
Contract #: K-XX-XXXX-XXX-X

Contract Amount: $5,617,000

Year January February March April May June July August September October November December
2018 15,000 25,000 52,000 52,000 100,000 10,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 100,000 100,000 1,000,000 1,000,000
2020 100,000 100,000 100,000 1,000,000 1,000,000
2021
2022
2023
2024
2025

Construction Cash Flow Forecast

 "Sewer and Water Group Job 965 (W)"

SAMPLE
 R

EFERENCE
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5-02-08 Page 1 of 2 

INCIDENT/RELEASE ASSESSMENT FORM 1 

If you have an emergency, Call 911 

Handlers of hazardous materials are required to report releases.  The following is a tool to be used for 
assessing if a release is reportable.  Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

Questions for Incident Assessment: YES NO 
1. Was anyone killed or injured, or did they require medical care or admitted to a

hospital for observation?

2. Did anyone, other than employees in the immediate area of the release,
evacuate?

3. Did the release cause off-site damage to public or private property?

4. Is the release greater than or equal to a reportable quantity (RQ)?

5. Was there an uncontrolled or unpermitted release to the air?

6. Did an uncontrolled or unpermitted release escape secondary containment, or
extend into any sewers, storm water conveyance systems, utility vaults and
conduits, wetlands, waterways, public roads, or off site?

7. Will control, containment, decontamination, and/or clean up require the
assistance of federal, state, county, or municipal response elements?

8. Was the release or threatened release involving an unknown material or
contains an unknown hazardous constituent?

9. Is the incident a threatened release (a condition creating a substantial
probability of harm that requires immediate action to prevent, reduce, or
mitigate damages to persons, property, or the environment)?

10. Is there an increased potential for secondary effects including fire, explosion,
line rupture, equipment failure, or other outcomes that may endanger or cause
exposure to employees, the general public, or the environment?

If the answer is YES to any of the above questions – report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255.  Note: other state and 
federal agencies may require notification depending on the circumstances.  

*Call 911 in an emergency*

If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available. 
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 

If in doubt, report the release. 

1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code.  It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
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Page 2 of 2 

NON REPORTABLE RELEASE INCIDENT FORM 

1. RELEASE AND RESPONSE DESCRIPTION     Incident #__________ 

Date/Time Discovered Date/Time Discharge Discharge Stopped     Yes        No 
Incident Date / Time: 

Incident Business / Site Name: 

Incident Address: 

Other Locators (Bldg, Room, Oil Field, Lease, Well #, GIS) 
Please describe the incident and indicate specific causes and area affected.   Photos Attached?:           Yes              No 

Indicate actions to be taken to prevent similar releases from occurring in the future. 

2. ADMINISTRATIVE INFORMATION
Supervisor in charge at time of incident: Phone: 

Contact Person: Phone: 

3. CHEMICAL INFORMATION
Chemical

Quantity         GAL            LBS            FT³
Chemical

Quantity         GAL            LBS            FT³
Chemical

Quantity         GAL            LBS            FT³
Clean-Up Procedures & Timeline: 

Completed By: Phone: 

Print Name: Title: 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
Appendix G - Hazardous Waste Label/Forms 

128| Page



EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

 CONTROL NO.

CHECK IF RELEASE REQUIRES NOTIFI -

SOLID LIQUIDGAS

TIME OF RELEASE

A

B

C

D

FACILITY EMERGENCY CONTACT & PHONE NUMBER

DAY YR
(use 24 hr time)

TIME
OES

NOTIFIED
CITY / COMMUNITY

CAS   Numb er

GAS

 (  )  -

OES

COUNTY  ZIP

CATION UNDER 42 U.S.C. Section 9603 (a)

LIQUIDSOLID
PHYSICAL STATE RELEASED QUANTITY RELEASED

AIR WATER GROUND OTHER
DURATION OF RELEASE

DAYS HOURS MINUTES

DATE
INCIDENT    MO

BUSINESS NAME

INCIDENT ADDRESS LOCATION

CHEMICAL OR TRADE NAME (print or type)

CHECK  IF  CHEMICAL  IS  LISTED  IN
40 CFR 355, APPENDIX A

PHYSICAL STATE CONTAINED

ENVIRONMENTAL CONTAMINATION

ACTIONS TAKEN

E

CHRONIC OR DELAYED (explain)F

G

ACUTE OR IMMEDIATE (explain)

NOT KNOWN (exp lain)

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS (INDICATE SECTION (A - G) AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

H

I

CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the information
sub mitted and b elieve the sub mitted information is true, accurate, and comp lete.
REPORTING FACILITY REPRESENTATIVE (print or type)
SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:
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EMERGENCY RELEASE FOLLOW-UP NOTICE 

REPORTING FORM INSTRUCTIONS 
GENERAL INFORMATION: 

Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up 

notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of 

reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 

release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a 

release.  The written follow-up report is required in addition to the verbal notification. 

BASIC INSTRUCTIONS: 

The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible. 

If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 

If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

SPECIFIC INSTRUCTIONS: 

Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 

facility information concerning the release. 

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is 

provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided. 

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or 

community, the county and the zip code.  

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 

the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 

quantity, time and duration of the release. 

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c). 

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an 

explanation or description of the effects in the space provided. Use Block H for additional comments/information if 

necessary to meet requirements specified in 42 U.S.C. § 11004(c). 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 

when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the 

incident, as specified in 42 U.S.C. § 11004(c). 

Block H: List any additional pertinent information. 

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the 

date that the form was prepared. 

MAIL THE COMPLETED REPORT TO:  

State Emergency Response Commission (SERC) 

Attn: Section 304 Reports  

Hazardous Materials Unit 

3650 Schriever Avenue 

Mather, CA 95655 

NOTE:  Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 

25503.1, 25507.1, 25518 and 25520, Health and Safety Code. 
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APPENDIX H 

SAMPLE OF PUBLIC NOTICE 



Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

FOR SAMPLE REFERENCE ONLY
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APPENDIX I 

SAN DIEGO MISSION ROAD CULVERT – AS-BUILT 
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APPENDIX J 

SITE DEVELOPMENT PERMIT - DRAFT 
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(a) Findings for all Site Development Permits Section 126.0504

1. The proposed development will not adversely affect the applicable land use plan;

The proposed development (Project) will install approximately 930 linear feet (LF) of new 
four- to five-foot-wide concrete sidewalk and 2-foot-wide curb and gutter to replace the 
existing, deteriorated asphalt concrete (AC) walkway along the south side of San Diego Mission 
Road from Fairmount Avenue to the San Diego Mission Road overcrossing of the San Diego 
River.   The Project also includes construction of new curb ramps, 190 LF of metal beam 
guardrail, 200 LF of a one-foot-tall gravity retaining wall, relocation of street signs, 
adjustments of utilities to grade, and restriping of San Diego Mission Road. A buffered bike 
lane will be striped from Rancho Mission Road to Fairmount Avenue.   

The Project is located within the Mission Valley and Navajo Community Planning Areas. The 
underlying land use is designated as road right-of-way. The Navajo and Mission Valley 
Community Plans call for enhanced pedestrian and bicycle connectivity by including sidewalks 
and bike facilities along major roadways throughout both communities. Surrounding land uses 
include the Mission San Diego de Alcala (a designated historical resource), Open Space Park 
Preserve, Industrial Park, Low-Rise Office Space, as well as single- and multi-family 
residential properties. The Multi-Habitat Planning Area (MHPA) lies immediately adjacent to 
a portion of the Project area where San Diego Mission Road crosses the San Diego River.  

The existing AC walkway along the south side of San Diego Mission Road does not presently 
meet current City design standards for a sidewalk (including storm water and Accessibility) 
and does not provide the community with a uniform path of travel.  The new concrete sidewalk 
will create a safe path of travel for pedestrians from the surrounding residential communities. 

Because the Project will construct elements encouraged by the Navajo and Mission Valley 
Community Plans, improve pedestrian safety, comply with the City’s storm water standards, 
improve Accessibility along this roadway segment of San Diego Mission Road, and the 
proposed improvements are standard for the designated land use at the project site (right-of-
way), the Project will not adversely affect the applicable land use plan.    

2. The proposed development will not be detrimental to the public health, safety, and
welfare; and

The Project includes the upgrade and replacement of existing City maintained infrastructure 
and will not be detrimental to public health, safety, and welfare.   The existing AC walkway 
flanking the south side of San Diego Mission Road is deteriorated and fails to meet current 
City design standards. The Project will bring the existing sidewalk up to current standards 
with respect to storm water, Accessibility, and safety.  The new sidewalk will enhance public 
welfare by improving pedestrian travel for the surrounding residential community. The Project 
will not result in any public health concerns.   

3. The proposed development will comply with the regulations of the Land Development
Code including any allowable deviations pursuant to the Land Development Code.



140 | Page San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
Appendix J – Site Development Permit 

The Project is subject to the City’s Environmentally Sensitive Lands (ESL) regulations of the 
Land Development Code (LDC) due to impacts to Sensitive Biological Resources including 
permanent impacts to approximately 0.0008 acre of disturbed Diegan coastal sage scrub (D-
DCSS). The Project site is also located within and immediately adjacent to the City’s MHPA 
where San Diego Mission Road crosses the San Diego River.  

Per the ESL regulations, allowed uses within ESL are those allowed in the applicable zone. The 
Project is within unzoned, public right-of-way and thus no development area regulations 
apply.  The ESL regulations require Project impacts to be analyzed and mitigated for in 
accordance with the California Environmental Quality Act (CEQA). Project impacts to Tier II 
habitats (D-DCSS) less than 0.1 acre are not considered significant per the City’s CEQA 
significance thresholds and do not require any mitigation.    

The ESL regulations also require all development proposals to be consistent with the MSCP 
Subarea Plan which contains criteria for coverage for special status species, directives on 
compatible land uses and guidelines for lands that occur adjacent to the MHPA.  The San Diego 
River corridor that occurs adjacent to a portion of the Project site, contains suitable habitat for 
least Bell’s vireo (LBV), an MSCP covered species. Per the Project’s biological letter report, 
there is historical occurrence of this species in the project vicinity. Habitat will not be directly 
impacted and construction at the San Diego River overcrossing will occur outside of the nesting 
season for LBV which occurs between March 15 and September 15.  As such the Project complies 
with the conditions of coverage in the MSCP for LBV.  

Because the Project site is located within the paved right-of-way and the work includes 
improvements to an existing roadway, the project is compatible with the goals and policies of 
the City’s MSCP and complies with all requirements of Section 1.4.2 of the City’s MSCP Subarea 
Plan as outlined in the Project’s Biological Memo.  

The majority of MHPA Land Use Adjacency Guidelines are not applicable to the Project or are 
achieved via Project design or construction Best Management Practices (BMPs). The Project 
will implement a seasonal restriction on construction (stated above) in compliance with the 
MHPA Land Use Adjacency Guideline for noise. Thus, the Project follows the provisions of the 
City’s MSCP for work occurring within and adjacent to the MHPA. 

The Project complies with all applicable ESL regulations and is therefore in compliance with 
the applicable regulations of the Land Development Code.  

(b) Supplemental Findings--Environmentally Sensitive Lands

1. The site is physically suitable for the design and siting of the proposed development
and the development will result in minimum disturbance to environmentally
sensitive lands;

The Project is located within the public right-of-way which allows for streets and associated 
improvements such as sidewalks to facilitate public travel. An AC walkway currently exists at 
the project site. The Project will replace the existing AC walkway with a concrete sidewalk, 
curb and gutter designed to current City standards. Because the Project is the replacement of 
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an existing walkway, the site is considered physically suitable for the design and siting of the 
Project.  

The sidewalk improvements will result in minor direct impacts to ESL in the form of sensitive 
biological resources (0.0008 acres of D-DCSS), which are not considered significant and 
require no mitigation. The impact is the minimum necessary for the completion of the Project. 

2. The proposed development will minimize the alteration of natural land forms and will
not result in undue risk from geologic and erosional forces, flood hazards, or fire
hazards;

The underlying geologic hazard zone for the project site is 31 (Liquefaction) which is defined 
by the City’s CEQA Significance Thresholds as “high potential – shallow groundwater, major 
drainages, hydraulic fills”. The replacement of the existing walkway will result in minimal 
disturbance below surface grade and thus no undue risk from geologic hazards will occur. 
Construction Best Management Practices (BMPs) will be implemented during construction 
consistent with the approved Water Pollution Control Plan (WPCP).  Permanent storm water 
BMPs include site design and source control which will improve storm water quality 
throughout the project area. The Project is located within a floodway but involves replacement 
of existing roadway appurtenances and would not create or worsen flood conditions. The 
Project is not located within a brush management zone, does not propose any planting of 
vegetation, and would not result in risks of fire hazards.  

3. The proposed development will be sited and designed to prevent adverse impacts on
any adjacent environmentally sensitive lands;

The Project is primarily surrounded by developed land except for the overcrossing of the San 
Diego River. The impact to D-DCSS is not significant under CEQA. The project site prevents 
adverse impacts to adjacent Environmentally Sensitive Lands (ESL) by utilizing the current 
development footprint of the existing AC walkway. The replacement of the guardrail will keep 
future pedestrian traffic directed onto the sidewalk and out of adjacent ESL. Project limits are 
staked during construction to prevent unauthorized encroachment outside of the approved 
project limits, further preventing adverse impacts to the adjacent ESL.   

4. The proposed development will be consistent with the City of San Diego’s Multiple
Species Conservation Program (MSCP) Subarea Plan;

Per the Project’s biological memo, no threatened, endangered, sensitive, MSCP-covered, or 
narrow endemic animal or plant species were observed during the general biological survey 
and only LBV is known to occur historically within the vicinity of the San Diego River 
overcrossing. The majority of MHPA land use adjacency guidelines are not applicable to the 
Project or are achieved via Project design. The Project will implement a seasonal restriction on 
construction between March 15 and September 15 in compliance with the MHPA Land Use 
Adjacency Guidelines for noise. The Project follows the provisions of the City’s MSCP for work 
occurring within and adjacent to the MHPA as documented in the biological memo prepared 
for the Project.  
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5. The proposed development will not contribute to the erosion of public beaches or
adversely impact local shoreline sand supply; and

The proposed project site is located approximately nine miles inland from the nearest beach 
or shoreline. Therefore, the proposed development will not contribute to the erosion of public 
beaches or adversely impact local shoreline sand supply.   

6. The nature and extent of mitigation required as a condition of the permit is reasonably
related to, and calculated to alleviate, negative impacts created by the proposed
development.

Direct impacts to a total of 0.0008 acre of Tier II vegetation (D-DCSS) are below the 0.10-acre 
level of significance as defined in the City’s biology guidelines and CEQA significance 
thresholds and thus no compensatory mitigation is required for these impacts.  Project design 
and construction considerations focus on minimizing impacts to sensitive biological resources 
as much as possible. Project features include storm water quality improvements intended to 
alleviate negative impacts created by the proposed development post-construction. The 
Project will implement archaeological and Native American monitoring during construction to 
reduce potential impacts to historical resources below a level of significance in compliance 
with Historical Resources Regulations.     
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6/12/2020

Ryan P. Gerrity

6/12/2020
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americanswith Disabilities Act.”, 
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements.  

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 

.
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CONTRACTOR CERTIFICATION 

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2   the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

San Diego Mission Rd w/o Fairmount Ave Sidewalk S/S 
(Project Title) 

as particularly described in said contract and identified as Bid No. K-20-1839-DBB-3; SAP No. (WBS/IO/CC) 
B-13130; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash,
debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS,
said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this  DAY OF          ,         . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of County of

On this   DAY OF  , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared
known to me to be the   Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONL Y*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount 
of or in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one 
Subcontractor for each portion of the Work.  The Bidder's attention is directed to the Special Provisions - Section 3-2, “SELF-PERFORMANCE”, which stipulates the percentage of the Work to be 
performed with the Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are 
seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, 
DVBE, OBE, ELBE, 
SLBE, SDB, WoSB, 

HUBZone, OR 
SDVOSB 

WHERE 
CERTIFIED 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

Name:_______________________________     _____ 
Address: ______________________        ______ _____ 
City: _________________________________ 
State: ______________________________       __ 
Zip: _______________________________         __ 
Phone: _____________________________     ____ 
Email: 
Name:_______________________________     _____ 
Address: ______________________        ______ _____ 
City: _________________________________ 
State: ______________________________       __ 
Zip: _______________________________         __ 
Phone: _____________________________     ____ 
Email: 

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by:
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 
SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

Name:_______________________________     _____ 
Address: ______________________        ______ _____ 
City: _________________________________ 
State: ______________________________       __ 
Zip: _______________________________         __ 
Phone: _____________________________     ____ 

Email: 

Name:_______________________________     _____ 
Address: ______________________        ______ _____ 
City: _________________________________ 
State: ______________________________       __ 
Zip: _______________________________         __ 
Phone: _____________________________     ____ 

Email: 

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE):
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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ELECTRONICALLY SUBMITTED FORMS 

THE FOLLOWING FORMS MUST BE SUBMITTED IN PDF FORMAT WITH BID SUBMISSION 

The following forms are to be completed by the bidder and submitted (uploaded) electronically 
with the bid in PlanetBids. 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith
(Bid Security) for further instructions

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM

D. DEBARMENT AND SUSPENSION CERTIFICATION (PRIME CONTRACTOR)

E. DEBARMENT AND SUSPENSION CERTIFICATION
(SUBCONTRACTORS/SUPPLIERS/MANUFACTURERS)

Bids will not be accepted until ALL the above-named forms are submitted as part of the bid submittal 











Alex Karaja 619-434-5900 858-408-7191





X

Clint Linton, Red Tail Environmental President

X

David Brilhante, Statewide Stripes President

X

Allan Henderson, American Asphalt President

X

Amy Tsui, Ace Fence Company President











Item Num Section Item Code Description Reference
Unit of 

Measure
Quantity

Jerusalem 

Construction, Inc. 

DBA Miramar 

General Engineering 

- Unit Price

Jerusalem Construction, 

Inc. DBA Miramar 

General Engineering - 

Line Total

1 Main Bid 524126

Bonds (Payment 

and 

Performance)

1-7.2.1 LS 1 $15,000.00 $15,000.00 

2 Main Bid
Field Orders 

(EOC Type II)
7-3.9 AL 1 $31,500.00 $31,500.00 

3 Main Bid 237110
Midwest 

Guardrail System
304-6 LF 338 $75.00 $25,350.00 

4 Main Bid 237110

ADA Compliant 

Storm Drain 

Grate 

Replacement

403-5 EA 1 $3,500.00 $3,500.00 

5 Main Bid 237110
Flared Terminal 

End Treatment
304-6 EA 1 $7,000.00 $7,000.00 

6 Main Bid 237310
Flexible Post 

Delineators
314-4.3.7 EA 115 $120.00 $13,800.00 

7 Main Bid 237310 Mobilization 7-3.4.1 LS 1 $6,500.00 $6,500.00 

8 Main Bid 238910
Clearing and 

Grubbing
300-1.4 LS 1 $22,000.00 $22,000.00 

9 Main Bid 237310

Excavate and 

Export 

(Unclassified)

300-2.9 CY 62 $50.00 $3,100.00 

Line Totals (Unit Price * Quantity)



10 Main Bid 237310

Remove and 

Replace Existing 

Sidewalk

303-5.9 SF 60 $10.00 $600.00 

11 Main Bid 237310 Rolled Curb 303-5.9 LF 22 $40.00 $880.00 

12 Main Bid 237310
6" Wide 

Retaining Curb
303-5.9 LF 142 $36.00 $5,112.00 

13 Main Bid 237310

Curb and Gutter 

(6 Inch Curb, 

Type G)

303-5.9 LF 905 $42.00 $38,010.00 

14 Main Bid 237310

Curb Ramp 

Modified (Type 

C) with 

Detectable 

Warning Tiles

303-5.10.2 EA 2 $3,500.00 $7,000.00 

15 Main Bid 237310
Additional 

Sidewalk
303-5.10.2 SF 4960 $8.00 $39,680.00 

16 Main Bid 237310

Removal and 

Replacement of 

Existing Paint 

Striping

314-4.3.7 LS 1 $7,500.00 $7,500.00 

17 Main Bid 237310 Paint Striping 314-4.3.7 LS 1 $16,500.00 $16,500.00 

18 Main Bid 541330

Traffic Control 

and Working 

Drawings

601-7 LS 1 $12,000.00 $12,000.00 

19 Main Bid 238210

Remove and 

Reinstall Traffic 

Signs

701-2 EA 3 $255.00 $765.00 

20 Main Bid 237310

Adjust Existing 

Pull Box Frame 

and Cover to 

Grade

403-5 EA 2 $350.00 $700.00 



21 Main Bid 237310

Rubber Polymer 

Material Slurry 

(RPMS)  Type I

302-4.12.4 SF 26360 $0.85 $22,406.00 

22 Main Bid 237310

Rubber Polymer 

Material Slurry 

(RPMS)  Type II

302-4.12.4 SF 155488 $0.40 $62,195.20 

23 Main Bid 237310

Rubber Polymer 

Material Slurry 

(RPMS)  Type III

302-4.12.4 SF 155488 $0.46 $71,524.48 

24 Main Bid 541330
WPCP 

Development
1001-4.2 LS 1 $550.00 $550.00 

25 Main Bid 237310
WPCP 

Implementation
1001-4.2 LS 1 $3,500.00 $3,500.00 

26 Main Bid 238990

Lead Paint 

Handling and 

Disposal (EOC 

Type I)

5-15.17 AL 1 $5,000.00 $5,000.00 

27 Main Bid 238990

Hazardous 

Waste 

Operations and 

Emergency 

Response 

(HAZWOPER) 

Certification 

(EOC Type I)

5-15.17 AL 1 $1,760.00 $1,760.00 



28 Main Bid 541690

Archaeological 

and Native 

American 

Monitoring 

Program

6-6.2.1.1 LF 930 $8.00 $7,440.00 

29 Main Bid 541690

Archaeological 

and Native 

American 

Mitigation and 

Curation  (EOC 

Type I)

6-6.2.3.1 AL 1 $3,500.00 $3,500.00 

30 Main Bid 237110
Sidewalk 

Underdrain Pipe
306-15.1 LF 30 $30.00 $900.00 

31 Main Bid 237310

Asphalt 

Concrete 

Overlay

302-5.9 TON 0.25 $600.00 $150.00 

Subtotal $435,422.68 

Total $435,422.68
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