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CITY OF SAN DIEGO, CALIFORNIA 

GENERAL 

1. DESCRIPTION OF WORK:  

1.1. The Work involves furnishing all labor, materials, equipment, services, and other 
incidental works and appurtenances for the purpose of designing and constructing 
this emergency project at the direction of the City Engineer.   

1.2. The Work consists of repair and reconstruction of Buchanan Canyon Sewer Main 
Repair/Replacement Emergency, as referenced in Exhibit R Scope of Work. Repairs 
will include Replacing approximately 210 feet of existing 6-inch vitrified clay pipe with 
6-inch ABS sewer main pipe within the existing alignment, replace 4 sewer laterals and 
realignment to allow each lateral to connect to the sewer main directly, connect new 
sewer mains to existing manholes via drop structures, develop revegetation plans, and 
stabilize and revegetate existing slope. The project shall include the construction and 
design services necessary to complete the emergency project. 120 calendar days of 
Plant Establishment Period and 25 Month Long Term Maintenance and Monitoring 
shall be included in the contract. 

1.3. This solicitation is for a “Time-and-Materials” contract in accordance with the 
provisions set forth in 7-3.7, “Agreed Prices” of The WHITEBOOK. 

1.4. A time-and-materials contract provides for acquiring labor, material, equipment and 
services that shall be paid for in accordance with 2-8, “EXTRA WORK” of The 
GREENBOOK and WHITEBOOK and as modified by the Supplementary Special 
Provisions. 

1.5. The Design-Builder agrees to provide the required services for the terms and 
conditions noted in this contract and its exhibits.  The agreement and other terms and 
conditions are included in this Design-Build Contract, The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP).   

1.6. Any architectural firms, engineering firms, specialty consultants, or individuals 
retained by the City to assist in drafting the Project’s preliminary design may not be 
eligible to participate in the competition with any Design-Build Entity. It is the 
responsibility of the Design-Build entity to obtain the required legal advice necessary 
to resolve such matters. 

2. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

2.1. Prior to the Award of the Contract or each Task Order, the Contractor must comply 
with the following registration requirements: 

2.1.1. This project is subject to compliance monitoring and enforcement by the 
California Department of Industrial Relations (DIR). Contractor and 
Subcontractor Registration Requirements for compliance with those 
requirements are outlined in are outlined in paragraph 7.9 of these “General 
Instructions.” 
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2.1.2. In addition, prior to award of the Contract or each Task Order, the Contractor 
and its Subcontractors and Suppliers must register with Prism®, the City’s 
web-based contract compliance portal at: 

https://pro.prismcompliance.com/default.aspx.  

2.1.3. The City may not award the contract until registration of all subcontractors 
and suppliers is complete.  In the event this requirement is not met within 
the time frame specified in the Notice of Intent to Award letter, the City 
reserves the right to rescind the Notice of Award / Intent to Award and to 
make the award to the next responsive and responsible bidder / proposer. 

3. EQUAL OPPORTUNITY:  For the City’s Equal Opportunity Program requirements see Part 0 of 
the City of San Diego 2018 Whitebook and Exhibit I - Forms. 

3.1. The Design-Builders are encouraged to take positive steps to diversify and expand 
their subcontractor solicitation base and to offer contracting opportunities to all 
eligible certified Subcontractors in accordance with the City’s EOCP requirements 
included in the Contract Documents.  

3.2. Design-Builder’s Work Force   

3.2.1. The Design-Builders shall submit with its Proposal a Work Force Report (EOC 
Form BB05) and prior to award of contract, the successful Design-Builder 
shall submit to the City’s EOCP office an updated Work Force Report or an 
Equal Employment Opportunity (EEO) Plan.   

3.2.2. If under representations are noted in the Work Force Report when compared 
to County Labor Force Availability data, the Design-Builder shall submit an 
Equal Opportunity Plan.  Any Equal Employment Opportunity Plan submitted 
shall include the elements as outlined in the EOCP Requirements included in 
The WHITEBOOK. 

3.2.3. The specified Equal Opportunity Contracting Program (EOCP) forms are 
available for download from the City’s web site at:   

http://www.sandiego.gov/eoc/forms   

4. CONTRACT TIME:  The Work including the Plant Establishment Period and 25 Month Long 
Term Maintenance and Monitoring shall be completed within 764 Working Days from the 
date of issuance of the Notice to Proceed.  

5. CONTRACT PRICE: The Engineer’s Estimate of the Contract Price is $300,000.  The Contractor 
shall not perform Work that exceeds the Engineer’s Estimate excluding Allowances without 
prior written notice from the City that sufficient additional funding has been secured. 

6. LICENSE REQUIREMENT:  To be eligible for award of this contract, Prime contractor must 
possess the following licensing classification: A 

6.1 ADDITIONAL LICENSE REQUREMENTS: See Exhibit Q – Long Term maintenance and 
Monitoring Agreement for C-27 Requirement. 

7. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
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Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

7.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

7.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

7.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined wage 
rate to become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such   predetermined wage rate 
shall become effective on the date following the expiration date and shall apply to 
this Contract in the same manner as if it had been published in said publication.  If 
the predetermined wage rate refers to one or more additional expiration dates 
with additional predetermined wage rates, which expiration dates occur 
during the life of this Contract, each successive predetermined wage rate shall 
apply to this Contract on the date following the expiration date of the previous 
wage rate. If the last of such predetermined wage rates expires during the life 
of this Contract, such wage rate shall apply to the balance of the Contract. 

7.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  

7.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

7.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  
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7.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their 
subcontractors with sections 1777.5, 1777.6 and 1777.7. 

7.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less 
than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on 
contractors and subcontractors of $25 per worker per day for each day the worker 
works more than  
8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

7.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a 
copy of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

7.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with 
such provisions before commencing the performance of the work of this Contract.”  

7.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions or 
assistance, please contact the City of San Diego’s Equal Opportunity Contracting 
Department at 619-236-6000.  

7.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or 
subcontractor shall not be qualified to bid on, be listed in a bid or proposal,  subject 
to the requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and 
qualified to perform public work pursuant to Labor Code section 1725.5  It is not a 
violation of this section for an unregistered contractor to submit a bid that is 
authorized by  Section 7029.1 of the Business and Professions code or by Section 
10164 or 20103.5 of the Public Contract Code, provided the contractor is registered 
to perform public work pursuant to Section 1725.5 at the time the contract is 
awarded.  

7-9.1 A Contractor’s inadvertent error in listing a subcontractor who is not 
registered pursuant to Labor Code section 1725.5 in response to a 
solicitation shall not be grounds for filing a bid protest or grounds for 



 

Buchanan Canyon Sewer Main Repair/Replacement Emergency 8 | Page 
General (Rev. Sep. 2020) 

considering the bid non-responsive provided that any of the following apply: 
(1) the subcontractor is registered prior to bid opening; (2) within twenty-four 
hours after the bid opening, the subcontractor is registered and has paid the 
penalty registration fee specified in Labor Code section 1725.5; or (3) the 
subcontractor is replaced by another registered subcontractor pursuant to 
Public Contract Code section 4107. 

7-9.2 By submitting a bid or proposal to the City, Contractor is certifying that he or 
she has verified that all subcontractors used on this public work project are 
registered with the DIR in compliance with Labor Code sections 1771.1 and 
1725.5, and Contractor shall provide proof of registration for themselves and 
all listed subcontractors to the City at the time of bid or proposal due date 
or upon request. 

7.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered 
subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor. 

7.11. List of all Subcontractors. The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list 
of all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City. 

7.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

7.12.1. Registration. The Contractor will not be required to register with the DIR 
for small projects. (Labor Code section 1771.1 

7.12.2. Certified Payroll Records. The records required in Labor Code section 
1776 shall be required to be kept and submitted to the City of San Diego, 
but will not be required to be submitted online with the DIR directly. The 
Contractor will need to keep those records for at least three years 
following the completion of the Contract. (Labor Code section 1771.4). 

7.12.3. List of all Subcontractors. The Contractor shall not be required to hire 
only registered subcontractors and is exempt from submitting  the list 
of all subcontractors that is required in section 7.11. above. (Labor code 
section 1773.3). 



 

Buchanan Canyon Sewer Main Repair/Replacement Emergency 9 | Page 
General (Rev. Sep. 2020) 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/   2018 PWPI010119-01 

City of San Diego Standard Specifications for Public Works Construction 
(“The WHITEBOOK”)*  
https://www.sandiego.gov/ecp/edocref/greenbook  

2018 PWPI010119-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw  2018 PWPI010119-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/ecp/edocref/drawings  2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard 
Specifications  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-
specifications  

2018 PWPI030119-05 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-
specifications 

2018 PWPI030119-06 

California Manual on Uniform Traffic Control Devices Revision 5  
(CA MUTCD 2014 Rev 5)  
http://www.dot.ca.gov/programs/safety-programs/camutcd/camutcd-
rev5  

2014 PWPI042220-09 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/  

*Electronic updates to the Standard Drawings may also be found in the link above 

9. INSURANCE REQUIREMENTS:  

9.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

9.2. Refer to sections within 5-4, “INSURANCE” of the Supplementary Special Provisions 
(SSP) for the insurance requirements which must be met. 

10. SUBCONTRACTOR INFORMATION: 

10.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall state 
the DIR REGISTRATION NUMBER for all subcontractors and shall further state within 
the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 

https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications
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for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed. Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award. The 
Bidder's attention is directed to the Special Provisions - Section 3-2, “SELF-
PERFOMANCE”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces.  The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

10.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION 
NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

11. SUBMITTAL OF “OR EQUAL” ITEMS:  See 4-6, “Trade Names” in The WHITEBOOK and as 
amended in the SSP. 

12. SUBCONTRACT LIMITATIONS:  The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” which requires the 
Contractor to perform not less than the amount therein stipulated with its own forces.  Failure 
to comply with these requirements shall render the Bid non-responsive and ineligible for 
award. 

13. PLANS AND SPECIFICATIONS:  When provided by the City, questions about the meaning or 
intent of the Contract Documents relating to the scope of Work and technical nature shall be 
directed to the City’s Project Manager prior to commencement of work. Interpretations or 
clarifications considered necessary by the City in response to such questions will be issued in 
writing.  Oral and other interpretations or clarifications will be without legal effect.  Any 
questions related to this proposal shall be addressed to the Engineering & Capital Projects 
Department, Contracts Division, 525 B Street, Suite 750, San Diego, CA 92101, Telephone No. 
(619) 533-3450. 
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14. SAN DIEGO BUSINESS TAX CERTIFICATE:  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work contemplated shall 
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor, 
before the Contract can be executed. 

15. PROPOSAL FORMS:  The signature of each person signing may be in longhand or in 
electronic format as specified by the City. The Contractor shall furnish evidence of its 
corporate existence and evidence that the officer signing the Contract and bond for the 
corporation is duly authorized to do so. 

15.1. The Bidder, by submitting electronically, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this contract are true and correct. 

16. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel this request for proposal at 
any time, and further reserves the right to reject submitted proposals, without giving any 
reason for such action, at its sole discretion and without liability.  Costs incurred by the 
Contractor as a result of preparing its proposal shall be the sole responsibility of the 
Contractor. 

17. AWARD OF CONTRACT OR REJECTION OF PROPOSALS: 

17.1. This contract may be awarded to a contractor selected from the City’s as-needed 
emergency contractors list or may be awarded to another contractor in case the list 
of available emergency contractors list is exhausted.  

17.2. The City reserves the right to reject the proposal from the emergency list-selected 
contractor and request a proposal from the next contractor on the list when such 
rejection is in the best interests of the City. 

18. THE CONTRACT:  The Contractor shall execute a written contract with the City of San Diego 
and furnish good and approved bonds and insurance documents specified in 1-7.2, 
“CONTRACT BONDS,” 5-4.2, “GENERAL LIABILITY INSURANCE,” and 5-4.3 “WORKERS’ 
COMPENSATION INSURANCE” within 3 Working Days after receipt by the Contractor of a 
form of contract for execution unless an extension of time is granted to the Contractor in 
writing.  Bonds shall be in amount of the Contract Price for the Work included in the Bid. 

The Contract shall be made in the form adopted by the City, which includes the provision 
that no claim or suit whatsoever shall be made or brought by Contractor against any 
officer, agent, or employee of the City for or on account of anything done or omitted to be 
done in connection with this contract, nor shall any such officer, agent, or employee be 
liable hereunder.  If the Contractor fails to enter into the contract as herein provided, the 
award may be annulled.  An award may be made to the next contractor on the shortlist 
or in the case the emergency contractor’s list is exhausted to any other responsive 
contractor on a sole-source basis who shall fulfill every stipulation embraced herein as 
if it were the party to whom the first award was made. 

19. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Contractor shall 
examine carefully the Project Site, the Plans and Specifications, other materials as described 
in the Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and 
the proposal forms.  The signing of the Contract shall be conclusive evidence that the 
Contractor has investigated and is satisfied as to the conditions to be encountered, as to the 
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character, quality, and scope of Work, the quantities of materials to be furnished, and as to 
the requirements of the Contract Documents. 

20. CITY STANDARD PROVISIONS.  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

20.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free 
Workplace.  

20.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the 
Americans with Disabilities Act.   

20.3. The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.   

20.4. The City of San Diego’s Labor Compliance Program and the State of California Labor Code 
§§1771.5(b) and 1776.   

20.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the 
employment of apprentices by contractors and subcontractors performing public works 
contracts. 

20.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego 
Municipal Code (SDMC).  

20.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

21. DESIGN SUBMITTALS: The City’s review of the Design-Builder’s Design Submittals shall not 
relieve the Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s failure to comply 
with, any provision or requirement of the Contract Documents, unless such deviation or 
failure has been identified as such in writing in the document submitted for acceptance by the 
Design-Builder and accepted by City.  Where approval or acceptance by City is required, it is 
understood to be general approval only, and does not relieve the Design-Builder of 
responsibility for complying with all applicable laws and good professional practices as the 
Design-Builder shall be the Engineer of Record. 

22. WRITTEN AUTHORIZATION. Prior to performing any Professional Services in connection with 
the Project, the Contractor shall obtain from the City a written authorization to proceed. 
Further, throughout the term of this Contract, the Contractor shall immediately advise the City 
in writing of any anticipated change in the scope of services [Section 1 - Description of Work], 
compensation and rate schedule [Exhibit L], or Time Schedule [Section 4 - Contract Time] 
and shall obtain the City's written consent to the change prior to making any changes. In no 
event shall the City's consent be construed to relieve the Contractor from its duty to render 
all Professional Services in accordance with applicable laws and accepted industry standards. 
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EXHIBIT A 

DRUG-FREE WORKPLACE CERTIFICATION 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE  

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", of 
the project specifications, and that;  

This company has in place a drug-free workplace program that complies with said policy.  I further certify 
that each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined. 
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EXHIBIT B 

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, “California 
Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”, of the project 
specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that each 
subcontract agreement for this project contains language which indicates the subcontractor’s agreement 
to abide by the provisions of the policy as outlined. 
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EXHIBIT C 

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the company 
submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City of San Diego 
Municipal Code § 22.3004 regarding Contractor Standards as outlined in the WHITEBOOK, Section 5-1.4, 
("Contractor Standards and Pledge of Compliance"), of the project specifications, and that Contractor has 
complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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EXHIBIT D 

EQUAL BENEFITS ORDINANCE CERTIFICATION 
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Exhibit D – Equal Benefits Ordinance Certification  

CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with the 
City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance.
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EXHIBIT E 

AFFIDAVIT OF DISPOSAL 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  ,  , the undersigned entered 
into and executed a contract with the City of San Diego, a municipal corporation, for: 

 Buchanan Canyon Sewer Main Repair/Replacement Emergency  
(Name of Project) 

as particularly described in said contract and identified as Bid No. K-21-2021-EMR-2; SAP No. (WBS)  
B-21080; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all 
brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal 
manner"; and WHEREAS, said contract has been completed and all surplus materials disposed of: 
  
  
  
NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor 
under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials 
as described in said contract have been disposed of at the following location(s)  
  
  
  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this   DAY OF  ,  . 

  Contractor 

by 

ATTEST: 
State of      
County of      

On this    DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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EXHIBIT F 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH 
BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 
County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making the 
foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, or corporation; that the bid is genuine and not collusive 
or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false 
or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or 
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the 
bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, 
or of that of any other bidder, or to secure any advantage against the public body awarding the contract 
of anyone interested in the proposed contract; that all statements contained in the bid are true; and further, 
that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or 
the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to 
any corporation, partnership, company association, organization, bid depository, or to any member or agent 
thereof to effectuate a collusive or sham bid. 
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EXHIBIT G 

CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 
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EXHIBIT H 

MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

 



100% Ownership Interest in Orion Construction Corp.
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Exhibit I – Forms 

EXHIBIT I 

FORMS 
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EXHIBIT J 

SUPPLEMENTARY SPECIAL PROVISIONS
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) The 2018 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2) The 2018 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

1. General Provisions (A) for all Construction Contracts. 

2. General Provisions (B) for Design-Build and Multiple Award Construction Contracts. 

 

PART 0 – EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 

SECTION A – GENERAL REQUIREMENTS 

0-12 CONTRACT RECORDS AND REPORTS. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a) Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
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release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”, items 56, 69, and 102, DELETE in 
their entirety and SUBSTITUTE with the following: 

56. Notice of Completion (NOC) - A document recorded with the County of San 
Diego to signify that the Contract Work has been completed and accepted by 
the City. 

69. Punchlist - A list of items of Work or corrections generated after a Walk-through 
that is conducted when you consider that the Work and Services are complete, 
and as verified by the Owner. The Punchlist may be completed in phases if defined 
in the Contract. 

102. Walk-through - An inspection the City uses to verify the completion of the 
Project or phase of the Project and to generate a Punchlist prior to Acceptance. 

To the “WHITEBOOK”, item 54, “Normal Working Hours”, ADD the following: 

The Normal Working Hours are 7:00 AM to 5:00 PM. 

To the “WHITEBOOK”, ADD the following: 

108. Acceptance – When all of the Contract Work, including all Punchlist items, is 
deemed officially complete by the City Asset Owning Department or Deputy 
City Engineer. 

109. Occupancy – When the Owner deems a building is ready for use, the Owner 
will issue a certificate of Occupancy in writing. 

110. Substantial Completion – When all Contract Work is deemed complete by the 
Contractor in writing, and as verified by the Owner. Substantial Completion 
may be completed in phases if defined in the Contract. 

1-7.1.3     Requests for Information (RFI). To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Should You discover a conflict, omission, errors in the Contract Documents, 
differences with existing field conditions, or have any questions concerning 
interpretation or clarification of Contract Documents, or when you propose 
deviations to the standards or design, you shall submit a Request for 
Information (RFI) to the City regarding your question or clarification within 1 
Working Day. 

2. Your RFI shall meet the following requirements: 

a) All RFIs, whether by You or your Subcontractor or supplier at any tier, 
shall be submitted by You to the City. 

b) RFIs shall be numbered sequentially. 



 

Buchanan Canyon Sewer Main Repair/Replacement Emergency 49 | Page 
Exhibit J – Supplementary Special Provisions (Rev. Jan. 2021) 

c) You shall clearly and concisely set forth the single issue for which 
interpretation or clarification is sought, indicate Specification Section 
numbers, Contract Drawing numbers, and details, or other items 
involved, and state why a response is required from the City. 

d) RFIs shall be submitted within 1 Working Day in order that they may 
be adequately researched and answered before the response affects 
any critical activity of the Work. 

e) Should You believe that a response to an RFI causes a change to the 
requirements of the Contract, you shall, before proceeding, give 
written notice to the City, indicating that You believe that City response 
to the RFI to be a Change Order. Failure to give such written notice 
within 5 Working Days of receipt of the City’s response to the RFI shall 
waive Your right to seek additional time or cost. 

3. The City will respond to RFIs within 5 Working Days unless the City notifies 
You in writing that a response will take longer. The 5 Working Days shall begin 
when the RFI is received and dated by the City. Responses from the City will 
not change any requirement of the Contract unless so noted by the City in the 
response to the RFI. The City will not issue a Change Order for Extra Work or 
additional time when the issue raised in the RFI was due to your fault, neglect, 
or any unauthorized deviations from the project design or specifications. 

4. If You proceed in resolving a conflict, omission, or any error in the Contract 
Documents without sending the City an RFI in accordance with the 
requirements stated above, the City may require You to remove such work at 
Your cost or back charge You the cost to remove this work. 

1-7.2 Contract Bonds. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. Before execution of the Contract, file payment and performance bonds with 
the City to be approved by the Board in the amounts and for the purposes 
noted. Bonds shall be executed by a responsible surety as follows: 

a) If the Work is being funded with state or local money, consistent with 
California Code of Civil Procedure §995.670, the Surety shall be an 
“admitted surety” authorized by the State of California Department of 
Insurance to transact surety insurance in the State. 

b) If the Work is being funded with federal money, the Surety shall be 
listed in the U.S. Treasury Department Circular 570 and shall be in 
conformance with the specified Underwriting Limitations. 

To the “WHITEBOOK”, item 2, subsection “a”, subsection “i”, DELETE in its entirety and 
SUBSTITUTE with the following: 

i. A “Payment Bond” (Materials and Labor Bond) is optional.  If no bond is 
submitted, no payment shall be made until 35 Calendar Days after Acceptance 
and any lien requirements have been fulfilled. If a bond is submitted, progress 
payments shall be made in accordance with these Specifications. 



 

Buchanan Canyon Sewer Main Repair/Replacement Emergency 50 | Page 
Exhibit J – Supplementary Special Provisions (Rev. Jan. 2021) 

To the “WHITEBOOK”, item 2, subsection “d”, DELETE in its entirety and SUBSTITUTE 
with the following: 

d) For Contracts over $100,000: 

i. A “Payment Bond” (Materials and Labor Bond) for 100% of the Contract 
Price to satisfy claims of material Suppliers and of mechanics and laborers 
employed on the Work. You shall maintain the bond in full force and effect 
until Acceptance and until all claims for materials and labor are paid and 
shall otherwise comply with the Government Code. 

ii. A “Faithful Performance Bond” for 100% of the Contract Price to 
guarantee faithful performance of Work, within the time prescribed and 
in a manner satisfactory to the City, that materials and workmanship shall 
be free from original or developed defects.   

To the “WHITEBOOK”, item 7, DELETE in its entirety and SUBSTITUTE with the following: 

7. You shall require the Surety to mail its standard “Bond Status” form to the 
Engineer at the following address: 

Deputy Director   

Construction Management and Field Engineering Division 

9573 Chesapeake Drive San Diego, CA 92123  

SECTION 2 - SCOPE OF THE WORK 

2-8  EXTRA WORK. To the “WHITEBOOK”, ADD the following: 

2. Compensation for “Time-and-Material” emergency Contracts. 

a) You will be compensated for staff charges directly associated with the 
project.   

b) Any invoiced off-site work shall include a summary of work. 

c) Mark up for off site work shall be the same as on-site work. 

SECTION 3 – CONTROL OF THE WORK 

3-3 SUBCONTRACTORS. To the “WHITEBOOK”, ADD the following: 

6. When a Subcontractor fails to prosecute a portion of the Work in a manner 
satisfactory to the City, you shall remove such Subcontractor immediately 
upon written request of the City and shall request approval of a replacement 
Subcontractor to perform the Work in accordance with California Public 
Contract Code (PCC), Subletting and Subcontracting, Section 4107, at no added 
cost to the City. 

3-10 SURVEYING. To the “GREENBOOK” and “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

3-10 SURVEYING (DESIGN- BUILD). 

3-10.1 General. 
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1. You shall provide all required site layout and general grade checking work not 
specified in 3-10.2, “Survey Services Provided by City”. 

2. Notify the City, in writing, at least 2 Working Days prior to requesting survey 
services provided by the City. 

3-10.2   Survey Services Provided by City. 

1. Unless otherwise noted, monument perpetuation, including mark-outs, will be 
performed by the City. Coordination of these services will be your duty, 
through the Resident Engineer. If, at any time, an existing survey monument 
is, or will be, destroyed or disturbed during the course of construction you 
shall notify the Resident Engineer so that the monument is preserved or 
perpetuated in accordance with state law. 

2. The following surveying services, as defined in Cal. Bus. & Prof. Code §8726, 
shall be provided by the City: 

a) Locating or establishing a minimum of 4 project geodetic survey 
control points that provide horizontal and vertical reference values for 
site feature and structure layout reference locations. 

b) Locating, establishing, or reestablishing project site boundary lines, 
survey monuments, right-of-way lines, or easement lines. 

c) Locating or establishing building design structure locations (building 
corners or envelope limits) sufficient for structure construction. 

3-10.3 Payment. 

1. The payment for site layout and general grade checking Work, coordination, 
and preservation of all survey related marks shall be included in the Contract 
Price. 

3-13.1 Completion. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall submit a written assertion that the Work has been completed 
and is ready for Owner Acceptance. If, in the Engineer's judgment, the 
Work has been completed in accordance with t h e  Contract Documents, 
the Engineer will set forth in writing the date the Work was completed. 
This wi l l  be the date that you are relieved from responsibility to protect 
and maintain the Work and to which liquidated damages will be computed. 

3-13.1.1 Requirements Before Requesting a Walk-through. To the “WHITEBOOK”, DELETE in 
its entirety and SUBSTITUTE with the following: 

3-13.1.1 Requirements Before Requesting Substantial Completion. 

1. The following items are required prior to requesting a Substantial Completion:  

a) Remove temporary facilities from the Site.  

b) Thoroughly cleaning the Site and removing all mark outs and 
construction staking. 

c) Provide completed and signed Red-lines in accordance with 3-7.3 
“Redlines and Record Documents”. 
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d) Provide all material and equipment maintenance and operation 
instructions and/or manuals. 

e) Provide all tools which are permanent parts of the equipment installed 
in the Project. 

f) Provide and properly identify all keys for construction and all keys for 
permanent Work.  

g) Provide all final Special Inspection reports required by the applicable 
building Code. 

h) Provide all items specified to be supplied as extra stock. Wrap, seal, or 
place in a container all items as necessary to allow for storage by the 
City for future use. Verify the specified quantities. 

i) Ensure that all specified EOCP and certified wage rate documentations 
covering the Contract Time have been submitted. 

j) If the Work includes installing an irrigation system, provide the spare 
parts for the proposed irrigation system as specified in the Special 
Provisions. 

k) If the Work includes sewer and storm drain installations, the 
inspection shall include televising in accordance with 306-18, “VIDEO 
INSPECTION”. 

l) If the Work includes a Plant Establishment Period, Work in accordance 
with 801-6, “MAINTENANCE AND PLANT ESTABLISHMENT” shall be 
completed prior to requesting Substantial Completion, unless 
approved otherwise by the Owner. 

m)  Notify the Engineer to arrange a final inspection of permanent BMPs 
installed. 

3-13.1.2 Walk-through and Punchlist Procedure. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following:  

1. You shall notify the Engineer 15 Working Days in advance of date of anticipated 
Substantial Completion to allow time for Engineer to schedule a Walk-through. 
After you complete the requirements in 3-13.1.1, “Requirements Before 
Requesting Substantial Completion” and when you consider that the Work is 
Substantially Complete, you will notify the Engineer in writing that the Project 
is Substantially Complete. The Engineer will review your request and 
determine if the Project is ready for a Walk-through, by verifying whether you 
have completed all items as required by 3-13.1.1, “Requirements Before 
Requesting Substantial Completion”. Within 7 Working Days, the City will either 
reject your request of a Walk-through in writing or schedule a Walk-through 
inspection. The Engineer shall facilitate the Walk-through. 

2. The following documents shall be provided at the time of your Walk-through 
request: As-Built markup, Plans, specifications, technical data such as 
submittals and equipment manuals, draft final payment, warranties, material 
certifications, bonds, guarantees, maintenance service agreements, and 
maintenance and operating manuals. 

3. Written warranties, except manufacturer's standard printed warranties, shall 
be on a letterhead addressed to you. Warranties shall be submitted in the 
format described in this section, modified as approved by the City, to suit the 
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conditions pertaining to the warranty. Lack of submitting these items will delay 
start of Walk-through. 

4. The Engineer will provide you with the Punchlist within 15 Working Days after 
the date of the Walk-through. The City shall not provide a preliminary 
Punchlist.   

5. If the Engineer finds that the Project is not Substantially Complete as defined 
herein, the Engineer will terminate the Walk-through and notify you in writing. 

6. If, at any time during the Engineer’s evaluation of the corrective Work required 
by the Punchlist, the Engineer discovers that additional corrective Work is 
required, the Engineer may include that corrective Work in the Punchlist.  

7. You shall remain solely responsible for the Project Site until the Project is 
completely operational, all Punchlist items have been corrected, and all 
operation and maintenance manuals have been accepted by the City.  

8. The Engineer shall meet with you within 5 Working Days of notification that all 
Punchlist items are corrected. You shall complete the Punchlist within 30 
Working Days, and Working Days will continue to be counted until Acceptance 
of the Project.  

3-13.2  Acceptance. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

1. You shall provide the completed, signed, and stamped DS-563 to the Engineer 
prior to Acceptance. 

2. You shall deliver the final As-builts and final billing prior to Acceptance. 

3. You shall assemble and deliver to the Engineer a Final Summary Report and 
Affidavit of Disposal prior to Acceptance. 

4. Acceptance shall occur after all of the requirements contained in the Contract 
Documents have been fulfilled. If, in the Engineer’s judgment, you have fully 
performed the Contract, the Engineer will recommend to the City Engineer 
that your performance of the Contract be accepted. You shall receive 
notification of Acceptance in writing from the Owner and counting of working 
days shall cease and Warranty begins. 

5.  Retention can be released 35 Calendar Days after NOC. Submit your request 
for retention to the Resident Engineer and they will mail to you a "Release of 
Claims" form which shall be completed and returned before the retention will 
be released. 

3-13.3  Warranty. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall warranty and repair all defective materials and workmanship for a 
period of 1 year. This call back warranty period shall start on the date the Work 
was accepted by the City unless the City has Beneficial Use or takes Occupancy 
of the project earlier (excluding water, sewer, and storm drain projects). 

2. You shall warranty the Work free from all latent defects for 10 years and patent 
defects for a period of 4 years. 



 

Buchanan Canyon Sewer Main Repair/Replacement Emergency 54 | Page 
Exhibit J – Supplementary Special Provisions (Rev. Jan. 2021) 

3. The warranty period for specific items covered under manufacturers’ or 
suppliers’ warranties shall commence on the date they are placed into service 
at the direction of the Engineer in writing. 

4. All express warranties from Subcontractors, manufacturers’, or Suppliers’, of 
any tier, for the materials furnished and Work performed shall be assigned, in 
writing, to the City, and shall be delivered to the Engineer prior to the 
Acceptance of your performance of the Contract.  

5. Replace or repair defective materials and workmanship in a manner 
satisfactory to the Engineer after notice to do so from the Engineer and within 
the time specified in the notice. If you fail to make such replacements or 
repairs within the time specified in the notice, the City may perform the 
replacement or repairs at your expense. If you fail to reimburse the City for 
the actual costs, your Surety shall be liable for the cost 

6. Items that shall be warrantied free from defective workmanship and materials 
for a period longer than 1 year are as follows: 

Specified Item Minimum Warranty Period 

Detectable Warning Tile Construction 3 Years of Manufacturer’s 
Warranty 

All Work Under SECTION 500 – PIPELINE 
REHABILITATION 3 Years 

Fiber Optic Interconnect Cables 2 Years 

Luminaires* 10 Years of Manufacturer’s 
Warranty 

LED Signal Modules 3 Years of Manufacturer’s 
Warranty 

Field Devices Associated with 700-6.3, 
“Adaptive Control Note” See 700-6.3.9, “Warranty” 

* Provide documentation verifying that the induction luminaire models being 
offered for the Project are covered by the 10-year warranty. 

7. If installed, you shall provide the City and property owner a copy of the 
manufacturer’s warranty for private sewer pumps, including the alarm panel 
and all other accessories. 

a) You shall involve the manufacturer in the installation and startup as 
needed to secure any extended warranty required. 

b) Nothing in here is intended to limit any manufacturer’s warranty which 
provides the City with greater warranty rights than set forth in this 
section or the Contract Documents. 

c) The warranty shall include all components. The form of the warranty 
shall be approved by the Engineer in accordance with 3-13.3.2, 
“Warranty Format Requirements”. 

8. If, during the warranty period, any item of the Work is found to be Defective 
Work, you shall correct it promptly after receipt of written notice from the City 
to do so. The warranty period shall be extended with respect to portions of 
the Work corrected as part of the warranty requirements. 
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SECTION 4 - CONTROL OF MATERIALS 

 4-3.6 Preapproved Materials. To the “WHITEBOOK”, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
obligations contained in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at its sole cost and expense, 
to provide coverage against claims for loss including injuries to persons or 
damage to property, which may arise out of or in connection with the 
performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance for the duration of this Contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this Contract. 

4. The payment for insurance shall be included in the Contract Price as bid by 
you. Except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any Work under this Contract until 
you have provided and the City has approved all required insurance.  

5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
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products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 

Products/Completed Operations Aggregate Limit $2,000,000 

Personal Injury Limit $1,000,000 

Each Occurrence $1,000,000  

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain the Contractors 
Pollution Liability Insurance including contractual liability coverage to cover 
liability arising out of cleanup, removal, storage, or handling of hazardous or 
toxic chemicals, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount not less than $2,000,000 limit for bodily injury and 
property damage. 

2. All costs of defense shall be outside the limits of the policy. Any such insurance 
provided by your Subcontractor instead of you shall be approved separately 
in writing by the City.  

3. For approval of a substitution of your Subcontractor’s insurance, you shall 
certify that all activities for which the Contractors Pollution Liability Insurance 
will provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible shall not exceed $25,000 per claim.  

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual liability.  
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5. Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the Contract Time. Claims Made policies shall be 
procured before the Work commences, shall be maintained for the Contract 
Time, and shall include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies that shall continue 
to be maintained for 12 months after the completion of the Work without 
advancing the retroactive date.  

6. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

5-4.2.4 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You shall provide at your expense or require your Subcontractor to provide, 
as described below, Contractors Hazardous Transporters Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of transportation of hazardous or toxic, materials, substances, or any other 
pollutants by you or any Subcontractor in an amount not less than $2,000,000 
limit per occurrence/aggregate for bodily injury and property damage.  

2. All costs of defense shall be outside the limits of the policy. The deductible 
shall not exceed $25,000 per claim. Any such insurance provided by a 
subcontractor instead of you shall be approved separately in writing by the 
City.  

3. For approval of the substitution of Subcontractor’s insurance the Contractor 
shall certify that all activities for which Contractors Hazardous Transporters 
Pollution Liability Insurance will provide coverage will be performed 
exclusively by the Subcontractor providing the insurance. 

4. Contractual liability shall include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There shall be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual liability. 
Occurrence based policies shall be procured before the Work commences and 
shall be maintained for the duration of this Contract. Claims Made policies 
shall be procured before the Work commences, shall be maintained for the 
duration of this contract, and shall include a 12 month extended Claims 
Discovery Period applicable to this contract or the existing policy or policies 
that shall continue to be maintained for 12 months after the completion of the 
Work under this Contract without advancing the retroactive date.  

5. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract as described herein shall be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” by 
A.M. Best Company, that are authorized by the California Insurance Commissioner to 
do business in the State, and that have been approved by the City. 
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5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

5-4.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein and furnish renewal 
documentation prior to expiration of this insurance. Each required document shall be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.   

1. You shall provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy shall be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional 
insured.  

3. The additional insured coverage for projects for which the Engineer’s Estimate 
is $1,000,000 or more shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf, 

b) your products, 

c) your Work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

4. The additional insured coverage for projects for which the Engineer’s Estimate 
is less than $1,000,000 shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  

b) your products, or  

c) premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
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officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Commercial Automobile Liability Insurance. 

5-4.5.2.1 Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy shall be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.3 Contractors Pollution Liability Insurance Endorsements.  

5-4.5.3.1 Additional Insured.   

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: 

a) Ongoing operations performed by you or on your behalf,  

b) your products,  

c) your work, e.g., your completed operations performed by you or on 
your behalf, or  

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of § 2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

2. In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that are not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
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elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

5-4.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

5-4.5.4.1 Additional Insured.   

a) The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  

b) your products,  

c) your work, e.g., your completed operations performed by you or on 
your behalf, or  

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of §2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

b) In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that are not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code 
§11580.04. 

5-4.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

5-4.5.4.3 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply 
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separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability and shall provide cross-liability coverage.  

5-4.6 Deductibles and Self-Insured Retentions. You shall pay for all deductibles and self-
insured retentions. You shall disclose deductibles and self-insured retentions to the 
City at the time the evidence of insurance is provided. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City 30 Days prior to any 
material change to the policies of insurance provided under this Contract. 

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies e.g., all endorsements. 

5-4.10 Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance).  

1. For Contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), and etc) by you, you 
shall keep or require all of your employees or Subcontractors, who provide 
professional engineering services under this contract, Professional Liability 
coverage with a limit of $1,000,000 per claim and $2,000,000 annual aggregate 
in full force and effect. 

2. You shall ensure the following: 

a) The policy retroactive date is on or before the date of commencement 
of the Project. 

b) The policy will be maintained in force for a period of 3 years after 
completion of the Project or termination of this Contract, whichever 
occurs last. You agree that for the time period specified above, there 
will be no changes or endorsements to the policy that affect the 
specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you shall: 

a) Certify this to the City in writing and  

b) Agree in writing to require the Subcontractor to procure Professional 
Liability coverage in accordance with the requirements set forth 
above. 

5-4.11 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
shall provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers compensation laws. The City, its elected officials, and employees 
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will not be responsible for any claims in law or equity occasioned by your 
failure to comply with the requirements of this section.  

2. Limits for this insurance shall be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 

Bodily Injury by Disease $1,000,000 each employee 

Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which requires every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you shall comply 
with such provisions before commencing the Work as required by §1861 of 
the California Labor Code. 

5-4.11.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-10.2.1     Public Notice by Contractor. To the “WHITEBOOK”, items 2 and 3, DELETE in its 
entirety and SUBSTITUTE with the following: 

2. No less than 5 Working Days in advance of Project construction activities and 
utility service interruptions, you shall notify all critical facilities, businesses, 
institutions, property owners, residents, or any other impacted stakeholders 
within a minimum 300-foot (90 m) radius of the Project. Verbal and written 
notifications shall be sent to critical facilities (including but not limited to police 
stations, fire stations, hospitals, and schools). A copy of written notifications 
sent to any critical facility shall also be sent to the Resident Engineer. You shall 
keep records of the people contacted, along with the dates of notification, and 
shall provide the record to the Engineer upon request. You shall identify all 
other critical facilities that need to be notified. 

3. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets: 

a) Where Work is to be performed at least Working 5 Working Days 
before starting construction or survey activities or impacting the 
community as approved by the Resident Engineer. 

b) Within 5 Working Days of the completion of your construction activities 
where Work was performed, you shall distribute public notices in the 
form of door hangers, which outlines the anticipated dates of Asphalt 
Resurfacing or Slurry Seal. 

c) 72 hours in advance of the scheduled resurfacing. 

5-13     ELECTRONIC COMMUNICATION. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Virtual Project Manager shall be used on this Contract. 
2. You shall post all communications addressed to the Engineer concerning 

construction including RFIs, submittals, daily logs including the Weekly 
Statement of Working Days (WSWD), Storm Water, and transmittals to the 
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Virtual Project Manager (VPM) website established for the Projects. This shall 
not supersede any Federal requirements. 

3. Maintain a list of scheduled activities including planned and actual execution 
dates for all major construction activities and milestones defined in the 
approved Schedule.  

4. Review and act on all communications addressed to you in the VPM project 
website. 

5. A user’s guide to the VPM system is available on the City’s website and shall be 
provided to you at the Pre-construction Meeting. Refer to the VPM training 
videos and forms at the location below: 

https://www.sandiego.gov/ecp/edocref/ 

6. Submit the Sensitive Information Authorization Acknowledgement Form and 
VPM User Agreement located in the VPM user’s guide at the Pre-construction 
Meeting. 

5-15.1     General. To the “WHITEBOOK”, item 10, DELETE in its entirety and SUBSTITUTE with 
the following: 

10. You shall ensure that construction staff have the required Hazardous Waste 
Operations and Emergency Response (HAZWOPER) certification for 
construction activities that have encountered flammable liquids or other 
hazardous substances. Construction staff shall include: City Engineers, City 
Laboratory Technicians, and City staff that perform onsite inspections. 

a) If your Work encounters flammable liquids or other hazardous 
substances, you shall be responsible for scheduling training for all 
construction staff to attend and for submitting verification to the 
Engineer that construction staff have the required HAZWOPER 
certification prior to continuing that Work in that area. You shall 
maintain the HAZWOPER certifications annually until the construction 
activities triggering the requirement is complete, as approved by the 
Resident Engineer. 

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1     Construction Schedule. To the “WHITEBOOK”, item 1, subsection “s”, DELETE in its 
entirety and SUBSTITUTE with the following: 

s) Refer to the Sample City Invoice materials in Exhibit O – Sample City Invoice 
and use the format shown. 

To the “WHITEBOOK”, ADD the following: 

3. The 120 Calendar Day Plant Establishment Period is included in the stipulated 
Contract Time and shall begin with the acceptance of installation of the 
vegetation plan in accordance with Section 801-6, “MAINTENANCE AND PLANT 
ESTABLISHMENT”. 

6-1.5.2  Excusable Non-Compensable Delays. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following: 

6-1.5.2  Excusable Non-Compensable and Concurrent Delays. 
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1. The City shall only issue an extension of time for Excusable Delays that meet 
the requirements of 6-4.2, “Extensions of Time” for the following 
circumstances: 

a) Delays resulting from Force Majeure. 

b) Delays caused by weather. 

c) Delays caused by changes to County, State, or Federal law. 

2. When a non-excusable delay is concurrent with an Excusable Delay, you shall 
not be entitled to an extension of Contract Time for the period the non-
excusable delay is concurrent with the Excusable Delay.  

3. When an Excusable Non-Compensable Delay is concurrent with an Excusable 
Compensable Delay, you shall be entitled to an extension of Contract Time, 
but shall not be entitled to compensation for the period the Excusable Non-
Compensable Delay is concurrent with the Excusable Compensable Delay. 

6-4.2 Extensions of Time. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. The Contract Time shall not be modified except by Change Order. 

2. You shall notify the City in writing within 1 Working Day after the occurrence 
and discovery of an event that impacts the Project Schedule.  

a) If you believe this event requires a Change Order, you shall submit a 
written Change Order request with a report to the City that explains 
the request for Change Order within 5 Working Days. The Change 
Order request must include supporting data, a general description of 
the discovery, the basis for extension, and the estimated length of 
extension. The City may grant an extension of time, in writing, for the 
Change Order request if you require more time to gather and analyze 
data. 

3. The Engineer shall not grant an extension of Contract Time in accordance with 
6-1.5, “Excusable Delays” unless you demonstrate, through an analysis of the 
critical path, the following: 

a) The event causing the delay impacted the activities along the Project’s 
critical path. 

b) The increases in the time to perform all or part of the Project beyond 
the Contract Time arose from unforeseeable causes beyond your 
control and without your fault or negligence and that all project float 
has been used. 

4. Any modifications to the Contract Time will be incorporated into the weekly 
document that the Engineer issues that stipulates the Contract Time. If you do 
not agree with this document, submit to the Engineer for review a written 
protest supporting your objections to the document within 30 Calendar Days 
after receipt of the statement. Your failure to file a timely protest shall 
constitute your acceptance of the Engineer’s weekly document. 

a) Your protest will be considered a claim for time extension and shall be 
subject to 2-10.1, “Claims”. 

6-4.4     Written Notice and Report. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Your failure to notify the Resident Engineer within 1 Working Day OR provide 
a Change Order request within 5 Working Days after the event, in accordance 
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with 6-4.2, “Extensions of Time”, will be considered grounds for refusal by the 
City to consider such request if your failure to notify prejudices the City in 
responding to the event. 

ADD: 

6-6.1.1               Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption for Buchanan 
Canyon Sewer Main Repair/Replacement Emergency, Project No.  
B-21080.02.06, as referenced in the Contract Exhibit. You shall comply with all 
requirements of the Notice of Exemption as set forth in Exhibit K. 

2. Compliance with the City’s environmental document shall be included in the 
Contract Price. 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3.1  General. To the “GREENBOOK” and “WHITEBOOK”, paragraph (8), DELETE in its 
entirety and SUBSTITUTE with the following: 

If, within the time fixed by law, a properly executed notice to stop payment is filed with 
the City, due to your failure to pay for labor or materials used in the Work, all money 
due for such labor or materials will be withheld from payment in accordance with 
applicable laws. 

To the “WHITEBOOK”, ADD the following: 

1. Unless specified otherwise, the Contract Price includes use, consumer, and 
other taxes mandated by applicable legal requirements. 

2. As provided in §7105 of the California Public Contract Code, if the Contract is 
not financed by revenue bonds, you are not responsible for the cost of 
repairing or restoring damage to the Project when damage was proximately 
caused by an act of God, in excess of 5% of the Contract Price, if the following 
occur: 

a)  The Project damaged was built in accordance with the Contract 
requirements. 

b)  There are no insurance requirements in the Contract for the damages. 

3. COST OVERRUN NOTIFICATION: You shall promptly notify the City in writing of 
any potential cost overruns. Cost overruns shall include, but are not limited to 
the following:   

a) Where the total cost for the performance of the scope of services 
defined in Section 1 - Description of Work appears that it may be greater 
than the maximum compensation for this Contract. 

7-3.2           Partial and Final Payment. To the “WHITEBOOK”, item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The Final Payment, which is the release of Retention, shall be paid to you after 
you have successfully submitted the following required documents:  
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a) An affidavit that payrolls and bills for materials, equipment, and other 
indebtedness connected with the Work for which the City or the City’s 
property might be responsible for or encumbered by. 

b) A certificate evidencing that insurances required by the Contract 
Documents shall remain in force after Final Payment is currently in 
effect and shall not be canceled or allowed to expire until at least a 30 
Calendar Days prior written notice has been given to the Engineer. 

c) Consent of Surety to Final Payment. 

d) If required by the Engineer, other data establishing payment or 
satisfaction of obligations such as receipts, releases and waivers of 
liens, claims, and security interests or encumbrances arising out of the 
Contract Documents. If a Subcontractor refuses to furnish a release or 
waiver required by the City, you may furnish a bond satisfactory to the 
Engineer to indemnify the City against such lien. 

e) If required in the Contract Documents, the successful completion and 
submittal of the required reports such as construction demolition, 
waste recycling, and hydrostatic discharge reports. 

f) Required EOCP Final Summary Report in accordance with Section 0-
12, “Contract Records and Reports”, record drawings, operations 
manuals, test reports, warranty documentation, and UL labels shall be 
submitted before requesting the release of retention.  

g) Acceptance of the completed Project by the asset owning Department. 

To the “WHITEBOOK”, ADD the following: 

2. Submit an invoice for payment after you successfully complete the required 
documents and the City will pay the invoice within 30 Calendar Days. The City 
will pay 6% annually for late retention payments. 

7-3.2.1     Application for Progress Payment. To the “WHITEBOOK”, item 3, DELETE in its 
entirety and SUBSTITUTE with the following: 

3. The City shall not pay progress or partial payments until you submit to the 
Engineer an acceptable updated Schedule. It is solely your responsibility to 
prepare and submit the Schedule updates. 

7-3.2.2 Amount of Progress Payments. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following:  

1. The City will pay 6% annually for late progress payments.  

2. Progress payments will be considered “late” if the following occur: 

a) The City does not pay the contractor within 30 Calendar Days from 
receipt of an undisputed and properly submitted invoice. A properly 
submitted payment invoice means that the City has approved for 
payment the entire invoice amount or if the Resident Engineer has not 
disputed any portion of the application within 7 Calendar Days of the 
date of submission.  

b) The application for payment does not require signing of a Contract 
Change Order. 

3. The Engineer may withhold payment for any of the following reasons: 

a) Defective or incomplete Work. 
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b) Not providing an updated and accurate Cost Loaded Construction 
Schedule in accordance with 6-1.1, “Construction Schedule”. 

c) Stop notices, wage orders, or other withholdings required by 
Applicable Law. Your failure to comply with 5-3.3, “Payroll Records” 
and the Contractor Registration and Electronic Reporting System 
requirements of the Contract Documents. 

4. The Engineer may back charge the contract for any of the following reasons: 

a) Defective or incorrect Work not remedied.  

b) Damage to City property or a third party’s property that was caused by 
you. 

c) Liquidated Damages. 

7-3.2.3  Waiver of Claims at Final Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following:  

1. Your acceptance of Final Payment constitutes a waiver of affirmative Claims 
by you, except those previously made in writing and identified as unsettled at 
the time of Final Payment. 

7-3.2.4 Withholding of Payment and Back Charge. To the “WHITEBOOK”, DELETE in its 
entirety.  

7-3.11 Compensation Adjustments for Price Index Fluctuations. To the “WHITEBOOK” 
ADD the following: 

5. This Contract is not subject to the provisions of The “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt. 

7-4.3     Markup. To the “WHITEBOOK”, item 4, DELETE in its entirety and SUBSTITUTE with the 
following: 

4. When a Subcontractor is performing Extra Work, the allowance for overhead 
and profit shall be applied to the labor, materials, and equipment costs of the 
Subcontractor as follows: 

a) Regardless of the number of a Subcontractor’s tasks for Extra Work, 
you may only apply 10% for the first $50,000 of the Subcontractor’s 
portion of accumulated total cost then 5% for any remaining costs. You 
shall not apply 10% to any costs after the first $50,000 of accumulated 
total costs from performing Extra Work. 

b) If the accumulated costs of single or subsequent tasks exceed the 
$50,000 threshold, you shall instead only apply 5% to any amounts in 
excess of the $50,000. 

c) Regardless of the number of hierarchical tiers of Subcontractors, you 
may only markup a Subcontractor’s Work once. 

SECTION 302 – ROADWAY SURFACING 

302-4.5  Scheduling, Public Convenience and Traffic Control. To the “GREENBOOK”, 
paragraphs (1) and (2), DELETE in their entirety and SUBSTITUTE with the following: 

1. In addition to the requirements of Part 6, you shall comply with the following: 

a) At least 5 Working Days prior to commencing the Work, you shall 
submit your proposed Schedule to the Engineer for approval.  
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b) Based upon the approved schedule, you shall notify residents and 
businesses of the Work and post temporary “No Parking" signs 72 
hours in advance.  

c) Requests for changes in the approved Schedule shall be submitted to 
the Engineer for approval at least 3 Working Days before the street is 
scheduled to be sealed. 

 SECTION 303 – CONCRETE AND MASONRY CONSTRUCTION 

303-5.1.1     General. To the “WHITEBOOK”, ADD the following: 

7. For the purposes of this section, the terms “walk” and “access ramp” shall be 
synonymous with “sidewalk” and “curb ramp and pedestrian ramp”, 
respectively. 

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION 
AND MAINTENANCE WORK ZONES 

 601-3.5.1     General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. Temporary “No Parking” and “No Stopping” signs shall be installed 72 hours 
before enforcement. Temporary “No Parking” and “No Stopping” signs shall be 
installed and removed as specified in the Special Provisions. Signs shall 
indicate specific days, dates, and times of restrictions. If violations occur, call 
Police Dispatch 619-531-2000 to enforce the Tow-Away notice. 

601-3.6     Channelizing Devices. To the “WHITEBOOK”, item 4, Barricades, ADD the following: 

h) You shall place “OPEN TRENCH” signs (C27(CA)) on Type 3 Barricade within 
the construction Work zone, ahead of any Work areas with open trenches 
that are greater than 3 inches in depth, in accordance with California MUTCD 
SECTION 6F.103 (CA). The barricades shall be placed in a continuous manner 
and shall prevent pedestrian, vehicular, and biker access to the open trench 
area. 

SECTION 802 – NATIVE HABITAT PROTECTION, INSTALLATION, MAINTENANCE, AND 
MONITORING 

802-2.1 Project Biologist. To the “WHITEBOOK”, ADD the following: 

5. You shall retain a qualified Project Biologist to perform biological monitoring 
Work for this Contract. You shall coordinate your activities and Schedule with 
the activities and schedules of the Project Biologist. 

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

7. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 
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EXHIBIT K 

NOTICE OF EXEMPTION



NOTICE OF EXEMPTION 

(Check one or both) 
TO:     X  Recorder/County Clerk FROM: City of San Diego 

P.O. Box 1750, MS A-33 Engineering & Capital Projects Department 
1600 Pacific Hwy, Room 260 525 B Street, Suite 750, MS 908A 
San Diego, CA  92101-2400 San Diego, CA 92101 

Office of Planning and Research 
1400 Tenth Street, Room 121 
Sacramento, CA  95814 

Project Name: Buchanan Canyon Sewer Main Repair/Replacement Emergency Project 

Project No. / WBS No.: B-21080.02.06 

Project Location-Specific:  This project is located within Buchanan Canyon near 1248 Johnson Avenue in the 
Uptown Community Planning Area (Council District 3). 

Project Location-City/County:  San Diego/San Diego County 

Description of nature and purpose of the Project:  A public complaint resulted in an inspection of a 
sewer main which revealed  a  deformed liner and broken pipe sections. This has resulted in blockage of the pipe 
and prevention of sewage from entering the main sewer system. City crews attempted to clean the pipe but 
were unsuccessful. During field inspection it was also discovered that another adjacent sewer pipe was leaking 
sewage from a broken pipe section and would also require replacement. To alleviate the blockage and prevent 
further leakage, the pipes must be replaced. Replacement of the pipes will require trenching, which will be 
completed by using hand tools and pneumatic spades. A new 8-inch pipe will replace the broken pipes. Access to 
the area will be on foot through the backyard of a private residence.  

A portion of the project occurs within and adjacent to the City’s Multi-Habitat Planning Area (MHPA) and will be 
required to comply with the MHPA Land Use Adjacency Guidelines as specified in section 1.4.3 of the MSCP 
Subarea Plan. Temporary impacts to environmentally sensitive areas may occur as a result of this project. A 
biological monitor will be on-site during construction to ensure impacts are avoided and minimized to the 
greatest extent feasible. In addition, temporarily impacted areas will be revegetated in accordance with the City 
of San Diego Landscape Standards.  

Name of Public Agency Approving Project:  City of San Diego 

Name of Person or Agency Carrying Out Project: City of San Diego Engineering & Capital Projects 
Department/ Sean Paver, 525 B Street, Suite 750 (MS 908A), San Diego, CA 92101, (619) 533-3629 

Exempt Status:  (CHECK ONE) 
(   ) Ministerial (Sec. 21080(b)(1); 15268); 
(   ) Declared Emergency (Sec. 21080(b)(3); 15269(a)); 
(   ) Emergency Project (Sec. 21080(b)(4); 15269 (b)(c)) 
(   ) Categorical Exemption: 
(X) Statutory Exemptions: Emergency Project – Sec. 21080(b)(4); 15269(b)(c)

Reasons why project is exempt:  The emergency repairs are required in order to protect public health, safety and 
property.  This determination is supported by the expert opinion of the City Engineer. The City of San Diego 
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conducted an environmental review which determined that the project meets the statutory exemption criteria 
set forth in CEQA State Guidelines, Section (SEC. 21080(b)(4); 15269 (b)(c)), which allows for actions necessary to 
prevent or mitigate an emergency.   

Lead Agency Contact Person:  Sean Paver Telephone: (619) 533-3629 

If filed by applicant: 
1. Attach certified document of exemption finding.
2. Has a notice of exemption been filed by the public agency approving the project? (   ) Yes (   ) No

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA 

Carrie Purcell, Assistant Deputy Director Date 

Check One: 
(X) Signed By Lead Agency Date Received for Filing with County Clerk or OPR: 
(   ) Signed by Applicant 

1/29/21
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EXHIBIT L 

CONTRACTOR’S COMPENSATION RATE SCHEDULE 

 



2185 La Mirada Drive, Vista, CA 92081, (760) 597-9660 Phone (760) 597-9661 Fax 

City of San Diego Emergency Project - Buchanan 
Canyon Sewer Main Repair/Replacement

COMPENSATION RATE SCHEDULE 

ORION CONSTRUCTION 
Title/Classification Standard Rate 

($)/hour 
Overtime Rate 

($)/hour 
Double-time Rate 

($)/Hour 
Superintendent 140 176 212 

Foreman 115 146 187 

Operator Group 8 108 139 170 

Group 1 Oiler/Grade Checker 98 112 126 

Truck Driver 88 99 110 

Laborer/Pipelayer 86 110 134 

Carpenter 89 113 137 

Mechanic 91 115 139 

Apprentice Operator 89 100 111 

Apprentice Laborer 47 70 93 

Project Manager 175 N/A N/A 

Project Staff Engineer 125 N/A N/A 

Engineering Project Director 220 N/A N/A 

Engineer (PE) QA/QC 190 N/A N/A 

PM/Design Engineer 190 N/A N/A 

Sr. CADD Tech 125 N/A N/A 

CADD Tech 100 N/A N/A 

Admin/Office 85 N/A N/A 
Environmental Engineer/SWPPP 
Coordinator 175 N/A N/A 

The following Compensation Rate Schedule shall constitute the maximum rates (e.g., labor, direct costs,
etc.) for Extra Work, if any, provided by the Contractor during the term of this agreement.
Equipment Rates shall be per 2021 Caltrans Equipment Rental Rates.
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EXHIBIT M 

LOCATION MAP 
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PROJECT MANAGER
JESS ARCILLAS
619-533-4625

FOR QUESTIONS ABOUT THIS PROJECT
Call: 619-533-4207

 BUCHANAN CANYON SM REPAIR/REPLACEMENT EMERGENCY

Email:engineering@sandiego.gov
SENIOR ENGINEER
JONG CHOI
619-533-5493

Legend
6" Sewer Main Replacement

COUNCIL DISTRICT: 3COMMUNITY NAME: UP TOWN WBS NO: B21080
Date: December 3, 2020

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR MERCHANTABILITY 
AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced without the written
permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted by RAND MCNALLY 
& COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY

®
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EXHIBIT N 

CONTRACTOR’S NOTES FOR EMERGENCY PROJECTS 
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CONTRACTOR’S NOTES 

1. THE CONTRACTOR SHALL BE RESPONSIBLE FOR SURVEY MONUMENTS AND/OR VERTICAL 
CONTROL BENCHMARKS WHICH ARE DISTURBED OR DESTROYED BY CONSTRUCTION. A 
LICENSED LAND SURVEYOR OR LICENSED CIVIL ENGINEER AUTHORIZED TO PRACTICE LAND 
SURVEYING IN THE STATE OF CALIFORNIA SHALL FIELD LOCATE, REFERENCE, AND/OR 
PRESERVE ALL HISTORICAL OR CONTROLLING MONUMENTS PRIOR ANY EARTHWORK, 
DEMOLITION OR SURFACE IMPROVEMENTS. IF DESTROYED, A LICENSED LAND SURVEYOR 
SHALL REPLACE SUCH MONUMENT(S) WITH APPROPRIATE MONUMENTS. WHEN SETTING 
SURVEY MONUMENTS USED FOR RE-ESTABLISHMENT OF THE DISTURBED CONTROLLING 
SURVEY MONUMENTS AS REQUIRED BY SECTIONS 6730.2 AND 8771 OF THE BUSINESS AND 
PROFESSIONS CODE OF THE STATE OF CALIFORNIA. A CORNER RECORD OR RECORD OF 
SURVEY, AS APPROPRIATE, SHALL BE FILLED WITH THE COUNTY SURVEYOR. IF ANY VERTICAL 
CONTROL IS TO BE DISTURBED OR DESTROYED, THE CITY OF SAN DIEGO FIELD SURVEY 
SECTION SHALL BE NOTIFIED IN WRITING AT LEAST 7 DAYS PRIOR TO CONSTRUCTION. THE 
CONTRACTOR SHALL BE RESPONSIBLE FOR THE COST OF REPLACING AND VERTICAL CONTROL 
BENCHMARKS DESTROYED BY THE CONSTRUCTION. 

2. CONSTRUCTION STORM WATER PROTECTION NOTES 

a. TOTAL SITE DISTURBANCE AREA: 0.01 (ACRES)  

b. HYDROLOGIC UNIT/WATERSHED: San Diego/ San Diego River WMA 

c. HYDROLOGIC SUBAREA NAME & NO: Mission San Diego & 907.11 

d. THE CONTRACTOR SHALL COMPLY WITH THE REQUIREMENTS OF THE 

☐ MWPCP 

☒ WPCP  

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013-
0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100 

☐ WPPP 

 THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013- 
0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100 AND CONSTRUCTION 
GENERAL PERMIT ORDER 2009-0009-DWQ AS AMENDED BY ORDER 2010-0014-
DWQ AND 2012-0006-DWQ 

TRADITIONAL: RISK LEVEL 1☐  2☐  3☐ 

LUP: RISK TYPE 1☐ 2☐ 3☐ 

e. ☐ CONSTUCTION SITE PRIORITY 

☐ ASBS ☐ HIGH ☐ MEDIUM  ☒ LOW 

3. ALL ADVANCE METERING INFRASTRUCTURE (AMI) DEVICES ATTACHED TO THE WATER METER 
OR LOCATED IN OR NEAR WATER METER BOXES, COFFINS, OR VAULTS SHALL BE PROTECTED 
AT ALL TIMES IN ACCORDANCE WITH THE CONTRACT DOCUMENTS. 
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4. CONTRACTOR TO EXCAVATE AROUND WATER METER BOX (CITY PROPERTY SIDE) TO 
DETERMINE IN ADVANCE, THE EXACT SIZE OF EACH SERVICE BEFORE TAPPING MAIN. 

5. CITY FORCES, WHERE CALLED OUT SHALL MAKE PERMANENT CUTS & PLUGS, CONNECTIONS, 
ETC. EXISTING MAINS SHALL BE KEPT IN SERVICE IN LIEU OF HIGH-LINING. 

6. STORM DRAIN INLETS ARE TO REMAIN FUNCTIONAL/OPERATIONAL AT ALL TIMES DURING 
CONSTRUCTION. 

7. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A ONE FOOT VERTICAL 
SEPARATION (FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN SEWER AND 
WATER MAINS CANNOT BE MAINTAINED. 

8. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 6-INCH VERTICAL 
SEPARATION (FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN UTILITIES OTHER 
THAN SEWER AND WATER MAINS CANNOT BE MAINTAINED. 

9. CONTRACTOR TO MAINTAIN A MINIMUM 3' OF COVER OVER TOP OF WATER MAIN. 

10. CONTRACTOR SHALL RESTORE ALL TRENCHES ON THE PAVEMENT WORKED BY CITY FORCES 
AFTER FINAL CONNECTION. 

11. CONTRACTOR SHALL PROVIDE A 1-FOOT SAND CUSHION OR A MINIMUM 6-INCH SAND CUSHION 
WITH 1-INCH NEOPRENE PAD FOR ALL CROSSINGS WHERE VERTICAL CLEARANCE BETWEEN 
CROSSINGS IS 1-FOOT OR LESS. 

12. POTHOLE ALL UTILITIES THAT CROSS PROPOSED WATER MAIN BEFORE TRENCHING 

13. WHEN APPLICABLE, EXISTING UTILITY CROSSING AS SHOWN ON THE PLANS ARE APPROXIMATE 
AND ARE NOT EXACT. 

14. FOR COORDINATION OF THE SHUTDOWN OF TRANSMISSION MAINS (16 INCHES OR LARGER), 
CONTACT THE CITY’S SENIOR WATER DISTRIBUTION OPERATIONS SUPERVISOR AT (616) 524-
7438.  FOR COORDINATION OF THE SHUTDOWN OF DISTRIBUTION MAINS (LESS THAN 16 
INCHES), CONTACT THE CITY’S WATER OPERATIONS DISTRICT MANAGER AT (619) 527-3945. 
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SAMPLE CITY INVOICE



City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$ -$ -$ 0.00 -$
2 -$ -$ -$ 0.00% -$
3 -$ -$ -$ 0.00% -$
4 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
9 -$ -$ -$ 0.00% -$
10 -$ -$ -$ 0.00% -$
11 -$ -$ -$ 0.00% -$
12 -$ -$ -$ 0.00% -$
13 -$ -$ -$ 0.00% -$
14 -$ -$ -$ 0.00% -$
15 -$ -$ -$ 0.00% -$
16 -$ -$ -$ 0.00% -$
17 Field Orders -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
CHANGE ORDER No.  -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
-$ -$ -$ Total Billed -$

            SUMMARY
A. Original Contract Amount -$            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 -$ Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) -$    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date -$ Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) -$ Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments -$
G. Payment Due Less Retention $0.00
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer

SAMPLE
 R

EFERENCE

NOTE:   CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.
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EXHIBIT P 

SAMPLE OF PUBLIC NOTICE



Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.  

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 

FOR SAMPLE REFERENCE ONLY
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ATTACHMENT A 

SCOPE OF WORK 

I. Location of Work. The location of the Work to be performed (Revegetation Area) shall 
be specified by the contractor’s hired Biologist in the proposed Revegetation Plan. 

II. Description of Work. The Contractor shall maintain and monitor the Revegetation Area 
during the Monitoring Program in accordance with this Contract. The Revegetation Area 
shall meet the success criteria specified in the Plan at each of the milestones listed in the 
Schedule for the maintenance and monitoring period. The Work includes complete 
landscape maintenance consisting of irrigation, weed control, control of all plant 
diseases and pests, trash removal, BMP maintenance and adaptive management as 
prescribed by the Project Biologist and approved by the City and all other maintenance 
listed in this Contract and as required to maintain the Revegetation Area in a useable 
condition and to maintain the plant material in a healthy and viable state. 

The Work also includes biological monitoring of the Revegetation/Restoration Area 
according to the schedule and methods specified in the Revegetation/Restoration Plan. 
The monitoring work shall include all reporting tasks specified in the Plan; quarterly 
progress meetings with the Restoration Contractor, Project Biologist and City staff shall 
be included in this contract. 

III. Method of Performing Work. 

A. Irrigation. Irrigation shall be applied to container and salvaged plants in 
accordance with instructions from the Project Biologist. Irrigation delivery 
techniques and schedules will vary depending on the availability of a sprinkler 
irrigation system and weather patterns.  Failure of an existing irrigation system to 
provide full and proper irrigation shall not relieve Contractor of the responsibility 
to provide adequate irrigation with full and proper coverage of all areas subject to 
this LTMMA. 

1. In areas where an automatic sprinkler system is installed, Contractor shall 
periodically inspect the operation of the system for any malfunction. The 
maximum interval between inspections shall not exceed 7 Calendar Days. 
The Contractor shall maintain all sprinkler systems in such a way as to 
guarantee proper coverage and full working capability and shall make 
whatever adjustments may be necessary to prevent excessive run-off into 
streets, rights-of-way, or other areas not meant to be irrigated. The cost of 
wasted water may be charged to Contractor. 

2. All areas not adequately covered by a sprinkler system shall be irrigated 
by a portable irrigation method in accordance with instructions from the 
Project Biologist. The Contractor shall furnish all hoses, nozzles, sprinklers, 
etc. necessary to accomplish this supplementary irrigation. The Contractor 
shall exercise due diligence to prevent water waste, erosion, and 
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detrimental seepage into existing underground improvements and to 
existing structures. 

3. Irrigation shall be accomplished as follows: 

a) Turf (if any) shall be irrigated Monday through Friday, as required, 
to maintain acceptable growth, viability and health, and to 
encourage deep rooting, in accordance with instructions from the 
Project Biologist. Additional irrigation shall be performed in the 
event of unusually hot/dry weather conditions (as are present 
during Santa Ana conditions, or other times of low humidity or 
high winds, or during a prolonged high temperature period during 
summer months). 

b) Landscaped improved banks and slopes (if any) shall be irrigated 
Monday through Friday as required to maintain acceptable 
growth, viability and health, and to encourage deep rooting, in 
accordance with instructions from the Project Biologist.   

c) Shrub beds (if any) shall be irrigated as required to maintain 
acceptable growth, viability and health, and to encourage deep 
rooting, in accordance with instructions from the Project Biologist.  
Shrub areas shall be irrigated at a rate which keeps surface runoff 
to a minimum. The irrigation rate shall be adjusted to the needs of 
shrub types, seasons and weather conditions. 

d) Planted and seeded areas shall be irrigated as required to 
maintain acceptable growth, viability and health, and to encourage 
deep rooting, in accordance with instructions from the Project 
Biologist. Planted and seeded areas shall be irrigated at a rate 
which keeps surface runoff to a minimum. The irrigation rate shall 
be adjusted to the needs of plant types, seasons and weather 
conditions. 

4. Maintenance of Irrigation System. The Contractor shall keep controller 
and valve boxes (if any) clear of soil and debris and shall maintain the 
irrigation system at no additional cost to City, including replacement, 
repair, adjustment, raising or lowering, straightening and any other 
operation required for the continued proper operation of the system from 
the “cold” side of the water meter throughout the 
Revegetation/Restoration Area. The Contractor shall also be responsible 
for maintaining the painted surfaces of irrigation and lighting controller 
cabinets as well as the corresponding automatic irrigation battery 
numbers on the lids of the automatic control valve boxes (if any). The 
Contractor shall be responsible for light bulb replacements in controller 
cabinets as necessary. 

a) Repair or replacement includes: sprinkler system laterals (piping), 
sprinkler mains (pressure lines), vacuum breakers, sprinkler 
control valves, sprinkler controllers, sprinkler heads, sprinkler 
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caps, sprinkler head risers, valve covers, boxes and lids (including 
electrical pull boxes and lids), valve sleeves and lids, quick coupler 
valves and hose bibs. Any replacement shall conform to the type 
and kind of existing system. Any deviation shall be approved in 
writing by City. 

b) The Contractor shall repair irrigation systems which are damaged 
or altered in any way, including by acts of God, vandalism, 
vehicular damage, or theft. 

5. Operation of Automatic Irrigation Controllers. Where the operation of 
automatic irrigation controllers is required as part of this LTRMC, the 
Contractor shall: 

a) Not duplicate any coded City key furnished by City for access and 
operation of the controller; 

b) Surrender all keys furnished by City, promptly at the end of the 
term of this LTRMC, or at any time deemed necessary by City to 
prevent serious loss to City; 

c) protect the security of City’s property by keeping controller cabinet 
and building doors locked at all times; and 

d) refrain from using premises behind locked doors for storage of 
materials, supplies, or tools except as approved by City. 

B. Tree Maintenance. The Contractor shall maintain all trees and container plants 
in the revegetation area in accordance with instructions from the Project Biologist.  
The Contractor shall perform pruning in accordance with instructions from the 
Project Biologist, when necessary. The Contractor shall not top trees. 

1. Potential Hazards. The Contractor shall notify the City within 24 hours of 
any tree that shows signs of root heaving or leaning or is in any manner a 
potential safety hazard. The Contractor shall immediately reestablish trees 
and shrubs that are uprooted due to storms, if possible. If trees or shrubs 
cannot be reestablished, Contractor shall remove them immediately 
(including roots) and fill the holes until replacement planting is complete. 

2. Replacement. The Contractor shall completely remove and replace trees 
lost due to Contractor’s faulty maintenance or negligence, as determined 
by the City. The Contractor shall replace trees in kind and size as 
determined by the City. If there is a difference in value between the tree 
lost and the replacement tree, the City will deduct the difference from 
payment to be made under this LTMMA. The City shall determine the value 
of the tree lost using the latest International Society of Arboriculture (I.S.A.) 
guidelines for value determination. 

3. Staking. The Contractor shall securely stake any newly planted trees and 
other trees needing support with two “lodge pole” type stakes placed on 
opposite sides of the tree outside the root ball and secured to the tree with 
at least two flexible rubber tree ties. The Contractor shall regularly inspect 
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tree ties and stakes and reposition them as necessary to ensure against 
girdling and abrasion. 

C. Weed Removal. The Contractor shall completely remove weeds from the Re-
vegetation Area, including all turf grass areas, shrub and ground cover areas, 
planters, tree wells, and cracks in paved areas, including sidewalks, parking lot, 
gutters and curbs, as shown on the Work Schedule. For the purposes of this 
Section, “Weed” means any undesirable or misplaced plant. The Contractor shall 
control Weeds by manual, mechanical, or chemical methods. The City or Project 
Biologist may restrict the use of chemical weed control in certain areas. 

Weed removal in areas with native habitat shall be in accordance with Section 
802 of the Whitebook. 

D. Disease and Pest Control. The Contractor shall regularly inspect the Revegetation 
Area for the presence of disease and insect or rodent infestation. The Contractor 
shall notify the City within 4 Calendar Days if disease or insect or rodent infestation 
is discovered. In its notice to the City, the Contractor shall identify the disease, 
insect, or rodent and specify the control measures to be taken. Upon approval of 
the City, the Contractor shall implement the approved control measures, 
exercising extreme caution in the application of all sprays, dusts, or other 
materials utilized.  The Contractor shall continue the approved control measures 
until the disease, insect, or rodent is controlled to the satisfaction of the City. 

1. All individuals who supervise the mixing and application of herbicides, 
pesticides, and rodenticides on behalf of the Contractor shall possess valid 
Qualified Applicators Certificate for Category B issued to them by the State 
Department of Food and Agriculture. 

2. The Contractor shall utilize all safeguards necessary during disease, insect 
or rodent control operations to ensure safety of the public and the 
employees of the Contractor, in accordance with current standard 
practices accepted by the State of California Department of Food and 
Agriculture. If the Contractor is unable to control the pest or disease, a pest 
control company will be hired, and the cost shall be deducted from 
Contractor’s monthly payment. 

E. Plant Replacement. Except as provided in Section Damage Reports below, the 
Contractor shall notify the City within 4 Calendar Days of the loss of plant material 
due to any cause. 

1. The Contractor shall, at no cost to the City, replace any tree, shrub, ground 
cover, or other plant which is damaged or lost as a result of Contractor’s 
faulty maintenance or negligence. The size and species of replacement 
plant materials shall be as directed by the City. 

2. If so directed by the City, the Contractor shall replace any plant damaged 
or lost that is not a result of the Contractor’s faulty maintenance or 
negligence. The size and species of replacement plant materials shall be 
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as directed by City. The City will pay for materials and labor outside of 
warranty. 

3. The City may determine that certain plants should be replaced in order to 
ensure maximum ecological health and overall aesthetic appearance of 
planting in the Revegetation Area. When the City determines such 
replacement should occur, Contractor shall replace the plants as directed 
by the City. The City will pay for materials and labor outside of warranty. 

F. Damage Reports. The Contractor shall notify the City within 24 hours of any 
damage to the Work Area caused by accident, vandalism, or theft. 

G. Litter. The Contractor shall promptly dispose of all trash and debris at an 
appropriate City disposal site. The Contractor shall pay any and all fees associated 
with the disposal of debris or trash accumulated under the terms of this LTMMA.  
The Contractor understands that disposal of refuse at City landfills is subject to a 
fee and that the Refuse Disposal Division can be contacted at (619) 573-1418 for 
fee information. 

1. Contractor Generated Litter. The Contractor shall promptly remove all 
debris generated by the Contractor’s pruning, trimming, weeding, edging 
and other Work required by this LTMMA. Immediately after working in 
streets, park walks, gutters, driveways, and paved areas, the Contractor 
shall clean them in accordance with all applicable laws. 

2. Third Party Generated Litter. Upon discovery, the Contractor shall 
remove all litter, including bottles, glass, cans, paper, cardboard, fecal 
matter, leaves, branches, metallic items, and other debris, from the Work 
site. 

H. Monitoring. The Project Biologist will oversee all maintenance operations and 
conduct qualitative and quantitative biological monitoring of the Revegetation 
Area according to the schedule and methods described in the Revegetation Plan.  
The Project Biologist will be responsible for preparing and submitting monitoring 
reports according to the schedule and instructions in the Revegetation Plan. The 
Project Biologist shall schedule milestone meetings with the Restoration 
Contractor, City Resident Engineer, City Biologist and other interested 
stakeholders. The Project Biologist shall meet all requirements specified in 
Section 802 of the Whitebook. 

I. Final Site Cleanup. Prior to completion of the LTMMA, all temporary irrigation 
materials, BMP’s, and signs shall be removed from the site and properly disposed 
of. 
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ATTACHMENT B 

INSERT A COPY OF THE ENGINEER’S FIELD NOTIFICATION WHICH ACCEPTS THE PLANT 
ESTABLISHMENT PERIOD (PEP) AND ESTABLISHES THE COMMENCEMENT DATE OF THE 

MONITORING PROGRAM, SEE THE 2018 WHITEBOOK, SECTION 802 
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SCOPE OF WORK 

1. SCOPE OF WORK: The Work includes but not limited to; replacement of approximately 210 feet
of existing 6-inch vitrified clay pipe with 6-inch ABS sewer main pipe within the existing alignment,
replacement of 4 sewer laterals and realignment to allow each lateral to connect to the sewer main
directly, connect new sewer mains to existing manholes via drop structures, develop revegetation
plans, and stabilize and revegetate existing slope. The project shall include the construction and
design services necessary to complete the emergency project. 120 calendar days of Plant
Establishment Period and 25 Month Long Term Maintenance and Monitoring shall be included in
the contract.

Phase 1 Work: All work not included in the 25-Month Long Term Maintenance and Monitoring

Phase 2 Work: 25-Month Long Term Maintenance and Monitoring

2. LOCATION OF WORK:  The location of the Work is as follows:

See Exhibit M – Location Map

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 764 Working Days.
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