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ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or
under the direction of the following Registered Engineer:
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For City Engineer Date
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1. RECEIPT AND OPENING OF BIDS: Bids will be received at the Public Works Contracts
at the location, time, and date shown on the cover of these specifications for performing work
on Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement
Projects Only (Project).

2. SUMMARY OF WORK: The Work includes a collection of detailed repair and
construction tasks and specifications that have pre-established unit prices listed in a Unit
Price Book (UPB) that was developed by the City. The Work will involve repair, alteration,
modernization, maintenance, rehabilitation, reconstruction or construction of City related
facilities. Under this contract, the Contractor furnishes all management, documentation,
labor, materials, services, and equipment needed to perform the Work for a Job Order
Contract (JOC) which is a competitively bid, firm, fixed priced and indefinite quantity
contract. See Attachment A for scope of work. All JOC Task Orders under this contract are
for Capital Improvement Projects only.

3. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public
records subject to public disclosure. It is the responsibility of the respondent to clearly
identify any confidential, proprietary, trade secret or otherwise legally privileged information
contained within the Bid. General references to sections of the California Public Records Act
(PRA) will not suffice. If the Contractor does not provide applicable case law that clearly
establishes that the requested information is exempt from the disclosure requirements of the
PRA, the City shall be free to release the information when required in accordance with the
PRA, pursuant to any other applicable law, or by order of any court or government agency,
and the Contractor will hold the City harmless for release of this information.

4, SUBCONTRACTING PARTICIPATION PERCENTAGES:

4.1.  The City has incorporated a mandatory subcontractor participation percentage to
enhance competition and maximize subcontracting opportunities.

4.2.  The mandatory subcontracting percentage for the Contract is 15% SLBE-ELBE
firms.

4.3. Final Task Order costs will be included in the calculation.

4.4.  The Contractor shall maintain a participation level at or above the mandatory
percentage continuously throughout the term of the Contract.

4.5, The Contractor shall submit as requested, during the term of the contract, a
Subcontractor participation report as required by the City detailing the participation
levels for each certification and overall by task and overall Contract.
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4.6, For additional Equal Opportunity Contracting Program requirements, see
Attachment C.

Contracting Program

5. PRE-BID MEETING:

5.1.  There will be a Pre-Bid Meeting to discuss the scope of the Project, bidding
requirements, pre-qualification process, and Equal Opportunity Contracting Program
requirements and reporting procedures in the Public Works Contracts, Conference
Room at 1010 Second Avenue, 14® Floor, San Diego, CA 92101 at 10:00 A.M., on
April 29, 2015.

5.2.  The Pre-Bid Meeting has been designated as MANDATORY. All potential
bidders are required to attend. Bid will be declared non-responsive if the Bidder
fails to attend the Pre-Bid Meeting when specified to be mandatory. Attendance at
the Pre-Bid Meeting will be evidenced by the representative's signature on the
attendance roster. It shall be the responsibility of the Bidder’s representative to
complete and sign the attendance roster. No Bidder will be admitted after the
specified start time of the mandatory Pre-Bid Meeting.

5.3.  To request a copy of the agenda on an alternative format, or to request a sign
language or oral interpreter for this meeting, call the Public Works Contracts at (619)
533-3450 at least 5 Working Days prior to the Pre-Bid Meeting to ensure availability.

6. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

6.1. Prior to the Award of the Contract or each Task Order, you and your Subcontractors
and Suppliers must register with the City’s web-based vendor registration and bid
management system, BidsOnlineTM hosted by PlanetBids System. For additional
information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg.shtml,

6.2.  The City may not award the contract until registration of all subcontractors and
suppliers is complete. In the event this requirement is not met within the time frame
specified in the Notice of Intent to Award letter, the City reserves the right to rescind
the Notice of Award / Intent to Award and to make the award to the next responsive
and responsible bidder / proposer.

7. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and
the Joint Venture license to the City within 10 Working Days after receiving the Contract
forms. See 2-1.1.2, “Joint Venture Contractors” in The WHITEBOOK for details.

8. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019,
construction, alteration, demolition, repair and maintenance work performed under this
Contract is subject to State prevailing wage laws. For construction work performed under this
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and
maintenance work performed under this Contract cumulatively exceeding $15,000, the
Contractor and its subcontractors shall comply with State prevailing wage laws including, but
not limited to, the requirements listed below.
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8.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720
through 1861 of the California Labor Code, the Contractor and its subcontractors
shall ensure that all workers who perform work under this Contract are paid not less
than the prevailing rate of per diem wages as determined by the Director of the
California Department of Industrial Relations (DIR). This includes work performed
during the design and preconstruction phases of construction including, but not
limited to, inspection and land surveying work.

8.1.1. Copies of such prevailing rate of per diem wages are on file at the City
and are available for inspection to any interested party on request. Copies
of the prevailing rate of per diem wages also may be found at
bttp://www.dir.ca.gov/OPRL/DPreWageDetermination.htm.  Contractor
and its subcontractors shall post a copy of the prevailing rate of per diem

~wages determination at each job site and shall make them available to any
interested party upon request.

8.1.2.  The wage rates determined by the DIR refer to expiration dates. If the
published wage rate does not refer to a predetermined wage rate to be paid
after the expiration date, then the published rate of wage shall be in effect
for the life of this Contract. If the published wage rate refers to a
predetermined wage rate to become effective upon expiration of the
published wage rate and the predetermined wage rate is on file with the
DIR, such predetermined wage rate shall become effective on the date
following the expiration date and shall apply to this Contract in the same
manner as if it had been published in said publication. If the
predetermined wage rate refers to one or more additional expiration dates
with additional predetermined wage rates, which expiration dates occur
during the life of this Contract, each successive predetermined wage rate
shall apply to this Contract on the date following the expiration date of the
previous wage rate. If the last of such predetermined wage rates expires
during the life of this Contract, such wage rate shall apply to the balance
of the Contract.

8.2.  Penalties for Violations. Contractor and its subcontractors shall comply with
California Labor Code section 1775 in the event a worker is paid less than the
prevailing wage rate for the work or craft in which the worker is employed.

8.3.  Payroll Records. Contractor and its subcontractors shall comply with California
Labor Code section 1776, which generally requires keeping accurate payroll
records, verifying and certifying payroll records, and making them available for
inspection. Contractor shall require its subcontractors to also comply with section
1776. Contractor and its subcontractors shall submit weekly certified payroll records
online via the City’s web-based Labor Compliance Program. Contractor is
responsible for ensuring its subcontractors submit certified payroll records to the

City.
8.3.1. For contracts entered into on or after April 1, 2015, Contractor and their
subcontractors shall furnish records specified in Labor Code section
1776 directly to the Labor Commissioner in the manner required by
Labor Code section 1771.4.
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8.4.

8.5.

8.6.

8.7.

8.8.

8.9.

Apprentices. Contractor and its subcontractors shall comply with California Labor
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of
apprentices. Contractor is held responsible for the compliance of their
subcontractors with sections 1777.5, 1777.6 and 1777.7.

Working Hours. Contractor and their subcontractors shall comply with California
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict
working hours on public works contracts to eight hours a day and forty hours a
week, unless all hours worked in excess of 8 hours per day are compensated at not
less than 1% times the basic rate of pay; and (ii) specify penalties to be imposed on
design professionals and subcontractors of $25 per worker per day for each day the
worker works more than 8 hours per day and 40 hours per week in violation of
California Labor Code sections1810 through 1815,

Required Provisions for Subcontracts. Contractor shall include at a minimum a
copy of the following provisions in any contract they enter into with a
subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5,
1810, 1813, 1815, 1860 and 1861.

Labor Code Section 1861 Certification. Contractor in accordance with California
Labor Code section 3700 is required to secure the payment of compensation of its
employees and by signing this Contract, Contractor certifies that “I am aware of the

- provisions of Section 3700 of the California Labor Code which require every

employer to be insured against liability for workers’ compensation or to undertake
self-insurance in accordance with the provisions of that code, and I will comply with
such provisions before commencing the performance of the work of this Contract.”

Labor Compliance Program. The City has its own Labor Compliance Program
authorized in August 2011 by the DIR. The City will withhold contract payments
when payroll records are delinquent or deemed inadequate by the City or other
governmental entity, or it has been established after an investigation by the City or
other governmental entity that underpayment(s) have occurred. For questions or
assistance, please contact the City of San Diego’s Equal Opportunity Contracting
Department at 619-236-6000.

Contractor and Subcontractor Registration Requirements. This project is
subject to compliance monitoring and enforcement by the DIR. As of March 1,
2013, no contractor or subcontractor may be listed on a bid or proposal for a public
works project unless registered with the DIR pursuant to Labor Code section 1725.5.
As of April 1, 2015, a contractor or subcontractor shall not be qualified to bid on, be
listed in a bid proposal, or enter into any contract for public work, unless currently
registered and qualified to perform public work pursuant to Labor Code section
1725.5 By submitting a bid or proposal to the City, Contractor is certifying that he
or she has verified that all subcontractors used on this public work project are
registered with the DIR in compliance with Labor Code sections 1771.1 and 1725.5,
and Contractor shall provide proof of registration to the City upon request.

8.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not
registered pursuant to Labor Code section 1725.5 in response to a solicitation
shall not be grounds for filing a bid protest or grounds for considering the bid
non-responsive provided that any of the following apply: (1) the

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 7 | Page
Notice Inviting Bids
Volume 1 of 2 (Rev. Feb. 2015)



8.10,

subcontractor is registered prior to bid opening; (2) within twenty-four hours
after the bid opening, the subcontractor is registered and has paid the penalty
registration fee specified in Labor Code section 1725.5; or (3) the
subcontractor is replaced by another registered subcontractor pursuant to
Public Contract Code section 4107.

Additional funding source requirements may apply and will be specified in the task
order.

9. INSURANCE REQUIREMENTS:

9.1.

9.2,

All certificates of insurance and endorsements required by the contract are to be
provided upon issuance of the City’s Notice of Intent to Award letter.

Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’
COMPENSATION INSURANCE” of the Supplementary Special Provisions (SSP)
for the insurance requirements which must be met.

10. PREQUALIFICATION OF CONTRACTORS:

10.1.

10.2.

10.3.

10.4.

10.5.

Contractors submitting Bid must be pre-qualified for the total amount proposed,
inclusive of all alternate items or specified Task Order limits prior to the date of
submittal. Bids from contractors who have not been pre-qualified as applicable and
Bids that exceed the maximum dollar amount at which contractors are pre-qualified
will be deemed non-respomsive and ineligible for award or a Task Order
authorization. Complete information and links to the online prequalification
application are available at:

http://www.sandiego.gov/cip/bidopps/prequalification.shtml

The completed application must be submitted online to the Public Works Contracts,
Prequalification Program no later than 2 weeks prior to the bid opening. For
additional information or the answer to questions about the prequalification program,
contact David Stucky at 619-533-3474 or dstucky@sandiego.gov.

Potential bidders must be prequalified through the City’s Contractor Prequalification
Program and receive a Maximum Bidding Capacity of half of the Maximum Contract
Amount or greater.

At no time can the cumulative total dollar value of the work awarded under Task
Order authorizations to any individual Contractor exceed the limits for which the
Contractor has been pre-qualified.

If the Contractor is at its total prequalification limit with active work, the Contractor
will not be eligible to compete for or be awarded a new Task Order authorization
until they have completed and closed the prior Task Order(s), thus reducing the
active total dollar value by a margin necessary to be able to compete for or be
awarded a new Task authorization within their pre-qualified limit. The contractor
may request that their prequalification limit be re-evaluated during the term of the
contract.
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11. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be
completed in accordance with the following standards:

Standard Specifications for Public Works Construction 2012 PITS070112-01
(“The GREENBOOXK™)
City of San Diego Standard Specifications for Public 2012 PITS070112-02
Works Construction (“The WHITEBOOK™)*
City of San Diego Standard Drawings* 2012 PITS070112-03
Caltrans Standard Specifications 2010 PITS070112-04
Caltrans Standard Plans 2010 PITS070112-05
California MUTCD 2012 PITS070112-06
City Standard Drawings - Updates Approved For Use Varies Varies
(when specified)*
Standard Federal Equal Employment Opportunity 1984 769023
Construction Contract Specifications and the Equal
Opportunity Clause Dated (9-11-84

NOTE: *Available online under Engineering Documents and References at:

http://www.sandiego.gov/publicworks/edocref/index.shtml

12, CITY'S RESPONSES AND ADDENDA: The City at its option, may respond to any or all
questions submitted in writing, via letter, or FAX in the form of an addendum. No oral
comment shall be of any force or effect with respect to this solicitation. The changes to the
Contract Documents through addendum are made effective as though originally issued with
the Bid. The Bidders shall acknowledge the receipt of Addenda on the form provided for this
purpose in the Bid.

13. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting
Bids at any time, and further reserves the right to reject submitted Bids, without giving any
reason for such action, at its sole discretion and without liability. Costs incurred by the
Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole
responsibility of each bidder. The Notice Inviting Bids creates or imposes no obligation upon
the City to enter a contract.

14. CONTRACT PRICING FORMAT: This solicitation is for a Lump Sum contract with Unit
Price provisions as set forth in the Bid Proposal Form(s), Volume 2.

15. SUBMITTAL OF “OR EQUAL?” ITEMS: See Section 4-1.6, “Trade Names or Equals” in
The WHITEBOOK and as amended in the SSP.

16. AWARD PROCESS:

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all
conditions precedent to Award.
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16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution
within approximately 21 days of the date of the Bid opening and award the Contract
approximately within 7 days of receipt- of properly executed Contract, bonds, and
insurance documents.

16.3. This contract will be deemed executed, and effective, only upon the signing of the
Contract by the Mayor or designee of the City.

16.4. The City intends to award two (2) contracts for Job Order Contract (JOC) P15
Right of Way Pipeline for Capital Improvement Projects Only resulting from this
solicitation. The two (2) awards will be separated by geographical location as

follows:

1. Contract 1 will be for JOC Right of Way Pipeline services South of U.S.
Interstate Route #8 (I8).

2. Contract 2 will be for JOC Right of Way Pipeline services North of I8.

17. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The
GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not
less than the specified amount. Failure to comply with this requirement shall render the bid
non-responsive and ineligible for award.

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be
obtained by wvisiting the City’s website:  http://www.sandiego.gov/cip/. Plans and
Specifications for this contract are also available for review in the office of the City Clerk or
Public Works Contracts.

19. SUBMISSION OF QUESTIONS:

19.1. The Director (or designee), of the Public Works Department is the officer responsible
for opening, examining, and evaluating the competitive Bids submitted to the City for
the acquisition, construction and completion of any public improvement except when
otherwise set forth in these documents. All questions related to this solicitation shall
be submitted to:

Public Works Contracts

1010 Second Avenue, 14% Floor

San Diego, California, 92101

Attention: [Contract Specialist listed on the front cover hereof]

OR:

Email address of the Contract Specialist listed on the front cover hereof.

19.2. Questions received less than 14 days prior to the date for opening of Bids may not be
considered.

19.3, Clarifications deemed by the City to be material shall be issued by Addenda and
uploaded to the City’s online bidding service.
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19.4. Only questions answered by formal written addenda will be binding. Oral and other
interpretations or clarifications will be without legal effect. It is the Bidder's
responsibility to become informed of any Addenda that have been issued and to
include all such information in its Bid.

20. ELIGIBLE BIDDERS: No person, firm, or corporation shall be allowed to make, file, or be
interested in more than one (1) Bid for the same work unless alternate Bids are called for. A
person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted
prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or
quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who
submits more than one bid will result in the rejection of all bids submitted.

21. SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not
already having a City of San Diego Business Tax Certificate for the work contemplated shall
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor and
submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax
Identification numbers for both the Bidder and the listed Subcontractors must be submitted on
the City provided forms with the Notice Inviting Bids and Contract forms.

22, PROPOSAL FORMS: Bid shall be made only upon the Bidding Documents i.e., Proposal
form attached to and forming a part of the specifications. The signature of each person
signing shall be in longhand.

22.1. Bidder shall complete and submit all pages in the "Bidding Document" Section (see
Volume 2) as their Bid per the schedule given under “Required Documents
Schedule,” (see Volume 1). Bidder is requested to retain for their reference other
portions of the Contract Documents that are not required to be submitted with the
Bid. The entire specifications for the bid package do not need to be submitted with
the bid.

22.2. The City may require any Bidder to furnish a statement of experience, financial
responsibility, technical ability, equipment, and references.

22.3. Bids and certain other forms and documents as specified in the Volume 2 of 2 of the
Contract Documents shall be enclosed in a sealed envelope and shall bear the title of
the work and name of the Bidder and the appropriate State Contractors License
designation which the Bidder holds.

22.4. Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for
opening of Bids.

23. AWARD OF CONTRACT OR REJECTION OF BIDS:
23.1. This contract may be awarded to the lowest responsible and reliable Bidder.

23.2. This contract may be awarded to the lowest responsible and reliable Bidders for the
respective geographical locations. One award for South of 18 and One award for
North of 18.
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23.3.

23.4.

23.5.

23.6.

23.7.

23.8.

23.2.1.  Separate contracts will be awarded for 18 North and I8 South. No single
Contractor may be awarded the contracts for Right of Way Pipeline
Services for both South and North of 18.

23.2.2. If the same Contractor is the apparent low bidder on both the South of 18
and the North of I8 portion, the City will award the North of the 18 portion
to the apparent 2nd low bidder.

23.2.3. In the event of a tie on either the North of I8 or the South of I8 portions,
the City, in its sole discretion, will determine the selected Contractor.

23.2.4. Each Contractor shall act as a backup for the other Contractor in the event
a Contractor is unavailable due to the amount of work awarded by the City
under the contract. The Contractor acting as the backup shall perform the
work on the other side of I8 at the same prices in its contract. If the
Contractor cannot perform the backup work at the prices in its contract, the
Contractor may decline the backup work.

The City reserves the right to reject any or all Bids, and to waive any informality or
technicality in Bids received and any requirements of these specifications as to

bidding procedure.

Bidders will not be released on account of their errors of judgment. Bidders may be
released only upon receipt by the City from the Bidder within 3 Working Days,
excluding Saturdays, Sundays, and state holidays, after the opening of Bids, of
written notice which includes proof of honest, credible, clerical error of material
nature, free from fraud or fraudulent intent, and of evidence that reasonable care was
observed in the preparation of the Bid.

A non-selected Bidder may protest award of the Contract to the selected Bidder by
submitting a written “Notice of Intent to Protest™ including supporting documentation
which shall be received by Public Works Contracts no later than 10 days after the
City’s announcement of the selected Bidder or no later than 10 days from the date
that the City issues notice of designation of a Bidder as non-responsible in
accordance with San Diego Municipal Code Chapter 2, § 22.3029, “Protests of
Contract Award.”

The City of San Diego will not discriminate with regard to race, religious creed,
color, national origin, ancestry, physical handicap, marital status, sex or age, in the
award of contracts.

Each Bid package properly executed as requiréd by these specifications shall
constitute a firm offer, which may be accepted by the City within the time specified
in the Proposal.

The City reserves the right to evaluate all Bids and determine the lowest Bidder on
the basis of any proposed alternates, additive items or options, at its discretion that
will be disclosed in the Volume 2 of 2.
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24, BID RESULTS:

24.1.

24.2.

The Bid opening by the City shall constitute the public announcement of the
Apparent Low Bidder. In the event that the Apparent Low Bidder is subsequently
deemed non-responsive or non-responsible, a public announcement will be posted in
the City’s web page http:/www.sandiego.gov/cip/index.shtml, with the name of the
newly designated Apparent Low Bidder.

To obtain Bid results, either attend Bid opening, review the results on the City’s web
site, or provide a self-addressed, stamped envelope, referencing Bid number, and Bid
tabulation will be mailed to you upon verification of extensions. Bid results cannot
be given over the telephone.

25. THE CONTRACT:

25.1.

25.2.

25.3.

25.4.

25.5.

The Bidder to whom award is made shall execute a written contract with the City of
San Diego and furnish good and approved bonds and insurance certificates specified
by the City within 14 days after receipt by Bidder of a form of contract for execution
unless an extension of time is granted to the Bidder in writing.

If the Bidder takes longer than 14 days to fulfill these requirements, then the
additional time taken shall be added to the Bid guarantee. The Contract shall be
made in the form adopted by the City, which includes the provision that no claim or
suit whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in
connection with this contract, nor shall any such officer, agent, or employee be liable
hereunder.

If the Bidder to whom the award is made fails to enter into the contract as herein
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will
be subject to forfeiture. An award may be made to the next lowest responsible and
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the
party to whom the first award was made.

Pursuant to the San Diego City Charter section 94, the City may only award a public
works contract to the lowest responsible and reliable Bidder. The City will require
the Apparent Low Bidder to (i) submit information to determine the Bidder’s
responsibility and reliability, (i} execute the Contract in form provided by the City,
and (iii) furnish good and approved bonds and insurance certificates specified by the
City within 14 Days, unless otherwise approved by the City, in writing after the
Bidder receives notification from the City, designating the Bidder as the Apparent
Low Bidder and formally requesting the above mentioned items.

The award of the Contract is contingent upon the satisfactory completion of the
above mentioned items and becomes effective upon the signing of the Contract by the
Mayor or designee. If the Apparent Low Bidder does not execute the Contract or
submit required documents and information, the City may award the Contract to the
next lowest responsible and reliable Bidder who shall fulfill every condition
precedent to award. A corporation designated as the Apparent Low Bidder shall
furnish evidence of its corporate existence and evidence that the officer signing the
Contract and bond for the corporation is duly authorized to do so.
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26. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder
shall examine carefully the Project Site, the Plans and Specifications, the JOC Unit Price

Books if applicable, other materials as described in the Special Provisions, Section 2-7, and

the proposal forms (e.g., Bidding Documents). The submission of a Bid or JOC Task Order

Proposal shall be conclusive evidence that the Bidder has investigated and is satisfied as to

the conditions to be encountered, as to the character, quality, and scope of Work, the

quantities of materials to be furnished, and as to the requirements of the Bidding Documents

Proposal, Plans, and Specifications.

27, CITY STANDARD PROVISIONS: This contract is subject to the following standard
provisions. See The WHITEBOOK for details.

27.1, The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a
Drug-Free Workplace.

27.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to
the Americans with Disabilities Act.

27.3.  The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.

27.4. The City of San Diego’s Labor Compliance Program and the State of California
Labor Code §§1771.5(b) and 1776.

27.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code
concerning the employment of apprentices by contractors and subcontractors
performing public works contracts.

27.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The
San Diego Municipal Code (SDMC).

27.7.  The City’s Information Security Policy (ISP) as defined in the City’s Administrative
Regulation 90.63.

28. PRE-AWARD ACTIVITIES:

28.1. The selected contractor by the City to execute a contract for this Work shall provide
the information required within the time specified in “Required Documents,” of this
bid package. Failure to provide the information within the time specified may result
in the Bid being rejected as non-responsive.

28.2. [Ifthe Bid is rejected as non-responsive, the selected contractor by the City to execute
a contract for this Work shall forfeit the required Bid. The decision that the selected
contractor by the City to execute a contract for this Work is non-responsive for
failure to provide the information required within the time specified shall be at the
sole discretion of the City.

29. REQUIRED DOCUMENT SCHEDULE:

29.1. The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5)
for important information regarding grounds for debarment for failure to submit
required documentation.
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29.2, The specified Equal Opportunity Contracting Program (EOCP) forms are available
for download from the City’s web site at:
http://www.sandiego.gov/eoc/forms/index.shtml

ITEM | WHEN DUE FROM DOCUMENT TO BE SUBMITTED
1. BID SUBMITTAL DATE/TIME ALL BIDDERS | Bid
2, BID SUBMITTAL DATE/TIME ALL BIDDERS | Non-collusion Affidavit to be Executed
By Bidder and Submitted with Bid under
23 USC 112 and PCC 7106
3, BID SUBMITTAL DATE/TIME ALL BIDDERS | Contractors Certification of Pending
Actions
4, BID SUBMITTAL DATE/TIME ALL BIDDERS | Equal Benefits Ordinance Certification of
Compliance
5. WITHIN 10 WORKING DAYS APPARENT Names of the principal individual owners
AFTER RECEIPT BY BIDDER LOW BIDDER | ofthe Apparent Low Bidder
.| OF CONTRACT FORMS
6. WITHIN 10 WORKING DAYS APPARENT If the Contractor is a Joint Venture:
AFTER RECEIPT BY BIDDER LOW BIDDER Joi A
OF CONTRACT FORMS e Joint Venture Agreement
¢ Joint Venture License
7. WITHIN 10 WORKING DAYS APPARENT Form BB05 - Work Force Report
AFTER RECEIPT BY BIDDER LOW BIDDER
OF CONTRACT FORMS
8. WITHIN 10 WORKING DAYS APPARENT Contract Forms - Agreement
AFTER RECEIPT BY BIDDER LOW BIDDER
OF CONTRACT FORMS
9. WITHIN 10 WORKING DAYS APPARENT Contract Forms - Payment and
AFTER RECEIPT BY BIDDER LOW BIDDER | Performance Bond
OF CONTRACT FORMS
10. WITHIN 10 WORKING DAYS APPARENT Certificates of Insurance and
AFTER RECEIPT BY BIDDER LOW BIDDER | Endorsements
OF CONTRACT FORMS
11. WITHIN 10 WORKING DAYS APPARENT Contractor Certification - Drug-Free
AFTER RECEIPT BY BIDDER LOW BIDDER | Workplace
OF CONTRACT FORMS
12. WITHIN 10 WORKING DAYS APPARENT Contractor Certification - American with
AFTER RECEIPT BY BIDDER LOW BIDDER | Disabilities Act
OF CONTRACT FORMS
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ITEM [ WHEN DUE FROM DOCUMENT TO BE SUBMITTED
13. WITHIN 10 WORKING DAYS APPARENT Contractors Standards - Pledge of
AFTER RECEIPT BY BIDDER LOW BIDDER | Compliance
OF CONTRACT FORMS
Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 16 | Page

Notice Inviting Bids
Volume 1 of 2 (Rev. Feb. 2015)




CONTRACT FORMS
AGREEMENT

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only
Contract Forms Agreement
Volume 1 of 2 (Rev. Feb. 2015)

17 | Page




CONTRACT FORMS

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal
corporation, herein called "City", and KTA Construction, Inc, , herein called "Contractor" for Job
Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only; Bid
No. K-15-1346-JOC-3, for a Composite Adjustment Factor of comprised of AF#1 0.9900, and AF#2

0.9900.

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the
parties hereto, City and Contractor agree as follows:

1.

The following are incorporated into this contract as though fully set forth herein:
(a) The attached Faithful Performance and Payment Bonds.
) The attached Proposal included in the Bid documents by the Contractor.

© Reference Standards listed in the Notice Inviting Bids and the Supplementary Special
Provisions (SSP).

(d That certain documents entitled Job Order Contract (JOC) P15 Right of Way
Pipeline for Capital Improvement Projects Only on file in the office of the Public
Works Department as Document No. 11000322 as well as all matters referenced
therein.

The Contractor shall perform and be bound by all the terms and conditions of this contract
and in strict conformity therewith shall perform and complete in a good and workmanlike
manner Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement
Projects Only; Bid Number K-15-1346-JOC-3, San Diego, California.

For such performances, the City shall pay to Contractor the amounts set forth at the times and
in the manner and with such additions or deductions as are provided for in this contract, and
the Contractor shall accept such payment in full satisfaction of all claims incident to such
performances.

No claim or suit whatsoever shall be made or brought by Contractor against any officer,
agent, or employee of the City for or on account of anything done or omitted to be done in
connection with this contract, nor shall any such officer, agent, or employee be liable
hereunder.

This contract is effective as of the date that the Mayor or designee signs the agreement.

The City shall guarantee each Contractor a minimum value of total work (Minimum Contract
Amount) worth $10,000 up to a potential maximum value of total work (Maximum Contract
Amount) worth $20,000,000. The term of the Contract is 24 months or the expenditure of the
$20,000,000 maximum contract amount, whichever comes first.
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CONTRACT FORMS (continued)

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and
through its Mayor or designee, pursuant to Municipal Code 22.3103 authorizing such execution.

THE CITY OF SAN DIEGO APPROVED AS TO FORM

Jan 1. Golc}émith, City Attorney

. V/ ' B NN

Print Name: James Nagelvoort, Print Name: \MCM( 0\4 Mo

Public Works Director, Public Works-Engineering Deputy City Attorney

Date: Y/17/!7; Date:%{RKflg
7 _—

CONTRACTOR
By )_/) / / /// ,{———\.

Print Name: ?/%/(. M //'/U/AKLJW

Title: /Q/uae VA fpts”

Date: C /5 —/\/

City of San Diego License No.: b5 99 swo 7354

State Contractor’s License No.: 824
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EXECUTED IN TRIPLICATE Bond Number: 12109253

CONTRACT FORMS ATTACHMENTS
PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

KTA Construction, Inc. , & corporation, as principal, and

The Guarantee Company of North America USA , a corporation authorized to do

business in the State of California, as Surety, hereby obligate themselves, their successors and
assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of
Ten Million Dollars and 00/10 ($10.,000,000.00) for the faithful performance of the annexed
contract, laud in the sum of Ten Million Dollars and 00/10 ($10,000,000.00) for the benefit of

laborers and materialimen designated below.

Conditions:

If the Principal shall faithfully perform the annexed contract Job Order Contract (JOC)
P15 Right of Way Pipeline for Capital Improvement Projects Only; Bid Number K-15-1346-
JOC-3, San Diego, California then the obligation herein with respect to a faithful performance shall
be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for
or performing labor in the execution of this contract, and shall pay all amounts due under the
California Unemployment Insurance Act then the obligation herein with respect to laborers and
materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5
of Title I of the Government Code of the State of California or under the provisions of Section 3082
et seq. of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives
notice of same.
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CONTRACT FORMS ATTACHMENTS (continued)
PERFORMANCE BOND AND LABOR AND MATERJALMEN’S BOND

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this

bond.

Dated June 15, 2015

Approved as to Form

Ae e

A A4

Deputy City Attorneﬂr ’

KTA Construction, Inc.

Princiﬁl
By__ [ ‘// / O ———

Pavl 1. //@uofz/ud,d

Printed Name of Person Signing for Principal

The Guarantee Company of North America USA
Surety

By

v Attorney-in-fact
Lawrence F. McMahon

1800 Sutter Street, Suite 880, Concord, CA 94520
Local Address of Surety

Local Address (City, State) of Surety

(925) 566-6040
Local Telephone No. of Surety

Premium $ 70,750.00
Premlum is for contract term and subject to
adjustment based on final contract price.

Bond No. 12109253

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 22 | Page

Contract Forms Attachments
Volume 1 of 2 (Rev. Feb. 2015)



CALIFORNIA ALL PURPOSE ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that
document.

STATE OF CALIFORNIA )
COUNTY OF ﬁﬂ(\ \\)\Q@\\O )
On\\ANL .00 vefore me, H\\(\ %Q‘S(WU\ . Notary

Public,

Date (here insert name and title of the officer)

personally appeared Q\U&\ W\ \éfmem

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same
in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument
the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

I certify under PENALTY OF PERJURY under the laws of the State of California that the
foregoing paragraph is true and correct.

WITNESS my hand and official seal.

BRIN RAGSDALE
Commission # 2108698 s
Notary Public - California £
San Diego County =

i
Si gnamrer(grb\ WM i (Seal)

OPTIONAL

Description of Attached Document

Title or Type of Document: Number of Pages:

Document Date: Other:

2015 Aposiille Service. 707:992-5551 www.CaliforniaApostilleis California Mobile Notary Network. www CAMNMN.com




CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT Civil Code § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed
the document, to which this certificate is attached, and not the truthfulness, accuracy or validity of that document.

STATE OF CALIFORNIA

County of San Diego

}

On

JUN 1 5 2015

before me,

Maria Guise , Notary Public,

Date

personally appeared

Insert Name of Notary exactly as it appears on the official seal

Lawrence F. McMahon

Name(s) of Signer(s)

MARIA GUISE
Commission # 2106915
Notary Public - California §

San Dlego County =
Comm, Expires Apr 14, 2019

Place Notary Seal Above

OPTIONAL

who proved to me on the basis of satisfactory evidence to
be the person{§} whose name(#) is/gf8 subscribed to the
within instrument and acknowledged to me that he/gfghgy
executed the same in his/figHiHEIf authorized capacity(ig§),
and that by his/Hgfitheil signature(#) on the instrument the
person($), or the entity upon behalf of which the person()
acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of
the State of California that the foregoing paragraph is true
and correct. .

Witness my hand and official seal.
Signéture \\ =

Signaturé of Notary Public Maria Guise

Though the information below is not required by law, jt may prove valuable to persons relying on the document

and could prevent fraudulent removal and

Description of Attached Document

Title or Type of Document:

reattachment of the form to another document.

Document Date:

Number of Pages:

Signer(s) Other Than Named Above;

Capacity(ies) Claimed by Signer(s)

Signer’'s Name:

[ Individual
] Corporate Officer — Title(s):

(O Partner  [Limited []General

1 Attomey in Fact RIGHT THUMBPRINT
[] Trustee OF SIGNER

(] Guardian or Conservator Top of thumb here
[] Other:

Signer is Representing:
Surety Company

Signer's Name:
O Individual
[7] Corporate Officer — Title(s):

[J Partner  [Limited (] General

[J Attorney in Fact RIGHT THUMBPRINT
[] Trustee OF SIGNER

[ Guardian or Conservator Top of thumb here
[] Other:

Signer is Representing:




The Guarantee Company of North America USA

THE
G UARANTEEm Southfield, Michigan
POWER OF ATTORNEY

KNOW ALL BY THESE PRESENTS: That THE GUARANTEE COMPANY OF NORTH AMERICA USA, a corporation organized and existing under the
laws of the State of Michigan, having its principal office in Southfield, Michigan, does hereby constitute and appoint

Lawrence F. McMahon, Maria Vhanneza Guise, Sarah Myers, Charlotte Aquino, James D. Castle, Jennifer L. Clampert, Janice Martin
Alliant Insurance Services, Inc.

its true and lawful attorney(s)-in-fact to execute, seal and deliver for and on its behalf as surety, any and all bonds and undertakings, contracts of
indemnity and other writings obligatory in the nature thereof, which are or may be allowed, required or permitted by law, statute, rule, regulation, contract
or otherwise.

The execution of such instrument(s) in pursuance of these presents, shall be as binding upon THE GUARANTEE COMPANY OF NORTH AMERICA
USA as fully and amply, to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at the
principal office. '

The Power of Attorney is executed and may be certified so, and may be revoked, pursuant to and by authority of Article IX, Section 9.03 of the By-Laws
adopted by the Board of Directors of THE GUARANTEE COMPANY OF NORTH AMERICA USA at a meeting held on the 31* day of December, 2003.
The President, or any Vice President, acting with any Secretary or Assistant Secretary, shall have power and authority:

1. To appoint Attorney(s)-in-fact, and to authorize them to execute on behalf of the Company, and attach the Seal of the Company thereto, bonds
and undertakings, contracts of indemnity and other writings obligatory in the nature thereof; and

2. Torevoke, at any time, any such Attorney-in-fact and revoke the authority given, except as provided below

3. In connection with obligations in favor of the Florida Department of Transportation only, it is agreed that the power and authority hereby given
to the Attorney-in-Fact includes any and all consents for the release of retained percentages andior final estimates on engineering and
construction contracts required by the State of Florida Department of Transportation. It is fully understood that consenting to the State of
Florida Department of Transportation making payment of the final estimate to the Contractor and/or its assignee, shall not relieve this surety
company of any of its obligations under its bond.

4.  In connection with obligations in favor of the Kentucky Department of Highways only, it is agreed that the power and authority hereby given to
the Attorney-in-Fact cannot be modified or revoked unless prior written personal notice of such intent has been given to the Commissioner —
Department of Highways of the Commonwealth of Kentucky at least thirty (30) days prior to the modification or revocation.

Further, this Power of Attorney is signed and sealed by facsimile pursuant to resolution of the Board of Directors of the Company adopted at a meeting
duly called and held on the 6th day of December 2011, of which the following is a true excerpt:

RESOLVED that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any Power of Attorney or certification
thereof authorizing the execution and delivery of any bond, undertaking, contracts of indemnity and other writings obligatory in the nature thereof, and
such signature and seal when so used shall have the same force and effect as though manually affixed.

IN WITNESS WHEREOF, THE GUARANTEE COMPANY OF NORTH AMERICA USA has caused this instrument to be signed and
its corporate seal to be affixed by its authorized officer, this 23rd day of February, 2012.

THE GUARANTEE COMPANY OF NORTH AMERICA USA

Z g P R N

STATE OF MICHIGAN Stephen C. Ruschak, Vice President Randall Musselman, Secretary
County of Oakland

On this 23rd day of February, 2012 before me came the individuals who executed the preceding instrument, to me personally known, and being by me
duly sworn, said that each is the herein described and authorized officer of The Guarantee Company of North America USA,; that the seal affixed to said
instrument is the Corporate Seal of said Company; that the Corporate Seal and each signature were duly affixed by order of the Board of Directors of

Cynthia A. Takai IN WITNESS WHEREOF, | have hereunto set my hand at The Guarantee
Notary Public, State of Michigan Company of North America USA offices the day and year above written.
County of Oakland

My Commission Expires February 27, 2018 % /'Lm/ ﬁ ) 7/ '7 .

Acting in Oakland County

I, Randall Musselman, Secretary of THE GUARANTEE COMPANY OF NORTH AMERICA USA, do hereby certify that the above and foregoing is a true
and correct copy of a Power of Attorney executed by THE GUARANTEE COMPANY OF NORTH AMERICA USA, which is still in full force and effect.

IN WITNESS WHEREOF, | have thereunto set my hand and attached the seal of said Company this 15t dayof ~ June , 2015

S > S

Randall Musselman, Secretary




CONTRACTOR CERTIFICATION

DRUG-FREE WORKPLACE

PROJECT TITLE:_ Job Order Contract (JOC) P15 Rifggt of Way Pipeline for Capital
Improvement Projects Only

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free
Workplace", of the project specifications, and that; :

KTACONSTRUCTION INC.

(Name under which business is conducted)

has in place a drug-free workplace program that complies with said policy. I further certify that each
subcontract agreement for this project contains language which indicates the subcontractor’s
agreement to abide by the provisions of subdivisiong-g) through c) of the policy as outlined.

o W)L

Printed Name /?/L—u C M. I)JZ/U,AKM e

Title 7/!)141?4 1DEN
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CONTRACTOR CERTIFICATION

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE
CERTIFICATION

PROJECT TITLE: Job Order Contract (JOC) P15 Right of Way Pipeline for Capital
Improvement Projects Only

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2,
“American With Disabilities Act”, of the project specifications, and that;

WTA CONSTRUCTION INC.

(Name under which business is conducted)

has in place workplace program that complies with said policy. 1 further certify that each subcontract
agreement for this project contains language which indicates the subcontractor’s agreement to abide
by the provisions of the policy as outlined.

Signed [ /// //L/

Printed Name, /,{DAAAZ M. /)J ALY AL D

Title /i) AFA gl
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CONTRACTOR CERTIFICATION

CONTRACTOR STANDARDS ~ PLEDGE OF COMPLIANCE

PROJECT TITLE: Job Order Contract (JOC) P15 Right of Way Pipeline for Capital
Improvement Projects Only

I declare under enal ry t t I am authorized to make this certification on behalf of

3” ‘ uf ﬁ , as Contractor, that ] am familiar with the
requirements of City of San Dlego Mumclpal Code § 22.3224 regarding Contractor Standards as
outlined in the WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the  project
specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor’s subcontractors whose subcontracts are greater than
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having
complied with City of San Diego Municipal Code § 22.3224.

Dated this {gﬁ Day of Jowr . 20 <

7
Signed s ‘/ﬁ //L——m

Printed Name JPA.-.J L M. ) lﬁ’/wm/w 6.

Title ?/XA ORI
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AFFIDAVIT OF DISPOSAL

WHEREAS, on the DAY OF , 2 the
undersigned entered into and executed a contract with the City of San Diego, a municipal corporation,
for:

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only
(Name of Task)

as particularly described in said contract and identified as Bid No. K-15-1346-JOC-3;
SAP No. (WBS/IO/CC) 11000322, and WHEREAS, the specification of said contract requires the
Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project
have been disposed of in a legal manner"; and WHEREAS, said contract has been completed and all
surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all
surplus materials as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this DAY OF
Contractor

by
ATTEST:
State of
County of
On this DAY OF .2 , before the undersigned, a Notary Public in
and for said County and State, duly commissioned and sworn, personally appeared

known to me to be the Contractor

named in the foregoing Release, and whose name is subscribed thereto, and acknowledged to me that
said Contractor executed the said Release.

Notary Public in and for said County and State
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ATTACHMENTS
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ATTACHMENT A
SCOPE OF WORK
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SCOPE OF WORK

1. SCOPE OF WORK: This Invitation to Bid is for Job Order Contract, a competitively bid,
firm, fixed priced, indefinite quantity contract. The scope of work includes a collection of
detailed repair and construction task and specifications that have pre-established unit prices
listed in a Unit Price Book (UPB). The UPB pricing incorporates the use of experienced
labor, high quality materials, local activity, climate and geographic factors. All work under
this Contract will be performed for the City of San Diego. The work will involve the repair,
alteration, modernization, maintenance, rehabilitation, reconstruction of public buildings,
streets, utilities and other public works. Under this Contract, the Contractor furnishes all
management, documentation, design and incidental drawings (as required), labor, materials
and equipment needed to perform the work

1.1.  The Work shall be performed in accordance with:
1.1.1. JOC Task Order RFP and Scope of Work.

2. CONSTRUCTION COST: The City’s estimated construction cost for each contract is
$20,000,000.00.

3. LOCATION OF WORK: To be determined based on each task order.

4, CONTRACT TIME: The Contract Time for completion of the Work shall be 730 Calendar
Days. For JOC, the Work shall be completed within the Contract Time specified on the Task
Order Notice to Proceed.

5. CONTRACTOR'S LICENSE CLASSIFICATION: In accordance with the provisions of
California Law, the Contractor shall possess valid appropriate licenses at the time that the Bid
is submitted. Failure to possess the specified licenses shall render the Bid as non-responsive
and shall act as a bar to award of the Contract to any Bidder not possessing required licenses
at the time of Bid.

5.1. The City has determined the following licensing classifications for this contract:

e CLASSA
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ATTACHMENT B
INTENTIONALLY LEFT BLANK
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ATTACHMENT C
EQUAL OPPORTUNITY CONTRACTING PROGRAM
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS

1.  To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and
SUBSTITUTE with the following;:

D. CITY’S EQUAL OPPORTUNITY COMMITMENT.
1. Nondiscrimination in Contracting Ordinance.

1.  The Contractor, Subcontractors and Suppliers shall comply with
requirements of the City’s Nondiscrimination in Contracting Ordinance, San
Diego Municipal Code §§22.3501 through 22.3517.

The Contractor shall not discriminate on the basis of race, gender, religion,
national origin, ethnicity, sexual orientation, age, or disability in the
solicitation, selection, hiring, or treatment of subcontractors, vendors, or
suppliers. The Contractor shall provide equal opportunity for
subcontractors to participate in subcontracting opportunities. The
Contractor understands and agrees that violation of this clause shall be
considered a material breach of the contract and may result in contract
termination, debarment, or other sanctions.

The Contractor shall include the foregoing clause in all contracts between the
Contractor and Subcontractors and Suppliers.

2. Disclosure of Discrimination Complaints. As part of its Bid or Proposal, the
Bidder shall provide to the City a list of all instances within the past 10 years
where a complaint was filed or pending against Bidder in a legal or
administrative proceeding alleging that Bidder discriminated against its
employees, subcontractors, vendors, or suppliers, and a description of the
status or resolution of that complaint, including any remedial action taken.

3. Upon the City's request, the Contractor agrees to provide to the City, within
60 days, a truthful and complete list of the names of all Subcontractors and
Suppliers that the Contractor has used in the past 5 years on any of its
contracts that were undertaken within San Diego County, including the total
dollar amount paid by the Contractor for each subcontract or supply contract.

4.  The Contractor further agrees to fully cooperate in any investigation
conducted by the City pursuant to the City's Nondiscrimination in
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. The
Contractor understands and agrees that violation of this clause shall be
considered a material breach of the Contract and may result in remedies
being ordered against the Contractor up to and including contract
termination, debarment and other sanctions for violation of the provisions of
the Nondiscrimination in Contracting Ordinance. The Contractor further
understands and agrees that the procedures, remedies and sanctions provided
for in the Nondiscrimination in Contracting Ordinance apply only to
violations of the Ordinance.
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s Equal
Employment Opportunity Outreach Program, San Diego Municipal Code
§§22.2701 through 22.2707.

The Contractor shall not discriminate against any employee or applicant for
employment on any basis prohibited by law. Contractor shall provide equal
opportunity in all employment practices. Prime Contractor shall ensure their
subcontractors comply with this program. Nothing in this section shall be
interpreted to hold a prime contractor liable for any discriminatory practice of its
subcontractors.

The Contractor shall include the foregoing clause in all contracts between the
Contractor and Subcontractors and Suppliers.

2. If the Contract is competitively solicited, the selected Bidder shall submit a Work
Force Report (Form BB05), within 10 Working Days after receipt by the Bidder of
Contract forms to the City for approval as specified in the Notice of Intent to
Award letter from the City.

3. If a Work Force Report is submitted, and the City determines there are under-
representations when compared to County Labor Force Availability data, the
selected Bidder shall submit an Equal Employment Opportunity Plan.

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall
include the following assurances:

1. The Contractor shall maintain a working environment free of discrimination,
harassment, intimidation and coercion at all sites and in all facilities at which
the Contractor’s employees are assigned to work.

2. The Contractor reviews its EEO Policy, at least annually, with all on-site
supervisors involved in employment decisions.

3. The Contractor disseminates and reviews its EEO Policy with all employees at
least once a year, posts the policy statement and EEO posters on all company
bulletin boards and job sites, and documents every dissemination, review and
posting with a written record to identify the time, place, employees present,
subject matter, and disposition of meetings.

4, The Contractor reviews, at least annually, all supervisors’ adherence to and
performance under the EEO Policy and maintains written documentation of
these reviews.

5. The Contractor discusses its EEO Policy Statement with subcontractors with
whom it anticipates doing business, includes the EEO Policy Statement in its
subcontracts, and provides such documentation to the City upon request.
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10.

11.

12.

13.

14.

15.

16.

The Contractor documents and maintains a record of all bid solicitations and
outreach efforts to and from subcontractors, contractor associations and other
business associations.

The Contractor disseminates its EEO Policy externally through various media,
including the media of people of color and women, in advertisements to recruit,
maintains files documenting these efforts, and provides copies of these
advertisements to the City upon request.

The Contractor disseminates its EEO Policy to union and community
organizations.

The Contractor provides immediate written notification to the City when any
union referral process has impeded the Contractor’s efforts to maintain its EEO
Policy. '

The Contractor maintains a current list of recruitment sources, including those
outreaching to people of color and women, and provides written notification of
employment opportunities to these recruitment sources with a record of the
organizations’ responses.

The Contractor maintains a current file of names, addresses and phone numbers
of each walk-in applicant, including people of color and women, and referrals
from unions, recruitment sources, or community organizations with a
description of the employment action taken.

The Contractor encourages all present employees, inciuding people of color
and women employees, to recruit others.

The Contractor maintains all employment selection process information with
records of all tests and other selection criteria.

The Contractor develops and maintains documentation for on-the-job training
opportunities, participates in training programs, or both for all of its employees,
including people of color and women, and establishes apprenticeship, trainee,
and upgrade programs relevant to the Contractor’s employment needs.

The Contractor conducts, at least annually, an inventory and evaluation of all
employees for promotional opportunities and encourages all employees to seek
and prepare appropriately for such opportunities.

The Contractor ensures the company’s working environment and activities are
non-segregated except for providing separate or single-user toilets and
necessary changing facilities to assure privacy between the sexes.
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ATTACHMENT D

JOB ORDER CONTRACT (JOC)
- - FUNDING AGENCY PROVISIONS
AS-NEEDED INFORMAT

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 35 Page
Attachment D Job Order Contract Funding Agency Provisions
Volume 1 of 2 (Rev. Feb. 2015)



Job Order Contract (JOC) P15 RightA of Way Pipeline for Capital Improvement Projects Only 36| Paééu
Attachment D Job Order Contract Funding Agency Provisions
Volume 1 of 2 (Rev. Feb. 2015)




~ FUNDING AGENCY PROVISIONS

Aiticipation, expresse
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ide copy of the Display. Sblicitation Record
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1. 100% counts if the materials or supplies are obtained from a DBE
manufacturer.
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\’ Agency

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 90 | Page
Attachment D Job Order Contract Funding Agency Provisions

EPA Form 6100-2

Volume 1 of 2 (Rev. Feb. 2015)




OMB com‘romo;; - 2090-0030
Approved o 08/13/2013
Approval Exp1res‘ 0873172015

United States
E Environmental Protection
\’ Agency

'ntaged Business Enterpr;se (DBE) Program
DBE Subcontractor Participation Form

Please uise thie space below to report any concerns regarding the aboye EPA-funded project:

Iﬁdlud - the OMB o

RM 6100-2 (DBE Subcontractor Participation Form)
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: i APPROVED:
" APPROVAL EXPIRES:.
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1. Procurement Made By 6. Name/Address/Phone Nuniber of MBE/WBE

Contractor or;Vendor

Recipient : Sub-
: and/or SRE : (Enter:Co.
Loan
: Recipient

:Prime | Minority Sérvicesa

&)

mit MBE/WBE reports.to EPA

leted:

cet is comp
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ity business enterprise (MBE)
that is (1) at Jeast 51 percent ¢
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2. - Assure that MBE s/WBEs are solicited ‘once 3a-c. Identify the . agency, state  authority,
they are 1den : umver51ty or other orgamza’uon whlch is the
recipient of the Federal :ﬁnanmal a551stance

and the person 1o contact concerning  this

encourage MBE/
feasible:

actual goods,

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 95 | Page
Attachment D Job Order Contract Funding Agency Provisions

EPA FORM 5700-52A

Volume 1 of 2 (Rev. Feb. 2015)



Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 96 | Page
Attachment D Job Order Contract Funding Agency Provisions

EPA FORM 5700-52A

Volume 1 of 2 (Rev. Feb. 2015)




**+This data is\‘reqties"ted'to comply. with provisions
mandated by: statute or regulanons (40 CFR Part 30
31; and 33); OMB Circulars; or added by EPA to
ensure sound and effectlve a351stance manageme
Aceurate complete data are reqmred to obtam
funding, while no pledge of  confidentiality s
provided.

The pubhc reportmg and recordmg burden for 5
collectlon of mfomaataon is estimated to aver_age 7
hour per response annua]ly Burden means thefo!
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Response

i(Y»es/NO)
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Clean Water State Revolving Fund LoaniProgram DBE Instructions

DISADVANT AGE BUSINESS ; NTERPRISE (DBE)

“GOOD FAITH? EFFORT BIDS RECEIVED LIST
Contractor:Name Category | Task Bid | Selected Explanation for
(DBE) Description Amount (Check) ‘Not Selecting

Form with information required to be subr - AOA package.
January 2009
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CONTRACTOR CERTIFICATION

ORIGINAL SIGNATURE AND DATE REQUIRED)

=
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CONTRACT NO. OR SPECIFICATION NO.:

PROJECT DESCRIPTION: PROJECT LOCATION;

PRIME CONTRACTORINFORMATION

NAME AND ADDRESS (Inciude Zip Code, Federal Employer Tax 1D #):

NAME AND ADDRESS (INCLUDEZIP CODE)

PHONE:

NAME AND ADDRESS (INCLUDE ZIP CODE)

PHONE:

EZ1P.CODE)

o compléte and submit

cted as non-responsive
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WATER SYSTEM NAME: WATER §YSTEM NUMBER-PROJECT NUMBER.

PROJECT LOCATION:

PRIME CONTRACTOR INFORMATIO

NAME/ADDRESS:
Name of firm
Contact pérson

TYPE OF CONTRACT
L1 ARCHITECT/ENGINEER(A/E)
L1 CONSTRUCTION
1 SUPPLIER/SERVICE (S/5)

DBE Contractofdnformation Form

(06/09 rev.
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MINORITY BUSINESS ENTERPRISE/WOMEN'S BUSINESS ENT

An MBE 1s a busmess that is, (1) at 1east 51 percent owned and controlle
1nd1v1duals or, in the case ofa pubhcly Owned business; at least 51 percent 0
or more minority 1nd1v1duals, and (2) whose daﬂy business operations are ma
mnore of the minority owners.

one or more mmonty
ck is owned by one
| directed by one or

A: WBE 1s a busmess that is,. 0y at 1east 51 percent owned by one or more. or, in the case of a
and, (2) whose

Pcrtugal; who should Vbe ’c]assaﬁed -according.to race.

1(11/2010'mv)
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USE ADDITIONALFORMS AS NECESSARY
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CEM:2402F (REV 2130 13)

ADA Notice

For individiials Wifh sensory digabilifiés; this doéiniéit i8°availabls in aliefnate formais. For information call
(516).654-6410,0F TDD (916) 634388001, write Records and Fotrits Managemeiit; 1120 N Street, MS-89;
Sacrameénts; CA.95814;

CONTRACTNUMBER | COUNTY ROUTE

EEDERALAID PROJECTNUMBER:

ADMINISTER INGTAGE

CONTRACT COMPLETION.DATE

BRIMVE CONTRAGTOR

ESTIMATED CONTRACT, AMOUNT
§

NO:

DESCRIPTION'OF WORK PERFORMED AND
MATERIAL/PROVIDED

DBE
CERT
NUMBER

CONTRACT PAYMENTS

DBE

IATE WORK
COMPLETE

DATE OF FINAL PAYMENT

2223

G FRA fEER fee  [BSE [es

R e IeA feal e bee Yem fee Yoo Do

g
$ $
$ §
§ §

DATE

Copy :Distrbutivi-Lodal Agency contracis:

(submllted thh theReport of: E.xpendxture)

Copy Resident Exginiast

Copy-iiocalAgency file
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. HLY DBE/DBE TRUCKIN VERH‘ICATION
CEM=2404(F) (REV.7/2012)

CONTRACTNO: YEAR
TRUGKING. COMPANY: ; CANo: Aot Date Paid Transportation
- _OR { o, Name ind Address DBE:and DBE DBE and DBE fof Artanpement
OWNER OPERATOR (if certified) Telephone Number Trickers lease arrangément (Vall that apply)
with n‘on-‘D_BuE‘and
DBE

r:fLease

§ & Non-DBE
| ODBE  gDBE _|

PRIME CONTRACTOR

BUSINESS PHONENUMBER

EUpon.reques

agreements. must be nage-qvallable; i

CONIRACGTOR REPRESENTATIVE'S SIGNATURE

RESIDENT ENGINEER

Gl (9167654:3880 o7
\ 95814
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Exhibit 15-G Local Agency Bidder DBE Commitment (Construction Contracts)

NOTE: PLEASE REFER TO INSTRUCTIONS ON THE REVERSE SIDE OF THIS FORM

LOCAL AGENCY: =

7 LOCATION:

PROJECTDESCRIPTION: i0 - i

TOTAL CONTRACT AMOUNTE$ . © 0

BID DATE:

BIDDER'S NAME:

CONTRACT DBE GOA

ICONTRACT ITEMITEM OF WORK ‘AND DESCRIPT

. [DOLLAR AMOQUNT DBE
INO: OR SERVICESTOBE :

al Agency certifies that all DRE certifications hay
information’is ‘complete and accurate

] Prmt Name: L
“Local: Agenc) Representative

Local agency files
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION, .~ " Pagtor2
SUBCONTRACTING REQUEST
DC-CEM-1201 (REV. 5/2012)

CONTRACTOR NAME COUNTY. ROUTE
BUSINESS ADDRESS CONTRACTNUMBER
CITY ANDSTATE ZIPCODE F EDERAL AID PROJIECTNUMBER. «from special
DESCRIBE WORK:
e o DOLLAR
\ PERCENTAGE WHEN LESS THAN AMOUNT
{(Name, T Busmess Address; Phone) - BASED ON
BI'D AMOUNT

SUBCONTRACTED

3 Certified DBE/UDBE/DVBE

~ 2 Tisted Under Fair Practices Act -

Catégories: Y1 Specially:
L:Certify That:
“The Standard Provisions for: jabor sei fo
¥ applicable, (Fedcral Axd Pm_;ects only).Se €3 inseried.in the subGoniracts
~and'will'be incorporated in any lower-tier sul Gt cted work rioted above.

DATE

CONTRACTOR’S SIGNATURE

FAX t0(916) 3241940
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STATE OF CALIEORN]
SUBCONTRAC
CEM:1201(REV. 52012)
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INFORMATION ITH EFFORTS

1o mg mformauon to document
n even if the “Local

e DBE goal This W1H

ag cy'determmes that

3 firm was not certified at_bid

rovide sufficient
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E Efforts made to a551st mterested DBEs in obtammg bondmg, hnes of credit or msurance and
any technlcal a351stance or mforma’uon related to the plans, specifications and requirements

't (use additional sheets if

 OF PAPER [F NECESSARY,
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CONTACT,NUMBER COUNTY; ROUTE POSTMILES ADMINISTERING AGENCY] CONTRACT COMPLETION DATE

BRIMECONTRAGTOR

5

1ch DBE cettification/decertification;letiet

__CERTIFICATION/
DECERTIFICATIONDATE
Lettetattached

Goniments!

DATE

-
ONENUMBER DATE

COPY DISTRIBUTIO 916),324-194

“District/Constraction. 1 {Copy = Resident Engineer
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION
DISADVANTAGED BUSINESS ENTERPRISES (DBE)

CERTIFICATION STATUS CHANGE
CEM-2403F (REV 7/2012)

The top of the form reqmre Spe ‘ ',anatmn regardmg th"" onstructlon pro;ect Contract

ijBE’}i
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of minority and non—mmonty
edera] ald contract The “Job

nanagement-
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FUNDING AGENCY PROVISIONS
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CERTIFICATE OF INSURANCE

Deseription of Contact:”  City of San Diego * CONSTRUCTION OF

Tﬁs*iiéﬁdff Iﬁs@iéh .

first 'above wntten
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Insurance Company Agent for Service of Process i
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INSURANCE ENDORSEMENT

Descripfion of Contract: City of San Diego - CONSTRUCTION OF - -/

froi ~sustamed,i yfkrany employee
erenced contract.

ts of liability.

Insurance Company.

10e Endorsement (Workers® Compensation) - 1 of 1
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e of Insurarice
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INSURANCE EN DORSEMENT

Description of Contract:. City of San Diego - CONSTRUCTIONOF _ - ==

authorized

ndorsement
bility) - Page I of 2
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first above written.
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CERTIFICATE OF COMPLIANCE
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CALTRANS STANDARD SPECIFICATIONS
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DIVISION 1 GENERAL PROVISIONS

DIVISION I GENERAL PROVISIONS
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DIVISION 1 GENERAL PROVISIONS

"5‘000 or more m the amount pald or expected o be paid for

¢h) A cumu]atlve mcre e if

(2) A change in the person(s) or, individual(s) luenci
federal action; or
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DIVISION 1 GENERAL PROVISIONS

2. DBE trucking, company..
(1), (6)-
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DIVISION 1 GENERAL PROVISIONS

5 : 'Names of agenmes and dates on;'- Whlch they were contacted to p10v1de ass1stance in
contactmg, recrumng, and usin; BE firms. If the agencies were, contacted. in writing,
provide copies of supportmg documents.

mformatlon prov1ded-,,, and “dat:
approprlate

5 "Llst of efforts made t':?asmst i

nts,,ésappromate;‘

ining whether the low
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DIVISION 1 GENERAL PROVISIONS

ays, Sundays
( ,V‘so'r;,:s:,h'z}llf_lgé

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 142 | Page
Attachment D Job Order Contract Funding Agency Provisions :
Caltrans Standard Specifications

Volume 1 of 2 (Rev. Feb. 2015)




DIVISION 1 GENERAL PROVISIONS
5 CONTROL OF WORK

101 GENERAL

classification
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DIVISION 1 GENERAL PROVISIONS
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DIVISION 1 GENERAL PROVISIONS

If - you are’ a DBE contractor include the date of work performed by your own forces ‘and the
correspondmg value of the work.

'Z'iiéﬁfVéﬁﬁi:?tibﬁfi?ofrinf‘-'

taged Busmess Enterpnses (DBE)
s of Contract acceptance.

nce with the Contract:

sources and provide the reasons.
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GENERAL PROVISIONS
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DIVISION 1 GENERAL PROVISIONS

production of the steel 'and iron materials [60 Fed Reg 15478 (03/24/1995)]

2% Tfthe total combined cost of the materials does
total bid or $2,500, materials produced outside the !

S that alisr the
rinding, and

d oating, galvanizing, and painting, that protects or
land iron materials
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DIVISION 1 GENERAL PROVISIONS
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DIVISION 1 GENERAL PROVISIONS

5. or ‘nonworking 1 5 of apprentices and trainees to be counted, such
an S 11 urmg the trammg perlod and

6.
L

enefits of the program'are’ reﬂected in
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DIVISION 1 GENERAL PROVISIONS

can provide aceess 10
on:behalf of the
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DIVISION 1 GENERAL PROVISIONS

7-1.02K(4) Apprentices

Code § 1777.5(g).
77:5m)(1).

andards before starting work.

tralnmg data;
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DIVISION 1 GENERAL PROVISIONS

ised May 152012
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FHWA1273 ~~ ReVised May 1

REQUIRED'CONTRACT, PROVISIONS.
FEDERAL-AID'CONSTRUCTION CONTRACTS

i General

11,
Ve
v,

VI

Vi
VIl Fa
X

INDISCRIMINATION,
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apphcantsfor employment o] 'es “:Buch efforts

‘riles . and: regulatxons estabhshed there
s st providereasonable: accommodati
ivities-unless’to do sowould-cause ari
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T RROVISIONS:
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will notify the-contracting ‘officer within the 30-day period that Acon Act, thé contractor shall maintaif records whichl show
additional time is nécessary:: thiat:
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d. Apprentices and Tralfiees {programs of the 1.5 DOT).

‘Apprentices_v_anvd tralnees working tindef:apprenticeship:and

sub]ebt o the réqlirene
The: stralght time Hourly wi

the particular program;

jith Cop

5. Complianite

Iploye

40: Certification of gliglbllity?

i
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V1. SUBLETTING.OR ASSIGNING THE CONTRACT
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saction. The prospective firstier participant shall
i why i vide the certification

orthe ¢ explanation,shall dis
] plan n this transaction®
of constiuctionon’an

approval totheiSec!
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department:or. agency with which this‘transaction originated
may pursue available remedies, including suspension and/or
debarment;

e K e

Certification Regarding Debarment; Suspension;
ineligibility and Voluntary Exclusion--Lower Tier
Participants:

415 The prospective lower fier parﬂcnpant ‘certifies; by
submlssmn of thls proposal tha .er n nor |ts pnncnpals is

prbposal

XI:CERTIFICATION REGARDING USE OF CONTRACT:
FUNDS'FORLOBBYING:

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 163 | Page
Attachment D - Caltrans Standard Specifications
Volume 1 of 2 (Rev. Apr. 2014) 11



Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 164 | Page
Attachment D - Caltrans Standard Specifications
Volume 1 of 2 (Rev. Apr. 2014) 12




DIVISION 1 GENERAL PROVISIONS

7-111C Fem: inority Goals

To comply with section II, "Nondiscrimination,” of "Rédﬁi%é | Contract Provisions Federal:Aid
Constructlon Contracts Y the. Department i ding in sectio C female and minority
ut;lmatlon goals for federal-ald construction contracts and subcontracts that exceed $10, 000:

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as shown in the following
table:

174

175

176

143
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DIVISION 1 GENERAL PROVISIONS
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DIVISION 1 GENERAL PROVISIONS

As part of your equal opportumty afﬁnnatlve:actlon program prov;de ‘on-the-job trai 1ing to
full journeymen in the types of trades.or job classifications involved,

You have primary responsibility for meeting this traininig requirement.

If you subcontract a- Contract part detenmnv_v_,_howlmany tramees or apprenhces are to be tramed by
the subcontractor,

Where fea51ble 25 percent of apprentlces or tramees in each occupatl
apprentlceshlp or training.

the basis of your
asonable recruitment

tramed for each cla551ﬁc on

ne of thé followmg is met:

- Itis calculated to:
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DIVISION 1 GENERAL PROVISIONS

TON AND PROGRESS

8-1.01. GENERAL

Section 8 includes specifications related Coniract and work progress.
8-1.10. DC-CEM-1201 DAMAGES

8:1.10A General

(Pub Cont Code §- 10226) quuldated damages if any,
of the workmg days through the day of Contract
d 8-1.08C.

The Department spemf es 11qu1dated damag

re the accrual date if the anticipated liquidated

and the total number of working days have expired,

11qu1dated damages are. $950 per da
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ATIONS (13-95)

CALTRANS STANDARD SPECIFICATIONS - MATERIALS

IONS
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ATTACHMENT E
SUPPLEMENTARY SPECIAL PROVISIONS
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SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in
effect.

2) The City of San Diego Standard Specifications for Public Works Construction (The
WHITEBOOK).

SECTION 1 — TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND
SYMBOLS

1-2 TERMS AND DEFINITIONS.
Normal Working Hours. To the City Supplement, ADD the following:

The Normal Working Hours are 8:30 AM to 3:30 PM unless stated otherwise in the
RFP Task Order.

SECTION 2 - SCOPE AND CONTROL OF WORK

2-32 Self Performance. DELETE in its entirety and SUBSTITUTE with the following:

1. You must perform, with your own organization, Contract work amounting to at
least 50% of the base bid alone or base bid and any additive or deductive
alternate(s) that together when added or deducted form the basis of award,
unless stated otherwise in the RFP Task Order.

2. The self performance percentage requirement will be waived for contracts
when a “B” License is required or allowed.

2-53.1 General. To the City Supplement, ADD the following
7. For products for which an AML is available, products listed in the AML
shall be used. A submittal review will be conducted for products not
identified on an AML on a case-by-case basis when:

a)  The product type or category is not in the AML.

b) The AML does not list at least two available manufacturers of the
product.

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 171 | Page
Attachment E - Supplementary Special Provisions
Volume 1 of 2 (Rev. Dec. 2014)




¢)  The material or manufacturer listed in the AML is no longer available.
Documentation to substantiate the product is no longer available or in
production is required as part of the submittal.

In the case of conducting a submittal review when required by the Plans or
Special Provisions, or when requested by the Engineer, all submittals shall be
accompanied by the City’s submittal form.

The Product Submittal Form is available for download at:

http://www.sandiego.gov/publicworks/edocref/index.shtml

2-7 SUBSURFACE DATA. ADD the following:
4. In preparation of the Contract Documents, the designer has relied upon the
following reports of explorations and tests of subsurface conditions at the
Work Site:
1. Refer to the Task Order documents.
5.  The report(s) listed above is(are) available for review by contacting the
Contract Specialist or visiting:
Refer to the Task Order documents.
2-11.1.1 General. To the City Supplement, item 2, ADD the following;:
Time lapse video robotic cameras must provide a clear view of backfill and
compaction operations. When this is not possible if camera is mounted on excavator,
camera must be mounted on a portable tower or similar device and repositioned as
Work progresses.
2-14.2 Integration of the Work with Separate Contractors. To the City Supplement,
ADD the following:’
The list of Separate Contractors includes:
1. Refer to Task Order Documents
2-14.3 Coordination. To the City Supplement, ADD the following:
Other adjacent City projects may be scheduled for construction for the same time
period in the vicinity of a Task Order. The Work shall be coordinated with the
adjacent projects as listed in the Task Order documents
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4-1.3.2

4-1.3.4

4-1.3.6

ADD:
4-1.3.7

4-1.6

6-2.1

6-7.1

SECTION 4 - CONTROL OF MATERIALS

Inspection of Materials Not Locally Produced. ADD the following:

The Engineer will perform inspection of out-of-town manufacturer for the items of
Work specified here:

a)  Refer to the Task Order documents

Inspection Paid For By the Contractor. To the City Supplement, ADD the
following;:

Refer to the Task Order documents

Preapproved Materials. To the City Supplement, ADD the following:

3. You shall submit in writing a list of all products to be incorporated in the Work
that are on the AML.

Testing under the direction of the Engineer. When a bid item for Testing under the
direction of the Engineer is provided, the Contractor must employ and pay for the
services of a qualified third party independent laboratory to perform the required
testing. The Contractor will be reimbursed for the cost of testing under this bid item.
Refer to the RFP Task Order.

Trade Names or Equals. ADD the following;:
You must submit your list of proposed substitutions for “an equal” (“or equal)
item(s) no less than 15 Working Days after issuing the Task Order Notice to

Proceed and on the City’s Product Submittal Form available at.

http://www.sandiego.gov/publicworks/edocref/index.shtml

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK

Moratoriums., To the City Supplement, ADD the following:

Do not work in the areas where there is currently a moratorium issued by the City.
The areas subject to moratorium are listed in the RFP for JOC Task Order.

General. To the City Supplement, ADD the following:

5. For Water projects where shutdowns of 16 inch and larger pipes are required,
there is a shutdown moratorium from May until October. Contractor shall plan
and schedule work accordingly. No additional payment or working days will be
granted for delays due to this moratorium.

6. 30 Working days for full depth asphalt final mill and resurfacing work
required per SDG-107.

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 173 | Page
Attachment E - Supplementary Special Provisions
Volume 1 of 2 (Rev. Dec. 2014)




SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR

7-3 LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the
following;:

The insurance provisions herein must not be construed to limit your indemnity
obligations contained in the Contract.

7-3.1 Policies and Procedures.

1.

You must procure the insurance described below, at its sole cost and expense, to
provide coverage against claims for loss including injuries to persons or damage
to property, which may arise out of or in connection with the performance of the
Work by you, your agents, representatives, officers, employees or
Subcontractors.

Insurance coverage for property damage resulting from your operations is on a
replacement cost valuation. The market value will not be accepted.

You must maintain this insurance for the duration of this contract and at all times
thereafter when you are correcting, removing, or replacing Work in accordance
with this contract. Your liabilities under the Contract, e.g., your indemnity
obligations, is not deemed limited to the insurance coverage required by this
contract,

Payment for insurance is included in the various items of Work as bid by you,
and except as specifically agreed to by the City in writing, you are not entitled to
any additional payment. Do not begin any work under this contract until you
have provided and the City has approved all required insurance.

Policies of insurance must provide that the City is entitled to 30 days (10 days for
cancellation due to non-payment of premium) prior written notice of cancellation
or non-renewal of the policy. Maintenance of specified insurance coverage is a
material element of the Contract. Your failure to maintain or renew coverage or
to provide evidence of renewal during the term of the Contract may be treated by
the City as a material breach of the Contract.

7-3.2 Types of Insurance.

7-3.2.1 Commercial General Liability Insurance.

L.

Commercial General Liability Insurance must be written on the current version
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing
coverage at least as broad.

The policy must cover liability arising from premises and operations, XCU
(explosions, underground, and collapse), independent contractors,
products/completed operations, personal injury and advertising injury, bodily
injury, property damage, and liability assumed under an insured’s contract
(including the tort liability of another assumed in a business contract).
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There must be no endorsement or modification limiting the scope of coverage
for either “insured vs. insured” claims or contractual liability. You must
maintain the same or equivalent insurance for at least 10 years following
completion of the Work.

All costs of defense must be outside the policy limits. Policy coverage must be
in liability limits of not less than the following:

General Annual Agpregate Limit Limits of Liability

Other than Products/Completed Operations $2,000,000
Products/Completed Operations Aggregate Limit $2,000,000
Personal Injury Limit $1,000,000
Each Occurrence $1,000,000

7-3.2.2 Commercial Automobile Liability Insurance.

1.

2.

3.

You must provide a policy or policies of Commercial Automobile Liability
Insurance written on the current version of the ISO form CA 00 01 12 90 or
later version or equivalent form providing coverage at least as broad in the
amount of $1,000,000 combined single limit per accident, covering bodily
injury and

property damage for owned, non-owned, and hired automobiles (“Any Auto”).

All costs of defense must be outside the limits of the policy.

7-3.2.3 Contractors Pollution Liability Insurance.

1.

You must procure and maintain at your expense or require Subcontractor, as
described below to procure and maintain, the Contractors Pollution Liability
Insurance including contractual liability coverage to cover liability arising out
of cleanup, removal, storage, or handling of hazardous or toxic chemicals,
materials, substances, or any other pollutants by you or any Subcontractor in an
amount not less than $2,000,000 limit for bodily injury and property damage.

All costs of defense must be outside the limits of the policy. Any such
insurance provided by Subcontractor instead of you must be approved
separately in writing by the City.

For approval of a substitution of Subcontractor’s insurance, you must certify
that all activities for which the Contractors Pollution Liability Insurance will
provide coverage will be performed exclusively by the Subcontractor providing
the insurance. The deductible must not exceed $25,000 per claim.

Contractual liability must include coverage of tort liability of another party to
pay for bodily injury or property damage to a third person or organization.
There must be no endorsement or modification of the coverage limiting the
scope of coverage for either “insured vs. insured” claims or contractual
liability.
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7-3.3

7-3.3.1

7-3.4

7-3.5
7-3.5.1
7-3.5.1.1

5. Occurrence based policies must be procured before the Work commences and
must be maintained for the Contract Time. Claims Made policies must be
procured before the Work comimences, must be maintained for the Contract
Time, and must include a 12 month extended Claims Discovery Period
applicable to this contract or the existing policy or policies must continue to be
maintained for 12 months after the completion of the Work without advancing
the retroactive date.

6.  Except as provided for under California law, the policy or policies must
provide that the City is entitled to 30 days prior written notice (10 days for
cancellation due to non-payment of premium) of cancellation or non-renewal
of the policy or policies.

Rating Requirements. Except for the State Compensation Insurance Fund, all
insurance required by this contract as described herein must be carried only by
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI”
by AM. Best Company, that are authorized by the California Insurance
Commissioner to do business in the State, and that have been approved by the City.

Non-Admitted Carriers. The City will accept insurance provided by non-admitted,
“surplus lines™ carriers only if the carrier is authorized to do business in the State and
is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers must be subject to all of the
requirements for policies of insurance provided by admitted carriers described herein.

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance
and endorsements evidencing the insurance required herein, and furnish renewal
documentation prior to expiration of this insurance. Each required document must be
signed by the insurer or a person authorized by the insurer to bind coverage on its
behalf. We reserve the right to require complete, certified copies of all insurance
policies required herein.

Policy Endorsements.
Commercial General Liability Insurance
Additional Insured.

a) You must provide at your expense policy endorsement written on the current
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form
providing coverage at least as broad.

b) To the fullest extent allowed by law e.g,, California Insurance Code §11580.04,
the policy must be endorsed to include the City and its respective elected
officials, officers, employees, agents, and representatives as additional insured.

c¢) The additional insured coverage for projects for which the Engineer’s Estimate is
$1,000,000 or more must include liability arising out of: (a) Ongoing operations
performed by you or on your behalf, (b) your products, (c) your work, e.g., your
completed operations performed by you or on your behalf, or (d) premises
owned, leased, controlled, or used by you.
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7-3.5.1.2

7-3.5.1.3

7-3.5.2

7-3.5.2.1

7-3.5.3

7-3.5.3.1

d) The additional insured coverage for projects for which the Engineer’s Estimate is
less than $1,000,000 must include liability arising out of: (a) Ongoing operations
performed by you or on your behalf, (b) your products, or (¢) premises owned,
leased, controlled, or used by you.

Primary and Non-Contributory Coverage. The policy must be endorsed to
provide that the coverage with respect to operations, including the completed
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and
representatives. Further, it must provide that any insurance maintained by the City
and its elected officials, officers, employees, agents and representatives must be in
excess of your insurance and must not contribute to it.

Project General Aggregate Limit,

The policy or policies must be endorsed to provide a Designated Construction Project
General Aggregate Limit that will apply only to the Work. Only claims payments
which arise from the Work must reduce the Designated Construction Project General
Aggregate Limit. The Designated Construction Project General Aggregate Limit
must be in addition to the aggregate limit provided for the products-completed
operations hazard.

Commercial Automobile Liability Insurance.

Additional Insured. Unless the policy or policies of Commercial Auto Liability
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form
or equivalent form providing coverage at least as broad, the policy must be endorsed
to include the City and its respective elected officials, officers, employees, agents,
and representatives as additional insured, with respect to liability arising out of
automobiles owned, leased, hired or borrowed by you or on your behalf. This
endorsement is limited to the obligations permitted by California Insurance Code
§11580.04.

Contractors Pollution Liability Insurance Endorsements.

Additional Imsured.

a) The policy or policies must be endorsed to include as an Insured the City and its
respective elected officials, officers, employees, agents, and representatives, with
respect to liability arising out of: (a) Ongoing operations performed by you or on
your behalf, (b) your products, (¢) your work, e.g., your completed operations
performed by you or on your behalf, or (d) premises owned, leased, controlled, or
used by you; except that in connection with, collateral to, or affecting any
construction contract to which the provisions of subdivision (b) of § 2782 of the
California Civil Code apply, this endorsement must not provide any duty of
indemnity coverage for the active negligence of the City and its respective
elected officials, officers, employees, agents, and representatives in any case
where an agreement to indemnify the City and its respective elected officials,
officers, employees, agents, and representatives would be invalid under
subdivision (b) of §2782 of the California Civil Code.
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7-3.5.3.2

7-3.5.3.3

7-3.6

7-3.7

7-3.8

7-3.9

7-4.1

b) In any case where a claim or loss encompasses the negligence of the Insured and
the active negligence of the City and its respective elected officials, officers,
employees, agents, and representatives that is not covered because of California
Insurance Code §11580.04, the insurer's obligation to the City and its respective
elected officials, officers, employees, agents, and representatives must be limited
to obligations permitted by California Insurance Code §11580.04.

Primary and Non-Contributory Coverage. The policy or policies must be
endorsed to provide that the insurance afforded by the Contractors Pollution Liability
Insurance policy or policies'is primary to any insurance or self-insurance of the City
and its elected officials, officers, employees, agents and representatives with respect
to operations including the completed operations of the Named Insured. Any
insurance maintained by the City and its elected officials, officers, employees, agents
and representatives must be in excess of your insurance and must not contribute to it.

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or
policies must provide that your insurance must apply separately to each insured
against whom claim is made or suit is brought, except with respect to the limits of the
insurer's liability and must provide cross-liability coverage.

Deductibles and Self-Insured Retentions. You must pay for all deductibles and
self-insured retentions. You must disclose deductibles and self-insured retentions to
the City at the time the evidence of insurance is provided.

Reservation of Rights. The City reserves the right, from time to time, to review
your insurance coverage, limits, deductibles and self-insured retentions to determine
if they are acceptable to the City. The City will reimburse you, without overhead,
profit, or any other markup, for the cost of additional premium for any coverage
requested by the Engineer but not required by this contract.

Notice of Changes to Insurance. You must notify the City 30 days prior to any
material change to the policies of insurance provided under this contract.

Excess Insurance. Policies providing excess coverage must follow the form of the
primary policy or policies e.g., all endorsements.

WORKERS’ COMPENSATION INSURANCE. DELETE in its entirety and
SUBSTITUTE with the following:

Workers’ Compensation Insurance and Employers Liability Insurance.

1. In accordance with the provisions of §3700 of the California Labor Code, you
must provide at your expense Workers’ Compensation Insurance and Employers
Liability Insurance to protect you against all claims under applicable state
workers compensation laws. The City, its elected officials, and employees will
not be responsible for any claims in law or equity occasioned by your failure to
comply with the requirements of this section.
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2. Limits for this insurance must be not less than the following;:

Workers® Compensation Statutory Employers Liability
Bodily Injury by Accident $1,000,000 each accident
Bodily Injury by Disease $1,000,000 each employee
Bodily Injury by Disease $1,000,000 policy limit

3. By signing and returning the Contract you certify that you are aware of the
provisions of §3700 of the Labor Code which require every employer to be
insured against liability for worker’s compensation or to undertake self-insurance
in accordance with the provisions of that code and you must comply with such
provisions before commencing the Work as required by §1861 of the California
Labor Code.

7-4.1.1 Waiver of Subrogation.
The policy or policies must be endorsed to provide that the insurer will waive all
rights of subrogation against the City, and its respective elected officials, officers,
employees, agents, and representatives for losses paid under the terms of the policy
or policies and which arise from work performed by the Named Insured for the City.

7-5 PERMITS, FEES, AND NOTICES. To the City Supplement, ADD the following;:
The City will obtain, at no cost to the Contractor; the following permits:
1. Refer to the Task Order documents

7-8.6 Water Pollution Control. ADD the following:
1. Based on a preliminary assessment by the City, the Contract is subject to

WPCP. Refer to Task Order documents.

7-10.2.2.3 Engineered Traffic Control Plans Provided by the Contractor. To the City
Supplement, ADD the following:
Engineered “D” size TCP are required for the following areas:
1. Refer to Task Order documents

7-10.5.3 Steel Plate Covers. Table 7-10.5.3(A), REVISE the plate thickness for 5°-3” trench
width to read 1 %”.

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City
Supplement, fourth paragraph, last sentence, DELETE in its entirety and
SUBSTITUTE with the following;:
Your duty to indemnify and hold harmless does not include any claims or liability
arising from the established active or sole negligence, or willful misconduct of the
City, its officers, or employees.
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7-16 COMMUNITY LIASON. To the City Supplement, DELETE in its entirety and
SUSBTITUTE with the following;:

ADD:

7-16 COMMUNITY OUTREACH.

7-16.1 General.

1.

To ensure consistency with the City’s community outreach plan for the
project, the City will work with the Contractor to inform the public (which
includes, but is not limited to, property owners, renters, homeowners,
business owners, recreational users, and other community members and
stakeholders) of construction impacts. Efforts by the Contractor to mitigate
construction impacts by communicating with the public require close
coordination and cooperation with the City.

The Contractor will perform the community outreach activities required
throughout the Contract Time.

The Contractor shall closely coordinate the Work with the businesses,
institutions, residents and property owners impacted by the Project. Example
duties of the Contractor include notification to the businesses, institutions
and residents of the commencement of construction activities not less than 5
days in advance, coordination of access for vehicular and pedestrian traffic to
businesses, institutions and residences impacted by the Project, reporting of
Contractor activities at all Project progress meetings scheduled by the
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2
community meetings, response to community questions and complaints
related to Contractor activities, and written documentation including logging
in all inquiries and complaints received into the City’s Public Contact Log
located on the City’s SDShare site:

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/Allltems.aspx.

The Contractor shall execute the Information Security Policy
Acknowledgement Form - For Non-City Employees within 15 days of the
award of the Contract if:

a)  The contact information for the Contractor is made available on any
outreach materials or;

b)  The Contractor will be the primary point of contact to resolve project
related inquiries and complaints.

Electronic Communication.

All inquiries and complaints will be logged in to the City’s SDShare site
within 24 hours of receipt of inquiries and complaints.

Any updates or a resolution of inquiries, and complaints shall be documented
in the City’s SDShare site within 24 hours.
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Copies of email communications shall be saved on to the City’s SDShare site
as individually as an Outlook Message Format (*.msg).

All graphics, photos, and other electronic files associated with the inquiries
and or complaints shall be saved into the individual record.

When specified on the RFP Task order, present your Exclusive
Community Liaison to the Engineer, in writing, within 15 days of the award
of the Contract.

7-16.2 Submittals.

1.

The Contractor shall submit to the Resident Engineer, for review and
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing
lists, proposed addresses for hand-delivery, and any other notices and letters
that are to be mailed and or distributed to the public.

a.  Prior to distributing or mailing, the Contractor shall submit final drafts -
of letters, notices, postcards, door hangers, signs, and any other notices
and letters to the Resident Engineer for final review and approval.

b.  After distributing or mailing, the Contractor shall submit verification
of delivery and any copies of returned notices to the Resident
Engineer.

The Contractor will use the City’s SDShare site to identify and summarize
communications (via phone, in person, and email) with the public the within
24 hours of receipt, even if the Contractor’s response to the individual is still
incomplete. The Contractor will upload to the City’s SDShare site copies of
all written, electronic, and verbal communications and conversations with the
public.

7-16.3 Public Notice by Contractor.

1.

Furnish and distribute public notices in the form of door hangers using the
City’s format to all occupants and/or property owners along streets where
Work is to be performed at least 5 days before starting the Work as directed
by the Resident Engineer.

For all Work on private property, contact each owner and occupant
individually a minimum of 15 days prior to the Work. If the Work has been
delayed, re-notify owners and occupants of the new Work schedule, as
directed by the Resident Engineer.

7-16.4 Quality Assurance.

1.

During the course of community outreach, the Contractor shall ensure the
character of all persons that conduct community outreach (distributing door
hangers, attending community meetings, interacting with the public, etc.), on
behalf of the Contractor:

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 181 | Page
Attachment E - Supplementary Special Provisions
Volume 1 of 2 (Rev. Dec. 2014)




a.  Have the ability to speak and comprehend English and/or Spanish, as
appropriate for the community or public they are informing,

b.  Possess and display easily verifiable and readable personal
identification that identifies the person as an employee of the
Contractor,

¢.  Have the interpersonal skills to effectively, professionally, and
tactfully represent the project, Contractor, and City to the public.

7-16.5 Communications with the Public.

L.

The Contractor shall provide updates on construction impacts to the Resident
Engineer. The Contractor shall notify the Resident Engineer in advance
about time-sensitive construction impacts and may be required to distribute
construction impact notices to the public on short notice.

The Contractor shall incorporate community outreach activities related to
construction impacts in the baseline schedule and update the Resident
Engineer with each week's submittal of the Three-Week Look Ahead
Schedule.

At the request of the Resident Engineer, the Contractor shall attend and
participate in project briefings at community meetings.

The Contractor shall coordinate with the Resident Engineer on all responses
and actions taken to address public inquiries and complaints within 24-hours
that they are received.

7-16.6 Communications with Media.

L.

The City may allow members of the media access to its construction site(s)
on a case-by-case basis only.

Occasionally, members of the media may show up at construction sites,
uninvited. Members of the media (including, but not limited to newspaper,
magazine, radio, television, bloggers, and videographers) do not have the
legal right to be in the construction site without the City’s permission.

In the event media representatives arrive near or on the construction site(s),
the Contractor shall keep them off the site(s), in a courteous and professional
manner, until a Public Information Officer is available to meet them at an
approved location.

The Contractor shall report all members of the media visits to the Resident
Engineer as quickly as possible, so that the City’s Public Information Officer
can meet with the members of the media at the construction site(s).

If the City allows members of the media to access a construction site, the
Contractor shall allow the City to escort the media representatives while they
are on the construction site and shall ensure their safety,
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6. The Contractor shall require media representatives to sign in and out of the
Site Visitor Log and to use Personal Protective Equipment.

7. The Contractor has a right to speak to members of the media about its
company and its role on the project. All other questions shall be referred to
the City.

7-16.7 Exclusive Community Liaison Services.

If directed to conduct Exclusive Community Liaison Services, the Contractor shall
retain an Exclusive Community Liaison for the Project whose sole responsibilities
will be as follows:

1. Develop a contact list of community, tenants, property owners, and agencies
with a stake in the project.

2. Notify businesses, institutions, property owners, and residents of the
commencement of construction activities and utility service interruptions not
less than 5 days in advance.

3. Coordinate access for vehicular and pedestrian traffic to businesses,
institutions and residences impacted by the Project.

4. Prepare and present of materials in coordination with the Resident Engineer
(the City’s standards and guidelines for the communication materials are
available for review by Bidders by sending a request to the Contract
Specialist).

5. Respond to community questions and complaints related to Contractor
activities.

6. Write, edit, update, or produce brochures, pamphlets and news releases.

7. Provide standard telephone inquiries and e-mail responses:

a) Respond to telephone calls and e-mails from the public.
b) Record calls and e-mails on the City’s SDShare site.

8. Report Exclusive Community Liaison activities at all progress meetings
scheduled by the Resident Engineer.

9. Attendance at pre-construction, community and stakeholders meetings.

7-16.7.1 Exclusive Community Liaison Work Plan. The Work plan for the Exclusive

Community Liaison shall address the items of Work specified in these specifications.
Present your Exclusive Community Liaison and submit your exclusive community
outreach plan (in writing) as specified on the RFP Task Order within 15 days of
the Award of the Contract.
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7-16.8 Payment. The Payment for the community outreach and public notices is
included in the various Bid items. The payment for exclusive community
liaison is in the bid item for “Exclusive Community Liaison Services.”

7-20 ELECTRONIC COMMUNICATION. ADD the following;:

Virtual Project Manager will be used on this contract.
SECTION 9 - MEASUREMENT AND PAYMENT

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety
and SUBSTITUTE with the following:

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16,
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING
SYSTEM.”

ADD:

9-3.7 Compensation Adjustments for Price Index Fluctuations. This Contract is not subject
to the provisions of The WHITEBOOK for Compensation Adjustments for Price
Index Fluctuations for the paving asphalt.

SECTION 203 — BITUMINOUS MATERIALS
203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS). To the City Supplement,
CORRECT section numbering as follows:
OLD TITLE NEW
SECTION SECTION
NUMBER NUMBER
203-15 RUBBER POLYMER MODIFIED SLURRY | 203-16
(RPMS)

203-15.1 General 203-16.1
203-15.2 Materials 203-16.2
203-15.3 Composition and Grading 203-16.3
203-15.4 Mix Design 203-16.4

ADD the following:

RPMS shall be used on this contract.
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207-9.2.3

207-17.2.3

207-26.4

207-27

212-1.2.4

SECTION 207 — PIPE

Fittings. To the City Supplement, ADD the following:

Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound with
nifrile for all sizes of pipe. Gaskets shall be full-face type with pre-punched holes
free of asbestos material. All insulating flange kits require full face gaskets.

Pipe Manufacturer. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

PVC products as manufactured or distributed by J-M Manufacturing Company shall
not be used on the Contract for pressurized pipe unless specified otherwise.

Butterfly Valves. To the City Supplement, Paragraph (2), DELETE the last
sentence.

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE
with the following:

3. The operator shall be manual with a 2” (50 mm) square operating nut, and shall
open the valve when turned counterclockwise.

FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE. DELETE in its
entirety.

SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS

Organic Soil Amendment. ADD the following:

Type 4 organic soil amendment (compost) shall be derived from Green Material
(yard waste and/or food waste) that is composted in accordance with California Code
of Regulations, Title 14, Chapter 3 Article 7, 17868.3 (15-day Process to Further
Reduce Pathogens and kill weed and other seeds). Incorporated into the soil,
compost improves soil texture; increases both nutrient and water holding capacity;
and reduces the need for commercial fertilizer. Where applicable, Organic Soil
Amendment can qualify as a component of LEED certification.

Type 4 organic soil amendment must come from a compost facility that tests its
compost on a quarterly basis and meets the requirements listed in Table 212-1.2.4(B).
Contractor shall provide a copy of the most recent quarterly test results, and a current
representative sample of the compost to be used on the project, to the City, prior to
approval and the compost being used.

The City of San Diego’s Miramar Greenery produces Type 4 organic soil amendment
(compost) and complies with the U.S. Composting Council’s Seal of Testing
Assurance Program. The Miramar Greenery is located within the City’s Miramar
Landfill at State Hwy. 52 and Convoy St. in San Diego.

http://www.sandiego.gov/environmental-services/miramar/greenery/
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Table 212-1.2.4 (B)

pH

04.11-A 1:5 Slurry
pH

Soluble salts 0-10 dS/m (mmhos/cm) 04.10-A 1:5 Slurry
Method

Organic Matter 30-75% % dry weight basis 05.07-A Loss-on-~
ignition Organic
Matter Method
(LOD

Stability <8 mg CO,/g OM/day 05.08-B carbon
Dioxide Evolution
Rate

Maturity > 80% average % of control 05.05-A

emergence Germination and

vigor

Pathogens

Fecal coliform Pass Pass/Fail per U.S. (7.01-B Fecal
EPA Class A standard, | coliforms
40CFR 503.32(a)

Salmonella Pass Pass/Fail per U.S. 07.02 Salmonella
EPA Class A standard,
40CFR 503.32(a)

Heavy Metal Pass Pass/Fail per U.S. 04.06-Heavy Metals
EPA Class A standard, | standards, and
40CFR 503.13(a) Hazardous
Tables 1 and 3. Elements,

Particle Size >90% % dry weight passing | 02.02-B Sample

through 11mm

Sieving for
Aggregate Size
Classification

ADD:
212-3.2.2.3

Trench Marker Tape.
SUBSTITUTE with the following:

To the City Supplement, DELETE in its entirety and
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a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, five-ply
100% virgin polyethylene which is acid, alkaline and corrosion resistant.
Elongation properties and tensile strength of not less than 7,800 psi shall be in
accordance with ASTM D882-80A. The trench marker tape for water lines shall
have a minimum 20 gauge solid aluminum foil core, adhered to a 2.55 mil
polyethylene backing.

b) Tape color and legend shall be placed beneath the top protective layer subject to
the following: 4

1. Blue with “Caution Potable Water Line Buried Below” for Water mainlines
and over pipe sleeves.

2. Purple with “Caution Recycled/Reclaimed Water Line Buried Below” for
recycled water irrigation mainlines.

3. Red with “Caution Electric Line Buried Below™ for electrical lines servicing
the irrigation system, including, but not limited to, 110/220v power to
irrigation controllers and pumps, communication cables and irrigation direct
burial control wires to remote control valves.

4., Green with “Caution Sewer Line Buried Below” for Sewer mainlines and
over pipe sleeves.

ADD:
212-4 BIORETENTION SOIL MEDIA (BSM).

212-4.1 General. Bioretention Soil Media (BSM) is a formulated planting soil which
consists of 70% to 80% washed sand and 20% to 30% compost on a volume basis,
and shall be mixed at the plant site prior to delivery.

212-4.1.1 Sand for Bioretention Soil Media. The sand shall conform to ASTM C33 and a
sieve analysis shall be performed in accordance with ASTM C 136 to demonstrate
compliance with the gradation limits shown in Table 212-4.1.1 (A). The sand shall
be thoroughly washed to remove fines, dust, and deleterious materials prior to
delivery.

Table 212-4.1.1 (A) Sand Gradation Limits

Sieve Size Percent Passing
3/8 inch 100
No. 4 60 - 100
No.10 40 - 100
No. 40 15-50
No. 200 0-5

Note: Coefficient of Uniformity (Cu = D60/D10)
equal to or greater than 4
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212-4.1.2

Compost.

Compost shall be certified by the U.S. Composting Council’s Seal of

Testing Assurance Program or an approved equal. Compost shall comply with the
following requirements:

1.

2.

10.

212-4.2

Organic Material Content shall be 35% to 75% by dry weight.

Physical contaminants (manmade inert materials) shall not exceed 1% by
dry weight

pH shall be between 6.0 and 8.0

Soluble Salt Concentration less than 10 dS/m (Method TMECC 4.10-A,
USDA and U.S. Composting Council)

Maturity (seed emergence and seedling vigor): greater than 80% relative to
positive control (Method TMECC 5.05-A, USDA and U.S. Composting
Council)

Stability (Carbon Dioxide evolution rate): less than 8 mg CO,-C per g OM
per day (Method TMECC 5.08-B, USDA and U.S. Composting Council)

Moisture: 40%-50% wet weight basis.

Select Pathogens:
503.32(a).

Pass US EPA Class A standard, 40 CFR Section
Trace Metals: Pass US EPA Class A standard, 40 CFR Section 503.13,
Tables 1 and 3.

Within gradation limits in Table 212-4.1.2 (ASTM D 422 sieve analysis or
approved equivalent)

Table 212-4.1.2 (A) Compost Gradation Limits

Sieve Size Percent Passing (by
weight)
1 inch 99 to 100
Y2 inch 90 to 100
Y4 inch 40 to 90
No. 200 21010

Agricultural Suitability, The Contractor shall submit the source and location of

BSM, a physical sample, and accompanying and current test results by a third party
independent agronomic laboratory reflecting compliance with Contract Documents to
the Engineer at least 30 Days prior to ordering materials,
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No planting shall begin until test results confirm the agricultural suitability of the
BSM. The Contractor shall submit a written request for approval which shall be
accompanied by written analysis results from a written report of a testing agency
registered by the State for agricultural soil evaluation which indicates compliance
which states that the tested material proposed source complies with these
specifications. Third party independent laboratory tests shall be paid for by the
Contractor.

The BSM shall be suitable to sustain the growth of the plants specified and shall
conform to the following requirements:

2)
b)
©)
d

pH range: 6.0-7.8
Salinity less than 3.0 millimho/cm (electrical conductivity)
Sodjum adsorption ration (SAR) less than 3.0

Chloride less than 150 ppm

The test results shall show the following information:

a)  Date of Testing

b)  Project Name

¢)  The Contractor’s Name

d)  Source of Materials and Supplier’s Name

e)  Estimate of Quantity Needed

fy pH

g) EC

h)  Elements: phosphorus, potassium, iron, manganese, zinc, copper, boron,
calcium, magnesium, sodium, sulfur, molybdenum, nickel, aluminum,
arsenic, barjum, cadmium, chromium, cobalt, lead, lithium, mercury,
selenium, silver, strontium, tin, and vanadium

i) Soil adsorption ratio

i) Carbon/nitrogen ratio

k)  Moisture content

D Organic Content

m) An assessment of agricultural suitability based on test results

n)  Recommendations for adding amendments, chemical corrections, or both.
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BSM which requires amending to comply with these specifications shall be
uniformly blended prior to importation. Third party independent laboratory test
results reflecting compliance with above requirements shall be provided to the
Engineer prior to the delivery of the BSM.

212-4.3 Delivery, Storage and Handling. The Contractor shall not deliver or place soils in
frozen, wet, or muddy conditions.

The Contractor shall protect soils and mixes from absorbing excess water and from
erosion at all times. The Contractor shall not store materials unprotected from large
rainfall events. The Contractor shall not allow excess water to enter site prior to
compaction. If water is introduced into the material after grading, the Contractor
shall allow material to drain or aerate to optimum compaction moisture content.

212-4.4 Quality Control and Acceptance. Close adherence to the material quality controls
herein are necessary in order to assure sufficient permeability to infiltrate runoff at a
minimum rate of 5 inches per hour during the life of the facility, and to support
healthy vegetation. Amendments may be included to adjust agronomic properties.
Acceptance of the material will be based on test results conducted no more than 120
days prior to delivery of the blended BSM to the project site and certified to be
representative. For projects installing more than 100 cubic yards of BSM, batch-
specific tests of components and blended mix are required and locations of material
batches shall be provided to the Engineer.

SECTION 300 - EARTHWORK

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and
SUBSTITUTE with the following:

2.  Payment for existing pavement removal and disposal of up to 12” thick, within
the excavation e.g., trench limits, shall be included in the Bid item for
installation of the mains or the Work item that requires pavement removal.

SECTION 302 - ROADWAY SURFACING

302-3 PREPARATORY REPAIR WORK. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following;:

302-3 PREPARATORY REPAIR WORK.
1. Prior to roadway resurfacing or the application of slurry, the Contractor shall

complete all necessary preparation and repair work to the road segment e.g.,
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump
removal, miscellaneous asphalt patching, removal of raised pavement markers,
removal of pavement markings, etc. and as specified in the Special Provisions.

2. Preparatory work shall include, but not be limited to, tree frimming, weed
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump
removal, miscellaneous asphalt patching, removal of raised pavement markers,
removal of pavement markings, etc.
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3. The Contractor shall repair areas of distressed asphalt concrete pavement by
milling or removing damaged areas of pavement to a minimum depth of 2” for
Residential streets, and a minimum depth of 3” for all others to expose firm and
unyielding pavement. The Contractor shall prepare subgrade as needed and
install a minimum of 2” for residential streets, and a minimum of 3” for all
others, of compacted asphalt concrete pavement over compacted native
material as directed by the Engineer.

4. If, in order to achieve the minimum specified depth, the base material is
exposed, the material shall be compacted to 95% relative compaction to a depth
10” below the finished grade (dig out). Compaction tests shall be made to
ensure compliance with the specifications. The Engineer will determine when
and where the test will occur. The City will pay for the soils testing required by
the Engineer, which meets the required compaction. The Contractor shall
reimburse the City for the cost of retesting failing compaction tests. If
additional base material is required, the Contractor shall use Class 2 Aggregate
Base in accordance with 200-2.2, “Crushed Aggregate Base.”

5. Recycled base material shall conform to Crushed Miscellaneous Base Material
in accordance with 200-2.4, “Crushed Miscellaneous Aggregate Base.”

6.  Prior to replacing asphalt, the area shall be cleaned by removing all loose and
damaged material, moisture, dirt, and other foreign matter and shall be tack
coated in accordance with 302-5.4 “Tack Coat.”

7. The Contractor shall install new asphalt within the repair area or for patches in
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.” Asphalt
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT
CONCRETE.”

8.  No preparatory asphalt work shall be done when the atmospheric temperature
is below 50 °F or during unsuitable weather.

9.  Following the asphalt placement, the Contractor shall roll the entire area of
new asphalt in both directions at least twice. The finished patch shall be level
and smooth in compliance with 302-5.6.2 “Density and Smoothness.” After
placement and compaction of the asphalt patch, the Contractor shall seal all
finished edges with a 4” wide continuous band of SS-1H.

10.  The minimum dimension for each individual repair shall be 4* x 4° and shall be
subject to the following conditions:

a)  If the base material is exposed to achieve the required minimum removal
thickness, the base material shall be prepared conforming to 301-1,
“SUBGRADE PREPARATION.”

b)  When additional base material is required, then the contractor shall use
Class 2 Aggregate Base in accordance with 200-2.2, “Crushed Aggregate
Base.” Recycled base material shall conform to Crushed Miscellaneous
Base Material in accordance with 200-2.4, “Crushed Miscellaneous
Base.”
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¢)  The Contractor may use grinding as a method for removal of deteriorated
pavement when the areas indicated for removal are large enough (a
minimum of the machine drum width) and when approved by the
Engineer.

d)  For both scheduled and unscheduled base repairs, failed areas may be
removed by milling or by excavation provided that the edges are cut
cleanly with a saw, The areas shall be cleaned and tack coated in
accordance with 302-5.4, “Tack Coat” before replacing the asphalt. The
areas for scheduled repairs have been marked on the street.

302-3.1 Asphalt Patching.

1.

9.

Asphalt patching shall consist of patching potholes, gutter-line erosion, and
other low spots in the pavement that are deeper than '%” per 302-5.6.2,
“Density and Smoothness.” These areas are generally smaller and more
isolated than those areas in need of mill and pave.

The areas requiring patching have been identified in the Contract Documents,
marked on the streets, or as directed by the Engineer. The Contractor shall
identify any new areas that may require patching prior to slurry work to ensure

the smoothness and quality of the finished product.

The Contractor shall identify and repair any areas that may require patching,
prior to the placement of slurry seal for smooth finished product.

Asphalt overlay shall not be applied over deteriorated pavement. Preparatory
asphalt work shall be completed and approved by the Engineer before
proceeding with asphalt overlay.

The Contractor shall remove distressed asphalt pavement either by saw cutting
or milling, to expose firm and unyielding pavement; prepare subgrade (as
needed); and install compacted asphalt concrete pavement over compacted
native material as directed by the Engineer.

Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”.

Following the asphalt placement, the Contractor shall roll the entire patch in
both directions covering the patch at least twice.

After placement and compaction of the asphalt patch, the Contractor shall seal
all finished edges with a 4” wide continuous band of SS-1H.

Base repairs shall not exceed 20% RAP in content.

302-3.2 ~ Payment.

1.

Payment for replacement of existing pavement when required shall be included
in the unit bid price for Asphalt Pavement repair for the total area replaced and
no additional payment shall be made regardless of the number of replacements

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvemeﬁt Projects Only 192 | Page
Attachment E - Supplementary Special Provisions
Volume 1 of 2 (Rev. Dec. 2014)



completed. No payment shall be made for areas of over excavation or outside
trench areas in utility works unless previously approved by the Engineer. No
payment for pavement replacement will be made when the damage is due to the
Contractor’s failure to protect existing improvements. The Contractor shall
reimburse the City for the cost of retesting all failing compaction tests.

2. - The areas and quantities shown on the road segments and in appendices are
given only for the Contractor’s aid in planning the Work and preparing Bids.
The Engineer will designate the limits to be removed and these designated
areas shall be considered to take precedent over the area shown in an Appendix
to the Contract Documents. The quantities shown in the appendices are based
on a street assessment survey and may vary.

3. Atthe end of each day, the Contractor shall submit to the Engineer an itemized
list of the asphalt pavement repair work completed. The list shall include the
location of the work and the exact square footage of the repair.

4.  Preparatory repair work and tack coating will be paid at the Contract unit price
per ton for Asphalt Pavement Repair. No payment shall be made for areas of
over excavation unless previously approved by the Engineer.

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless
separate Bid item has been provided.

6. Payment for miscellaneous asphalt patching shall be inciuded in the Contract
unit price for slurry and no additional payment shall be made therefore.

302-5.1.1 Damaged AC Pavement Replacement. To the City Supplement, DELETE in its
entirety.
302-5.1.2 Measurement and Payment. To the City Supplement, DELETE in its entirety.
302-5.2.1 Measurement and Payment. To the City Supplement, item c), ADD the following:
Imported Subgrade material shall be paid per bid item “Imported Backfill”.
SECTION 306 - UNDERGROUND CONDUIT CONSTRUCTION
306-1 OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain
section numbering as follows:
OLD TITLE NEW
SECTION SECTION
NUMBER NUMBER
306-1.8 House Connection Sewer (Laterals) and 306-1.9
Cleanouts
306-1.7.1 Payment 306-1.9.1
306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2
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306-1.1.1

306-1.4.5

306-1.6

306-1.8.3

306-20.8

OoLD TITLE NEW
SECTION SECTION
NUMBER NUMBER
306-1.7.2.1 Location 306-1.9.2.1
306-1.7.2.2 Permits 306-1.9.2.2 °
306-1.7.2.3 Submittals 306-1.9.2.3

306-1.7.2.4

Trenchless Construction

306-1.9.2.4

306-1.7.2.5

Payment

306-1.9.2.5

306-1.7.3.6 Private Pump Installation 306-1.9.2.6

306-1.7.3.7 Payment 306-1.9.2.7

General. ADD the following:

Build the Project in accordance with the water high lining phasing shown on the
Plans and in phases as follows:

Refer to the RFP task documents.

Water Pressure Test To the City Supplement, Paragraph (2), DELETE and
SUBSTITUE with:

2. Pressure testing of pipe and fittings at the lowest elevation shall be
performed at 150% of the specified test pressure and no less than 100% of
the specified test pressure at the highest elevation.

Specified test pressure for Class 235 pipe will be 150 psi
Specified test pressure for Class 305 pipe will be 200 psi.
Refer to the RFP Task Documents.

Basis of Payment for Open Trench Installations, ADD the following:

Payment for imported backfill when the Contractor elects to import material from a
source outside the project limits and when authorized by the Engineer shall be
included in the Bid unit price for Imported Backfill. The price shall include the
removal and disposal of unsuitable materials.

Polyurethane Lining. To the City Supplement, item 5, DELETE in its entirety

Carrier Pipe. To the City Supplement, DELETE in its entirety and SUBSTITUTE
with the following:

Carrier pipe materials shall be approved by the Engineer. The Contractor shall use
only HDPE. The Contractor shall furnish and install a structurally sound, leak-proof,
fusible high density polyethelene pipe, for all piping identified for installation by
horizontal directional drilling. The Contractor shall be responsible for the sizing of
the carrier pipe to withstand all installation forces, curvature, and residual forces and
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final in place loading. The selected material shall have an inside diameter no less than
stated on the drawings. Individual pipe lengths shall be assembled by butt-fusion
unless otherwise specified.

306-22 Pipe Fusion. DELETE in its entirety.

SECTION 308 - LANDSCAPE AND IRRIGATION INSTALLATION

ADD:

308-2.5 Bioretention Soil Media, Bioretention Soil Media shall be thorough mixed prior to
delivery using mechanical mixing. BSM shall be lightly tamped by hand and placed
in loose lifts no greater than 6” to ensure proper compaction. Compaction within the
BSM area will not exceed 75% standard proctor within the designed depth of the
BSM.

Machinery shall not be used in the bioretention facility to place the BSM. A
conveyor or spray system shall be used for media placement in large facilities.

308-7 GUARANTEE. To the City Supplement, DELETE in its entirety.

308-7 Payment. ADD the following:

Work related to tree maintenance shall be included in the Bid items as follows:

o Tree Trimming (EA)

¢ Root Pruning (EA)

e Root Barrier (EA)
BSM shall be measured and paid per Cubic Yard installed. The installation of the
pervious backfill material as specified in the Contract Documents and as directed by
the Engineer shall be included in the payment.

308-8 PAYMENT. To the City Supplement, DELETE in its entirety.

SECTION 500 — PIPELINE

500-1.1.1 General. To the City Supplement, (1) (a), ADD the following:

The feit and resin system shall be selected from those listed in the City’s approved
material list.

500-1.1.5 Video Inspection. To the City Supplement, after the last paragraph, ADD the

following:
During the pre-installation video the contractor must identify all existing protruding
laterals with the existing main and trim them flush to the main prior to rehabilitation,
The cost of trimming the existing laterals will be included in the pipe rehabilitation
bid item.

500-1.1.9 Measurement and Payment. Third Paragraph, DELETE in its entirety.
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500-1.2.4

500-1.6

ADD:

500-1.6

500-1.6.1

500-1.6.2

Sewer Bypassing and Dewatering. DELETE in its entirety and SUBSTITUTE with
the following:

When required by the Contract Documents, the Contractor shall bypass the sewer
flow around the Work and dewater the Site in conformance with 704, “SEWAGE
SPILL PREVENTION” and 705-2.1, “General.”

Service Laterals. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

Service Lateral Rehabilitation.
General.

a)  The rehabilitation shall be accomplished using a fabric or fiberglass tube of
particular length and a thermoset resin with physical and chemical properties
appropriate for the application without excavation and disturbing surface
improvements. The tube is vacuum impregnated with the resin. Access to an
upstream end of the service lateral is made by excavation in the public right of
way. Installation of the resin-impregnated tube into the service lateral may be
performed either by Type A inversion in accordance with ASTM F1216 or by
Type B pull-in in accordance with ASTM F 1743, and may be performed from
either the mainline or the excavated end of the lateral.

b) The cured-in-place Iiner shall extend the entire length of the lateral from the
access point to the mainline. The liner shall be extended sufficiently to create
a water tight seal at the main and the liner interface. Once the tube or resin
composite is cured, the installation equipment shall be removed and the
protruding end in the collector shall be cut using a robotic cutting device. A
sewer cleanout in accordance with the Standard Drawing SDS-102 “Sewer
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area
Subject to Traffic)”’or SDS-103 “Sewer Lateral Cleanout Outside Traveled
Way” shall be installed at the access point and properly backfilled.

A lateral rehabilitation including the installation of lateral cleanout and
backfill process should be completed within 15 Working Days.

c) The liner shall be extended sufficiently to create a water tight seal at the main
and the liner interface.

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a
minimum overlap of 2” over the previously installed SLC sewer main lateral
connection.

Material.

a) The tube shall consist of one or more layers of flexible needled felt, or an
equivalent material. Where the tube is fabricated from non woven felt, the
longitudinal and circumferential joints are made up by seal bonding. The
tube shall be capable of conforming to bends, off-set joints, bells, and
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b)

disfigured pipe sections. The resin and catalyst system as designed for the
specific application shall meet the chemical resistance requirements of 210-
2.3.3, “Chemmical Resistance Test (Pickle Jar Test).”

The composite of the materials above shall, upon installation inside the host
pipe, shall exceed the minimun test standards specified in Table 500-1.4.2
(A).

500-1.6.3 Installation Procedures (ASTM F1216-98 and ASTM F1743).

a)

b)

d)

e)

)

h)

The Property Owner of the lateral being reconstructed shall be informed, and
the flow stopped, for the period of reconstruction work.

The Contractor shall excavate an access pit at the appropriate upstream point
on the service lateral in accordance with the reconstruction length determined
by the Engineer.

The Contractor shall always clean and color video the lateral line
immediately prior to reconstruction and determine the structural condition of
the pipeline. Roots, debris, and protruding service connections shall be
removed prior to reconstruction.

The tube shall be inspected for torn or frayed sections. The tube in good
condition shall then be vacuum impregnated with the thermoset resin.

No open pans or uncontrolled open-air pouring of resin shall be allowed
during tube saturation. Resin shall be contained within the inflation bladder
during vacuum impregnation and insertion. The Contractor shall ensure that
no public property is exposed to contamination by liquid resin compounds or
components.

The saturated tube along with the inflation bladder shall be inserted into the
installation equipment and the end closed. The entire installation equipment
shall be placed in the pipe access pit and aligned with the exposed end of the

pipe.

The resin and tube shall be completely protected during the placement. The
resin shall not be contaminated or diluted by exposure to dirt, debris, or water
during the placement.

The tube shall be installed from the installation equipment by controlled air,
water or steam pressure as in accordance with manufacturer instructions. The
installation shall be stopped when the tube extends the entire length of the
lateral section to be lined. The tube is held tightly in place against the wall of
the host pipe by the pressure until the cure is complete.

When the curing process is complete, the pressure is released and the
inflation bladder reverted back into the installation equipment and removed
from the access point.
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D No barriers, coatings, or any material other than the cured tube or resin
composite specifically designed for desirable physical and chemical
resistance properties shall be left in the host pipe. Any materials used in the
installation other than the cured tube or resin composite shall be removed.

k) Any cured tube or resin composite pipe left protruding from the service
connection shall be trimmed back using a hydraulic-powered robotic cutting
device specifically designed for cutting cured-in-place pipe made from these
materials.

1} A second color video inspection shall be performed to verify the proper cure
of the material, the proper trimm of service connection, and the integrity of the
seamless pipe.

m) The bypass pumping system shall be removed and the sewer flows restored
to normal flow conditions. The service lateral pipes shall be coupled
together. The excavation shall be properly backfilled. The property owner of
the service connection shall be informed when the Work is complete.

500-1.6.4 Deviations. If pre-installation inspection reveals conditions in the service lateral to
be substantially different than those used in the design of wall thickness, tube
construction, tube length, or resin system; then the Contractor shall correct the
situation as approved by the Engineer.

500-1.6.5 Acceptance. Upon completion, the Contractor shall deliver the video records and
written reports to the Engineer. The Engineer shall review the documentation and
the Site to determine if the Work is complete and the work may be accepted.

500-1.6.6 Payment.

a) Payment for the Sewer Lateral Lining covered under 500-1.6, “Service
Laterals Rehabilitation” shall be made per each lateral.

b) The payment for the installation of a sewer cleanout at the access point and
televising of the service laterals shall be included in the following Bid
items:

Service Lateral Lining with Cleanout up to 7 Feet in Depth

Service Lateral Lining with Cleanout Greater than 7 Feet in Depth

c) Payment for in-situ point repairs shall be included in the bid price for in-
situ point repairs and paid for in accordance with 500-1.1.9, “Measurement
and Payment” and 500-1.2.7, “Payment.”

500-1.7.10 Payment. To the City Supplement, DELETE in its entirety.

500-1.10.7 Payment. To the City Supplement, DELETE in its entirety.
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500-1.13.10

500-4

500-4

500-4.1

500-4.2

500-4.3

Payment. To the City Supplement, DELETE in its entirety.

SERVICE LATERAL CONNECTION SEALING. DELETE in its entirety and
SUBSTITUTE with the following:

SERVICE LATERAL CONNECTION (SLC) SEALING.

General.

1.

SLC is the interface of the house sewer lateral with the main sewer. SLC to
rehabilitated sanitary sewer lines shall be sealed, normally without
excavation, by the installation of a resin-impregnated, flexible, felt tube or
fiberglass tube installed into the existing service lateral. The tube shall form a
“tee” section with a full lap inside the main pipe and shall extend
continuously from the sewer main into the lateral for a minimum of 4”. SLC
may be a combination of “tees” or “wyes” of varying angle. The resin shall
be cured to form the tube into a hard impermeable pipe-within-a-pipe. When
cured, the SL.C shall seal the connection of the lateral to the mainline in a
continuous tight-fitting, watertight pipe-within-a-pipe to eliminate any
visible leakage between the lateral and mainline and shall provide a leak-
proof seal designed for a minimum 50-year life to prevent root intrusion,
infiltration, and exfiltration between a liner and a host pipe.

Prior to cleaning and pre-rehab video inspection, the Contractor shall submit
a detailed operational plan for the proposed cleaning of all roots inside the
pipe and around the service connection for the Engineer’s approval. After
cleaning, the Contractor shall proceed with lining of the pipe and reinstating
all live service connections. The service connection openings shall conform
to the shape and the size of the inside diameter of the existing service
connection. Contractor shall use a wire brush or other methods and
equipment as recommended by other lining system providers, or other
approved means and methods to provide a smooth opening for connecting the
lateral to the newly lined pipeline.

The Contractor shall trim all protruding laterals which interfere with the
lining installation, as flush with the pipe interior as practicable,

Reference Specification. This specification references ASTM test methods which
are made a part hereof by such reference and shall be the latest edition and revision
thereof and shall meet the chemical resistance requirements of section 210-2.3.3,
“Chemical Resistance Test (Pickle Jar Test).”

General Corrosion Requirements.

a)

b)

The finished SLC product shall be fabricated from materials which when
cured shall be chemically resistant to withstand internal exposure to domestic
sewage and shall meet the chemical resistance requirements of 210-2.3.3,
“Chemical Resistance Test (Pickle Jar Test)” and Table 210-2.4.1 (A).

The SLC product shall be compatible with the lining system materials
utilized in the main sewer line.
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500-4.4 SLC Materials.

a)

b)

A flexible, felt tube shall be fabricated to neatly fit the internal circumference
of the conduit specified by the City. Allowance shall be made for
circumferential stretching during insertion.

The SLC connection shall extend minimum 4” from the mainline into the
lateral.

The Contractor shall furnish a specially designed, unsaturated polyester or
vinyl ester resin, and catalyst system compatible with the SLC process that
provides cured physical strengths specified herein.

500-4.5 Physical Properties.

a)

b)

c)

The cured SLC shall conform to the minimum structural standards as listed
in Table 500-1.4.2 (A).

No cured-in-place pipe rehabilitation technology shall be allowed that
requires bonding to the existing pipe for any part of its structural strength.

Design methods are to be derived for various loading parameters and modes
of failure. Equations shall be modified to include deformation in the shape
of an oval as a design parameter. The design method shall be submitted to
the Engineer for approval prior to the Pre-construction Meeting,.

500-4.6 Installation Preparation.

a)
b)

d)
e)

The Contractor shall remove internal debris out of the sewer line.

Inspection of pipelines shall be performed by experienced personnel trained
in locating breaks and obstacles by closed circuit television. The interior of
the pipeline shall be carefully inspected to determine the location of any
conditions which may prevent proper installation of the SLC into the
pipelines, and it shall be noted so that these conditions can be corrected. A
color video and suitable log shall be kept for later reference by the City.

The Contractor, when required, shall provide for the flow of sewage around
the section or sections of mainline pipe where the service lateral designated
for SLC is located. The bypass shall be made by plugging the line at an
existing upstream manhole and pumping the flow into a downstream
manhole or adjacent system. The pump and bypass lines shall be of adequate
capacity and size to handle the flow without service interruption. The bypass
systems shall be approved in advance by the City.

The service lateral shall be inactive during the time of installation.

The Contractor shall clear the line of obstructions that prevent the insertion
of the SLC material. If inspection reveals an obstruction that cannot be
removed by conventional sewer cleaning equipment, the Contractor shall
make an external point repair excavation to uncover and remove the
obstruction. The Contractor shall inform the Engineer prior to the
commencement of the Work.
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g)

The mainline pipe opening shall be prepared to accept the SLC and the mainline
rehabilitated pipe shall be maximized to obtain the best possible connection,

The transition from the mainline pipe to the service lateral shall be smooth and
continuous to provide adequate support for the SLC during installation and cure.

500-4.7 SLC Installation.

2)

b)

d)

g)

h)

The resin impregnated tube shall be loaded inside a pressure apparatus. The
pressure apparatus, attached to a robotic device, shall be positioned in the
mainline pipe at the service connection.- The robotic device, together with a
television camera, shall be used to align the SLC repair with the service
connection opening. Air pressure, supplied to the pressure apparatus through
an air hose, shall be used to invert the resin impregnated SLC into the lateral
pipe. The inversion pressure shall be adjusted to fully invert the SLC into the
lateral pipe and hold the tube tight to the pipe wall. Care shall be taken during
the curing process not to over-stress the tube.

The pressure apparatus shall include a bladder which shall inflate in the mainline
pipe, effectively seating the SLC repair against the service connection.

After inversion or pull in is completed, recommended pressure is maintained
on the impregnated tube for the duration of the curing process. Curing method
shall be compatible with the resin selected. An ultraviolet (UV) light cured,
heat cured or ambient cured resin system is typically used.

The initial cure shall be deemed to be completed when the SLC has been
exposed to the UV light, heat source or held in place for the time period
specified by the manufacturer.

The Contractor shall cool the hardened SLC before relieving the pressure in the
pressure apparatus. Cool-down may be accomplished by the introduction of
cool air into the pressure apparatus. Care shall be taken to maintain proper
pressure throughout the cure and cool-down period.

The finished SL.C shall be free of dry spots, lifts and delamination. The lateral
SLC shall not inhibit the closed circuit television post video inspection of the
mainline or service lateral pipes. Frayed ends of the SLC repair shall be

removed prior to acceptance.

During the warranty period, any defects which shall affect the integrity of
strength of the SLC shall be repaired at the Contractor’s expense in a manner

 mutually agreed upon by the manufacturer, City, and the Contractor.

After the Work is completed, the Contractor shall provide the City with a video
disc showing the completed work including the restored conditions.

500-4.8 Clean-Up. Upon acceptance of the installation work, the Contractor shall reinstate
the Site affected by its operations.
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500-4.9 Payment: Payment for SLC sealing systems shall be made at the Contract Unit Price
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum
price in the Bid shall include the installation of the SLC sealing system, surface
preparation and repairs, preparation and tape submittal of all pre- and post-
construction CCTV inspection, bypassing if required, and testing, unless otherwise
specified in the Special Provisions.

SECTION 703 - ENCOUNTERING OR RELEASING HAZARDQUS SUBSTANCES

703-20 Payment.

To the City Supplement, Item 1, DELETE in its entirety and

SUBSTITUTE with the following:

1. Payment for waste management shall be included in the applicable Bid items as
follows:

a)

Preparation of Hazardous Waste Management Plan and Reporting (LS).

b)  Monitoring, Testing, Sampling, Site Storage, and Handling of Soils
Containing RCRA Hazardous Waste (TON).

c¢) Loading, Transportation, and Disposal of soils containing RCRA
Hazardous Waste (TON).

d)  Monitoring of Petroleum Contaminated Soil (HR).

e)  Testing, Sampling, Site Storage and Handling of Petroleum Contaminated
Soil (TON).

D Loading, Transportation, and Disposal of Petroleum Contaminated Soil
(TON).

g)  Monitoring, Testing, Sampling Site Storage and Handling of Soils
Containing Non-RCRA Hazardous Waste (TON).

h)  Loading, Transportation, and Disposal of Soils Containing Non-RCRA
Hazardous Waste (TON).

i) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal of
Containerized RCRA Hazardous Waste (55 Gal DRUMS).

i) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal of
Containerized Non-RCRA Hazardous Waste (55 Gal DRUMS).

k)  Testing, Sampling, Site Storage, Handling, Transportation and
Recycling/Disposal of Universal Waste (EACH).

D Testing, Sampling, Site Storage, Handling, Transportation and
Recycling/Disposal of Regulated Waste (TON).
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m) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal of
RCRA Hazardous Waste contamination from the treatment of
contaminated ground water (GAL).

n)  Testing, Sampling, Site Storage, IHandling, Transportation, and Disposal of
Non-RCRA Hazardous Waste contamination from the treatment of
contaminated ground water (GAL).

SECTION 705 - WATER DISCHARGES

705-2.6.1 General. Paragraph (3), .CORRECT reference to Section 803 to read “Section 703.”

705-2.6.3 Community Health and Safety Plan. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

705-2.6.3 Community Health and Safety Plan, See 703-2, “Community Health and Safety
Plan.”

SECTION 707 — RESOURCE DISCOVERIES

ADD:;

707-1.1 Environmental Document. Refer to the Task Order Documents for The City of
San Diego Environmental Analysis Section (EAS) of the Development Services
Department Environmental Document. You must comply with all requirements of the
Environmental Document included in the JOC Task Order.

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP)
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SUPPLEMENTARY SPECIAL PROVISIONS

APPENDICES

For JOC projects, Appendices will be included with the Task Order.

Job Order Contract (JOéS-iSIS Right of Way Pipeline for Capital Improvemér‘lt Projects Only 204 | Page
Attachment E - Supplementary Special Provisions Appendices
Volume 1 of 2 (Rev. Dec. 2014)




ATTACHMENT F
JOB ORDER CONTRACT
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UNIT PRICE BOOK (UPB):

1.1.  The UPB for the duration of this Job Order Contract (JOC) has been developed by
the City and incorporated into the Contract Documents.

111, When City provided UPB is specified in the RFP, the Contractor shall use
the City provided form for bidding purposes.

Prices in the UPB are firm for the entire term of the Contract including Change Orders
executed after Contract expiration.

BID PRICE SUBMITTAL: Each Bidder shall submit 2 Adjustment Factors on the Price
Proposal Forms (Volume 2) which shall apply to Pre-Priced (PP) and Non-Pre-Priced (NPP)
Work Items as follows:

3.1.  Adjustment Factor #1 (AF1): The first Adjustment Factor will be applied to all work
items that are constructed during Normal Working Hours (NWH).

3.2.  Adjustment Factor #2 (AF2): The second Adjustment Factor will be applied to all
work items that are constructed during Other than Normal Working Hours (ONWH).

3.3.  The Adjustment Factors shall be specified to the fourth decimal place (e.g., 1.1234).
Failure to express adjustment factors to the fourth decimal place will result in the Bid
as being non-responsive and ineligible for further consideration.

3.4.  The Bidder with the lowest Composite Adjustment Factor (CAF) that meets all of the
bid requirements will be considered the Apparent Low Bidder. The Composite
Adjustment Factor will be calculated using the following formula:

CAF = (AF1 x 0.80) + (AF2 x 0.20)

3.5.  The calculation used above is not a forecast of the portions of Normal Working Hour
or Other than Normal Working Hour work that will be assigned to a JOC contract.

3.6,  The Bidder’s Adjustment Factors shall include allowances for all costs associated
with and incidental to either self-performed or subcontracted Work in accordance
with 2-6, “WORK TO BE DONE.” Examples of costs included in the Bidder’s
Adjustment Factors as follows:

1. Overhead, profit, bond premiums, insurance, mobilization, the cost of doing
business in and for the City Preparation of all required forms, reports, or
documents.

2. Preparation of all required forms, reports, or documents.

3. Attendance at Site, Contract, or Project meetings for all staff whether Contractor,
Subcontractor, Supplier, or truckers.

4, Compliance with laws.

5. Costs to prepare estimates, proposals, submittals, and Shop Drawings.
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6. Purchase and review of Unit Price Books, UPB software, or both, code books,
The GREENBOOK, The WHITEBOOK, and any other codes or manuals
referenced in the Contract Documents.

7. Labor not directly related to construction such as foreman, superintendent, office
staff, safety staff, estimation staff, and project management staff.

8. Review Contract and Task Order documents, order materials prepare submittals,
and prepare, negotiate, and finalize proposals.

9. Site visits to collect information, daily Site cleanup and protection.
10. Public information or public interface.

11. Other costs not directly related to installation or construction of a Task Order line
item.

3.7. No allowance or payment will be made later for any prices: other than UPB or NPP
Work Item unit prices.

4, PRICE ADJUSTMENT: The Adjustment Factors shall be firm for 2 years (730 Calendar
Days) from the Contract Award Date. In preparing a Task Order Proposal, the Contractor
shall use the R.S. Means quarterly prices in effect on the date that the Task Order RFP is
issued or the City provided UPB in the RFP. Once a particular Task Order has been approved
and issued to the Contractor for performance there will not be any price adjustments
considered for the completion of the Task Order.

5. CONTRACT PROCEDURE AND TERMS:

5.1.  JOC Contracts are indefinite in quantity and scope at the time of bid. Task Orders
. will be assigned or issued as the need arises for the Work. The work items in the
UPB with pre-established pricing are called Pre-Priced Items. Task Orders may also
include NPP Work Items that are not included in the UPB. The Contractor will be
required to obtain at least 2 competitive quotes from outside sources for all NPP

Work Items.

52.  If awarded, the City guarantees each Contractor a minimum value of total work
(Minimum Contract Amount) worth $10,000 up to a potential maximum value of
total work (Maximum Contract Amount) worth $20,000,000. The term of the
Contract is 24 months or the expenditure of the $20,000,000 maximum contract
amount, whichever comes first. Task Assignment: As the need for work arises, the
City will assign Task Orders (Projects) by transmitting a Task Order Scope of Work,
scheduling a Joint Scope Meeting at the site and issuing the Contractor a Request for
Proposal (RFP) for the Task Order. Once a Task is assigned to a JOC Contract, the
JOC Contractor will be required to submit a Task Order Proposal and meet all
deadlines and timelines established in the contract documents.

5.3.  Task Order Proposal: The Contractor shall then develop an estimate for the Task
Order scope of work using appropriate PP and NPP Work Items, prepare a proposal,
reports, or both in an electronic format as directed by the City, and submit the
Proposal to the City Project Manager within 14 days or less as established in the RFP
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5.4.

5.5.

5.6.

for the Task Order. Upon receipt of the Contractor’s proposal, the City will evaluate
the Proposal against the City’s estimate of costs for the scope of work. If the
Contractor’s Proposal is deemed acceptable, the City may issue a Task Order by
issuing NTP at the agreed-upon price. If the City does not accept the Proposal, the
City and the Contractor may negotiate the proposal until an agreement is reached or
the City issues the Task Order.

Task Order Price: Task Order prices are calculated by selecting applicable
construction items from the UPB and multiplying the prices for those construction
items by the appropriate quantities and Adjustment Factors in affect as of the date of
the RFP. For construction items not included in the UPB, the JOC Contractor will
obtain 2 competitive quotes for the installed price from outside vendors, suppliers or
subcontractors and multiply the lowest quote by the appropriate Adjustment factors.
The competitive quotes will include labor, material, equipment, and services to install
startup and test the item. Competitive quotes are deemed to be valid for 6 months
from the time they are received by the City. The City may obtain additional quotes
from outside sources for comparison and may use those quotes as a basis for
payment. The sum of the appropriate PP and NPP Work Items multiplied by the
appropriate quantities and applicable Adjustment Factor will establish a firm, fixed
price for the Task Order. The Contractor will be required to apply the appropriate
and actual construction line items and quantities required in the Task Order Scope of
Work.

Task Order Modifications: Line items and quantities for unforeseen conditions and
changes in the work may be requested through a Task Order Modification only if it is
determined during construction that the additional quantities are actually required to
complete the Task Order. The City may issue Task Order Modifications for scope
changes and to claim credit for items not actually installed, completed, or cancelled.

No Task Order Price Limit shall exceed $5,000,000.
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[/We agree to the construction of Job Order Contract, for the construction of P15 Right-of~-Way Pipeline Projects at various locations for the City
of San Diego, in accordance with these contract documents for the prices listed below multiplied by the Adjustment Factor (AF):

Unit Price
Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . . D Depths Up | Depths 10 | Depths 15 Greater
ltem | Unit NAICS Reference Description Type Unit Price to 10 Feet | to 15 Feet | to 20 Feet than 20
Multiplied { Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
BASE BID
CalTrans
1 AL 237110 7-5.3 Encroachment Permit - General $2,000.00
Type 1 Allowance
Video Recording of )
2 LS 238990 7-9.1.1 Existing Conditions General $1,000.00
3 LS | 237110 7-16 | Exclusive Community | oo | $30,000.00
Liaison
Mobilization ( 3% of
4 LS 237110 9-3.4.1 Approved Task General
Amount)
Removal and Disposal
5 LF 238910 300-1.4 of Existing Railroad General $100.00
Tracks
Abandonment of
6 LS 237110 306-5.3 Conduits and General $10,000.00
Structures
7 CYy 237110 306-1.2.1.1 | Additional Bedding General $20.00
8 TON 237110 306-1.6 Imported Backfill General $30.00
Video inspecting
9 LF 237110 306-9.7 pipelines and culverts General $3.00
for Acceptance
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Item

Unit

NAICS

Payment
Reference

Description

Type

Unit Price

Unit Price
for Trench
Depths Up
to 10 Feet
Multiplied
by AF

Unit Price
for Trench
Depths 10
to 15 Feet
Multiplied
by AF

Unit Price
for Trench
Depths 15
to 20 Feet
Multiplied
by AF

Unit Price
for Trench
Depths
Greater
than 20
Feet
Multiplied
by AF

10

LF

237110

306-9.7

Cleaning and video
inspecting pipelines
and culverts

General

$2.00

11

TON

237110

306-1.5.1

Temporary Resurfacing

General

$100.00

12

SF

238390

700-2.15

Clearing and Grubbing

General

$1.00

13

LS

541330

701-13.9.5

Water Pollution
Control Program
Development

General

$2,000.00

14

LS

238990

703-20

Preparation of
Hazardous Waste
Management Plan and
Reporting

General

$3,000.00

15

TON

238990

703-20

Monitoring, Testing,
Sampling, Site Storage
and Handling of
Petroleum
Contaminated Soil

General

$50.00

16

TON

238990

703-20

Loading,
Transportation, and
Disposal of Petroleum
Contaminated Soil

General

$100.00

17

DAYS

541330

707-1

Suspension of Work -
Resources

General

$50.00

LF

541330

707-2

Archeological and
Native American
Monitoring Program

General

$6.00
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Unit Price
Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . o Depths Up | Depths 10 | Depths 15 Greater
Ttem | Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | ‘Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
Paleontological
19 LF 541330 707-3 Monitoring Program General $3.00
Archeological and
20 | AL | s41330 |  707-4 | Nafive American General | $10,000.00
Mitigation and
Curation
Paleontological
21 CY 541330 707-5 Mitigation and General $100.00
' Excavation
Handling and Disposal
22 LF 237110 708-6 of Non-friable Asbestos General $30.00
Pipe Material
23 EA 541370 ~309-4 Survey Monuments General $700.00
24 EA 237310 303-1.11 Cutoff Wall General $2,000.00
25 LS 237110 306-1.1.6 Trench Shoring General 13,333.00 | 15,999.60 17,999.55 19,999.50
26 | LF | 237110 | 303-59 g;"b & Gutter (Type. | Geperal | $32.00
27 LF 237110 303-5.9 Curb & Gutter- Rolled General $33.00
Gravity Retaining Wall
28 LF 237110 303-5.9 - Concrete, Type A General $50.00
(SDRSD C-9) 0-1.5'
Gravity Retaining Wall
29 LF 237110 303-5.9 - Concrete, Type A General $65.00
(SDRSD C-9) 1.5'-2"
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Item

Unit

NAICS

Payment
Reference

Description

Type

Unit Price

Unit Price
for Trench
Depths Up
to 10 Feet
Multiplied
by AF

Unit Price
for Trench
Depths 10
to 15 Feet
Multiplied
by AF

Unit Price
for Trench
Depths 15
to 20 Feet
Multiplied
by AF

Unit Price
for Trench
Depths
Greater
than 20
Feet
Multiplied
by AF

30

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type B
(SDRSD C-9) 0-3'

General

$150.00

31

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type B
(SDRSD C-9) 3-4'

General

$230.00

32

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type B
(SDRSD C-9) 4-5'

General

$320.00

33

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type B
(SDRSD C-9) 5-6'

General

$420.00

34

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type C
(SDRSD C-9) 0-3'

General

$115.00

35

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type C
(SDRSD C-9) 3-4'

General

$180.00

36

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type C
(SDRSD C-9) 4-5'

General

$260.00

37

LF

237110

303-5.9

Gravity Retaining Wall
- Concrete, Type C
(SDRSD C-9) 5-6'

General

$340.00

38

237310

300-14

Additional Pavement
Removal & Disposal

Paving

$80.00

39

LF

237310

302-1.12

Cold Milling Asphalt
Concrete Pavement (0-
1.5 x6 ft wide

Paving

$2.00
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: Unit Price
Unit Price |, Unit Price | Unit Price | for Trench
for Trench | 'for Trench | for Trench Depths
. Payment - s Depths Up | Depths 10 | Depths 15 Greater
Ttem | Unit NAICS Reference Description Type Unit Price to 10 Feet |: to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
by AF
Cold Milling Asphalt
40 LF 237310 302-1.12 Concrete Pavement (> Paving $4.00
1.5"-3") x 6 ft wide
Cold Milling Asphalt
41 LF 237310 302-1.12 Concrete Pavement (> Paving $5.00
3" x 6 ft wide
42 | LF | 237310 | 302112 |RemovalofHumps& pp 0} g50.00
Pavement Irregularities
Rubberized Polymer
43 SF 237310 302-4.12.4 | Modified Slurry Seal Paving $1.00
Type Il and Striping
44 | TON | 237310 | 30232 ‘g‘;lpatch‘“g forSlurry | paving | $300.00
45 | SF | 237310 | 302-32 | AsphaltPavement Paving $10.00
Repair
Pavement Restoration .
46 SF 237310 302-5.2.1 Adjacent to Trench Paving $8.00
1-1/2 Inch Asphalt
47 | TON [ 237310 302-5.9 Concrete Overlay and Paving $100.00
Striping
48 | TON | 237310 30259 | Road Hump Paving $300.00
Replacement
49 CY 237310 302-6.8 Concrete Pavement Paving $150.00
50 SF 237310 302-6.8 Bus Stop Pad Paving $10.00
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . YR Depths Up | Depths 10 | Depths 15 Greater
Item | Unit NAICS Reference Description Type Unit Price to 10 Feet | to 1S Feet | to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
51| ToN | 237310 | 30268 | LhickenedACSection | p 0 525000
for Bus Stop
52 SY 237310 302-7.4 Pavement Fabric Paving $10.00
53 LB 237310 302-14.5 Crack Seal Paving $10.00
54 SF 237310 303-5.9 Alley Apron Paving $9.00
55 Y 237310 303-8.9 Pervious Concrete Paving $720.00
56 | EA | 237310 | 303.59 | ContactorDateStamp | poyocian | $100.00
and Impressions
57 SF 237310 303-5.9 Cross Gutter Pedestrian $8.00
Remove and Replace .
58 SF 237310 303-5.9 Existing Sidewalk Pedestrian $7.00
Curb Ramp Type A w/
Stainless Steel .
59 EA 237310 303-5.10.2 Detectable Warning Pedestrian $2,300.00
Tiles
Curb Ramp Type B w/
Stainless Steel .
60 EA 237310 303-5.10.2 Detectable Warning Pedestrian $2,300.00
Tiles
Curb Ramp Type C1
w/ Stainless Steel
61 EA 237310 303-5.10.2 | Detectable Warning Pedestrian | $2,200.00
Tiles
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Item

Unit

NAICS

Payment
Reference

Description

Type

Unit Price

Unit Price
for Trench
Depths Up
to 10 Feet
Multiplied
by AF

. Unit Price
for Trench
1 Depths 10
. to 15 Feet

Multiplied
"~ by AF

Unit Price
for Trench
Depths 15
to 20 Feet
Multiplied
by AF

Unit Price
for Trench
Depths
Greater
than 20
Feet
Multiplied
by AF

62

EA

237310

303-5.10.2

Curb Ramp Type C2
with Stainless Steel
Detectable Warning
Tiles :

Pedestrian

$2,200.00

63

EA

237310

303-5.10.2

Curb Ramp Type D
with Stainless Steel
Detectable Warning
Tiles

Pedestrian

$2,000.00

64

EA

237310

303-5.10.2

Curb Ramp Type D
with Modified D-

Transitional Steel Plate

at Level Area
Detectable Warning
Tiles

Pedestrian

$2,000.00

65

EA

237310

303-5.10.2

Curb Ramp Type A
with Detectable
Warning Tiles

Pedestrian

$1,900.00

66

EA

237310

303-5.10.2

Curb Ramp Type B
with Detectable
Warning Tiles

Pedestrian

$1,900.00

67

EA

237310

303-5.10.2

Curb Ramp Type C1
with Detectable
Warning Tiles

Pedestrian

$2,200.00

68

EA

237310

303-5.10.2

Curb Ramp Type C2
with Detectable
Warning Tiles

Pedestrian

$2,000.00

69

EA

237310

303-5.10.2

Curb Ramp Type D
with Detectable
Warning Tiles

Pedestrian

$1,700.00
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment - i Dt Depths Up | Depths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AT
70 | BA | 237310 | 303-5.102 | Modify CurbRampper |, ion | $2,500.00
Standard Drawings
71 CcY 237310 303-7.5 Colored Concrete Pedestrian $600.00
72 LS 541330 7-10.2.6 Traffic Control Design Traffic $5,000.00
Traffic Control (2% of
73 LS 237310 7-10.2.6 Approved Task Traffic
Amount)
74 AL 237310 7-10.2.6 Flashing Arrow Boards Traffic $5,000.00
Portable Changeable
75 AL 237310 7-10.2.6 Message Signs (PCMS) Traffic $5,000.00
76 | EA | 238210 | 302112 | raifieDetectorLoop | g g6n0.00
Replacement ,
Remove and Relocate
77 EA 238210 9-3.1 Existing Traffic Sign Traffic $300.00
78 | EA | 237110 | 303-1.11 | Concrete Lug Sth;;‘ 450.00 540.00 607.50 675.00
Sidewalk Underdrain
Pipe (3" to 6" Storm
79 EA 237110 306-1.6 Diameter), D-27 up at 5 Drain $100.00
ft long
80 LF 237110 306-1.6 18" HDPE Storm Drain %[?ar:;l 180.00 216.00 243.00 270.00
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Unit Price

Unit Price | 'Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment .. o s Depths Up |  Depths 10 | Depths 15 Greater
frem | Unit | NAICS | peference Description Type | UnmitPrice | 050 Feet | to15Feet | to20 Feet | than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
18" RCP Storm Drain Storm
81 LF 237110 306-1.6 with Water Tight Joints Drain 240.00 288.00 324.00 360.00
82 LF 237110 306-1.6 24" HDPE Storm Drain %[?gz 180.00 216.00 243.00 270.00
24" RCP Storm Drain Storm
83 LF 237110 306-1.6 with Water Tight Joints Drain 280.00 336.00 | 378.00 420.00
30" RCP Storm Drain Storm
84 LF 237110 306-1.6 with Water Tight Joints Drain 400.00 480.00 540.00 600.00
" 36" RCP Storm Drain Storm
85 LF 237110 306-1.6 with Water Tight Joints Drain 300.00 360.00 405.00 450.00
42" RCP Storm Drain Storm
86 LF 237110 306-1.6 with Water Tight Joints Drain 350.00 420.00 472.50 525.00
48" RCP Storm Drain Storm
87 LF 237110 306-1.6 with Water Tight Joints Drain 400.00 480.00 540.00 600.00
88 | LF | 237110 306-1.6 | 8" HDPE Underdrain ]Sjtf;’z 18.50 22.20 24.98 27.75
80 | LF | 237110 | s00-1.1.9 | Rehabilitate 18-Inch Storm 150.00 180.00 202.50 225.00
Storm Drain Drain
90 | LF | 237110 | s00-1.19 | Rehabilitate24-Inch Storm 200.00 240.00 270.00 300.00
Storm Drain Drain
Adjusting Existing
91 EA 237310 301-1.7 Manhole Frame & Sewer $500.00
Cover to Grade
6-Inch Sewer Main ‘
92 EA 237110 306-1.6 Sewer 2,000.00 2,400.00 2,700.00 3,000.00
Cleanout
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Unit Price
Unit Price Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . D Depths Up | Depths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
by AF
03 | LF | 237110 | 30616 | Sich Sewer Main Sewer 70.00 84.00 94.50 105.00
SDR-35
o4 | LF | 237110 | 30616 | LO-Inch SewerMain Sewer 150.00 180.00 202.50 225.00
SDR-35
95 | LF | 237110 | 306-1.6 | L2Inch SewerMain Sewer 160.00 192.00 216.00 240.00
SDR-35
96 | LF | 237110 | 30616 éls)g“_f; Sewer Main Sewer 200.00 240.00 270.00 300.00
8-Inch Sewer Main,
97 | LF | 237110 306-1.6 | Special Strength SDR- Sewer 85.00 102.00 114.75 127.50
26
10-Inch Sewer Main,
98 | LF | 237110 306-1.6 | Special Strength SDR- Sewer 150.00 180.00 202.50 225.00
26
12-Inch Sewer Main,
99 LF 237110 306-1.6 Special Strength SDR- Sewer 170.00 204.00 229.50 255.00
26
15-Inch Sewer Main,
100 | LF | 237110 306-1.6 | Special Strength SDR- Sewer 250.00 300.00 337.50 375.00
26
101 | EA | 237110 306-19.1 | InchSewerLateral & | ¢ 1,500.00 1,800.00 | 2,025.00 | 2,250.00
Cleanout (Street)
102 | BA | 237110 | 306-19.1 | &inchSewerLateral& | o 200000 | 240000 | 2,700.00 | 3,000.00
Cleanout (Street)
103 | EA | 237110 | 306-19.1 |%InchSewerlateral& | o o 1,00000 | 120000 | 135000 | 1,500.00
Cleanout (Alley)
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | 'for Trench | for Trench Depths
. Payment . L. . . Depths U - Depths 10 Depths 15 Greater
Item Unit NAICS Ref};:l‘ence Description Type Unit Price to I;O Feelt) "to 5)5 Feet to ;)0 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
104 | EA | 237110 | 306-19.1 | ©-Inch Sewer Lateral Sewer 1,500.00 | 1,800.00 | 2,025.00 | 2,250.00
& Cleanout (Alley) ‘
105 | BA | 237110 | 306-1.9.1 | Sewerkateral Sewer 1,000.00 | 1,200.00 | 1,350.00 | 1,500.00
Connection
106 | BA | 237110 | 306-19. | Pressurized Sewer Sewer 10,000.00 |. 12,000.00 | 13,500.00 | 15,000.00
Lateral Connection
2-Inch Sewer Lateral :
107 EA 237110 306-1.9.1 with Backwater Device Sewer 16,000.00 19,200.00 21,600.00 24,000.00
Assembly
4-Inch Sewer Lateral
108 EA 237110 306-1.9.1 with Backwater Device Sewer 18,000.00 21,600.00 24.,300.00 27,000.00
Assembly
2-Inch Sewer Lateral ;
109 EA 237110 306-1.9.2.5 with Private Sewer 8,000.00 9,600.00 10,800.00 12,000.00
Replumbing
4-Inch Sewer Lateral
110 EA 237110 306-1.9.2.5 | with Private Sewer 9,000.00 | 10,800.00 12,150.00 13,500.00
Replumbing
2-Inch Trenchless
111 EA 237110 306-1.9.2.5 Method For Private Sewer 8,000.00 9,600.00 10,800.00 12,000.00
Replumbing
4-Inch Trenchless
112 EA 237110 306-19.2.5 Method For Private Sewer 10,000.00 | 12,000.00 13,500.00 15,000.00
: Replumbing
113 EA 237110 306-1.9.3.7 | Private Pump System Sewer 20,000.00 |, 24,000.00 27,000.00 30,000.00
114 | BA | 237110 | 306-1.9.37 |Extended Warranty for } o 0 1 ¢) 000.00
Private Pumps
Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 219 | Page

Attachment F — Job Order Contract

Volume 1 of 2 (Rev. Nov. 2013)




Unit Price

Unit Price Unit Price Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment Lo . s Depths Up | Depths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
by AF
115 AL 237110 306-1.9.3.7 | Pump Compensation Sewer $6,000.00
116 EA 237110 306-1.8.6 Manholes (4x3) Sewer 4,500.00 5,400.00 6,075.00 6,750.00
117 | EA | 237110 | 306-1.86 Eﬁ‘;ﬂ"les (4x3), PVC Sewer 10,000.00 | 12,000.00 | 13,500.00 | 15,000.00
118 EA 237110 306-1.8.6 Manholes (5x3) Sewer 5,000.00 6,000.00 6,750.00 7,500.00
119 | EA | 237110 | 306-1.86 gi‘;ﬁ"les (5x3), PVC Sewer 1500000 | 18,000.00 | 2025000 | 22,500.00
Connection to Existing
120 EA 237110 306-1.8.6 Manhole and Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Rechanneling.
121 | EA | 237110 | 306-1.86 | ~emoveDropManhole | go | g1 000.00
Assembly
Abandon and Fill
122 EA 237110 306-5.3 Cleanout With PCC Sewer $870.00
Abandon Existing
123 EA 237110 306-5.3 Manhole Outside of Sewer 3,852.00 3,852.00 3,852.00 3,852.00
Canyon
Abandon Existing
124 EA 237110 306-5.3 Manhole Outside of Sewer $2,056.00
Trench
Abandon and Fill
Existing 6 -Inch Sewer
125 LF 237110 306-5.3 Main Outside of Sewer $12.00
Trench Limit
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Unit Price
Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment .. PP Depths Up | 'Depths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet |  to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
Abandon and Fill
Existing 8 -Inch Sewer
126 LF 237110 306-5.3 Main Outside of Sewer $ 12.09
Trench Limit
Abandon and Fill
Existing 10 -Inch
127 LF 237110 306-5.3 Sewer Main Outside of Sewer $12.00
Trench Limit
i Abandon and Fill
: Existing Above 12 -
128 LF 237110 306-5.3 Inch Sewer Main Sewer $15.00
Outside of Trench
Limit
129 EA 237110 500-1.1.9 Lateral Launch Video Sewer $75.00
130 | LF | 237110 | 500-1.19 | Rehabilitate 6-Inch Sewer 50.00 60.00 67.50 75.00
Sewer Main
131 | LF | 237110 500-1.1.9 | Rehabilitate 8-Inch Sewer 50.00 60.00 67.50 75.00
Sewer Main
| 132 | LF | 237110 | 500-1.19 | Rehabilitate 10-Inch Sewer 100.00 120.00 135.00 150.00
g Sewer Main
} 133 | LF | 237110 | 500-1.19 | Rehabilitate 12-Inch Sewer 150.00 180.00 202.50 225.00
: Sewer Main
134 | LF | 237110 | 500-1.19 | Rehabilitate 15-Inch Sewer 200.00 240.00 270.00 300.00
Sewer Main
Point Repair for
135 EA 237110 500-1.2.7 Existing 6-Inch Sewer Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Main up to 20 ft long
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . . Depths U Depths 10 | Depths 15 Greater
Item | Unit NAICS Reference Description Type Unit Price to I1]0 Feef to ES Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
Point Repair for
136 EA 237110 500-1.2.7 Existing 8-Inch Sewer Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Main,up to 20 ft long
Point Repair for
137 EA 237110 500-1.2.7 Existing 10-Inch Sewer Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Main up to 20 ft long
Point Repair for
138 EA 237110 500-1.2.7 Existing 12-Inch Sewer Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Main, up to 20 ft long
Point Repair for
139 EA 237110 500-1.2.7 Existing 15-Inch Sewer Sewer 3,000.00 3,600.00 4,050.00 4,500.00
Main, up to 20 fi long
Additional Point Repair
140 | LF | 237110 | 500-127 | [orExisting 6-Inch Sewer 130.00 156.00 175.50 195.00-
Sewer Main
Additional Point Repair
141 LF 237110 500-1.2.7 for Existing 8-Inch Sewer 140.00 168.00 189.00 210.00
Sewer Main
Additional Point Repair
142 LF 237110 500-1.2.7 for Existing 10-Inch Sewer 150.00 180.00 202.50 225.00
Sewer Main
Additional Point Repair
143 LF 237110 500-1.2.7 for Existing 12-Inch Sewer 160.00 192.00 216.00 240.00
Sewer Main
Additional Point Repair
144 LF 237110 500-1.2.7 for Existing 15-Inch Sewer 180.00 216.00 243.00 270.00
Sewer Main
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. Unit Price
Unit Price | 'Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment e T Depths Up |  Depths 10 | Depths 15 Greater
Trem Unit NAICS Reference Description Type Unit Price to 10 Feet | ! to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
| by AF
145 | EA | 237110 500.49 | Service Lateral Sewer 1,00000 | 120000 | 135000 | 1,500.00
Connection )
146 | EA | 237110 | s00-1.10 | Rehabilitate 4-Inch Sewer 1,000.00 | 120000 | 135000 | 1,500.00
Sewer Lateral :
147 | EA | 237110 | s00-2.102 | Rehabilitate Existing Sewer 500000 | 600000 | 6,750.00 | 7,500.00
Manhole
148 | LF | 237110 | 306-1.6 | 3-lnch Water Main, Water 60.00 72.00 81.00 90.00
Class 235
149 | LF | 237110 306-1.6 | L0-Inch Water Main, Water 62.00 75.00 $5.00 $5.00
Class 235 )
150 | LF | 237110 306-1.6 | [2Inch Water Main, Water 65.00 78.00 87.75 97.50
Class 235
151 | LF | 237110 | 306-16 | Lo-Inch Water Main, Water 100.00 120.00 135.00 150.00
Class 235
152 | LF | 237110 | 306-16 | >0-Inch Water Main, Water 470.00 564.00 634.50 705.00
Class 235
153 | LF | 237110 | . 306-16 |3 -Inch Water Main, Water 70.00 84.00 94.50 105.00
Class 305 )
154 | LF | 237110 | 306.1.6 | L0 -Inch Water Main, Water $5.00 100.00 120.00 125.00
Class 305
155 | LF 237110 306-1.6 12 -Inch Water Main, Water 100.00 120.00 135.00 150.00
Class 305
156 | LF | 237110 | 306-1.6 | L6 -Inch Water Main, Water 134.00 160.80 180.90 201.00
Class 305
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment .. T Depths U Depths 10 | Depths 15 Greater
Item Unit NAICS Reference Description Type Unit Price to I1)0 Feelt) to i)S Feet to ;)0 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
157 EA 237110 306-1.6 Thrust Anchor Water 300.00 360.00 405.00 450.00
2-Inch Fire Service
158 EA 237110 306-1.6 Connection & Water 5,200.00 6,240.00 7,020.00 7.800.00
Assembly
3-Inch Fire Service
159 EA 237110 306-1.6 Connection & Water 5,486.00 6,583.20 7,406.10 8,229.00
Assembly
4-Inch Fire Service
160 EA 237110 306-1.6 Connection & Water 4,000.00 4,800.00 5,400.00 6,000.00
Assembly
6-Inch Fire Service
161 EA 237110 306-1.6 Connection & Water 4,000.00 4,800.00 5,400.00 6,000.00
Assembly
8-Inch Fire Service
162 EA 237110 306-1.6 Connection & Water 4,000.00 4,800.00 5,400.00 6,000.00
' Assembly
10-Inch Fire Service
163 EA 237110 306-1.6 Connection & Water 7,500.00 9,000.00 10,125.00 11,250.00
Assembly
164 | EA | 237110 306-1.6 | 2-inch Fire Service Water 2,600.00 3,120.00 | 3,510.00 | 3,900.00
Temporary Transfer
165 | EA | 237110 | 306-16 | 3-InchFire Service Water 3,000.00 | 3,60000 | 4,050.00 | 4,500.00
Temporary Transfer
166 | EA | 237110 306-16 | 4-Inch Fire Service Water 3,00000 | 3,600.00 | 4,050.00 | 4,500.00
Temporary Transfer
167 | EA | 237110 306-1.6 | o-lnch Fire Service Water 3,500.00 | 4,200.00 | 4,725.00 | 5,250.00
Temporary Transfer :
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Unit Price
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Unit Price j}Unit Price | UnitPrice | for Trench
for Trench | for Trench | for Trench Depths
. Payment _ < Dos Depths Up | Depths 10 | Depths 15 Greater
Item Unit NAICS Reference Description Type Unit Price to 10 Feet | to 15 Feet to 20 Feet than 20
Multiplied | :Multiplied } Multiplied Feet
by AF by AF by AF Multiplied
by AF
168 | BA | 237110 | 306-16 | 3neh Fire Service Water 484600 | 581520 | 654210 | 7,269.00
Temporary Transfer
169 | EA | 237110 | 306-1.6 | L0-Inch Fire Service Water 620000 | 744000 | 837000 | 9,300.00
Temporary Transfer
' 6-Inch Fire Hydrant
170 EA 237110 306-1.6 Assembly & Marker Water 5,000.00 ¢ 6,000.00 6,750.00 7,500.00
(2-PORT)
6 -Inch Fire Hydrant
171 EA 237110 306-1.6 Assembly & Marker Water 6,500.00 7,800.00 8,775.00 9,750.00
(3-PORT) ‘
172 | BA | 237110 | 30616 | L6 Inch Butterfly Water 350000 | 420000 | 472500 | 5.250.00
Valve Class 250B
24 -Inch Butterfly
173 EA 237110 306-1.6 Valve Class 2508 Water 8,055.00 9,666.00 10,874.25 12,082.50
174 | BA | 237110 | 306-16 | 20 -nch Butterfly Water 12,000.00 | 14,400.00 | 1620000 | 18,000.00
Valve Class 250B ‘
4 -Inch Gate Valve
175 EA 237110 306-1.6 Class 250 Water $800.00
6-Inch Gate Valve
176 EA 237110 306-1.6 Class 250 Water $1,200.00
177 | EBA | 237100 | 30616 | 3Tnch Gate Valve Water | $1,800.00
Class 250
10-Inch Gate Valve
178 EA 237110 306-1.6 Class 250 Water $2,200.00
12-Inch Gate Valve
179 EA 237110 306-1.6 Class 250 Water $2,800.00
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Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment L oD Depths Up | Depths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
by AF
16-Inch Gate Valve
180 EA 237110 306-1.6 Class 250 Water $4,000.00
Adjusting Existing
181 EA 237310 301-1.6 Gate Valve Cover to Water $200.00
Grade
Relocation of Existing
182 EA 237110 306-1.6 . Water 5,000.00 6,000.00 6,750.00 7,500.00
Fire Hydrant
183 | LF | 237110 306-5.3 | Large Water Main Water $13.00
Abandonment
Abandon Water
184 EA 237110 306-13 Services (Stiff) Water $800.00
185 EA 237110 306-14.1 1-Inch Water Service Water 1,700.00 2,040.00 2,295.00 2,550.00
186 EA 237110 306-14.1 2-Inch Water Service Water 2,000.00 2,400.00 2,700.00 3,000.00
187 EA 237110 306-14.1 3-Inch Water Service Water 8,191.00 9,829.20 11,057.85 12,286.50
188 EA 237110 306-14.1 4-Inch Water Service Water 11,668.00 14,001.60 15,751.80 17,502.00
189 EA 237110 306-14.1 6-Inch Water Service Water 12,720.00 15,264.00 17,172.00 19,080.00
190 | EA | 237110 | 306141 | }Inch Water Service Water 700.00 840.00 945.00 1,050.00
Transfer
191 | EA | 237110 306-14.1 | 3Inch Water Service Water 3,142.00 | 3,77040 | 424170 | 4,713.00
Transfer
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Unit Price Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment o . D Depths Up ?lDepths 10 | Depths 15 Greater
Ttem Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | ‘Multiplied | Multiplied Feet
by AF by AF by AF | Multiplied
by AF
192 | EA | 237110 | 306-141 | HInch Water Service Water 3,186.00 | 3,82320 | 430110 | 4775.00
Transfer
193 | EA | 237110 | 306-140.4 | WaterService Water 8,000.00 | 9,600.00 | 10,800.00 | 12,000.00
(trenchless) :
194 | EA | 237110 306-15 Water Meter Boxes Water 500.00 600.00 675.00 750.00
Remove and Cap
195 EA 237110 306-15 Abondoned Water Water $250.00
Meter Box
196 | EA | 237110 306-18 2-Inch Blowoff Valve Water 3,500.00 | 4,200.00 4,725.00 5,250.00
Assembly ;
197 | EA | 237110 306-13 | 4-Inch Blowoff Valve Water 400000 | 480000 | 540000 | 6000.00
Assembly ‘
198 | EA | 237110 306-18 | §Inch Blowoff Valve Water 4,500.00 |' 540000 | 6,075.00 | 6,750.00
Assembly
199 | EA | 237110 306-19 %,;?v": Alr & Vacuum Water 500000 | 6,000.00 | 675000 | 7,500.00
2-Inch Air & Vacuum ‘
200 | EA | 237110 306-19 Valve, Class 250 Water 5200.00 | 6,240.00 7,020.00 7,800.00
201 | EA | 237110 306-19 | +Inch Air & Vacuum Water 572000 | 6,864.00 | 7,722.00 | 8,580.00
Valve, Class 250
202 | EA | 237110 306-19 | &-Inch Air & Vacuum Water 624000 | 748800 | 842400 | 9360.00
Valve, Class 250 ‘
Cathodic Protection ‘
203 | LS | 237110 9-3.1 System Testing, In Water 11,000.00 | 13,200.00 | 14,850.00 | 16,500.00
Place
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Unit Price

Unit Price | Unit Price | Unit Price | for Trench
for Trench | for Trench | for Trench Depths
. Payment . D Depths Up | Depths 10 | Depths 15 Greater
Item Unit NAICS Reference Description Type Unit Price to 10 Feet to 15 Feet to 20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
by AF by AF by AF Multiplied
by AF
) Special Inspection and
204 AL 237110 0-3.1 Testing of Field Welds Water $10,000.00
205 | LF | 237110 | 600-12.13 | High-liningRemoved Water $1.00
by Contractor
206 | LF | 237110 | 600-122.10 | igh-lining by the Water $8.00
Contractor
Pavement Restoration
207 SF 237110 600-1.3.1.5 | for City Forces Final Water $12.00
Connection
8-Inch through 10-Inch
208 | EA | 237110 | 600-1.32.10 | Connections o The Water 2,500.00 | 3,00000 | 3,375.00 | 3,750.00
Existing System by
Contractor
12-Inch through 16~
200 | EA | 237110 | 600-132.10 | Inch Connections to Water 3,00000 | 3,600.00 | 405000 | 4,500.00
The Existing System by
Contractor
12-Inch through 20-
Inch Connections to
210 EA 237110 600-1.3.2.10 | The Existing System by Water 3,500.00 4,200.00 4,725.00 5,250.00
Contractor
8-Inch through 12-Inch
211 EA 237110 600-1.3.2.10 | Cut-in Tee by Water 5,000.00 6,000.00 6,750.00 7,500.00
Contractor
212 | BA | 237110 | 600-13.2.10 | 8 -Inchthrough 12-Inch | o 500000 | 600000 | 675000 | 7,500.00
Cross by Contractor
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Unit Price

Unit Price | Unit Price | for Trench
for Trench | for Trench |{ for Trench Depths
. Payment o . U Depths Up | :Depths 10 | Depths 15 Greater
Ttem | Unit NAICS Ref)t]arence Description Type Unit Price to [;0 Feet | to 15Feet | to20 Feet than 20
Multiplied | Multiplied | Multiplied Feet
byAF | byAF by AF Multiplied
’ by AF
12-Inch through 16- ‘
213 EA 237110 | 600-1.3.2.10 | Inch Cut-in Tee by Water 5,000.00 6,000.00 6,750.00 7,500.00
Contractor 1
12-Inch through 20- l ‘
214 EA 237110 | 600-1.3.2.10 | Inch Cross by Water 5,000.00 6,000.00 6,750.00 7,500.00
Contractor
Cut and Plug of The |
215 EA 237110 600-1.4.9 | Existing System by Water 3,500.00 | 4,200.00 4,725.00 5,250.00
Contractor 1
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City of San Diego

CITY CONTACT:_Clementina Giordano, Contract Specialist, Email: cgiordano@sandiego.gov
Phone No. (619) 533-3481, Fax No. (619) 533-3633

ADDENDUM “A”

FOR

Job Order Contract (JOC) P15 Right
of Way Pipeline for Capital Improvement Projects Only

BID NO.: K-15-1346-JOC-3
SAP NO. (WBS/IO/CC): 11000322
CLIENT DEPARTMENT: 2112
COUNCIL DISTRICT: CITYWIDE
PROJECT TYPE: JB
BID DUE DATE:
2:00PM
MAY 26, 2015
CITY OF SAN DIEGO

PUBLIC WORKS CONTRACTS
1010 SECOND AVENUE, 14" FLOOR, MS 614C
SAN DIEGO, CA 92101

May 13, 2015 ADDENDUM "A" - Page 1 of2
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A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective as though
originally issued with the bid package. Bidders are reminded that all previous
requirements to this solicitation remain in full force and effect.

B. VOLUME 1

1. To ATTACHMENT F, JOB ORDER CONTRACT, page 207, Item 4, PRICE
ADJUSTMENT, DELETE in its entirety and SUBSTITUTE with the following:

4, PRICE ADJUSTMENT: The Adjustment Factors shall be firm for 2 years (730
Calendar Days) from the Contract Award Date. In preparing a Task Order
Proposal, the Contractor shall use the City provided UPB in the RFP. Once a
particular Task Order has been approved and issued to the Contractor for
performance there will not be any price adjustments considered for the
completion of the Task Order,

James Nagelvoort, Director
Public Works Department

Dated: May 13, 2015
San Diego, California

IN/RB/lji

May 13, 2015 ADDENDUM "A" Page 2 of 2
Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only



License A/

54,00

City of San Diego

CONTRACTQR’S NAME ‘\E'Y (N\E‘\‘\}\m\ \‘(\K

ADDRESS:__3J\ TN V4 Bigwe. C G
TELEPHONE NO.: L 0~ S 00~ Odigd: ¥ FAX NO.:__{0\Q- D03~ WoXS
CITY CONTACT: Clementina Giordano Contract Specialist, Email; cgiordano@sandiego.gov

Phone No. (619) 533-3481, Fax No. (619) 533-3633
M Fakhoury / RW Bustamante / LJ1

CONTRACT
DOCUMENTS

FOR

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital
Improvement Projects Only

VOLUME 2 OF 2

BID NO.: K-15-1346-JOC-3
SAP NO. (WBS/IO/CC): 11000322
CLIENT DEPARTMENT: 2112

COUNCIL DISTRICT: ’ CITYWIDE
PROJECT TYPE: JB

THIS CONTRACT IS SUBJECT TO THE FOLLOWING:

THE CITY’S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM.
PREVAILING WAGE RATES: STATE [X] FEDERAL []

APPRENTICESHIP

ADDITIONAL FUNDING SOURCE REQUIREMENTS AS SPECIFIED IN EACH TASK

YV V V VY

_ THIS BIDDING DOCUMENT TO BE SUBMITTED IN ITS ENTIRETY

 COVER PAGE FOR TIME, DATE, AND LOCATION
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Volume 2 - Bidding Documents

The following forms must be completed in their entirety and submitted with the Bid. Include the
form(s) even if the information does not apply. Where the information does not apply write in N/A.
Failure to include any of the forms may cause the Bid to be deemed non-responsive. If you are
uncertain or have any questions about any required information, contact the City no later than 14 days
prior to Bid due date.

1. Bid/PIOPOSAL..ccciiiiiiiiiiie ettt ettt e e r et bt nae et 3
Non-Collusion Affidavit to be executed by Bidder and Submitted with Bid under 23 USC 112
AN PCC 7106 ..veivieeiriree e cirireiiniresrr e rtesiescresresresssetesenssentessesssessassesssessessestesstestessinsesssnssorassaensenns 6

»

o op W

To the Equal Oppo
Public Contract Codf S

0. Instructions for Coﬁi _ et1on of SF- LLL Dlsclosure of Lobbymg Act1v1t1es )
11. Disclosure of Lobbying ACtiVIties co.....wuiveeinionsic Fitiiuieinesinenriraihis iriienstasivnenis dnssiensearasasnrsenesesetarion 15
12. Price Proposal Forms
13 EPA' FORM 61003
4. EPA FORM 6100-4

DBE Subcont;actor Ut1llzat1on__Form

Job Order Contract (JOC)P]S nght of Wa)} 'Pipel'ihe for é&bitéiimprdvémehf "Prc')jec'fs -()‘ni.y , 2 | Page
Table of Contents
Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

PROPOSAL
Bidder’s General Information

To the City of San Diego:

Pursuant to “Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws
and regulations of the United States and the State of California, the undersigned hereby proposes to
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf
of, any undisclosed person, partnership, company, association, organization, or corporation; that the
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder,
or to secure any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound
by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents
incorporated by reference in the Blddmg Documents.

Control Equ1pment Spemﬁcatlons
1r_1 effect on the date the Work is

(3) Place of Business (Street & Number)

(4) City and State \ Zip Code

(5) Telephone No. Faesimile No.

(6) Email Address

Job Order Contract (JOC) P15 Right
Bid / Proposal
Volume 2 of 2 (Rev. Oct. 2014)

/ay Pipeline for Capital Im ovemeh’r%cts Only 3 |Page



BIDDING DOCUMENTS

IF A PARTNERSIHP, SIGN HERE:

(1) Name under whick business is conducted

(2) Name of each memb
(limited):

. of partnership, indicate character of each partner, general or special

\

(3) Signature (Note: Signature must beymade by a general partner)

Full Name and Character of partner

\

(4) Place of Business (Street & Number) \\\
(5) City and State \ Zip Code
(6) Telephone No. Facsimile\No.

(7) Email Address

\

IF A CORPORATION, SIGN HERE:

(1) Name under whith business is conducted KTA CONSTRUCTION INC.

(2) Signature, with Witle of off€er authorized to sign for the corporation:

/s

($/ignature)

v
== 7

DAA/(_ . PLIZAIALA (r)
! (Printed Name)

AP/U& 10 A7
/ (Title of Officer)
(Impress Corporate Seal Here)

(3) Incorporated under the laws of the State of C A.Q,,/Po/z 122 A

(4) Place of Business (Street & Number) B 2| L AN BAD 724
Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 4| Page
Bid / Proposal

Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

(5) City and State A L? Y /}\_\4 . Zip Code Qy 1 9w |
(6) Telephone No. Cpi({}] AV IS P 4 Facsimile No. _( 1% . SLL-bBs

(7) Email Address __ A | |8 o JLTA CertosTape g0 . (0 -

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS:

In accordance with the “NOTICE INVITING BIDS”, the bidder holds a California State
Contractor's license for the following classification(s) to perform the work described in these
specifications:

LICENSE CLASSIFICATION A

LICENSENO. _ 2927224 EXPIRES [~3)- 2007

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER:

|50 27192

This license classification must also be shown on the front of the bid envelope. Failure to show
license classification on the bid envelope may cause return of the bid unopened.

TAX IDENTIFICATION NUMBER (TIN): ___{ -

Email Address: ___ A, YT e JETA CapnosTAucsron. (o,

L

THIS PROPOSAL MUST BE NOTARIZED BELOW:

I certify, under penalty of perjury, that the representations made herein regarding my State
Contractor's license number, classification and expiration date are frue and correct.

Signature ' / / . / '://-—-\— Title ?/UO\ \OANMT

SUBSCRIBED AND SWORN TO BEFORE ME, THIS DAY OF . ,
Notary Public in and for the Coulty of , State of

(NOTARIAL SEAL) \ Seo OLH\‘O&C)(\Q d‘

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 5| Page
Bid / Proposal

Volume 2 of 2 (Rev. Oct. 2014)



CALIFORNIA JURAT

‘ A notary public or other officer completing this certificate verifies only the identity of the individual who signed
|the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that

|document.

STATE OF CALIFORNIA }

COUNTY oF L YIN @\Q@O )
Subscubed and sworn to (or affirmed) before me on thlswday of Q\Q\(N , 2015
o B0 Yenderson

iproved to me on the basis of satisfactory evidence to be the person(s) who appeared before me.

JESSICA ANDERSON

Commission # 1986475

Notary Public - California
San Diego County

My Comm. Explres Jul 28, 2018

<

5

éSignature ﬁm @me
| o i

OPTIONAL

;Description of Attached Document

=éTitle or Type of Document: /
=?Number of Pages:

;Document Date:

one WGP 2D,

!2015 Apostille Service. 707-992-5551 www.CaliforniaApostille.us California Mobile Notary Network. www.CAMNN.com




BIDDING DOCUMENTS

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND
PUBLIC CONTRACT CODE 7106

State of California )
) ss.
County of _\ YAN D\Q(\ln )
P(\U (\(\ 'ARC hﬁ@f XN , being first duly sworn, deposes and
says that he or she is DNR\{&Q{H‘ of the party making the foregoing

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation; that the bid is genuine and not collusive or sham;
that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder
or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not
in any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost
element of the bid price, or of that of any other bidder, or to secure any advantage against the public
body awarding the contract of anyone interested in the proposed contract; that all statements
contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his
or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data
relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company

association, organization, bid depository, or to any member or agent thereof to effectuate a collusive

Signed: | // / ////Z—\

Title: ?&JQ 7.0 VA

or sham bid.

Subscribed and sworn to before me thl\ day of 20

Notary Public

seAL) V JRe Do,

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 6| Page
Non-collusion Affidavit
Volume 2 of 2 (Rev. Oct. 2014)



CALIFORNIA JURAT

| A notary public or other officer completing this certificate verifies only the identity of the individual who signed
|the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that

| document.

STATE OF CALIFORNIA }

'
COUNTY OF XN Q\MK\B )
%Subscribed and sworn to (or affirmed) before me on thisé E@ -\(\\d ay of QWUQ, , 2015

s Yo 0. Hepdbison

proved to me on the basis of satisfactory evidence to be the person(s) who appeared before me.

JESSICA ANDERSON
Commission # 1986476
Notary Public - California g

\gZ= 7, San Diego County
1 = Mg Comm, Expires Jul 28, 2016‘

i;Signaturb/Zr))»//(zﬂ 0 Acdumen

OPTIONAL

‘Description of Attached Document
;Title or Type of Document:wv ‘(ﬁ)\\\\ ﬁ.\\\\vm @\%\ ( \(\\\ i&»t

%Number of Pages:

i

%Document Date:

:Other E\D’b Dk{{:’ Q.Dtm

gz()j s Apostille Service. 707:992-5551 www.CaliforniaApostilie.us California Mobile Notary Network www.CAMNN, com




BIDDING DOCUMENTS

CONTRACTORS CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder
shall provide to the City a list of all instances within the past 10 years where a complaint was filed or
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated
against its employees, subcontractors, vendors or suppliers, and a description of the status or
resolution of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

E/ The undersigned certifies that within the past 10 years the Bidder has NOT been the
subject of a complaint or pending action in a legal administrative proceeding alleging
that Bidder discriminated against its employees, subcontractors, vendors or suppliers.

] The undersigned certifies that within the past 10 years the Bidder has been the
subject of a complaint or pending action in a legal administrative proceeding alleging
that Bidder discriminated against its employees, subcontractors, vendors or suppliers.
A description of the status or resolution of that complaint, including any remedial
action taken and the applicable dates is as follows:

Contractor Name: KTACONGTRUCTION INC.
Certified By ?A’V L7 M., -;L(Mz‘)KAA 240 Title ?/Ju INRA T
// Nam /
/ / Date S - 26-)€
Slgnature

USE ADDITIONAL FORMS AS NECESSARY

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 7 | Page
Contractors Certification of Pending Actions
Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

EQUAL BENEFITS ORDINANCE
CERTIFICATION OF COMPLIANCE

For additional information, contact:

CITY OF SAN DIEGO

EQUAL BENEFITS PROGRAM
202 C Street, MS 9A, San Diego, CA 92101

Phone (619) 533-3948 Fax (619) 533-3220

ony Name: v:ﬁ\ C_(X\‘S‘({\l\

Contact Name:

RO \end SN

Company Address: 3\}\ u \}QYY\

Contact Phone: \&\0\ cwa O\L{\\‘QA— i

Contact Emall X

SUMMARY OF EQUAL BENET]TS GRD

The Equal Beneﬁts Ordinance [EBO] requires the City to enter into contracts only w1th contractors who certify they will provide and
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply:
B Contractor shall offer equal benefits to employees with spouses and employees with domestic partners.

» Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care;
travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit.

= Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner.

B Contractor shall post notice of firm’s equal benefits policy in the workplace and notify employees at time of hire and during open
enrollment periods.

M Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements.
W Contractor shall submit £EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract.

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBQ are available at
www, sandzego gov/admmzstratlon

. CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION

Please indicate your firm’s compliance status with the EBO. The City may request supporting documentation,

IZ/ I affirm compliance with the EBO because my firm (contractor must select one reason):

[ Provides equal benefits to spouses and domestic partners.
O Provides no benefits to spouses or domestic partners.
[0 Has no employees.

[0 Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or
expired,

W Irequest the City’s approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm
made a reasonable effort but is not able to provide equal benefits upon contract award. [ agree to notify employees of
the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make
every reasonable effort to extend all available benefits to domestic partners.

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)]

Under penalty of perjury under laws of the State of California, I certify the abeye information is true and correct. I further certify that my
firm understands the requirements of the Equal Benefits Ordinance and will provide and mamt in equal benefits for the duration of the

contract or pay a cash equivalent if authorized by the City. // / /

3 Ao L M. }—/MAKAAUAJ /PA—EAM /w,/

$26 -y

Name/Title of Signatory Signature Date
Geniid an e " FOROFFICIAL CITY USEONLY =~
Receipt Date: EBO Analyst: o Approved o Not Approved — Reason:
) (Rev 02/15/2011)
Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 8| Page

Equal Benefits Ordinance Certification of Compliance
Volume 2 of 2 (Rev. Oct. 2014)




BIDDING DOCUMENTS

DEBARMENT AND SUSPENSION CERTIFICATION
TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person
associated therewith in the capacity of owner, partner, director, officer, manager:

o Is not currently undér suspension, debarment,'voluntary exclusion, or determination of
ineligibility by any Federal agency;

* has not been sUspeﬁded, debarred, voluntarily excluded or determined ineligible by any
Federal agency within the past 3 years;

o does not have a proposed debarment pending; and
» has not been indié&t@d;._cbnvicted, or had a-civil judgment rendered against it by a court of
competent jurisdiction in-any matter involving fraud: or official misconduct within the past 3

years,

If there are any exceptions to this certification, insert the exceptions in the following space.

tions wi ;denlal of award, but will bé considered in determlmng bidder
respons1b111t ';—F or any exceptlon noted above, indicate below to-whom it applies, initiating agency,
and dates of action.

NOTE: - Pr0v1d1ng false 1nformatlon ‘may result in criminal prosecu‘uon or administrative
sanctions. T he above certification is part of the Proposal Slgnmg this Proposal
on - the  signature - portion thereof shall also :constitute * signature ~of “this
Certification.

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 9| Page
Debarment and Suspension Certification
Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY
CLAUSE AND THE FILING OF REQUIRED REPORTS

The Bidder - TR CONS DN MG,
proposed Subcontractor

, hereby certifies that he has );4 , has not ‘participated. in a previous contract or
subcontract subJect to the equal pportumty clause, as required by Executive Orders 10925, 11 114, or
11246, and that, where required, he has , filed with the Joint Reportmg Comnmittee, the Director
of the Office of Federal Contract Comphance a Federal Governiment contracting or administering
agency, Ot the former President’ s Committee on Equal Employment Opportunity, all reports due
under the applicable filing requirements.

= ACONBTRULTION NG,
Company
By . / //
(Pm W Rasr
Title
Date: i oo X 265000 IR i

yportunity Regulations of the
Secretary of - bidders and proposed
Subcontractors 8 re.subject to the equal
opportunity cla 5 subcontracts of $10,000
or under are ex

: "the Executive Orders: or

2’ previous contract’ or
orts should note that'-4,1:
:_tich Contractor submits:z
Y. the Federal nghway
:S. Department of Labor.

report covéfing.‘_ _
Administration or'by. the :

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 10| Page
Certification with Regard to the Performance of Previous Contracts or Subcontractors
Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE

In accordance with Public Contract Code Section"10162, the Bidder shall complete, under penalty of
perjury, the following questionnaire:

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest
in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing
a federal, state, or local government project because of a violation of law or a safety regulation?

YES NO __7£__

If the answer is yes, explain the circumstances in the following space:
PUBLIC CONTRACT SECTION 10232 STATEMENT

In accordance with Public Contract Code Section 10232, the Contractor hereby states under penalty
of perjury, that no fore than one (1) final unappealable finding of contempt of court by a federal
court has been issued. agamst the Contractor within the immediately preceding two (2) year period
because of the Contractor’s failure to comply with“an order of a federal court which orders the
Contractor to comply with an order of the National Labor Relations Board.

PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT

In accordance with: Public Contract Code Section 10285.1 (Chapter 376, Stats.- 1985), the bidder,
hereby declares under penalty of perjury under the laws of the State of Cahfomla that the b1dder has

f ‘Public Contract C
has comphed w1th 'quirements of

under penalty
Umted States of A1ner1ca, that the Title 23

it,”. “and the Title 49 ‘Code of Federal
ion,” are true and correct.

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Inprovement Projects Only 11| Page
Public Contract Section 10162 Statement
Volume 2 of 2 (Rev. Oct, 2014)



BIDDING DOCUMENTS

NON-LOBBYING CERTIFICATION

(FOR FEDERAL-AID CONTRACTS)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his
or her knowledge and belief, that:

(1) + No federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any- federal agency, a Member of Congress an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any federal contract, the making of any federal grant, the making of any federal loan, the
enterlng into of any cooperatlve agreement, and the extension, continuation, renewal
amendment, or modification of any federal contract, grant, loan, or cooperative
agreement.

(2)- -~ Ifany funds other than fede_ral appropriated funds have been paid or will be paid to any
person for mﬂuencmg 0 ttemptmg to influence an officer or employee of any federal
agency, a Member of ngress, an officer or employee of Congress, or an employee ofa
Mertber of Congress n'connection with this federal contract; grant, loan, or cooperative
agreement, the. undersrgned shall complete and submit Standard Form-LLL, “Disclosure
of Lobbying Activities”; in accordance with its instructions.

This certlﬁcatron is a material. representatlon of fact upon. whlch”rehance was placed when this
transactlon was made or entered - Submission of this certlﬁc' 1 is a prerequisite for making or

' y_,_Sectlon 1352 Tltle Code. Any person who fails to
t less than $10,000 and not more

[ reposal that he or.she shall
" tier ,svljlbcont_ract'or's-,( which

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 12| Page
Non-Lobby Certification
Volume 2 of 2 (Rev. Oct. 2014)



BIDDING DOCUMENTS

LOBBY PROHIBITION, CERTIFICATION AND DISCLOSURE

In acknowledgment that funds received under this agreement have been provided pursuant to a Federal grant,
recipient hereby recognizes the prohibitions agalnst lobbying the Federal government with any of these funds.
Recipient agrees that it shall comply with the laws set forth at 31 U.S.C. § 1352 (1989) and 24 C.F.R. part 87, to wit:

A. Conditions on use of funds

Recipient shall not expend any funds received pursuant to this agreement to pay any person to influence an
officer or employee of Federal agency, a member of Congress, an officer or employee of Congress, or an
employee of a member of Congress in connection with any of the following Covered Federal actions:

(@) The awarding of any federal contract

) The making of any Federal grant

3) The making of any Federal Loan

)] The entering into of any cooperative agreement

(5) The extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

For purposes of defining the terms of this part of the agreement, the definitions set forth in 24 C.F.R. § 87.105
are hereby adopted and incorporated herein by reference.

B. Certification and:Disclosure

Each recipiént at every "er.under this agreement shall file a certification regarding lobbying, and a Disclosure
Form-LLL, wheré' requited by 24 C.FR. § 87.110. ‘The certification form:and Disclosure Form-LLL are
attached to this agreement,

C. Certifications miist be 'ﬁl‘ed'

() - Byany p
ofa Feder contract grant or cooperatwe agreement exceeding $100 000 ora Federal

requests, or receives
ant; subgrant, loan; or
, Hve & on:has p 1 kind, to influence or
attemipt to influe ‘or emplo s 0] fﬁCer or employee of
Congress, or ari ¢ o ’ '

All disclosure Forms LL: ::but not certlﬁcatlons, shall be forwarded from' tier to_tier until received by the
principal recipient, which in'turn will file them with the appropriate Federal agency.

Job Order Contract (JOC) P15 Right of Way Pipeline for Capital Improvement Projects Only 13| Page
Lobby Prohibition, Certification and Disclosure
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BIDDING DOCUMENTS

INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING
ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient,
at the initiation or receipt of a covered Federal action, or a material change to a previous filing, pursuant to title
31 U.S.C. section 1352. The filing of a form is required for each payment or agreement to make payment to any
lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a
covered Federal action. Use the SF-LLLA Continuation Sheet for additional information if the space on the
form is inadequate. Complete-all items that apply for both the initial filing and material change report. Refer to
the implementing guidance published by the Office of Management and Budget for additional information.

1. ldentify the type of covered Federal action for which lobbying activity is and/or has been secured to
influence the outcome of a covered Federal action.

2. Identify the status of the covered Federal action.

3. . Identify the appropnate classification of this report. If this is a follow up report caused by a material change
to the information previously reported, enter the year and quarter in which the change occurred. Enter the
date of the last previously submitted report by this reportinig entity for this-covered Federal action,

4.-- Enter the full name, address, city, State and zip code.of the teporting entity. Include.Congressional District, if
known. Check the appxopmate classification of the repotting entity- that designates if it is, or expects to be, ;
prime or subaward recipient. Identify the tier of the subawardee, e.g., the first subawardee of the prime is the
1st tier, Subawards include but are not limited to subcontracts;: ’subglants and contract awards under grants,

5. If the orgamzatlon filing:there port in item 4 checks "Subdivardee," then éiiter the full name, address, city,
State and zip code of the prime Federal recipient. Include Corigressional District, if known,

6..- Enter the name of the Federal agency making the award or loan commitment. Include at least one
organizational level below agency name; if known. For gxample, Department of Transportation, United

States Coast Guard.
7.: Enter the Federal program fiame or description for the:coyered Federal action (item1). If known, enter the
full Catalog of Federal Domiestic Assistance (CFDA) number for' grants, cooperative agréements, loans, and

loan commitments:

8. Enter the most approptiate Federal identifying number available for the Federal action identified in item 1
(¢.g., Request for Pro (REP) number; Invitation for.Bid (IFB) number; grant announcement number;
the contract, grant; or lo ward number; the apphcatlon/proposal control number assigned by the Federal

i or loan commitment by the Pederal agency;
fthe award/ loan: commltment for the prime entity identified in item 4 or 5.

ss, city, State and zip:c f the lobbying entity engaped by the reporting
ence the covered F

enter the Federal am
10:7(2) Enter the full n
entity identified in i

() Enter the fill n
10 (a). Enter Last’

11."Enter the amount.

ces; and include full address if different from

0 be paid by the reporting eiitity (item4) to the
n-made (actual) or will -be made (planned),
the curmulative amount of payment made or

Check all boxes tha

x: is is a material change repo
planned to be mad

). Check all boxes the

nclude all pxeparatory it f lated act1v1ty,
(ify: the Federal ‘official(s)-or employee(s)
s$ that were contacted;

i name, title, and telephone number.

ns. are requ'lred fo reépohd toa collectlon of

1ricludmg suggestions fc this burden, to the Ofﬁceof Management and Budget Paperwork Reduction
Project. (0348-0046); Washington, DC 20503,
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BIDDING DOCUMENTS

DISCLOSURE OF LOBBYING ACTIVITIES Approved by OMB

Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 0348-0046 ;
(See ieverse for public burden disclosure) :
L.Type of Federal Action: 2. Status of Federal Action: 3. Report Type:
[] i;a_ Contzd [ & pidroffer/application) T |
a. Grant b. initial awar b. material change ‘
b. Cooperative-agreement ¢. post-award For Material Change Only
c. Loan ) year quarter
d. Loan guarantee date of last report
€.Loan insurance
4, Nameand Address of Reporting Entity: 5. If Reporting Entity in No. 4 is a Subawardee, Enter Name
Prite: - - -0 Subawa1 dee and Address of Prime:

L ifknown:

VI Cortiction e,
WA Towan 2., Riging oA Vo

Congressional District, ifknown: Congressional District, {fknown:

6. Federil Department/Agency: 7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action*Number, if known: 9. Award Amount, if known:
10, a. Name and Address of Lobbying Entity b. Individuals Performing Services (including address if different
(if individual; Jast name, first name, M) from No. 10a)

(fast name; first name, MI):

(altach Continuation Shect(s) SF-LLLA4, i necessary)
1t (check all that apply) 13. Type of Payment:(check all that apply)
S0 actual - TT planned [J-a retainer
[1b. one-time Jee
O ¢. commission
12. Form of Payrnent (check all that apply) 0 d. ¢ontingent fee
[de. deferral S
O£, other: specify; - i

11. Amount of Pay

erformed and Date(s) of Service, Including officer(s);

14. Brief Descripti
‘indicated in item 112

employee(s), 0

) SF-LLLA attache
for misauthorized by tifle:31
activities is & material Tep
‘the tier above: when ﬂus tray
is requlred Pursbart fo-3] U
1}16 Congress semi-anmnually a.nd
to fils to file the required (hsclo
ess that $10,000 and not more than

[E/No/ /
/;/

15. Continuation
16.

O Yes

Signature; :

ele};hone.No @{q M&‘ C\é‘ewér Date: )ﬂa\(}“' ¥

each such failure.

Authorized for Local Reproduction Standard
Form LLL (Rev. 7-07)
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BIDDING DOCUMENTS

DISCLOSURE OF LOBBYING ACTIVITIES Approved by
CONTINUATION SHEET OMB0348-0046

Reporting Entity: Page of

 Authorized for Local Reproduction:
T Standard Form - LLL-A
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BIDDING DOCUMENTS

PRICE PROPOSAL FORMS

SCHEDULE OF PRICES - SOUTH OF I8

The Contractor shall perform all Work required, necessary, and proper for or incidental to completing
the Work called for in each individual Task Order issued under this Job Order Contract using the Unit
Price Book (UPB) with the following adjustment factors.

The Bidder guarantees the Adjustment Factors for a period of 120 days (90 days for federally funded

contracts and contracts valued at $500.000 or less) from the date of Bid opening to Award of the

Contract. The duration of the Composite Adjustment Factor guarantee shall be extended by the

number of days required for the City to obtain all items necessary to fulfill all conditions precedent

e.g., bond and insurance.

I.

Normal Working Hours Prevailing Wage Adjustment Factor: The Contractor shall
perform any or all Prepriced and Non-Prepriced Work items called for in the Task Order Scope

of Work during normal working hours in the quantities specified in the individual Task Orders
assigned to this contract for the sum of the appropriate prices contained in the Unit Price Book
(UPB) (Prepriced Items) and for the sum of the lowest prices obtained from the required
number of competitive external quotes (Non-Prepriced Items) in which both Prepriced and
Non-prepriced items are to be multiplied by the adjustment factor #1 of?

[ 02395

Specify to four (4) decimal places.

O/U/Z. Iﬂ/ér’rH/LL Qeou\ir/,‘ 2 e 77//’\%{ J/U/? /';TJZ

Adjustment Factor #1 for normal working hours — in words.

Other Than Normal Working Hours Prevailing Wage Adjustment Factor: The Contractor
shall perform any or all Prepriced and Non-Prepriced functions called for in the Task Order
Scope of Work during other than normal working hours in the quantities and line items
specified in the individual Task Orders assigned to this Contract for the sum of the appropriate
prices contained in the Unit Price Book (UPB) (Prepriced Items) and for sum of the lowest
prices obtained from the required competitive external quotes (Non-Prepriced Items) in which
both Prepriced and Non-prepriced Items are to be multiplied by the adjustment factor #2 of
{may not be lower than the one stated above):

[ 395
Specify to 4 decimal places.

O })/&&/M/LL pm,u,’" Zzie 77;&;/7,{ A/W,( /%fﬂ

7

Adjustment Factor #2 for other than normal working hours — in words,

Failure to submit adjustment factors for Items [ and 2 above to four (4) decimal places shall result in
the bid being deemed non-responsive and ineligible for further consideration.
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BIDDING DOCUMENTS

Composite Adjustment Factor Calculation:

Enter below the adjustment factors listed above and perform the required calculations:

Item Adjustment Factor Percentage Factor Partial Composite

(4 Decimal Places) Adjustment Factor

(4 Decimal Places)
I /[ ®29¢ 80% (2. 821
2 /. ©30& 20% (2. 2079
Composite Adjustment Factor /. ©o19<

Bidder: FTACONSIRUCTION IS, D0 1. Nauasises

Title:

Signature: /« /// /,/,

A ?/QJ’D&J/\}?’A)T-

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be
filled in on the Bid form. If an addendum or addenda has been issued by the City and not noted as
being received by the Bidder, this proposal shall be rejected as being non-responsive. The following

addenda have been received and are acknowledged in this bid:

NOTES;

A.  Total Composite Adjustment Factor(s) are subject to tabulation/verification by the City.

B.  Adjustment Factors and notations shall be in ink or typewritten. All corrections (which have
been initiated by the Bidder using erasures, strike out, line out, or "white-out") shall be typed or
written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid
proposal.

C. Failure to initial all corrections made in the bidding documents shall cause the Bid to be
rejected as non-responsive and ineligible for further consideration.

D.  Blank spaces must be filled in, using figures. Bidder’s failure to submit Adjustment Factors
where required shall render the Bid non-responsive and shall be cause for its rejection.

E.  Bids shall have Adjustment Factors, Bid Amounts, and Total Composite Adjustment Factors
expressed to four (4) decimal places (tenths, hundredths, thousandths, and ten thousandths).

F.  All Bid Amounts and Total Composite Adjustment Factors will be subject to verification by the
City. In the case of inconsistency or conflict between the product of the Adjustment Factor x
Percentage Factor and the Bid Amount, the product shall govern,

G. In the case of inconsistency or conflict, between the sums of the Bid Amounts with the Total
Composite Adjustment Factor, the sum of the Bid Amounts shall govern.

H.  Adjustment Factors submitted that exceed four (4) decimal places shall be cause for deeming
the bid non-responsive and ineligible for further consideration.

L. Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as
being non-responsive. Alternative proposals will not be considered unless called for.
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BIDDING DOCUMENTS

PRICE PROPOSAL FORMS

SCHEDULE OF PRICES - NORTH OF I8

The Contractor shall perform all Work required, necessary, and proper for or incidental to completing
the Work called for in each individual Task Order issued under this Job Order Contract using the Unit
Price Book (UPB) with the following adjustment factors.

The Bidder guarantees the Adjustment Factors for a period of 120 days (90 days for federally funded

contracts and contracts valued at $500.000 or less) from the date of Bid opening to Award of the

Contract. The duration of the Composite Adjustment Factor guarantee shall be extended by the

number of days required for the City to obtain all items necessary to fulfill all conditions precedent

e.g.. bond and insurance.

3.

Normal Working Hours Prevailing Wage Adjustment Factor: The Contractor shall
perform any or all Prepriced and Non-Prepriced Work items called for in the Task Order Scope
of Work during normal working hours in the quantities specified in the individual Task Orders
assigned to this contract for the sum of the appropriate prices contained in the Unit Price Book
(UPB) (Prepriced Items) and for the sum of the lowest prices obtained from the required
number of competitive external quotes (Non-Prepriced Items) in which both Prepriced and
Non-prepriced items are to be multiplied by the adjustment factor #1 of:

O .99 wo

Specify to four (4) decimal places.
Zono Deemalt Pooss A/r/u/t /-///ur( 2 ane ZAde

Adjustment Factor #1 for normal working hours - in words.

Other Than Normal Working Hours Prevailing Wage Adjustment Factor: The Contractor
shall perform any or all Prepriced and Non-Prepriced functions called for in the Task Order
Scope of Work during other than normal working hours in the quantities and line items
specified in the individual Task Orders assigned to this Contract for the sum of the appropriate
prices contained in the Unit Price Book (UPB) (Prepriced Items) and for sum of the lowest
prices obtained from the required competitive external quotes (Non-Prepriced Items) in which
both Prepriced and Non-prepriced Items are to be multiplied by the adjustment factor #2 of
(may not be lower than the one stated above):

. 9%o

Specify to 4 decimal places.

2R A@u mAL 'Dcp,u,/ VLYY, & f-///ul Zasro LAin

Adjustment Factor #2 for other than normal working hours — in words.

Failure to submit adjustment factors for Items 1 and 2 above to four (4) decimal places shall result in
the bid being deemed non-responsive and ineligible for further consideration.
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BIDDING DOCUMENTS

Composite Adjustment Factor Calculation:

Enter below the adjustment factors listed above and perform the required calculations:

[tem Adjustment Factor Percentage Factor Partial Composite
(4 Decimal Places) Adjustment Factor
(4 Decimal Places)
L . 99w0 80% @, 1920
2 2. 990 20% Q2,)980
Composite Adjustment Factor ®. 9 'q) o

Bidder: KTA CONSTRUDTION INC, ?AM)L A /Jmmm—mu

Title:

i
Signature: ‘0/ , //////'

4 ?m;uwf”

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be
filled in on the Bid form. If an addendum or addenda has been issued by the City and not noted as
being received by the Bidder, this proposal shall be rejected as bein%non-responsive. The following

addenda have been received and are acknowledged in this bid:

NOTES:

J. Total Composite Adjustment Factor(s) are subject to tabulation/verification by the City.

K.  Adjustment Factors and notations shall be in ink or typewritten. All corrections (which have
been initiated by the Bidder using erasures, strike out, line out, or "white-out") shall be typed or
written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid
proposal.

L. Failure to initial all corrections made in the bidding documents shall cause the Bid to be
rejected as non-responsive and ineligible for further consideration.

M. Blank spaces must be filled in, using figures. Bidder’s failure to submit Adjustment Factors
where required shall render the Bid non-responsive and shall be cause for its rejection.

N.  Bids shall have Adjustment Factors, Bid Amounts, and Total Composite Adjustment Factors
expressed to four (4) decimal places (tenths, hundredths, thousandths, and ten thousandths).

0. All Bid Amounts and Total Composite Adjustment Factors will be subject to verification by the
City. In the case of inconsistency or conflict between the product of the Adjustment Factor x
Percentage Factor and the Bid Amount, the product shall govern.

P. In the case of inconsistency or conflict, between the sums of the Bid Amounts with the Total
Composite Adjustment Factor, the sum of the Bid Amounts shall govern.

Q. Adjustment Factors submitted that exceed four (4) decimal places shall be cause for deeming
the bid non-responsive and ineligible for further consideration.

R.  Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as
being non-responsive. Alternative proposals will not be considered unless called for.
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BIDDING DOCUMENTS

OMB Control No.: 2090-0030
Approved: 08/13/2013
Approval Expires: 08/31/2015

N United States
\/ EPAEnvlronmantalPmtection
\I Agency
Disadvantaged Business Enterprise (DBE) Program
DBE Subcontractor Performance Form

This form is intended to capture the DBE ' subcontractor’s > description of work to be performed and the price
of the work submitted to the prime contractor. An EPA Financial Assistance Agreement Recipient must require
its prime contractor to have its DBE subcontractors complete this form and include all completed forms in the
prime contractors bid or proposal package.

Subconfractdr Name Project Ndme

N QC’_Q—‘PH’“,Q’IC)IJ;‘L&/‘&M)I/’}CDM
Bid / Proposal No. Assistance Agreement ID No: (if known) Point of Contact
Address
Telephone No. Email Address
Prime Contractor Name Issuing/Funding Entity:

[
}.C,’\/L (C;Jusf A 0 FA

Contractor | Price of Work
r-Supplies Submitted . to
the

Prinie
Contractor

Contract Item-Nimber Description: of ‘Work Submitted to thé Pri
Involving Constriction, Services; Equip

ertification standards?

DBE Certified By: .- DOT :__ SBA Meets/exceeds E
o __ Unknown

___ Other: N ES

! A DBE is a DisiidVantaped, Minority, -or Woman Business ‘Enterprise- that fias been certifi
certifications as ‘in'40 CFG 33.204- 33.205 or-certified by EPA. EPA accépts certific
certification stand; s:described in 40 CFR 33202

‘by-an entity from which EPA accepts
s from entities that meet or éxcéed EPA

2 Subcontractor is: deﬂned as a company, firm, joint ventire; or individual who enters into”an’agreement with a contractor to. provide
services pursuam to'an EPA award of financial assistance,

EPA FORM 6100-3 (DBE Subcontractor Performiance Form)
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BIDDING DOCUMENTS

OMB Control No.: 2090-0030
Approved: 08/13/2013
Approval Expires: 08/31/2015

N United States
/ Environmental Protection
\’ Agency

Disadvantaged Business Enterprise (DBE) Program DBE
Subcontractor Performance Form

I certify undet penalty of perjury that the forgoing statements are true and correct. Signing this form does not
signify a commitment to utilize the subcontractors above. I am aware of that in the event of a replacement of a
subcontractor, ['will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).

Prime Contractor Signature Print Name
/’/// //4—-———) )B/Wk M. /l&uﬂ/wo
= Title / Date
/>/LIC/3~/)/W,/ 56 N~
/
Subecontractor Signature Print Name
Title Date

The public reporting and recordkeeping burden fof this collgction of information is éstimated t6 ‘aVerage three (3) hours per

déd burdén estimates, and
d

response. . Send comments oif: the Agency’s need for this inf thie’accuracy of the prc

lléction techpiques to

hiough the use of
ction Agency (28221);

any suggested methods for: izing respondent burdes; in

vision, U.S. Environmet i syl_vania Ave., NW,

the Director, Collection Strai

& completed form to this

address,

EPA FORM 6100-3 (DBE Subcoritractor i’gi‘formance Form)
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BIDDING DOCUMENTS

OMB Control No.: 2090-0030
Approved: 08/13/2013
Approval Expires: 08/31/2015

0N United States
7 Environmental Protection
\’ Agency

Disadvantaged Business Enterprise (DBE) Progl'am Subcontractor
Utilization Form

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1
subcontractors 2 and the estimate dollar amount of each subcontract. An EPA Financial Assistance Agreement Recipient
must require its prime contractors to complete this form and include it in the bid or proposal package. Prime contractors
should also maintain a copy of this form on file.

Prime Contractor Name Project Name
/é A C&A/AIAUL—//?U&) _A,/u( o P Y '?210' Vop (UM JINE s
Bid:/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact

V I ) B L - Nee . a ‘ nOt )lz»u/wa,u

Address

dll T ANAAS ZA A, o, 9)90/

Telephone No. Email Address
Y Sl GAGy MR e JCA copunTiae e Deny. (0w
Issiing/Funding Entity: /

YES Y. NO

Company Address / Phone / Email

¢ on back if needed

epts’ certifications as
tification standards as

S Enterprise that has been certified by an entity from which E
EPA’ EPA accepts certifications from ‘entities that nieet or exceed E

' A DBE is & Disddy
descrxbed in 4
described in 40° CFR, .

ed, Minority, or Wo:
04—33 205 or certified
202,

? Subcontragtor s defi d:__as a company, firm, joint vénfire, or individual who enters into an ‘agreéement with a contractor te provide sérvices pursuant to an
EPA award of financial assistance.

EPA FORM 6100-4 (DBE Subcontractor Utilization Form)
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BIDDING DOCUMENTS

OMB Control No.: 2090-0030
Approved: 08/13/2013
Approval Expires: 08/31/2015

0 EPAgnlgad StateslP y
\_/ nvironmantal Pratection
\/ Agency
Disadvantaged Business Enterprise (DBE) Program
Subcontractor Utilization Form

I certify under penalty of perjury that the forgoing statements are true and correct, Signing this form does not signify a
commitment to utilize:the subcontractors above. I am aware of that in the event-of a replacement of a subcontractor, I will
adhere to the ieplacement requirements set forth in 40 CEFR Part 33 Section 33.302 (c).

Prime Contractor Signature Print Name
A
/7 / / é______* ;D/W L /vZ‘Uw S e
Tifle ’ Date
) e
[ AN § L6 14
/

The public reporting and regord avérage three (3) hours per respbiise,

Send comments on the Agend ed for this information:- racy of the provided bu ates, and any suggested motho

omated collection techn] o the Director, Collection’ Siratégies

‘Pennsylvania Ave., NW, Washifigton, D.C. 20460, Include the OMB

luding through the:
téction Agency (28221),.

Gontrol number in any corrésponidenice. Do 1ot serwd the comipléted form to this address.

minimizing respondent biitdé

Division, U,S. Eanvironmental:

EPA FORM 6100-4 (DBE Subconiractoi Utilization Form)
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