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1.0 INTRODUCTION 

1.1 This is the City of San Diego's (City) second phase in the selection process to 
provide Design-Build services for Task Order No. 15, Sorrento Mesa Recycled 
Water Pipeline (Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.3 Ortiz Corporation in association with AECOM 

1.2.4 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the 
Design-Builder selection process, the minimum information that must be included 
in the Proposal for this Project, and, the terms and conditions governing the Work. 
The only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO). 

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm 
offer, which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After 
the selection process is complete, the Proposals become non-exempt public records, 
and as such may be subject to public view. 

1. 7 Selection announcements, contract awards, and all data provided by the City shall 
be protected from public disclosure. The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its 
attachments, if awarded by the City. The agreement and other terms and conditions 
are included in the Multiple Award Design-Build Contract and The GREENBOOK, 
The WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE 

2.1 The City's estimate of the Contract Price (base proposal only) including the City's 
Contingency is $2,660,000.00. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 240 Worldng Days from the NTP. 

3.2 The Project Alternate 1 shall reduce the total contract time to 176 Working Days 
from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION STATUS 

The Design-Builder shall ensure that Design-Builder's license(s) as specified in the RFQ 
shall be valid when Proposal is submitted. In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND A WARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order No. 15 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting 

5.1.2 Proposal Due Date 

5.1.3 Selection and Notification 

5.1.4 Limited Notice to Proceed 

6.0 EQUAL OPPORTUNITY CONTRACTING 

May 13,2015 

June 2, 2015 

July 2, 2015 

August 4, 2015 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design­
Builder and requirements set forth in the RFQ shall apply to the RFP process. The 
Design-Builder shall review the infonnation, data, and documentation provided in the 
Design-Builder's SOQ and changes shall be clearly identified in the Proposal; otherwise the 
information, as previously submitted, will be deemed complete and accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

Construction 
Services 

Notes: 

6.00% 16.30% 4.00% 26.3% 

1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 
Design Services or Construction Services. 
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6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation. The Design­
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE. 
Subcontracting percentages for design and construction may not be substituted for 
one another. 

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6. 7 The Design·· Builders' Proposals will be further evaluated for their commitment to 
the City's principles of equal opportunity as specified in this RFP. See Attachment 
"Proposal Submittal Requirements and Selection Criteria" for more information. 

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement except 
when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be presented 
in writing to the Contract Specialist at the US Postal Service or the e-mail 
address identified on the cover sheet of this RFP prior to the Proposal due 
date. 

7.1.3 Questions received less than 14 Days prior to the Proposal due date may not 
be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the City 
in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications 
will be without legal effect. 

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP. It is the Design-Builder's responsibility to 
become infonned of any Addenda that have been issued and to include all 
such information in its Proposal. 

.................................... _. ........ . 
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7.2 Pre-Proposal Meeting 

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, on May 13, 2015, at 1010 Second Avenue 14111 Floor, San Diego, CA, 
92101. 

7.2.2 All Design-Builders are required to attend. Any materials distributed at the 
meeting will be issued to all RFP recipients in the form of an addendum to 
the RFP. It is not necessary for all members of a the Design-Builder's team 
to be present at the Pre-Proposal Meeting, however, the Design-Builder will 
be responsible for receiving and applying all information discussed at the 
Pre- Proposal Meeting. 

7.2.3 To request a copy of the agenda on an alternative format, or to request a sign 
language or oral interpreter for this meeting, call the Public Works Contracts 
at (619) 533-3450 at least 7 days prior to the Pre-Proposal Meeting to ensure 
availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City's meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will not 
be compensated for their participation. 

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work. The Design Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 2 Days prior to 
the date requested for access. 

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the RFP. 

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP. The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City's written consent to the change prior to making any changes. In no event shall 
City's consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards. 
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10.0 DESIGN SUBMITTALS 

10.1 The City's review of the Design-Builder's Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance~ or waiver by City of any deviation from, or of the Design-Builder's 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by the Design-Builder and accepted by City. Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record. 

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of Task Order, the Design-Builders shall submit evidence of 
separate bonds and insurance as specified in Sections 2-4, "CONTRACT BONDS," 
7-3, "LIABILITY INSURANCE," and 7-4, "WORKERS' COMPENSATION 
INSURANCE" of the City's standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate "Technical" and "Price" Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder's qualifications and experience applicable to the 
Project. Type size and margins for text pages shall be in accepted standard 
formats for desk top publishing and word processing and result in no more than 
500 words per page and shall be limited to no more than 50 one-sided pages 
(8 Y2" x 11") inclusive of any cover sheets, resumes, graphics, forms, 
pictures, photographs, dividers, front and back cover and supporting 
documentation; exclusive of Equal Opportunity Contracting documentation. 
Double-sided pages are not acceptable. Paper foldouts in sizes other than the 
standard letter size will count as 2 pages against the established Proposal page­
count limit. A cover letter may be submitted but shall not contain any 
information that is a required element of the Technical Proposal. 

12.2.2 The Design-Builder shall cettify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and the 
Subcontractor Documentation of the RFQ remains correct and accurate. If 
any changes or modifications are required to the aforementioned documents, 
they shall be documented in the Work Force Report and EEO Plan forms 
included in the Contract Documents as attachments and submitted with the 
Proposal. The EOCP information not revealing the Contract Price shall be 
submitted with the Technical Proposal. 
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12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment C. The contents of 
the Proposal shall be organized consistent with the Attachment C. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope. Refer to Attachment E of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a TO. 
See Attachment 'C' for criteria from which the proposals will be evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical. The 
summation of all lump sum, unit prices, allowances and any other priced items 
will govern over the total price in case of discrepancies between the two. 

12.3.6 The EOCP information (i.e., Subcontractors and Suppliers listings) shall be 
submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that the 
officer signing the Proposal, bonds, and TO authorization (when 
required by the City) for the corporation is duly authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form attached 
to and forming a part of the specifications. The signature of each 
person signing shall be in longhand. 

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under "Required Documents Schedule." The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the proposal. 

12.4.1.4 Proposals and certain other forms and documents shall be enclosed 
in a sealed envelope and shall bear the title of the work and name of 
the Design-Builder and the appropriate State Contractors License 
designation which the Design-Builder holds. 
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12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, but not 
after, the due date and time for receipt of Proposals7. The Proposal · 
shall be signed by an individual or individuals authorized to execute 
legal documents on behalf of the Design-Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the hour 
and date specified on the cover of this RFP may cause the Design­
Builder's Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result in 
disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or Digital 
Video Disk (DVD) with a complete Portable Document Format 
(PDF) formatted version of the submitted documents for this 
proposal shall be included. The following information will be 
clearly marked on the outside of each package: 

Name of the Design-Builder 
Project Title 

"Technical Proposal" Package No. (e.g., 1 of 16,2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City's 
design guidelines, or material substitution which differs from the 
Approved Material List shall be highlighted in accordance with 
Attachment C, "Exceptions to the RFP" of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with the 
following infonnation clearly marked on the outside of each 
package: 

12.5 Review of Technical Proposal 

Name of the Design-Builder 
Project Title 

"Price Proposal" Marked (in red) 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at least 
2 weeks for review of the Teclmical Proposals. 

12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project's Evaluation 
Criteria, the Panel will rank the Design-Builder's Proposal by determining 
the score which shall be calculated as follows: 
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12.6.1.1 A maximum of 60 points will be assigned for the Contract Price as 
proposed. The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

( 1_ (Contract Price-Lowest Contract Price)) X Max Pts =Pts Rcvd 
(Lowest Contract Price) 

12.6.1.2 A maximum of 40 points will be assigned for the qualitative criteria 
noted in Attachment 'C' of this RFP. All Proposals shall receive 
scores based on 40 percent of the average of the composite ratings 
provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total score 
earned. The Design-Builders will be notified in writing of the City's 
final decision. 

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 60 points, then that Proposal would receive (1-
((105-100)/100) x 60 =57.00 points, or 95% of the maximum 
points. The lowest score a Proposal can receive for this category is 
zero points (i.e., the score cannot be a negative number). The 
following example using the same 60/40 split illustrates the 
calculation outcomes, with Firm A winning the competition even 
though Firm A did not have the highest rated proposal or the lowest 
price: 

Avg. Qualitati Price 
Total 

Price Score 
Firm Composite ve Score Proposal Score (100 

Rating (40 Max) (60Max) Max) 

A 85.00 34.0 $105 57.00 91.00 

B 88.00 35.20 $130 42.00 77.20 

c 50.00 20.00. $100 60.00 80.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports 

12.7.1 The City has made available Reference Documents related to the Project (see 
Bridging Documents). Use of these reports shall be for general Project 
background infonnation only, and shall be used at the Design-Builder's risk. 
No responsibility is assumed by the City for the completeness or accuracy of 
these reports. See Scope ofWork (Attachment 'A'). 
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13.0 OPENING OF PRICE PROPOSALS 

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth under Section 12.6, "Final Selection (Weighted Criteria)" of 
this RFP. The City will announce in writing the selected Design-Builder via 
correspondence to all participants indicating the Average Composite Rating, 
Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated. The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner. In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another 
Design-Builder in accordance with San Diego Municipal Code section22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors. The Design-Builder 
shall not change or substitute any individual that is identified as "key personnel" in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld. The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team. The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 

14.4 Submittal of "or Equal" Items. See 4-1.6, "Trade Names or Equals" in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations. The Design-Builder's attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, "SUBCONTRACTS" 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces. Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate. All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions. This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 
for a Drug-Free Workplace. 

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 
related to the Americans with Disabilities Act. 
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14. 7.3 The City of San Diego Municipal Code §22.3004 for Pledge of Compliance. 

14.7.4 The City of San Diego's Labor Compliance Program and the State of 
California Labor Code §§ 1771.5(b) and 1776. 

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

14.7.6 The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 
43 of The San Diego Municipal Code (SDMC). 

14.7.7 The City's Information Security Policy (ISP) as defined in the City's 
Administrative Regulation 90.63. 

14.8 Prevailing Wage Rates: Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under 
this Contract is subject to State prevailing wage laws. For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

14.8.1 Compliance with Prevailing Wage Requirements. Pursuant to sections 
1720 through 1861 of the California Labor Code, the Contractor and its 
subcontractors shall ensure that all workers who perform work under this 
Contract are paid not less than the prevailing rate of per diem wages as 
determined by the Director of the California Department of Industrial 
Relations (DIR). This includes work performed during the design and 
preconstruction phases of construction including, but not limited to, 
inspection and land surveying work. 

14.8.1.1 Copies of such prevailing rate of per diem wages are on file at the 
City and are available for inspection to any interested party on 
request. Copies of the prevailing rate of per diem wages also may be 
found at: 

http://www .dir .ca.gov/OPRL/D Pre W ageDeterminati on.htm. 

Contractor and its subcontractors shall post a copy of the prevailing 
rate of per diem wages determination at each job site and shall make 
them available to any interested party upon request. 

14.8.1.2 The wage rates determined by the DIR refer to expiration dates. If 
the published wage rate does not refer to a predetermined wage rate 
to be paid after the expiration date, then the published rate of wage 
shall be in effect for the life of this Contract. If the published wage 
rate refers to a predetermined wage rate to become effective upon 
expiration of the published wage rate and the predetermined wage 
rate is on file with the DIR, such predetermined wage rate shall 
become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been 
published in said publication. If the predetermined wage rate refers 
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to one or more additional expiration dates with additional 
predetermined wage rates, which expiration dates occur during the 
life of this Contract, each successive predetermined wage rate shall 
apply to this Contract on the date following the expiration date of 
the previous wage rate. If the last of such predetermined wage rates 
expires during the life of this Contract, such wage rate shall apply to 
the balance of the Contract. 

14.8.2 Penalties for Violations. Contractor and its subcontractors shall comply 
with California Labor Code section 1775 in the event a worker is paid less 
than the prevailing wage rate for the work or craft in which the worker is 
employed. 

14.8.3 Payroll Records. Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping 
accurate payroll records, verifying and certifying payroll records, and making 
them available for inspection. Contractor shall require its subcontractors to 
also comply with section 1776. Contractor and its subcontractors shall submit 
weekly certified payroll records online via the City's web-based Labor 
Compliance Program. Contractor is responsible for ensuring its 
subcontractors submit certified payroll records to the City. 

14.8.3.1 For contracts entered into on or after April 1, 2015, Contractor and 
their subcontractors shall furnish records specified in Labor Code 
section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4. 

14.8.4 Apprentices. Contractor and its subcontractors shall comply with California 
Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 
and wages of apprentices. Contractor is held responsible for the compliance 
of their subcontractors with sections 1777.5, 1777.6 and 1777.7. 

14.8.5 Working Hours. Contractor and their subcontractors shall comply with 
California Labor Code sections 1810 through 1815, including but not limited 
to: (i) restrict working hours on public works contracts to eight hours a day 
and forty hours a week, unless all hours worked in excess of 8 hours per day 
are compensated at not less than 1 ~ times the basic rate of pay; and (ii) 
specify penalties to be imposed on design professionals and subcontractors of 
$25 per worker per day for each day the worker works more than 8 hours per 
day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815. 

14.8.6 Required Provisions for Subcontracts. Contractor shall include at a 
minimum a copy of the following provisions in any contract they enter into 
with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 
1776, 1777.5, 1810, 1813, 1815, 1860 and 1861. 

14.8.7 Labor Code Section 1861 Certification. Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Contractor 
certifies that "I am aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
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workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract." 

14.8.8 Labor Compliance Program. The City has its own Labor Compliance 
Program authorized in August 2011 by the DIR. The City will withhold 
contract payments when payroll records are delinquent or deemed inadequate 
by the City or other governmental entity, or it has been established after an 
investigation by the City or other governmental entity that underpayment(s) 
have occurred. For questions or assistance, please contact the City of San 
Diego's Equal Opportunity Contracting Department at 619-236-6000. 

14.8.9 Contractor and Subcontractor Registration Requirements. This project is 
subject to compliance monitoring and enforcement by the DIR. As of March 
1, 2015, no contractor or subcontractor may be listed on a bid or proposal for 
a public works project unless registered with the DIR pursuant to Labor Code 
section 1725.5. As of Apri11, 2015, a contractor or subcontractor shall not be 
qualified to bid on, be listed in a bid proposal, or enter into any contract for 
public work, unless currently registered and qualified to perform public work 
pursuant to Labor Code section 1725.5 By submitting a bid or proposal to 
the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the DIR 
in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor 
shall provide proof of registration to the City upon request. 

14.8.9.1 A Contractor's inadvertent error in listing a subcontractor who is 
not registered pursuant to Labor Code section 1725.5 in response to 
a solicitation shall not be grounds for filing a bid protest or grounds 
for considering the bid non-responsive provided that any of the 
following apply: (1) the subcontractor is registered prior to bid 
opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee 
specified in Labor Code section 1725.5; or (3) the subcontractor is 
replaced by another registered subcontractor pursuant to Public 
Contract Code section 4107. 

15.0 PHASED FUNDING 

15.1 For additional Phased Funding Provisions see Attachment B. 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder's attention is directed to the City's Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City's web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 
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ITEM WHEN DUE FROM 

1. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

2. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

3. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

4. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

5. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

6. PROPOSAL ALL BIDDERS 
SUBMITTAL 
DATE/TIME 

7. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

8. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

9. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

10. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 
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DOCUMENT DUE (AS 
DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED TECHNICAL PRICE 
PROPOSAL PROPOSAL 

Price Proposal Form -J 

Non-collusion Affidavit -J to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

Contractors Certification -J of Pending Actions 

Equal Benefits -J 
Ordinance Certification 
of Compliance 

Form AA05- Design- -J 
Build List of 
Subcontractors 

Form AA10- Design- -J 
Build List of 
Subcontractors 
Additive/Deductive 
Alternate 

Form AA25 - Design- -J Build Named 
Equipment/Material 
Supplier List 

Names of the principal 
individual owners of the 
Apparent Low Proposer -

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

• Joint Venture 
Agreement 

• Joint Venture License 

Contract Forms -
Agreement 
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ITEM WHEN DUE FROM 

11. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

12. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

13. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

14. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

15. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

16. WITI-IIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

17. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

18. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 
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DOCUMENT DUE (AS 
DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED TECHNICAL PRICE 
PROPOSAL PROPOSAL 

Contract Forms -
Performance Bonds and 
Labor and Materialmen's 
Bond 

Certificates of Insurance 
and Endorsements 

Contractor Certification -
Drug-Free Workplace 

Contractor Certification -
American with 
Disabilities Act 

Contractors Standards -
Pledge of Compliance 

Phased Funding 
Schedule Agreement 
(when required) 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

Form BB05- Work 
Force Report 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
(BRIDGING DOCUMENTS) 

PUBLIC WORKS DEPARTMENT 

1. Project Description: 

1.1. Construct approximately 1.25 miles of 8-inch PVC recycled water pipeline along 
Lusk Blvd, McKellar Court, Pacific Heights Blvd., Barnes Canyon Rd. and Pacific 
Center Drive in Sorrento Mesa area. 

1.2. The City is desires to accelerate the delivery of this project. A reduction in the 
contract duration is included as an alternate item. See the following sections in this 
RFP for additional information: 

a) Section 1.0, 'Introduction', 3.0, 'Contract Time', subsection 3.2, page 4. 

b) Attachment F, PROPOSAL SUBMITTAL REQUIREMENTS AND 
SELECTION CRITERIA, 9.0 Schedule for Base Proposal and Alternate, page 
118. 

c) Attachment G, 'Proposal Forms', Alternate 1. 

2. Scope of Work: The Work and Services required of the Design-Builder include those during 
design and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any other 
item of every kind and description required for the complete design and construction of the 
Project. 

2.1. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.2. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as "if required," "if directed," "potential," 
"optional," "may," or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.3. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract. 

2.4. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
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local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.5. As the Engineer of Work, the Design-Builder shall refer to the City's preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.6. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.6.1. Conducting investigations, as-built research, and design survey services 
including physical and aerial surveys if needed for the completion of design 
work; 

2.6.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.6.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.6.4. Construction of water mains, 30 services, "killing" 10 water services at the 
main and appurtenances including all high-lining, cut and plug and cut ins; 

2.6.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies; 

2.6.6. Value engineering; 

2.6.7. Additional geoteclmical investigation and potholing; 

2.6.8. Performance and implementation of QA/QC, 

2.6.9. Landscaping and re-vegetation plan; 

2.6.10. Traffic control, paving, Slurry Seal all streets, storm water permitting and 
compliance. ; 

2.6.11. Cal trans permit acquisition (if applicable); 

2.6.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; Coordinate utility relocations with utility owners; 

2.6.13. Coordinating with Qualcomm personnel for exact locations of recycled 
water service and meters. Contact is Alex Mathers, Facilities Design, at 
1-858-845-2430; and 

2.6.14. Scheduling, community outreach and public relations, and preparation of as­
built drawings and mylars. 
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2.6.15. Construction will be performed during night. Night hours will be established 
during the traffic control review/permit process. Proposed day working 
hours will have to be approved by the City of San Diego, Construction 
Manager. 

2.7. The Design-Builder shall use CADD in compliance with the City's "Consultant 
Standards for Preparation ofPS&E." 

2.8. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal. The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, "CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK." 

2.9. As required by California Govermnent Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 

3. City Services: 

3.1. The City will provide only the services listed in this section. All other services 
necessary for complete design and construction of the Project shall be provided by 
Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design­
Builder's written questions regarding Project definition and scope within 15 
Working Days of receipt. See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt. See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3 .1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Public Works Department's GIS and 
other databases that the City makes available to the Design- Builder. 

3.1.7. Easement Acquisition, including right-of-way drawing. 

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 
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4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information. 

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right­
of- Way Design Division. The Design-Builder's expenses for copying will 
be reimbursed by City unless the copying was performed using City 
equipment and supplies. 

4.1.2. One time access to the CIP Tracking Database to identify existing and 
proposed Projects in surrounding areas and limited access, as determined by 
City, to City's on-line records on, maintenance sites, and recent sewer spills. 
The Design-Builder shall make arrangements with the Engineer or designee 
at least 1 week in advance to reserve the computer work station. 

4.1.3. Sample set of construction plans for a typical Project. The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans. 

4.1.4. City's QA/QC checklists. 

4.1.5. Access to Public Works Department's on-line as-built drawings and available 
design survey information where available. 

4.1.6. Traffic Control development process. 

5. Review of the Design-Builder's Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City's comments in the format provided by City. 

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations. 
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope. The Design-Builder shall also receive the Engineer's approval for night and 
after-hours work. 
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7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design­
Builder shall prepare and submit the following items to City: 

7.1.1. a still-photo log including the photographs taken; 

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 

7.2. The Design-Builder shall request City's prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request. 

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 

9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition. The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site's description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI's to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI's shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Bl)ild Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design­
Builder's proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 
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11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent. 

11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3. t. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents. 

11.3.2. Acceptance will delay completion of the Design-Builder's Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal. to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project. 

11.5. The City will consider only one substitution request for each product. 

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City's acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings. 

12. Design Criteria and Procedure for Review of Design Materials: 
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12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer and water main replacement, site preparation, and restoration 
as outlined in the Bridging Documents. The Project shall be designed and 
constructed to provide a minimum service life of 50 years. Construction of the 
Project shall cause minimum interruptions in existing sewer and water services. 
Changes to the Pre-design Report recommendations e.g., pre-design aligmnents, 
paving, and storm drain protection; and construction methods shall be made only if 
approved by the City. 

12.2. Design Responsibilities - The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project, including all necessary design and/or Construction Documents. 
The Services shall also include those required during construction, and Project 
Completion. The Services shall be performed in accordance with all Applicable Laws 
and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geoteclmical, enviromnental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department. The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, and Water 
Pollution Control Plan (WPCP). 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design­
Builder determines that they are necessary for Final Design. 

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design. 

13.2. The Design-Builder shall perform all physical and aerial surveys as needed to prepare 
the construction plans and as-built drawings in accordance with the City standards. 

13.3. Construction survey will be performed by the City with prior arrangement. The 
Design-Builder shall coordinate with the Engineer. 

14. As-built information: 
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14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents. 

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City's Development Services 
Department [DSD] which are included in the Bridging Documents. The Design-Builder 
shall identify all permits required for the Project as well as all requirements for those 
permits. All permits shall be acquired by the Design-Builder and the costs thereof paid by 
City. At the 60%, 100% and Final Design completion levels, the Design-Builder shall 
submit to City a written list of permits required for the Project. The Design-Builder shall 
identify all permitting agencies and authorities having jurisdiction. The Design-Builder 
shall prepare permit applications and submit the applications to the Engineer for review. 
The Design-Builder shall provide technical services as required by the permitting 
agencies during permit acquisition. The Design-Builder shall incorporate mitigation 
provisions and DSD review requirements, including the certified CEQA document into 
the Construction Documents. The Design-Builder shall identify and estimate quantities of 
BMP's to comply with SWPPP requirements. 

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project. During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the enviromnental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff. The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City. There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements. 

18. Corrosion Survey Report: (NOT USED) 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and verifying 
existing utility information and data. The Design-Builder shall excavate sufficient 
potholes to verify locations and elevations at utility crossings and existing piping to be 
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removed or replaced in the Project. The Design-Builder shall immediately notifY the 
City of any damage caused to the pipe during potholing activities. 

19.2. The Design-Builder shall provide all services related to the excavation and backfilling of 
potholes. Pothole excavations shall be in compliance with CAL-OSHA and City safety 
requirements, and any excavations left open shall be covered with steel plates. 

19.3. The Design-Builder shall restore and clean-up all work sites. 

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City's survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include: 

19.4.1. Utility. 

19.4.2. Conduit quantity, type, and size. 

19.4.3. Depth to top of conduit. 

19.4.4. Horizontal coordinates (NAD 83). 

19.4.5. Surface elevation (M.S.L). 

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall: 

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 

19.5.2. Backfill and cover the pipe with native soil. 

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods. 

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder's activities. 

19.8. The Design-Builder shall submit potholing information to the Engineer for review. 

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City. 
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20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City's attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder's Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency. 

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 

21.1.2. The availability of labor, materials, water, power, and roads; 

21.1.3. Weather conditions; 

21.1.4. Physical conditions at the Project Site; 

21.1.5. The surface conditions of the ground; and 

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work. 

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
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and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder. 

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

24.1.1. Discuss the comments and responses, and to resolve all open issues and 
disagreements; 

24.1.2. Confirm the next level of design development; and 

24.1.3. Obtain written authorization to proceed with the next design level; and 

24.1.4. Obtain written authorization to proceed with construction. 

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder's design with the Design-Builder's final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer's data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings. 

26. Plan Checks- at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design­
Builder's responses, final disposition of comments, and incorporate into the 
Final Design documents. 

27. Shop Drawings, Material Submittals and Samples. 

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement. 

27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement: 
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27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work. 

27.2.3. Information relative to the Design-Builder's sole responsibilities in respect of 
means, methods, teclmiques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design­
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder's failure 
to so certify shall be the total responsibility of the Design-Builder. 

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents. Additionally, 
the Design-Builder shall include a specific notation for City's acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 

27.6. City's acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City's acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
teclmique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents. 

27.6.2. City's review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City's review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design­
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder's submittals. Design-
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Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City's acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless: 

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission ofthe Shop Drawing, Material Submittals or Sample; and 

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design­
Builder's failure to submit and/or receive City's acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City­
accepted schedule of Shop Drawings and Sample submissions. 

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes. 

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer's "package" or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 
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Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name: 

By: 
(Signature) 

Reference Drawing Sheet No's: 

Reference Spec Section No's: 

27.9.5. The Engineer will return at least one copy of each submittal with City's 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City's acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City's review upon request. 

27.9.8. Submittal Format for Shop Drawings: 

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates. 

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section. 

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder's Shop Drawings shall be not less than 8:1:! by 11 
inches nor more than 30 by 42 inches. 

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings. 
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27.9.9. 

27.9.10. 

27.9.11. 

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished. 

7. City will not accept Shop Drawings that are either: 

i) Copies of plans; or 

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City's acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

Submittal Format for Product Data: 

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data. 

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked. 

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

Submittal Format for Samples: The Design~Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer's name 
and address, brand name, product identification number, and intended use in 
the Work. 

If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
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request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City's policies, and all other Reference Specifications approved by 
City at the time of A ward. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City's guidelines and the Project Schedule. 
The Design-Builder's use of City's guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder's responsibility for the Project design in any way. The 
Design-Builder's acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City's 
guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(R W) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8\lz-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 
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28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer's data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City's review of the design submittal, response 
by the Design-Builder to City's comments, and obtaining City's authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design­
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City's 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public. 

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design­
Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City's review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work are.as if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 
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28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28. 7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result ofthe Project. 

28.8. The Design-Builder's design shall comply with the ADA and Title 24. The Design­
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction. The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder's failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder's 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments. The Design­
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 
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3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal. 

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations for 
horizontal and vertical control for pipeline aligmnent, and backfill and 
bedding design. 

29.3.4. Location of construction staging areas (if applicable). 

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction. 

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes. 

29.4.2. Identification of both special and standard details. 

29.4.3. A complete list of construction drawings on cover sheet. 

29.4.4. Definition of the construction method to be used for pipe installation. 

29.4.5. A complete site plan including construction lay down areas, site grading, and 
erosion control, if applicable. 
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29.4.6. Other drawings such as paving, curb ramps, abandonment plans and traffic 
control plans as applicable. 

29.4.7. Erosion control plan, storm water pollution prevention BMP's, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable. 

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet. 

29.4.10. A complete draft of specifications in The GREENBOOK format including: 

1. Table of contents. 

2. The Design-Build Special Provisions. 

29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and demolition 
of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal. 

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations. 

29.5.4. Updates to geotechnical report, if any. 

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in Green-book format. 

29.5.7. Quantity take-off. 

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of permits including environmental permits and 
revised MND required for the Project, identifying all permitting agencies 
and authorities having jurisdiction, and status and copies of permit 
approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal. 
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29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design­
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City's comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal. 

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-signed 
mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbislunent 
and demolition of existing facilities. 

29. 7. Design Submittal Deliverables: 

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 
sets of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full 
sized (24-inch x 36-inch) drawing prints. 

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided "T" files. The standard scales are 
1 "=40' for plans and 1 "=4' for profiles. 

2. Drawings shall show all existing topographic and utility information 
and the horizontal aligmnent of proposed pipeline improvements. 

29. 7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in the 
form of 6 copies of the specifications and 14 sets of half sized (11-inch x 
17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 
SE format per City's CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City's E&CP CADD specialist to 
review and discuss City's CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder's request. The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also generate 
the Horizontal Aligmnent Coordinate Index report through In-Roads and 
place it on the last sheet of the drawings. 
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29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design­
Builder's qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall also 
be signed by The Design-Builder. 

2. Six, 8Y2-inch by 11-inch copies of the final specifications, including all 
charts, graphs, tables, data sheets, and similar inserts required for a 
complete and approved copy suitable for Xerox reproduction. 

3. Two complete electronic file sets of the final specifications. 

4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved8Y2-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet stamped 
and signed by the Design-Builder's qualified responsible engineers 
registered in the state of California. The Design-Builder shall support 
all elements of the design presented by calculations the Design­
Builder shall use only Windows compatible computer programs for 
Project calculations. 

8. Other documents as required elsewhere in this Scope or required by 
the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

Title Block: 

General: 

Existing Plan: 

MACC Request for Proposal (Rev. Oct. 2014) 

Drawing Number 

Title 

WBSNumber 

North Arrow 

Scale 

Ownership Lines 

Water Services and appurtenances 
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Existing Profile: 

Title Block: 

General: 

Proposed Plan: 

Proposed Profile: 

Title Block: 

General: 
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Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines 

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 

Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades I Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names 

Street Names and Limits 

Cover Sheet - Limits of Work 

Dimensioning 

Addresses 

Stationing 

Plugs and Dead End Details 

Recycled Pipe Sizes and Lengths 

Stationing 

Recycled Pipe Size and Lengths 

Lambert Coordinates 

Designer's I Drafter's Name 

Number of Street 

Street Name (RT Margin) 

Proposed Pipe Data Table 
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Proposed Plan: 

Proposed Profile: 

Proposed Coordinate Table 

Construction Notes 

Details 

Reference Data 

Retirement Data 

Special Plan Notes 

Subdivision Name 

Subdivision Map Number 

Block Numbers 

Street Closures 

Caution Call-outs 

Split-Property 

Special Profile Notes 

Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 

Slurry Sealing 

Aligmnent Sheet 

BMP, Storm Drain Inlet Protection Plan 

Curb Ramp Sheet(s) 

Abandonment Plan 

Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program: 

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16. 
The PIO shall work closely with the Project Implementation Division's PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City's 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
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public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations. 

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed. If 
modifications are required, the City will notify and advise the Design-Builder. 

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School District, San Diego Metro Transit System, and the City 
Heights Community Planning Groups. The proposed water main alignment crosses 
near of Central Elementary School and our Lady of the Sacred Heart School and also 
crosses under Edison elementary School. The Design-Builder shall coordinate all 
activity and Right of Entry permit with the proper school representative. 

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to: 

30.5.1. A method for conveying Project information to the public. Provide 
residents with update Project information and background information about 
the Project. Information shall be updated weekly, bi-weekly, monthly, or 
quarterly. 

30.5.2. A method for construction notification in advance of the start of work. 

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings. Prepare 
presentation materials in coordination with the City. 

30.5.4. Develop written list of follow-up information requested from the 
community. 

30.5.5. Respond to telephone calls and e-mails. Standard telephone service and e­
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team. E-mail 
updates to stakeholders, Community Groups, City Council and other 
interested parties. 

30.5.7. Create and maintain online Project webpage and newsletters. 

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

30.5.9. Attend progress meeting and provide status of community relations 
activities. 

30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation measures to lessen construction 
impacts. 
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30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder's public information liaison and the City. The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 - Quality 
Assurance I Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] during 
design. 

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications. 

31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the final 
specifications and drawings to verify coordination within the engineering 
discipline, between engineering disciplines, between the final specifications 
and drawings, and to verify consistency with existing City Projects. 

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance I Quality Control Guidelines: 

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder's QA/QC Plan and its implementation shall be 
included in the Design-Builder's Proposal. 

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all Work 
is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder's Work and Services and 
provide independent reviews as set forth in the Contract Documents. If City's 
review or inspection uncovers Work or Services that do not conform to the 
Contract Documents or Applicable laws, City may reject that Work and/or 
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Services and The Design-Builder shall replace or correct any deficiency at no 
additional cost to City. 

32.1.4. The concept of quality has evolved from conformance with specifications to 
meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities. Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents. 

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder's staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete and 
that the reviewers concur with the response. 

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided. 

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder's RFP together with any revisions required by 
City, all of which are incorporated herein by this reference as though fully set 
forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the Project. 

32.2.2. The Design-Builder is the engineer of record. City's review of Design­
Builder's approved submittals is for the sole purpose of determining whether 
the submittals conform to the requirements of the Contract and to the 
Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design­
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City during 
design. 
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2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to the 
standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project. 

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder's Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach to 
Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-submittals 
to the City for review. The Design-Builder shall submit documentation of the 
QA/QC efforts and related activities as discussed in item E Review and 
Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the original 
design work. The Design-Builder shall provide the following types of 
QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identifY any revisions to the calculations. 
The Design-Builder shall ensure that all revised calculations are checked, 
signed and cross-referenced to the original calculations. 
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32.3.6. The Design-Builder's Interdisciplinary Progress Reviews: The Design­
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and that 
the reviews include all completed calculations, drawings, and specifications. 
The level of detail expected for each discipline at each completion level is 
defined in this RFP. The Design-Builder shall ensure that all comments receive 
an agreed upon response and are recorded on The Design-Builder's Review 
and Comment Form (described in section 32.3.8 below). Design problems may 
arise from inconsistencies between disciplines. The Design-Builder shall 
assign one or more qualified engineers to perform detailed interdisciplinary 
reviews to ensure consistency between disciplines, and between drawings and 
the specifications. 

32.3.7. The Design-Builder's Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been incorporated 
and before printing of the Final Design submittal begins. The Design­
Builder's final QA/QC review shall confirm that all previous review 
comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 

1. The name of the Project; 

2. City's contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer's comments; 

7. The designer's response to the reviewer's comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer's signature and date of review; 

10. The designer's signature and date of response; and 

11. The signature of the Design-Builder's Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer's comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required by 
the Contract Documents and shall perform the QA/QC efforts necessary to 
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ensure those requirements are met. City's inspection of any Work will not 
relieve the Design-Builder of the primary responsibility for quality assurance 
and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance ofthe Work beyond the furnishing of manufactured products 
the Design-Builder agrees that the term "Quality Control" as used herein 
includes inspection, sampling and testing, and associated requirements. 

32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City's option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design­
Builder. 

32.4.5. Sampling and Testing: 
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1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City's testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required by 
the Engineer, will be performed by City's testing laboratory. The 
cost of these services will be paid for by City. 

3. City's testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City's 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 
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6. The Engineer will direct that any retesting required because of non­
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB's Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder's 
inspection shall include: 

i) A review of the Contract requirements; 

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved; 

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed; 

iv) A physical examination of materials and/or equipment to 
ensure that they confonn to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data; 

v) Instruction as necessary to ensure that Design-Builder's 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment; 

vi) An examination of the quality ofworlananship; and 

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 
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3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer's Instructions: The Design-Builder shall comply with 
applicable manufacturer's instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer's recommendations. 

32.4.9. Manufacturer's Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate: 

(i) Project Site conditions; 

(ii) Conditions of surfaces and installation; 

(iii) Quality ofworkmanship; 

(iv) Start-up of equipment; and 

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer's 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer's 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 
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1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00AM or after 7:00PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings - Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings - Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week's progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design­
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 
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The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design­
Builder's key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder's community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water 
Operations, meetings with utility companies, and meetings with other City divisions 
or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City's CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design~ Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built's. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City's CADD Guideline. 

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 
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36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City's acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing. The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City's acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder's sole expense. The Design-Builder shall submit all test 
certificates to City in a timely ma1111er. 

38. Traffic Control: 

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes enviromnental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards: 

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Standard Specifications for Public Works Construction 
("The GREENBOOK") 

City of San Diego Standard Specifications for Public 
Works Construction ("The WHITEBOOK")* 
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City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings - Standard Drawing Updates Varies Varies 
Approved For Use* 

Standard Federal Equal Employment Opportunity 1984 769023 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Design Guidelines: 

40.1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) 

40.2. American Water Works Association (AWWA) 

40.3. California Building Code as adopted by the City of San Diego* 

40.4. California Code of Regulations, Title 24 

40.5. City of San Diego Approved Materials List (AML) as approved by the Water 
(http://www.sandiego.gov/water/cip/guidelines.shtml) and Metropolitan Wastewater 
Departments (http://www .sandiego.gov /mwwd/business/sewer .shtml) 

40.6. City of San Diego Computer Aided Design and Drafting (CADD), 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml 

40.7. City of San Diego Landscape Technical Manual 

40.8. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans 

http://www.sandiego.gov/development­
services/industry/landdevcode/landdevmanual.shtml 

40.9. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

40.10. City of San Diego Teclmical Guidelines for Geotechnical Reports, 
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 
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40.11. City of San Diego, Water Department Guidelines and Standards Books 1 through 7 
http://www.sandiego.gov/water/cip/guidelines.shtml 

40.12. County of San Diego Code ofRegulations 

40.13. National Electric Code (NBC) as adopted by the City of San Diego* 

40.14. State of California Health and Safety Code 

40.15. Uniform Fire Code (UFC) as adopted by the City of San Diego* 

40.16. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

40.17. Uniform Plumbing Code (UPC) as adopted by the City of San Diego* 

40.18. Construction Planning & Scheduling Manual by AGC of America 

40.19. The National Environmental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

40.20. City of San Diego Municipal Code; 

http://www.sandiego.gov/city-clerk/officialdocs/legisdocs/muni.shtml 

40.21. State Historic Preservation Act 

*Any and all codes, regulations, and permits (including amendments) issued by 
City's Planning and Development Services Department. 

41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at: 

ftp://ftp.sannet.gov/OUT/Sorrento%20Mesa%20Recycled%20Water%20Project/ 

1. Location Map and Scope Map 

2. Planning Report 

3. Environmental Exel'nption 

4. Traffic Plans Assessment 

5. Miscellaneous Documents 
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ATTACHMENT B 

PHASED FUNDING PROVISION 

1. PHASED FUNDING 

1.1 The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration of the first phase and submit the Pre-Award 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement. 

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, "CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK" and 9-3, "PAYMENT" prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule. This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase. Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Proposer (whichever occurs last) and once a Pre­
Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Proposer. 

1.6 At the City's request, you must meet with the City's Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule. 

1. 7 Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

1 Meet with the City's Project manager, if requested to do so, to discuss and 
respond to the City's comments regarding the Pre-Award Schedule; 

2 Revise the Pre-A ward Schedule as requested by the City within the specified 
22 Working Days timeframe; or 

2 Execute the first Phased Funding Schedule Agreement within a Day after 
receipt. 
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PI-lASED FUNDING SCHEDULE AGREEMENT 

Check one: 
D First Phased Funding Schedule Agreement 
1:8:1 Final Phased Funding Schedule Agreement 

Particulars left blank in this sample, the total number of phases, and the amounts assigned to each phase 
will be filled with funding specific information as the result of the Pre-Award Schedule, and subsequent 
Schedules, required by these Bid Documents and approved by the City. 

BID NUMBER: K-15-1355-MAC-3-C 

CONTRACT OR TASK TITLE: SORRENTO MESA RECYCLED WATER PIPELINE 

CONTRACTOR: TC Construction Co. Inc. 

Funding Phase Description Phase Phase Not-to-Exceed 
Phase Start Finish Amount 

~ . ·.·· 

1 Design Services/ _Construction Services NTP NOC $2,297,400.00 

·. 

Total $2,297,400.00 

Notes: 

(1) City Supplement 9-3.6, "PHASE FUNDING COMPENSATION" applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID 

SCHEDULE 1- PRICES. 
(3) This PHASE FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT 

and shall only be revised by a written modificatiol1 to the CONTRACT. 

OWNER: 

By: 

Date: 

CI~ OF SAN DIEGO 

Casey Crown 
Public Work 

CONTRACTOR: TC Construction Co., Inc. 

By: ~~ 
Austin Cameron, President 

Date: 06/16/2015 

- END OF PHASE FUNDING SCHEDULE -

Phased Funding Schedule (Rev. June 2011) 
Multiple Award Construction Contract (MACC) for Sorrento Mesa Recycled Water Pipeline 



ATTACHMENT C 

EQUAL OPPORTUNITY CONTRACTING PROGRAM 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment C- Equal Opportunity Contracting Program 
Sorrento Mesa Recycled Water Pipeline 

60 I Page 



EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY'S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City's Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or 
disability in the solicitation, selection, hiring, or treatment of 
subcontractors, vendors, or suppliers. The Contractor shall provide 
equal opportunity for subcontractors to participate in subcontracting 
opportunities. The Contractor understands and agrees that violation 
ofthis clause shall be considered a material breach ofthe contract and 
may result in contract termination, debannent, or other sanctions. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all instances 
within the past 10 years where a complaint was filed or pending 
against Bidder in a legal or administrative proceeding alleging that 
Bidder discriminated against its employees, subcontractors, vendors, 
or suppliers, and a description of the status or resolution of that 
complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract. 

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
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remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with the City's 
Equal Employment Opportunity Outreach Program, San Diego Municipal 
Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant 
for employment on any basis prohibited by law. Contractor shall provide 
equal opportunity in all employment practices. Prime Contractor shall 
ensure their subcontractors comply with this program. Nothing in this 
section shall be interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BBOS), within 10 Working Days after receipt by 
the Bidder of Contract forms to the City for approval as specified in the 
Notice oflntent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are under­
representations when compared to County Labor Force Availability data, the 
selected Bidder shall submit an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it 
shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and in 
all facilities at which the Contractor's employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on­
site supervisors involved in employment decisions. 

3. The Contractor disseniinates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and documents 
every dissemination, review and posting with a written record to 
identify the time, place, employees present, subject matter, and 
disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors' adherence 
to and performance under the EEO Policy and maintains written 
documentation of these reviews. 
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5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes the 
EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 

6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, in 
advertisements to recruit, maintains files documenting these efforts, 
and provides copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor's efforts 
to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations' responses. 

11. The Contractor maintains a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or community 
organizations with a description of the employment action taken. 

12. The Contractor encourages all present employees, including people 
of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job 
training opportunities, participates in training programs, or both for 
all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant to 
the Contractor's employment needs. 

15. The Contractor conducts, at least annually, an inventory and evaluation of 
all employees for promotional opportunities and encourages all 
employees to seek and prepare appropriately for such opportunities. 

16. The Contractor ensures the company's working environment and 
activities are non-segregated except for providing separate or single-user 
toilets and necessary changing facilities to assure privacy between the 
sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK). 

1-2 

2-3.2 

SECTION 1- TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

TERMS AND DEFINITIONS. 

Normal Working Hours. To the City Supplement, ADD the following: 

The Normal Working Hours are 9:00PM to 5:30AM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

Self Performance. DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
altemate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a "B" License is required or allowed. 

2-5.3.1 General. To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used. A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available. Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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2-5.3.2 

4-1.3.6 

ADD: 

4-1.3.7 

4-1.6 

6-7.1 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City's submittal form. 

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

Working Drawings. TABLE 2-5.3.2(A), ADD the following: 

Item Section No. Title Subject 

17 306-1.6 Water Valve Bypass for Mainlines 16" and * SDW-154 
Larger 

* Note: The distance dimensions shown between the bypass pipes and between bypass pipes 
and the mainlines are subject to change to field conditions. 

SECTION 4- CONTROL OF MATERIALS 

Preapproved Materials. To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

Testing Under the Direction of the Engineer. When a bid item for Testing under 
the direction of the Engineer is provided, the Contractor must employ and pay for the 
services of a qualified third party independent laboratory to perform the required 
testing. The Contractor will be reimbursed for the cost of testing under this bid item. 

Trade Names or Equals. ADD the following: 

You must submit your list of proposed substitutions for "an equal" ("or equal") 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City's Product Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6- PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

General. To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October. Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 
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7-3 

7-3.1 

7-3.2 

7-3.2.1 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-1 07. 

SECTION 7 -RESPONSIBILITIES OF THE CONTRACTOR 

LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance prov1s10ns herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in cmmection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance. 

5. Policies of insurance must provide that the City is entitled to 30 days (10 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

Types of Insurance. 

Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CO 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
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7-3.2.2 

7-3.3 

7-3.3.1 

7-3.4 

products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured's contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either "insured vs. insured" claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion ofthe Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Annual Aggregate Limit 

Other than Products/Completed Operations 
Products/Completed Operations Aggregate Limit 
Personal Injury Limit 
Each Occurrence 

Commercial Automobile Liability Insurance. 

Limits of Liability 

$2,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
("Any Auto"). 

2. All costs of defense must be outside the limits of the policy. 

Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 
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7-3.5 

7-3.5.1 

7-3.5.1.1 

7-3.5.1.2 

7-3.5.1.3 

7-3.5.2 

7-3.5.2.1 

Policy Endorsements. 

Commercial General Liability Insurance. 

Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code 
§ 11580.04, the policy must be endorsed to include the City and its respective 
elected officials, officers, employees, agents, and representatives as 
additional insured. 

c) The additional insured coverage for projects for which the Engineer's 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer's 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

Primary and Non-Contributory Coverage. The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self­
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it. 

Project General Aggregate Limit. The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

Commercial Automobile Liability Insurance. 

Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 
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7-3.6 

7-3.7 

7-3.8 

7-3.9 

7-3.10 

7-4 

7-4.1 

Deductibles and Self-Insured Retentions. You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

Reservation of Rights. The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

Notice of Changes to Insurance. You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

Excess Insurance. Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

Architects and Engineers Professional Insurance (Errors and Omissions Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), etc. by the Contractor) 
for all of your employees or Subcontractors who provide professional 
engineering services under this contract, you must keep or must require its 
Subcontractor keep in full force and effect, Professional Liability coverage with 
a limit of $1,000,000 per claim and $2,000,000 ammal aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained 
in force for a period of 3 years after completion of the Project or termination 
of this contract whichever occurs last. You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability 
coverage in accordance with the requirements set forth above. 

WORKERS' COMPENSATION INSURANCE. DELETE in its entirety and 
SUBSTITUTE with the following: 

Worl{ers' Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers' Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section. 
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7-4.1.1 

7-8.6 

7-10.2.2.3 

7-10.5.3 

7-15 

2. Limits for this insurance must be not less than the following: 

Workers' Compensation 

Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injury by Disease 

Statutory Employers Liability 

$1,000,000 each accident 
$1,000,000 each employee 
$1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker's compensation or to undertake self­
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§ 1861 of the California Labor Code. 

Waiver of Subrogation. The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

Water Pollution Control. ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

Engineered Traffic Control Plans Provided by the Contractor. To the City 
Supplement, ADD the following: 

Engineered "D" size TCP are required for the following areas: 

1. Pacific Center B1 

2. Barnes Canyon Rd 

3. LuskBl 

4. Pacific Heights Bl 

Steel Plate Covers. Table 7-10.5.3(A), REVISE the plate thickness for 5'-3" trench 
width to read 1 %''. 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 
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7-16 

ADD: 

7-16 

7-16.1 

COMMUNITY LIAISON. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

COMMUNITY OUTREACH. 

General. 

1. To ensure consistency with the City's community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
business owners, recreational users, and other community members and 
stakeholders) of construction impacts. Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time. The Contractor shall assign a staff member 
who will perform the required community outreach services. 

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. 

Example duties of the Contractor include notifYing businesses, institutions, and 
residents of the commencement of construction activities not less than 5 days in 
advance, coordinating access for vehicular and pedestrian traffic to businesses, 
institutions, and residences impacted by the Project, reporting of Contractor 
activities at all Project progress meetings scheduled by the Engineer, attending the 
Project Pre-construction Meeting, attending 2 community meetings, responding to 
community questions and complaints related to Contractor activities, and 
documenting, in writing, as well as logging in all inquiries and complaints 
received into the City's Public Contact Log located on the City's SDShare site: 

http:/ I sdshare/forums/ ecp/P ITS/pi cr/Lists/Pu b li c%20 Contact%20Log/ A 11 Items .aspx. 

4. The Contractor shall execute the Infonnation Security Policy Acknowledgement 
Fonn- For Non-City Employees within 15 days of the award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication. 

All inquiries and complaints will be logged in to. the City's SDShare site 
within 24 hours of receipt of inquiries and complaints. 
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7-16.1.2 

7-16.1.3 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City's SDShare site within 24 hours. 

Copies of email communications shall be saved, individually, on to the City's 
SDShare site as an Outlook Message Format(* .msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract. 

Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure that 
the character of all persons that conduct community outreach (distributing 
door hangers, attending community meetings, interacting with the public, 
etc.) on behalf of the Contractor shall: 

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing, 

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor, 

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final drafts 
of letters, notices, postcards, door hangers, signs, and any other notices 
and letters to the Resident Engineer for final review and approval. 
Submit a PDF copy of the approved door hangers to the Engineer. 

b. After distributing or mailing, the Contractor shall submit verification of 
delivery and any copies of returned notices to the Resident Engineer. 
Submit a PDF copy of the approved letters and notices to the Engineer. 

2. The Contractor will use the City's SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public within 24 
hours of receipt, even if the Contractor's response to the individual is still 
incomplete. The Contractor will upload to the City's SDShare site copies of all 
written, electronic, and verbal communications and conversations with the 
public. 
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7-16.1.4 

7-16.2 

7-16.2.1 

Weekly Updates Recipients. Submit a weekly correspondence with updates, traffic 
control issues and locations, lane closures, and any other pertinent information (with 
additional contact names given during award process) to the following recipients: 

Sheila Bose, Senior Engineer, SBose@sandiego.gov 

Casey Crown, Project Manager, CCrown@sandiego.gov 

Liborio (Lee) Ruiz, Project Engineer, LRuiz@sandiego.gov 

Resident Engineer, TBA, XXX@sandiego.gov 

Community Outreach Services. 

Public Notice by Contractor. 

1. Post Project Identification Signs in accordance with section 7-10.6.2 

2. Notify businesses, institutions, property owners, residents or any other 
impacted stakeholders, within a minimum 300 feet radius of the Project, of 
construction activities and utility service interruptions not less than 5 days in 
advance. 

3. Furnish and distribute public notices in the form of door hangers using the 
City's format to all occupants and/or property owners along streets: 

a. Where Work is to be performed at least 5 days before starting 
construction or survey activities or impacting the community as 
approved by the Resident Engineer. 

b. Within 5 days of the completion of your construction activities 
where work was performed, the Contractor shall distribute public 
notices in the form of door hangers, which outlines the anticipated 
dates of Asphalt Resurfacing or Slurry Seal. 

c. No less than 48 hours in advance and no more than 72 hours in 
advance of the scheduled resurfacing. 

4. Leave the door hanger notices on or at the front door of each dwelling and 
apartment unit and at each tenant of commercial buildings abutting each of 
the street block segments. Where the front doors of apartment units are 
inaccessible, distribute the door hanger notices to the apartment manager or 
security officer. 

5. Door Hanger Material: The Contractor shall use Blanks/USA brand, Item 
Number DHJ5B6WH, 1 W' Holes (removed), 2-up Jumbo Door Hanger in 
Bristol White, or approved equal. 

6. Mailed Notice Material: The Contractor shall use Cougar by Domtar, Item 
Number 2834 or approved equal. 
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7-16.2.2 

7-16.2.3 

7. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work. If the Work has been 
delayed, re-notizy owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

8. A sample of public notices is included in the Contract Appendix. 

Communications with the Public. 

1. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project. 

2. The Contractor shall provide updates on construction impacts to the Resident 
Engineer. The Contractor shall notifY the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice. 

3. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident 
Engineer with each week's submittal of the Three-Week Look Ahead 
Schedule. 

4. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings. 

5. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 

Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only. 

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City's permission. 

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location. 

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City's Public Information Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety. 
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7-16.3 

7-16.3.2 

7-16.4 

7-20 

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its 
company and its role on the project. All other questions shall be referred to 
the City. 

Exclusive Community Liaison Services. If directed to conduct Exclusive 
Community Liaison Services, the Contractor shall retain an Exclusive Community 
Liaison for the Project whose sole responsibilities will be to implement 7-16.2 , 
"Community Outreach Services" and as follows: 

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project. 

2. Prepare and present of materials in coordination with the Resident Engineer. 

3. Respond to community questions and complaints related to Contractor 
activities. 

4. Write, edit, update, or produce brochures, pamphlets and news releases. 

5. Provide standard telephone inquiries and e-mail responses: 

a) Respond to telephone calls and e-mails from the public. 

b) Record calls and e-mails on the City's SDShare site. 

6. Provide a monthly summary report of all inquiries and complaints, including 
the name of the person, source of inquiry (via information line or email), 
phone number, address, date, and time of inquiry, who responded, and a 
summary of resolutions or pending resolutions to the Resident Engineer. 

7. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

8. Attendance at pre-construction, community and stakeholders meetings. 

Exclusive Community Liaison Work Plan. The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract. 

Payment. The Payment for the Community Outreach Service is included in the 
various Bid items. The payment for exclusive community liaison is in the bid item 
for "Exclusive Community Liaison Services." 

ELECTRONIC COMMUNICATION. ADD the following: 

Virtual Project Manager will be used on this contract. 
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9-3.2.5 

ADD: 
9-3.7 

203-15 

207-9.2.3 

207-17.2.3 

SECTION 9 - MEASUREMENT AND PAYMENT 

Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, "PAYROLL RECORDS" and 2-16, 
"CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM." 

Compensation Adjustments for Price Index Fluctuations. This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

SECTION 203- BITUMINOUS MATERIALS 

RUBBER POLYMER MODIFIED SLURRY (RPMS). To the City Supplement, 
CORRECT section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

203-15 RUBBER POLYMER 203-16 
MODIFIED SLURRY (RPMS) 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 -PIPE 

Fittings. To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre­
punched holes free of asbestos material. All insulating flange kits require 
full face gaskets. 

Pipe Manufacturer. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 
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207-26.4 

207-27 

Butterfly Valves. To the City Supplement, Paragraph (2), DELETE the last sentence. 

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2" (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise. 

FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE. DELETE in its 
entirety. 

SECTION 209- STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 

ADD: 

212-3.2.2.3 

Induction Cobra Head Luminaire. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 212- LANDSCAPE AND IRRIGATION MATERIALS 

Trench Marker Tape. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6" wide and consist of a minimum 5.0 mil, five­
ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant. 
Elongation properties and tensile strength of not less than 7,800 psi shall be 
in accordance with ASTM D882-80A. The trench marker tape for water 
lines shall have a minimum 20 gauge solid aluminum foil core, adhered to a 
2.55 mil polyethylene backing. 

b) Tape color and legend shall be placed beneath the top protective layer subject 
to the following: 

1. Blue with "Caution Potable Water Line Buried Below" for Water 
mainlines and over pipe sleeves. 

2. Purple with "Caution Recycled/Reclaimed Water Line Buried 
Below" for recycled water irrigation mainlines. 
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300-1.4 

302-3 

302-3 

3. Red with "Caution Electric Line Buried Below" for electrical lines 
servicing the irrigation system, including, but not limited to, 11 0/220v 
power to irrigation controllers and pumps, communication cables and 
irrigation direct burial control wires to remote control valves. 

4. Green with "Caution Sewer Line Buried Below" for Sewer mainlines 
and over pipe sleeves. 

SECTION 300- EARTHWORK 

Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following: 

2. Payment for existing pavement removal and disposal of up to 12" thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302- ROADWAY SURFACING 

PREPARATORY REPAIR WORK. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, 
hump removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. and as specified in the Special 
Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2" 
for Residential streets, and a minimum depth of 3" for all others to expose 
firm and unyielding pavement. The Contractor shall prepare subgrade as 
needed and install a minimum of 2" for residential streets, and a minimum of 
3" for all others, of compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a 
depth 10" below the finished grade (dig out). Compaction tests shall be made 
to ensure compliance with the specifications. The Engineer will determine 
when and where the test will occur. The City will pay for the soils testing 

MACC Request for Proposal (Rev. Dec. 2014) 
Attachment E- Supplementary Special Provisions 
Sorrento Mesa Recycled Water Pipeline 

80 I Page 



required by the Engineer, which meets the required compaction. The 
Contractor shall reimburse the City for the cost of retesting failing 
compaction tests. If additional base material is required, the Contractor 
shall use Class 2 Aggregate Base in accordance with 200-2.2, "Crushed 
Aggregate Base." 

5. Recycled base material shall confonn to Crushed Miscellaneous Base Material in 
accordance with 200-2.4, "Crushed Miscellaneous Aggregate Base." 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 "Tack Coat." 

7. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." 
Asphalt concrete shall be C2-PG 64-10 in compliance with 400-4, 
"ASPHALT CONCRETE." 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be 
level and smooth in compliance with 302-5.6.2 "Density and Smoothness." 
After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4' x 4' and shall 
be subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, "SUBGRADE PREPARATION." 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, "Crushed 
Aggregate Base." Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, "Crushed 
Miscellaneous Base." 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved 
by the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw. The areas shall be cleaned and tack coated in 
accordance with 302-5.4, "Tack Coat" before replacing the asphalt. 
The areas for scheduled repairs have been marked on the street. 
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302-3.1 

302-3.2 

Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than W' per 302-5.6.2, 
"Density and Smoothness." These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer. The Contractor shall 
identifY any new areas that may require patching prior to slurry work to 
ensure the smootlmess and quality of the finished product. 

3. The Contractor shall identifY and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement. Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay. 

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, "Tack Coat". 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 

8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-lH. 

9. Base repairs shall not exceed 20% RAP in content. 

Payment. 

1. Payment for replacement of existing pavement when required shall be 
included in the unit bid price for Asphalt Pavement repair for the total area 
replaced and no additional payment shall be made regardless of the number 
of replacements completed. No payment shall be made for areas of over 
excavation or outside trench areas in utility works unless previously 
approved by the Engineer. No payment for pavement replacement will be 
made when the damage is due to the Contractor's failure to protect existing 
improvements. The Contractor shall reimburse the City for the cost of 
retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor's aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an 
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302-5.1.1 

302-5.1.2 

302-5.2.1 

Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary. 

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair. 

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer. 

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided. 

6. Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore. 

Damaged AC Pavement Replacement. To the City Supplement, DELETE in its 
entirety. 

Measurement and Payment. To the City Supplement, DELETE in its entirety. 

Measurement and Payment. To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item "Imported Backfill". 

SECTION 306- UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
TITLE 

NUMBER 

306-1.8 House Connection Sewer 
(Laterals) and Cleanouts 

306-1.7.1 Payment 
306-1.7.2 Sewer Lateral with Private 

Replumbing 
306-1.7.2.1 Location 
306-1.7.2.2 Permits 
306-1.7.2.3 Submittals 
306-1.7.2.4 Trenchless Construction 
306-1.7.2.5 Payment 
306-1.7.3.6 Private Pump Installation 
306-1.7 .3. 7 Payment 
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306-1.9.2.4 
306-1.9.2.5 
306-1.9.2.6 
306-1.9 .2. 7 
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306-1.4.5 

306-1.6 

306-1.8.3 

306-22 

308-7 

308-7 

308-8 

Water Pressure Test. To the City Supplement, Paragraph (2), DELETE in its 
entirety and SUBSTITUTE with the following: 

2. Pressure testing of pipe and fittings at the lowest elevation shall be 
performed at 150% of the specified test pressure and no less than 100% of 
the specified test pressure at the highest elevation. 

Specified test pressure for Class 235 pipe will be 150 psi 

Specified test pressure for Class 305 pipe will be 200 psi 

Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill. The price shall include the 
removal and disposal of unsuitable materials. 

Polyurethane Lining. To the City Supplement, item 5, DELETE in its entirety 

PIPE FUSION. DELETE in its entirety. 

SECTION 308- LANDSCAPE AND IRRIGATION INSTALLATION 

GUARANTEE. To the City Supplement, DELETE in its entirety. 

PAYMENT. ADD the following: 

Work related to tree maintenance shall be included in the Bid items as follows: 

• Tree Trimming (EA) 

• Root Pruning (EA) 

• Root Barrier (EA) 

BSM shall be measured and paid per Cubic Yard installed. The installation of the 
pervious backfill material as specified in the Contract Documents and as directed by 
the Engineer shall be included in the payment. 

PAYMENT. To the City Supplement, DELETE in its entirety. 

SECTION 703- ENCOUNTERING OR RELEASING HAZARDOUS SUBSTANCES 

703-20 PAYMENT. To the City Supplement, Item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Payment for waste management shall be included in the applicable Bid items 
as follows: 
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705-2.6.1 

705-2.6.3 

705-2.6.3 

a) Preparation of Hazardous Waste Management Plan and Reporting (LS). 

b) Monitoring, Testing, Sampling, Site Storage, and Handling of Soils 
Containing RCRA Hazardous Waste (TON). 

c) Loading, Transportation, and Disposal of soils containing RCRA 
Hazardous Waste (TON). 

d) Monitoring ofPetroleum Contaminated Soil (HR). 

e) Testing, Sampling, Site Storage and Handling of Petroleum 
Contaminated Soil (TON). 

f) Loading, Transportation, and Disposal of Petroleum Contaminated 
Soil (TON). 

g) Monitoring, Testing, Sampling Site Storage and Handling of Soils 
Containing Non-RCRA Hazardous Waste (TON). 

h) Loading, Transportation, and Disposal of Soils Containing Non­
RCRA Hazardous Waste (TON). 

i) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal 
of Containerized RCRA Hazardous Waste (55 Gal DRUMS). 

j) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal 
of Containerized Non-RCRA Hazardous Waste (55 Gal DRUMS). 

k) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Universal Waste (EACH). 

1) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Regulated Waste (TON). 

m) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

n) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Non-RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

SECTION 705- WATER DISCHARGES 

General. Paragraph (3), CORRECT reference to Section 803 to read "Section 703." 

Community Health and Safety Plan. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

Community Health and Safety Plan. See 703-2, "Community Health and Safety Plan." 
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ADD: 

707-1.1 

SECTION 707- RESOURCE DISCOVERIES 

Environmental Document. The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared a Notice of Exemption 
for Sorrento Mesa Recycled Water Pipeline, as referenced in the Contract 
Appendix. You must comply with all requirements of the Notice of Exemption as 
set forth in the Contract Appendix "A". 

Compliance with the City's environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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(Check one or both) 
TO: X RECORDER/COUNTY CLERK 

P.O. Box 1750, MSA·33 
1600 PACIFIC HWY, RoOM 260 
SAN Dmoo, CA 92101.-2422 

____ OFFICE OF PLANNING ANP RESEARCH. 
!400TENTHSTREET, ROOM 121 
SACRAMENTO, CA 95814 

PROJECT No.: 0-15080.02.06 

NOTICE OF KXEMJ>TION 

FROM: C!TYOFSANDIEGO 
DEVELOPMENT SERVICES DEPARTMENT 
1222 FIRST AVENUE, MS 50 l 
SAN DIEGO, CA 92101 

PROJECT LOCA'riON·SPECIFJC; The project .is .located within the public right-of-way along portions ofMcKeilat' Court, Pnclf1c Center Boulevard, 
Pacific Heights Boulevard, Barnes Canyon Road, LuskBoulevard, and Morehouse Drive within. the Mira Mesa Community Plan area (Council 
District 6). 

J>ROJEC'l' LPCATIQN-Crrv/COUNTY: San Diego/San Diego 

DESCRIPTION OF NATURE, PURPOSE, AND BENEFICIARIES OFPROJECT: The project will instllll apprClXimately L25 miles of 8.inch polyvinyl 
chloride (PVC) water pipeline resulting in expansion of the recycled water pipeline system allowing high water demand customers to .convert 
their irrigation and water cooling ncc~ls fl'<m1 potable water syste.m to recycled water, which is estimated to offset 200 acre-feet per year of water 
use from the potable water system to recycled water reducing the City's .impmted water quantities. Installation of the recycled water pipeline 
would occm via the open trench method of construction requiring a trench depth of 3-5 feet and trench width of 3-5 feet. Additional 
improvements will include installntion of recycled water laterals, curb ramps, and other appurtenances; and street repair and/or resurlhcing. 
Potholing is also required to verify the reconnection of water laterals to mains and/or to verify utility crosshigs, 

NAME OF P!JBLIC AGENJ;Y Al>l'ROVINGPROJBCT: City of San Diego 

NAME or PHRBON OR AGENCY CARRYJNGOUT PROJEc:i; Luis Schaar, Senior Civil Engineer, City of San Diego Public Works Department, 525 B 
Street, Suite750, MS 908A, San Diego, CA 92101 Tel: 619-533-7492 

EXEMPT STATUS: (CHECK ONE) 
( ) MINISTERIAL (SEc. 21080(b)(l); 15268); 
( ) DEci,ARliDEMHRGENCY (SEc. 2l080(b)(3); 15269(a)); 
( ) EMERGENCY PROJECT (SEC. 21 080(b)( 4); 15269 (b)( c)) 
(X) CATEGOIUCALEXEMJ'TION: 15303 (New Construction) and 15304 (Minor Alterations to Lund) 
( ) STATUTORY EXEMPTIONS: 

REASONS WHY PROJECTIS EXEMFl': The City of San Diego conducted an environmental review which determined that this project meets the 
criteria set forth in CEQA Sectionl5303., which allows Jl.)r construction and location of limited numbers of new small facilities or structures, 
including water mains and street improvements (Le. new recycled water pip.elines, laterals, curb mmps, and ()ther appurtenances); Section 15304, 
which allows minor public alterations iwthe condition elf hmd, water and/or vegetation which do not involve removal of healthy, mature, scenic 
trees except for forestry and agricpltural purposes including minor trenching and backfiHing where the surface is restored (i.e. trenching fbt· 
recycled water pipelines and lnterals, potho!lng, and street repair and resurJhcing);and when the pr~ject does not trigger uny .of the exceptions to 
categorical exemptions lbund in State CEQA Guidelines, Section 15300.2. Furthermore, the project is not located within the City's mapped 
historic sensitivity nrt1a lbr historical resources, lmd occurs within the developed right-of-way wlthin a business park highly disturbed by previous 
grading activities. Therefore, no impacts to historic resources are reasonably expected to occur. This project meets all the CEQA requirements 
listed above. 

LEAD AGENCY CONTACT' PERSON: JEFFREY SZYMANSKI TELEPHONE: 619 446-5324 

IF FILED BY APPLICANT! 
I. ArfACU CERTIFIED DOCUMENT OF llXEMPTION FINDING. 
2.. FIAS A NOTICE OF EXEMPTION BEEN Fl.LHD BY THB PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES ( ) No 

CHECK ONE: 

(X) SIGNED BY LEAD AGENCY 
( ) SIGNED BY Al'I'LlC'ANT 

Revised Fcbmnry 9, 2015 AE 
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FIRE HYDRANT METER PROGRAM 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 10F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

1. PURPOSE 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY 

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code ofRegulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.O 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2. 7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

3. DEFINITIONS 

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use. (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE20F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April21, 2000 

3.2 Temporary Water Use: Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule). The deposit is refundable upon the tennination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 Yz" swivel connection between the meter 
and fire hydrant. The meter shall not be connected to the 4" port on the 
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation. Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below. All private fire hydrant meters are to be 
phased out of the City of San Diego. All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water 
Works Association (AWWA) standards. 

b. Customers currently using private fire hydrant meters in the City of 
San Diego water system will be allowed to continue using the 
meter under the following conditions: 

1. The customer must submit a current certificate of accuracy 
and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 30F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter. 
The serial number shall be plainly stamped on the register 
lid and the main casing. Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

3. All meters shall be locked to the fire hydrant by the Water 
Department, Meter Section (see Section 4.7). 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

5. All meters shall be relocated by the Water Department, 
Meter Section (see Section 4.7). 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis. If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

7. All private fire hydrant meters shall have backflow devices 
attached when installed. 

8. The customer must maintain and repair their own private 
meters and private backflows. 

9. The customer must provide current test and calibration 
results to the Water Department, Meter Shop after any 
repairs. 

10. When private meters are damaged beyond repair, these 
private meters will be replaced by City owned fire hydrant 
meters. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE40F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April21, 2000 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs. Testing and 
calibration results shall be given to the City prior to any re­
installation. 

12. The register shall be hermetically sealed straight reading 
and shall be readable from the inlet side. Registration shall 
be in hundred cubic feet. 

13. The outlet shall have a 2 Yz "National Standards Tested 
(NST) fire hydrant male coupling. 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 
removed by the City of San Diego, Water Department. All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

4.5 If any fire hydrant meter is used in violation of this Department 
Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action. Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

Process for Issuance 

a. Fire hydrant meters shall only be used for the following purposes: 

1. Temporary irrigation purposes not to exceed one year. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 50F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. Construction and maintenance related activities (see Tab 2). 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

c. The City of San Diego allows for the issuance of a temporary fire 
hydrant meter for a period not to exceed 12 months (365 days). An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days. A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending. No extension 
shall be granted to any customer with a delinquent account with 
the Water Department. No further extensions shall be granted. 

d. Any customer requesting the issuance of a fire hydrant meter shall 
file an application with the Meter Section. The customer must 
complete a "Fire Hydrant Meter Application" (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location ofthe meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor's license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

e. At the time of the application the customer will pay their fees 
according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk's Office. All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer. Cash will not be accepted. 

f. No fire hydrant meters shall be furnished or relocated for any 
customer with a delinquent account with the Water Department. 

g. After the fees have been paid and an account has been created, the 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 60F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April21, 2000 

meter shall be installed within 48 hours (by the second business 
day). For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

4. 7 Relocation of Existing Fire Hydrant Meters 

a. The customer shall call the Fire Hydrant Meter Hotline (herein 
referred to as "Hotline"), a minimum of 24 hours in advance, to 
request the relocation of a meter. A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter's relocation. 

b. The customer will supply in writing the address where the meter is 
to be relocated (map page, cross street, etc). The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

c. Fire hydrant meters shall be read on a monthly basis. While fire 
hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis. If the account becomes delinquent, 
the meter will be removed. 

4.8 Disconnection of Fire Hydrant Meter 

a. After ten (10) months a "Notice of Discontinuation of Service" 
(Tab 3) will be issued to the site and the address ofrecord to notify 
the customer of the date of discontinuance of service. An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor. If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

b. Upon completion of the project the customer will notify the Meter 
Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances. A work order will be generated 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 70F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

for removal of the meter. 

c. Meter Section staff will remove the meter and backflow prevention 
assembly and return it to the Meter Shop. Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

d. Meter Section Staff will contact and notify Customer Services of 
the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance. These charges will be added on 
the customer's final bill and will be sent to the address of record. 
Any customer who has an outstanding balance will not receive 
additional meters. 

e. Outstanding balances due may be deducted from deposits and any 
balances refunded to the customer. Any outstanding balances will 
be turned over to the City Treasurer for collection. Outstanding 
balances may also be transferred to any other existing accounts. 

5. EXCEPTIONS 

5.1 Any request for exceptions to this policy shall be presented, in writing, to 
the Customer Support Deputy Director, or his/her designee for 
consideration. 

6. MOBILE METER 

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters 
will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters. Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below: 

a) Vehicle Mounted Meters: Customer applies for and receives a City 
owned Fire Hydrant Meter from the Meter Shop. The customer 
mounts the meter on the vehicle and brings it to the Meter Shop for 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 80F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April21, 2000 

inspection. After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly. Meters mounted at the owner's expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails. 

b) Floating Meters: Floating Meters are meters that are not mounted to 
a vehicle. (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter. At the time of issue, it will be necessary for the 
customer to complete and sign the "Floating Fire Hydrant Meter 
Agreement" which states the following: 

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 

2) Every other month the meter will be read and the backflow will 
be tested. This date will be determined by the start date of the 
agreement. 

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter. The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question. 

Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 90F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

7. FEE AND DEPOSIT SCHEDULES 

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate 
Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials. Theses deposits and fees will be amended, as needed, 
based on actual costs. Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid. Deposits can 
also be used to cover outstanding balances. 

All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification. 
The Mayor and Council will be notified of any future changes. 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 

8.1 Use of water from any fire hydrant without a properly issued and installed 
fire hydrant meter is theft of City property. Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

8.2 If any unauthorized connection, disconnection or relocation of a fire 
hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15. In the case of a second offense, the customer's fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

8.3 Unauthorized water use shall be billed to the responsible party. Water use 
charges shall be based on meter readings, or estimates when meter 
readings are not available. 

8.4 In case of unauthorized water use, the customer shall be billed for all 
applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 100F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

Larry Gardner 
Water Department Director 

Tabs: 1. 
2. 

Fire Hydrant Meter Application 
Construction & Maintenance Related Activities With No Return 
To Sewer 

3. Notice of Discontinuation of Service 

Administering Division: 

Subject Index: 

Distribution: 

APPENDIX 

Customer Support Division 

Construction Meters 
Fire Hydrant 
Fire Hydrant Meter Program 
Meters, Floating or Vehicle Mounted 
Mobile Meter 
Program, Fire Hydrant Meter 

DI Manual Holders 
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Application for Fire 

Hydrant Meter 
(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP {619} 527~7449 

Meter Information 
Application Date 

Fire Hydrant Lo.cation: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing,) 
lllli 

Specific Use of Water: 

-
Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: I State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

-1 I& I §&. (CITY USE) 

D Check Box If Reclaimed Water 

Phone: ( ) 

A Copy ofthe Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( } 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 
Responsible Party Name: Title: 

Cal ID# Phone: ( .. ) 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that emQioyees of this Organization understang the Qroger yse of Fire Hydrant Meter 

·' 

Fire Hydrant Meter Removal Request 
. ··::;. 

Requ,ested Removal Date: ll. .. 
Provide Current Meter Location If Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

\ Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# Meter Size: OS Meter Make and Style: 6-7 
Backflow 

Backflow # Backflow Size: Make and Style: 
Name· Signature: I Date: 101 I Page MACC Request for Proposal (Rev. Dec. 2014) 

A ..1' · P. - p;,.P l-J, ,,.J,..,,.,t f\tfpfpr n. 

Sorrento Mesa Recycled Water Pipeline 
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Tab 2 to Dl55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 

Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 

Note: 
1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Date 

Name of Responsible Party 
Company Name and Address 
Account Number: ---------------------

Subject: Discontinuation of Fire Hydrant Meter Service 

Dear Water Department Customer: 

Tab 3 to DI 55.27 

The authorization for use of Fire Hydrant Meter # , located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date. If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 

City of San Diego 
Water Department 
Attention: Meter Services 
2797 Caminito Chollas 
San Diego, CA 92105-5097 

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) __ _ 

Sincerely, 

Water Department 
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APPENDIXC 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIXD 

SAMPLE CITY INVOICE 
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APPENDIXE 

LOCATION MAP 
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HYDROSTATIC DISCHARGE FORM 
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Hydrostatic Discharge Requirements Certification (Discharge Events:::: 325,850 gpd) 

discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-2010-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by 
(http:/ /www.waterboards.ca.gov/sandiego/board _decisions/adopted_ orders/20 1 O/R9-20 1 0-0003.pdf), and as follows: 

Discharged water has been dechlorinated to below 0.1 (mgll) level; and effluent has been maintained between 6 and 9 
(pH) based on: 

Chlorine 

pH 

Chlorine 

pH 

Chlorine 

pH 

Chlorine 

pH 

Qualified Personnel Conducting Tests (Print Name): 

By signing, I hereby certif'y and affirm under penalty of peijury that all of the statements and conditions for hydrostatic discharge events are correct 

any thresholds been exceeded? Per Order No. R9-20!0-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
limit] 
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PROJECT NAME 

Trenching on your street is 
complete. 

What you need to know: 

• Pipe installation on your street is complete and 
construction crews are now installing new 
pipeline for this project at another location. 

• You may see temporary trench plates or trench 
cap for some time, even after construction 
activities have concluded on your street. 

Street resurfacing: 

• Your Streets will be resurfaced once the entire 
pipeline project is complete. Concrete streets will 
not be resurfaced curb to curb; only the trench 
will be backfilled. 

• Street resurfacing may be delayed due the City's 
slurry seal moratorium 

Estimated resurfacing completion on your 
street: 

(Insert Date-Month and Year) 

For questions related to this work 

Call: (619) 533-4207 

Email: engineering@sandiego.gov 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP. Failure 
to acknowledge all addenda issued, may result in the Proposal being considered 
non-responsive and ineligible for further consideration. 

1.2. TI1e Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1. If the Design-Builder takes exception(s) to any pmiion of this RFP and its attachments, 
the specific portion of this RFP or attachment to which exception is taken shall be 
identified and explained to the City in writing a minimum of 10 Days prior to the date 
established for submittal of the Technical Proposal. 

2.2. Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1. If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected. 

4. Executive Summary (5 Points Max ) 

4.1. Include a 1- to 2-page overview of the entire Proposal describing the highlights of the 
Proposal. 

5. Project Team (15 Points Max) 

5.1. Describe any changes to the key personnel identified as part of the SOQ. Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
opportunity to form your project team. 

6. Technical Approach and Design Concept (20 Points Max) 

6.1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation ofthe Design-Builder's teclmical approach. The completeness and technical 
merit of the design concept will be evaluated. 
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6.2. The following elements shall be included in the Technical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appurtenances. 

6.2.2 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design­
Builder's QA/QC Plan shall comply with the City's Quality Assurance/Quality 
Control Plan Guidelines (see attached Contract for Guidelines). The QA/QC 
Plan shall describe the tools, process, and resources the Design-Builder shall 
use to ensure that it provides facilities that meet the requirements of the 
Contract. 

6.2.3 Paving Restoration. 

6.2.4 Water highlining plan for each site 

6.2.5 Phasing of design and construction work of each site separately 

6.2.6 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.7 Phasing and Coordination with Adjacent Projects 

6.2.8 Storm Water Pollution Control Best Management Practices. 

6.2.9 Subsurface Investigation and Geoteclmical Work. 

6.2.10 Describe the design criteria (standards, testing, etc ... ) and regulations for City 
of San Diego recycled water system. How does it differ from the City of San 
Diego potable water system regarding design and regulations. 

7. Construction Plan (20 Points Max) 

7.1. Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

7.1.1 Construction approach and methods 

7.1.2 Plan for operation of facility during construction 

7.1.3 Plan for phasing of construction activities 

7.1.4 General plan for functional testing and start-up. 

7.1.5 Proposed safety program 

7.1.6 Proposed emergency response plan 

7.1. 7 Phasing of design and construction work of each site separately 
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7.1.8 

7.1.9 

7.1.10 

7.1.11 

Proposed construction schedule 

Traffic Control Management 

Community Impact 

How the Team coordinates the exact locations for the recycled water services 
and meters with Qualcomm personnel. 

7.2. Project Coordination- The Design-Builder shall identify the following: 

7.2.1. 

7.2.2. 

7.2.3. 

7.2.4. 

7.2.5. 

The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

The design coordination system between drawings and specifications and 
disciplines. 

The system for tracking questions and responses. 

The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3. Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 

7.4. Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder's understanding of the design and teclmical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

7.5. Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement. For each 
recommendation, the percentage of your price proposal or time would be saved. 
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7.6. Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City's team and creatively integrate the needs of the community 
into the design of the Project. 

7.7. Community Coordination- Due to the summer moratoriums, how do you plan to phase 
the project and keep the community informed? 

7.8. Staging Area and project cleanup - What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and visitors 
concerns? 

7.9. Residents and Visitors - how will traffic and bus stops be impacted? How will you 
minimize the impacts? 

7.10. Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

7.11. What protocol will you have to insure that the City of San Diego potable water system 
will not be compromise (tapped into) during construction. 

8. Traffic Control Approach (20 Points Max) 

8.1. The Design-Builder shall describe its general approach to developing a traffic control 
and local access management plan (Traffic Control Plan). 

9. Schedule for Base Bid and Alternate (20 Points Max) 

9.1. Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. This being 
stated: 

9.1.1. Provide schedule for the contract duration of240 Working Days. 

9.1.2. Provide schedule for the accelerated contract duration of 176 Working Days; 

a) Design Builder can assume City turnaround times will be half of 
specified time in ATTACHMENT A: 

3.0 City Services, Sections 3.1.1 and 3.1.2, page 21. 
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Total Points: 100 

5.0 Review ofthe Design-Builder's Design Submittals, Section 5.1, page 
22. 

b) Design Builder can assume the 30% design review by City will be 
concurrent with Design-Builder's 60% Design - No duration. See 
ATTACHMENT A, 5.0 Review of the Design-Builder's Design 
Submittals, Section 5.1, page 22. 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder's information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be non­
responsive. 
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ATTACHMENT G 

PROPOSAL FORMS 
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City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: Cgiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
L.Ruiz/BDoringo/egz 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

Sorrento Mesa Recycled Water Pipeline 

RFQ N0.: ___________ --=..:12~M~C~L=:...l~O',::!.O _______ _ 

PROPOSAL NO. : ________ ------'l~(-~1.:::..._5-...!.,1:::.,35::..::::5-=-M~A~C~-~3 _______ _ 
TASK ORDER N0.: ________ -=.,15~------------
SAP NO. (WBS/IO/CC): ______ ---=:B"---'-1'-'::5=08~0:___ ________ _ 
CLIENT DEPARTMENT: ______ -=20"'-'1=3 ___________ _ 
COUNCIL DISTRICT: _______ --"'-6 ____________ _ 
PROJECT TYPE: _________ """'H=C:=c__ ___________ _ 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

);;. PHASED-FUNDING 
);;. PREVAILING WAGE RATES: STATE ['gJ FEDERAL 0 
);;. SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
);;. MANDATORY USE OF APPRENTICES 

- --

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE 

12:00 NOON 
JUNE 2, 2015 
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PROPOSAL DOCUMENTS 

Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

I. Proposal ....................................................................................................................................... 119 

2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal 
under 23 USC 112 and PCC 7106 ............................................................................................... 122 

3. Contractors Certification of Pending Actions .............................................................................. 123 

4. Equal Benefits Ordinance Certification of Compliance ............................................................... 124 

5. Design-Build Proposal ................................................................................................................. 125 

6. Price Proposal Forms (Design Build) .......................................................................................... 126 

7. Form AA05- Design-Build List of Subcontractors .................................................................... 128 

8. Form AA25- Design-Build Named Equipment/Material Supplier List.. .................................... 129 
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PROPOSAL DOCUMENTS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned fwiher warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, patinership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted __________________ _ 

(2) Signature (Given and surname) of proprietor-----------------

(3) Place of Business (Street & Number)------------------

(4) City and State-------------------Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address-------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted------------------
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PROPOSAL DOCUMENTS 

(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)-------------------

(5) City and State----------------- Zip Code _____ _ 

(6) Telephone No. ____________ Facsimile No. _________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted __ T_C_C_o_n_s_tr_u_c_ti_o_n_C_o_._I_n_c_. _____ _ 

(2) Signature, with ~1 ti 1 of officer authorized to sign for the corporation: 

(Signature) 

Austin Cameron 

(Printed Name) 

President 

(Title of Officer) 
(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of __ C.....ca_li_fo_r_n_ia-'--------------

(4) Place of Business (Street & Number) ____.::1~0:..:::5...::4.:::_0-=.P-=.ro::::.:s~p:.:::e::::.ct::...:A~ve~.----------

(5) City and State _S_a_n_te_e-'--, _C_A ____________ Zip Code -'--9_20.:...:7.:...:1=-----

(6) Telephone No. _.:::6:.;:.1.:::...9--'4:..::4:.::::8.....c-4:::::5:..:::6..:::.0 ______ Facsimile No. 619-448-3341 

(7) Email Address acameron@tcincsd.com 
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THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICATION _ _..:A-"',__.:::C::.._-=21=------------------

LICENSE NO. ---'4=0=-24=5..:;_9 ___ _ EXPIRES ___ .:.:..:A.Lp.:.:..:ri::.:...l::.:...3 0.:___ ___ ,, _ _:2::..::0c.::.l:_7 _ 

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 

1000003132 

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): _J····L----------
E-Mail Address: _ ___:;a;...:;_c=ai=n=e=-ro=n=@"'--'-'tc=in=-::ccs=d=-.c:::..:o=m=-------------------

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

~~/ 
Signature~~~~~~--=--~"-~_z-_--_--"_···::::~_:---=------ Title _P_r_e_s1_· d_e_n_t _______ _ 

Austin Cameron 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS ____ DAY OF ____ , __ . 

Notary Public in and for the County of ___________ , State of ______ _ 

(NOTARIAL SEAL) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 

• 
~e Attached Document (Notary to cross out lines '1-6 below) 
D See Statement Below (Lines '1-6 to be completed only by document signer[s], not Notary) 

2 

3 m• , • 

4 ..... 

G _________________ _ 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the Identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of Californi)J '!) 
Countyot54 , 1~§0 

1. • .. 0 0 0 0 0 • 'r.*rrrt 0 0 0 •• 1 Commission # 2084377 
~ M• • Notary Public - California ~ 
z " ' San Diego County ~ 

t • ~ ~ • vMl sow~· sx~r!s 2~ t8}~1tl 

Seal 
Place Notary Seal Above 

Subscribed and sworn to (or affirmed) before me 

on this Jt_ day of l Jun·6 '20 l5, 
by Date Month Year 

('1)1lli0±J l!J CtLmiXbVl 
(and (2) ____________ ), 

Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the persori('S')'who appeared before me. 

Signature ~0:?\ ~ 
$ignatureof0tary Public 

-----------------------------oPTIONAL-----------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: _______________ Document Date: _____ _ 

Number of Pages: __ Signer(s) Other Than Named Above: _____________ _ 



PROPOSAL DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

) 
) ss. 
) 

___ A_u_s_t_in_C_a_m_e_r_o_n _____________ , being first duly sworn, deposes and 

says that he or she is ----"P'"""r'""'e"'"'si'""d""'en="-t _________ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. 

Signed: Austin Cameron 

~··· 

Title: President 

Subscribed and sworn to before me this _____ day of ____ ,, __ 

Notary Public 

(SEAL) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 

• 
'{LLSee Attached Document (Notary to cross out lines 1-6 below) 
6 See Statement Below (Lines 1-6 to be completed only by document signer[s], not Notary) 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the Identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of C~f.QI]ia ·n __ . 
County of ~I'\_ 12§ D 

\. ... 

~···o•••o••••, K~ 

l~ A•,,,,;,, T. PAPF -...... l }· Commission # 2084377 t 
z }_';~ Notary Public - California ~ 
;· <'·, ~ · San Diego County ~ 

L • : • o wM¥ %oT'! ;x~r;s 2~J2}J~1 ~( 

Seal 
Place Notary Seal Above 

Subscribed and sworn to (or affirmed) before me 

on this L} day of UG~ , 20 1'5, 
by Date, Month Year 

(1 )i\1A0b \!) L'dU')fl£ \7D V1 
(and (2) ____________ ), 

Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the person'('s~ .... who appeared before me. 

Signature~~ 
d;gnatU;eOfNQt;ry Public 

-----------------------------oPTIONAL-----------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: _______________ Document Date: ______ _ 

Number of Pages: __ Signer(s) Other Than Named Above: _____________ _ 

~· ©2014 National Notary Association· www.NationaiNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5910 



PROPOSAL DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its Proposal (Non-Price Proposal in the case of Design-Build contracts), the Design-Builder 
shall provide to the City a list of all instances within the past 10 years where a complaint was filed or 
pending against the Design-Builder in a legal or administrative proceeding alleging that Design­
Builder discriminated against its employees, subcontractors, vendors or suppliers, and a description of 
the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[Xi The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

0 The undersigned cetiifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: TC Construction Co. Inc. 

Certified By Austin Cameron Title President 

~---------- Date June 2, 2015 
Signature 

USE ADDITIONAL FORMS AS NECESSARY 
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EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 

Company Name: Contact Name: Austin Cameron 

Company Address: Contact Phone: 619-448-4560 ext. 117 

Contract Number (if no number, state location): K-15-1355-MAC-3 End Date: TBD 
SUMMARY OF EQUAL BENEFITS OI!_[)INANCE REQUIREMENTS 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certifY they will provide and 
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child 
care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic pminer. 
II Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during 

open enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

1]1 I affirm compliance with the EBO because my firm (contractor must select one reason): 

rn Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 

expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notifY 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic patiners and to 
continue to make eveJy reasonable effoti to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certifY the above information is true and correct. I further certifY that 
my firm understands the requirements of the Equal Benefits Ordinance and will ~je maintain equal benefits for the duration 
of the contract or pay a cash equivalent if authorized by the City. ~ 

Austin Cameron/President 6-2-15 
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Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Task Order No. 15 for Sorrento Mesa Recycled Water 
Pipeline. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents, including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance certificates, 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and 
the conditions affecting cost, progress or performance of the Work and has made 
such independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s). 

Dated: __ --'-I_u_n_e_2"--, 2_0_1.....;.5 _____________ _ 

By: Austin Cameron 
(Signature) 

Title: ______ P __ r_e __ s_id __ e--n_t ___________ _ 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Sorrento Mesa Recycled Water Pipeline for the City of San Diego, in accordance 
with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump sum Design­
Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or less) from the date 
Proposals are due until the award of the Task Order. The duration of the price guarantee shall be extended by the number of Days required for the 
City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description Quantity Unit Unit Price Extension No. CODE 

BASE PROPOSAL 

1 541330 Design Services I LS -- -- $ 161,000.00 -----=-- ----2 237110 Construction Services 1 LS ---- -- $ 1,976,000.00 - --
City Contingency (See Section I-2, "TERMS >< 3 AND DEFINITIONS" in The WHITEBOOK I AL $130,000.00 
for Allowances) 

Total for Base Proposal (Items No 1 through 3, Inclusive) $ 2,267,000.00 

ALTERNATE 1 

1 541330 Design Services I LS -- -- $ 400.00 - --2 237110 Construction Services 1 LS - $30,000.00 - --Alternate 1 (Items No. I through 2, Inclusive) $30,400.00 

Total for Base Proposal plus Alternate I (Items No I through 3 plus Alternate I, I through 2, Inclusive) $2,297,400.00 

Total Design-Build Base Proposal Amount (Base Proposal, Item No. 1 through 3 plus Alternate I, Item No. I through 2 Inclusive): $2,297,400.00 

Total Design-Build Proposal Amount (Base Proposal, Item No. I through 3 plus Alternate I, Item No. I through 2 Inclusive) written in words: 

Two Million Two Hundred Ninety-seven Thousand Four Hundred Dollars and NO/cents 

The Design-Builder: TC Construction Co. Inc. 

Title: Presiden~ 

Signature: -~ 
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The names of all persons interested in the foregoing proposal as principals are as follows: 

Ter Cameron, CEO 

Austin Cameron, President 

Jack Gieffels, Secretary-Treasurer 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, strike 
out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the 
Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible 
for award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation ofthe Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: RBF Consulting 

Address: 9755 Clairemont Mesa BL#lOO 

City: San Diego State: CA Designer Civil Engineer, CA Civil $137,500 Other N/A 

Zip: 92124 Phone: 858-614-5000 #38217 Engineering 

Email: jharris@mbakerintl.com 

Name: Global Environmental Network 

Address: Box8038 Water 

City: Fountain Valley State: CA Designer N/A Pollution $2,700 DVBE CADoGS 

Zip: 92728 Phone: 714-479-1199 Control Plan 

Email: michael@safetygeni.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 

- ·-. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: Landmark Consulting 

Address: 9555 Genessee Ave., Suite 200 
City: San Diego 

Zip: 92121 

State:--=C::..::A:__ __ 

Phone: 858-521-8070 

Email: Mark@lmco.net 

Name: Robcar Corp./Hudson Safe T Lite 

Address: 777 Gable Way 

City: El Cajon State: CA 

Zip: 92022 Phone: 619-447-3964 
Email: Georgina@hudsonsafetlite.com 

Designer 

Designer 

977786 

788289 

PedRamp 

Design 

Traffic 
Control 

$7,500 

$2,000 

SLBE City 

SLBE City 

G) As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
Califomia Public Utilities Commission CPUC 
State ofCalifomia's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to snbmit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: Photo Geodetic Corporation 

Address: 1161 E. Main St., #102 
City: El Cajon 

Zip: 92021 

State: CA 

Phone: 619-631-1366 

Email: Ming@photogeodetic.com 

Name: RBF Consulting 
Address: 9755 Clairemont Mesa BL#lOO 

City: San Diego State: CA 

Zip: 92124 Phone: 858-614-5000 

Email: jharris@mbakerintl.com 

Designer 

Constructor 

N/A 

Civil Engineer, CA 

#38217 

Aerial 

Surveying 

Survey 

$10,200 

$25,000 

ELBE City 

Other N/A 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages iftbe Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, :MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: G. Scott Asphalt 

Address: 358 Trousdale Dr. 

City: Chula Vista State: CA 

Zip: 91910 Phone: 619-420-1854 

Email: danc@asphaltrepairs.com 

Name: Sutherlin Contracting, Inc. 

Address: 2007 Muira Lane 

City: El Caion State: CA 

Zip: 92019 Phone: 619-588-8895 

Constructor 

Constructor 

751836 

787127 

Slurry Seal 

Traffic Loops 

Push Buttons 

$156,750 

$54,825 

SLBE City 

SLBE City 

. .. 'CHECK IF . 

:<~i~uh .. 
P ARTN"ERSHIP 

Email: KSuthe4187@aol.com v 
~~================~--------L_ ________ L_ ____ J_ ______ _L ________ L_ ____ ~----~ 

<D As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Mar. 2015) 
Attachment G- Form AA05 -Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
Sorrento Mesa Recycled Water Pipeline 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: Vic Salazar Enterprises 

Address: 2247 Indigo Dr. 

City: El Cajon State: CA Constructor N/A Community 
$30,000 ELBE 

Zip: 92019 Phone: 619-517-4744 Liaison City 

Email: vic@vicsalazar.com 

Name: YBS Concrete, Inc. 

Address: 821 Kuhn Dr., Ste. 204 
Concrete 

City: Chula Vista State: CA Constructor 885270 $103,200 ELBE City 

Zip: 91914 Phone: 619-271-6122 Flatwork 

Email: Ybsconcrete@yahoo.com 

(j) As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City ofSan Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Mar. 2015) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
Sorrento Mesa Recycled Water Pipeline 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, 
SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: Payco Specialties, Inc. 

Address: 120 No. 2nd Ave. 

City: Chula Vista State:_C=A=--- Constructor 298637 Striping $30,404 SLBE City 

Zip: 91910 Phone: 619-422-9204 

Email: rebecca@payco.biz J 
~~~==~======~----+-------~--~-----+------~--~----~ Name: RAP Engineering, Inc. 

Address: 420 Olive Ave. 
State: CA City: Vista 

Zip: 92083 Phone: 760-233-2980 

Email: rperez@rapenginc.com 

Constructor 880956 ACTrench 
Paving 

$92,492 SLBE City 

J 
0-2C?,iS, J~ 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterp1ise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City ofSan Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Mar. 2015) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
Sorrento Mesa Recycled Water Pipeline 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

ADDITIVE/DEDUCTIVE ALTERNATE 
(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage of work will increase or decrease if altemates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who, as a result of the altemates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] of work or improvements in an amount in excess of 0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the infonnation specified may deem the bidder non-responsive. 

Name: ___ N_on_e _________ _ 

Address: ____________ _ 

City:. ______ _ State: ___ _ 

Zip: _____ Phone:. ______ _ 

Email: 

Name: ______________ _ 

Address: _____________ _ 

City: ________ State: ___ _ 

Zip: _____ Phone:. ______ _ 

Email: 

<D As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design-Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Mar. 2015) 
Attachment G- Form AAlO- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only Additive/Deductive Alternate 
Sorrento Mesa Recycled Water Pipeline 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credit calculations for City-funded contracts, see Chapter 11 in The WHITEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages. 

Name: Draves Pipeline 

Address: PO Box 1051 

City: Bonsall State:----'C=A=--
Zip: 92003 Phone: 760-728-7094 

Email: dale@dravespipeline.com 

Name: _____________ _ 

Address: _____________ _ 

City: ________ State:. ___ _ 

Zip: _____ Phone: ______ _ 

Email: 

Materials $162,250 Yes No DVBE CADoGS 

(j) As appropriate, The Design-Builder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

As appropriate, The Design-Builder shall indicate ifVendor/Supplier is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Mar. 2015) 
Attachment G- Form AA25 -Design-Build Named Equipment/Material Supplier List To Be Included In The Price Proposal Only 
Sorrento Mesa Recycled Water Pipeline 
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6/312015 BldSync: The State of California: GLOBAL ENVIRONMENTAL NETWORK INC 

Deparlment of 

Welcome I Logout 

Need ass1stance? 
Contact us. General Services ~,,. "''n B00-990·9319 

BUILDING GREEI·~ · BUYfNG GREEN ·Vo'-ORKING GREEN 

GLOBAL ENVIRONMENTAL NETWORK INC- #24765 

Legal Business Name 

Doing Business As 

Address 

Email 

Web Page 

Business Types 

Service Areas 

Keywords 

GLOBAL ENVIRONMENTAL NETWORI< INC 

GLOBAL ENVIRONMENTAL NETWORK INC 

P 0 BOX8068 

FOUNTAIN VALLEY, CA 92728-8068 

Mhorner@safetygeni.com 

http:/ /www.my-dvbe.com 

Construction 

Service 

Non-Manufacturer 

Phone 

FAX 

(714) 479-1199 

(714) 479-0809 

Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, 

Glenn, Humboldt, Imperial, lnyo, Kern, Kings, Lake, Lassen, Los Angeles, Madera, Marin, 

Mariposa, Mendocino, Merced, Modoc, Mono, Monterey, Napa, Nevada, Orange, Placer, 

Plumas, Riverside, Sacramento, San Benito, San Bernardino, San Diego, San joaquin, San Luis 

Obispo, San Mateo, Santa Barbara, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, 

Sonoma, Stanislaus, Sutter, Tehama, Trinity, Tulare, Tuolumne, Ventura, Yolo, Yuba, 

Safety training Traffic equipment Rental SWPPP WPCP WQMP N PDES Engineer Erosion 

Asbestos Lead Construction Environmental CIH Hygienist Lab Water Soil Air monitoring 

Geologist PE Crane Backhoe Forklift Drilling Emergency HAZMAT QSP QSD CPESC, CESSWI 

OSHAB 

Construction License Types A- General Engineering 

Classifications 

HAZ- Hazardous Substance Removal Certification 

221015- Earth moving machinery 

221016- Paving equipment 

221017- Heavy equipment components 

221018- Aerial lifts 

221019- Building construction machinery and accessories 

221020- Building demolition machinery and equipment 

321518- Safety control devices 

411126- Hygiene monitoring and testing equipment 

422715- Respiratory monitoring products 

423015- Aids for medical training 

432325- Educational or reference software 

461615- Traffic control 

461616- Water safety 

461815- Safety apparel 

461816- Safety footwear 

461817- Face and head protection 

461823- Fall protection and rescue equipment 

461824- Decontamination aids and safety cleaning equipment 

http://www.bidsync.com/D PXBi sCASB?ac= supplierprofil e&supplleroid=2053527 1/3 



6/3/2015 

Active Certifications 

TYPE 

SB 

DVBE 

Certification History 

TYPE 

DVBE 

SB 

DVBE 

SB 

DVBE 

SB 

SB 

DVBE 

SB (Micro) 

DVBE 

DVBE 

SB 

DVBE 

BidSync: The State of California: GLOBAL ENVIRONMENTAL NETWORK INC 

551217- Signage 

721517- Safety and security system installation services 

771015- Environmental impact assessment 
771016- Environmental planning 

771017- Environmental advisory services 

771018- Environmental auditing 

771115- Environmental safety services 

771215- Air pollution 

771216- Soil pollution 

771217- Water pollution 

771315- Oil pollution 

771316- Noise pollution 

771317- Toxic substances pollution 

801015- Business and corporate management consultation services 

801115- Human resource development 

801116- Temporary personnel services 

811015- Civil engineering 

811022- Transportation engineering 

861018- In service training and manpower development 

STATUS 

Approved 

Approved 

SlATUS 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

Expired 

FROM 

Feb 27,2014 

Feb 27,2014 

FROM 

jan 28,2013 

jan 28, 2013 

Dec 16, 2011 

Dec 16,2011 

Oct 31,2010 

Oct 31, 2010 

Oct 12,2009 

Oct 12,2009 

Oct 12,2006 

Oct 12,2006 

Aug 11,2004 

Aug 11,2004 

Nov 24,2003 

http://www.bldsync.com/DPXBisCASB?ac=supplierproflle&supplierold=2053527 

TO 

Feb 29,2016 

Feb 29,2016 

TO 

Feb 28,2014 

Feb 28,2014 

jan 31,2013 

jan 31,2013 

Dec 31,2011 

Dec 31,2011 

Nov 30,2010 

Nov 30,2010 

Oct 31,2009 

Oct31, 2009 

Apr 30,2006 

Apr 30,2006 

Aug 31,2004 

213 



City of San Diego 

Company Search 

IJJJ Clty_of_San_Dlego 
News & Events 

IJJJ Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Landmark Consulting 

1-------------·l ·-- Company Information 

Name: 
Phone: 

---·------------------------------l 
Landmark Consulting 
858-587-8070 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnlclty: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Primary Address: 

www.lmco.net 

Regional 

09/27/1997 

13 

Paul Brenclck 

858-587-8070 

paul@lmco.net 

9555 Genesee Avenue, Suite 200, San Diego, CA, 92121 

Certification Information 

Agency 

Clly _of_ San_ Diego 

Cer!Hicato Typo 

SLBE 

Issued D<~l<!i 
09/13/2013 

R0certl"rication Dale 

Unknown 

Product/Service Description: Professional Services 

Industries and Services Information 

lndustr>J 

541 Professional, Scientific and Technical 
Services 
641 Professional, Scientific and Technical 
Services 
541 Professional, Scientific and Technical 
Services 
906 ARCHITECTURAL SERVICES, 
PROFESSIONAL 
907 ARCHITECTURAL AND ENGINEERING 
SERVICES, NON-PROFESSIONAL 
907 ARCHITECTURAL AND ENGINEERING 
SERVICES, NON-PROFESSIONAL 
918 CONSULTING SERVICES 
918 CONSULTING SERVICES 
918 CONSULTING SERVICES 
918 CONSULTING SERVICES 
918 CONSULTING SERVICES 
925 ENGINEERING SERVICES, 
PROFESSIONAL 
961 MISCELLANEOUS SERVICES, NO.1 
(NOT OTHERWISE CLASSIFIED) 
961 MISCELLANEOUS SERVICES, NO.1 
(NOT OTHERWISE CLASSIFIED) 
961 MISCELLANEOUS SERVICES, N0.1 
(NOT OTHERWISE CLASSIFIED) 

Service/Product 

541330 Engineering Services 

541340 Drafting Services 

541370 Surveying and Mapping (except Geophysical) Services 

90666 Planning, Site (Installation and Project) 

90738 Drafting Services 

90779 Surveying Services (Not Aerial or Research) 

91800 CONSULTING SERVICES 
91812 Analytical Studies and Surveys (Consulting) 
91842 Engineering Consuttlng 
91889 Real Estate/Land Consulting (Including Land Survey Consulting) 
91892 Urban Planning Consulting 
92500 ENGINEERING SERVICES, PROFESSIONAL 

96143 Hydrological and Oceanography Services 

96164 Satellite Global Information Positioning System Services 

96194 Zoning, Land Use Studies 

E.>!plration Date 

09/13/2015 

962 MISCELLANEOUS SERVICES, NO, 2 
(NOT OTHERWISE CLASSIFIED) 

96252 Mapping Services (Including Cartography and Surveying Services, Not Aerlai)(See 920-33 for 
Digitized Mapping Services) and 905-10 for Aerial Mapping and Survey Services) 

968 PUBLIC WORKS AND RELATED 
SERVICES 
968 PUBLIC WORKS AND RELATED 
SERVICES 

«Back to Company Search 

PrlsmCompliance.com © 2004-2014 

96800 PUBLIC WORKS AND RELATED SERVICES 

96866 Right of Way Services (Including Title, Appraisal, Negotiation, Closing, Relocation, Condemnallon, 
etc.) 

~-<•os://pro.prismcom pii ance.com/contractor/piugins/pages/ContractorProfiieView.aspx 1/2 



6/312015 

City of San Diego 

Company Search 

[!] City _of_San_Diego 
News & Events 

[!] Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

HUDSON SAFE-T-LITE RENTALS 

1
-------------------~ 

Company Information 
-·-- ~----·---------------·---~~----···----·-~-~------~-------~-------··--~---

Name: 
Phone: 

HUDSON SAFE-T-LITE RENTALS 
619-441-3644 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 
No. of Employees: 0 
Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 

Email: 

BOB EICHHORST 

619-441-3644 
Georgina@hudsonsafetllte.com 

Primary Address: 777 Gable Way, El Cajon, CA. 92020 

Certification Information 

Ag<;>n<;y 

Clty_of_San_Diego 

C ertiH<:<ite Type 
SLBE 

Product/Service Description: Supplier 

Industries and Services Information 

lndusti'Y 

237 Heavy and Civil Engineering Construction 
332 Fabricated Metal Product Manufacturing 
339 Miscellaneous Manufacturing 
423 Merchant V'ffiolesalers, Durable Goods 
561 Administrative and Support Services 

IS$UGrl 0<>1.<!! 

01/18/2015 

801 SIGNS, SIGN MATERIALS, SIGN MAKING EQUIPMENT, AND 
RELATED SUPPLIES 
962 MISCELLANEOUS SERVICES, NO.2 (NOT OTHERWISE 
CLASSIFIED) 
968 PUBLIC WORKS AND RELATED SERVICES 
968 PUBLIC WORKS AND RELATED SERVICES 

H a<;er!lfl cation D <>\o 

12/22/2014 

sorvico/Proo:luc! 

Expir~!ion Daw 
01/18/2017 

237310 Highway, Street, and Bridge Construction 
332999 All Other Miscellaneous Fabricated Metal Product Manufactur,lng 
339950 Sign Manufacturing 
423990 Other Miscellaneous Durable Goods Merchant V'ffiolesalers 
561990 All Other support Services 
80100 SIGNS, SIGN MATERIALS, SIGN MAKING EQUIPMENT, AND 
RELATED SUPPLIES 
96279 Sign Making Services 

96880 Traffic Sign Installation and/or Removal Services 
96884 Trame Control Services (To Include Placement and Removal of 
Control Devices) 

____________ ,_, __________ _, ___ ---------------------------------------------------

«Back to Company Search 

PrlsmCompliance.com © 2004-2014 

https://pro.prism com pli ance,com/contractor/pl ugins/pages/Contr actorProtlleView .aspx 1/2 



6/3/2015 

City of San Diego 

Company Search 

l;i;!J City_of_San_Diego 
News & Events 

l;i;!J Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. b9.9Jn 

Photo Geodetic Corporation 

f 
.......... ____________ _ 
Company Information ....... 1 ______ .. _ .. _______________ .... , ...... ______ , __________________________________ _ 

Name: 
Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No, of Employees: 
Race/Ethnicity: 
Gender: 

Contact Information 
Name: 
Phone: 
Email: 
Primary Address: 

Photo Geodetic Corporation 
(619) 631-1366 
619-631-1375 

www.photogeodetlc.com 

6 
Caucasian American 
Male 

Michael G. Jng, Sr. 

619-631-1366 
Mlng@photogeodetlc.com 
1161 E. Main Street, Suite 102, El Cajon, CA, 92021 

Certification Information 

Agen(;y 

City_of_San_Diego 

G<JI't.llicate Typ·'-i 
ELBE 

Issued Daw 

03/18/2011 

Re(;~Wll'licatlon Dale 

06/28/2013 

Expir.ation Date 

06/28/2015 

Product/Service Description: Topographic mapping and digital orthophoto from provided aerial photography 

Industries and Services Information 

Industry Servic;e/Prodw"t 

541 Professional, Scientific and Technical Services 541370 Surveying and Mapping (except GeophyslcaQ Services 

« Back to Company Search 

PrlsmCompllance,com © 2004-2014 
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6/3/2015 

City of San Diego 

Company Search 

1;1] Clty_of_San_Diogo 
News & Events 

I;!] Clty_of_San_Diogo 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

G. Scott Asphalt, Inc, 

Company Information I 
'-----·--·--------------------------------------------------------·--------------------, 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 
Business Unit: 

Date Established: 
No. of Employees: 

Race/Ethniclty: 
Gender: 

Contact Information 

Name: 

Phone: 

Email: 

G. Scott Asphalt, Inc. 
619-420-1851 
619-420-1859 
wvvw.asphaltrepairs.com 

19 
Caucasian American 
Male 

Daniel C. Wemple 
619-420-1854 
Joe@asphaltrepairs.com 

Primary Address: 358 Trousdale Drive, Chula Vista, CA, 91910 

Certification Information 

Agency 

State of California Dept. of Gen Services 
Clly_of_San_Diego 

CertiflG<1te Typ<> 
DVBE 
SLBE 

!se.u0r.l Date fhlt01iificatiol'l Dale 

12/04/2013 Unknown 
11/14/2013 11/14/2013 

\0:1(plration Date 

12/31/2016 
11/14/2015 

ProducUServlce Description: Asphalt repair & maintenance, parking lot lot seal & stripping, road slurry seal. 

Industries and Services Information 

lnduv.;tnJ 

237 Heavy and Civil Engineering Construction 
238 Specially Trade Contractors 

Service/Product 
237310 Highway, Street, and Bridge Construction 
238990 All Other Specially Trade Contractors 

--·-·-·----·--......................... _. __________________________________________________________ .,,_, ______________________ , ______________ _ 

« Back to Company Search 

PrlsrnCompllance.com © 2004-2014 
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6/3/2015 

City of San Diego 

Company Search 

1]1 City_of_San_Piego 
News & Events 

1]1 City_of_San_Piego 
Worksl1ops 

Prism Jurisdiction 

You entered as Public User. Log In 

Sutherlin Contracting, Inc, 

rr:::;p~~w(;;[~;~-;-~tion I __ _j ~v• ·--·--··-----........... , ... __ .. ____ ,_,,_, ______ ,,_,.,, ______ , _____ ,,_,. ________ ,, _______ 1 

Name: 
Phone: 

Fax: 
URL: 

Market Area: 
Business Unit: 
Date Established: 

No. of Employees: 
Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 

Primary Address: 

Sutherlin Contracting, Inc. 
619-588-8895 
619-579-1993 

3 
Caucasian American 

Female 

Kristi Sutherlin 
619-588-8895 
KSuthe4187@aol.com 

2007 Muira Lane, El Cajon, CA, 92019 

Certification Information 

A~JGncy 

City_of_San_Diego 

C ar~ifi<Cai<J Type 

SLBE 

Issued !Jf!lie 

11/17/2014 

Recev\iti(;a\ion Dat<l 

11/17/2014 

Expii·.~!ion D<>\e 

11/17/2016 

Product/Service Description: Electrical construction-installation of traffic signals and street lighting, video detection, 
loops and cameras. 

Industries and Services Information 

lndust;·y 

238 Specialty Trade Contractors 

«Back to Company Search 

PrlsmCompllance,com © 2004-2014 

Servl.ce/Product 
238210 Electrical Contractors and Other Wring Installation Contractors 

https ://pro. prl s rn corn pli ance.com/contractor /pi ugl ns/pages/C ontractorProfi I eVi ew .aspx 1/2 
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City of San Diego 

Company Search 

~ Clty_of_San_Diego 
News & Events 

~ Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. bQfLin 

Vic Salazar Enterprises, LLC 

~;-i:-~,;;;;",;~-;;;;l~~~~~,;,:.;~:;~:~--- .. --------- --- ---l 
URL: www.vicsalazar.com 
Market Area: 
Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 

Latino American 

Male 

Vic Salazar 

619-517-4744 
vlc@vlcsalazar.com 

Primary Address: 2247 Indigo Drive, El Cajon, CA, 92019 

Certification Information 

Ag(,'i1Cy (; ertilicale T)tpe I$SU<;>d Oat<;! Re~ertllic!ltion IJat<; 
CaiTrans DBE Unknown Unknown 
City_of_San_Diego ELBE 12/03/2014 12/03/2014 
CPUC MBE Unknown Unknown 

Enplr;;~ii<m OaN1 

01/01/2050 
12/03/2016 
11/1012017 

ProducUService Description: Community outreach, public relations, video production, event planning, marketing 

Industries and Services Information 

lnd~"'*'Y 
612 Motion Picture and Sound Recording Industries 
541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 
711 Performing Arts, Spectator Sports, and Related Industries 

«Back to Company Search 

PrlsmCompllance,com © 2004-2014 

Sr.,orvi(;!;/Pmcluct 

612110 Motion Picture and Video Production 
541613 Marketing Consulting Services 
541820 Public Relations Agencies 
711320 Promoters of Performing Arts, Sports, and Similar Events Without Facilities 

https :1/pro.pri smcom pi i ance.com/contractor/plugins/pages/ContractorProfi leVIew .aspx 1/2 



6/3/2015 

City of San Diego 

Company Search 

l;l;li Clty_of_San_Diego 
News & Events 

l;l;li City _of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

YBS CONCRETE INC. 

~~i;~"'Ofu~,,;,l_ ·:r~;"~:r~~"~--- -------- - ~------····· -------1 
URL: 

Market Area: 
Business Unit: 

Date Established: 

No. of Employees: 
Race/Ethnlcity: 

Gender: 

01/07/2011 
0 

Latino American 
Male 

Contact Information 
Name: 

Phone: 

Email: 

RUDY SANCHEZ 

619-271-6122 
ybsconcretelncorp@gmail.com 

Primary Address: 821 Kuhn Dr., Ste. 204, Chula Vista, CA, 91914 

Certification Information 

1\g\lncy 

City_of_San_Diego 

Gertilica!<'l Type 

ELSE 

ISSU$1.1 Oal.e 

01/07/2015 12123/2014 

Ellpir<Jti()>n Date 

01/07/2017 

Product/Service Description: Construction 

Industries and Services Information 

lndm.;try 

237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 
238 Specially Trade Contractors 
238 Specialty Trade Contractors 
910 BUILDING MAINTENANCE, INSTALLATION AND REPAIR 
SERVICES 
912 CONSTRUCTION SERVICES, GENERAL (INCL. 
MAINTENANCE AND REPAIR SERVICES) 
913 CONSTRUCTION SERVICES, HEAVY (INCL 
MAINTENANCE AND REPAIR SERVICES) 
913 CONSTRUCTION SERVICES, HEAVY (INCL 
MAINTENANCE AND REPAIR SERVICES) 
913 CONSTRUCTION SERVICES, HEAVY (INCL. 
MAINTENANCE AND REPAIR SERVICES) 
914 CONSTRUCTION SERVICES, TRADE (NEW 
CONSTRUCTION) 
914 CONSTRUCTION SERVICES, TRADE (NEW 
CONSTRUCTION) 

Service/Product 

237310 Highway, Street, and Bridge Construction 
238110 Poured Concrete Foundation and Structure Contractors 
238120 Struclural Steel and Precast Concrete Contractors 
238140 Masonry Contractors 
91051 Masonry, Concrete, and Stucco Maintenance, Finishing, and Repair (Includes 
Inside Concrete Sawing and Grouting Work) 
91273 Paver Block Installation 

91336 Construction, Parking Lot and Alley 

91350 Construction, Street (Major and ResldentlaO(Includes Reconstruction) 

91382 Maintenance and Repair, Sidewalk and Driveway (Including Removal) 

91430 Concrete 

91455 Masonry 

[ ___ , ___ , ________ , _______ , __ , ··-·--··- ... , -----····- ....... , .. -·- ,_ -- _____ , _________ , __ _ 

« Back to Company Search 

PrlsmCompllance,com © 2004-2014 

https://pro.prlsm com pi! ance.com/contractor/pl uglns/pages/ContractorProfileView .aspx 1/2 



6/4/2015 

City of San Diego 

Company Search 

ltll Clty_of_San_Diego 
News & Events 

ltll City _of_San_Diago 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Payneco Specialties, Inc. 

__jCompany Information L---··-------------------------------------------

Name: 

Phone: 

Fax: 

URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Payneco Specialties, Inc. 

619-422-9204 
619-427-1620 

www.payco.biz 

18 
Caucasian American 

Female 

Rebecca Llewellyn 

619-422-9204 

Dora@payco.biz 

Primary Address: 120 North 2nd Avenue, Chula Vista, CA, 91910 

Certification Information 

Agency c ertifl cate Type Issued Date Recertification Date Expiration Date 

carrrans DBE Unknown Unknown 12/04/2050 
City_ of_ San_ Diego SLBE 10/08/2010 12/04/2013 12/04/2015 
carrrans SWBE Unknown Unknown 12/04/2015 
CPUC WBE Unknown Unknown 01/15/2017 

Product/Service Description: Striping and marking 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 

Setvlce/Product 

237310 Highway, Street, and Bridge Construction 
238990 All Other Specially Trade Contractors 

L-------------------------------------------------------·----------~ 

« Back to Company Search 

PrlsmCompllance.com © 2004-2014 

https://pro.prismcom pi I ance.com/contractor/plugins/pages/ContractorProfileVIew .aspx 1/2 



6/4/2015 

City of San Diego 

Company Search 

l;i;!J Clty_of_San_Diego 
News & Events 

l;i;!J Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

RAP Engineering, Inc. 

J Company lnformati~~ 
r-· -----·--------·--·-----------------------------

Name: 
Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnlcity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Primary Address: 

RAP Engineering, Inc. 

760-233-2980 
760-233-2984 

21 
Latino American 

Male 

Robert Perez 

760-233-2980 

rperez@rapenglnc.com 

420 Olive Ave., Vista, CA, 92083 

Certification Information 

Agency 

CPUC 
City_of_San_Diego 
carrrans 

C ertlficate Type 

DBE 
SLBE 
SMBE 

Issued Date 

08/30/2012 
06/23/2014 

09/25/2012 

Product/Service Description: Asphalt paving and grading 

Recertification Date 

Unknown 
Unknown 
Unknown 

Industries and Services Information 

Industry Service/Product 

Expiration Date 

06/23/2050 

06/23/2016 

10/01/2050 

237 Heavy and Civil Engineering Construction 237310 Highway, Street, and Bridge Construction 

« Back to Company Search 

PrismCompllance,com © 2004-2014 

https://pro.prlsmcom pi I ance.com/contractor/pl ugins/pages/ContractorProflleVlew .aspx 1/2 



6/3/2015 BidSync: The State of California: DRAVES PIPELINE 

Department of 

General Services 
E:UILDING GREW· BlJYINC, GREB~ ·V,'CJRKING GREEN 

Welcome I Logout 

Need assistance-? 
Contact us 
'" c.,n B00-'990-vB9 

DRAVES PIPELINE- #45 

-------------------------------------------------------------------- --------

Legal Business Name DRAVES PIPELINE 

Doing Business As 

Address 

Email 

Web Page 

Business Types 

Service Areas 

Keywords 

Classifications 

DRAVES PIPELINE 

P 0 BOX 1051 
BONSALL, CA 92003 

dale@dravespipeline.com 

http://www.dravespipeline.com 

Service 
Non-Manufacturer 

Phone 

FAX 

(760) 728-7094 

(760) 728-0086 

Alameda, Alpine, Amador, Butte, Calaveras, Colusa, Contra Costa, Del Norte, El Dorado, Fresno, 
Glenn, Humboldt, Imperial, lnyo, Kern, Kings, Lake, Lassen, Los Angeles, Madera, Marin, Mariposa, 
Mendocino, Merced, Modoc, Mono, Monterey, Napa, Nevada, Orange, Placer, Plumas, Riverside, 
Sacramento, San Benito, San Bernardino, San Diego, San joaquin, San Luis Obispo, San Mateo, Santa 

Barbara, Santa Clara, Santa Cruz, Shasta, Sierra, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, 
Tehama, Trinity, Tulare, Tuolumne, Ventura, Yolo, Yuba, 

heavy construction equipment rental leasing n.e.c. truck without drivers construction material sales 
lumber other bldg. materials dealers pipe sales pipe fittings valves plumbing supplies site utilities 

sewer water storm drain conuit dry utilities pump Fe 

221017- Heavy equipment components 
221019- Building construction machinery and accessories 
301036- Structural products 
301217- Road and railroad construction materials 

401416- Valves 
401423 - Pipe fittings 
401424- Pipe flanges 
401700- Pipe piping and pipe fittings 

Active Certifications 

TYPE 

SB (Micro) 

DVBE 

Certification History 

STATUS 

Approved 

Approved 

http://www.bldsync.com/DPXBisCASB?ac=supplierprofile&supplieroid=552075 

FROM 

jun 3, 2013 

jun5,2013 

TO 

jun 30, 2017 

jun 30,2017 

1/2 



6/3/2015 BidSync: The State of California: DRAVES PIPELINE 

TYPE STATUS FRO!'v1 TO 
.~----- -------·-----------····-·-------·---·----·--·--··--·-· ---------------------· ------------ -------

DVBE Expired Aug 23,2011 Ju\31,2013 

""·, 
SB (Micro) Expired Ju\6, 2011 Ju\31, 2013 

', 

DVBE Expired Aug 23, 2010 Sep 30, 2011 
l 

.. .-.__) SB (Micro) Expired Sep 24,2009 Sep 30,2011 

DVBE Expired Sep 24,2009 Sep 30,2010 

DVBE Expired Sep 22,2008 Oct 31,2009 

SB (Micro) Expired Sep 22,2008 Oct 31,2009 

.~, DVBE Expired Oct 10,2007 Oct 31,2008 
) 

.. 
') 

SB Expired Oct 10,2007 Oct 31,2008 

SB Expired Nov 1,2004 Oct 31,2007 

DVBE Expired Oct 29,2004 Oct 31,2007 

SB Expired Nov 19,2001 Oct 31,2004 

) DVBE Expired Dec 24,2001 Oct 31,2004 

SB Expired Aug 4, 1999 Dec 31, 2001 

SB Expired Apr16, 1999 Dec 31,2001 

DVBE Expired Aug 4, 1999 Dec 31, 2001 

SB Expired Apr 12,1996 Apr 30, 1998 

) 

) 

) 

) 

I 
j 

http://www.bldsync.com/DPXBisCASB?ac=supplierprofile&supplieroid=552075 212 



ATTACHMENT H 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

MACC Request for Proposal (Rev. Feb. 20 15) 
Attachment H- Performance Bond and Labor and Materialmen's Bond 
Sorrento Mesa Recycled Water Pipeline 

1351 Page 



;. J ~ 
---. q' 

Executed in Triplicate Bond No. 024061775 
Premium: $22,544.00 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

..;:;T..;:C::....:::C;.:;:o.:.:n~st:::.r..::u~ct.:::i~o:.:.n..;:C~o;:.:..~· I:..:n.:..:c:::... -------------'' a corporation, as principal, and 

Liberty Mutual Insurance Company , a corporation authorized to do business 

in the State of California, as Surety, hereby obligate themselves, their successors and assigns, jointly and 

severally, to The City of San Diego a municipal corporation in the sum of 

Two Million Two Hundred Ninety-Seven Thousand Four Hundred Dollars and 00/100 

($2,297,400.00) for the faithful performance of the annexed contract, and in the sum of Two Million Two 

Hundred Ninety-Seven Thousand Four Hundred Dollars and 00/100 ($2,297,400.00) for the 

benefit of laborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract Sorrento Mesa Recycled Water 
Pipeline, Proposal Number K-15-1355-MAC-3, San Diego, California then the obligation herein with 
respect to a faithful performance shall be void; otherwise it shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or 
performing labor in the execution of this contract, and shall pay all amounts due under the California 
Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall be 
void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 of 
Title I of the Government Code of the State of California or under the provisions of Section 3 082 et seq. 
of the Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or referred to 
therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same. 



CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this bond. 

Dated June 16 2015 

Approved as to Form TC Construction Company, Inc. 
Principal 

By~~ 
-f\\JS;-\\n cameron, ftes\Cl{ht 

Printed Name of Person Signing for Principal 

Approved: 790 The City Drive South, Suite 200 

By~~ , 
'8fphen Samara, 

Principal Contract Specialist (Acting) 

Local Address of Surety 

Orange, CA 92868 
Local Address (City, State) of Surety 

(800) 763-9268 
Local Telephone No. of Surety 

Premium $=22==--54"'--'4'-'-'.0'"""0 _______ _ 

BondNo. 024061775 

~ "'""""~N/W""""'""""""'""""'"'"'"'"""""""'""""~mfflwW(<<~·W"""'""''"'"~W"""'"''NmiN«ICUIN«<NNNNM umu """"~NIM"NNUCCU'I'""""'""''"""""'"""''"'""""'"" '"'~-,~-"""""M«<M"MoNimmN""""'"''"""""'"-'"'"' =·~~~"""'"'mN<wNM""umlu;;vvwmmu;v;;m 

MACC Request for Proposal (Rev. Feb. 2015) 21 Page 
Attachment H- Performance Bond and Labor and Materialmen's Bond 
Sorrento Mesa Recycled Water Pipeline 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189 
~~~~·~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California ) 

County of So.o:t>~eso ) 
on3uoe.I:Z 1~l5 before me, 'SClndrCAl1J...QR k~ ):JC::itO.'I'-1'? u.bl \ (,.. 

Date ~ . n Here Insert Name and Title of the Officer 

personally appeared :bU ?± \ n \..__.0. 'N\e.'r 00 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be ~person~ whose nam~ar.e.. 
subscribed to the within instrument and acknowledged to me th~s!=t~ executed the same in 

~authorized capacitY'(ies).. and that ~r signature"(s-)...on the instrument the person(~ 
or the entity upon behalf of which the person~cted, executed the instrument. 

SANDRA WEEKS 
Commission # 2033227 

~ Notary Public - California ! 
z San Diego County ... 

J. . , , •• Ml toT':· ;xelr:s0A'J·J~1~~ 

Place Notary Sea/ Above 

I certify under PENALTY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

Signatur2X:lN\ciAC- ) ~ k0? 
Signature of Notary Public 

-------------------------------oPTIONAL-------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

Description of Attached Do..c.urnen.t ~'· 
. · V.<..r ~o\""'rf'O,...t"'' . r.::xs ...... "' 

Title or Type of ~enq .c+\Oor a."'?Cl N\ cument Date: _______ _ 
Number of Page~ Signer(s) Other Than Named ove: _.~--:N,._1-I-b~i4_.__ _______ _ 

Capacity(ies) Claimed ~Y Si ?er(s) 
Signer's Nam : ----\1.""""'-L-Ll '-'---'-1'"""\"'-'--'-'o-~~~t--
~orporate 0 ficer - Title(s ·L.u~~.A.,.>j'-'---''-'---
0 Partner - 0 Limited 0 General 
0 Individual 0 Attorney in Fact 
0 Trustee 0 Guardian or Conservator 
0 Other: _____________ _ 

Signer Is :=:presenting: 
~ c..;:.oo.£sti'!AL..f I Co 

Signer's Name: ___________ _ 
0 Corporate Officer - Title(s): ______ _ 
0 Partner - 0 Limited 0 General 
0 Individual 0 Attorney in Fact 
0 Trustee 0 Guardian or Conservator 
0 Other: _____________ _ 
Signer Is Representing: ________ _ 

©2014 National Notary Association • www.NationaiNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5907 
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Th!IS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND. 
Tl1b·!i1ower·of.Attorney limits the acts of those named herein, and they have no authority to bind the Company except In the manner and to the extent herein stated. 

Certificate No. 6846220 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 

Liberty Mutual Insurance Company 
West American Insurance Company 

POWER OF ATTORNEY 
KNOWN ALL PERSONS BY THESE PRESENTS: That American Fire & Casualty Company and The Ohio Casualty Insurance Company are corporations duly organized under the laws of 
the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company 
is a corporation duly organized under the .laws oft he State of Indiana (herein collectively called the "Comp!:lnles"), pursuant to and by authority herein set forth, does hereby name, constitute 
and appoint, Bradley R. Orr: Dale G. Harshaw: Geoffrey Shelton; John R. Qualin: Kyle King: Tara Bacon 

all of the city of san Diego , state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge 
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall 
be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons. 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 
Liberty Mutual Insurance Company 
West merican Insurance Company 

~ ... STATE OF PENNSYLVANIA 
...: E COUNTY OF MONTGOMERY 

ss 

:c~ 
!!!tn 
CJQ) 

(5.2 
'-cu 
Cll> =­Cilcu _:I 

n"C 

On this 23rd day of January , 2015 , before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of American Fire and 
Casualty Company, Liberty Mutual Insurance Company, The Ohio Casualty Insurance Company, and West American Insurance Company, and that he, as such, being authorized so to do, 
execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer. 

IN WITNESS WHEREOF, I have hereunto subsc ed nd affixed Pennsylvania, on the day and year first above wrllten. 

c- '\ cu0 . 

-0 !!! " 2" i ~ ) •••Y . ""' 

By:~~ 
Teresa Pastella , Notary Public 

g 10 This Power of Attorney is made and executed> ority ofthe following By-laws and Authorizations of American Fire and Casualty Company, The Ohio Casualty Insurance 
a)!: Company, Liberty Mutual Insurance Compan an Insurance Company which resolutions are now in full force and effect reading as follows: 

g' ~ ARTICLE IV-.OFFICERS- Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject 
~ ,$ to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, 
o .5 acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective 
E a) powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so 

0 1\:j executed, such instruments shall be as binding as if signed bythe President and attested to by the Secret~ry.Any power or authority granted to any representative or attorney-in-fact under 
; ~ the provisions of this article may be revoked at any time by the Board, the Chairman; thePresi~ent or by the officer oroffic~rli granting sucb power or authority. 

~ g ARTICLE XIII- Execution of Contracts- SECTION 5, Surety Bonds and Undertakings. Any officer of lhe:Cornpany authorized for that purpose inwriling by the chairman or the president, 
> !!! and subject to such limitations as the chairman or the president may prescribe, shall appoint such attomeys~in-fact, as may be necessary to act in behalf of the Company to make, execute, o 5 seal, acknowledge and deliver as surety. any and all undertakings; bonds, recognizances and other suretyobligatioris, · .such altomeys-in-facf subject to the limitations set forth in their 
Z CJ respective powers of attorney, shall have full power to l>lnd the Cornpany by their signature and execution Qf any such. instruments and to attach thereto the seal of the Company. When so 

executed such instruments shall be as binding as if signed by the president and attested by ttie secretary. · · 

Certificate of Designation -The President of the Cotnpany, acti~g pursuant to the Bylaws of lh~ Company, authorizes b~vld. M. Carey, Assistant Secretary to appoint such attorneys-in­
fact as may be necessary to act on behalf of the Company to make, execute; seal,. ackniiwle,dge and deliver as surety any and all 011'dertakings, bonds, recognizances and other surety 
obligations. · · · · · · · · 

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the 
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with 
the same force and effect as though manually affixed. 

I, Gregory W. Davenport; the undersigned, Assistant Secretary, of American Fire and Casualty Company, The Ohio Casually Insurance Company, Liberty Mutual Insurance Company, and 
West American Insurance Company do hereby certify that the original power of attorney of which the foregoing Is a full, true and correct copy of the Power of Attorney executed by said 
Companies, Is In full force and effect and has not been revoked, 

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 16th 

lM$_12873_122013 

June 15 dayof _____________ ,20 ___ . 

By:--::~:-·-~~--~:--:'-:--:-:::--,----­
Gregory W Davenport, Assistant Secretary 

144 of 500 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 
CIVIL CODE § 1189 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Diego 

on June 16, 2015 before me, Maria Hallmark, Notary Public 
(insert name and title of the officer) 

personallyappeared~_T_a_r_a~B_a_c_o_n~~~~~~~-~~~~~~~~~~~~~~ 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 

MARIA HALLMARK 
WITNESS my hand and official seal. ,, Commission # 1986082 

~ ~~:, ~ Notary Public - California ~ 
z "' San Diego County ~ 

) o • •; o • oMl so~~· tx~r:s euj ~,2}~1 Z t 
(Seal) 
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City of San Diego 
CITY CONTACT: CLEMENTINA GIORDANO, Contract Specialist, Email: cgiordano@sandiego.gov 

Phone No.: 619-533-3481 FaxNo.: 619-533-3633 

ADDENDUM "A'' 

REQUEST FOR 
PROPOSAL (RFP) 
FOR 

Sorrento Mesa Recycled Water Pipeline 

RFQ N0.: ___________ =12=M=C=L=1=00"-----------
PROPOSAL NO. : _________ K~-1=5---"-1=35::::..::5'---'-MA~=C'--"-3'-----------
TASK ORDER N0.: ________ -=-1""--5 ___________ _ 

SAP NO. (WBS/IO/CC): ______ ~B::.....-1""""5'-""0=80'-------------
CLIENT DEPARTMENT: ______ --'2=0=1""--3 ------------
COUNCIL DISTRICT: ________ 6~------------
PROJECT TYPE: _________ =H=C ___________ _ 

PROPOSAL DUE: 

12:00 NOON 
JUNE 2, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

May 21, 2015 ADDENDUM "A" 
Sorrento Mesa Recycled Water Pipeline 

Page 1 of2 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER's QUESTIONS 

Q 1. Is chlorination, disinfection, and bacteria testing required on recycled water 
pipelines? 

AI. Yes. All testing requirements will be per City of San Diego Water Department, 
Recycled Water System Guidelines, Book 7. 

Q2. If the main installation only disturbs the pavement on one side of a raised 
median do we sluny seal only that side of the street or is the full width of the 
roadway on both sides of the median to receive sluny seal? 

A2. Slurry all affected street. Sluny only one side of the median if only one side if 
effected, if both sides of median are effected in any way by constmction 
activities both sides shall be sluny sealed. 

James Nagelvoort, Director 
Public Works Department 

Dated: May 21, 2015 
San Diego, Califomia 

JN/RB/egz 

May 21,2015 
Sorrento Mesa Recycled Water Pipeline 

ADDENDUM "A" Page 2 of2 



City of San Diego 
CITY CONTACT: Clementina Giordano, Contract Specialist, Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM "2" 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

Sorrento Mesa Recycled Water Pipeline 

RFQ NO.: __________ ----=c12=M=C=L=-=1'-"-00~--------
PROPOSAL NO.: ________ _..;K=---=-1"'-5--=-=13=5=5-...:.:MA=C"--'-3"---------
TASK ORDER N0.: _______ ---"'--1"'---5 ------------
SAP NO. (WBS/IO/CC): ______ --=B---"'-1=50=8=0 _________ _ 
CLIENT DEPARTMENT: ______ =20"-"'1=3 __________ _ 
COUNCIL DISTRICT: _______ 6-"--------------
PROJECT TYPE: ________ ----"'-"'H=C __________ _ 

PROPOSAL DUE: 

12:00 NOON 
JUNE 4, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14t11 FLOOR, lVIS 614C 
SAN DIEGO, CA 92101 

May 29,2015 ADDENDUM "2" 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

B. BIDDER's QUESTIONS 

Ql. For the Proposal Submittal Requirements, Section 7.1.9 asks for the Traffic 
control management and then again for the same thing on Section 8.1, is this 
right? Same goes for Section 7.3 Critical Path Schedule and then again for Section 
9.1. Can I get more clarification in regards which infom1ation would you like to 
have in each of the sections? 

Al. See revised Attachment F of this Addendum. 

Q2. Appendix "E"- Pg. 109 Location Map- Shows the waterline on Wireless Way to 
be an "Existing Recycled Water Pipes" and is colored in Purple. The PDF File 
Map titled "Son·ento Mesa Recycled Water Pipeline Extension" that the City 
provided as part of the bridging documents shows the same section of pipeline on 
Wireless Way in blue color called out as "Existing Potable Main Pipeline". Is this 
line currently a Potable water main or a Recycled Water main? Is it currently 
purple C-900 pipe? If it is not will the City require this section of pipe to be 
replaced and upgraded to be purple C-900 pipe in conjunction with the 
specification for Recycled Water Mains? Should this be included as prui of the 
scope of work for this area? 

A2. No work will be done to the mains in Wireless Way, project scope is only what 
we have indicated on the scope map within City right-of-way. Wireless Way is 
private property, maps may not represent all existing pipeline in this area. Ignore 
pipe colors on maps outside of City right-of-way. 

Q3. Pg. 20- Section 2.6.1. States- Conducting investigations, as-built reseru·ch, and 
design survey services including physical and aerial surveys if needed for the 
completion of design work. The City often provides the topographic survey for 
the MACC task orders. Please confirm that the City will NOT be providing 
topographic mapping for the project? 

A3. The City will NOT be providing topographic mapping for this project. 

Q4. Pg. 20- Section 2.6.9 -The City is asking for landscaping and "re-vegetation". 
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Where does the City want this work done, and how long of a duration would like 
for the re-vegetation period to be in association with the accelerated schedule that 
has been requested? 
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A4. During construction, any damaged landscaping and vegetation will be replaced in­
kind. These areas will be determined by the design-build team and construction 
activities. Plant Establishment Period will be 90 Calendar Days per the 
"Whitebook". 

C. CLARIFICATIONS 

1. To Addendum A, all references to "ADDENDUM A" shall be revised to read 
"ADDENDUM 1". 

D. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Attachment A, PROJECT DESCRIPTION, SCOPE OF WORIC, AND 
TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), page 21, Item 
3, City Services, DELETE Sub-item "3 .1.4. Construction Survey" in its 
entirety. 

2. To Attachment A, PROJECT DESCRIPTION, SCOPE OF WORK, AND 
TECHNICAL SPECIFICATIONS (BRIDGING DOCUMENTS), page 25, Item 
13., "Surveying", DELETE in its entirety and SUBSTITUTE with the 
following: 

13. Surveying: 

13.1. The Design-Builder shall perfonn all physical and aerial surveys as 
needed to prepare the construction plans and as-built drawings in 

. accordance with the City standards. 

13.2. Construction surveying will be perfonned by the Design-Builder. 

13.3. City surveying crew will perform monument preservation, and 
property line stakes during construction. 

13.4 The Design-Builder shall adhere to Section 2-9.2 of Attachment E 
for Surveying Services. 

3. To Attachment E, SUPPLEMENTARY SPECIAL PROVISIONS, Section 2-
Scope and Control ofWork, ADD the following: 
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2-9.1 Permanent Survey Markers. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

Pursuant to Division 3, Chapter 15 of the Business and Professions 
Code, the Contractor shall not disturb survey monuments that "control 
the location of subdivisions, tracts, boundaries, roads, streets, or 
highways, or provide horizontal or vertical survey control" until they 
have been tied out by a Registered Land Surveyor or Registered Civil 
Engineer authorized to practice land surveying within the State of 
California. 
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Monument Preservation will be perfonned by City Public Works Field 
Engineering Division (PW-FED) Field Survey Section on all Projects, 
unless permission is obtained for these services in writing by PW-FED. 

The Contractor shall submit to the Engineer a minimum of 7 Days prior 
to the start of the Work a list of controlling survey monuments which 
may be disturbed. The Agency (or the owner on a Private Contract) will: 

1. set survey points outside the affected work area that reference and 
locate each controlling survey monument that may be disturbed, 

2. file a Corner Record or Record of Survey with the County 
Surveyor after setting the survey points to be used for re­
establishment of the disturbed controlling survey monuments, and 

3. file a Corner Record of Record of Survey with the County 
Surveyor after re-establishment of the disturbed controlling survey 
monuments. 

Right-of-way staking will be performed by City Public Works Field 
Engineering Division (PW-FED) Field Survey Section on this project for 
pedestrian ramps and where limits of constmction are necessmy. 

2-9.2 Survey Service. DELETE in its entirety and SUBSTITUTE with the 
following: 

Prior to start of constmction, you shall submit a letter to the Engineer 
identifying the Licensed Land Surveyor or the Registered Civil Engineer 
authorized to practice land surveying within the State of California 
performing the survey services for the Project. 

You are responsible for performing and meeting the accuracy of 
surveying standards adequate for constmction through a Licensed Land 
Surveyor or a Registered Civil Engineer authorized to practice land 
surveying within the State of California. 

Survey stakes shall be set and stationed by you for curbs, headers, water 
mains, sewers, storm drains, stmctures, rough grade, and any other 
structures and appmienances that are needed for the Project. A 
co1responding cut or fill to finished grade (or flow line) must be 
indicated on a grade sheet. 

Surveys performed must list the basis of bearings as tied to Record of 
Survey 14492 or equivalent, based on the California Coordinate System 
of 1983, Zone 6, U.S. Survey foot, epoch 1991.35, along with a 
completed calibration sheet (blank fonn will be supplied by City 
Surveys). The vertical datum used must be NGVD 29 in accordance 
with the City of San Diego Vetiical Bench Book . 
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You shall preserve construction survey stakes, control points and other 
survey related marks for the duration of the Project. If any construction 
survey stakes are lost or disturbed, and need to be replaced, such 
replacement will be performed by the Engineer at your expense. 

2-9.2.1 Survey Files. All Computer Aided Drafting (CAD) work must be done 
in accordance with The City of San Diego's Citywide Computer Aided 
Design and Drafting (CADD) Standards and must be in City seed files 
(.job, .txt, .dgn, .alg, .raw, .fwd, .dtm, .pdf, .docx, .xlsx, .tif, and .jpg). 

All survey files must be completed in accordance with the City of San 
Diego's Citywide CADD Standards and must adhere to City's 
Microstation level and attribute structure. 

The survey file deliverable will be either one Master .dgn file containing 
all xref's in geospatially referenced (and attached) models or one Master 
dgn with all xrefs geospatially referenced (and attached) as dgn files. 
Resource files will be sent to Contractor if requested. 

Survey files must include, but not limited to, the following items: 

1. Street center line and (record width) right-of-way lines 

2. Project geometry (.alg) files (this will be generated for use in 
InRoads) 

3. 3D surface model (.dtm, break line and spot elevation) file 

4. Spot elevations of the new utility main at each intersection, 
midblock and for any change in grade 

5. Monuments 

6. Curb lines (top curb and gutter) 

7. All other appurtenances including but not limited to water valves, 
meters, vaults, manholes, fire hydrants, utility boxes, cleanouts and 
poles 

You shall use the survey information to produce red-lines drawings as 
described in Section 2-5.4 "Red-Lines and Record Documents." 

2-9.2.2 Submittal. Survey files shall be submitted in accordance with Section 
2-5.3 "Submittals" and 2-5.4 "Red-Lines and Record Documents." You 
shall provide the Survey Files, proposed Drawings and or Red-Line 
Drawings on a CD/DVD to the Engineer and post the Survey Files, 
proposed Drawings and or Red-Line Drawings at the following website: 

ftp://ftp.sannet.gov/IN/SURVEYS/. 

After the documents have been posted the website, you shall send a 

ADDENDUM "2" Page 5 of 12 
Sorrento Mesa Recycled Water Pipeline 



confinnation email, which includes the hyperlink to the website, to the 
Engineer and SurveyReview@sandiego.gov. 

All survey work and submittals which reveal non-compliance with the 
requirements of the Constmction Documents shall be corrected as 
deemed necessary by the Engineer and the cost of the conections to your 
survey submittals will be at your expense. 

4. To Attachment F, PROPOSAL SUBMITTAL REQUIREMENTS AND 
SELECTION CRITERIA, pages 114 through 119, DELETE in their entirety 
and SUBSTITUTE with pages 7 tln·ough 12 of this Addendum. 

James Nagelvoort, Director 
Public Works Depmiment 

Dated: May 29, 2015 
San Diego, California 

JN/RB/egz 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS, AND SELECTION 
CRITERIA 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORJ(S DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP. 
Failure to acknowledge all addenda issued, may result in the Proposal being 
considered non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1. If the Design-Builder takes exception(s) to any portion of this RFP and its 
attachments, the specific pmiion of this RFP or attachment to which exception is 
taken shall be identified and explained to the City in writing a minimum of 10 Days 
prior to the date established for submittal of the Technical Proposal. 

2.2. Exceptions taken after the stipulated period to this RFP may be cause for rejection 
of the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1. If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected. 

4. Executive Summary (5 Points Max) 

4.1. Include a 1- to 2-page overview of the entire Proposal describing the highlights of 
the Proposal. 

5. Project Team (15 Points Max) 

5.1. Describe any changes to the key personnel identified as part of the SOQ. Describe 
the strength of key proposed construction and technical persmmel, and 
Subcontractors assigned to the Project. Provide a list of subcontractors which were 
given the opportunity to form your project team. 

6. Technical Approach and Design Concept (20 Points Max) 

6.1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, 
and any other information deemed necessary to allow the City to make an informed 
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evaluation of the Design-Builder's technical approach. The completeness and 
technical merit of the design concept will be evaluated. 

6.2. The following elements shall be included in the Teclmical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appmienances. 

6.2.2 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design­
Builder shall submit a QA/QC Plan specifically developed for this Project. 
The Design-Builder's QA/QC Plan shall comply with the City's Quality 
Assurance/Quality Control Plan Guidelines (see attached Contract for 
Guidelines). The QA/QC Plan shall describe the tools, process, and 
resources the Design-Builder shall use to ensure that it provides facilities 
that meet the requirements of the Contract. 

6.2.3 Paving Restoration. 

6.2.4 Water highlining plan for each site 

6.2.5 Phasing of design and construction work of each site separately 

6.2.6 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.7 Phasing and Coordination with Adjacent Projects 

6.2.8 Storm Water Pollution Control Best Management Practices. 

6.2.9 Subsurface Investigation and Geotechnical Work. 

6.2.10 Describe the design criteria (standards, testing, etc ... ) and regulations for 
City of San Diego recycled water system. How does it differ from the City 
of San Diego potable water system regarding design and regulations. 

7. Construction Plan (20 Points Max) 

7.1. Describe the proposed construction plan for this Project, including the following, at 
a minimum: 

7.1.1 Construction approach and methods 

7.1.2 Plan for operation of facility during construction 

7.1.3 Plan for phasing of construction activities 

7.1.4 General plan for functional testing and start-up. 

7.1.5 Proposed safety program 
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7.1.6 Proposed emergency response plan 

7 .1. 7 Phasing of design and constmction work of each site separately 

7.1.8 Proposed constmction schedule 

7.1.9 Conununity Impact 

7.1.10 How the Team coordinates the exact locations for the recycled water 
services and meters with Qualcomm personnel. 

7.2. Project Coordination- The Design-Builder shall identify the following: 

7.2.1. The processes and procedures it will use to ensure that all Work is 
properly coordinated. 

7.2.2. The design and constmction coordination requirements with govemmental 
entities and agencies, utilities, Underground Service Ale1i, City forces, 
and all other persons or entities involved in infrastmcture improvements or 
otherwise affected by Project design and constmction requirements. 

7.2.3. The design coordination system between drawings and specifications and 
disciplines. 

7.2.4. The system for tracking questions and responses. 

7.2.5. The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3. Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar 
challenges on a previous Project your team has participated in. Proposals shall 
describe the Design-Builder's understanding of the design and technical issues 
involved in the Project, including those related to design review, value engineering, 
proposals, general contracting, schedule, site mobilization, constmctability, 
constmction sequencing, quality control, code compliance, and cost containment. 

7.4. Describe any cost saving measures, not included in your proposal that the City of 
San Diego Team should consider, and the Design-Builder is willing to implement. 
For each reconunendation, the percentage of your price proposal or time would be 
saved. 

7.5. Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and 
the community, including how the Design-Builder will provide effective public 
information and respond to public concems. The Design-Builder shall work 
cooperatively with the City's team and creatively integrate the needs of the 
community into the design of the Project. 
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7.6. Community Coordination- Due to the smmner moratoriums, how do you plan to 
phase the project and keep the conmmnity infom1ed? 

7.7. Staging Area and project cleanup- What is your plan for staging area and project 
cleanup (during constmction and moratorium phases) to minimize residents and 
visitors concems? 

7.8. Residents and Visitors- how will traffic and bus stops be impacted? How will you 
minimize the impacts? 

7.9. Constmction mitigation plan to minimize impacts to local businesses (i.e. impacts 
the business access and parking) 

7.10. What protocol will you have to insure that the City of San Diego potable water 
system will not be compromise (tapped into) during constmction. 

8. Traffic Control Approach (20 Points Max) 

8.1. The Design-Builder shall describe its general approach to developing a traffic 
control and local access management plan (Traffic Control Plan). 

9. Schedule for Base Bid and Alternate (20 Points Max) 

9.1. Critical Path Schedule - The RFP requires the Design-Builder to complete the 
Project within a ce1tain number of Working Days. The Design-Builder shall include 
a summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set fmth in this RFP, including its Attachments such 
as additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid 
means to reduce the duration of the Project may be given favorable consideration if 
they demonstrate realistic activity durations and no increase in Project cost. This 
being stated: 
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9.1.1. Provide schedule for the contract duration of240 Working Days. 

9.1.2. Provide schedule for the accelerated contract duration of 176 Working 
Days; 

a) Design Builder can assume City tumaround times will be half of 
specified time in ATTACHMENT A: 

3.0 City Services, Sections 3.1.1 and 3.1.2, page 21. 

5.0 Review of the Design-Builder's Design Submittals, Section 5.1, 
page 22. 
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b) Design Builder can assume the 30% design review by City will be 
concunent with Design-Builder's 60% Design - No duration. See 
ATTACHMENT A, 5.0 Review of the Design-Builder's Design 
Submittals, Section 5.1, page 22. 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non­
responsive. The Design-Builder's information and Proposal details provided during the 
Q&A meeting will be paii of the Proposal evaluation and failure to attend the meeting will 
determine the proposal to be non-responsive. 
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