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1. INTRODUCTION 

1.1. This is the City of San Diego's (City) second step (in a 2-step process) in the 
selection process to provide Design-Build services for the RECYCLED WATER 
TANK MODIFICATIONS DESIGN- BUILD CONTRACT (Project). 

1.2. This RFP is being issued to the selected firms for this selection process exclusively. 
These firms are: 

1. Ahrens Corporation I Lee & Ro. 

2. Arrieta Construction I Tran Consulting 

3. Cass Construction I Rick Engineering 

4. Orion Construction I Harris & Associates 

5. Ortiz Corporation I RBF 

1.2.1. Proposals from any other firms will not be considered for this process and 
will be rejected as unsolicited Proposals. 

1.3. This RFP describes the Project, the required Scope of Work and Services, the 
Design-Builder selection process, the minimum information that shall be included in 
the Proposal for this Project and the terms and conditions governing the Work. 
Failure to submit information in accordance with the requirements of the RFP may be 
cause for disqualification. 

1.4. Each properly signed Proposal shall constitute a firm offer that may be accepted by 
the City within the time frame specified herein. 

1.5. This RFP will not commit the City to award a contract, to defray any costs incurred in the 
preparation of a Proposal pursuant to tlus RFP, or to procure or contract for the Work. 

1.6. Upon receipt by the City, Proposals shall become public records subject to public 
disclosure. It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information 
contained within the Proposal. General references to sections of the California Public 
Records Act (PRA) will not suffice. If the Contractor does not provide supply 
applicable case law that clearly establishes that the requested information is exempt 
from the disclosure requirements of the PRA, the City shall be free to release the 
information when required in accordance with the PRA, pursuant to any other 
applicable law, or by order of any court or goverm11ent agency, and the Contractor 
will hold the City harmless for release of this information. 

1.7. Selection announcements, contract awards, and all data provided by the City shall be 
protected by the Design-Builder from public disclosure. The Design-Builders desiring to 
release information to the public, shall receive prior written approval from the City. 

1.8. The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its exhibits, if 
awarded by the City. The agreement and other terms and conditions are included in 
the Design-Build Contract and The GREENBOOK, The WHITEBOOK, and the 
Supplementary Special Provisions (SSP). 
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1.9. Any architectural firms, engineering firms, specialty consultants, or individuals 
retained by the City to assist in drafting the RFPs or the Project's preliminary design 
shall not be eligible to participate in the competition with any Design-Build Entity 
without the prior written consent of City. Any architectural firms, engineering firms, 
specialty consultants, or individuals retained by the City to assist in drafting any 
Reference Documents, such as the Water Department's Master Plan and any other 
document that was not prepared specifically for this contract, are considered to be 
eligible to participate. 

2. EQUAL OPPORTUNITY CONTRACTING PROGRAM 

2.1. The City is dedicated to the principles of equal opportunity in the workplace and in 
subcontracting. It is the City's expectation that firms doing business with the City 
have, and are able to demonstrate, the same level of commitment. 

2.2. The Design-Builders are encouraged to take positive steps to diversify and expand 
their subcontractor solicitation base and to offer contracting opportunities to all 
eligible certified Subcontractors in accordance with the City's EOCP requirements 
included in the Contract Documents. 

2.3. All information provided and requirements set forth in Section 2 of the Request for 
Qualifications (RFQ) for the Project shall apply to this RFP process. The Design­
Builder shall review the information, data, and documentation provided in the 
Design-Builder's Statement of Qualification (SOQ) and changes shall be identified in 
the Proposal; otherwise the information, as previously submitted, will be deemed 
complete and accurate. 

2.4. Subcontractor Participation: 

2.4.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities. 
For the purpose of achieving the mandatory subcontractor participation 
percentages, a recommended breakdown of the SLBE and ELBE 
subcontractor participation percentages based upon certified SLBE and 
ELBE firms has also been provided to achieve the mandatory subcontractor 
participation percentages: 

1. 

2. 

3. 

SLBE participation 

ELBE participation 

Total mandatory participation 

6.9% 

15.4% 

22.3% 

2.4.2. The Design-Builder's are strongly encouraged to attend the Pre-Proposal Meeting 
to better understand the Good Faith Effort requirements of this contract. See the 
City's document titled "SLBE Program, Instructions For Bidders Completing The 
Good Faith Effort Submittal" available at: http://www.sandiego.gov/eoc/ 

2.4.3. The Proposal will be declared non-responsive if the Proposer fails the 
following mandatory conditions: 
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1. Proposer's inclusion of SLBE-ELBE certified subcontractors at the 
overall mandatory participation percentage identified in this 
document; OR. 

2. Proposer's submission of Good Faith Effort documentation, saved in 
searchable Portable Document Fonnat (PDF) and stored on Compact 
Disc (CD) or Digital Video Disc (DVD), demonstrating the Proposer 
made a good faith effort to outreach to and include SLBE-ELBE 
Subcontractors required in this document within 3 Working Days of 
the Public Ranking Meeting if the overall mandatory participation 
percentage is not met. 

2.5. For additional Equal Opportunity Contracting Program requirements 
(see Attachment C). 

3. PROJECT VALUE 

3.1. The City's estimate of the Contract Price including stipulated Bid items is 
$686,000.00. 

4. CONTRACT TIME 

4.1. The Project shall be completed within 440 Working Days from the NTP. 

5. CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION STATUS 

5.1. The Design-Builder's license(s) and its prequalification status as specified in the RFQ 
shall be valid when Proposal is submitted. Failure to comply with these requirements 
will result in: 

5.1.1. The rejection of the Proposal. 

5.1.2. Removal of the Design-Builder from the short-list. 

6. SELECTION AND AWARD SCHEDULE 

6.1. The Panel will forward its ranked listing to the Director or designee with a 
recommendation for the highest ranking proposal. The Mayor or designee has final 
authority for selection. 

The City anticipates that the process for selecting a Design-Builder, and awarding the 
contract, will be according to the following tentative schedule: 

6.1.1. Pre-Proposal Meeting 

6.1.2. Proposal Due Date 

6.1.3. Public Ranking Meeting 

6.1.4. Presentations 

6.1.5. Selection and Notification 

6.1.6. Limited Notice to Proceed 
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7. PROJECT DESCRIPTION, SCOPE OF WORK, TECHNICAL SPECIFICATIONS, 
AND BRIDGING DOCUMENTS 

See Attachment A 

8. PRE-PROPOSAL ACTIVITIES 

8.1. Submission of Questions 

8.2. 

8.1.1. The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and evaluating 
the competitive Proposals submitted to the City for the acquisition, construction, 
and completion of any public improvement except when otherwise set forth in 
these documents. 

8.1.2. All questions regarding the RFP shall be presented in writing to the Contract 
Specialist at the US Postal Service or the e-mail address identified on the 
cover sheet of the RFP prior to the Proposal due date. 

8.1.3. Questions received less than 14 Days prior to the Proposal due date may not 
be considered. 

8.1.4. Interpretations or clarifications of this RFP considered necessary by the City 
in response to such questions will be issued by Addenda. 

8.1.5. The City at its option, may respond to any or all questions submitted in the 
fonn of an Addendum. Only questions answered by fonnal written 
Addendum will be binding. Oral and other interpretations or clarifications 
will be without legal effect. 

8.1.6. The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP. It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 

Pre-Proposal Meeting 

8.2.1. A Pre-Proposal meeting will be held on DECEMBER 11, 2014, from 
10:00 AM to 11:00 AM, at 1010 Second Avenue, Suite 1400, San Diego, 
CA, 92101. 

8.2.2. All Design-Builders are encouraged to attend. Any materials distributed 
at the meeting will be issued to all RFP recipients in the form of an 
addendum to the RFP. It is not necessary for all members of a the 
Design-Builder's team to be present at the Pre-Proposal Meeting, 
however, the Design-Builder will be responsible for receiving and 
applying all infonnation discussed at the Pre- Proposal Meeting. 

8.2.3. To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
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Contracts at (619) 533-3450 at least 7days prior to the Pre-Proposal 
Conference to ensure availability. 

8.2.4. Firms participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation. 

8.3. Revision to the RFP 

The City reserves the right to revise the RFP and extend the Proposal due date by 
issuing an addendum. Addenda issued by the City will be posted to the City's 
electronic bidding website. 

9. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

9.1. Contract Documents may be obtained by visiting the City's website: 
http://www.sandiego.gov/cip/. Plans and Specifications for this contract are also 
available for review in the office of the Public Works Contracts. 

9.2. The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP. The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

10. CHANGES TO THE SCOPE OF WORK 

10.1. The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City's written consent to the change prior to making any changes. In no event shall 
City's consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards. 

11. DESIGN SUBMITTALS 

11.1. The City's review of The Design-Builder's Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder's 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by The Design-Builder and accepted by City. Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record. 

12. BONDS AND INSURANCE 

12.1. Prior to the award of the Contract (or Task Order), the Design-Builders shall submit 
evidence of separate bonds and insurance as specified in Sections 2-4, "CONTRACT 
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BONDS," 7-3, "LIABILITY INSURANCE," and 7-4, "WORKERS' 
COMPENSATION INSURANCE" of the Supplementary Special Provisions (see 
Attachment E). 

13. SUBMITTAL REQUIREMENTS 

13.1. Each Design-Builder shall submit separate "Teclmical" and "Price" Proposals as 
described in this RFP. 

13.2. Technical Proposal Requirements 

13.2.1. Failure to comply with this section will render the Design-Builder's 
submittal invalid and disqualify it from this selection process. 

13.2.2. The Technical Proposal shall be concise, well organized, and demonstrate the 
Design-Builder's qualifications and experience applicable to the Project. The 
Technical Proposal shall be limited to 50 one-sided pages (8Yz" x 11 "), 
exclusive of resumes, graphics, forms, pictures, photographs, dividers, front 
and back cover, etc., that address the Technical Proposal contents; and of 
Equal Opportunity Contracting documentation. Font Type shall be Times 
New Roman in a minimum 12 Point font size, with a minimum 1" margin for 
text pages. A cover letter may be submitted but shall not contain any 
information that is a required element of the Technical Proposal. Any 
Technical Proposal that does not comply with these formatting standards 
may not be considered. 

13.2.3. The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and the 
Subcontractor Documentation of the RFQ remains correct and accurate. If 
any changes or modifications are required to the aforementioned documents, 
they shall be documented in the Work Force Report and EEO Plan and 
submitted with the Proposal. 

13.2.4. The EOCP information not revealing the Contract Price shall be submitted 
with the Technical Proposal. 

13.2.5. The Technical Proposals submitted in response to this RFP shall be in 
accordance with the requirements listed in ATTACHMENT G. The contents 
of the Proposal shall be organized consistent with ATTACHMENT G. 

13.3. Price Proposal Requirements 

13.3.1. This solicitation is for a Lump Sum contract with Unit Price provisions as set 
forth in the Proposal Form(s), Attachment H. 

13.3.2. One executed original of the Price Proposal, clearly marked as "Original" on 
the cover shall be submitted in a separate sealed envelope. Refer to 
ATTACHMENT H ofthis RFP for the Price Proposal form to be used. 

13.3.3. The Price Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 
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13.3.4. The lowest proposed price is not the determining factor for award of this 
contract. See ATTACHMENT G for criteria from which the proposals will 
be evaluated. 

13.3.5. In case of discrepancies, written numbers will govern over numerical. The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

13.3.6. The EOCP information (e.g. Subcontractors and Suppliers listings) shall be 
submitted as part of the Price Proposal. 

13.4. Submittal Requirements 

13.4.1. General 

13.4.1.1. A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that the 
officer signing the Proposal and subsequent bonds for the 
corporation is duly authorized to do so. 

13.4.1.2. Price Proposal shall be made only upon the Proposal 
attached to and forming a part of the specifications. 
signature of each person signing shall be in longhand. 

form 
The 

13.4.1.3. The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under "Required Documents Schedule." The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the proposal. 

13.4.1.4. Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the work 
and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder holds. 

13.4.1.5. Proposals may be withdrawn by the Design-Builder prior to, but 
not after, any of the Proposals received by the City have been 
opened. The Proposal shall be signed by an individual or 
individuals authorized to execute legal documents on behalf of 
the Design-Builder. 

13.4.1.6. Proposals or modifications received after the hour and date 
specified on the cover of this RFP may cause the Design­
Builder's Proposal to be rejected as non-responsive. 

13.4.1. 7. Failure to comply with the requirements of this RFP may result 
in disqualification. 
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13.4.2. Technical Proposal 

13.4.2.1. The Technical Proposal shall be received no later than the time 
and date shown on the cover ofihis RFP. 

13.4.2.2. The Technical Proposal must contain: one executed original, 
clearly marked as "Original" on the cover, seven (7) paper 
copies of the Proposal, and one (1) searchable Portable 
Document Format (PDF) copy of the Proposal stored on 
Compact Disc (CD) or Digital Video Disc (DVD). The 
following information will be clearly marked on the outside of 
each package: 

Name ofDesign-Builder 
Project Title 

"Technical Proposal" Package Number (for example: "1 of 16") 
Marked "CONFIDENTIAL" (in red) 

13.4.2.3. Design elements which deviate from the Scope of Work, City's 
design guidelines, or material substitutions which differ from 
the Approved Material List shall be highlighted in accordance 
with ATTACHMENT G. 

13.4.3. Price Proposal 

13.4.3.1. The Price Proposal shall be submitted separately from the 
Technical Proposal and shall be received no later than the time 
and date shown on the cover of this RFP. 

13.4.3.2. Submittal of the Price Proposal after the date stipulated in this 
section will be cause for rejection of the entire Proposal and 
disqualification of the Design-Builder for this selection process. 

13.4.3.3. The Price Proposal shall be submitted in sealed packages with 
the following information clearly marked on the outside of each 
package: 

Name of Design-Builder 
Project Title 

"Price Proposal" Marked "CONFIDENTIAL" (in red) 

13.4.4. Review of Technical Proposal 

13.4.4.1. Following the receipt of the Technical Proposal, the City 
anticipates allotting 2 weeks for review of the Technical 
Proposals. 

13.4.4.2. Subsequent to receipt, the City will provide written notice of the 
schedule for technical presentations. The purpose of the 
presentation is for the Panel to ask questions and to seek 
clarifications about the Proposal. It also provides an opportunity 
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for the Design-Builder to elaborate on and highlight significant 
parts of the Proposal. This schedule will be on a "random draw" 
basis and has no bearing on the potential for award. 

13.4.5. Technical Presentation 

13.4.5.1. The interview will consist of a 30 minute presentation by the 
Design-Builder and 30 minutes of questions by the Panel. The 
presentation shall be presented by the Design-Builder's key 
personnel who will be continuously involved on site or in San 
Diego, in relative proportion to their level of involvement. 

13.4.5.2. The Design-Builders are responsible for bringing any and all 
equipment and materials that are required for the presentation. 
The City will not provide any equipment or materials for 
presentations. 

14. SELECTION CRITERIA 

14.1. Following review of the Technical Proposals and the oral presentations/interviews (if 
applicable), the resulting qualitative evaluation scores will be totaled. After which, 
each Design-Builder's price envelope will be opened and forwarded to EOCP for 
review of actual subcontractor participation and scoring. The EOCP score will then 
be added to the Design-Builder's cumulative score. 

14.2. Final Selection (Weighted Criteria) 

14.2.1. Based on the Design-Builder's Proposal and the follow-up 
presentation and using the Project's Evaluation Criteria, the Panel 
will rank the Design-Builder's Proposal by determining the score 
which shall be calculated as follows: 

14.2.1.1. A maximum of 60 points will be assigned for the Contract 
Price as proposed. The lowest total estimated Contract 
Price of all the Proposals that meet the requirements of this 
RFP will receive the maximum assigned points to this 
category. The other Price Proposals will be scored based 
on how much higher their total estimated Contract Prices 
compare with the lowest: 

( 1. (Contract Price· Lowest Contract Price)) xMax Pts =Pts Rcvd 
(Lowest Contract Price) 

14.2.1.2. A maximum of 40 points will be assigned for the qualitative 
criteria noted in ATTACHMENT G of this RFP. All 
Proposals shall receive scores based on 40 times the average 
of the composite ratings provided by the Panel. 

14.2.1.3. The Apparent Winner will be the team with the highest 
total score earned. Design-Builders will be notified in 
writing of the City's final decision. 
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14.2.1.4. For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the 
maximum allowable points for the price categ01y. If the 
total estimated Contract Price of another proposal is $105 
and the maximum allowable points is 80 points, then that 
Proposal would receive (1- ((105-100)/100) x 80 = 76 
points, or 95% of the maximum points. The lowest score a 
Proposal can receive for this category is zero points (i.e., the 
score cannot be a negative number). The following example 
using the same 80/20 split illustrates the calculation 
outcomes, with Firm A winning the competition even 
though Firm A did not have the highest rated proposal or the 
lowest price: 

Firm Avg. Qualitative Price Price Total Score 
Composite Score Proposal Score (100 Max) 

Rating (20Max) (80 Max) 

A 85.00 17.00 $105 76.00 93.00 

B 88.00 17.60 $130 56.00 73.60 

c 50.00 14.60 $100 80.00 90.00 

Note: All figures will be rounded off to two decimal places. 

15. OPENING OF PRICE PROPOSALS 

15.1. The City will announce in writing the selected Design-Builder via correspondence to 
all participants indicating the evaluation results. This notification to the Design­
Builders shall constitute the public announcement of the selected Design-Builder. In 
the event that the selected Design-Builder is subsequently deemed non-responsive or 
non-responsible, a new public mmouncement will be provided to all proposers with 
the name of the newly designated selected Design-Builder. 

15.2. To obtain the price Proposal results, attend the Public Ranking (if applicable), view 
the results on the City's web site, or request the results by U.S. mail and provide a 
self-addressed, stamped envelope. If requesting by mail, be sure to reference the 
Proposal name and number. The Proposal tabulations will be mailed to you upon 
their completion. The results will not be given over the telephone. 

16. POLICIES, PROCEDURES AND GUIDELINES 

16.1. The Program's Selection Process is based on the policies, procedures and guidelines 
contained in the City Municipal Code Chapter 2, Article 2, Division 33. 

16.2. A Ranking Panel (Panel) will be established for this Project and will include 
representatives from the City and may include other interested parties (e.g., 
Participating Agencies, representative from the Community at Large, as required and 
other agencies e.g., the State Water Resource Control Board, etc.). 
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16.3. The Panel will review all proposals received and, when required, interview each 
Design-Builder in accordance with Section 13.4.5.1 of this RFP. Based on the 
Design-Builder's Proposal, interview and the Project's Evaluation Criteria, the Panel 
will rank the Design-Builders as to qualifications in a public meeting. The Panel will 
forward its ranked listing of Design-Builders to the Mayor or designee. The public 
ranking meeting will be held at 2:30PM at Public Works Contracts (PWC), 1010 
Second Avenue, 141

h Floor, San Diego, California, 92101 as scheduled in Section 6. 

16.4. The Mayor or designee will make the final recommendation to City Council 
concerning the proposed agreement. The City Council has the final authority to 
approve the Contract. 

17. ADDITIONAL TERMS AND CONDITIONS 

17.1. Protests. A Design-Builder may protest the award of a Task Order to another 
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

17.2. Changes to Key Personnel and Substitution of Subcontractors. The Design­
Builder shall not change or substitute any individual that is identified as "key 
personnel" in its Statement of Qualifications "SOQ" and Proposal without the written 
consent of the City, which will not be unreasonably withheld. The Design-Builder 
shall not change or substitute any Subcontractor or Supplier, identified in its SOQ 
and Proposal without written consent of the City. 

17.3. Project Team. The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would 
be adjusted as mutually agreed upon by the City and the Design-Builder. 

17.4. Submittal of "Or Equal" Items. See 4-1.6, "Trade Names or Equals" in the SSP 
and as modified by the Scope of Work (see Attachment A). 

17.5. Subcontract Limitations. The Design-Builder's attention is directed to Standard 
Specification for Public Works Construction, Section 2-3, "SUBCONTRACTS" 
which requires the Design-Builder to perform not less than the specified amount 
under this RFP. Failure to comply shall render the Proposal non-responsive. 

J 7.6. San Diego Business Tax Certificate. All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

17.7. City Standard Provisions. The work resulting from this RFP is subject to the 
following standard provisions. See The WHITEBOOK for details. 

17.7.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 
for a Drug-Free Workplace. 

17. 7.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 
related to the Americans with Disabilities Act. 
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17. 7.3. The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance. 

17.7.4. The City of San Diego's Labor Compliance Program and the State of 
California Labor Code§§ 1771.5(b) and 1776. 

17.7.5. Sections 1777.5, 1777.6, and 1777.7 ofthe State of California Labor Code 
concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

17.7.6. The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 
43 of The San Diego Municipal Code (SDMC). 

17.7.7. The City's Information Security Policy (ISP) as defined in the City's 
Administrative Regulation 90.63. 

17.8. Prevailing Wage Rates. Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under 
this Contract is subject to State prevailing wage laws. For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

17.8.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 
1720 through 1861 of the California Labor Code, the Contractor and its 
subcontractors shall ensure that all workers who perform work under this 
Contract are paid not less than the prevailing rate of per diem wages as 
determined by the Director of the California Department of Industrial 
Relations (DIR). This includes work performed during the design and 
preconstruction phases of construction including, but not limited to, 
inspection and land surveying work. 

17.8.2. Copies of such prevailing rate of per diem wages are on file at the City and 
are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http:/ /www.dir.ca.gov /OPRL/DPre WageDetermination.htm. Contractor and 
its subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any 
interested party upon request. 

17 .8.3. The wage rates determined by the DIR refer to expiration dates. If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect 
for the life of this Contract. If the published wage rate refers to a 
predetermined wage rate to become effective upon expiration of the 
published wage rate and the predetermined wage rate is on file with the 
DIR, such predetermined wage rate shall become effective on the date 
following the expiration date and shall apply to this Contract in the same 
manner as if it had been published in said publication. If the predetermined 
wage rate refers to one or more additional expiration dates with additional 
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predetermined wage rates, which expiration dates occur during the life of 
this Contract, each successive predetermined wage rate shall apply to this 
Contract on the date following the expiration date of the previous wage rate. 
If the last of such predetermined wage rates expires during the life of this 
Contract, such wage rate shall apply to the balance of the Contract. 

17.8.4. Penalties for Violations. Contractor and its subcontractors shall comply 
with California Labor Code section 177 5 in the event a worker is paid less 
than the prevailing wage rate for the work or craft in which the worker is 
employed. 

17.8.5. Payroll Records. Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping accurate 
payroll records, verifYing and certifYing payroll records, and making them 
available for inspection. Design-Builder shall require its subcontractors to also 
comply with section 1776. Design-Builder and its subcontractors shall submit 
weekly certified payroll records online via the City's web-based Labor 
Compliance Program. Design-Builder is responsible for ensuring its 
subcontractors submit certified payroll records to the City. 

17.8.6. Apprentices. Contractor and its subcontractors shall comply with 
California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the 
employment and wages of apprentices. Contractor shall be held responsible 
for the compliance of their subcontractors with sections 1777.5, 1777.6 and 
1777.7. 

17.8.7. Working Hours. Contractor and subcontractors shall comply with 
California Labor Code sections 1810 through 1815, including but not 
limited to: (i) restrict working hours on public works contracts to eight 
hours a day and forty hours a week, unless all hours worked in excess of 8 
hours per day are compensated at not less than 1 Yz times the basic rate of 
pay; and (ii) specifY penalties to be imposed on design professionals and 
subcontractors of $25 per worker per day for each day the worker works 
more than 8 hours per day and 40 hours per week in violation of California 
Labor Code sections1810 through 1815. 

17.8.8. Required Provisions for Subcontracts. Contractor shall include at a 
minimum a copy of the following provisions in any contract they enter into 
with a subcontractor: California Labor Code sections 1771, 1775, 1776, 
1777.5, 1810, 1813, 1815, 1860 and 1861. 

17.8.9. Labor Code Section 1861 Certification. Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Design-Builder 
certifies that "I am aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
workers' compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract." 
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17.8.10. Labor Compliance Program. The City has its own Labor Compliance 
Program as authorized by the DIR. The City will withhold contract 
payments when payroll records are delinquent or deemed inadequate by the 
City or other governmental entity, or it has been established after an 
investigation by the City or other governmental entity that underpayment(s) 
have occurred. 

17.9. Reference Standards. 

17.9.1. Except as otherwise noted or specified, the Work shall be completed in 
accordance with the following standards: 

Standard Specifications for Public Works 
Construction ("The GREENBOOK") 

City of San Diego Standard Specifications for Public 
Works Construction ("The WHITEBOOK")* 

City of San Diego Standard Drawings* 

Caltrans Standard Specifications 

Caltrans Standard Plans 

California MUTCD 

City Standard Drawings -Updates Approved For 
Use (when specified)* 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

2012 

2012 

2012 

2010 

2010 

2012 

Varies 

1984 

ocumellt . 
Number 

PITS070112-0l 

PITS070112-02 

PITS070112-03 

PITS070112-04 

PITS070112-05 

PITS070112-06 

Varies 

769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

18. REQUIRED DOCUMENT SCHEDULE AND FORMS 

18.1. REQUIRED DOCUMENT SCHEDULE - The following forms must all be 
completed and submitted to the City in connection with this Request for Proposal 
(see Required Document Schedule) 

18.1.1. The Design-Builder's or Design-Builder's attention is directed to the City's 
Municipal Code §22.0807(e), (3)-(5) for important information regarding 
grounds for debannent for failure to submit required documentation. 

18.1.2. The specified Equal Opportunity Contracting Program (EOCP) forn1s are 
available for download from the City's web site at: 

http://www.sandiego.gov/eoc/fonns/index.shtml 
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ITEM WHEN DUE FROM DOCUMENT TO BE 
SUBMITTED PRICE 

PROPOSAL PROPOSAL 

1. PROPOSAL ALL Price Proposal Form ~ 
SUBMITTAL BIDDERS 
DATE/TIME 

2. PROPOSAL ALL Non-collusion Affidavit 
SUBMITTAL BIDDERS to be Executed By 
DATE/TIME Design-Builder and 

Submitted with Proposal 
under 23 USC 112 and 
PCC 7106 

3. PROPOSAL ALL Contractors Certification 
SUBMITTAL BIDDERS of Pending Actions 
DATE/TIME 

4. PROPOSAL ALL Equal Benefits Ordinance 
SUBMITTAL BIDDERS Certification of 
DATE/TIME Compliance 

5. PROPOSAL ALL Form AAOS -Design-
SUBMITTAL BIDDERS Build List of 
DATE/TIME Subcontractors 

6. PROPOSAL ALL Form AA25 - Design-
SUBMITTAL BIDDERS Build Named 
DATE/TIME Equipment/Material 

Supplier List 

7. WITHIN3 ALL Proof of Valid DBE-
WORKING DAYS BIDDERS MBE-WBE-DVBE 
OF PUBLIC Certification Status e.g., 
RANKING Certs. 
MEETING WITH 
GOOD FAITH 
EFFORT 
DOCUMENTATION 

8. WITHIN3 ALL Form AA60- List of 
WORKING DAYS BIDDERS Work Made Available 
OF PUBLIC 
RANKING 
MEETING WITH 
GOODFAil1I 
EFFORT 
DOCUMENTATION 

9. WITHIN3 ALL SLBE-ELBE Good Faith 
WORKING DAYS BIDDERS Documentation 
OF PUBLIC 
RANKING 
MEETING 
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DOCUMENT TO BE PRICE 
ITEM WHEN DUE FROM SUBMITTED PROPOSAL PROPOSAL 

10. WITHIN 10 APPARENT Names of the principal 
WORKING DAYS LOW individual owners of the 
AFTER RECEIPT PROPOSER Apparent Low Design-
BY PROPOSER OF Builder-
CONTRACT 
FORMS 

11. WITHIN 10 APPARENT If the Contractor is a Joint 
WORKING DAYS LOW Venture, the following 
AFTER RECEIPT PROPOSER information must be 
BY PROPOSER OF submitted: 
CONTRACT • Joint Venture 
FORMS Agreement 

• Joint Venture License 

12. WITHIN 10 APPARENT Contract Forms -
WORKING DAYS LOW Agreement 
AFTER RECEIPT PROPOSER 
BY PROPOSER OF 
CONTRACT 
FORMS 

13. WITHIN 10 APPARENT Contract Forms-
WORKING DAYS LOW Performance Bonds and 
AFTER RECEIPT PROPOSER Labor and Materialmen's 
BY PROPOSER OF Bond 
CONTRACT 
FORMS 

14. WITHIN 10 APPARENT Certificates ofinsurance 
WORKING DAYS LOW and Endorsements 
AFTER RECEIPT PROPOSER 
BY PROPOSER OF 
CONTRACT 
FORMS 

15. WITHIN 10 APPARENT Contractor Certification -
WORKING DAYS LOW Drug-Free Workplace 
AFTER RECEIPT PROPOSER 
BY PROPOSER OF 
CONTRACT 
FORMS 

16. WITHIN 10 APPARENT Contractor Certification -
WORKING DAYS LOW American with 
AFTER RECEIPT PROPOSER Disabilities Act 
BY PROPOSER OF 
CONTRACT 
FORMS 
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DOCUMENT TO BE PRICE 
ITEM WHEN DUE FROM SUBMITTED PROPOSAL PROPOSAL 

17. WITIDN 10 APPARENT Contractors Standards -
WORKING DAYS LOW Pledge of Compliance 
AFTER RECEIPT PROPOSER 
BY PROPOSER OF 
CONTRACT 
FORMS 

18. WITIDN 10 APPARENT Form BB05- Work 
WORKING DAYS LOW Force Report 
AFTER RECEIPT PROPOSER 
BY PROPOSER OF 
CONTRACT 
FORMS 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORI(, TECHNICAL SPECIFICATIONS 
AND BRIDGING DOCUMENTS 

PUBLIC UTILITIES- WATER 

1. Project Description: 

Design and Construction of the Recycled Water Tank Modifications project, consisting of 
three sites: Black Mountain Ranch Recycled Water Steel Tank, Miramar Recycled Water 
Tank, and South Bay International Boundary & Water Commission's Steel Tank. This 
project consists of the installation of sewer mains, including manholes, a closed valve, 
pavement resurfacing, revegetation, traffic control, and all other work in accordance with the 
Specifications and bridging documents. 

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project. 

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perforn1 and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as "if required," "if directed," "potential," 
"optional," "may," or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the perfonnance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract. 

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.6. As the Engineer of Work, the Design-Builder shall refer to the City's preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 
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2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work; 

2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of water mains and appurtenances including all high-lining, cut 
and plug and cut ins; 

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies; 

2.7.6. Value engineering; 

2.7.7. Additional geotechnical investigation and potholing; 

2.7.8. Perfonnance and implementation ofQA/QC, 

2. 7.9. Landscaping and re-vegetation plan; 

2. 7.10. Traffic control, paving, AC overlay for all streets, stonn water permitting and 
compliance; 

2.7.11. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; Coordinate utility relocations with utility owners; 
and 

2.7.12. Scheduling, community outreach and public relations, and preparation of as­
built drawings and mylars. 

2.8. The Design-Builder shall use CADD in compliance with the City's "Consultant 
Standards for Preparation of PS&E." 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal. The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, "CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK." 

2.10. As required by Califomia Govemment Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 
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3. City Services: 

3.1. The City will provide only the services listed in this section. All other services 
necessary for complete design and construction of the Project shall be provided by 
The Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design­
Builder's written questions regarding Project definition and scope within 15 
Working Days of receipt. See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt. See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Public Works Department's [PWD] 
GIS and other databases that the City makes available to the Design- Builder. 

3.1. 7. Easement Acquisition, including right-of-way drawing. 

3.1.8. Pem1it fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following infom1ation to Design- Builder. The City does 
not guarantee the accuracy of this infonnation. The Design-Builder shall conduct 
further research as necessary to verify the information. 

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Public 
Works Department. The Design-Builder's expenses for copying will be 
reimbursed by City unless the copying was performed using City equipment 
and supplies. 

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as detennined 
by City, to City's on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station. 

4.1.3. Sample set of construction plans for a typical Project. The Design-Builder shall 
use the sample as minimum guidelines for the format and contents of Plans. 

4.1.4. The City's QA/QC checklists. 
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4.1.5. Access to Public Works Department's on-line as-built drawings and available 
design survey information where available. 

4.1.6. Traffic Control development process. 

5. Review of the Design-Builder's Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City's comments in the format provided by City. 

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations. 
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope. The Design-Builder shall also receive the Engineer's approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design­
Builder shall prepare and submit the following items to City: 

7.1.1. a still-photo log including the photographs taken; 

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 

7.2. The Design-Builder shall request City's prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the request. 

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
govemmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 
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9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as infom1ation provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition. The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site's description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perfonn the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI's to the Engineer in writing. Oral 
communications shall not be relied upon unless confinned in writing. RFI's shall be 
in a fonnat acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design­
Builder's proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of time 
related to the proposed substitution that subsequently may become apparent. 
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11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents. 

11.3.2. Acceptance will delay completion of the Design-Builder's Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will detennine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City detennines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project. 

11.5. The City will consider only one substitution request for each product. 

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City's acceptance of a substitution does not 
relieve the Design-Builder from the requirements for submission of Shop Drawings. 

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer & water main replacement, site preparation, and restoration as 
outlined in the Bridging Documents. The Project shall be designed and constructed 
to provide a minimum service life of 50 years. Construction of the Project shall 
cause minimum interruptions in existing sewer & water services. Changes to the Pre­
design Report recommendations e.g., pre-design alignments, paving, and stonn drain 
protection; and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities - The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
construction, and Project Completion. The Services shall be perfonned in accordance 
with all Applicable Laws and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the Project 
(as applicable) such as: civil, physical and aerial surveys geotechnical, 
enviromnental and specialty consulting areas. Design- Builder shall evaluate 
alternative construction approaches to ensure economical designs which 
optimize constructability yet meet all requirements of this Contract, including all 
applicable laws and applicable architectural concepts, and conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies as 
may become apparent in the course of Project design. The Design-Builder shall 
apply for and secure all permits and provide all necessary reports, studies, and 
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support required to obtain the pennits. Pennit and utility fees, if any, will be paid 
by the City. In addition, the Design-Builder shall research and comply with all 
Air Pollution Control District and noise abatement requirements, along with 
any hazardous materials management requirements of NFPA, Cal-OSHA and 
the City Fire Department. The Design-Builder shall develop an air pollution 
control plan, a noise abatement plan, (WPCP) Water Pollution Control Plan 
and a hazardous materials management plan, if required. If required, the 
Design-Builder shall incorporate appropriate facilities into the design. 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design­
Builder determines that they are necessary for Final Design. 

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey infonnation provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design. 

13.2. The Design-Builder shall perfonn all additional physical and aerial surveys as needed to 
prepare the construction plans and as-built drawings in accordance with the City standards. 

13.3. Construction survey will be performed by the City with prior arrangement. The 
Design-Builder shall coordinate with the Engineer. 

14. As-built Information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built infonnation from 
available public records, maintenance records, and Average Daily Traffic (ADT) counts, 
etc. if needed in addition to the infonnation in the Bridging Documents. 

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews perfonned by City's Development Services 
Department [DSD] which are included in the Bridging Documents. The Design-Builder 
shall identifY all permits required for the Project as well as all requirements for those 
permits. All pennits shall be acquired by the Design-Builder and the costs thereof 
paid by City. At the 60%, 100% and Final Design completion levels, the Design­
Builder shall submit to City a written list of pennits required for the Project. The 
Design-Builder shall identifY all permitting agencies and authorities having 
jurisdiction. The Design-Builder shall prepare pennit applications and submit the 
applications to the Engineer for review. The Design-Builder shall provide technical 
services as required by the permitting agencies during permit acquisition. The Design­
Builder shall incorporate mitigation provisions and DSD review requirements, including 
the certified CEQA document into the Construction Documents. The Design-Builder shall 
identifY and estimate quantities ofBMP's to comply with WPCP requirements. 

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
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an environmental document for the Project. During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff. The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City. There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements. 

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and verifying 
existing utility infonnation and data. The Design-Builder shall excavate sufficient 
potholes to verify locations and elevations at utility crossings and existing piping to be 
removed or replaced in the Project. The Design-Builder shall immediately notify the 
City of any damage caused to the pipe during potholing activities. 

19.2. The Design-Builder shall provide all services related to the excavation and backfilling of 
potholes. Pothole excavations shall be in compliance with CAL-OSHA and City safety 
requirements, and any excavations left open shall be covered with steel plates. 

19.3. The Design-Builder shall restore and clean-up all work sites. 

19.4. All utility excavations shall be tied to the horizontal and vertical control infonnation 
provided by City's survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include: 

19.4.1. Utility. 

19.4.2. Conduit quantity, type, and size. 

19.4.3. Depth to top of conduit. 

19.4.4. Horizontal coordinates (NAD 83). 
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19.4.5. Surface elevation (M.S.L). 

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall: 

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 

19.5.2. Backfill and cover the pipe with native soil. 

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

19.6. The Design-Builder shall provide construction staging, noise and dust control, minor 
WPCP, and traffic control as required during excavation for potholing to minimize 
impacts on local neighborhoods. 

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private propeliies and other improvements damaged 
as a result of the Design-Builder's activities. 

19.8. The Design-Builder shall submit potholing infonnation to the Engineer for review. 

19.9. The Design-Builder shall not perfonn any additional potholing unless authorized in 
writing by the City. 

20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other infonnation 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any infonnation provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City's attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder's Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency. 

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 
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21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 

21.1.2. The availability oflabor, materials, water, power, and roads; 

21.1.3. Weather conditions; 

21.1.4. Physical conditions at the Project Site; 

21.1.5. The surface conditions of the ground; and 

21.1.6. The character of equipment and facilities needed prior to and during the 
perfonnance of the Work. 

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the Project 
Site and provide coordination and time for utility work to be accomplished at all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perfonn the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than The 
Design-Builder. The Design-Builder shall employ a competent superintendent and a 
necessary assistant who shall be present at the Project Site at all times that Work is being 
perfonned. The superintendent shall represent the Design-Builder, and communications 
given to the superintendent shall be as binding as if given to the Design-Builder. 

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

24.1.1. Discuss the comments and responses, and to resolve all open issues and 
disagreements; 

24.1.2. Confirm the next level of design development; and 

24.1.3. Obtain written authorization to proceed with the next design level; and 

24.1.4. Obtain written authorization to proceed with construction. 

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder's design with the Design-Builder's final signed and stamped 
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calculations. The Design-Builder shall provide catalog cuts and manufacturer's data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings. 

26. Plan Checks - at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design­
Builder's responses, final disposition of comments, and incorporate into the 
Final Design documents. 

27. Shop Drawings, Material Submittals and Samples: 

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement. 

27.2. The Design-Builder shall detennine and verify all of the following prior to procurement: 

27.2.1. Field measurements, quantities, dimensions, specified perfonnance criteria, 
installation requirements, materials, catalog numbers, and similar 
infonnation with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the perfonnance of the Work. 

27.2.3. Infom1ation relative to the Design-Builder's sole responsibilities in respect of 
means, methods, teclmiques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design­
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of theW ork and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
confonnance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will retum any non-certified 
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submittals to the Design-Builder. Any delays caused by the Design-Builder's failure 
to so certify shall be the total responsibility of the Design-Builder. 

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents. Additionally, 
the Design-Builder shall include a specific notation for City's acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 

27.6. City's acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of detennining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City's acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents. 

27.6.2. City's review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City's review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design­
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder's submittals. Design­
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City's acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless: 

27. 7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and 

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design­
Builder's failure to submit and/or receive City's acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City­
accepted schedule of Shop Drawings and Sample submissions. 

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes. 
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27.9.2. The Design-Builder shall use a separate transmittal fom1 for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer's "package" or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the infonnation prescribed by the fonn, and 
a unique sequential number in a fonnat approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal fonns to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following infom1ation in the same or a 
substantially similar fonn: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Confonnance with the Contract Documents: 

Printed Name: 

By: , (Signature) 

Reference Drawing Sheet No's: 

Reference Spec Section No's: 

27.9.5. The Engineer will return at least one copy of each submittal with City's 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as detennined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City's acceptance of the associated shop drawing submittal. 
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27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City's review upon request. 

27.9.8. Submittal Fonnat for Shop Drawings: 

27.9.9. 

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates. 

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall confonn to the fonnat and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section. 

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder's Shop Drawings shall be not less than 8V2 by 11 
inches nor more than 30 by 42 inches. 

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings. 

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being fumished. 

7. City will not accept Shop Drawings that are either: 

i) Copies of plans; or 

ii) Materials or equipmen~dentified solely by catalog numbers. 

8. To enable City's acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

Submittal Fonnat for Product Data: 

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data. 

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked. 
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27.9.10. 

27.9.11. 

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
detennine that the products submitted confonn to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to confonn with this requirement. 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

Submittal Fonnat for Samples: The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer's name 
and address, brand name, product identification number, and intended use in 
the Work. 

If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
confonn to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City's policies, and all other Reference Specifications approved by 
City at the time of A ward. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City's guidelines and the Project Schedule. 
The Design-Builder's use of City's guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder's responsibility for the Project design in any way. The 
Design-Builder's acts of stamping and signing the drawings, specifications, calculations, 
or other fmal design documents shall mean that the Design-Builder understands, accepts, 
and approves all measures contained in or implied by City's guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
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them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8 12-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software fonnat. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer's data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City's review of the design submittal, response 
by the Design-Builder to City's comments, and obtaining City's authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design­
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City's 
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Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public. 

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design­
Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City's review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Infonnation Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder's design shall comply with the ADA and Title 24. The Design­
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Water 
Pollution Control Plan (WPCP) to be implemented during construction. The WPCP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water pennit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the pennitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
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the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder's failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder's 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments. The Design­
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility infonnation 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK fonnat. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 
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29.3.2. Updated and incorporated infonnation and comments from the 30 percent 
design submittal. 

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design. 

29.3.4. Location of construction staging areas (if applicable). 

29.3.5. A written list of pennits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction. 

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes. 

29.4.2. Identification of both special and standard details. 

29.4.3. A complete list of construction drawings on cover sheet. 

29.4.4. Definition of the construction method to be used for pipe installation. 

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable. 

29.4.6. Other drawings such as paving, curb ramps, abandonment plans and traffic 
control plans as applicable. 

29.4.7. Erosion control plan, stonn water pollution prevention BMP's, landscaping 
plan, and habitat restoration, success criteria, long tenn maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable. 

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet. 

29.4.10. A complete draft of specifications in The GREENBOOK fonnat including: 

1. Table of contents. 

2. The Design-Build Special Provisions. 

3. Drafts of edited applicable ROWDD guide specification sections 
to fit the requirements of the Project. 

4. Drafts of the Design-Builder-developed specification sections. 

Request for Proposal (Rev. Nov. 2013) 
Attachment A- Project Description, Scope of Work, 
Technical Specifications and Bridging Documents 
Recycled Water Tank Modifications Design- Build Contract 

411 Page 



29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

29.5.2. Updated and incorporated infonnation and comments from the 60 percent 
design submittal. 

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations. 

29.5.4. Updates to geotechnical report, if any. 

29.5.5. Pennit applications as necessmy. 

29.5.6. Completed specifications in Green-book fonnat. 

29.5.7. Quantity take-off. 

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of pennits including environmental permits and 
revised MND required for the Project, identifying all pennitting agencies 
and authorities having jurisdiction, and status and copies of pennit 
approvals. 

29.6. Final Design Submittal- The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal. 

29.6.2. Comments from pennitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental pennits and revised 
MND required for the Project, identifying all pennitting agencies and 
authorities having jurisdiction, and status and copies of pennit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design­
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City's comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal. 
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2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet­
signed mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables: 

29.7.1. The Design-Builder shall deliver the 30%, 60%, and 100% Design in the form 
of 6 copies of the specifications, 6 sets of half sized (11-inch x 17-inch) 
drawing prints, and 14 sets offull sized (24-inch x 36-inch) drawing prints. 

1. Drawing format shall confonn to the City of San Diego CADD 
Standards and City provided "T" files. The standard scales are 
1 "=:40' for plans and 1 "=4' for profiles. 

2. Drawings shall show all existing topographic and utility infonnation 
and the horizontal alignment of proposed pipeline improvements. 

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in 
the fonn of 6 copies of the specifications and 14 sets of half sized ( 11-inch 
x 17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 
SE fonnat per City's CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City's E&CP CADD specialist to 
review and discuss City's CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder's request. The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also 
generate the Horizontal Alignment Coordinate Index report through In­
Roads and place it on the last sheet of the drawings. 

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design­
Builder's qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall 
also be signed by The Design-Builder. 

2. Six, 8V2-inch by 11-inch copies of the final specifications, 
including all charts, graphs, tables, data sheets, and similar inserts 
required for a complete and approved copy suitable for Xerox 
reproduction. 

3. Two complete electronic file sets of the final specifications. 
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4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved8V2-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet 
stamped and signed by the Design-Builder's qualified responsible 
engineers registered in the state of California. The Design-Builder 
shall support all elements of the design presented by calculations 
the Design-Builder shall use only Windows compatible computer 
programs for Project calculations. 

8. Other documents as required elsewhere in this Scope or required 
by the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

Title Block: 

General: 

Existing Plan: 
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Title 

WBSNumber 

North Arrow 

Scale 

Ownership Lines 

Water Services and appurtenances 

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines 

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 
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Existing Profile: 

Title Block: 

General: 

Proposed Plan: 

Proposed Profile: 

Title Block: 

General: 

Proposed Plan: 
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Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades I Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names 

Street Names and Limits 

Cover Sheet - Limits of Work 

Dimensioning 
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Lambert Coordinates 
Designer's I Drafter's Name 

Number of Street 

Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Special Plan Notes 
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
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Proposed Profile: 

Additional Sheets 

Special Profile Notes 
Traffic Control Plans 

Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Stonn Drain Inlet Protection Plan 
Curb Ramp Sheet(s) 
Abandonment Plan 
Miscellaneous Details 

29.8. The Design-Builder shall use MS Word fonnat for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program: 

30.1. The Design-Builder shall provide the necessary public infonnation and outreach 
program for the Project. This program shall have a Public lnfonnation Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16. 
The PIO shall work closely with the Project Implementation Division's PIO section 
in the implementation of the public infonnation and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public infonnation liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City's 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations. 

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed. If 
modifications are required, the City will notify and advise the Design-Builder. 

30.4. The Key stakeholders are identified as the public and the City of San Diego, Black 
Mountain Community Planning Group, Scripps Ranch Community Planning Group, 
and Tijuana River Valley Community Group. 

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to: 

30.5.1. A method for conveying Project infonnation to the public. Provide residents 
with update Project infonnation and background information about the Project. 
Information shall be updated weeldy, bi-weekly, monthly, or quarterly. 
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30.5.2. A method for construction notification in advance of the start of work. 

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings. Prepare 
presentation materials in coordination with the City. 

30.5.4. Develop written list of follow-up infonnation requested from the community. 

30.5.5. Respond to telephone calls and e-mails. Standard telephone service and 
e-mail responses. Record calls and e-mails on electronic tracking fonn. 

30.5.6. E-mail record of call infonnation to The Design-Builder/Project Team. 
E-mail updates to stakeholders, Community Groups, City Council and 
other interested parties. 

30.5.7. Create and maintain online Project webpage and newsletters. 

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

30.5.9. Attend progress meeting and provide status of c01mnunity relations activities. 

30.5.10. The plan shall also include a listing of businesses, schools, and major facilities 
along the alignment which are expected to be impacted by the construction, 
and proposed mitigation measures to lessen construction impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder's public infonnation liaison and the City. The 
Design-Builder shall be responsible for ensuring that the infonnation to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 - Quality 
Assurance I Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] 
during design. 

31.1.2. Checklists- As part of the QA/QC Plan, The Design-Builder shall use the City­
provided checldists and attach the checklists to the plans and specifications. 

31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the 
final specifications and drawings to verifY coordination within the engineering 
discipline, between engineering disciplines, between the fmal specifications 
and drawings, and to verifY consistency with existing City Projects. 
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31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance I Quality Control Guidelines: 

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder's QA/QC Plan and its implementation shall be 
included in the Design-Builder's Proposal. 

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is perfonned in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder's Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
City's review or inspection uncovers Work or Services that do not confonn 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City. 

32.1.4. The concept of quality has evolved from confonnance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concun·ent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities. Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents. 

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder's staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response. 

32.1.6. If the Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided. 

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder's RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 
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32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the Project. 

32.2.2. The Design-Builder is the engineer of record. City's review of Design­
Builder's approved submittals is for the sole purpose of detennining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design-Builder 
shall design the Project facilities to confonn to these requirements 
except as modified by changes approved by City during design. 

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to the 
standards of best engineering practice for clarity, unifonnity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project. 

32.3. QA/QC Plan 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder's Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QAJQC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re­
submittals to the City for review. The Design-Builder shall submit 
documentation of the QA/QC efforts and related activities as discussed in 
item E Review and Comment Fonn, below. 
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32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identifY any revisions to the calculations. 
The Design-Builder shall ensure that all revised calculations are checked, 
signed and cross-referenced to the original calculations. 

32.3.6. The Design-Builder's Interdisciplinary Progress Reviews: The Design­
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure 
that all comments receive an agreed upon response and are recorded on The 
Design-Builder's Review and Comment Form (described in section 32.3.8 
below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified engineers 
to perfonn detailed interdisciplinary reviews to ensure consistency between 
disciplines, and between drawings and the specifications. 

32.3.7. The Design-Builder's Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder's final QA/QC review shall confirm that all previous 
review comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Fonns which shall contain the following 
infonnation: 

1. The name of the Project; 

2. City's contract number; 
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3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer's comments; 

7. The designer's response to the reviewer's comments; 

8. The agreed upon resolution with respect to the comments and response; 

9. The reviewer's signature and date of review; 

10. The designer's signature and date of response; and 

11. The signature of the Design-Builder's Project manager and date of 
rev1ew. 

32.3.9. The Design-Builder shall ensure that each reviewer's comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perfonn the QA/QC efforts necessary 
to ensure those requirements are met. City's inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured products 
the Design-Builder agrees that the tenn "Quality Control" as used herein 
includes inspection, sampling and testing, and associated requirements. 

Request for Proposal (Rev. Nov. 2013) 
Attachment A- Project Description, Scope of Work, 
Teclmical Specifications and Bridging Documents 
Recycled Water Tank Modifications Design- Build Contract 

511 Page 



32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days advance 
notice of any testing at the place of manufacture or fabrication. At 
City's option, City, its employees, agents, and/or representatives may 
conduct inspections and tests at the manufacturing place any time 
without advance notice to the Design-Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, the 
Design-Builder shall conduct all sampling and testing in accordance 
with the methods prescribed in the current standards of the ASTM, as 
applicable to the class and nature of the matedal, product, or equipment 
being considered. However, City may accept any other generally­
accepted system of sampling and testing that will ensure that the quality 
of the matedal, product, or equipment complies with the requirements 
of the Contract Documents. The Design-Builder shall obtain a Change 
Order from the Engineer prior to using any other generally-accepted 
system of sampling and testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial perfonnance as a relief from 
the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a performance 
bond to assure execution of any necessary corrective or remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
W orlc fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct theW ork in accordance with the Contract Documents. 
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32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City's testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required by 
the Engineer, will be performed by City's testing laboratory. The 
cost of these services will be paid for by City. 

3. City's testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City's 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
servtces. 

6. The Engineer will direct that any retesting required because of non­
confonnance to the Contract Documents be perfonned by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections perfonned off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB's Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or equipment 
upon their arrival at the Project Site and immediately prior to installation. 
The Design-Builder shall reject damaged and defective materials 
and/or equipment. The Design-Builder's inspection shall include: 

i) A review of the Contract requirements; 
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ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved; 

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed; 

iv) A physical examination of materials and/or equipment to 
ensure that they confonn to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data; 

v) Instruction as necessary to ensure that Design-Builder's 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment; 

vi) An examination of the quality of workmanship; and 

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer's Instructions: The Design-Builder shall comply with 
applicable manufacturer's instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer's recommendations. 

32.4.9. Manufacturer's Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate: 

(i) Project Site conditions; 
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(ii) Conditions of surfaces and installation; 

(iii) Quality of workmanship; 

(iv) Start-up of equipment; and 

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer's 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer's 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement and 
Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction Noise), 
and the County of San Diego Code of Regulatory Ordinances, Noise Abatement and 
Control. In the event of conflict, the most stringent requirement shall apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Pennit to conduct work 
activities taking place before 7:00AM or after 7:00PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Pennit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Pennit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings - Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
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meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings - Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the Engineer. 
The Design-Builder shall report in writing to the Engineer the previous week's progress 
and the plans for the upcoming three weeks. Twenty-four hours prior to each progress 
meeting, Design- Builder shall provide to the Engineer a two-week window (look­
ahead) schedule showing activities from the accepted Project Schedule that are to take 
place during this period, activities started but not yet completed, and activities which 
have begun out of sequence. Prior to a progress meeting, the Design-Builder shall 
submit its progress meeting format to the Engineer for review and acceptance. The 
Design-Builder shall also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design­
Builder's key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder's community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be detennined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with enviromnental or regulatory agencies, meetings with Water Operations, 
meetings with utility companies, and meetings with other City divisions or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City's CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
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drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets ofblueprint or copies of the final As-Built's. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City's CADD Guideline. 

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction confonnance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval of 
each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure to deliver 
the copies of approved submittals may result in withholding of progress payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City's acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing. The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City's acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
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at the Design-Builder's sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control: 

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards: 

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Standard Specifications for Public Works Construction 
("The GREENBOOK") 

City of San Diego Standard Specifications for Public 
Works Construction ("The WHITEBOOK")* 

City of San Diego Standard Drawings* 

Caltrans Standard Specifications 

Caltrans Standard Plans 

California MUTCD 

City Standard Drawings - Standard Drawing Updates 
Approved For Use* 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

2012 PITS070112-0l 

2012 PITS070112-02 

2012 PITS070112-03 

2010 PITS070112-04 

2010 PITS070112-05 

2012 PITS070112-06 

Varies Varies 

1984 769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www. sandiego. gov /publicworks/ edocref/index. shtml 

40. Design Guidelines: 

1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) 

2. American WaterWorks Association (A WW A) 

3. California Building Code as adopted by the City of San Diego* 

4. California Code of Regulations, Title 24 

5. City of San Diego Approved Materials List (AML) as approved by the Public 
Utilities Department, 
(http://www. sandiego. gov /water/pdf/ cip/ approvedmaterials. pdf) 
http://www.sandiego.gov/publicutilities/index.shtml 
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6. City of San Diego Computer Aided Design and Drafting (CADD), 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml 

7. City of San Diego Landscape Teclmical Manual 

8. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans, 

http://www.sandiego.gov/development-services/industry/landdevcode/landdevmanual.shtml 

9. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

10. City of San Diego Technical Guidelines for Geotechnical Reports, 
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 

11. City of San Diego, Water Department Guidelines and Standards Books 1 through 7, 
http://www.sandiego.gov/water/cip/guidelines.shtml 

12. County of San Diego Code of Regulations 

13. National Electric Code (NBC) as adopted by the City of San Diego* 

14. State of California Health and Safety Code 

15. Unifom1 Fire Code (UFC) as adopted by the City of San Diego* 

16. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

17. Unifonn Plumbing Code (UPC) as adopted by the City of San Diego* 

18. Construction Planning & Scheduling Manual by AGC of America 

19. The National Environmental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

20. City of San Diego Municipal Code, 
http :I /www. sandiego. gov I city -clerk/ officialdocs/legisdocs/muni. shtml 

21. State Historic Preservation Act 

41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at: 
ftp;//ftp.smmet.gov/OUT/ECP/AEP/Recycled%20Water%20Tank%20Modifications/Bridging%20Documents// 

1. Location Maps for all 3 locations 

2. Pre-Design Report 

3. Traffic Counts for Location 1 - Black Mountain Ranch Recycled Water 
Steel Tank 

4. Street Moratorium Waiver Request for Location 1 -Black Mountain 
Ranch Recycled Water Steel Tank 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY'S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City's Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or 
disability in the solicitation, selection, hiring, or treatment of 
subcontractors, vendors, or suppliers. The Contractor shall provide 
equal opportunity for subcontractors to participate in subcontracting 
opportunities. The Contractor understands and agrees that violation of 
this clause shall be considered a material breach of the contract and 
may result in contract tennination, debarment, or other sanctions. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints. As part of its Bid or Proposal, 
the Bidder shall provide to the City a list of all instances within the past 10 
years where a complaint was filed or pending against Bidder in a legal or 
administrative proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a description of the 
status or resolution of that complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract. 

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with the City's 
Equal Employment Opportunity Outreach Program, San Diego Municipal 
Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law. Contractor shall provide equal 
opportunity in all employment practices. Prime Contractor shall ensure their 
subcontractors comply with this program. Nothing in this section shall be 
interpreted to hold a prime contractor liable for any discriminatory practice 
of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BBOS), within 10 Working Days after receipt by 
the Bidder of Contract forms to the City for approval as specified in the 
Notice oflntent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are under­
representations when compared to County Labor Force Availability data, the 
selected Bidder shall submit an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it 
shall include the following assurances: 

1. The Contractor shall maintain a working enviromnent free of 
discrimination, harassment, intimidation and coercion at all sites and in 
all facilities at which the Contractor's employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on­
site supervisors involved in employment decisions. 

3. The Contractor disseminates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and documents 
every dissemination, review and posting with a written record to 
identify the time, place, employees present, subject matter, and 
disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors' adherence 
to and performance under the EEO Policy and maintains written 
documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes the 
EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 
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6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, in 
advertisements to recruit, maintains files documenting these efforts, 
and provides copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor's efforts 
to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations' responses. 

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of color 
and women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment 
action taken. 

12. The Contractor encourages all present employees, including people 
of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job 
training opportunities, participates in training programs, or both for 
all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant to 
the Contractor's employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for such 
opportunities. 

16. The Contractor ensures the company's working environment and 
activities are non-segregated except for providing separate or single­
user toilets and necessary changing facilities to assure privacy 
between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK). 

1-2 

2-3.2 

SECTION 1- TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

TERMS AND DEFINITIONS. 

Normal Worldng Hours. To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30AM to 3:30PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

Self Performance. DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a "B" License is required or allowed. 

2-5.3.1 General. To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used. A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available. Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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2-11.1.1 

2-14.3 

4-1.3.6 

ADD: 

4-1.3.7 

4-1.6 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City's submittal form. 

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

General. To the City Supplement, item 2, ADD the following: 

Time lapse video robotic cameras must provide a clear view of backfill and 
compaction operations. When this is not possible if camera is mounted on excavator, 
camera must be mounted on a portable tower or similar device and repositioned as 
Work progresses. 

Coordination. To the City Supplement, ADD the following: 

Other adjacent City project(s) is (are) scheduled for construction for the same time 
period in the vicinity of Miramar Recycled Water Tank See Appendix F for 
approximate location. Coordinate the Work with the adjacent project as listed below: 

a) Evans Pond Reclaimed Water Retrofit, Project Manager Jason Grani (619-
533-7525) 

SECTION 4- CONTROL OF MATERIALS 

Preapproved Materials. To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

Testing Under the Direction of the Engineer. When a bid item for Testing under 
the direction of the Engineer is provided, the Contractor must employ and pay for the 
services of a qualified third party independent laboratory to perform the required 
testing. The Contractor will be reimbursed for the cost of testing under this bid item. 

Trade Names or Equals. ADD the following: 

You must submit your list of proposed substitutions for "an equal" ("or equal") 
item(s) no later than 5 Worldng Days after the determination of the Apparent 
Low Bidder and on the City's Product Submittal Form available at: 

http://www. sandi ego. gov /pub li cworks/ edocref/index. shtml 
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6-2.1 

7-3 

7-3.1 

SECTION 6- PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

Moratoriums. To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

a) Black Mountain Ranch Recycled Water Tank site from March 1st to August 
15th (inclusive) for the California gnatcatcher breeding season. 

b) South Bay International Boundary and Water Commission's Steel Tank site 
from March 1st to August 15th (inclusive) for the California gnatcatcher 
breeding season. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage'resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance. 

5. Policies of insurance must provide that the City is entitled to 30 days (10 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
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7-3.2 

7-3.2.1 

7-3.2.2 

7-3.2.3 

coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

Types of Insurance. 

Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured's contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either "insured vs. insured" claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion of the Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Ammal Aggregate Limit 

Other than Products/Completed Operations 
Products/Completed Operations Aggregate Limit 
Personal Injury Limit 
Each Occurrence 

Commercial Automobile Liability Insurance. 

Limits of Liability 

$2,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
("Any Auto"). 

2. All costs of defense must be outside the limits of the policy. 

Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising 
out of cleanup, removal, storage, or handling of hazardous or toxic 
chemicals, materials, substances, or any other pollutants by you or any 
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7-3.3 

7-3.3.1 

7-3.4 

Subcontractor in an amount not less than $2,000,000 limit for bodily injury 
and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City. 

3. For approval of a substitution of Subcontractor's insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible must not exceed $25,000 per claim. 

4. Contractual liability must include coverage of tmi liability of another party to 
pay for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope of 
coverage for either "insured vs. insured" claims or contractual liability. 

5. Occurrence based policies must be procured before the Work commences 
and must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to 
be maintained for 12 months after the completion of the Work without 
advancing the retroactive date. 

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 
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7-3.5 

7-3.5.1 

7-3.5.1.1 

7-3.5.1.2 

7-3.5.1.3 

7-3.5.2 

7-3.5.2.1 

Policy Endorsements. 

Commercial General Liability Insurance. 

Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer's 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer's 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

Primary and Non-Contributory Coverage. The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self­
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it. 

Project General Aggregate Limit. The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

Commercial Automobile Liability Insurance. 

Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy must be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is limited 
to the obligations permitted by California Insurance Code § 11580.04. 
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7-3.5.3 

7-3.5.3.1 

7-3.5.3.2 

7-3.5.3.3 

7-3.6 

7-3.7 

7-3.8 

Contractors Pollution Liability Insurance Endorsements. 

Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: (a) Ongoing 
operations performed by you or on your behalf, (b) your products, (c) your 
work, e.g., your completed operations performed by you or on your behalf, or 
(d) premises owned, leased, controlled, or used by you; except that in connection 
with, collateral to, or affecting any construction contract to which the provisions 
of subdivision (b) of§ 2782 of the California Civil Code apply, this endorsement 
must not provide any duty of indemnity coverage for the active negligence of the 
City and its respective elected officials, officers, employees, agents, and 
representatives in any case where an agreement to indemnify the City and its 
respective elected officials, officers, employees, agents, and representatives 
would be invalid under subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code § 11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code§ 11580.04. 

Primary and Non-Contributory Coverage. The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it. 

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

Deductibles and Self-Insured Retentions. You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

Reservation of Rights. The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

Notice of Changes to Insurance. You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 
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7-3.9 

7-3.10 

7-4 

7-4.1 

Excess Insurance. Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

Architects and Engineers Professional Insurance (Errors and Omissions Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), etc. by the Contractor) 
for all of your employees or Subcontractors who provide professional 
engineering services under this contract, you must keep or must require its 
Subcontractor keep in full force and effect, Professional Liability coverage 
with a limit of $1,000,000 per claim and $2,000,000 ammal aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained 
in force for a period of 3 years after completion of the Project or termination 
of this contract whichever occurs last. You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability 
coverage in accordance with the requirements set forth above. 

WORKERS' COMPENSATION INSURANCE. DELETE in its entirety and 
SUBSTITUTE with the following: 

Workers' Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers' Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section. 

2. Limits for this insurance must be not less than the following: 

Workers' Compensation 
Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injury by Disease 

Statutory Employers Liability 
$1,000,000 each accident 
$1,000,000 each employee 
$1,000,000 policy limit 

3. By signing and returning the Contract you certifY that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker's compensation or to undertake self­
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§ 1861 of the California Labor Code. 

Request for Proposal (Rev. Oct. 2014) 
Attachment E - Supplementary Special Provisions 

741 Page 

Recycled Water Tank Modifications Design - Build Contract 



7-4.1.1 

7-8.6 

7-10.2.2.3 

7-10.5.3 

7-15 

7-16 

ADD: 

7-16 

7-16.1 

Waiver of Subrogation. The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

Water Pollution Control. ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

Engineered Traffic Control Plans Provided by the Contractor. To the City 
Supplement, ADD the following: 

Engineered "D" size TCP are required for the following areas: 

1. Black Mountain Ranch Recycled Water Tank site 

Steel Plate Covers. Table 7-10.5.3(A), REVISE the plate thickness for 5'-3" trench 
width to read 1 %". 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

COMMUNITY LIASON. To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

COMMUNITY OUTREACH. 

General. 

1. To ensure consistency with the City's community outreach plan for the project, the 
City will work with the Contractor to inform the public (which includes, but is not 
limited to, property owners, renters, homeowners, business owners, recreational 
users, and other community members and stakeholders) of construction impacts. 
Efforts by the Contractor to mitigate construction impacts by communicating 
with the public require close coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time. 

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions and 
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7-16.2 

residents of the commencement of construction activities not less than 5 days in 
advance, coordination of access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project, reporting of Contractor 
activities at all Project progress meetings scheduled by the Engineer, attendance 
to the Project Pre-construction Meeting, attendance at 2 community meetings, 
response to community questions and complaints related to Contractor activities, 
and written documentation including logging in all inquiries and complaints 
received into the City's Public Contact Log located on the City's SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/Allltems.aspx 

4. The Contractor shall execute the Information Security Policy Acknowledgement 
Form- For Non-City Employees within 15 days of the award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication. 

All inquiries and complaints will be logged in to the City's SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City's SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City's SDShare site 
as individually as an Outlook Message Format(* .msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract. 

Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final drafts 
of letters, notices, postcards, door hangers, signs, and any other notices 
and letters to the Resident Engineer for final review and approval. 

b. After distributing or mailing, the Contractor shall submit verification of 
delivery and any copies of returned notices to the Resident Engineer. 
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7-16.3 

7-16.4 

7-16.5 

2. The Contractor will use the City's SDShare site to identify and smnmarize 
communications (via phone, in person, and email) with the public the within 24 
hours of receipt, even if the Contractor's response to the individual is still 
incomplete. The Contractor will upload to the City's SDShare site copies of all 
written, electronic, and verbal communications and conversations with the public. 

Public Notice by Contractor. 

1. Furnish and distribute public notices in the form of door hangers using the 
City's format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer. 

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work. If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor: 

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing, 

b. Possess and display easily verifiable and readable personal identification 
that identifies the person as an employee of the Contractor, 

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer. The Contractor shall notifY the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice. 

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident Engineer 
with each week's submittal of the Three-Week Look Ahead Schedule. 

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings. 

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 
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7-16.6 

7-16.7 

Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only. 

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City's permission. 

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
mmmer, until a Public Information Officer is available to meet them at an 
approved location. 

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City's Public Information Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety. 

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its company 
and its role on the project. All other questions shall be referred to the City. 

Exclusive Community Liaison Services. If directed to conduct Exclusive 
Community Liaison Services, the Contractor shall retain an Exclusive Community 
Liaison for the Project whose sole responsibilities will be as follows: 

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project. 

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance. 

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project. 

4. Prepare and present of materials in coordination with the Resident Engineer (the 
City's standards and guidelines for the c01mnunication materials are available for 
review by Bidders by sending a request to the Contract Specialist). 

5. Respond to community questions and complaints related to Contractor activities. 

6. Write, edit, update, or produce brochures, pamphlets and news releases. 
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7-16.7.1 

7-16.8 

7-20 

8-2 

9-3.2.5 

ADD: 

7. Provide standard telephone inquiries and e-mail responses: 

a) Respond to telephone calls and e-mails from the public. 

b) Record calls and e-mails on the City's SDShare site. 

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings. 

Exclusive Community Liaison Work Plan. The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within15 days of the Award of the Contract. 

Payment. The Payment for the community outreach and public notices is included in 
the various Bid items. The payment for exclusive community liaison is in the bid item 
for "Exclusive Community Liaison Services" when provided as a separate Bid item." If 
no Bid item has been provided the payment is included in the various Bid items. 

ELECTRONIC COMMUNICATION. ADD the following: 

Virtual Project Manager will be used on this contract. 

SECTION 8- FACILITIES FOR AGENCY PERSONNEL 

FIELD OFFICE FACILITIES. To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, "PAYROLL RECORDS" and 2-16, 
"CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM." 

9-3.7 Compensation Adjustments for Price Index Fluctuations. This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

SECTION 203- BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS). To the City Supplement, 
CORRECT section numbering as follows: 
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207-9.2.3 

207-17.2.3 

207-26.4 

207-27 

212-1.2.4 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

203-15 RUBBER POLYMER 203-16 
MODIFIED SLURRY (RPMS) 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 -PIPE 

Fittings. To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre­
punched holes free of asbestos material. All insulating flange kits require 
full face gaskets. 

Pipe Manufacturer. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

Butterfly Valves. To the City Supplement, Paragraph (2), DELETE the last sentence. 

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2" (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise. 

FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE. DELETE in its 
entirety. 

SECTION 212- LANDSCAPE AND IRRIGATION MATERIALS 

Organic Soil Amendment. ADD the following: 

Type 4 organic soil amendment (compost) shall be derived from Green Material (yard 
waste and/or food waste) that is com posted in accordance with California Code of 
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Regulations, Title 14, Chapter 3 Article 7, 17868.3 (15-day Process to Further Reduce 
Pathogens and kill weed and other seeds). Incorporated into the soil, compost 
improves soil texture; increases both nutrient and water holding capacity; and reduces 
the need for commercial fertilizer. Where applicable, Organic Soil Amendment can 
qualify as a component of LEED certification. 

Type 4 organic soil amendment must come from a compost facility that tests its 
compost on a quarterly basis and meets the requirements listed in Table 212-1.2.4(B). 
Contractor shall provide a copy of the most recent quarterly test results, and a current 
representative sample of the compost to be used on the project, to the City, prior to 
approval and the compost being used. 

The City of San Diego's Miramar Greenery produces Type 4 organic soil amendment 
(compost) and complies with the U.S. Composting Council's Seal of Testing 
Assurance Program. The Miramar Greenery is located within the City's Miramar 
Landfill at State Hwy. 52 and Convoy St. in San Diego. 

http://www.sandiego.gov/environmental-services/miramar/greenery/ 

Soluble salts 0- 10 

Organic Matter 30-75% 

Stability :::;8 

Maturity >80% 
emergence 

Pathogens 

Fecal coliform Pass 

Salmonella Pass 

Heavy Metal Pass 
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dS/m (mmhos/cm) 

% dry weight basis 

mg COig OM/day 

average % of control 

Pass/Fail per U.S. EPA 
Class A standard, 40CFR 
503.32(a) 

Pass/Fail per U.S. EPA 
Class A standard, 40CFR 
503.32(a) 

Pass/Fail per U.S. EPA 
Class A standard, 40CFR 
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04.1 0-A 1 :5 Slurry 
Method 

05.07-A Loss-on-
ignition Organic 
Matter Method (LOI) 

05.08-B carbon 
Dioxide Evolution 
Rate 

05.05-A Germination 
and vigor 

07.01-B Fecal 
coliforms 

07.02 Salmonella 

04.06-Heavy Metals 
standards, and 
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ADD: 

212-3.2.2.3 

ADD: 

212-4 

212-4.1 

212-4.1.1 

Particle Size 2:90% 

503.13(a) Tables 1 and 3. Hazardous Elements. 

% dry weight passing 
through 11tnm 

02.02-B Sample 
Sieving for Aggregate 
Size Classification 

Trench Marker Tape. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6" wide and consist of a minimum 5.0 mil, five­
ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant. 
Elongation properties and tensile strength of not less than 7,800 psi shall be 
in accordance with ASTM D882-80A. The trench marker tape for water 
lines shall have a minimum 20 gauge solid aluminum foil core, adhered to a 
2.55 mil polyethylene backing. 

b) Tape color and legend shall be placed beneath the top protective layer subject 
to the following: 

1. Blue with "Caution Potable Water Line Buried Below" for Water 
mainlines and over pipe sleeves. 

2. Purple with "Caution Recycled/Reclaimed Water Line Buried 
Below" for recycled water irrigation mainlines. 

3. Red with "Caution Electric Line Buried Below" for electrical lines 
servicing the irrigation system, including, but not limited to, 11 0/220v 
power to irrigation controllers and pumps, communication cables and 
irrigation direct burial control wires to remote control valves. 

4. Green with "Caution Sewer Line Buried Below" for Sewer mainlines 
and over pipe sleeves. 

BIORETENTION SOIL MEDIA (BSM). 

General. Bioretention Soil Media (BSM) is a formulated planting soil which 
consists of 60% to 70% washed sand and 30% to 40% compost on a volume basis, 
and shall be mixed at the plant site prior to delivery. 

Sand for Bioretention Soil Media. The sand shall conform to ASTM C33 and a 
sieve analysis shall be performed in accordance with ASTM C 136 to demonstrate 
compliance with the gradation limits shown in Table 212-4.1.1 (A). The sand shall 
be thoroughly washed to remove fines, dust, and deleterious materials prior to 
delivery. 
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212-4.1.2 

Table 212-4.1.1 (A) Sand Gradation Limits 

Sieve Size Percent Passing 

3/8 inch 100 

No.4 60- 100 

No.IO 40- 100 

No. 40 15- 50 

No. 200 0-5 

Note: Coefficient of Uniformity (Cu 
equal to or greater than 4 

D60/D10) 

Compost. Compost shall be certified by the U.S. Composting Council's Seal of 
Testing Assurance Program or an approved equal. Compost shall comply with the 
following requirements: 

1. Organic Material Content shall be 35% to 75% by dry weight. 

2. Physical contaminants (manmade inert materials) shall not exceed 1% by dry 
weight 

3. pH shall be between 6.0 and 8.0 

4. Soluble Salt Concentration less than 10 dS/m (Method TMECC 4.1 0-A, 
USDA and U.S. Composting Council) 

5. Maturity (seed emergence and seedling vigor): greater than 80% relative to 
positive control (Method TMECC 5.05-A, USDA and U.S. Composting 
Council) 

6. Stability (Carbon Dioxide evolution rate): less than 8 mg COrC per g OM 
per day (Method TMECC 5.08-B, USDA and U.S. Composting Council) 

7. Moisture: 40%-50% wet weight basis. 

8. Select Pathogens: Pass US EPA Class A standard, 40 CPR Section 
503.32(a). 

9. Trace Metals: Pass US EPA Class A standard, 40 CPR Section 503.13, 
Tables 1 and 3. 

10. Within gradation limits in Table 212-4.1.2 (ASTM D 422 sieve analysis or 
approved equivalent) 

Table 212-4.1.2 (A) Compost Gradation Limits 

Sieve Size Percent Passing (by weight) 

1 inch 99 to 100 

~inch 90 to 100 
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212-4.2 

Sieve Size Percent Passing (by weight) 

1;4 inch 40 to 90 

No. 200 2 to 10 

Agricultural Suitability. The Contractor shall submit the source and location of 
BSM, a physical sample, and accompanying and current test results by a third party 
independent agronomic laboratory reflecting compliance with Contract Documents to 
the Engineer at least 30 Days prior to ordering materials. 

No planting shall begin until test results confirm the agricultural suitability of the BSM. 
The Contractor shall submit a written request for approval which shall be accompanied 
by written analysis results from a written report of a testing agency registered by the State 
for agricultural soil evaluation which indicates compliance which states that the tested 
material proposed source complies with these specifications. Third party independent 
laboratory tests shall be paid for by the Contractor. 

The BSM shall be suitable to sustain the growth of the plants specified and shall 
conform to the following requirements: 

a) pH range: 6.0-7.8 

b) Salinity less than 3.0 millimho/cm (electrical conductivity) 

c) Sodium adsorption ration (SAR) less than 3.0 

d) Chloride less than 150 ppm 

The test results shall show the following information: 

a) Date of Testing 

b) Project Name 

c) The Contractor's Name 

d) Source ofMaterials and Supplier's Name 

e) Estimate of Quantity Needed 

f) pH 

g) EC 

h) Elements: phosphorus, potassium, iron, manganese, zinc, copper, boron, 
calcium, magnesium, sodium, sulfur, molybdenum, nickel, aluminum, 
arsenic, barium, cadmium, chromium, cobalt, lead, lithium, mercury, 
selenium, silver, strontium, tin, and vanadium 

i) Soil adsorption ratio 
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212-4.3 

212-4.4 

300-1.4 

302-3 

302-3 

j) Carbon/nitrogen ratio 

k) Moisture content 

1) Organic Content 

m) An assessment of agricultural suitability based on test results 

n) Recommendations for adding amendments, chemical corrections, or both. 

BSM which requires amending to comply with these specifications shall be 
uniformly blended prior to importation. Third party independent laboratory test 
results reflecting compliance with above requirements shall be provided to the 
Engineer prior to the delivery of the BSM. 

Delivery, Storage and Handling. The Contractor shall not deliver or place soils in 
frozen, wet, or muddy conditions. 

The Contractor shall protect soils and mixes from absorbing excess water and from 
erosion at all times. The Contractor shall not store materials unprotected from large 
rainfall events. The Contractor shall not allow excess water to enter site prior to 
compaction. If water is introduced into the material after grading, the Contractor 
shall allow material to drain or aerate to optimum compaction moisture content. 

Quality Control and Acceptance. Close adherence to the material quality controls 
herein are necessary in order to assure sufficient permeability to infiltrate runoff at a 
minimum rate of 5 inches per hour during the life of the facility, and to support 
healthy vegetation. Amendments may be included to adjust agronomic properties. 
Acceptance of the material will be based on test results conducted no more than 120 
days prior to delivery of the blended BSM to the project site and certified to be 
representative. For projects installing more than 100 cubic yards of BSM, batch­
specific tests of components and blended mix are required and locations of material 
batches shall be provided to the Engineer. 

SECTION 300- EARTHWORK 

Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following: 

2. Payment for existing pavement removal and disposal of up to 12" thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302- ROADWAY SURFACING 

PREPARATORY REPAIR WORK. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

PREPARATORY REPAIR WORK. 
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1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, 
hump removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. and as specified in the Special 
Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2" 
for Residential streets, and a minimum depth of 3" for all others to expose 
firm and unyielding pavement. The Contractor shall prepare subgrade as 
needed and install a minimum of 2" for residential streets, and a minimum of 
3" for all others, of compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is exposed, 
the material shall be compacted to 95% relative compaction to a depth 1 0" 
below the finished grade (dig out). Compaction tests shall be made to ensure 
compliance with the specifications. The Engineer will determine when and 
where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
reimburse the City for the cost of retesting failing compaction tests. If 
additional base material is required, the Contractor shall use Class 2 
Aggregate Base in accordance with 200-2.2, "Crushed Aggregate Base." 

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, "Miscellaneous Crushed Aggregate Base." 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 "Tack Coat." 

7. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." 
Asphalt concrete shall be C2-PG 64-10 in compliance with 400-4, 
"ASPHALT CONCRETE." 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 op or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be 
level and smooth in compliance with 302-5.6.2 "Density and Smootlmess." 
After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-lH. 
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302-3.1 

10. The minimum dimension for each individual repair shall be 4' x 4' and shall 
be subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, "SUBGRADE PREPARATION." 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, "Crushed 
Aggregate Base." Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, "Crushed 
Miscellaneous Base." 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved 
by the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw. The areas shall be cleaned and tack coated in 
accordance with 302-5.4, "Tack Coat" before replacing the asphalt. 
The areas for scheduled repairs have been marked on the street. 

Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than Yz" per 302-5.6.2, 
"Density and Smoothness." These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer. The Contractor shall 
identifY any new areas that may require patching prior to slurry work to 
ensure the smoothness and quality of the finished product. 

3. The Contractor shall identifY and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement. Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay. 

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, "Tack Coat". 
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302-3.2 

302-5.1.1 

302-5.1.2 

302-5.2.1 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 

8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-lH. 

9. Base repairs shall not exceed 20% RAP in content. 

Payment. 

1. Payment for replacement of existing pavement when required shall be 
included in the unit bid price for Asphalt Pavement repair for the total area 
replaced and no additional payment shall be made regardless of the number 
of replacements completed. No payment shall be made for areas of over 
excavation or outside trench areas in utility works unless previously 
approved by the Engineer. No payment for pavement replacement will be 
made when the damage is due to the Contractor's failure to protect existing 
improvements. The Contractor shall reimburse the City for the cost of 
retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor's aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an 
Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary. 

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair. 

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer. 

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided. 

6. Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore. 

Damaged AC Pavement Replacement. To the City Supplement, DELETE in its 
entirety. 

Measurement and Payment. To the City Supplement, DELETE in its entirety. 

Measurement and Payment. To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item "Imported Backfill". 
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306-1 

306-1.6 

306-1.8.3 

306-20.8 

306-22 

705-2.6.1 

SECTION 306- UNDERGROUND CONDUIT CONSTRUCTION 

OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION TITLE NEW SECTION 
NUMBER NUMBER 

306-1.8 House Connection Sewer (Laterals) 306-1.9 
and Cleanouts 

306-1.7.1 Payment 306-1.9.1 
306-1.7.2 Sewer Lateral with Private 306-1.9.2 

Replumbing 
306-1.7.2.1 Location 306-1.9.2.1 
306-1.7.2.2 Permits 306-1.9.2.2 
306-1.7.2.3 Submittals 306-1.9.2.3 
306-1.7.2.4 Trenchless Construction 306-1.9.2.4 
306-1.7.2.5 Payment 306-1.9.2.5 
306-1.7.3.6 Private Pump Installation 306-1.9.2.6 
306-1.7.3.7 Payment 306-1.9.2.7 

Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill. The price shall include the 
removal and disposal of unsuitable materials. 

Polyurethane Lining. To the City Supplement, item 5, DELETE in its entirety 

Carrier Pipe. To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 

Carrier pipe materials shall be approved by the Engineer. The Contractor shall use 
only HDPE. The Contractor shall furnish and install a structurally sound, leak-proof, 
fusible high density polyethelene pipe, for all piping identified for installation by 
horizontal directional drilling. The Contractor shall be responsible for the sizing of 
the carrier pipe to withstand all installation forces, curvature, and residual forces and 
final in place loading. The selected material shall have an inside diameter no less than 
stated on the drawings. Individual pipe lengths shall be assembled by butt-fusion 
unless otherwise specified. 

PIPE FUSION. DELETE in its entirety. 

SECTION 705- WATER DISCHARGES 

General. Paragraph (3), CORRECT reference to Section 803 to read "Section 703." 
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705-2.6.3 

705-2.6.3 

ADD: 

707-1.1 

Community Health and Safety Plan. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

Community Health and Safety Plan. See 703-2, "Community Health and Safety 
Plan." 

SECTION 707- RESOURCE DISCOVERIES 

Environmental Document. The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared Notices of Exemptions 
(Miramar, Black Mountain Ranch, and South Bay) for the Recycled Water Tank 
Modifications Project, as referenced in the Contract Appendix. You must comply 
with all requirements of the Notice of Exemption as set forth in the Contract 
Appendix A. 

Compliance with the City's environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 

Notice of Exemptions (Blacl{ Mountain, South Bay, Miramar) 
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NOTICE OF EXEMPTION 
(Check one or both) 

F }: ,, ''Y OF SAN DffiGO TO: X RECORDER/COUNTY CLERK 
P.O. Box 1750,MS A-33 
1600 P AClFIC HWY, ROOM 260 
SAN DIEGO, CA 92101-2422 

D, ELOPMENT ~::<:RVICES DEPARTMENT 
1222 FIRST A VENUE, MS 501 
SAN DIEGO, CA 92101 

OFFICE OF PLANNING AND RESEARCH ---
1400 TENTH STREET, ROOM 121 
SACRAMENTO, CA 95814 

PROJECTNO.: WBS # S-12014.02.06 PROJECT TITLE: Black Mountain Ranch Recycled Water Tank Modifications 

PROJECT LOCATION-SPECIFIC: The Black Mountain Ranch recycled water tank is located south of Carmel Valley Rd. and 
east of Black Mountain Rd. across the street from Black Mountain Ranch Community Parle. 

PROJECT LOCATION-CITY/COUNTY: San Diego City/San Diego County 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: The project involves the re-routing of the sub-drains and tank 
drains of the recycled water tanks from the stonn drain to the sewer to meet the California Water Code Section13529.2, 
which states that unauthorized discharges of recycled water are not permitted into waters of the United States. Modifications 
include the installation of 7 new manholes and approximately 1,875 linear feet (LF) of 8" sewer main. These modifications 
will be constructed entirely within the existing paved facility access road and public right-of-way. The project will be 
constructed outside of California gnatcatcher breeding season (March 1- August 15). 

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego 
NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego, Public Works Dept/Parita Ammerlahn 

525 B Street, Suite 750 (MS 908A) 
San Diego, CA 92101 
619-533-4162 

EXEMPT STATUS: (CHECK ONE) 
( ) MINISTERIAL (SEC. 21080(b)(l); 15268); 
( ) DECLAREDEMERGENCY(SEC.21080(b)(3); 15269(a)); 
() EMERGENCYPROJECT(SEC.21080(b)(4); 15269(b)(c) 
(X) CATEGORICAL EXEMPTION: 15301 (EXISTING FACILITIES) 

REASONS WHY PROJECT IS EXEMPT: The City of San Diego conducted an environmental review which determined that this 
project meets the statutory exemption criteria set forth in CEQA State Guidelines, Section15301 [Existing Facilities], which 
allows for minor repair or alteration of existing facilities involving no o1' negligible expansion of use. This project will have 
no impact on sensitive resources since construction will be completed entirely within previously developed pavement areas 
and outside of California gnatcatcher breeding season (March 1 - August 15). 

LEAD AGENCY CONTACT PERSON: M. BLAKE TELEPHONE: 619-446-5375 

IF FILED BY APPLICANT: 
1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 
2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES ( ) No 
IT IS HEREBY CERTIF~ THAT T:-IB CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

~Iff$ /k~{f; ~'1~ JUNE30,2014 
I 

SIGNATURE/TITLE 
CHECK ONE: (X) SIGNED BY LEAD AGENCY 
CLERIC OR OPR: 
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NOTICE OF EXEMPTION 
(Check one or both) 
TO: X RECORDER/COUNTY CLERK FROM: CITY OF SAN DIEGO 

P.O. Box 1750,MSA-33 
1600 PACIFIC HWY, ROOM 260 
SAN DIEGO, CA 92101-2422 

DEVELOPMENT SERVICES DEPARTMENT 
1222 FIRST A VENUE, MS 501 
SAN DIEGO, CA 92101 

OFFICE OF PLANNING AND RESEARCH ---
1400 TENTH STREET, ROOM 121 
SACRAMENTO, CA 95814 

PROJECTNO.: WBS # S-12014.02.06 PROJECT TITLE:- South Bay International Boundary & Water 
Commission Recycled Water Tank Modifications 

PROJECT LOCATION~SPECIFIC; The South Bay Intemational Boundary & Water Commission recycled water tank is located 
south of Dairy Mart Rd. and east of Monument Rd. 

PROJECT LOCATION-CITY/COUNTY: San Diego City/San Diego County 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: The project involves the re-routing of the sub-drains and tank 
drains of the recycled water tanks from the storm drain to the existing sewer system to meet the California Water Code 
Section 13529.2, which states that unauthorized discharges of recycled water are not permitted into waters of the United 
States. Modif1cations include the installation of one new manhole and approximately 140 linear feet (LF) of 8" sewer main. 
This project will be constructed outside of California gnatcatcher breeding season (March 1- August 15). 

NAME OF PUBLIC AGENCY APPROVING PROJECT; City of San Diego 
NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego, Public Works Dept/Parita Ammerlahn 

525 B Street, Suite 750 (MS 908A) 
San Diego, CA 9210 1 
619-533-4162 

EXEMPT STATUS: (CI-IECK ONE) 
( ) MINISTERIAL (SEC. 21080(b)(l); 15268); 
( ) DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a)); 
( ) EMERGENCY PROJECT (SEC. 21080(b)( 4); 15269 (b)(c) 
(X) CATEGORICAL EXEMPTION: 15301 (EXISTING FACILITIES) 

REASONS WHY PROJECT IS EXEMPT: The City of San Diego conducted an environmental review which determined that this 
project meets the statutory exemption criteria set forth in CEQA State Guidelines, Sectionl5301, Existing Facilities, which 
allows for minor repair or alteration of existing facilities involving no or negligible expansion of use. This project will have 
no impact on sensitive resources since construction will be completed outside of California gnatcatcher breeding season 
(March 1- August 15) entirely within previously disturbed areas. · 

LEAD AGENCY CONTACT PERSON: M.BLAKE TELEPHONE: 619-446-5375 

IF FILED BY APPLICANT: 
1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 
2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES ( ) No 
IT IS HEREBY CERTIFffiD THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

w~ ~ JUNE30, 2014 
SIGNATURE/SENIOR PLANNER DATE 
CHECK ONE: (X) SIGNED BY LEAD AGENCY DATE RECEIVED FOR PILING WITH COUNTY 
CLERK OR OPR: 
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NOTICE OF EXEMPTION 
(Check one or both) 
TO: X RECORDER/CoUNTY CLERK FROM: CITY OF SAN DIEGO 

P.O. Box 1750, MS A-33 
1600 PACIFIC HWY, ROOM 260 
SAN DIEGO, CA 92101-2422 

DEVELOPMENT SERVICES DEPARTMENT 
1222 FIRST A VENUE, MS 501 

___ OFFICE OF PLANNING AND RESEARCH 
1400 TENTH STREET, ROOM 121 
SACRAMENTO, CA 95814 

SAN DIEGO, CA 92101 

PROJECT NO.: WBS # S-12014.02.06 PROJECT TITLE: Miramar Recycled Water Tank Modifications 

PROJECT LOCATION-SPECIFIC: The Miramar recycled water tank is located south ofMeanley Dr. and east of Hoyt Park 
Dr., submerged below a community dog park. 

PROJECT LOCATION-ClTY/COUNTY: San Diego City/San Diego County 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: The project involves the re-routing of the sub-drains and tank 
drains of the recycled water tank from the stonn drain to the sewer to meet the California Water Code Section13529.2, 
which states that unauthorized discharges of recycled water are not permitted into waters of the United States. Modifications 
include the installation of 4 new manholes and approximately 1,020 linear feet (LF) of 8" sewer main. These modifications 
will be constructed primarily along the edge of the exiting utility maintenance road and in an area with several other existing 
underground utility lines. 

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego 
NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego, Public Works Dept/Parita Ammerlahn 

525 B Street, Suite 750 (MS 908A) 
San Diego, CA 92101 
619-533-4162 

EXEMPTSTATUS: (CHECKONE) 
( ) MINISTERIAL (SEC. 21080(b)(l); 15268); 
( ) DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a)); 
( ) EMERGENCY PROJECT (SEC. 21080(b)( 4); 15269 (b)(c) 
(X) CATEGORICAL EXEMPTION: 15301 (EXISTING FACILITIES) 

REASONS WHY PROJECT IS EXEMPT: The City of San Diego conducted an environmental review which determined that this 
project meets the statutory exemption criteria set forth in CEQA State Guidelines, Section 15301 [Existing Facilities], which 
allows for minor repair or alteration of existing facilities involving no or negligible expansion of use. This project will have 
no impact on sensitive resources since construction will be completed entirely within previously graded developed areas. 

LEAD AGENCY CONTACT PERSON: M.BLAKE TELEPHONE: 619-444-5375 

IF FILED BY APPLICANT: 
1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 
2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

( ) YES ( ) No 
IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

~1f/ ~ JUNE30,2014 
SIGNATURE/SENIOR PLANNER DATE 
CHECK ONE: (X) SIGNED BY LEAD AGENCY DATE RECEIVED FOR FILING WITH COUNTY 
CLERIC OR OPR: 
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APPENDIXB 

Fire Hydrant Meter Program 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 10F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

1. PURPOSE 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY 

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.O 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2. 7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

3. DEFINITIONS 

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use. (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 20F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

3.2 Temporary Water Use: Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule). The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 Yz" swivel connection between the meter 
and fire hydrant. The meter shall not be connected to the 4" port on the 
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation. Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below. All private fire hydrant meters are to be 
phased out of the City of San Diego. All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water 
Works Association (A WW A) standards. 

b. Customers currently using private fire hydrant meters in the City of 
San Diego water system will be allowed to continue using the 
meter under the following conditions: 

1. The customer must submit a current certificate of accuracy 
and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter. 
The serial number shall be plainly stamped on the register 
lid and the main casing. Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

3. All meters shall be locked to the fire hydrant by the Water 
Department, Meter Section (see Section4.7). 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

5. All meters shall be relocated by the Water Department, 
Meter Section (see Section 4.7). 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis. If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

7. All private fire hydrant meters shall have backflow devices 
attached when installed. 

8. The customer must maintain and repair their own private 
meters and private backflows. 

9. The customer must provide current test and calibration 
results to the Water Department, Meter Shop after any 
repairs. 

10. When private meters are damaged beyond repair, these 
private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs. Testing and 
calibration results shall be given to the City prior to any re­
installation. 

12. The register shall be hermetically sealed straight reading 
and shall be readable from the inlet side. Registration shall 
be in hundred cubic feet. 

13. The outlet shall have a 2 Yz "National Standards Tested 
(NST) fire hydrant male coupling. 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 
removed by the City of San Diego, Water Department. All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

4.5 If any fire hydrant meter is used in violation of this Department 
Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action. Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

Process for Issuance 

a. Fire hydrant meters shall only be used for the following purposes: 

1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

c. The City of San Diego allows for the issuance of a temporary fire 
hydrant meter for a period not to exceed 12 months (365 days). An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days. A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending. No extension 
shall be granted to any customer with a delinquent account with 
the Water Department. No further extensions shall be granted. 

d. Any customer requesting the issuance of a fire hydrant meter shall 
file an application with the Meter Section. The customer must 
complete a "Fire Hydrant Meter Application" (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor's license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

e. At the time of the application the customer will pay their fees 
according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk's Office. All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer. Cash will not be accepted. 

f. No fire hydrant meters shall be furnished or relocated for any 
customer with a delinquent account with the Water Department. 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day). For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

4.7 Relocation of Existing Fire Hydrant Meters 

a. The customer shall call the Fire Hydrant Meter Hotline (herein 
referred to as "Hotline"), a minimum of 24 hours in advance, to 
request the relocation of a meter. A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter's relocation. 

b. The customer will supply in writing the address where the meter is 
to be relocated (map page, cross street, etc). The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

c. Fire hydrant meters shall be read on a monthly basis. While fire 
hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis. If the account becomes delinquent, 
the meter will be removed. 

4.8 Disconnection of Fire Hydrant Meter 

a. After ten (1 0) months a "Notice of Discontinuation of Service" 
(Tab 3) will be issued to the site and the address ofrecord to notify 
the customer of the date of discontinuance of service. An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor. If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

b. Upon completion of the project the customer will notify the Meter 
Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances. A work order will be generated 
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for removal of the meter. 

c. Meter Section staffwill remove the meter and backflow prevention 
assembly and return it to the Meter Shop. Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

d. Meter Section Staff will contact and notify Customer Services of 
the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance. These charges will be added on 
the customer's final bill and will be sent to the address of record. 
Any customer who has an outstanding balance will not receive 
additional meters. 

e. Outstanding balances due may be deducted from deposits and any 
balances refunded to the customer. Any outstanding balances will 
be turned over to the City Treasurer for collection. Outstanding 
balances may also be transferred to any other existing accounts. 

5. EXCEPTIONS 

5.1 Any request for exceptions to this policy shall be presented, in writing, to 
the Customer Support Deputy Director, or his/her designee for 
consideration. 

6. MOBILE METER 

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters 
will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters. Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below: 

a) Vehicle Mounted Meters: Customer applies for and receives a City 
owned Fire Hydrant Meter from the Meter Shop. The customer 
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection. After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly. Meters mounted at the owner's expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails. 

b) Floating Meters: Floating Meters are meters that are not mounted to 
a vehicle. (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter. At the time of issue, it will be necessary for the 
customer to complete and sign the "Floating Fire Hydrant Meter 
Agreement" which states the following: 

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 

2) Every other month the meter will be read and the backflow will 
be tested. This date will be determined by the start date of the 
agreement. 

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter. The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question. 

Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate 
Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials. Theses deposits and fees will be amended, as needed, 
based on actual costs. Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid. Deposits can 
also be used to cover outstanding balances. 

All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification. 
The Mayor and Council will be notified of any future changes. 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 

8.1 Use of water from any fire hydrant without a properly issued and installed 
fire hydrant meter is theft of City property. Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

8.2 If any unauthorized connection, disconnection or relocation of a fire 
hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15. In the case of a second offense, the customer's fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

8.3 Unauthorized water use shall be billed to the responsible party. Water use 
charges shall be based on meter readings, or estimates when meter 
readings are not available. 

8.4 In case of unauthorized water use, the customer shall be billed for all 
applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

Larry Gardner 
Water Department Director 

Tabs: 1. 
2. 

3. 

Fire Hydrant Meter Application 
Construction & Maintenance Related Activities With No Return 
To Sewer 
Notice of Discontinuation of Service 

APPENDIX 

Administering Division: Customer Support Division 

Subject Index: 

Distribution: 

Construction Meters 
Fire Hydrant 
Fire Hydrant Meter Program 
Meters, Floating or Vehicle Mounted 
Mobile Meter 
Program, Fire Hydrant Meter 

DI Manual Holders 
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Application for Fire 

Hydrant Meter 
(EXHIBIT A) . 

METER SHOP (619} 527~7449 

I NS REQ 

. DATE ~-... 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
.?.ill.; 

Specific Use of Water: 

Any Return to Sewer or Storm Dt·aln, If so, explain: 

Estimated Duration of Meter Use: ·I I 
Company Information 

Company Name: 

Mailing Address: 

City: 1 State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I G.B. (CITY USE) 

D Check Box If Reclaimed Water 

-

Phone: ( } 

A Copy ofthe Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: 
(PERSON IN ACCOUNTS PAYABLE) 

Phone:( ) 

Site Contact Name and Title: Phone: ( ) 
Responsible Party Name: Title: 

CaliD# Phone: ( . } 
Signature: Date: 

Guarantees Payment of all Charges Resulting fr.om the use of this Meter. Insures that emgloyees of thl§ Organization understand the t;1roger use of Fire Hydrant Meter 

.. ;· 

Fire Hydrant Meter Removal Request 
,. 

n Requ,ested Removal Date: 

Provide Current Meter Location If Different from Above: 

Signature: I Title: .I Date: 

Phone: ( ) I Pager: ( } 

I City Meter I I Private Meter 

\ Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial # Meter Size: OS Meter Make and Style: 6-7 
Backflow 

Backflow # Backflow Size: Make. and Style: 
Name: Signature: I Date: 107 I Page Request for Proposal (Rev. Oct. 2014) 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 

Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 

Note: 
1. Ifthere is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Date 

Name of Responsible Party 
Company Name and Address 
Account Number: ---------------------

Subject: Discontinuation of Fire Hydrant Meter Service 

Dear Water Department Customer: 

Tab 3 to DI 55.27 

The authorization for use of Fire Hydrant Meter# , located at (Meter Location Address) 
ends in60 days and will be removed on or after (Date Authorization Expires). Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date. If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 

City of San Diego 
Water Department 
Attention: Meter Services 
2797 Caminito Chollas 
San Diego, CA 92105-5097 

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) __ _ 

Sincerely, 

Water Department 
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Materials Typically Accepted by Certificate of Compliance 
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Materials Typically Accepted by Certificate of Compliance 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIXE 

Location Maps (Blacl' Mountain, South Bay, Miramar) 
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ATTACHMENT G 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION 
CRITERIA 

PUBLIC UTILITIES - WATER 

Proposals submitted in response to this RFP shall be in the following order and shall include: 

1. Addenda to this RFP (PASS/FAIL) 

1.1. The Proposer shall acknowledge each addendum issued in connection with 
this RFP, by listing all issued addenda on an Addenda Acknowledgement 
sheet to be submitted with the Proposal. Failure to acknowledge all issued 
addenda shall result in the Proposal being considered non-responsive and 
ineligible for further consideration. 

1.2. Including copies of addenda with the Proposal shall not constitute 
acknowledgement of issued addenda. 

2. Proposer Exceptions to this RFP (PASS/FAIL) 

2.1. If the Proposer takes exception to any portion of the RFP, the Proposer must 
identify and explain to the City in writing the basis for the exception. The 
Proposer must submit any claimed exception a minimum of 10 calendar days 
prior to the due date for submission of Technical Proposals. Exceptions taken 
after the submission period for this RFP shall be cause for rejection of the 
Proposal as being non-responsive. 

3. Summary of Proposal (5 Points Max) 

3 .1. Each Proposer must submit a one to two page summary of its Proposal. 

4. Project Team (5 Points Max) 

4.1. Describe the proposed management plan for this Project. Describe the 
qualifications of key proposed construction and technical personnel, and 
subcontractors, from applicable fields including the following: 

4.1.1. Civil 

4.1.2. Mechanical 

5. Technical Approach and Design Concept (30 Points Max) 

5 .1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major 
equipment, and any other information deemed necessary to allow the City to 
make an informed evaluation of the Proposer's technical approach. The 
completeness and technical merit of the design concept will be evaluated. 
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6. Construction Plan (30 Points Max) 

6.1. Describe the proposed construction plan for this Project, including the following, at 
a minimum: 

6.1.1. Construction approach and methods 

6.1.2. Plan for operation of facility during construction 

6.1.3. Plan for phasing of construction activities 

6.1.4. General plan for functional testing and start-up. 

6.1.5. Proposed safety program 

6.1.6. Proposed emergency response plan 

6.1.7. Proposed construction schedule 

6.1.8. Traffic Control Management 

6.1.9. Community Impact 

7. Equal Employment and Contracting Opportunity (25 Points Max) 

7 .1. Failure to submit the required EOCP information will result in Proposal being 
determined as non-responsive. 

7.1.1. Work Force Report 

7.1.1.1. Include a completed Work Force Report (Form BB05) for its 
employees located within San Diego County only. The 
selected firm may be required to submit workforce data for a 
regional office prior to contract award. 

7.2. Subcontractor Documentation 

7.2.1. 

7.2.2. 

The Proposer shall, at a minimum, provide with its Price Proposal a 
listing of at least 3 of the largest Subcontractors (constructors only) 
for the Project and all other Subcontractors (design professionals, 
etc.) that are known at the time it submits its Proposal using form 
AA05 and AA25. Note: Subcontractors include design professionals, 
as well. 

Work which requires Subcontractors that are not listed by Proposer at 
time of Award shall be let by Proposer in accordance with a 
competitive bidding process performed solely at Proposer's expense. 
Proposer shall provide public notice of the availability of the Work to 
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7.2.3. 

7.2.4. 

7.2.5. 

7.2.6. 

be subcontracted, obtain competitive bids, and provide a fixed date 
and time on which the subcontracted Work will be awarded. 
Subcontractors bidding on subcontracts pursuant to this provision 
shall be afforded the protection of all applicable laws, including 
Public Contract Code sections 4100 through 4114, inclusive. 

The Proposer may select Subcontractors and Suppliers in one of 3 
competitive ways i.e., lowest responsible bidder, best value for price 
and qualifications, or highest qualifications. Prior to construction 
NTP, the Proposer shall do the following: 

7 .2.3 .I. Submit the selection method used to the City in accordance 
with 2-5.3, "Submittals." 

7 .2.3 .2. Pre-qualify Subcontractors and Suppliers, in a manner at 
least as stringent as the City's pre-qualification standards. 

7.2.3.3. Review the Subcontractors and Suppliers ultimately chosen 
to verify that that they have not been debarred and are in 
good standing as a licensed contractor in California. 

Open all Subcontract bids and provide to the City one copy without 
reservation or redaction. All records relevant to the award and 
performance of Subcontractors and Suppliers shall be public and 
provided to the City upon request and without redaction. The City 
may administer bidding itself for Subcontractors and Suppliers, or to 
direct the bidding procedures to be used by the Proposer. 

The Proposer may use its corporate-generated subcontractor 
agreement to retain Subcontractors or Suppliers, provided the 
subcontractor agreement contains the terms required to be included in 
Subcontracts by this Contract. 

The points will be awarded according to the chart below, based upon 
actual subcontract award amounts, as set forth in the price proposals. 

5% - 9% participation SLBE, ELBE or DVBE 5 

2 10%-14%participation SLBE, ELBE or DVBE 10 

3 15%-19% participation SLBE, ELBE or DVBE 15 
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4 20%-24% participation SLBE, ELBE or DVBE 

5 25% participation SLBE, ELBE or DVBE 

In no case the points shall exceed 25. 

8. Presentation and Interview (5 Points Max) 

Total Points: 100 
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City of San Diego 
CITY CONTACT 
Contract Specialist: CLEMENTINA GIORDANO 
Email: Cgiordano@sandiego.gov 
Phone No.: (619) 533-3481, Fax No.: 619-533-3633 
P.Ammerlahn/R.Taleghani/egz 

REQUEST FOR PROPOSAL (RFP) 
FOR 
RECYCLED WATER TANI( MODIFICATIONS DESIGN­
BUILD CONTRACT 

RFQ NO.: As-Needed Design-Build Service for the Engineering & Capital Projects Department- 5151DB 

RFP NO.: K-15-6286-DBA-3 
TASK ORDER NO.: 11DB09 
SAP NO. (WBS/IO/CC): ____ --=-S-~12::..::0:....;:;.1....:.._4 ________ _ 
CLIENT DEPARTMENT: ____ -=2~0~13:::......_ _________ _ 
COUNCIL DISTRICT: _____ _:::.5_,__;8:::......_ _________ _ 
PROJECT TYPE: CD 
THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

);> THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

);> PREVAILING WAGE RATES: STATE tzl FEDERAL 0 
);> APPRENTICESHIP. 

PROPOSALS DUE: 

12:00 NOON 
JANUARY 15, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14TH FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ATTN: CONTRACT SPECIALIST 
ATTACHMENT H SHALL BE SUBMITTED IN ITS ENTIRETY 
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PROPOSAL FORMS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Chmier and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned fmiher warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer(s) fmiher warrants that proposer(s) 
has thoroughly examined and understands the entire Contract Documents (plans and specifications) 
and the Proposal Documents therefore, and that by submitting said Proposal Documents as its 
proposal, proposer(s) acknowledges and is bound by the entire Contract Documents, including any 
addenda issued thereto, as such Contract Documents incorporated by reference in the Proposal 
Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted_N_IA _____ ~-----------

(2) Signature (Given and surname) of proprietor-----------------

(3) Place of Business (Street & Number)-------------------

(4) City and State--------------------Zip Code __ _ 

(5) Telephone No.----------- Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

N/A 
(1) Name under which business is conducted-------------------

Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL FORMS 

(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)-------------------

(5) City and State _________________ Zip Code _____ _ 

(6) Telephone No.------------ Facsimile No.----------

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

. . . ORTIZ CORPORATION 
(1) Name under wh1ch busmess 1s conducted------------------

MARCELINO E. ORTIZ 
(Printed Name) 

PRESIDENT 

(Title of Officer) 

(Impress Corporate Seal Here) 

CALIFORNIA 
(3) Incorporated under the laws of the State of ____ .,-_ -------------

. 2000 MCKINLEY AVE 
( 4) Place of Busmess (Street & Number)-------------------

(5) C. d S NATIONAL CITY z· C d 91950 
1ty an tate------------------ 1p o e _____ _ 

(6) T I 1 N 
619-434-7925 F . .

1 
N 619-434-7931 

e ep 1one o. acsnm e o. ----------

(7) E 
.
1 

Add JOSE@ORTIZCORPORATION.COM/LUCY@ORTIZCORPORATION.COM 
mat ress ---------------------------
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PROPOSAL FORMS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICATION A ------------------------------------------------
LICENSE NO. 

602454 EXPIRES SEPTEMBER 2016 
-----------------

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): 

EM 
.
1 

Add JOSE@ORTIZCORPORATION.COM/LUCY@ORTIZCORPORATION.COM 
- a1 ress: ---------------------------------------------------------

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

l ce1iify, under penalty of pe1jury, that the representations made herein regarding my State 
Contractor's license number, classification and ex 'ration date are true and correct. 

/ 
. T' I PRESIDENT 

S1gnatur 1t e ----------------------

(NOTARIAL SEAL) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 
w~.w.www.w.w.w.w~~~~~.ww~ 

~ee Attached Document (Notary to cross out lines 1-6 below) 
0 See Statement Below (Lines 1-6 to be completed only by document signer[s], not Notary) 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of _SAN DrEGO 

Sea/ 
Place Notary Sea/ Above 

Subscribed and sworn to (or affirmed) before me 

on this l4TH day of \IANUAI2-Y 
by Date Month 

(1) MAr2CE.UNO t;:.. 012Tl"'-

,20~, 
Year 

(and (2). ____________ ), 

Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the person(s) who appeared before me. 

------------------------------oPTIONAL------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: _______________ Document Date: _____ _ 

Number of Pages: __ Signer(s) Other Than Named Above: ______________ _ 

~'§%~~~~~~'§%~~~ 
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PROPOSAL FORMS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER AND SUBMITTED 
WITH PROPOSAL UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT 

CODE 7106 
State of California 

County of SAN DIEGO 

) 
) ss. 
) 

_M_A_R_C_E_L_IN_O_E_._o_R_T_I_Z _______________ ,, being first duly sworn, deposes and 

says that he or she is _P_R_E_S_I_D_E_N_T ___________ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collu ·ve or sham proposa 

Signed: ...=::i:::.~~~~~.....cl...::!.<:!~::::_-L:._L~~~;;z=------

Title: PRESIDENT 

Subscribed and sworn to before mc0~ day of _____ , 20 __ 

{(f/ ~ <:(t"S:~Ly rublic 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 
w~~~~.ww~ww~~~~w~~~~g 

~ee Attached Document (Notary to cross out lines 1-6 below) 
0 See Statement Below (Lines 1-6 to be completed only by document signer[s], not Notary) 

.:_) __ ------------------------

:_) 

G _________________ _ 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of ~ Dl~ 

Seal 
Place Notary Seal Above 

Subscribed and sworn to (or affirmed) before me 

on this J4Tl' day of 'JAN~ 
by Date Month 

(1) MAr2Ct:LINO t:. OI2.TlZ.. 

120 t-o 1 
Year 

(and (2) ____________ ), 

Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the person(s) who appeared before me. 

------------------------------oPTIONAL------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: _______________ Document Date: _____ _ 

Number of Pages: __ Signer(s) Other Than Named Above: ______________ _ 
~'§?~'@$§1$§10'W@i@>~'@0~~'$i 
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PROPOSAL FORMS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder 
shall provide to the City a list of all instances within the past 1 0 years where a complaint was filed or 
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated 
against its employees, subcontractors, vendors or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[{] The undersigned ce1iifies that within the past 10 years the Bidder has NOT been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 

D The undersigned ceJiifies that within the past 10 years the Bidder has been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 
A description of the status or resolution of that complaint, including any remedial 
action taken and the applicable dates is as follows: 

Contractor Name: ORTIZ CORPORATION 

Ce1iified By 

Signature 
USE ADDITIONAL FORMS AS 
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PROPOSAL FORMS 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
C Street, MS 9A, San Diego, CA 92101 

Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 
Company Name: ORTIZ CORPORATION Contact Name: LUCY ORTIZ 

Company Address: 2000 MCKINLEY AVE ContactPhone: 619-434-7925 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certifY they will provide and 
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care; 
travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 
• Contractor shall post notice of firm's equal benefits policy in the workplace and notifY employees at time of hire and dming open 

enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 
Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

[{] I aftJ.r!p, compliance with the EBO because my firm (contractor must select one reason): 
l.{JProvides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
D Has collective bargaining agreement(s) in place prior to January I, 2011, that has not been renewed or 

expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm 
made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify employees of 
the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make 
every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certifY the above information is true and correct. I 
firm understands the requirements of the Equal Benefits Ordinance and will prov and maintain equal oerleiJLS.4JlOI:..fne 
contract or pay a cash equivalent if authorized by the City. .~ 
MARCELINO E. ORTIZ- PRESIDENT L-

Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL FORMS 

Design-Build Proposal 

I. The undersigned The Design-Builder proposes and agrees, if this Proposal is accepted, to 
enter into an agreement with the City in the form included in the Contract Documents to 
perform the Work as specified or indicated in said Contract Documents entitled Recycled 
Water Tank Modifications Design -Build Contract. 

2. The Design-Builder accepts all of the terms and conditions of the Contract Documents, 
including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise required 
by law. The Design-Builder will enter into an agreement within the time and in the 
manner required in the RFP and will furnish the insurance certificates, Payment Bond, 
and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and the 
conditions affecting cost, progress or performance of the Work and has made such 
independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the Contract 
Price based on the Total Proposal Price(s) named in the aforementioned Proposal schedule(s). 

Dated: _ _,_/_·------'-/_C/<-----L..c/§"=-----------

The Design-Builder: ORTIZ CORPORATION 

By:~4-L.:L& :t: ~~ 
(Signature) 

Title: PRESIDENT 

Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL FORMS 

PRICE PROPOSAL FORMS 

The Design-Builder agrees to ~he design and construction of Recycled Water Tank Modifications Design - Build Contract, for the City of 
San Diego, in accordance with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder 
guarantees the lump sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at 
$500,000 or less) from the date Proposals are due until the award of the Task Order. The duration of the price guarantee shall be extended by the 
number of Days required for th

1
e City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance . 

Item 
No. 

2 

3 

4 
--

5 

6 
- -------

... ---··· --·-·· 

NAICS 
CODE 

··-· 

524126 

541330 

237110 
---

237110 
-- -----

237110 
-

541330 
. --

·- .L 

i 

I Description 
I --

Bond~ (Payment and Performance) I 
..... - ----- ... .J. 

Engirieering and Design Services 

Quantit 
y 

D* Unit 

LS 

LS 

Unit 
Price 

XI 
::><:I 

Extension 

$9,800.00 

$134,400.00 

Fie~d po~structio~ Site 1 (Black rvlount~in Ranch) LS IC><] $371,713.06 

7 
City C:ontingency (See Section 1-2, "TERMS AND I 

1 
,. AL lXI 

. h fi All ) I !,, / -· II $54,000.00 DEF!NITIONS" m T e WHfJ:'EBQO~ or _ owances j ___ .1_ / _ 

*Design Element (For City Tise) 

Total Price For Design-Build ~roposal, (items 1 through 7, inclusive) amount written in ,words: 

ON~ MILLION, iHIRiY SIX ilHOUSAND, NIN~ HUNDR~D NIN~iY iHR~~ DOLLARS, AND SIX C~NiS. 
- ---- ----. ------····- --. . --- --- -·-· ----

i 
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PROPOSAL FORMS 

The names of all persons interested in the foregoing proposal as principals are as follows: 
TERESA 0. ORTIZ- SECRETARY 

A\IDA BANGHARD- VICE PRESIDENT 

MARCELINO E. ORTIZ- PRESIDENT 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person 
is an individual, state first and last names in full. 

NOTES: 

A. 

B. 

C. 

D. 
I 

G. 
I 

B-

L 

The Contract Price to be used in the selection process as described in Section 6 of the RFP will be detennined as checked below by the 
City based on: 

cgj The City shall determine the Contract Price based on the Base Proposal alone. 

After the selection has been made, the City may award the Task Order for the Base Proposal alone or if applicable, for the Base 
Proposal plus any combination of alternates selected in the City's sole discretion. 

Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using 
erasures, strike out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by 
the person signing the Proposal. 

Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and 
ineligible for award. 

Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and 
ineligible for award. 

Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered 
exceed two (2) decimal places, the City will only use the first two digits after the decimal points without rounding up or down. 

All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between 
the product of the Quantity x Unit Price and the Extension, the product shall govern. 

In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the 
Extensions shall govern. 

Proposals shall not contain any recapitulation o f the Work. Conditional Proposals will be rejected as being non-responsive. 
Alternative proposals will not be considered unless called for. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non­
responsive. 

Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, 
WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name:...:.R..:.:B::..:F ___________ _ 

Address: 9755 CLAIREMONT MESA BLVD. 

City: SAN DIEGO State:-=C:..:..A..:.__ __ 
Zip: 92124 Phone: 858-614-5042 
Email: KWOOD@MBAKERITL.COM 

Name: VO ENGINEERING 
Address: 13230 EVENING CREEK DR 
City: SAN DIEGO State:-=C:..:..A..:.__ __ 
Zip: 92128 Phone: 858-391-8530 
Email: VAN.OLIN@VO-ENG.COM 

LEAD 
DESIGNER 

DESIGNER 

N/A DESIGNER $112,000.00 

11V00419 GEOTECHNICAL $16,000.00 

OBE 

ELBE 

N/A 

CITY OF 
SAN DIEGO 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by:· 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 20 14) 
Attachment H- FormAA05 -Design-Build List of Subcontractors 
Recycled Water Tank Modifications Design- Build Contract 

N/A 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall Jist all SLBE, ELBE, DBE, DVBE, MBE, 
WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: RAP ENGINEERING, INC. 
Address: 420 OLIVE AVE 
City: VISTA State:._C;_A __ _ 
Zip: 92083 Phone:...,..,.-::--::-,--,----
Email: SBROWN@RAPENGINC.COM 

CONSTRUCTOR 
SERVICES 

CONSTRUCTOR 

14MA1151 

12RE0755 

ARCH EO $47,606.00 ELBE 

ASPHALT $78,053.00 SLBE 

CITY OF 
SAN DIEGO 

CITY OF 
SAN DIEGO 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

<2l As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SOB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 20 14) 
Attachment H- Form AA05 -Design-Build List of Subcontractors 
Recycled Water Tank Modifications Design - Build Contract 

N/A 

N/A 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, 
WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Name: D&D WILDLIFE HABITAT REST, INC. 
Address: 9143 HARNESS STREET 
City: SPRING VALLEY State:-'C'-A-'----
Zip: 91977 Phone: 619-667-3707 
Email: oouGLASM@HABITATRESTORATION.COM 

CONSTRUCTOR 

CONSTRUCTOR 
SERVICES 

885270 

440492 

CONCRETE 
& 

MANHOLES 

HABITAT 
RESTORATION 

$85,000.00 

$35,000.00 

ELBE 

ELSE 

CITY OF 
SAN DIEGO 

CITY OF 
SAN DIEGO 

Q) As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE 
Certified Disadvantaged Business Enterprise DBE 
Other Business Enterprise OBE 
Certified Small Local Business Enterprise SLBE 
Woman-Owned Small Business WoSB 
Service-Disabled Veteran Owned Small Business SDVOSB 

(£) As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H- Form AA05- Design-Build List of Subcontractors. 
Recycled Water Tank Modifications Design- Build Contract 

N/A 

N/A 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, 
WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

, po~LA~FvtLUE : ··~~~~~~E, . WH~RE .. : • . CHECKIF 

{SUBCONTRACT i'•ELBE SLBE'SDB;. . CERTIFIE])· .... · .JOINT 
.VENTURE· :::~;;:\o~iJusr•n:E .· wosn,nunZoitc, .·· >®,: · · 

i'FniLED om·:····· ·• :,· 'ORSDVOSBCD ·~ARTNERSHIP· 

Name: VIDEO FACT 
Address: 4150 MERRITT BLVD 
City: LA MESA State: . ....:C:.:.A..:.._ __ 
Zip: 91941 Phone: 619-589-0080 
Email: CHRIS@VIDEOFACT.NET 

CONSTRUCTOR 
SERVICES 

CONSTRUCTOR 
SERVICES 

788289 

11RC0404 

TRAFFIC 
PLANS & 

EQUIP 

PRECON 
VIDEO 

$3,500.00 

$2,500.00 

SLBE 

ELBE 

CITY OF 
SAN DIEGO 

CITY OF 
SAN DIEGO 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

0 As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 20 14) 
Attachment H- Form AA05- Design-Build List of Subcontractors 
Recycled Water Tank Modifications Design- Build Contract 

N/A 

N/A 

1371 Page 



'--

PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, 
WBE, OBE, WoSB, SOB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

(:HECK IF 
. 'JOINT. 
VENTURE' 

-•PARTNERSHIP 

Name:AFFORDABLE PIPELINE SERVICES 
Address: 8340 JUNIPER CREEK LN 
City: SAN DIEGO State:._C_A __ _ 
Zip: 92126 Phone:. ______ _ 
Email: WWW.AFFORDABLEDRAIN.COM 

Name:. ____________________________ _ 
Address:. _____________ _ 
City: ________ State:. ___ _ 
Zip: _________ Phone: _______ _ 
Email: ______________ __ 

CONSTRUCTOR 
SERVICE 

790919 CCTV $2,700.00 SLBE CITY OF 
SAN DIEGO 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

@ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 

- Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 20 14) 
Attachment H- Form AA05- Design-Build List of Subcontractors 
Recycled Water Tank Modifications Design- Build Contract 

N/A 
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PROPOSAL FORMS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credit calculations for City-funded contracts, see Chapter 11 in The WHITEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages. 

Name:-'-N""'/A'-'------------
Address: ____________ _ 
City: ________ State:. ___ _ 
Zip:. _____ Phone: ______ _ 
Email: ____________ _ 

Name: ______________ _ 
Address: _____________ _ 
City: ________ State: ___ _ 
Zip: _____ Phone: ______ _ 
Email: ______________ _ 

CD As appropriate, Design-Builder shall identifY Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and 
ELBE): 

Certified Minority Business Enterprise MBE 
Certified Disadvantaged Business Enterprise DBE 
Other Business Enterprise OBE 
Certified Small Local Business Enterprise SLBE 
Woman-Owned Small Business WoSB 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, Design-Builder shall indicate ifVendor/Supplier is certified by: 

City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design-Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H- FormAA25- Design-Build Named Equipment/Material Supplier List 
Recycled Water Tank Modifications Design - Build Contract 
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ATTACHMENT I 

DESIGN-BUILD AGREEMENT 

................................ ~ ....... 

Request for Proposal (Rev. Nov. 2013) 
Attachment I- Design-Build Agreement 
Recycled Water Tank Modifications Design- Build Contract 
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DESIGN-BUILD AGREEMENT 

This Design-Build agreement [Contract] is made and entered into this20th day of APRIL , 
2015, by and between The City of San Diego [City], a muuicipal corporation, and Ortiz Corporation 
[Design-Builder], for the purpose of designing and constructing the Recycled Water Tank 
Modifications Design - Build Contract (Project) in the amount of One Million Thirty-Six 
Thousand Nine Hundred Ninety-Three Dollars and .06/100 ($1,036,993.06). The City and 
Design-Builder are referred to herein as the "Patties". 

RECITALS 

A. The City desires to construct the Project located in the City of San Diego, California. 

B. The City desires to contract with a single entity for design and construction of the Project, as 
set forth in this Agreement. 

C. The City has issued a Request for Proposals [RFP] for K-15-6286-DBA-3 pursuant to which 
the City solicited Proposals from design-build teams to design, rehabilitate, and build the 
Project. 

D. In accordance with City's RFP, Design-Builder submitted a Proposal for the Project and is 
prepared to enter into this Agreement. 

E. The City has selected the Design-Builder to perform, either directly or pursuant to 
Subcontracts, hereinafter defined, the design, engineering, and construction services set forth 
in this Agreement and the Contract Documents, hereinafter defined. 

F. The Design~Builder is ready, willing, and able to perform the services required in accordance 
with the terms and conditions of this Agreement. 

G. Execution of this Agreement by the Design-Builder is a representation that the Design­
Builder has visited the Site, become fru.niliar with the local conditions under which the Work 
is to be performed and correlated personal observations with requirements of the Contract 
Documents. 

In consideration of the above recitals and the mutual covenants and conditions set forth herein, and 
for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, 
the Parties hereby set forth their mutual covenants and understandings as follows. 

AGREEMENT 

A. Recitals and Attachments. The above referenced recitals are true and correct and are 
incorporated into this Agreement by this reference. All attachments referenced in this 
Agreement section are incorporated into the Contract by this reference. 

B. Contract Performance. The Design-Builder shall design and construct the Project in a good 
and workmanlike manner to the satisfaction of the City, lien free and in compliance with the 
Contract Documents and within the time specified, in return for timely payment by the City 
in accordance with the Contract. 

C. Attachments. All attachments e.g., Reference Standards in the RFP, Supplementary Special 
Provisions (SSP), the attached Faithful Performance and Payment Bonds, Agreement and 
Supplemental Agreements, and the attached Proposal included in the Proposal documents by 
the Contractor are incorporated into the Contract by this reference. 

,.........,,,,~o"W'"""'''"'""o•"""'""-"""'""'" o••>••••~•ooo•o•h'>"-""NNM"ooo~h•• .. ,.~, ........ -~--~h, h-•.,oh••o•o·~-··••·«~o-•o•oh .. ~·•••••••~·--''""""'"''"~--.. ,,,,mh'-"""""~'""-

Request for Proposal (Rev. Nov. 2013) 
Attachment I- Design~ Build Agreement 
Recycled Water Tank Modifications Design - Build Contract 

•••••••·•-·••~••••~•-••••••·h- ,,,,,,,,,,,,,--,,,,,,,,,,,,,.,,,_,,,,,,,,o,,_,,,,,,,,_,.,N-h•••••••'-·h·~ •oO' -··••••No,_.,.-,,,,,Nh ·~·~••••• '·" 
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D. Contract Documents. This Contract incorporates the 2012 Edition of the Standard 
Specifications for Public Works Construction [The GREENBOOK], including amendments 
set forth in the 2012 edition of the San Diego Specifications for Public Works Construction 
[The WHITEBOOK]. The Contract Documents shall include the items mentioned in section 
2-5.2 of The WHITEBOOK and shall follow that order of precedence. 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and 
through its Mayor or designee, pursuant to Municipal Code 22.3107 authorizing such execution. 

THE CITY OF SAN DIEGO 

Print Name: Stephen Samara, 
~or €!ontract Specialist 

'PRtNctpA<... 

Date: f' I' f.-I r 
CONTRACTOR 

ORTIZ COR ORATION 

Print Name: Marcelino E. Ortiz 

Title: President 

Date: 4/20/2015 

City of San Diego License No.: 81996008117 

State Contractor's License No.: 602454 

APPROVED AS TO FORM AND LEGALITY 
Jan I. Goldsmith, City Attorney 

By~~~.-
Print Name: ~lc_ H, 8-£~~ 

Deputy City Attorney 

Date:_q--~--{_f {--1-/--"--1-~--

~ ''''"""' ...... '~''''' .-•••••-'''0-H_.,,,.,,, '•••<--•••" ••HN_,,,,,,..,,,.,,~,Uh••-••hM,..._,_,,,..".",.,....,_,,,.,,,.,,,,,,, '''''" '''"' ••••-•••••••• -•• ''' O 

R~q~~~t for Proposal (Rev. Nov. 20 13) 
Attaclunent I- Design-Build Agreement 
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ATTACHMENT J 

DESIGN-BUILD AGREEMENT FORMS 

Request for Proposal (Rev. Jan. 2014) 
Attachment J- Design-Build Agreement Forms 
Recycled Water Tank Modifications Design- Build Contract 

142 I Page 



*Premium subject to 
change based on final 

contract price.* 

Bond No. SDIFSU 0677178 

*Premium: $8,594 

CONTRACT FORMS ATTACHMENTS 
PERFORMANCE BOND AND LABOR AND MATERIAL MEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

Ortiz Corporation a corporation, as principal, and 

International Fidelity Insurance Company , a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and 

assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of 

One Million Thirty-Six Thousand Nine Hundred Ninety-Three Dollars and .06/100 

($1,036,993.06) for the faithful perfonnance of the annexed contract, and in the sum of One Million 

Thil'tv-Six Thousand Nine Hundred Ninety-Three Dollars and .06/100 ($1,036.993.06) for the 

benefit oflaborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract Recycled Water Tank 
Modifications Design- Build Contract, RFP Number K-15-6286-DBA-3, San Diego, California 
then the obligation herein with respect to a faithful performance shall be void; otherwise it shall 
remain in full force. 

If the Principal shall promptly pay all persons, flrms and corporations furnishing materials tor 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

Request for Proposal (Rev. Jan. 2014) 
Attachment J- Contract Forms Attachments 
Recycled Water Tank Modifications Design· Build Contract 
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PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND (Cont.) 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions ofthis 

bond. 

Dated April21, 2015 

Approved as to Fonn 

::!.~TV~~ 
Deputy City Attorney 

::pro)~~ 
I\1ayor or Designee 

Request for Proposal (Rev. Jan. 2014) 
Attachment J- Contract Fonns Attachments 

Ortiz Corporation 

By~~~ 
tt\t»-rd•.n.\'1 ~. Qr:\:i'L - PK--;,lckn.1' 
Printed Name of Person Signing for Principal 

13400 Sabre Springs Parkway Ste. 170 
Local Address of Surety 

San Diego, CA 92128 
Local Address (City, State) of Surety 

(858) 513-1795 
Local Telephone No. of Surety 

Premium $-'8=5=--=9--'4 _________ _ 

Bond No. SDIFSU 0677178 

1441 Page 
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ALL- PURPOSE 
CERTIFICATE OF ACKNOWLEDGMENT 

A notary public or other officer completing this certificate verifies only the 
identity of the individual who signed the document to which this certificate 
is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California } 

County of San Diego } 

On 4 ~~' }~o\ s- before me, _B_rit_ta_n_.y'-A_ce_v,e=s:::-., =N=o=ta=r~y""P""u~b=lic""""":=----
(Here tnsert name and title of the officer) 

personally appeared _B_a_rt_S_t_e_w_a_rt ________________ _ 
who proved to me on the basis of satisfactory evidence to be the person(~ whose 
name(-s-)<@are subscribed to the within instrument and acknowledged to me that 

(fi§?she/they executed the same in@tler/their authorized capacity(ies), and that by 
@§tiler/their signature(~ on the instrument the person(~. or the entity upon behalf of 
which the person(~ acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that 
the foregoing paragraph is true and correct. 

ADDITIONAL OPTIONAL INFORMATION INSTRUCTIONS FOR COMPLETING THIS FORM 
This form complies with current California statutes regarding notary wording and, 

DESCRIPTION OF THE ATTACHED DOCUMENT if needed, should be completed and attached to the document. Acknolwedgentsfrom 
other states may be completed for documents being sent to that state so long as the 
wording does not require the California notmy to violate California notmy law. 

(Title or description of attached document) 

(Title or description of attached document continued} 

Number of Pages __ Document Date ___ _ 

CAPACITY CLAIMED BY THE SIGNER 
D Individual (s) 
D Corporate Officer 

(Title) 
D Partner(s) 
D Attorney-in-Fact 
o Trustee(s) 

0 Other----------

2015 Version www.NotaryCiasses.com 800-873-9865 

• State and County information must be the State and County where the document 
signer(s) personally appeared before the notary public for acknowledgment. 

• Date of notarization must be the date that the signer(s) personally appeared which 
must also be the same date the acknowledgment is completed. 

• The notaty public must print his or her name as it appears within his or her 
commission followed by a comma and then your title (notary public). 

• Print the name(s) of document signer(s) who personally appear at the time of 
notarization. 

• Indicate the cotTect singular or plural forms by crossing off incorrect forms (i.e. 
lw/she/ilwr, is /f!ffl ) or circling the correct forms. Failure to correctly indicate this 
information may lead to rejection of document recording. 

• The notary seal impression must be clear and photographically reproducible. 
Impression must not cover text or lines. If seal impression smudges, re-seal if a 
sufficient area pennits, otherwise complete a different acknowledgment fonn. 

• Signature of the notary public must match the signature on file with the office of 
the county clerk. 

•!• Additional information is not required but could help to ensure this 
acknowledgment is not misused or attached to a different document. 

•!• Indicate title or type of attached document, number of pages and date. 
•!• Indicate the capacity claimed by the signer. If the claimed capacity is a 

corporate officer, indicate the title (i.e. CEO, CPO, Secretary). 
• Securely attach this document to the signed document with a staple. 



CONTRACTOR CERTIFICATION 

DRUG-FREE WORKPLACE 

PROJECT TITLE: Recycled Water Tank Modifications Design- Build Contract 
I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in RFP, "Drug-Free Workplace", of the project 
specifications, and that; 

ORTIZ CORPORATION 
(Name under which business is conducted) 

has in place a drug-free workplace program that complies with said policy. I further certify that each 
subcontract agreement for this project contains language which indicates the subcontractor's 
agreement to abide by the provisions of subdivisions a) through c) of the policy as outline . 

Printed Name Marcelino E. Ortiz 

Title,_P_r_e_s_id_e_nt ______________ _ 

oOoOoOOhohooO '0''''0'0'0"'"'"""'"''''''''''''''M00•"'""'""'""'''''"M 00°00000000"0""'""""'"'''"'''''0 00000°0000000"0"0'0""''''"''''''0 

Request for Proposal (Rev. Jan. 2014) 1451 Page 
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CONTRACTOR ADA CERTIFICATION 
AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE 

CERTIFICATION 

PROJECT TITLE: Recycled Water Tank Modifications Design- Build Contract 
I hereby certifY that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the RFP, "American With 
Disabilities Act", of the project specifications, and that; 

ORTIZ CORPORATION 
(Name under which business is conducted) 

has in place a workplace program that complies with said policy. I further certify that each 
subcontract agreement for this project contains language which indicates the subcontractor's 
agreement to abide by the provisions of the policy as outlined. •: J~-

Signed ~_e)~ 
Printed Name Marcelino E. Ortiz 

Title. __ P_re_s_id_e_n_t --------------

Requestfor Proposal (Rev. Jan. 2014) 
Attachment J -ADA Compliance Certification 
Recycled Water Tank Modifications Design- Build Contract 

······························ i46TPage 



CONTRACTOR STANDARDS CERTIFICATION 
CONTRACTORSTANDARDS-PLEDGEOFCOMWL~NCE 

PROJECT TITLE: ___ ~R~e~c.J-'ycl>2l:<.:ed~Ww:at.:;.:te~r~T'""a~nk~M~o~d~ifi~tc::.!:!a~ti.::.;on~swD=::..e~s:.t.lig=.n~--B=ui~ld~C~on~t:!..lra~c~t __ _ 

I declare -et,JI~a!tv~~~~:hjtt~Jl~~thorized to make this certification on be~a~f of . 
___ Ul(::!!E...! .... U.._._,_... IL._,~.,_,.Iy._.IHL.1L:~_U__,_11:(,___8 .... _..L..LI•~U .... N....__, as Contractor, that I am famlltar with the 
requirements of City of San Diego Municipal Code § 22.3224 regarding Contractor Standards as 
outlined in RFP ("Contractor Standards"), of the project specifications, and that Contractor has 
complied with those requirements. 

I further certify that each of the Contractor's subcontractors whose subcontracts are greater than 
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having 
complied with City of San Diego Municipal Code § 22.3224. 

Dated this 20th Day of April , -=2=0:...:.1..:::.5 __ 

Signed~~-
Printed Name Marcelino E. Ortiz 

Title President . 
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AFFIDAVIT OF DISPOSAL 

WHEREAS, on the DAY OF , 2 , the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

Recycled Water Tank Modifications Design- Build Contract 
(Name of Project) 

as particularly described in said contract and identified as RFP No. K-15-6286-DBA-3, 
SAP No. (WBS/10/CC) S-12014, and WHEREAS, the specification of said contract requires the 
Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project 
have been disposed of in a legal manner"; and WHEREAS, said contract has been completed and all 
surplus materials disposed of: 

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said 
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all 
surplus materials as described in said contract have been disposed of at the following location(s): 

and that they have been disposed of according to all applicable laws and regulations. 
Dated this DAY OF------- -----

______________ Contractor 

by 

ATTEST: 

Smteof _________________ __ 

County of_.:.._.. _______ _ 

On this DAY OF , 2 , before the undersigned, a Notary 
Public in and for said County and State, duly commissioned and sworn, personally appeared_ 
--------------known to me to be the-----------­
Contractor named in the foregoing Release, and whose name is subscribed thereto, and acknowledged 
to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 

····················· .. ,,,,,_, .. , ................. ,_,,,.,,, ''"""'"'""''''''"""''''''''''"''"''' 
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City of San Diego 
CITY CONTACT: CLEMENTINA GIORDANO, Contract Specialist. Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481. Fax No. (619) 533-3633 

ADDENDUM "1" 

REQUEST FOR PROPOSAL 
(RFP) 

FOR 

RECYCLED WATER TANK MODIFICATIONS 
DESIGN -BUILD CONTRACT 

RFQ N 0.: As-Needed Design-Build Service for the Engineering & Capital Projects Depmtment- 5151DB 

RFP NO. : _________ ....:K-=--...=...:15::;_-=-=62=8:...:::.6-=-D=-=B==-A-=--.:::_3 ______ _ 
TASK ORDER NO.: ______ ;O,..;:ll:.=::D:..=B::....:::O..o::....9 _________ _ 

SAP NO. (WBS/IO/CC): ____ __,S~-""-=12~0..:::.....14"--------------
CLIENT DEPARTMENT: ____ -=2:::..:::0~13::::..._ __________ _ 
COUNCIL DISTRICT: _____ -=5:....>,.....=..8 ___________ _ 
PROJECTTYPE: _______ ~C~D ______________ _ 

PROPOSAL DUE: 

12:00NOON 
JANUARY 15, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

January 5, 2015 ADDENDUM "1" 
Recycled Water Tank Modifications Design-Build Contract 

Page 1 of4 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Cover page, DELETE in its entirety and SUBSTITUTE with page 3 of this 
Addendum. 

2. To Attachment H, Proposal Forms, "cover page", page 127, DELETE in its 
entirety and SUBSTITUTE with page 4 of this Addendum. 

James Nagelvoort, Director 
Public Works Department 

Dated: January 5, 2015 
San Diego, California 

JN/RT/egz 
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City of San Diego 
CITY CONTACT 
Contract Specialist: CLEMENTINA GIORDANO 
Email: Cgiordano@sandiego.gov 
Phone No.: (619) 533-3481, Fax No.: 619-533-3633 
P .Anunerlahn/R.Taleghani/egz 

REQUEST FOR PROPOSAL (RFP) 

FOR 

RECYCLED WATER TANK MODIFICATIONS 
DESIGN- BUILD CONTRACT 

RFQ NO.: As-Needed Design-Build Se1vice for the Engineering & Capital Projects Department- 5151DB 

RFP NO. : _________ ____cl=('--"-1o.=5____:o-6:..=2=-86"'--=D-=B-"'-'A:::......:-3=-------
TASK ORDER N0.: ______ -=-1 """1D:::....::B=...;0"""'9 _________ _ 
SAP NO. (WBS/IO/CC): ____ --=-S-~12=-::0:....::..1....:..._4 ________ _ 

CLIENT DEPARTMENT: ____ -=2..:::...01=3'------------
COUNCIL DISTRICT: _____ ~5~8~----------
PROJECT TYPE: _______ -=-CD=------------

THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

>- THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

>- BID DISCOUNT PROGRAM (The WHITEBOOK, SLBE-ELBE Program Requirements, Section IV(2)) 

>- PREVAILING WAGE RATES: STATE I2S] FEDERAL 0 
>- APPRENTICESHIP 

PROPOSALS DUE: 

12:00 NOON 
JANUARY 15, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14t11 FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ATTN: CONTRACT SPECIALIST 

Janumy 5, 2015 ADDENDUM "1" 
Recycled Water Tank Modifications Design-Build Contract 
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City of San Diego 
CITY CONTACT 
Contract Specialist: CLEMENTINA GIORDANO 
Email: Cgiordano@sandiego.gov 
Phone No.: (619) 533-3481, Fax No.: 619-533-3633 
P .Ammerlahn/R. Taleghani/ egz 

REQUEST FOR PROPOSAL (RFP) 
FOR 
RECYCLED WATER TANK MODIFICATIONS DESIGN -
BUILD CONTRACT 

RFQ N 0.: As-Needed Design-Build Service for the Engineering & Capital Projects Department- 5151DB 

RFP NO.: K-15-6286-DBA-3 
TASKORDERNO.: 11DB09 
SAP NO. (WBS/IO/CC): ____ _.:::::....S-....:::..;12~0~1...!...4 ________ _ 
CLIENTDEPARTMENT: ____ -=2::....::;0....=..;13=-------------
COUNCIL DISTRICT: _____ -=5~8 __________ _ 
PROJECT TYPE: CD 

THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

).> THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

).> BID DISCOUNT PROGRAM (The WHITEBOOK, SLBE-ELBE Program Requirements, Section IV(2)) 

> PREVAILING WAGE RATES: STATE C8J FEDERAL 0 
> APPRENTICESHIP 

PROPOSALS DUE: 

12:00 NOON 
JANUARY 15, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14™ FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ATTN: CONTRACT SPECIALIST 

Januaty 5, 2015 ADDENDUM "1" 
Recycled Water Tank Modifications Design-Build Contract 
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City of San Diego 
CITY CONTACT: CLEMENTINA GIORDANO, Contract Specialist, Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM ''2'' 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

RECYCLED WATER TANK MODIFICATIONS 
DESIGN -BUILD CONTRACT 

RFQ NO.: As-Needed Design-Build Service for the Engineering & Capital Projects Department- 5151DB 

RFP NO.: _________ ~K"'----"'..!15::,_-6=2::..:e8c=6--=D::...:::B=-A""'---.::::....3 ______ _ 
TASK ORDER N0.: ______ 1~1;.:=:::D=-==B'--"-0"'--9 _________ _ 
SAP NO. (WBS/IO/CC): ____ ----'S=---=-=12=-=-0-=--14..:....___ ________ _ 
CLIENT DEPARTMENT: ____ -=2'--"'-0""'"'13:::;._ __________ _ 
COUNCIL DISTRICT: _____ ...:::.5.:>..-.:8=:...__ __________ _ 
PROJECT TYPE: _______ ------=C=D:::...__ __________ _ 

PROPOSAL DUE: 

12:00 NOON 
JANUARY 28, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND A VENUE, 14t11 FLOOR, MS 614C 
SAN DIEGO, CA 92101 

January 14, 2015 ADDENDUM "2" 
Recycled Water Tank Modifications Design-Build Contract 

Page 1 of 4 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS STATED 
ON THE COVER PAGE. 

B. BIDDER's QUESTIONS 

Q 1. Are As-Builts showing the water tallies or site utilities available for any of the 
three locations? 

Al. Yes, available As-Builts will be uploaded to the FTP site in the RFP. The 
following is the linlc 

ftp:/ /ftp.sannet.gov/OUf/ECP I AEP !Recycled%20W atet>/o20Tank%20Modifications/Bridging%20Documents/ As­
Builts/ 

Q2. There is a discrepancy in the aligmnents and quantity of manholes shown on 
Figure 1 (Black Mountain Ranch Recycled Water Tank) of the Planning Study 
and Location Map 1 of the Bridging Documents. Which documents is prefen·ed? 

A2. The alignn1ent needs to be kept to paved areas to avoid enviromnental permitting 
requirements (as detailed in the enviromnental exemption in the RFP). The 
location map has the best general aligmnent and shall be used as a guide. The 
design shall be per sewer design guidelines. 

Q3. Location Map 3 of the Bridging Documents shows one new proposed manhole, while 
Figure 3 (Southbay International Boundary and Water Commission's Steel Tan1c) of 
the Planning Study does not. Would you like a manhole installed at this location? 

A3. Yes, a manhole is required as shown on Location Map 3. The actual location of 
the manhole shall be determined by the Design-Builder. The planning study and 
location maps are meant to be used as a guide. The location map has the best 
general aligmnent and shall be used as a guide. The design shall be per sewer 
design guidelines. 

Q4. Figure 2 (Miramar Recycled water Tan1c) of the Planning Study shows two closed 
valves to be installed on the 8" wastewater line coming off the 18" 
interconnection. The location map does not shows these closed valves, nor are 
they mentioned in the project description. Are we to install these closed valves? 

A4. Yes, closed valves are to be installed at the 18-inch interconnection as detailed on 
page 4 of the planning study. 

QS. Are drop manhole connections acceptable or must all connections be made at the 
bottom of the manhole? 

January 14, 2015 ADDENDUM "2" Page 2 of4 
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AS. Drop manhole is not acceptable. All connections are to be made at the bottom of 
the manhole. 

Q6. Considering the size of the project, we request that Section 8 "Presentation and 
Interview" be deleted from the proposal requirements. 

A6. This request has been considered and the Presentation and Interview will not be 
deleted. 

Q7. On Predesign Location Map 3 of 3 (Southbay International Tank), the proposed 
wastewater line is 8" diameter. Section 2.4, Page 5 of the planning study states to 
use a 12" pipeline. Which pipeline is preferred? 

A7. The 12" pipeline from the planning study is correct. 

Q8. Section 14.32.1.1, Page 12 states that a "maximum of 60 points will be assigned 
for the Contract Price", while the table in 14.2.1.4 shows 80 points max for the 
price. How many points will the price proposal be worth? 

A8. 60 points will be assigned for the Contract Price. 

C. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Attachment A, Project Description, Scope of Work, Technical Specifications 
and Bridging Documents, page 58, item 40, Design Guidelines, ADD the 
following: 

22. City of San Diego, Sewer Design Guide, 
http://www.sandiego.gov/mwwdlbusiness/sewer.shtml 

2. To Attachment A, Project Description, Scope of Work, Technical Specifications 
and Bridging Documents, page 59, item 41, Bridging Documents, DELETE in its 
entirety and SUBSTITUTE with the following: 

41. Bridging Documents: 

41.1 The following is a list of the Bridging Documents for this project 
available at: 

ftp://ftp.sannet.gov/OUT/ECP/AEP/Recycled%20Water%20Tank%20Modifications/Bridging%20Documents/ 

1. Location Maps for all 3 locations 

2. Pre-Design Report 

3. Traffic Counts for Location 1 - Black Mountain Ranch 
Recycled Water Steel Tanlc 

4. Street Moratorium Waiver Request for Location 1 -Black 
Mountain Ranch Recycled Water Steel Tanlc 
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5. As-Builts available at: 

ftp://ftp.sannet.gov/OUT/ECP/AEP/Recycled%20Water%20Tank%20Modifications!Bridging%20Documents/As-Builts/ 

James Nagelvoort, Director 
Public Worlcs Department 

Dated: January 14, 2015 
San Diego, California 

JN/RT/egz 
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