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NOTICE INVITING BIDS

SUMMARY OF WORK: This is the City of San Diego’s (City) solicitation process to
acquire Construction services for University Village Park Tot Lot. For additional
information refer to Attachment A.

LIMITED COMPETITION: This contract may only be bid by the Contractors on the
City’s approved Prequalified Contractor’s List and SLBE-ELBE Construction
Limited Competition Contractors List in accordance with the designation stated on
the cover page. For information regarding the SLBE-ELBE Construction Program

and registration visit the City’s web site: http://www.sandiego.gov.

ESTIMATED CONSTRUCTION COST: The City’s estimated construction cost for this
project is $307,500.

BID DUE DATE AND TIME ARE: MAY 12, 2016 at 1:30 PM.
PREVAILING WAGE RATES APPLY TO THIS CONTRACT: Refer to Attachment D.

LICENSE REQUIREMENT: The City has determined that the following licensing
classification(s) are required for this contract: A.

SUBCONTRACTING PARTICIPATION PERCENTAGES:

7.1.  The City has incorporated voluntary subcontractor participation peréentage
to enhance competition and maximize subcontracting opportunities as
follows.

7.2. The following voluntary subcontractor participation percentage for DBE,
DVBE, WBE, MBE, SLBE, and ELBE certified Subcontractors shall apply to’
this contract:

Total voluntary subcontractor participation percentage for this project is
22.2%.

PRE-BID MEETING:

8.1.  Prospective Bidders are encouraged to attend the Pre-Bid Meeting. The
purpose of the meeting is to discuss the scope of the Project, submittal
requirements, the pre-qualification process and any Equal Opportunity
Contracting Program requirements and reporting procedures. To request a
sign language or oral interpreter for this visit, call the Public Works
Contracts Division at (619) 533-3450 at least 5 Working Days prior to the
meeting to ensure availability. The Pre-Bid meeting is scheduled as follows:

Date: April 20, 2016
Time: At 10:00 PM
Location: 1010 Second Avenue, Suite 1400, San Diego, CA 92101
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Attendance at the Pre-Submittal Meeting will be evidenced by the Bidder’s
representative’s signature on the attendance roster. It is the responsibility
of the Bidder’s representative to complete and sign the attendance roster.

9. AWARD PROCESS:

9.1.

9.2,

9.3.

9.4.
9.5.

The Award of this contract is contingent upon the Contractor’s compliance
with all conditions of Award as stated within these documents and within
the Notice of Intent to Award.

Upon acceptance of a Bid, the City will prepare contract documents for
execution within approximately 21 days of the date of the Bid opening. The
City will then award the Contract within approximately 14 days of receipt of
properly signed Contract, bonds, and insurance documents.

This contract will be deemed executed and effective only upon the signing
of the Contract by the Mayor or his designee and approval as to form the
City Attorney’s Office.

The low Bid will be determined by Base Bid plus all Alternates.

Once the low bid has been determined, the City may, at its sole discretion,
award the contract for the Base bid plus one or more alternates.

10. SUBMISSION OF QUESTIONS:

10.1. The Director (or designee), of the Public Works Department is the officer
responsible for opening, examining, and evaluating the competitive Bids
submitted to the City for the acquisition, construction and completion of
any public improvement except when otherwise set forth in these
documents. All questions related to this solicitation shall be submitted to:
Public Works Contracts
1010 Second Avenue, 14 Floor
San Diego, California, 92101
Attention: Clementina Giordano ~ Contract Specialist
OR:

CGiordano@sandiego.gov

10.2. Questions recejved less than 14 days prior to the date for opening of Bids
may not be considered.

10.3. Questions or clarifications deemed by the City to be material shall be
answered via issuance of an addendum and posted to the City’s online
bidding service.

10.4. Only questions answered by formal written addenda shall be binding. Oral
and other interpretations or clarifications shall be without legal effect. It is
the Bidder's responsibility to be informed of any addenda that have been
issued and to include all such information in its Bid.
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11. ADDITIVE/DEDUCTIVE ALTERNATES:

11.1.  The additive/deductive alternates have been established to allow the City to
compare the cost of specific portions of the Work with the Project’s budget
and enable the City to make a decision whether to incorporate these portions
prior to award. The award will be established as described in the Bid. The
City reserves the right to award the Contract for the Base Bid only or for the
Base Bid plus one or more Alternates.
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INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

1.1.  Contractors submitting a Bid must be pre-qualified for the total amount proposed,
including all alternate items, prior to the date of submittal. Bids from contractors who
have not been pre-qualified as applicable and Bids that exceed the maximum dollar
amount at which contractors are pre-qualified may be deemed non-responsive and
ineligible for award. Complete information and links to the on-line prequalification
application are available at:

http://www.sandiego.gov/cip/bidopps/prequalification.shtml

1.2.  The completed application must be submitted online no later than 2 weeks prior to the
bid opening. For additional information or the answer to questions about the
prequalification program, contact David Stucky at 619-533-3474 or
dstucky@sandiego.gov.

1.3.  Due to the City’s fiduciary requirement to safeguard vendor data, City staff will not be
able to provide information regarding contractors’ prequalification status over the
telephone. Contractors may access real-time information about their prequalification
status via their vendor profile on PlanetBids™.

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in
electronic format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding
(eBidding) site, at: http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the
date, and time shown on the cover of this solicitation.

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess
a system-assigned Digital ID in order to submit and electronic bid.

2.2. The City’s bidding system will automatically track information submitted to the site
including IP addresses, browsers being used and the URLs from which information was
submitted. In addition, the City’s bidding system will keep a history of every login
instance including the time of login, and other information about the user's computer
configuration such as the operating system, browser type, version, and more. Because
of these security features, Contractors who disable their browsers’ cookies will not be
able to log in and use the City’s bidding system. -

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields
are entered. The system will not accept a bid for which any required information
is missing. This includes all necessary pricing, subcontractor listing(s) and any other
essential documentation and supporting materials and forms requested or contained in
these solicitation documents,

2.4, BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the
City’s bidding system via hypertext transfer protocol secure (https) mechanism using
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SSL 128-256 bit security certificates issued from Verisign/Thawte which encrypts data
being transferred from client to server. Bids submitted prior to the “Bid Due Date and
Time” are not available for review by anyone other than the submitter which has until
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire
to do so.

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME. Once the bid
deadline is reached, no further submissions are accepted into the system. Once the Bid
Due Date and Time has lapsed, bidders, proposers, the general public, and City staff are
able to immediately see the results on line. City staff may then begin reviewing the ,
submissions for responsiveness, EOCP compliance and other issues. The City may
require any Bidder to furnish statement of experience, financial responsibility, technical
ability, equipment, and references.

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the
"Work. Conditional Bids may be rejected as being non-responsive. Alternative
proposals will not be considered unless called for.

2.7. BIDSMAY BE WITHDRAWN by the Bidder only up to the bid due date and time.

2.7.1.  Important Note: Submission of the electronic bid into the system may not be
instantaneous. Due to the speed and capabilities of the user’s internet service
provider (ISP), bandwidth, computer hardware and other variables, it may take

‘time for the bidder’s submission to upload and be received by the City’s
eBidding system. It is the bidder’s sole responsibility to ensure their bids are
received on time by the City’s eBidding system. The City of San Diego is not
responsible for bids that do not arrive by the required date and time.

2.8.  ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA)
COMPLIANCE. : To request a copy of this solicitation in an alternative format, contact
the Public Works Contract Specialist listed in the cover of this solicitation at least five
(5) working days prior to the Bid/Proposal due date to ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT

3.1.  The bidder, by submitting its electronic bid, acknowledges that doing so carries the same
force and full legal effect as a paper submission with a longhand (wet) signature.

3.2, By submitting an electronic bid, the bidder certifies that the bidder has thoroughly
examined and understands the entire Contract Documents (which consist of the plans
and specifications, drawings, forms, affidavits and the solicitation documents), and that
by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is
bound by the entire Contract Documents, including any addenda issued thereto, and
incorporated by reference in the Contract Documents.

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of
petjury under the laws of the State of California, that the certification, forms and
affidavits submitted as part of this bid are true and correct.
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3.4, The Bidder agrees to the construction of the project as described in Attachment “A~
Scope of Work” for the City of San Diego, in accordance with the requirements set
forth herein for the electronically submitted prices. The Bidder guarantees the Contract
Price for a period of 120 days (90 days for federally funded contracts and contracts
valued at $500,000 or less) from the date of Bid opening. The duration of the Contract
Price guarantee shall be extended by the number of days required for the City to obtain
all items necessary to fulfill all conditions precedent.

4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records
subject to public disclosure. It is the responsibility of the respondent to clearly identify any
confidential, proprietary, trade secret or otherwise legally privileged information contained
within the Bid. General references to sections of the California Public Records Act (PRA) will
not suffice. If the Contractor does not provide applicable case law that clearly establishes that
the requested information is exempt from the disclosure requirements of the PRA, the City
shall be free to release the information when required in accordance with the PRA, pursuant to
any other applicable law, or by order of any court or government agency, and the Contractor
will hold the City harmless for release of this information.

S. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and
Suppliers must register with the City’s web-based vendor registration and bid
management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg.shtml.

5.2. The City may not award the contract until registration of all subcontractors and
suppliers is complete. In the event this requirement is not met within the time frame
specified in the Notice of Intent to Award letter, the City reserves the right to rescind
the Notice of Award / Intent to Award and to make the award to the next responsive
and responsible bidder / proposer.

6. JOINT VENTURE CONTRACTORS: Provide a copy of the Joint Venture agreement and
the Joint Venture license to the City within 10 Working Days after receiving the Contract
forms. See 2-1.1.2, “Joint Venture Contractors” in The WHITEBOOK for details.

7. PREVAILING WAGE RATES WILL APPLY: Refer to Attachment D.

8. SUBCONTRACTING PARTICIPATION PERCENTAGES: Subcontracting participation
percentages apply to this contract. Refer to Attachment E.

9. INSURANCE REQUIREMENTS:

9.1.  All certificates of insurance and endorsements required by the contract are to be
provided upon issuance of the City’s Notice of Intent to Award letter.
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10.

11.

12.

13.

9.2.  Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’

COMPENSATION INSURANCE” of the Supplementary Special Provisions (SSP) for
the insurance requirements which must be met.

REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be
completed in accordance with the following standards:

Standard Specifications for Public Works Construction 2012 PITS070112-01
(“The GREENBOOK”)

City of San Diego Standard Specifications for Public 2012 PITS070112-02
Works Construction (“The WHITEBOOK™)*

City of San Diego Standard Drawings* 2012 PITS070112-03

Caltrans Standard Specifications - 2010 PITS070112-04

Caltrans Standard Plans 2010 PITS070112-05

California MUTCD 2012 PITS070112-06

City Standard Drawings - Updates Approved For Use Varies Varies
(when specified)*

Standard Federal Equal Employment Opportunity 1984 769023
Construction Contract Specifications and the Equal
Opportunity Clause Dated 09-11-84

NOTE: *Available online under Engineering Documents and References at:
http://www.sandiego.gov/publicworks/edocref/index.shtml

CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or
all questions submitted in writing via the City’s eBidding web site in the form of an
addendum. No other responses to questions, oral or written shall be of any force or effect with
respect to this solicitation. The changes to the Contract Documents through addendum are made
effective as though originally issued with the Bid. The Bidders shall acknowledge the receipt
of Addenda at the time of bid submission.

CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting
Bids at any time, and further reserves the right to reject submitted Bids, without giving any
reason for such action, at its sole discretion and without liability. Costs incurred by the
Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole
responsibility of each bidder, The Notice Inviting Bids creates or imposes no obligation upon
the City to enter a contract.

CONTRACT PRICING: This solicitation is for a Lump Sum contract with Unit Price
provisions as set forth herein. The Bidder agrees to perform construction services for the City
of San Diego in accordance with these contract documents for the prices listed below. The
Bidder further agrees to guarantee the Contract Price for a period of 120 days from the date of
Bid opening. The duration of the Contract Price guarantee may be extended, by mutual consent
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of the parties, by the number of days required for the City to obtain all items necessary to fulfill
all contractual conditions.

14. SUBCONTRACTOR INFORMATION:

14.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided
in the "Subletting and Subcontracting Fair Practices Act" of the California Public
Contract Code, the Bidder shall provide the NAME and ADDRESS of each
Subcontractor who will perform work, labor, render services or who specially
fabricates and installs a portion [type] of the work or improvement, in an amount in
excess of 0.5% of the Contractor's total Bid. The Bidder shall also state within the
description, whether the subcontractor is a CONSTRUCTOR, CONSULTANT or
SUPPLIER. The Bidder shall further state within the description, the PORTION of
the work which will be performed by each subcontractor under this Contract. The
Contractor shall list only one Subcontractor for each portion of the Work. The
DOLLAR VALUE of the total Bid to be performed shall be stated for all
subcontractors listed. Failure to comply with this requirement may result in the Bid
being rejected as non-responsive and ineligible for award. The Bidder's attention is
directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which
stipulates the percent of the Work to be performed with the Bidders' own forces. The
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB,
HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition
towards achieving any mandatory, voluntary (or both) subcontracting participation
goals.

14.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of
equipment, materials, or supplies obtained from third party Suppliers towards
achieving any mandatory or voluntary (or both) subcontracting participation goals
shall provide, at a minimum, the NAME, LOCATION (CITY) and the DOLLAR
VALUE of each supplier. The Bidder will be credited up to 60% of the amount to be
paid to the Suppliers for materials and supplies unless vendor manufactures or
substantially alters materials and supplies, in which case, 100% will be credited. The
Bidder is to indicate within the description whether the listed firm is a supplier or
manufacturer. If no indication is provided, the listed firm will be credited at 60% of
the listed dollar value for purposes of calculating the Subcontractor Participation
Percentage.

14.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For
subcontractors or suppliers to be used on additive or deductive alternate items, in
addition to the above requirements, bidder shall further note “ALTERNATE” and
alternate item number within the description.

15. SUBMITTAL OF “OR EQUAL” ITEMS: See Section 4-1.6, “Trade Names or Equals” in
The WHITEBOOK and as amended in the SSP.

16. AWARD PROCESS:
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17.

18.

19.

20.

21.

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all
conditions precedent to Award.

16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution
within approximately 21 days of the date of the Bid opening and award the Contract
approximately within 7 days of receipt of properly executed Contract, bonds, and
insurance documents.

16.3. This contract will be deemed executed and effective only upon the signing of the
Contract by the Mayor or his designee and approval as to form the City Attorney’s
Office.

SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The
GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not
less than the specified amount. Failure to comply with this requirement shall render the bid
non-responsive and ineligible for award.

AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be
obtained by visiting the City’s website:  hitp://www.sandiego.gov/cip/. Plans and
Specifications for this contract are also available for review in the office of the City Clerk or
Public Works Contracts.

ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or
corporation shall be allowed to make, file, or be interested in more than one (1) Bid for the
same work unless alternate Bids are called for. A person, firm or corporation who has
submitted a sub-proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not
hereby disqualified from submitting a sub-proposal or quoting prices to other Bidders or from
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in
the rejection of all bids submitted.

SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not

already having a City of San Diego Business Tax Certificate for the work contemplated shall
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor and
submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax
Identification numbers for both the Bidder and the listed Subcontractors must be submitted on
the City provided forms within these documents.

BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY):

21.1.  For bids $250,000 and above, bidders shall submit Bid Security at bid time. Bid
Security shall be in one of the following forms: a cashier's check, or a properly certified
check upon some responsible bank; or an approved corporate surety bond payable to
the City of San Diego for an amount of not less than 10% of the total bid amount.

21.2. This check or bond, and the monies represented thereby, will be held by the City as a
guarantee that the Bidder, if awarded the contract, will in good faith enter into the
contract and furnish the required final performance and payment bonds.
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21.3.

21.4.

21.5.

The Bidder agrees that in the event of the Bidder’s failure to execute this contract and
provide the required final bonds, the money represented by the cashier's or certified
check will remain the property of the City; and the Surety agrees that it will pay to the
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the
City may suffer as a result of such failure.

At the time of bid submission, bidders must upload and submit an electronic PDF copy
of the aforementioned bid security. Whether in the form of a cashier's check, a properly
certified check or an approved corporate surety bond payable to the City of San Diego,
the bid security must be uploaded to the City’s eBidding system. Within twenty-four
(24) hours after the bid due date and time, the first five (5) apparent low bidders must
provide the City with the original bid security.

Failure to submit the electronic version of the bid security at the time of bid submission
AND failure to provide the original within twenty-four (24) hours may cause the bid
to be rejected and deemed non-responsive,

22, AWARD OF CONTRACT OR REJECTION OF BIDS:

22.1.

22.2.

22.3.

22.4.

22.5.

22.6.

22.7.

22.8.

This contract may be awarded to the lowest responsible and reliable Bidder.

Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete
eBids will not be accepted.

The City reserves the right to reject any or all Bids, to waive any informality or
technicality in Bids received, and to waive any requirements of these specifications as
to bidding procedure.

Bidders will not be released on account of their errors of judgment. Bidders may be
released only upon receipt by the City within 3 Working Days of the bid opening,
written notice from the Bidder which shows proof of honest, credible, clerical error of
a material nature, free from fraud or fraudulent intent; and of evidence that reasonable
care was observed in the preparation of the Bid.

A bidder who is not selected for contract award may protest the award of a contract to
another bidder by submitting a written protest in accordance with the San Diego
Municipal Code.

The City of San Diego will not discriminate in the award of contracts with regard to
race, religion creed, color, national origin, ancestry, physical handicap, marital status,
sex or age.

Each Bid package properly signed as required by these specifications shall constitute
a firm offer which may be accepted by the City within the time specified herein.

The City reserves the right to evaluate all Bids and determine the lowest Bidder on the
basis of the base bid and any proposed alternates or options as detailed herein.
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23. BID RESULTS:

23.1. The availability of the bids on the City’s eBidding system shall constitute the public
announcement of the apparent low bidder. In the event that the apparent low bidder is
subsequently deemed non-responsive or non-responsible, a notation of such will be
made on the eBidding system. The new ranking and apparent low bidder will be
adjusted accordingly.

23.2. To obtain the bid results, view the results on the City’s web site, or request the results
by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail,
be sure to reference the bid name and number. The bid tabulations will be mailed to
you upon their completion. The results will not be given over the telephone.

24. THE CONTRACT:

24.1.  The Bidder to whom award is made shall execute a written contract with the City of
San Diego and furnish good and approved bonds and insurance certificates specified
by the City within 14 days after receipt by Bidder of a form of contract for execution
unless an extension of time is granted to the Bidder in writing.

24.2. Ifthe Bidder takes longer than 14 days to fulfill these requirements, then the additional
time taken shall be added to the Bid guarantee. The Contract shall be made in the form
adopted by the City, which includes the provision that no claim or suit whatsoever shall
be made or brought by Contractor against any officer, agent, or employee of the City
for or on account of anything done or omitted to be done in connection with this
contract, nor shall any such officer, agent, or employee be liable hereunder.

24.3. If the Bidder to whom the award is made fails to enter into the contract as herein
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will be
subject to forfeiture. An award may be made to the next lowest responsible and reliable
Bidder who shall fulfill every stipulation embraced herein as if it were the party to
whom the first award was made.

24.4. Pursuant to the San Diego City Charter section 94, the City may only award a public
works contract to the lowest responsible and reliable Bidder. The City will require the
Apparent Low Bidder to (i) submit information to determine the Bidder’s
responsibility and reliability, (ii) execute the Contract in form provided by the City,
and (iii) furnish good and approved bonds and insurance certificates specified by the
City within 14 Days, unless otherwise approved by the City, in writing after the Bidder
receives notification from the City, designating the Bidder as the Apparent Low Bidder
and formally requesting the above mentioned items,

© 24.5. The award of the Contract is contingent upon the satisfactory completion of the above
mentioned items and becomes effective upon the signing of the Contract by the Mayor
or designee and approval as to form the City Attorney’s Office. If the Apparent Low
Bidder does not execute the Contract or submit required documents and information,
the City may award the Contract to the next lowest responsible and reliable Bidder who
shall fulfill every condition precedent to award. A corporation designated as the
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Apparent Low Bidder shall furnish evidence of its corporate existence and evidence
that the officer signing the Contract and bond for the corporation is duly authorized to
do so.

25. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder
shall examine carefully the Project Site, the Plans and Specifications, other materials as
described in the Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding
Documents). The submission of a Bid shall be conclusive evidence that the Bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality,
~and scope of Work, the quantities of materials to be furnished, and as to the requirements of.
the Bidding Documents Proposal, Plans, and Specifications.

26. CITY STANDARD PROVISIONS: This contract is subject to the following standard
provisions. See The WHITEBOOK for details.

26.1.  The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.

26.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to
the Americans with Disabilities Act.

26.3. The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.

26.4. The City of San Diego’s Labor Compliance Program and the State of California Labor
Code §§1771.5(b) and 1776. '

26.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning
the employment of apprentices by contractors and subcontractors performing public
works contracts. '

26.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The
San Diego Municipal Code (SDMC).

26.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative
Regulation 90.63.

27. PRE-AWARD ACTIVITIES:

27.1.  The contractor selected by the City to execute a contract for this Work shall submit the
required documentation as specified in the herein and in the Notice of Award. Failure
to provide the information as specified may result in the Bid being rejected as non-
responsive,

27.2.  The decision that bid is non-responsive for failure to provide the information required
within the time specified shall be at the sole discretion of the City. ‘
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‘ Bond No. 2119158
Executed in Duplicate Premium: $7,287.00

PERFORMANCE BOND, LABOR AND MATERIALMEN’S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

Atlas Development Corporation _, a corporation, as principal, and
Great American Insurance Gompany , & corporation authorized to do
business in the State of California, as Surety, hereby obligate themselves, their successors
and assigns, jointly and severally, to The City of San Diego a municipal corporation in the
sum of Three Hundred Eighty-Nine Thousand $ix Hundred Ninety-Seven Dollars and
001100 (8380,607.00) for the faithful performance of the annexed contract, and in the
sum of m@gmm&m@gmmﬁmmmmmmmm@m%m
00/100 (5389,697.00) for the benefit of laborers and materialmen déﬁignatad below,

Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San
Diego, California, then the obligation herein with respect to a faithful performance shall
be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing
materials for or performing labor in the execution of this contract, and shall pay all
amounts due under the California Unemployment Insurance Act then the obligation
herein with respect to laborers and materialmen shall be voiid; otherwise it shall remain
in full force.

The obligation herein with respect to laborers and materialmen shall inure to the
benefit of all persons, firms and corporations entitled to file ¢laims under the provisions
of Article 2. Claimants, (iil) public works of improvement c:ammam:ing with Civil Code
Section 9100 of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying
same or referred to therein shall not affect the Surety's obligation on this bond, and the
Surety hereby waives notice of same. '

Univerﬁt:y?d ag& i Ry T e i & ?agé
Performance and Payment Bond (Rev. Oct. 2015) :




PERFORMANCE BOND, LABOR AND MATERIALMEN’S BOND
(continued)

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the

provisions of this bond.

Diated  June 15,2016

Approved as to Form

N \
By %/\f\ == 4.4
Deputy City Attorney
Approved:

Atlas Development Corporation

Principal
By o1 M.

M Arie A’i‘rz@ ¢

Printed Name of Person Signing for
Principal

Gregt American Insurance Company

(__/Tar'é' Bacon

\_

By

Attorney-in-fact
750 The City Drive South, Suite 470

Local Address of Surety

s

/antma Glordano, Contract Specialist
Public Works Construction

University Village park Tot Lot
Parformance and Payment Bond (Rev. Oct, 2015)

Orange, CA 02868

Local Address (City, State) of Surety”

(714) 7403101

Local Telephone No. of Surety

Premium §_7,287.00

CH ?age




CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT
CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California _
County of San Diego )

On June 15,2016 before me, Maria Hallmark, Notary Public
(insert name and title of the officer)

personally appeared Tara Bacon ,
who proved to me on the basis of satisfactory evidence to be the person{s) whose name(s) is/are

subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing
paragraph is true and correct.

MARIA HALLMARK
Commission # 1986082
Notary Public - California 3

San Diego County 2

i j ( E :Q QQQ K{ = gy Comm, Expires Aug 22, 2016
Signature ( {Seal)

WITNESS my hand and official seal.




GREAT AMERICAN INSURANCE COMPANY®
Administrative Office: 301 E 4TH STREET ® CINCINNATI, OHIO 45202 ® 513-369-5000 ® FAX 513-723-2740

The number of persons authorized by
this power of attorney is not more than FIVE
No. 0 14839
POWER OF ATTORNEY

KNOW ALLMEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing under
and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below, each individually if more than
one is named, its true and lawful attorney-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds,
undertakings and contracts of suretyship, or other written obligations in the nature thereof; provided that the liability of the said Company on any such bond,
undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Name Address Limit of Power
DALE G. HARSHAW KYLE KING ALL OF ALL
GEOFFREY SHELTON JOHN R. QUALIN SAN DIEGO, $100,000,000.00
TARA BACON CALIFORNIA

This Power of Attorney revokes all previous powers issued on behalf of the attorney(s)-in-fact named above.
IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its appropriate

officers and its corporate seal hereunto affixed this 23RD day of FEBRUARY , 2016

Attest GREAT AMERICAN INSURANCE COMPANY

- 4.
.
. M o
Assistant Secretary Divisional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss: DAVID G. KITCHIN (877-377-2405)

On this 23RD day of FEBRUARY , 2016 , before me personally appeared DAVID C. KITCHIN, to me

known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Great
American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that the seal
affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that he signed his
name thereto by like authority.

Susan A. Kohorst cA/
e Baon (0 45 pu

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance Company
by unanimous written consent dated June 9, 2008.

RESOLVED: That the Divisional President, the several Divisional Senior Vice Presidents, Divisional Vice Presidents and Divisonal Assistant Vice
Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company,
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and
the respective limits of their authority; and to revoke any such appoiniment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant Secretary of the
Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond, undertaking, contract of suretyship,

or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of such
officer and the original seal of the Company, to be valid and binding upon the Company with the same force and effect as though manually affixed.

CERTIFICATION

I, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked and are now in full force and effect.

Signed and sealed this 15th day of June , 2016

AR

Assistant Secretary

S1029AF (06/15)




ATTACHMENTS
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ATTACHMENT A
SCOPE OF WORK
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~ Attachment A — Scope of Work (Rev. June 2015)

SCOPE OF WORK

1. SCOPE OF WORK: This project provides for the installation of a 2-5 year olds play
area, and related ADA compliant accessibility improvements.

1.1.  The Work shall be performed in accordance with:

1.1.1. The Notice Inviting Bids and Plans numbered 38787-01-D through
38787-19-D, inclusive.

2. LOCATION OF WORK: The location of the Work is as follows:

The location of the Work is the southwesterly corner of University Village Park
which is located at the northwesterly corner of Cather Avenue and Florey Street in
the University City Community.,

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 105
Working Days.
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ATTACHMENT B
INTENTIONALLY LEFT BLANK
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ATTACHMENT C
EQUAL OPPORTUNITY CONTRACTING PROGRAM
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS

1, To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and
SUBSTITUTE with the following:

D. CITY’S EQUAL OPPORTUNITY COMMITMENT.

1. Nondiscrimination in Contracting Ordinance.

1.

The Contractor, Subcontractors and Suppliers shall comply
with requirements of the City’s Nondiscrimination in
Contracting Ordinance, San Diego Municipal Code §§22.3501
through 22.3517.

The Contractor shall not discriminate on the basis of race,
gender, religion, national origin, ethnicity, sexual
orientation, age, or disability in the solicitation, selection,
hiring, or treatment of subcontractors, vendors, or suppliers.
The Contractor shall provide equal opportunity for
subcontractors to participate in subcontracting opportunities.
The Contractor understands and agrees that violation of this
clause shall be considered a material breach of the contract
and may result in contract termination, debarment, or other
sanctions.

The Contractor shall include the foregoing clause in all
contracts between the Contractor and Subcontractors and
Suppliers.

Disclosure of Discrimination Complaints. As part of its Bid ox
Proposal, the Bidder shall provide to the City a list of all
instances within the past 10 years where a complaint was filed
or pending against Bidder in a legal or administrative
proceeding alleging that Bidder discriminated against its
employees, subcontractors, vendors, or suppliers, and a
description of the status or resolution of that complaint,
including any remedial action taken.

Upon the City's request, the Contractor agrees to provide to
the City, within 60 days, a truthful and complete list of the
names of all Subcontractors and Suppliers that the Contractor
has used in the past 5 years on any of its contracts that were
undertaken within San Diego County, including the total
dollar amount paid by the Contractor for each subcontract or
supply contract.

The Contractor further agrees to fully cooperate in any
investigation conducted by the City pursuant to the City's
Nondiscrimination in Contracting Ordinance, Municipal Code
§§822.3501 through 22.3517. The Contractor understands and
agrees that violation of this clause shall be considered a
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material breach of the Contract and may result in remedies
being ordered against the Contractor up to and including
contract termination, debarment and other sanctions for
violation of the provisions of the Nondiscrimination in
Contracting Ordinance. The Contractor further understands
and agrees that the procedures, remedies and sanctions
provided for in the Nondiscrimination in Contracting
Ordinance apply only to violations of the Ordinance.

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.

1. The Contractor, Subcontractors and Suppliers shall comply with the
City’s Equal Employment Opportunity Outreach Program, San Diego
Municipal Code §§22.2701 through 22.2707.

The Contractor shall not discriminate against any employee or
applicant for employment on any basis prohibited by law.
Contractor shall provide equal opportunity in all employment
practices. Prime Contractor shall ensure their subcontractors
comply with this program. Nothing in this section shall be
interpreted to hold a prime contractor ‘liable for any
discriminatory practice of its subcontractors.

The Contractor shall include the foregoing clause in all contracts
between the Contractor and Subcontractors and Suppliers.

2. If the Contract is competitively solicited, the selected Bidder shall
submit a Work Force Report (Form BBo05), within 10 Working Days
after receipt by the Bidder of Contract forms to the City for approval
as specified in the Notice of Intent to Award letter from the City.

3. 'If a Work Force Report is submitted, and the City determines there
are under-representations when compared to County Labor Force
Availability data, the selected Bidder shall submit an Equal
Employment Opportunity Plan.

4. If the selected Bidder submits an Equal Employment Opportunity
Plan, it shall include the following assurances:

1. The Contractor shall maintain a working environment free of
discrimination, harassment, intimidation and coercion at all
sites and in all facilities at which the Contractor’s employees
are assigned to work.

2. The Contractor reviews its EEO Policy, at least annually, with
all on-site supervisors involved in employment decisions.

3. The Contractor disseminates and reviews its EEO Policy with
all employees at least once a year, posts the policy statement
and EEO posters on all company bulletin boards and job sites,
and documents every dissemination, review and posting with
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10.

11,

12.

13.

a written record to identify the time, place, employees
present, subject matter, and disposition of meetings.

The Contractor reviews, at least annually, all supervisors’
adherence to and performance under the EEO Policy and
maintains written documentation of these reviews.

The Contractor discusses its EEO Policy Statement with
subcontractors with whom it anticipates doing business,
includes the EEO Policy Statement in its subcontracts, and

- provides such documentation to the City upon request.

The Contractor documents and maintains a record of all bid
solicitations and outreach efforts to and from subcontractors,
contractor associations and other business associations.

The Contractor disseminates its EEO Policy externally
through various media, including the media of people of color
and women, in advertisements to recruit, maintains files
documenting these efforts, and provides copies of these
advertisements to the City upon request.

The Contractor disseminates its EEO Policy to union and
community organizations.

The Contractor provides immediate written notification to the
City when any union referral process has impeded the
Contractor’s efforts to maintain its EEO Policy. ‘

The Contractor maintains a current list of recruitment
sources, including those outreaching to people of color and
women, and provides written notification of employment
opportunities to these recruitment sources with a record of
the organizations’ responses.

The Contractor maintains a current file of names, addresses
and phone numbers of each walk-in applicant, including
people of color and women, and referrals from unions,
recruitment sources, or community organizations with a
description of the employment action taken.

The Contractor encourages all present employees, including
people of color and women employees, to recruit others.

The Contractor maintains all employment selection process
information with records of all tests and other selection
criteria.
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14. The Contractor develops and maintains documentation for
on-the-job training opportunities, participates in training
programs, or both for all of its employees, including people
of color and women, and establishes apprenticeship, trainee,
and upgrade programs relevant to the Contractor’s
employment needs.

15. The Contractor conducts, at least annually, an inventory and
evaluation of all employees for promotional opportunities and
encourages all employees to seek and prepare appropriately
for such opportunities.

16. The Contractor ensures the company’s working environment
and activities are non-segregated except for providing
separate or single-user toilets and necessary changing
facilities to assure privacy between the sexes.
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ATTACHMENT D
PREVAILING WAGES
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1. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019,
construction, alteration, demolition, repair and maintenance work performed
under this Contract is subject to State prevailing wage laws. For construction work
performed under this Contract cumulatively exceeding $25,000 and for alteration,
demolition, repair and maintenance work performed under this Contract
cumulatively exceeding $15,000, the Contractor and its subcontractors shall comply
with State prevailing wage laws including, but not limited to, the requirements
listed below.

1.1.  Compliance with Prevailing Wage Requirements. Pursuant to sections 1720
through 1861 of the California Labor Code, the Contractor and its
subcontractors shall ensure that all workers who perform work under this
Contract are paid not less than the prevailing rate of per diem wages as
determined by the Director of the California Department of Industrial
Relations (DIR). This includes work performed during the design and
preconstruction phases of construction including, but not limited to,
inspection and land surveying work.

1.1.1. Copies of such prevailing rate of per diem wages are on file at the
City and are available for inspection to any interested party on
request. Copies of the prevailing rate of per diem wages also may

be found at http:y//www.dir.cagov/OPRL/DPreWageDeterminationhtm.

Contractor and its subcontractors shall post a copy of the .

prevailing rate of per diem wages determination at each job site
and shall make them available to any interested party upon
request,

1.1.2. The wage rates determined by the DIR refer to expiration dates. If
the published wage rate does not refer to a predetermined wage
rate to be paid after the expiration date, then the published rate of
wage shall be in effect for the life of this Contract. If the published
wage rate refers to a predetermined wage rate to become effective
upon expiration of the published wage rate and the predetermined
wage rate is on file with the DIR, such predetermined wage rate
shall become effective on the date following the expiration date
and shall apply to this Contract in the same manner as if it had
been published in said publication. If the predetermined wage rate
refers to one or more additional expiration dates with additional
predetermined wage rates, which expiration dates occur during
the life of this Contract, each successive predetermined wage rate
shall apply to this Contract on the date following the expiration
date of the previous wage rate. If the last of such predetermined
wage rates expires during the life of this Contract, such wage rate
shall apply to the balance of the Contract.

1.2,  Penalties for Violations. Contractor and its subcontractors shall comply
with California Labor Code section 1775 in the event a worker is paid less
than the prevailing wage rate for the work or craft in which the worker is
employed. ’
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1.3.  Payroll Records. Contractor and its subcontractors shall comply with
California Labor Code section 1776, which generally requires keeping
accurate payroll records, verifying and certifying payroll records, and
making them available for inspection. Contractor shall require its
subcontractors to also comply with section 1776. Contractor and its
subcontractors shall submit weekly certified payroll records online via the

- City’s web-based Labor Compliance Program. Contractor is responsible for
ensuring its subcontractors submit certified payroll records to the City.

1.3.1. For contracts entered into on or after April 1, 2015, Contractor and
their subcontractors shall furnish records specified in Labor Code
section 1776 directly to the Labor Commissioner in the manner
required by Labor Code section 1771.4.

1.4. Apprentices. Contractor and its subcontractors shall comply with California
Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment
and wages of apprentices. Contractor is held responsible for the compliance
of their subcontractors with sections 1777.5, 1777.6 and 1777.7.

1.5. Working Hours. Contractor and their subcontractors shall comply with
California Labox Code sections 1810 through 1815, including but not limited
to: (i) restrict working hours on public works contracts to eight hours a day
and forty hours a week, unless all hours worked in excess of 8 hours per day
are compensated at not less than 11/ times the basic rate of pay; and (ii)
specify penalties to be imposed on design professionals and subcontractors
of $25 per worker per day for each day the worker works more than 8 hours
per day and 40 hours per week in violation of California Labor Code
sections1810 through 1815.

1.6. Required Provisions for Subcontracts. Contractor shall include at a
minimum a copy of the following provisions in any contract they enter into
with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776,
1777.5, 1810, 1813, 1815, 1860 and 1861.

1.7. Labor Code Section 1861 Certification. Contractor in accordance with
California Labor Code section 3700 is required to secure the payment of
compensation of its employees and by signing this Contract, Contractor
certifies that “I am aware of the provisions of Section 3700 of the California
Labor Code which require every employer to be insured against liability for
workers’ compensation or to undertake self-insurance in accordance with
the provisions of that code, and I will comply with such provisions before
commencing the performance of the work of this Contract.”

1.8. Labor Compliance Program. The City has its own Labor Compliance
Program authorized in August 2011 by the DIR. The City will withhold
contract payments when payroll records are delinquent or deemed
inadequate by the City or other governmental entity, or it has been
established after an investigation by the City or other governmental entity
that underpayment(s) have occurred. For questions or assistance, please
contact the City of San Diego’s Equal Opportunity Contracting Department
at 619-236-6000.

University Village Park Tot Lot 29 | Page
Attachment D - Prevailing Wages (Rev. Nov. 2015) .




1.9. Contractor and Subcontractor Registration Requirements. This project is
subject to compliance monitoring and enforcement by the DIR. As of March
1, 2015, no contractor or subcontractor may be listed on a bid or proposal for
a public works project unless registered with the DIR pursuant to Labor Code
section 1725.5. As of April 1, 2015, a contractor or subcontractor shall not be
qualified to bid on, be listed in a bid proposal, or enter into any contract for
public work, unless currently registered and qualified to perform public
work pursuant to Labor Code section 1725.5 By submitting a bid or proposal
to the City, Contractor is certifying that he or she has verified that all
subcontractors used on this public work project are registered with the DIR
in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor
shall provide proof of registration to the City upon request.

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is
not registered pursuant to Labor Code section 1725.5 in response
to a solicitation shall not be grounds for filing a bid protest or
grounds for considering the bid non-responsive provided that
any of the following apply: (1) the subcontractor is registered
prior to bid opening; (2) within twenty-four hours after the bid
opening, the subcontractor is registered and has paid the penalty
registration fee specified in Labor Code section 1725.5; or (3) the
subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.
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ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS
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SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently
in effect.

2) The City of San Diego Standard Specifications for Public Works Construction (The
" WHITEBOOK).

SECTION 1 — TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND
SYMBOLS

1-2 TERMS AND DEFINITIONS.
Normal Working Hours. To the City Supplement, ADD the following:

The Normal Working Hours are 8:30 AM to 4:30 PM.
SECTION 2 - SCOPE AND CONTROL OF WORK

2-3.2 Self Performance. DELETE in its entirety and SUBSTITUTE with the
following:

1. You must perform, with your own organization, Contract work
amounting to at least 50% of the base bid alone or base bid and any
additive or deductive alternate(s) that together when added or
deducted form the basis of award.

2-5.3.1 General. To the City Supplement, ADD the following:

7.  For products for which an AML is available, products listed in the AML
shall be used. A submittal review will be conducted for products not
identified on an AML on a case-by-case basis when:

a) The product type or category is not in the AML,

b) The AML does not list at least two available manufacturers of the
product.

c) The material or manufacturer listed in the AML is no longer
available. Documentation to substantiate the product is no longer
available or in production is required as part of the submittal.
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In the case of conducting a submittal review when required by the
Plans or Special Provisions, or when requested by the Engineer, all
submittals shall be accompanied by the City’s submittal form.

The Product Submittal Form is available for download at:

http://www.sandiego.gov/publicworks/edocref/index.shtml

2-9.1 Permanent Survey Markers. To the City Supplement, DELETE in its entirety
and SUBSTITUTE with the following:

1 Pursuant to Division 3, Chapter 15 of the Business and Professions
Code, you shall not disturb survey monuments that “control the
location of subdivisions, tracts, boundaries, roads, streets, or
highways, or provide horizontal or vertical survey control” until they
have been tied out by a Registered Land Surveyor or Registered Civil
Engineer authorized to practice land surveying within the State of
California.

2. Monument Preservation shall be performed by the City’s
Construction Management and Field Services (CMFS) Division on all
Projects, unless permission is obtained for these services in writing
by CMEFS.

3. You shall submit to the Engineer a minimum of 7 Days prior to the
start of the Work a list of controlling survey monuments which may
be disturbed. CMFS shall do the following:

a) Set survey points outside the affected Work area that
reference and locate each controlling survey monument that
may be disturbed.

b) File a Corner Record or Record of Survey with the County
Surveyor after setting the survey points to be used for re-
establishment of the disturbed controlling survey
monuments,

c) File a Corner Record of Record of Survey with the County
Surveyor after re-establishment of the disturbed controlling
survey monuments.

2-9,2.1 Survey Files.

1, All Computer Aided Drafting (CAD) Work shall be done in accordance
with the City of San Diego’s Citywide Computer Aided Design and
Drafting (CADD) Standards and shall be in City seed files (.job, .txt,
.dgn, .alg, .raw, .fwd, .dtm, .pdf, .docx, .xlsx, .tif, and .jpg).

2. All survey files shall be completed in accordance with the City of San
Diego’s Citywide CADD Standards and shall adhere to the City’s
Microstation level and attribute structure.

3. The survey file deliverable will be either one Master .dgn file
containing all xref’s in geospatially referenced (and attached) models
or one Master dgn with all xref’s geospatially referenced (and
attached) as dgn files. Resource files may be sent to you if requested.
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4. Survey files shall include, but shall not be limited to, the following

items:

a. Street center line and (record width) right-of-way lines.

b. Project geometry (.alg) files (this will be generated for use in
InRoads). ‘
3D surface model (.dtm, break line and spot elevation) file.

d. Spot elevations of the new utility main at each intersection,
midblocks, and for any change in grade.

e. Monuments.

Curb lines (top curb and gutter).

g. All other appurtenances including but not limited to water
valves, meters, vaults, manholes, fire hydrants, utility boxes,
cleanouts, and poles.

5. You shall use the survey information to produce red-lines drawings

as described in Section 2-5.4 “Red-lines and Record Documents.”
2-9.2 Survey Service. DELETE in its entirety and SUBSTITUTE with the following:
1, Prior to the start of construction, you shall submit a letter to the

Engineer identifying the Licensed Land Surveyor or the Registered
Civil Engineer authorized to practice land surveying within the State
of California that will be performing the survey services for the
Project.

2., You are responsible for performing and meeting the accuracy of
surveying standards adequate for construction through a Licensed
Land Surveyor or a Registered Civil Engineer authorized to practice
land surveying within the State of California.

3. Survey stakes shall be set and stationed by you for curbs, headers,
water mains, sewers, storm drains, structures, rough grade, and any
other structures and appurtenances that are needed for the Project.
A corresponding cut or fill to finished grade (or flow line) shall be
indicated on a grade sheet.

4. Surveys performed shall list the basis of bearings as tied to Record of
Survey 14492 or equivalent, based on the California Coordinate
System of 1983, Zone 6, U.S. Survey foot, epoch 1991.35, along with a
completed calibration sheet (blank form will be supplied by City
Surveys). The vertical datum used shall be NGVD 29 in accordance
with the City of San Diego Vertical Bench Book.

5. You shall preserve construction survey stakes, control points, and
other survey related marks for the duration of the Project. If any
construction survey stakes are lost or disturbed and need to be
replaced, such replacement shall be performed by the Engineer at
your expense.
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2-9.2.2 Submittal.
1. Survey files shall be submitted in accordance with 2-5.3,
“Submittals” and 2-5.4, “Red-Lines and Record Documents”. You
shall provide the Survey Files, proposed Drawings, and/or Red-line
Drawings on a CD/DVD to the Engineer and shall post the Survey
Files, proposed Drawings, and/or Red-line Drawings to the following
website:
ftp://ftp.sannet.gov/IN/SURVEYS/
2. After the documents have been posted to the website, you shall send
a confirmation email, which includes the hyperlink to the website, to
the Engineer and to SurveyReview(@sandiego.gov
3, All survey Work and submittals which reveal non-compliance with
the requirements of the Construction Documents shall be corrected
as deemed necessary by the Engineer and the cost of the corrections
to your survey submittals shall be at your expense.
2-9.2.3 Payment.
1. The payment for survey services Work shall be included in the lump
sum Bid item for “Survey Services”.
2-11.1.1 General. To the City Supplement, item 2, ADD the following:
Time lapse video robotic cameras shall provide a clear view of backfill and
compaction operations. When this is not possible if the camera is mounted
on excavator, the camera shall be mounted on a portable tower or similar
device and repositioned as Work progresses.
SECTION 4 - CONTROL OF MATERIALS
4-1.3.4 Inspection Paid For By the Contractor. To the City Supplement, ADD the
following:
Third party audit of the playground area safety surfacing and all play
equipment. The audit shall be conducted by a NRPA/NPSI Certified
Playground Safety Inspector In accordance with NPSI Standards.
4-1.3.6 Preapproved Materials. To the City Supplement, ADD the following:
3, You shall submit in writing a list of all products to be incorporated
in the Work that are on the AML,
4-1.6 Trade Names or Equals. ADD the following:
14.  You shall submit your list of proposed substitutions for an “equal”
item no later than 5 Working Days after the determination of the
Apparent Low Bidder and on the City’s Product Submittal Form
available at:
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http://www.sandiego.gov/publicworks/edocref/index.shtml

4-1.10 Foreign Materials. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

1. Materials that are manufactured, produced, or fabricated outside of
the United States shall be delivered to a distribution point in
California, unless otherwise specified. Quality Control and related
testing shall be performed to all applicable specified US standards.
Manufacturer’s testing and staff certification shall be traceable to a
United States regulatory agency. Retain the materials for a sufficient
period of time to permit inspection, sampling, and testing. You shall
not be entitled to an extension of time for acts or events occurring
outside of, at point of entry, or during transport to the United States.

SECTION 5 - UTILITIES

5-2 PROTECTION. ADD the following:

1. While working in or around meter boxes, you shall protect in place
all Advanced Metering Infrastructure (AMI) devices attached to the
~water meter or located in or near water meter boxes, coffins, or
vaults. This includes any antenna installed through the meter box
lid. '

a) Avoid damaging the antenna, cable, and endpoints when
removing the meter box lid and when disconnecting AMI

endpoints from the register on top of the water meter.

b) If meters or AMI devices need to be removed or relocated, the
-AMI | endpoints shall be reinstalled with the
Encoder/Receiver/Transmitter (ERT) pointing upwards.

) Because the AMI equipment is uniquely matched to each
service location and to specific meter serial numbers, any AMI
devices that are removed or disconnected shall be reinstalled
on the same service lateral as well as to the same meter serial
number it was attached to originally.

d) Do not change or modify the lid if the lid has an antenna
drilled through it.

e) If you encounter damaged, disconnected, buried, or broken
AMI endpoints, cables between the registers, antennae, lids,
or ERTS, notify the Engineer within 24 hours,

f) Any AMI equipment damaged by you shall be repaired or
replaced by City Forces at your expense.

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR

7-3 LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the
following:
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The insurance provisions herein shall not be construed to limit your
indemnity obligations contained in the Contract.

7-3.1 Policies and Procedures.

1.

You must procure the insurance described below, at its sole cost and
expense, to provide coverage against claims for loss including
injuries to persons or damage to property, which may arise out of or
in connection with the performance of the Work by you, your agents,
representatives, officers, employees or Subcontractors.

Insurance coverage for property damage resulting from your
operations is on a replacement cost valuation. The market value will
not be accepted.

You shall maintain this insurance for the duration of this Contract
and at all times thereafter when you are correcting, removing, or
replacing Work in accordance with this Contract. Your liabilities
under the Contract, e.g., your indemnity obligations, is not deemed
limited to the insurance coverage required by this Contract.

The payment for insurance shall be included in the Contract Price as
bid by you. Except as specifically agreed to by the City in writing, you
are not entitled to any additional payment. Do not begin any Work
under this Contract until you have provided and the City has
approved all required insurance.

Policies of insurance shall provide that the City is entitled to 30 Days
(10 Days for cancellation due to non-payment of premium) prior
written notice of cancellation or non-renewal of the policy.
Maintenance of specified insurance coverage is a material element of
the Contract. Your failure to maintain or renew coverage or to provide
evidence of renewal during the term of the Contract may be treated
by the City as a material breach of the Contract.

7-3.2 Types of Insurance.

7-3.2.1 Commercial General Liability Insurance.

1.

Commercial General Liability Insurance shall be written on the
current version of the ISO Occurrence form CG 00 01 07 98 or an
equivalent form providing coverage at least as broad.

The policy shall cover liability arising from premises and operations,
XCU (explosions, underground, and collapse), independent
contractors, products/completed operations, personal injury and
advertising injury, bodily injury, property damage, and liability
assumed under an insured’s contract (including the tort liability of
another assumed in a business contract),
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7-3.2.2

7-3.3

7-3.34

7-3.4

3. There shall be no endorsement or modification limiting the scope of
coverage for either “insured vs. insured” claims or contractual
liability. You shall maintain the same or equivalent insurance for at
least 10 years following completion of the Work.

4. All costs of defense shall be outside the policy limits. Policy coverage
shall be in liability limits of not less than the following:

General Annual Aggregate Limit Limits of Liability _

Other than Products/Completed Operations $2,000,000
Products/Completed Operations Aggregate Limit$2,000,000
Personal Injury Limit $1,000,000

Each Occurrence $1,000,000
Commercial Automobile Liability Insurance.

1. You shall provide a policy or policies of Commercial Automobile
Liability Insurance written on the current version of the ISO form CA
00 0112 90 or later version or equivalent form providing coverage at
least as broad in the amount of $1,000,000 combined single limit per
accident, covering bodily injury and property damage for owned,
non-owned, and hired automobiles (“Any Auto”).

2. All costs of defense shall be outside the limits of the policy.

Rating Requirements. Except for the State Compensation Insurance Fund,
all insurance required by this Contract as described herein shall be carried
only by responsible insurance companies with a rating of, or equivalent to,
at least “A-, VI” by A.M. Best Company, that are authorized by the California
Insurance Commissioner to do business in the State, and that have been
approved by the City.

Non-Admitted Carriers. The City will accept insurance provided by non-
admitted, “surplus lines” carriers only if the carrier is authorized to do
business in the State and is included on the List of Approved Surplus Lines
Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to
all of the requirements for policies of insurance provided by admitted
carriers described herein, :

Evidence of Insurance. Furnish to the City documents e.g., certificates of
insurance and endorsements evidencing the insurance required herein, and
furnish renewal documentation prior to expiration of this insurance. Each
required document shall be signed by the insurer or a person authorized by
the insurer to bind coverage on its behalf. We reserve the right to require
complete, certified copies of all insurance policies required herein.
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7-3.5
7-3.5.1
7-3.5.1.1

7-3.5.1.2

7-3.5.1.3

7-3.5.2

Policy Endorsements.
Commercial General Liability Insurance
Additional Insured.

1. You shall provide at your expense policy endorsement written on the
current version of the ISO Occurrence form CG 20 10 11 85 or an
equivalent form providing coverage at least as broad.

2. To the fullest extent allowed by law e.g., California Insurance Code
§11580.04, the policy shall be endorsed to include the City and its
respective elected officials, officers, employees, agents, and
representatives as additional insured.

3. The additional insured coverage for projects for which the Engineer’s
Estimate is $1,000,000 or more shall include liability arising out of:

a) - Ongoing operations performed by you or on your behalf,
b) your products,

c) your Work, e.g., your completed operations performed by you
: or on your behalf, or

d) premises owned, leased, controlled, or used by you.

4. The additional insured coverage for projects for which the Engineer’s
Estimate is less than $1,000,000 shall include liability arising out of:

a) Ongoing operations performed by you or on your behalf,
b) your products, or

c) premises owned, leased, controlled, or used by you.

Primary and Non-Contributory Coverage. The policy shall be endorsed to
provide that the coverage with respect to operations, including the
completed operations, if appropriate, of the Named Insured is primary to
any insurance or self-insurance of the City and its elected officials, officers,
employees, agents and representatives. Further, it shall provide that any
insurance maintained by the City and its elected officials, officers,
employees, agents and representatives shall be in excess of your insurance
and shall not contribute to it.

Project General Aggregate Limit. The policy or policies shall be endorsed to
provide a Designated Construction Project General Aggregate Limit that will
apply only to the Work. Only claims payments which arise from .the Work
shall reduce the Designated Construction Project General Aggregate Limit.
The Designated Construction Project General Aggregate Limit shall be in
addition to the aggregate limit provided for the products-completed
operations hazard.

Commercial Automobile Liability Insurance.
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7-3.5.21

7-3.6

7-3.7

7-3.8

7-3.9

7-3.10

Additional Insured. Unless the policy or policies of Commercial Auto
Liability Insurance are written on an ISO form CA 00 01 12 90 or a later
version of this form or equivalent form providing coverage at least as broad,
the policy shall be endorsed to include the City and its respective elected
officials, officers, employees, agents, and representatives as additional
insured, with respect to liability arising out of automobiles owned, leased,
hired or borrowed by you or on your behalf. This endorsement is limited to
the obligations permitted by California Insurance Code §11580.04.

Deductibles and Self-Insured Retentions. You shall pay for all deductibles
and self-insured retentions. You shall disclose deductibles and self-insured
retentions to the City at the time the evidence of insurance is provided.

Reservation of Rights. The City reserves the right, from time to time, to
review  your insurance coverage, limits, deductibles and self-insured
retentions to determine if they are acceptable to the City. The City will
reimburse you, without overhead, profit, or any other markup, for the cost
of additional premium for any coverage requested by the Engineer but not
required by this Contract.

Notice of Changes to Insurance. You shall notify the City 30 Days prior to
any material change to the policies of insurance provided under this
Contract. '

Excess Insurance. Policies providing excess coverage shall follow the form
of the primary policy or policies e.g., all endorsements.

Architects and Engineers Professional Insurance (Errors and Omissions
Insurance).

1. For Contracts with required engineering services (e.g., Design-Build,
preparation of engineered Traffic Control Plans (TCP), and etc.) by
you, you shall keep or require all of your employees or
Subcontractors, who provide professional engineering services under
this contract, Professional Liability coverage with a limit of
$1,000,000 per claim and $2,000,000 annual aggregate in full force
and effect.

2. You shall ensure the following:

a) The policy retroactive date is on or before the date of
commencement of the Project.

b) The policy will be maintained in force for a period of 3 years
after completion of the Project or termination of this
Contract, whichever occurs last. You agree that for the time
period specified above, there will be no changes or
endorsements to the policy that affect the specified coverage.
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If professional engineering services are to be provided solely by the
Subcontractor, you shall:

a) Certify this to the City in writing and
b) Agree in writing to require the Subcontractor to procure

Professional Liability coverage in accordance with the
requirements set forth above.

7-4 WORKERS’' COMPENSATION INSURANCE. DELETE in its entirety and
SUBSTITUTE with the following:
7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.
1. In accordance with the provisions of §3700 of the California Labor
Code, you shall provide at your expense Workers’ Compensation
Insurance and Employers Liability Insurance to protect you against
all claims under applicable state workers compensation laws. The
City, its elected officials, and employees will not be responsible for
any claims in law or equity occasioned by your failure to comply with
the requirements of this section.
2. Limits for this insurance shall be not less than the following:
Workers’ Compensation Statutory Emplovers Liability
Bodily Injury by Accident $1,000,000 each accident
Bodily Injury by Disease $1,000,000 each employee
Bodily Injury by Disease $1,000,000 policy limit
3. By signing and returning the Contract you certify that you are aware
of the provisions of §3700 of the Labor Code which requires every
employer to be insured against liability for worker’s compensation
or to undertake self-insurance in accordance with the provisions of
that code and you shall comply with such provisions before
commencing the Work as required by §1861 of the California Labor
Code.
7-4.1.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide
that the insurer will waive all rights of subrogation against the City and its
respective elected officials, officers, employees, agents, and representatives
for losses paid under the terms of the policy or policies and which arise from
Work performed by the Named Insured for the City.
7-8.6 Water Pollution Control. ADD the following:
1.  Based on a preliminary assessment by the City, the Contract is subject
to WPCP.
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7-10.5.3 Steel Plate Covers. Table 7-10.5.3 (A), REVISE the plate thickness for 5’-3”

trench width to read 13/4”.

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City

Supplement, Paragraph (4), Sentence (3), DELETE in its entirety and

SUBSTITUTE with the following:

Your duty to indemnify and hold harmless does not include any claims or

liability arising from the established active or sole negligence, or willful

misconduct of the City, its officers, or employees.
7-16 COMMUNITY LIAISON. To the City Supplement, DELETE in its entirety and

SUBSTITUTE with the following:

ADD:
7-16 COMMUNITY OUTREACH.
7-16.1 General.

1. To ensure consistency with the City’s community outreach plan for
the project, the City shall work with you to inform the public (which
includes, but shall not be limited to, property owners, renters,
homeowners, business owners, recreational users, and other
community members and stakeholders) of construction impacts.
Your efforts to mitigate construction impacts by communicating
with the public require close coordination and cooperation with the
City.

2. You shall perform the community outreach activities required

"~ throughout the Contract Time. You shall assign a staff member who
shall perform the required community outreach services.

3. You shall closely coordinate the Work with the businesses,
institutions, residents, and property owners impacted by the Project.

4. Your example duties include notifying businesses, institutions, and
residents of the commencement of construction activities not less
than 5 Days in advance, coordinating access for vehicular and
pedestrian traffic to businesses, institutions, and residences
impacted by the Project, reporting activities at all Project progress
meetings scheduled by the Engineer, attending the Project Pre-
construction meeting, attending 2 community meetings, responding
to community questions and complaints related to your activities,
and documenting, in writing, as well as logging in all inquiries and
complaints received into the City’s internal public contact tracking
system.

5. You shall execute the Information Security Policy (ISP)

: Acknowledgement Form - For Non-City Employees within 15 Days
of the award of the Contract if any of the following apply:
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a) Your contact information is made available on any outreach
materials.

b) You will be the primary point of contact to resolve project
related inquiries and complaints.

6. Electronic Communication.

a) All inquiries and complaints shall be logged in to the City’s
internal public contact tracking system within 24 hours of
receipt of inquiries and complaints.

b) Any updates or a resolution of inquiries and complaints shall
be documented in the City’s internal public contact tracking
system within 24 hours.

c) Copies of email communications shall be saved individually on
to the City's internal public contact tracking system in an
Outlook Message Format (*.msg).

d) All graphics, photos, and other electronic files associated with
inquiries and/or complaints shall be saved into the individual
records, located within the City’s internal public contact
tracking system.

7-16.1.1 Quality Assurance.

1. During the course of community outreach, you shall ensure that the
character of all persons that conduct community outreach
(distributing door hangers, attending community meetings,
interacting with the public, and etc.) on your behalf shall:

a. Have the ability to speak and comprehend English and/or
Spanish, as appropriate for the community or public they are
informing.

b. Possess and display easily verifiable and readable personal
identification that identifies the person as your employee.

C. Have the interpersonal skills to effectively, professionally,
and tactfully represent you, the project, and the City to the
public.

7-16.1.2 Submittals.
1, You shall submit to the Resident Engineer, for review and approval,

all drafts of letters, notices, postcards, door hangers, signs, mailing
lists, proposed addresses for hand-delivery, and any other notices
and letters that are to be mailed and or distributed to the public.

a. Prior to distributing or mailing, you shall submit final drafts of
letters, notices, postcards, door hangers, signs, and any other
notices and letters to the Resident Engineer for final review and
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approval. Submit a PDF copy of the approved door hangers to
the Engineer.

b. After distributing or mailing, you shall submit verification of
delivery and any copies of returned notices to the Resident
Engineer. Submit a PDF copy of the approved letters and notices
to the Engineer.

2. You shall use the City’s internal public contact tracking system to
identify and summarize communications (via phone, in person, and
email) with the public within 24 hours of receipt, even if your response
to the individual is still incomplete. You shall upload to the City’s
internal public contact tracking system copies of all written,
electronic, and verbal communications and conversations with the

public.
7-16.2 Community Outreach Services.
7-16.2.1 Public Notice by Contractor.
1. Post Project Identification Signs in accordance with 7-10.6.2,

“Project Identification Sign”.

2. ‘Notify businesses, institutions, property owners, residents or any
other impacted stakeholders, within a minimum 300 feet (90 m)
radius of the Project, of construction activities and utility service
interruptions not less than 5 Days in advance.

3. Furnish and distribute public notices in the form of door hangers
using the City’s format to all occupants and/or property owners
along streets: : ' ,

a. Where Work is to be performed at least 5 D'ays before starting
construction or survey activities or impacting the community
as approved by the Resident Engineer.

b. Within 5 Days of the completion of your construction
activities where Work was performed, you shall distribute
public notices in the form of door hangers, which outlines the
anticipated dates of Asphalt Resurfacing or Slurry Seal.

c. No less than 48 hours in advance and no more than 72 hours
in advance of the scheduled resurfacing. '

4. Leave the door hanger notices on or at the front door of each dwelling
and apartment unit and at each tenant of commercial buildings
abutting each of the street block segments. Where the front doors of
apartment units are inaccessible, distribute the door hanger notices
to the apartment manager or security officer.
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8.

Door Hanger Material: You shall use Blanks/USA brand, Item Number
DHJ5B6WH, 1% inch (31.8 mm) Holes (removed), 2-up Jumbo Door
Hanger in Bristol White, or approved equal.

Mailed Notice Material: You shall use Cougar by Domtar, Item
Number 2834, or approved equal.

For all Work on private property, contact each owner and occupant
individually a minimum of 15 Days prior to the Work. If the Work has
been delayed, re-notify owners and occupants of the new Work
schedule, as directed by the Resident Engineer.

A sample of public notices is included in the Contract Appendix.

7-16.2.2 Communications with the Public.

1,

Coordinate access for vehicular and pedestrian traffic to businesses,
institutions, and residences impacted by the Project.

You shall provide updates on construction impacts to the Resident
Engineer. You shall notify the Resident Engineer in advance about
time-sensitive construction impacts and may be required to
distribute construction impact notices to the public on short notice.

You shall incorporate community outreach activities related to
construction impacts in the baseline schedule and update the Resident
Engineer with each week's submittal of the Three-Week Look Ahead
Schedule.

At the request of the Resident Engineer, you shall attend and
participate in project briefings at community meetings.

You shall coordinate with the Resident Engineer on all responses and
actions taken to address public inquiries and complaints within the
24 hours that they are received.

7-16.2.3 Communications with Media.

1.

The City may allow members of the media access to its construction
site(s) on a case-by-case basis only.

Occasionally, uninvited members of the media may show up at
construction Sites. Members of the media (including, but not limited
to newspapers, magazines, radios, television, bloggers, and
videographers) do not have the legal right to be in the construction
Site without the City’s permission.

In the event that media representatives arrive near or on the
construction Site(s), you shall keep them off the Site(s) in a
courteous and professional manner until a Public Information Officer
is available to meet them at an approved location.
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4. You shall report all visits from members of the media to the Resident
Engineer as quickly as possible so that the City’s Public Information
Officer can meet with the members of the media at the construction
Site(s).

5. If the City allows members of the media to access a construction Site,
you shall allow the City to escort the media representatives while
they are on the construction Site and shall ensure their safety.

6. You shall require media representatives to sign in and out of the Site
Visitor Log and to use personal protective equipment.

7. You have a right to speak to members of the media about your
company and its role on the project. All other questions shall be
referred to the City.

7-16.4 Payment.

1 The payment for the community outreach services shall be included
in the Contract Price. : ‘

7-20 ELECTRONIC COMMUNICATION. ADD the following:

1. Virtual Project Manager will be used on this contract.

* SECTION 9 - MEASUREMENT AND PAYMENT

9-3.2.5 Withholding of Payment. To the City Supplement, item 1, subsection i),
DELETE in its entirety and SUBSTITUTE with the following:

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16,
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING
SYSTEM”,

ADD:

9-3.7 Compensation Adjustments for Price Index Fluctuations. To the City
Supplement, subsection c), item 2, DELETE in its entirety and SUBSTITUTE
with the following: '

2) In the event of an overrun of Contract time, adjustment in
compensation for asphalt binder included in estimates during the
overrun period shall be determined using the California Statewide
Crude Oil Price Index in effect on the first business day of the month
within the pay period in which the overrun began.

ADD the following:

e) This Contract is not subject to the provisions of The WHITEBOOK for
Compensation Adjustments for Price Index Fluctuations for the
paving asphalt.
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SECTION 211-SOILS AND AGGREGATE TESTS

ADD:

211-6 AGRONOMIC SOILS TEST. Soil test shall be submitted to an approved and
qualified laboratory. Testing methods should comply with the United States
Department of Agriculture Handbook Publication No. 60, Methods of Soil
Analysis published by the Soil Science Society of America and peer-viewed
methods published in scientific journals. Evaluations and recommendations
should be based on University of California publications and peer-viewed
articles published in scientific journals.

The Resident Engineer shall appoint a representative to oversee soil
sampling that may be required. The time, depth, location, and number of
samples to be taken will be as per instructions from the Resident Engineer.
A minimum of three representative samples shall be taken from random and
varied locations of the project site that will receive turf, shrub, or tree
planting. Samples should represent major conditions of exposed cut soils
and fill soils. Sample from the top foot for turf and shrub areas and from
the expected depth for large container stock. Label each sample for
location/origin, type of soil condition visibly observed, and sampling depth.
Laboratory report shall identify each sample with the same information. All
samples taken shall be split into two samples, one half will be retained by
the Resident Engineer. All samples shall be at least one pint in volume. All
samples shall go to an approved soil-testing laboratory. Approved soil-
testing laboratories are as follows:
Wallace Laboratories
365 Coral Circle
El Segundo, CA 90245
Phone: 310-615-0116
Fax: 310-640-6863
Or
Soil & Plant Laboratory
41 East Hunter Ave. Suite A,
Anaheim, CA 92807
Phone: (714) 282-8777
Fax: (714) 282-8575
The Contractor shall provide the Resident Engineer and the Landscape
Architect with a copy of the written report by the approved laboratory.
All soil samples shall show the following information:

o Date of Testing

» Project Name

¢ The Contractoxr’s Name

o Source of Materials and Supplier’s Name

o Estimate of Quantity Needed

e Soil Gradation
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Organic Content

Recommendations for adding amendments, chemical corrections, or

both.

Measurement of sodicity (Sodium Adsorption Ratio).

¢ Recommendations for soil leaching,

o Pounds of pre-plant fertilizer per 1,000 sq. ft. and recommended NPK
analysis of fertilizer.

« Pounds of maintenance fertilizer per 1,000 sq. ft. and recommended

NPK analysis of fertilizer.

o Soil Permeability
¢ Toxic Elements
[} PH

o« EC

®

®

Each soil analysis shall include written recommendations for soils
treatments and soils amendments to be added based upon test results.

SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS

212-1.1.2 Class “A” Topsoil. To the City Supplement, Second paragraph, DELETE in
its entirety and SUBSTITUTE with the following:

Second paragraph, first sentence, DELETE in its entirety and SUBSTITUTE
with the following:

1. The Contractor shall submit to the Engineer within 14 days of the
NTP the source and location of soil, a physical sample, and current
test results analyzed within the previous 14 days by a third party
independent agronomic laboratory. The test results shall show the
following information:

a) Date of Testing

b) Project Name

c) The Contractor’s Name

d) Source of Materials and Supplier’s Name

e) Estimate of Quantity Needed

f) - Soil Gradation

g) Soil Permeability

h) Toxic Elements

i) pH

i) EC (electrical conductivity)

k) Organic Content by % dry weight

1) Chloride

m)  Recommendations for adding amendments, chemical
corrections, or both, necessary to bring the soil into
compliance with and to maintain these specifications.

2. Test results verifying conformance with this section shall have been
obtained within 15 days before soil placement.

3. Test results from a minimum of 3 individual soil samples obtained
after soil placement, by a third party independent agronomic
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laboratory, will be required to verify conformance with this section.
All soil samples shall be obtained, labeled and delivered to the
laboratory under the direction of the Engineer. The test results
reflecting compliance with these specifications shall be provided to
the Engineer prior to planting.

4. No planting shall begin until the Engineer approves and
acknowledges in writing that the test results confirm the agricultural
suitability of the topsoil and compliance with these specifications.
The Contractor shall submit a written request to the Engineer for
approval to plant which shall be accompanied by a written report
from a testing laboratory registered by the State for agricultural soil
evaluation which states that the tested material complies with these
specifications.

5. Third party independent laboratory tests shall be paid for by the
Contractor.

To the City Supplement, third paragraph, subsection 3), DELETE in its -
entirety and SUBSTITUTE with the following:

3) Agricultural Suitability. The topsoil shall be suitable to sustain the
growth of the plants specified and shall conform to the following

requirements:

a) pH - 6.0 minimum to 7.5 maximum

b) EC (electrical conductivity) — 3.0 maximum

c) Organic Content (3.5 — 6.5% dry weight based upon organic
carbon)

d) Low levels of Toxic Elements

e) Chloride — 150 ppm maximum

Topsoil which requires amending to comply with these specifications
shall be uniformly blended prior to importation. Once blended, the
Contractor shall provide the Engineer with documentation showing
the amended soil stockpile location, and the quantity prepared and
reserved for the Project and current test results of a minimum of 3
samples of that stockpile analyzed within the previous 14 days by a
third party independent agronomic laboratory. The contractor shall
continue amending and testing the soil until the test results reflect
the soil is in compliance with these specifications. All soil samples
shall be obtained, labeled and delivered to the laboratory under the
direction of the Engineer. The test results reflecting compliance with
these specifications shall be provided to the Engineer prior to the
delivery of the topsoil.

The test results shall show the following information:

a) Date of Testing

b) Project Name

c) The Contractor’s Name

d) Source of Materials and Supplier’s Name
e) Estimate of Quantity Needed

f) Soil Gradation

g) Soil Permeability
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Q)

Toxic Elements

pH

EC

Organic Content by % dry weight

Chloride

Recommendations for adding amendments, chemical
corrections, or both necessary to bring the soil into
compliance with and to maintain these specifications.
Measurement of sodicity (Sodium Adsorption Ratio).
Recommendations for soil leaching,

Pounds of pre-plant fertilizer per 1,000 sq. ft. and
recommended NPK analysis of fertilizer.

Pounds of maintenance fertilizer per 1,000 sq. ft. and
recommended NPK analysis of fertilizer.

Each soil analysis shall include written recommendations for soils
treatments and soils amendments to be added based upon test
results. These recommendations shall include:

Volume of soil amendment per 1,000 sq. ft. or cu. yd. of
backfill mix.

Pounds of gypsum per 1,000 sq. ft. of cu. yd. or backfill mix.
Pounds of soil sulfur per 1,000 sq. ft. of cu. yd. or backfill mix.

Pounds of iron sulfate per 1,000 sq. ft. or cu. yd. of backfill
mix.

Pounds of pre-plant fertilizer per 1,000 sq. ft. or cu. yd. of
backfill mix and recommended NPK analysis of fertilizer.

Pounds of soil polymers per 1,000 sq. ft or cu. Yd. of backfill
mix.

Recommendations for soil leaching
Recommendation for tree drain installation

Pounds of maintenance fertilizer per 1,000 sq. ft. and
recommended NPK analysis of fertilizer.

Recommendation for soil wetting agent and application rate.
Percent of site soil-to-soil amendment in backfill mix.

Whether or not soil polymers need to be added to soil.

If any of the above listed items are not recommended, the
recommendation shall call for zero volume or zero poundage per
1,000 square feet. All soil test costs will be the responsibility of the
Contractor. '

212-1.1.3 Class “B” Topsoil. Paragraph 1 to City Supplement, before the first
sentence, ADD the following:
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212-1.2.5

212-1.2.6

ADD:

212-1.10

212-2

The soil shall be tested for Part 3, agricultural suitability, in accordance with
212-1.1.2, “Class “A” Topsoil.” The soils shall be amended in accordance
with the recommendations included in the test results and as approved by
the Engineer

Mulch. To the City Supplement, ADD the following to Type 10 Mulch
(recycled): after the end of the last paragraph:

"Mulch" shall be 'Landscape Blend Mulch' available from Agrisérvice (E1
Corazon) or approved equal. Phone: 760-643-4071.

Inorganic Soil Amendments. After Gypsum ADD the following:

Soil Sulfur. Soil sulfur shall be 98% elemental sulfur.

Herbicide. Pre-emergent herbicide shall be as determined by Contractor.
The purpose of the pre-emergent herbicide is to control the growth of weeds
within planter areas below the bark mulch layer, Contractor shall submit a
sample label and Material Safety Data Sheet (MSDS) to the Resident
Engineer for approval rior to purchase and applications.

Post-emergent herbicide shall be non-selective type for total control of
undesirable vegetation, available as Roundup or approved substitution as
determined by the Contractor. Contractor shall submit a sample label and
Material Safety Data Sheet (MSDS) to the Resident Engineer for approval
prior to purchase and applications.

Application shall be in accordance with precautions and rates suggested by
the manufacturer. ’

IRRIGATION SYSTEM MATERIALS. Before the first paragraph, ADD the
following:

Work included in these specifications shall consist of the furnishing of labor,
tools, materials, permits, fees, appliances, taxes and other costs necessary
for the installation of an automatic irrigation system in an acceptable
operational condition as specified and shown on the project drawings.

Material List: Contractor shall furnish articles, equipment, materials, and
processes specified by name in construction documents. No substitution
shall be allowed without prior written approval by the City.

Complete material list shall be submitted prior to performing work.

Material list shall include manufacturer, model number, and description of
materials and equipment to be used.

Equipment and materials provided without prior approval of the City may
be rejected and Contractor required to remove such materials from the site
at his own expense.
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212-2.1

212-2.1.1

ADD:
212-2.1.7

ADD:
212-2.1.8

212-2.2.7

ADD:
212-2.2.17

ADD:

212-2.5

Acceptance of items, alternates and substitutes indicates only that the
product(s) apparently meets requirements of contract documents based on
information or samples submitted to the City.

Manufacturer's warranties shall not relieve Contractor of his liability under
the guarantee. Such warranties shall only supplement the guarantee.

Pipe and Fittings.
General. Revise to read as follows:

Contractor shall furnish only new pipe and fittings of types designated on
the Plans and in accordance with the specifications.

Master Control Valve Normally Closed. The normally closed master valve,
as noted on the plans, shall be solid brass construction with water-proof 24
VAC 3-way solenoid coil, self-cleaning orifice and one-piece molded
construction diaphragm with integral O-ring seal reinforced with 600 Ib.
test fabric. The valve shall be slow closing to prevent water hammer and
surge and shall operate on pressure up to 200 psi for 34” though 2” valve
sizes and 150 psi for 2-1/2 and 3” valve sizes.

Master Control Valve Normally Open.

The normally open master valve, as noted on the plans, shall be composed
of cast iron and bronze construction with watertight epoxy molded solenoid
coil, and diaphragm-disc assembly guided by stainless steel stem in all
positions. The valve shall be slow closing to prevent water hammer and
surge and shall operate on pressure up to 200 psi for 1” though 2” valve
sizes and 150 psi for 2-1/2 and 3” valve sizes.

Valve Boxes. To the City Supplement, ADD the following to the end of
paragraph 1:

The Contractor shall rework the locking toggles of the concrete valve boxes
by replacing the existing clevis pin and sheet metal clip with a marine-type
stainless steel machine bolt and self-locking unit. Apply oil to lubricate and
to prevent rust.

Sand Encasement

Sand Encasement for all irrigation pipe, direct burial control wire and
electrical conduit shall be clean plaster or mortar sand, as per section 200 of
the Greenbook, with a minimum sand equivalent of 50.

Equipment to be Furnished. Contractor shall provide the following to the
City prior to final acceptance:
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212-3

ADD:
212-3.2.2.3

ADD:
212-3.2.2.4

ADD:
212-3.2.2.5

300-1.4

300-2.1.1

(a) Five irrigation heads with nozzles (of each type used) for every 100
irrigation heads, or portions thereof, used. :

(b) 2 sets of special tools required for removing, disassembling and
adjusting each type of sprinkler and valve supplied on this project.

(c) 2 five ft. valve keys for operation of gate valves. '

(d) 2 valve keys for potable quick couplers.

ELECTRICAL MATERIALS.

Trench Marker Tape. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

1. Trench marker tape shall be installed in accordance with Standard
Drawing SDM-105, “Warning/Identification Tape Installation”.

Wires in Pull Boxes. Wires in Pull Boxes shall be loose and shall not come
within 3” from lid. Boxes shall be sized accordingly to accommodate this
requirement.

Wire Testing. Wire shall be tested for continuity, open circuits, and
unintentional grounds prior to connecting to equipment. Any wiring that is
defective shall be replaced at the Contractor’s expense.

SECTION 300 — EARTHWORK
Payment. To the City Supplement, item 2, DELETE in its entirety and
SUBSTITUTE with the following:

2. Payment for existing pavement removal and disposal of up to 12
inches thick, within the excavation e.g., trench limits, shall be
included in the Bid item for the installation of the mains or the Work
item that requires pavement removal.

Miscellaneous Grading Conditions. ADD the following:

Site Grading: Slope grades to prevent ponding. Finish subgrades to required
elevations within the following tolerances:

1, Lawn or Unpaved Areas: Plus or minus 1 inch.
2, Walks: Plus or minus 1 inch.
3. Pavements: Plus or minus 1/2 inch.

4. Moisture Control: Uniformly moisten or aerate subgrade and each
subsequent fill or backfill layer before compaction to within 2 percent
of optimum moisture content.

5. Do not place backfill or fill material on surfaces that are muddy.
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6. Remove and replace, or scarify and air-dry, otherwise satisfactory
soil material that exceeds optimum moisture content by 2 percent
and is too wet to compact to specified dry unit weight.

Compaction of Backfill and Fills:

1. Place backfill and fill materials in layers not more than 8 inches in
loose depth for material compacted by heavy compaction equipment,
and not more than 4 inches in loose depth for material compacted by
hand-operated tampers.

2, Place backfill and fill materials evenly on all sides of structures to
required elevations, and uniformly along the full length of each
structure.

3. Compact soil to not less than the following percentages of maximum

density of 90% compaction according to ASTM D 1557:

a) Under structures and building slabs scarify and recompact to
a depth of forty two inches per the geotechnical report.

b) Under all other pavement, subgrade shall be scarified and
recompacted to a depth of twelve inches per the geotechnical
report, unless indicated otherwise.

Slope Repair Grading: Site runoff shall not be permitted to flow over the tops
of slopes. Positive drainage shall be established away from the top of slopes:

1. Permanent cut and fill slopes shall not be steeper than 2:1
(horizontal: vertical)

2. Compaction of the face of fill slopes shall be performed by
backrolling at intervals of 4 feet or less in vertical slope height, or as
dictated by the capability of the available equipment, whichever is
less. Fill slopes shall be backrolled utilizing a conventional
sheepsfoot-type roller. '

SECTION 306 — UNDERGROUND CONDUIT CONSTRUCTION

306-1.6 Basis of Payment for Open Trench Installations. To the City Supplement,
ADD the following:

8. Payment for imported backfill when the Contractor elects to import
material from a source outside the project limits and when
authorized by the Engineer shall be included in the lump sum price
for project construction. The price shall include the removal and
disposal of unsuitable materials.
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308-2

308-2.1

ADD
308—2.1.1

308.—2.2

ADD: .
308-2.2.1

SECTION 308 — LANDSCAPE AND IRRIGATION INSTALLATION
| EARTHWORK AND TOPSOIL PLACEMENT.

General. ADD the following.:

Moisture Content: Do not perform soil preparation and earthwork if soil
moisture content is such that excessive soil compaction will result. Apply
water to control dust, break up soil clods, and provide suitable moisture
content for tilling and planting.

Equipment.

Equipment necessary for soil preparation, finish grading, and handling and
placing of materials shall be available and in good working condition before
starting work.

Trench Excavation and Backfill. REPLACE the last paragraph with the
following:

Trenches shall not be backfilled, except to anchor pipe, until required tests
are completed and accepted by the City. Pipe joints shall remain exposed
until satisfactory completion of testing. Lateral trenches, and mainline
trenches after initial sand backfill, shall be carefully backfilled with
approved fine select material, consisting of loam, sandy clay, sand, and
other approved materials-free from large clods of earth and stones. Backfill
shall be mechanically compacted in landscaped areas to dry density equal to
adjacent undisturbed soil in planting areas. Backfill shall conform to
adjacent grades without settlement, sunken areas, humps, and other surface
irregularities.

Flooding of trenches will be permitted only with approval of the City, in
accordance with subsection 306-1.3.3.

If trench settlement occurs and subsequent adjustments in pipe, valves,
sprinkler heads, drip emitters, planting, and other installations are
necessary, then Contractor shall make required adjustments at no extra cost
to the City.

Trenching and Backfilling Under Paving.

PVC Schedule 40 sleeves shall be placed for irrigation pipe installed below
paving.

Trenches located below paving (asphaltic concrete and concrete) shall be
backfilled with sand (six inches above and below the pipe). Compact backfill
in layers to 95% relative density (minimum) with manual or mechanical
tamping devices. :
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Trenches shall be flush with adjoining subgrade. Contractor shall set in
place, cap and pressure test piping under pavement prior to start of paving
work. ‘

Install piping under existing walks by jacking or boring. If cutting or
breaking of sidewalks is necessary, then Contractor shall replace concrete
walks at no extra cost to the Developer. Permission to cut or break sidewalks
shall be obtained from the Resident Engineer. No hydraulic boring shall be
permitted under concrete paving.

308-2.3 Topsoil Preparation and Conditioning.

308-2.3.2 Fertilizing and Conditioning Procedures. To the second paragraph, ADD the
following:

Prior to beginning work of this section, Contractor shall submit to the
Resident Engineer a written list of adjusted soil amendments, quantities and
methods of application as recommended by Contractor-provided agronomic
soil analysis report (Section 211-6, Agronomic Soils Tests).

Amendments are provided on plans for bidding purposes only. Actual types
and quantities shall be based upon soil analysis provided by Contractor.

Planting and backfill mix for plant pits shall be per whitebook specifications
section 308-4.5 and as follows per cubic yard:

- 60% - 80% of native soil

- 20% - 40% nitrogen stabilized organic amendment 'humic compost' by
agriservice or approved equal

- 16 lbs gro-power plus
- 2 1bs. ferrous sulfate

Thoroughly blend the above at a central on-site location prior to use. The
ferrous sulfate should not contact paving surfaces as staining will result.

- See specifications for additional topsoil import requirements for turf areas.
Bid mix for turf areas:

Soil amendments bid mix shall be the following per 1000 square feet:

- 4 cu. yds. nitrogen stabilized organic amendment 'kellog nitro mulch'

- 20 Ibs. gro-power plus

- 100 lbs. gypsum

"soil prep" to be mixed into the top 6" of soil throughout the site except on
slopes greater than 3:1.
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Soil leaching specified are for bidding purposes only. Actual duration and
soil amendments for leaching (if recommended by the contractor's provided
soils report) will be based on soil analysis provided by the approved soils
laboratory. Contractor shall furnish the owner's representative with a copy
of the recommendations and receive written approval for leaching and
amendments prior to the start of the leaching process.

Leaching:

-contractor shall assume one round of soil leaching and retesting of leached
soil prior to planting. Prior to leaching; contractor to apply gypsum and
leach for a minimum of two weeks.

Plant material shall be grown under climatic conditions similar to those of
the project site,

ADD after the last paragraph:

Weed Control: Upon completion of the irrigation system and after existing
weeds and growth have been removed from planting areas, weed abatement
program shall begin. The weed abatement period may be waived or reduced
with Engineer's written approval.

308-2.3.3 Top Soil in Turf Areas. Paragraph 1 of the City Supplemental, DELETE the
last sentence and REPLACE with the following:

Class A topsoil, or Class C topsoil amended to meet Class A standards, shall

then be placed to a depth of not less than 10” (300 mm) to finish grade.

308-4 PLANTING.
308-4.1 General. DELETE in its entirety and ADD the following:

1. Irrigation work shall be inspected and accepted prior to start of work
of this Section.

2. Plant material quantities, species, and sizes shall be provided as
shown on Plans. Plants shall be inspected and accepted by the City,
including plants previously approved at the nursery, before removal
from containers and excavating soil for planting holes.

3. Planting areas shall be irrigated to a minimum depth of six inches
prior to planting installation. Planting pits shall be filled and water
allowed to percolate a minimum of three times prior to planting
installation. If water is not completely absorbed within 24 hours
during any of the three percolation tests, contact the Resident
Engineer for further instruction prior to planting.

4. Plant quantities on Plans are for Contractor's convenience only.
Symbols shall take precedence over written numeric quantities.

5. Scarify sides of plant root balls with sharp tool to depth of one inch
to girdle circular root growth prior to planting.
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308-4.3

308-4.8.1

ADD:
308-4.11

308-5

308-5.1

6. Planting shall be performed with materials, equipment, and
procedures most favorable to establishment and growth of plants.

7. Containers shall be opened and removed so that plant root balls are
not injured.

Layout and Plant Location. ADD the following:

If underground construction work and obstructions are encountered during
the planting operations, alternate locations for plant material will be
selected by the City. Plant relocation shall be performed at no extra cost to
the Developer.

General. ADD the following:

All fine grading shall be completed and approved in a manner satisfactory
to the Engineer.

In addition to any other certificates specified, the Contractor shall furnish a
certificate with delivery of seed material stating the source; quantity; type
of material; and that the material conforms to the specification requirement.
A copy of this certificate shall be submitted to the Engineer prior to the start
of the maintenance period.

Provide notification of the delivery schedule in advance so material may be
inspected upon arrival at the job site. Remove unacceptable material from
the job site immediately. Protect seed during delivery to prevent damage.

Planting sod shall not be done when the ground is muddy or in an
unsatisfactory condition for planting.

Mulching,.

Spread mulch uniformly in planting areas as indicated on Plans, to a
minimum depth of two (2) inches.

TRRIGATION SYSTEM INSTALLATION.
General, Between the second and third paragraph, ADD the following:

Existing Trees: If excavating adjacent to existing trees, Contractor shall
exercise caution to avoid injury to trees and tree roots. Excavation near roots
1-1/2 inches and larger shall be done by hand. Tunnel under roots 1-1/2
inches and larger in diameter, except directly in the path of pipe and conduit.
Roots shall be heavily wrapped with burlap to prevent scarring and excessive
drying. If a trenching machine is run close to trees with roots smaller than
1-1/2 inches in diameter, wall of the trench adjacent to tree shall be hand
trimmed, making clean cuts through roots. Trenches adjacent to trees
should be closed within twenty-four hours; if not possible, side of the trench
adjacent to the tree shall be kept shaded with burlap or canvas.
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DELETE the last paragraph and REPLACE with the following:

Record and As-Built Drawings: Contractor shall provide and keep current
complete "as-built" record set of bond prints. Record set shall be corrected
daily and show every change from original drawings and specifications and
precise locations, sizes, and kinds of equipment. Prints for this purpose may
be obtained at cost from the City. Drawings shall be kept on site and shall be
used only as a record set.

Drawings shall also serve as daily work progress sheets, and Contractor shall
make neat and legible annotations as work proceeds, showing work as
installed. Drawings shall be available at all times for inspection, and shall
be kept in a location on site designated by the City.

Contractor shall provide Resident Engineer with "as-built" record drawings
(marked in red) prior to final acceptance.

Contractor shall dimension from two (2) permanent points of reference
(building corners, sidewalk, road intersections, etc.) locations of the
following items:

(a) Remote control valves

(b) Routiﬁg of control wiring

(c) Quick coupling valves

(d)  Ball valves and gate valves

(e) Connection to existing water lines/water meter location

(f) Connection to'existing electrical power/automatic controller location

(g)  Other related equipment as directed by the City

(h)  Significant changes in routing of lateral lines from those indicated
on the plans

(i) Routing of pressure mainline piping (dimension every 100 feet along
route)

On or before the date of final inspection, Contractor shall deliver corrected
and completed as-builts to the City. Delivery of final as-builts shall not
relieve Contractor of the responsibility of providing required information
that may be omitted from the prints.

Controller Charts: As-built record drawings shall be approved by the City
before Contractor prepares controller charts.

Provide two controller charts for each controller installed.

University Village Park Tot Lot 59 | Page
Attachment E - Supplementary Special Provisions (Rev. July 2015)




A reduced copy of the approved as-built irrigation plan, color coded by
stations and laminated in plastic, shall be provided at 11x17 size (to Park and
Recreation Department) and at the maximum size that will fit inside the
controller enclosure at the time of final acceptance.

Charts shall be reduced plans of as-built systems. If control circuits are not
legible when plans are reduced, then they shall be enlarged to a size that
will be readable when reduced.

Charts shall be full color bond prints, and different colors shall be used to
indicate area of coverage for each station.

After approval by the City, charts shall be hermetically sealed between two
pieces of plastic-minimum 10 mils. thick each.

Charts shall be completed and approved by the City prior to final inspection
of irrigation system.

Operation and Maintenance Manuals: Prepare and deliver to the City within
ten calendar days prior to completion of construction, two hard cover
binders with three rings containing the following information:

(a) Index sheet stating Contractor's address and telephone number, list
of equipment with name and address of local manufacturers'
representatives.

(b)  Catalog and parts sheets on material and equipment installed under
this contract.

() Guarantee statement (refer to Subsection 308-7, Guarantee).

(d)  Complete operating and maintenance instruction manuals on major
equipment. ’

In addition to required maintenance manuals, provide the City's
maintenance personnel with instructions for major equipment and show
evidence in writing to the City at the conclusion of the project that this
service has been rendered.

308-5.6.3 Sprinkler Coverage Test. ADD the following:
After completion of irrigation system, and prior to planting, Contractor shall
perform a coverage test in the presence of the City to determine whether
coverage is complete and adequate. Contractor shall correct inadequate
sprinkler coverage.
Adjustment of the System: Contractor shall flush and adjust sprinkler heads
for optimum performance and to prevent overspray onto walks, roadways,
and buildings.
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If adjustments to irrigation equipment will provide better coverage and
operation, then Contractor shall make such adjustments prior to planting.
Adjustments may include changes in sprinkler nozzle sizes and degrees of
arc. Adjustments to irrigation system equipment shall be made at no extra
cost to the City.

Lowering raised sprinkler heads by the Contractor shall be accomplished
within ten (10) days after notification by the City.

Sprinkler heads shall be set perpendicular to finished grades unless
otherwise designated on the plans.

308-5.6.4  Operational Test. To the City Supplement, ADD the following:
Prior to final acceptance, the irrigation system shall be inspected by the City,
and deficiencies shall be corrected by the Contractor.
The entire irrigation system shall be under full automatic operation for a
period of seven (7) days prior to planting work.
The City reserves the right to waive or shorten the operation period.

308-6 MAINTENANCE AND PLANT ESTABLISHMENT.

ADD:

308-6.2 Rodent and Pest Control.
Rodents, insects, and other pests shall be controlled as necessary and by
approved means. Restoration and repair of work areas disturbed by pest
control shall be made by Contractor at no additional cost to the City.
Contractor shall immediately establish a program of pest, fungus, and weed
control. Applications of pesticides, fungicides, and herbicides shall be made
by operators licensed by the State of California Department of Food and
Agriculture to perform such work. Materials used in this work shall be
approved by State of California Department of Food and Agriculture and
other agencies with jurisdiction.

308-8 PAYMENT. To the City Supplement, DELETE in its entirety.

SECTION 705 — WATER DISCHARGES

705-2.6.1 General. To the City Supplement, item 3, CORRECT reference to Section 803
to read “Section 703",

705-2.6.3 Community Health and Safety Plan. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

705-2.6.3  Community Health and Safety Plan. See 703-2, “Community Health and
Safety Plan.”

University Village Park Tot Lot 61 | Page

Attachment E - Supplementary Special Provisions (Rev. July 2015)




SECTION 707 ~ RESOURCE DISCOVERIES

ADD:

707-1.1 Environmental Document. The City of San Diego Public Works department
has prepared a Notice of Exemption, for University Village Park Tot Lot,
Project No. $-13005.01.01, as referenced in the Contract Appendix. You must
comply with all requirements of the Notice of Exemption as set forth in the
Contract Appendix A.

Compliance with the City’s environmental document shall be included in the
Contract Price, unless bid item been provided.

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP)
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TECHNICALS
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University Village
Park Improvements

2

SUPPLEMENTAL CSI SPECIFICATIONS
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SUPPLEMENTAL CSI SPECIFICATIONS

DIVISION 11 - EQUIPMENT
1168 13 Playground Equipment

DIVISION 32- EXTERIOR IMPROVEMENTS
321816 Playground Protective Surfacing
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SECTION 11 68 13
PLAYGROUND EQUIPMENT

PART 1-GENERAL

1.01  SCOPE OF WORK
A.  Materials, labor and equipment for complete installation of play equipment as shown on
the Plans.

1.02 RELATED SECTIONS
A.32 1816 PLAYGROUND PROTECTIVE SURFACING

1.03  QUALITY ASSURANCE

A. Licensing: Contractor's license for play equipment installers shall be either "A" or "C61-

D34."

B.  Contractor shall have demonstrated at least three years experience in installation of play
equipment and resilient surfacing to recognized safety and workmanship standards.

C.  Contractor shall provide materials, install play equipment, and construct playground areas
in accordance with the following standards and guidelines. In case of conflict, the most
restrictive-and highest quality standards and guidelines shall apply to the work.

1.

8.

"Standard Consumer Safety Performance Specification for Playground Equipment
for Public Use," ASTM F1487-98, published by the American Society for Testing
and Materials (ASTM). "

"Standard Specification for Impact Attenuation of Surface Systems Under and
Around Playground Equipment," ASTM F1292-99.

"Standard Specification for Determination of Accessibility of Surface Systems
Under and Around Playground Equipment," ASTM F1 951-99.

U.S. Consumer Products Safety Commission, Handbook for Public Playground
Safety, published by the Consumer Product Safety Commission (CPSC), latest
edition.

"Americans with Disabilities Act" Accessibility Guidelines (ADAAG).

All products shall bear the certification seal of the International Play Equipment
Manufacturers Association (IPEMA).

All designs shall meet or exceed the Americans with Disabilities Act (ADA) “Final
Accessibility Guidelines for Play Areas” regulations as published on October 18,
2000.

All manufacturers must be ISO 9001 certified.

D. References and Standards

CPSC: Consumer Product Safety Commission

IPEMA: International Playground Equipment Manufacturers Association
. ADA: Americans with Disabilities Act

ISO: International Organization for Standardization

E. Installation of play equipment and resilient surfacing shall be in full conformance with
California Administrative Code Title 24 disabled access requirements. '
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1.04 DELIVERY, STORAGE AND HANDLING

A.

Play area equipment and materials shall be ordered and delivered to the job site, and
protected from construction operations and vandalism throughout the construction of
the project.

Damaged, vandalized or broken equipment and materials shall be cause for rejection as
determined by the City's representative.

1.05 GUARANTEES AND WARRANTIES

A. Contractor shall provide manufacturers' written certification that play equipment,
resilient fill, and accessible resilient surfacing have been installed in accordance with
manufacturers' recommendations and Contract Documents.

B. Contractor shall provide the City with manufacturers' written warranties for accessible
resilient surfacing and play equipment.

C. The equipment manufacturer shall warrant material and workmanship against defects,

- from the date of shipment, for the period of time as follows:

a. LIMITED LIFETIME WARRANTY on all steel deck posts, clamping/fastening
system and associated fastening hardware against structural failure caused by
corrosion or deterioration from exposure to weather, or defective materials or
defective workmanship.

b. LIMITED FIFTEEN (15) YEAR WARRANTY on main support materials and
decks against structural failure caused by corrosion, defective materials or
defective workmanship.

c. LIMITED TEN (10) YEAR WARRANTY on all steel playsystem components
including railings, loops, and rungs against structural failure caused by defective
materials or defective workmanship.

d. LIMITED TEN (10) YEAR WARRANTY on all rotomolded plastic against
structural failure caused by defective materials or defective workmanship.

€. LIMITED ONE (1) YEAR WARRANTY on all products not listed above
against structural failure caused by defective materials or defective
workmanship.

D. The Contractor shall guarantee installation workmanship for a period of one year from
the date of Substantial Completion of the Project. The Contractor shall be responsible
for coordinating manufacturer material warranty items with the manufacturer/distributor
and for the installation of replacement material(s) at no additional cost to the owner.

PLAYGROUND EQUIPMENT
116813-2
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E. Provide copy of contractor’s installation warranty on company letterhead.
1.06 SUBMITTALS

A. Contractor shall provide the following materials for review and acceptance by the City's
representative.

L. Play equipment Product Data: The Contractor shall submit within ten (10)
calendar days after receipt of Notice to Proceed, five (5) complete sets of the
material and equipment submittals, including:

a. Play Equipment Manufacturer and Manufacturer’s Representative’s name(s)

and address(s)

b. Plan view drawings with model numbers; descriptive labels (including
component names,) deck heights, and notations of compliance with CPSC,
ASTM F1487-98 and ADA. ‘

Detailed component list with model numbers and catalog descriptions
Color Chart
Written material specifications for all components
IPEMA certification certificate from the IPEMA Website
- Copy of Manufacturer Warranty in Certificate format
Copy of Manufacturer’s ISO 9001 Certification

2. Approval of the submittals shall be the Contractor’s authorization to order the
required material and equipment. There will be no deviation from the approved
submittals without the written authorization of the Owner’s representative.

Fo e o

1.07 STAKING

A.  Contractor shall provide staking and layout at the site for placement of play equipment.
Safety zones shall be evaluated and accepted by the City's and manufacturer's
representatives prior to play equipment installation.

1.08 SAFETY

A. Contractor shall provide for the complete protection and closure of play areas during
and after installation, throughout the maintenance period until final acceptance, and at
no additional cost to the City. Any injury, claim or vandalism arising from the
insufficient closure and protection of the play areas shall be responsibility of the
Contractor.

1.09 AVAILABILITY AND ORDERING OF SPECIFIED ITEMS
A. Availability: Verify prior to bidding that all specified items, including but not limited to

play equipment, accessible resilient surfacing, structures, and park furnishings will be
available in time for installation during orderly and timely progress of the work.

PLAYGROUND EQUIPMENT
116813-3
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In the event specified item or items will not be available, notify the
City prior to receipt of bids.

B. Ordering: Specified items shall be ordered within 10 days of receipt of the "Notice To
Proceed." Provide written evidence of timely ordering of specified items to the Resident
Engineer.

PART 2-PRODUCTS

2.01 PLAY EQUIPMENT. Equipment shall be in accordance with Construction Plans and the
following specifications, or approved substitution.

A. 2-5 age Play Booster play structure shall be as specified on the plans, and shall include
the following components:

PlayBooster
Slides : :
1 130798A. Double Swirl Poly Slide
48"Dk DB
1 123337A Single Poly Slide 48” DK DB
Climbers W/Permalene Handholds
2 152907C Deck Link w/Barriers 3 Steps

Climbers Nature-Inspired.. .
1 169318C Wood Plank Wiggle Ladder 48"Deck
w/Recycled Wood-Grain Handholds DB
- Bridges & Ramps A
1 114373A  Belt Bridge (42")
Bnclosures~ © - :
3 169319A Recycled Wood-Grain Lumber Panel
More Fun '
1 120901 A Grab Bar
Decks-— 77 2 R :
1 184354C Curved Transfer Module
Left 2-5yrs 48"Dk DB
5 111228A Square Tenderdeck
1 185852A Transfer Step w/2 Handloops
DB
1 184354C Curved Transfer Module
Left 2-5yrs 48"Dk DB
111228A Square Tenderdeck
1 185852A Transfer Step w/2 Handloops
DB
Posts.. - [ e s
3 111404G 100" Alum Post DB
16 111404D 124" Alum Post DB
1 111404H  92"Alum Post DB
Non Standard Product Charges

5 TL 252 PB Hillscape Wide Bottom 48"
deck climber- no HH.
5 TL 247 PB RPL Handhold Set
w/ uniform Cedar 2x4's
PLAYGROUND EQUIPMENT
116813-4
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B. Freestanding play elements in the 2-5 age play area shall be, as specified on the plans,
and shall include the following components:

Freestanding Play
Climbers
2 173908A  Log Stepper 18"Height DB Only
3 173907A Log Stepper 8"Height DB Only
Kids In Motion :
© 1 164075B Double Bobble Rider DB
1 152179A Saddle Spinner DB 12"Height
1 152179A Saddle Spinner DB 16"Height
Swings S > ’
1 177330A 5" Arch Swing Frame
8' Beam Height Only
1 177331A 5" Arch Swing Frame
Additional Bay 8' Beam Height Only
2 174018A Belt Seat
ProGuard Chains for 8' Beam Height
2 176038A Full Bucket Seat
ProGuard Chains for 8' Beam Height
Signs
1 182503A Welcome Sign (LSI Provided)
Ages 2-5 years Direct Bury

2.02  The layout shown in the plan view is based upon equipment and measurements from Coast
Recreation. Acceptable manufacturer is Landscape Structures or approved equal. Other
products may be considered equal if all of the parameters, specifications and design intent of
the drawings are met. Mike Eisert at Coast Recreation can be contacted at (714) 619-0100
x206, or meisert@coastrecreation.net.

2.03  Playground equipment and modular units submitted for consideration shall be equivalent in
design, layout, deck size, post size, clamping/fastening system, deck/slide/climber height, ADA
accessibility, appearance, color and construction detail of the playground equipment, structure
or modular unit, specified in the drawings. Reasonable variations in size/height (no more than
+/- 5%) and manufacturers standard colors may be allowed at the owner’s discretion. Color
schemes are to match as closely as possible to the original specified colors. Play value and
safety features of components must be equal or superior to specified design as judged by the
owner or owner’s representative.

2.04 Any expense of modification, adjustment or revision required to ensure compliance of
furnished equipment to specified equipment and playground design shall be the sole expense
and responsibility of the Contractor.

2.05 Designs and specifications are based upon equipment from Landscape Structures equipment.
Equals will be considered against this standard of quality and design and will be determined at
the owner’s discretion.

PLAYGROUND EQUIPMENT
116813-5

Univeréity Village Park Tot Lot 70 | Page
Attachment E - Technicals (Rev. July 2015)




University Village Park Improvements
City of San Diego
100% Submittal — January 2016

PART 3 - EXECUTION

3.01 INSTALLATION

A.

B.

Play equipment shall be installed in accordance with manufacturers' recommendations.

Play equipment shall be completely surrounded by unobstructed safety zones as
recommended by the manufacturers. Resilient play surfaces only shall be located
within safety zones. Play equipment safety zones shall not overlap one another.

Explicit installation instructions shall be provided by the manufacturer, which shall
include detailed, scaled plan view; elevations; footing drawings and details; as well as,
written instructions to assure proper installation of the playground equipment, structure
or modular unit.

Playground equipment must be installed by a manufacturer certified installer and be
installed in accordance with the manufacturer’s installation specifications. Installation
crew leader must be CPSI certified. An independent inspector, provided by the
Contractor, must inspect the final installation prior to acceptance. Independent
inspector must be a Certified Playground Safety Inspector and not employed by the
installer.

Close Out: Contractor shall provide the owner with one copy of complete manufacturers
installation instructions and maintenance kit. Each manufacturer sends at least two sets
of installation manuals with each order. Additional sets of install instructions should be -
purchased from the manufacturer if originals are lost or damaged. It is the contractor’s
responsibility to secure the installation instructions from the installer.

Clean up: The site shall be kept clean and free of tools, trash, debris and installation
materials on a daily basis. Material may be stored on site during installation with
appropriate protective measures and approval by the Owner’s representative.

3.02 MAINTENANCE

A. Contractor shall maintain play equipment, resilient fill, and accessible resilient
surfaces throughout the maintenance period.

B. Scratches, dents and other damage to play equipment resulting from Contractor's
operations shall be repaired to original condition, or play equipment shall be replaced
as determined by the City's representative,

END OF SECTION 116813
PLAYGROUND EQUIPMENT
116813-6
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SECTION 32 18 16
PLAYGROUND PROTECTIVE SURFACING

PART 1 - GENERAL

1.1 SUMMARY

A.  Section includes:
1.  Poured-in-Place Playground Surfacing System consisting of a
polyurethane binder mixed with shredded tire buffings (SBR) to make up
~ the Cushion Layer and EPDM granules mixed with an Aliphatic binder to
make up the Wear Layer. Safety Surfacing to have a 7-year warranty.
2. Excavation and subdrainage for safety surfacing

1.2 REFERENCES

A.  American Society for Testing and Materials (ASTM):

1. ASTM D412 Standard Test Methods for Vulcanized Rubber and
Thermoplastic Rubbers and Thermoplastic Elastomers-Tension.

2. ASTM D624 Standard Test Method for Tear Strength of Conventional
Vulcanized Rubber and Thermoplastic Elastomers.

3.  ASTM C1028 Standard Test Method for Determining the Static
Coefficient of Friction of Ceramic Tiles and other like Surfaces by the
Horizontal Dynamometer Pull Meter Method

4.  ASTM D2859 Standard Test Method for Flammability of Finished Textile
Floor Covering Materials.

5. ASTM E303 Standard Test Method for Measuring Surface Frictional
Properties Using the British Pendulum Tester.

6. ASTM F1292-09 Standard Specification for Impact Attenuation of
Surface Systems Under and Around Playground Equipment.

7. ASTM F1951 Standard Specification for Determination of Accessibility of
Surface Systems Under and Around Playground Equipment.

1.3 SYSTEM DESCRIPTION
A.  Performance Requirements: Provide a 2 layer rubber-urethane playground
surfacing system which has been designed, manufactured and installed to meet

the following criteria:
1. Shock Attenuation (ASTM F1292-09):

a.  Gmax: Less than 200.
b.  Head Injury Criteria: Less than 1000.
c.  Flammability (ASTM D2859): Pass.
d.  Tensile Strength (ASTM D412): 60 psi (413 kPa).
e.  Tear Resistance (ASTM D624): 140%.
f. Water Permeability: 0.4 gal/yd2/second.
g.  Accessibility;: Comply with requirements of ASTM F1951.
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1.4 SUBMITTALS
General: Submit listed submittals in accordance with Conditions of the Contract
and Division 1 Submittal Procedures Section.
Product Data: Submit manufacturer’s product data and installation instructions.
Verification Samples: Submit manufacturer’s standard verification samples of 6"
x 6" minimum.,
Quality Assurance/Control Submittals: Submit the following:
- 1. Certificate of qualifications of the playground surfacing installer.

2. Closeout Submittals: Warranty documents.

o ow »

1.5 QUALITY ASSURANCE :

A. Qualifications: Utilize an installer approved and trained by the manufacturer of
the playground surfacing system, having experience with other projects of the
scope and scale of the work described in this section.

B.  Certifications: Certified Installers will not be acceptable. Direct employees
should be under the manufacturer’s employ for a minimum of 180 days.

C. International Play Equipment Manufacturers Association (IPEMA) certified.

1.6 DELIVERY, STORAGE & HANDLING

General: Comply with Division 1 Product Requirement Section.

Delivery: Deliver materials in manufacturer’s original, unopened, undamaged

containers with identification labels intact.

C. Storage and Protection: Store materials protected from exposure to harmful
environmental conditions and at a minimum temperature of 40 degrees F (4
degrees C) and a maximum temperature of 90 degrees F (32 degrees C).

@

1.7 PROJECT/SITE CONDITIONS

A.  Environmental Requirements: Install surfacing system when minimum ambient
temperature is 40 degrees F (1 degree C) and maximum ambient temperature is
90 degrees F (32 degrees C). Do not install in steady or heavy rain,

1.8 WARRANTY

A. Manufacturer’s Warranty: Submit, for Owner’s acceptance, manufactutrer’s
standard warranty document executed by authorized company official.
Manufacturer’s warranty is in addition to, and not a limitation of, other rights
Owner may have under contract documents.

B.  Proper drainage is critical to the longevity of the Poured-in-Place surfacing
system. Inadequate drainage will cause premature breakdown of the poured
system in affected areas; and void the warranty.

1. Warranty Period: Seven (7) years from date of Substantial Completion, as
determined by the Resident Engineer.

PLAYGROUND PROTECTIVE SURFACING
.. 321816-2 R
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PART 2 - PRODUCTS

2.1 POURED-IN-PLACE PLAYGROUND SURFACING SYSTEM
A.  Manufacturer: Surface America, or approved equal.
1.  Contact: Mike Eisert @ Coast Recreation 3151 Airway Ave, Suite A3
Costa Mesa, CA 92626; Telephone: (714) 619-0100 ex. 206; Fax: (714)
619-0106; E-mail: meisert@coastrecreation.net;
Manufacturers Website: http://www.surfaceamerica.com/index.php
Representatives Website: http://www.coastrecreation.com/index.html.

2. Poured-in-place playground surfacing system, including the following:
~a.  Playbound Super-7
1)  Material: Urethane.
b.  SpectraPour Supreme Basemat
1) Material: Blend of 100% recycled SBR (styrene butadiene
rubber) and urethane.
2)  Thickness: 3” or per playground equipment manufacturer,
whichever is greater.,
3.  SpectraPour Supreme Top Surface:
Material: Blend of EPDM granules and aliphatic urethane binder
Thickness: Nominal 1/2", minimum 3/8", maximum 5/8".
Color: Per Plan
Dry Static Coefficient of Friction (ASTM D2047): 1.0.
Wet Static Coefficient of Friction (ASTM D2047): 0.9.
Dry Skid Resistance (ASTM E303): 89.
Wet Skid Resistance (ASTM E303): 57.

©@he AL T

2.2 PRODUCT SUBSTITUTIONS

A.  Other products may be considered equal if all of the parameters, specifications
and design intent of the drawings are met

B.  Any substitutions submitted for consideration shall be equivalent in design,
layout, ADA accessibility, appearance, color and construction detail of the
playground surfacing specified in the drawings. Reasonable variations in
size/height (no more than +/- 5%) and manufacturer’s standard colors may be
allowed at the owner’s discretion. Color schemes are to match as closely as
possible to the original specified colors. Play value and safety features of
product must be equal or superior to specified design as judged by the owner or
owner’s representative.

C. Any expense of modification, adjustment or revision required to ensure
compliance of furnished equipment to specified equipment and playground
design shall be the sole expense and responsibility of the Contractor.

PLAYGROUND PROTECTIVE SURFACING
321816-3
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D. Designs and specifications are based upon products from Surface America.
Equals will be considered against this standard of quality and design and will be
determined at the owner’s discretion.

E.  Submit a listing of at least 5 installations where products similar to that being
specified (EPDM) and have been in service for a minimum of 1 year. List shall
include: Owner, Address of installation, date of installation, owner contact
person and phone number.

F. A certificate of insurance shall be provided for poured-in-place surfacing for use
as playground safety surfacing, covering general and product liability of not less
than $1,000,000 for each occurrence, $2,000,000 general aggregate, with an
excess/umbrella liability of $20,000,000. The issuing underwrite shall be AA
rated.

G. State specific contractor’s license under manufacturers name doing business in
the State of California for a minimum of 5-years. (Licenses under other
contractors name or from other states are NOT acceptable.)

2.3 MIXES

A. Required mix proportions by weight:
1.  Basemat: 16+% urethane (as ratio: 14% urethane divided by 86% rubber).
14% urethane, 86% rubber (based on entire rubber & urethane mix).
2.  Top Surface: 22% urethane (ratio: 18% urethane divided by 82% rubber). 18%
urethane, 82% rubber (based on entire rubber & urethane mix).

PART 3 - EXECUTION

3.1 MANUFACTURER’S INSTRUCTIONS

A. Comply with the instructions and recommendations of the playground surfacing
manufacturer.

3.2 EXAMINATION
A. Substrate preparation must be in accordance with surfacing manufacturer’s
specification. New asphalt must be fully cured — up to 30 days. New concrete
must be fully cured — up to 7 days.
B. Proper drainage is critical to the longevity of the Poured-in-Place surfacing
system. Inadequate drainage will cause premature breakdown of the poured
system in affected areas; and void the warranty.

PLAYGROUND PROTECTIVE SURFACING
. 321816-4
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33 PREPARATION

A. Surface Preparation: Using a brush or short nap roller, apply primer to the
substrate perimeter and any adjacent vertical barriers such as playground
equipment support legs, curbs or slabs that will contact the surfacing system at
the rate of 300 ft2/gal.

34 INSTALLATION
A. Do not proceed with playground surfacing installation until all applicable site
work, including substrate preparation, fencing, playground equipment
installation and other relevant work, has been completed.
B. Basemat Installation:

1. Using screeds and hand trowels, install the basemat at a consistent density
of 29 pounds, 1 ounce per cubic foot (466 kg/m3) to the specified
thickness. '

2. Allow basemat to cure for sufficient time so that indentations are not left
in the basemat from applicator foot traffic or equipment.

3. Do not allow foot traffic or use of the basemat surface until it is
sufficiently cured.

C. Primer Application: Using a brush or short nap roller, apply primer to the
basemat perimeter and any adjacent vertical barriers such as playground
equipment support legs, curbs or slabs that will contact the surfacing system at
the rate of 300 ft2/gal (7.5 m2/L).

D. Top Surface Installation:

1. Using a hand trowel, install top surface at a consistent density of 58
pounds, 9 ounces per cubic foot (938 kg/m3) to a nominal thickness of
1/2" (12.7 mm).

2. Allow top surface to cure for a minimum of 48 hours.

3. At the end of the minimum curing period, verify that the top surface is
sufficiently dry and firm to allow foot traffic and use without damage to
the surface.

4. Do not allow foot traffic or use of the surface until it is sufficiently cured.

3.5 PROTECTION

A.  Protect the installed playground surface from damage resulting from subsequent
construction activity on the site.

END OF SECTION 32 18 16

PLAYGROUND PROTECTIVE SURFACING
321816-5
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NOTICE OF EXEMPTION

(Check one or both)

TO: X RECORDER/COUNTY CLERK ‘ FROM: CITY OF SAN DIEGO
P.0.Box 1750, MS A-33 PUBLIC WORKS DEPARTMENT
1600 PACIFIC HWY, ROOM 260 525 B STREET, SUITE 750, MS 908A
SAN DIEGO, CA 92101-2422 SAN DIRGo, CA 92101

OFFICE OF PLANNING AND RESEARCH
1400 TENTH STREET, ROOM 121
SACRAMENTO, CA 95814

PROJECT No.: $-13005.01.01 PROJECT TITLE: University Village Park Tot Lot

PROJECT LOCATION-SPECIFIC: The project is located at the existing Univel‘éity Village Park, which is at the northern corner of
Cather Ave & Florey St., San Diego, CA 92122 (Council District 1),

PROIECT LOCATION-CITY/COUNTY: San Diego/San Diego

DESCRIPTION OF NATURE AND PURPOSE OF THE PROIECT: This project will integrate a tot lot (small children’s playground area),
assoclated landscape improvements, and path of travel accessibility improvements at the existing, operational 4.64-acre University
Village Park. Along with the tot lot, the project would add an accessible parking space on the street with an associated pedestrian !
and accessible path to the play area. One small existing street tree of marginal condition would be removed, and five larger shade ‘
trees within the project area will be protected in place. If consfruction occurs during the general avian breeding season (February 1

to September 15) a qualified biologist will conduct a nesting survey in compliance with the MBTA no more than 10 days prior to

the disturbance of vegetation or soils. The project is consistent with the University Community Plan.

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego, Public Works; Contact: Mark Calleran
525 B Street, Suite 750 (MS 908A) j
San Diego, CA 92101 ;

(619) 533-5197
EXEMPT STATUS:
() MINISTERIAL (SEC. 21080(b)(1); 15268);
() DECLARED EMERGENCY (SEC. 21080(b)(3); 15269(a));
() EMERGENCY PROJCT (SEC, 21080(b)(4); 15269 (b)(c)
[6:9] CATEGORICAL EXEMPTION: §15301 EXISTING FACILITIES and §15303 NEW CONSTRUCTION OR CONVERSION OF SMALL
STRUCTURES
() STATUTORY EXEMPTION:

REASONS WHY PROJECT IS EXEMPT; The City of San Diego conducted an envirenmental-review-which-determined-that-the :
improvements meet the criteria set forth in State CEQA Guideline §15301 "Existing Facilities” which allows for minor alteration ;
of existing structures, facilities, mechanical equipment, or topographical features and §15303 “New Construction or Conversion of

Small ‘Structures” which allows for the construction, location and modification of small facilities and structures; and where the

exceptions listed in CEQA §15300.2 would not apply in that no cumulative impacts were identified; no significant effects on the

environment were identified; the project is not adjacent to a scenic highway; no historical resources would be affected by the

action, and the project was not identified on a list of hazardous waste sites pursuant to §65962.5 of the Government Code.

LEAD AGENCY CONTACT PERSON: Nick Ferracone, Senior Planner - TELEPHONE: (619) 533-6678

IR FILED BY APPLICANT:
1.  ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING, .
2. HAS ANOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT?

() Yes () No
% % Y Ve

CARRIE PURCFLL PrINCIPAL PLAKNER DATE
CHECK ONE:
. (X)SIGNBDBYLEADAGENCY  DATERECEIVED FOR FILING ATOPR:
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APPENDIX B

FIRE HYDRANT METER PROGRAM
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department
SUBJECT EFFECTIVE DATE
PAGE 10F 10
FIRE HYDRANT METER PROGRAM October 15, 2002
(FORMERLY: CONSTRUCTION METER
PROGRAM)
SUPERSEDES DATED
DI 55.27 April 21, 2000

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and
charges for fire hydrant meters.

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions.

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15
2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986

24  California Code of Regulations, Titles 17 and 22

2.5 California State Penal Code, Section 498B.0

2.6 State of California Water Code, Section 110, 500-6, and 520-23

2.7  Water Department Director

Reference

- 2.8 State-of- Califotnia-Guidance-Manual-for-Cross-Connection-Rrograms- -——--- = ----—-= - ----

2.9 American Water Works Association Manual M-14, Recommended Practice for
Backflow Prevention

2.10  American Water Works Association Standards for Water Meters
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire
hydrant for the purpose of temporary use. (These meters are sometimes referred
to as Construction Meters.)
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department

SUBJECT EFFECTIVE DATE
PAGE 20F 10

FIRE HYDRANT METER PROGRAM October 15, 2002
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32  Temporary Water Use: Water provided to the customer for no longer than
twelve (12) months. ‘

3.3  Backflow Preventor: A Reduced Pressure Principal Assembly connected to the
outlet side of a Fire Hydrant Meter.

4. POLICY

4,1  The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit
Schedule). The deposit is refundable upon the termination of use and
return of equipment and appurtenances in good working condition.

4.2 Fire hydrant meters will have a 2 12" swivel connection between the meter
and fire hydrant. The meter shall not be connected to the 4" port on the
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure
Principle Assembly (RP) as part of the installation. Spanner wrenches are
the only tool allowed to turn on water at the fire hydrant.

4.3 The use of private hydrant meters on City hydrants is prohibited, with
exceptions as noted below. All private fire hydrant meters are to be
phased out of the City of San Diego. All customers who wish to continue
to use their own fire hydrant meters must adhere to the following
conditions:

a. Meters shall meet all City specifications and American Water
Works Association (AW WA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

L. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly

labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing. Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis. If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices

e e — —-attached- When-nStalled: - - s i

8. The customer must maintain and repair their own private
meters and private backflows,

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10.  When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.
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11.  When a private meter malfunctions, the customer will be

notified and the meter will be removed by the City and
returned to the customer for repairs.  Testing and
calibration results shall be given to the City prior to any re-
installation.

12.  The register shall be hermetically sealed straight reading
and shall be readable from the inlet side. Registration shall
be in hundred cubic feet.

13. The outlet shall have a 2 % “National Standards Tested
(NST) fire hydrant male coupling.

14, Private fire hydrant meters shall not be transferable from
one contracting company to another (i.e. if a company goes
out of business or is bought out by another company).

4.4  All fire hydrant meters and appurtenances shall be installed, relocated and
removed by the City of San Diego, Water Department. All City owned
fire hydrant meters and appurtenances shall be maintained by the City of
San Diego, Water Department, Meter Services.

45 If any fire hydrant meter is used in violation of this Department
Instruction, the violation will be reported to the Code Compliance Section
for investigation and appropriate action. Any customer using a fire
hydrant meter in violation of the requirements set forth above is subject to
fines or penalties pursuant to the Municipal Code, Section 67.15 and
Section 67.37.

4.6  Conditions and Processes for Issuance of a Fire Hydrant Meter

Process for Issuance

a. Fire hydrant meters shall only be used for the following purposes:

1. Temporary irrigation purposes not to exceed one year.
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2. Construction and maintenance related activities (see Tab 2).

University Village park Tot Lot

No customer inside or outside the boundaries of the City of San
Diego Water Department shall resell any portion of the water
delivered through a fire hydrant by the City of San Diego Water
Department. '

The City of San Diego allows for the issuance of a temporary fire
hydrant meter for a period not to exceed 12 months (365 days). An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days. A written
request for an extension by the consumer must be submitted at
least 30 days prior to the 12 month period ending. No extension
shall be granted to any customer with a delinquent account with
the Water Department. No further extensions shall be granted.

Any customer requesting the issuance of a fire hydrant meter shall
file an application with the Meter Section. The customer must
complete a “Fire Hydrant Meter Application” (Tab 1) which
includes the name of the company, the party responsible for
payment, Social Security number and/or California ID, requested
location of the meter (a detailed map signifying an exact location),
local contact person, local phone number, a contractor’s license (or
a business license), description of specific water use, duration of
use at the site and full name and address of the person responsible
for payment.

At the time of the application the customer will pay their fees
according to the schedule set forth in the Rate Book of Fees and
Charges, located in the City Clerk’s Office. All fees must be paid
by check, money order or cashiers check, made payable to the City
Treasurer. Cash will not be accepted.

No fire hydrant meters shall be furnished or relocated for any
customer with a delinquent account with the Water Department.

After the fees have been paid and an account has been created, the
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meter shall be installed within 48 hours (by the second business
day). For an additional fee, at overtime rates, meters can be
installed within 24 hours (within one business day).

4.7  Relocation of Existing Fire Hydrant Meters

a,

The customer shall call the Fire Hydrant Meter Hotline (herein
referred to as “Hotline”), a minimum of 24 hours in advance, to
request the relocation of a meter. A fee will be charged to the
existing account, which must be current before a work order is
generated for the meter’s relocation.

The customer will supply in writing the address where the meter is
to be relocated (map page, cross street, etc). The customer must
update the original Fire Hydrant Meter Application with any
changes as it applies to the new location. '

Fire hydrant meters shall be read on a monthly basis. While fire
hydrant meters and backflow devices are in service, commodity,
base fee and damage charges, if applicable, will be billed to the
customer on a monthly basis. If the account becomes delinquent,
the meter will be removed.

4.8  Disconnection of Fire Hydrant Meter

a.

After ten (10) months a “Notice of Discontinuation of Service”
(Tab 3) will be issued to the site and the address of record to notify
the customer of the date of discontinuance of service. An
extension can only be granted in writing from the Water
Department Director for up to 90 additional days (as stated in
Section 4.6C) and a copy of the extension shall be forwarded to the
Meter Shop Supervisor. If an extension has not been approved, the
meter will be removed after twelve (12) months of use.

Upon completion of the project the customer will notify the Meter
Services office via the Hotline to request the removal of the fire
hydrant meter and appurtenances. A work order will be generated
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for removal of the meter.

Meter Section staff will remove the meter and backflow prevention
assembly and return it to the Meter Shop. Once returned to the
Meter Shop the meter and backflow will be tested for accuracy and
functionality.

Meter Section Staff will contact and notify Customer Services of
the final read and any charges resulting from damages to the meter
and backflow or its appurtenance. These charges will be added on
the customer’s final bill and will be sent to the address of record.
Any customer who has an outstanding balance will not receive
additional meters. -

Outstanding balances due may be deducted from deposits and any
balances refunded to the customer. Any outstanding balances will
be turned over to the City Treasurer for collection. Outstanding
balances may also be transferred to any other existing accounts.

5. EXCEPTIONS

5.1  Any request for exceptions to this policy shall be presented, in writing, to
the Customer Support Deputy Director, or his/her designee for
consideration, :

6. MOBILE METER

6.1  Mobile meters will be allowed on a case by case basis. All mobile meters
will be protected by an approved backflow assembly and the minimum
requirement will be a Reduced Pressure Principal Assembly. The two
types of Mobile Meters are vehicle mounted and floating meters. Each
style of meters has separate guidelines that shall be followed for the
customer to retain service and are described below:

a) Vehicle Mounted Meters: Customer applies for and receives a City
owned Fire Hydrant Meter from the Meter Shop. The customer
mounts the meter on the vehicle and brings it to the Meter Shop for
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inspection. After installation is approved by the Meter Shop the
vehicle and meter shall be brought to the Meter Shop on a monthly
basis for meter reading and on a quarterly basis for testing of the
backflow assembly. Meters mounted at the owner’s expense shall
have the one year contract expiration waived and shall have meter or
backflow changed if either fails.

b) Floating Meters: Floating Meters are meters that are not mounted to
a vehicle. (Note: All floating meters shall have an approved
backflow assembly attached.) The customer shall submit an
application and a letter explaining the need for a floating meter to the
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough
review of the needs of the customer, (i.e. number of jobsites per day,
City contract work, lack of mounting area on work vehicle, etc.), may
issue a floating meter. At the time of issue, it will be necessary for the
customer to complete and sign the “Floating Fire Hydrant Meter
Agreement” which states the following;

1) The meter will be brought to the Meter Shop at 2797 Caminito
Chollas, San Diego on the third week of each month for the
monthly read by Meter Shop personnel.

2) Every other month the meter will be read and the backflow will
be tested. This date will be determined by the start date of the
agreement.

If any of the conditions stated above are not met the Meter Shop has the
right to cancel the contract for floating meter use and close the account
associated with the meter. The Meter Shop will also exercise the right to
refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use
again with any potable water supply. The customer shall incur the cost of
replacing the meter and backflow device in this instance.
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7. FEE AND DEPOSIT SCHEDULES

7.1  Fees and Deposit Schedules: The fees and deposits, as listed in the Rate
Book of Fees and Charges, on file with the Office of the City Clerk, are
based on actual reimbursement of costs of services performed, equipment
and materials. Theses deposits and fees will be amended, as needed,
based on actual costs. Deposits, will be refunded at the end of the use of
the fire hydrant meter, upon return of equipment in good working
condition and all outstanding balances on account are paid. Deposits can
also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs
related to this program are subject to change without prior notification.

The Mayor and Council will be notified of any future changes.

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT

8.1 Use of water from any fire hydrant without a properly issued and installed
fire hydrant meter is theft of City property. Customers who use water for
unauthorized purposes or without a City of San Diego issued meter will be
prosecuted.

8.2  If any unauthorized connection, disconnection or relocation of a fire
hydrant meter, or other connection device is made by anyone other than
authorized Water Department personnel, the person making the
connection will be prosecuted for a violation of San Diego Municipal
Code, Section 67.15. In the case of a second offense, the customer’s fire
hydrant meter shall be confiscated and/or the deposit will be forfeited.

8.3  Unauthorized water use shall be billed to the responsible party. Water use
charges shall be based on meter readings, or estimates when meter
readings are not available.

8.4 In case of unauthorized water use, the customer shall be billed for all
applicable charges as if proper authorization for the water use had been
obtained, including but not limited to bi-monthly service charges,
installation charges and removal charges.
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8.5  If damage occurs to Water Department property (i.e. fire hydrant meter,
backflow, various appurtenances), the cost of repairs or replacements will
be charged to the customer of record (applicant).

Larry Gardner
Water Department Director

Tabs: 1. Fire Hydrant Meter Application
2 Construction & Maintenance Related Activities With No Return
To Sewer
3. Notice of Discontinuation of Service

APPENDIX
Administering Division: Customer Support Division

Subject Index: Construction Meters
Fire Hydrant
Fire Hydrant Meter Program
Meters, Floating or Vehicle Mounted
~ Mobile Meter
Program, Fire Hydrant Meter

Distribution: DI Manual Holders
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METER SHOP (619) 527-7449

Meter Information

ES Hydrant Meter

Application for Fire g lA)'

{For Office Use Only)

NS REQ

FACH

DATE

BY

Application Date

Raquested Install Date:

Fire Hydrant Locatlon: {Attach Detalled Map//Thomas Bros. Map Locatlon or Constriistion drawing,)

Zg;

Specific Use of Water:

L8, 6.8, (OTY USE)

Any Return to Sewer or Storm Draln, If so, explain;

Estimatad Duratlon of Mater Use;

Check Box If Reclaimad Water

Company Information

Company Name!

Maliling Address:

City:

State:

Zip:

Phone:{ )

*Business license#

*Contractor license#

A Copy of the Contractor’s license OR Business License is required at the time of meter issuarnice,

o,
Ki

Name and Title of Billing Agent: Phone: ()
{PERSON IN ACCOUNTS PAYABLE)
Site Contact Name and Title: Phone: { )
I Responsible Party Name: | Title:
Cal ID# Phone:( .. )
Signature: Date: .

Guarantees Paymant of all Charges Resulting frori the use of this Mater. Insures that emplovees of thls Organization understand the proper use of Flre Hydrant Metar |
T e o A e S S g Yoot oot R 3t VN Dt e it et ettt A

| Fire Hydrant Méter Removal Request

Requested Removal Date:

provide Current Meter Location if Different from Above:

Sighature: Title; Dates
| Phone: ( ) Pager: ( )
| City Meter | | Private Meter

Contracthcct #:

Deposit Amount: $936.00

Fees Amount: s 62.00
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Meter Sarial # Meter Size: 05 Mater Make and Style: 6-7
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Tab 2 to BI 55.27

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing

Backfilling

Combination Cleaners (Vactors)
Compaction

Concrete Cutters

Construction Trailers

Cross Connection Testing

Dust Control

Flushing Water Mains

Hydro Blasting

Hydro Seeing

Trrigation (for establishing irrigation only; not continuing irrigation)
Mixing Concrete

Mobile Car Washing

Special Events

Street Sweeping

Water Tanks

Water Trucks

Window Washing

Note:
L. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.
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Tab 3 to DI 55.27

Date

Name of Responsible Party
Company Name and Address
Account Number:

Subject: Discontinuation of Fire Hydrant Meter Service

Dear Water Department Customer:

The authorization for use of Fire Hydrant Meter # , located at (Meter Location Address)
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation
date. If you require an extension, please contact the Water Depatrtment, or mail your request for an
extension to:

City of San Diego

Water Department
Attention: Meter Services
2797 Caminito Chollas

San Diego, CA 92105-5097

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) -

Sincerely,

Water Department
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APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE
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Materials Typically Accepted by Certificate of Compliance

1. Soil amendment

2. Fiber mulch

3. PVC or PE pipe up to 16 inch diameter

4. Stabilizing emulsion

5. Lime

6. Preformed elastomeric joint seal

7. Plain and fabric reinforced elastomeric bearing pads
8. Steel reinforced elastomeric bearing pads

9. Waterstops (Special Condition)

10. Epoxy coated bar reinforcement

11. Plain and reinforcing steel

12. Structural steel

13. Structural timber and lumber

14. Treated timber and lumber

15, Lumber and timber

16. Aluminum pipe and aluminum pipe arch

17. Corrugated steel pipe and corrugated steel pipe arch
18. Structural metal plate pipe arches and pipe arches
19. Perforated steel pipe

20.  Aluminum underdrain pipe

21, Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and

slip joints
22.  Metal target plates
23.  Paint (traffic striping)
24. Conductors

25.  Painting of electrical equipment
26.  Electrical components
27.  Engineering fabric

28.  Portland Cement

29. PCC admixtures

30.  Minor concrete, asphalt
31. Asphalt (oil)

32. Liquid asphalt emulsion
33. Epoxy
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APPENDIX D

SAMPLE CITY INVOICE
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City? of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:
Pr6ject Name: Contractor's Address:
Woi'k Order No or Job Order No.
Cit)} Purchase Order No. Contractor's Phone #: Invoice No.
Resident Engineer (RE): Contractor's fax #: Invoice Date:
RE Phone#: Fax#: Contact Name: Billing Period: ( to
3
Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %[QATY Amount % [ QTY Amount % Q1Y Amount
T - — B 0.00%] 3 -
2 Z = - 0.00%] 3 -
3 - - - 0.00%] 3 -
7 - = z 0.00%] 3 -
5 - - - 0.00%) ¢ B
& - - - 0.00% -
7 - = - 0.00% -
8 - - - 0.00% -
g - B - 0.00%] $ -
10 - - - 0.00%] $ -
11 - - - 0.00%] $ -
12 - - - 0.00% -
13 - - - 0.00%| $ E
14 - - - 0.00% -
15 - Z 0.00% -
16 - - - 0.00%)| ¢ -
17 Field Orders - - - 0.00% -
18 - = - 0.00% -
CHANGE ORDER No. E 5 Z 0.00% -
$ B = - 0.00%]| $ -
Total Authorized Amount (including approved Change Order) $ - - - Total Billed -
SUMMARY
A. Original Contract Amount $ - I certify that the materials Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 $ - have been received by me in Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) $ - | the quality and quantity specified [ Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date $ - Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) $ - Resident Engineer Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments 3 -
G. Payment Due Less Retention $0.00 Construction Engineer
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:
97 | Page
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APPENDIX E

LOCATION MAP
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PREDESIGN LOCATION MAP

UNIVERSITY VILLAGE PARK S OTONECO S
TOT LOT PuBLICWkRKS

DEPARTMENY

SENIOR ENGINEER (OCA) PROJECT MANAGER (OCA)

Larry Kuzminsky Azlta Etemad

619-633-3065 619-533-3756

PROJECT ENGINEER CONSTRUCTION PROJECT

Azita Etemad INFORMATION LINE )

619-533-3756 619-533-4207 Project implementation and Technical Services (PITS)

CIP Preliminary Enginsering and Program Coordination

N
Legend N .
Project Location !
SAPITS\WITS-CIP-Prefiminary-Engineering-and-Program-Coordinatior\Drafting\Park & Rec ProjectsMIniversity Village Park Tot Lof\CIP Tracking\Location Map No Scale
_ _ _ -

COMMUNITY NAME: University City ) COUNCIL DISTRICT: 01 SAP ID: $-13005
Date: October 19, 2012 . :
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SAMPLE OF PUBLIC NOTICES
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PROJECT NAME

PROJECT NAME

The work will consist of:

e Fdit this information: The construction work will
include pot holing in the northbound curb lane
of Torrey Pines Road between Coast Walk and
Princess Street,

How vour neighborhood may be impacted:

e Edit this information: Traffic delays due to lane
closure.

e Two-way traffic will be maintained at all times.

Anticipated Construction Schedule
e Edit this information: The project upgrades for
the entire neighborhood have been ongoing and
now are scheduled to start on your street.
e The entire neighborhood project started in
____andis anticipated to be completein ___.

Hours and Days of Operation
e Edit this information: Monday to Friday
(7:30 a.m. to 4 p.m.)

The work will consist of:

e Fdit this information: The construction work will
include pot holing in the northbound curb lane
of Torrey Pines Road between Coast Walk and
Princess Street.

How your neighborhood may be impacted:
¢ Fdit this informuation: Traffic delays due to lane
closure.
¢ Two-way traffic will be maintained at all times.

Anticipated Construction Schedule
o Edit this information: The project upgrades for
the entire neighborhood have been ongoing and
now are scheduled to start on your street.
¢ The entire neighborhood project started in
____ andis anticipated to be complete in ____
Hours and Days of Operation
e Edit this information: Monday to Friday
(7:30 a.m. to 4 p.m.)

For guestions related to this work
Call: (619) 533-4207
Email: engineering@sandiego.gov
visit: sandiego.gov/CIP

CITY 238 SAM DIEGD 4

ikt e
DEPARTMENT
This information s avatalie m gt lrmals s veques)

For questions related to this work
Call: (619) 533-4207
Email: engineering@sandiego.gov
Visit: sandiego.gov/CIP

LITY (OF SAN (GO 2

b1 3t o

By
PUBL:ICT L RES
DEPARTMENT
This inforruntion is. ovalably in sitsrmatea fanosts upon taguest,

o

&k
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APPENDIX G

WATER POLLUTION CONTROL PLAN
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Water Pollution Control Plan (WPCP)

For

University Village Park Improvements
7150 Florey Street
San Diego, California 92122

Development Classification: Standard Development Project
Construction Site Storm Water Priority: Low

Prepared For;
City of San Diego, Public Works Department

525 “B” Street, Suite 908 MS 908A
San Diego, California 92101

Prepared By:

STRUCTURAL ENGINEBRING - CIVIL ENGINEERING » BURVEYING <LAND PLANMING

@ BURKETTEWONG

ENGINEERS

9449 Balboa Ave
San Diego, CA 92123
B&W Job #: 12133U.1.00

May 18, 2015

University Village Park Tot Lot ' 103 | Page
Appendix G~ Water Pollution Control Plan (Rev. July 2015)




Contents

Section 1
WPCP Requirements
Introduction
Project Information
Project Description
Site Stormwater Drainage Patterns

Section 2
Source Control
Potential Construction Site Pollutants
Non-stormwater Discharges and Material Maintenance

Section 3 ~

Best Management Practices
Erosion Control and Sediment Control
Non-Storm water and Material Management
BMP Maitenance

Appendices
Appendix A:
Vicinity Map .
Water Pollution Control Drawings (WPCD)
Appendix B: :

Construction Activities, Materials Used and Associated Pollutants List

University Village Park Tot Lot
Appendix G- Water Pollution Control Plan (Rev. July 2015)

104 | Page




Section 1
WPCP Requirements

This WPCP has been prepared to corhply with the City of San Diego Storm Water Standards,
Appendix G, dated January 20, 2012. This project disturbs less than 1 acre but has potential to
impact stormwater quality during construction. The City of San Diego requires the project owner to
prepare and adhere to a Water Pollution Control Plan (WPCP). The WPCP identifies all construction
Best Management Practices (BMPs) requirements to be implemented during construction to
reduce/eliminate discharges of pollutants to the storm drain conveyance systems and to prevent
erosion and sedimentation. The WPCP shall be implemented concurrently with the start of ground
disturbing activities.

The Contractor shall designate a WPCM who shall be the primary contact for issues related to the
WPCP or its implementation. The WPCM must be appropriately trained. The WPCM is responsible
for WPCP modifications and amendments, and is responsible for the implementation and adequate
functioning of various water pollution control practices employed. The WPCM is to ensure that all
subcontractors are properly trained, site personnel are capable of managing matenals properly,
preventing spills, and implementing BMPs efficiently and correctly.

Project Informatidn

Project Address:
7150 Florey Street
San Diego, CA 92122

Project Size (acres) including staging area: 0.18 acres
Area of Disturbed Soil: 0.60 acres

FProperty Owner Information:
Owner’s name; City of San Diego Public Works Department
Address: 525 “B” Street, Ste 908A, San Diego, CA 92123
Phone: 619-533-5197

Contractor Information:
-Name;
Address:
Phone:
Email;
Water Poliution Confrol Manager (WPCM):

Estimated Project Start Date; 09/15/2015
Estimated Project Duration: 4 months
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Project Description:

The project site is located on the southern comer of the existing University Village Park, north of the
Florey Street and Cather Avenue intersection, within the University City Community of San Diego,
.CA. The proposed project conslsts of adding a new playground tot lot area and associated ADA path
of travel hardscape improvements to the existing park. The proposed tot lot is mainly comprised of
sand and rubberized play areas with a 6’ wide concrete walkway around the perimeter, ADA paths of
travel from Florey Street and Cather Avenue to the tot lot, new landscaping and restoration of existing
turf within the project limits. Anticipated construction activities include, but are not limited to,
demolition, clearing and grubbing, minor grading, concrete paving, and landscaping. Refer to the
Water Pollution Control Drawings (WPCD) in Appendix A.

Site Stormwater Drainage Patterns:

The project is located within the Los Penasquitos Hydrologic Unit (HU 906) of the San Diego Region.
The Penasquitos Hydrologic Unit is a triangular 'shaped area of about 108,800-acre (170 square
miles) extending from Poway to La Jolla. The project site is located within the 25,180-acre (39 square
miles) Miramar Hydrologic Area (HA 906.40). The Miramar HA flows to the southwest to Mission Bay
through Rose Creek.

The existing site topography within the development footprint is relatively flat and generally
slopes from north to southeast and southwest. The runoff originating from the site sheet flows
towards the street gutters of Florey Street and Cather Avenue, where runoff is ultimately
éonveyed to an existing storm drain inlet within Florey Street, north and east of the project site.
From the existing curb inlet, runoff discharges into the existing canyocn through the City’s storm
drain system. The runoff originating from the remaining portion of the site which is not disturbed
by this development, also surface flows into the existing canyon. The existing canyon located
along the westerly boundary of the site is tributary to the Rose Creek, which ultimately
discharges into the Mission Bay via Rose Creek.

The proposed drainage patterns will mimic existing drainage patterns, and will not change the
discharge locations. Adjacent streets continue to receive the runoff from the site in the proposed
condition. Sidewalk underdrains are used to discharge runoff originated from the site where
feasible.

Refer to the WPCD in Appendix A.
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Section 2
Source Control

Potential Construction Site Pollutants

A preliminary list of potential pollutant sources has been compiled and is included in Appendix
B. The WPCM shall assess the list of potential pollutant sources and amend the list as
necessary to include all non-visible pollutants that are known, or should be known, to occur on
this construction site. The WPCM shall amend the Water Pollution Control Drawings (WPCD) in
Appendix A as necessary to address the actual pollutant sources used by the contractor. The
Site Map shall also be amended by the WPCM when, including but not limited to, the contractor
chooses and/or changes his materials storage areas, stockpile locations, and construction
entrances and exits.

The WPCM shall also identify, on the Site Maps, any areas of the site where additional BMPs
are necessary to reduce or prevent pollutants in storm water discharges and authorized non-
storm water discharges. The WPCM shall do the following to determine whether additional
BMPs are necessary:

a. Consider the quantity, physical characteristics (e.g., liquid, powder, solid), and
locations of each potential pollutant source handled, produced, stored, recycled,
or disposed of at the site.

b. Consider the degree to which pollutants associated with those materials may be
exposed to and mobilized by contact with storm water.

c. Consider the direct and indirect pathways that pollutants may be exposed to
storm water or authorized non-storm water discharges. This shall include an
assessment of past spills or leaks, non-storm water discharges, and discharges
from adjoining areas.

d. Ensure effectiveness of existing BMPs to reduce or prevent pollutants in storm
water discharges and authorized non-storm water discharges.

Good Site Management “Housekeeping” measures shall be implemented for construction
materials, waste management, vehicle storage & maintenance, landscape materials, and

- potential pollutant sources that could potentially be a threat to water quality if discharged. The

minimum measures shall include, but are not limited to, the following:

a. Conduct an inventory of the products used and/or expected to be used and the
end products that are produced and/or expected to be produced. This does not
include materials and equipment that are designed to be outdoors and exposed
to environmental conditions (i.e. poles, equipment pads, cabinets, conductors,
insulators, bricks, etc.).

b. Cover and berm loose stockpiled construction materials that are not actively
being used (i.e. soils, spoils, aggregate, fly-ash, stucco, hydrated lime, stockpiled
waste, mulches, topsoil, etc.).

c. Implement BMPs to prevent the off-site tracking of loose construction and
landscape materials

d. Contain all fertilizer and other landscape materials when they are not being
actively used

- e. Discontinue the application of any erodible landscape material within two days
before a forecasted rain event or during periods of precipitation
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f.  Apply erodible landscape material quantities and application rates according to
manufacturer recommendations or based on written specifications by
knowledgeable and experienced field personnel

g. Stack erodible landscape material on pallets and covering or storing such
materials when not being used or applied.

h. Dischargers shall implement good housekeeping measures on the construction
site to control the air deposition of site materials and from site operations,

Non-Stormwéter Discharges

All non-stormwater discharges shall be identified (where not otherwise required to be under a
Regional Water Quality permit) and that discharges be eliminated, controlled, or treated.
Potential sources for non stormwater discharges may include, but may not be limited to:

Dewatering Operations

Paving and Grinding Operations
Illicit Connection/Discharge
Potable Water/Irrigation
Vehicle/Equipment Cleaning
Vehicle/Equipment Fueling

Appendix B includes a more detailed list of potential pollutant sources and shall be amend by
the WPCM to reflect actual construction site materials and operations. Any BMPs that are
necessary to reduce or prevent pollutants in non-storm water discharges shall be implemented
by the WPCM.
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Section 3 -
Best Management Practices

BMPs shall be implemented, modified, and maintained by the WPCM to reflect the phase of
construction and weather conditions.

Erosion Control and Sediment Control

Erosion control, also referred to as soil stabilization, consists of source control measures that
are designed to prevent soil particles from detaching and becoming transported in storm water
runoff. Soil stabilization BMPs protect the soil surface by covering and/or binding soil particles,
In the event of soil erosion, sediment control measures are necessary to prevent soil particles
from being conveyed offsite and into receiving waters and storm drainage systems. This project
will incorporate a system of erosion and sediment control BMPs that are effective and result in
the reduction or elimination of sediment related pollutants in storm water discharges and
authorized non-storm water discharges from construction activity to the BAT/BCT standard. The
following are minimum erosion and sediment control BMP measures required:

1. Erosion Control consists of using project scheduling and planning to reduce soil or
vegetation disturbance (particularly during the rainy season), preventing or reducing
erosion potential by diverting or controliing drainage, as well as preparing and stabilizing
disturbed soil areas. Erosion control BMPs that can be used to fulfill these objectives
are shown in Table 3A. Dischargers shall practice the following when preparing erosion
control BMPs:

a. Implement effective wind erosion control.

b. Provide effective soil cover for inactive areas and all finished slopes, open space,
utility backfill, and completed lots.

c. Limit the use of plastic materials when more suitable, environmentally friendly
alternatives exist. Where plastic materials are deemed necessary, the
discharger shall consider the use of plastic materials resistant to solar
degradation. '

2. Sediment Control BMPs include those practices that intercept and slow or detain the
flow of storm water to allow sediment to settle and be trapped. Sediment control BMPs
are listed in Table 3B. Dischargers shall practice the following when preparing sediment
control BMPs:

a. Establish and maintain effective perimeter controls to sufficiently control erosion
and sediment discharges from the site.

b. Ensure that all storm drain inlets and perimeter controls, runoff control BMPs,
and pollutant control at entrances and exits (E.G. tire washoff locations) are
maintained and protected from activities that reduce their effectiveness.*

3. Tracking Control consists of preventing or reducing the tracking of sediment off-site by
vehicles leaving the construction area. Tracking control BMPs are listed in Table 3C.
Street Sweeping and Vacuuming are also tracking control practices that are required. In
addition to these practices, the Discharger must also:

a. Establish and stabilize all construction entrances and exits to sufficiently control
erosion and sediment discharges from the site.
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4. Run-on and Runoff Controls

a. Dischargers shall effectively manage all run-on, all runoff within the site and all
runoff that discharges off the site. Run-on from offsite shall be directed away

from all disturbed areas when possible.

Table 3A below indicates the soil stabilization BMPs that shall be implemented to control

erosion on the construction site. Locations and details of temporary soil stabilization BMPs are
shown on the BMP WPCD in Appendix A. The construction BMP ID numbers cofrespond to the

CASQA construction BMP fact sheets.

TABLE 3A: TEMPORARY EROSION CONTROL (SOIL STABILIZATION) BMPs

' M
CONS- | UsED
TRUCTION BMP NAME NOTES
BMP ID NO. YES | NO '
Scheduled construction activities
EC-1 Scheduling X reduces the amount & duration of
soll exposure
The site is previous developed
EC-2 Preservation of Existing X with mostly pervious surfaces.
Vegetatlon Protect ex landscape to the
maximum extent practicable. .
EC-3 Hydraulic Mulch X
EC-4 Temporary Hydroseeding X As needed per Landscape Plans
EC-5 Temporary Soil Binders X
Temporary Erosion
EC-6 Contro! (Straw Mulch X
with Stabilizing Emulsion)
EC-7 Geotextiles & Mats X
EC-8 Temporary Mulch (Wood) X
Earth Dikes & Drainage
EC-9 Swales X
_ Velocity Dissipation
EC-10 Devices X
EC-11 Slope Drains X
EC-12 Streambank Stabilization X | N/A
5 Reserved (Formerly' '
EC-13 PAM) X | N/A
EC-14 Compost Blankets X
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Soil |
EC-15 Preparation/Roughening X
Non-Vegetative
EC-16 | stabilization X

Sediment Control BMP implementation Tables 3B-3D indicate the BMPs that shall be
implemented to control sediment on the construction site. Implementation and locations of
temporary sediment control BMPs are shown in the WPCD in Appendix A.

TABLE 3B: TEMPORARY SEDIMENT CONTROL BMPs

CONS- USED
TRUCTION BMP NAME NOTES
BMP ID NO YES | NO .

Use around construction

A perimeter to prevent sediment
SE-1 Temporary Silt Fence X runoff, Contractor can use

gravel bags or fiber rolls as an

alternate method.

SE-2 Temporary Sediment X | NA
_ Basin .
Temporary Sediment
SE-3 Trap , X | N/A
SE-4 Temporary Check Dam X | N/A

Use around construction

SE-5 Temporary Fiber Rolls X perimeter, disturbed soil areas,.
slopes, and stockpiles

Use around construction

X perimeter, disturbed soil areas,
drain inlets, and along curbs.
Use to remove all tracked

X sediment on paved surfaces or

3 Temporary Gravel Bag
SE-6 Berm

SE-7 Street Sweeping &

Vacuuming public streets.

SE-8 Temporary Sandbag %
Barrier

SE-9 Temporary Straw Bale X
Barrier

SE-10 Temporary Drain Inlet X Protect existing downstream
Protection _ : catch basins and/or curb inlets.
Active Treatment

SE-11 Systems X | N/A

SE-12 Temporary Silt Dike X
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Compost Socks and

SE-13 Berms

SE-14 Biofilter Bags

CONS- USED
TRUCTION ~ BMP NAME NOTES
BMP ID NO YES | NO
. Use to remove all tracked
SE-7 \S/g‘(ejari\l/;f]eeplng & X sediment on paved surfaces or
9 public streets.
TC-1 Stabilized Construction X Provide construction entrance
_ Entrance/Exit as needed.
. Not applicable. Existing site is
TC-2 gf;é“\;:d Construction X | almost entirely paved & adjacent
y streets are paved
TC-3 Entrance/Outlet Tire x | Use alternative tracking control
Wash BMP TC-1

BMP USED

CONS-
TRUCTION BMP NANE NOTES
BMP ID NO YES | NO
WE-1 Wind Erosion Control X g:ile on all areas of exposed
EC-8 Wood Mulching X
EC-14 Compost Blanket X
Non-Vegetative
EC-16 | Stapllization X
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Non-Storm water and Material Management

All non-stormwater discharges shall be identified (where not otherwise required to be under a

Regional Water Quality permit) and that discharges be eliminated, controlled, or treated. Tables
~ 3E & 3F identify non-storm water BMPs that shall be implemented to effectively reduce

pollutants associated with material storage, material use, waste management and to
reduce/properly manage “non-storm water” that is used or generated on site. .

" TABLE 3E: NON-STORM WATER MANAGEMENT POLLUTION CONTROL BMPS

CONSTRUC | BMP USED
TION BMP BMP NAME NOTES
ID NO YES | NO
Water Conservation Use to reduce or eliminate
NS-1 . X .
Practices non-stormwater discharges
NS-2 Dewaterihg Operations X
. o Use at all areas with new
NS-3 ga\gpagﬁggs Grinding X concrete or asphalt pavement
P scope
NS-4 Tempgrary Stream X N/A
Crossing
NS-5 Clear Water Diversion X | N/A
o . - Educate all employees to
NS-6 g;gghgfnge"“o” and lllieit | identify and report and illegal
g construction activities
Use at all areas of discharge
NS-7 Potable Water/ Irrigation X from potable or irrigation water
lines
NS-8 Vehicle and Equipment X Vehicle and Equipment
Cleaning : ' Cleaning is prohibited on site
Vehicle and Equipment Vehicle and Equipment fueling
NS-9 ) X , . .
Fueling is prohibited on site
. . Vehicle and Equipment
) Vehicle and Equipment ; :
NS-10 Maintenance X Qtegntenance is prohibited on
N3-11 Pile Driving Operations X
Use at all areas that require
NS-12 Conerete Guring X curing compound removal
Use at all areas that require
NS-13 Concrete Finishing X final surface finish
appearances
NS-14 Material Over Water X
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Demolition Over or
NS-15 Adjacent to Water X
NS-16 Temporary Batch Plants X

CONSTRUC BMP USED :
TION BMP BMP NAME IF USED OR MO STATE
: N
ID NO YES | NO
WM-1 Material Delivery and X Use proper material delivery &
Storage A storage practices
WM-2 Material Use X
‘ Stockpiles should be protected
WM-3 Stockpile Management X during rain events and when
inactive for more than 14 days.
. . Waste storage areas shall be
WM-4 gglrljt:zrleventlon and X kept clean & equipped with
ample cleaning supplies
Construction dumpsters shall
remalin covered when not in
WM-5 Solid Waste Management X use during the work day.
Cover dumpsters at the end of
the day and during rain events
. Handle and dispose of
WM-6 mzfgdg:;r\yas’[e X hazardous waste legally and
g properly
WN-7 Contaminated Soil X Contaminated soils are not
Management anticipated
Concrete washout areas shall
WM-8 Concrete Waste X be located on-site away from
Management drainage and traffic circulation
areas
Locate pottable sanitary
. facllities away from drainage &
WM-9 Eﬂir:]lgaré/ﬁ:ﬁttlo Waste X traffic circulation areas.
g Monitor at least weekly for
good working order.,
May use to reduce or eliminate
non-storm water discharges
WM-10 Liquid Waste X from line flushing & potable or
Management irrigation water sources. There
are no proposed drilling
slurries or drilling fluids
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BMP Maintenance

BMPs must be maintained during the course of normal construction activities. Routine
inspections of all BMPs are encouraged. At a minimum, BMPs are recommended to be
inspected before and after all runoff producing rain events. BMPs found to be damaged
or ineffective shall be replaced immediately.
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Appendix A

Vicinity Map
Water Pollution Control Drawings
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WPCP
Appendix B

Construction Activities, Materials Used and Associated Pollutants List
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Appendix B

Construction Activities, Materials Used and Associated Pollutants List

Construction Site , - . 2 Suggested Analyses .
Category Material Visually Observable? Pollutant Indicators Field Laboratory
Hot Asphalt
Asphalt Emulsion v Rainbow Surf
es - Rainbow Surface or . . .
. Visually Observable - No Testing Required
Liquid Asphalt (tack Brown Suspension g red
coat)
Asphait Products
Cold Mix
Crumb Rubber Yes — Black, solid material Visually Observable - No Testing Required
Asphalt Concrete (Any | Yes - Rainbow Surface or Visually Observable - No Testing Required
Type) Brown Suspension
pH EPA 150.1 (pH)
Acidity
Acids No Anions (acstic acid, phosphoric pH Meter SM 23108 (Acidity)
. DL Acidity Test Kit
acid, sulfuric acid, nitric acid,
hydrogen chloride) EPA 300.0 (Anion)
. > . SM 4500-CL G (Res.
Bleaches No Residual Chlorine Chlorine Chlorine)
Cleaning Products Detergents Yes - Foam Visually Observable - No Testing Required
Phosp
: EPA 365.3
TSP No Phosphate (Phosphate)
EPA 601/602 or
Solvents No VOoC None EPA 624 (VOC)
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SVOC

None

EPA 625 (SVOC)

;Portland Concrete Cement
: &
Masonry Products

Portland Cement

Yes - Milky Liquid

Visually Observable - No Testing Required

{PCC)
pH pH Meter EPA 150.1 (pH)
Masonry products No Alkalinity or Acidity Test
Alkalinity Kit SM 2320 (Alkalinity)
Methyl Methacrylate EPA 625 (SVOC)
Sealant (Methyi
No Cobalt None
Methacrylate - MMA)
ethacryiate ) EPA 200.8 (Metal)
Zinc
Incinerator Bottom Ash .
Bottom Ash Aluminum
Steel Slag Calcium . EPA 200.8 (Metal)
Foundry Sand No Vanadium Calcium Test EPA 200.7 (Calcium)
Fly Ash Zinc

Municipal Solid Waste

Mortar

Yes - Milky Liquid

Visually Observable - No Testing Required

Concrete Rinse Water

Yes - Milky Liquid

Visually Observable - No Testing Required

Acidity SM 2310B (Acidity)
Alkalinity SM 2320 (Alkalinity)
" . H Meter
Non-Pigmented Curing P s
Compounds No pH Alkalinity o;( Qudity Test| EPA150.1 (pH)
EPA.601/602 or
voc EPA 624 (VOC)
Sivele EPA 625 (SVOC)
Aluminum . EPA 200.8 (Metal}
Landscaping and Other . TDS Meter
P[r)odu cts Aluminum Sulfate No TDS Sulfate EPA 160.1 (TDS)
Sulfate EPA 300.0 (Sulfgte}
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Sulfur-Elemental No Sulfate Sulfate EPA 300.0 (Sulfate)
Nitrate Nitrate EPA 300.0 (Nitrate)
Phosphate Phosphate (Esgﬁgig)
Fertilizers-inorganic 4 No P

’ : ) Organic Nitrogen None EPA 351.3 (TKN)
Potassium None EPA 200.8 (Metal)

TOC EPA 415.1 (TOC)
) Nitrate EPA 300.0 {Nitrate)

Fertilizers-Organic No Nitrate
Organic Nitrogen EPA 351.3 (TKN)
COD EPA 410.4 (COD)

Natural Earth (Sand,

Yes - Cloudiness and

Visually Observabie - No Testing Required

Gravel, and Topsaoil) furbidity
Herbicide Herbicide Check lab for
: None specific herbicide or
Pesticide Pesticide pesticide
No
Alkalinity pH Meter SM 2320 (Alkalinity)
Lime Alkalinity or Acidity Test
pH Kit EPA 150.1 (pH)
Paint Yes Visually Observable - No Testing Required
EPA 601/602 or
o voc None EPA 624 (VOC)
Paint Strippers No
SVOoC None EPA 625 (SVOC)
Painting Products
CoD EPA 410.4 (COD)
Resins No None
SVOC EPA 625 (SVOC)
Sealants No COD None EPA 410.4 (COD}
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CcOD EPA 4104 {(COD)
EPA 601/602 or
Solvents No VvOC None EPA 624 (VOC)
sSVocC EPA 625 (S§VOC)
COD EPA 410.4 (COD)
Lacquers, Vamish
’ ’ EPA 601/602 or
E?_amels,. and No YOG None EPA 624 (VOC)
urpentine
SvoC EPA 625 (SVOC)
EPA 601/602 or
_ voc EPA 624 (VOC)
Thinners No None
cOD EPA 410.4 (COD)
' Portable Toilet Waste . . .
Products Portable Toilet Waste Yes Visually Observable - No Testing Required
Aeriall;l_(e[;c(ajgos'rted_ No Lead None - EPA 200.8 (Metal)
Contaminated Soil 5 Petroleum Yes —Rainbow Surface Visually Observable - No Testing Required
Sheen and Odor Y q
o . . . . Contaminant
Other No Contaminant Specific Contaminant Specific Spedific
Line Flushing Products | Chlorinated Water No Total chiotine Chlorine SM 4500-CL G (Res.
Chilorine)
COD None EPA 410.4 (COD)
Adhesives Adhesives No Phenols Phenoi EPA 420.1 (Phenol)
SVOC None EPA 625 (SVOC)
. . EPA 300.0
Chloride Chloride -
Balts (Magnesium (Chloride)
e Chloride, Calcium
Dust Palliative Products Chloride, and Natural No TDS TDS Meter EPA 160.1 (TDS)
Brines : ; :
) Cations (Sodium, Magnesium, None EPA 200.7 (Cations)

Calcium)
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Antifreeze and Other

Yes - Colored Liquid

Visually Observable - No Testing Required

Vehicle Fluids

Sulfuric Acid None EPA 300.0 (Sulfate)

Vehicle Batteries No Lead None EPA 200.8 (Metal}

pH Meter
pH Alkalinity or Acidity Test] EPA 150.1 (pH)
Kit
. . Yes - Rainbow Surface - . .
Fuels, Oils, Lubricants Sheen and Odor Visually Observable - No Tesfing Required

' Organic Nitrogen None EPA 351.3 {TKN)

BOD None EPA 405.1 (BOD}

COD None EPA 410.4 (COD)

Polymer/Copolymer &7 |- No DOC None EPA 415.1 (DOC)
- Nitrate Nitrate EPA 300.0 (Nitrate)
Sulfate Sulfate EPA 300.0 (Sulfate)

* Nickel None EPA 200.8 (Metal}

Straw/Muich Yes - Solids Visually Observable - No Testing Required
- Alkalinity Alkalinity SM 2320 {Alkalinity)
. Lignin Sulfonate No
Soit DS TDS Meter EPA 160.1 (TDS)
Amendment/Stabilization
Products CcoD EPA 410.4 (COD}
Psyliium No None

TOC EPA 415.1 (TOC)

COD EPA 410.4 (COD}

Guar/Plant Gums No TOC None EPA 415.1 (TOC)

Nickel EPA 200.8 (Metal)

pH Meter
pH Alkalinity or Acidity Test EPA 150.1 (pH)
Kit :

Gypsum No Calcium Calcium EPA 200.7 (Calcium)

i Sulfate Sulfate EPA 300.0 (Sulfate)

Ajuminum None EPA 200.8 (Metal}

University Village Park Tot Lot
Appendix G- Water Pollution Control Plan (Rev. July 2015)
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Barium

Manganese

Yanadium

Arsenic(CCA) No Total Chromium EPA 200.8 (Mstaly
Treated Wood Products | Ammoniacat-Copper- Copper
Arsenate {ACA)
Copper Naphthenate Zine
Crecsote ¥es - Rainbow Surface or Visually Observable - Mo Testing 'Required

Ammoniacal-Copper- Arsenic

Zinc-Arsenate (ACZA)

Copper-Chromium- Total Chromium

Brown Suspension

;Notes:
i 1.

1 If specific poliutant is known, analyze only for that specific pollutant. See MSDS to verify.

2. For each construction material, test for one of the pollutant indicators. Bolded pollutant indicates lowest analysis cost or best indicator.

Noo e

However, the composition of the specific construction material, if known, is the first criterion for selecting which analysis fo use.

See www.hach.com, www.lamotte.com, www.ysi.com and www.chemetrics. com for some of the test kits

If the type of inorganic fertilizeris unknown, analyze for all pollutant indicators listed.

Only if.special handling requirements are required in the contract documents for aerially deposited lead {ADL)

If used with a dye or fiber matnx, it is considered visually observable and no testing is required.

Based upon research conducted by the State of California Department of Transportation (Caltrans), the following copolymers/polymers do
not discharge pollutants and water quality sampling and analysis is not required: Super Tak™, M-Binder™, Fish Stik™, Pro40dc™, Fisch-
Bond™, and Soil Master WR™,
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ATTACHMENT F
INTENTIONALLY LEFT BLANK
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ATTACHMENT G
CONTRACT AGREEMENT
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CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal
corporation, herein called "City", and Atlas Development
herein called "Contractor" for construction of University Village Park Tot Lot; Bid No

L-16-1396-DBB-2; in the amount Three Hundred Eighty-Nine Thousand Six Hundred
Ninety-Seven Dollars and .00/100 ($389,697.00), which is comprised of the Base Bid.

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings
of the parties hereto, City and Contractor agree as follows:

1,

The following are incorporated into this contract as though fully set forth herein:
(a) The attached Faithful Performance and Payment Bonds.
(b) The attached Proposal included in the Bid documents by the Contractor.

(c) Reference Standards listed in the Instruction to Bidders and the
Supplementary Special Provisions (SSP). '

(d) That certain documents entitled University Village Park Tot Lot, on file in
the office of the Public Works Department as Document No. B-13005, as well
as all matters referenced therein.

The Contractor shall perform and be bound by all the terms and conditions of this
contract and in strict conformity therewith shall perform and complete in a good
and workmanlike manner University Village Park Tot Lot,c Project No.
L-16-1396-DBB-2, San Diego, California.

For such performances, the City shall pay to Contractor the amounts set forth at
the times and in the manner and with such additions or deductions as are provided
for in this contract, and the Contractor shall accept such payment in full satisfaction
of all claims incident to such performances.

No claim or suit whatsoever shall be made or brought by Contractor against any
officer, agent, or employee of the City for or on account of anything done or omitted
to be done in connection with this contract, nor shall any such officer, agent, or
employee be liable hereunder.

This contract is effective as of the date that the Mayor or designee signs the
agreement.

Gniversity Vilisgs D Tt Lot B R l'15age'
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CONTRACT AGREEMENT (continued)

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and
through its Mayor or designee, pursuant to Municipal Code 22.3102 authorizing such
execution.

THE CITY OF SAN DIEGO APPROVED AS TO FORM
Jan I. Goldsmith, City Attorney

» //é__;é WA e

Print Name: Clementina Giordano Print Name:

Contract Specialist, Public Works Contracts Deputy City Attorney
Date: _7/074 /’ b - Date: q"h/?/{ (o
CONTRACTOR

By 7/1/( )ﬂ: :

Y.
Print Name: /|/1 ax K A “"Z'-(»c

Title: Presideul

Date: by21,\6

City of San Diego License No.: 20/000055¢
State Contractor’s License No.:_§ 53035

' DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 000003093

Urﬁversity Village Park Tot o . e 50 "I"P'ag'é‘
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CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of
perjury under the laws of the State of California, that the certifications, forms and
affidavits submitted as part of this bid are true and correct.
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Bidder’s General Information

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws
and regulations of the United States and the State of California, the undersigned hereby proposes to
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf
of, any undisclosed person, partnership, company, association, organization, or corporation; that the
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall
refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to
fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any
advantage against the public body awarding the contract of anyone interested in the proposed contract;
that all statements contained in the bid are true; and, further, that the bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership,
company, association, organization, bid depository, or to any member or agent thereof to effectuate a
collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands the
entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and that
by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound by the
entire Contract Documents, including any addenda issued thereto as such Contract Documents
incorporated by reference in the Bidding Documents. :
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND
PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making
the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, or corporation; that the bid is genuine and not
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to
put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead,
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against
the public body awarding the contract of anyone interested in the proposed contract; that all statements
contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his or
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative
thereto, or paid, and will not pay, any fee to any corporation, partnership, company association,

organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.
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CONTRACTOR CERTIFICATION

DRUG-FREE WORKPLACE

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free
Workplace", of the project specifications, and that;

This company_has in place a drug-free workplace program that complies with said policy. I further
certify that each subcontract agreement for this project contains language which indicates the
subcontractor’s agreement to abide by the provisions of subdivisions a) through c¢) of the policy as
outlined.
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CONTRACTOR CERTIFICATION

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE
CERTIFICATION

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2,
“American With Disabilities Act”, of the project specifications, and that;

This company has in place workplace program that complies with said policy. I further certify that
each subcontract agreement for this project contains language which indicates the subcontractor’s
agreement to abide by the provisions of the policy as outlined.
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CONTRACTOR CERTIFICATION

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE

I declare under penalty of perjury that I am authorized to make this certification on behalf of the
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the
WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the project specifications, and that
Contractor has complied with those requirements.

I further certify that each of the Contractor’s subcontractors whose subcontracts are greater than
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having
complied with City of San Diego Municipal Code § 22.3004.
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AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate

of Completion)
WHEREAS, on the DAY OF , 2 the
undersigned entered into and executed a contract with the City of San Diego, a municipal corporation,
for:
(Name of Project or Task)
as particularly described in said contract and identified as Bid No. ; SAP No. (WBS/IO/CC)

; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all
brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal
manner"; and WHEREAS, said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all
surplus materials as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this DAY OF ,

Contractor
by
ATTEST:
State of County of
On this DAY OF .2 , before the undersigned, a Notary Public in
and for said County and State, duly commissioned and sworn, personally appeared

known to me to be the Contractor

named in the foregoing Release, and whose name is subscribed thereto, and acknowledged to me that
said Contractor executed the said Release.

Notary Public in and for said County and State

University Village Park Tot Lot 137 | Page
Affidavit of Disposal (Rev. Feb. 2016)



SUBCONTRACTORS ADDITIVE/DEDUCTIVE ALTERNATE (USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED)
**%* PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY ***
TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY
SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

Name:

Address:

City:
State:
Zip:

Phone:
Email:

Name:

Address:

City:
State:
Zip:
Phone:
Email:

As appropriate, Bidder shall identify S
Certified Minority Business Enterprise
Certified Disadvantaged Business Enterprise

Other Business Enterprise OBE
Certified Small Local Business Ente} SLBE
Woman-Owned Small Business WoSB
Service-Disabled Veteran Owned Small Business SDVOSB
As appropriate, Bidder shall indicate if Subcontragtoris,ceftified by
City of San Diego CITY
California Public Utilities Commission CPUC
State of California’s Department of General Services CADoGS
State of California CA

include a valid proof of certification (except for OBE, SLBE and ELBE):

Certified Woman Business Enterprise
Certified Disabled Veteran Business Enterprise
Certified Emerging Local Business Enterprise
Small Disadvantaged Business

HUBZone Business

State of California Department of Transportation

City of Los Angeles
U.S. Small Business Administration

WBE
DVBE
ELBE
SDB
HUBZone

CALTRANS

LA
SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

University Village Park Tot Lot
Subcontractors Additive/Deductive Alternate (Rev. Feb. 2016)

138 | Page




SUBCONIRACTOR
 LICENSE NUMBE!

— [ NBE;WRE,DDE,

DOLLARVALUE DVBE OBE.

- | ELBE, SLEE, 5D

. SUBCONTRACT | WuSH, HUBZone, |
© . 1 ORSpyosn®

i CUECKIE
. WIHERE = JOINT
CERTIFIED@:-{* . VENTURE
. | PARTNERSHID

- ADDITIVEL
| DEDUCTIVE
. ALTERNATE

TYPEOF

NAME, ADDRESS AND TELEPHONE NUMBER OF CONSTRUCTOR
. e ¥ - WORK

SUBCONTRACIOR OR DESIGNER

Naiﬁe; Surface America, Ino, =
Deducti Address: PO Box 157 Construct a(ljyg ro
eductive | onstructor uny
City: Willamsburg State: NY
(At E) Zip:_ 14281 Phone: (800) 999-0555 858674 Surfacin $29’223'00 N/A N/A N/A
Emaijl; info@surfaceamerica.com g
Name: Tot Lot Pros Playgroun
Deductl Address: 14688 El Molino St Construct d
eductive : onstructor
Clty: Fontana State: CA
(At E) Zip: 92336 Phone: (909) 350-9500 967975  |Sstuctures {$18,000.00 N/A N/A N/A
Email;_Jack@lotlotpros.com install
0] As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Small Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Subcontractor is certified by:
City of San Diego CITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC
State of California’s Department of General Services CADoGS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification,
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ELECTRONICALLY SUBMITTED FORMS

THE FOLLOWING FORMS MUST BE SUBMITTED IN
PDF FORMAT WITH BID SUBMISSION

The following forms are to be completed by the bidder and submitted (uploaded) electronically with
the bid in PlanetBids.

A. BID BOND - See Instructions to Bidders, Bidders
Guarantee of Good Faith (Bid Security) for further
instructions

B. CONTRACTOR’S CERTIFICATION OF PENDING
ACTIONS

C. EQUAL BENEFITS ORDINANCE - CERTIFICATION
OF COMPLIANCE

Bids will not be accepted until ALL forms are submitted
as part of the bid submittal
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BID BOND

See Instructions to Bidders, Bidder Guarantee of Good Faith
(Bid Security)

KNOW ALL MEN BY THESE PRESENTS,

That as Principal, and

as Surety, are

held and firmly bound unto The City of San Diego hereinafter called "OWNER," in the sum of 10%
OF THE TOTAL BID AMOUNT for the payment of which sum, well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly by
these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the bidding schedule(s) of the OWNER's Contract Documents entitled

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form of
agreement bound with said Contract Documents, furnishes the required certificates of insurance, and
furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and void,
otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by said
OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court. :

SIGNED AND SEALED, this day of , 20
(SEAL) (SEAL)
(Principal) (Surety)
By: By:
(Signature) (Signature)

(SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURETY)
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BID BOND

See Instructmns to Bidders, Bidder Guarantee of Good Falth
(Bid Security)

-KNOW ALL MEN BY THESE PRESENTS,

That Atlas Development Corporation as Principal, and

~ Great American Insurance Company as Surety, are

held and firmly bound unto The City of San Diego hereinafier called "OWNER," in the sum of 10%
OF THE TOTAL BID AMOUNT for the payment of which sum, well and truly to be made, we bind -
ourselves, our heirs, executors, admmlstrators successors, and assigns, jointly and severally, firmly by
these presents

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK requued under .
the blddmg schedule(s) of the OWNER's Contract Documents entitled '

Unlversny Village Park Tot Lot; Invitation/Bid No. L-16- 1396-DBB-2

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" enters into a written Agreement on the form of
agreement bound with said Contract Documents, firnishes the required certificates of insurance, and
furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and void,
otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by said

. OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this oth day of - - May ,2016
| Aflas Development Corporation (SEAL) . Great American Insurance Company ~ (SEAL) '
(Principal) S | ' . (Surety) |

By: A /Aﬁ Z: “ By: -
,‘ L4 ¥ .
. . ale G. Harshaw, Attomey?in-Fact

(Signature) ' (Signature)

(SEAL AND NOTARIAL ACKN OWLEDGEMENT OF SURETY) g
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT
- CIVIL GODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the mdmdual who signed
the document to which this certificate i is attached and not the truthfulness accuracy, or valldlty of that document..

‘State of Cahforma :
County of _ San Dnego , )

on May 9, 2016 __before me, Maria Hallmark, Notary Public
' (insert name and title of the officer)

personally appeared Dale G. Harshaw
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in
hisfher/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the
. person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of Cahforma that the forego:ng |
paragraph is true and correct. _ , _ '

MARIA HALLMARK

commimon 1986082

Notary Public - California %
San Disgo County 2
Exo

| My Comm, ires Aug 22, 2016

WITNESS my hand and official seal.




GREAT AMERICAN INSURANCE COMPANY® .
Administrative Office: 301 E 4TH STREET ® CINCINNATI, OHIO 45202 ® 513-369-5000 ® FAX 513-723-2740

The number of persons authorized by
 this power of attorney is not more than . FIVE

L ‘No.0,14839
POWER OF ATTORNEY L
KNOW ALLMEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporatlon organized and existing un
and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the.pérson or persons named_ below, each individually if more th(}n
one is named, its true and lawful attorney-in-fact, for it and in its name, place and stead to execute on behalf of the said Company, as surety, any and all bonds
undertakings and contracts of suretyship, or other written obligations in'the nature-thereof; provided that the liability of the said Company on any such bond
undertaking or contract of suretyship executed under this authorrty shall not exceed ‘the lrmxt stated below

>

Name . ' ,Address , e Limit of Power

DALE G. HARSHAW KYLE KING ALLOF - . ALL
GEOFFREY SHELTON JOHN R. QUALIN SAN DIEGO, . . $75,000,000.00
TARA BACON - CALIFORNIA -

This Power of Attorney revokes all previouspowers issued on behalf of the a'ttorney(nst)ﬁ-m-fzict named- abo'\'le J

IN WITNESS WHEREOF the GREAT AMERICAN INSURANCE COMPANY has caused these presents 10 be signed and attested by its appropriate
officers and its corporate seal hereunto affixed this T 22ND - dayof - APRIL . , 2013 .

Attest GREAT AMERICAN INSURANCE COMPANY

" ,-; @ sm:;{\:;ﬁ% . . A o ) f
v é‘ﬂs zi’g‘ee% e . ) T - S‘ ‘@; 51% GQVé
’ﬁy o mm‘*"“’wmmm s : . PR S g‘ f{ E’a“?é%‘é'
Assistant Secretary . . L IR B - "\ Divigional Senior Vice President

STATE OF OHIO, COUNTY OF HAMILTON - ss: T ‘ " -DAVID G, KITOHIN (877-877-2405)

On this 22ND day of APRIL , 2013 before me personally appeared DAVID C. KITCHIN, to me

known, being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is a Divisional Senior Vice President of the Bond Division of Gréat
American Insurance Company, the Company described in and which execlted the above instrument; that he knows the seal of the said Company; that the seal
affixed to the said instrument is such corporate seal; that it was so affixed by authonty of his ofﬂce under the By-Laws of said Company, and that he signed his
name thereto by like authority. ) ) . )

MY COMMISGION EXPIRES 02-20-16 ‘ H”“ f’*“*‘%&‘e i»g‘w g «eeiém

This Power of Attorney is granted by authorlty of the followrng resolutlons adopted by the Board of Drrectors of Great American Insurance Compary
by unanimous written consent dated June 9, 2008. L . . .

RESOLVED: That the Dzvzszonal Preszdent the several thsional Senior Vce Preszdents, Dtvisional Vice Pres;a’ents and Divisonal Assistant Vie
Presidents, or any one of them, be and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to-execute on behalf of the Company,
as surety, any and all bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof 1o prescribe their respective duties and
the respectzve limits of their authority; and to revoke any such appointment at any ttme .

m

'RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid oﬁ‘icers and any Secretary or Assistant Secretary of the
Company may be affixed by facsimile to any power of attorney or certificate of either given for the éxecution of ¢ any bond, undertaking, contract of suretyship,
o other writien obligation in the nature thereof, such signature and seal when so used being hereby adopted by the Company as the original signature of subh
aofficer and the original seal of the Company, to be valzd and bmdmg upon the Company, wzth the same force and eﬂect as though manually affixed,

CERTIF. ICATION

1, STEPHEN C. BERAHA, Assistant Secretary of Great American Insurance Company, do hereby certlfy that the foregomg Power of Attorney agd
the Resolutions of the Board of Directors of June 9, 2008 have not been revoked ‘and are: now in. full force and eﬁ‘ect

Signed and sealed this = 9¢h . dayof - -Maly-' R 2016
ﬁﬁﬂ & g

 Assistant Secretary

S1620AC (4/11)-




CO_NTRACTOR.’S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder
shall provide to the City a list of all instances within the past 10 years where a complaint was filed or
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated
against its employees, subcontractors, vendors or suppliers, and a description of the status or resolution
of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

Iﬂ The undersigned certifies that within the past 10 years the Bidder has NOT been the

subject of a complaint or pending action in a legal administrative proceeding alleging

that Bidder discriminated against its employees, subcontractors, vendors or suppliers.

] The undersigned certifies that within the past 10 years the Bidder has been the subject
of a complaint or pending action in a legal administrative proceeding alleging that
Bidder discriminated against its employees, subcontractors, vendors or suppliers. A
description of the status or resolution of that complaint, including any remedial action
taken and the applicable dates is as follows:

Contractor Name: /4% / a5 D,,e(/é. / 4] ﬂ m evx_(—

Certified By . /M aArl 4«#&(’ L Title ____,sz‘ﬂalzﬂ:

Name

YA sl pate __ 5,014/ 4

Signature

USE ADDITIONAL FORMS AS NECESSARY
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For additional information, contact:
CITY OF SAN DIEGO

EQUAL BENEFITS ORDINANCE
CERTIFICATION OF COMPLIANCE

EQUAL BENEFITS PROGRAM
202 C Street, MS 9A, San Diego, CA 92101

Company Name: -

Contact Nam: WQV | (4‘,44&@ [

Company Address: qq lé LO}’VM{S ga%-‘\a\ 1:-'2 ¢//5 Contact Phone: Lb\4~-200~-—0402 .

ola,v\a. (. CA {2075

~ Contact Email: yappfe. a“f‘&_‘.p;‘ Caflas
'CONTRACT INFORMATION ‘ - ‘

Contract Title: yﬁ/yﬁrslrfy {/; //a‘f,a )pdr K ' ‘ Start Date:

orénct

Contract Number (if no number, state locat1on) ) End Date:

-SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS EE

maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply:
- W Contractor shall offer equal benefits fo employees with spouses and employees with domestic partners,

travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit.
* ‘Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner.

enrollment periods.
B Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements.
B Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract.

www. Sandzego gov/administration.
’ CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION -

Please indicate your firm’s compliance status with the EBO. The City may request supporting documentation.

I

B/’ I affirm compliance with the EBO because my firm (contractor must select one reason):

O Provides equal benefjts to spouses and domestic partners.
Il}’{rovides no benefits to spouses or domestic partners.
" O Has no employees.

"~ O Has collective bargaining agreement(s) in place prior to J. anuary 1,2011, that has not been renewed or
expired.

made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify employees

every reasonable effort to extend all available benefits to domestic partners.

with the execution, award, amendment, or administration of any contract. [San Diego Municipal Codé §22.4307(a)]

firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration o
contract or pay a cash equivalent if authorized by the City.

Mari At=fi [ Pres. - At A

The Equal Benefits Ordmance [EBO] requires the City to enter into contracts only with contractors who certify they will provide|and

* Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child ¢are;

W Contractor shall post notice of firm’s equal benefits policy in the workplace and notify employees at time of hire and during ¢pen

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the. EBO are available at

O I request the City’s approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm

the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent associated

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further cemfy that my

of

f the

Name/Title of Slgnatory ' Slgnature Date
FOR OFFICIAL CITY USE ONLY , :
Receipt Date:’ EBO Analyst: o Approved o Not Approved — Reason: ‘ ,
’ (Rev 02/15/2011
‘University Village Park-Tot Lot e : 142.|-Rage.....~

Equal Benefits Ordinance Certification of Compliance (Rev. Feb, 2016) : : _




City of San Diego

CITY CONTACT:_Clementina Giordano - Contract Specialist, Email: CGiordano@sandiego.gov
Phone No. (619) 533-3481, Fax No, (619) 533-3633

ADDENDUM “A"

FOR

University Village Park Tot Lot

BID NO.: L-16-1396-DBB-2
SAP NO. (WBS/I0/CC): 5-13005

CLIENT DEPARTMENT: 1714

COUNCIL DISTRICT: 1

PROJECT TYPE: | GF

BID DUE DATE:

1:30 PM
MAY 12, 2016
CITY OF SAN DIEGO
PUBLIC WORKS CONTRACTS
1010 SECOND AVENUE, 14" FLOOR, MS 614C
SAN DIEGO, CA 92101
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CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective
as though originally issued with the bid package. Bidders are reminded that -
all previous requirements to this solicitation remain in full force and effect.

NOTICE INVITING BIDS

1.

JN/ALJ/Lad

To Item 8, Pre-Bid Meeting, page 4, DELETE in its entirety and
SUBSTITUTE with the following:

8.1.

Prospective Bidders are encouraged to attend the Pre-Bid
Meeting. The purpose of the meeting is to discuss the scope of
the Project, submittal requirements, the pre-qualification
process and any Equal Opportunity Contracting Program
requirements and reporting procedures. To request a sign
language or oral interpreter for this visit, call the Public Works
Contracts Division at (619) 533-3450 at least 5 Working Days
prior to the meeting to ensure availability. The Pre-Bid meeting
is scheduled as follows:

Date: April 21, 2016
Time: At 10:00 PM
Location: 1010 Second Avenue, Suite 1400, San Diego, CA 92101

Attendance at the Pre-Submittal Meeting will be evidenced by
the Bidder’s representative’s signature on the attendance roster.
It is the responsibility of the Bidder’s representative to complete
and sign the attendance roster.

James Nagelvoort, Director
Public Works Department

Dated: April 12,2016
San Diego, California

12,2016
idding
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Bld Results for Project University Village Park Tot Lot (L-16-1396-DBB-2)
Issued on 04/07/2016

BId Due on May 12, 2016 1:30 PM (Pacific)
Exported on 05/13/2016

e Radress . sy sek Tintod o = e e :
294226 991C Lomas Santa fe Dr #115 Solana BeadCA 92075|United States  |Mark atefi 619-200-0802  |858-350-9337 {mark.atefi@atlas-corp.net |ELBE,PQUAL,Local

ke _
mark.atefi@atlas-corp.net

~1619-200-0902

[Sbm , ey Mgt Resn e

May 12, 2016 12:46:49 PM (Pacific} Submitted
Atlas - Bid Bond.pdf General Attachments

Atlas - CCOPA Atlas - CCOPA.pdf General Attachments

Atlas - EBO

Certificate Atlas - EBO Certificate.pdf |General Attachments

Atlas -

Subcontractor Atlas - Subcontractor

Additive Additive.pdf General Attachments

Atlas - Bid Bond Atlas - Bid Bond.pdf Bid Bond

l Bonds {Payment and '
Maln Bid Performance) LS

1 1 $10,000.00 $10,000.00
2 Main Bid Survey Services LS 1 $5,000.00 $5,000.00
3 Main Bid Mobilization LS 1 $10,000.00 $10,000.00
2 Main Bid Field Orders - Type Il AL 1 $25,000.00 $25,000.00

Construction of
University Village Park
Tot Lot facilities per
Plans numbered 38787-
01-D through 38787-19-
D, inclusive, and these
specifications, including
but not limited to the
children's play area,
furnishings, parking
area, pathways,
landscaping, irrigation,
utilities, drainage,
hardscape and all
necessary permits and
5 Main Bid fees, LS 1 $337,197.00 $337,197.00
Water Pollution
Control Program
6 Main Bid Implementation LS 1 $2,500.00

$2,500.00
 $389,697.00 7|




Seat Wall Adjacent
- Alternate Items A North of Play Area LS 1 $23,750.00 $23,750.00
Boulders at Planted
8 Alternate Items B Area LS 1 $6,000.00 $6,000.00
Concrete Pathway to
Cather Avenue
Substituted with Turf
Repair or Replacement
9 Alternate Items C and Adjusted Irrigation. LS 1 $1,000.00 $1,000.00
Concrete Pathway to
Florey Street
Substituted with Turf
Repair or Replacement
10 Alternate Items D and Adjusted Irrigation. LS 1 $1,000.00 $1,000.00
Double Bobber Rider’
and Associated
Resilient Rubber Safety
Surfacing Substituted
11 Alternate items E with Sand LS 0
Tot Lot Pros Install Playground 967975 $18,000.00 14688 El Molino St. Fontana CA '9233\5 Umted State
DIR # 1000002374
Surface America playground Surfacing 858674 $29,223.00 P.0. Box 157 Williamsville 14231|United States
DIR #1000034512
Masson & Associates]Survey Services 17706 $4,644,00 |CADIR,SDB {200 E. Washington Avenue Suite 200 Escondido CA 92025|United States
DIR # 1000000422




