
Consultant  PO No. Contract Amt. AIP No. Grant Amt. Contractor
AMRIS      PO 

No.
Contract Amt. AIP No. Grant Amt.

1 MYF Northwest Heliport 313130 S-00679 AECOM 4500004049 $395,000.00 3-06-0211-08 $350,166.00 TBD TBD TBD 3-06-0211-09 $1,051,200.00

2 MYF Environmental Constr. 72046 TBD Recon Env. 4500002289 $95,000.00 N/A N/A N/A N/A N/A N/A N/A

3
MYF Vernal Pool 

Restoration
311412 B-00648 Helix Env. 4500004090 $250,000.00 N/A N/A N/A N/A N/A N/A N/A

4
MYF Runway 10L/28R 

Rehab
313132 S-00680 Kimley Horn 4500004193 $455,000.00 3-06-0211-011 $285,000.00 TBD TBD TBD 3-06-0211-012-2008 $3,861,220.00

5
MYF Runway 5/23 & TWY 

Golf Rehab.
313470 B-00910 Kimley Horn TBD $409,000.00 3-06-0211-012-2008 $400,000.00 TBD TBD TBD TBD $2,000,000.00

6
Brown Field (SDM) 

Electrical Upgrade Phase I
313000 S-00773 HNTB 4500004050 $348,564.00 3-06-0213-09 $300,000.00 Nova Electric 4500004089 $964,240.00 3-06-0213-11 $1,282,500.00

7

Brown Field (SDM) 

Electrical Upgrade      Phase 

II & III

311790 S-00772 Select Electric 4500004266 $2,240,414.17 3-06-0213-013 $2,388,072.00

8
Brown Field (SDM) Master 

Plan Update
311730 B-00649 Mead & Hunt 4500004231 $435,150.00 3-06-0213-012 $150,000.00 N/A N/A N/A N/A N/A

9
Brown Field (SDM) Fence 

Phase II
311761 B-00652 In-House N/A N/A N/A N/A Lightning Fence TBD $435,202.00 3-06-0213-015-2009 $460,942.00

10
Brown Field (SDM) 8L/26R 

Pavement Rehab.
311780 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD $3,850,000.00

11
Montgomery Field (MYF) 

TWY's B,C & D Rehab.
TBD TBD TBD TBD TBD 3-06-0211-013-20009 $123,693.00 TBD TBD TBD TBD N/A

12
Brown Field (SDM) TWY 

Alpha Rehab.
TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD N/A

13
SDM Runway 8R/26L 

Rehab.
311720 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD N/A

$1,978,714.00 $1,485,166.00 #REF! $14,893,934.00

WBS NO.

(1) Grant (covers 2 projects) applied for and signed in FY09.

Note: Effective June 1, 2009 for all future projects, design cost will be reimbursed via construction grants.

FAA GRANTNO. PROJECT TITLE
AMRIS     

WO NO.

CONSTRUCTION
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DESIGN/PLANNING/STUDY
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Updated:      April 14th, 2010

(2) Applied for Grants: Application submitted 2/17/2010

CONSTRUCTION CONTACT INFO FAA GRANT

TOTALS

The Design of this Work is Under Same Agreement With Consultant                         

(HNTB) Noted for Phase I


