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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second phase in the selection process to provide 
Design-Build services for Task Order No. 11, AC Water and Sewer Group 1016 
(Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work.  The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO).  

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1.7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure.  The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City.  The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE 

2.1 The City’s estimate of the Contract Price including the City’s Contingency is 
$4,648,000.00. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 560 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder’s license(s) as specified in the RFQ 
shall be valid when Proposal is submitted.  In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order No. 11 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting December 16, 2014 

5.1.2 Proposal Due Date January 14, 2015 

5.1.3 Selection and Notification February 4, 2015 

5.1.4 Limited Notice to Proceed March 4, 2015 

6.0 EQUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design-
Builder and requirements set forth in the RFQ shall apply to the RFP process.  The 
Design-Builder shall review the information, data, and documentation provided in the 
Design-Builder’s SOQ and changes shall be clearly identified in the Proposal; 
otherwise the information, as previously submitted, will be deemed complete and 
accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

SERVICES SLBE ELBE DVBE Subcontracting 
Requirement1 

Design Services 4.50% 6.50% 0.60 % 11.60 % 

Construction 
Services 

7.10% 15.20% 0.00% 22.30 % 

Notes: 

1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 
Design Services or Construction Services. 



 

MACC Request for Proposal (Rev. Oct. 2014) 5 | Page 
AC Water and Sewer Group 1016 

6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation.  The Design-
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE.  
Subcontracting percentages for design and construction may not be substituted for 
one another. 

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders’ Proposals will be further evaluated for their commitment to the 
City’s principles of equal opportunity as specified in this RFP.  See Attachment 
“Proposal Submittal Requirements and Selection Criteria” for more information. 

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date. 

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum.  Only questions answered by formal written 
Addendum will be binding.  Oral and other interpretations or clarifications 
will be without legal effect. 

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP.  It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 
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7.2 Pre-Proposal Meeting 

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, on December 16, 2014, at 1010 Second Avenue, 14th Floor, San 
Diego, CA, 92101. 

7.2.2 All Design-Builders are required to attend.  Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP.  It is not necessary for all members of a the Design-Builder’s 
team to be present at the Pre-Proposal Meeting, however, the Design-
Builder will be  responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting. 

7.2.3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracts at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Meeting to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City’s meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation. 

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work.  The Design-Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 2 Days prior 
to the date requested for access. 

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the RFP.  

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP.  The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain City’s 
written consent to the change prior to making any changes. In no event shall City’s consent 
be construed to relieve the Design-Builder from its duty to render all Work and Services in 
accordance with applicable laws and accepted industry standards.  
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10.0 DESIGN SUBMITTALS 

10.1 The City’s review of the Design-Builder’s Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by the Design-Builder and accepted by City.  Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record. 

11.0 BONDS AND INSURANCES 

11.1 Prior to the award of Task Order, the Design-Builders shall submit evidence of 
separate bonds and insurance as specified in Sections 2-4, “CONTRACT BONDS,” 
7-3, “LIABILITY INSURANCE,” and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the City’s standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate “Technical” and “Price” Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable 
to the Project.  Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8½” x 11”) inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable.  Paper foldouts in 
sizes other than the standard letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and 
the Subcontractor Documentation of the RFQ remains correct and accurate.  
If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal.  The EOCP information not revealing the 
Contract Price shall be submitted with the Technical Proposal. 
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12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment F.  The contents of 
the Proposal shall be organized consistent with the Attachment F. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment G of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a 
TO. See Attachment ‘C’ for criteria from which the proposals will be 
evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

12.3.6 The EOCP information (i.e., Subcontractors and Suppliers listings) shall be 
submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that the 
officer signing the Proposal, bonds, and TO authorization (when 
required by the City) for the corporation is duly authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form 
attached to and forming a part of the specifications.  The 
signature of each person signing shall be in longhand. 

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under “Required Documents Schedule.”  The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the proposal. 

12.4.1.4 Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the work 
and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder holds. 
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12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, 
but not after, the due date and time for receipt of Proposals. 
The Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-
Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder’s Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result 
in disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) formatted version of the submitted documents 
for this proposal shall be included.  The following information 
will be clearly marked on the outside of each package: 

Name of the Design-Builder 

Project Title 

“Technical Proposal” Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from 
the Approved Material List shall be highlighted in accordance 
with Attachment F, “Exceptions to the RFP” of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with 
the following information clearly marked on the outside of 
each package: 

Name of the Design-Builder 

Project Title 

“Price Proposal” Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at 
least 2 weeks for review of the Technical Proposals. 
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12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builder’s Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 50 points will be assigned for the Contract Price 
as proposed.  The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

൬1- 
൫Contract Price-Lowest Contract Price൯

ሺLowest Contract Priceሻ
൰ ×Max Pts  =Pts Rcvd  

12.6.1.2 A maximum of 50 points will be assigned for the qualitative 
criteria noted in Attachment ‘C’ of this RFP.  All Proposals shall 
receive scores based on 50 percent of the average of the 
composite ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned.  The Design-Builders will be notified in writing of 
the City’s final decision. 

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 50 points, then that Proposal would receive 
(1– ((105–100)/100) x 50 = 47.5 points, or 95% of the maximum 
points. The lowest score a Proposal can receive for this category 
is zero points (i.e., the score cannot be a negative number).  The 
following example using the same 50/50 split illustrates the 
calculation outcomes, with Firm A winning the competition even 
though Firm C had the lowest price but did not have the highest 
rated proposal: 

Firm 
Avg. 

Composit
e Rating 

Qualitative 
Score (50 

Max) 

Price 
Proposal 

Price 
Score  

(50Max) 

Total 
Score  
(100 
Max) 

A 88.00 44.00 $105  47.50 91.50 

B 75.00 37.50 $130  35.00 72.50 

C 80.00 40.00 $100  50.00 90.00 

Note: All figures will be rounded off to 2 decimal places. 
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12.7 Use of Reference Documents and Pre-Design Reports 

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents).  Use of these reports shall be for general 
Project background information only, and shall be used at the Design-
Builder’s risk.  No responsibility is assumed by the City for the 
completeness or accuracy of these reports. See Scope of Work 
(Attachment ‘A’). 

13.0 OPENING OF PRICE PROPOSALS 

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth under Section 12.6, “Final Selection” of this RFP. The City 
will announce in writing the selected Design-Builder via correspondence to all 
participants indicating the Average Composite Rating, Qualitative Score, Price 
Proposal, Price Score, Total Score, and Rank for all proposers evaluated.  The 
notification to the Design-Builders shall constitute the public announcement of the 
Apparent Winner.  In the event that the Apparent Winner is subsequently deemed 
non-responsive or non-responsible, a new public announcement will be provided to 
all proposers with the name of the newly designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another  
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors.  The Design-Builder 
shall not change or substitute any individual that is identified as “key personnel” in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld.  The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team.  The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 

14.4 Submittal of “or Equal” Items.  See 4-1.6, “Trade Names or Equals” in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations.  The Design-Builder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces.  Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate.  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 
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14.7 City Standard Provisions.  This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 
1991 for a Drug-Free Workplace. 

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 
1993 related to the Americans with Disabilities Act. 

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance. 

14.7.4 The City of San Diego’s Labor Compliance Program and the State of 
California Labor Code §§1771.5(b) and 1776. 

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor 
Code concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

14.7.6 The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, 
Division 43 of The San Diego Municipal Code (SDMC). 

14.7.7 The City’s Information Security Policy (ISP) as defined in the City’s 
Administrative Regulation 90.63. 

14.8 Prevailing Wage Rates.  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under 
this Contract is subject to State prevailing wage laws.  For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

14.8.1 Compliance with Prevailing Wage Requirements.  Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors 
shall ensure that all workers who perform work under this Contract are paid not 
less than the prevailing rate of per diem wages as determined by the Director of 
the California Department of Industrial Relations (DIR). This includes work 
performed during the design and preconstruction phases of construction 
including, but not limited to, inspection and land surveying work. 

14.8.2 Copies of such prevailing rate of per diem wages are on file at the City and 
are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and 
its subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request. 

14.8.3 The wage rates determined by the DIR refer to expiration dates.  If the published 
wage rate does not refer to a predetermined wage rate to be paid after the 
expiration date, then the published rate of wage shall be in effect for the life of 
this Contract. If the published wage rate refers to a predetermined wage rate to 
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become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such predetermined wage rate 
shall become effective on the date following the expiration date and shall apply 
to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined wage 
rate shall apply to this Contract on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during the 
life of this Contract, such wage rate shall apply to the balance of the Contract. 

14.8.4 Penalties for Violations.  Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed. 

14.8.5 Payroll Records.  Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping accurate 
payroll records, verifying and certifying payroll records, and making them 
available for inspection. Design-Builder shall require its subcontractors to also 
comply with section 1776. Design-Builder and its subcontractors shall submit 
weekly certified payroll records online via the City’s web-based Labor 
Compliance Program. Design-Builder is responsible for ensuring its 
subcontractors submit certified payroll records to the City.  

14.8.6 Apprentices.  Contractor and its subcontractors shall comply with California 
Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and 
wages of apprentices. Contractor shall be held responsible for the compliance of 
their subcontractors with sections 1777.5, 1777.6 and 1777.7. 

14.8.7 Working Hours.  Contractor and subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a 
week, unless all hours worked in excess of 8 hours per day are compensated at 
not less than 1½ times the basic rate of pay; and (ii) specify penalties to be 
imposed on design professionals and subcontractors of $25 per worker per day 
for each day the worker works more than 8 hours per day and 40 hours per week 
in violation of California Labor Code sections1810 through 1815.   

14.8.8 Required Provisions for Subcontracts.  Contractor shall include at a minimum 
a copy of the following provisions in any contract they enter into with a 
subcontractor: California Labor Code sections 1771, 1775, 1776, 1777.5, 1810, 
1813, 1815, 1860 and 1861.  

14.8.9 Labor Code Section 1861 Certification.  Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Design-Builder 
certifies that “I am aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract.”  
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14.8.10 Labor Compliance Program.  The City has its own Labor Compliance 
Program as authorized by the DIR. The City will withhold contract payments 
when payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City 
or other governmental entity that underpayment(s) have occurred. 

15.0 PHASED FUNDING 

15.1 For additional Phased Funding Provisions see Attachment B. 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder’s attention is directed to the City’s Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

Price Proposal Form  √ 

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

Non-collusion 
Affidavit to be 
Executed By Proposer 
and Submitted with 
Proposal under 23 
USC 112 and PCC 
7106 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

Contractors 
Certification of 
Pending Actions 

 √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

Equal Benefits 
Ordinance 
Certification of 
Compliance 

 √ 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN-
BUILD 
FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 

7.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT 
BY PROPOSER OF 
CONTRACT 
FORMS 

APPARENT 
LOW 
DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of 
the Apparent Low 
Proposer -  

  

8.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 

  

9.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement 

  

10.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 

  

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements 

  

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace  

  

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance  

  

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Phased Funding 
Schedule Agreement 
(when required) 

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

  

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report 

  



 

MACC Request for Proposal (Rev. Oct. 2014) 17 | Page 
Attachments 
AC Water and Sewer Group 1016 

ATTACHMENTS 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL 
SPECIFICATIONS (BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL 
SPECIFICATIONS (BRIDGING DOCUMENTS) 

PUBLIC UTILITIES DEPARTMENT 

1. Project Description: 

1.1. AC Water and Sewer Group 1016 proposes to replace-in-place 9,125 lf of existing 
8-inch asbestos cement (AC) water main and appurtenances, including associated 
water services, fire hydrants, valves water high-lining, cut and plugs, cut-ins and curb 
ramps.  To improve the water system in the area, approximately 1,240 lf of new 
(parallel) water main will be constructed in Amiford Drive and 690 lf of new water 
main will be constructed on Hill Street.  The project also proposes to replace in place 
1,433 lf of existing 8-inch vitrified clay (VC) sewer main.  To maintain the minimum 
separation requirement between water and sewer mains, it may be required to relocate 
parts of the sewer main. AC overlay for all effected streets, pavement resurfacing, curb 
ramps, traffic control, archeology, paleontology and biological mitigation, and all 
other work shall be included in accordance with the Plans and Specifications. 

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project.  

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as “if required,” “if directed,” “potential,” 
“optional,” “may,” or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract. 

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 
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2.6. As the Engineer of Work, the Design-Builder shall refer to the City’s preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work; 

2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, testing and approval from Department of Public 
Health for water and sewer separation; 

2.7.4. Construction of sewer mains, water mains and appurtenances including all 
high-lining, cut and plug and cut ins; 

2.7.5. Monitoring for potential of any hazardous materials, coordination with local 
resource agencies and approval from Department of Public Health for 
water and sewer separation 

2.7.6. Value engineering; 

2.7.7. Additional potholing; 

2.7.8. Performance and implementation of QA/QC, 

2.7.9. Traffic control, paving for all streets, storm water permitting and compliance. 
The paving for each phase of the project shall occur at the completion of 
construction for that phase and not at the end of construction of all phases; 

2.7.10. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; an 

2.7.11. Scheduling, community outreach and public relations with, and preparation 
of as-built drawings and mylars. 

2.8. The Design-Builder shall use CADD in compliance with the City’s “Consultant 
Standards for Preparation of PS&E.” 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal.  The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, “CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK.” 
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2.10. As required by California Government Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 

3. City Services: 

3.1. The City will provide only the services listed in this section.  All other services 
necessary for complete design and construction of the Project shall be provided by 
The Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design- 
Builder’s written questions regarding Project definition and scope within 15 
Working Days of receipt.  See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt.  See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Right-of-Way Design Division 
[ROWDD] GIS and other databases that the City makes available to the 
Design- Builder. 

3.1.7. Easement Acquisition, including right-of-way drawing. 

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information. 

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right-of- 
Way Design Division. The Design-Builder’s expenses for copying will be 
reimbursed by City unless the copying was performed using City equipment 
and supplies. 

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City’s on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station. 
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4.1.3. Sample set of construction plans for a typical Project.  The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans. 

4.1.4. The City’s QA/QC checklists. 

4.1.5. Access to ROWDD’s on-line as-built drawings and available design survey 
information where available. 

4.1.6. Traffic Control development process. 

5. Review of the Design-Builder’s Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City’s comments in the format provided by City.  

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations.  
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope.  The Design-Builder shall also receive the Engineer’s approval for night and 
after-hours work. Coordination is essential to the local schools prior to start of 
construction in the project vicinity to include Point Loma Nazarene University and 
Sunset View Elementary School. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design-
Builder shall prepare and submit the following items to City: 

7.1.1. a still-photo log including the photographs taken; 

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 
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7.2. The Design-Builder shall request City’s prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request. 

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 

9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition.  The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site’s description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI’s to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI’s shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design-
Builder’s proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 
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11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent. 

11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents. 

11.3.2. Acceptance will delay completion of the Design-Builder’s Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project. 

11.5. The City will consider only one substitution request for each product. 

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City’s acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings. 

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer & water main replacement, site preparation, and restoration as 
outlined in the Bridging Documents.  The Project shall be designed and constructed 
to provide a minimum service life of 50 years.  Construction of the Project shall 
cause minimum interruptions in existing sewer & water services.  Changes to the Pre-
design Report recommendations e.g., pre-design alignments, paving, and storm drain 
protection; and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities – The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
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construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geotechnical, environmental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department.  The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, (WPCP) 
Water Pollution Control Plan and a hazardous materials management plan, if 
required. If required, the Design-Builder shall incorporate appropriate 
facilities into the design. 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design-
Builder determines that they are necessary for Final Design. 

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design. 

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards. 

13.3. Construction survey will be performed by the City.  Survey request has been made to 
the Survey Section.  Survey data will be provided to the Design-Builder in the 
Bridging Documents. 

14. As-built information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents. 
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15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City’s Development Services 
Department [DSD].  It has been determined that the project will receive an 
Addendum to the Citywide Master Pipeline Mitigated Negative Declaration (AMND) 
with standard archeological, paleontological, and MHPA adjacency mitigation and 
monitoring requirements programs (MMRPs). All documents and permits shall be 
acquired by the City and the costs thereof paid by City. The Design-Builder shall 
provide technical services as follows: 

Following the latest City of San Diego Historical Guidelines, retain a qualified 
archeologist and paleontologist to perform a records search, prepare a monitoring 
exhibit, attend the preconstruction meeting, and perform monitoring according to the 
approved monitoring exhibit and MMRP (to be provided). A Native American 
monitor must be retained by the qualified archeologist for the monitoring team. 
Curation of artifacts and fossils may be required. The archeologist and paleontologist 
monitors shall document field activity through Consultant Site Visit Record sheets, 
and a final report.  Part time to full time monitoring during excavation is expected for 
any disturbance of native soils as directed by the qualified archaeologist and 
paleontologist. 

Following the latest City Biological Guidelines, retain a qualified biologist to prepare 
a monitoring exhibit, attend the preconstruction meeting, identify the limits of the 
MHPA (Sunset Cliffs Natural Park), and within 100 feet of the MHPA ensure all City 
MHPA adjacency guidelines are followed: for example, there are no discharges to the 
MHPA, lighting is directed away from the MHPA, and noise levels are below 60 
db/hour during the avian breeding season where habitat for sensitive species is 
occupied (Feb 1 through Sept 15). Some noise monitoring during construction 
activities adjacent to the MHPA is expected. It is not expected that sensitive species 
surveys will be needed. 

The Design-Builder shall incorporate any DSD mitigation requirements, including 
the certified CEQA document into the Construction Documents. The Design-Builder 
shall identify and estimate quantities of BMP’s to comply with WPCP requirements. 

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City will obtain 
an environmental document for the Project.  During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff.  The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City.  There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 
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17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements.  

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and 
verifying existing utility information and data.  The Design-Builder shall excavate 
sufficient potholes to verify locations and elevations at utility crossings and existing 
piping to be removed or replaced in the Project.  The Design-Builder shall 
immediately notify the City of any damage caused to the pipe during potholing 
activities. 

19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates. 

19.3. The Design-Builder shall restore and clean-up all work sites. 

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City’s survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include: 

19.4.1. Utility. 

19.4.2. Conduit quantity, type, and size. 

19.4.3. Depth to top of conduit. 

19.4.4. Horizontal coordinates (NAD 83). 

19.4.5. Surface elevation (M.S.L). 

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall: 

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 
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19.5.2. Backfill and cover the pipe with native soil. 

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods. 

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder’s activities. 

19.8. The Design-Builder shall submit potholing information to the Engineer for review. 

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City. 

20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City’s attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder’s Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency. 

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 

21.1.2. The availability of labor, materials, water, power, and roads; 

21.1.3. Weather conditions; 

21.1.4. Physical conditions at the Project Site; 
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21.1.5. The surface conditions of the ground; and 

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work. 

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the Project 
Site and provide coordination and time for utility work to be accomplished at all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder. 

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

24.1.1. Discuss the comments and responses, and to resolve all open issues and  
disagreements; 

24.1.2. Confirm the next level of design development; and 

24.1.3. Obtain written authorization to proceed with the next design level; and 

24.1.4. Obtain written authorization to proceed with construction. 

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder’s design with the Design-Builder’s final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer’s data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings. 

26. Plan Checks - at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 
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26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design-
Builder’s responses, final disposition of comments, and incorporate into the 
Final Design documents.  

27. Shop Drawings, Material Submittals and Samples.  

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement.  

27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement: 

27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work. 

27.2.3. Information relative to the Design-Builder’s sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto.  

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design-
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder’s failure 
to so certify shall be the total responsibility of the Design-Builder. 

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents.  Additionally, 
the Design-Builder shall include a specific notation for City’s acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 
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27.6. City’s acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City’s acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents. 

27.6.2. City’s review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City’s review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design-
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder’s submittals. Design-
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City’s acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless: 

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and  

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design-
Builder’s failure to submit and/or receive City’s acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City-
accepted schedule of Shop Drawings and Sample submissions. 

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes.  

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer’s “package” or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 
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27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name:  

By:  
(Signature) 

Reference Drawing Sheet No’s:  

Reference Spec Section No’s: 

27.9.5. The Engineer will return at least one copy of each submittal with City’s 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City’s acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City’s review upon request. 

27.9.8. Submittal Format for Shop Drawings: 

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates. 
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2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section. 

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder’s Shop Drawings shall be not less than 8½ by 11 
inches nor more than 30 by 42 inches. 

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings. 

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished. 

7. City will not accept Shop Drawings that are either: 

i) Copies of plans; or 

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City’s acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

27.9.9. Submittal Format for Product Data:  

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data. 

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked. 

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 
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5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement. 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

27.9.10. Submittal Format for Samples:  The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer’s name 
and address, brand name, product identification number, and intended use in 
the Work. 

27.9.11. If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City’s policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City’s guidelines and the Project Schedule. 
The Design-Builder’s use of City’s guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder’s responsibility for the Project design in any way. The 
Design-Builder’s acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City’s 
guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 29.7 the Final Design documents 
shall also include but not be limited to: 
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28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8½-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer’s data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City’s review of the design submittal, response 
by the Design-Builder to City’s comments, and obtaining City’s authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design-
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City’s 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public.   

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design-
Builder prior to construction. 
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28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City’s review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder’s design shall comply with the ADA and Title 24.  The Design-
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction.  The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder’s failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder’s 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments.  The Design-
Builder shall submit a completed QA/QC checklist at each design submittal. 
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29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas  

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal. 

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations for 
horizontal and vertical control for pipeline alignment, and backfill and 
bedding design. 

29.3.4. Location of construction staging areas. 
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29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction. 

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes. 

29.4.2. Identification of both special and standard details. 

29.4.3. A complete list of construction drawings on cover sheet. 

29.4.4. Definition of the construction method to be used for pipe installation. 

29.4.5. A complete site plan including construction lay down areas, site grading, and 
erosion control, if applicable. 

29.4.6. Other drawings such as paving and traffic control plans as applicable. 

29.4.7. Erosion control plan, storm water pollution prevention BMP’s, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable. 

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet. 

29.4.10. A complete draft of specifications in The GREENBOOK format including:  

1. Table of contents. 

2. The Design-Build Special Provisions. 

3. Drafts of edited applicable ROWDD guide specification sections to 
fit the requirements of the Project. 

4. Drafts of the Design-Builder-developed specification sections. 

29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and demolition 
of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal. 

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations. 
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29.5.4. Updates to geotechnical report, if any. 

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in Green-book format. 

29.5.7. Quantity take-off. 

29.5.8. Drawings in all disciplines, including final and traffic control Plans approved 
by City, if any. 

29.5.9. A current written list of permits including environmental permits and revised 
AMND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal. 

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and authorities 
having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design-
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City’s comments, submit a Final (100%) Design to the Engineer, which shall 
include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal. 

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-signed 
mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables: 

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 sets 
of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full sized (24-
inch x 36-inch) drawing prints. 
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1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided “T” files. The standard scales are 
1"=40' for plans and 1"=4' for profiles. 

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements. 

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in the 
form of 6 copies of the specifications and 14 sets of half sized (11-inch x 17-
inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 SE 
format per City’s CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City’s E&CP CADD specialist to 
review and discuss City’s CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder’s request.  The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also generate 
the Horizontal Alignment Coordinate Index report through In-Roads and 
place it on the last sheet of the drawings. 

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design-
Builder’s qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall also 
be signed by The Design-Builder. 

2. Six, 8½-inch by 11-inch copies of the final specifications, including 
all charts, graphs, tables, data sheets, and similar inserts required for 
a complete and approved copy suitable for Xerox reproduction. 

3. Two complete electronic file sets of the final specifications. 

4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved 8½-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet stamped 
and signed by the Design-Builder’s qualified responsible engineers 
registered in the state of California. The Design-Builder shall support 
all elements of the design presented by calculations the Design-
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Builder shall use only Windows compatible computer programs for 
Project calculations. 

8. Other documents as required elsewhere in this Scope or required by 
the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

30% Submittal 

Title Block: Drawing Number 

Title 

WBS Number 

General: North Arrow 

Scale 

Existing Plan: Ownership Lines 

Water Services and appurtenances  

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines  

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 

30% Submittal 

Existing Profile: Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades / Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names  

60% Submittal 

Title Block: Street Names and Limits 

General: Cover Sheet – Limits of Work 
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Proposed Plan: Dimensioning  
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Proposed Profile: Stationing 
Pipe Size and Lengths 

Sewer: Manhole with Inverts 

Final Submittal (100%) 

Title Block: Lambert Coordinates 
Designer’s / Drafter’s Name 
Number of Street 

General: Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Proposed Plan: Special Plan Notes  
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
Split-Property 

Final Submittal (100%) 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 
Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 
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30. Community Relations and Public Outreach Program: 

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16.  
The PIO shall work closely with the Project Implementation Division’s PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City’s 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations.  

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed.  If 
modifications are required, the City will notify and advise the Design-Builder.  

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School district, Point Loma Nazarene University, San Diego Metro 
Transit System, and the Peninsula Community Planning Group.  

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to: 

30.5.1. A method for conveying Project information to the public.  Provide residents 
with update Project information and background information about the 
Project.  Information shall be updated weekly, bi-weekly, monthly, or 
quarterly. 

30.5.2. A method for construction notification in advance of the start of work. 

30.5.3. Attendance and presentation of Project update before and during construction 
of Projects at community and stakeholder Meetings.  Prepare presentation 
materials in coordination with the City. 

30.5.4. Develop written list of follow-up information requested from the community. 

30.5.5. Respond to telephone calls and e-mails.  Standard telephone service and e-
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team.  E-
mail updates to stakeholders, Community Groups, City Council and other 
interested parties. 

30.5.7. Create and maintain online Project webpage and newsletters. 
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30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

30.5.9. Attend progress meeting and provide status of community relations activities. 

30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation measures to lessen construction 
impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder’s public information liaison and the City.  The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 – Quality 
Assurance / Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] during 
design.  

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications.  

31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the final 
specifications and drawings to verify coordination within the engineering 
discipline, between engineering disciplines, between the final specifications 
and drawings, and to verify consistency with existing City Projects.  

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance / Quality Control Guidelines: 

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder’s QA/QC Plan and its implementation shall be 
included in the Design-Builder’s Proposal.  

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all Work 
is performed in accordance with the Contract Documents, plans, 
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specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder’s Work and Services and 
provide independent reviews as set forth in the Contract Documents. If City’s 
review or inspection uncovers Work or Services that do not conform to the 
Contract Documents or Applicable laws, City may reject that Work and/or 
Services and The Design-Builder shall replace or correct any deficiency at no 
additional cost to City. 

32.1.4. The concept of quality has evolved from conformance with specifications to 
meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities.  Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents. 

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder’s staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete and 
that the reviewers concur with the response. 

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided. 

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder’s RFP together with any revisions required by 
City, all of which are incorporated herein by this reference as though fully set 
forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the Project. 

32.2.2. The Design-Builder is the engineer of record. City’s review of Design- 
Builder’s approved submittals is for the sole purpose of determining whether 
the submittals conform to the requirements of the Contract and to the 
Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 
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1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design-
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City during 
design. 

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to the 
standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project. 

32.3. QA/QC Plan 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder’s Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach to 
Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-submittals 
to the City for review. The Design-Builder shall submit documentation of the 
QA/QC efforts and related activities as discussed in item E Review and 
Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the original 
design work. The Design-Builder shall provide the following types of 
QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
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calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 

32.3.6. The Design-Builder’s Interdisciplinary Progress Reviews: The Design-
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and that 
the reviews include all completed calculations, drawings, and specifications. 
The level of detail expected for each discipline at each completion level is 
defined in this RFP. The Design-Builder shall ensure that all comments 
receive an agreed upon response and are recorded on The Design-Builder’s 
Review and Comment Form (described in section 32.3.8 below). Design 
problems may arise from inconsistencies between disciplines. The Design-
Builder shall assign one or more qualified engineers to perform detailed 
interdisciplinary reviews to ensure consistency between disciplines, and 
between drawings and the specifications. 

32.3.7. The Design-Builder’s Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been incorporated 
and before printing of the Final Design submittal begins. The Design-
Builder’s final QA/QC review shall confirm that all previous review 
comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 

1. The name of the Project; 

2. City’s contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer’s comments; 

7. The designer’s response to the reviewer’s comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer’s signature and date of review; 

10. The designer’s signature and date of response; and 

11. The signature of the Design-Builder’s Project manager and date of 
review. 
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32.3.9. The Design-Builder shall ensure that each reviewer’s comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required by 
the Contract Documents and shall perform the QA/QC efforts necessary to 
ensure those requirements are met. City’s inspection of any Work will not 
relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured products 
the Design-Builder agrees that the term “Quality Control” as used herein 
includes inspection, sampling and testing, and associated requirements. 

32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its 
employees, agents, and/or representatives at inspections, tests, 
and/or witness tests shall not relieve the Design-Builder of the 
sole responsibility for providing products, materials, and 
equipment that comply with all requirements of the Contract 
Documents. The Design-Builder agrees that compliance is the 
responsibility of the Design-Builder and shall not be avoided by 
any act or omission on the part of City or its employees, agents, 
and/or representatives. 
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4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City’s option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design-
Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City’s testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required by 
the Engineer, will be performed by City’s testing laboratory. The 
cost of these services will be paid for by City. 

3. City’s testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 
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4. The Design-Builder shall cooperate with the Engineer and City’s 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non-
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder’s 
inspection shall include:  

i) A review of the Contract requirements;  

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved;  

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed;  

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data;  

v) Instruction as necessary to ensure that Design-Builder’s 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment;  

vi) An examination of the quality of workmanship; and  

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
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installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer’s Instructions: The Design-Builder shall comply with 
applicable manufacturer’s instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer’s recommendations. 

32.4.8. Manufacturer’s Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate:  

(i) Project Site conditions;  

(ii) Conditions of surfaces and installation;  

(iii) Quality of workmanship;  

(iv) Start-up of equipment; and  

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer’s 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and 
acceptance final reports from a material or product supplier or 
manufacturer’s personnel. If the duration of the field visit is 
greater than 1 week, the Design-Builder shall submit weekly 
reports. Each final report shall certify that equipment or system 
has been satisfactorily installed and is functioning correctly. 
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32.4.9. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00 AM or after 7:00 PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings – Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings – Construction Phase - The Design-Builder shall schedule and hold 
regular weekly progress meetings and at other times as requested by the Engineer. The 
Design-Builder shall report in writing to the Engineer the previous week's progress and 
the plans for the upcoming three weeks. Twenty-four hours prior to each progress 
meeting, Design- Builder shall provide to the Engineer a two-week window (look-
ahead) schedule showing activities from the accepted Project Schedule that are to take 
place during this period, activities started but not yet completed, and activities which 
have begun out of sequence. Prior to a progress meeting, the Design-Builder shall 
submit its progress meeting format to the Engineer for review and acceptance. The 
Design-Builder shall also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 
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The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design-
Builder’s key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder’s community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water 
Operations, meetings with utility companies, and meetings with other City divisions 
or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City’s CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built’s. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City’s CADD Guideline.  

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 
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36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City’s acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing.  The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City’s acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder’s sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control: 

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards: 

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

 

2012 PITS070112-01 
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Title Edition Document 
Number 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings – Standard Drawing Updates 
Approved For Use* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Bridging Documents: 

40.1. The following is a list of the Bridging Documents for this project available at: 

ftp://ftp.sannet.gov/OUT/AC%20Group%201016%20MACC/  

40.2. AC Water & Sewer Group 1016 

1) AC Water & Sewer Group 1016 Location Map 

2) PE Report: AC Water & Sewer Group 1016 

3) Pre-Design Constraints Map 

4) Pre-Design Project Coordination Map 

5) Pre-Design CMP Storm Drain Map 

6) Pre-Design Paving Conflict Map 

7) Pre-Design OCI Index Map 

8) Pre-Design Maps 

9) Machine Count Traffic Volumes 

10) Access Law Design Compliance Memorandum 
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11) Hydraulic Water Modeling Memorandum 

12) As-Built Improvement Drawings 

40.3. AMND - To be added with an Addendum to the RFP 
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ATTACHMENT B 

PHASED FUNDING PROVISIONS 

1. PHASED FUNDING 

1.1 The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 Days 
of the contract prior to award. Within 10 Working Days after announcement of the 
Apparent Winner, the Design-Builder must contact the Project Manager to discuss fund 
availability and the duration of the first phase and submit the Pre-Award Schedule to the 
City for approval and preparation of the first Phased Funding Schedule Agreement.   

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance with 
6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK” and 
9-3, “PAYMENT” prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any reason, 
then within 5 Working Days after receiving notice, the next Apparent Winner must 
provide the Pre-Award Schedule.  This process will continue until the City has selected a 
Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for the 
first phase.  Within 22 Working Days from the date of the announcement of, or notice to 
the next Apparent Low Proposer (whichever occurs last) and once a Pre-Award Schedule 
is accepted by the City, the City will present the first Phased Funding Schedule 
Agreement to you when you are selected as the Apparent Low Proposer. 

1.6 At the City’s request, you must meet with the City’s Project manager before execution of 
the first Phased Funding Schedule Agreement to discuss his or her comments and 
requests for revision to the Pre-Award Schedule.   

1.7 Your failure to perform the following may result in the Proposal being rejected as non-
responsive: 

1 Meet with the City’s Project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule; 

2 Revise the Pre-Award Schedule as requested by the City within the specified 22 
Working Days timeframe; or 

2 Execute the first Phased Funding Schedule Agreement within a Day after receipt. 

 
 
 
 
  



PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 
lXI First Phased Funding Schedule Agreement 
D Final Phased Funding Schedule Agreement 

BID NUMBER: K-15-6301-MAC-3 

CONTRACT OR TASK TITLE: AC Water and Sewer Group 1016- MACC Task 11 

CONTRACTOR: TC Construction, Inc. 

Funding Phase Phase Not-to-Exceed 

Phase 
Phase Description 

Start Finish Amount 

Water: 

1 
Design Services/ Construction 

NTP 08/31/2015 
$380,369;95 

Services Sewer: 
$351,268.04 

2 Design Services/ Construction 09/01/2015 08/31/2016 
Water: 

.· $1,080,766.00 

3 Design Services/ Construction 09/01/2016 NOC 
Water: 

$1,808,916.01 

Total $3,621,320.00 

Notes: 

(1) City Supplement 9-3.6, "PHASE FUNDING COMPENSATION" applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID 

SCHEDULE 1 -PRICES. 
(3) This PHASE FUNDING SCHEDULE AGREEMENT will be incorporated into the CONTRACT 

and shall only be revised by a written modification to the CONTRACT. 

OWNER: 

By: 

Date: 

CITY OF SAN DIEGO 

~ Meryl Ji · nez · 
Public Works 

3{2-5/J.S 
I • 

CONTRACTOR: 7Z ?'!-~&;~ ~. 
By:~~~~~ 

g/7??/r~ Date: 

- END OF PHASE FUNDING SCHEDULE -

AC Water and Sewer Group 1016-MACC Task 11 
Attachment B - Phased Funding Provisions 
Volume 1 of2 (Rev. Nov. 2013) 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting Ordinance, San 
Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, religion, 
national origin, ethnicity, sexual orientation, age, or disability in the 
solicitation, selection, hiring, or treatment of subcontractors, vendors, or 
suppliers. The Contractor shall provide equal opportunity for subcontractors 
to participate in subcontracting opportunities. The Contractor understands 
and agrees that violation of this clause shall be considered a material breach 
of the contract and may result in contract termination, debarment, or other 
sanctions.  

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or Proposal, the 
Bidder shall provide to the City a list of all instances within the past 10 years 
where a complaint was filed or pending against Bidder in a legal or 
administrative proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a description of the 
status or resolution of that complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, within 
60 days, a truthful and complete list of the names of all Subcontractors and 
Suppliers that the Contractor has used in the past 5 years on any of its 
contracts that were undertaken within San Diego County, including the total 
dollar amount paid by the Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the Contract and may result in remedies 
being ordered against the Contractor up to and including contract 
termination, debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The Contractor further 
understands and agrees that the procedures, remedies and sanctions provided 
for in the Nondiscrimination in Contracting Ordinance apply only to 
violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law.  Contractor shall provide equal 
opportunity in all employment practices.  Prime Contractor shall ensure their 
subcontractors comply with this program.  Nothing in this section shall be 
interpreted to hold a prime contractor liable for any discriminatory practice of its 
subcontractors. 

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a Work 
Force Report (Form BB05), within 10 Working Days after receipt by the Bidder of 
Contract forms to the City for approval as specified in the Notice of Intent to 
Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are under-
representations when compared to County Labor Force Availability data, the 
selected Bidder shall submit an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

1. The Contractor shall maintain a working environment free of discrimination, 
harassment, intimidation and coercion at all sites and in all facilities at which 
the Contractor’s employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on-site 
supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with all employees at 
least once a year, posts the policy statement and EEO posters on all company 
bulletin boards and job sites, and documents every dissemination, review and 
posting with a written record to identify the time, place, employees present, 
subject matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintains written documentation of 
these reviews. 

5. The Contractor discusses its EEO Policy Statement with subcontractors with 
whom it anticipates doing business, includes the EEO Policy Statement in its 
subcontracts, and provides such documentation to the City upon request. 



 

MACC Request for Proposal (Rev. Oct. 2014) 63 | Page 
Attachment C – Equal Opportunity Contracting Program 
AC Water and Sewer Group 1016 

6. The Contractor documents and maintains a record of all bid solicitations and 
outreach efforts to and from subcontractors, contractor associations and other 
business associations. 

7. The Contractor disseminates its EEO Policy externally through various media, 
including the media of people of color and women, in advertisements to recruit,  
maintains files documenting these efforts, and provides copies of these 
advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City when any 
union referral process has impeded the Contractor’s efforts to maintain its EEO 
Policy. 

10. The Contractor maintains a current list of recruitment sources, including those 
outreaching to people of color and women, and provides written notification of 
employment opportunities to these recruitment sources with a record of the 
organizations’ responses. 

11. The Contractor maintains a current file of names, addresses and phone numbers 
of each walk-in applicant, including people of color and women, and referrals 
from unions, recruitment sources, or community organizations with a 
description of the employment action taken.  

12. The Contractor encourages all present employees, including people of color 
and women employees, to recruit others. 

13. The Contractor maintains all employment selection process information with 
records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job training 
opportunities, participates in training programs, or both for all of its employees, 
including people of color and women, and establishes apprenticeship, trainee, 
and upgrade programs relevant to the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourages all employees to seek 
and prepare appropriately for such opportunities. 

16. The Contractor ensures the company’s working environment and activities are 
non-segregated except for providing separate or single-user toilets and 
necessary changing facilities to assure privacy between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award.   

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the prodavailable or in 
production is required as part of the submittal. 
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In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form.   

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-5.3.2 Working Drawings.  TABLE 2-5.3.2(A), ADD the following: 

Item Section No. Title Subject 

17 306-1.6 Water Valve Bypass for Mainlines 16” and Larger  SDW-154
*

*
Note:  The distance dimensions shown between the bypass pipes and between bypass pipes 

and the mainlines are subject to change to field conditions. 

2-11.1.1 General.  To the City Supplement, item 2, ADD the following: 

Time lapse video robotic cameras must provide a clear view of backfill and compaction 
operations. When this is not possible if camera is mounted on excavator, camera must be 
mounted on a portable tower or similar device and repositioned as Work progresses. 

2-14.2 Integration of the Work with Separate Contractors.  To the City Supplement, 
ADD the following: 

The list of Separate Contractors includes: 

1. City Survey Section 

2. City Forces- Shutdowns  

2-14.3 Coordination.  To the City Supplement, ADD the following: 

Other adjacent City projects are scheduled for construction for the same time period 
in the vicinity of [July 2015 to October 2017].  Please see the Scope and Constraints 
Maps within the Bridging Documents for approximate locations.  Coordinate the 
work with the adjacent project(s) as listed below: 

a) Water Group Job 968 (PM- Eric Wildberger 619-533-3765) 

b) Water Group Job 926 (PM- Idalmiro da Rosa 619-533-4629) 

c) Catalina Blvd 12” CI and Catalina 12” Sewer Main (PM- Joe Myers 619-533-6632) 

d) Residential Block 2K (PM- Mario Reyes 619-533-7426) 

e) Harbor Drive Pipeline (PM- John Stohr 619-533-6626) 

f) Sewer Group 764 (PM- Mark Giandoni 619-533-4434) 

g) Sewer Group 821(PM- Mark Giandoni 619-533-4434) 
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SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City’s Product Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-2.1 Moratoriums.  To the City Supplement, ADD the following: 

Do not work in areas where there are moratoriums currently issued by the City. The 
areas subject to moratorium are listed here: 

a) Garden Lane at Tarento Drive and at Savoy Street from June 2014 to June 2017 
(inclusive). 

6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 
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2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days 
(10 days for cancellation due to non-payment of premium) prior written 
notice of cancellation or non-renewal of the policy. Maintenance of specified 
insurance coverage is a material element of the Contract. Your failure to 
maintain or renew coverage or to provide evidence of renewal during the 
term of the Contract may be treated by the City as a material breach of the 
Contract. 

7-3.2 Types of Insurance. 

7-3.2.1 Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion of the Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability 

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  
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7-3.2.2 Commercial Automobile Liability Insurance. 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”). 

2. All costs of defense must be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out of 
cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City. 

3. For approval of a substitution of Subcontractor’s insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible must not exceed $25,000 per claim. 

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability. 

5. Occurrence based policies must be procured before the Work commences 
and must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to 
be maintained for 12 months after the completion of the Work without 
advancing the retroactive date. 

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
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by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance and 
endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its behalf. 
We reserve the right to require complete, certified copies of all insurance policies 
required herein. 

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer’s 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it. 
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7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

7-3.5.3 Contractors Pollution Liability Insurance Endorsements. 

7-3.5.3.1 Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and its 
respective elected officials, officers, employees, agents, and representatives, with 
respect to liability arising out of: (a) Ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, e.g., your completed operations 
performed by you or on your behalf, or (d) premises owned, leased, controlled, 
or used by you; except that in connection with, collateral to, or affecting any 
construction contract to which the provisions of subdivision (b) of § 2782 of the 
California Civil Code apply, this endorsement must not provide any duty of 
indemnity coverage for the active negligence of the City and its respective 
elected officials, officers, employees, agents, and representatives in any case 
where an agreement to indemnify the City and its respective elected officials, 
officers, employees, agents, and representatives would be invalid under 
subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that is not covered because 
of California Insurance Code §11580.04, the insurer's obligation to the City 
and its respective elected officials, officers, employees, agents, and 
representatives must be limited to obligations permitted by California 
Insurance Code §11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it.  
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7-3.5.3.3 Severability of Interest.  For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-3.10 Architects and Engineers Professional Insurance (Errors and Omissions Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, preparation 
of engineered Traffic Control Plans (TCP), etc. by the Contractor) for all of your 
employees or Subcontractors who provide professional engineering services 
under this contract, you must keep or must require its Subcontractor keep in full 
force and effect, Professional Liability coverage with a limit of $1,000,000 per 
claim and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained 
in force for a period of 3 years after completion of the Project or termination 
of this contract whichever occurs last.  You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability 
coverage in accordance with the requirements set forth above. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
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and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§1861 of the California Labor Code. 

7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to WPCP. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

7-16 COMMUNITY LIASON.  To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

ADD: 

7-16 COMMUNITY OUTREACH. 

7-16.1 General. 

1. To ensure consistency with the City’s community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
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business owners, recreational users, and other community members and 
stakeholders) of construction impacts.  Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time.  

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 
Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City’s Public Contact Log 
located on the City’s SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllItems.aspx 

4. The Contractor shall execute the Information Security Policy 
Acknowledgement Form - For Non-City Employees within 15 days of the 
award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication.   

All inquiries and complaints will be logged in to the City’s SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City’s SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City’s SDShare site 
as individually as an Outlook Message Format (*.msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract.  
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7-16.2 Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, 
mailing lists, proposed addresses for hand-delivery, and any other notices 
and letters that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final 
drafts of letters, notices, postcards, door hangers, signs, and any 
other notices and letters to the Resident Engineer for final review 
and approval. 

b. After distributing or mailing, the Contractor shall submit 
verification of delivery and any copies of returned notices to the 
Resident Engineer. 

2. The Contractor will use the City’s SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public the 
within 24 hours of receipt, even if the Contractor’s response to the 
individual is still incomplete. The Contractor will upload to the City’s 
SDShare site copies of all written, electronic, and verbal communications 
and conversations with the public. 

7-16.2.2 Weekly Updates Recipients.  Submit a bi-weekly correspondence with updates, 
traffic control issues and locations, lane closures, and any other pertinent 
information (with additional contact names given during award process) to the 
following recipients: 

Senior Engineer, TBA 

Sarah Chavez, Project Manager, SChavez@sandiego.gov 

Resident Engineer, TBA 

7-16.3 Public Notice by Contractor. 

1. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer.  

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work.  If the Work has 
been delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

7-16.4 Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
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hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor:  

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing,  

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor,  

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

7-16.5 Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer.  The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice.   

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident 
Engineer with each week's submittal of the Three-Week Look Ahead 
Schedule.  

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings.  

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 

7-16.6 Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only.  

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City’s permission.  

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location.  

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City’s Public Information Officer 
can meet with the members of the media at the construction site(s). 
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5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety. 

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its 
company and its role on the project.  All other questions shall be referred to 
the City. 

7-16.7 Exclusive Community Liaison Services.  

If directed to conduct Exclusive Community Liaison Services, the Contractor shall 
retain an Exclusive Community Liaison for the Project whose sole responsibilities 
will be as follows: 

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project. 

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance. 

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project. 

4. Prepare and present of materials in coordination with the Resident Engineer 
(the City’s standards and guidelines for the communication materials are 
available for review by Bidders by sending a request to the Contract 
Specialist). 

5. Respond to community questions and complaints related to Contractor 
activities.  

6. Write, edit, update, or produce brochures, pamphlets and news releases. 

7. Provide standard telephone inquiries and e-mail responses: 

a) Respond to telephone calls and e-mails from the public. 

b) Record calls and e-mails on the City’s SDShare site. 

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings. 
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7-16.7.1 Exclusive Community Liaison Work Plan.  The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract. 

7-16.8 Payment.  The Payment for the community outreach and public notices is included 
in the various Bid items.  The payment for exclusive community liaison is in the bid 
item for “Exclusive Community Liaison Services”. 

7-20 ELECTRONIC COMMUNICATION. ADD the following: 

Virtual Project Manager will be used on this contract. 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD SECTION 
NUMBER 

TITLE NEW SECTION 
NUMBER 

203-15 RUBBER POLYMER MODIFIED 
SLURRY (RPMS) 

203-16 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 



 

MACC Request for Proposal (Rev. Oct. 2014) 80 | Page 
Attachment E – Supplementary Special Provisions 
AC Water and Sewer Group 1016 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-9.2.3 Fittings.  To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre-
punched holes free of asbestos material.  All insulating flange kits require 
full face gaskets. 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

207-26.4 Butterfly Valves.  To the City Supplement, Paragraph (2), DELETE the last sentence. 

To the City Supplement, Paragraph (3), DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2” (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise. 

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety. 

SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following: 

2.  Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
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tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, 
hump removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. and as specified in the Special 
Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” for 
Residential streets, and a minimum depth of 3” for all others to expose firm 
and unyielding pavement.  The Contractor shall prepare subgrade as needed 
and install a minimum of 2” for residential streets, and a minimum of 3” for all 
others, of compacted asphalt concrete pavement over compacted native 
material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a 
depth 10” below the finished grade (dig out). Compaction tests shall be made 
to ensure compliance with the specifications. The Engineer will determine 
when and where the test will occur. The City will pay for the soils testing 
required by the Engineer, which meets the required compaction. The 
Contractor shall reimburse the City for the cost of retesting failing compaction 
tests.  If additional base material is required, the Contractor shall use Class 2 
Aggregate Base in accordance with 400-2.4, “Class 2 Aggregate Base.” 

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Class 2 Aggregate Base.”   

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT 
CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be level 
and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall 
be subject to the following conditions: 
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a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 400-2.4, “Class 2 
Aggregate Base.” Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, “Crushed 
Miscellaneous Base.” 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved 
by the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  
The areas for scheduled repairs have been marked on the street. 

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to 
ensure the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”. 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice.   
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8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be 
included in the unit bid price for Asphalt Pavement repair for the total area 
replaced and no additional payment shall be made regardless of the number 
of replacements completed. No payment shall be made for areas of over 
excavation or outside trench areas in utility works unless previously 
approved by the Engineer. No payment for pavement replacement will be 
made when the damage is due to the Contractor’s failure to protect existing 
improvements. The Contractor shall reimburse the City for the cost of 
retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an 
Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer.  

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6.  Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 
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SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
NUMBER TITLE NEW SECTION 

NUMBER 

306-1.8 House Connection Sewer (Laterals) and 
Cleanouts 

306-1.9 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6   Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

306-1.1.1 General.  ADD the following: 

When installing pipelines within the City’s streets, the total time allowed for the 
completion of Work may not exceed 10 Working Days per 500’ of pipeline installation. 

306-1.4.5 Water Pressure Test.  To the City Supplement, Paragraph (2), DELETE in its 
entirety and SUBSTITUTE with the following: 

2. Pressure testing of pipe and fittings at the lowest elevation shall be 
performed at 150% of the specified test pressure and no less than 100% of 
the specified test pressure at the highest elevation. 

Specified test pressure for Class 235 pipe will be 150 psi 

Specified test pressure for Class 305 pipe will be 200 psi 

306-1.6 Basis of Payment for Open Trench Installations.   ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 
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SECTION 707 – RESOURCE DISCOVERIES 

ADD: 

707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department will prepare an Amendment to the 
Citywide Pipeline Mitigated Negative Declaration (AMND) for AC Water and 
Sewer Group 1016, DEP No. 38-2124.  You must comply with all requirements of 
the AMND (when issued as an Addendum to the RFP). 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 
 

FIRE HYDRANT METER PROGRAM



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 

(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP (619) 527,7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
Il2.; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: 1 State: I Zip: 

*Business license# 1 * Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I T.B. I G.B. (CITY USE) 

D Check Box if Reclaimed Water 

Phone: ( } 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( } 

Responsible Party Name: Title: 

CaiiD# Phone:( } 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that em[!IO'{ees of this Organization understand the groger use of Fire H'{drant Meter 

:, I . 

Fire Hydrant Meter Removal Request 
. , 

I Requ,ested Removal Date : 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

; Deposit Amount : $936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: OS Meter Make and Style: 6-7 

Backflow 

Backflow # Backflow Size: Make and Style: 

Name: Signature: I Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX B 
 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
 



 

MACC Request for Proposal (Rev. Oct. 2014) 102 | Page 
Appendix B – Materials Typically Accepted by Certificate of Compliance 
AC Water and Sewer Group 1016 

Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX C 
 

SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
Work Order No or Job Order No. 
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX D 
 

LOCATION MAP 
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COMMUNITY NAME: PENINSULA COUNCIL DISTRICT:  2
Date: April 1, 2014

No Scale
SAP ID: B14145 (S) \
              B14144 (W) 

SENIOR ENGINEER
TBD

PROJECT MANAGER
Sarah Chavez
(619) 533-6902

CONSTRUCTION PROJECT 
INFORMATION LINE
(619) 533-4207

PROJECT ENGINEER
Nicole Salem 
(619) 533-5235

AC Water & Sewer Group 1016

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY

Legend
AC 1016 8" Water Main
AC 1016 8" Sewer Main

AC 1016 8" Dual Water Main
AC 1016 New 8" Water Main
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APPENDIX E 
 

ADJACENT PROJECTS 
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PREDESIGN PROJECT COORDINATION MAP

PROJECT IMPLEMENTATION SECTION

Water Group Job 956
Start Construction: 6-29-2012
End Construction: 12-5-2014

Catalina Blvd 12" CI & 
Catalina Sewer Main (W)
Start Construction: 10-8-2015
End Construction: 10-2-2018

Catalina Blvd 12" CI & Catalina 
Sewer Main (S)
Start Construction: 10-8-2015
End Construction: 10-2-2018

Residential Project Block 2K
Start Construction: 6-1-2017
End Construction: 6-1-2019 

Sewer & Ac Water Grp 764A (S)
Start Construction: 11-7-2016
End Construction: 3-19-2018

Sewer Group 821
Start Construction: 10-5-2016
End Construction: 7-27-2017

Catalina Blvd 12" CI & Catalina Sewer Main (S)
Start Construction: 6-5-2015
End Construction: 2-30-2018

Water Group Job 968
Start Construction: 8-30-2016
End construction: 3-28-2017

ewer Group 764
Start Construction: 5-1-2017
End Construction: 9-5-2018

S:\PITS\PITS-CIP-Preliminary-Engineering-and-Program-Coordination\Drafting\Water & Sewer Projects\AC Water Projects\AC Water and Sewer Group 1016\CIP Tracking\Project Coordination Map

AC WATER & SEWER GROUP 1016

Legend

AC 1016 Water

AC 1016 Sewer

AC 1016 Water dual main

AC 1016 Water new main

Catalina Blvd 12" CI & Catalina Sewer Main (S)

Catalina Blvd 12" CI & Catalina Sewer Main (W)

Harbor Drive Pipeline

Sewer Group 764

Sewer Group 821

Water Group Job 926

Water Group Job 968

Residential Project Block 2K
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APPENDIX F 
 

HYDROSTATIC DISCHARGE FORM 
 



Event # Discharge Date Item Tested Duration Amount (gpd) Description of the Proposed 
Discharge Method and Test Result YES NO

* By signing, I hereby certify and affirm under penalty of perjury that all of the statements and conditions for hydrostatic discharge events are correct.

Hydrostatic Discharge Requirements Certification (Discharge Events ≥ 325,850 gpd)

Comment/Action Taken

Is Discharge 
Within Limits?

Have any thresholds been exceeded? Per Order No. R9-2010-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
effluent limit]

*Signed:

SAP No.(s):

Project Name:

Chlorine

Qualified Personnel Conducting Tests (Print Name):

pH

pH

Chlorine

pH

Chlorine

pH

Chlorine

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-2010-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by  
(http://www.waterboards.ca.gov/sandiego/board_decisions/adopted_orders/2010/R9-2010-0003.pdf), and as follows:

Discharged water has been dechlorinated to below 0.1 (mg/l)  level; and effluent has been maintained between 6 and 9 
(pH)  based on:
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PROPOSAL SUBMITTAL REQUIREMENTS, AND SELECTION 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC UTILITIES DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP.  
Failure to acknowledge all addenda issued, may result in the Proposal being 
considered non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1. If the Design-Builder takes exception(s) to any portion of this RFP and its 
attachments, the specific portion of this RFP or attachment to which exception is 
taken shall be identified and explained to the City in writing a minimum of 10 Days 
prior to the date established for submittal of the Technical Proposal.   

2.2. Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1. If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected.   

4. Executive Summary (5 Points Max ) 

4.1. Include a 1- to 2-page overview of the entire Proposal describing the highlights of the 
Proposal. 

5. Project Team (15 Points Max) 

5.1. Describe any changes to the key personnel identified as part of the SOQ.  Describe 
the strength of key proposed construction and technical personnel, and 
Subcontractors assigned to the Project. Provide a list of subcontractors which were 
given the opportunity to form your project team. 

6. Technical Approach and Design Concept (30 Points Max) 

6.1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder’s technical approach. The completeness and 
technical merit of the design concept will be evaluated. 
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6.2. The following elements shall be included in the Technical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appurtenances. 

6.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

6.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The 
Design-Builder’s QA/QC Plan shall comply with the City’s Quality 
Assurance/Quality Control Plan Guidelines (see attached Contract for 
Guidelines). The QA/QC Plan shall describe the tools, process, and resources 
the Design-Builder shall use to ensure that it provides facilities that meet the 
requirements of the Contract. 

6.2.4 Paving Restoration. 

6.2.5 Water high-lining plan for each site 

6.2.6 Phasing of design and construction work of each site separately 

6.2.7 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.8 Phasing and Coordination with Adjacent Projects 

6.2.9 Storm Water Pollution Control Best Management Practices. 

6.2.10 Subsurface Investigation and Geotechnical Work. 

6.2.11 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final 
Design) and proposed durations. 

6.2.12 Estimate the following quantities amounts need to complete our entire 
project, per your proposed design and construction methods.  Quantities will 
only be used to evaluate the Technical Portion of the RFP.  The actual 
quantities will vary during the actual design and construction of the project: 

1)  Additional Bedding - __CY 

2)  Imported Backfill - __TON 

3)  AC Patching for Slurry Seal - __TON 

4)  Additional Curb & Gutter - __LF 

5)  Additional Sidewalk Removal & Replacement - __SF 

6)  Additional Pavement Removal & Disposal - __CY 



 

MACC Request for Proposal (Rev. Oct. 2014) 114 | Page 
Attachment F – Proposal Submittal Requirements and Selection Criteria 
AC Water and Sewer Group 1016 

7. Construction Plan (30 Points Max) 

7.1. Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

7.1.1. Construction approach and methods 

7.1.2. Plan for operation of facility during construction 

7.1.3. Plan for phasing of construction activities 

7.1.4. General plan for functional testing and start-up. 

7.1.5. Proposed safety program 

7.1.6. Proposed emergency response plan 

7.1.7. Water high-lining plan for each site 

7.1.8. Phasing of design and construction work of each site separately 

7.1.9. Proposed construction schedule 

7.1.10. Traffic Control Management 

7.1.11. Community Impact 

7.1.12. Storm Water WPCP 

7.2. Project Coordination - The Design-Builder shall identify the following: 

7.2.1. The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

7.2.2. The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

7.2.3. The design coordination system between drawings and specifications and 
disciplines. 

7.2.4. The system for tracking questions and responses. 

7.2.5. The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3. Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such 
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as additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid 
means to reduce the duration of the Project may be given favorable consideration if 
they demonstrate realistic activity durations and no increase in Project cost. 

7.4. Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar 
challenges on a previous Project your team has participated in. Proposals shall 
describe the Design-Builder’s understanding of the design and technical issues 
involved in the Project, including those related to design review, value engineering, 
proposals, general contracting, schedule, site mobilization, constructability, 
construction sequencing, quality control, code compliance, and cost containment. 

7.5. Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement.  For 
each recommendation, the percentage of your price proposal or time would be saved. 

8. Community Outreach Plan (20 Points Max) 

8.1. Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and 
the community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City’s team and creatively integrate the needs of the 
community into the design of the Project. 

8.2. Staging Area and project cleanup- What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and 
visitors concerns. 

8.3. Residents and Visitors – how will traffic and bus stops be impacted?  How will you 
minimize the impacts? 

8.4. Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder’s information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be non-
responsive.
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ATTACHMENT G 
 

PROPOSAL FORMS	
	



:) 

City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: CGiordano@sandiego.gov. 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
NSalem/BDoringo/LaD 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

AC Water and Sewer Group 1016 

RFQ N0.: ___________ --"'1=2M=C=L.:..:10"""0'------------
PROPOSAL NO. : _________ -=K"'---=15'----6=3'-"0-=1---"-M=A=C=---=3 _______ _ 
TASK ORDER NO.: ________ ~l"-"1~------------
SAP NO. (WBS/IO/CC): ______ _____eB=o...---=-14--'---'1'-'4_,_4=&"--"B"'----=14"""'--'1'--'4=-5 ______ _ 
CLIENTDEPARTMENT: ______ --=2=00""""0'--------------
COUNCIL DISTRICT: _______ --=2 ____________ _ 
PROJECT TYPE: _________ --"'K=B~/'-..!J:.=:B:....__ _________ _ 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING 
~ PREVAILING WAGE RATES: STATE IZJ FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
~ MANDATORY USE OF APPRENTICES 

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE 

12:00 NOON 
JANUARY 14, 2015 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
AC Water and Sewer Group 1016 

1171 Page 



PROPOSAL DOCUMENTS 

Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

1. Proposal ....................................................................................................................................... 119 

2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal 
under 23 USC 112 and PCC 7106 ............................................................................................... 122 

3. Contractors Certification ofPending Actions .............................................................................. 123 

4. Equal Benefits Ordinance Certification of Compliance ............................................................... 124 

5. Design-Build Proposal ................................................................................................................. 125 

6. Price Proposal Fonns (Design Build) .......................................................................................... 126 

7. Form AA05- Design-Build List of Subcontractors .................................................................... 128 

8. Form AA25 -Design-Build Named Equipment/Material Supplier List.. .................................... 129 
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PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted __________________ _ 

(2) Signature (Given and surname) of proprietor ________________ _ 

(3) Place of Business (Street & Number) __________________ _ 

(4) City and State ___________________ Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted-------------------

(2) Name of each member of partnership, indicate character of each partner, general or special 
- ... (lj~i!~~):_ .. 
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(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)-------------------

(5) City and State _________________ Zip Code _____ _ 

(6) Telephone No. ____________ Facsimile No. _________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted TC Construction Co. Inc. 

Austin Cameron 
(Printed Name) 

President 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws ofthe State of _ _,C"-'a""l""'it"""o"'"'rnCO-'i:::::a ___________ _ 

(4) Place ofBusiness (Street & Number) __ 1_0_5_4_0_P_r_o_sp.._e_c_t_A_v_e_. _________ _ 

(5) City and State ---=S=an=t=e-=e --'C=A=------------- Zip Code 92071 

(6) Telephone No. __ 6_19_-_4_48_-_4_56_0 _____ Facsimile No. 619-448-3341 

(7) Email Address ___ a_ca_m_er_o_n_@_;__tc_in_c_s_d_.c_o_m _______________ _ 

----- - . -~---··-- ·-- ·-
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THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICATION ___ A_:..,_C_-2_1 _______________ _ 

LICENSE NO. __ 4_02_4_5_9 ___ _ EXPIRES April30 2015 _ _____ L_ ________ _ 

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): 

E-Mail Address: -~a!:!::c~am~e'-!.r~o~n~@;:__!t""cl"".n""'c'-'!s.:=d~.c~o~m~-------------------

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

Signature ~ Title __ P_re_s_id_e_n_t ______ _ 
AllSti11Ca111cr 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS-, DAY OF ____ , 

Notary Public in and for the County of S , State of _______ _ 

(NOTARIAL SEAL) 

"" 
A notlry public or other officer c:ompletinc this c.rtlflate verifies only the 
Identity of the Individual who sl&ned the document to which this certificate 
Is attached, and not the truthfulness, accuracv, or validity of that document. 

State of Casrnta , 
County of. oaD l-£:@0 
Subsc:rtbed and sworn to (or affirmed) before me this 

;;lo.oUAf'1 . 2oJ5, by A us:t-; o 
~o-t~ day 

Ccvnu~ 
-:--~---------,proved to me on the basis 
of satlsfa=:: evidence to be the persoqlsl who eppeared before me. 

Signature ~a rod D 6._. l4) Q g k::;? (Seal) 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

) 
) ss. 
) 

_____ A_u_s_ti_n_C_a_m_e_ro_n _____________ , being first duly sworn, deposes and 

says that he or she is -----=-P-=-re=-=s=-=-id.:::e::;.;n:=.t=------------ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. 

Signed: Austin Cameron 

Title: __________ P_re_s_i_d_ei_lt ____________ _ 

Subscribed and sworn to before me this ....._ day of ____ , __ s 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 

~ee Attached Document (Notary to cross out lines '1-6 below) 
D See Statement Below (Lines '1-6 to be completed only by document signer[s], not Notary) 

4 

6 ________________________________ __ 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of C~rnia ]) • 
County of Q.f) LQS) D 

Sea/ 
Place Notary Sea/ Above 

Subscribed and sworn to (or affirmed) before me 

on this ?-rfh day ~OUOf~ , 2015_, 
by Date Month Year 

('1) .fs u&t) n Ca.~~ 
(and (2} ____________ ), 

Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the perso~ who appeared before me. 

Signatured~()._ ~S 
Signature of Notary Public 

-----------------------------oPTIONAL-----------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: tJon Col Luniexz tlffida_\Jf± Document Date: _____ _ 

Number of Pages:~ Signer(s} Other Than Named Above: _AJ-----"-)A-'--'------------------------­

• 
©2014 National Notary Association· www.NationaiNotary.org • '1-800-US NOTARY (1-800-876-6827) Item #59'10 
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CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its Proposal (Non-Price Proposal in the case of Design-Build contracts), the Design-Builder 
shall provide to the City a list of all instances within the past 10 years where a complaint was filed or 
pending against the Design-Builder in a legal or administrative proceeding alleging that Design­
Builder discriminated against its employees, subcontractors, vendors or suppliers, and a description of 
the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[2g The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

D The undersigned certifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: _ ___c::.T_;:C::.___:=C'-"o-"'n=s=tr'-'-u:....:.c-"ti=o=n:._C-=-=-o.:_:. I=n=c:..:... _______________ _ 

Certified By Austin Cameron Title --'P"-r=-e=s=id"-e=n=-=t ____ _ 

Date _ _c;lo.._-=2~1-_::::1..::::..5 ____ _ 
Signature 

USE ADDITIONAL FORMS AS NECESSARY 

-
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EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 

Company Name: TC Construction Co. Inc. Contact Name: Austin Cameron 

Company Address: 10540 Prospect Ave., Santee, CA 92071 ContactPhone:619-448-4560 ext.117 

Contact Email: acameron@tcincsd.com 

CONTRACT INFORMATION 

Contract Title: AC Water and Sewer Group 1016 Start Date: TBD 

Contract Number (if no number, state location): K-15-6301-MAC-3 End Date: TBD 

, SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 
The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certifY they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/40l(k) plans; bereavement, family, parental leave; discounts, 
child care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notifY employees at time of hire and during 
open enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

Iii I affirm compliance with the EBO because my firm (contractor must select one reason): 

rn Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 

expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effort to extend all available benefits to domestic pminers. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 
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Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Task Order No. 11, AC Water and Sewer Group 1016. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents, including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance certificates, 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and 
the conditions affecting cost, progress or performance of the Work and has made 
such independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s). 

Dated: __ I'-'-a=n"---. 2'-'--1--'-"-'-'-2'-'-0-'-'-15=---------------

The Design-Builder: TC Construction Co. Inc. 

By: Austin Cameron ~ 
(Signature) 

Title: _______ P_re_s_i_d_en_t _______ ~-----

~-
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Task Order No. 11, AC Water and Sewer Group 1016, for the City of San Diego, in 
accordance with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump 
sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or less) from 
the date Proposals are due until the award of the Task Order. The duration ofthe price guarantee shall be extended by the number of Days required 
for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description Quantity Unit Unit Price Extension No. CODE 

1 541330 Design Services 1 LS >< $ 225,000.00 

2 237110 Construction Services 1 LS 2< $ 3,175,000.00 

3 
City Contingency (See Section 1-2, "TERMS AND 

1 AL >< $221,320.00 DEFINITIONS" in The WHITEBOOK for Allowances) 

Total Design-Build Proposal Amount (Item No. 1 through Item No.3 inclusive): $._3....:;,_62_1-=,_3_20_._0_0 _________________ _ 

Total Design-Build Proposal Amount (Item No. 1 through Item No.3 inclusive) written in words: 

Three Million Six Hundred Twenty-one Thousand Three Hundred Twenty Dollars and NO/Cents 

The Design-Builder: TC Construction Co. Inc. 

Title: President 

Signature:_~A~u~sti~·n~C~a~rn~er~o~n~--~~~~,~~~~=--------------------------------
The names of all persons interested in the foregoing proposal as principals are as follows: 

Terry Cameron, CEO Austin Cameron, President 
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IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, strike 
out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the 
Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible 
for award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE CHECK IF 

NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 
(MUST BE WoSB, HUBZone, 

ORSDVOSB(j) 
@ 

PARTNERSHIP 
FILLED OUT) 

Name: RBF Consulting 
Address: 9755 Clairemont Mesa BL#10C 

Civil City: San Diego State: CA Designer Civil Engineer, $193,000 Other N/A 
Zip: 92124 Phone: 858-614-5000 

CA #38217 ~ngineerin~ , 
Email: IHARRIS@mbakerintl.com Survey 

Name: Global Environmental Network 
Address: Box 8068 Water 
City: Eountain Valle~ State: CA Designer N/A Pollution $2,500 DVBE CADoGS 
Zip: 92728 Phone: 714-479-1199 Control 
Email: michael@safetygeni.com Plan 

<D As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 

1281 Page 



PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 
(MUST BE WoSB, HUBZone, 

ORSDVOSBCD 
@ 

PARTNERSHIP 
FILLED OUT) 

Name: Landmark Consulting 
Address: 9555 Genesee Ave., #200 

ADA 
City: San Diego State: rA Designer 

977786 $12,000 SLBE City 
Zip: 92121 Phone: 858-521-8070 Complianc 

Email: Mark@Imco.net 

Name: Robcar Com/Hudson Safe T Litt 
Address: 777 Gable Way Traffic 
City: El Cajon State: CA Designer 

788289 Control $3,000 SLBE City 
Zip: 92022 Phone: 619-447-3964 

Plans 
Email: Georgina@hudsonsafetlite.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
ORSDVOSB<D 

@ 
PARTNERSHIP 

FILLEDOUTI 

Name: VO Engineering 
Address: 13230 Evening Creek Dr.#207 
City: San Diego State: CA Geotechnical Geotechnic al Designer $12,000 ELBE City 
Zip: 92128 Phone: 858-391-8530 Eng., CA, 2578 Engineerin P 
Email: V an.olin@vo-eng.com 

Name: YBS Concrete, Inc. 
Address: 821 Kuhn Dr., Ste.204 
City: Chula Vista State: CA Constructor 885270 Concrete $84,950 ELBE City 

Zip: 91914 Phone: 619-271-6122 Flatwork 
Email: Ybsconcrete@yahoo.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a. valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05 -Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
ORSDVOSBQ) 

@ 
PARTNERSIDP 

FILLED OUT) 

Name: Payco Srecialties, Inc. 

Address: 120 No. 2nd Ave. 

City: Chula Vista State: CA Constructor 298637 Striping $8,390 SLBE City 
Zip: 91910 Phone: 619-422-9204 
Email: rebecca@rayco. biz 

Name: Loveless & Linton Consulting Archeo, 

Address: 1286 University Ave.#391 Paleo, Nati e 
City: San Diego State: CA Constructor N/A $21,042 SLBE City 

American 
Zip: 92103 Phone: 619-922-0178 
Email: rebekah@ loveless-linton.com Monitorin@ 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRi\1SDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, <6) 
PARTNERSHIP ORSDVOSB<D FILLED OUT) 

Name: Oldcastle Precast 

Address: 2735 Cactus Rd. 
City: San Diego State: CA Constructor 891107 Manholes $15,000 Other N/A 
Zip: 92154 Phone: 619-240-8000 

Email: Robert.Lara@oldcastle.com 

Name: Cas12er Com12any Asbestos p· tpe 
Address: 3825 Bancroft Dr. 

478960 
City: Sp:r:ing Va]]P¥ State: CA Constructor Removal $34,500 Other N/A 
Zip: 91977 Phone: 619-589-6001 & Disposal 
Email: gregc@cas.J2erco.com 

CD As appropriate, The Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
.MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
ORSDVOSB(J) 

@ 
PARTNERSHIP 

FILLEDOUn 

Name: G. Scott As£halt 
Address: 358 Trousdale Dr. 

Slurry 
City: Chula Vista State: CA Constructor 751836 $31,900 SLBE City Zip: 91910 Phone: 619-420-1854 Seal 

Email: danc@as.J2haltre.J2airs.com 

Name: Vic Salazar Enterprises 
Address: 2247 Indigo Dr. Communi ~ City 
City: El Cajon State: CA Constructor NIA Liaison $28,000 ELBE 

Zip: 92019 Phone: 619-517-4744 
Email: vic@vicsalazar.com 

Q) As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

C2> As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Co=ission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
:MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 
(MUST BE WoSB, HUBZone, 

ORSDVOSB<D 
@ 

PARTNERSHIP 
FILLEDOUn 

Name: RAP Engineering, Inc. 

Address: 420 Olive Ave. 
City: Vista State: CA Constructor 880956 ACPaving $578,246 SLBE City 
Zip: 92083 Phone: 760-233-2980 

Email: merez@ra,Qenginc.com 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Co=ission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credit calculations for City-funded contracts, see Chapter 11 in The WIDTEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages. 

DOLLAR VALUE 

NAME, ADDRESS AND TELEPHONE NUMBER MATERIALS OR OF MATERIAL SUPPLIER MANUFACTURER 
MBE, WBE, DBE, DVBE, OBE, 

WHERE OR SUPPLIES ELBE, SLBE, SDB, WoSB, 
OF VENDOR/SUPPLIER SUPPLIES (Yes/No) (Yes/No) HUBZone, OR SDVOSB<D CERTIFIED@ 

(MUST BE 
FILLED OUT) 

Name: None 

Address: 

City: State: 

Zip: Phone: 

Email: 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

<D As appropriate, The Design-Builder shall identifY Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DEE 
OBE 
SLBE 
WoSB 
SDVOSB 

As appropriate, The Design-Builder shall indicate ifVendor/Supplier is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WEE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SEA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA25 -Design-Build Named Equipment/Material Supplier List To Be Included In The Price Proposal Only 
AC Water and Sewer Group 1016 
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California Certification Report- p. 1 -Generated on Jan 20, 2015 

California Certification Report 
24765- GLOBAL ENVIRONMENTAL NETWORK INC- SB I DVBE 
Legal Business Name GLOBAL ENVIRONMENTAL NETWORK INC 

Doing Business As 

Address 

Email 

,Web Page 

Active Certifications 

Business Types 

Classifications 

GLOBAL ENVIRONMENTAL NETWORK INC 

P 0 BOX 8068 

FOUNTAIN VALLEY, CA 92728 

michael@safetygeni.com 

http://www .my-dvbe .com 

SB Feb 27,2014- Feb 29,2016 

DVBE Feb 27, 2014- Feb 29, 2016 

Construction; Service; Non-Manufacturer; 

[221015] Earth moving machinery 

[221016] Paving equipment 

[221017] Heavy equipment components 

[221018] Aerial lifts 

[221 019]Building construction machinery and accessories 

[221 020] Building demolition machinery and equipment 

[321518] Safety control devices 

[411126] Hygiene monitoring and testing equipment 

[422715] Respiratory monitoring products 

[423015] Aids for medical training 

.[432325] Educational or reference software 

[461615]Traffic control 

[461616] Water safety 

[461815] Safety apparel 

[461816] Safety footwear 

· • [461817] Face and head protection 

[461823] Fall protection and rescue equipment 
' ' 

...• [461824] Decontamination aids and safety cleaning equipment 

[551217] Signage 

[7215171 Safety and security system installation services 

[771015] Environmental impact assessment 

· [771016] Environmentalpl~nni~g 
[771 017] Environmental adv}sor'y ~ervices 

[771018] Environmentalauditirig · 

[771115] Environmental safety services 

[7712.15] Air pollution 

[771216] Soil pollution 

[771217]Water pollution 

[771315] Oil pollution 

[771316] Noise pollution 

[771317]Toxic substances pollution 

Phone 

FAX 

[801 015] Business and c;orporate management consultation services 

[801115] Human resource development 

[801116] Temporary personnel services 

[811015] Civil engineering 

(714) 479-1199 

(714) 479-0809 



California Certification Report- p. 2- Generated on Jan 20, 2015 

[811 022] Transportation engineering 

[861 018]1n service training and manpower development 

Safety training Traffic equipment Rental SWPPP WPCP WQMP NPDES Engineer Erosion Asbestos Lead 

Construction Environmental CIH Hygienist Lab Water Soil Air monitoring Geologist PE Crane Backhoe Forklift 

Drilling Emergency HAZMAT QSP QSD CPESC, CESSWI OSHA B 



1/20/2015 

City of San Diego 

Company Search 

(i;lJ Clty_of_San_Diego 
News & Events 

(i;lJ Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User.1&.9Jn 

Brnclc, Inc. 

Company Informal!• I 
'----~~----------------~------------------~----------------------------------~ 

Name: 

Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Primary Address: 

Brncic, Inc. 
858-587-8070 
858-587-8750 
www.lmco.net 

Regional 

09/27/1997 
17 
Caucasian American 

Male 

Mark A. Brencick 

858-587-8070 
mark@lmco.net 

9555 Genesee Avenue, Suite 200, San Diego, CA, 92121 

Certification Information 

Agency 

City _of_ San_Diego 

Carlifica!e Type 

SLBE 

Issued Dale 

09/13/2013 

Recertification Date 

Unknown 

Product/Service Description: Civil Engineering, Planning, Land Surveying 

Industries and Services Information 

Industry Service/Product 

541330 Engineering Services 

Expiration Dale 

09/13/2015 

541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 541370 Surveying and Mapping (except Geophysical) Services 

«Back to Company Search 

PrlsmCompllance.com © 2004-2014 

https://pro.pri sm com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi I eVi ew .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

I]] City_of_San_Diego 
News & Events 

I]] Clty_of_San_Diego 
Workshops 

Robcar Corporation 

Com; 

Name: 
Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethnicity: 
Gender: 

Contact Information 
Name: 

Phone: 
Email: 

Primary Address: 

Prism Jurisdiction 

Robcar Corporation 
61~-441-3644 

619-441-3652 
www.hudsonsafetlite.com 

30 
Caucasian American 
Female 

Georgina A. Eichhorst 
619-441 -3644 
Georgina@hudsonsafetlite.com 

777 Gable Way, El Cajon, CA, 92020 

Certification Information 

Agency 

City_of_San_Diego 

Certificate Type 

SLBE 

Issued Date 

01/18/2015 

Recertification Date 

12/22/2014 

You entered as Public User. Log In 

Expiration Date 

01/18/2017 

Product/Service Description: Set-up, maintenance, take down of traffic control devices for roadway construction 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 
332 Fabricated Metal Product Manufacturing 
339 Miscellaneous Manufacturing 

423 Merchant Wholesalers, Durable Goods 
561 Administrative and Support Services 

«Back to Company Search 

PrlsmCompllance.com © 2004-2014 

Service/Product 

237310 Highway, Street, and Bridge Construction 

332999 All Other Miscellaneous Fabricated Metal Product Manufacturing 
339950 Sign Manufacturing 

423990 Other Miscellaneous Durable Goods Merchant Wholesalers 
561990 All Other Support Services 

https://pro.prism com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leVi ew .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

L!IJ City_of_San_Diego 
News & Events 

L!ll Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

VO Engineering 

Company Information J 

'-~~---~--~-------------~----·------------·--------·--------------, 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethnicity: 
Gender: 

Contact Information 
Name: 

Phone: 
Email: 

VO Engineering 
858-391-8530 

www.voengineeringinc.com 

8 

Nicholas Tracy 
858-391-8530 
nick.tracy@vo-eng.com 

Primary Address: 13230 Evening Creek Drive, Suite 207, San Diego, CA, 92128 

Certification Information 

Agency 
City_of_San_Diego 

Certificate Type 
ELBE 

Issued Dale 

03/29/2013 

Product/Service Description: Professional Services 

Industries and Services Information 

Industry 
541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 
907 ARCHITECTURAL AND ENGINEERING SERVICES, NON-PROFESSIONAL 
918 CONSULTING SERVICES 

«Back to Company Search 

PrlsmCompliance.com © 2004-2014 

Recertification Date 

Unknown 

Service/Product 

541330 Engineering Services 

Expiration 

03/29/2015 

541360 Geophysical Surveying and Mapping Services 

541380 Testing Laboratories 
90742 Geotechnical- Solis 
91855 Geological Consutting and Study 

https :1/pro.pri sm com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leVi ew .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

1]1 City_of_San_Diego 
News & Events 

1]1 Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

,-·----------------------------------------------------------------------------~ 
YBS Concrete, Inc. 

Name: 

Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Primary Address: 

YBS Concrete, Inc. 

(619) 271-6122 

619-207-0008 

01/07/2011 

9 
Latino American 

Male 

Rodolfo Sanchez 

619-271-6122 

Ybsconcrete@yahoo.com 

821 Kuhn Dr., Ste. 204, Chula Vista, CA, 91914 

Certification Information 

Agency 

City_ of_ San_ Diego 

Certificate Type 

ELBE 

Issued Dale 

01/07/2015 

Recertification Date 

12/23/2014 

Expiration Date 

01/07/2017 

Product/Service Description: Concrete work, ped ramps, sidewal, curb & gutter, demolition, all concrete work 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 

«Back to Company Search ; 

PrlsmCompllance.com © 2004-2014 

Service/Product 

237310 Highway, Street, and Bridge Construction 

https :1/pro.pri sm com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leView .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

~ Clty_of_San_Diego 
News & Events 

~ Clty_of_San_Diego 
Workshops 

Payneco Specialties, Inc. 

Name: 

Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Prism Jurisdiction 

Payne co Specialties, Inc. 

619-422-9204 

619-427-1620 

www.payco.biz 

18 

Caucasian American 

Female 

Rebecca Llewellyn 

619-422-9204 

rebecca@payco.biz 

Primary Address: 120 North 2nd Avenue, Chula Vista, CA, 91910 

Certification Information 

Agency Certificate Type Issued Date Recerlificalion 

CafTrans DBE Unknown Unknown 
City _of_ San_ Diego SLBE 10/08/2010 12/04/2013 

CaiTrans SWBE Unknown Unknown 
CPUC WBE Unknown Unknown 

Product/Service Description: Striping and marking 

Industries and Services Information 

Industry Service/Product 

You entered as Public User. Log In 

Expiration Dale 
12/04/2050 

12/04/2015 

12/04/2015 

01/15/2017 

237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 

237310 Highway, Street, and Bridge Construction 

238990 All Other Specialty Trade Contractors 

«Back to Company Search 

PrismCompliance.com © 2004-2014 

https:l/pro.prism com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leVi ew .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

IJ;!J Clty_of_San_Diego 
News & Events 

IJ;!J City_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Loveless & Linton Consulting-Archaeological 

Com 

Name: 
Phone: 

Loveless & Linton Consulting-Archaeological 
619·922-0718 

Fax: 

URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

0 
Caucasian American 

Female 

Rebekah Loveless 

619-922-0718 

rebekah@loveless-linton.com 

Primary Address: 1927 Monroe Ave, San Diego, CA, 92116 

Certification Information 

Agency 

City_ of_ San_ Diego 
CPUC 

Certificate Type 

SLBE 
WBE 

Issued Dale 

0711512014 
0311212014 

Recertification Date 

Unknown 
Unknown 

Expiration Date 

0711512016 
0311212017 

Product/Service Description: General Services Professional Services 

Industries and Services Information 

Industry 

115 Support Activities for Agriculture and Forestry 
541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 
712 Museums, Historical Sites, and Similar Institutions 
918 CONSULTING SERVICES 
918 CONSULTING SERVICES 
918 CONSUL TJNG SERVICES 
918 CONSUL TJNG SERVICES 
924 EDUCATIONAL/TRAINING SERVICES 
947 FORESTRY SERVICES 
961 MISCELLANEOUS SERVICES, NO.1 (NOT OTHERWISE 
CLASSIFIED) 
962 MISCELLANEOUS SERVICES, NO.2 (NOT OTHERWISE 
CLASSIFIED) 

. «Back to Company Search 

PrismCompliance.com © 2004-2014 

Service/Product 

115310 Support Activities for Forestry 
541620 Environmental Consulting Services 

541690 Other Scientific and Technical Consulting Services 
541720 Research and Development In the Social Sciences and 
Humanities · 
541990 All Other Professional, Scientific, and Technical Services 
712120 Historical Sites 
91800 CONSULTING SERVICES 
91816 Archeological Consulting 
91838 Education and Training Consulting 
91843 Environmental Consulting 
92400 EDUCATIONAL/TRAINING SERVICES 
94700 FORESTRY SERVICES 
96132 Environmental impact Studies 

96207 Arts Services (Cultural, Design, Visual, etc.) 

, https://pro.prism com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi I eVi ew .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

l!lJ City_of_San_Diego 
News & Events 

l!lJ Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

G. Scott Asphalt, Inc. 

Name: 
Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

G. Scott Asphalt, Inc. 
619-420-1854 

619-420-1859 

www.asphaltrepairs.com 

19 

Caucasian American 

Male 

Daniel C. Wemple 

619-420-1854 

danc@asphaltrepairs.com 

Primary Address: 358 Trousdale Drive, Chula Vista, CA, 91910 

Certification Information 

Agency 

State of California Dept. of Gen Services 
City _of_ San_ Diego 

Certificate Type 

DVBE 

SLBE 

Issued Date Recertification Dale 

12/04/2013 Unknown 
11/14/2013 11/14/2013 

Expiration Date 

12/31/2016 
11/14/2015 

Product/Service Description: Asphalt repair & maintenance, parking lot lot seal & stripping, road slurry seal. 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 

«Back to Company Search 

PrlsmCompllance.com © 2004-2014 

Service/Product 

237310 Highway, Street, and Bridge Construction 
238990 All Other Specialty Trade Contractors 

https://pro.prismcom pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leView .aspx 1/2 



1/20/2015 

City of San Diego 

Company Search 

~ City_of_San_Diego 
News & Events 

~ Clty_of_San_Diego 
Workshops 

Vic Salazar Enterprises, LLC 

Com; 

Name: 
Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Primary Address: 

Prism Jurisdiction 

Vic Salazar Enterprises, LLC 
619-517-4744 
619-334-4156 
www.vicsalazar.com 

Latino American 

Male 

Vic Salazar 

619-517-4744 
vic@vicsalazar.com 

2247 Indigo Drive, El Cajon, CA, 92019 

Certification Information 

Agency 

CaiTrans 

City _of_San_Diego 

CPUC 

Cerlificale Type 

DBE 

ELSE 

MBE 

Issued Dale 

Unknown 

12/03/2014 

Unknown 

Recertification Date 

Unknown 

12/03/2014 

Unknown 

You entered as Public User. Log In 

Expiration Dale 

01/01/2050 

12/03/2016 

11/10/2017 

Product/Service Description: Community outreach, public relations, video production, event planning, 

Industries and Services Information 

Industry 

512 Motion Picture and Sound Recording Industries 

541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 

711 Performing Arts. Spectator Sports, and Related Industries 

«Back to Company Search 

PrismCompliance.com © 2004-2014 

Service/Product 

512110 Motion Picture and Video Production 

541613 Marketing Consulting Services 

541820 Public Relations Agencies 

711320 Promoters of Performing Arts. Sports, and Similar Events without 

, https :1/pro.pri sm com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi JeView .aspx 1/2 
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1/20/2015 

City of San Diego 

Company Search 

i;l] City_of_San_Diego 
News & Events 

i;l] Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

RAP Engineering, Inc. 

Company Information J 

'----------------·--·--------------------------------------~ 

Name: 
Phone: 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 
Email: 

Primary Address: 

RAP Engineering, Inc. 
760-233-2980 

760-233-2984 

21 

Latino American 

Male 

Robert Perez 

760-233-2980 

rperez@rapenginc.com 

420 Olive Ave., Vista, CA, 92083 

Certification Information 

Agency 

CPUC 

City _of_San_Diego 

Certificate Type 

DBE 

SLBE 

Issued Date 
08/30/2012 

06/23/2014 

Product/Service Description: Asphalt paving and grading 

Recertification Date 

Unknown 
Unknown 

Industries and Services Information 

Industry Service/Product 

Expiration Date 

06/23/2050 

06/23/2016 

237 Heavy and Civil Engineering Construction 237310 Highway, Street, and Bridge Construction 

«Back to Company Search 

PrlsmCompliance.com © 2004-2014 

https :1/pro.pri sm com pi i ance.com/contractor/pl ugi ns/pages/ContractorProfi leView .aspx 1/2 



January 5, 2015 ADDENDUM "1"  Page 1 of 8 
AC Water and Sewer Group 1016 

City of San Diego 
CITY CONTACT:  Contract Specialist Clementina Giordano, Email: CGgiordano@sandiego.gov   

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “1” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

AC Water and Sewer Group 1016 

 
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-6301-MAC-3  
TASK ORDER NO.:   11  
SAP NO. (WBS/IO/CC):   B-14144 (W) & B-14145 (S)  
CLIENT DEPARTMENT:   2000  
COUNCIL DISTRICT:   2  
PROJECT TYPE:   KB / JB  

 

PROPOSAL DUE: 

12:00 NOON 
JANUARY 14, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  



January 5, 2015 ADDENDUM "1"  Page 2 of 8 
AC Water and Sewer Group 1016 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Question pertaining to Terms and Conditions 

Q1. Are street resurfacings subject to overlay or slurry seal? 

A1. See Attached document “13-Preliminary Pavement Resurfacing Design” for 
preliminary resurfacing design sheets  

Q2. For trenches within concrete streets, should concrete be replaced from curb to 
curb?  

A2. Trenches within concrete streets should be replaced the full width of the trench in 
accordance with SDG-108 

C. CHANGES TO THE REQUEST FOR PROPOSALS 

1. TO ATTACHMENT A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), Section 40, Bridging Documents, page 
55, Sub-section 40.2, AC Water & Sewer Group 1016, ADD, the attached 
documents: 13) Preliminary Pavement Resurfacing Design with pages 3 through 
8 of this addendum. 

 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: January 5, 2015  

San Diego, California 
 

JN/BD/Lad 
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COMMUNITY NAME: PENINSULA COUNCIL DISTRICT:  2
Date: December 22, 2014

No Scale
SAP ID: B14145 (S) \
              B14144 (W) 

SENIOR ENGINEER
TBD

PROJECT MANAGER
Sarah Chavez
(619) 533-6902

CONSTRUCTION PROJECT 
INFORMATION LINE
(619) 533-4207

PROJECT ENGINEER
Nicole Salem 
(619) 533-5235

AC Water & Sewer Group 1016
Preliminary Pavement Resurfacing Design 

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY
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COMMUNITY NAME: PENINSULA COUNCIL DISTRICT:  2
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AC Water & Sewer Group 1016
Pavement Layout Sheet 1 of 5

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY
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AC Water & Sewer Group 1016
Pavement Layout Sheet 2 of 5

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY
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AC Water & Sewer Group 1016
Pavement Layout Sheet 3 of 5

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
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COMMUNITY NAME: PENINSULA COUNCIL DISTRICT:  2
Date: December 22, 2014

SAP ID: B14145 (S) \
              B14144 (W) 

AC Water & Sewer Group 1016
Pavement Schedule Sheet 5 of 5

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY

NO. LOCATION LIMITS EX. MATERIAL PROPOSED REPAIR COMMENTS
1 HILL ST. ALEXANDRIA DR TO AMIFORD DR ASPHALT SLURRY SEAL -
2 AMIFORD DR. HILL ST. TO 922 AMIFORD DR. ASPHALT SLURRY SEAL 100 SF OF ASPHALT REPAIR
3 AMIFORD DR. 886 AMIFORD DR. TO CASITAS ASPHALT AC OVERLAY AC PATCH, REPLACE CROSS GUTTER 
4 CASITAS ST. AMIFORD DR. TO STAFFORD PL. ASPHALT AC OVERLAY -
5 AMIFORD DR. CASITAS TO CUL DE SAC ASPHALT AC OVERLAY 200 SF OF ASPHALT REPAIR
6 STAFFORD PL. 726 STAFFORD PL TO CUL DE SAC ASPHALT AC OVERLAY -
7 TARENTO DR. 841 TARENTO DR TO LOMA LAND ASPHALT AC OVERLAY CRACK REPAIR AT INTERSECTION
8 TEMPLE ST. LOMA LAND DR TO CUL DE SAC ASPHALT AC OVERLAY -
9 LOMA LAND DR. TARENTO DR TO CATALINA RD. ASPHALT AC OVERLAY PLACE BIKE LANE STRIPING

10 TARENTO DR. LOMA LAND DR TO SAVOY ST. ASPHALT AC OVERLAY REPLACE CROSS GUTTER 
11 TEMPLE ST. LOMA LAND DR. TO CATALINA RD. ASPHALT AC OVERLAY REPLACE CROSS GUTTER 
12 TARENTO DR. SAVOY ST. DUPONT ST. ASPHALT AC OVERLAY -
13 SAVOY ST. TARENTO DR TO DUPONT ST. ASPHALT AC OVERLAY -
14 DUPONT ST. WEST OF TARENTO TO CATALINA RD ASPHALT AC OVERLAY 50 SF OF ASPHALT REPAIR AT CATALINA RD.
15 TARENTO DR. DUPONT ST. TO GARDEN LN ASPHALT AC OVERLAY 150 SF OF ASPHALT REPAIR
16 SAVOY ST. DUPONT ST. TO GARDEN LN ASPHALT AC OVERLAY REPLACE X-GUTTER, 50 SF ASPHALT REPAIR 

*NOTE:  ALL AC OVERLAY REPAIR TO USE PAVEMENT FABRIC

January 5, 2015 - AC Water and Sewer Group 1016 ADDENDUM "1" Page 8 of  8



January 5, 2015 ADDENDUM "2”  Page 1 of 2 
AC Water and Sewer Group 1016 

City of San Diego 
CITY CONTACT:  Contract Specialist Clementina Giordano, Email: cgiordano@sandiego.gov   

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “2” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

AC Water and Sewer Group 1016 

 
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-6301-MAC-3  
TASK ORDER NO.:   11  
SAP NO. (WBS/IO/CC):   B-14144 (W) & B-14145 (S)  
CLIENT DEPARTMENT:   2000  
COUNCIL DISTRICT:   2  
PROJECT TYPE:   KB / JB  

 

PROPOSAL DUE: 

12:00 NOON 
JANUARY 21, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  



January 5, 2015 ADDENDUM "2”  Page 2 of 2 
AC Water and Sewer Group 1016 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

B. BIDDER’s QUESTIONS 

Question pertaining to Terms and Conditions 

Q1. Filanc would like to formally request an extension of one week from the current 
January 14, 2015 to January 21, 2015 for the proposal due date. 

A1. The City will extend the proposal due date to Wednesday 21st January 2015 

Q2. There were no CAD files included by the City, please provide CAD survey 
information for the project area.  Section 13.3 states that the City will provide 
survey data in the bridging documents 

A2. The survey work is underway by the Survey section. The expected completion of 
the survey documents is 28th FEB 2015.  The documents will be provided to the 
Design Builder in the bridging documents before commencement of design work 
and LNTP.  

 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: January 5, 2015  

San Diego, California 

JN/BD/Lad 
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AC Water and Sewer Group 1016 

City of San Diego 
CITY CONTACT:  Contract Specialist Clementina Giordano, Email: Cgiordano@sandiego.gov   

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “3” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

AC Water and Sewer Group 1016 

 
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-6301-MAC-3  
TASK ORDER NO.:   11  
SAP NO. (WBS/IO/CC):   B-14144 (W) & B-14145 (S)  
CLIENT DEPARTMENT:   2000  
COUNCIL DISTRICT:   2  
PROJECT TYPE:   KB / JB  

 

PROPOSAL DUE: 

12:00 NOON 
JANUARY 21, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  



January 8, 2015 ADDENDUM "3"  Page 2 of 3 
AC Water and Sewer Group 1016 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Requesting the Environmental Assessment Report. According to the Preliminary 
Engineering Report, section 11, the EA would be provided in a forthcoming 
addendum. Do you know if this document will be provided before the submitted 
proposal? 

A1. The Environmental Assessment document is preliminary in nature. As stated in 
section 707-1.1 of the RFP, Development Services has reviewed the project and is 
in the process of preparing an AMND which supersedes any preliminary 
environmental assessment. Please refer to Section 15 “Environmental and Permit 
Support” of Attachment A for items related to compliance with the AMND. 

Q2. Please clarify the AC Paving requirements as described in Addendum 1: 
 Is the City requesting a full width grind and AC Overlay, or an edge Grind per 
Standard Drawing, SDG-106 and AC overlay? 
Note on page 8 requires pavement fabric on all AC overlay repair. Is that for areas 
called out in the comments to receive asphalt repair or for the entire area of the 
AC Overlay? 
 

A2. For proposed AC Overlay, the City is requesting edge grind in accordance with 
SDG-106 and AC Overlay.  For Note on Page 8 of the Addendum, the use of 
pavement fabric refers to the entire area of proposed AC Overlay. 

C. ADDENDUM 1 

1. To Item C, Changes to the Request for Proposals, page 2, Sub-item 1, To 
Attachment, 13) Preliminary Pavement Resurfacing Design, page 8 DELETE in 
its entirety and REPLACE with page 3 of this addendum. 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: January 8, 2015  

San Diego, California 

JN/BD/Lad



COMMUNITY NAME: PENINSULA COUNCIL DISTRICT:  2
Date: December 22, 2014

SAP ID: B14145 (S) \
              B14144 (W) 

AC Water & Sewer Group 1016
Pavement Schedule Sheet 5 of 5

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY

NO. LOCATION LIMITS EX. MATERIAL PROPOSED REPAIR COMMENTS
1 HILL ST. ALEXANDRIA DR TO AMIFORD DR ASPHALT SLURRY SEAL -
2 AMIFORD DR. HILL ST. TO 922 AMIFORD DR. ASPHALT SLURRY SEAL 100 SF OF ASPHALT REPAIR
3 AMIFORD DR. 886 AMIFORD DR. TO CASITAS ASPHALT AC OVERLAY AC PATCH, REPLACE CROSS GUTTER 
4 CASITAS ST. AMIFORD DR. TO STAFFORD PL. ASPHALT AC OVERLAY -
5 AMIFORD DR. CASITAS TO CUL DE SAC ASPHALT AC OVERLAY 200 SF OF ASPHALT REPAIR
6 STAFFORD PL. 726 STAFFORD PL TO CUL DE SAC ASPHALT AC OVERLAY -
7 TARENTO DR. 841 TARENTO DR TO LOMA LAND ASPHALT AC OVERLAY CRACK REPAIR AT INTERSECTION
8 TEMPLE ST. LOMA LAND DR TO CUL DE SAC ASPHALT AC OVERLAY -
9 LOMA LAND DR. TARENTO DR TO CATALINA RD. ASPHALT AC OVERLAY PLACE BIKE LANE STRIPING

10 TARENTO DR. LOMA LAND DR TO SAVOY ST. ASPHALT AC OVERLAY REPLACE CROSS GUTTER 
11 TEMPLE ST. LOMA LAND DR. TO CATALINA RD. ASPHALT AC OVERLAY REPLACE CROSS GUTTER 
12 TARENTO DR. SAVOY ST. DUPONT ST. ASPHALT AC OVERLAY -
13 SAVOY ST. TARENTO DR TO DUPONT ST. ASPHALT AC OVERLAY -
14 DUPONT ST. WEST OF TARENTO TO CATALINA RD ASPHALT AC OVERLAY 50 SF OF ASPHALT REPAIR AT CATALINA RD.
15 TARENTO DR. DUPONT ST. TO GARDEN LN ASPHALT AC OVERLAY 150 SF OF ASPHALT REPAIR
16 SAVOY ST. DUPONT ST. TO GARDEN LN ASPHALT AC OVERLAY REPLACE X-GUTTER, 50 SF ASPHALT REPAIR 

*NOTE:  ALL AC OVERLAY REPAIR TO USE PAVEMENT FABRIC

January 8, 2015 - AC Water and Sewer Group 1016 
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