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(CCCCCCCCCCCCClCcCATTENTION ))))NNNNNN)

The 2010 edition of the City of San Diego Standard Specifications for Public Works Construction
(*The WHITEBOOK?™) now contains the following distinct Contract Documents:

1) Equal Opportunity Contracting Program Requirements - This Contract Document sets forth
the standard requirements for the City’s equal opportunity contracting program. When
additional requirements by the funding source e.g., federal or state agencies are physically
included in the contract documents or by reference and there is a discrepancy, the funding
source requirements shall govern unless specified otherwise in the Special Provisions.

2) City Supplement — The City Supplement shall be used in conjunction with the Standard
Specifications for Public Works Construction (“The GREENBOOK?”), 2009 Edition. The
specifications contained in City Supplement take precedence over the specifications
contained in The GREENBOOK, 2009 Edition.

Certain parts of the City Supplement have been highlighted in yellow for the convenience of
the users only and shall not affect the interpretation of the Contract.

To obtain The GREENBOOK contact the publisher at: http://www.bnibooks.com

The WHITEBOOK is available only in electronic format under Engineering Documents and
References at: http://www.sandiego.gov/engineering-cip/
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REQUIRED DOCUMENTS SCHEDULE

This table is intended to serve as a convenient tool for listing forms and documents required at
different times. It is neither exhaustive nor must be considered a Contract Document by itself.
Therefore, the users must review the entire Contract Documents and become familiar with the
required documentation and the submittal schedule associated with each document.

Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) for important
information regarding required documentation.

The specified EOC forms are all available for download from the EOC Program’s web site at:

http://www.sandiego.gov/eoc/forms/index.shtml

ITEM WHEN BY WHAT
1. BID DUE DATE/TIME ALL BIDDERS Proposal (Bid)
2. BID DUE DATE/TIME ALL BIDDERS Bid Bond
3. BID DUE DATE/TIME ALL BIDDERS Non-collusion Affidavit to be
Executed By Bidder and Submitted
with Bid under 23 USC 112 and
PCC 7106
4, BID DUE DATE/TIME ALL BIDDERS Contractors Certification of Pending
Actions
5. BID DUE DATE/TIME ALL BIDDERS Equal Benefits Ordinance
Certification of Compliance
6. BID DUE DATE/TIME ALL BIDDERS Form AA35 - List of Subcontractors
7. BID DUE DATE/TIME ALL BIDDERS Form AA40 - Named
Equipment/Material Supplier List
8. WITHIN 10 WORKING DAY'S APPARENT LOW BIDDER | Names of the principle individual
AFTER RECEIPT BY BIDDER owners of the Apparent Low Bidder
OF CONTRACT FORMS - In the event the firm is employee
owned or publicly held, then the
fact should be stated and the names
of the firm’s principals and officers
shall be provided.
0. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER If the Contractor is a Joint VVenture,
AFTER RECEIPT BY BIDDER the following information must be
OF CONTRACT FORMS submitted:
0 Joint Venture Agreement
o Joint Venture License
10. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Form BBO05 - Work Force Report
AFTER RECEIPT BY BIDDER
OF CONTRACT FORMS
11. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Contract Forms - Agreement
AFTER RECEIPT BY BIDDER
OF CONTRACT FORMS
12. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Contract Forms - Payment and

AFTER RECEIPT BY BIDDER
OF CONTRACT FORMS

Performance Bond

Required Documents Schedule (Rev. June 2011)
MBC Vactor Truck Off Loading Facility Project

4 | Page



REQUIRED DOCUMENTS SCHEDULE

ITEM WHEN BY WHAT
13. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Certificates of Insurance and
AFTER RECEIPT BY BIDDER Endorsements
OF CONTRACT FORMS
14. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Contractor Certification - Drug-Free
AFTER RECEIPT BY BIDDER Workplace
OF CONTRACT FORMS
15. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Contractor Certification - American
AFTER RECEIPT BY BIDDER with Disabilities Act
OF CONTRACT FORMS
16. WITHIN 10 WORKING DAYS APPARENT LOW BIDDER | Contractors Standards - Pledge of
AFTER RECEIPT BY BIDDER Compliance
OF CONTRACT FORMS
17. BY 5th OF EACH MONTH CONTRACTOR Form CC20 - Monthly Employment
Report
18. BY 5th OF EACH MONTH CONTRACTOR Form CC25 - Monthly Invoicing
Report
19. PRIOR TO ACCEPTANCE CONTRACTOR Form CC10 - Contract Change
Order (CCO)
20. PRIOR TO ACCEPTANCE CONTRACTOR Form CC15 - Final Summary
Report
21. PRIOR TO ACCEPTANCE CONTRACTOR Affidavit of Disposal

Required Documents Schedule (Rev. June 2011)
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SPECIAL NOTICE
SMALL LOCAL BUSINESS ENTERPRISES (SLBE)
A\ID)

EMERGING LOCAL BUSINESS ENTERPRISES (ELBE)
PROGRAM

1. INTRODUCTION. This contract is subject to the requirements of the SLBE Program as
specified in the SLBE-ELBE section of the City’s EOCP Requirements included in The
WHITEBOOK.

1.1. The Bidders are required to review The WHITEBOOK and become familiar with the
detailed specifications including the required documentation and the submittal schedule
as related to SLBE-ELBE program.

2. AMENDMENTS TO THE CITY’S GENERAL EOCP REQUIREMENTS.

1. Equal Employment Opportunity Outreach Program (A). DELETE in its entirety
and SUBSTITUTE with the following:

A. Competitive Bids. If a contract is competitively solicited, the Apparent Low
Bidder shall submit a Work Force Report (Form BBO05) or an Equal
Employment Opportunity (EEO) Plan, within 10 Working Days after receipt by
the Bidder of Contract forms to the City for approval as specified in the Notice
of Intent to Award letter from the City.

3. SUBCONTRACTING PARTICIPATION PERCENTAGES. The City has incorporated
voluntary subcontractor participation percentage to enhance competition and maximize
subcontracting opportunities as follows.

3.1. The following voluntary subcontractor participation percentage for DBE, DVBE, WBE,
MBE, SLBE, and ELBE certified Subcontractors shall apply to this contract:

Total voluntary subcontractor participation percentage for this project is 30.4%.

3.2. For the purpose of achieving the voluntary subcontractor participation level
(percentage), Additive, Deductive, and Allowance Bid Items will not be included in the
calculation.

4. PRE-BID CONFERENCE. A Pre-Bid Conference is scheduled for this contract as specified in
the Invitation to Bids. The purpose of this meeting is to inform prospective Bidders of the
submittal requirements and provisions relative to the Small Local Business Enterprise Program.
Bidders are strongly encouraged to attend the Pre-Bid Conference to better understand the
requirements of this contract.

RESOURCES. The current list of certified SLBE-ELBE firms can be found on the Equal Opportunity
Contracting Program Department website.

SLBE-ELBE Special Notice (Rev. June 2011) 6 | Page
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CITY OF SAN DIEGO, CALIFORNIA

INVITATION TO BIDS

1. RECEIPT AND OPENING OF BIDS: Bid(s) will be received at the Public Works Contracting
Group at 1200 THIRD AVENUE, SUITE 200, SAN DIEGO, CA 92101 UNTIL 1:30 PM ON
May 30", 2012 for performing work on the following project (Project):

MBC VACTOR TRUCK OFF LOADING FACILITY PROJECT

2. DESCRIPTION OF WORK: The Work involves furnishing all labor, materials, equipment,
services, and other incidental works and appurtenances for the construction of the Project as
described below:

Construction consists of grading, saw cutting of existing sidewalk/concrete pavement, removal of
brushes, relocation of impacted utilities, trenching, backfiling, compacting subgrade fill and
compacting subbase aggregates for AC & PCC pavements, installing reinforced concrete column
footings, drop inlets, drainage pipes, sewer laterals, sewer manhole, and all appurtenances in
accordance with the specifications and drawings.

The Work shall be performed in accordance with:

e Bid No. L-12-5474-DBB-2-A and Plans numbered 35536-1-D
through 35536-8-D inclusive.

3. ENGINEER’S ESTIMATE: The Engineer’s estimate of the most probable price for this
contract is $355,900.00.

4. LOCATION OF WORK: The location of Work is Citywide unless specified otherwise as
follows:

Inside Metro Bio Solids Center (MBC) located at 5240 Convoy Street, San Diego, CA 92145

5. CONTRACT TIME: The Contract Time for completion of the Work shall be
90 Working Days.

6. CONTRACTOR'S LICENSE CLASSIFICATION: In accordance with the provisions of
California Law, the Contractor shall possess valid appropriate license(s) at the time that the Bid is
submitted. Failure to possess the specified license(s) shall render the Bid as non-responsive and
shall act as a bar to award of the Contract to any Bidder not possessing required license(s) at the
time of Bid.

The City has determined the following licensing classification for this contract:

e CLASSA

Invitation to Bids (Rev. June 2011) 7| Page
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7. PRE-BID CONFERENCE: There will be a Pre-Bid Conference to discuss the scope of the
Project, bidding requirements, and Equal Opportunity Contracting Program requirements and
reporting procedures in the Public Works Contracting Group, Conference Room at 1200 Third
Avenue, Suite 200, San Diego, CA 92101 at 10:00 A.M., on May 9™, 2012.

All potential bidders are encouraged to attend.
To request a copy of the agenda on an alternative format, or to request a sign language or oral
interpreter for this meeting, call the Public Works Contracting Group at (619)236-6000 at least 5
Working Days prior to the Pre-Bid Conference to ensure availability.

8. CITY PROJECT MANAGER CONTACT INFORMATION:

See the cover of the Contract Documents.

9. REFERENCE STANDARDS: Except as otherwise noted or specified, the Work shall be
completed in accordance with the following standards:

1. STANDARD SPECIFICATIONS

Document No. Filed Description

PITS0504091 05-04-09 | Standard Specifications for Public Works Construction (The
GREENBOOK), 2009 Edition

PITS090110-1 09-01-10 | City of San Diego Standard Specifications for Public Works
Construction (The WHITEBOOK), 2010 Update *

AEC1231064 12-31-06 | California Department of Transportation, Manual of Uniform
Traffic Control Devices (MUTCD 2006)

769023 09-11-84 | Standard  Federal Equal Employment  Opportunity
Construction Contract Specifications and the Equal
Opportunity Clause

NOTE: The City of San Diego Supplement, 2010 Update now consolidates various City Public
Works Construction Standard Specifications which in the past were included in the
Supplementary Special Provisions. The Bidders’ attention is directed to this edition of the City
Supplement for a close review to ensure no important information is missed for the preparation of
the Bids.

2. STANDARD DRAWINGS

Document No. Filed Description

AEC1230163 12-31-06 City of San Diego Standard Drawings*

N/A Varies City Standard Drawings - Updates Approved For Use (when
specified)*

AEC0925061 09-25-06 Caltrans 2006 U.S. Customary Unit Standard Plans

NOTE: *Available online under Engineering Documents and References at:
http://www.sandiego.gov/engineering-cip.
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10. WAGE RATES Prevailing wages are not applicable to this project unless specified otherwise on
the cover page of these specifications and when included in these specifications. See Funding
Agency Provisions that follow this Invitation to Bid for more information.

11. INSURANCE REQUIREMENTS: Upon receipt of the City’s Notice of Intent to Award letter, the
Contractor will be asked to submit all certificates of insurance and endorsements to the City.

Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’ COMPENSATION
INSURANCE” of the Supplementary Special Provisions (SSP) for the insurance requirements
which must be met.

You must ensure all required insurance certificates and endorsements are submitted accurately
and on time. Failure to provide the requisite insurance documents by the date stated in the City’s
Notice of Intent to Award will result in delay of contract award and may result in annulment of
the contract award or other more severe sanctions as provided in the City’s Municipal Code
§22.0807(e),(3)-(5).

Tony Heinrichs
Director
Public Works Department

Invitation to Bids (Rev. June 2011) 9 | Page
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INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS: The contractor(s) who intend to submit a Bid
in response to this invitation to bid must be pre-qualified for total amount proposed, inclusive of
all alternate bid items prior to the date of Bid submittal.

Bids from contractors who have not been pre-qualified as applicable, and Bids that exceed the
maximum dollar amount at which contractors are pre-qualified, will be deemed non-responsive
and ineligible for award. Complete information and prequalification questionnaires are available
at:

http://www.sandiego.qgov/engineering-cip/services/consultcontract/prequal.shtml

The completed questionnaire, financial statement, and bond letter or a copy of the contractor’s
SLBE-ELBE certification and bond letter, must be submitted no later than 2 weeks prior to the
bid opening to the Public Works Department - Engineering & Capital Projects, Prequalification
Program,1010 Second Avenue, Suite 1200, San Diego, CA 92101. For additional information or
the answer to questions about the prequalification program, please contact David Stucky
at 619-533-3474 or dstucky@sandiego.gov.

2. CONTRACTOR REGISTRATION: Prospective bidder(s) as well as existing contractors and
suppliers are required to register with the City’s EOCP. Refer to 2-17, “CONTRACTOR
REGISTRATION” for details.

3. CITY'S RESPONSES AND ADDENDA: The City at its option, may respond to any or all
guestions submitted in writing, via letter, or FAX in the form of an addendum. No oral comment
shall be of any force or effect with respect to this solicitation. The changes to the Contract
Documents through addendum are made effective as though originally issued with the Bid. The
Bidders shall acknowledge the receipt of Addenda on the form provided for this purpose in the
Bid.

4. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Invitation to Bids at
any time, and further reserves the right to reject submitted Bids, without giving any reason for
such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a result
of preparing Bids under the Invitation to Bid shall be the sole responsibility of each bidder. The
Invitation to Bid creates or imposes no obligation upon the City to enter a contract.

5. CONTRACT PRICING FORMAT: This solicitation is for a Lump Sum contract with Unit
Price provisions as set forth in the Bid Proposal Form(s), Volume 2 unless specified otherwise in
the Contract Documents.

6. SUBMITTAL OF “OR EQUAL” ITEMS: See 4-1.6, “Trade Names or Equals.”

7. AWARD PROCESS: The Award of this contract is contingent upon the Contractor’s
compliance with all conditions precedent to Award, including the submittal of acceptable
insurance and surety bonds pursuant to San Diego Municipal Code § 22.3007. If the responsible
Bid does not exceed the City's engineering estimate, the City will, in most cases, prepare contract
documents for execution within 3 weeks of the date of the Bid opening and award the Contract
within 5 Working Days of receipt of properly executed Contract, bond, and insurance documents.

This contract is deemed to be awarded, and effective, only upon the signing of the Contract by the
Mayor or designee of the City.
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8.

10.

11.

12.

13.

SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” which requires
the Contractor to perform not less than the amount therein stipulated with its own forces. Failure
to comply with these requirements may render the Bid non-responsive and ineligible for award.

AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be
obtained by visiting the City’s website: http://www.sandiego.gov/engineering-
cip/services/consultcontract/advertising.shtml. Plans and Specifications for this contract are also
available for review in the office of the City Clerk or Public Works Contracting Group.

QUESTIONS: Questions about the meaning or intent of the Contract Documents as related to
the scope of Work and of technical nature shall be directed to the Project Manager prior to Bid
opening. Interpretations or clarifications considered necessary by the Project Manager in response
to such questions will be issued by Addenda, which will be uploaded to eBidboard (or mailed or
delivered to all parties recorded by the City as having received the Contract Documents for Minor
Construction contracts).

The Director (or designee), Public Works Department is the officer responsible for opening,
examining, and declaring of competitive Bids submitted to the City for the acquisition,
construction and completion of any public improvement except when otherwise set forth in these
documents. Questions in these areas of responsibility (e.g., i.e. Pre-qualification, SCOPe
information, bidding activities, bonds and insurance, etc. as related to this contract shall be
addressed to the Contract Administration, Public Works Contracting Group, 1200 Third Avenue,
Suite 200, San Diego, California, 92101, Telephone No. (619) 236-6000.

Questions received less than 14 days prior to the date for opening of Bids may not be answered.
Only questions answered by formal written addenda will be binding. Oral and other
interpretations or clarifications will be without legal effect. It is the Bidder's responsibility to
become informed of any addenda that have been issued and to include all such information in its
Bid.

ELIGIBLE BIDDERS: No person, firm, or corporation shall be allowed to make, file, or be
interested in more than 1 Bid for the same work unless alternate Bids are called for. A person,
firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted prices on
materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or quoting prices
to other Bidders or from submitting a Bid in its own behalf.

SAN DIEGO BUSINESS TAX CERTIFICATE: All Contractors, including Subcontractors,
not already having a City of San Diego Business Tax Certificate for the work contemplated shall
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor, before
the Contract can be executed.

PROPOSAL FORMS: Bid shall be made only upon the Bidding Documents i.e., Proposal form
attached to and forming a part of the specifications. The signature of each person signing shall be
in longhand.

The entire specifications for the bid package do not need to be submitted with the bid. Bidder
shall complete and submit, only, all pages in the "Bidding Document" Section (see Volume 2) as
their Bid per the schedule given under “Required Documents Schedule,” (see Volume 1). Bidder
is requested to retain for their reference other portions of the Contract Documents that are not
required to be submitted with the Bid.

Instructions to Bidders (Rev. June 2011) 11| Page
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14.

15.

The City may require any Bidder to furnish a statement of experience, financial responsibility,
technical ability, equipment, and references.

Bids and certain other specified forms and documents shall be enclosed in a sealed envelope and
shall bear the title of the work and name of the Bidder and the appropriate State Contractors
License designation which the Bidder holds.

Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for opening of Bids.
BIDDERS' GUARANTEE OF GOOD FAITH (BID SECURITY):

With the exception of the contracts valued $5,000 or less, GRC and Design-Build contracts, and
contracts subject to the Small and Local Business Program of $250,000 or less e.g., ELBE
contracts, each Bidder shall accompany its Bid with either a cashier's check upon some responsible
bank, or a check upon such bank properly certified or an approved corporate surety bond payable to
the City of San Diego, for an amount of not less than 10% of the aggregate sum of the Bid, which
check or bond, and the monies represented thereby shall be held by the City as a guarantee that the
Bidder, if awarded the contract, will in good faith enter into such contract and furnish the required
final bonds.

The Bidder agrees that in case of Bidder’s refusal or failure to execute this contract and give
required final bonds, the money represented by a cashier's or certified check shall remain the
property of the City, and if the Bidder shall fail to execute this contract, the Surety agrees that it
will pay to the City damages which the City may suffer by reason of such failure, not exceeding
the sum of 10% of the amount of the Bid.

A Bid received without the specified bid security will be rejected as being non-responsive.
AWARD OF CONTRACT OR REJECTION OF BIDS:

This contract may be awarded to the lowest responsible and reliable Bidder. Bidders shall
complete the entire Bid schedule (e.g., schedule of prices). Incomplete price schedules will be
rejected as being non-responsive.

The City reserves the right to reject any or all Bids, and to waive any informality or technicality
in Bids received and any requirements of these specifications as to bidding procedure.

Bidders will not be released on account of their errors of judgment. Bidders may be released only
upon receipt by the City from the Bidder within 3 Working Days, excluding Saturdays, Sundays,
and state holidays, after the opening of Bids, of written notice which includes proof of honest,
credible, clerical error of material nature, free from fraud or fraudulent intent, and of evidence
that reasonable care was observed in the preparation of the Bid.

A non-selected Bidder may protest award of the Contract to the selected Bidder by submitting a
written “Notice of Intent to Protest” including supporting documentation which shall be received
by Public Works Contracting Group no later than 10 days after the City’s announcement of the
selected Bidder or no later than 10 days from the date that the City issues notice of designation of
a Bidder as non-responsible in accordance with San Diego Municipal Code Chapter 2, § 22.3029,
“Protests of Contract Award.”
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16.

17.

The City of San Diego will not discriminate with regard to race, religious creed, color, national
origin, ancestry, physical handicap, marital status, sex or age, in the award of contracts.

Each Bid package properly executed as required by these specifications shall constitute a firm
offer, which may be accepted by the City within the time specified in the Invitation to Bids.

The City reserves the right to evaluate all Bids and determine the lowest Bidder on the basis of
any proposed alternates, additive items or options, at its discretion.

BID RESULTS: The Bid opening by the City shall constitute the public announcement of the
Apparent Low Bidder. In the event that the Apparent Low Bidder is subsequently deemed non-
responsive or non-responsible, a public announcement will be posted in the City’s web page, with
the name of the newly designated Apparent Low Bidder.

To obtain Bid results, either attend Bid opening, review the results on the City’s web site, or
provide a self-addressed, stamped envelope, referencing Bid number, and Bid tabulation will be
mailed to you upon verification of extensions. Due to time constraints, Bid results cannot be
given out over the telephone.

THE CONTRACT: The Bidder to whom award is made shall execute a written contract with
the City of San Diego and furnish good and approved bonds and insurance certificates specified
by the City within 10 Working Days after receipt by Bidder of a form of contract for execution
unless an extension of time is granted to the Bidder in writing.

If the Bidder takes longer than 10 Working Days to fulfill these requirements, then the additional
time taken shall be added to the Bid guarantee. The Contract shall be made in the form adopted
by the City, which includes the provision that no claim or suit whatsoever shall be made or
brought by Contractor against any officer, agent, or employee of the City for or on account of
anything done or omitted to be done in connection with this contract, nor shall any such officer,
agent, or employee be liable hereunder.

If the Bidder to whom the award is made fails to enter into the contract as herein provided, the
award may be annulled and the Bidder's Guarantee of Good Faith will be subject to forfeiture.
An award may be made to the next lowest responsible and reliable Bidder who shall fulfill every
stipulation embraced herein as if it were the party to whom the first award was made.

Pursuant to the San Diego City Charter section 94, the City may only award a public works
contract to the lowest responsible and reliable Bidder. The City will require the Apparent Low
Bidder to (i) submit information to determine the Bidder’s responsibility and reliability, (ii)
execute the Contract in form provided by the City, and (iii) furnish good and approved bonds and
insurance certificates specified by the City within 10 Working Days, unless otherwise approved
by the City, in writing after the Bidder receives notification from the City, designating the Bidder
as the Apparent Low Bidder and formally requesting the above mentioned items.

The award of the Contract is contingent upon the satisfactory completion of the above mentioned
items and becomes effective upon the signing of the Contract by the Mayor or designee. If the
Apparent Low Bidder does not execute the Contract or submit required documents and
information, the City may award the Contract to the next lowest responsible and reliable Bidder
who shall fulfill every condition precedent to award. A corporation designated as the Apparent
Low Bidder shall furnish evidence of its corporate existence and evidence that the officer signing
the Contract and bond for the corporation is duly authorized to do so.
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18. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK: The Bidder
shall examine carefully the Project Site, the Plans and Specifications, other materials as described
in the Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding Documents)
therefore. The submission of a Bid shall be conclusive evidence that the Bidder has investigated
and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of
Work, the quantities of materials to be furnished, and as to the requirements of the Bidding
Documents Proposal, Plans, and Specifications.

19.

DRUG-FREE WORKPLACE:

a)

b)

General:

City projects are subject to City of San Diego Resolution No. R-277952 adopted on
May 20, 1991. Bidders shall become aware of the provisions of Council Policy 100-17 which
was established by Resolution No. R-277952. The policy applies equally to the Contractor
and Subcontractors. The elements of the policy are outlined below.

Definitions:

"Drug-free workplace™ means a site for the performance of work done in connection with a
contract let by City of San Diego for the construction, maintenance, or repair of any facility
or public work by an entity at which employees of the entity are prohibited from engaging in
the unlawful manufacture, distribution, dispensation, possession, or use of a controlled
substance in accordance with the requirements of this section.

"Employee" means the employee of a contractor directly engaged in the performance of work
pursuant to a contract as described in Section 3, "City Contractor Requirements."

"Controlled substance™ means a controlled substance in schedules | through V of Section 202
of the Controlled Substances Act (21 U.S.C. Sec. 812).

"Contractor" means the department, division, or other unit of a person or organization
responsible to the contractor for the performance of a portion of the work under the contract.

City Contractor Requirements:

Every person or organization awarded a contract or grant by the City of San Diego for the
provision of services shall certify to the City that it will provide a drug-free workplace by
doing all following:

a. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is
prohibited in the person's organization's workplace and specifying the actions
that will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of the
following:

i.  The dangers of drug abuse in the workplace.

Instructions to Bidders (Rev. June 2011) 14 | Page
MBC Vactor Truck Off Loading Facility Project



ii.  The person's or organization's policy of maintaining a drug-free
workplace.

iii.  Any available drug counseling, rehabilitation, and employee
assistance programs.

iv.  The penalties that may be imposed upon employees for drug abuse
violations.

c. Posting the statement required by subdivision (1) in a prominent place at
contractor's main office. For projects large enough to necessitate a construction
trailer at the job site, the required signage would also be posted at the Site.

The Contractor shall include in each subcontract agreement language which indicates the
Subcontractor's agreement to abide by the provisions of subdivisions a) through c) above.
The Contractors and Subcontractors shall be individually responsible for their own drug-free
workplace programs.

Note: The requirements of a drug-free awareness program can be satisfied by periodic
tailgate sessions covering the various aspects of drug-abuse education. Although an in-house
employee assistance program is not required, contractors should be able to provide a listing of
drug rehabilitation and counseling programs available in the community at large.

Questions about the City's Drug-free Workplace Policy shall be referred to the Contract
Specialist, Public Works Contracting Group.

20. AMERICANS WITH DISABILITIES ACT:

a)

b)

General: City projects are subject to City of San Diego Resolution No. R-282153 adopted on
June 14, 1993. The Bidders shall become aware of the provisions of Council Policy 100-04
which was established by Resolution No. R-282153. The policy applies equally to the
Contractor and all Subcontractors. The elements of the policy are outlined below.

Definitions:

"Qualified individual with a disability” means an individual with a disability who satisfies the
requisite skill, experience, education and other job-related requirements of the employment
position such individual holds or desires, and who, with or without reasonable
accommodation, can perform the essential functions of such position.

"Employee™ means the employee of the Contractor directly engaged in the performance of
Work.

The City Requirements: Every person or organization entering into a contractual agreement
with or receiving a grant from the City of San Diego shall certify to the City of San Diego
that it will comply with the ADA by adhering to all of the provisions of the ADA listed
below.

i.  The Contractor shall not discriminate against qualified persons with disabilities in
any aspects of employment, including recruitment, hiring, promotions, conditions
and privileges of employment, training, compensation, benefits, discipline, layoffs,
and termination of employment.
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21.

22.

ii.  No qualified individual with a disability may be excluded on the basis of disability,
from participation in, or be denied the benefits of services, programs, or activities
by the Contractor or Subcontractors providing services for the City.

iii.  The Contractor shall post a statement addressing the requirements of the ADA in a
prominent place at the worksite. The Contractor shall include in each subcontract
agreement, language which indicates the Subcontractor's agreement to abide by the
provisions of subdivisions (a) through (c) inclusive of Section 3. The Contractor
and Subcontractors shall be individually responsible for their own ADA
employment programs. Questions about the City's ADA Policy should be referred
to the Contract Administrator.

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE: This contract is subject to
City of San Diego Municipal Code §22.3224 as amended 11/24/08 by ordinance O-19808.
Bidders shall become aware that the requirements apply to Contractors and Subcontractors for
contracts greater than $50,000 in value.

Upon award, amendment, renewal, or extension of this contract, the Contractors shall complete a
Pledge of Compliance attesting under penalty of perjury that they complied with the requirements
of this section.

The Contractors shall ensure that their Subcontractors whose subcontracts are greater than
$50,000 in value complete a Pledge of Compliance attesting under penalty of perjury that they
complied with the requirements of this section. Subcontractors may access the Pledge of
Compliance at:

http://www.sandiego.gov/purchasing/pdf/contractor standards questionnaire.pdf.

The Contractors shall include in each subcontract agreement, language which requires
Subcontractors to abide by the provisions of City of San Diego Municipal Code §22.3224. A
sample provision is as follows:

“Compliance with San Diego Municipal Code §22.3224: Subcontractor
acknowledges that it is familiar with the requirements of San Diego Municipal
Code 822.3224 (“Contractor Standards”), and agrees to comply with
requirements of that section. The Subcontractor further agrees to complete the
Pledge of Compliance, incorporated herein by reference.”

NOTICE OF LABOR COMPLIANCE PROGRAM APPROVAL: The City of San Diego
received initial approval as a Labor Compliance Program on August 11, 2003. The Labor
Compliance Program Manual is available at:

http://www.sandiego.gov/eoc/laborcompliance/#manual.

The limited exemption from prevailing wages pursuant to Labor Code 81771.5(a) does not apply
to contracts under jurisdiction of the Labor Compliance Program. Inquiries, questions, or
assistance about the Labor Compliance Program should be directed to: Equal Opportunity
Contracting Program, 1200 Third Ave., Suite 200 MS56P, San Diego, CA 92101,
Tel. 619-236-6000.

Instructions to Bidders (Rev. June 2011) 16 | Page
MBC Vactor Truck Off Loading Facility Project



23.

24,

25.

26.

217.

PAYROLL RECORDS: The Contractor's attention is directed to the City of San Diego Labor
Compliance Program, Section 1V, pages 4-7, and the State of California Labor Code 8§ 1771.5(b)
and 1776 (Stats. 1978, Ch. 1249). These require, in part, that the Contractor and Subcontractors
maintain and furnish to the City, at a designated time, a certified copy of each weekly payroll
containing a statement of compliance signed under penalty of perjury.

The Contractor and Subcontractors shall submit weekly certified payrolls online via Prism® i.e.,
the City’s web-based labor compliance program. Instructions on how to use the system will be
provided to the Contractor after the award.

The Contractor shall be responsible for the compliance with these provisions by Subcontractors.
The City shall withhold contract payments when payroll records are delinquent or inadequate, or
when it is established after investigation that underpayment has occurred.

APPRENTICES ON PUBLIC WORKS: The Contractor shall abide by the requirements of
881777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment
of apprentices by contractors and subcontractors performing public works contracts.

EQUAL BENEFITS: This contract is subject to the City’s Equal Benefits Ordinance (EBO),
Chapter 2, Article 2, Division 43 of the San Diego Municipal Code (SDMC).

In accordance with the EBO, Bidders shall certify they will provide and maintain equal benefits
as defined in SDMC 822.4302 for the duration of the Contract (SDMC §22.4304(f)). Failure to
maintain equal benefits is a material breach of the Contract (SDMC 822.4304(e)). The Contractor
shall notify employees of their equal benefits policy at the time of hire and during open
enrollment periods and shall post a copy of the following statement in an area frequented by
employees:

“During the performance of a contract with the City of San Diego, this employer
will provide equal benefits to its employees with spouses and its employees with
domestic partners.”

The Contractor shall give the City access to documents and records sufficient for the City to
verify the contractors are providing equal benefits and otherwise complying with EBO
requirements.

Full text of the EBO and the Rules Implementing the Equal Benefits Ordinance are posted on the
City’s website at www.sandiego.gov/purchasing/ or can be requested from the Equal Benefits
Program at (619) 533-3948.

LIMITED COMPETITION: Contracts designated with a Bid number beginning with “L” may
only be bid by the Contractors on the approved SLBE-ELBE Construction Contractors List. For
information regarding the SLBE-ELBE Construction Program and registration go to the City’s
web site: http://www.sandiego.gov

PRE-AWARD ACTIVITIES:

Pre-award Submittals - The Apparent Low Bidder shall provide the information required within
the time specified in “Required Documents Schedule,” of this bid package. Failure to provide the
information within the time specified may result in the Bid being rejected as non-responsive.
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If the Bid is rejected as non-responsive, the Apparent Low Bidder shall forfeit the Bid Security
required under Invitation to Bids, of this bid package. The decision that the Apparent Low
Bidder is non-responsive for failure to provide the information required within the time specified

shall be at the sole discretion of the City.
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CONTRACT FORMS
AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal
corporation, herein called "City", and ___Ace Excavating & Environmental , herein  called
"Contractor" for construction of MBC Vactor Truck Off ILoading Facility Project;
Bid No. L-12-5474-DBB-2-A, in the amount of TWO HUNDRED SIXTY-NINE THOUSAND
EIGHT HUNDRED EIGHTY DOLLARS AND 00/100_($269.880.00 ), which is comprised of the
Base Bid only.

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the
parties hereto, City and Contractor agree as follows:

1. The following are incorporated into this contract as though fully set forth herein:

(a) The attached Faithful Performance and Payment Bonds.

(b) The attached Proposal included in the Bid documents by the Contractor.

(c) That certain documents entitled, MBC Vactor Truck Off Loading Facility Project,
on file in the office of the Public Works Department as Document No. 30001780, as
well as all matters referenced therein.

2, Contractor shall perform and be bound by all the terms and conditions of this contract and in
strict conformity therewith shall perform and complete in a good and workmanlike manner
MBC Vactor Truck Off Loading Facility Project, Bid Number L-12-5474-DBB-2-A, San
Diego, California.

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and
in the manner and with such additions or deductions as are provided for in this contract, and
Contractor shall accept such payment in full satisfaction of all claims 1nc1dent to such
performances.

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer,
agent, or employee of the City for or on account of anything done or omitted to be done in
connection with this contract, nor shall any such officer, agcnt or employee be liable

hereunder.
5. This contract is effective as of the date that the Mayor or designee signs the agreement.
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CONTRACT FORMS (continued)
AGREEMENT

IN WITNESS WHEREOF, this agreement is signed by the City of San Diego, acting by and
through its Mayor or designee authorizing such execution.

THE CITY OF SAN DIEGO
b LR D
Print Name:

W. Downs Prior, Principal Contract Specialist

Date: g/[é / I‘)-«

CONTRACTOR

By gwwwl) W?L

Print Name:_E_Cue_ ¢\ (/01)“3(9‘—

Title:_ e, Vs

Date:__{0 - DO - DO\~

City of San Diego License No.:_|d4¢ eova-

State Contractor’s License No.: 7044 (,3

Contract Forms (Rev, June 2011)
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APPROVED AS TO FORM AND LEGALITY

Jan I. Goldsmith, City Attorney

By <« /"7{%
\/ / %y Jung

Print Name:

Deputy City Atftorney

&
Date: g// 7 / el
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CONTRACT FORMS (continued)
PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

Ace Excavating & Environmental , a corporation, as principal, and

Allegheny Casualty Company , a corporation authorized to do

business in the State of California, as Surety, hereby obligate themselves, their successors and
assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of
TWO HUNDRED SIXTY-NINE THOUSAND EIGHT HUNDRED EIGHTY DOLLARS AND -
00/100 ($269,880.00), for the faithful performance of the annexed contract, and in the sum of TWOQ
HUNDRED SIXTY-NINE THOUSAND EIGHT HUNDRED EIGHTY DOLLARS AND 00/100
($269.880.00), for the benefit of laborers and materialmen designated below.

Conditions:

If the Principal shall faithfully perform the annexed contract MBC Vactor Truck Off
Loading Facility Project; Bid No. L-12-5474-DBB-2-A, San Diego, California then the obligation
herein with respect to a faithful performance shall be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for
or performing labor in the execution of this contract, and shall pay all amounts due under the
California Unemployment Insurance Act then the obligation herein with respect to laborers and
materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5
of Title I of the Government Code of the State of California or under the provisions of Section 3082
et seq. of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or
referred to therein shall not affect the Surety's obligation on this bond, and the Sutety hereby waives
notice of same.
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CONTRACT FORMS (continued)
PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this

bond.

Dated June 18

, 2012

Approved as to Form and Legality

Jan 1. Goldsmith, City Attorney

Approved:

,/L"
By \_U @

Ace Excavating and
Environmental Services, Inc.

Principal

By /< Jf/l/(é iU (A)R?/\Q»

wa&(‘.. A \A} (a é‘TQ\

Printed Name of Person Signing for Principal

Allegheny Casualty Company

Surety
By M

! Alctomey':in—faé’t
Sioux Munyon

13400 Sabre Springs Parkway #245
Local Address of Surety

San Diego, CA 92128

W. Downs Prior, Principa Contract Specialist

Q//c[;;_
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Local Address (City, State) of Surety

858-713-1795
Local Telephone No. of Surety

Premium may be adjusted

N Final Cont. t Price
Premlum$ 6,398.00 based on Fina ontrac ic

Bond No, 0580338
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT
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CONTRACTOR CERTIFICATION

DRUG-FREE WORKPLACE

PROJECT TITLE: MBC Vactor Truck off Loading Facility Project

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17
regarding Drug-Free Workplace as outlined in INSTRUCTION TO BIDDERS, "Drug-Free
Workplace", of the project specifications, and that;

(\C_Q./ ey a,-.wethu\ E! Enoveen vental @.QM\')\QO/S R\
(Name under which business is conducted)

has in place a drug-free workplace program that complies with said policy. I further certify that each
subcontract agreement for this project contains language which indicates the subcontractor’s
agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined.

Signed _fM/(D m M)Di/ﬂ\

Printed Name_w‘&,
Title Vice pm%\ N
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CONTRACTOR CERTIFICATION

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

PROJECT TITLE: MBC Vactor Truck off Loading Facility Project

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4
regarding the American With Disabilities Act (ADA) outlined in the INSTRUCTION TO BIDDERS,
“American With Disabilities Act”, of the project specifications, and that;

YL\Q& E.xca sadindg 3 Bnowan mental  Sovuices SENC.
Name under which business is conducted)

has in place workplace program that complies with said policy. I further certify that each subcontract
agreement for this project contains language which indicates the subcontractor’s agreement to abide
by the provisions of the policy as outlined.

Signed ZM/@ AN V\) J?/L

Printed Name__ £ t1(_ N c‘L

Title hee MM%","
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CONTRACTOR CERTIFICATION

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE

PROJECT TITLE: MBC Vactor Truck off Loading Facility Project

I declare under penalty of perjury that I am authorlzed to make this certification on behalf of

/ ’mLs.as Contractor, that 1 am familiar
with the requ1remens of City of San Diego Mumc1pa1 Code § 22.3224 regarding Contractor
Standards as outlined in INSTRUCTION TO BIDDERS ("Contractor Standards"), of the project
specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor’s subcontractors whose subcontracts are greater than
$50,000 in value has completed a Pledge of Compliance attesting under penalty of perjury of having
complied with City of San Diego Municipal Code § 22.3224.

Dated this ___ 20 Day of &m&..., a0l .

Signed ﬁ/\,@;/ YY) b() M_.

Printed Name___ £ N U\)ML'L
Title_ Viee Proaghond—
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AFFIDAVIT OF DISPOSAL

WHEREAS, on the DAY OF 2 , the undersigned entered into
and executed a contract with the City of San Diego, a municipal corporation, for:

MBC VACTOR TRUCK OFF LOADING FACILITY PROJECT
(Name of Project)

as particularly described in said contract and identified as Bid No. L-12-5474-DBB-2-A;
SAP No. (WBS/CC/10) 30001780 and WHEREAS, the specification of said contract requires the
Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project have
been disposed of in a legal manner”; and WHEREAS, said contract has been completed and all surplus
materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor
under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials
as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this DAY OF , 2
Contractor
by
ATTEST:
State of
County of
On this DAY OF . 2 , before the undersigned, a Notary Public in and for said
County and State, duly commissioned and sworn, personally appeared
known to me to be the Contractor named in the foregoing Release, and

whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State
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SUPPLEMENTARY SPECIAL PROVISIONS (SSP

THESE SUPPLEMENTARY SPECIAL PROVISIONS CONFORM TO THE STANDARD
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION (THE GREENBOOK)
CURRENTLY ADOPTED BY THE CITY, INCLUDING ITS CURRENT SUPPLEMENT
AMENDMENTS (CITY SUPPLEMENTS INCLUDED IN THE WHITEBOOK), EXCEPT
FOR THE FOLLOWING:

STYLE OF SPECIFICATIONS

The City is gradually standardizing the style and language of the standard specifications for the public
works construction. The new style and language follows the Federal guidelines for “Plain Language”
to the extent possible.

The use of this new style does not change the meaning of a specification not yet using this style.
Where used in the Contract Documents, statement or command type phrases (i.e., active voice and
imperative mood) refer to and are directed at the Bidder or Contractor as applicable. The
specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must™ and interpret "you" as
"the Bidder" and "your" as "the Bidder's." After award, interpret sentences written in the imperative
mood as starting with "The Contractor must" and interpret "you" as "the Contractor" and "your" as
"the Contractor's." Similarly, interpret "we" and “us” as "the City" and "our" as "the City's.”

PART 1 - GENERAL PROVISIONS

SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND
SYMBOLS

1-2 TERMS AND DEFINITIONS.

Agency — ADD the following:

Regulatory activities handled by the City of San Diego Developmental Services, Fire and Planning
Departments, or any other City Department are not subject to the responsibilities of the City under
this contract.

Contract Documents — To the City Supplement, DELETE in its entirety and SUBSTITUTE with the
following:

The Agreement, Addendum, Invitation to Bid, Instructions to Bidders, special notice page, funding
agency provisions, Bid and documentation accompanying the Bid and any post-bid documentation
submitted prior to the Notice of Award when attached as an exhibit to the Contract, Bonds, permits
from jurisdictional regulatory agencies, Supplementary Special Provisions (SSP), City’s EOCP
Requirements, City Supplement, Plans, Standard Plans, Construction Documents, Reference
Specifications listed in the Invitation to Bid or the RFP for Design-Build contracts, Request for
Qualifications (RFQ), Statement of Qualifications (SOQ), Request for Proposals (RFP),
modifications issued after the execution of the Contract e.g., Change Orders, Construction Manager
At Risk’s Guaranteed Maximum Price including written qualifications, assumptions and conditions
thereto and Pre-construction Services Agreement.

ADD: Limited Notice To Proceed — A written notice given from the City to the Contractor that
authorizes the Contractor to start a limited amount of work that is not Construction Work, such as
finalizing subcontract agreements, ordering materials, mobilization, furnishing a field office, and any
other preliminary work done prior to performing Construction Work.
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Notice of Completion (NOC) — ADD the following:
See California Civil Code section 3093.

Samples - Physical examples which illustrate materials, equipment or workmanship and establish
standards by which the Work will be evaluated.

Normal Working Hours. To the City Supplement, ADD the following:
The Normal Working Hours shall be 8:30 AM to 3:30 PM.

Certificate of Compliance — To the City Supplement, DELETE in its entirety and SUBSTITUTE
with the following:

Certificate of Compliance — A written document signed and submitted by a supplier or manufacturer
that certifies that the material or assembled material supplied to the Work site complies with the
requirements of the Contract Documents.

SECTION 2 - SCOPE AND CONTROL OF WORK

2-1.2.2 Joint Venture Contractors. To the City Supplement, last paragraph, DELETE in its entirety
and SUBSTITUTE with the following:

The Joint Venture shall designate an on-site representative and an alternate in writing. The on-site
representative and the alternate shall have the full authority to bind all Joint VVenture partners.

The Joint Venture shall provide a copy of the Joint Venture agreement and the Joint Venture license
to the City within 10 Working Days after receipt by the Bidder of Contract forms.

2-3.1.2 Subcontractor List. ADD the following:

For Extra Work, the Contractor shall submit Form CC10, “CONTRACT CHANGE ORDER (CCO)”
with each CCO proposal. Form CC10 is available for download from the EOCP site at:
http://www.sandiego.gov/eoc/pdf/cc10.pdf

2-3.2 Self Performance. DELETE in its entirety and SUBSTITUTE with the following:

The Contractor shall perform, with its own organization, Contract work amounting to at
least 50 percent of the base bid alone or base bid and any additive or deductive alternate(s) that
together when added or deducted form the basis of determining the Apparent Low Bidder as
specified. The self performance percentage requirement will be waived for contracts when a “B”
License is required or allowed.

2-3.3 Status of Subcontractors. ADD the following:
With every request for payment, the Contractor shall submit to the Engineer a breakdown showing

monthly and cumulative amounts of the Work performed under Change Order by the Contractor and
the Subcontractors. The reporting format shall be approved by the Engineer.
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2-3.4 Subcontract Requirements. To the City Supplement, ADD the following paragraph:

The Contractor shall ensure that all of its Subcontractors are licensed at the time of the execution of
their subcontract agreements. In the event a Subcontractor is not properly licensed, the Contractor
shall cease payment to Subcontractor for all work performed when the Subcontractor was improperly
licensed. Any payment made by the Contractor to a Subcontractor for work performed when the
Subcontractor was unlicensed shall be returned to the City.

Where the Contract Documents require that a particular product be installed or applied by an
applicator approved by the manufacturer, it is the Contractor’s responsibility to ensure the
Subcontractor or Supplier employed for such work is approved by the manufacturer.

2-5.2 Precedence of Contract Documents. To the Cit Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

2-5.2 Precedence of Contract Documents.. If there is a conflict between any of the Contract
Documents, the document highest in the order of precedence shall control. The order of precedence,
from highest to lowest, shall be as follows:

1)  Permits (i.e., issued by jurisdictional regulatory agencies)

2)  Change Orders and Supplemental Agreements; whichever occurs last

3)  Contract and Agreement

4)  Addenda

5) Bid (e.g., price Proposal for Design-Build contracts)

6)  Request for Proposal (RFP)

7)  Invitation to Bid

8)  Instruction to Bidders

9)  Request for Qualifications (RFQ)

10) Special Provisions (i.e., City’s EOCP Requirements, City Supplement, and Supplementary
Special Provisions (SSP))

11) Plans

12) Construction Documents (for Design-Build contracts)

13) Standard Drawings

14) Reference Specifications (e.g., GREENBOOK)

15) Technical Proposal (for Design-Build contracts)

16) Statement of Qualifications (SOQ)

When additional requirements by the funding sources are physically or by reference incorporated in
the Contract Documents, the funding source’s requirements shall govern unless specified otherwise.

Figured dimensions shall take precedence over scaled dimensions. Detailed drawings shall take
precedence over general drawings.

2-5.3.1 General. DELETE in its entirety and SUBSTITUTE with the following:

When required by the Contract Documents or when requested by the Engineer, the Contractor shall
provide the submittals as specified in 2-5.3.2, 2-5.3.3, and 2-5.3.4 to the Engineer. Materials shall
neither be furnished nor fabricated, nor shall any work for which submittals are required be
performed before the required submittals have been reviewed and accepted by the Engineer. The
payment for the submittals shall be included in the various Bid items. Neither review nor acceptance
of submittals by the Engineer shall relieve the Contractor from responsibility for errors, omissions, or
deviations from the Contract Documents, unless such deviations were specifically called to the
attention of the Engineer in the letter of transmittal. The Contractor shall be responsible for the
correctness of the submittals.

SSP (Rev. June 2011) 29 | Page
MBC Vactor Truck Off Loading Facility Project



The Contractor shall allow a minimum of 20 working days for review of submittals unless otherwise
specified in the Special Provisions. Each submittal shall be accompanied by a letter of transmittal.

2-5.4.1 General. ADD the following:

Source Identification e.g., RFI numbers and Change Order numbers as required to identify the source
of the change to the Contract Documents shall be noted.

2-5.4.2 Asset Specific Red-lines (d). ADD the following:

o Dimensional changes to the drawings.

e Reuvisions to details shown on drawings.

e Depths of foundations below first floor.

e Locations and depths of underground utilities.
e Revisions to routing of piping and conduits.
e Reuvisions to electrical circuitry.

e Actual equipment locations.

e Duct size and routing.

e Locations of concealed internal utilities.

e Changes made by Change Order.

e Details not on original Plans.

2-6 WORK TO BE DONE. ADD the following:

In accordance with the provisions of California Law, the Contractor shall possess or require the
Subcontractor(s) to posses valid appropriate license(s) for the Work being performed.

2-7 SUBSURFACE DATA. ADD the following:

In preparation of the Contract Documents, the designer has relied upon the following reports of
explorations and tests of subsurface conditions at the Work Site:

1. Geotechnical Investigation Proposed FIRP/NSPF Project at Southwest Side of Miramar
Landfill by Geotechnical Consultants, Inc, dated April 12, 1994

2. Desktop Geotechnical Reconnaissance San Diego MBC Silos 9 and 10 by Ninyo & Moore,
dated July 29, 2009 (Revised July 31, 2009)

The report(s) listed above is(are) available for review by contacting the City Project Manager or
visiting:

ftp://ftp.sannet.qov/OUT/ECP/2-7%20SUBSURFACE%20DATA/

2-10 AUTHORITY OF BOARD AND ENGINEER. ADD the following:

Regulating agencies of the City, such as Developmental Services, Fire and Planning Departments,
enforce Legal Requirements and standards. These enforcement activities are not subject to the
responsibilities of the Engineer under this Agreement.
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2-11 INSPECTION. ADD the following:

The City may utilize field inspectors to assist the Engineer during construction in observing
performance of the Contractor. The inspector is for the purpose of assisting the Engineer and shall
not be confused with an inspector with a City regulatory agency or with a Special Inspector.

Code compliance testing (including all Geotechnical requirements) and inspections required by codes
or ordinances, or by a plan approval authority, shall be the responsibility of and shall be paid by the
Contractor, unless otherwise provided in the Contract Documents.

The Contractor’s quality control testing and inspections shall be the sole responsibility of the
Contractor and paid by the Contractor included in the Bid price.

ADD: 2-17 CONTRACTOR REGISTRATION.

The Contractor, Subcontractors, and Suppliers shall register with the City’s EOCP via Prism® i.e.,
the City’s web-based contract compliance portal at:

https://pro.prismcompliance.com/contractor/plugins/pages/contractormenu.aspx.

The Contractor shall ensure that proposed Subcontractors and Suppliers have completed the
registration prior to Notice of Intent to Award. If the Contractor fails to have its Subcontractors and
Suppliers registered after the NTP has been issued, the City will withhold a minimum of 10% in
addition to the Retention from all invoices submitted until the Contractor and all listed Subcontractors
and Suppliers are properly registered in PRISM.

SECTION 3 - CHANGES IN WORK

3-3.2.2 Basis for Establishing Costs (a) Labor, City Supplement, first and second paragraphs,
DELETE in entirety and SUBSTITUTE with the following:

The City reserves the right to request financial records of salaries for an employee, wages, bonuses
and deductions to substantiate the actual cost of labor certified by a California licensed Certified
Public Accountant. The Contractor shall use the City provided form i.e., “PUBLIC WORKS
PAYROLL REPORTING FORM” which is available at
http://www.sandiego.gov/eoc/pdf/payrollreport.pdf to list the labor rates of its personnel and
Subcontractors who work on this Project. An initial submittal shall be made prior to NTP.

The payment for payroll records shall be included in the various Bid item unless a separate Bid item
has been provided.

SECTION 4 - CONTROL OF MATERIALS
4-1.3.1 General. First paragraph, ADD the following:
Other standard items or materials typically accepted by Certificate of Compliance shall not require

inspection at the source unless specified in the Special Provisions. For a list of these items or
materials, the Contractor may refer to the Contract Documents.
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4-1.3.4 Inspection Paid for by the Contractor. To the City Supplement, ADD the following:

The Contractor shall employ and pay for the services of qualified inspection entity to perform
specialty inspection services as specified here:

Concrete

Structural Masonry
Reinforcing Steel
Embedded bolts in concrete
Subgrade

SARNE T I A

4-1.3.5 Special Inspections. To the City Supplement, ADD the following:

Special Inspection and testing by the Special Inspectors shall meet the minimum requirements of the
prevailing Codes and by the City’s Development Services Department (DSD) and reference in
http://www.sandiego.gov/development-services/industry/special.shtml

4-1.5 Certificates of Compliance. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

4-1.5 Certificates of Compliance. DELETE in its entirety and SUBSTITUTE with the following:

Certificates of Compliance shall be furnished to the Engineer prior to the use of any material or
assembled material for which these Specifications so require or if so required by the Engineer.

The Engineer may waive the materials testing requirements of the Specifications and accept a
Certificate of Compliance. Manufacturing test data may be required by the Engineer to be included
with the submittal.

Materials used on the basis of a Certificate of Compliance may be sampled and tested at any time.
The submission of a Certificate of Compliance shall not relieve the Contractor of responsibility for
incorporating material in the Work which conforms to the requirements of the Contract Documents,
and any material not conforming to the requirements will be subject to rejection whether in place or
not.

When professional certification of performance criteria of materials, systems or equipment is required
by the Contract Documents, the City shall be entitled to rely upon the accuracy and completeness of
such calculations and certifications.

4-1.6 Trade Names or Equals. To the City Supplement, DELETE in its entirety and SUBSTITUTE
with the following:

ADD the following:

Whenever materials or equipment are indicated in the Contract Documents by using the name of a
proprietary item or the name of a particular Supplier, the naming of the item is intended to establish
the type, function, and quality required. Unless stated otherwise, materials or equipment of other
Suppliers may be accepted if sufficient information is submitted to the Engineer for review to
determine whether the material or equipment proposed is equivalent or equal to that named.
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b)

c)
d)

f)
9)

h)

)

k)

The Contractor shall submit its list of proposed substitutions for “an equal” (“or equal’)
item(s) no less than 15 Working Days prior to Bid due date and on a City form when
provided by the City.

I. The City will respond to the Contractor’s substitution proposal by at least 3 Working
Days prior to the Bid due date. If the City fails to respond to the Contractor’s
substitution proposal within the specified time period, the substitution proposal will
be deemed denied.

ii. The Contractor may bring forward a substitution proposal after Award that was
denied based on the City’s failure to respond by submitting a “Cost Reduction
Proposal” in accordance with 3-1.3.

The request for substitution shall include the following information:

i. Whether or not acceptance of the substitute for use in the Work will require a change
in any of the Contract Documents to adopt the design to the proposed substitute.

ii. Whether or not incorporation or use of the substitute in connection with the Work is
subject to payment of any license fee or royalty.

iii. All variations of the proposed substitute from the items originally specified will be
identified.

iv. Available maintenance, repair, and replacement service requirements. The
manufacturer shall have a local service agency within 50 miles of the site which
maintains properly trained personnel and adequate spare parts and is able to respond
and complete repairs within 24 hours.

V. Certification that the proposed substitute will perform adequately the functions and
achieve the results called for by the general design, and be similar and of equal
substance to that indicated, and be suited to the same use as that specified.

There is no guaranteed time frame for the City’s review of the substitution requests.

The burden of proof as to the type, function, and quality of any such substitute product,
material or equipment shall be upon the Contractor. The Engineer may require at the
Contractor's expense additional data about the proposed substitute.

If the Engineer takes no exceptions to the proposed substitution, it shall not relieve the
Contractor from responsibility for the efficiency, sufficiency, quality, and performance of the
substitute material or equipment, in the same manner and degree as the material and
equipment specified by name.

The lack of action(s) on the Engineer’s side within the Contractor’s requested time shall not
constitute acceptance of the substitution.

Acceptance by the Engineer of a substitute item shall not relieve the Contractor of the
responsibility for full compliance with the Contract Documents.

For the substitution review process or to have materials listed on the AML, refer to the AML
standard review process.

The Bid submittal shall be based on the material and equipment specified by name in the
Contract. If the proposal is rejected by the Engineer, the Contractor shall not be entitled to
either an extension in Contract Time, increase in the Contract Price, or both.

As applicable, no Shop Drawing or Working Drawing submittals shall be made for a
substitute item nor shall any substitute item be ordered, installed, or utilized without the
Engineer's prior written.

The Contractor shall reimburse the City for the charges of the Engineer for evaluating each
proposed substitute.

For Design-Build contracts, one copy of all designer reviewed submittals shall be provided to
the Engineer.

SSP (Rev. June 2011) 33 | Page
MBC Vactor Truck Off Loading Facility Project



SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK

6-1.2 Commencement of Work. To the GREENBOOK and the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

Unless specified otherwise, construction shall start within 5 Working Days after NTP and be
diligently prosecuted to completion within the Contract Time. The Contractor shall not start any
construction activity at the Site until the Pre-construction Meeting is held and the NTP has been
issued by the Engineer.

Upon the Contractor’s written request, the City may delay the NTP as follows:

a)  Upto 5 Working Days from the Pre-construction Meeting, or

b)  Up to 40 Working Days from the Limited NTP for the preparation, submittal, obtaining
approval for and filing of the PRDs in accordance with 801, “STORM WATER
POLLUTION CONTROL,” or

c)  Upto 60 Working Days from the Limited NTP for the preparation, submittal, and approval of
the TCP on “D-sheets” when specified in 7-10.2, “Traffic Control.”

The Contractor shall notify SDG&E at least 10 Working Days prior to excavating within 10° of
SDG&E Underground High Voltage Transmission Power Lines (i.e., 69 KV and higher).

For areas that do not require engineered TCP on D-sheets, the Contractor may at any time after the
Pre-construction Meeting obtain a TCP Permit via Working Drawings or the City’s over the counter
process and start the Work. If the Contractor decides to commence the construction work before the
completion of the D-sheet TCPs, the Contractor shall forfeit the 60 Working Days specified here. The
D-sheet TCP shall be done concurrently and no additional time will be granted.

For paving Work, the Contractor shall coordinate the Work to facilitate the installation and protection
of the new curb ramps and associated concrete work prior to commencing the asphalt overlay
operations. The Work at a specific location shall not commence until all layouts and measurements
are agreed upon by both the Contractor and the Engineer.

ADD: 6-1.8 Pre-construction Meeting. Within 20 Working Days from the Limited NTP the
Engineer will schedule a mandatory pre-construction meeting (Pre-construction Meeting) with the
Contractor. The agenda will include items such as NTP, design services and submittal and review
process for Design-Build contracts, critical elements of the work schedule, submittal schedule, cost
breakdown of major lump sum items, payment requests and processing, environmental and
community concerns, coordination with the involved utility firms, the level of record project
documents required and emergency telephone numbers for all representatives involved in the course
of construction.

ADD: 6-8.1 Completion. To the City Supplement, DELETE in its entirety and SUBSTITUTE with
the following:

6-8.1 Completion. The Contractor shall submit a written assertion that the Work has been
completed. If, in the Engineer’s judgment, the Work has been completed in accordance with the
Contract Documents, the Engineer will set forth in writing the date the Work was completed. This
will be the date when the Contractor is relieved from responsibility to protect and maintain the Work.
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6-8.2 Acceptance. To the City Supplement, DELETE in its entirety and SUBSTITUTE with the
following:

6-8.2 Acceptance. Acceptance will occur after all of the requirements contained in the Contract
Documents have been fulfilled. If, in the Engineer's judgment, the Contractor has fully performed the
Contract, the Engineer will accept the Contractor’s performance of the Contract.

6-8.3 Warranty. To the City Supplement, DELETE in its entirety and SUBSTITUTE with the
following:

6-8.3 Warranty. Unless specified otherwise, the Work shall be warranted by the Contractor against
defective workmanship and materials for a period of 1 year.

a)
b)

c)

d)

9)

h)

)

K)

The warranty period shall start on the date of completion of the Work as determined by the
Engineer.

The Contractor shall provide an unconditional warranty on all installed fiber optic cable for a
minimum period of 2 years.

The warranty period for the following items of the Work shall be 3 years:
1. Work under Section 500
2. DWT Construction
3. LED signal modules
Private sewer pumps including the alarm panel and all other accessories. The Contractor shall

provide the City and property owner a copy of the warranty. (requires manufacturer’s
warranty)

The Contractor shall involve the manufacturer in the installation and startup as needed to
secure any extended warranty required.

The warranty period for specific items covered under manufacturers’ or suppliers’ warranties
shall commence on the date they are placed into service at the direction of or as approved by
the Engineer in writing.

All warranties, express or implied, from Subcontractors or Suppliers, of any tier, for the work
performed and materials furnished shall be assigned, in writing, to the City, and such
warranties shall be delivered to the Engineer prior to acceptance of the Contractor's
performance of the Contract.

The Contractor shall replace or repair defective Work in a manner satisfactory to the
Engineer, after notice to do so from the Engineer, and within the time specified in the notice.
If the Contractor fails to make such replacement or repairs within the time specified in the
notice, the City may perform the replacement or repairs at the Contractor’s expense. If the
Contractor fails to reimburse the City for the actual costs, the Contractor’s Surety shall be
liable for the cost thereof.

Nothing in this warranty is intended to limit any manufacturer’s warranty which provides the
City with greater warranty rights than set forth in this section or the Contract Documents.
These specifications are not intended to constitute a period of limitations or waiver of any
other rights or remedies City may have regarding the Contractor’s other obligations under the
Contract Documents or federal or state law.

The Contractor shall respond and initiate corrective action within 24 hours of notice of
nonconforming Work that poses an imminent threat to person or property.
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6-9 LIQUIDATED DAMAGES. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

MODIFY to increase the daily value from $250 to $1,000 for contracts with a value of over $100,000.
SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR
7-3 LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the following:

The insurance provisions herein must not be construed to limit your indemnity obligations contained
in this contract.

ADD: 7-3.1 Policies and Procedures.

a)  You must procure the insurance described below, at your sole cost and expense, to provide
coverage against claims for loss including injuries to persons or damage to property, which may
arise out of or in connection with the performance of the Work by you, your agents,
representatives, officers, employees or subcontractors.

b)  Insurance coverage for property damage resulting from your operations is on a replacement
cost valuation. The market value will not be accepted.

¢)  You must maintain this insurance for the duration of this contract and at all times thereafter
when you are correcting, removing, or replacing Work in accordance with this contract. Your
liabilities under this contract, e.g., your indemnity obligations, will is not deemed limited to the
insurance coverage required by this contract.

d)  Payment for insurance is included in the various items of Work as bid by you, and except as
specifically agreed to by the City in writing, you are not entitled to any additional payment. Do
not begin any work under this contract until you have provided and the City has approved all
required insurance.

e)  Policies of insurance must provide that the City is entitled to 30 days (10 days for cancellation
due to non-payment of premium) prior written notice of cancellation or non-renewal of the
policy. Maintenance of specified insurance coverage is a material element of this contract. Your
failure to maintain or renew coverage or to provide evidence of renewal during the term of this
contract may be treated by the City as a material breach of contract.

ADD: 7-3.2 Types of Insurance.
7-3.2.1 Commercial General Liability Insurance.

a)  Commercial General Liability Insurance must be written on the current version of the 1SO
Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad.

b)  The policy must cover liability arising from premises and operations, XCU (explosions,
underground, and collapse), independent contractors, products/completed operations, personal
injury and advertising injury, bodily injury, property damage, and liability assumed under an
insured’s contract (including the tort liability of another assumed in a business contract).

c) There must be no endorsement or modification limiting the scope of coverage for either
“insured vs. insured” claims or contractual liability. You must maintain the same or equivalent
insurance for at least 10 years following completion of the Work.
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d)

All costs of defense must be outside the policy limits. Policy coverage must be in liability limits
of not less than the following:

General Annual Aggregate Limit Limits of Liability
Other than Products/Completed Operations $2,000,000
Products/Completed Operations Aggregate Limit $2,000,000
Personal Injury Limit $1,000,000
Each Occurrence $1,000,000

7-3.2.2 Commercial Automobile Liability Insurance.

a)

b)

You must provide a policy or policies of Commercial Automobile Liability Insurance written
on the current version of the ISO form CA 00 01 12 90 or later version or equivalent form
providing coverage at least as broad in the amount of $1,000,000 combined single limit per
accident, covering bodily injury and property damage for owned, non-owned, and hired
automobiles (“Any Auto”).

All costs of defense must be outside the limits of the policy.

7-3.2.3 Commercial Pollution Liability Insurance.

a)

b)

d)

f)

You must procure and maintain at your expense or require Subcontractor, as described below to
procure and maintain, the Contractors Pollution Liability Insurance including contractual
liability coverage to cover liability arising out of cleanup, removal, storage, or handling of
hazardous or toxic chemicals, materials, substances, or any other pollutants by you or any
Subcontractor in an amount not less than $2,000,000 limit for bodily injury and property
damage.

All costs of defense must be outside the limits of the policy. Any such insurance provided by
Subcontractor instead of you must be approved separately in writing by the City.

For approval of a substitution of Subcontractor’s insurance, you must certify that all activities
for which the Contractors Pollution Liability Insurance will provide coverage will be performed
exclusively by the Subcontractor providing the insurance. The deductible must not exceed
$25,000 per claim.

Contractual liability must include coverage of tort liability of another party to pay for bodily
injury or property damage to a third person or organization. There must be no endorsement or
modification of the coverage limiting the scope of coverage for either “insured vs. insured”
claims or contractual liability.

Occurrence based policies must be procured before the Work commences and must be
maintained for the Contract Time. Claims Made policies must be procured before the Work
commences, must be maintained for the Contract Time, and must include a 12 month extended
Claims Discovery Period applicable to this contract or the existing policy or policies must
continue to be maintained for 12 months after the completion of the Work without advancing
the retroactive date.

Except as provided for under California law, the policy or policies must provide that the City is
entitled to 30 days prior written notice (10 days for cancellation due to non-payment of
premium) of cancellation or non-renewal of the policy or policies.
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ADD: 7-3.3 Rating Requirements. Except for the State Compensation Insurance Fund, all
insurance required by this contract as described herein must be carried only by responsible insurance
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, that are
authorized by the California Insurance Commissioner to do business in the State, and that have been
approved by the City.

7-3.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, “surplus
lines” carriers only if the carrier is authorized to do business in the State and is included on the List of
Eligible Surplus Lines Insurers (LESLI list).

All policies of insurance carried by non-admitted carriers must be subject to all of the requirements
for policies of insurance provided by admitted carriers described herein.

ADD: 7-3.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance
and endorsements evidencing the insurance required herein, and furnish renewal documentation prior
to expiration of this insurance. Each required document must be signed by the insurer or a person
authorized by the insurer to bind coverage on its behalf. We reserve the right to require complete,
certified copies of all insurance policies required herein.

ADD: 7-3.5 Policy Endorsements.
7-3.5.1 Commercial General Liability Insurance
7-3.5.1.1 Additional Insured.

a)  You must provide at your expense policy endorsement written on the current version of the ISO
Occurrence form CG 20 10 11 85 or an equivalent form providing coverage at least as broad.

b)  To the fullest extent allowed by law e.g., California Insurance Code §11580.04, the policy must
be endorsed to include the City and its respective elected officials, officers, employees, agents,
and representatives as additional insured.

1.  The additional insured coverage for projects for which the Engineer’s Estimate is
$1,000,000 or more must include liability arising out of: (a) Ongoing operations
performed by you or on your behalf, (b) Your products, (c) Your work, e.g., your
completed operations performed by you or on your behalf, or (d) premises owned, leased,
controlled, or used by you.

2. The additional insured coverage for projects for which the Engineer’s Estimate is less
than $1,000,000 must include liability arising out of: (a) Ongoing operations performed
by you or on your behalf, (b) Your products, or (c) premises owned, leased, controlled, or
used by you.

7-3.5.1.2 Primary and Non-Contributory Coverage. The policy must be endorsed to provide that
the coverage with respect to operations, including the completed operations, if appropriate, of the
Named Insured is primary to any insurance or self-insurance of the City and its elected officials,
officers, employees, agents and representatives. Further, it must provide that any insurance
maintained by the City and its elected officials, officers, employees, agents and representatives must
be in excess of the Contractor's insurance and must not contribute to it.

7-3.5.1.3 Project General Aggregate Limit. The policy or policies must be endorsed to provide a
Designated Construction Project General Aggregate Limit that will apply only to the Work. Only
claims payments which arise from the Work must reduce the Designated Construction Project
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General Aggregate Limit. The Designated Construction Project General Aggregate Limit must be in
addition to the aggregate limit provided for the products-completed operations hazard.

7-3.5.2 Commercial Automobile Liability Insurance.

7-3.5.2.1 Additional Insured. Unless the policy or policies of Commercial Auto Liability Insurance
are written on an 1SO form CA 00 01 12 90 or a later version of this form or equivalent form
providing coverage at least as broad, the policy must be endorsed to include the City and its
respective elected officials, officers, employees, agents, and representatives as additional insured,
with respect to liability arising out of automobiles owned, leased, hired or borrowed by you or on
your behalf. This endorsement is limited to the obligations permitted by California Insurance Code
§11580.04.

7-3.5.3 Contractors Pollution Liability Insurance Endorsements.
7-3.5.3.1 Additional Insured.

a)  The policy or policies must be endorsed to include as an Insured the City and its respective
elected officials, officers, employees, agents, and representatives, with respect to liability
arising out of: (a) Ongoing operations performed by you or on your behalf, (b) your products,
(c) your work, e.g., your completed operations performed by you or on your behalf, or (d)
premises owned, leased, controlled, or used by you; except that in connection with, collateral
to, or affecting any construction contract to which the provisions of subdivision (b) of § 2782 of
the California Civil Code apply, this endorsement must not provide any duty of indemnity
coverage for the active negligence of the City and its respective elected officials, officers,
employees, agents, and representatives in any case where an agreement to indemnify the City
and its respective elected officials, officers, employees, agents, and representatives would be
invalid under subdivision (b) of §2782 of the California Civil Code.

b)  In any case where a claim or loss encompasses the negligence of the Insured and the active
negligence of the City and its respective elected officials, officers, employees, agents, and
representatives that is not covered because of California Insurance Code §11580.04, the
insurer's obligation to the City and its respective elected officials, officers, employees, agents,
and representatives must be limited to obligations permitted by California Insurance Code
§11580.04.

7-3.5.3.2 Primary and Non-Contributory Coverage. The policy or policies must be endorsed to
provide that the insurance afforded by the Contractors Pollution Liability Insurance policy or policies
is primary to any insurance or self-insurance of the City and its elected officials, officers, employees,
agents and representatives with respect to operations including the completed operations of the
Named Insured. Any insurance maintained by the City and its elected officials, officers, employees,
agents and representatives must be in excess of your insurance and must not contribute to it.

7-3.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or
policies must provide that your insurance must apply separately to each insured against whom claim
is made or suit is brought, except with respect to the limits of the insurer's liability and must provide
cross-liability coverage.

ADD: 7-3.6 Deductibles and Self-Insured Retentions. You are responsible for the payment of all
deductibles and self-insured retentions. Disclose deductibles and self-insured retentions to the City at
the time the evidence of insurance is provided.
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ADD: 7-3.7 Reservation of Rights. We reserve the right, from time to time, to review your
insurance coverage, limits, deductibles and self-insured retentions to determine if they are acceptable
to the City. We will reimburse you, without overhead, profit, or any other markup, for the cost of
additional premium for any coverage requested by the Engineer but not required by this contract.

ADD: 7-3.8 Notice of Changes to Insurance. You must notify the City 30 days prior to any
material change to the policies of insurance provided under this contract.

ADD: 7-3.9 Excess Insurance. Policies providing excess coverage must follow the form of the
primary policy or policies e.g., all endorsements.

7-4 WORKERS’ COMPENSATION INSURANCE. DELETE in its entirety and SUBSTITUTE
with the following:

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.

a) In accordance with the provisions of 83700 of the California Labor Code, you must provide at
its expense Workers” Compensation Insurance and Employers Liability Insurance to protect
you against all claims under applicable state workers compensation laws. The City, its elected
officials, and employees will not be responsible for any claims in law or equity occasioned by
your failure to comply with the requirements of this section.

b)  Limits for this insurance must be not less than the following:

Workers” Compensation Statutory Employers Liability

Bodily Injury by Accident $1,000,000 each accident
Bodily Injury by Disease $1,000,000 each employee
Bodily Injury by Disease $1,000,000 policy limit

c) By signing and returning this contract you certify that you are aware of the provisions of §3700
of the Labor Code which require every employer to be insured against liability for worker’s
compensation or to undertake self-insurance in accordance with the provisions of that code and
you will comply with such provisions before commencing the Work as required by § 1861 of
the California Labor Code.

7-4.1.1 Waiver of Subrogation. The policy or policies must be endorsed to provide that the insurer
will waive all rights of subrogation against the City, and its respective elected officials, officers,
employees, agents, and representatives for losses paid under the terms of the policy or policies and
which arise from work performed by the Named Insured for the City.

7-5 PERMITS, FEES, AND NOTICES. To the City Supplement, DELETE item e) in its entirety.
To the City Supplement, ADD the following:
The City will obtain, at no cost to the Contractor; the following permits:

a) Building Permit
b) Engineering Permit

7-8.6 Water Pollution Control. ADD the following:

a)  The Project is subject to the Storm Water Pollution control requirements listed on the Plans
or as specified in these specifications.
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b)  For contracts subject to Construction General Permit (CGP), the Contractor’s QSD shall
verify the City’s assessment prior to submittal through SMARTS.

C) The Contractor’s attention is directed to Section 801, “WATER POLLUTION CONTROL”
of these specifications for more information.

7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS. ADD the
following:

In any emergency affecting the safety of persons or property, the Contractor shall act, at its discretion,
to prevent threatened damage, injury or loss. Any change in Contract Price or Contract Time
resulting from emergency work shall be determined as provided in SECTION 3, “CHANGES IN
WORK.”

7-10.1 Traffic and Access. To the City Supplement, DELETE the agency notification listing in its
entirety and SUBSTITUTE with the following:

The Contractor shall notify Metropolitan Transit System (MTS), a minimum of 5 Working Days prior
to excavation, construction, or traffic control affecting bus stops. The Contractor shall notify the
remaining agencies a minimum of two 2 Working Days prior to construction activities affecting the
agencies:

Fire Department Dispatch (Street or alley closure) (858) 573-1300
Police Department Traffic (Street or alley closure) (858) 495-7800
Street Division/Electrical (Traffic signals) (619) 527-7500
U.S. Navy (32nd Street Naval Station) (619) 556-1319
Underground Service Alert (Any excavation) (800) 422-4133
MTS (Street Closure and Bus Stops) (619) 238-0100 Ext 6451

7-10.6 Traffic Plate Bridging. To the City Supplement, DELETE in its entirety and SUBSTITUTE
with the following:

Transverse or longitudinal cuts, voids, trenches, holes, and excavations in the right-of-way that cannot
be properly completed within 1 Working Day shall be protected by adequately designed barricades
and structural steel plates [plates] that will support legal vehicle loads in such a way as to preserve
unobstructed traffic flow.

The Contractor shall secure approval, in advance, from authorities concerning the use of any bridging
proposed on the Work.

Plates shall conform to the following:

a)  The trench shall be adequately shored to support the bridging and traffic loads.

b)  Plates shall be designed for HS 20-44 truck loading in accordance with Caltrans Bridge Design
Specifications Manual.
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c)

d)

f)

9)

h)

For the minimum thickness of plates refer to Table 7-10.6(A):

Table 7-10.6(A) - Trench Width / Minimum Plate Thickness

Trench Width  |[Minimum Plate Thickness
10" (0.25 m) 1/2" (13 mm)
1'-11" (0.58 m) 3/4" (19 mm)
2'-7" (0.80 m) 7/8" (22 mm)
3'-5" (1.04 m) 1" (25 mm)
5-3" (1.6 m) 11/4" (32 mm)

For spans greater than 5’-3" (1.6 m), a structural design shall be prepared by a California
Registered Civil Engineer and approved by the Engineer.

Plates shall have a skid-resistant surface with a nominal Coefficient Of Friction (COF) of 0.35
as determined by California Test Method 342.

Plates shall extend a minimum of 12” (300 mm) beyond the edges of the trench.

Plates shall provide complete coverage to prevent any person, bicycle, motorcycle or motor
vehicle from being endangered due to plate movement causing separations or gaps.

Plates shall be secured against movement or displacement by using adjustable cleats, shims,
welding, or other devices, and shall be installed in a manner that will minimize noise as traffic
drives over them. Plates shall be installed using either Method (1) or (2):

. Method 1 [For speeds greater than 45 mph (70 Km/hr)]: The pavement shall be cold
planed to a depth equal to the thickness of the plate and to a width and length equal to
the dimensions of the plate.

ii.  Method 2 [For Speeds less than 45 mph (70 Km/hr)]: Approach plate(s) and ending
plate (if longitudinal placement) shall be attached to the roadway by a minimum of 2
dowels pre-drilled into the corners of the plate and drilled 2" (50 mm) into the
pavement. Subsequent plates are butted to each other. Fine graded asphalt concrete
shall be compacted to form ramps, maximum slope 8.5 % with a minimum 12" (305
mm) taper to cover all edges of the plates.

Alternative installation method may be submitted in accordance with 2-5.3, “Submittals” for
the Engineer’s approval.

The Contractor shall be responsible for maintenance of the plates, shoring, and asphalt concrete
ramps or any other approved device used to secure the plates. The Contractor shall immediately
mobilize necessary personnel and equipment after being notified by the Engineer, the City's
station 38, or a member of the public of a repair needed e.g., plate movement, noise, anchors,
and asphalt ramps. Failure to respond to the emergency request within 2 hours will be grounds
for the City to perform necessary repairs that will be invoiced at actual cost including overhead
or $500 per incident, whichever is greater. Failure by the Contractor to comply may result in
automatic grounds suspension of permit, Contract, or both.

When plates are removed, any damage to the pavement shall be repaired with fine graded
asphalt concrete mix or slurry seal satisfactory to the Engineer.

Payment for traffic plate bridging shall be included in the various Bid items unless a Bid Item has
been provided for steel plate bridging.
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SECTION 8 - FACILITIES FOR AGENCY PERSONNEL
8-2 FIELD OFFICE FACILITIES. To the City Supplement, DELETE in its entirety.
PART 2 - CONSTRUCTION MATERIALS

SECTION 207 - PIPE
207-17.1 General. ADD the following:

All House Connection Sewer Laterals shall use acceptable stainless steel shielded couplings
manufactured by Mission, Fernco or approved equal.

ADD: 207-17.2.3 Pipe Manufacturer. Pipe, fittings, couplings, and joints as manufactured or
distributed by J-M Manufacturing Company shall not be used on this contract.

207-26.1.1 Polymer Concrete Water Meter Boxes. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

Boxes and covers to be installed in traffic areas shall have a reinforced polymer concrete frame and
cover designed for AASHTO H-20 traffic loading. Boxes and covers to be installed in non-traffic
areas shall have reinforced polymer concrete reader lids designed for A-10 traffic loading in
accordance with ASTM-C857. Traffic areas are defined as any location in which vehicular traffic is
evident or highly likely under normal conditions. Non-traffic areas are locations with no vehicular
traffic. Covers shall have a logo reading “PUD WATER” as well as the manufacturer’s name or logo
cast in the polymer concrete surface. A cover and lid selected at random shall be tested. The cover
and lid shall support without failure a total vertical load of at least 1,000 pounds, when supported in a
horizontal position in the meter box. The load shall be applied to the center of the lid by a cylindrical
pin, 1,952 in diameter, supported on a 2-thick rubber pad.

Unless provided for as a separate Bid item, payment for Polymer Concrete Box shall be included in
the Bid item for water services.

207-26.1.5 Polyvinyl Chloride Pipe 2” Only. To the City Supplement, DELETE in its entirety.
SECTION 216 - DETECTABLE WARNING TILES

216-1.2 Materials. To the City Supplement, DELETE in its entirety and SUBSTITUTE with the
following:

Materials for DWT specified herein shall be per the City's Approved Materials List (AML). The tiles
shall have the manufacturer's logo stamped permanently on the product with identifying information
such as model number and type.

a)  The Stainless Steel Cast in Place DWT shall be of 16 gauge Type 304L with an integral
micro-texture non-slip surface stamped into the stainless steel plate on the top of the domes
and in the field surface between the domes. It shall have an ultra violet stabilized coating.

b)  Vitrified Polymer Composite (VPC) Cast in Place DWT shall be an epoxy polymer
composition with an ultra violet stabilized coating employing aluminum oxide particles in the
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truncated domes. VPC Product shall be provided with a 5-year manufacturer written warranty
form materials and installation.

c)  For others materials and a complete listing of material physical property requirements refer to
the City's AML.

PART 3 - CONSTRUCTION METHODS

SECTION 303 - CONCRETE AND MASONRY CONSTRUCTION
303-1.11 Payment. ADD the following:

The lump sum price for PCC Retaining Wall shall include full compensation for preparing the
subgrade, setting all formwork and grounds, furnishing and placing reinforcement, placing the
concrete, finishing surfaces, curing, structure backfill and perforated drainage sytem as shown on the
Plans or in the Specifications.

SECTION 306 - UNDERGROUND CONDUIT CONSTRUCTION

306-1.2.14 Thrust Blocks and Anchor Blocks. To the City Supplement, DELETE in its entirety and
SUBSTITUTE with the following:

At least 10 Working Days prior to construction of thrust blocks and anchor blocks for 16” and larger
water mains, the Contractor shall excavate via potholing and expose the soil to the depth of the
proposed water main at locations approved by the Engineer. The Engineer will confirm the design
when shown on the Plans or will provide the design details within 10 Working Days after the
Engineer has observed the exposed Site.

If there are conflicts with adjacent utilities that prohibit the installation of the concrete blocks, the
Contractor shall immediately notify the Engineer.

306-1.4.8 Televising Sewer Mains and Storm Drains. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

ADD: 306-1.4.8 Televising Sewer Mains, Sewer Laterals, and Storm Drains.

306-1.4.8.1 General. The Contractor in coordination with the Engineer shall televise new sewer
mains and storm drains, rehabilitated existing sewer mains when performing parallel replacement to
locate existing laterals, and existing sewer pipe segments and laterals after the cleaning process and
prior to commencing rehab work. The Contractor shall provide the video records with compressed
audio in digital file format on digital video discs (DVD’s).

306-1.4.8.2 Submittals. The Contractor shall make several submittals during construction as
follows:

a)  The Contractor shall provide an initial submittal at the start of televising work demonstrating
the typical video and audio quality to be provided for acceptance by the Engineer. This
submittal shall note any proposed changes to the specification listed below regarding video
format, data processing, compression or other conditions for review and approval by the
Engineer.
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b)  When televising existing mains proposed to be replaced, the Contractor shall provide the
televising DVD(s) and a red-lined set of Plans showing the location of the existing laterals to
the Engineer before constructing the new sewer mains. Service lateral video inspection shall
be submitted on a separate DVD.

c) Post Cleaning Videos prior to rehabilitation of mains - The Contractor shall televise the
sewer pipe segments after the cleaning process has been completed and prior to commencing
rehabilitation work. If point repairs are necessary, the Contractor shall identify the location of
the proposed point repairs and submit the post cleaning video within 5 Working Days of
completion of the segment cleaning and at least 5 Working Days prior to commencing the
rehab work to obtain prior approval by the Engineer. The Engineer will review each video
submittal within 10 Working Days of receiving submittal. Each video submittal shall be
limited to 20 segments. The post cleaning video for the remainder of the mainline segments
shall be submitted in accordance with 2-5.3, “Submittals.”

d)  Post Cleaning Videos for rehabilitated laterals or lateral launch videos - The Contractor shall
televise the lateral segments after the cleaning process has been completed and prior to
commencing any work on laterals. The post cleaning video for service lateral launch shall be
submitted within 5 Working Days of segment cleaning. The Engineer will review each video
submittal within 10 Working Days of receiving each submittal. Each DVD submittal shall be
limited to 20 segments. The video inspection shall include inspection of service lateral a
minimum of 30’ in length from the mainline or up to the property line unless an obstruction is
encountered.

e) If the property line clean-outs are not known to exist, service lateral video may be obtained
with camera equipment designed to launch into the service lateral from the mainline or access
from the private property with homeowner’s permission. Each service lateral shall be
identified by the Facility Sequence Number (FSN) of the mainline (when FSN are included in
the Contract Documents) and the address of the property which it serves. Failure to comply
with these specifications may result in one or more of the following:

i.  Adelay of the review and approval of the submittal(s).
ii.  Delay in progress payments.
iii.  Require the Contractor to re-televise the pipelines at no cost to the City.

f)  Final Televising, Post-Rehabilitation Videos and Red-lines — New sewer mains shall be
inspected by CCTV and recorded on DVD not less than 22 working days after completion of
permanent trench restoration and finished grading, but prior to final resurfacing. The
Contractor shall review the DVD for any discrepancies or deficiencies in the installation of
the pipe or liner. The Contractor shall notify the Engineer at least 30 Working Days in
advance of the anticipated date that Acceptance will be requested. If the specified advance
notice is not given, Acceptance and bond release may be delayed.

g)  Ten Working Days shall be allowed for the Engineer to review each individual video disc of
each and every reach documented on that particular videodisc. In the event that any
deficiencies are discovered by the Engineer or City, either by the Contractor’s televising or
the City’s re-televising, 5 Working Days shall be allowed for City to judge whether the
deficiencies or sags are repairable, in place. If the judgment is made that the deficiencies are
non-repairable in place, the affected portion(s) shall be reconstructed at no cost to the City.
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The Contractor shall not be entitled to Contract Time extension due to delays resulting from
correcting deficiencies or sags as determined by televised inspections.

i.  The City reserves the right to re-televise any new sewer main after the placement of
permanent trench restoration and before final acceptance to determine the existence
and extent of any foreign material or obstructions such as cement grout, wood, rocks,
sand, concrete, or pipe fragments, and any structural deficiencies, or sags precipitated
by the permanent trench restoration operations or other items of Work.

Post-rehabilitation videos shall be submitted within 30 days of completion of the
Work. The final video recording shall clearly show the condition of the liner with
ends sealed at the manholes, service lateral and connection seals. The submittal of
this final video recording shall also include MS Access database and marked up Field
Book pages or Plans as attachments. Failure to deliver the submittal(s) within the
time identified or if a total of more than 20 segments are submitted in a single video
may result in one or more of the following:

1.  Adelay of the review and approval of the submittal(s).
2. Delay in progress payments.

3. Require the Contractor to re-televise the sewer main segments.

306-1.4.8.3 Video Operator Qualifications. The video operator shall have at least 1 year of
experience with a project of a similar nature within the last 3 years.

306-1.4.8.4 Equipment for Televising. Camera and lighting quality shall be suitable to provide a
clear, continuously in-focus picture of the entire inside periphery of the sewer pipe or storm drain for
all conditions encountered during the work. The equipment shall be capable of televising the entire
length from manhole to manhole in one direction. When televising storm drains/sewer mains the
camera shall be capable of scanning the joints for 360 degrees.

If necessary, the Contractor shall provide a self-propelled camera, capable of extended videotaping
lengths and operation in remotely accessed areas without direct vehicular access. The system used to
move the camera through the pipe shall not obstruct the camera’s view. The remote-reading footage
counter device which measures the distance traveled by the camera in the pipe shall be displayed on
the television monitor and shall be accurate to plus or minus 1’ (0.3 meters) in 1000” (300 meters)
(+0.3m:300 meters). The Contractor shall calibrate the measuring device each day with a known
distance to the satisfaction of the Engineer prior to starting the inspection and videotaping process.

306-1.4.8.5 Televising Procedures.

a)  The Engineer shall be notified a minimum of 2 Working Days in advance of televising. The
entire televising inspection process shall be done in the presence of the Engineer.

b)  The Contractor shall clean the sewer mains prior to televising as necessary to adequately
perform the video recording operations.

c)  The camera shall be moved through the sewer at a uniform rate, stopping when necessary to
ensure proper documentation of the condition of the sewer line but in no case shall the
television camera be pulled at a speed greater than 30° (9 meter) per minute. The camera
shall be moved by means of power cable winches or self propelled tractors at each manhole,
and rotating the camera head at each lateral connection, defect, or both to allow for adequate
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evaluation. The importance of accurate distance measurements is emphasized. Measurement
for location of defects shall be above ground by means of a measuring device. Footages
shown on the DVD(s) shall coincide with horizontal lengths from stationing as shown on the
plans. Footage measurements shall begin at the centerline of the upstream manhole or storm
drain access point, unless permission is given by the Engineer to do otherwise. Both pre and
post video inspections shall be submitted to the Engineer.

d)  Televising shall be done in one direction for the entire length between manholes. Each
section shall be isolated from the remainder of the storm drain or sewer line with the
upstream sewage flow bypassed as required. Sufficient water shall be supplied to the isolated
section to cause drainage reaching the downstream manhole prior to televising. If existing
flows are high, pre-construction video inspection can be done with partial flow. Depth of the
flow shall not exceed:

i.  6"-10"(150 mm. - 250 mm) pipes - 20% of the pipe diameter.
ii. 12" -24" (0.3 meters - 0.6 meters) pipes - 25% of the pipe diameter.
iii. 27" (0.7 meters) and up pipe - 30% of the pipe diameter.

e)  The Contractor shall televise the pipeline with maximum flow diverted from the pipeline. In
the event that the existing flow is interfering with the video operation, a bypass shall be
performed by the Contractor to lower the flow volume sufficiently to allow for a clear video
picture.

f) Obstructions may be encountered during the course of the internal inspection that prevents
the travel of the camera. If an obstruction is not passable, the Contractor shall withdraw the
equipment and begin internal inspection from the opposite end of the sewer reach. Should an
additional obstruction be encountered after employment of the equipment from the opposite
end of the sewer and no means are available for moving the television camera past the
obstruction, the Contractor shall notify the Engineer, and the inspection shall be cancelled or
postponed until the obstruction is removed. The Contractor shall remove the obstruction by
excavation, repair or any other means approved by the Engineer, at no additional cost to the
City.

After the obstruction has been removed, the Contractor shall continue with the CCTV
inspection. A reverse setup, if necessary, shall be performed by the Contractor at no
additional cost to the City. Should the camera get stuck in the sewer, the Contractor shall be
responsible for all costs involved in extracting it. Costs related to difficulties encountered
during internal television inspection are incidental to the Contract and claims, therefore, will
not be considered.

g)  Defects such as offset joints, cracks in the pipe, and inflow shall be pointed out, quantified
verbally, and projected on CCTV video disc. The Contractor shall use the standard owner’s
video disc introduction, abbreviations, log sheet forms, and severity code with legend when
recording the line segment information. The Contractor shall notify the Engineer of any
additional damage found and obtain prior approval from the Engineer for additional point
repairs.

h)  Original DVD shall be submitted to and shall become the property of the City. DVD’s will
be reviewed by the Engineer for focus, lighting, sound, clarity of view, and technical quality.
Videos recorded while a camera has flipped over in the process of traveling and the viewing
of laterals, obstructions or defects that are blocked by cables, skids or other equipment will
not be accepted. Sharp focus, proper lighting, and clear distortion-free viewing during the
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camera operations shall be maintained. Failure to maintain these conditions will result in the
rejection of the video disc by the Engineer. Video recordings, if unacceptable to the
Engineer, shall be repeated at no additional cost to the City.

)] The City reserves the right to re-televise any reach of the pipeline following the cleaning,
pipe installation and rehabilitation activities, but before Acceptance, to determine the
existence and extent of any foreign material or obstructions such as cement grout, wood,
rocks, sand, concrete, or pieces of pipe, and any structural deficiencies, or sags preventing the
completion of the Work.

) Final CCTV. The Contractor shall clean the line with high pressure water jetting equipment
and a sewer ball prior to performing mandrel, air test or both, or as specified by the Engineer.
For the final video inspection, the City will require a dry pipe. During the post-video
inspection, the camera shall stop at each lateral connection, focus on the bottom of the
opening and then make one slow clockwise observation around the perimeter of the lateral
which clearly shows the quality of the connection. If the Contractor fails to properly show
and document any of the lateral openings, the Contractor will be required to re-televise that
section of pipeline at no additional cost to the City.

k)  The Contractor shall not be entitled to any additional contract time due to delays resulting
from the need to correct any deficiencies, either repairable or non-repairable, in place, as
determined by televised inspections.

306-1.4.8.6 DVD and Final Report Requirements. The Contractor shall provide all video with
audio in digital file format on DVD’s. Audio and written documentation shall accompany all DVD(s)
submitted to the Engineer.

a) DVD Requirements

i.  One file shall be provided for each manhole to manhole pipe segment or for each
manhole to manhole inspection video.

ii.  The filename shall incorporate the unique facility identifier provided by the City and
the date of the inspection. The facility identifier numbers will be manhole numbers,
with adjacent manhole numbers identifying pipe sections. The facility identifier
number(s) shall be compatible with the data input features of the reporting software
i.e., number of available input digits, fields, or both.

iii.  DVD recordings shall be in color and in MPEG2 format. The minimum video bit rate
shall be 4.7 Mega bits per second (Mbps) and minimum audio bit rate shall be 128
Kilo bits per second (Kbps). Out-of-focus video recording or low quality and blurred
pictures due to steam or smudged camera lens, or portions thereof, shall be cause for
rejection of the video recording.

iv.  The camera source image capture shall provide a high resolution image with a
minimum of 640x480 pixels capture. The video shall be at 30 frames per second.

v.  The video will be captured and compressed so as to reduce file size as much as
possible while still meeting the needs of the City. The compression shall be in
accordance with MPEG2 format. The video files shall be highly compressed,
resulting in an anticipated average file size of maximum 10 MB per minute of video.
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vi.  The compression shall not significantly degrade the still frame quality of the video or
audio signal from the original source video, as judged in a side by side viewing under
normal viewing conditions.

vii.  During post-installation CCTV inspections, the Contractor shall utilize one of the
following video camera systems: a rotating-lens camera (articulating head) or a pan
and tilt camera.

viii.  The Contractor shall use a dual recording system and submit post video inspection
discs to the inspector, subsequent to recording.

iXx.  The Contractor shall ensure visibility and lighting with minimum glare and without
any dark or shadowy regions appearing on the final video disc.

X.  The Contractor shall pan and tilt the camera and pause for at least 15 seconds at each
lateral connection to adequately show and document that the saddle has been
installed properly for new installations and that the lateral opening has been
reestablished for rehabilitation and lining in accordance with 500.1.1.7.a,
“Miscellaneous.”

xi.  The television camera shall produce a continuously-monitored high-quality picture,
capable of discerning all major and minor structural defects in the pipeline. The post-
installation CCTV inspection will document all defects which may affect the integrity
or the strength of the pipeline, such as cracks, roughness, fins, or folds. The
Contractor shall repair or replace all defects, at no additional cost to the City, which
in the opinion of the Engineer may affect the hydraulic condition of the pipe liner.

xii.  Each DVD submittal shall include the following:
Visuals

1.  Adequate view of the upstream and downstream manholes or storm drain
access points. The direction of the survey upstream or downstream.

2. A pause at and zoom in on the lateral connections for at least 15 seconds for
identification of the condition of the connection.

3. A pause at and zoom in on the indentified defects sufficient for identification
of the type of problem.

4. Identified fault conditions or defects, see Appendix, when included in the
Contract Documents, for Standardized City Condition and Defect Codes.

5. Each pipe section shall be identified by FSN, manhole numbers and the street
name. If shown on the Plans, station numbers and sheet numbers shall also be
identified.

6. A continuous read-out of the camera distance from the starting manhole to the
end point at all times.

7. Pipesize.

8. Pipe or liner material, see Appendix, when included in the Contract
Documents, for Material Description and Code.
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1. Date of CCTV inspection.

2. Confirmation of each section to be CCTV inspected i.e., narrative of manholes,
storm access points or station numbers, or FSN’s and direction upstream or
downstream.

3. Description of pipe size lined on post and final videos, material liner type for
post and final videos and pipe joint length.

4. Description and location of each defect.
5. Description and location of each service connection.

6. Include brief but informative comments on data of significance, including, but
not limited to, the locations of unusual conditions, type and size of connection,
collapsed section, the presence of scale and corrosion, and other discernible
features.

Written Documentation

1.  Date of CCTV inspection.

2. Printed labels on DVD number, location information, date of inspection, and
other descriptive information.

3. Location, size, material, and length of pipe.

4, Direction of flow and measurement "From" manhole or storm drain access
point or station number "To" manhole or storm drain access point or station
number or FSN.

5. File numbers itemizing individual segments.

6.  Sketch showing the street and cross streets where the CCTV inspection was
made.

7. Description and location of each defect or deficiency and a list of all proposed
repairs.

8.  Description and location of each connection.

9. A menu which lists files for each pipe section to be inspected and the date of
the inspection.

b)  Final CCTV inspection reports

i The Contractor shall provide reports of final inspection results of pipeline televising
and conditional assessments utilizing a MS Access database reporting software.

ii. This information shall be in tabular form, and include but not be limited to the
following information: pipeline run from upstream to downstream manhole, location
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of defects in feet from upstream manhole, description of the defect, and other
pertinent information. The reports shall also show all service lateral connection
locations. The inspection reports shall incorporate and utilize a standardized City’s
rating system to be provided for comprehensive evaluation of pipeline, manhole
condition, or both, i.e., a standardized listing of facility condition and defect codes.
Pipe condition and fault information tied to pipe location shall also be recorded in the
Report.

iii. The file naming convention for video files consists of 32 characters, including the
extension. The structure includes the following: “(field book page start)-(manhole ID
start)-(field book page end)-(manhole ID end)-(hhddmmyy).wmv” where the field
book pages and manholes IDs are 4 characters in length and hhddmmyy signifies the
hour, day, month and year of the inspection, respectively. An example filename may
be “F18S-0045-F18S-0046-14150604.wmv”.

iv. See Appendix, when included in the Contract Documents, for televising inspection
pipe database structure, table formats and standardized city condition, defect codes
and digital video filename. Final reports shall follow these requirements.

306-1.4.8.7 Tolerances.

a)  For underground sewer or storm drain conduit installations, the maximum operational
tolerance for sag shall be 1/2”. When televised inspection is used to check for sag, a
calibrated 1/4” diameter steel bar, mounted in front of the camera, shall be used to measure
the depth of sag.

b) For rehab work, tolerances shall be in accordance with 500-1.4.9, “DEFECT
TOLERANCES”.

c) If the Engineer determines that the deficiencies or sags are non-repairable in place, the
affected portion(s) shall be reconstructed in accordance with 6-8, “COMPLETION,
ACCEPTANCE, AND WARRANTY.”

306-1.4.8.8 Payment. The payment for cleaning and televising sewer mains or laterals and storm
drains shall be included in the unit price Bid items for cleaning and televising sewer mains and storm
drains, televising sewer mains for final acceptance, or lateral launch videos. If a Bid item has not been
provided, the payment shall be included in the payment for the proposed pipe.

306-1.6 Basis of Payment for Open Trench Installations. To the City Supplement, DELETE in its
entirety and SUBSTITUTE with the following:

Second paragraph, DELETE in its entirety and SUBSTITUTE with the following:

The unit price bid for pipe and conduit in place shall be considered full compensation for all wyes,
tees, bends, monolithic catch basin connections, and specials shown on the Plans; the removal or
restoration of interfering portions of existing sewers, storm drains, and existing improvements as
shown on Plans; the closing or removing of abandoned conduit and structures; the excavations of the
trench; the control of ground and surface waters; the preparation of subgrade; placing, joining and
testing pipe; backfilling the trench; permanent resurfacing; disposal of excess excavation; temporary
resurfacing when not a Bid item; and all other work necessary to install the pipe or conduit, complete
in place.
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Third paragraph, after the word "backfill" ADD: "disposal of all excess excavation,"
ADD the following:

a)  The Unit Price bid for thrust and anchor blocks shall include the payment for the thrust
blocks and anchor blocks for water main 16” and larger.

b)  Thrust blocks and anchor blocks for water mains 12" and smaller shall be included in the Bid
item for water mains.

c)  Payment for subsurface investigations e.g.,potholing for thrust blocks and anchor blocks for
water mains 16” and larger shall be included in the Bid item for water main.

d)  Payment for meter assembly shall be included in the various Bid items unless a pay item has
been provided for Meter Assembly. The concrete pad, fence, gate, associated piping, and
coordination with City Forces shall be included in the payment for the meter assembly.

e)  Payment for valves, fire hydrant assembly and marker, fire service assembly, fire service
connection, and backflow preventer shall be included in the unit price Bid items for Valves,
Fire Hydrant Assembly and Marker, Fire Service Assembly and backflow preventer, Fire
Service Connection, and Backflow Preventer.

f) Removal of existing Fire Hydrant and all appurtenant work shall be included in the Bid item
for Fire Hydrant and Assembly and Marker.

g)  Payment for underdrains shall be included in the unit Bid item for “Underdrains.”

h)  The quantity of filter fabric to be paid for will be measured in square yards of the area
covered, not including additional fabric for overlap. The quantity of permeable material to be
paid will be measured by tons.

306-1.7 House Connection Sewer (Laterals) and Cleanouts. To the City Supplement, 2™
paragraph, DELETE in its entirety and SUBSTITUTE with the following:

Laterals shall be replaced and shall include a cleanout at property line. Lateral connections at the
property line shall be made with stainless steel shielded couplings. The Plans show the approximate
location of the laterals. Connections at the main shall be made using a “wye” cut-in. Saddle
connections shall not be permitted.

ADD: 306-13.2 Pipe Separations. Pipe installation shall be in compliance with the State’s health
standards for separation and the following:

a)  The Contractor shall notify the Engineer immediately if sewer and water pipes, whether
existing or proposed, are found to be closer than 4’ horizontally or 1” vertically.

b)  When a proposed water main is installed above an existing sewer main, no connection joints
shall be within 8’ outside the sewer main crossing on both sides.

¢)  When a proposed water main is installed below an existing sewer main, no connection joints
shall be within 10° of the sewer main crossing on both sides.

d)  When a proposed sewer main is installed above an existing water main, no connection joints
shall be within 10’ outside the water main crossing on both sides.
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e)  When a proposed sewer main is installed below an existing water main, no connection joints
shall be within 4’ outside the water main crossing on both sides.

f) Dimensions shall be measured from outside pipe wall to outside pipe wall.

g) If 1’ vertical separation cannot be maintained between proposed and existing utilities, 6” —
11” sand cushion per 200-1.5, “Sand” and 1" neoprene pad shall be installed as shown on
Plans. The neoprene pad shall be 1” thick and wide enough to extend a minimum of 6”
horizontally beyond the outside pipe wall. Neoprene pads shall have hardness between 50-70
durometers, as manufactured by Hoffmeyer Company, Industrial Rubber Supply, or approved
equal. The neoprene pad shall be installed immediately below or on top of the existing utility.
The sand cushion shall be placed between the neoprene pad and the proposed pipe.

306-13.3 Utility Crossings. To the City Supplement, DELETE in its entirety.

306-14 WATER SERVICES. To The City Supplement, DELETE in its entirety and SUBSTITUTE
with the following:

ADD: 306-14 WATER SERVICES. Each service shall have its own meter unless specified
otherwise on the Plans. Water Services shall conform to 207-25, “POLYVINYL CHLORIDE (PVC)
PRESSURE PIPE” and 207-26, “PIPE APPURTENANCES.”

ADD: PART 8 - ENVIRONMENTAL WORKS

SECTION 804 — SEWAGE SPILL PREVENTION
To the City Supplement, DELETE in its entirety and SUBSTITUTE with the following:
804-1 GENERAL.

The Contractor shall observe and comply with the City’s policy of zero spills. The Contractor shall
be liable for all damages and fines associated with sewage spills caused by improper support or
damage to the existing sewer facilities.

The Contractor shall designate a person responsible for the development and enforcement of the
Sewage Spill Response Plan, and for ensuring sewer spills are minimized to the maximum extent
possible. The Contractor shall provide a status of all bypass related work at biweekly progress
meetings as requested by the City.

804-2 SEWAGE SPILL PREVENTION AND RESPONSE PLAN.

Prior to the start of construction, the Contractor shall develop and submit to the Engineer, for review
and approval, a written Sewage Spill Prevention and Response Plan. The plan shall include sewage
spill response plan, spill containment and cleanup plan, staging area, and sewage bypass and pumping
plan.

The Sewage Spill Prevention and Response Plan shall be developed to respond to any construction
related sewage spill(s). The plan shall include:

a) ldentifying all nearby environmentally-sensitive areas such as waterways, channels, catch
basins and entrances to existing underground storm drains.
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b)  Making arrangements for an emergency response unit, stationed at or near the Site, comprised
of emergency response equipment and trained personnel to be immediately dispatched in the
event of a sewage spill(s). This includes field biologists, archaeologists, or both if in an
environmentally-sensitive area such as a canyon.

c¢) Developing an emergency notification procedure that includes an emergency response team
with telephone numbers and arrangements for backup personnel and equipment. The
emergency response unit shall be able to dispatch to the Site 24 hours a day 7 days a week
including weekends and holidays. The Contractor shall designate primary and secondary
representatives, their respective phone numbers, pager numbers, and mobile phone numbers.
These Contractor’s representatives shall be accessible and available at all times to respond
immediately to any sewer spill event.

d) Identifying any property owners who may be affected e.g., the City Park and Recreation
Department.

At the pre-construction meeting the Contractor will be provided with a list of the City representatives
to contact in case of sewage spill(s). In case of a sewage spill(s), the Contractor shall immediately call
the Sewage Spill Hotline number at (619) 527-5481 and shall act immediately without instructions
from the City, to control the spill and take all appropriate steps to contain it in accordance with the
Sewage Spill Prevention and Response Plan and 804-2.1, “Sewage Bypass and Pumping Plan.” The
Contractor shall immediately notify the City representatives of the spill and shall report Project name,
location, Contractor name, Project Engineer, and Engineer names.

The Contractor shall, within 3 Working Days from the occurrence of the spill, submit to the Engineer
a written report describing the following information related to the spill: the location; the nature and
estimated volume; the date and time; the duration; the cause; the type of remedial and/or clean up
measures taken (including erosion control measures) and the date and time of implementation; the
corrective and/or preventive actions taken to avoid further spills; equipment used in spill response;
and the environmentally-sensitive habitat such as a water body, if any, impacted and results of any
necessary monitoring. The Contractor shall provide a list of who from the City was notified, date and
time of notification, date and time the Contractor was notified of the spill, date and time the
Contractor arrived on Site.

The Engineer may institute further corrective actions, as deemed necessary, to fully comply with
existing laws, ordinances, codes, order or other pertinent regulations. In addition to any penalties
provided by federal, state, and local laws, the Contractor shall be responsible for all costs incurred for
the corrective actions including mitigation measures (habitat restoration, etc.) and obtaining after-the-
fact permits if necessary, in environmentally sensitive areas. These permits include but are not limited
to those from the City Planning Department Development Services, California Coastal Commission,
U.S. Army Corps of Engineers and the California Department of Fish and Game.

It shall be the Contractor’s responsibility to assure that all field forces, including Subcontractors,
know and obey all safety and emergency procedures, including the Sewage Spill Prevention and
Response Plan applicable to the work, to be maintained and followed at the Site. If in an
environmentally sensitive area, such as canyon, stream, or lagoon, impacts shall be minimized. Crews
shall be aware at the start of the job of any sensitive environmental habitats, breeding season
restrictions, etc.

The Contractor shall prevent spills when working on sewer lines, such as when making temporary
connection, when connecting new lines into the sewer system, ensuring no laterals are connected to
mains being abandoned, ensuring diversions are appropriately installed, and diversions are completely
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removed when finished so there are no blockages. The Contractor shall not trap debris and discharge
rock or debris downstream. Avoidance of streams is paramount unless authorized via permits.

The Contractor shall defend, indemnify, protect, and hold harmless the City, its agents, officers, and
employees, from and against all claims asserted, or liability established for damages or injuries to any
person or property resulting from any sewage spill caused or claimed to be caused by the Contractor’s
action or failure to take measures to prevent a spill. The Contractor shall be responsible for
payment of any fines assessed against the City for such sewage spills. The Contractor’s duty to
indemnify and hold harmless shall not include any claims or liability arising from the established
active or sole negligence or willful misconduct of the City, its agents, officers or employees.

The Contractor shall obtain and maintain an additional insurance coverage for Pollution Liability with
its limits and requirements as set forth in 7-3.5.3, “Contractors Pollution Liability Insurance
Endorsements.” The limits and requirements for Pollution Liability shall be in an amount sufficient
to cover potential losses from sudden and accidental pollution. Unless otherwise provided for in the
Bid Proposal, all costs associated with the requirements for Sewage Spill Prevention and Response
Plan, including additional insurance, shall be included in the prices for other related Bid items.

804-2.1 Sewage Bypass and Pumping Plan. The Contractor shall submit to the Engineer for
approval, a Sewage Bypass and Pumping Plan at least 15 Working Days prior to implementation of
flow diversion in compliance with the City’s policy of “ZERO SPILLS.” The Sewage Bypass and
Pumping Plan shall indicate the sequence of diversion operations, all other operations the Contractor
will establish to maintain wastewater service during the construction period, and a quality assurance
and quality control plan for the diversion Work. The Sewage Bypass and Pumping Plan shall include
an emergency response plan indicating the procedures, equipment, and activities that will be
implemented in the event of an emergency shutdown or failure of the flow diversion equipment used
for construction. The Contractor shall be responsible for implementation of the emergency plan in
accordance with 804-2 “Sewage Spill Prevention and Response Plan”.

The Contractor’s Sewage Bypass and Pumping Plan shall be reviewed and approved by the
Wastewater Collection Division of the City before flow can be diverted. No deviation from the
approved Sewage Bypass and Pumping Plan will be allowed without prior approval from the
Engineer.

The Contractor shall observe and comply with all Federal, State, and local laws, ordinances, codes,
orders, and regulations which in any manner affect the conduct of the work, specifically as it relates
to sewage spills. The Contractor shall be fully responsible for preventing sewage spill(s), containing
any sewage spill(s), recovery and legal disposal of any spilled sewage, any fines, penalties, claims
and liability arising from negligently causing a sewage spill(s), and any violation of any law,
ordinance, code, order, or regulation as a result of the spill(s).

The Contractor shall exercise care not to damage existing public and private improvements, interrupt
existing services or facility operations which may cause a sewage spill(s). Any reasonably
anticipated utility or improvement which is damaged by the Contractor shall be immediately repaired
at the expense of the Contractor. In the event that the Contractor damages an existing utility or
interrupts an existing service, which causes a sewage spill(s), the Contractor shall immediately call
the emergency number at (619) 515-3525.

The Contractor shall exercise care not to damage any sensitive habitats or historic resources unless
authorized via the discretionary permit and Mitigation, Monitoring and Reporting Program approved
by the City.
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The Contractor shall provide all facilities, labor, power, and appurtenances necessary to divert
wastewater flows as necessary to allow proper installation of the pipeline and/or manhole linings.

The Contractor shall submit as part of their Sewage Bypass and Pumping Plan their monitoring
procedure and frequency and shall continuously monitor the flow levels downstream and upstream of
the flow diversion to detect any possible failure that may cause a sewage backup and spill(s). The
Contractor shall maintain a log of the monitoring and provide daily copies to the Engineer in a
manner acceptable to the Engineer.

The Contractor shall inspect and maintain the diversion system daily, including the back-up system.
The Contractor shall submit with their Sewage Bypass and Pumping Plan their maintenance
procedures and frequency. The Contractor shall maintain a log of all inspection, maintenance and
repair records, and provide copies to the Engineer upon request in a manner acceptable to the
Engineer.

The Contractor shall size the flow diversion system to handle the peak flow and shall include a 100%
backup in the flow diversion system. The Contractor shall provide temporary means to maintain and
handle the sewage flow in the existing system as required to complete the necessary construction. The
Contractor shall utilize the flow diversion system to mitigate any additional wet weather flows,
perform the necessary maintenance and repairs on the flow diversion system, and exercise and ensure
the operation of the backup system. Each pump, including the backup pumps, shall be a complete
unit with its own suction and discharge piping. The Contractor shall operate the backup flow
diversion system for a minimum of 25% of the total diversion time on a weekly basis. The backup
flow diversion system shall be fully installed, operational, and ready for immediate use. The diversion
system shall be hydraulically tested with clean water prior to wastewater flow diversion. The
Contractor shall demonstrate to the satisfaction of the Engineer that both the primary and backup flow
diversion systems are fully functional and adequate, and shall certify the same, in writing, to the
Engineer in a manner acceptable to the Engineer.

The Contractor shall provide one dedicated fuel tank for every single pump or generator, if fuel or
generator driven pumps are used. The Contractor shall provide an emergency standby power
generator, if electric power driven pumps are used. The Contractor shall provide a fuel level indicator
outside each fuel tank. The Contractor shall continuously (while in use) monitor the fuel level in the
tanks and ensure that the fuel level does not drop below a level equivalent of two hours of continuous
flow diversion system operation. The Contractor shall take the necessary measures to ensure the fuel
supply is protected against contamination. This includes but is not limited to fuel line water traps,
fuel line filters, and protecting fuel stores from precipitation. The Contractor shall monitor all hoses
and repair leaks immediately.

804-2.2 Payment Unless a Bid item has been provided, full compensation for the Sewage Bypass

and Pumping Plan, its implementation e.g., labor, facilities, equipments, power, appurtenances and
incidental, shall be included in the payment for sewer main.

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP)
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Sample City Invoice
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City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:
Project Name: Contractor's Address:
SAP No. (WBS/10/CC):
City Purchase Order No. : Contractor's Phone #: Invoice No.
Resident Engineer (RE): Contractor's Fax #: Invoice Date:
RE Phone#: RE Fax#: Contact Name: IBilling Period:
.. Contract Authorization Previous Estimate This Estimate Totals to Date
Item # Item Description - - -
Unit Qty Price Extension | %/QTY | Amount |% / QTY] Amount % [ QTY Amount
1 |2 Parallel 4" PVC C900 LF 1,380 $34.00(  $46,920.00
2 |48" Primary Steel Casing LF 500 $1,000.00( $500,000.00
3 |2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00
4 |Construction and Rehab of PS49 |LS 1| $150,000.00( $150,000.00
5 |Demo LS 1| $14,000.00 $14,000.00
6 |Install 6' High Chain Link Fence |LS 1 $5,600.00 $5,600.00
7 |General Site Restoration LS 1| $3,700.00 $3,700.00
8 |10" Gravity Sewer LF 10 $292.00 $2,920.00
9 [4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 |Bonds LS 1| $16,000.00/ $16,000.00
11 |Field Orders AL 1 80,000 $80,000.00
11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00(  $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 |Certified Payroll LS 1 $1,400.00 $1,400.00
CHANGE ORDERS
Change Order 1 4,890
Items 1-4 $11,250.00
Item 5-Deduct Bid Item 3 LF 120 -$53.00]  (86,360.00)
Change Order 2 160,480
Items 1-3 $95,000.00
Item 4 Deduct Bid Item 1 LF 380 -$340.00| ($12,920.00)
Item 5-Encrease bid Item 9 LF 8 $9,800.00($78,400.00
Change Order 3 (Close Out) -121,500
Item 1 Deduct Bid Item 3 53 -500.00| ($26,500.00)
Item 2 Deduct Bid Item 4 LS -1 45,000.00( ($45,000.00)
Items 3-9 1] -50,500.00| ($50,500.00)
Total
SUMMARY This $ - Total Billed $0.00
A. Original Contract Amount Retention and/or Escrow Payment Schedule
B. Approved Change Order 1 Thru 3 Total Retention Required as of this billing
C. Total Authorized Amount (A+B) Previous Retention Withheld in PO or in Escrow
D. Total Billed to Date Add'l Amt to Withhold in PO/Transfer in Escrow:
E. Less Total Retention (5% of D) Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments
G. Payment Due Less Retention Contractor Signature and Date:
H. Remaining Authorized Amount | | |
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Materials Typically Accepted by Certificate of Compliance
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Materials Typically Accepted by Certificate of Compliance

Soil amendment

Fiber mulch

PVC or PE pipe up to 16 inch diameter

Stabilizing emulsion

Lime

Preformed elastomeric joint seal

Plain and fabric reinforced elastomeric bearing pads
Steel reinforced elastomeric bearing pads
Waterstops (Special Condition)

Epoxy coated bar reinforcement

Plain and reinforcing steel

Structural steel

Structural timber and lumber

Treated timber and lumber

Lumber and timber

Aluminum pipe and aluminum pipe arch
Corrugated steel pipe and corrugated steel pipe arch
Structural metal plate pipe arches and pipe arches
Perforated steel pipe

Aluminum underdrain pipe

Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints

Metal target plates
Paint (traffic striping)
Conductors

Painting of electrical equipment
Electrical components
Engineering fabric
Portland Cement

PCC admixtures

Minor concrete, asphalt
Asphalt (oil)

Liquid asphalt emulsion
Epoxy
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Hazardous Labels/Forms
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INCIDENT/RELEASE ASSESSMENT FORM *

If you have an emergency, Call 911

Handlers of hazardous materials are required to report releases. The following is a tool to be used for
assessing if a release is reportable. Additionally, a non-reportable release incident form is provided to
document why a release is not reported (see back).

Questions for Incident Assessment: YES NO

1. Was anyone killed or injured, or did they require medical care or admittedtoa O O
hospital for observation?

2. Did anyone, other than employees in the immediate area of the release, O )
evacuate?

3. Did the release cause off-site damage to public or private property? d d

4. s the release greater than or equal to a reportable quantity (RQ)? d d

5.  Was there an uncontrolled or unpermitted release to the air? 0 d

6. Did an uncontrolled or unpermitted release escape secondary containment, or

extend into any sewers, storm water conveyance systems, utility vaults and n n
conduits, wetlands, waterways, public roads, or off site?

7. Will control, containment, decontamination, and/or clean up require the
assistance of federal, state, county, or municipal response elements? a a

8. Was the release or threatened release involving an unknown material or
contains an unknown hazardous constituent? 0 0

9. Is the incident a threatened release (a condition creating a substantial
probability of harm that requires immediate action to prevent, reduce, or m m
mitigate damages to persons, property, or the environment)?

10. Is there an increased potential for secondary effects including fire, explosion,
line rupture, equipment failure, or other outcomes that may endanger or cause a 3
exposure to employees, the general public, or the environment?

If the answer is YES to any of the above questions — report the release to the California Office of Emergency Services
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255. Note: other state and
federal agencies may require notification depending on the circumstances.

*Call 911 in an emergency™*

If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available.
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the
future, and to justify not reporting to an outside regulatory agency.

If in doubt, report the release.

! This document is a guide for accessing when hazardous materials release reporting is required by Chapter
6.95 of the California Health and Safety Code. It does not replace good judgment, Chapter 6.95, or other
state or federal release reporting requirements.

5-02-08 Page 1 of 2
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NON REPORTABLE RELEASE INCIDENT FORM

1. RELEASE AND RESPONSE DESCRIPTION

Incident #

Date/Time Discovered

Date/Time Discharge

Discharge Stopped [] Yes [] No

Incident Date / Time:

Incident Business / Site Name:

Incident Address:

Other Locators (Bldg, Room, Qil Field, Lease, Well #, GIS)

Please describe the incident and indicate specific causes and area affected. Photos Attached?:  [Yes [INo

Indicate actions to be taken to prevent similar releases from occurring in the future.

2. ADMINISTRATIVE INFORMATION

Supervisor in charge at time of incident: Phone:

Contact Person: Phone:

3. CI—_IEMICALINFORMATION

Chemfcal Quantity U GAL U LBS U FT3
Chemfcal Quantity O GAL O LBS [ FT3
chemica Quantity O cac O s e
Clean-Up Procedures & Timeline:

Completed By: Phone:

Print Name: Title:

5_%i9}:§endix C — Hazardous Labels/Form
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

FACILITY EMERGENCY CONTACT & PHONE NUMBER
C ) -

BUSINESS NAME

OES
CONTROLNO.l I | | | |

a NCIDENT ADDRESS LOCATION CITY/ COMMUNITY ZIP
[ || CHEMICAL OR TRADE NAME (print or type) CAS Number
CHECK IF CHEMICAL IS LISTED IN D CHECK IF RELEASE REQUIRES NOTIFI - I:l

0 CFR 355, APPENDIX A CATION UNDER 42 U.S.C. Section 9603 (a)

PHYSICAL STATE CONTAINED PHYSICAL STATE RELEASED ; QUANTITY RELEASED

[ 1soup [ Juquip [ Jeas | [ ]soup [ JLiQuip [ ] cAs

DURATION OF RELEASE
—DAYS —HOURS—MINUTES

ENVIRONMENTAL CONTAMINATION TIME OF RELEASE

[Jar  [Jwater []erRouND[ JoTHER

ACTIONS TAKEN

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)
[ ] ACUTE OR IMMEDIATE (explain)

[ ] cHRONIC OR DELAYED (explain)

[ ] NOTKNOWN (explain)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS  (INDICATE SECTION (A-G)AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

CERTIFICATION: I certify under penalty of law that | have personally examined and | am familiar with the information
ub mitted and b elieve the submitted information is true, accurate, and complete.

REPORTING FACILITY REPRESENTATIVE (print or type)
SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:

Appendix C — Hazardous Labels/Form
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EMERGENCY RELEASE FOLLOW-UP NOTICE
REPORTING FORM INSTRUCTIONS

GENERAL INFORMATION:
Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up
notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of
reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require
release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act
of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a
release. The written follow-up report is required in addition to the verbal notification.

BASIC INSTRUCTIONS:

e The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information
requested by the form is provided as completely as possible.

¢ If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical
released.

e If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported
on separate reporting forms.

SPECIFIC INSTRUCTIONS:
Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed
facility information concerning the release.

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is
provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided.

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or
community, the county and the zip code.

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and
the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on
guantity, time and duration of the release.

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c).

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an
explanation or description of the effects in the space provided. Use Block H for additional comments/information if
necessary to meet requirements specified in 42 U.S.C. § 11004(c).

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate
when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the
incident, as specified in 42 U.S.C. § 11004(c).

Block H: List any additional pertinent information.

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the
date that the form was prepared.

MAIL THE COMPLETED REPORT TO:
State Emergency Response Commission (SERC)
Attn: Section 304 Reports
Hazardous Materials Unit
3650 Schriever Avenue
Mather, CA 95655

NOTE: Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4),
25503.1, 25507.1, 25518 and 25520, Health and Safety Code.
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City of San Diego
ADDENDUM “A”
FOR

MBC VACTOR TRUCK OFF LOADING

FACILITY PROJECT

BID NO.: L-12-5474-DBB-2-A
SAP NO. (WBS/IO/CC): 30001780

CLIENT DEPARTMENT: 2011

COUNCIL DISTRICT: 7

PROJECT TYPE: JA

The engineering Specifications and Special Provisions contained herein have been prepared by or under the
direction of the following Professional Engineer or Licensed Architect:

'| Professional En'gineer or Licensed Architect Seal:

For which proposals will be received at the Public Works Contracting Group, 1200 Third Avenue, |
Suite 200, San Diego, California, until 1:30 PM on May 30, 2012. |

A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective as though
originally issued with the bid package. Bidders are reminded that all previous
requirements to this solicitation remain in full force and effect.
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B. BIDDER’s QUESTIONS

Q1.
Al

Q2.
A2.

Q3.
A3,

Q4.

Ad.

Will the City provide Special Testing?

The Contractor shall be responsible for the Special Testing per Plans and
Specifications. The City will provide sub-grade compaction testing and concrete
sampling.

Who will provide the anchor bolts?

The City will provide the anchor bolts, nuts, washers, and setting templates from
Pascal Steel Corp.

Is the City providing all the surveying for this job?

The City will provide surveying for construction staking/rough/finish cut and
fill/volume.

Do the gate valves need to be actual sewer gate valves made to cut through solids
as they are turned off or can they be valves for liquid only?

The gate valves shall be 8” Resilient Wedge Gate Valves with PVC Ends (Series
2500) by AMERICAN the right way or equal. The gate valves shall be fusion-
bonded epoxy coating (3M “Scotchkote” #134 or equivalent) inside and out with
a 12 mil. minimum thickness.

C. VOLUME 2

BIDDING DOCUMENTS

1. To PROPOSAL (BID) pages 10 through 13, DELETE in their entirety and
SUBSTITUTE with pages 3 of 8 through 6 of 8 of this Addendum.
D. PLANS
1. To DRAWING SHEET NUMBER 35536-5-D, DELETE in its entirety and
REPLACE with page 7 of 8 of this Addendum.
2. To DRAWING SHEET NUMBER 35536-7-D, the Pad Footing Detail was

approved by Development Services Department; therefore, the hand written
notes were removed, DELETE and REPLACE with page 8 of 8 of this
Addendum.

Tony Heinrichs, Director
Public Works Department

Dated: May 18, 2012
San Diego, California

TH/bd/cgl/ls

May 18, 2012

ADDENDUM "A" Page 2 of 8

MBC Vactor Truck Off Loading Facility Project



BIDDING DOCUMENTS

PROPOSAL (BID)

The Bidder agrees to the construction of MBC VACTOR TRUCK OFF LOADING FACILITY, for the City of San Diego, in accordance with these contract
documents for the prices listed below. The Bidder guarantees the Contract Price for a period of 120 days (90 days for federally funded contracts and contracts
valued at $500,000 or less) from the date of Bid opening to Award of the Contract. The duration of the Contract Price guarantee shall be extended by the number
of days required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance.

Item | Quantity | Unit NAICS g;%rrneenri Description Unit Price Extension
BASE BID
1 1 LS 237310 9-34 Mobilization $
2 1 LS 237310 300-1.4 Remove Curb, Gutter and Sidewalk (@ Proposed Driveways) $
3 1 LS 237310 9-3.1 Relocation of Existing Utilities $
4 585 CY 237310 300-4.9 Excavate and Fill (Unclassified) $ $
5 210 CYy 237310 301-2.4 Crushed Aggregate Base $ $
6 80 CYy 237310 302-6.8 Reinforced Concrete Pavement (560-C-3250) $ $
7 43 CYy 237310 303-5.9 Commercial Concrete Driveway $ $
8 1 LS 237310 9-3.1 PCC Trench Drain (Min. 3500 psi @ 28 days) $
9 1 LS 238140 303-1.11 PCC Retaining Wall #1 $
10 1 LS 238140 303-1.11 | PCC Retaining Wall #2 & #3 $
11 4 EA 237110 9-3.1 ?::fgi(l:ane;fegz)4"X24" I.D.) with Heavy Loading Frames (H-20 $ $
12 1 EA 237110 306-1.6 3 -Inch Sidewalk Underdrain $ $
13 20 LF 237310 303-5.9 Remove and Replace Curb and Gutter $ $
14 20 SF 237310 303-5.9 Remove and Replace Sidewalk $ $
May 18, 2012 ADDENDUM "A" Page 3 of 8
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BIDDING DOCUMENTS

Item | Quantity | Unit NAICS gsf)é?;irlg Description Unit Price Extension
15 1 LS 238110 303-1.11 ;ggagl/sColumn Footings (for Steel Canopy) Min. 3,500 psi @ $
16 4862 SF 237310 302-5.9 Asphalt Concrete Pavement (7" Thick) $ $
17 475 LF 237310 302-5.9 Asphalt Concrete Curb $ $
18 65 LF 237310 302-5.9 Dikes - Asphalt Concrete $ $
19 2 EA 238140 9-3.1 iﬁgﬁﬁrre?iugrqmpéé{;;ﬁi;i/)vxli?#.16" Wide & Thick (Bin's Stops) $ $
20 2 EA 238140 9-3.1 CB::)r:/ §r2—footer (22'Lx4'Hx8'W) with Retractable Protective/Tarp $ $
21 200 LF 237110 306-1.7.1 | 4" PVC Sewer Lateral $ $
22 40 LF 237110 306-1.7.1 | 6” PVC Sewer Lateral $ $
23 40 LF 237110 306-1.6 8" SDR-35 PVC Sewer Main $ $
24 40 LF 237110 306.16 8" SDR-26 PVC Sewer Main $ $
s | 2 | ea | oo | aeae | R ere e v it G Evs ore 2500 | g ;
26 2 EA 237110 306-1.6 8" PVC Sewer Main Cleanout $ $
27 1 EA 237110 306-1.8.6 | Sewer Manhole 4'x3' & Installation $ $
28 1 LS 237110 306-1.1.6 | Trench Shoring $
Recycled Water Service Connection to Hose Bib Station (1"
29 1 LS 237110 306-14.1 | PVCto 1"PVC, include Meter and Regulator Boxes) (Wet $
Tapping by City of San Diego)
30 1 EA 237110 306-14.1 1" Water Meter $ $
May 18, 2012 ADDENDUM "A" Page 4 of 8
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Payment

Item | Quantity | Unit NAICS Reference Description Unit Price Extension
31 1 EA 237110 306-1.6 1" Water Pressure Regulator (Brass, Min. 300 psi Rated) $
32 2 EA 237110 9-3.1 Recycled Water Hose Bib Stations $
33 2 EA 237310 9-3.1 Recycled Water Signage $
34 1 LS 541330 801-9.4 Water Pollution Control Program Development $
35 1 LS 237990 801-9.4 Water Pollution Control Program Implementation $
36 1 AL 9-3.5 Field Orders $32,000.00

ESTIMATED TOTAL BASE BID

TOTAL BID PRICE FOR BID (Items 1 through 36 inclusive) amount written in words:

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be filled in on this Bid form.

List the Addenda received and being acknowledged:

If an addendum or addenda has been issued by the City and not noted as being received by the Bidder, the Bid shall be rejected as being non-responsive.

The names of all persons interested in the foregoing proposal as principals are as follows:

May 18, 2012
MBC Vactor Truck Off Loading Facility Project
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IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name

of firm,

Bidder:
Title:

also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

Business Address:

Place of Business:

Place of Residence:

Signature:

NOTES:

A. The City shall determine the low Bid based on the Base Bid alone.

B. After the low Bid has been determined, the City may award the Contract for the Base Bid alone or if applicable, for the Base Bid plus any combination of
alternates selected in the City’s sole discretion.

C. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Bidder using erasures, strike out, line out, or
“white-out™) shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal.

D. Failure to initial all corrections made in the bidding documents shall cause the Bid to be rejected as non-responsive and ineligible for further
consideration.

E. Blank spaces must be filled in, using figures. Bidder’s failure to submit a price for any Bid item that requires the Bidder to submit a price shall render the
Bid non-responsive and shall be cause for its rejection.

F. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed two (2) decimal
places, the City will only use the first two digits after the decimal points without rounding up or down.

G. All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between the product of the Quantity
x Unit Price and the Extension, the product shall govern.

H. In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the Extensions shall govern.

I Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as being non-responsive. Alternative proposals will not be
considered unless called for.
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CONTRACT
DOCUMENTS

FOR

MBC VACTOR TRUCK OFF LOADING FACILITY PROJECT

VOLUME 2.0F 2

BID NO.: 1.-12-5474-DBB-2-A
SAP NO. (WBS/IO/CC) 30001780

CLIENT DEPARTMENT: 2011

COUNCIL DISTRICT: 7

PROJECT TYPE: JA

THIS CONTRACT IS SUBJECT TO THE FOLLOWING:

» THE CITY’S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM.
> COMPETITION RESTRICTED TO: SLBE-ELBE.
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BIDDING DOCUMENTS

PROPOSAL
Bidder’s General Information

To the City of San Diego:

Pursuant to "Invitation to Bids", specifications, and requirements on file with the City Clerk, and
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws
and regulations of the United States and the State of California, the undersigned hereby proposes to
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf
of, any undisclosed person, partnership, company, association, organization, or corporation; that the
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded,
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder,
or to secure any advantage against the public body awarding the contract of anyone interested in the
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any
corporation, partnership, company, association, organization, bid depository, or to any member or
agent thereof to effectuate a collusive or sham bid.

" The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound
by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents
incorporated by reference in the Bidding Documents.

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: =

(1) Name under which business is conducted

(2) Signature (Given and surname) of proprigte:

(3) Place of Business(jcwaﬁmber)

(4) City an@a@e/ Zip Code ___

})/T(phone No. Facsimile No.
IF A PARTNERSHIP, SIGN HERE: /
(1) Name under which business is conducted

el

(2) Name of each member of partnw[iundm each partner, general or special
(limited): /,.

o

(.//

Proposal (Rev. June 2011) 3 | Page
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(3) Signature (Note: Signature must be made by a general partner) -

/

Full Name and Character of partner e

//

e

/

"
(4) Place of Busingss-(Street & Number)

(5) City a ate Zip Code
(6)}16155011(: No. Facsimile No.

IF A CORPORATION, SIGN HERE:

(1) Name under which business is conducted J&(‘ e F’_KC o \)o\sc\(\g 3 F Y 0{\()’\\0/{\‘&()\

(2) Signature, with official title of officer authorized to sign for the corporation:

Ay -

(Signature)
Exte M i) m!L
(Printed Name)
e p bt hent—
(Title of Officer)

(Impress Corporate Seal Here)

(3) Incorporated under the laws of the State of Coltornaa,

(4) Place of Business (Street & Number) A\ Crvenie VA DE.

(5) City and State ¢\ _C G A Zip Code __9 203 |
(6) Telephone No. [p\&% ygl -44e0 Facsimile No. {219 U4yl - 440)

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS:

In accordance with the “INVITATION TO BIDS”, the bidder holds a California State Contractor's
license for the following classification(s) to perform the work described in these specifications:

LICENSE CLASSIFICATION A
LICENSE NO. _~1D4Y (03 EXPIRES __ - 3\ 2013

This license classification must also be shown on the front of the bid envelope. Failure to show
license classification on the bid envelope may cause return of the bid unopened.

TAX IDENTIFICATION NUMBER (TIN): -

E-Mail Address:_€x\_Q) Ao . c:\n&(“b}( MG o [. Coy

Proposal (Rev. June 2011) 4 | Page
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THIS PROPOSAL MUST BE NOTARIZED BELOW:

I certify, under penalty of perjury, that the representations made herein regarding my State
Contractor's license number, classification and expiration date are true and correct.

Signature ﬁﬂ/ @/1/14 L(J b/& Title I/Z A // /U’Gléé@//\d-_"

doalis \/j ‘
SUBSCRIBED AND SWORN TO BEFORE ME, THIS Z q DAY OF '\/(’44/) ,20! 2 .
Notary Public in and for the County of 9”“ L\?%O , State of (?/\"Li Foe i

;////L/ 0,, A %

' o,oux SWART™ ,c

\ _ COMM. #1894749
NOTARY PUBLIC « CALIFORNIA 3

o smmseocc:téuw -§
WEWJIJ _‘_2014

Proposal (Rev. June 2011) 5| Page
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BIDDING DOCUMENTS

BID BOND

KNOW ALL MEN BY THESE PRESENTS,

That Ace Excavating and Environmental Services, Inc. as Principal, and

Allegheny Casualty Company as Surety, are
held and firmly bound unto The City of San Diego hereinafter called "OWNER," in the sum of
10% OF THE TOTAL BID AMOQUNT for the payment of which sum, well and truly to be made,
we bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally,
firmly by these presents.

WIHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required
under the bidding schedule(s) of the OWNER's Contract Documents entitled

MBC Vactor Truck Off Loading Facility

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time
and in the manner required in the "Invitation to Bids" enters into a written Agreement on the form of
agreement bound with said Contract Documents, furnishes the required certificates of insurance, and
furnishes the required Performance Bond and Payment Bond, then this obligation shall be null and
void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such
suit, including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this ___29th day of __May ,2012
Ace Excavating and
Environmental Sérvices, Inc. (SEAL) Allegheny Casualty Company (SEAL)
(Principal) (Surety)
] A:)MQ_/ [/
By: C,M/(U/M{, By:
(Signature) (gignaturé) Vi

Sioux Munyon, Attorney-In-Fact

(SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURETY)

Bid Bond (Rev. June 2011) 6 | Page
MBC Vactor Truck Off loading Facility Project



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

WNMWNA*(‘NNN(‘(‘{(’A’Y‘Mx**Nx‘(‘(ﬁ(Y‘W@Mx’@x@ﬁNﬂNﬂNﬁW&?ﬂﬁ:@c@ wwmmwwmromo

VIRV

WO

State of California

San Diego

mmao«m,c 2

County of

‘ %

C)nMIH 2-"! Z.OI’L. before me, Kimberely C. Miller, Notary Public g
Hira nsert Hame and Tile o) ibe \‘)mrm g

personally appeared Sioux Munyon s‘?

Name(s) of Signeris}

+

who proved o me on the basis of salisfactory
avidence 10 be the person(g) whose namelk) isfax
subscribed to the within instrurment and acknowledged
to me that XsUshe/kEx executed the same in
gherdtsi authorized capacity$iex), and that by
Ksdher/fuk signaturelg) on the instrument the
personfs), or the enlity upon behalf of which the
person(sy) acted, executed the instrument,

2o, KIMBERLEY C. MILLER
30\ COMM. #1847744

SAN DIEGO COUNTY
Comm. Exp. JUNE 2, 2013

1 certify under PENALTY OF PERJURY under the
laws of the Slate of California that the foregoing
paragraph is true and correct.

WITNESS my hand and off fcid! seal,

Signature: &b’&\»@/{'{n (/M

Place Halary Sent Abovs Sigmaturs i Moty f’ub’
OPTIONAL

Though the information below s 0ot required By law, it may prove vatuable to persons relying on the document
and eowld prevent fraudulent removal and realtachmeni of this Torm o anather dosument.

Description of Attached Document
Title or Type of Document:

s o A

Document Date: Number of Pages:

Signer{s) Other Than Named Above:
Capacity(ies) Claimed by Signer{s)

DE

s

Signers Name: Signer's Name: %

7 Corporate Officer — Title{s); Z: Corporate Officer — Title(s): B

4 ~ Individual s Ingivicluat »RIGH&TS‘%EENNT ?{
“?(‘ T Paringr -~ Limitedt Gonpral | Top ”{ lhumt\ lws T Partngr - T Limited T Genaral | ap of thumt ers %
2 X Aftorngy in Fact L. Altorney in Faet Q

£ O Trustee * L Trusten !
‘f; = Guardian or Conservalor T Guardian or Conservator §
% T Olher: = Oiher: Q
i 3
§ Signer {5 Representing: Signer Is Represenling: __ §
& 4
: i
-i.&v‘)s:&a‘é&iﬁ‘(;v‘!«.%‘S'(%“:&,‘{&%%‘AUM%%%M‘A&G{&%&&_&MM\:Q\&‘L&Uv%%%&&%t&&&%‘—c‘s&-%s&%“:&»&&N' 24

% 2608 Netinna) lNotary Association « Nalionallotasy.oig » 1-600-05 NOTARY 11-800-576-6827) Itam #5997
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BIDDING DOCUMENTS

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND
SUBMITTED WITH BID UNDER 23 USC 112 AND PCC 7106

State of California )
, ) ss.
County of _San Diego )
e WA UQ 0d (9\ , being first duly sworn, deposes and
says that he or she is \)\Cﬂ, 9\)\953\(9/0/\{\“\' of the party making the foregoing

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation; that the bid is genuvine and not collusive or sham,
that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder
or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not
in any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any ovethead, profit, or cost
element of the bid price, or of that of any other bidder, or to secure any advantage against the public
body awarding the contract of anyone interested in the proposed contract; that all statements
contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his
or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data
relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company
association, organization, bid depository, or to any member or agent thereof to effectuate a collusive

or sham bid.

Signed: _ mM (/(JWL
e e Presidinst—

Subscribed and sworn to hefpre me tla’s 29th day of May 2012

Ay Ay

Si/oux Swért ,’ Notary Public

.--.-.'.-.'..".'.-.'.'.'g'i"..'o.-hi.J x SWART : A
A0 COMM. #1894749

¥ NOTARY PUBLIC @ CALIFORNIA 3
SANDIEGO COUNTY =
ommissitn Expires Jul 5, 2014 £

Non-collusion Affidavit (Rev. June 2011)
MBC Vactor Truck Off loading Facility Project
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BIDDING DOCUMENTS

CONTRACTORS CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder
shall provide to the City a list of all instances within the past ten years where a complaint was filed or
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated
against its employees, subcontractors, vendors or suppliers, and a description of the status or
resolution of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

X The undersigned certifies that within the past 10 years the Bidder has NOT been the
subject of a complaint or pending action in a legal administrative proceeding alleging
that Bidder discriminated against its employees, subcontractors, vendors or suppliers.

O The undersigned certifies that within the past ten years the Bidder has been the
subject of a complaint or pending action in a legal administrative proceeding alleging
that Bidder discriminated against its employees, subcontractors, vendors or suppliers.
A description of the status or resolution of that complaint, including any remedial
action taken and the applicable dates is as follows:

Contractor Name hﬁéﬂ, F,YL(;C\ J c&n NY % 'F«\x)yf oN W\\QA[\'“\'C\\

-
CartificdBy AL WA \Word Tite Ve Pnevclent—
Name
fM/(O YWY VQS\W"JL. Date _H~ 30 - [~
Signature

USE ADDITIONAL FORMS AS NECESSARY

Contractors Certification of Pending Actions (Rev. June 2011) 8 | Page
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BIDDING DOCUMENTS

EQUAL BENEFITS ORDINANCE
CERTIFICATION OF COMPLIANCE

For additional information, contact:

CITY OF SAN DIEGO

EQUAL BENEFITS PROGRAM
202 C Street, MS 9A, San Diego, CA 92101

Phone (619) 533-3948  Fax (619) 533-3220

: : COMPANY INFORMATION - ' - .
Company Name: Nap Ey e oy W\u\ & Faundon meabe | Contact Name: g~ ¢ ) ) mg\
Company Address: 1696, Gyeeentie VD Contact Phone: (¢ *«/t// Y900

. Contact Email; Q

CONTRACT INFORMATION '
Contract Title: \\R( . ek Tou . nx(mv\m&u\u ro Al \\M Start Date:

Contract Number (if no number, state location): End Date:

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply:

W Contractor shall offer equal benefits to employees with spouses and employees with domestic partners,

= Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care;
travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit.

» Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner.

W Contractor shall post notice of firm’s equal benefits policy in the workplace and notify employees at time of hire and during open
enrollment periods.

B Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements.
W Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract.

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at
www.sandiego.gov/administration.

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION -
Please indicate your firm’s compliance status with the EBO. The City may request supporting documentation.

E 1 affirm compliance with the EBO because my firm (contractor must select one reason):

O Provides equal benefits to spouses and domestic partners.
O Provides no benefits to spouses or domestic partners.
O Has no employees.

& Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or
expired.

1 I request the City’s approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm
made a reasonable effort but is not able to provide equal benefits upon contract award, I agree to notify employees of
the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make
every reasonable effort to extend all available benefits to domestic partners.

1t is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)]

Under penalty of perjury under laws of the State of California, I certify the above information is true and correct. I further certify that my
firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the duration of the

contract or pay a cash equivalent if aythorized by the City. 5
oM WA 3\% Dusidnt ZM/E./ M m)b«/\ 5-30- 12

Name/Title of Signatory Signature Date

- FOR OFFICIAL CITY USE ONLY"

Receipt Date: EBO Analyst: o Approved o Not Approved — Reason:

(Rev 02/15/2011)

Equal Benefits Ordinance Certification of Compliance (Rev. June 2011) 9 | Page
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BIDDING DOCUMENTS

PROPOSAL (BID)

The Bidder agrees to the construction of MBC VACTOR TRUCK OFF LOADING FACILITY, for the City of San Diego. in accordance with these contract

documents for the prices listed below. The Bidder guarantees the Contract Price for a period of 120 days (90 days for federally funded confracts and contracts

valued at $500.000 or less) from the date of Bid opening to Award of the Contract. The duration of the Contract Price guarantee shall be extended by the number

of days required for the City to obtain all items necessary to fulfill all conditions precedent e.g.. bond and insurance.

Item | Quantity | Unit NAICS ll;:g:; enncte Description Unit Price Extension
BASE BID
1 1 LS 237310 9-3.4 Mobilization $ {500
2 1 LS 237310 300-1.4 Remove Curb, Gutter and Sidewalk (@ Proposed Driveways) 3 agw
3 1 LS 237310 9-3.1 Relocation of Existing Utilities 3 250
4 585 CY 237310 300-4.9 Excavate and Fill (Unclassified) $ .o $ 12, £70
5 210 CY 237310 301-2.4 Crushed Aggregate Base $ 35,00 $ 7355
6 80 CY 237310 302-6.8 Reinforced Concrete Pavement (560-C-3250) $ 375, o> $ 20,900
7 43 CY 237310 303-5.9 Commercial Concrete Driveway $ 300, © $ \gs 900
8 1 LS 237310 9-3.1 PCC Trench Drain (Min. 3500 psi @ 28 days) $1 2,360
9 1 LS 238140 303-1.11 | PCC Retaining Wall #1 $ G 9D
10 1 LS 238140 303-1.11 | PCC Retaining Wall #2 & #3 $ \Ci e
11 4 EA 237110 9-3.1 ];;;Eﬁ in}lg:e%4"x24" L.D.) with Heavy Loading Frames (H-20 $ qd}i o g 3 L(e@o
12 1 EA 237110 306-1.6 3 -Inch Sidewalk Underdrain $ |, 460 5y LT
13 20 LF 237310 303-5.9 | Remove and Replace Curb and Gutter $ Lo, $ \.oD
14 20 SF 237310 303-5.9 | Remove and Replace Sidewalk $ 50, $ 1 opo
May 18,2012 ADDENDUM "A" Page 3 of 8§
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BIDDING DOCUMENTS

. . Payment c . . s .
Item | Quantity | Unit NAICS Reference Description Unit Price Extension

PCC 4 Column Footings (for Steel Canopy) Min. 3,500 psi @

15 1 LS 238110 303-1.11 28 Days $ (p,l;;OO

16 4862 SF 237310 302-5.9 Asphalt Concrete Pavement (7" Thick) $ (a ot hY 0. 17

17 475 LF 237310 302-5.9 Asphalt Concrete Curb $ 0. b $ 150

18 65 LF 237310 302-5.9 Dikes - Asphalt Concrete $ 3. oo $ 520
Rubber Bumps (for Bins) Min. 6" Wide & Thick (Bin's Stops)

19 2 EA 238140 9-3.1 Anchored on Retaining Wall #1 _ $ %0 o Yo $ (0T
Bin 22-footer (22'Lx4'Hx8'W) with Retractable Protective/Tarp

20 2 EA 238140 9-3.1 Cover '\Q,coo.w $ ;H', o>

21 200 LF 237110 306-1.7.1 | 4" PVC Sewer Lateral $ a0, °© $ 4, o0

22 40 LF 237110 306-1.7.1 | 6” PVC Sewer Lateral $ N 5, oC $ 3 5D

23 40 LF 237110 306-1.6 8" SDR-35 PVC Sewer Main $ 12 ot $ 4 \‘liD

24 40 LF 237110 306.16 8" SDR-26 PVC Sewer Main $ ns. o $ g\ oo
8" Resilient Wedge Gate Valves with PVC Ends (Series 2500) -

25 2 EA 237110 306-1.6 with Extended Stem, Valve Key, Gate Well, and Cap 3 2,660, w |3 \ oo,

26 2 EA 237110 306-1.6 8" PVC Sewer Main Cleanout 3 2560 o RIS "1 50D

27 1 EA 237110 306-1.8.6 | Sewer Manhole 4'x3' & Installation 3 0.5 w | § i0. &0

28 1 LS 237110 306-1.1.6 | Trench Shoring $ 2,660
Recycled Water Service Connection to Hose Bib Station (1"

29 1 LS 237110 306-14.1 PVC to 1"PVC, include Meter and Regulator Boxes) (Wet $ ., 6 60
Tapping by City of San Diego) \\ v

30 1 EA 237110 306-14.1 1" Water Meter $ 4 0. o g | ac0

May 18, 2012 ADDENDUM "A" Page 4 of §
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BIDDING DOCUMENTS

Item | Quantity | Unit NAICS Il{):f?;le <:1ncte Description Unit Price Extension
31 1 EA 237110 306-1.6 1" Water Pressure Regulator (Brass, Min. 300 psi Rated) 5 83)8 : o S ggx’g
32 2 EA 237110 9-3.1 Recycled Water Hosé Bib Stations $ o0, Fe:43 $ i 360
33 2 EA 237310 9-3.1 Recycled Water Signage 3 500. G $ \ fa100)
34 1 LS 541330 801-9.4 Water Pollution Control Program Development 3 LAGD
35 1 LS 237990 801-9.4 Water Pollution Control Program Implementation $ ai 5 159,
36 1 AL 9-3.5 Field Orders $32,000.00

ESTIMATED TOTALBASEBID | 2.4 720 , oo

TOTAL BID PRICE FOR BID (Items 1 through 36 inclusive) amount written in words:

oo hundied S ly - vwae %\\mgcmc& 8\5\1\5< \\\W\&‘J‘%L e\ng} &V\avs 4 POep —

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be filled in on this Bid form.

List the Addenda received and being acknowledged:

If an addendum or addenda has been issued by the City and not noted as being received by the Bidder, the Bid shall be rejected as being non-responsive.

The names of all perso

Exve WA

{15 intgrested in the foregoing proposal as principals are as follows:
\w 09

Lawf L Gllum

May 18, 2012

MBC Vactor Truck Off Loading Facility Project
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BIDDING DOCUMENTS

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name
of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

— il
Bidder Eav WA U

Title:

Biee Paosidant

Business Address: _{O 30 G’N‘@%Cl@\(& NS E\ Gonern, (b ]|
Place of Business: _E\ Coyeny, . (A 92031\
Place of Residence: A'\,‘OW\QI L8, 9iq0l

Signature: @/\/@/;Tm (/‘J }J\SL

NOTES:

A. The City shall determine the low Bid based on the Base Bid alone.

B. After the low Bid has been determined, the City may award the Contract for the Base Bid alone or if applicable, for the Base Bid plus any combination of
alternates selected in the City’s sole discretion.

C Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Bidder using erasures, strike out, line out, or
“white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal.

D. Failure to initial all corrections made in the bidding documents shall cause the Bid to be rejected as non-responmsive and ineligible for further
consideration.

E. Blank spaces must be filled in, using figures. Bidder’s failure to submit a price for any Bid item that requires the Bidder to submit a price shall render the
Bid non-responsive and shall be cause for its rejection.

F. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed two (2) decimal
places, the City will only use the first two digits after the decimal points without rounding up or down.

G. All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between the product of the Quantity
x Unit Price and the Extension, the product shall govern.

H. In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the Extensions shall govern.

L Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as being non-responsive. Alternative proposals will not be
considered unless called for.

May 18, 2012 ADDENDUM "A" Page 6 of 8
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BIDDING DOCUMENTS

NOTES:
A, The City shall determine the low Bid based on the Base Bid alone.

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Bidder using erasures, strike out, line out, or
"white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal.

C. Failure to initial all corrections made in the bidding documents shall cause the Bid to be rejected as non-responsive and ineligible for further
consideration.

D. Blank spaces must be filled in, using figures. Bidder’s failure to submit a price for any Bid item that requires the Bidder to submit a price shall render
the Bid non-responsive and shall be cause for its rejection.

E. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed two (2)
decimal places, the City will only use the first two digits after the decimal points without rounding up or down.

F. All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between the product of the
Quantity x Unit Price and the Extension, the product shall govern.

G. In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the Extensions shall govern.

H. Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as being non-responsive. Alternative proposals will not be

considered unless called for.

L. The Bid shall contain an acknowledgment of receipt of all ﬁgenda, the numbers of which shall be filled in on the Bid form. The following addenda
have been received and are acknowledged in this bid: [....... 3. ......et ]. If an addendum or addenda has been issued by the City and not noted above
as being received by the Bidder, this proposal shall be rejected as being non-responsive.

Proposal (BID) (Rev. Juxe 2011) - : e : ‘ e e e . 13| Page
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BIDDING DOCUMENTS

LIST OF SUBCONTRACTORS

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or
improvement, in an amount in excess of 0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor
under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards
achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME; ADDRESSA b
‘ -OF SUBCONTRAC
 PARTNERSHIP.

Name: R STouchutes Tad. | Ride Sevwery . - oo

Address:_io\e Lac WA G D Eakze o) \nele_ bﬁs@@ T

City:Sae Mocc oS State:_ £ O

Zip: o645 Phone:_ b -Nud- 2355

Name: EQV\* N, = ’S A { i 3 L1 q Lﬁ )

Address: ey 90 STV‘Qi \ 35\\ ~L&Q’3¥w\\3 _\ ;3‘@

City: Sz State: (N~ @Qm\“\\\e\\

Zip: 920711 Phone: @ Q98 798}

Name: (oo E{\ci\(‘cevmfx Dan woep \20 &

Address:_| T246D S id . > —

City:= A . \J Q\ (‘)’Q-L‘

ZipAQ13% Phone: ?ﬁ&%%t o\l

@ As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE Q\:;
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE %
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB >
Woman-Owned Small Business WoSB HUBZone Business HUBZone Q%‘E
Service-Disabled Veteran Owned Small Business SDVOSB
@ As appropriate, Bidder shall indicate if Subcontractor is certified by: ‘

City of San Diego CITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CpUC San Diego Regional Minority Supplier Diversity Council SRMSDC
State of California’s Department of General Services CADoGS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification (except for OBE, SLBE and
ELBE).

Form Title: LIST OF SUBCONTRACTORS (Rev. June 2011)
Form Number: AA35
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BIDDING DOCUMENTS

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

The Bidder seeking the recognition of equipment, materials, or supplies obtained from Suppliers towards achieving any mandatory, voluntary, or both subcontracting
participation percentages shall list the Supplier(s) on the Named Equipment/Material Supplier List. The Named Equipment/Material Supplier List, at 2 minimum, shall have
the name, locations (City) and the DOLLAR VALUE of the Suppliers. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for such materials
and supplies unless vendor manufactures or substantially alters materials and supplies in which case 100% will be credited. The Bidder is to indicate (Yes/No) whether listed
firm is a supplier or manufacturer. In calculating the subcontractor participation percentages, vendors/suppliers will receive 60% credit of the listed DOLLAR VALUE,
whereas manufacturers will receive 100% credit. If no indication provided, listed firm will be credited at 60% of the listed dollar value for purposes of calculating the
Subcontractor Participation Percentage, Suppliers will receive 60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit. If no indication

provided, listed firm will be credited at 60% of the listed DOLLAR VALUE for purposes of calculating the subcontractor participation percentages.

Name: £ &rQ,LSo& U\»&\\b{b‘u&f‘@ PRWY ye
Address; \iot\’ Rudaer . 2. @D > no
City: \ : State:_C $— Valdes
Zip: Phone: /% - M\ .3 AD
Name:_{_ N \ (B\ PR l 4 AN
Address: YN0 m\vx\:ﬁ@\/ Dasceniy AW, 2D WS e
City: ;LHL NWY S State; C¥— D
Zip: 3 taga Phone: 760 3 324G Z 535
Name: £Asy \ wr(lc‘m Lo, Goles L 9 _
Address: 3690 et WA T ~. 260 V£S5 YLD
City: Lo Stater__ON— £ s
Zip? D?, PhoneZ& o - %)
0} As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB
Woman-Owned Smal! Business WoSB HUBZone Business HUBZone
Service-Disabled Veteran Owned Small Business SDVOSB
® As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:
City of San Diego CITY State of California Department of Transportation CALTRANS
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC
State of California’s Department of General Services CADoGS City of Los Angeles LA
State of California CA U.S. Small Business Administration SBA
The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification (except for OBE, SLBE and
ELBE).
Form Title: NAMED EQUIPMENT/MATERIAL SUPPLIER LIST (Rev. June 2011)

Form Number: AA40
MBC Vactor Truck Off loading Facility Project
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CITY OF SAN DIEGO RECYCLED WATER NOTES:

1. TWO (2) WORKING DAYS PRIOR TO COMMENCEMENT OF ANY EXCAVATION ON SITE IMPROVEMENTS,
THE CONTRACTOR SHALL NOTIFY CITY OF SAN DIEGO PUBLIC UTILITIES DEPARTMENT, RECYCLED
WATER SECTION AT 619.533.7485, NOTIFY MBC PLANT OPERATIONS AT (858) 614-5803.

MBC VACTOR TRUCK OFF LOADING FA

SOIL INFORMATION:

CONTRACTOR'S RESPONSIBILITES

CITY OF SAN DIEGO

1. THE CONTRACTOR SHALL ENFORCE ALL SAFETY MEASURES, THE CONTRACTOR SHALL DESIGN,

.- ALL WORK SHALL BE DONE IN ACCORDANCE WITH THE CITY OF SAN DIEGO RULES AND
REGULATIONS FOR RECYCLED WATER USE AND DISTRIBUTION WITHIN THE CITY OF SAN DIEGO AND

CONSTRUCT AND MAINTAIN ALL SAFETY DEVICES, INCLUDING SHORING AND SHALL BE SOLELY
RESPONSIBLE FOR CONFORMING TO ALL LOCAL, STATE, AND FEDERAL SAFETY AND HEALTH

p Fac\MBC DRAFT ALL 4 SHEETS 12-21-2010_8AM.dgn

ILITY

1. SOIL REPORT: "GEOTECHNICAL INVESTIGATION PROPOSED FIRP/NSPF
PROJECT AT SOUTHWEST SIDE OF MIRAMAR LANDFILL, CITY OF SAN
DIEGO, CALIFORNIA, "BY GEOTECHNICAL CONSULTANTS, INC., DATED
APRIL 12, 1994, AND UPDATED "GEOTECHNICAL REPORT BY NINYO &

WORK TO BE DONE

CONSTRUCTION CONSISTS OF GRADING, SAW CUTTING OF EXISTING SIDEWALK/CONCRETE PAVEMENT,
REMOVAL OF BRUSHES, RELOCATION OF IMPACTED UTILITIES, TRENCHING, BACKFILLING, INSTALLING

COLUMN FOOTINGS, DROP INLETS, DRAINAGE, SEWER LATERALS, SEWER MANHOLE, AND ALL OTHER
APPURTENANCES IN ACCORDANCE WITH THE SPECIFICATIONS AND DRAWING NUMBERED 35536-1-D

THROUGH 35536-8-D.

G:\WWCENG\PUBLIC\WORKING FILE\PROJECTS SEWER 2009\MBC Vactor Truck Dum

PREPARED BY: HROMERO 2-19-2010

STANDARDS, LAWS AND REGULATIONS. |
THE COUNTY OF SAN DIEGO DEPARTMENT OF ENVIRONMENTAL HEALTH REQUIREMENTS. SROJECT MOORE DATED JULY 29, 2009 (REVISED JULY 31, 2009). LEGEND
. ALL PUBLIC FACILITIES SUCH AS COMFORT STATIONS, DRINKING FOUNTAINS, ETC. SHALL BE 2. CONTRACTOR SHALL ASSUME SOLE AND COMPLETE RESPONSIBILITY FOR JOB SITE CONDITIONS SITE A 2. ALLOWABLE: SOIL BEARING PRESSURES: IMPROVEMENTS STANDARD DRAWINGS SYMBOL
~ PROTECTED FROM SPRAY AND/OR MISTING BY RECYCLED WATER. (N/A) DURING THE COURSE OF CONSTRUCTION, INCLUDING SAFETY OF ALL PERSONS AND PROPERTY. \ FOOTINGS ON UNDISTURBED NATURAL SOIL: 3000 PSE {
. NO PONDING, RUN-OFF OR OVER-SPRAY IS PERMITTED. ADJUST ALL SPRINKLER HEADS TO PREVENT THIS REQUIREMENT SHALL APPLY CONTINUOUSLY AND NOT LIMITED TO NORMAL WORKING HOURS. MAY BE INCREASE BY 1000 PSF FOR EAGH ADDITIONAL FOOT OF TRENCH RESURFACING (SEWER) SDG-107, SDG-108
OVER SPRAYING ONTO SIDEWALKS, STREETS AND PRIVATE LOTS. (N/A ; TRENCH RESURFACING (RECYCLED WATER) SEE NOTE 5 (THIS SHEET UNDER NOTES:)
, N 3. THE STORAGE OF ALL CONSTRUCTION MATERIALS AND EQUIPMENT MUST BE PROTECTED EMBEDMENT BELOW A DEPTH OF 25 INCHES TO A MAXIMUM OF 8000 PSF SR MANHOLE ~
o DR B OUTEC LD ATER TN UL O PTTLE D S OTLAY L A POTTAL SRS OF LA o T ERMENT oGS VR STRACTR P 410, or - T EE———e
. SRINKC : : " ' \ 4" AND 6" DIA. PVC SEWER LATERALS AND . . L
DO NOT DRINK". THIS AREA IS STRICTLY FOR TRAINED PERSONNEL USE ONLY. 4. A GONCRETE WASHOUT SHALL BE PROVIDED ON ALE PROJECTS THAT PROPOSE THE NO INCREASE ALLOWED FOR ADDITIONAL EMBEDMENT. 47 AND 6 DIA. PVC SEWER LATERALS SDS;100,SDS:401,SDS:108 | O)
. NO SUBSTITUTION OF PIPE MATERIALS WILL BE ALLOWED WITHOUT PRIOR APPROVAL BY THE CITY CONSTRUCTION OF CONCRETE IMPROVEMENTS THAT ARE TO BE POURED IN PLACE ON SITE. 3. RETAINING WALL DESIGN: (SEE SPECS) N Ex. SEWER
OF SAN DIEGO. Ex. RW
ACTIVE SOIL PRESSURES LEVEL SLOPE (DRAINED): 32 PCF ‘
. INSTALL APPROVED, METALLIC BACKED AND STENCILED WARNING TAPE OVER ALL PRESSURE 5. THE LOCATION OF EXISTING UTILITIES AS SHOWN ON THE PLAN ARE APPROXIMATE. ACTIVE SOIL PRESSURES LEVEL SLOPE éUNDRA!N D): 36 PCF 1" DIA. PVC RECYCLED WATER SERVICE onTHSEENOTESANDS | /- wM | L @
RECYCLEDWATER LINES. STENGIL AND.COLOR CODE (FURPLE PANTONE 322) ALL IRRIGATION PIPE. 6. CONTRACTOR SHALL REPLACE IN KIND ANY EXISTING UTILITIES DAMAGED DURING CONSTRUCTION Q"Tf ggg gg& gsgggbjggg tggl‘: gtggE 85‘3',’;"5‘,?, :D)‘ gg gg; o . | \
‘ORIENT THE STENCIL TO THE TOP OF THE TRENCH. : PASSIVE SOIL PRESSURE FOR LEVEL TOE CONDITION: 350 PCF RW "DO NOT DRINK" SIGN SEE DETAIL 5 ON SHEET 4
. PROVIDE A MINIMUM OF 18 INCHES OF COVERING OVER ALL WIRING TO ORIGINAL CONDITION OR BETTER. %8%;{ 'ggﬂ“&ﬁ; HORIZONTAL FRICTION: i |
AND PIPING. : ' ' 2:1 FILL SLOPE
7. CONTRACTOR SHALL PREVENT DEBRIS FROM GOING TO THE STORM DRAIN DURING VICINITY MAP 4 4
. ' ; WHERE SURCHARGE LOADS OCCUR, AND ADDITIONAL UNIFORM LATER .
. WHEN POTABLE WATER LlNES ANDNRECYCLED LINES CROSS, THE RECYCLED LINE SHALL BE CONSTRUCTION, A STABILIZED CONSTRUCTION EXIT MAY BE REQUIRED TO PREVENT PRESSURE OF 0.25 TIME THE VALUE OF THE SURCHARGE LOAD FOR 2:1 CUT SLOPE V V V
INSTALLED WITH A PROTECTIVE SLEEVE. THE SLEEVE SHAIL EXTEND 10 FEET FROM EACH SIDE. CONSTRUCTION VEHICLES OR EQUIPMENT FROM TRACKING MUD OR SILT ON THE STREET. UNRESTRAINED WALLS, AND 0.40 TIMES THE VALUE OF SURCHARGE, LOAD — '
FROM THE CENTER LINE OF THE POTABLE LINE, FOR A TOTAL OF 20 FEET. (N/A) FOR RESTRAINED WALL'S SHOULD BE APPLIED TO BACK OF WALL. RETAINING WALL #1, #2, AND #3 (RET. W#1, #2 AND #3) PER DETAIL 9 (SEE SHEET 8)
. MAINTAIN A 10 FOOT HORIZONTAL SEPARATION BETWEEN POTABLE WATER AND RECYCLED WATER 8- STORM DRAIN INLETS TO REMAIN FUNCTIONAL/OPERATIONAL AT ALL TIMES DURING NOTE: WHEN COMBINING PASSIVE PLUS FRICTION FOR SLIDING
N ~ : CONSTRUCTION E. THE CONSTRUCTION INSPECTIONS LISTED ARE IN ADDITION TO THE CALLED RESISTANGE. REDUCE EITHER PASSIVE OR ERIGTION BY 50 PERCENT DIKE ASPHALT CONCRETE SEE DETAIL 4 ON SHEET 4
OR SEWER LINES. INSTALL SEWER LINE BELOW RECYCLED WATER LINE AND RECYCLED WATER CTION. INSPECTIONS REQUIRED BY SECTION 1705 OF THE 2010 CALIFORNIA BUILDING E, -
LINE BELOW THE ROTABLE WATER LINE. - (N/A) « CODE, AS AMENDED. SPECIAL INSPECTION IS NOT A SUBSTITUTE FOR /3" DIA.PVC
, . . . . SIDEWALK UNDERDRAIN 3" DIA. PVC PIPE D-27 C
. PROVIDE A MINIMUM OF 12 INCHES OF VERTIGAL SEPARATION BETWEEN POTABLE/RECYCLED SUMMARY OF SPECIAL INSPECTIONS: INSPECTION BY A GITY INSPECTOR. | ABBREVIATIONS: /1?
WATER/SEWER. (N/A) , 1. CONCRETE. AC ASPHALT CONCRETE LF LINEAL FOOT, LAND FILL HEAVY DUTY TRENGH GRATE (10°X24") & FRAME  SEE DETAIL 6 ON SHEET 5 -
. TAG ALL VALVES AND OTHER BELOW GRADE APPURTENANCES WITHIN BOXES WITH PERMANENT 5 STRUCTURAL MASONRY F. IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO NOTIFY THE SPECIAL BEG BEGINNING MBC METRO BIOSOLIDS CENTER (48") - GRAY IRON
RECYCLED WATER LABELS IN BOTH ENGLISH AND SPANISH THAT IDENTIFY RECYCLED WATER IN ' ' INSPECTOR OR INSPECTION AGENCY AT LEAST ONE WORKING DAY PRIOR BKFLW  BACK FLOW MIN. MINIMUM SEE DETAIL 2 ON SHEET 4 . . —
USE ("RECYCLED WATER DO NOT DRINK"). ATTACH THE LABEL WITH EITHER STAINLESS STEEL 3. REINFORCING STEEL (ASTM A706 GRADE 60). TO PERFORMING ANY WORK THAT REQUIRES SPECIAL INSPECTION. BW BOTTOM OF WALL MOD MODIFIED PCC PAVING e i o0
WIRE OR SELF LOGIING PLASTIO TIES. 4. - EMBEDDED BOLTS IN CONCRETE. G. WORK REQUIRING SPECIAL INSPECTION THAT IS INSTALLED OR COVERED CHEM CHEMICAL o ety G
" " ‘ . : AC PAVIN SEE DETAIL 2.2 ON SHEET 4
. THE DES}GN LOCATIONS PROPOSED FOR RECYCLED WATER "DO NOT DRINK" SIGNS SHALL BE 5. a. VERIEY SOIL CONDITION ARE SUBSTANTIALLY IN CONFORMANCE WITH THE SOIL WITHOUT THE APPROVAL OF THE OITY INSPECTOR IS SUBJECTED C.L CAST IRON N/A NOT APPLICABLE O
CALLED OUT ON THE PLANS. INVESTIGATION REPORT. : ! c.o. CLEAN OUT NTS NOT TO SCALE
. TO REMOVAL OR EXPOSURE AT NO COST TO THIS JURISDICTION. CONC. CONCRETE ocC ON CENTER REBAR PER PLAN
. PRIOR TO CONVERSION TO RECYCLED WATER, AN ON-SITE SUPERVISOR SHALL BE DESIGNATED IN b. \é'g@qg%ﬁggOUNDAﬂON EXCAVATION EXTEND TO PROPER DEPTH AND CY CUBIC YARD PCC PORTLAND CONCRETE CEMENT
WRITING. THIS INDIVIDUAL SHALL BE FAMILIAR WITH PLUMBING SYSTEM WITHIN PROPERTY WITH : H. A CERTIFICATE OF "SATISFACTORY COMPLETION OF WORK REQUIRING CUET.  GUBIC FOOT PED PEDESTRIAN 224" LD. DROP INLET WITH 6" DIA. PVC PIPE OR AS NOTED B—
THE BASIC SPECIFIC REQUIREMENTS OF RECYCLED WATER SYSTEM. 6 EERNING VALUZGMPACTION TEST RESULTS, DEPTH OF FILL, RELATIVE DENSITY, SPECIAL INSPECTION® MUST BE SUBMITTED TO FIELD INSPECTIONDIVISION. ~ pja. DIAMETER PL PRGPERTY LINE /T DETAIL NUMBER
THE DESIGNATED SITE SUPERVISOR SHALL ATTEND AN APPROVED CLASS FOR RECYCLED WATER ‘ EA EACH BR PRESSURE REGULATOR DETAIL CALL-OUT ,
SITE SUPERVISORS. COPY OF THE SITE SUPERVISOR CERTIFICATE WITH A 24-HOUR CONTACT 7. OTHER STRUCTURAL INSPECTIONS AS REQUIRED BY DESIGNER. I. CONTINUOUS INSPECTION IS ALWAYS REQUIRED DURING THE PERFORMANCE : } : NS
~ o . ELEV. - ELEVATION PRE-FAB PRE FABRICATED SHEET NUMBER
NUMBERS SHALL BE PROVIDED TO THE CITY OF SAN DIEGO AND THE COUNTY DEPARTMENT OF OF THE WORK UNLESS OTHERWISE SPECIFIED. — ~ D
ENVIRONMENTAL HEALTH. ITEM|DESCRIPTION OF INSPECTION REQUIRED, LOCATION, REMARKS, ETC. DESIGN STRENGTH ~ T1C. ETCETERA PVC POLYVINYL CHLORIDE -
' 1 |ALL CAST-IN-PLACE CONCRETE  SHEET 8, DETAIL 9 RETAINING EX. EXISTING REBARS  REINFORCING CORRUGATED BARS COMMERCIAL DRIVEWAY SDG-114 for.-8 dc'w- #AB Rty
iN CASE OF EMERGENCY CONTACT ___MIKE BEDARD TEL. (858) 654-4154 WALLS #1, 2, & 3 FOOTING &ﬁ\w TM‘S:T:& FL 'FLOW LINE RM,WM RECYCLED WATERMETER ' Al areats ,} era
RICHARD PITCHFORD TEL. 858-614-5609; CEL. 760-315-3399 FOUNDATION 3,500 psi Fs FINISHED SURFACE RET W#  RETAINING WALL
AFTER HOURS CONTACT STATION 38 TEL. (619) 515-3525 2.5 AHO ' :
\ E AREAS IRRIGATED WITH SHEET 7, CONCRETE COLUMN FOOTING 2500 ps} City of San Diego F1e FOOTING R RECYCLEDWATER PCC CONTIGUOUS SIDEWA
. APHYSICAL SEPARATION SHALL BE PROVIDED BETWEEN ADJACENT G SHEET & DETAIL 6 TRENGH DRAIN 3500 ——— 2 Bovalopo Soriees Department 6 GRADE A SEWER EWALK G-7, G-11, SDG-100 o dre o s S ]
. RECYCLED WATER AND POTABLE WATER. SEPARATION SHALL BE PROVIDED BY DISTANCE, SHEET 4, DETAIL 2 CONCRETE SLAB FERLE FERE Information & Application Services GA GAUGE SDWLK. SIDEWALK e
CONGRETE MOW STRIPS, OR OTHER ARPROVED METHODS. (WA) | - 7 [STRUCTURAL MASONRY SHEETe, DETAILS RETANNG WALLS el OPMENT SER RVICES QK?ARTMEN | APPT'OVALS GPM  GALLONS PER MINUTE SERV.  SERVICE INDICATES RADIUS DIVIENSION Neozor o™ ;
. ALL PUBLIC AND PRIVATE POTABLE WATER MAINS INCLUDING FIRE MAINS AND ANY WATER WELLS #1.2,83 { N eyeiopment Review By: Olaol bpoodu  Date: == SI=IP- GR.BK.  GRADE BREAK SF SQUARE FEET 3 DIA. AREA DRAIN WITH 5* DIA. PVC DRAIN PIPE R
~ AND WATER COURSES WITHIN THE RECYCLED WATER PRCJECT SHALL BE SHOWN ON THE PLANS. 3 |ALL PLACEMENT OF REINFORCING STEEL 3 ' G.V. GATE VALVE ST.LT. STREET LIGHT : - PV @Q
4 SHEET 8, DETAIL 9 RETAINING WALLS &/ i/ Strycturals —
. EDUCATE ALL MAINTENANCE PERSONNEL ON A CONTINUOUS BASIS OF THE PRESENCE OF #1,2, & 3 AND FGOTING FOUNDATION Fy= 64"% Ieisiork Or der N o, 250 ),‘f() H HEIGHT STA. STATION PROPOSED SPOT ELEVATION 1
RECYCLED WATER. PERSONNEL MUST BE INFORMED THAT RECYCLED WATER IS MEANT STRICTLY SHEET 7, CONCRETE COLUMN FOOTING Fy=60Kk5 < | = HD HEAVY DUTY T CROSS CONNECTION TEST STATION A ) e of Sar Dioeta
FOR WASHING DOWN VACTOR TRUGKS AFTER OFF LOADING ONLY, AND IS NOT APPROVED FOR SHEEL 5. DETALS IRENCHDRAN Fy = 60fkcho cdyrry D ( ¢ Zone: HP HIGH PRESSURE Tc TOP OF CURS RTHEN SWALE << clopment Services Dgepaﬂment
- DRINKING PURPOSES, HAND WASHING, CLEANING OF TOOLS, ETC. GIVEN THE HIGH TURNOVER SHEET 4, DETAIL 2 CONCRETE e Initiais Sn-2040a245k  HPFL HIGH POINT/FLOW LINE TFG ~ TOP OF FOOTING APPROVED
; (7" THICK PAVEMENT) Fy = 60 keby S8 NSSQ: OB B INFOR T
RATE OF EMPLOYEES IN THE LANDSCAPE lNDUSTRY, IT IS IMPORTANT THIS INFORMATION BE 4 ALL ANCHOR BOLTS EMBEDDED IN CONCRETE COLUMN 4 _; ?E E‘J’* NFORMATION BULLETIN TG TOP OF GRATE RUBBERBUMPS (2-6'L x6"W x 6" THICK
DISSEMINATED ON AN ALMOST DAILY BASIS ° SHEET 7. CONCRETE COLUMN FOOTING A307 i Date ikl \P?})ne - DI%}S” & INVERT ELEVATION THK oK ANCHORED TORET W1 SEEDETAIL SAON SHEET4 - Thpr IN Project No. !
\ ‘ , ‘ , : o
5a_|SEE 5a DESCRIPTION ABOVE U Wit (s % / INV INVERT ™ TOP OF WALL pprovai No rojec
. PRIOR TO COMMISSIONING OF ANY RECYCLED WATER WORK, IT MUST BE INSPECTED BY T SEE Eo GESERIPTION ABGVE — 4) AL The’iﬁ Q%s will Requsre Another g p of Codfo rmxty , A LENGTH P TYPIGAL This set of plahs and specifications MUST be kept on the job
RECYCLED WATER PROGRAM PERSONNEL. THE INITIAL CROSS CONNECTION TEST SHOULD 6 |SEE 6 DESCRIPTIONS ABOVE T 1 ‘ at all times. Itfis unlawful to make any changes or alterations
; LAT. LATERAL WM WATER METER (RECYCLED) on same witholit written permission from Development Services
BE PERFORMED USING POTABLE WATER FROM A FIRE HYDRANT AND THROUGH A CONSTRUCTION , MPT e WIDTH Department Staf. The stamping of these plans and specifiations
METER WITH AN APPROVED BACKFLOW DEVICE ISSUED BY THE CITY OF SAN DIEGO AND COUNTY 1. "NOTICE TO THE APPLICANT/OWNER/OWNER'S AGENT/ARCHITECT OR ENGINEER OF RECORD". EXE CES Wi WITH SHALL NOT bd held to permit nor approve the violation of any
~ OF SAN DIEGO. ; P EN s%g“ @ AT EXISTING UTILITIE S: City, County, State, or Federal Laws, nor other Restrictions.
. INSTALLATION OF RECYCLE WATER (RW) SHALL COMPLY WITH SECTION 1618A CPC. BY USING THIS PERMITTED CONSTRUCTION DRAWINGS FOR CONSTRUCTION/INSTALLATION OF DEVE DEPARTME oW h A BER :
1 0
N THE WORK SPECIFIED HEREIN, YOU AGREE TO COMPLY WITH THE REQUIREMENTS OF THE De ve\@Pm°“ . AND MANHOLE AND SEWER MAIN WITH DIREGTION OF FLOW ~_ ~ < , =
LETTERING WITH THE WORDS "CAUTION: RECYCLED WATER, DO NOT DRINK". V MATERIAL TESTING AND OFF-SITE FABRICATION OF BUILDING COMPONENTS, CONTAINED IN THE “ | RECLYCLED WATER (RW) MAIN RW - f 2 :# ]4}@%
. RECYCLED WATER PIPE, VALVES AND FITTINGS SHALL CONFORM TO THE REQUIREMENT OF STATEMENT OF SPECIAL INSPECTIONS AND, AS REQUIRED BY THE CALIFORNIA CONSTRUCTION DECLARATION OF RESPONSIBLE CHARGE:
SECTION 604.0, 605.0 AND 606.0 CPC. CODES". - —— ‘ HIGH PRESSURE GAS LINE APPROVED
) . e | HEREBY DECLARE THAT | AM THE REGISTERED CIVIL ENGINEER OF THE WORK FOR THIS PROJZCT, WATER MAIN SUBJECT TO FIELD INSPECT]
2. "NOTICE TO THE CONTRACTOR/BUILDER/INSTALLER/SUB-CONTRACTOR/OWNER BUILDER. N L ; ‘ THAT | HAVE EXERCISED RESPONSIBLE CHARGES OVER THE DESIGN OF THIS PROJECT AS DEFINED UNDERGROUND ELECTRICAL ON @ .
B ‘ : IN SECTION 6703 OF THE BUSINESS AND PROFESSIONS CODE AND THE DESIGN IS CONSISTENT | R 2.7 2012 e
NOTES: A. BY USING THIS PERMITTED CONSTRUCTION DRAWINGS FOR CONSTRUCTION/INSTALLATION al M+ WITH THE CURRENT STANDARDS.
TR DB OF THE WORK SPECIFIED HEREIN, YOU ACKNOWLEDGE AND ARE AWARE OF, THE ; ,
1. RW DEMAND 20 GPM ~ ; ' « , ) N
, . REQUIREMENTS CONTAINED IN THE STATEMENT OF SPECIAL INSPECTIONS. YOU AGREE TO L Any revision© these//T"'] | UNDERSTAND THAT THE GHECK OF PROJECT DRAWINGS AND SPECIFICATIONS BY THE CITY OF FIELD BOOK PAGE: SECTION g iy
2. RW WILL BE USED TO WASH DOWN THE VACTOR TRUCKS AFTER OFF LOADING. COMPLY WITH THE REQUIREMENTS OF THE GITY OF SAN DIEGO FOR SPECIAL INSPECTIONS, L Cj b?a SAN DIEGO AND THE COUNTY OF SAN DIEGO DEPARTMENT OF ENVIRONMENTAL HEALTH IS W ——
3. MONTHLY METER BILL SHALL BE SENT TO: STRUCTURAL OBSERVATIONS, CONSTRUCTION MATERIAL TESTING AND OFF-SITE FABRICATION CONFINED TO A REVIEW ONLY AND DOES NOT RELIEVE ME, AS THE CIVIL ENGINEER OF THE G10S : 1
WASTEWATER COLLECTION DIVISION OF BUILDING COMPONENTS, CONTAINED IN THE STATEMENT OF sPeCIAL INsPECTIONs AN,  UNDERG ROUND UTILlTlES WORK OF MY RESPONSIBILITIES FOR THE PROJECT DESIGN, &
CITY OF SAN DIEGO AS REQUIRED BY THE CALIFORNIA CONSTRUCTION CODES". AT LEAST THREE (3) WORKING DAYS PRIOR TO EXCAVATION, THE CONTRACTOR ~ “ : ‘
9150 TOPAZ WAY, SAN DIEGO, CA 92123 SHALL REQUEST A MARKOUT OF UNDERGROUND UTILITIES BY CALLING THE Z PLANS FOR THE CONSTRUCTION OF: =
CONTACT PERSON: MIKE BEDARD, PHONE (858) 654-4154 ~ BELOW LISTED REGIONAL NOTIFICATION CENTER FOR AN INQUIRY us " ==
. : . B. "THE SPECIAL INSPECTOR MUST BE CERTIFIED BY THE CITY OF SAN DIEGO, DEVELOPMENT INDENTIFIGATION NUMBER: DATE
4. RECYCLED WATER SERVICE CONNECTION REFER TO RW-102A STANDARD DETAIL OF SERVICES, IN THE CATEGORY OF WORK REQUIRED TO HAVE SPECIAL INSPECTION". :
THE WATER DEPARTMENT, CITY OF SAN DIEGO, DESIGN GUIDELINES AND STANDARDS, UNDERGROUND SERVICE ALERT (US.A.) 1-800-422-4133 =
BOOK 7, NOV. 2009 C. "THE CONSTRUCTION MATERIALS TESTING LABORATORY MUST BE APPROVED BY THE CITY OF , MBC VACTOR TRUCK OFF LOADING FACILITY ;
5. RECYCLED WATER TRENCH DETAIL REFER TO RW-101 STANDARD DETAIL OF THE WATER SAN DIEGO, DEVELOPMENT SERVICES, FOR TESTING OF MATERIALS, sysTems, components O 1 ORM WATER PROTECTION
DEPARTMENT, CITY OF SAN DIEGO, DESIGN GUIDELINES AND STANDARDS, BOOK 7, NOV. 2009 AND EQUIPMENTS". THIS PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT ORDER .
6. RECYCLED WATER SERVICE MARKING, REFER TO RW-102, STANDARD DETAIL OF THE WATER NO. R9-2007-0001 AND WPC : (=) TR
DEPARTMENT, CITY OF SAN DIEGO, DESIGN GUIDELINES AND STANDARDS, BOOK 7, NOV. 2009 D. "THE SPECIAL INSPECTIONS IDENTIFIED ON PLANS ARE, IN ADDITION TO, AND NOT A k — S : =
SUBSTITUTE FOR, THOSE INSPECTIONS REQUIRED TO BE PERFORMED BY A CITY'S BUILDING TEMPORARY BMP CONSTRUCTION SITE WATER PRIORITY: HIGH_____ MEDIUM Low_ X SPEC. NO. 5474 CITY OF SAN DIEGO, CALIFORNIA D NPO2U01C ) ;
INSPECTOR". | | SEWER A
- o SUBMITTED BY: i : )
BENCH MARK: . DRAWING STATUS . ‘__2748"/ /v CHA MOUA ;@ =
. ] WARNING mrepared O NO. | DATE |REQ REVISION DESCRIPTION __ DRAWN|] CKD | APD ' jad g DATE ASSOCIATE ENGINEER o
City of San Diego : : EM_| QA/QC DESCRIPTION BY |APPROVED|DATE | FILMED |_p ucrsc oo ROMERO
0 1 Wastewater Operations Branch | 2/08/2012 ORIGINAL ORIGINAL AR ~ |
=== | EgneenngSotsen | " PUBLIC UTILITIES DEPARTMENT : ‘ e
Engineering Section ~
BENCH MARK ' CONTROL CERTIFICATION'
E’KE \DIAAE%O AQTO SMTS/?; 0+00 |IF THIS BAR DOE"S . .
o , "# ogNMEASVl{;?E& HORIZONTAL NONE C | ty Of S an D leg O 246-1719
J— HEN DRAWING IS CALE AS-BUILT LAMBERT COORDINATES
- NOT TO-SCALE. S — - :
INSPECTOR DATE COMPLETED 3¢ -1-D
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SITE PLAN

j | i SCALE: 1" = 20'

- SITE KEY MAP

METRO BIOSOLIDS CENTER (MBC)

PROJECT SITE

NOT TO SCALE

T
CENTER RD.
PEPPER Vil

STATE ROUTE 52
SITE ADDRESS: 5240 CONVOY STREET, SAN DIEGO, CA 92145 (INSIDE MBC)
ZONE: 52 i
LEGAL DESCRIPTION: LOT 78 RANCHO MISSION OF SAN DIEGO MAP 330

APN: 356-011-08-00 -
PARCEL ID: 3954
TOTAL MBC FACILITY LOT AREA: 12,921,540 SF (296.64 ACRES)
TOTAL PROJECT SITE AREA: 17,598 SF (0.404 ACRES)
TOTAL PROJECT BUILDING AREA: 12,000 SF (0.275 ACRES)

SITE KEY NOTES

[T Pcc VACTOR AND HAULER TRUGKS DRIVEWAY RAMPS.

[Z] vAcTOR AND HAULER TRUCKS TRENCH DRAIN AND GRATE SEE DETAIL 6 SHEET 5.

6" AC CURB.

[4] 7» k. AC VACTOR AND HAULER TRUCKS DRIVEWAY PAVEMENT SEE DETAIL 2.2 SHEET 4.

[5] 7 THK. PCC VACTOR AND HAULER TRUCKS DRIVEWAY PAVEMENT SEE DETAIL 2 SHEET 4.

[6] Acanp Pcc GrRADE BREAK.

24" x 24" DROP INLET SEE DETAIL 3 SHEET 4.

6" PVC SEWER LATERAL.

[2] & pvc sEweR MAI.

STEEL CANOPY OUTLINE OF ROOF ABOVE (NOT PART OF THIS CONTRACT)

RW SIGNAGE SEE DETAIL § SHEET 4.

HOSE AND BIB STATION SEE DETAIL 1 SHEET 4.

1" PVC (PURPLE) RW SUPPLY PIPE SEE DETAIL 1 SHEET 4.

6' HIGH RETAINING WALL #1 SEE DETAIL 9 SHEET 5.

6' HIGH RETAINING WALL #2 AND #3 SEE DETAIL 9 SHEET 5.

22'L x8' W x 4' H DEWATERING BOX.

14" x 14" REINFORCED CONCRETE COLUMN SEE DETAIL SHEET 7.

3" ROOF DRAIN.

18] 3" UNDERGROUND AND UNDER SIDEWALK ROOF DRAIN TO CURB.

4" LATERAL CLEAN OUT.

4" LATERAL WITH CLEAN OUT.

8" GATE VALVE WITH GATE WELL SEE DETAIL 7B SHEET 5.

8" SEWER MAIN WITH 2-4" CLEAN-OUT SEE DETAIL 7A SHEETS.

4'x 3 SEWER MANHOLE.

[25] 4 sEwER LATERAL JUNGTION (TO 8° SEWER MAIN) WITH 47 C.0. SEE DETAIL 7A SHEET5.
1"Rw SUPPLY WITH RW METER AND PRESSURE REGULATOR SEE DETAIL 7 SHEET 5. -
1-5' WIDE AC DIKE SEE DETAIL 4 SHEET 4.
6'L x 6" W x 6" THK. RUBBER BUMP.
EARTHEN SWALE DRAIN TO DAYLIGHT.
'EX. 6 HIGH CHAIN LINK FENCE.
BT ex s"rwman.

B2] ex & sewer ma.

B3] ex. 12 waTeR MAN.

EX. GAS LINES.

B8] ex.6 cures.

EX. SIDEWALK.

« GAS.

EX. ENERGY BUILDING.
EX. COGEN BUILDING.

EX. STREET LIGHT.
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