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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second phase in the selection process to 
provide Design-Build services for Task Order 05, Water Group Job 948 and 
Water & Sewer Group Job 963 (Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work.  The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO). 

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1.7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure.  The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City.  The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE 

2.1 The City’s estimate of the Contract Price including the City’s Contingency is 
$6,942,000. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 276 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder’s license(s) as specified in the RFQ 
shall be valid when Proposal is submitted.  In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure 
to comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order 05 will be according to 
the following tentative schedule: 

5.1.1 Pre-Proposal Meeting June 24, 2014 

5.1.2 Proposals Due Date July 15, 2014 

5.1.3 Selection and Notification July 30, 2014 

5.1.4 Limited Notice to Proceed August 29, 2014 

6.0 EQUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design-Builder 
and requirements set forth in the RFQ shall apply to the RFP process.  The Design-
Builder shall review the information, data, and documentation provided in the Design-
Builder’s SOQ and changes shall be clearly identified in the Proposal; otherwise the 
information, as previously submitted, will be deemed complete and accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

SERVICES SLBE ELBE DVBE Subcontracting 
Requirement1 

Design Services 4.20% 4.50% 0.60 % 9.30 % 

Construction Services 6.80% 15.50% 2.50% 24.80 % 

Notes: 
1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 

Design Services or Construction Services. 

6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 
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6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation.  The Design-
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE.  
Subcontracting percentages for design and construction may not be substituted for 
one another.   

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders’ Proposals will be further evaluated for their commitment to the 
City’s principles of equal opportunity as specified in this RFP.  See Attachment C, 
“Proposal Submittal Requirements, and Selection Criteria” for more information. 

6.8 To The WHITEBOOK, Chapter 10, Sections D and E, DELETE in their entirety and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 
22.3517. 

The Contractor shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. The 
Contractor shall provide equal opportunity for subcontractors 
to participate in subcontracting opportunities. The Contractor 
understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions.  

The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all 
instances within the past 10 years where a complaint was filed or 
pending against Bidder in a legal or administrative proceeding 
alleging that Bidder discriminated against its employees, 
subcontractors, vendors, or suppliers, and a description of the 
status or resolution of that complaint, including any remedial 
action taken. 



 

MACC Request for Proposal (Rev. Nov. 2013) 6 | Page 
Water Group Job 948 and Water & Sewer Group Job 963 

3. Upon the City's request, the Contractor agrees to provide to the 
City, within 60 days, a truthful and complete list of the names of 
all Subcontractors and Suppliers that the Contractor has used in 
the past 5 years on any of its contracts that were undertaken 
within San Diego County, including the total dollar amount paid 
by the Contractor for each subcontract or supply contract.  

4.  The Contractor further agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance, Municipal Code 
§§22.3501 through 22.3517. The Contractor understands and 
agrees that violation of this clause shall be considered a material 
breach of the Contract and may result in remedies being ordered 
against the Contractor up to and including contract termination, 
debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The Contractor 
further understands and agrees that the procedures, remedies and 
sanctions provided for in the Nondiscrimination in Contracting 
Ordinance apply only to violations of the Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with the 
City’s Equal Employment Opportunity Outreach Program, San Diego 
Municipal Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law.  Contractor 
shall provide equal opportunity in all employment practices.  Prime 
Contractor shall ensure their subcontractors comply with this program.  
Nothing in this section shall be interpreted to hold a prime contractor 
liable for any discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall 
submit a Work Force Report (Form BB05), within 10 Working Days 
after receipt by the Bidder of Contract forms to the City for approval as 
specified in the Notice of Intent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are 
under-representations when compared to County Labor Force 
Availability data, the selected Bidder shall submit an Equal 
Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, 
it shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites 
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and in all facilities at which the Contractor’s employees are 
assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with all 
on-site supervisors involved in employment decisions.  

3. The Contractor disseminates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and 
documents every dissemination, review and posting with a written 
record to identify the time, place, employees present, subject 
matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ 
adherence to and performance under the EEO Policy and 
maintains written documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes 
the EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 

6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, 
in advertisements to recruit,  maintains files documenting these 
efforts, and provides copies of these advertisements to the City 
upon request. 

8. The Contractor disseminates its EEO Policy to union and 
community organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor’s 
efforts to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations’ responses.  

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of 
color and women, and referrals from unions, recruitment sources, 
or community organizations with a description of the employment 
action taken. 
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12. The Contractor encourages all present employees, including 
people of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-
job training opportunities, participates in training programs, or 
both for all of its employees, including people of color and 
women, and establishes apprenticeship, trainee, and upgrade 
programs relevant to the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for 
such opportunities. 

16. The Contractor ensures the company’s working environment and 
activities are non-segregated except for providing separate or 
single-user toilets and necessary changing facilities to assure 
privacy between the sexes. 

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement except 
when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be presented in 
writing to the Contract Specialist at the US Postal Service or the e-mail address 
identified on the cover sheet of this RFP prior to the Proposal due date.  

7.1.3 Questions received less than 14 Days prior to the Proposal due date may not 
be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the City 
in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum.  Only questions answered by formal written 
Addendum will be binding.  Oral and other interpretations or clarifications 
will be without legal effect. 

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP.  It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 
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7.2 Pre-Proposal Meeting 

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, at 1010 Second Avenue, 14th Floor, San Diego, CA, 92101. 

7.2.2 All Design-Builders are required to attend.  Any materials distributed at the 
meeting will be issued to all RFP recipients in the form of an addendum to 
the RFP.  It is not necessary for all members of a the Design-Builder’s team 
to be present at the Pre-Proposal Meeting, however, the Design-Builder will 
be  responsible for receiving and applying all information discussed at the 
Pre-Proposal Meeting. 

7.2.3 To request a copy of the agenda on an alternative format, or to request a sign 
language or oral interpreter for this meeting, call the Public Works 
Contracting Group at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Conference to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City’s meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will not 
be compensated for their participation. 

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work.  The Design-Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracting Group at (619) 533-3450 at least 
2 Days prior to the date requested for access. 

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the Request for Proposal.  

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP.  The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City’s written consent to the change prior to making any changes. In no event shall 
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City’s consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry standards. 

10.0 DESIGN SUBMITTALS 

10.1 The City’s review of The Design-Builder’s Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by The Design-Builder and accepted by City.  Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record.  

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of TO, the Design-Builders shall submit evidence of separate 
bonds and insurance as specified in Sections 2-4, “CONTRACT BONDS,” 7-3, 
“LIABILITY INSURANCE,” and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the City’s standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate “Technical” and “Price” Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable to the 
Project.  Type size and margins for text pages shall be in accepted standard 
formats for desk top publishing and word processing and result in no more than 
500 words per page and shall be limited to no more than 50 one-sided pages 
(8 ½” x 11”) inclusive of any cover sheets, resumes, graphics, forms, 
pictures, photographs, dividers, front and back cover and supporting 
documentation; exclusive of Equal Opportunity Contracting documentation. 
Double-sided pages are not acceptable.  Paper foldouts in sizes other than the 
Standard Letter size will count as 2 pages against the established Proposal 
page-count limit. A cover letter may be submitted but shall not contain any 
information that is a required element of the Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and the 
Subcontractor Documentation of the RFQ remains correct and accurate.  If 
any changes or modifications are required to the aforementioned documents, 
they shall be documented in the Work Force Report and EEO Plan forms 
included in the Contract Documents as attachments and submitted with the 
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Proposal.  The EOCP information not revealing the Contract Price shall be 
submitted with the Technical Proposal.   

12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment C.  The contents of 
the Proposal shall be organized consistent with the Attachment C. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment E of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a TO. 
See Attachment C for criteria from which the proposals will be evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced items 
will govern over the total price in case of discrepancies between the two. 

12.3.6 Certain EOCP information (i.e., Subcontractors and Suppliers listings) - indicates 
the dollar value of the portions of the work to be performed by the Subcontractors 
and Suppliers shall be submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that the 
officer signing the Proposal, bonds, and TO authorization (when 
required by the City) for the corporation is duly authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form attached 
to and forming a part of the specifications.  The signature of each 
person signing shall be in longhand. 

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under “Required Documents Schedule.”  The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the proposal. 
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12.4.1.4 Proposals and certain other forms and documents shall be enclosed 
in a sealed envelope and shall bear the title of the work and name 
of the Design-Builder and the appropriate State Contractors 
License designation which the Design-Builder holds. 

12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, but 
not after, the due date and time for receipt of Proposals.. The 
Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the hour 
and date specified on the cover of this RFP may cause the Design-
Builder’s Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result in 
disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or Digital 
Video Disk (DVD) with a complete Portable Document Format 
(PDF) formatted version of the submitted documents for this 
proposal shall be included.  The following information will be 
clearly marked on the outside of each package: 

Name of the Design-Builder 
Project Title 

“Technical Proposal” Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from the 
Approved Material List shall be highlighted in accordance with 
Attachment C, “Exceptions to the RFP” of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with the 
following information clearly marked on the outside of each package: 

Name of the Design-Builder 
Project Title 

“Price Proposal” Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at least  
2 weeks for review of the Technical Proposals. 
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12.6 Final Selection (Weighted Criteria) 

12.6.1 Based on the Design-Builder's Proposal and using the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builder’s Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 50 points will be assigned for the Contract Price as 
proposed.  The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

ቆ1- 
ሺContract Price-Lowest Contract Priceሻ

ሺLowest Contract Priceሻ
ቇ ×Max Pts	=Pts Rcvd 

12.6.1.2 A maximum of 50 points will be assigned for the qualitative 
criteria noted in Attachment C of this RFP.  All Proposals shall 
receive scores based on 50 times the average of the composite 
ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total score 
earned.  The Design-Builders will be notified in writing of the 
City’s final decision. 

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated Contract 
Price of another proposal is $105 and the maximum allowable points 
is 50 points, then that Proposal would receive (1- ((105-100)/100) x 
50 = 47.5 points, or 95% of the maximum points. The lowest score a 
Proposal can receive for this category is zero points (i.e., the score 
cannot be a negative number).  The following example using the same 
50/50 split illustrates the calculation outcomes, with Firm A winning 
the competition even though Firm C had the lowest price but did not 
have the highest rated proposal: 

Firm 
Avg. 

Composite 
Rating 

Qualitative 
Score (50 

Max) 

Price 
Proposal 

Price 
Score  

(50Max) 

Total 
Score  

(100 Max) 

A 88.00 44.00 $105  47.50 91.50 

B 75.00 37.50 $130  35.00 72.50 

C 80.00 40.00 $100  50.00 90.00 

Note: All figures will be rounded off to 2 decimal places. 
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12.7 Use of Reference Documents and Pre-Design Reports 

12.7.1 The City has made available Reference Documents related to the Project (see 
Bridging Documents).  Use of these reports shall be for general Project 
background information only, and shall be used at the Design-Builder’s risk.  
No responsibility is assumed by the City for the completeness or accuracy of 
these reports. See Scope of Work (Attachment A). 

13.0 OPENING OF PRICE PROPOSALS: 

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth above under Section 12.6, “Final Selection (Weighted 
Criteria)” of this RFP. The City will announce in writing the selected Design-Builder 
via correspondence to all participants indicating the Average Composite Rating, 
Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated.  The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner.  In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS: 

14.1 Protests. A Design-Builder may protest the award of a task order to another  
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors.  The Design-Builder 
shall not change or substitute any individual that is identified as “key personnel” in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld.  The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team.  The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 

14.4 Submittal of “or Equal” Items.  See 4-1.6, “Trade Names or Equals” in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations.  The Design-Builder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces.  Failure to comply with this requirement shall render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate.  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 
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14.7 City Standard Provisions.  This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 
for a Drug-Free Workplace. 

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 
related to the Americans with Disabilities Act. 

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of Compliance. 

14.7.4 The City of San Diego’s Labor Compliance Program and the State of 
California Labor Code §§1771.5(b) and 1776. 

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

14.7.6 The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 
43 of The San Diego Municipal Code (SDMC). 

14.7.7 The City’s Information Security Policy (ISP) as defined in the City’s 
Administrative Regulation 90.63. 

14.8 Prevailing Wage Rates:  Prevailing wage rates apply to this contract. 

14.8.1 State Prevailing Wage Requirements. 

14.8.1.1 In accordance with the provisions of California Labor Code 
Sections 1770, et seq. as amended, the Director of the Department 
of Industrial Relations has determined the general prevailing rate 
of per diem wages in accordance with the standards set forth in 
such Sections for the locality in which the Work is to be 
performed.  Copies of the prevailing rate of per diem wages may 
be found at http://www.dir.ca.gov/dlsr/statistics_research.html. 
The Contractor shall post a copy of the above determination of the 
prevailing rate of per diem wages at each job site and shall make 
them available to any interested party on request. 

14.8.1.2 Pursuant to Sections 1720 et seq., and 1770 et seq., of the 
California Labor Code the Contractor any Subcontractor shall pay 
not less than said specified rates determined by the Director of the 
California Department of Industrial Relations to all workmen 
employed by them in the execution of the Work. 

14.8.1.3 The wage rates determined by the Director of Industrial Relations 
and published in the Department of Transportation publication 
entitled, "General Prevailing Wage Rates", refer to expiration 
dates.  If the published wage rate does not refer to a predetermined 
wage rate to be paid after the expiration date, said published rate of 
wage shall be in effect for the life of this contract.  If the published 
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wage rate refers to a predetermined wage rate to become effective 
upon expiration of the published wage rate and the predetermined 
wage rate is on file with the Department of Industrial Relations, 
such predetermined wage rate shall become effective on the date 
following the expiration date and shall apply to this contract in the 
same manner as if it had been published in said publication.  If the 
predetermined wage rate refers to one or more additional expiration 
dates with additional predetermined wage rates, which expiration 
dates occur during the life of this contract, each successive 
predetermined wage rate shall apply to this contract on the date 
following the expiration date of the previous wage rate.  If the last of 
such predetermined wage rates expires during the life of this 
contract, such wage rate shall apply to the balance of the contract. 

14.8.1.4 The successful bidder intending to use a craft or classification not 
shown on the prevailing rate determinations may be required to 
pay the rate of the craft or classification most closely related to it. 

15 PHASED FUNDING 

15.1 See Attachment B. 

16 REQUIRED DOCUMENTS SCHEDULE 

16.8 The Design-Builder’s attention is directed to the City’s Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.9 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL 

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Price Proposal Form  √ 

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Non-collusion Affidavit 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Contractors Certification 
of Pending Actions 

 √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Equal Benefits 
Ordinance Certification 
of Compliance 

 √ 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA15 - Design-
Build List of 
Subcontractors 

√  

7.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 

8.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA30 - Design-
Build Named 
Equipment/Material 
Supplier List 

√  

9. WITHIN 5 
WORKING DAYS 
OF PROPOSAL 
OPENING 

ALL DESIGN-
BUILD FIRMS 

Contractor’s Experience 
and Past Project 
Documentation.  See 
Sections 500 and 700  

  

10. WITHIN 5 
WORKING DAYS 
OF PROPOSAL 
OPENING 

ALL DESIGN-
BUILD FIRMS 

Manufacturer 
Certification per Section 
500-1.1.2.1 

  

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of the 
Apparent Low Proposer - 

  

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a Joint 
Venture, the following 
information must be 
submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 

  

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement 

  

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL 

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements 

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace  

  

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  

  

18.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance  

  

19.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
(BRIDGING DOCUMENTS) 

PUBLIC WORKS DEPARTMENT 

1. Project Description: 

1.1. Design and construction of Water Group Job 948 and Water & Sewer Group Job 
963. The proposed scope of work for this project is to replace: GJ948: Replace 
approximately 6,136 LF of existing 12-inch AC and 16-inch CI water main 
(1.16 miles) with new 16-inch water main. GJ963: Rehabilitate approximately 
1,182 LF of existing 6-inch and 8-inch VC sewer main; install approximately  
1,260 LF of new 8-inch, 10-inch, and 16-inch sewer main, and replace 
approximately 3,998 LF of existing 6-inch, 8-inch, and 10-inch VC sewer main 
(1.22 miles) with new 8-inch and 10-inch sewer main. Replace approximately  
635 LF of existing 6-inch AC water main and approximately 6,315 LF of existing 
16-inch CI water main (1.32 miles) with new 12-inch and 16-inch water main. 
Work also includes the abandonment and relocation of a PRS station. 

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project. 

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as “if required,” “if directed,” “potential,” 
“optional,” “may,” or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract. 

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 
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2.6. As the Engineer of Work, the Design-Builder shall refer to the City’s preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work; 

2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of sewer mains, water mains and appurtenances including all 
high-lining, cut and plug and cut ins; 

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies; 

2.7.6. Value engineering; 

2.7.7. Additional geotechnical investigation and potholing; 

2.7.8. Performance and implementation of QA/QC, 

2.7.9. Landscaping and re-vegetation plan; 

2.7.10. Traffic control, paving, AC overlay for all streets, storm water permitting and 
compliance. The AC overlay for each phase of the project shall occur at the 
completion of construction for that phase and not at the end of construction 
of all phases; 

2.7.11.  Caltrans permit acquisition 

2.7.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; and 

2.7.13. Scheduling, community outreach and public relations, and preparation of 
as-built drawings and mylars. 

2.7.14. The Design-Builder shall coordinate all design communication through 
Project Manager 

2.7.15. The Design-Builder shall be responsible for locating all As-Builts and utility 
information 
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2.8. The Design-Builder shall use CADD in compliance with the City’s “Consultant 
Standards for Preparation of PS&E.” 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal.  The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, “CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK.” 

2.10. As required by California Government Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 

3. City Services: 

3.1. The City will provide only the services listed in this section.  All other services 
necessary for complete design and construction of the Project shall be provided by 
The Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design-
Builder’s written questions regarding Project definition and scope within 
15 Working Days of receipt.  See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt.  See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Right-of-Way Design Division 
[ROWDD] GIS and other databases that the City makes available to the 
Design-Builder. 

3.1.7. Easement Acquisition, including right-of-way drawing. 

3.1.8. Permit fees (not including Caltrans) 

4. City Provided Information: 

4.1. The City will provide the following information to Design-Builder. The City does not 
guarantee the accuracy of this information. The Design-Builder shall conduct further 
research as necessary to verify the information.  

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right-of- 
Way Design Division. The Design-Builder’s expenses for copying will be 
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reimbursed by City unless the copying was performed using City equipment 
and supplies. 

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City’s on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station. 

4.1.3. Sample set of construction plans for a typical Project.  The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans. 

4.1.4. The City’s QA/QC checklists. 

4.1.5. Access to ROWDD’s on-line as-built drawings and available design survey 
information where available. 

4.1.6. Traffic Control development process. 

5. Review of the Design-Builder’s Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City’s comments in the format provided by City.  

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations.  
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope.  The Design-Builder shall also receive the Engineer’s approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design-
Builder shall prepare and submit the following items to City: 

7.1.1. a still-photo log including the photographs taken; 
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7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 

7.2. The Design-Builder shall request City’s prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request.  

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 

9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition.  The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site’s description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design-Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI’s to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI’s shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design-
Builder’s proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 
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11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent. 

11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents.  

11.3.2. Acceptance will delay completion of the Design-Builder’s Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project.  

11.5. The City will consider only one substitution request for each product. 

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City’s acceptance of a substitution does not 
relieve the Design-Builder from the requirements for submission of Shop Drawings. 

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer & water main replacement, site preparation, and restoration as 
outlined in the Bridging Documents.  The Project shall be designed and constructed 
to provide a minimum service life of 50 years.  Construction of the Project shall 
cause minimum interruptions in existing sewer & water services.  Changes to the Pre-
design Report recommendations e.g., pre-design alignments, paving, and storm drain 
protection; and construction methods shall be made only if approved by the City. 
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12.2. Design Responsibilities – The Design-Builder shall provide all Services for the Project. 
The Services shall include preparing the 30%, 60%, 100% and Final Design plans for 
the Project [Final Design], including all necessary design and/or Construction 
Documents. The Services shall also include those required during construction, and 
Project Completion. The Services shall be performed in accordance with all 
Applicable Laws and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the Project 
(as applicable) such as: civil, physical and aerial surveys geotechnical, 
environmental and specialty consulting areas. Design- Builder shall evaluate 
alternative construction approaches to ensure economical designs which 
optimize constructability yet meet all requirements of this Contract, 
including all applicable laws and applicable architectural concepts, and 
conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department.  The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, (WPCP) 
Water Pollution Control Plan and a hazardous materials management plan, if 
required. If required, the Design-Builder shall incorporate appropriate 
facilities into the design. 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design-
Builder determines that they are necessary for Final Design. 

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design.   

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards.  

13.3. Construction survey will be performed by the City with prior arrangement.  The 
Design-Builder shall coordinate with the Engineer.  

14. As-built Information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents. 
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15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City’s Development Services 
Department [DSD] which are included in the Bridging Documents.  The Design-
Builder shall identify all permits required for the Project as well as all requirements for 
those permits. All permits shall be acquired by the Design-Builder and the costs thereof 
paid by City. At the 60%, 100% and Final Design completion levels, the Design-Builder 
shall submit to City a written list of permits required for the Project. The Design-
Builder shall identify all permitting agencies and authorities having jurisdiction. The 
Design-Builder shall prepare permit applications and submit the applications to the 
Engineer for review. The Design-Builder shall provide technical services as required by 
the permitting agencies during permit acquisition. The Design-Builder shall 
incorporate mitigation provisions and DSD review requirements, including the 
certified CEQA document into the Construction Documents. The Design-Builder shall 
identify and estimate quantities of BMP’s to comply with SWPPP requirements. 

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project.  During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff.  The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City.  There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements.  

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and verifying 
existing utility information and data.  The Design-Builder shall excavate sufficient 
potholes to verify locations and elevations at utility crossings and existing piping to be 
removed or replaced in the Project.  The Design-Builder shall immediately notify the 
City of any damage caused to the pipe during potholing activities. 
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19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates.  

19.3. The Design-Builder shall restore and clean-up all work sites. 

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City’s survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include:  

19.4.1. Utility.  

19.4.2. Conduit quantity, type, and size.  

19.4.3. Depth to top of conduit.  

19.4.4. Horizontal coordinates (NAD 83). 

19.4.5. Surface elevation (M.S.L). 

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall: 

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 

19.5.2. Backfill and cover the pipe with native soil. 

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods. 

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder’s activities. 

19.8. The Design-Builder shall submit potholing information to the Engineer for review. 

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City.  
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20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The Design-
Builder shall carefully compare such field conditions and other information known to the 
Design-Builder with the Contract Documents before commencing Work and/or Services. 
The Design-Builder is solely responsible for investigation and discovery of all field 
conditions notwithstanding any information provided by City in the Contract Documents 
or otherwise. City has made an effort to eliminate errors, omissions, and inconsistencies 
in the Contract Documents. The Design-Builder, however, shall bring to City’s attention 
for clarification any errors, omissions, or inconsistencies prior to submission of the 
Design-Builder’s Proposal. Otherwise, the Design-Builder shall take responsibility 
for any costs or delays associated with such error, omission, or inconsistency. 

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 

21.1.2. The availability of labor, materials, water, power, and roads; 

21.1.3. Weather conditions;  

21.1.4. Physical conditions at the Project Site; 

21.1.5. The surface conditions of the ground; and 

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work.  

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the Project 
Site and provide coordination and time for utility work to be accomplished at all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than The 
Design-Builder. The Design-Builder shall employ a competent superintendent and a 
necessary assistant who shall be present at the Project Site at all times that Work is being 
performed. The superintendent shall represent the Design-Builder, and communications 
given to the superintendent shall be as binding as if given to the Design-Builder. 
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24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

24.1.1. Discuss the comments and responses, and to resolve all open issues and 
disagreements; 

24.1.2. Confirm the next level of design development; and 

24.1.3. Obtain written authorization to proceed with the next design level; and 

24.1.4. Obtain written authorization to proceed with construction. 

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder’s design with the Design-Builder’s final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer’s data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings.  

26. Plan Checks - at major completion levels, design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design-
Builder’s responses, final disposition of comments, and incorporate into the 
Final Design documents. 

27. Shop Drawings, Material Submittals and Samples: 

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement. 

27.2. The Design-Builder shall determine and verify all of the following prior to procurement: 

27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work. 
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27.2.3. Information relative to the Design-Builder’s sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto.  

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design-
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder’s failure 
to so certify shall be the total responsibility of the Design-Builder.  

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents.  Additionally, 
the Design-Builder shall include a specific notation for City’s acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 

27.6. City’s acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City’s acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents. 

27.6.2. City’s review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City’s review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design-
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder’s submittals. Design-
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City’s acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless:  
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27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and  

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design-
Builder’s failure to submit and/or receive City’s acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City-
accepted schedule of Shop Drawings and Sample submissions.  

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes. 

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer’s “package” or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design-Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name:  

By:  

(Signature) 

Reference Drawing Sheet No’s:  

Reference Spec Section No’s: 
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27.9.5. The Engineer will return at least one copy of each submittal with City’s 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken 
as the basis for changes to the Contract requirements. City shall not be 
liable for any costs associated with fabrication or manufacture of an item that 
occurs prior to City’s acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City’s review upon request. 

27.9.8. Submittal Format for Shop Drawings:  

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates.  

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section.  

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder’s Shop Drawings shall be not less than 8½ by 11 
inches nor more than 30 by 42 inches.  

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings.  

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished.  

7. City will not accept Shop Drawings that are either:  

i) Copies of plans; or  

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City’s acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 
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27.9.9. Submittal Format for Product Data: 

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data.  

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked.  

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

27.9.10. Submittal Format for Samples:  The Design-Builder shall label or tag each sample, 
identifying the specification Section number, manufacturer’s name and address, 
brand name, product identification number, and intended use in the Work. 

27.9.11. If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall request 
such early submittal by submitting a RFI. The Design-Builder shall conform to all 
other requirements and procedures regarding Shop Drawings and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City’s policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City’s guidelines and the Project Schedule. 
The Design-Builder’s use of City’s guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder’s responsibility for the Project design in any way. The 
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Design-Builder’s acts of stamping and signing the drawings, specifications, calculations, 
or other final design documents shall mean that the Design-Builder understands, 
accepts, and approves all measures contained in or implied by City’s guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8½-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer’s data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City’s review of the design submittal, response 
by the Design-Builder to City’s comments, and obtaining City’s authorization to 
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proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design-
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City’s 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public.   

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design-
Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City’s review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder’s design shall comply with the ADA and Title 24.  The Design-
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction.  The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 
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28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder’s failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder’s 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments.  The Design-
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information and 
the horizontal alignment of proposed pipeline improvements with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 
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29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities.  

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal.  

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations for 
horizontal and vertical control for pipeline alignment, and backfill and 
bedding design.  

29.3.4. Location of construction staging areas (if applicable).  

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction.  

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes.   

29.4.2. Identification of both special and standard details. 

29.4.3. A complete list of construction drawings on cover sheet. 

29.4.4. Definition of the construction method to be used for pipe installation. 

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable.  

29.4.6. Other drawings such as paving and traffic control plans as applicable.  

29.4.7. Erosion control plan, storm water pollution prevention BMP’s, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable.  

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet. 

29.4.10. A complete draft of specifications in The GREENBOOK format including:  

1. Table of contents. 

2. The Design-Build Special Provisions.  

3. Drafts of edited applicable ROWDD guide specification sections to 
fit the requirements of the Project.  

4. Drafts of the Design-Builder-developed specification sections.  
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29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and demolition 
of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal.  

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations.  

29.5.4. Updates to geotechnical report, if any.  

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in The GREENBOOK format. 

29.5.7. Quantity take-off.  

29.5.8. Drawings in all disciplines, including final and traffic control Plans approved 
by City, if any. 

29.5.9. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal.  

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and authorities 
having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design-
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City’s comments, submit a Final (100%) Design to the Engineer, which shall 
include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal.  

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-signed 
mylars be held in City files as legal records of the Project. 
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29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables: 

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 sets 
of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full sized (24-
inch x 36-inch) drawing prints.  

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided “T” files. The standard scales are 
1"=40' for plans and 1"=4' for profiles.  

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements.  

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in the 
form of 6 copies of the specifications and 14 sets of half sized (11-inch x 17-
inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 SE 
format per City’s CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City’s E&CP CADD specialist to 
review and discuss City’s CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder’s request.  The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also generate 
the Horizontal Alignment Coordinate Index report through In-Roads and 
place it on the last sheet of the drawings. 

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design-
Builder’s qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall also 
be signed by The Design-Builder. 

2. Six, 8½-inch by 11-inch copies of the final specifications, including 
all charts, graphs, tables, data sheets, and similar inserts required for 
a complete and approved copy suitable for Xerox reproduction. 

3. Two complete electronic file sets of the final specifications. 

4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved8½-inch by 11-inch copies of the final 
construction cost estimate. 
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6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet stamped 
and signed by the Design-Builder’s qualified responsible engineers 
registered in the state of California. The Design-Builder shall support 
all elements of the design presented by calculations the Design-
Builder shall use only Windows compatible computer programs for 
Project calculations. 

8. Other documents as required elsewhere in this Scope or required by 
the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

30% Submittal 

Title Block: Drawing Number 
Title 
WBS Number 

General: North Arrow 
Scale 

Existing Plan: Ownership Lines 

Water Services and appurtenances  

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines  

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 

30% Submittal 

Existing Profile: Existing Water Mains 
Horizontal and Vertical Scale 
Elevation Scales 
Existing Grades / Existing Pavement 
Existing Utility Crossings with Elevations 
Street Names  
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60% Submittal 

Title Block: Street Names and Limits 

General: Cover Sheet – Limits of Work 

Proposed Plan: Dimensioning  
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Proposed Profile: Stationing 
Pipe Size and Lengths 

Sewer: Manhole with Inverts 

Final Submittal (100%) 

Title Block: Lambert Coordinates 
Designer’s / Drafter’s Name 
Number of Street 

General: Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Proposed Plan: Special Plan Notes  
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
Split-Property 

Final Submittal (100%) 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 
Miscellaneous Details 
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29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program:  

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16.  
The PIO shall work closely with the Project Implementation Division’s PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City’s 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations.  

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed.  If 
modifications are required, the City will notify and advise the Design-Builder.  

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School district, San Diego Metro Transit System, and the Mission 
Beach and Pacific Beach Community Planning Groups.  

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to:  

30.5.1. A method for conveying Project information to the public.  Provide residents 
with update Project information and background information about the Project.  
Information shall be updated weekly, bi-weekly, monthly, or quarterly. 

30.5.2. A method for construction notification in advance of the start of work. 

30.5.3. Attendance and presentation of Project update before and during construction 
of Projects at community and stakeholder Meetings.  Prepare presentation 
materials in coordination with the City. 

30.5.4. Develop written list of follow-up information requested from the community. 

30.5.5. Respond to telephone calls and e-mails.  Standard telephone service and 
e-mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team. 
E-mail updates to stakeholders, Community Groups, City Council and other 
interested parties. 
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30.5.7. Create and maintain online Project webpage and newsletters. 

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

30.5.9. Attend progress meeting and provide status of community relations activities. 

30.5.10. The plan shall also include a listing of businesses, schools, and major facilities 
along the alignment which are expected to be impacted by the construction, 
and proposed mitigation measures to lessen construction impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design-Builder’s public information liaison and the City.  The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 - Quality 
Assurance / Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] during 
design.  

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications.  

31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the final 
specifications and drawings to verify coordination within the engineering 
discipline, between engineering disciplines, between the final specifications 
and drawings, and to verify consistency with existing City Projects.  

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance / Quality Control Guidelines:  

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder’s QA/QC Plan and its implementation shall be 
included in the Design-Builder’s Proposal.  
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32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all Work 
is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder’s Work and Services and 
provide independent reviews as set forth in the Contract Documents. If City’s 
review or inspection uncovers Work or Services that do not conform to the 
Contract Documents or Applicable laws, City may reject that Work and/or 
Services and The Design-Builder shall replace or correct any deficiency at no 
additional cost to City.  

32.1.4. The concept of quality has evolved from conformance with specifications to 
meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities.  Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents.  

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder’s staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete and 
that the reviewers concur with the response.  

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided.  

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder’s RFP together with any revisions required by 
City, all of which are incorporated herein by this reference as though fully set 
forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the 
Project.   

32.2.2. The Design-Builder is the engineer of record. City’s review of Design- 
Builder’s approved submittals is for the sole purpose of determining whether 
the submittals conform to the requirements of the Contract and to the 
Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 
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32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, etc.), 
thereby establishing the design requirements. The Design-Builder shall 
design the Project facilities to conform to these requirements except as 
modified by changes approved by City during design. 

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the  Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to the 
standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project.   

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder’s Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach to 
Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-submittals 
to the City for review. The Design-Builder shall submit documentation of the 
QA/QC efforts and related activities as discussed in item E Review and 
Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design work is 
thoroughly checked, reviewed, and approved by qualified, experienced, 
knowledgeable personnel who were not involved in the original design work. 
The Design-Builder shall provide the following types of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 
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2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 

32.3.6. The Design-Builder’s Interdisciplinary Progress Reviews: The Design-
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and that 
the reviews include all completed calculations, drawings, and specifications. 
The level of detail expected for each discipline at each completion level is 
defined in this RFP. The Design-Builder shall ensure that all comments 
receive an agreed upon response and are recorded on The Design-Builder’s 
Review and Comment Form (described in section 32.3.8 below). Design 
problems may arise from inconsistencies between disciplines. The Design-
Builder shall assign one or more qualified engineers to perform detailed 
interdisciplinary reviews to ensure consistency between disciplines, and 
between drawings and the specifications. 

32.3.7. The Design-Builder’s Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been incorporated 
and before printing of the Final Design submittal begins. The Design-
Builder’s final QA/QC review shall confirm that all previous review 
comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and maintain 
Review and Comment Forms which shall contain the following information: 

1. The name of the Project; 

2. City’s contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer’s comments; 

7. The designer’s response to the reviewer’s comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer’s signature and date of review; 

10. The designer’s signature and date of response; and 

11. The signature of the Design-Builder’s Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer’s comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 
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32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required by 
the Contract Documents and shall perform the QA/QC efforts necessary to 
ensure those requirements are met. City’s inspection of any Work will not 
relieve the Design-Builder of the primary responsibility for quality assurance 
and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured products 
the Design-Builder agrees that the term “Quality Control” as used herein 
includes inspection, sampling and testing, and associated requirements. 

32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City’s option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design-
Builder. 
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32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City’s testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required by 
the Engineer, will be performed by City’s testing laboratory. The 
cost of these services will be paid for by City. 

3. City’s testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City’s 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 
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5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non-
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB’s Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or equipment 
upon their arrival at the Project Site and immediately prior to installation. 
The Design-Builder shall reject damaged and defective materials and/or 
equipment. The Design-Builder’s inspection shall include:  

i) A review of the Contract requirements;  

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved;  

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed;  

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data;  

v) Instruction as necessary to ensure that Design-Builder’s 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment;  

vi) An examination of the quality of workmanship; and  

vii) A review of control testing for compliance with the Contract 
requirements. 
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2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer’s Instructions: The Design-Builder shall comply with 
applicable manufacturer’s instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer’s recommendations. 

32.4.9. Manufacturer’s Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate:  

(i) Project Site conditions;  

(ii) Conditions of surfaces and installation;  

(iii) Quality of workmanship;  

(iv) Start-up of equipment; and  

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer’s 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer’s 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
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certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00 AM or after 7:00 PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings – Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance:  

i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings – Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week's progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design-
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance:  
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i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design-
Builder’s key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder’s community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water Operations, 
meetings with utility companies, and meetings with other City divisions or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City’s CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built’s. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City’s CADD Guideline.  

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of construction 
documents (including field test records, correspondence, daily reports, and written 
interpretations and clarifications), Shop Drawings, Product Data, and Samples in 
good order. Field Documents, Shop Drawings, Product Data, Samples, and similar 
submittals are not part of the Contract Documents. The purpose of these documents is 
to demonstrate construction conformance to the Contract Documents, and the City shall 
have the right to inspect, audit, review, and copy these documents at any reasonable time. 
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36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City’s acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing.  The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City’s acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder’s sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control: 

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards: 

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Title Edition Document Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 
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Title Edition Document Number 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings – Standard Drawing Updates 
Approved For Use* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Bridging Documents: 

40.1. The following is a list of the Bridging Documents for this project available at: 
ftp://ftp.sannet.gov/OUT/MACC%20GJ%20948%20and%20963/Bridging%20Docs/ 

40.1.1 Addendum to Mitigated Negative Declaration No. 255100 SCH No. 
2011091045 

40.1.2. Water Group Job 948 and Water & Sewer Group Job 963 

1. Location Maps 
2. Constraint Maps 
3. PDS & PDW 
4. ADA Prelim Report 
4. Preliminary Environmental Assessment 
5. SAM Listings 
6. Hydraulic Water Modeling 
7. Survey 

 



 

MACC Request for Proposal (Rev. Nov. 2013) 56 | Page 
Attachment B 
Water Group Job 948 and Water & Sewer Group Job 963 

ATTACHMENT B 

PHASED FUNDING PROVISIONS 



 

MACC Request for Proposal (Rev. Nov. 2013) 57 | Page 
Attachment B 
Water Group Job 948 and Water & Sewer Group Job 963 

PHASED FUNDING PROVISIONS 

1.0 PHASED FUNDING: 

1.1 For phased funded contracts, the City typically secures enough funds for the first 90 days 
of the contract prior to award. Within 10 Working Days after Bid opening date the 
Apparent Low Bidder must contact the Project Manager to discuss fund availability and 
the duration of the first phase and submit the Pre-Award Schedule to the City for 
approval and preparation of the first Phased Funding Schedule Agreement. 

1.2 The Apparent Low Bidder will be required to provide a Pre-award Schedule in 
accordance with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT 
OF THE WORK” and 9-3, “PAYMENT” prior to award of Contract. 

1.3 If the Bid submitted by the Apparent Low Bidder is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Low 
Bidder must provide the Pre-Award Schedule.  This process will continue until the 
City has selected the Apparent Low Bidder or have decided to reject all Bids. 

1.4 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the Bid Opening or notice 
to the next Apparent Low Bidder (whichever occurs last) and once a Pre-Award 
Schedule is accepted by the City, the City will present the first Phased Funding 
Schedule Agreement to you when you are selected as the Apparent Low Bidder as 
defined in the City’s Municipal Code, §22.3003. 

1.5 At the City’s request, you must meet with the City’s project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

1.6 Your failure to perform the following may result in the Bid being rejected as  
non-responsive: 

1. meet with the City’s project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule, 

2. revise the Pre-Award Schedule as requested by the City within the specified 22 
Working Days timeframe, or 

3. execute the first Phased Funding Schedule Agreement within a day after 
receipt. 

 



PHASED FUNDING SCHEDULE AGREEMENT 

Check one; 

1Zl First Phased Funding Schedule Agreement 

D Final Phased Funding Schedule Agreement 

Patticulars left blank in this sample, the total number of phases, and the amounts assigned to each phase 
will be filled with funding specific information as the result of the Pre-Award Schedule, and subsequent 
Schedules, required by these Bid Documents and approved by the City. 

BID NUMBER: K-14~6148-MAC-3-C 

CONTRACT OR TASK TITLE: Water Group Job 948 and Water & Sewer Group Job 963 (Task #5) 

CONTRACTOR: Ortiz Corporation 

Funding Phase Description Phase Phase Not-to-

Phase Start Finish 
Exceed 
Amount 

Design Service I Construction Services I Sewer: 
$1,587,887.34 

1 Traffic Control I Permitting I NTP 8129/15 
Water: Community Meetings 
$1,750,000.00 
Sewer: 

2 
Design Service I Construction Services I 

8/30/15 NOC 
$700,000 

Traffic Control I Permitting I Closeout Water: 
$2,898,958.66 

Total $6,936,846.00 

Notes: 
(1) City Sl!p_plement 9-3.6, "PHASED FUNDING COMPENSATION" a2plies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on 

BID SCHEDULE 1 - PRICES. 
(3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the 

CONTRACT and shall only be revised by a written modification to the CONTRACT. 

Department Name:_+p___,_,, W._.__' ____ _ 

Date: qt 231 / t./ 

CON~TOR 
By:_,_"F--T------------

Name: ~..,.!,.--'·1-----,----
. 

Title: ~ ~~r~y-' 

Date: 9j J...l jl ~ 
-END OF PHASED FUNDING SCHEDULE AGREEMENT-
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ATTACHMENT C 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP.  Failure 
to acknowledge all addenda issued, may result in the Proposal being considered  
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1. If the Design-Builder takes exception(s) to any portion of this RFP and its 
attachments, the specific portion of this RFP or attachment to which exception is taken 
shall be identified and explained to the City in writing a minimum of 10 Days prior to 
the date established for submittal of the Technical Proposal.   

2.2. Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1. If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected.   

4. Project Team (10 Points Max) 

4.1. Describe any changes to the key personnel identified as part of the SOQ.  Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
opportunity to form your project team. 

5. Technical Approach and Design Concept (30 Points Max) 

5.1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder’s technical approach. The completeness and technical 
merit of the design concept will be evaluated.   

5.2. The following elements shall be included in the Technical Proposal: 

5.2.1. Pipeline alignment, sizes and locations of appurtenances. 
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5.2.2. Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

5.2.3. Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design-
Builder’s QA/QC Plan shall comply with the City’s Quality Assurance/Quality 
Control Plan Guidelines (see attached Contract for Guidelines). The QA/QC 
Plan shall describe the tools, process, and resources the Design-Builder shall 
use to ensure that it provides facilities that meet the requirements of the 
Contract. 

5.2.4. Paving Restoration. 

5.2.5. Water high-lining plan for each site 

5.2.6. Phasing of design and construction work of each site separately  

5.2.7. Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

5.2.8. Phasing and Coordination with Adjacent Projects 

5.2.9. Storm Water Pollution Control Best Management Practices. 

5.2.10. Subsurface Investigation and Geotechnical Work. 

5.2.11. Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

5.2.12. Estimate the following quantities amounts need to complete our entire project, 
per your proposed design and construction methods.  Quantities will only be 
used to evaluate the Technical Portion of the RFP.  The actual quantities will 
vary during the actual design and construction of the project: 

1)  Additional Bedding -  CY 

2)  Imported Backfill -  TON 

3)  AC Patching for Slurry Seal -  TON 

4)  Damaged AC Pavement Replacement -  SF 

5)  Additional Curb & Gutter -  LF 

6)  Additional Sidewalk Removal & Replacement -  SF 

7)  Additional Pavement Removal & Disposal -  CY 

8)  Dewatering -  Gallons 
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6. Construction Plan (30 Points Max) 

6.1. Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

6.1.1. Construction approach and methods 

6.1.2. Plan for operation of facility during construction 

6.1.3. Plan for phasing of construction activities 

6.1.4. General plan for functional testing and start-up. 

6.1.5. Proposed safety program 

6.1.6. Proposed emergency response plan 

6.1.7. Water high-lining plan for each site 

6.1.8. Phasing of design and construction work of each site separately 

6.1.9. Proposed construction schedule 

6.1.10. Traffic Control Management 

6.1.11. Community Impact 

6.2. Project Coordination - The Design-Builder shall identify the following: 

6.2.1. The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

6.2.2. The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and all 
other persons or entities involved in infrastructure improvements or otherwise 
affected by Project design and construction requirements. 

6.2.3. The design coordination system between drawings and specifications and 
disciplines. 

6.2.4. The system for tracking questions and responses. 

6.2.5. The system for coordinating work among subcontractors and equipment 
manufacturers. 

6.3. Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 
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6.4. Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder’s understanding of the design and technical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

6.5. Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement.  For each 
recommendation, the percentage of your price proposal or time would be saved. 

7. Community Outreach Plan (30 Points Max) 

7.1. Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City’s team and creatively integrate the needs of the community 
into the design of the Project. 

7.2. Community Coordination – Due to the summer moratoriums, how do you plan to phase 
the project and keep the community informed? 

7.3. Staging Area and project cleanup – What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and visitors 
concerns? 

7.4. Residents and Visitors – how will traffic and bus stops be impacted?  How will you 
minimize the impacts? 

7.5. Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder’s information and Proposal details provided during the Q&A meeting will be 
part of the Proposal evaluation and failure to attend the meeting will determine the proposal to be 
non-responsive. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following: 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form. 

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-14.3 Coordination.  To the City Supplement, ADD the following: 

Other adjacent City projects are scheduled for construction for the same time period 
See Appendix "F" for approximate locations.  Coordinate the Work with the adjacent 
projects as listed below: 

a) Water Group 616, Joe Myers (619-533-6632) 

b) Sewer & Water Group 685, Regan Owen (619-533-5205) 

c) Colina del Sol ADA Barrier Removal, Barry Kelleher (619-533-5219) 

Other City staff listed below must be contacted for coordination: 

a) El Cajon Blvd MAD Committee, Cory Peterson (619-685-1356) 

b) Colina del Sol Community Park, Keith Selby (619-235-1145) 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City’s Product Submittal Form available at. 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-2.1 Moratoriums.  To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

a) 54th Place between Orange Ave and 54th St from August 16, 2012 to 
August 16, 2015 (inclusive). 
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6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

7-3.2 Types of Insurance. 

7-3.2.1 Commercial General Liability Insurance. 
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1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion of the Work.  

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance. 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or later 
version or equivalent form providing coverage at least as broad in the amount of 
$1,000,000 combined single limit per accident, covering bodily injury and 
property damage for owned, non-owned, and hired automobiles (“Any Auto”). 

2. All costs of defense must be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out of 
cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City.  

3. For approval of a substitution of Subcontractor’s insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible must not exceed $25,000 per claim. 
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4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability. 

5. Occurrence based policies must be procured before the Work commences and 
must be maintained for the Contract Time. Claims Made policies must be procured 
before the Work commences, must be maintained for the Contract Time, and must 
include a 12 month extended Claims Discovery Period applicable to this contract 
or the existing policy or policies must continue to be maintained for 12 months 
after the completion of the Work without advancing the retroactive date. 

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

7-3.2.4 Contractors Hazardous Transporters Pollution Liability Insurance. 

1. You must provide at your expense or require Subcontractor to provide, as 
described below Contractors Hazardous Transporters Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out of 
transportation of hazardous or toxic, materials, substances, or any other 
pollutants by you or any Subcontractor in an amount not less than $2,000,000 
limit per occurrence/aggregate for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. The deductible must 
not exceed $25,000 per claim. Any such insurance provided by a subcontractor 
instead of you must be approved separately in writing by the City. 

3. For approval of the substitution of Subcontractor’s insurance the Contractor 
shall certify that all activities for which Contractors Hazardous Transporters 
Pollution Liability Insurance will provide coverage will be performed 
exclusively by the Subcontractor providing the insurance. 

4. Contractual liability must include coverage of tort liability of another party to pay 
for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope 
of coverage for either “insured vs. insured” claims or contractual liability. 
Occurrence based policies must be procured before the Work commences 
and must be maintained for the duration of this contract. Claims Made 
policies must be procured before the Work commences, must be maintained for 
the duration of this contract, and must include a 12 month extended Claims 
Discovery Period applicable to this contract or the existing policy or policies 
must continue to be maintained for 12 months after the completion of the 
Work under this contract without advancing the retroactive date. 

5. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 
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7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer’s 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
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and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy must be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is 
limited to the obligations permitted by California Insurance Code §11580.04. 

7-3.5.3 Contractors Pollution Liability Insurance Endorsements. 

7-3.5.3.1 Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and representatives, 
with respect to liability arising out of: (a) Ongoing operations performed by 
you or on your behalf, (b) your products, (c) your work, e.g., your completed 
operations performed by you or on your behalf, or (d) premises owned, leased, 
controlled, or used by you; except that in connection with, collateral to, or 
affecting any construction contract to which the provisions of subdivision (b) 
of § 2782 of the California Civil Code apply, this endorsement must not 
provide any duty of indemnity coverage for the active negligence of the City 
and its respective elected officials, officers, employees, agents, and 
representatives in any case where an agreement to indemnify the City and its 
respective elected officials, officers, employees, agents, and representatives 
would be invalid under subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code §11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
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insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it.  

7-3.5.3.3 Severability of Interest.  For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

7.3.5.4 Contractors Hazardous Transporters Pollution Liability Insurance Endorsements. 

7.3.5.4.1 Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and representatives, 
with respect to liability arising out of: (a) Ongoing operations performed by 
you or on your behalf, (b) your products, (c) your work, e.g., your completed 
operations performed by you or on your behalf, or (d) premises owned, leased, 
controlled, or used by you; except that in connection with, collateral to, or 
affecting any construction contract to which the provisions of subdivision (b) 
of §2782 of the California Civil Code apply, this endorsement must not 
provide any duty of indemnity coverage for the active negligence of the City 
and its respective elected officials, officers, employees, agents, and 
representatives in any case where an agreement to indemnify the City and its 
respective elected officials, officers, employees, agents, and representatives 
would be invalid under subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code §11580.04. 

7.3.5.4.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 
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7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-3.10 Architects and Engineers Professional Insurance (Errors and Omissions Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, preparation 
of engineered Traffic Control Plans (TCP), etc. by the Contractor) for all of 
your employees or Subcontractors who provide professional engineering 
services under this contract, you must keep or must require its Subcontractor 
keep in full force and effect, Professional Liability coverage with a limit of 
$1,000,000 per claim and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained 
in force for a period of 3 years after completion of the Project or termination 
of this contract whichever occurs last.  You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability 
coverage in accordance with the requirements set forth above. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section. 

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§1861 of the California Labor Code. 
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7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to WPCP. 

7-10.2.2.3 Engineered Traffic Control Plans Provided by the Contractor.  To the City 
Supplement, ADD the following: 

Engineered “D” size TCP are required for the following areas: 

1. El Cajon Blvd from 43rd St to Euclid Ave 

2. University Ave from 54th St to Chollas Py 

3. 54th St from Orange Ave to University Ave 

4. Camino Del Rio South from Texas St to Scheidler Wy 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL  

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is subject 
to the provisions of The WHITEBOOK for Compensation Adjustments for Price 
Index Fluctuations for the paving asphalt. 
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SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-9.2.3 Fittings.  To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound with 
nitrile for all sizes of pipe. Gaskets shall be full-face type with pre-punched holes 
free of asbestos material.  All insulating flange kits require full face gaskets. 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

207-26.3 Gate Valves.  To the City Supplement, ADD the following: 

10. Gate Valves should be used up to and including 12:  BFV to be used 16” or more 

207-26.4 Butterfly Valves.  To the City Supplement, Paragraph (2), DELETE the last sentence 
and ADD the following: 

3. The operator shall be manual with a 2” (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise.   

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its entirety. 

SECTION 209 – STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 Induction Cobra Head Luminaire.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
NUMBER 

TITLE 
NEW SECTION 
NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 
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SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 

ADD: 

212-3.2.2.3 Trench Marker Tape.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, five-
ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant.  
Elongation properties and tensile strength of not less than 7,800 psi shall be 
in accordance with ASTM D882-80A.  The trench marker tape for water 
lines shall have a minimum 20 gauge solid aluminum foil core, adhered to a 
2.55 mil polyethylene backing.   

b) Tape color and legend shall be placed beneath the top protective layer subject 
to the following: 

1. Blue with “Caution Potable Water Line Buried Below” for Water 
mainlines and over pipe sleeves. 

2. Purple with “Caution Recycled/Reclaimed Water Line Buried 
Below” for recycled water irrigation mainlines. 

3. Red with “Caution Electric Line Buried Below” for electrical lines 
servicing the irrigation system, including, but not limited to, 110/220v 
power to irrigation controllers and pumps, communication cables and 
irrigation direct burial control wires to remote control valves. 

4. Green with “Caution Sewer Line Buried Below” for Sewer mainlines 
and over pipe sleeves. 

SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2. Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., tree 
trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
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removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” 
for Residential streets, and a minimum depth of 3” for all others to expose 
firm and unyielding pavement.  The Contractor shall prepare subgrade as 
needed and install a minimum of 2” for residential streets, and a minimum of 
3” for all others, of compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is exposed, 
the material shall be compacted to 95% relative compaction to a depth 10” 
below the finished grade (dig out). Compaction tests shall be made to ensure 
compliance with the specifications. The Engineer will determine when and 
where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
reimburse the City for the cost of retesting failing compaction tests.  If 
additional base material is required, the Contractor shall use Class 2 
Aggregate Base in accordance with 200-2.2, “Crushed Aggregate Base.” 

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Crushed Miscellaneous Aggregate Base.” 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  
Asphalt concrete shall be C2-PG 64-10 in compliance with 400-4, 
“ASPHALT CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be 
level and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  
After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall 
be subject to the following conditions: 
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a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, “SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, “Crushed 
Aggregate Base.” Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, “Crushed 
Miscellaneous Base.” 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved 
by the Engineer.  

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  
The areas for scheduled repairs have been marked on the street.  

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave.   

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to 
ensure the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product.   

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”. 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 
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8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor’s failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an 
Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer.  

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6. Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 
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OLD SECTION 
NUMBER TITLE NEW SECTION 

NUMBER 

306-1.8 House Connection Sewer (Laterals) and 
Cleanouts 

306-1.9 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6   Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

306-1.4.5 Water Pressure Test.  To the City Supplement, Paragraph (2), DELETE and 
SUBSTITUE with the following: 

2. Pressure testing of pipe and fittings at the lowest elevation shall be 
performed at 150% of the specified test pressure and no less than 100% of 
the specified test pressure at the highest elevation. 

Specified test pressure for Class 235 pipe will be 150 psi 

Specified test pressure for Class 305 pipe will be 200 psi 

306-1.6 Basis of Payment for Open Trench Installations.  ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety 

306-20.8 Carrier Pipe.  To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 

Carrier pipe materials shall be approved by the Engineer. The Contractor shall use 
only HDPE. The Contractor shall furnish and install a structurally sound, leak-proof, 
fusible high density polyethelene pipe, for all piping identified for installation by 
horizontal directional drilling.  The Contractor shall be responsible for the sizing of 
the carrier pipe to withstand all installation forces, curvature, and residual forces and 
final in place loading. The selected material shall have an inside diameter no less than 
stated on the drawings. Individual pipe lengths shall be assembled by butt-fusion 
unless otherwise specified. 

306-22 PIPE FUSION.  DELETE in its entirety. 
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SECTION 308 – LANDSCAPE AND IRRIGATION INSTALLATION 

308-7 GUARANTEE.  To the City Supplement, DELETE in its entirety. 

308-7 PAYMENT.  ADD the following: 

Work related to tree maintenance shall be included in the Bid items as follows: 

 Tree Trimming (EA) 

 Root Pruning (EA) 

 Root Barrier (EA) 

308-8 PAYMENT.  To the City Supplement, DELETE in its entirety. 

SECTION 500 – PIPELINE 

500-1.1.1 General.  To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City’s approved 
material list. 

500-1.1.2.1 Initial Submittals.  To the City Supplement, ADD the following: 

Within 5 Working Days of the Proposal due date, the Design-Builder shall submit the 
following: 

 Contractor’s Experience; past project documentation 

 Manufacturer Certification 

 Authorize Installer Certificates 

500-1.1.5 Video Inspection.  To the City Supplement, after the last paragraph, ADD the 
following: 

During the pre-installation video the contractor must identify all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 

500-1.1.9  Measurement and Payment. Third Paragraph, DELETE in its entirety. 

500-1.2.4  Sewer Bypassing and Dewatering.  DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents, the Contractor shall bypass the sewer 
flow around the Work and dewater the Site in conformance with 704, “SEWAGE 
SPILL PREVENTION” and 705-2.1, “General.”  
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500-1.6 Service Laterals.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

ADD: 

500-1.6 Service Lateral Rehabilitation. 

500-1.6.1 General. 

a) The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
appropriate for the application without excavation and disturbing surface 
improvements. The tube is vacuum impregnated with the resin. Access to an 
upstream end of the service lateral is made by excavation in the public right 
of way. Installation of the resin-impregnated tube into the service lateral may 
be performed either by Type A inversion in accordance with ASTM F1216 
or by Type B pull-in in accordance with ASTM F 1743, and may be 
performed from either the mainline or the excavated end of the lateral. 

b) The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create 
a water tight seal at the main and the liner interface.  Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device.  A 
sewer cleanout in accordance with the Standard Drawing SDS-102 “Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area 
Subject to Traffic)”or SDS-103 “Sewer Lateral Cleanout Outside Traveled 
Way” shall be installed at the access point and properly backfilled. 

A lateral rehabilitation including the installation of lateral cleanout and 
backfill process should be completed within 15 Working Days. 

c) The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface. 

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2” over the previously installed SLC sewer main lateral 
connection.  

500-1.6.2 Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The 
tube shall be capable of conforming to bends, off-set joints, bells, and 
disfigured pipe sections. The resin and catalyst system as designed for the 
specific application shall meet the chemical resistance requirements of 
210-2.3.3, “Chemical Resistance Test (Pickle Jar Test).” 
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b) The composite of the materials above shall, upon installation inside the 
host pipe, shall exceed the minimum test standards specified in Table 
500-1.4.2 (A). 

500-1.6.3 Installation Procedures (ASTM F1216-98 and ASTM F1743). 

a) The Property Owner of the lateral being reconstructed shall be informed, and 
the flow stopped, for the period of reconstruction work. Bypass 

b) The Contractor shall excavate an access pit at the appropriate upstream point 
on the service lateral in accordance with the reconstruction length determined 
by the Engineer. 

c) The Contractor shall always clean and color video the lateral line 
immediately prior to reconstruction and determine the structural condition of 
the pipeline. Roots, debris, and protruding service connections shall be 
removed prior to reconstruction.  

d) The tube shall be inspected for torn or frayed sections. The tube in good 
condition shall then be vacuum impregnated with the thermoset resin. 

e) No open pans or uncontrolled open-air pouring of resin shall be allowed during 
tube saturation.  Resin shall be contained within the inflation bladder during 
vacuum impregnation and insertion. The Contractor shall ensure that no public 
property is exposed to contamination by liquid resin compounds or components.  

f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment shall 
be placed in the pipe access pit and aligned with the exposed end of the pipe. 

g) The resin and tube shall be completely protected during the placement. The 
resin shall not be contaminated or diluted by exposure to dirt, debris, or water 
during the placement.  

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the 
lateral section to be lined. The tube is held tightly in place against the wall of 
the host pipe by the pressure until the cure is complete.  

i) When the curing process is complete, the pressure is released and the inflation 
bladder reverted back into the installation equipment and removed from the pit. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical 
resistance properties shall be left in the host pipe. Any materials used in the 
installation other than the cured tube or resin composite shall be removed. 

k) Any cured tube or resin composite pipe left protruding from the service 
connection shall be trimmed back using a hydraulic-powered robotic cutting 
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device specifically designed for cutting cured-in-place pipe made from these 
materials. 

l) A second color video inspection shall be performed to verify the proper cure 
of the material, the proper trim of service connection, and the integrity of the 
seamless pipe. 

m) The bypass pumping system shall be removed and the sewer flows restored 
to normal flow conditions. The service lateral pipes shall be coupled 
together.  The excavation shall be properly backfilled. The property owner of 
the service connection shall be informed when the Work is complete.  

500-1.6.4 Deviations.  If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

500-1.6.5 Acceptance.  Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and 
the Site to determine if the Work is complete and the work may be accepted.  

500-1.6.6 Payment. 

a) Payment for the Work covered under 500-1.6, “Service Laterals 
Rehabilitation” shall be made per each lateral.  

b) The payment for the installation of a sewer cleanout at the access point and 
televising of the service laterals shall be included in the payment for lateral 
rehabilitation.  

c) Payment for in-situ point repairs shall be included in the bid price for in-
situ point repairs and paid for in accordance with 500-1.1.9, “Measurement 
and Payment” and 500-1.2.7, “Payment.” 

500-1.7.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.10.7 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.13.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-4 SERVICE LATERAL CONNECTION SEALING.  DELETE in its entirety and 
SUBSTITUTE with the following: 

500-4 SERVICE LATERAL CONNECTION (SLC) SEALING. 

500-4.1 General. 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC to 
rehabilitated sanitary sewer lines shall be sealed, normally without excavation, 
by the installation of a resin-impregnated, flexible, felt tube or fiberglass tube 
installed into the existing service lateral. The tube shall form a “tee” section with 
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a full lap inside the main pipe and shall extend continuously from the sewer main 
into the lateral for a minimum of 4”. SLC may be a combination of “tees” or 
“wyes” of varying angle. The resin shall be cured to form the tube into a hard 
impermeable pipe-within-a-pipe. When cured, the SLC shall seal the connection 
of the lateral to the mainline in a continuous tight-fitting, watertight pipe-within-
a-pipe to eliminate any visible leakage between the lateral and mainline and shall 
provide a leak-proof seal designed for a minimum 50-year life to prevent root 
intrusion, infiltration, and exfiltration between a liner and a host pipe. 

2. Prior to cleaning and pre-rehab video inspection, the Contractor shall submit a 
detailed operational plan for the proposed cleaning of all roots inside the pipe 
and around the service connection for the Engineer’s approval.  After cleaning, 
the Contractor shall proceed with lining of the pipe and reinstating all live 
service connections.  The service connection openings shall conform to the shape 
and the size of the inside diameter of the existing service connection.  Contractor 
shall use a wire brush or other methods and equipment as recommended by other 
lining system providers, or other approved means and methods to provide a 
smooth opening for connecting the lateral to the newly lined pipeline. 

3. The Contractor shall trim all protruding laterals which interfere with the 
lining installation, as flush with the pipe interior as practicable. 

500-4.2 Reference Specification.  This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
thereof and shall meet the chemical resistance requirements of section 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test).” 

500-4.3 General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when 
cured shall be chemically resistant to withstand internal exposure to domestic 
sewage and shall meet the chemical resistance requirements of 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test)” and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials 
utilized in the main sewer line. 

500-4.4 SLC Materials. 

a) A flexible, felt tube shall be fabricated to neatly fit the internal circumference 
of the conduit specified by the City.  Allowance shall be made for 
circumferential stretching during insertion. 

b) The SLC connection shall extend minimum 4” from the mainline into the lateral. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or 
vinyl ester resin, and catalyst system compatible with the SLC process that 
provides cured physical strengths specified herein. 
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500-4.5  Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed 
in Table 500-1.4.2 (A). 

b) No cured-in-place pipe rehabilitation technology shall be allowed that 
requires bonding to the existing pipe for any part of its structural strength. 

c) Design methods are to be derived for various loading parameters and modes 
of failure.  Equations shall be modified to include deformation in the shape 
of an oval as a design parameter.  The design method shall be submitted to 
the Engineer for approval prior to the Pre-construction Meeting. 

500-4.6  Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line. 

b) Inspection of pipelines shall be performed by experienced personnel trained 
in locating breaks and obstacles by closed circuit television.  The interior of 
the pipeline shall be carefully inspected to determine the location of any 
conditions which may prevent proper installation of the SLC into the 
pipelines, and it shall be noted so that these conditions can be corrected.  A 
color video and suitable log shall be kept for later reference by the City. 

c) The Contractor, when required, shall provide for the flow of sewage around 
the section or sections of mainline pipe where the service lateral designated 
for SLC is located.  The bypass shall be made by plugging the line at an 
existing upstream manhole and pumping the flow into a downstream 
manhole or adjacent system.  The pump and bypass lines shall be of adequate 
capacity and size to handle the flow without service interruption.  The bypass 
systems shall be approved in advance by the City. 

d) The service lateral shall be inactive during the time of installation. 

e) The Contractor shall clear the line of obstructions that prevent the insertion of the 
SLC material.  If inspection reveals an obstruction that cannot be removed by 
conventional sewer cleaning equipment, the Contractor shall make an external 
point repair excavation to uncover and remove the obstruction.  The Contractor 
shall inform the Engineer prior to the commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure. 

500-4.7  SLC Installation. 

a) The resin impregnated tube shall be loaded inside a pressure apparatus.  The 
pressure apparatus, attached to a robotic device, shall be positioned in the 
mainline pipe at the service connection.  The robotic device, together with a 
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television camera, shall be used to align the SLC repair with the service 
connection opening.  Air pressure, supplied to the pressure apparatus through 
an air hose, shall be used to invert the resin impregnated SLC into the lateral 
pipe.  The inversion pressure shall be adjusted to fully invert the SLC into the 
lateral pipe and hold the tube tight to the pipe wall.  Care shall be taken 
during the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service connection. 

c) After inversion or pull in is completed, recommended pressure is maintained 
on the impregnated tube for the duration of the curing process. Curing 
method shall be compatible with the resin selected. An ultraviolet (UV) light 
cured, heat cured or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been 
exposed to the UV light, heat source or held in place for the time period 
specified by the manufacturer. 

e) The Contractor shall cool the hardened SLC before relieving the pressure in 
the pressure apparatus.  Cool-down may be accomplished by the introduction 
of cool air into the pressure apparatus.  Care shall be taken to maintain proper 
pressure throughout the cure and cool-down period.  

f) The finished SLC shall be free of dry spots, lifts and delamination.  The 
lateral SLC shall not inhibit the closed circuit television post video inspection 
of the mainline or service lateral pipes.  Frayed ends of the SLC repair shall 
be removed prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor’s expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 

h) After the Work is completed, the Contractor shall provide the City with a 
video disc showing the completed work including the restored conditions. 

500-4.8 Clean-Up.  Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

500-4.9 Payment.  Payment for SLC sealing systems shall be made at the Contract Unit Price 
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum 
price in the Bid shall include the installation of the SLC sealing system, surface 
preparation and repairs, preparation and tape submittal of all pre- and post-
construction CCTV inspection, bypassing if required, and testing, unless otherwise 
specified in the Special Provisions. 

SECTION 705 – WATER DISCHARGES 

705-2.6.1 General. Paragraph (3), CORRECT reference to Section 803 to read “Section 
703.” 
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705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 

SECTION 707 – RESOURCE DISCOVERIES 

ADD: 

707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared an Addendum to 
Mitigated Negative Declaration for Water Group Job 948 and Water & Sewer 
Group Job 963, as referenced in the Contract Appendix.  You must comply with all 
requirements of the Mitigated Negative Declaration as set forth in the Contract Appendix. 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

707-2 ARCHEOLOGICAL AND NATIVE AMERICAN MONITORING PROGRAM.  
To the City Supplement, ADD the following: 

The City will retain a qualified archaeologist for this contract.  The Contractor shall 
coordinate its activities and Schedule with the activities and schedules of the 
archaeologist monitor.  Notify the Engineer before noon of the working day before 
monitoring is required.  See 2-11, “INSPECTION” for details. 

707-3 PALEONTOLOGICAL MONITORING PROGRAM.  To the City Supplement, 
ADD the following: 

The City will retain a qualified paleontologist for this contract.  Coordinate its 
activities and Schedule with the activities and schedules of the paleontologist 
monitor. Notify the Engineer before noon of the working day before monitoring is 
required. See 2-11, “INSPECTION” for details. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 
 

ADDENDUM TO MITIGATED NEGATIVE DECLARATION
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ADVANCE PLANNING AND 
ENGINEERING DIVISION 
(619) 446-5460 

ADDENDUM TO 
MITIGATED NEGATIVE DECLARATION No. 255100 
SCH No. 2011091045 

Project Ns-. 357859 

SUBJECT: Sewer and Water Group Job 963; Water Group Job 948: MAYORAL APPROVAL to 
allow for replace-in-place of approximately 3,998 linear feet (LF) or 0. 76 miles of 
existing sewer main; approximately 11,594 LF (2.2 miles) of existing water main; 
realignment of approximately 1,260 LF (0.24 miles) of existing sewer main; realignment 
of approximately I ,492 LF (0.28 miles) of existing water main; rehabilitation of 
approximately 1,189 LF (0.23 miles) of sewer main; abandomnent of approximately 
1,500 LF (0.28 miles) of water main; and abandomnent of approximately 844 LF (0.16 
miles) of sewer main. The project would be located in the within the Mid-City 
Commm1ities of City Heights, Eastern, and Kensington-Talmadge; and in the Mission 
Valley Cmmnunity Plam1ing Area. Portions within Com1cil Districts 6, 7, and 9; would 
be contained entirely within the public right-of-way. Applicm1t: City of San Diego, Public 
Works Department, Right of Way Design. 

I. PROJECT DESCRIPTION: 

The open trench method of construction would be employed to replace a majority of the 
sewer and water pipeline and appurtenances. The depths of the trenches would vary from 
3 to 24 feet deep for the main lines, depending on the topography of the area. 
Rehabilitation work would use trenchless technology. Abandomnent would involve slurry 
filling existing water main. Potholing is employed to verify utility crossings. Other 
improvements would consist of curb rmnps, new pavement/slurry and AC overlay. 
Construction methods to be employed would consist of, but not be limited to: 

Open Trenching: The open trench method of construction would be used for complete 
replacement m1d new alignment portions ofthe project. Trenches are typically three feet 
wide m1d are dug with excavators and similarly large construction equipment. 
Construction of approximately 13,086 LF of water main and 3,998 LF of sewer main 
would require open trenching. 

Rehabilitation: Rehabilitation is lining old and deteriorated sewer mains and laterals 
with a hard plastic liner. This liner reinforces the old pipes, improves system reliability, 
and ultimately extends the service life of the old pipes without the need to create a trench 
to dig up and replace the old sewer main. In the rehabilitation process, the old pipes are 
accessed tl1rough existing manholes or cleanouts and does not require removal of 
pavement or excavation of soils. Approximately 1, 189 LF of existing sewer main would 
be rehabilitated. 
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Abandonment: Pipeline abandomnent activities would be similar to rehabilitation 
methods in that no surface/subsurface disturbance would occur. Tins process may involve 
slurry or grout material injected into the abandoned lines via manhole access. The top 
portion of the manhole is then typically removed and the remaining space backfilled and 
paved over. Approximately 1,500 LF of existing water main and 844 LF of existing 
sewer main would be abandoned. 

Potholing: Po tho ling would be used to verify reconnection oflaterals to main where 
lines would be raised or realigned (higher than existing depth, but still below ground) or 
to verify utility crossings. These "potholes" are made by using vacuum type equipment to 
open up small holes into the street pavement. 

Construction of the project will reduce sewer spills and maintenance requirements, 
improve reliability and upgrade the system to modem standard. All work would occur 
within the public right-of-way (ROW) in developed streets and alleys. Active work hours 
would occur during the daytime, Monday through Friday. The project would comply with 
the requirements described in the Standard Specifications for Public Works Construction, 
and California Department of Transportation Manual of Traffic Controls for Construction 
and Maintenance Work Zones. A traffic control plan would be prepared and implemented 
in accordance with the City of San Diego Standard Drawings Manual of Traffic Control 
for Construction and Maintenance Work Zones. 

II. ENVIRONMENTAL SETTING: 

The project would be located in the public right-of-way and is not in or adjacent to the 
City's Multi-Habitat Plam1ing Area (MHPA). The following portions of streets and 
adjacent alleys would be affected by the project: El Cajon Blvd (between Euclid Avenue 
and 42nd Street); the alley between Fainnont Avenue and 43rd Street that runs from El 
Cajon Boulevard and Orange Avenue; Colina del Sol Park (between Orange Avenue and 
54th Street); 54th Place (between Trojan Avenue and 54th Street); 54th Street (from 54th 
Place to University Avenue); and Camino Del Rio South (from Texas Street to Scheidler 
Way) within the City and County of San Diego (see attached figures). 

III. PROJECT BACKGROUND: 

A Citywide Pipelines Projects Mitigated Negative Declaration (MND) No. 255100 was 
prepared by the City of San Diego's Enviromnental Analysis Section (EAS) and was 
certified by City Cotmcil on November 30, 2011 (Resolution Nun1ber R-307122). The 
Citywide Pipelines Projects MND provides for the inclusion of subsequent pipeline 
projects that are located within the public right-of-way and would not result in any direct 
impacts to sensitive biological resources. Pursuant to the City of San Diego's Municipal 
Code Section 128.036(b) all addenda for environmental documents certified more than 3 
years before the date of application shall be distributed for public review for 14 calendar 
days along with the previously certified enviromnental docmnent. This addendmn has 
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been prepared within three years of certification of the original MND and therefore is not 
being distributed for a 14 calendar day public review. 

Historical Resources (Archaeology) 

The Citywide Pipelines Projects MND concluded that pipeline projects located within the 
public right of way could result in significant enviromnental impacts relating to historical 
and paleontological resources. A record search of the California Historic Resources 
Information System (CHRIS) digital database was reviewed to detennine presence or 
absence of potential resources within the project site. No archaeological resources were 
identified within the project area. 

However, both projects are located on the City's Historic Sensitivity Map and would 
require archaeological monitoring. At locations where Sewer Group 963 sewer main 
would be replaced in trenches deeper than I 0 feet and where new trenches would be 
created, archaeological monitoring would be required. Compliance with the Mitigation, 
Monitoring and Reporting Program detailed in Section V would reduce all potential 
impacts to Historical Resources below a level of CEQA significance. 

Paleontological Resources 

The MND No 255100 analyzed paleontological resources in relation to pipeline projects, 
which included mitigation to reduce impacts to paleontological resources to below a level 
of significance. Alluvium and slope wash (low sensitivity rating) underlies Water Group 
Job 948. The Linda Vista Fonnation and Pomerado Conglomerate (moderate sensitivity 
rating), the San Diego Forn1ation, and the Mission Valley Fonnation (high sensitivity 
rating) underlies Water & Sewer Group Job 963. With respect to paleontological fossil 
resource potential, the fonnations assigned a high sensitivity carry a grading threshold for 
monitoring of I ,000 cubic yards (2,000 cubic yards with moderate sensitivity rating), at a 
depth of I 0 feet or greater, unless unweathered formations are present at the surface or 
grading is on or near a fossil recovery site. 

Based on the sensitivity of the affected fonnation and the proposed excavation depths, 
only construction of Water & Sewer Group Job 963 could result in significant impacts to 
paleontological resources. To reduce this impact to below a level of significance, trench 
excavation would be monitored by a qualified paleontologist or paleontological monitor 
at a depth of 10 or more feet, or when unweathered formation is present at the surface. 
Any significant paleontological resources encountered would be recovered and curated in 
accordance with the Mitigation Monitoring and Reporting Program (MMRP) detailed in 
Section V. 

IV. DETERMINATION: 

The City of San Diego previously prepared a (Mitigated) Negative Declaration No. 
25500 for the project described in the attached MND and Initial Study. 
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Based upon a review of the current project, it has been detennined that: 

a. There are no new significant environmental impacts not considered in the 
previous MND; 

b. No substantial changes have occurred with respect to the circumstances under 
which the project is undertaken; and 

c. There is no new information of substantial importance to the project. 

Therefore, in accordance with Section 15164 of the State CEQA Guidelines this 
addendum has been prepared. No public review of this addendmn is required. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM INCORPORATED 
INTO THE PROJECT: 

A. GENERAL REQUIREMENTS- PART I 

Plan Check Phase (prior to permit issuance) 
1. Prior to issuance of any construction pem1its, such as Demolition, Grading or 

Building, or beginning any construction related activity on-site, the 
Development Services Department (DSD) Director's Enviromnental Designee 
(ED) shall review and approve all Constmction Documents (CD), (plans, 
specification, details, etc.) to ensure the MMRP requirements are incorporated 
into the desigo. 

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply 
ONLY to the construction phases of the project(s) are included VERBATIM, 
under the heading, "ENVIRONMENTAL/MITIGATION 
REQUIREMENTS." 

3. These notes must be shown within the first three (3) sheets of the construction 
documents in the format specified for engineering constmction document 
templates as shown on the City website: 

http://www.sandiego.gov/development-services/industry/standtemp.shtml 

4. The TITLE INDEX SHEET must also show on which pages the 
"Enviromnental/Mitigation Requirements" notes are provided. 

B. GENERAL REQUIREMENTS- PART II 

Post Plan Check (After permit issuance/Prior to start of construction) 

1. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) 
WORKING DAYS PRIOR TO BEGINNING ANY WORK ON THIS 
PROJECT. The PERMIT HOLDER/OWNER is responsible to arrange and 
perfonn this meeting by contacting the CITY RESIDENT ENGINEER (RE) 
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of the Field Engineering Division and City staff from MITIGATION 
MONITORING COORDINATION (MMC). Attendees must also include the 
Penni! holder's Representative(s), Job Site Superintendent and the following 
consultants: · 

Archaeological Consultants and Native American Monitor 
Paleontogical Consultants/Monitor 

Note: Failure of all responsible Permit Holder's representatives and 
consultants to attend shall require an additional meeting with all parties 
present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is theRE at the Field 

Engineering Division (858) 627-3200 
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also 

required to call RE and MMC at (858)627-3360 

2. MMRP COMPLIANCE: 
This Project No. 357859 shall conform to the mitigation requirements 
contained in the associated Construction Plans and implemented to the 
satisfaction of the DSD's Enviromnental Designee (MMC) and the City 
Engineer (RE). The requirements may not be reduced or changed but may be 
annotated (i.e. to explain when and how compliance is being met and location 
of verifying proof, etc.). Additional clarifying infon11ation may also be added 
to other relevant plan sheets and/or specifications as appropriate (i.e., specific 
locations, times of monitoring, methodology, etc 

Note: Permit Holder's Representatives must alert RE and MMC ifthere are 
any discrepancies in the plans or notes, or any changes due to field 
conditions. All conflicts must be approved by RE and MMC BEFORE 
the work is performed. 

3. OTHER AGENCY REQUIREMENTS: Evidence of compliance with all 
other agency requirements or pen11its shall be submitted to theRE and MMC 
for review and acceptance prior to the beginning of work or within one week 
of the Pem1it Holder obtaining documentation of those pennits or 
requirements. Evidence shall include copies of permits, letters of resolution or 
other documentation issued by the responsible agency. 

None required for this project 

4. MONITORING EXHIBITS 
All consultants are required to submit, to RE and MMC, a monitoring exhibit 
on a 11 x 17 reduction of the appropriate construction plan, such as site plan, 
grading, landscape, etc., marked to clearly show the specific areas including 
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the LIMIT OF WORK, scope of that discipline's work, and notes indicating 
when in the construction schedule that work will be perfonned. When 
necessary for clarification, a detailed methodology of how the work will be 
perfonned shall be included. 

5. OTHER SUBMITTALS AND INSPECTIONS: 
The Pennit Holder/Owner's representative shall submit all required 
documentation, verification letters, and requests for all associated inspections 
to the RE and MMC for approval per the following schedule: 

Document Submittal/Inspection Checklist 
[List all and only project specific required verification documents and related inspections table 
below] 

Issue Area 
General 
General 
Archaeology 

Paleontology 
Fino/ MMRP 

Document submittal 
Consultant Qualification Letters 
Consultant Canst. Monitoring Exhibits 
Archaeology Reports 
Paleontology Reports 
Final monitoring reports 

Assoc Inspection/ Approvals/Notes 
Prior to Pre-construction Meeting 
Prior to or at Pre-Construction Mtg 
Archaeology site observation 
Paleontology site observation 
Final MMRP inspection 

C. SPECIFIC MMRP ISSUE AREA CONDITIONS/REQUIREMENTS 

PALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
I. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the paleontological 
monitoring program, as defined in the City of San Diego Paleontology 
Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has 
been completed. Verification includes, but is not limited to a copy of a 
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confirmation letter from San Diego Natural History Museum, other institution or, 
if the search was in-house, a letter of verification from the PI stating that the 
search was completed. 

2. The letter shall introduce any pertinent infonnation concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange 

a Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified paleontologist shall attend any 
grading/excavation related Precon Meetings to make comments and/or 
suggestions concerning the Paleontological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit 
a Paleontological Monitoring Exhibit (PME) based on the appropriate 
construction documents (reduced to llxl7) to MMC for approval identifying the 
areas to be monitored including the delineation of grading/excavation limits. 
Monitoring shall begin at depths below 1 0 feet from existing grade or as 
determined by the PI in consultation with MMC. The detennination shall be based 
on site specific records search data which supports monitoring at depths less than 
ten feet. 

b. The PME shall be based on the results of a site specific records search as 
well as inforn1ation regarding existing known soil conditions (native or 
formation). 
c. MMC shall notify the PI that the PME has been approved. 

4. When Monitoring Will Occur 
a. Prior to the start of any work, the PI shall also submit a construction schedule 

to MMC through theRE indicating when and where monitoring will occur. 
b. The PI may submit a detailed letter to MMC prior to the start of work or 

during construction requesting a modification to the monitoring program. This 
request shall be based on relevant infonnation such as review of final 
construction documents which indicate conditions such as depth of excavation 
and/or site graded to bedrock, presence or absence of fossil resources, etc., 
which may reduce or increase the potential for resources to be present. 

5. Approval ofPME and Construction Schedule 
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After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the PME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching 
activities including, but not limited to mainline, laterals, jacking and receiving 
pits, services and all other appurtenances associated with underground utilities as 
identified on the PME that could result in impacts to formations with high and/or 
moderate resource sensitivity. The Construction Manager is responsible for 
notifying theRE, PI, and MMC of changes to any construction activities such 
as in the case of a potential safety concern within the area being monitored. 
In certain circumstances OSHA safety requirements may necessitate 
modification of the PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter fonnational soils as previously assumed, and/or 
when unique/unusual fossils are encountered, which may reduce or increase the 
potential for resources to be present. 

3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to theRE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. TheRE shall forward copies 
toMMC. 

B. Discovery Notification Process 
I. In the event of a discovery, the Paleontological Monitor shall direct the contractor 

to temporarily diveti trenching activities in the area of discovery and immediately 
notify theRE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 

C. Detennination of Significance 
1. The PI shall evaluate the significance of the resource. 

a. The PI shall immediately notify MMC by phone to discuss significance 
detennination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and obtain written approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or 
CM before ground disturbing activities in the area of discovery will be 
allowed to resume. 
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(1 ). Note: For pipeline trenching projects only, the PI shall implement the 
Discovery Process for Pipeline Trenching projects identified below 
under "D." 

c. If resource is not significant (e.g., small pieces of broken co1111110n shell 
fragments or other scattered cmmnon fossils) the PI shall notify theRE, or BI 
as appropriate, that a non-significant discovery has been made. The 
Paleontologist shall continue to monitor the area without notification to MMC 
unless a significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the information value is limited 
and there are no unique fossil features associated with the discovery 
area, then the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance can not be 
detennined, the Final Monitoring Report and Site Record shall identify 
the discovery as Potentially Significant. 

D. Discovery Process for Significant Resources- Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to 
excavation for jacking pits, receiving pits, laterals, and manholes to reduce impacts to 
below a level of significance. 
1 . Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench aligmnent and 
width shall be documented in-situ photographically, drawn in plan view 
(trench and profiles of side walls), recovered from the trench and 
photographed after cleaning, then analyzed and curated consistent with 
Society oflnvertebrate Paleontology Standards .. The remainder of the deposit 
within the limits of excavation (trench walls) shall be left intact and so 
documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Musem11) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The fom1s shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent 
and timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
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a. No Discove1ies 
In the event that no discoveries were encountered during night and/or 
weekend work, The PI shall record the infonnation on the CSVR and submit 
to MMC via theRE via fax by SAM on the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing 
procedures detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction shall be followed. 

d. The PI shall immediately contact theRE and MMC, or by SAM on the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify theRE, or BI, as appropriate, a minimum 

of 24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via theRE for review and approval 
within 90 days following the completion of monitoring, 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natnral History Musemn 
The PI shall be responsible for recording (on the appropriate forms) any 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such fom1s to the San Diego 
Natural History Museum with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via theRE for revision 
or, for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via theRE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify theRE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are 
cleaned and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification 
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1. The PI shall be responsible for ensuring that all fossil remains associated with the 
monitoring for this project are pennanently curated with an appropriate 
institution. 

2. The PI shall submit the Deed of Gift and catalogue record(s) to theRE or BI, as 
appropriate for donor signature with a copy submitted to MMC. 

3. The RE or B I, as appropriate shall obtain signature on the Deed of Gift and shall 
return to PI with copy submitted to MMC. 

4. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to theRE or BI and MMC. 

D. Final Monitoring Report(s) 
I. The PI shall submit two copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days after notification from MMC of the approved report. 
2. TheRE shall, in no case, issue the Notice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

HISTORICAL RESOURCES (ARCHAEOLOGY) 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to pe1mit issuance or Bid Opening/Bid A ward, whichever is applicable, the 
Assistant Deputy Director (ADD) Enviromnental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring 
have been noted on the applicable construction documents through the plan check 
process. 

B. Letters of Qualification have been submitted to ADD 
I. Prior to Bid A ward, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring 
program must have completed the 40-hour HAZWOPER training with 
certification documentation. 

2. MMC will provide a letter to the applicant confinning the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC 
for m1y personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

l. The PI shall provide verification to MMC tlmt a site specific records search (1/4 
mile radius) has been completed. Verification includes, but is not limited to a 
copy of a confirmation letter from South Coastallnfonnation Center, or, if the 
search was in-house, a letter of verification from the PI stating that the search was 
completed. 
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2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the \4 mile 
radius. 

B. PI Shall Attend Precon Meetings 
1. Prior to begilliling any work that requires monitoring; the Applicant shall arrange 

a Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager 
(CM) and/or Grading Contractor, Resident Engineer (RE), Building Inspector 
(BI), if appropriate, and MMC. The qualified Archaeologist and Native American 
Monitor shall attend any grading/excavation related Precon Meetings to make 
comments and/or suggestions concerning the Archaeological Monitoring program 
with the Construction Manager and/or Grading Contractor. 
a. If the PI is m1able to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases ofthe archaeological monitoring 
program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME 
has been reviewed and approved by theN alive American consultant/monitor 
when Native American resources may be impacted) based on the appropriate 
construction docmnents (reduced to llx17) to MMC identifying the areas to 
be monitored including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well 
as information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the PI that the AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule 
to MMC through theRE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or 
during construction requesting a modification to the monitoring program. This 
request shall be based on relevant infonnation such as review of final 
construction documents which indicate conditions such as age of existing pipe 
to be replaced, depth of excavation and/or site graded to bedrock, etc., which 
may reduce or increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written 
authorization of the AME and Construction Schedule from the CM. 

III. During Construction 
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A. Monitor Shall be Present During Grading/Excavation/Trenching 
I. The Archaeological Monitor sha!l be present full-time during all soil disturbing 

and_grading/excavation!trenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager 
is responsible for notifying theRE, PI, and MMC of changes to any 
construction activities such as in the case of a potential safety concern within 
the area being monitored. In certain circumstances OSHA safety 
requirements may necessitate modification of the AME. 

2. The Native American consultant/monitor shall detem1ine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based 
on the AME and provide that infonnation to the PI and MMC. If prehistoric 
resources are encountered during the Native American consultant/monitor's 
absence, work shall stop and the Discovery Notification Process detailed in 
Section III.B-C and IV.A-D shall cmmnence. 

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modem 
disturbance post-dating the previous grading/trenching activities, presence of 
fossil formations, or when native soils are encountered that may reduce or 
increase the potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed 
by the CM to theRE the first day of monitoring, the last day of monitoring, 
monthly (Notification of Monitoring Completion), and in the case of ANY 
discoveries. TheRE shall forward copies to MMC. 

B. Discovery Notification Process 
I. In the event of a discovery, the Archaeological Monitor shall direct the contractor 

to temporarily divert all soil disturbing activities, including but not limited to 
digging, trenching, excavating or grading activities in the area of discovery and in 
the area reasonably suspected to overlay adjacent resources and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 

4. No soil shall be exported off-site until a detennination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

C. Determination of Significance 
I. The PI and Native American consultant/monitor, where Native American 

resources are discovered shall evaluate the significance of the resource. IfHman 
Remains are involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

detennination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 
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b. If the resource is significant, tl1e PI shall submit an Archaeological Data 
Recovery Program (ADRP) and obtain written approval of the program from 
MMC, CM andRE. ADRP and any mitigation must be approved by MMC, 
RE and/or CM before ground disturbing activities in the area of discovery will 
be allowed to resume. Note: If a unique archaeological site is also an 
historical resource as defined in CEQA Section 15064.5, then the limits on 
the amount(s) that a project applicant may be required to pay to cover 
mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1). Note: For pipeline trenching and oilier linear projects in ilie public 

Right-of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under "D." 

c. If the resource is not significant, the PI shall submit a letter to MMC 
indicating ilia! artifacts will be collected, curated, and documented in the Final 
Monitoring Report. The letter shall also indicate ilia! that no further work is 
required. 
(1). Note: For Pipeline Trenching and other linear projects in ilie public 

Right-of-Way, if the deposit is limited in size, both in length and depth; 
the infonnation value is limited and is not associated with any other 
resource; and there are no unique features/artifacts associated with the 
deposit, the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and otl1er linear projects in ilie public 
Right-of-Way, if significance can not be detennined, the Final 
Monitoring Report and Site Record (DPR Fonn 523A/B) shall identify 
the discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in ilie Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types 
within ilie Public Right-of-Way including but not limited to excavation for jacking 
pits, receiving pits, laterals, and manholes _to reduce impacts to below a level of 
significance: 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the artifacts within the trench alignment and width 
shall be documented in-situ, to include photographic records, plan view of the 
trench and profiles of side walls, recovered, photographed after cleaning and 
analyzed and curated. The remainder of the deposit within ilie limits of 
excavation (trench walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate State of 
Califomia Department of Park and Recreation fonns-DPR 523 A/B) the 
resource(s) encountered during the Archaeological Monitoring Program in 
accordance with the City's Historical Resources Guidelines. The DPR forms 
shall be submitted to the South Coastal Infonnation Center for either a 
Primary Record or SDI Number and included in the Final Monitoring Report. 
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d. The Final Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a detennination can be made regarding the provenance of the human 
remains; and the following procedures as set forth in CEQA Section 15064.5(e), the 
California Public Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 
7050.5) shall be undertaken: 
A. Notification 

I. Archaeological Monitor shall notify theRE or BI as appropriate, MMC, and the 
PI, if the Monitor is not qualified as a PI. MMC will notify the appropriate Senior 
Planner in the Environmental Analysis Section (EAS) of the Development 
Services Department to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with theRE, either in 
person or via telephone. 

B. Isolate discovery site 
I. Work shall be directed away from the location of the discovery and any nearby 

area reasonably suspected to overlay adjacent human remains until a 
detennination can be made by the Medical Examiner in consultation with the PI 
concerning the provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will detem1ine the need for a 
field examination to detennine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will detem1ine with 
input from the PI, ifthe remains are or are most likely to be ofNative American 
ongm. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission 

(NAHC) within 24 hours. By law, ONLY the Medical Examiner can mal(e this 
call. 

2. NAHC will immediately identify the person or persons determined to be the Most 
Likely Descendent (MLD) and provide contact information. 

3. The MLD will contact the PI within 24 hours or sooner after the Medical 
Examiner has completed coordination, to begin the consultation process in 
accordance with CEQA Section 15064.5(e), the California Public Resources and 
Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the hun1a11 
remains and associated grave goods. 

5. Disposition ofNative American Human Remains will be determined between the 
MLD and the PI, a11d, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to ma}(e a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the reconnnendation of the 

MLD a11d mediation in accordmce with PRC 5097.94 (k) by the NARC fails 
to provide measures acceptable to the la11downer, THEN 
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c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the l\AHC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a 
ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple Native American hm11an remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of 
the site utilizing cultural and archaeological standards. Where the parties are 
unable to agree on the appropriate treatment measures the human remains and 
items associated and buried with Native American human remains shall be 
reinterred with appropriate dignity, pursuant to Section S.c., above. 

D. IfHmnan Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.9S). 
3. If the remains are ofhistoric origin, they shall be appropriately removed and 

conveyed to the San Diego Musemn of Man for analysis. The decision for 
internment of the hmnan remains shall be made in consultation with MMC, EAS, 
the applicant/landowner, any known descendant group, and the San Diego 
Musemn of Man. 

V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent 
and timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or 
weekend work, the PI shall record the infommtion on the CSVR and submit to 
MMC via fax by SAM of the next business day. 

b. Discoveries 
All discoveries shall be processed and docmnented using the existing 
procedures detailed in Sections III - During Construction, and IV- Discovery 
ofHmnan Remains. Discovery of human remains shall always be treated as a 
significant discovery. 

c. Potentially Significant Discoveries 
If the PI detennines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction and IV-Discovery 
of Human Remains shall be followed. 

d. The PI shall immediately contact theRE and MMC, or by SAM of the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
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1. The Construction Manager shall notify theRE, or BI, as appropriate, a minimum 
of 24 hours before the work is to begin. 

2. TheRE, or BI, as appropriate, shall notify MMC immediately. 
C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the 
RE for review and approval within 90 days following the completion of 
monitoring. It should be noted that if the PI is unable to submit the Draft 
Monitoring Report within the allotted 90-day timeframe as a result of delays 
with analysis, special study results or other complex issues, a schedule shall 
be submitted to MMC establishing agreed due dates and the provision for 

· submittal of monthly status reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording (on the appropriate State of 
California Department of Park and Recreation forms-DPR 523 A/B) any 
significant or potentially significant resources encountered during the 
Archaeological Monitoring Program in accordance with the City's Historical 
Resources Guidelines, and submittal of such fonns to the South Coastal 
Infonnation Center with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via theRE for revision 
or, for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Repmi to MMC via theRE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notif'y theRE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identifY 
function and chronology as they relate to the history of the area; that faunal 
material is identified as to species: and that specialty studies are completed, as 
appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
I. The PI shall be responsible for ensuring that all artifacts associated with the 

survey, testing and/or data recovery for this project are pennanently curated with 
an appropriate institution. This shall be completed in consultation with MMC and 
the Native American representative, as applicable. 
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2. When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources 
were treated in accordance with state law and/or applicable agreements. If the 
resources were reinterred, verification shall be provided to show what protective 
measures were taken to ensure no fmiher disturbance occurs in accordance with 
Section IV - Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to theRE 
or BI, as appropriate for donor signature with a copy submitted to MMC. 

4. TheRE or BI, as appropriate shall obtain signature on the Accession Agreement 
and shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit one copy of the approved Final Monitoring Report to theRE 

or BIas appropriate, and one copy to MMC (even if negative), within 90 days 
after notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

1 Da?e of Report 

Analyst: Rebecca Malone 

Attachments: Figure 1: Water and Sewer Group Job 963 Location Map 
Figure 2: Water and Sewer Group Job 963 Detail: El Cajon Blvd from Euclid Ave 

to 47th St 
Figure 3: Water Group Job 948 Location Map 
Mitigated Negative Declaration #255100 

The Addendum to (Mitigated) Negative Declaration No. 255100 was not distributed for public 
review pursuant to San Diego Municipal Code (SDMC) Chapter 6, Article 9, Paragraph 69.0211 
(Addenda to Environmental Reports). The SDMC requires that addenda to environmental 
documents certified more than three years previously are to be distributed by Development 
Services Department (DSD) for a fourteen calendar-day public review period, along with the 
previously ce1iified environmental docmnent. Therefore, because the original MND 255100 was 
certified on November 30, 201 1, which is within the three year timeline, no additional public 
review is required. The final Addendum was distributed to the following groups and individuals 
for public disclosure in accordance with CEQA Section 15164. 
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VI. DISTRIBUTION 

Copies or notice of this addendum were distributed to: 

City of San Diego 
Mayor's Office 

Other 

Council Member Zapf, District 6 
Council Member Shennan, District 7 
Council Member Emerald, District 9 
City Attomey 

Shannon Thomas 
Development Services Department 

Rebecca Malone 
Myra Hemnann 
Helene Deisher 
Historic Resources Board (87) 

City of San Diego, Public Works- Engineering and Capital Projects 
Juan Baligad, EPS 
Laila Nasrawi, ROW Design 

MMC, MS-1102B (77A) 
Park & Recreation 

Jeff Harkness, CPCI (MS 413) 
Corey Peterson, El Cajon MAD Committee (MS 50) 
Keith Selby, Colina Del Sol Conmmnity Park (MS 804C) 

Library Dept.-Gov. Documents MS 17 (81) 
City Heights/Weingart Branch Library (81 G) 
Kensington-Nonnal Heights Branch Library (81K) 
Mission Valley Branch Library (SIR) 
Oak Park Branch Library (81U) 
University Heights Branch Library (81KK) 

San Diego Unified School District (132) 
City Heights Area Planning Committee (287) 
Eastern Area Communities Planning Committee (302) 
Kensington-Talmadge Planning Committee (290) 
Mission Valley Community Council (328C) 
San Diego Gas and Electric (114) 
Metropolitan Transit System (112) 
San Diego Natnral History Museum (166) 
South Coastal Infonnation Center (210) 
San Diego Archaeological Center (212) 
Save Onr Heritage Organization (214) 
San Diego County Archaeological Society, Inc. (218) 
Cannen Lucas (206) 
Clint Linton (215B) 
Ron Christman (215) 
Frank Brown (216) 
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Campo Band of Mission Indians (217) 
Kumeyaay Cultural Heritage Preservation (223) 
Kumeyaay Cultural Repatriation Cmmnittee (225) 
Native American Distribution (225A-S) 
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Water & Sewer Group 
Job 963 

CITY OF SAN OU:GO ..... 
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PUBLlCWORKS 

Legend 

--Water Pipeline--Replace in Place - Sewer--Realignment 

-- Sewer Pipeline--Replace in Place Sewer--To be Abandoned 

-- Sewer Pipeline--Rehab 

Water & Sewer Group 963 Location Map 
Water and Sewer Group 963, Water Group 948 
Project No. 357859 
City of San Diego - Development Services Department 
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Water & Sewer Group 
Job 963 

CITY OF SAN DIEGO 
f t • ll 

PUBL!CWORKS 

Legend 

(EI Cajon Blvd 
from Euclid to 47th) 

--Water Pipeline--Replace in Place - Sewer--Realignment 

- Sewer Pipeline--Replace in Place Sewer--To be Abandoned 

Sewer Pipeline--Rehab 

Water and Sewer Group J ob 963 Detail: El 
Cajon Blvd from Euclid Ave to 47th St 
Water and Sewer Group 963, Water Group 948/Project No. 357859 
City of San Diego - Development Services Department 
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Water Group Job 948 CITY OF SAN OliGO&.. 

PuslicWORKS 
DEPARTMENT 

Legend 

-- Replace in Place 

-- To be Abandoned ·• · 
--To be Realigned 

s 
No Scale 

Water Group Job 948 Location Map FIGURE 

No.3 Water and Sewer Group 963, Water Group 948 
Project No. 357859 
City of San Diego - Development Services Department 
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ENTITLEMENTS DIVISION 
(619) 446-5460 . 

MITIGATED NEGATIVE ECLARATION 

Project 1--{o. 255100 
SCHNo. 2011091045 

SUBJECT: Citywide Pipeline Projects: COUNCIL APPROVAL to allow for the replacement, 
rehabilitation, relocation, point repair, new trenching, trenchless construction, and 
abandonment of water and/or sewer pipeline alignments and associated improvements such as 
curb ramps, sewer lateral connections, water service connections, manholes, new . 
pavement/slurry, the removal and/or replacement of street trees and the removal and/or 
replacement of street lights. This environmental document covers the analysis for fWe four~ 
ill near-term pipeline projects (Harbor Drive Pipeline, Water Group 949, Se\ver Group 787, 
Water Group 914, and Sewet/W.ater Group 732), aswell as any subsequent future pipeline 
projects. The construction footprint for a typical p1peline project, includmg staging areas and 
other areas (such as. access) would be located within the City of ~an Diego Public Right-of­
Way (PROW) and/or within public easements and may include planned pipeline construction 
within private easements from the PROW to the service connection. A signed agreement · 
between the City and the property owner would be required for work conducted on private 
property. Project types that would be included in the analysis contained herein would consist 
of sewer and water group jobs, trunk sewers, large diameter water pipeline projec1s, new 
and/or replacement manholes, new/or replacement fire hydrants, and.other necessary . 
appurtenances . All associated equipment would be staged within the existing PROW 
adjacent to the work areas. The near-term and future projects covered in the document would 
not impact Sensitive Biological Resources or Environmentally Sensitive Lands . (ESL) as 
defined in the Land Development Code and would not encroach into the City's Multi-Habitat 
Planning Area (MHP A). Applicant: The City of San Diego Engineering and Capital Projects 
Department AND Public Utilities Department. 

Update 10/20/2011 

Revisions to this document have been made when compared to the Draft Mitigated 
Negative Declaration (DMND) dated September 9, 2011. In response to the Comment 
Letter received from The California Department of Fish and Game, further description 
and graphics of Water Group 949 as it relates to the MHPA has been added to.the Final 
MND. Please note that Sewer Group 787, which is adjacent to the MHPA, has been 
removed from the project description and is no longer covered in this MND. 

The modifications to the FMND are denoted by strikeout and underline format. In 
accordance with the California Environmental Quality Act, Section 15073.5 (c)(4), the 
addition of new information that clarifies, amplifies, or makes insignificant modification 
does not require J:"eCirculatiun as there are no new impacts and no new mitigation 
identified. An environmental document need only be recirculated when there is 
identification of new significant environmental impact or the addition of a new 
mitigation measure required to avoid a significant environmental impact. The addition 
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of corrected mitigation language within the environmental document does not affect the 
environmental analysis or conclusions of the MND~ 

Construction for the near-term and any future projects is anticipated to occur duringthe 
daytime hours Monday through Friday, but may occur during the weekend, if necessary. The 
contractor would comply with all_applicable req~irements described in the latest e'dition of the 
Standard Specifications for Public Wo1~ks Construction ("GREENBOOK'') and the latest 
edition ofthe City ofSan Diego Standard Specifications for Public Works Construction 
("WHITEBOOK"). The City's supplement addr~ssesunique circumstances to the City of San 
Diego that are not addressed in the GREENBOOk and would therefore take precedence in the 
event of a conflict. The contractor would also comply with the California Department of 
Transportation Manual of Traffic Controls forConst;ruction and Afaintenance Work Zones. If 
the Average Daily Traffic (ADT) within agivenproject(s) vicinit)ris 10,000 ADT orgreater,. 
a traffic control plan would be prepared and impiemerited in accordance with the (;ity of San 
Diego StandardDrawingsMimual of Traffic Control for Construetiop andMainten(mce Work 
Zones. For proposals subjeCt to 1 0, 000 ADT or less~ traffic control may be_ managed through 
shop draWings during construction. Coristii.iction methods to- be employed would .consist of, · 
but not be limited to: · · · · · 

Open Trenching: The open trench method of construction would be used for complete 
replacement and new alignihent portions of the project. Trenches are typiCally four feet wide 
and are dug with excavations and similar large construction equipment. 

Rehabilitation: Rehabilitation of alignment involves mstalling a ~ew lining in old pipelines. 
The insertion is done through existing manhole access points and does not require removal of 
pavement o~ excavation of soils. · · · · · · 

Abandonment: Pipeline abandonment activities would be similar. to rehabilitation methods in 
that no surface/subsurface distUrbance would occur. This process ma.y involve slurry or grout 
material injected into the abandoned lines via manhole access. The top portion of the 
manhole is then typically removed arid the remaining space backfilled and paved over. 

Potholing: Potholing would be used to verify reconnecticin oflatera1s to main where lines 
would be raised or realigned (higher than existing depth, hut still below ground) orto.verify 
utility crossings. These "potholes" are made by using vacuum type equipment to open up 
small holes into the street of pavement. · ·. · ~ 

Point Repairs: Point repairs inclu~e ~eplacing a portion of a pipe segment by open trench 
excavation methods in which localize~ structural defects have been identified. Generally, 
pointrepaiis' are collfrned to an eight-foot section of pipe. 

The folloWing near term project(s) have been reviewed bythe City of San Diego, Development 
Services Department (DSD) for compli~ce with the Land Development Code and have been 
determined to be exempt from a Site Development Permit (SDP) arid/or a Coastal Development 
Permit (CDP). These :projects would involve excavation in areas h~virig a high resource sensitivity 
and potential for encountering archaeological and paleontological resources during construction 
related activities. Therefore, mitigation would be required to reduce potential significant impacts to 
archaeological and paleontological resources to below a level of significance. With respect to 
Storm Water, all projects would be reviewed for compliance with the City's Storm Water Standards 

• 
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Manual. All projects that are not-exempt from the Standard Urban Storm Water Mitigation Plan 
(SUSMP) would incorporate appropriate Permanent Best Management P!actices (BMPs) and 
construction BMPsinto the project design(s) and during construction, as required. As such, all 
projects would comply with the requirement of the Mliriicipal Stann_ Water Permit. . 

HARBOR DRIVE PIPELINE (PROJECT No. 2061 00) 
. . 

The Harbor Drive Pipeline includes the replacement of 4.4 !niles of 16-inch cast iron (CI) and 
asbestos cement (AC) pipe that comprise~ the Harbor Driv~ ~stand 2nd !lipeli:ries (HD-1 and HD-2) 
at a depthno greater than five (5) feet. Facility age and cast iron main replacement are the primary 
dri~ers_for_these_proje.cts,_butdue_to-the history-Of AC.breaks-it_lthe ar€a, approximately+:Omile-of -
AC replacement is also inCluded. The project is antiCipated to be awarded ,in F!scal_ Year 2013. 

-. . . -..... . . . 

HD;.l arid HD-2 werebuilt primarily in the 1940'sand 1950's and were ~ad~ out of cast iron or 
asbestos. cement ·and serve the western most part of the University Heights_ 3 90 Zone and the 

·northern sec~io~ Of the Point Lorna East 260 Zone. The pipelines aiso ·serve as redundancy to each 
other: Several segments were replaced by various City of San Diego Public Utilities Department 
projects throughoutthe years ?;lld those segments arenot a part ~fthe current scope~ Previously 
replaced segmel).ts were 16 inch PVC,-except for the bridge crossing which used 24-inch CMLC. 
The pipeline is located entirely within the PROW, will ~ot r_eql!ire any easements, and is not 
adjaCent to the ·MH:P A or located:w{thin ariy designated historical districts. The-following streets 
would be affeCted by this project West _Laurel, Pacific }lighway, North Harbor Drive (within the 
roadway, under the bridge and within landscape areas);Ninlitz Bm.ilev~d, Rosecrans Street, 
Evergreen Street, Hugo Street, Locust Street, Canon Street, Avenida De Portugal, and Point Lorna 
Avenue. 

Mitigation for the Harbor Drive Pipeline: Historical Resources (Archaeological Monitoring) 

WATER GROUP 949 (PROJECT-NO. 232719) 

Water Group 949 would con~ist ofthe repiacement and installation of 5.27 miles of water mains 
within the Skyline~ Paradise Hills;University, Clairemont Mesa, Southeastern San Diego (Greater 
Golden Hills) community planning areas. 16,931 Linear Feet (LF) of 16-inch cast iron water mains 
would be replace-in-place with new 16-inch polyvinyl chloride (PVC) pipe within the existing 
trench. The remaining 10,913 LFofnew 16-inchPVCwould beinstalledinnewtrenches. All work 
within Regents Road, Site 2 (Figure 8), adjacent to the MHPA would only occur within the developed 
footprint such as the paved right of way, and concrete sidewalk or slab areas. In addition, all work 
within 100 feet of the :MHP A would observe mitigation such as but not limited to. bird breeding season 
measures, avoidance of discharge-into the MHPA, and avoidance of direct lighting towards the MHPA 
areas. As such, no impacts to MHP A and/or sensitive resources would occur. The project would also 
include replacement and reinstallation of valves, water services, fire hydrants, and other appurtenances 
and would also included the construction of curb ramps, and street resurfacing. Traffic control 
measures and Best Management Practices (BMPs) would be implemented during construction. Any 
street tree removal, relocation, and/or trimming would be done under the supervision of the City 
Arborist. All staging of construction equipment will be located outside of any potentially sensitive 
areas. The following streets and nearby alleyways would be affected by this project: Tuther Way, 
Cielo Drive, Woodman Street, Skyline Drive, Regents Road, Hidalgo Avenue, Clairemont Mesa 
Boulevard, Luna Avenue, B Street, F Street, Ash Street, 25th Street, and 27th Street. _ 
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Mitigation Required for Water Group 949: This project would r~quire the implementation of 
MHP A Land Use Adjacency Guideli#es in the University and Cla~remoiit:Mesa Community 
Planning areas that are adjacent (within ·100 feet) to the MIIP A ~nd Jllstoric~l Res-oilrces ·. 
(Built Environment) mitigation-for the ~tea of the project located within the G~eater -Golden 
Hill Historic District. 

Sev,r~r -Group 787 v.;ould consist of the r~lacem.entof26,436lineal t'eet (LF) ofeKisting l6 i!lcii 
cast iron se\ver pipe \\4th ne\v l6illtppolyvinyl chlorid~ (PYC) pipe v,j(hinthe e)(istrng french.l .. 
total of 1,267 Lf ofne7,Y 16 inch PVC ·sewer alignment would 'be installedfu iHw~r trenches. In _· -
addition, the project ~/rould abandon 1, 606 LF ·of existing 16 inch cast iron PJPEi The prbp~~ed -
project wouldbe installed by convefltional ex~~vation (op~n ~ench) in:.treilche~ from 3_5 feet deep. 
The project would· affect the followjng streets- rind ne£lrby a1Ier.-vays:. 4 ~ne Street, Monroe _-A\renue," 

- ... - . ·.-. '- --- -·-· .. - : - , .. - -··-- ' . ±H . - . - :--- .. - .. ----
Edge~.vare Road,-Pelk i\veriue, Orange Avenue, Menlo/ .. venue, 47_ . Street_, Dwight S#eet,}.'4)7tle 
Avenile, ~1anzatlita Place, Heather Street, Dahlia Street, Poplar- Stie~t, Qolumbin~-Str-eet; Pepper -• - . - - .. , ... ,.,_ ._ -------- .. ±H - -- .... - ,--- -- -- - .. 
Drive, Juniper Street, Marigold sveet, Sumac Dri7le, 4 4 _ ~tr~et, Laurie_ L_an~, pnd Rosevi~\,;r Place 
all ";.rithin the City Heights arid Kensington Talmadge Community Pltiiillllig Areas:: ;- · · · 

• • • • • • • - • • • • ~ - J • • - - ·- • • - 0 - • • : - ~ - : • - .- •• 

1Vlitigation Required fer J,Vater Croup787: This projeetw()uldreqtlire theini'plementation ~f 
l\'IHPA Land Use AdjaeeneyGuidelin~s !nthe City¥eigh~'iuid ~p:singtanTM~adge - · · 
Community Plannmg areas thl}t are adjacent (withi)i 100 feet) te-the ~~P;z\:, Histarieai 
Resources (Arehaeologl.caland Paleontologicall\'Io:niiorbig). · · -· .,.,. ·. · .· · · 

WATER GROUP 914 (PROJECT NO. 233447) 

Water Group 914 would consist of the replacement and installation 6fapproximafely 21,Ti9line~l 
feet (LF) of existing 6-inch, 8-inch and 12-inch cast iron pipes and 6.;inch asphalt concrete pipes . 
with new 8-inch, 12-inch and 16-inch polyvinyl chloride (PVC) pipe. Also included would be the . 
construction of two undergroUnd pressure regulator stations that measure 54 squ:rre-feet and 6.5 feet 
deep each. 17,472 LF would be located in existing trenches and4,257 LF would belocatedin new 
trench lines. The proposed project woUld be installed by corivent!orial excavation (op-en trench) in 
trenches from 3-5 feet deep. However two300 LF parallel line sections (600 LF total) ofthewater . 
alignment would be installed by trenchless methodology utilizing "two (2) 40 square foot launch and 
receiver pits. The trenchless iristallation would occur at the intersection of Coronado Avenue and 
Ebers Street an4 is designed to avoid a recorded archaeological resource at tills intersection. The­
trenchless methodology would employ directional underground boring that would install.the pipe at 
a depth deeper than the recorded resollrce. In ad_ditiori, a 4-ip.ch AC.water segnfent of approXirilately 
520 LF located along Point Iooma Avenue between QuiZot Street an~ Sarita Barbara Street will be 
abandoned in place. The project would affect the followib.g streets and nearby alleYways: Point 
Lorna Avenue, Santa Barbara Street, Bermuda Avenue, Pescadero Avenue, Cable Street,.Orchard 
Avenue, Froude_Street, Sunset Cliffs Boulevard, Savoy Crrcle, and Del Monte Avenue all within 
the Ocean Beach and Peninsula Coinmunity Plaririing Areas. · 

Mitigation for Water Group 914: Historical Resources (Archaeological Monitoring) and 
(Built Environment) 
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SEWERAND WATER GROUP 732 (PROJECT NO. 206610) 

Sewer and Water Group Job 732 would consist of the installation of approximately 5,500 total 
linear feet (LF) of 8 inch Polyvinyl Chloride (PVC) sewer pipe, and approximately 3,000 total 
linear feet (LF) of 12 inch PVC water pipe. Approximately, 1,035 LF of water pipe would be 
rehabilitated using trenchless technology in the same trench, with the remainder of the installation 
accomplished through open trenching. Related work would include construction of new manholes, 
replacement and re-plumbing of sewer laterals, installation of curb ramps, pavement restoration, 
traffic control, and storm water best management practices. Construction of the project would 
affect portions of the following streets and adjace11t alleys in the Peninsula Community Plan area: 
Xenephon Street, Y onge Street, Zola Street, Alcott Street, Browning Street, Plum Street, Willow 
Street, Evergreen Street, L.ocust Street, and Rosecrans Street. 

. . . : . . . . . 

Mitigation Required for Sewer and Water .Group 732: Historical Resources (Archaeological 
and Paleontological Monitoring). 

SUBSEQUENT PIPELINE PROJECT REVIEW (LONG TERM) 

Applications for the replacement, rehabilitation, relocation, point repair, open trenching and 
abandonment of water and/or sewer pipeline alignments within the City of San Diego PROW as 
indicated in the Subject block above and in the Project Description discussion of the Initial Study 
would be analyzed for potential environmental impacts to Historical Resources (Archaeology. 
Paleontology and the Built Environment) and L?Tid Use (MSCPIMHPA), and reviewed for 
consistency with this Mitigated Negative Declaration (MND). 'Where it can be determined that the 
project is "consistent" with this MND and no additional potential significant impacts would occur 
pursuant to State CEQA Guideline§. 15162 (i.e. the involvement of new significant environmental· 
effects of a substantial increase in the severity of previously identified effects) or if the project 
would result in minor technical changes or additions, then an Addendum to this MND would be 
prepared pursuant to § 15164. Where future projects are found not to be consistent with this MND, 
then a new Initial Study and project specific MND shall be prepared. 

I. PROJECT DESCRIPTION: See attached Initial Study. 

II. ENVIRONMENTAL SETTING: See attached Initial Study. 

III. DETERMINATION: 

The City of San Diego conducted an Initial Study which determined that the near term projects and 
any future subsequent projects could have a significant environmental effect in the following 
areas(s): Land Use (MSCPIMHPA Land Use Adjacency), Historical Resources (Built 
Environment), Historical Resources (Archaeology) and Paleontology. When subsequent projects 
are submitted to DSD, the Environmental Analysis Section (EAS) will determine which of the 
project specific mitigation measures listed in Section V. would apply. Subsequent revisions in the 
project proposal create the specific mitigation identified in Section V of this Mitigated Negative 
Declaration. Projects as revised now avoid or mitigate the potentially significant environmental 
effects previously identified, and the preparation of an Environmental Impact Report will not be 
required. 
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IV. DOCUMENTATION: 

The attached Initial Study documents the reasons to support the above Determination. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM (MMRP): 

A. GENERAL REQUIREMENTS-PART I 
Plah Check Phase (prior to permit issuance) 

1. Prior to Bid Opening/Bid Award or beginning any construction related activity on-site, 
the Development Services Department (DSD) Director's Environmental Designee (ED) 
shall review and approve all Construction Documents (CD) (plans, specification, 
details, etc.) to ensure the MMRP requirements have been incorporated. 

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to 
the construction phases ofthis project are included VERBATIM, under the heading, 
"ENVIRONMENTAL/MITIGATION REQUIREMENTS." . 

3. These notes must be shown within the first three (3) sheets of the construction 
documents in the format specified for engineering construction document templates as 
shown on the City website: - - - · 

http://wWw-.saiJ.diego.gov/development-services/industry/standtemp.shtrnl 

4. The TITLE INDEX SHEET must also show on which pages the 
"Environmental/Mitigation Requirements" notes are provided. _ 

B. GENERAL REQUIREMENTS""" PART II 
Post Plan Check (After permit issuance/Prior to start of construction) 

1. PRE CONSTRUCTION MEETiNG IS REQUIRED TEN (10) WORKING DAYS 
PRIOR TO BEGINNING ANY WORK ON THIS PROJECT. The PERMIT 
HOLDER/OWNER is responsible to arrange and perform this meeting by contaCting 
the CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and City 
staff from MITIGATION MONITORING COORDINATION (MMC). Attendees must 
also include the Permit holder's Representative(s), Job Site Superintendent and the 
following consultants as necessary: 

Biologist, Archaeologist, Native American Monitor, Historian and Paleontologist 

Note: Failure of all responsible Permit Holder's representatives and consultants to 
attend shall require an additional meeting with all parties present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is theRE at the Field Engineering Division 
858-627-3200 . 
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required to 
call RE and MMC at 858-627-3360 -
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2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) Np. 255100, or 
for subsequent future projects the- associated PTS No, shal_l conform to the mitigation 
requirements contained in the associated Environmental Document and implemented to 
the satisfaction of the DSD' sED, MMC and the CitY Engin~er(RE). The re_quirements 
may not be reduced or changed but inay be annotated (i.e. to explain when and how 
compliance is being met and location of verifying proof, etc} Additional clarifying 
information may also be added to_ other relevant plan sheets and! or specifications as 
appropriate (i~e., specific locations, times of monitoring, methodology, etc · 

N~: -· -
Permit Ho1der;s Representatives must 3Iert RE and MMC if there are any discrepancies 
in the plans or notes, or aJ1Y changes due to field conditions. All conflicts must be 
approved by RE and MMC BEFORE the work i~ performed. 

3. OTHER AGENCY REQUIREMENTS: Evidence that any other agency 
requirements .or permits have been obtained o:r a.re in process shall be submitted to the 
RE and MMC for review and acceptance prior to th(; beginning of_wprk or within one 
week of the Pemiit Hold~r obtaining documentation of those permits _or requirements. 

- Evidence shall include copies of permits, letters of resolution or other documentation 
issued by !~e responsible agency as applica~le. - - -

- -

4. MON}TORING EXHIBITS! All consultants are required to submit, toRE and MMC, 
a momtoring exhibit on a llx17 reducti~m of the appropriate construction plan, ~uch as 
site plan, grading, landscape, etc., marked to clearly show the specific areas including 
the LIMIT OF WORK, scope of that discipline's work, <:Uldnotes indicating when in 
the construction ~chedule that work will be performed. When necessary for 
clarification, a detailed methodology of how the workwill be performed shall be 
included. -

5. OTHER SuBMITTALS AND INSPECTIONS: The Permit Holder/Owner's 
-representative shall sub:niit all requiied documentation, verification letters, and requests 
for all associated inspections to the RE and MMC for approval per the following 
schedule: 

Document SubmittalJinspection Checklist 

Issue Area Document submittal 

General Consultant Qualification Letters 
General Consultant Const. Monitoring 
Biology Biology Reports 
Historical Historical Reports 
Archaeology Archaeology Reports _ 
Paleontology Paleontology Reports 
Final JV1MRP ' 

Associated Inspection/Approvals/Note 

Prior to Pre-construction Mtg. 
Prior to or at Pre-Construction Mtg. 
Limit of Work Verification 
Historical observation (built envirnmt) 
Archaeology observation _ 
Paleontology observation 
Final MMRP Inspection 
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A. Prior to issuance of any cmistruCtiori permit, the DSD Environmental Designee (ED) 
shall verify the Applicant has accurately represented the project's design in the 
Construction Documents (CDs) that are in confonnance ':Vith the associated 
discretionary permit conditions and EXhibit "A", and also the City's Multi-Species 
Conservation Program (MSCP) Land Use Adjacency Guidelines for the Multiple Habitat 
Planning Area (MHPA); including identifying adjacency as'the potential for 
direct/indirect impacts where applicable. lJ1 addition, ·all CDs where applicable shall 
show the following: . · · · · · · . . ·. · · · . · · 

1. Land Development I Grading I Boundaries -MHP A boundaries 2m-site and 
adjacent properties shall be delmeatedon the CDs. The ED shall ensure that all 
grading is included Within the development footprint, specificallymanufactured 
slopes, disturbance, and development within or adjacent to the MHP A.. . 

2. Drainage I Toxins -All new and proposed parking lots and developed area in and 
adjacent to the MHP A shall be designed so they do not drain directly into the MHP A, 
All.developed arid paved areas must prevent the release of toxins, chemicals, 
petroleum products, exotic plarit materials prior to release by iricorporating the use of 
filtration devices, planted swales arid/or planteddetention/desiltation basins, or other 
approved permanent methods that are designed to minimize negative impacts, such as 
excessive water and toxins into the ecosystems oftheMHP A. . . .·· . 

3. Staging/storage, equipment maintenance, and trash -All areas for staging, storage 
of equipment and materials, trash, equipment maintenance, and other construction 
related activities are within the development footprint. Provide a note on the plans 
that states: "All construction related activity that may have potential }or leakage or 
intrusion shall be monitored by the Qualified Biologist/Owners Representative to 
ensure there is no impact to the MHPA. ''· . . · . 

4. Barriers -All new development within or adjacent to the MHP A shall provide 
fencing or other City approved barriers along the MHP A boundaries to directpubl~c 
access to appropriate locations, to reduce domestic ammal predation, and to direct 
wildlife to appropriate corridor crossing. Permanent barriers may include, but are not 
limited to, fencing (6-foot black vinyl ~oated chain link of equivalent), Walls, 

. rocks/boulders, vegetated buffers, and signage for access, litter, and educational . 
+ -· • • - --

purposes.·· 
5. Lighting- Ail building, site, and landscape lighting adjacent to the MHP A shall be 

directed away from the preserve using proper placement and adequate shielding to 
protect sensitive habitat Where necessary, light :froni traffic or other incompatible 
uses, shall be shielded from the MHP A through.the utilization ·6f including, but not 
limited to, earth berms,' fences, and/ or plant material. 

6. Invasive Plants- Plant species within 100 feet of the MHP A shall comply with the 
Landscape Regulations (LDC142.0400 and per table 142-04F, Revegetation and 
Irrigation Requirements) and be non invasive. Landscape plans shall include a note 
that states: "The ongoing maintenance requirements of the property owner shall 
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prohibit the use of any plant,ing that are invasive, per City Regulations, Standards, 
guidelines, etc:, vyithin 100 feet of the MHPA. " • · 

7. Bru~h :M:anagemerit -:-All new dev~lopment adjacent to the MHP A is set back from 
the :MHP A to provide the reqUir~ed Brush Management Zone (BMZ) 1 area (LDC Sec. 
142.0412) within the development area and outsid~ of the MHP A. BMZ 2 may be 
located within the MHP A and the BMZ 2 management she1ll ~e the responsibility of a 
HOA or other private entity.· ·. . , .· . . .· . · . · 

8. Noise- Due to the site's location adjacentto or within the MHPA, construction noise 
that exceeds the maximum levels allow~d shall be avoided, during the breeding 
seasons for protected avian speCies such as: 'California Gnatcatcher (311-8115); Least 
Bell's vireo (3/15:.9Ji5); and SouthwesternWillow Fl)Jcatchei,{5!1-8130). If 
construction is proposed dudng the breeding. season for the speCies, U.S. Fish and 
Wildlife Service protocol surveys. shall be required in ol'der to determine species 
presence/absence. When appiicable, adequGltenoise.niducfion measures shall be 
incorporated. Upon projecf subinittal EAS ·shall detennilie which of the following 
project specific avian:pr~toqol Stirye!'s shall be required.: · 

- . . -- - -

COASTAL CALIFORNIA GNATCATCHER 
. .· . . .. . 

NO CLEARING, GRUBBING, GRADING; OR OTHER CONSTRUCTION ACTNITIES 
SHALL OCCUR BETWEEN MARCH lAND AUQUST 15, THE BREEDING SEASON 
OF THE COASTAL CALIFORNIA dNATCATCHER, UNTIL.THE FOLLOWING 
REQUIREMENTS HAVE BEEN MET TO THE SATISF~CTION OF THE CITY 
MANAGER: 

a. . A QUALIFIED BIOLOGIST (pOSSESSING A VALID ENDANGERED SPECIES 
ACT SECTION IO(a)(l)(A) RECOVERY PERMIT) SHALL. SURVEY THOSE 
HABITAT AREAS v,qrnrN· ADJACENT TO THE MHP A THAT WOULD BE 
SUBJECT TO CONSTRUCTION NOISE LEVELS EXCEEDING 60 DECIBELS 
[ dB(A)J HOLJRL YAVERAGEFORTHE :P:REs~NCE OF ,THE COASTAL 

. CALIFORNIA GNATCATCHER.. SURVEYS FOR THE COASTAL 
CALIFORNIA GNATCATCHER SiiAI::i BE CONnUCTEifPURSUANT TO 
THE PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH 
AND WILDLIFESERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 

. COMMENCEMENT OF ANY CONSTRUCTION: IF GNATCATCHERSARE 
PRE.SENT, THEN THEFOLLOWING CbNDITIONSMUST BE MET: . 

BETWEEN MARCH 1 AND AUGUST15, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED GNATCATCHER HABITAt SHALLBE 
PERMITTED. AREAS RESTRICTEI) FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

1. BETWEEN MARCH 1 AND AUGUST 15, NO CONSTRUCTION 
ACTNITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE 

. WHERE CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE 
LEVELS EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE 
OF OCCUPIED GNATCATCHERHABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION 
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ACTIVITIES WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT 
THE EDGE OF OCCUPIED HABITAT MUST BE COMPLETED BY A 
QUALIFIEI) ACOUSTICIAN (POSSESSINGCURRENT NOISE 

. ENGINEER LICENSE OR REGISTRATION WITH MONITORING 
·. NOISE LEVEL ExPERIENCE .WITH LISTED ANIMAL SP.ECIES) AND 

APPROVED BY THE CITY MANAGER AT LEAST TWO WEEKS 
PRIOR TO THE COMMENCE11ENT OF CONSTRUCTION ACTIVITIES. 
PRIOR TO TllE~COMJvffiNCEMENT OF CONSTRUCTION ACTIVITIES 

· DlJRING THE BREEDING SEASON, AREAS RESTRICTED FROM 
SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE 
SUP?RVISION OF A QUALIFIED BIOLOGIST; OR 

2. AT LEAST TWO WEEKS PRIOR TO TIIE CO:MMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A 
QUALIFIEDACOUSTICIAN, NOISE ATTENUA'fiON MEASURES (e.g., 
BERMS, WALLS) SHALL BE IMPLEMENTED TO ENSURE THAT 
NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES 
WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
HABITAT OCCUPIED BY THE COASTAL CALIFORNIA . 
GNATCATCHER. CONCURRENT WITH THE C01v!MENCE11ENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF 

. NECESSARY NOISE ATTENUATION FACILITIES, NOISE 
MONITORING* SHALL BE CONDUCTED At THE EDGE OF THE 
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO 
NOT EXCEED 60 dB(A) HOURLY AVERAGE. IF THE NOISE 
ATTENUATION TECHNIQUES IMPLEMENTED ARE DETERMINED 
TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR 
BIOLOGIST, THEN THEASSOCIATED CONSTRUCTION ACTIVITIES 
SHALL CEASE UNTIL SUCH TI11E THAT ADEQUATE NOISE 
ATTENUATIONIS ACHiEVED OR UNTIL THE END OFTHE 
BREEDING SEASON (AUGUST 16). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
. varying days, or'more freque.ntly depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to 
the ambientnoise level if it already exceeds 60 dB(A) hourly average. If not, other measures 
shall be implemented in consultation-with the biologist and the City Manager, as necessary, · 
to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise level if it 
already exceeds 60 dB(A) hourly average.· Such measures may include, but are not limited · 
to, ·limi~tions on the placement of construction equipment and the simultan~ous use of 
equipment. 

b. IF COASTAL CALIFORNIA GNATCATCHERS ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION 11EASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MARCH (AND AUGUST 15 AS FOLLOWS: 
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1. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
COASTAL CALIFORNIA GNATCATCHERTO BE PRESENT BASED 
ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

2. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY 

LEAST BELL;S VIREO (State Endangerecl/Federally Endangered) 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 15 AND SEPTEMBER 15, THE BREEDING 
SEASON OF THE LEAST BELL'S VIREO, UNTIL THE FOLLOWING 
REQUIREMENTS HAVE BEEN MET TO THE SATISFACTION OF THE CITY 
MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES . 
ACT SECTION 10(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO CONSTRUCTION 
NOISE LEVELS EXCEEDING60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE LEAST BELL'S VIREO. SURVEYS FOR THE . 
THIS SPECIES SHALL BE CONDUCTED .PURSUANT TO THE PROTOCOL 
SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE 
SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF CONSTRUCTION. IF THE LEAST BELL'S VIREO IS 
PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

BETWEEN MARCH 15 .AND SEPTEMBER 15, NO CLEARING, GRUBBING, 
OR GRADING OF OCCUPIED LEAST BELL'S VI~O HABITAT SHALL BE 
PERMITTED .. AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

BETWEEN MARCH 15 AND SEPTEMBER 15, NO CONSTRUCTION 
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
LEAST BELL'S VIREO OR HABITAT. AN ANALYSIS SHOWING THAT 
NOISE GENERATED BYCONSTRUCTION ACTIVITIES WOULD NOT 
EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
HABITAT MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN 
(POSSESSING CURRENT NOISE ENGINEER LICENSE OR REGISTRATION 
WITH MONITORING NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL 
SPECIES) AND APPROVED BY THE CITY MANAGER AT LEAST TWO 
WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES. PRIOR TO THE COMMENCEMENT OF ANY OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
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UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

AT LEAST TWO WEEKS PRIOR TO THE CO:MMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED 
ACOUSTICJ.AN, NOISE ATTENUATION MEASURE~ (e.g., BERMS, WALLS) 
SHALL BE IMPLEMENTED TO ENSURE THAT NOlSE LEVELS RESULTING 

· FROM CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60 dB( A) 
HOURLY AVERAGE AT THE EDGE OF HABlTAT OCCUPIED BY THE 
LEAST BELL'S VIREO. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF NECESSARY 
NOISE ATTENUATION FACILITIES, NOISE MONITORING* SHALL BE 
C9NDUCTEnAT THE EDGE OF THEOCCuPIED HABITAT AREA TO 
ENSURE THAT NOISE LEVELS DO NOT EXCEED 60 dB(A) HOURLY 
A VERACIE. IF THE NOISE ATTENUATION TECHNIQUES IMPLEMENTED 
ARE DETERMINED 

TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, 
THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE 
UNTIL SUCH TIME THAT ADEQUATE NOISE ATTENUATION IS 
ACHIEVED ORUNTIL THE END OF THE BREEDING SEASON (SEPTEMBER 

. 16). 

* Construction noise monitoring shall continue to be monitored at least twice_ weekly on 
varying days, or more frequently depending on the construction activity; to verify that nqise 
levels at the edge of occupied habitat are maintained below60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB(A) hourly average. If not, other 
measures shall be implein~mted in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise 
level if it already exceeds 60 dB(A) hourly average. Such measures may include, but are 
not limited to; limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

B. IF LEAST BELL'S VIREO ARE NOT DETECTED DURING THE PROTOCOL 
SURVEY, THE QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL 
EVIDENCE TO THE CITY MANAGERAND APPLICABLE RESOURCE 
AGENCIES WliiCH DEMONSTRATES WHETHER OR NOT MITIGATION 
MEASuRES $UCH AS NOISE WALLS ARE NECESSARY BETWEEN 
MARCH 15 AND SEPTEMBER 15 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
LEAST BELL'S VIREO TO BE PRESENT BASED ON HISTORICAL 
RECORDS OR SITE CONDITIONS, THEN CONDITION A.III SHALL 
BE ADHERED TO AS.SPECIFIED ABOVE .. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 
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SOUTHWESTERN WILLOW FLYCATCHER (Federally Endangered) 

1. Prior to the first reconstruction meeting, the City Manager (or appointed designee) shall 
verify that the following project requirements regarding the southwestern willow flycatcher 
are shown on the construction plans: 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MAY 1 AND SEPTEMBER 1, THE BREEDING SEASON OF THE 
SOUTHWESTERN WILLOW FLYCATCHER, UNTIL 

THE FOLLOWING REQUIREMENTS HAVE BEEN MET TO THE SATISFACTION OF 
THE CITY MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES 
ACT SECTION lO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO.CONSTRUCTION 
NOISE LEVELS EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE SOUTHWESTERN WILLOW FLYCATCHER. 
SURVEYS FOR THIS SPECIES SHALL BE CONDUCTED PURSUANT TO THE 
PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND 
WILDLIFE SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF ANY CONSTRUCTION. IF THE SOUTHWESTERN . 
WILLOW FLYCATCHER IS PRESENT, THEN THE FOLLOWING 
CONDITIONS MUST BE MET: 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CLEARING, GRL13BING, OR 
GRADING OF OCCUPIED SOUTHWESTERN WILLOW FLYCATCHER 
HABITAT SHALL BE PERMITTED. AREAS RESTRICTED FROM SUCH 
ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE SUPERVISION 
OF A QUALIFIED BIOLOGIST; AND 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CONSTRUCTION ACTIVITIES 
SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
SOUTHWESTERN WILLOWFL YCATCHER HABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION ACTIVITIES 
WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
OCCUPIED HABITAT MUST BE COMPLETED BY A QUALIFIED 
ACOUSTICIAN (POSSESSING CURRENT NOISE ENGINEER LICENSE OR 
REGISTRATION WITH MONITORING NOISE LEVEL EXPERIENCE WITH 
LISTED ANIMAL SPECIES) AND APPROVED BY THE CITY MANAGER AT 
LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES. PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR AT LEAST 
TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, 
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NOISE ATTENUATION MEASURES (e.g., BERMS, WALLS) SHALL BE 
IMPLEMENTED TO ENSURE THAT NOISE LEVELS RESULTING FROM 
CONSTRUCTION ACTIVITIES wiLL NOT EXCEED 60 ciB(A) HOURLY 
AVERAGE AT THE EDGE OF HABITAT OCCOPIED BY THE , .· . 
SOUTHWESTERN WILLOW FLYCATCHER. CONCURRENT WITH THE 
COMMENCEMENT OF CONSTRUCTION ACTIVITIES AND THE 
CONSTRUCTION OF NECESSARY NOISE ATTENUATION F ACILI1IES, 
NOISE MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE 
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO NOT 
EXCEED 60 dB(A) HOURLY AVERAGE. IF THE NOISE ATTENUATION 
TECHNIQUES IMPLEMENTED ARE DETERMINED TO BE INADEQUATE 
BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, THEN THE . 
ASSOCIATED CONSTRUCTION ACTIVJTIES SHALL CEASE UNTIL SUCH 
TIME THAT ADEQUATE NOISE ATTENUATION iS ACH:I:EVED OR UNTIL 
THE END OF THEBREE?INGSEASbN (SEPTEMBER 1). 

*Construction noise monitoring shall contin~e to be monitored at least twice weekly on 
varying days, or more frequently depending on the coristruetiori activity, to verify that noise 
levels at the edge of Qccupied habitat are maintained below 60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB (A) houri y average. If not, other 
measures shall be implemented in consvltation\vith the biologist and the City Manager, as 
necessary, 'to reduce noise levels to below 60 dB(A) hoirrly average or tci the·ambient noise 
level if it already exceeds 60 dB(A) hourly average. Such measures may include, but are 
not limited to, limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

. B. IF SOUTHWESTERN WILLOW FLYCATCHER ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCETO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION MEASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MAY 1 AND SEPTEMBER 1 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
SOUTHWESTERN WILLOW fLYCATCHER TO BE PRESENT BASED 

· ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 

II. Prior to Start of Construction 

A. Preconstruction Meeting 

The Qualified Biologist/Owners Representative shall incorporate all MHP A construction 
related requirements, into the project's Biological Monitoring Exhibit (BME). 
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The Qualified Biologist/Owners Representative is responsible to arrange and perform a 
focused pre-con with all contractors, subcontractors, and all workers involved in grading or 
other construction activities that discusses the sensitive nature of the adjacent sensitive 
biological resources. 

III. During Construction 

A. The Qualified Biologist/Owners Representative, shall verify that all construction related 
activities taking place within Or adjacent to the MHPA are consistent with the CDs, the 
MSCP/MHPA Land Use Adjacency Guidelines. The Qualified Biologist/Owners 
Representative shall monitor and ensure that: 

1. Land Development /Grading Boundaries - The MHP A boundary and the limits of 
grading shall be clearly delineated by a survey crew prior to brushing, clearing, or 
grading. Limits shall be defined with orange construction fence and a siltation fence 
(can be combined) under the supervision of the Qualified Biologist/Owners 
Representative who shall provide a letter of verification to REIMMC that all limits 
were marked as required. Vlithin or aAdjacent to the MHP A, all manufactured 
slop~s associated -with site development shall be included within the development 
footprint. 

2. Drainage/Toxics -No Direct drainage into the MHP A shall occur during or after 
construction and that filtration devices, swales and/or detention/desiltation basins 
that drain into the MHP A are functioning properly during constrUction, ·and that 
permanent maintenance after construction is addressed. These systems should be 
maintained approximately once a year, or as often a needed, to ensure proper 
functioning. Maintenance should include dredging out sediments if needed, 
removing exotic plant materials, and adding chemical-neutralizing compounds (e.g. 
clay compounds) when necessary and appropriate. 

3. Staging/storage, equipment maintenance~ and trash- Identify all areas for 
staging, storage of equipment and materials, trash, equipment maintenance, and 
other construction related activities on the monitoring exhibits and verify that they 
are within the development footprint. Comply with the applicable notes on the plans 

4 Barriers- New development adjacent to the MHPA provides city approved barriers 
along the MHP A boundaries . 

5. Lighting - Periodic night inspections are performed to verify that all lighting 
adjacent to the MHP A is directed away from preserve areas and appropriate 
placement and shielding is used. 

6. Invasives- No invasive plant species are used ifHH: adjacent (within 100 feet) to the 
MHP A and that '.Vithin the }..4HPA, all plant species must be native. 

7. Brush Management- BMZl is within the development footprint and outside of the 
MHP A, and that maintenance responsibility for the BMZ 2 located within the 
MHP A is identified as the responsibility of an HOA or other private entity. 

8. Noise- For any area of the site that is adjacent to or within the MHP A, construction 
noise that exceeds the maximum levels allowed, shall be avoided, duri~g the 
breeding seasons, for protected avian species such as: California Gnatcatcher (3/1-
8/15); Least Bell's vireo (3/15-9/15); and Southwestern Willow Flycatcher (511-
8/30). If construction is proposed during the breeding season for the species, U.S. 
Fish and Wildlife Service protocol surveys will be required in order to determine 
species presence/absence. When applicable, adequate noise reduction measures shall 
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be incorporated. 

IV. Post Construction 

A. Preparation a..11d Submittal of Monitoring Report 

The Qualified Biologist!O:whers Representative shall submit a final biological 
monitoring report to theREIMMC Within 30 days of the completion of construction that 
requires monitoring. The report shall incorporate the results of the MMRPIMSCP 
requirements per the construction documents and theBME to the satisfaction of 
RE/MMC. 

B. HISTORICAL RESOURCES (ARCHAEOLOGY) 

Prior to Permit Issuance or Bid Opening/Bid Award 
A: Entitlements Pla:n Check 

I. · Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable,. the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check process. 

B. Letters of Qualification have been submitted to ADD 
· 1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifyingthe Principal Investigator (PI) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring program 
must have completed the 40-hour HAZWQPER training with certification 
documentation. · · - · 

2. ·MMC will provide a letter to the applicant confuming the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. _· 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in­
house, a letter of verification from the PI stating that the search was completed. · 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. .-

3. The PI may submit a detailed letter to MMC requesting a reduction to the Y4 mile 
radius. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager (CM) 
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and/or Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and M.MC. The qualified Archaeologist and Native American Monitor 
shall attend any grading/excavation related Precon Meetings to make comments 
and/or suggestions concerning the Archaeological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the AppHcant shall schedule a 

focused Precon Meeting with M.MC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
. The applicant shall submit a letter to M.MC acknowledging their responsibility for 
the cost of curation associated with all phases of the archaeological monitoring 
program. 

3. Identify Areas to be Monitored 
b. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has 
been reviewed and approved by the Native American consultant/monitor when 
Native American resources may .be impacted) based on the appropriate 
construction dociunents (reduced to llx17) to M.MC identifyingthe areas to be 
monitored including the delineation of grading/excavation limits. 

c. The AME shall qe based on the results of a site specific records search as well as . 
information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

d. MMC shall notify the PI that the.AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
M.MC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to M.MC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval ofthe·AME by M.MC, the PI shall submit to M.MC written 
authorization of the AME and Construction Schedule from the CM. 

III. . During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and · 
grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager is 
responsible for notifying the RE, PI, and l\.fMC of changes to any construction 
activities such as in the case of a potential safety concern within the area being 
monitored. In certain circumstances OSHA saiety requirements may 
necessitate modification of the AME. · 

2. ·The Native American consultant/monitor shall determine the extent of their presence 
during soil disturbing and grading/excavation/trenching activities based on the AME · 
and provide that information to the PI and M.MC. If prehistoric resources are 
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encountered during the Native American consultant/monitor's absence, work shall 
stop and the Discovery Notification Process detailed in Section III.B-C and IV.A-D 
shall commence. · · 

3. The PI may submit a detailed letter to MMC during constructic\n requesting a 
modification to the monitoring program when a field condition such as modem 
disturharice post-dating the' previous grading/trenching activities, presence of fossil 
formations, or when: native' soils are encountered that may reduce or increase the 
potentia1 for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed 
by the CM to the RE the first day ofmonitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries. 
The RE shall forward copies to MMC. 

B. Discovery Notification Process . 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery, and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
BI, as appropriate. .· . . 

2. The Momtor shall iinmediately notify the PI (unless Monitor is the PI) of the 
discovery. ·. - ' 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC Within. 24 hours by fax or email with photos 
of the resource in context, if possible. · 

4. ·No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically ifNative American resources are 
encountered. · 

C. Determination of Significance · 
1. The PI and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The PI shall inini.ediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. If the resource is significant, the PI shall s:ubmit an Archaeological Data 
Recovery Program (ADR.P) and obtain written approval of the program from 
MMC, CM andRE. ADRP and any mitigation must be approved by MMC, RE 
and/or CM before ground disturbing activities in the area of discovery will be 
allowed to resume. Note: If a unique archaeological site is also an historical 
resource as defmed in CEQA Section 15064.5, then the limits on the 
amount(s) that a projectapplicant may be required to pay to cover 

. mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1). Note: For pipeline trenching and other linear projects in the public Right­

of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under "D." 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

132 | Page

Page 19 of33 

(1). Note: For Pipeline Trenching and other linear projects in the public Right­
of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with ariy other resource; 
and there are no ~quefeatures/artifacts associatecfwith the deposit, ihe 
discovery should be. considered not significant. . .. 

(2). Note, for Pipeline Trenchiiig an4 other linear projects in the public Right­
of-Way, if sigruficance cannot be determined, the Final Monitoring Report 
and Site Re9ord (DPR Form 523A/B) shall identify the discovery as 
Potentially Significant. · · · · 

D. Discovery Process. for Significant Resources - Pipeline Trenching and other Linear 
Projects in fl1.eP~blic-Rig1lt-of-:Way • .· _ .. ·. · · . . . .· 
The following procedure ¢onstitlites adequate mitigation of a significant discovery 
encountered durin.g pl.peline treD:chi~g activities or.for other linear proje~~ types within 
the :publi~ Right~of-Way includirig but not limited to excavation fqr jacJcing pits, 
receivirigpits, laterals, and manholes~ to reduce impacts to below a level of significance: 
1. ·· . Procedures for documentation, cliration and reporting 

a. One hundred percent of the artifacts within the trench alignment .and width shall 
· be documented in-situ, to include 'photographic records, plan vie\v of the trench 

and profiles of side walls, recovered, ph()tographed alter cleaning and analyzed 
and cptated. The remainder ofthe deposit within the limits of excavation (trench 
walls) shall be left intact. . . . ' . . . . . 

b. The PI shall prepare a Draft Monitoring Report and subinit to MMC via the RE 
~si~dicated inSecti?n YI-A. .. ·. .. ·· . · , ;·~ .·. 

c. ThePI shall be responsible forrecordmg ( ont11e appropnate State of California 
DeparlmenfofPark ;mdRecreation forms~DPR 523 AlB) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resoiirces Guidelines. TlJ.e DPR forms shall be submitted 
to the South Coastal Information Center for either a Primary Record or SDI 
Number and included in the FinalMoriitonng Report. · 

d. The Final Momtorlng Report shall include 11 recommendation for monitoring of 
any fl1ture work in the vicinity pf the resource. 

IV. Discovery of lluman Remains . . . . .. . 
If human reinains are discovered, 'work. shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the folloWing procedures as set forth in CEQA Section 15064.5(e), the California Public 
Resources Code (Sec. 5097.9~)andState Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 
A. Notification . .· . . 

1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the PI, 
if the Monitor is not qualified as a PI. MMC will notify the appropriate Senior 
Planiier in the Environmental Analysis Section (EAS) of the Development Services 
Department to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, ·either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
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be made by the Medical Examiner in consultation with the PI concerning the 
·provenience of the remains. · . - · 

2. · The Medical Examiner, in consultatimi with the PI, will determine the need for a 
field examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, ifthe remains are or are most likely to be. of Native American 
ongm.·· 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native A.l±leric8l1 Heritage Commission 

(NARC) within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NARC will immediately identify the person or persons deterinined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the PI within 24 hollis or sooner after the Medical Examiner 

has completed coordination, to begin the consultation process in accordance with 
CEQA Section 15064.5(e), the Califoinia Public Resources and Health & Safety 
Codes. . . . · . . , . .. ·.· 

4. The MLD will have 48 hours 'to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated gnive goods. . . . . 

5. · Disposition ofNative American Human Remains will be determined between the 
MLD and the PI, and, if: . . 
a. The NARC is unable to identify the MLD, ORthe MLD failed to make a 

recommendation within 48.hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation iri accordance with PRC 5097.94 (k) by the NARC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landownershall do one or more of the following: 
(1) Record the site with the NARC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the Corinty. 

d. Upon the discovery of multiple Native American human remains during a 
ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple 'Native Arriericail human remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of the 
site utilizing cultural and archaeological standards. \Vhere the parties are unable 
to agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section S.c., above. 

D. If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for 
internment of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 
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V. Night and/or Weekend Work-
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. NoDiscoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, the PI shall record ¢e information on the CSVR and submit to MMC via 
fax by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III -:- During Construction, and IV -Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III- During Construction and TV-Discovery of 
Human Remains shall be followed. 

d. The PI shall in1.mediately contact theRE and MMC; or by 8AM of the next. 
business day to report and discuss the findings as indicated in Section III-B, 

_ unless other specific arrangements have been made. 
B. If night and/or weekend work becomes necessary during the course: of construction 

1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 
24 hours before the work is to begin. 

2. TheRE, or BI, as appropriate, shall notify MMC iminediately. 
c. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. Submittal of Draft Monitoring Report . 

1. The PI shall sl!-bmit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via theRE 
for review and approval within 90 days following the completion of monitoring. It 
should be noted that if the PI is unable to submit the Draft Monitoring Report 
within the allotted 90-day timeframe as a result of delays with analysis, special 
study results or other complex issues, a schedule shall be submitted to MMC 
establishing agreed due dates and the provision for submittal of monthly status 
reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 AlB) any significant or 
potentially significanfresources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 
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2. 1v1MC shall return the Draft Monitoring Report to the PI via theRE for revision or, 
for preparation ofthe Final Report. 

3. The PI shall submit revised Draft Monitoring Report to :M:MC via theRE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify theRE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals~· · · · · 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts.are analyzed to identify 
.function and chronology as they relate to the historyofthe area; that faunal material 
is identified as to species; and that specialty studies a:re completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. · The PI shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2. · When applicable to the situation, the PI shall include written verification from the 
Native American consulhmi/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements~ If the resources 
were reinterred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV­
Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to theRE or 
BI, as appropriate for donor signature with a copy submitted to MMC. 

4. TheRE or BI, as appropriate shall obtain signature on the Accession Agreement and 
shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or 

BIas appropriate, and one copy to MMC (even if negative), within 90 days after 
notification :from MMC of the approved report. 

2. TheRE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution.· · 

C. PALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check · 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable..,. the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
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project and the names of all persons involved in the paleontological monitoring 
program, as defmed in the City of San Diego Paleontology Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has been 
completed. Verification includes, but is not limited to a copy of a confirmation letter 
from San Diego Natural History Museum, other institution or, if the search was in­
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, 
and MMC. The qualified paleontologist shall attend any grading/excavation related 
Precon Meetings to make comments and/or suggestions concerning the 
Paleontological Monitoring program with the Construction Manager and/or Grading 
Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate construction 
documents (reduced to 11x17) to MMC for approval identifying the areas to be 
monitored including the delineation of grading/excavation limits. Monitoring shall 

-begin at depths below 1 0 feet from existing grade or as determined by the PI in 
consultation with MMC. The determination shall be based on site specific records 
search data which supports monitoring at depths less than ten feet. 
b. b. The PME shall be based on the results of a site specific records search as 

well as information regarding existing known soil conditions (native or 
formation). 

c. c. MMC shall notify the PI that the PME has been approved. 
d. 4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to . 
MMC through theRE indicating when and where monitoring will occur. 

b. The PI may subniit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of fmal construction 
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documents which indicate.conditions such as depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. · 

5. Approval of P:ME and Construction Schedule · ·. 
After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the P:ME and Construction SchedUle from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching . 

1. The monitor shall be present full-time during grading/excavation/trenching activities 
· including, but not limited to mainline, laterals, jacking ahd receivmg pits, services 

and all other appurtenances associated with underground utilities as identified on the 
P:ME that could result in impacts to formations with high and/or moderate resource 
sensitivity. The Construction Manager is responsible for notifying theRE, PI, 
and :MMC of changes to any construCtion activities such as in the case of a 
potential safety concern within the area being monitored. In certain 
circumstances OSHA safety requirements may necessitate .modification of the 
PME. 

. . / 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition'such ~s trenching 
activities that do not encounter· formational soils as previously assumed, and/or when 
unique/linusual fossils are encountered, which may reduce or incf~asethe potential 
for resources to be present. · · · · 

3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CMto theRE the frrstdayof 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries .. TheRE shall forward copies to 
MMC. . . . . . 

B. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. . . 

2. The Monitor shall immedi(ltely notify the PI (unless Monitor is the PI) of the 
discovery. · 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
subtnit "Written documentation to MMC within 24 hours by fax or email with photos 
of the resource in·context, if possible. · 

C. Determination of Sigllificance 
1. The PI shall evaluate the significance of the resource. 

a. The PI shall immediately n6ti:fyMMC by phone to discuss significance 
· determination and shall also submit a letter to MMC indicating whether 

additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and·obtain written: approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or CM 
before ground disturbing activities in the area of discovery will be allowed to 
resume. 
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(1). Note: For pipeline trenching projects only, the PI shall implement the 
Discovery Process for Pipeline Trenching projects identified below under 

c. If resource is not significant (e.g., small pieces ofbroken common shell 
fragments 9r other scattered common fossils) the PI shall notify theRE, or BI as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a 
significant resoUr-ce is encountered. . . 

d. The PI shall submit aletter to MMC indicating· that fossil resources will be 
collected, curated, and documented.in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and ciepth; the information value is limited 
and there are no unique fossil features associated with the discovery area, 
then the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance can not be 
determined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. . . . 

D. Discovery Process for Sigruficant Resources- Pipeline Trenching Projects 
The following procedure constitutes adequate }llitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and mallholes to reduce inipacts to below a level 
of significance. 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench alignment and 
width shall be docillnented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society of Invertebrate 
Paleontology Stm1:dards. The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact and so documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Repoii:. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. Ifnight·and/or weekend work is included in the contract 

1. \Vhen night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that !fO discoveries were encountered during night and/or weekend 
work, The PI shall record the information on the CSVR and submit to MMC via 
the RE via fax by SAM on the next business day. 
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b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discoverY has been made, the 
procedures detailed under Section III - During Construction shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM on the next 
business day to report and discuss the fmdings as indicated ill Section III-B, 
unless either specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. · 
2. The RE, or BI, as appropriate; shall notify MMC immediately. 

C. All other procedures described above shall apply,· as appropriate. 

V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results; analysis, and conclusions of all phases of the Paleontological Monitoring 
Prograni (with appropriate graphics) to MMC via theRE for review and approval 
within90 days following the conipletion of monitoring,· 
a. For significant paleontologic~! resources encountered during monitoring, the 

Paleontological Recovery Prograni or· Pipeline Trenching Discovery Process 
shall be included ill the Draft Monitoring Report. 

b. Recording Sites With the San Diego Natural History Museum 
The PI shall be responsible for reccirdfu.g (on the appropri;:~.te forms) any 
· significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such forins to the San Diego 

.·Natural History Museum with the Final Monitoring Report. 
2. MMC shall return the Draft Monitoring Report to the PI via theRE for revision or, 

for preparation of the Final Report. 
3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 

approval. 
4. MMC shall provide written verification to the PI of the approved report. 
5. · MMC shall notify theRE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are cleaned 
and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification 
1. The PI shall be responsible for ensuring that all fossil remains assoCiated with the 

monitoring for this project are permanently curated with an appropriate institution. 
2. The PI shall submit the Deed of Gift and catalogue record(s) to theRE or BI, as 

appropriate for donor signature With a copy submitted to MMC. 
3. TheRE or BI, as appropriate shall obtain signature on the Deed of Gift and shall · 

return to PI with copy submitted to MMC. 
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4. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) . _ 
1. The PI shall submit tWo copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days-after notification from MMC ofthe approved report. 
2. · The RE shall, in no case, issue theN otice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

. . - . . -

D. HISTORICAL RESOURCES CBIJILT ENVIRONMENT) 
· When aJuture project requires implementation of this mitigation measure, the following 

paragraph shall be inCluded in the subsequent envii'onmenial document and applicable 
Historic District n.ame, boundary and district guidelines, if applicable-shall be inserted as 
noted below in [brackets]: - -· 

The project is located within the [[insert District name]] Historic District,. bounded by 
[[enter District boundary]] All work within the District boundary must be consistent with 
the City's Historical Resources Regulations, the U.S. Secretary oftheinterior;s Standards 
and the [[enter district guidelines if applicab~e ]] District Design Guidelines. The following 
mitigation measlires are required within tlie District boundary and shall ensure consistency 
with these regulations, Standards and guidelines. -

A. Prior to beginning any work at the site, a Pre Construction meeting that includes Historic 
Resources and MMC staff shall be held at the project site to review these mitigation 
measures and requirements within the District boundary. -

B. A Historic Sidewalk Stamp Inventory prepared by a qualified historic consultant or 
archaeologist and approved by HRB staff is required prioroto the Pre-Construction (Pre­
Con) meeting. The Inventory shall include photo documentation of all existing stamps 
within the project area keyed to a project site plan. -

C. Existing sidewalk stamps shall be preserved in place. 'Where existing sidewalk stamps 
must be impacted to accommodate right-of-way improvements, the following actions are 
required: 

1. A mold of the sidewalk stamp will be made to allow reconstruction of the 
stamp if destroyed during relocation. 

2. The sidewalk stamp shall be saw-cut to preserve the starilp in its entirety; 
relocat~d as near as possible to the original location; and set in the same 
orientation. 

3. If the sidewalk stamp is destroyed_during relocation, a new sidewalk stamp 
shall be made from the mold taken and relocated as near as possible to the 
original location and set in the same orientation. 

D. No new sidewalk stamps shall be added by any contactor working on the project. 

E. Existing historic sidewalk, parkway and street widths shall be maintained. Any work 
that requires alteration of these widths shall be approved by Historic Resources staff. 

F. Existing historic curb heights and appearance shall be maintained. Any work that 
requires alteration of the existing height or appearance shall be approved by Historic 
Resources staff. 
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G. Sections of sidewalk which may be impacted by the project shall be replaced in-kind to 
match the histone color, teXture and scoring pattern of the original sidewalks. If the 
original color, scoring pattern or texture is not present at the location of the impact, the 
historically appropriate color, texture and scoring pattern found throughout the district 
shall be used. · ' · · · · · 

H. Truncated don,1es used at ,corner curb ramps shall be dark-gray in color. 

I. Existing historic lighting, such as acoin lighting shall remain. New lighting shall be 
consistent with existing lighting fixtures, or fixtures specified in any applicable District 
Design Guidelines. · · · · · ·. ·. ·. · · · 

. . . 

J. 'Existing mature street trees shall remain: New street trees shall be consi~tent with the 
prevalent ni~ture spe_cies in the DistriCt and! or species specified in any applicable 
District Design Guidelines. · 

K. Any walls located within the right-of-way or on private property are considered historic 
and may not be impacted Without prior review and approval by Historic Resources staff. 

VI. PUBLIC REVIEW-DISTRIBUTION: 

Draft copies:or' notice of this Mitigated Negative De~laration were distrib1,1ted to: 

United States Government 
Fish and Wildlife Service {23) 
MCAS Miramar (13) . 
Naval Facilities Engineering Command Southwest (8) 

State of California 
Department ofFish and Game (32A) 
State Clearing House ( 46) 
Resources Agency (43) 
Native American Heritage Commission (56) 

· State Historic Preservation Officer ( 41) 
Regional Water Quality Control Board (44) 
Water Resources (45) 
Water Resources Control Board (55). 
Coastal Coillmission ( 48) 
Cal trans. District 11 (31) 

County of San Diego 
· Department of Environmental Health (7 5) 
Pl~g and Land Use (68) 
Water Authority (73) · · 

City of San Diego 
· Office of the Mayor (91) 

Council President Young, District 4 (MS 1 OA) 
Councilmember Lightner, District 1 (MS 1 OA) 

. Councilmember Faulconer, District 2 (MS lOA) 
Councilmember Gloria, District 3 (MS lOA) 
Councilmember DeMaio, District 5 (MS 1 OA) 
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Councilmember Zapf, District 6 (MS 1 OA) 
Councilmember Emerald, District 7 (MS lOA) 
Councilmember Alvarez, District 8 (MS 1 OA) 
Historical Resource Board (87) 
City Attorney (MS 56A) 

Shannon Thomas (MS 93C) 
Engineering and Capital Projects 

Marc Cass (MS 908A) 
Allison Sherwood (MS 908A) 
Matthew DeBeliso (MS 908A) 
Akram Bassyouni (MS 908A) 
Michael Ninh (MS 908A) 
Roman Anissi (MS 908A) 
Daniel Tittle (MS 908A) 

Development Services Department 
Myra Herrmann (MS 501) 
Kristen F orburger (MS 401) 
Jeanne Krosch (MS 401) 
Kelley Stanco (MS 501) 

Library Dept.-Gov. Documents MS 17 (81) 
Balboa Branch Library (81B) 
Beckwourth BranchLibrary (81C) 
Benjamin Branch Library (81D) 
Carmel MoUntain Ranch Branch (81E) 
Carmel Valley Branch Library (81F) 
City Heights/Weingart Branch Library (81 G) 
Clairemont Branch Library (81H) 
College-Rolando Branch Library (81I) 
Kensington-Normal Heights Branch Library (81K) 
La Jolla!Riford branch Library (81L) 
Linda Vista Branch Library (81M) 
Logan Heights Branch Library (SIN) 
Malcolm X Library & Performing Arts Center (81 0) 
Mira Mesa Branch Library (81P) 
Mission Hills Branch Library (81 Q) 
Mission Valley Branch Library (81R) 
North Clairemont Branch Libr:ary (81S) 
North Park Branch Library (81 T) 
Oak Park Branch Library (81U) 
Ocean Beach Branch Library (81 V) 
Otay Mesa-Nestor Branch Library (81 W) 
Pacific Beach/Taylor Branch Library (81X) 
Paradise Hills Branch Library (81 Y) 
Point Loma!Hervey Branch Library (81Z) 
Rancho Bernardo Branch Library (81AA) 
Rancho Pefiasquitos Branch Library (81BB) 
San Carlos Branch Library (81DD) 
San Ysidro Branch Library (81EE) 
Scripps Miramar Ranch Branch Library (81FF) 
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Serra Mesa Branch Library (81 GG) 
Skylme Hills Branch Library (81HH) 
Tierrasanta Branch Library (81II) 
University Community Branch Library (81JJ) 
University Heights Branch Library (81KK) 
Malcolm A. Love Library ( 457) 

Other Interested Individuals or Groups 
Community Planning Groups 

Community Planners Committee (194) 
Balboa Park Committee (226 + 226A) 
Black Mountain Ranch -Subarea I (226C) 
Otay Mesa- Nestor Planning Committee (228) -
Otay Mesa Planning Committee (235) 
Clairemont Mesa Planning Committee (248) 
Greater Golden Hill Planning Committee (259) · 
Serra Mesa Planning Group (263A) 
Kearny Mesa Community Planning Group (265) 
Linda Vista Community Planning Committee (267) 
La Jolla Community Planning Association (275) 
City Heights Area Planning Committee (287) 
Kensington-Talmadge Planning Connnittee (290) · 
Normal Heights Community PlanningComniittee (291) 
Eastern Area Planning Committee (302) 
North Bay Community Planning Group (307) . 
Mira Mesa Community Planning Group (31 0) 
Mission Beach Precise Planning Board (325) 
Mission Valley Unified Planning. Organization (331) 
Navajo Community Plariners Inc. (336) · 
Cannel Valley Community Planning Board (350) 
Del Mar Mesa Community Planning Board (361) 
Greater North Park Planning Committee (363) 

·Ocean Beach Pianning Board (367) ·· 
Old Town Community Planning Commi:ttee (368) 

· Pacific Beach Community Planning Committee (375) 
Pacific Highlands Ranch - Subarea III (3 77 A) 
Rancho Pefiasquitos Planning Board (3 80) 
Peninsula Community Planning Board (390) 
Rancho Bernardo Community Planning Board { 400) . . . 

Sabre Springs Community Planning Group ( 406B) 
Sabre Springs Community Planning Group ( 407) 
San Pasqual- Lake Hodges Planning Group (426} 
San Ysidro Planning and Development Group ( 433) 
Scripps Ranch Community Planlling Group (437) 
Miramar Ranch North Planning Committee (439) 
Skyline - Paradise Hills Planning Conunl.ttee ( 443) 
Torrey Hills Community Planning-Board (444A) 
Southeastern San Diego Planning Committee ( 449) 
Encanto Neighborhoods Community Planning Group (449A) 
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College Area Community Council ( 456) 
Tierrasanta Community Council ( 4-62) 
Torrey Highlands- Subarea IV ( 467) 
Torrey Pines Community Planning Group (469) 
University City Community Planning Group ( 480) 
Uptown Planners (498) · 

To"Wn/Community Councils - PUBLIC NOTICE ONLY 
To\Vll Council Presidents Association (197) 
Harborview Community Council (246) 
Cannel Mountain Ranch Coinnn:inity Council (344) 
Clairemont To\Vll Council (257) 
Serra Mesa Community Council (264) 
Rolando Community Council (28 8) 
Oak Park Community Council (298) 
Webster Community Coundl (301) 
Darnell Community Council (306) 
La Jolla Town Council (273) 
Mission Beach To\Vll Council (326) 
Mission Valley Co111n1unity Council (328 C) 
San Carlos Area Council (338) 
Ocean Beach Town Council, Inc. (367 A) 
Pacific Beach Town Council (374) · 
Rancho Penasquitos Community Council (378) 
Rancho Bernardo Community Council, Inc. (398) 
Rancho Penasquitos Town Council (383) 
United Border Community To\Vll Council (434) 
San Dieguito Plaiming Group ( 412) · 
Murphy Canyon Community Council (463) 

Other Interested Individuals or Groups 
San Diego Unified Port District (1 09) 
San Diego County Regional Airport Authority (11 0) 
San Diego transit Corporation (112) 
San Diego Gas & Electric (114) 
Metropolitan Transit Systems (115) · 
San Diego Unified School District (125/132) 
San Ysidro Unified School District (127) 
San Diego Community College District (133) 
The Beach and Bay Beacon News (137) 
Sierra Club (165) 
San Diego Canyonlands (165A) 
San Diego Natural History Museum (166) 
San Diego Audubon Society (167) 
Jim Peugh (167A) 
California Native Plant Society (170) 
San Diego Coastkeeper (173) 
Endangered Habitat League (182 and 182A) 
South Coastal Information Center@ San Diego State University (210) 

Page 31 of33 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

145 | Page

San Diego Historical Society (211) 
Carmen Lucas (206) 
Clint Linton (215b) · 
San Diego Archaeological Center (212) ·. 

~ Save Our Heritage Organization (214) ·. 
Ron Christman (215) 

· Louie Guassac (215A) 
San Diego County Archaeological Society (218) 
Kumeyaay Cultural Heritage Preservation (223) 
Kumeyaay Cultural RepatriG~.tion Committee (22S) 
Native American Distribution (NOTICE ONLY 225A-T) 
Sari Diego Historical Society (211) 
Theresa Acerra (230) 
Unified Port of San Diego (240) 
Centre City Development Corporation (242) 
Centre City Advisory Committee (243) 
Balboa A venue CAC (246) 
Theresa Quiros (294) 
Fairmount Park Neighborhood Association (303) 
John Stump (304) 
San Diego Baykeeper (319) 
Debbie Knight (320) 
Mission Hills Heritage ( 497) 

VII. RESULTS OF PUBLIC REVIEW: 

() No comments were received during the public input period. 
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() Comments were received but did not address the draft Mitigated Negative Declaration 
. fmding or the accuracy/completeness of the Initial Study. No response is necessary. 

The letters are attached. 

(x) Comments addressing the fnidings ofthe draft Mitigated Negative Declaration and/or 
accuracy or completeness of the Initial Study were received during the public input 
period. The letters and responses follow. 

. . 

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring andReporting 
Program and any Initial Study material are available in the office of the Entitlements Division for 

view, or for,purch ~e at the cost of reproduction. · · 

rm , Senior Planner 
opment Services Department 

Analysts; J. Szymanski/M. Herrmann 

September 14, 2011 
Date of Draft Report . 

October 24, 2011 
Date of Final Report 
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Attachments: 
Figure 1 - Harbor Drive Pipeline Location Map 
Figure 2- Water Group 949 Site 1 Location Map 
Figure 3- Water Group 949 Site 2 Location Map 
Figure 4- Water Group 949 Site 3 Location Map 
Figure 5- Sewer Group 787 Location Map 
Figure 6- Water Group 914 Location Map 
Figure 7- Sewer and Water Group732 Location Map 
F1gure 8- Water Group 949-Site 2 with the MHPA 
Initial Study Checklist 

Page 33 of33 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

147 | Page

6 T AT E OF C A L I F 0 R N I A 

Governor's Office of Planning and Research 

State Clearinghouse and Planning Unit 
~dmund 0. Brown Jr. 

Governor 

l. 

October 14, 2011 

Jeffrey Szymanski 
City of San Diego 
l222 First Avenue, MS-501 
San Diego; CA 92101 

Subject: Citywide Pipeline Projects 2011 
SCH#: 2011091045 

Dear Jeffrey Szymanski: 

The State Clearinghouse submitted the above named Mitigated Negative Declaration to selected state 
agencies for review. On the enclosed Document Details Report please note that the Clearinghouse has 
listed the state agencies that reviewed your document. The review period closed on October 13, 2011, and 
th-e cemments from the responding agencyc(i~) is (are) enclosed. If this conunent package is not in order, 
please notify the State Clearinghouse immedi_ately. Please refer to the project1s ten-digit State 
Clearinghouse number in futute correspondence so that we may respond prpmptly. 

Please note that Section 21104(c) of the California Public Resources Code states that: 

"A respopsible or other public agency shall only make substantive comments regarding those 
activities involved in a project which are within an area of expertise of the agency or which are 
required to be carried out or approved by the agency. Those conunents shall be supported by 
specific documentation. n 

These comments are forwarded for use in preparing your final environmental document. Should you need 
more infonnation or clarificatiori. of the enclosed comments, we reconnnend that you contact the 
conunenting agency directly. 

This letter acknowledges that you have complied with the State Clearinghouse review requirements for 
draft environmental documents, pursuant to the Califonria Environmental Quality Act Please contact the 

. State Clearinghouse at (916) 445-0613 if you have any questions regarding the environmental review 
process. 

· Scott Morgan 
Director, State Clearinghouse 

Enclosures 
cc: Resources Agency 

1400 TENTH STREET P.O. BOX 3044 BACRAMEl'lTO, CALIFORNIA 95Slll-3044 
TEL (916) .45-0613 FAX (916) 828-3018 www.opr.Oa.gov 

RESPONSE TO COMMENTS 

CALIFORNIA STATE CLEARING HOUSE AND PLANNING UNIT (IO/l4/20ll) 

L Comment acknowledged no response is necessary. 
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3 
SCH# 2011091045 

Project Title Citywide Pipeline Projects 2011 
Lead Agency San Diego, City of 

Type MND Mitigated Negalive Declaration 

Description Council Approval to allow the replacement; rehabilitation, relocation, point repair, new trenching, 
trench less construction, and abandonment of water and/or sewer alignments and associated 

improvements such as ct.irb ramps, sewer lateral connections, water service connections, manholes. 
new pavemenUslurry, the removal and/or replacement of street trees and the removal and/or 

replacement of street lights. The construction footprint, Including staging areas and other areas (such 
as access) should be located within the City of San Diego Public Right-of-Way and/or within public 
easements. The proposal may include planned pipeline construcllon within private easements from 
the PROW to the service connection. A signed agreement between the City and the property owner 

. WO!Jid be required for work conducted on prlvate property. Project types that would be Included in the 
analysis contained herein would consist of sewer and water group jobs, trunk sewers, large diameter 
water pipeline projects, manholes and other necessary appurtenances. All associated equipment 

would be staged In existing right-of-ways adjacent to the proposed work areas." The proposed project 

would not Impact Sensitive Biological Resources or Environmentally Sensitive Lands (ESL) as defined 
by the Land Development Code and would not encroach Into the City's Multi-Habitat Planning Area 

(MHPA). Applicant: The City of San Diego Engineering and Capital Projects Department AND Public 
Utlllties Department · · 

Lead Agency Contact 
Name 

Agency 

Phone 
email 

Jeffrey Szymanski 
City of San Diego 
619 446 5324 

Address 1222 First Avenue, MS-501 
City San Diego 

Project Location 
County 

City 
Region 

Lat/Long 

San Diego 
San Diego 

Crass Streets ·Citywide 
Parcel No. 
Township 

Proximity to: 
Highways 

Airports 
Railways 

Waterways 

Schools 
Land Use Citywide 

Range 

Project Issues Archaeologic-Hlstoric; Landuse; Other Issues 

Fax 

State CA Zip 92101 

Section Base 

Reviewing Resources Agency; California Coastal Commission; Department of Fish and Game, Region 5; Office of 
Agencies Historic Preservation; Department of Parks and Recreation; Department of Water Resources; Caltrans, 

Division of Aeronautics; California Highway Patrol; Caltrans, District 11; CA Department of Public 
Health; State Water Resources Control Board, Dlvlson of Financial Assistance; Regional Water Quality 
Control Board, Region 9; Native American Herltage Commission; Public Utilities Commission 

Note: Blanks In data fields result from insufficient Information provided by lead agency. 

RESPONSE TO COMMENTS 

CALIFORNIA STATE CLEARING HOUSE AND PLANNING UNIT (10/14/2011) 

This page has been intentionally left blank. 
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RESPONSE TO COMMENTS 

Date Received 09/14/2011 Start of Review 09/14/2011 EndafRevlew 10/13/2011 

CALIFORNIA STATE CLEARING HOUSE AND PLANNING UNIT (10/14/2011) 

This page has been intentionally left blank. 

Note: Blanks in <Jata fields result from Insufficient Information provided by lead agency. 
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DEPARTMENT OF TRANSPORTATION 
DISTRICT II 
PLANNING DIVISION 
4050 TAYLOR S'ffiEET, MS 240 
SAN DIEGO. CA 92110 

I-1€..T:yourpower.1 

Be e"1er&.l'e.fficiem! 
PHONE (619) 688-6960 

RECEIVED 
SEP 2 9 2011 

FAX (619) 688-4299 
'ITY711 
www .dot.ca,gov 

2. 

3. 

September 28, 20 II 
STATE CLEARING HOUSE 

Mr. Jeffrey Szymanski 
City of San Diego Development Services Center 
1222 First Avenue MS 50 I 
San Diego, CA 921 0 I 

Dear Mr. Szymanski: 

11-SD-Var 
PM Va~ious 

Citywide Pipeline Project' 20 II 
SCI·!# 2011091045 

The California Department of Transportation (Cal trans) appreciates the opportunity to com,;,ent 6n 
the Draft Mitigated Negative Declaration (MND) forthe North-South District Interconnection 
System Project (Project). The project is identified in the MND to cross State Route 52 (SR-52) and 
State Route 94 (SR-94). Caltrans.would like to submit the following comments: 

Any work performed within Cal trans Right-of-Way (R/W.) will require an approved encroachment 
permit by Caltrans. All Caltrans standards. for utility encroaclunents shall.be met. · . 

Additionally, any work performed within Caltrans RJW must provide an approved final 
environmental document including the California Environmental Quality Act (CEQA) 
determination addressing any environmental impacts within the Caltrans' R/W, and any 
corresponding technical studies. If these materials are not included with the encroachment permit 
application, the applicant will be required to acquire and provide these to Caltrans before the permi.t 
application will be accepted. Identification of avoidance and/or mitigation measures will be a 
condition of the encroachment pcnnit approval as well as procurement of any necessary regulatory 
and resource agency permits.. · 

Additional information regarding encroachment permits may be obtained by contacting the Cal trans 
Permits Office at (619) 688-6158. Early coordination with Caltrans is strongly advised for all 
encroachment permit. · 

If you have a1.1y questions on the comments Caltrans has provided, please contact Marisa Hampton of 
the Development Revi.ew Branch at (61.9) 688-6954. 

Sin;7;· y 
JA~a, ARMSTRONG. Cbief 
Development Review Branch 

··caltran:r improves mobiliry across California~· 

2. 

3. 

RESPONSE TO COMMENTS 

DEPARTMENT OF TRANSPORTATION (9/28/2011) 

The comment letter has been forwarded to the applicant department and it is acknowledged 

that any work conducted within the Caltrans RIW will require an approved encroachment 

permit by Caltrans. 

The applicant department acknowledges that they must provide the certified CEQA document 

to Cal trans prior to the approval of an encroachment permit. 
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6 STATE Of CALIFORNIA 

NATIVE AMERICAN HERITAGE COMMISSION 
t" ... ~ CAPITOl MALl, FIOOM 364 
b"ACRAMENTO, CA 95814 
(91 S) 653-6251 

,. Fax(916) 657-5390 
Web Site www nahc ca gov 
dfl_nehc@pacbell.net 

September 27, 2011 

Mr. Jeffrey Szymanski, Environmental Planner 

D 1-fGt r 
1 o}1:S j201! 
G 

City of San Diego Development Services Department 
1222 First Avenue, MS 501 
San Diego, CA 92101. 

RECEIVED 
SEP 2 9 Z011 

STATE CLEARING HOUGE 

Re: SCH#2011 091045: CEQA Notice of Completion: proposed Mitigated Negative 
Declaration for the "Citvwide Pipeline Projects 2011, Citv Prolect No. 255100;" located 
in the City of San Diego; San Diego County, California. 

Dear Mr: Stymanski: 

The Native American Heritage Commission (NAHC), the State of California 
'Trustee Agency' for the protection and preservation of Native American cultural resources 
pursuant to California Public Resources Code §21 070 and affirmed by the Third Appellate Court 
in the case of EPIC v. Johnson (1985: 170 Cal App. 3"' 604). The NAHC wishes to comment on 
the proposed project. 

This letter includes state and federal statutes relating to Native American 
historic properties of religious and cultural significance to American Indian tribes and interested 
Native American individuals as 'consulting parties' under both state and federal law. State law 
also addresses the freedom of Native American Religious Expression in Public Resources Code 
§5097.9. 

The California Environmental Quality Act (CEQA- CA Public Resources Code 
21000-21177, amendments effective 311812010) requires that any project that causes a 

substantial adverse change in the significance of an historical resource, that includes 
archaeological resources, is a 'significant effect' requiring the preparation of an Environmental 
Impact Report (EIR) per the CEQA Guidelines defines a significant impact on the environment 
as 'a substantial, or potentially substantial, adverse change in any of physical conditions within 
an area affected by the proposed project, including ... objects of historic or aesthetic 
significance." In order to comply with this provision, the lead agency is required to assess 
whether the project will have an adverse impact on these resources within the 'area of potential 
effect (APE). and if so. to mitigate that effect. The NAHC Sacred Lands File (SLF) search 
resulted as follows: Native American cultural resources were identified in several areas of 
the City of San Diego. 

The NAHC "Sacred Sites.' ·as defined by the Native American Heritage Commission and 
the California Legislature in California Public Resources Code §§5097.94(a) and 5097.96. 
Items in the NAHC Sacred Lands Inventory are confidential and exempt from the Public 
Records Act pursuant to California Government Code §6254 (r ). 

Early consultation with Native American tribes in your area is the best way to avoid 
unanticipated discoveries of cultural resources or burial sites o.nce a project is underway, 
Culturally affiliated tribes and individuals may have knowledge of the religious and cultural 
significance of the historic properties in the_ project area (e.g. APE). We strongly urge that you 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAGE COMMISSION (9/29/20 11) 

4. Comment noted. Staff acknowledges that Native American cultural resources have been 
identified within several areas of the City of San Diego. Archaeological and Native American 
monitoring has been included as mitigation within the MND and would preclude a substantial 
adverse change in the significance of historical resources. 

5. Comment noted. The draft MND was sent to all individuals on the recommended list from the 
N~C, wit~ the ex~ep~ion_ofthe Inter-Tribal Cultural Resource Council. This new group will 
b~ l~clu~ed m the d1stn?utwn ofthe final MND and will also added to the City's list for 
d1stnbutwn of draft environmental documents which include a discussion of archaeological 
and/or Native American cultural resources. ' 
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1nake contact with the list of Native American Contacts on the attached list of Native American 
contacts, to see if your proposed project might impact Native American cultural resources and to 
obtain their recommendations concerning the proposed project. Pursuant to CA Public 
Resources Code§ 5097.95, the NAHC requests that the Native American consulting parties be 
provided pertinent project information. Consultation with Native American communities is also a 
matter of environmental justice as defined by California Government Code §65040.12(e): 
Pursuant to CA Public Resources Code §5097.95, the NAHC requests that pertinent project 
information be provided consulting tribal parties. The NAHC recommends avoidance as defined 
by CEQA Guidelines §15370(a) to pursuing a project that would damage or destroy Native 
American cultural resources and Section 2183.2 that requires documentation, data recovery of 
cultural resources. 

Consultation with tribes and interested Native American consulting parties, on the NAHC 
list, should be conducted in compliance with the requirements of federal NEPA and Section 106 
and 4(f} of federal NHPA (16 U.S.C. 470 et seq), 36 CFR Part 800.3 (f) (2) & .5, the President's. 
Council on Environmental Quality (CSQ, 42 U.S.C 4371 et seq. and NAGPRA (25 U.S.C. 3001-
3013) as appropriate. The 1992 Secretary of the Interiors Standards for the Treatment of 
Historic Properties were revised so that they could be applied to all historic resource types 
included in the National Register of Historic Places and including cultural landscapes. Also, 
federal Executive Orders Nos. 11593 (preservation of cultural environment), 13175 
(coordination & consultation) and 13007 (Sacred Sites) are helpful, supportive guides for 
Section 106 consultation. The aforementioned Secretary of the Interior's Standards include 
recommendations for all 'lead agencies' to consider the historic context of proposed projects 
and to "research" the cultun3Jiandscape that might include the 'area of potential effect.' 

Confidentiality of "historic properties of religious and cultural significance" should also be 
considered as protected by California Government Code §6254( r) and may also be protected 
under Section 304 of he NHPA or at the Secretary of the Interior discretion if not eligible for 
listing on the National Register of Historic Places. The Secretary may also be advised by the 
federal indian Religious Freedom Act (cf. 42 U.S.C., 1996) in issuing a decision on whether or 
not to disclose items of religious and/or cultural significance identified in or near the APEs and 
possibility threatened by proposed project activity. 

Furthermore, Public Resources Code Section 5097.98, California Government Code 
§27491 and Health & Safety Code Section 7050.5 provide for provisions for accidentally 
discovered archeological resources during construction and mandate the processes to be 
followed in the event of an accidental discovery of any human remains in a project location other 
than a 'dedicated cemetery'. · 

To be effective, consultation on specific projects must be the result of an ongoing 
relationship between Native American tribes and lead agencies~ project proponents and their 
contractors, in the opinion of the NAHC. Regarding tribal consultation, a relationship built 
around regular meetings. and informal involvement with local tribes will lead to more qualitative 
consultation tribal input on specific projects. 

If you have any questions about this response to your request, please do not hesitate to 
contact me at (916) 653-6251. 

?. 

6. 

7. 

8. 

9. 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAGE COMMISSION (9/29/2011) continued 

Please see Response to Comment 5. In addition, the MND includes mitigation requirements 
that would require the preparation ofbackgrormd research including a V.. mile radius 
archaeological record search at the South Coastal Information Center prior to the 
commencement of construction. The record search of the surrormding area would provide the 
historic context and inform the consultant of the cultural landscape for the APE of the project. 

Comment acknowledged. 

Please see Section III and IV ofthe MMRP under Historical Resources (Archaeology). 
Mitigation measures are in place in case of discovery of human remains and archaeological 
resources during construction that would ensure compliance with Public Resources Code 
Section 5097.98, California Government Code §27491 and Health and Safety Code Section 
7050.5 . . 

Comment noted. The City has gone to great efforts to establish and maintain productive 
working relationships with the Native American commtmity. 
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Program A ly 

Cc: 

Attachment: Native American Contact List 

1 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAG::ECOMMISSION (9/29/2011) continued 

This page has been left inientionally left blank. 

'' .': ~.\ 
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San Diego County 
September 27, 2011 

Jamul Indian Village 
<enneth Meza, Chairperson 
~.o. Box 612 Diegueno/Kumeyaay 
Jamul , CA 91935 
amulrez@sctdv.net 
:619) 669-4785 
:619) 669-48178- Fax 

'v1esa Grande Band of Mission Indians 
'v1ark Romero, Chairperson 
P.O Box 270 Diegueno 
Santa Ysabel. CA 92070 
mesagrandeband@msn.com 
(760) 782-3818 
(760) 782-9092 Fax 

Kumeyaay Cultural Heritage Preservation 
Paul Cuero 
36190 Church Road, Suite 5 Dieguenol Kumeyaay 

Campo , CA 91906 
(619) 478-9046 
(619) 478-9505 
(619) 478-5818 Fax 

Kwaaymii Laguna Band of Mission Indians 
Carmen Lucas 
P.O. Box 775 Diegueno-
Pine Valley , CA 91962 
(619) 709-4207 

is list Is current only as of the date of this document 

Inaja Band of Mission Indians 
Rebecca Osuna, Spokesperson 
2005 S. Escondido Blvd. Diegueno 
Escondido , CA 92025 
(760) 737-7628 
(760) 747-8568 Fax 

Kumeyaay Cultural Repatriation Committee 
Steve Banegas, Spokesperson 
1095 Barona Road Diegueno/Kumeyaay 
Lakeside • CA 92040 
(619) 742-5587- cell 
(619) 742-5587 
(619) 443-0681 FAX 

Ewiiaapaayp Tribal Office · 
Will Micklin, Executive Director 
4054 Willows Road Diegueno!Kumeyaay 
Alpine , CA 91901 

wmicklin@ leaningrock. net 
(619) 445-6315- voice 
(619) 445-9126 -fax 

Ewiiaapaayp Tribal Office 
Michael Garcia, Vice Chairperson 
4054 Willows Road Diegueno/Kumeyaay 
Alpine , CA 91901 

mlchaelg@leaningrock.net 
.• (619)445-6315-voice 

(619) 445-9126 - fax 

~trlbutlon of this list does not rene~ any person of the statutory responsibility as defined In Section 7050.5 of the Health and Safety Code1 

etlon 5097.94 of the Pub ftc Resources Code and Section 5097.98 of the Public Resou_rces Code. 

Is list Is applicable for contacting local NaUve Americans wHh regard to cultural reeources for the proposed 
:CH*2011091045; CEOA Notice of Completion; proposed Mitigated Negative Decliiratfon for the Citywide Plj,elllnes Projects 2011; located 
lhe City of San Diego; San Diego California. 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAGE COMMISSION (9/29/2011) continued 

This page has been left intentionally left blank. 
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ona Group of the Capitan Grande 
vin Romero, Chairperson 
15 Sarona Road Diegueno 
:eside • CA 92040 
'@barona-nsn.gov 
9) 443-6612 
l-443-0681 

Posta Band of Mission Indians 
·endoiyn Parada, Chairperson 

San Diego County 
September 27, 2011 

Sycuan Band of the Kumeyaay Nation 
Danny Tucker, Chairperson 
5459 Sycuan Road Diegueno/Kumeyaay 
El Cajon , CA 92021 
ssilva@sycuan-nsn.gov 
619 445-2613 
619 445-1927 Fax 

Viejas Bahd of Kumeyaay Indians 
Anthony R. Pica, Chairperson 

' Box 1120 Diegueno/Kumeyaay PO Box 908 Diegueno/Kurneyaay 
uievard , CA 91905 
l.rada@ lapostacasino. 
9) 478-2113 
J-478-2125 

n Pasqua! Band of Mission Indians 
:m E. Lawson, Chairperson 
l Box 365 Diegueno 
!ley Center. CA 92082 
mi@sanpasquaiband.com 
iO) 749-3200 
iO) 7 49-3876 Fax 

ay Nation of Santa Ysabel 
-gil Perez, Spokesman 
) Box 130 Diegueno 
tnta Ysabel. CA 92070 
mdietaylor@yahoo.corn 
30) 765-0845 
30) 765-0320 Fax 

st Is current only as of the date of this document 

Alpine , CA 91 903 
jrothauff@viejas-nsn.gov 
(619) 445-3810 
(619) 445-5337 Fax 

Kumeyaay Cultural Historic Committee 
Ron Christman 
56 Viejas Grade Road Diegueno/Kurneyaay 
Alpine , CA 92001 
(619) 445-0385 

Campo Kumeyaay Nation 
Monique LaChappa, Chairperson 
36190 Church Road, Suite 1 Diegueno/Kumeyaay 
Campo , CA 91906 
miachappa@campo-nsn.gov 
(619) 478-9046 
(619) 478-5818 Fax 

Millon of this list does not relieve any person of the statutory responsibility as defined In Section 7050.5 of the Health and Safety Code. 

•n 5097.94 of the Public Resoun:es Code and Section 5097.98 of the Public Resources Code. 

st Is applh;:abiG for contitctlng local NaHve Americans with regard to cultural resources for the proposed 

#2011091045; CEClA. Notice of Completion; proposed Mitigated Negative Declaration fortha Citywide Pipelllnes Projects 2011; located 
City of San Diego; San Diego California. 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAGE COMMISSION (9/29/2011) continued 

This page has been left intentionally left blank. 
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II San Diego County 
September 27, 2011 

Jai Nation of Santa Ysabel 
:lint Linton, Director of Cultural Resources 
'.0. Box 507 Diegueno/Kumeyaay 
ianta Ysabel. CA 92070 
jlinton73@aol.com 
760) 803-5694 
:jlinton73@aol.com 

J!anzanita Band of the Kumeyaay Nation 
_eroy J. Elliott, Chairperson 
l.O. Box 1302 Diegueno/Kumeyaay 
3oulevard , CA 91905 
619) 766-4930 
619) 766-4957- FAX 

<umeyaay Diegueno Land Conservancy 
1!1. Louis Guassac 
".0. Box 1992 Diegueno/Kumeyaay 
1\lpine , CA 91903 
JUassacl@onebox.com 
:619) 952-8430 

Inter-Tribal Cultural Resource Council 
Frank Brown, Coordinator 
240 Brown Road Diegueno/Kumeyaay 
!i..lpine , CA 91901 
FIREFIGHTER69TFF@ AOL. 
COM 
((619) 884-8437 

s list Is current only as of the date of this document. 

Kumeyaay Cultural Repatriation Committee 
Bernice Paipa, Vice Spokesperson 
P.O. Box 1120 Diegueno/Kumeyaay 
Boulevard , CA 91905 
(619) 478-2113 

.tnbutlon of this list does not relieve any person of the statutory responsiblnty as defined In Section 7050.5 of the Health and Safety Code, 
:tion 5097.94 of the Public Resources Code and SI!Ctfon 5097.98 of the Public Re!!lources Code. 

s list Is applicable for contacting local Native Americans with regard to cultural resources for the proposed 
CH1J2011091045; CEQA N~tlce of Completion; proposed Mitigated Negative Declaration for the Cltywfde-Pipelllnes Projects 2011i locat&d 
he Clty of San Diegoj San Diego California. 

RESPONSE TO COMMENTS 

NATIVE AMERICAN HERITAGE COMMISSION (9/29/2011) continued 
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Water Boards 

State Water Resources Control Board 

OCT 1 0 2011 
Jeffrey Szymanski, Associate Planner 
City of San Diego, Development Services Department 
1222 First Avenue MS 501 
San Diego, CA 92101 

Dear Mr. Szymanski, 

EoMuno G. BROWN Jn. 

~ MATIHEW RoDRIQUEZ 

l~'llll"'"""'"" .,....,. ~tl'llROII"'eNTI\L P"JOTECTIOtl 

IS/MND) FOR THE CITY OF SAN DIEGO (CITY); CITYWIDE PIPELINE PROJECTS 2011 
(PROJECT}; SAN DIEGO COUNTY; STATE CLEARINGHOUSE N0.2011091045 

We understand the City maybe pursuing Clean Water State Revolving Fund (CWSRF) financing for 
this Project. As a funding agency and a State agency with jurisdiction by law to preserve, enhance, 
and restore the quality of California's water resources, the State Water Resources Control Board 
(State Water Board) is providing the following information for the environmental document prepared 
for the Project. · 

~lease provide us with the following documents applicable to the propo~ed Project: (1) 2 copies of the 
~draft and finaiiS/MND, (2) the resolution adopting/certifying the IS/MND making California . 

Environmental Quality Act (CEQA) findings, (3) all comments received during the review period and 
the City's response to those comments, (4) the adopted Mitigation Monitoring and Reporting 
Program, and (5) the Notice of Detennination filed with the Governor's Office of Planning and 
Research State Clearinghouse. In addition, we would appreciate notices of any hearings or meetings 
held regarding environmental review of any projects to be funded by the State Water Board. 

The State Water Board, Division of Financial Assistance, is responsible for administering CWSRF 
funds. The primary purpose for the CWSRF Program is to implement the Clean Water Act and 
various state laws by providing financial assistance for wastewater treatment facilities necessary to 
prevent water pollution, recycle water, correct non point source and stonn drainage pollution 
problems, and provide for estuary enhancement, and thereby protect and promote health, safety and 
welfare of the inhabitants of the state. The CWSRF Program provides low-interest funding equal to 
one-half the most recent State General Obligation Bond Rates with a 20-year tenn. Applications are 
accepted and processed continuously. Please refer to the State Water Board's CWSRF website at 
www.waterboards.ca.gov/water issues/programs/grants loans/srfflndex.shtml. 

The CWSRF Program is partially funded by the U.S. Environmental Protection Agency and requires 
additional "CEQA-Pius" environmental documentation and review. Four enclosures are included that 
further. explain the environmental review process and some additional federal requirements in the 
CWSRF Program. The State Water Board is required to consultdirectly with agencies responsible for 
implementing federal environmental laws and regulations. Any environmental issues raised by federal 
agencies or their representatives will need to be resolved prior to State Water Board approval of a 
CWSRF funding commitment for the proposed Project. 

CHARLES A. HOPPIN, CHAIRMAN j THOMAS HOWARD, EXECUTIVE DIRECTOR 
~~~~-

1001 I Street, Sacramento, GA 95814 I Ma!llng Address: P.O. Box 100, Sacramenlo, CA 95812-0100 1 www.waterboards.ca.gov 

(')RECYCl£0P.O.PEFI 

RESPONSE TO COMMENTS 

STATE WATER RESOURCES CONTROL BOARD (9/10/2011) 

10. This comment does not address the adequacy of the CEQA document; therefore no response is 
necessary. The comment letter has been forwarded to the applicant City Department that is 
preparing the "CEQA-Plus" materials required for the CWSRF Program. 
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Mr. Jeffrey Szymanski -2-

It is important to note that prior to a CWSRF funding commitment, projects are subject to provisions of 
the Federal Endangered Species Act, and must obtain Section 7 clearance from the U.S. Fish and 
Wildlife Service (USFWS), and/or National Marine Fisheries Service (NMFS) for any·potential effects 
to special status species. Please be advised that the State Water Board will consult with USFWS, 
and/or NMFS regarding all federal special status species the Project has the potential to impactif the 
Project is to be funded under the CWSRF Program. 

The City will need to identify whether the Project will involve any direct effects from construction 
activities or indirect effects, such as growth inducement, that may affect federally listed threatened, 
endangered, or candidate species that are known, or have a potential to occur on-site, in the 
surrounding areas, or in the service area, and to identify applicable conservation measures to reduce 
such effects. 

In addition, CWSRF projects must comply with federal laWs pertaining to cultural resources, 
specifically Section 1 06 of the National Historic Preservation Act. The State Water Board has 
responsibility for ensuring compliance with Section 1 06 and the State Water Board's Cultural 
Resources Officer (CRO) must consult directly with the California State Historic Preservation Officer 
(SHPO). SHPO consultation is initiated when sufficient information is provided by the CWSRF 
applicant. Please contact the CRO, Ms. Cookie Hirn, at (916) 341-5690, to find outmore about the 
requirements, and to initiate the Section 106 process if the City "decides to pursue CWSRF financing. 
Note that the City will need to identify the Area of potential Effects (APE), including construction and 
staging areas and the depth of any excavation. The APE is three-dimensional and includes all areas 
that may be affected by the Project. The APE includes the surface area and extends below ground to 
the depth of any Project excavations. The records search request should be made for an area larger 
than the APE. The appropriate area varies for different projects but should be drawn large enough to. 
provide information on what types of sites may exist in the vicinity. 

Other federal requirements pertinent to the Project under the CWSRF Program include the following: 

A. Compliance with the federal Clean Air Act: (a) Provide air quality studies that may have been 
done for the Project; and (b) if the Project is in a nonattainment area or attainment area 
subject to a maintenance plan; (i) provide a summary of the estimated emissions (in tons per 
year) that are expec\ed from both the construction and operation of the Project for each 
federal criteria pollutant in a nonattainment or maintenance area, and indicate if the · 
nonattainrnent designation is moderate, serious, or severe (if applicable); (ii) if emissions are 
above the federal de min.imis levels, but the Project is sized to meet only the needs of current 
population projections that. are used in the approved State Implementation Plan for air quality, 
quantitatively indicate how the proposed capacity increase was calculated using population 
projections. 

B. Compliance with the Coastal Zone Management Act identify whether the Project is within a 
coastal zone and the status of any coordination with the California Coastal Commission. 

C. Protection of Wetlands: Identify any port] on of the proposed Project area that may contain 
areas that should be evaluated for wetla~ds or U.S. waters delineation by the U.S. Army 
Corps of Engineers (USAGE), or require a permit from the USAGE, and identify the status of 
coordination with the USAGE. 

D. Compliance with the Migratory Bird Treaty Act: List any birds protected under this Act that 
may be impacted by the Project and identify conservation measures to minimize impacts 

RESPONSE TO COMMENTS 

STATE WATER RESOURCES CONTROL BOARD (9/10/2011) 

This page has been left intentionally left blank. 
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Mr. Jeffrey Szymanski -3-

The Slate Water Board has no comments at this time. Thank you for the opportunity to review the 
City's ISIMND. If you have any questions or concerns, please feel free to contact me at 
(916) 341-5855 or akashkoli@waterboards.ca.gov, or Terry Singleton at (916) 341-5686 or 
TSingleton@waterboards.ca.gov. 

Sincerely, 

AW\{~)~k 
Ahmad Kashkoli 
Environmental Scientist 

cc: State .Clearinghouse w/o enclosures 
(Re: SCH# 2011091045) 
P. 0. Box 3044 
Sacramento, CA 95812-3044 

·bee: Lisa Lee, DFA 
Cookie Hirn, DFA 
Ahmad Kashkoli, DFA 
Pete Mizera, DFA 

Enclosures (4) 

1. SRF & CEQA-Pius Requirements 
2. Quick Reference Guide to CEQA Requirements for State Revolving FUJ1d Loans 
3. Instructions and Guidance for 'Environmental Compliance Information" 
4 .. Basic Criteria for Cultural Resources Reports 

RESPONSE TO COMMENTS 

STATE WATER RESOURCES CONTROL BOARD (9/10/2011) 

This page has been left intentionally left blank 
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S T A T E OF C A L I F 0 R N I A 

Governor's Office of Planning and Research 

State Clearinghouse and Planning Unit 
Edmund G. Brown Jr. 

Governor 

j{, 

/2 

October 14, 2011 

Jeffrey Szymanski 
City of San Diego 
!.222 First Avenue, MS-501 
SanDie go, CA 92101 

Subject: Citywide Pipeline Projects 2011 
SCH#: 2011091045 

Dear Jeffrey Szymanski: 

The enclosed conunent (s) on. your Mitigated Negative Declaration was (were) received by the State 
Clearinghouse after the end of the state review period, which closed on October 13,2011. We are 
forwarding these comments to you because they provide information or raise issues that should be 
addressed in your fmal environmental docum.!;_nt. 

The California Environmental Quality Act does not requfre Lead Agencies to respond to late comments. 
However, we encourage you to incorporate these additional cOmments into your final environmental 
document and to consider them prior to taking final action on the proposed project. 

Please contact the State Clearinghouse at (916) 445-0613 if you have an:y questions concemiog the 
·environmental review process. If you have a question regarding the above-nanied project, please refer to 
. the ten-digit·State Clearinghouse number (2011091045) when contacting this office. 

Sincerely, 

~~ 
Director, State Clearinghouse 

Enclosures 
cc: Resources Agency 

1400 TENTH STR!lElT P.O. BOX 3044 SAORAMEJNTO, OALIFORNIA 95812-3044 
TElL (916) 445-0613 FAX (916) 323-3018 www.opr.ca.gov 

RESPONSE TO COMMENTS 

CALIFORNIA STATE CLEARlNG HOUSE AND PLANNING UNIT (10/14/2011) 

11. The City acknowledges that the comment letter from The California Department ofFish and 
Game (CDFG) was received after the end of the state review period ended. 

12. The City responses to the CDFG comment letter are included herein. 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

161 | Page

'"" 

' 

State of California -The Natural Resources Agency 
DEPARTMENT OF FISH AND GAME 
South Coast Region 

ffi lt!ft-e ~~~3D~~~~ ~~a9~123 
(s5aJ 467-4201 I0/13/2..01 l 
www.dfg.ca.gov e 
October 11, 2011 

Mr. Jeffery Szymanski 
City of San Diego 
Development Services Center 
1222 First Avenue, MS 501 
San Diego, CA 92101 

EDMUND G. BROWN, JR, Governor 
CHARLTON H. BONHAM, Director 

RECELVED 
OCT 1 4 2011 

STATE CLEARING HOUSE 

Subject: Comments on the Draft Mitigated Negative Declaration for Citywide Pipeline 
Projects, City of San Diego, San Diego County, California (Project No. 255100; 
SCH #2011091045) 

bear Mr. Szymanski: 

The Department of Fish and Game (Department) has reviewed the above-referenced draft 
Mitigated Negative Declaration (MND), dated September 14, 2011. The comments provided 
herein are based on information provided in the draft MND, our knowledge of sensitive and 
declining vegetation communities in the County of San Diego, and our participation in regional 
conservation planning efforts. 

The following statements and comments have been prepared pursuant to the Department's 
authority as Trustee Agency with jurisdiction over natural resources affected by the project 
(CEQA Guidelines §15386) and pursuant to our authority as a Responsible Agency under 
CEQA Guidelines Section 15381 over those aspects of the proposed project that come under 
the purview of the California Endangered Species Act (Fish and Game Code §2050 et seq.) and 
Fish and Game Code Section 1600 et seq. The Department also administers the Natural 
Community Conservation Planning Program (NCCP). The City of San Diego (City) participates 
in the NCCP program by implementing its approved Multiple Species Conservation Program 
(MSCP) Subarea Plan. 

The proposed project covers five near-term pipeline projects (Harbor Drive Pipeline, Water 
Group 949, Sewer Group 787, Water Group 914, and SewerfWater Group 732), as well as any 
subsequent future pipeline projects. The project description specifies that the construction 
footprint for a typical pipeline project, including staging areas and other areas (such as access) 
would be located within City Public Right-of-Way (PROW) and/or within public easements and 
may Include planned pipeline construction with private easements from the PROW to the 
service connection. The types of projects evaluated In the analysis consists of sewer and water 
group jobs, trunk sewers, large diameter water pipeline projects, manholes and other necessary 
appurtenances. The project scope defines that all associated equipment would be staged in 
existing PROW adjacent to the proposed work area(s). The project analysis concludes that no 
impact would occur to Sensitive Biological Resources or Environmentally Sensitive Lands as 
defined by the Land Development Code and the project would not encroach into the City's Multi­
Habitat Planning Area (MHPA). 

Conserving Ca[ifornia's Wi[dJife Since 1870 

RESPONSE TO COMMENTS 

CALIFORNIA DEPARTMENT OF FISH AND GAME (10113/2011) 

This page has been left intentionally left blank. 
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I 1 Mr. Jeffery Szymanski 
October 11, 2011 
Page 2 of 3 

3. 

4-. 

We offer our recommendations and comments to assist the City in avoidin·g, minimizing, and 
adequately mitigating project related impacts to biological resources, and to ensure that the 
project is consistent with ongoing regional habitat planning efforts. 

1. The initial study refeirenceidhat along with the environmental·analysis that covers the five 
near-tenn pipeline projects, any subsequent future pipeline projects would be reviewed for 

· consistency with the analysis covered in the Citywide Pipeline Project MND. Further, the 
initial study states 'Where it can be detennined that the project is "consistent' with the MND 
and no additional potential significant impacts would occur pursuant to State CEQA 
Guideline §15162 (i.e., the involvement of new significant environmental effects of a 
substantial increase in the severity of previously identified .effects) or if the project would 
result in minor technical changes or additions, then an Addendum to this MND would be 
prepared pursuant to §15164. Where future projects are found not to be consistent with this 
MND, then a new Initial Study and project specific MND shall be prepared.' From a 
substantive and procedural context of CEQA, the Department considers the application of all 
forthcoming analysis covering "any subsequent future pipeline projects' as tiering upon the 
project MND; consequently we consider the City's environmental determination problematic. 
Lacking supplemental guidance from the lead agency, the Department interprets this 
approach as essentially "tiering' upon this MND as all similar types of "future pipeline 
projects" will be processed under an addendum to the adopted document. If it is the City's 
intent to tier upon this MND and apply it to those future pipeline projects, we would focus 
attention to CEQA Guidelines, Section 15152(b) and Public Resources Code, Sections 
21093-21094, which defines tiering as being appropriate when !lie sequence of analysis is 
from an environmental impact report (EIR) prepared for a general plan, policy, or program to 
an EIR or negative declaration for another plan, policy or program of lesser scope, or to a 
site-specific EIR or negative declaration. Additionally, we would highlight Public Resources 
Code, Section 21166 which precludes any future projects with significant impact from tiering. 

Based on the relevant CEQA sections cited above, the City's approach to essentially "tier' 
upon this MND has not been fully supported in the analysis. The presumption provided In 
the initial study Js that at the time when the City can determine that any forthcoming project 
is "consistent' with the baseline analysis provided in the project MND, any subsequent 
CEQA analysis/processing would be limited to preparing an Addendum to t~is MND. In 
contrast, when considering CEQA Guidelines, Section 15162(a), we believe that It has been 
misapplied as currently explained in the processing guidance provided in this MND (i.e., 
§15162 is being applied to cover future projects when clearly the intent of §15162 is limited 
to a single project}. Therefore, we request that the City reevaluate the statutory mandates 
under the CEQA and the circumstances for when any subsequent future pipeline projects 
could be processed from an adopted environmental document. 

2. The biological resources analysis determined that for those five near-term projects that are 
located within the public right-of-way no significant project-related impacts on biological 
resources would occur. compliance with CEQA is predicated on a complete and accurate 
description of the "environmental setting' that may be affected by the proposed project. We 
feel there is limited information in adequately defining (1) over-all width of the PROW (e.g., 
are there areas of the PROW that extend oUtside existing paved roadways); (2) proximity to 
environmentally sensitive lands to the PROW; and (3) accurate environmental baseline 
conditions of all proposed staging areas (which should Include a qualified biologist 
evaluating those existing site conditions); Absent a complete and accur:;Jte description of 
the~exisling physical conditions in and around all of the projects, we believe relying on the 
current environmental determination in this MND could result In an incomplete or inaccurate 

RESPONSE TO COMMENTS 

CALIFORNIA DEPARTMENT OF FISH AND GAME (l0/13/2011) continued 

l3. The discussion within CEQA Guidelines section 15152(B) discusses tiering documents in 
terms ofEIRs; however, the section does not definitively state that tiering documents require 
the preparation of an EIR and often times the tenn EIR is used universally to refer to MNDs 
and NDs. (See also Guidelines section 15152 (b): "Agencies are encouraged to tier the 
environmental analyses which they prepare for separate buti:"elated projects ... ")Please refer to 
CEQA Guidelines section 15064 (Detennining the Significance of the Environmental Effects 
Caused by a Project) which clearly states when the preparation of anEIR would be required. In 
accordance with CEQA Guidelines section 15064(a)(1) a draft EIR is prepared when there is 
substantial evidence, in light of the whole record before a lead agency, that a project may have 
a significant effect on the environment. Guidelines section 1:5064 (f)(3) also provides: "(3) If 
the lead agency detennines there is no substantial evidence that the project may have a 
significant effect on the environment, the lead agency snail prepare a negative declaration 
(Friends o[B Street v. City o[Havward (1980) 106 Cal. Apj}. 3d 988). 

In accordance with CEQA Guidelines section 15063 the City conducted an Initial Study of the 
Citywide Pipeline project and it was determined that the project, with mitigation, would not 
result in significant unmitigated impacts and an MND was prepared. 

In ~ddition, the comment letter from CDFG states that Public Resources Code, section 21166 
precludes future projects with significant impacts from tiering. As mentioned above, an Initial 
Study was conducted and significant impacts were not identified which could not be mitigated 
to below a level of significance. 

The MND analyzes Citywide pipeline projects on a "pro grammatic" level (i.e., as a whole at a 
broad level of detail), but also analyzes the proposed projects on a site-specific basis where 
appropriate. As stated in the draft MND subsequent pipeline projects located within the· 
developed public right of way will be reviewed and where it can be determined that the project 
is consistent with the MND pursuant to CEQA Guidelines section15162 any necessary CEQA 
document will be prepared cir if the project would result in minor technical changes or 
additions, then an Addendum to this MND would be prepared ·pursuant to CEQA Guidelines 
section 15164. Pursuant to CEQA Guidelines section15162 the Lead Agency has the ability to 
analyze proposed projects with previously certified environmental documents and neither 
CEQA Guidelines sections 15162 or 15164 limit the application to an individual project. In 
fact, CEQA Guidelines section 15162 (b) states: "If changes to a project or its circumstances 
occur or new information becomes available after adoption of a negative declaration, the lead 
agency shall prepare a subsequent EIR if required under subdivision (a). Otherwise the lead 
agency shall determine whether to prepare a subsequent negative declaration, an addendum, or 
no further documentation." 

The City has utilized this procedure numerous times in the past without challenge. We note 
that CDFG has used the programmatic MND procedure in the past as well. However, we 
welcome your additional input on this issue as we continue to evaluate the statutory mandates 
under CEQA and the circumstances for when any subsequent future pipeline projects could be 
processed from an approved etivironmental document as yoll requested we do in your October 
11, 2011 comment letter. 

,. ___ , .. 
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IS. 

JVH _ Jerrery ;::;zymansKi 
October i 1, 2011 
Page 3 of 3 

analysis of project-related environmental impacts by the City. Also, the initial study 
discusses that near-term projects may be located in close proximity to, or adjacent to the 
City's MHPA, but not within the MHPA. The CEQA is intended to foster infonned public 
decision making; therefore we believe that it would have been appropriate to include 
correspending figures· in the initial-study that depict the MHPA boundaries in relationship to 
all of the anticipated construction-related activities. There is the intent provided in the MND 
to avoid any direct, indirect and-cumulatively significant impacts to environmentally sensitive 
lands, however whether there is sufficient information provided in the enviionmental analysis 
.to.demonstrale that condition remains in question. Additionally, in evaluating the MHPA 
Land Use Adjacency Guidelines that were provided in the MND, there are a number of 
referrals for development within or adjacent to the_MHPA. If it is correct that the near-term 
projects would entirely avoid the MHPA then it appears appropriate for the mitigation 
language to specifically state that condition. 

3. The initial study identifies that construction for the near-tenn projects is anticipated to occur 
during the daytime hours. Should there be any potential for construction activities to occur 
during. evening hours then the mitigation measures that are currently provided in the MND 
for addressing indirect effects to MHPA preserve lands should be revised to include 
conditions that specify th?t all auxiliary construction-related lighting shall be shielded in 
proximity to the MHPA. 

The Department requests the opportunity to review any revision to MND prior to finalization to 
ensure that the comments and recommendations, contained herein, are adequately addressed. 
We appreciate the opportunity to comment on the MND for this project and to assist the City in 
further minimizing and mitigating project impacts to biological resources. If you -have questions 
or comments regarding this letter, please. contact Paul Schl_itt of the Department at 
(858) 637-5510. 

Edmund Pert 
Regional Manager 
South Coast Region 

cc: State Clearinghouse, Sacramento 
Patrick Gower, USFWS, Carlsbad 
Paul Schlitt, San Diego 

I 
I. 

RESPONSE TO COMMENTS 

CALIFORNIA DEPARTMENT OF FISH AND GAME(I0/13/2011) continued 

!4. The MND and Initial Study Checklist have been updated to include a thorough descripti<Jn of 
the projects that are adjacent to the MHPA. In addition, a graphic have been added for Group 
Job 949- Site 2 which depicts the project location in relation to the MHP A. The Land Use 
Adjacency Guidelines (LUAGL) provides additional assurances that development adjacent to 
the MHP A would not result in direct or indirect edge effects from construction related 
activities. No projects have been or will be implemented under this MND which are within the 
MHPA. The LUAGL measures would be implemented when a pipeline project is within 100 
feet from the edge of the MHPA and would be monitored for compliance by a qualified 
biological consultant. The MHPA LUAGL measures in the MND have been modified(() 
eliminate references to "within the MHPA." Please note however, that mauy existing paved 
public right-of-ways may cross over areas mapped within the MHPA but would not resalt in 
any direct impacts to the !VU-IP A. Please note that Sewer Group 787, which is adjacent to the 
"MHPA, has been removed from this project. 

15. Please see section A. I. 5. of the Land Use MMRP in the MND which requires adequate 
shielding to protect sensitive habitat. In addition, seCtion A. III. A. 3. of the Land Use MMRP 
in the MND requires that periodic night inspections be conducted to verify that all lighting 
adjacent to the MHP A be directed away from the Preserve. 
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To: 

Subject: 

San Diego County Archaeological Society, Inc. 
Environmental Review Committee 

5 October 2011 

Mr. Jeffrey Szymanski 
Development Services Department 
City of San Diego 
1222 First Avenue, Mail Station 50! 
San Diego, California 92101 

Draft Mitigated Negative Declaration 
Citywide Pipeline Project-- 2011 
Project No. 255100 

Dear Mr. Szymanski: 

I have reviewed the subject DMND on behalf of this committee of the San Diego County 
Archaeological Society. 

Based on the information in the DMND and initial study, we have the following 
comments: 
I. It is not clear why Water Group 949 does not include archaeological monitoring 

mitigation measures for some or all of the portions where the line is install~d in new 
trenches. 

2. The last sentence of cultural resources mitigation measure IV .5 .d appears to be 
missing one or more words. The portion in question currently reads " ... appropriate 
treatment measures the human remains and buried with Native American human 
remains ... " 

Thank you for the opportunity to review and comment upon this DMND. 

cc: SDCAS President 
File 

Sincerely, 

~oyle, Jr., Cha rP r?on 
Environmental Review Committee 

P.O. Box 81106 • San Diego, CA 9213B-1106 • (858) 538-0935 

RESPONSE TO COMMENTS 

SAN DIEGO COUNTY ARCHAEOLOGICAL SOCIETY, INC (10/5/2011) 

16. Water Group 949 would be located in three different areas within the City of San Diego: 
Skyline-Paradise Hills, University/Clairemont Mesa, and Greater Golden Hill/ Barrio Logan. 
New trenching would only occur in the Clairemont Mesa area, and existing previously 
excavated trenches would be utilized in the Greater Golden Hill/Barrio Logan and Skyline­
Paradise Hills areas of the City. The University/Clairemont Mesa area is not located on the 
City of San Diego's Historical Sensitivity Map and therefore archaeological monitoring would 
not be required for this project segment. As mentioned previously, the existing trenches would 
be utilized in the other areas where native soils have already been disturbed. Therefore, 
archaeological monitoring would not be required in these areas. 

17. Comment noted. Staff has reviewed the section from the MMRP and determined that the 
language in subsection "d" came directly from the Public Resources Code and three words 
were somehow omitted when this section of the City MMRP was created. The missing words 
have been added to section IV.C.S.d of the archaeological MMRP and shown in underline 
format. The master MMRP has been updated and EAS staff have been notified of the revision 
for future environmental documents. 
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RINCON BAND OF LUISENO INDIANS 
Culture Committee 

September 28, 2011 

To whom it may concern 

On behalf of the Rincon Band of Luisetio Indians, I have received your letter. We thank 
you for informing us of the projects you propose and for including us In your research for 
cultural resource identification on the property. However the area is not in the Luiseno 

. Tribe's territory. We highly recommend that you seek the assistance of the tribes that are 
located in the arE;Ja of potential effect. 

Although the Rincon Band of Luiseno Indians does not have cultural significance in this 
area; we would like to recommend the following guidelines. The first recommendation is to 
contact the tribes in the territory to receive instructions on how to handle any findings 
appropriately according their custom and tradition. Second to have Native American site 
monitors on site to identify artifacts that may be found during any ground disturbance in 
order to have the artifacts handled with dignity and respect; should human remains be 
discovered follow the California Resource Code 5097.98 and the procedures in this 
section. 

Once again thank you for Informing of your project and keeping Native Americans 
informed of these projects. We wish you success in your endeavors and hope the project 
is completed with the satisfaction of all parties involved. 

_ Sincerely, ' / 

~~J!t'tkl 
~~?uro 

Rincon Culture Committee Chair 

Bo Mazzetti 
Tribal Chainnan 

Stephanie Spencer 
Vice Chairwoman 

Charlie Kolb 
Council Member 

Steve Stallings 
Council Member 

Laurie Gonzales 
Council Member 

18. 

19. 

RESPONSE TO COMMENTS 

RINCON BAND OF LUISENO INDIANS (9/28/2011) 

Comment noted: Please see Response to Comment 5. The draft MND was sent to all 
individuals on the recommended list from the NARC, with the exception of the Inter-Tribal 
Cultural Resource Council, this group will be included in the distribution of the final· MND. 

Please see section B of the General Requirements of the JviND and Section A 1. of the 
Historical Resources section of the MMRP which requires Native American morutors to be 
present on-site during all construction related activities. 
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- Harbor Drive 1st Pipeline (HD1) 

-----..- Harbor Drive 2nd Pipeline (HD2) 

Cityw ide Pipeline Projects-Project No. 255100 FIGURE 

Harbor Drive Pipeline I Project No. 206100 
City of San Diego -Development Services Department 
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Legend 

LOCATION MAP I ORTHO PHOTOGRAPHY MAP 

WATER GROUP JOB 949 SITE 1 

SENIOR ENGINEER 
RANIA AMEN 
(619)-533-5492 

PROJECT MANAGER 
AKRAM BASSYOUNI 
(619) 533-6902 

- Water Group Job 949 Site 1 
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Citywide Pipe Line Project- Project No. 
255100 
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No.2 
Water Group 949 Site 1/Project No. 232719 
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Legend 

LOCATION MAP/ ORTHO PHOTOGRAPHY MAP 

WATER GROUP JOB 949 SITE 2 

SENIOR ENGINEER 
RANIA AMEN 
(61 9)-533- 5~ 92 

PROJECT ENGINEER 
CECILIA MARIS TELA 
(619) 533-H20 

PROJECT MANAGER 
AKRAM BASSYOUNI 
(619) 53~13902 

- Water Group Job 949 Site 2 

Citywide Pipeline Project-Project No. 
255100 
Water Group 949 Site 2/Project No. 232719 

No Scale 

FIGURE 

No. 3 
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WATER GROUP JOB 949 SITE 3 
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AKRAM BASSYOUNI 
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WATER GROUP 914 
WATER MAIN REPLACEMENT 
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{&19) 235-1971 

PROJECT ENGINEER 
ROBERTO VEJAR·PARRA 
(61 533-5402 

. OCEAN BEACH I PENINSULA 

LEGEND 
- REPLACE IN PLACE EXIST. WATER MAIN 

~=· PROP. NEW WATER MAIN 
~PROP. TRENCHLESS WATER 
EJ PROP. NEW PRESSURE REGULATOR STATION (PRS) 

- -- EXISTING WATER MAINS 

PROJECT MANAGER 
MICHAEL NINH 
{619) 533-7443 

PUBLIC INFORMATION 

HOTLINE 
(619) 533-4207 

WBS NO.: B-00125 (W) 
N 

·•· s 
No Scale 

• 
City,tVide Pipeline Projects-Project No . 

255100 
Water Group 914 /Project No. 233447 

FIGURE 

No. 6 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

172 | Page

NO 
SC'E 

VICINITY ~P 

SEWER & WATER MAIN 

REPLACEMENT 

GROUP 732 

SITE MAP 

NOTE:SEWER MAINS 
TYPICAL METHODS 4,45q, 38' 
TRENCHLESS APPROX 1,035.62' 

LEGEND: 
---- WATER MAl N REPLACEMENT 

T . - - ' • SEWER MAl N REPLACEMENT 
---WATER & SEWER MAl N REPLACEMENT 

06-21 -II OEM 

CITY OF SAN DIEGO 

PROJECT ENGINEER 
DAN! EL Tl TTLE 
0 533-7468 

SENIOR ENGINEER 
CARL SPIER 
0 533-5126 

PROJECT MANAGER 
HUNG HUYNH 
C 235- ICJ7CJ 

" 

I 
NO 

SCALE 

• 
, 

' 

' 
. 

Citywide Pipeline Projects-Project No~ 

255100 
'Water and Sewer Grou1o 732/Proiect No. 2066 10 

FIGURE 

No, 7 



 
MACC Request for Proposal (Rev. Nov. 2013) Appendix A - Addendum to Mitigated Negative Declaration  Water Group Job 948 and Water & Sewer Group Job 963

173 | Page

• 
-- . 

Citywide Pipeline Project-Project No. 255100 
Water 949 Site 2/ Project No. 232719 
City of San Diego - Development Services Department 
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INITIAL STUDY CHECKLIST 

1. Project Title/Project number: Citywide Pipeline Projects 

2. Lead agency name and address: City of San Diego, Development Services Department, 1222 
First Avenue, MS 501, San Diego, CA 92101 

3. Contact person and phone number: Jeff Szymanski, Associate Planner, 619-446-5324 

4. Project location: Near-term and future projects would be located within various public right­
of-ways (PROW) within any community planning areas in the City of San Diego. All project 
sites and areas of potential affect would not support Sensitive Biological Resources as defined 
in the Land Development Code (LDC) §143.0110. Project locations may be within the State 
Coastal Zone and/or within the City ofSan Diego's Coastal Zone and/or within Designated 
Historic Districts. Project locations and the associated areas of potential affect may be adjacent 
to, but not encroach into the Multi-Habitat Planning Area (MHPA). Specific locations for near­
term projects analyzed in this document are included below under Item 8- Description of 
Project. · 

5. Project Applicant/Sponsor's name and address: City of San Diego, Engineering &Capital 
Projects Department, City of San Diego Public Utilities Department- Water Department and 
City of San Diego Metropolitan Waste Water Division (MVPND). 

6. General Plan designation: City of San Diego Public Right-of-Way (PROW) land is not a 
designated land use in the General Plan~ However, Right-of-Way is categorized as 
Road/Freeways/Transportation Facilities in the General Plan. 

7. Zoning: Near-term and future projects would take place within various Public Right-of-ways 
and public easements within the City of San Diego. Adjacent zoning may include, but would 
not be limited to Open Space, Residential, Agricultural, Commercial, and Industrial. 

8. Description of project (Describe the whole action involved, including but not limited to, later 
phases of the project, and any secondary, support. or off-site features necessary for its 
implementation.): COUNCIL APPROVAL to allow for the replacement, rehabilitation, 
relocation, point repair, new trenching, trenchless construction, and abandonment of water 
and/or sewer pipeline alignments and associated improvements such as curb ramps, sewer 
lateral connections, water service connections, manholes, new pavement/slurry, the 
removal and/or replacement of street trees and the removal and/or replacement of street 
lights. This environmental document covers the analysis for H¥e four fB ill near-term 
pipeline projects (Harbor Drive Pipeline, Water Group 949, Sev;er Group 787, Water 
Group 914, and Sewer/Water Group 732), as well as any subsequent future pipeline 
projects. The construction footprint for a typical pipeline project, including staging areas 
and other areas (such as access) would be located within the City of San Diego Public 
Right-of-Way (PROW) and/or within public easements and may include planned pipeline 
construction within private easements from the PROW to the service com1ection. A signed 
agreement between the City and the property owner would be required for work conducted 
on private property. Project types that would be included in the analysis contained herein 
would consist of sewer and water group jobs, trunk sewers, large diameter water pipeline 
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projects, new and/or replacement manholes, new/or replacement fire hydrants, and other 
necessary appurtenances. All associated equipment would be staged within the existing 
PROW adjacent to the work areas. The near-term and future projects covered in the 
document would not impact Sensitive Biological Resources or Environmentally Sensitive 
Lands (ESL) as defined in the Land Development Code and would not encroach into the 
City's Multi-Habitat Planning Area (MHPA). 

Construction for the near-term and any future projects is anticipated to occur during the 
daytime hours Monday through Friday, but may occur during the weekend, if necessary. 
The contractor would comply with all applicable requirements described in the latest 
edition of the Standard Specifications for Public Works Construction ("GREENBOOK") 
and the latest edition of the City of San Diego Standard Specifications for Public Works 
Construction ("WHITEBOOK"). The City's supplement addresses unique circumstances 
to the City of San Diego that are not addressed in the GREENBOOK and would therefore 
take precedence in the event of a conflict. The contractor would also comply with the 
California Department of Transportation Manual of Traffic Controls for Construction and 
Maintenance Work Zones. If the Average Daily Traffic (ADT) within a given project(s) 
vicinity is 1,0,000 ADT or greater, a traffic control plan would be prepared and 
implemented in accordance with the City of San Diego Standard Drawings Manual of 
Traffic Control for Construction and Mainte_nance Work Zones. For proposals subject to 
10,000 ADT or less, traffic control may be managed through shop drawings during 
construction. Construction methods to be employed would consist of, but not be limited to: 

Open Trenching: The open trench method of construction would be used for complete 
replacement and new alignment portions of the project. Trenches are typically four feet wide 
and are dug with excavations and similar large construction equipment. 

Rehabilitation: Rehabilitation of alignment involves installing a new lining in old pipelines. 
The insertion is done through existing manh.ole access points and does not require removal· of 
pavement or excavation of soils. 

Abandonment: Pipeline abandonment activities would be similar to rehabilitation methods in 
that no surface/subsurface disturbance would occur .. This process may involve slurry or grout 
material injected into the abandoned lines via manhole access. The top portion of the manhole 
is then typically removed and the remaining space backfilled and paved over. 

Potholing: Potholing would be used to verify reconnection of laterals to main where lines 
would be raised or realigned (higher than existing depth, but still below ground) or to verifY 
utility crossings. These "potholes" are made by using vacuum type equipment to open up 
small holes into the street of pavement. 

Point Repairs: Point repairs include replacing a portion of a pipe segment by open trench 
excavation methods in which localized structural defects have been identified. Generally, 

· point repairs are confined to an eight-foot section of pipe. 

The following near term project(s) have been reviewed by the City of San Diego, 
Development Services Department (DSD) for compliance with the Land Development 
Code and have been determined to be exempt from a Site Development Permit (SDP) 
and/or a Coastal Development Permit (CDP). These projects would involve excavation in 
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areas having a high resource sensitivity and potential for encountering archaeological and 
paleontological resources during construction related activities. Therefore, mitigation 
would be required to reduce potential significant impacts to archaeological and 
paleontological resources to below a level of significance. With respect to Storm Water, 
all projects would be reviewed for compliance with the City's Storm Water Standards 
Manual. All projects that are not-exempt from the Standard Urban Storm Water 
Mitigation Plan (SUSMP) would incorporate appropriate Permanent Best Management 
Practices (BMPs) and construction BMPs into the project design(s) and during 
construction, as required. As such, all projects would comply with the requirement of the 
Municipal Storm Water Permit. 

HARBOR DRIVE PIPELINE (PROJECT No. 2061 00) 

. The Harbor Drive Pipeline includes the replacement of 4.4 miles of 16-inch cast iron (CI) 
and asbestos cement (AC) pipe that comprises the Harbor Drive 1st and 2nd Pipelines (HD-
1 and HD-2) at a depth no greater than five (5) feet. Facility age and cast iron main 
replacement are the primary drivers for these projects, but due to the history of AC breaks 
in the area, approximately 1.0 mile of AC replacement is also fucluded. The project is 
anticipated to be awarded in Fiscal Year 2013. 

HD-1 and HD-2 were built primarily in the 1940's and 1950's and were made out of cast 
iron or asbestos cement and serve the western most part of the University Heights 390 
Zone and the northern section of the Point Lorna East 260 Zone. The pipelines also serve 
as redundancy to each other. Several segments were replaced by various City of San 
Diego Public Utilities Department projects throughout the years and those segments are 
not a part of the current scope. Previously replaced segments were 16 inch PVC, except 
for the bridge crossing which used 24-inch CMLC. The pipeline is located entirely within 
the PROW, will not require any easements, and is not adjacent to the MHP A or located 
within any designated historical districts. Tne following streets would be affected by this 
project: West Laurel, Pacific Highway, North Harbor Drive (within the roadway, under the 
bridge and within landscape areas), Nimitz Boulevard, Rosecrans Street, Evergreen Street, 
Hugo Street, Locust Street, Canon Street, A venida De Portugal, and Point Lorna A venue. 

WATER GROUP 949 (PROJECT NO. 232719) 

WaterGroup 949 would consist ofthe replacement and installation of5.27 miles ofwater 
mains within the Skyline- Paradise Hills, University, Clairemont Mesa, Southeastern San 
Diego (Greater Golden Hills) community planning areas. 16,931 Linear Feet (LF) of 16-
inch cast iron water mains would be replace-in-place with new 16-inch polyvinyl chloride 
(PVC) pipe within the existing trench. The remaining 10,913 LF of new 16-inch PVC 
would be installed in new trenches All work within Regents Road, Site 2 (Figure 8), adjacent 
to the MHP A would only occur within the developed footprint such as the paved right of way, 
and concrete sidewalk or slab areas. In addition, all work within 100 feet ofthe MHPA would 
observe mitigation such as but not limited to bird breeding season measures, avoidance of 
discharge to the MHP A, and avoidance of direct lighting towards the MHP A areas. As such, 
no impacts to MHP A and/or sensitive resources would occur. The project would also include 
replacement and reinstallation of valves, water services, fire hydrants, and other appurtenances 
and would also included the construction of curb ramps, and street resurfacing. Traffic control 
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measures and Best Management Practices CBMPs) would be implemented during construction. 
Any street tree removal, relocation, and/or trimming would be done under the supervision of 
the City Arborist. All staging of construction equipment will be located outside of any 
potentially sensitive areas. The following streets and nearby alleyways would be affected by 
this project: Tuther Way, Cielo Drive, Woodman Street; Skyline Drive, Regents Road, 
Hidalgo Avenue, Clairemont Mesa Boulevard, Luna A venue, B Street, F Street, Ash 
Street, 25th Street, and 27th Street. 

SmvER GRoUP 787 CPRomcT No. 231928) 

Se\:ver Group 787 ;vould consist ofthe replacement of26,436lineal feet (LF) ofeKisting 
16 inch cast iron sewer pipe 'Nith new 16 inch polyvinyl chloride (PVC) pipe within the 
existing trench. A total of 1 ,267 LF of nev,r 16 inch PVC se'.ver alignment would be 
installed in new trenches. In addition, the project \vould abandon 1,606 LF of existing 16 
inch cast iron pipe. The proposed project Vi'ould be installed by conventional excavation 

·(open trench) in trenches from3 5 feet deep. The project Vt"ould affect the follmving streets 
. rui 

and nearby alleyways: 42 Street, Monroe Avenue, Edgev;are Road, Polk i\venue, Orange 
Avenue, Menlo Avenue, 4 i±'M Street , Dwight Street, Myrtle Avenue, Manzanita Place, 
Heather Street, Dahlia Street, Poplar Street, Columbine Street, Pepper Drive, Juniper 
Street, Marigold Street, Sumac Drive, 44:m Street, Laurie Lane, and Roseview Place all 
within the City Heights and Kensington Talmadge Community Planning Areas. 

WATER GROUP 914 (PROJECT NO. 233447) 

Water Group 914 would consist of the replacement and installation of approximately 
21,729 lineal feet (LF) of existing 6-inch, 8-inch and 12-inch cast iron pipes and 6-inch 
asphalt concrete pipes with new 8-inch, 12-inch and 16-inch polyvinyl chloride (PVC) 
pipe. Also included would be the construction of two underground pressure regulator 
stations that measure 54 square-feet and 6.5 feet deep each. 17,472 LF would be located in 
existing trenches and 4,257 LF would be located in new trench lines. The proposed project 
would be installed by conventional excavation (open trench) in trenches from 3-5 feet 
deep. However two 300 LF parallel line sections (600 LF total) of the water alignment 
would be installed by trenchless m~thodology utilizing two (2) 40 square foot launch and 
receiver pits. The trenchless installation would occur at the intersection of Coronado 
Avenue and Ebers Street and is designed to avoid a recorded archaeological resource at 
this intersection. The trenchless methodology would employ directional underground 
boring that would install the pipe at a depth deeper than the recorded resource. In addition, 
a 4-inch AC water segment of approximately 520 LF located along Point Lorna A venue 
between Guizot Street and Santa Barbara Street will be abandoned in place. The project 
would affect the following streets and nearby alleyways: Point Lorna A venue, Santa 
Barbara Street, Bermuda A venue, Pescadero A venue, Cable Street, Orchard A venue, 
Froude Street, Sunset Cliffs Boulevard, Savoy Circle, and Del Monte A venue all within 
the Ocean Beach and Peninsula Community Planning Areas. 

SEWER AND WATER GROUP 732 (PROJECT No. 20661 0) 

Sewer and Water Group Job 732 would consist ofthe installation ofapproxirnately 5,500 
total linear feet (LF) of 8 inch Polyvinyl Chloride (PVC) sewer pipe, and approximately 
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3,000.totallinear feet (LF) of 12 inch PVC water pipe. Approximately, 1,035 LF of water 
pipe would be rehabilitated using trenchless technology in the same trench, with the 
remainder ofthe installation accomplished through open trenching. Related work would 
include construction of new manholes, replacement and re-plumbing of sewer laterals, 
installation of curb ramps, pavement restoration, traffic control, and storm water best 
management practices. Construction of the project would affect portions of.the following 
streets and adjacent alleys in the Peninsula Community Plan area: Xenephon Street, Yonge 
Street, Zola Street, Alcott Street, Browning Street, Plum Street, Willow Street, Evergreen 
Street, Locust Street, and Rosecra.."ls Street. 

SUBSEQUENT PIPELINE PROJECT REVIEW (LONG TERM) 

Applications for the replacement, rehabilitation, relocation, point repair, open trenching 
and abandonment of water and/ or sewer pipeline alignments within the City of San Diego 
PROW as indicated ~n the Subject block above and in the Project Description discussion 
of the Initial Study would be analyzed for potential environmental impacts to Historical 
Resources (Archaeology. Paleontology and the Built Environment) and Larid Use 
(MSCP/MHP A), and reviewed for consistency with this Mitigated Negative Declaration 
(MND). Where it can be determined that the project is "consistent" with this MND and no 
additional potential significant impacts would occur pmsuant to State CEQA Guideline § 
15162 (i.e. the involvement of new significant environmental effects of a substantial 
increase in the severity of previously identified effects) or if the project would result in 
minor technical changes or additions, then an Addendum to this MND would be prepared 
pursuant to·§ 15164. Where future projects are found not to be consistent with this MND, 
then a new Initial Study and project specific MND shall be prepared. 

9. Surrounding land uses and setting. Briefly describe the project's surroundings: The scope of 
the MND is city-wide and future projects would be located within the Right-of-Way, which is 
categorized as Road/Freeways/Transportation Facilities in the General Plan. Surrounding land 
uses would vary depending on the location proposed. 

10. Other public agencies whose approval is required (e.g., permits, financing approval, or 
participation agreement.): None. 
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ENVIRONMENTAL FACTORS POTENTIALLY AFFECTED: 

The environmental factors checked below would be potentially affected by this project, involving at 
least one impact that is a "Potentially Significant Impact" as indicated by the checklist on the 
following pages. 

D Aesthetics 0 Greenhouse Gas D Population/Housing 
Emissions 

D Agriculture and 0 Hazards & Hazardous MaterialsD Public Services 
Forestry Resources 

D Air Quality D Hydrology/Water Quality 0 Recreation 

D Biological Resources [g) Land Use/Planning 0 Transportation/Traffic 

!ZI Cultural Resources D Mineral Resources 0 Utilities/Service 
System 

D Geology/Soils D Noise Mandatory Findings 
Significance 

DETERMINATION: (To be completed by Lead Agency) 

On the basis of this initial evaluation: 

D The proposed project COULD NOT have a significant effect on the~€nv-i±eflffient-,ana--a--------­
NEGATIVE DECLARATION will be prepared. 

!ZI Although the proposed project could have a significant effect on the environment, there will 
not be a significant effect in this case because revisions in the project have been made by or 
agreed to by the project proponent. A MITIGATED NEGATIVE DECLARATION will be 
prepared. 

D The proposed project MAY have a significant effect on the environment, and an 
ENVIRONMENTAL IMPACT REPORT is required. 

D The proposed project MAY have a "potentially significant impact" or "potentially significant 
unless mitigated" impact on the environment, but at least one effect (a) has been adequately 
analyzed in an earlier document pursuant to applicable legal standards, and (b) has been 
addressed by mitigation measures based on the earlier analysis as described on attached sheets. 
An ENVIRONMENTAL IMPACT REPORT is required. 

D Although the proposed project could have a significant effect on the environment, because all 
potentially significant effects (a) have been analyzed adequately in an earlier EIR or 
(MITIGATED) NEGATIVE DECLARATION pursuant to applicable standards, and (b) have 
been avoided or mitigated pursuant to that earlier EIR or (MITIGATED) NEGATIVE 
DECLARATION, including revisions or mitigation measures that are imposed upon the 
proposed project, nothing further is required. 
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I) 

Less Than 
. · P:ptentially Sig11ificant Less Than 

Issue Signjficant with sig~iticant No Impact 

a) 

. Impact ~it•g~tion Impac.t 
Incorporated 

AESTHETICS- Would the project: 

Have a substantial adverse effect on a 
scenic vista? D D D [;gJ 

Near-term or future projects would involve the replacement, rehabilitation, relocation, point repair, 
new trenching, and abandonment of water and/or sewer alignments and associated improvements 
such as curb ramps, pedestrian ramps, lateral connections, manholes all located below the existing 
PROW. It is not anticipated that removal and/or replacement of street trees and the removal and/or 
replacement of street lights; therefore scenic vistas would not be impacted. 

b) Substantially damage scenic 
resources, including but not limited 
to, trees, rock outcroppings, and 
historic buildings within a state 
scenic highway? 

D 0 D 

Near-term or future projects may involve work that could affect street trees, historic buildings or a 
scenic state highway; however, any work of this type would be reviewed by qualified historical staff 
to ensure that construction related activities not impact the integrity of the any scenic resources. 
Additionally, any associated street improvements, if located within a historic district, would be 
required to comply with the mitigation measures incorporated in Section V of this MND. 

c) Substantially degrade the existing 
visual character or quality of the site 
and its surroundings? 

Please see Lb. 

d) Create a new source of substantial 
light or glare that would adversely 
affect day or nighttime views in the 
area? · 

D 

D 

D D 

D D 

The scope of development for near-term and/or future projects would predominantly be located below 
existing grade, with the possible exception of any associated street improvements (e.g. curb ramps, 
pedestrian ramps, street trees, etc.). The removal and/or replacement of street lights within any 
particular project alignment would not create a new source of substantial light or glare. Additionally, 
no associated street improvements would involve the use of highly reflective materials. Therefore, the 
project would not have the potential to create substantial light or glare impacts.· 

II) AGRICULTURAL AND FOREST RESOURCES: In determining whether impacts to agricultural 
resources are significant environmental effects, lead agencies may refer to the California Agricultural 
Land Evaluation and Site Assessment Model (1997) prepared by the California Department of 
Conservation as an optional model to use in assessing impacts on agriculture and farmland. In 
determining whether impacts to forest resources, including timberland, are significant environmental 
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Issue 
· :Po~~}#ially 
Sig~ificimt 

Iiitpacf 

Less Than 
Sig~-~~ca~t -Less Than -

with - Sign~fic3nt No Impact 
Mitiga#~n I~pa'ct_ 

Incor}JOrated 
effects, lead agencies may refer to information compiled by the California Department of Forestry and 
Fire Protection regarding the state's inventory of forest land, including the Forest and Range 
Assessment Project and the Forest Legacy Assessment project; and forest carbon measurement 
methodology provided in Forest Protocols adopted by the California Air Resources Board.- Would 
the project: 

a) Converts Prime Farmland, Unique 
Farmland, or Farmland of Statewide 
Importance (F~rmland), as shown on 
the maps prepared pursuant to the 
Farmland Mapping and Monitoring 
Program of the California Resources 
Agency, to non-agricultural use? 

D D D 

Near-term and/or future pipeline alignments would be located within the developed PROW which 
would not be classified as farmland by the Farmland Mapping and Monitoring Program (FMMP). 
Any adjacent areas in agricultural production would not be affected by near-term and/or future 
pipeline projects. Therefore, the project· in and of itself would not result in the conversion of 
farmland to non-agricultural uses. 

b) Conflict with existing zoning for 
agricultural use, or a Williamson Act 
Contract? 

Please see II.a 

c) Conflict with existing zoning for, or 
cause rezoning of, forest land (as 
defined in Public Resources Code 

· section 1220(g)), timberland (as 
defined by Public Resources Code 
section 4526), or timberland zoned 
Timberland Production (as defined by 
Governni.ent Code section 511 04(g))? 

D 

D 

D D 

D D 

The public right of way and land surrounding any near-term and/or future pipeline alignments is not 
zoned as forest land as all areas are within the urbanized boundaries of the City of San Diego. 
Therefore, the project would not conflict with existing zoning for forest land. 

d) Result in the loss of forest land or · 
conversion of forest land to non-
forest use? 

D D D 

The project is located within the developed public right of way and the land surrounding any near­
term and/or future pipeline alignments is not designated forest land as all areas are within the 
urbanized boundaries of the City of San Diego. Therefore, the project would not convert forest hmd 
to a non-forest use. 
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Issue 

e) Involve other changes in the existing 
environment, which, due to their 
location or nature, could result in 
conversion ofFarmland to non­
agricultural use or conversion of 
forest land to non-forest use? 

LesSThaii 
. f()!~J1tially Sigriifica~t . Less,Than•. • 
~!gq~jiCaJ1f wiil• Sig~ificant. 
·~ij!:I>#.t ··. r.fl~~E!!~!cl In1j)~ict 

No Imp~ct 

·D D D 

The project would not involve a change in land use and would not impact fannland or forestland. 

III. AIR QUALITY- Where available, the significance criteria established by the applicable air quality 
management or air pollution control district may be relied on to make the following determinations -
Would the project: 

a) Conflict with or obstruct 
implementation ofthe applicable 
air quality plan? 

D D D 

Near-term and/or future pipeline alignments would not involve any future actions that would 
generate air quality emissions as a result of the proposed use (e.g. vehicle miles traveled, etc). 
However, emission would occur during the construction phase of the project and could increase 
the amount of hannful pollutants entering the air basin. The emissions would be minimal and 
would only occur temporarily during construction. Additionally, the construction equipment 
typically involved in water/sewer projects is small-scale and generates relatively few emissions. 
When appropriate, dust suppression methods would be included as project components. As such, 
any near-term and/or future projects would not be inconsistent with the region's air quality plan. 

b) Violate any air quality standard or 
contribute substantially to an 
existing or projected air quality 
violation? 

Please see III.a 

c) Result in a cumulatively 
considerable net increase of any 
criteria pollutant for which the 
project region is non-attainment 
under an applicable federal or 
state ambient air quality standard 
(including releasing emissions 
which exceed quantitative 
thresholds for ozone precursors)? 

D 

D 

D D 

D D 

As described above, construction operations could temporarily increase the emissions of dust and 
other pollutants. However, construction emissions would be temporary and implementation of 
Best Management Practices would reduce potential impacts related to construction activities to 
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Issue 
· P.oteD.ti~I(r 
· signific3;n t 
I~ pact 

Less Than 
~igriifi~ant Less' T!Ian' 

·. with Sig11~fi~ant No Imp3;ct . 
· 1\ii#gati(:m lmpa~r . · 

ID.cqrnpr~t~cJ. ··· • :. "· 
below a level of significance. Therefore, any near-term and/or future pipeline alignments would 
not result in a cumulatively considerable net increase of any criteria pollutant for which the 
project is non-attainment in the region under applicable federal or state ambient air quality 
standards. 

d) Expose sensitive receptors to 
substantial pollutant 
concentrations? 

D D D 

Construction operations could temporarily increase the emissions of harmful pollutants, which 
could affect sensitive receptors adjacent to the project. However, construction emissions would 
be temporary and it is anticipated that implementation of construction BMPs would reduce 
potential impacts related to construction activities to minimal levels. Therefore, any near-term 
and/or future pipeline projects would not expose sensitive receptors to substantial pollutant 
concentrations. 

e) Create objectionable odors 
affecting a substantial number of 
people? 

D D D 

Operation of construction equipment and vehicles could generate odors associated with fuel 
combustion. However, these odors would dissipate into the atmosphere upon release and would 
only remain temporarily in proximity to the construction equipment and vehicles. Therefore, any 
near-term and/or future pipeline projects would not create substantial amounts of objectionable 
odors affecting a substantial number of people. 

IV. BIOLOGICAL RESOURCES- Would the project: 

a) Have substantial adverse effects, 
either directly or through habitat 
modifications, on any species 
identified as a candidate, 
sensitive, or special status species. 
in local or regional plans, 
policies, or regulations, or by the 
California Department ofFish 
and Game or U.S. Fish and 
Wildlife Service? 

D D D 

Near-term and/or future pipeline projects would be limited to development proposals that do not 
impact Sensitive Biological Resources. Any near-term and/or future actions that would impact 
Sensitive Biological Resources would not be consistent with this .MND and a new Initial Study 
and MND would be prepared in accordance with the provisions of CEQ A. 

b) Have a substantial adverse effect 
on any riparian habitat or other 
community identified in local or 
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Issue 

regional plans, policies, and 
regulations or by the California 
Department ofFish and Game or 
U.S. Fish and Wildlife Service? 

See IV. b) 

c) Have a substantial adverse effect 
on federally protected wetlands as 
defined by Section 404 of the 
Clean Water Act (including but 
not limited to marsh, vernal pool, 
coastal, etc.) through direct 
removal, filling, hydrological 
interruption, or other means? 

.· ... . Pgt~~tially 
. Sjg~itfcant 
· I#:P-~ct 

D 

Le~sThan 
-Sign.Jficaitt 

-~ith .. 

. l\1iti.gatiori 
-IncoiJ>oratea 

D 

-Less Than 
Signifi~~nt 

Impact 

D 

_No Impact 

Any near-term and/or future pipeline projects would be located in the developed public right of 
way where wetlands would not be present, either within or adjacent to the project's boundaries. 
Therefore, any near-term and/or future pipeline projects do not have the potential to impact these 
resources. Any near-term and/or future actions that would impact wetland resources would not 
be consistent with this :MND and a new Initial Study and MND would be prepared in accordance 
with the provisions of CEQA. 

d) Interfere substantially with the 
movement of any native resident 
or migratory fish or wildlife 
species or with established native 
resident or migratory wildlife 
corridors, or impede the use of 
native wildlife nursery sites? 

D D D 

Any near~term and/or future pipeline projects would not result in adverse impacts on wildlife 
movement in the project's areas. As previously mentioned above, these projects would be located 
in the developed public right of way which would not contain wildlife corridors. 

e) Conflict with any local policies or 
ordinances protecting biological 
resources, such as a tree 
preservation policy or ordinance? 

D D D 

Any near-term and/or future pipeline projects would not conflict with any local policies or 
ordinances protecting biological resources, such as a tree preservation policy or ordinance. Any 
near-term and/or future pipeline projects may involve associated street improvements such as the 
replacement of street trees. However, trees that are covered under any kind of a preservation 
policy or ordiqance would not be part of any future actions. Additionally, future project areas 
would lack any sensitive biological resources and would not require the removal of any unique or 
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Issue 

LessTpan 
P.ote~thiliy Sign,if!cant ·. · Less Th~J! .. 
. Sigrllflcant . with Signific~mt Noimpact 

!Dlpad ~~~~~ .· r~JlaC~ . 
sensitive trees. As such, the project would not result in conflict with local policies protecting 
biological resources. 

f) Conflict with the provisions of an 
adopted Habitat Conservation 
Plan, Natural Community 
Conservation Plan, or other 
approved local, regional, or state 
habitat conservation plan? 

D D D 

Near-term and/or future pipeline projects may be located in close proximity to, or adjacent to the 
City's Multi-Habitat Planning Area (MHPA), but not within the MHP A. MHP A Land Use 
Adjacency mitigation has been incorporated into the Mitigation, Monitoring and Reporting 
Program (MMRP): to mitigate indirect impacts to the MHP A. Therefore, the project does not 
have the potential to impact any habitat conservation plans and would not result in indirect 
impacts to the MHP A. 

V. CULTURAL RESOURCES- Would the project: 

a) Cause a substantial adverse 
change in the significance of an 
historical resource as defined in 
§15064.5? 

D D D 

The purpose and intent of the Historical Resources Regulations of the LaY'.d Development 
Code (Chapter 14, Division 3, and Article 2) is to protect, preserve and, where damaged, restore 
the historical resources of San Diego. The regulations apply to all proposed development within 
the City of San Diego when historical resources are present on the premises. 

CEQA requires that before approving discretionary projects, the Lead Agency must identify and 
examine the significant adverse environmental effects, which may result from fuat project. A 
project that may cause a substantial adverse change in the significance of a historical resource 
may have a significant effect on the environment (Sections 15064.5(b) and 21084.1 ). A 
substantial adverse change is defined as demolition, destruction, relocation, or alteration 
activities, which would impair historical significance (Sections 15064.5(b )(1 )). Any historical 
resource listed in, or eligible to be listed in the California Register of Historical Resources, 
including archaeological resources, is considered to be historically or culturally significant. 

Near-term and/or future pipeline projects may include future actions that would be analyzed for 
the potential to impact archaeological resources. For those proposals that include ground 
disturbing activities and are located within mapped areas of the City that indicate a potential for 
the discovery of archaeological resource, monitoring would be required. As such, when 
required, archaeological monitoring would reduce potential impacts to archaeological resources 
to below a level of significance. 
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Any near-term or future project which is located within a designated historical district would be 
subject to review by qualified historical staff to determine whether the project would have an 
adverse effect on the district requiring specific mitigation, as detailed in Section V., of the MND 
or if the project requires further review in accordance with the Historical Resources Regulations. 
A project which would adversely affect a designated historical district because it could not 
comply with the Secretary of the Interior Standards or implement the required MMRP would not 
be consistent with this MND and a new Initial Study and MND would be prepared in accordance 
with the provisions of CEQ A. 

· b) Cause a substantial adverse 
change in the significance of an 
archaeological resource pursuant 
to §15064.5? 

D D D 

Near-term and/or future pipeline projects would include work that requiring trenching in areas 
where there is a potential for archaeological resources to be encountered. As such, the 
requirement for archaeological monitoring has been included in the MMRP. Projects that would 
have a direct impact on a recorded or designated archaeological site which requires Phase 2 
Testing and mitigation measures (e.g. Archaeology Date Recovery Program) would not be 
consistent with this MND and a new Initial Study and MND would be prepared in accordance 
with the provisions of CEQA. Projects which could be found to be adequately covered under 
this MND and only require monitoring would not result in a significant adverse change in the 
significance of a resource pursuant to §15064.5 with implementation of the MMRP identified in 
Section V., of the MND. 

c) Directly or indirectly destroy a 
unique paleontological resource 
or site or unique geologic feature? 

D D D 

Near-term and/or future pipeline projects may include work that is underlain by sensitive fossil 
bearing formations which could be impacted if trenching is anticipated at depths greater than 1 0 
feet. Therefore, based on the sensitivity of the affected formation and the proposed excavation 
depths, the project could result in significant impacts to paleontological resources. 

To reduce this impact to below a level of significance, excavation within previously undisturbed 
formations at a depth of 10 or more feet would be monitored by a qualified paleontologist or 
paleontological monitor. Any significant paleontological resources encountered would be 
recovered and curated. Paleontological monitoring would be required and would reduce 
potential impacts to below a level of significance. 

d) Disturb any human remains, D l8'J D D 
including those interred outside of 
formal cemeteries? 
A potential to encounter human remains during construction activity within the City's public 
right-of-way exists for any near-term or future pipeline alignment project; especially in areas 
where work would occur within high sensitivity areas for archaeological resources which can 
include Native American remains. Mitigation measures addressing the unanticipated discovery 
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ofNative American human remains are included in Section V of the MMRP. Implementation of 
these measures would reduce potential unanticipated impacts to below a level of significance. 

For projects that are not covered under this environmental document (e.g., meet the criteria for a 
Statutory or Categorical Exemption under CEQA), then standard language regarding the 
unanticipated discovery of human remains of unknown origin found in the City of San Diego 
Standard Specifications for Public Works Construction ("WHITEBOOK'')would take 
precedence. Upon notification by the Contractor ofthe discovery of human remains of unknown 

. origin, these requirements require that the Engineer shall immediately notify the San Diego 
County Coroner to start the investigation process, in accordance with the California Health and 
Safety Code §§7050.5 and 7051 and the California Public Resources Code. 

VI. GEOLOGY AND SOILS -Would the project: 

a) Expose people or structures to 
potential substantial adverse 
effects, including the risk of loss, 
injury, or death involving: 

i) Rupture of a known 
earthquake fault, as 
delineated on the most recent 
Alquist-Priolo Earthquake 
Fault Zoning Map issued by 
the State Geologist for the 
area or based on other 
substantial evidence of a 
known fault? Refer to 
Division of Mines and 
Geology Special Publication 
42. 

D D D 

Near-term and/or future pipeline projects would utilize proper engineering design and 
standard construction practices in order to ensure that potential impacts in this category 
based on regional geologic hazards would remain less than significant. Therefore, risks from 
rupture of a known earthquake fault would be below a level of significance. 

ii) Strong seismic ground 
shaking? D D D 

Near-term and/or future pipeline projects would not expose people or structures to strong 
seismic ground shaking. The design of the proposed project and any subsequent projects 
would utilize proper engineering design and standard construction practices to ensure that the 
potential for impacts from ground shaking would be below a level of significance. 

iii) Seismic-related ground 
failure, including 
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The design of any near-term and/or future pipeline projects would utilize proper engineering 
design standard construction practices to ensure that the potential for impacts from seismic­
related ground failure, including liquefaction would be below a level of significance. 

iv) Landslides? D D D 

Near-term and/or future pipeline project's would not include actions that would expose people 
ot structures to the risk of loss, injury, or death involving landslides. Pipeline design for 
projects covered under this MND would utilize proper engineering design and standard 
construction practices to ensure that the potential for impacts would be below a level of 
significance. 

b) Result in substantial soil erosion 
or the loss of topsoil? D D D 

Construction of the near-term and/or future pipeline projects covered under this MND would 
take place within the developed public right of way. Any disturbances to streets and alleys 
would be replaced in kind. Additionally, appropriate BMPs aimed at preventing soil erosion 
would be incorporated during construction and design of the project. As such, project 
implementation would not result in a substantial amount of soil erosion or loss oftopsoil. 

c) Be located on a geologic unit or 
soil that is unstable, or that would 
become unstable as a result of the 
project, and potentially result in 
on- or off-site landslide,. lateral 
spreading, subsidence, 
liquefaction or collapse? 

D D D 

Near-term and/or future pipeline projects are located entirely within the City's PROW (See 
project descriptions). It is possible, that any near-term and/or future projects m'ay be located 
throughout the City within the Public Right-of-Way and may be located within various Geologic 
Hazard Categories. However, proper engineering design and utilization of standard construction 
practices would ensure that the potential for impacts would be less than significant. 

d) Be located on expansive soil, as 
defined in Table 18-1-B ofthe 
Uniform Building Code (1994), 
creating substantial risks to ·life or 
property? 

D D 

The design of any near-term and/or future pipeline projects would utilize proper engineering design 
and utilization of standard construction practices would ensure that the potential for impacts would 
be less than significant. 
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The design of any near-term and/or future pipeline projects covered under this MND would utilize 
proper engineering design and standard construction practices to ensure that the potential for impacts 
would be below a level ofsignificance. 

VII. GREENHOUSE GAS EMISSIONS- Would the project: 

a) Generate greenhouse gas emissions, 
either directly or indirectly, that may 
have a significant impact on the 
environment? 

0 0 D 

The City of San Diego is utilizing the California Air Pollution Control Officers Association 
(CAPCOA) report "CEQA and Climate Change" (CAPCOA 2009) to determine whether a GHG 
analysis would be required for submitted projects. The CAPCOA report references a 900 metric ton 
guideline as a conservative threshold for requiring further analysis and possible mitigation. This 
emission level is based on the amount of vehicle trips, the typical energy and water use associated 
with projects, and other factors. · 

CAPCOA identifies project types that a,re estimated to emit approximately 900 metric tons of GHG' s 
annually. This 900 metric ton threshold is roughly equivalent to 35,000 square feet of office space, 
11,000 square feet of retail, 50 single-family residential units, 70 multi-family residential units and 
6,300 square feet of supermarkets. 

Since any future pipeline projects covered in this CEQA document do not fit in the categories listed 
above, a GHG modeling analysis would be conducted for each project. 

A GHG modeling analysis was conducted for each near-term project also covered in the MND. This 
modeling was conducted to determine the level of GHG emissions. The Roadway Construction 
Emissions Model is a spreadsheet program created by the Sacramento Metropolitan Air Quality 
Management District to analyze construction related GHGs and was utilized to quantify the project's 
GHG emissions. The model utilizes project information (e.g. total construction months, project type, 
construction equipment, grading quantities and the total disturbance area, etc.) to quantify GHG 
emissions from heavy-duty construction equipment, haul trucks, and worker commute trips 
associated with linear construction projects. 

Harbor Drive project: Results of the Roadway Construction Emissions Model output demonstrated 
that during the 6 months of construction the project would generate approximately 250 metric tons of 
emissions per year. On an annualized basis, the output would be approximately 500 metric tons per 
year. The output for the project falls welt below the 900 metric ton per year figure. Therefore, based 
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upon the analysis showed above the project would result in a less than significant CEQA Greenhouse 
gas impact and mitigation would not be required. 

Sewer/Water Job 732: Results of the Roadway Construction Emissions Model output demonstrated 

that the project duration of 6 months, and assuming a May start date, this project would produce 

162.5 metric tons of C02 in the first year and 0 metric tons of C02 the second year. The output 

for the project falls well below the 900 metric ton figure. Therefore, based upon the analysis 

showed above the project would result in a less than significant CEQA Greenhouse gas impact 

and mitigation would not be required. -

Sewer G raup 787: Results of the Roac.PNay Construction Emissions Model output demonstrated 

that this project would produce a total of555.9 metric tons of C02 during the 19 month 

construction period. i\ssuming a September start, 117.0 metric tons 'Nould be generated in the 

second year, and 8 7. 8 metric tons of C02 v,rould be generated in the third year. The proj oct's 

estimated GHG emissions results are \Veil below the 900 metric tons of C02 and; therefore, 

impacts are less than CEQA significant and mitigation vwuld not be required. 

Water Group 914: Results of the Roadway Construction Emissions Model output demonstrated 

that this project's duration is 14 months and assuming a September start date the project would 

produce 141.5 metric tons of C02 in the first year, and 353.7 metric tons of C02 in the second 
year. The project's estimated GHG emissions results are well below the 900 metric tons of C02 

and; therefore, impacts are less than CEQA significant and mitigation would not be required. 

Water Group 949: Results of the Roadway Construction Emissions Model output demonstrated 

that the project duration of 6 months, and assuming a May start date, the project would produce 

162.5 metric tons of C02 in the first year and 0 metric tons of C02 the second year. The output 

for the project falls well below the 900 metric ton figure. Therefore, based upon the analysis 

showed above the project would result in a less than significant CEQA Greenhouse gas impact 

and mitigation would not be required. 

For a determination of whether future projects would be consistent with this MND, the Roadway 
Construction Emissions Model can be utilized. Ifthe output is less than 900 metric tons ofGHG 
annually, then no further analysis is needed and the project would be consistent with the GHG 
analysis in this document. If, however, the output from the Roadway Construction Emission Model 
is greater than 900 metric tons annually, then a formal GHG Analysis would be conducted 
incorporating appropriate mitigation measures. If the analysis indicates project implementation 
would result in 900 metric tons or more annually, then the project would not be consistent with the 
GHG analysis in this MND as the project would be required to incorporate mitigation to reduce its 
GHG output by 30% compared to the California Air Resources Board (CARB) 2020 business-as­
usual forecast and a new Initial Study and MND would be prepared pursuant to CEQA. 

b) Conflict with an applicable plan, 
policy, or regulation adopted for the 
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Please see VILa. It is anticipated that the any near-term and/or future pipeline projects would not 
conflict with any applicable plans, policies, or regulations related to greenhouse gases. 

VIII. HAZARDS AND HAZARDOUS MATERIALS- Would the project: 

a) Create a significant hazard to the 
public or the environment through 
routine transport, use, or disposal of 
hazardous materials?-

D D D 

Construction ofany near-term and/or future pipeline projects covered under this MND may require 
the use of hazardous materials (e.g., fuels, lubricants, solvents, etc.) which would require proper 
storage, handling, use and disposal; however, these conditions would not occur during routine 
construction within the PROW. Construction specifications would include requirements for the 
contractor regarding where routine handling or disposal of hazardous materials could occur and what 
measures to implement in the event of a spill from equipment. Compliance with contract 
specifications would ensure that potential hazards are minimized to below a level of significance. 

· b) Create a significant hazard to the 
public or the environment through 
reasonably foreseeable upset and 
accident conditions involving the 
release of hazardous materials into 
the environinent? 

D D D 

Any near-term and/or future project alignments covered under this MND have the potential to 
traverse properties which could contain Leaking Underground Storage Tank (LUST) cleanup sites, 
permitted UST's, or contaminated sites located within a 1,000 feet from the project alignments; 
however, in the event that construction activities encounter underground contamination, the 
contractor would be required to implement§ 803 of the City's "WHITEBOOK" for "Encountering 
or Releasing Hazardous Substances or Petroleum Products" ofthe City of San Diego Standard 
Specifications for Public Works Construction which is included in all construction documents and 
would ensure the proper handling and disposal of any contaminated soils in accordance with all 
applicable local, state and federal regulations. Compliance with these requirements would minimize 
the risk to the public and the environmental; therefore, impacts would remain less than significant. 

c) Emit hazardous emissions or handle 
hazardous or acutely hazardous 
materials, substances, or waste within 
one-quarter mile of an existing or 
proposed school? 

0 D D 

Several of the near-term projects are located within a lf4 mile radius of an existing or proposed school 
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and would involve trenching activities that could result in the release of hazardous emissions if 
unanticipated contamination is encountered within the PROW. The. same would be true for any 
future projects that may be proposed within Y4 mile of an existing or proposed school and would 
involve trenching activities that could result in the release of hazardous emissions if unanticipated 
contamination is encountered. In both cases, §803 of the City of San Diego's "WHITEBOOK" is 
included in all construction documents to ensure that appropriate protocols are followed pursuant to 
County DEH requirements should any hazardous conditions be encountered. As such, impacts 
regarding the handling or discovery of hazardous materials, substances or waste within close 
proximity of a school would be below a level of significance with implementation of the measures 
required pursuant to the contract specifications and County DEH oversight. 

d) Be located on a site which is included 
on a list of hazardous materials sites 
compiled pursuant to Government 
Code Section 65962.5 and, as a 
result, would it create a significant 
hazard to the public or the 
environment? · 

D D D 

Although none of the near-term project alignments covered in the document are identified on a list of 
hazardous materials sites compiled pursuant to Government Code Section 65962.5, future projects 
could be located within close proximity to hazardous materials sites or within 1,000 feet from 
leaking USTs. However, as previously outlined in VIII a-c above, specific measures have been or 
will be incorporated into the contract specifications to address any contaminated soils encountered 
during construction related activities in accordance with local, state, and federal regulations. 
Therefore, with implementation of measures contained in the contract specifications, potential 
hazards would be reduced to below a level of significance. 

e) For a project located within an airport 
land use plan or, where such a plan 
has not been adopted, within two mile 
of a public airport or public use 
airport, would the project result in a 
safety hazard for people residing or 
working in the project area? 

D D D 

Several near~term projects covered in this :MND (Harbor Drive Pipeline, Water Group 914, and 
Sewer/Water Group 732) are located within or in close proximity to the Airport Influence Area 
(AlA) of the San Diego International Airport's Airport Land Use Compatibility Plan (ALUCP). This 
geographically demarcated area that surrounds Lindbergh Field ensures that factors such as noise, 
land use, safety and airspace protection are considered anytime a land use decision is made. Since 
these near-term projects and any future projects are linear underground projects, construction of 
these types of projects would not introduce any new features that would result in a safety hazard for 
people residing' ih or working in the area or create a flight hazard. 

f) For a project within the vicinity of a 
private airstrip, would the project 
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None of the near-term or future project alignments would be located within the vicinity of a private 
airstrip; no provide airstrips are located with the jurisdictional boundaries of the City of San Diego; 
therefore, no impact would :esult under this category. 

g) Impair implementation of or 
physically interfere with an adopted 
emergency response plan or 
emergency evacuation plan? 

D D D 

Construction of any near-term or future projects would temporarily affect traffic circulation within 
the project Area of Potential Effect (APE) and its adjoining roads. However, an approved Traffic 
Control Plan would be implemented during construction which would allow emergency plans to be 
employed. Therefore, the project would not physically interfere with an adopted emergency response 
plan or emergency evacuation plan .. 

h) Expose people or structures to a 
significant risk of loss, injury or death 
involving wildland fires, including 
where wildlands are adjacent to 
urbanized areas or where residences 
are intermixed with wildlands? 

D D D 

Construction of any near-term or future projects would be located within the City's Public Right-of­
Way and would not be located within or adjacent wildlands that could pose a threat of wildland fires. 
Additionally, sewer and water infrastructure projects would not introduce any new features that 
would increase the risk of fire. 

IX. HYDROLOGY AND WATER QUALITY -Would the project: 

a) Violate any water quality standards or 
waste discharge requirements? D D D 

Potential impacts to existing water quality standards associated with the any near-term and/or future 
projects would include minimal short-term construction-related erosion/sedimentation, but would not 
include any long term operational storm water impacts. Any near-term and/or future projects would 
be required to comply with the City's Storm Water Standards Manual. Depending on the area of 
disturbance, projects would have to comply with either a Water Pollution Control Plan (WPCP) or 
Storm Water Pollution Prevention Plan (SWPPP). These plans would prevent or effectively 
minimize short-term water quality impacts during construction activities. Therefore, the proposed 
project would not violate any existing water qu~lity standards or discharge requirements. 

b)· Substantially deplete groundwater 
supplies or interfere substantially 
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Any near-term and/or future projects do not propose the use of groundwater. Furthermore, these 
projects would not introduce a substantially large amount of new impervious surfaces over ground 
that could interfere with groundwater recharge. Therefore, construction of these projects would not 
substantially deplete groundwater supplies or interfere substantially with groundwater recharge. 

c) Substantially alter the existing 
drainage pattern of the site or area, 
including through the alteration of the 
course of a stream or river, in a 
manner, which would result in 
substantial erosion or siltation on- or 
off-site? 

D D 0 

Any near-term and/or future projects would be located below the surface of the developed public 
right of way within paved streets. Upon completion of the installation of the utility lines the streets 
would be returned to their preexisting conditions. Therefore these projects would not substantially 
alter any existing drainage patterns. 

d) Substantially alter the existing 
drainage pattern of the site or area, 
including through the alteration of the 
course of a stream or river, or 
substantially increase the rate or 
amount of surface runoff in a manner, 
which would result in flooding on- or 
off-site? 

Please see IX.c. 

e) Create orcontribute runoff water, 
which would exceed the capacity of 
existing or planned stormwater 
drainage systems or provide 
substantial additional sources of 
polluted runoff? 

0 

0 
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Conformance to BMPs outlined in an approved WPCP and compliance with the City Stormwater 
Standards would prevent or effectively minimize short-term construction runoff impacts from any 
near-term and/or future pipeline projects covered under the :MND. Additionally, these projects would 
not result in a substantial increase in impervious surface, and therefore, would not contribute runoff 
water that would exceed the capacity of existing storm water systems. · 

f) Otherwise substantially degrade D 0 0 [SJ 
water quality? 
Conformance to BMPs outlined in an approved WPCP and compliance with the City Stormwater 
Standards would prevent or effectively minimize short-term construction runoff impacts from any 
near-term and/or future pipeline projects covered under the :MND. See IX-a. 

g) Place housing within a 1 00-year flood 
hazard area as mapped on a federal 
Flood Hazard Boundary or Flood 
Insurance Rate Map or other flood 
hazard delineation map? 

D D D 

The near-term and/or future pipeline projects would not include the construction of any housing. 

h) Place within a 1 00-year flood hazard 
area, structures that would impede or 
redirect flood flows? 

D D D 

The near-term and/or future pipeline projects would not impede the direction of flows or 
substantially impact a 1 00-year flood hazard area. 

i) Expose people or structures to a 
significant risk of loss, injury or death 
involving flooding, including 
flooding as a result of the failure of a 
levee or dam? 

D D D 

The near-term and/or future pipeline projects would not include any new features that would increase 
the risk associated with flooding beyond those of any existing conditions. 

j) Inundation by seiche, tsunami, or 
mudflow? D D D 

The near-term and/or future pipeline projects would not include any new features that would increase 
the risk associated with seiche, tsunami, or mudflow beyond those of any existing conditions. 

X. LAND USE AND PLANNING- Would the project: 

a) Physically divide an established 
community? 
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Implementation of the near-term and/or future pipeline projects would involve replacing and 
installing utility infrastructure and would not introduce new features that could divide an established 
community. 

b) Conflict with any applicable land use 
plan, policy, or regulation of an 
agency with jurisdiction over the 
project (including but not limited to 
the general plan, specific plan, local 
coastal program, or zoning ordinance) 
adopted for the purpose of avoiding 
or mitigating an environmental 
effect? 

D D D 

Implementation of the near-term and/or future pipeline projects would involve replacing and 
installing utility infrastructure and would be consistent with all applicable land use plans, policies, or 
regulations of an agency with jurisdiction over the project and would not conflict with any land use 
plans. 

c) Conflict with any applicable habitat 
conservation plan or natural 

. community conservation plan? 
D D D 

Implementation of the near-term and/or future pipeline projects would involve replacing and 
installing utility infrastructure located_ entirely within the developed public right of way. Although 
some projects could be located within proximity to the City's :MHPA which is covered by the MSCP 
Subarea Plan, no conflicts are anticipated because implementation of the :MHPA Land Use 
Adjacency Guidelines would be required for any project located within 100 feet from the MHP A. 
Measures to reduce potential indirect impacts to the City's l\1HP A have been included. in the MMRP 
contained within Section V. of the MND. 

XL MINERAL RESOURCES - Would the project? 

a) Result in the loss of availability of a 
known mineral resource that would 
be of value to the region and the 
residents ofthe state? 

D D D 

Areas surrounding the near-term project alignments are not being used for the recovery of mineral 
resources .. Similarly, these areas are also not designated for the recovery of mineral resources on the 
City of San Diego General Plan Land Use Map. Additionally, any future projects submitted for 
review in accordance with this MND would be evaluated based on their proximity to areas where 
mineral resources could be affected. At this time however, it is not anticipated that any future 
pipeline project, wh1ch would be located entirely within the PROW would result in the loss of 
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availability of a known mineral resource of value to the region and the state. 

b) Result in the loss of availability of a 
locally important mineral resource 
recovery site delineated on a local 
general plan, specific plan or other 
land use plan? 

D 0 D 

·:No Impact 
. - . . 

Areas surrounding the near-term project alignments have not been delineated as being used for the 
recovery of mineral resources or designated for the recovery of mineral resources on the City of San 
Diego General Plan Land Use Map. Additionally, any future projects submitted for review in 
accordance with this MND would be evaluated based on their proximity to areas where mineral 
resources could be affected. At this time however, it is not anticipated that any future pipeline 
project, which would be located entirely within the PROW would result in the loss of availability of 
a locally important mineral resource recovery site. 

XII. NOISE- Would the project result in: 

a) Exposure of persons to, or generation 
of noise levels in excess of standards 
established in the local general plan 
or noise ordinance, or applicable 
standards of other agencies? 

0 0 D 

Any near-term or future pipeline projects covered under this 11ND would not in and of itself result in 
the generation of operational noise levels in excess of existing standards. However, some 
construction related noise would result, but would be temporary and transitory in nature and strictly 
regulated under San Diego Municipal Code Section 59.5.0404, ''Noise Abatement and· Control" 
which places limits on the hours of construction operations and standard decibels which cannot be 
exceeded. Therefore, people would not be exposed to noise levels in excess of those covered by 
existing noise regulations. 

b) Exposure of persons to, or generation 
of, excessive ground borne vibration 
or ground borne noise levels? 

D 0 0 

Any near-term or future pipeline projects covered under this MND would result in negligible ground 
disturbing vibrations during construction based on the type of equipment being used and the 
construction methodology being employed for each project type. Noise o'ccurring during 
construction activities would be temporary and transitory in nature and would be strictly regulated 
under San Diego Municipal Code Section 59.5.0404, "Noise Abatement and Control" which places 
limits on the hours of construction operations and standard decibels which cannot be exceeded. 
Therefore, people would not be exposed to excessive ground disturbing vibration levels after 
completion of each project. 

c) A substantial permanent increase in 
ambient noise levels in the project 
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Any near-term or future pipeline projects covered under this l\.1ND all occur within the developed 
PROW would not permanently increase the ambient noise levels beyond those which exist without 
the project. Please see XII.a & b. 

d) A substantial temporary or periodic 
increase in ambient noise levels in the 
project vicinity above existing 
without the project? 

D D D 

A portion of one near-term project would be located along Harbor Drive where the existing noise 
environment is already high due to its proximity to Lindbergh Field and from high traffic patterns 
surrounding the airport and nearby businesses. Other near-term and/or future projects covered under 
this MND may occur City-wide and result in temporary construction related noise impacts; however, 
the increase in noise due to construction activities would be temporary in nature and strictly 
regulated in accordance with the Municipal Code. These temporary and periodic construction related 
noise increased would not be considered substantial and therefore, the increase in ambient noise 
levels would be less than significant. Please see XII.a. 

e) For a project located within an airport 
land use plan, or, where such a plan 
has not been adopted, within two 
miles of a public airport or public use 
airport would the project expose 
people residing or working in the area . 
to excessive noise levels? 

D D D 

Several near-term projects covered in this MND (Harbor Drive Pipeline, Water Group 914, and 
Sewer/Water Group 732) are located within 2 miles of a public airport; specifically to the Airport 
Influence Area (AlA) of the San Diego International Airport's Airport Land Use Compatibility Plan 
(ALUCP). This geographically demarcated area that surrounds Lindbergh Field ensures that factors 
such as noise, land use, safety and airspace protection are considered anytime a land use decision is 

· made. Although these near-term projects and any future projects are linear underground projects, 
construction would not in and of itself expose people residing in the area or construction workers to 
excessive noise levels beyond those that may currently exist. For projects within proximity to 
Lindbergh Field and heavily traveled roadways, the ambient noise level is already loud. Strict 
complii:mce with OSHA standards for worker safety would ensure that exposure to excessive noise 
levels would not occur for all other near-term and/or future pipeline projects. 

f) For a project within the vicinity of a 
private airstrip, would the project 
expose people residing or working in 
the project area to excessive noise· 
levels? 
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None of the near-teri:n projects are located within proximity to a private airstrip and it's not 
anticipated that any future projects would be either; mainly because no private airstrips are located in 
the urbanized areas within the City's jurisdictional boundaries. Therefore no impacts in this category 
would occur. 

XIII. POPULATION AND HOUSING- Would the proje~t: 

a) Induce substantial population growth 
in an area, either directly (for 
example, by proposing new homes 
and businesses) or indirectly (for 
example, through extension of roads 
or other infrastructure)? 

D D D 

The near-term and/or future pipeline projects would replace, rehabilitate and install new utility 
infrastructure. These upgrades are intended to improve currently outdated sewer and water systems 
in order to keep up with current demand. Theseprojects would not extend any existing roadways into 
undeveloped areas or introduce any new roadways that could induce population growth and 
therefore, no impact would occur. 

b) Displace substantial numbers of 
existing housing, necessitating the 
construction of replacement housing 
elsewhere? 

D D D 

The near-term and/or future pipeline projects would replace, rehabilitate and install new utility 
infrastructure. These upgrades are intended to improve currently outdated 'sewer and water systems 
in order to keep up with current demand. These projects would not displace any housing. 

c) Displace substantial numbers of 
people, necessitating the construction 
of replacement housing elsewhere? 

See XIII b). 

XIV. PUBLIC SERVICES 

a) Would the project result in substantial 
adverse physical impacts associated 
with the provisions of new or 
physically altered governmental 
facilities, need for new or physically 
altered governmental facilities, the 
construction ofwhich could cause 
significant environmental impacts, in 
order to maintain acceptable service 
rations, response times or other 

D D D 
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performance objectives for any of the 
public services: 

i) Fire Protection D D D 

Any near-term or future pipeline project would not physically alter any fire protection facilities. 
Replacement and installation of utility infrastructure would not require any new or altered fire 
protection services. Future projects may require a Traffic Control Plan to ensure major 
disruptions to traffic flow do not occur. Disruptions to response times are not anticipated. · 

ii) Police Protection D D D 

Any near-term or future pipeline project would not physically alter any fire protection facilities. 
Replacement and installation of utility infrastructure would not require any new or altered police 
protection services. Future projects may require a Traffic Control Plan to ensure maJor 
disruptions to traffic flow do not occur. Disruptions to response times are not anticipated. 

iii) Schools D D D 

Any near-term or future pipeline project would not physically alter any schools. Additionally, 
these projects would not include construction of future housing or induce growth that could 
increase demand for schools in the area. 

v) Parks D D D 

Any near-term or future pipeline project would not physically alter any parks. Therefore, these 
projects would not create demand for new parks or other recreational facilities. 

vi) Other public facilities D D D 

Any near-term or future pipeline project would not result in the increased demand for electricity, 
gas, or other public facilities. These projects would improve the sewer and water utility system to 
keep up with current and projected demand. 

XV. RECREATION-

a) Would the project increase the use of 
existing neighborhood and regional 
parks or other recreational facilities 
such that substantial physical 
deterioration of the facility would 
occur or be accelerated? 

D D D 

Implementation of the near-term and/or future pipeline projects would replace and improve utility 
infrastructure. The improved infrastructure would not allow for increased access to existing 
recreation areas. These projects would not directly generate additional trips to existing recreation. 
areas or induce future gi-owth that would result in additional trips to these facilities. Therefore, these 
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projects would not increase the use of existing recreational areas such that substantial physical 
deterioration of the facility would occur or be accelerated. 

b) Does the project include recreational 
facilities or require the construction 
or expansion of recreational facilities, 
which might have an adverse physical 
effect on the environment? 

D D D 

Implementation of the neat-term and/or future pipeline projects would replace and improve utility 
infrastructure and would not include the construction of recreational facilities or require the 
construction or expansion of recreational facilities. 

XVI. TRANSPORT A II ON/TRAFFIC- Would the project? 

a) Conflict with an applicable plan, 
ordinance or policy establishing 
measures of effectiveness for the 
performance of the circulation 
system, taking into account all modes 
of transportation including mass 
transit and non-motorized travel and 
relevant components. of the 
circulation system, including but not 
limited to intersections, streets, 
highways and freeways, pedestrian 
and bicycle paths, and mass transit? 

D D D 

Construction of the near-term and/or future pipeline projects would temporarily affect traffic 
circulation within the project's Area of Potential Effect (APE). However, an approved Traffic 
Control Plan would be implemented during construction so that traffic circulation would not be 
substantially impacted. Therefore, these projects would not resultin an increase oftraffic which is 
substantial in relation to existing traffic capacities. 

b) Conflict with an applicable 
congestion management program, 
including, but not limited to level of 
service standards and travel demand 
measures, or other standards 
established by the comity congestion 
management agency for designated 
roads or highways? 

D D D 

Construction of the near-term and/or future pipeline projects would temporarily affect traffic 
circulation within the project's APE and its adjoining roads. However, an approved Traffic Control 
Plan would be implemented during construction so that traffic would not exceed cumulative or 
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The near-term and any future projects covered under this MND would not include any tall structures 
or new features that could affect air traffic patterns or introduce new safety hazards related to air 
traffic. 

d) Substantially increase hazards due to 
a design feature (e.g., sharp curves or 
dangerous intersections) or 
incompatible uses (e.g., farm 
equipment)? 

D D D 

The near-term and any future projects covered under this MND would not include any tall structures 
or design features that would increase hazards in the area. All projects would be designed to meet 
City standards and therefore would meet existing levels of service. 

e) Result in inadequate emergency 
access? D D D 

Construction of the near-term or any future project would temporarily affect traffic circulation within 
the project's APE. However, an approved Traffic Control Plan would be implemented during 
construction so that there would be adequate emergency access. 

f) Conflict with adopted policies, plans, 
or programs regarding public transit, 
bicycle, or pedestrian facilities, or 
otherwise decrease the performance 
or safety of such facilities? 

D D D 

Construction of the near-term or any future project would temporarily impact circulation during 
construction activities as it relates to traffic, pedestrians, public transit and bicycles. However, the 
preparation of a Traffic Control Plan would ensure that any disruption to these services wouid not be 
significant. 

XVII. UTILITIES AND SERVICE SYSTEMS- Would the project: 

a) Exceed wastewater treatment 
requirements of the applicable 
Regional Water Quality Control 
Board? 
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Construction of the near-term or any future projects covered under this MND would facilitate the 
treatment of wastewater and would not exceed the requirements of the Regional Water Quality 
Control Board. 

b) Require or result in the construction 
.of new water or wastewater treatment 
facilities or expansion of existing 
facilities, the construction of which 
could cause significant environmental 
effects? 

0 0 0 

Construction of the near-term or any future projects covered under this MND would result in 
improvements to water and sewer pipeline infrastructure. Use of this MND is limited to projects that 
would not result in a significant unmitigated impact to the environment. 

c) Require or result in the construction 
of new storm water drainage facilities 
or expansion of existing facilities, the 
construction ofwhich could cause 
significant environmental effects? 

0 0 0 

Construction of the near-term or any future projects covered under this MND would not result in an 
. increase in impervious surfaces as the scope is completely within the City Right-of-Way. Therefore, 

these projects would not require the construction of new storm water drainage facilities or expansion 
of existing facilities. 

d) Have sufficient water supplies 
available to serve the project from 
existing entitlements and resources, 
or are new or expanded entitlements 
needed? 

0 0 0 

Construction of the near-term or any future projects covered under this MND would not increase the 
demand for water. These projects would improve the existing water pipelines system throughout the 
City. 

e) Result in a determination by the 
wastewater treatment provided which 
serves or may serve the project that it 
has adequate capacity to serve the 
project's projected demand in 
addition to the provider's existing 
commitments? 

See XVII c) 

f) Be served by a landfill with sufficient 

0 

0 
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Construction of the near-term or any future projects covered under this MND would not result in the 
demolition of structures. Construction of these projects would likely generate minimal waste. This 
waste would be disposed of in accordance with all applicable local and state regulations pertaining to · 
solid waste including permitting capacity of the landfill serving the project area. Demolition or 
construction materials which can be recycled shall comply with the City's Construction and 
Demolition Debris Ordinance. Operation of the project would not generate waste and, therefore, 
would not affect the permitted capacity of the landfill serving the project area. 

g) Comply with federal, state, and local 
statutes and regulation related to solid 
waste? 

D D D 

See XVII f). Any solid waste generated during construction related activities would be recycled or 
disposed of in accordance with all applicable local state and feral regulations. 

XVIII. MANDATORY FINDINGS OF SIGNIFICANCE-

a) Does the project have the potential to 
degrade the quality of the 
environment, substantially reduce the 
habitat of a fish or wildlife species, 
cause a fish or wildlife population to 
drop below self-sustaining levels, 
threaten to eliminate a plant or animal 
community, reduce the number or 
restrict the range of a rare or· 
endangered plant or animal or 
eliminate important examples of the . 
major periods of California history or 
prehistory? 

D D D 

Any near-term and/or future pipeline projects covered under this MND would be located within the 
developed public right of way and would not impact any Sensitive Biological Resources. Projects 
that would be located adjacent to the MHPA would be required to incorporate MHPA Land Use 
Adjacency measures to reduce any potential indirect impacts. As such, indirect impacts would be 
mitigated to below a level of significance. With respect to historical resources, mitigation for 
archaeology, paleontology and the built environment have been incorporated into the MND. Each 
project would be analyzed and a determination made regarding which mitigation measures would be 
applied in the subsequent environmental document and would be required to comply with the 
mitigation measures further detailed in Section V of this MND. As a result, project implementation 
would not result in a significant impact to these resources. 

b) Does the project have impacts that are D D D 
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When viewed in connection with the effects of the near-term projects and any future pipeline 
projects on a Citywide basis, construction trenching has the potential to impact archaeological and 
paleontological resources which could incrementally contribute to a cumulative loss of non- · · 
renewable resources. However, with implementation of the mitigation measures found in Section V 
of the MND, this incremental impact would be reduced to below a level of significance. 

Although any near-term and/or future projects could be located within a designated historical district, 
no direct or cumulative impact is anticipated because each project would be subject to review in 
accordance with the City's Historical Resources Guidelines, and for consistency with the Secretary 
of the Interior Standards and this environmental document. Measures to reduce potential indirect 
impacts for projects located within a historic district would be incorporated into each subsequent 
environmental document when applicable to the conditions and environmental setting of the 
alignment. Therefore, no cumulative impact would result under these project types. 

Because the near-term and/or future projects would not be located in areas where biological 
resources could be encountered and would not result in a cumulative loss-of resources. Measures to 
reduce potential indirect impacts for projects located adjacent to the City's !v1HPA would be 
incorporated into each subsequent environmental document when applicable to the conditions and 
environmental setting of the alignment. Implementation ofthe MHPA Land Use Adjacency 
Guidelines is consistent with the MSCP Subarea Plan & FEIRwhich addressed the cumulative loss 
of sensitive biological resources and edge effects on the MHP A from future development. Therefore, 
no cumulative impact would result under these project types. _ 

c) Does the project have environmental 
effects, which will cause substantial 
adverse effects on human beings, 
either directly or indirectly? 

D D D 

As stated previously, potentially significant impacts have been identified for Paleontological 
Resources, Archaeological Resources, Historical Resources (Historic Districts) and MHPA Land 
Use Adjacency. However, mitigation has been included in Section V of this :MND to reduce impacts 
to below a level of significance. As such, project implementation would not result in substantial 
adverse impact to human beings. · 
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INITIAL STUDY CHECKLIST 

REFERENCES 

I.· AESTHETICS I NEIGHBORHOOD CHARACTER 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 

Local Coastal Plan. 

II. AGRICULTURAL RESOURCES & FOREST RESOURCES 

_x_ City of San Diego General Plan. 

_x_ U.S. Department of Agriculture, Soil Survey- San Diego Area, California, Part I and II, 

1973. 

California Agricultural Land Evaluation and Site Assessment Model (1997) 

Site Specific Report: 

III . AIR QUALITY 

California Clean Air Act Guidelines (Indirect Source Control Programs) 1990. 

X Regional Air Quality Strategies (RAQS)- APCD. 

Site Specific Report: 

IV. BIOLOGY 

_x_ City of San Diego, Multiple Species Conservation Program (MSCP), Subarea Plan, 1997 

_x_ City ofSan Diego, MSCP, "Vegetation Communities with Sensitive Species and Vernal 

Pools" Maps, 1996. 

_x_ City of San Diego, MSCP, "Multiple Habitat Planning Area" maps, 1997. 

Community Plan - Resource Element. 

California Department ofFish and Game, California Natural Diversity Database, "State and 

Federally-listed Endangered, Threatened, and Rare Plants of California," January 2001. 

California Department ofFish & Game, California Natural Diversity Database, 11 State and 

Federally-listed Endangered and Threatened Animals of California," January 200 1. 

City of San Diego Land Development Code Biology Guidelines. 

Site Specific Report: 
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v. 
_x_ 
_x_ 

_x_ 

CULTURAL RESOURCES (INCLUDES HISTORICAL RESOURCES) 

City of San Diego Historical Resources Guidelines. 

City of San Diego Archaeology Library. 

Historical Resources Board List. 

Community Historical Survey: 

Site Specific Report: 

VI. GEOLOGY/SOILS 

_x_ City of San Diego Seismic Safety Study. 

U.S. Department of Agriculture Soil Survey- San Diego Area, California, Part I and II, 

December 1973 and Part III, 1975. 

Site Specific Report: 

VII. GREENHOUSE GAS EMISSIONS 

_x_ Site Specific Report: 'Roadway Construction Emissions Models' conducted for each near­

tenn proje"ct (20 10 & 20 11). 

VIII. HAZARDS AND HAZARDOUS MATERIALS 

_x_ San Diego County Hazardous Materials Environmental Assessment Listing 

San Diego County Hazardous Materials Management Division 

FAA Determination 

State Assessment and Mitigation, Unauthorized Release Listing, Public Use Authorized. 

Airport Land Use Compatibility Plan .. 

Site Specific Report: 

IX. HYDROLOGY/WATER QUALITY 

_x_ Flood Insurance Rate Map (FIRM). 

Federal Emergency Management Agency (FEMA), National Flood Insurance Program­

Flood Boundary and Floodway Map. 

Clean Water Act Section 303(b) list, http://www.swrcb.ca.gov/tmdl/303d lists.html). 

Site Specific Report: 
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X. LAND USE AND PLANNING 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 

X Airport Land Use Compatibility Plan: Lindberg Field 

_x_ City of San Diego Zoning Maps 

FAA Determination 

XI. MINERAL RESOURCES 

California Department of Conservation- Division of Mines and Geology, Mineral Land 

Classification. 

Division ofMines and Geology, Special Report 153 -Significant Resources Maps. 

_x_ California Geological Survey - SMARA Mineral Land Classification Maps. 

Site Specific Report: 

XII. NOISE 

_x_ Community Plan 

_x_ San Diego International Airport Master Plan CNEL Maps. 

MCAS Miramar ACLUP 

Brown Field Airport Master Plan CNEL Maps. 

_x_ Montgomery Field CNEL Maps. 

San Diego Associ~tion of Governments - San Diego Regional Average Weekday Traffic 

Volumes. 

San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG. 

City of San Diego General Plan. 

Site Specific Report: 

XIII. PALEONTOLOGICAL RESOURCES 

_x_ City of San Diego Paleontological Guidelines. 

Demere, Thomas A., and Stephen L. Walsh, "Paleontological Resources City of San Diego," 

Department ofPaleontology San Diego Natural History Museum, 1996. 

_x_ Kennedy, Michael P., and Gary L. Peterson, "Geology of the San Diego Metropolitan Area, 

California. Del Mar, La Jolla, Point Lorna, La Mesa, Poway, and SW 1/4 Escondido 7 1/2 
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Minute Quadrangles," California Division of Mines and Geology Bulletin 200, Sacramento, 

1975. 

_K_ Kennedy, Michael P., and Siang S. Tan, "Geology ofNational City, Imperial Beach and Otay 

Mesa Quadrangles, Southern San Diego Metropolitan Area, California," Map Sheet 29, 1977. 

Site Specific Report: 

XIV. POPULATION I HOUSING 

_K_ City of San Diego General Plan. 

_x_ Community Plan. 

Series 11 Population Forecasts, SANDAG. 

Other: 

XV. PUBLIC SERVICES 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 

XVI. RECREATIONAL RESOURCES 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 

Department of Park and Recreation 

City of San Diego- San Diego Regional Bicycling Map 

Additional Resources: 

XVII. TRANSPORTATION I CIRCULATION 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 

San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG. 

San Diego Region Weekday Traffic Volumes, SANDAG. 

Site Specific Report: 

XVIII. UTILITIES 

_x_ City of San Diego General Plan. 

_x_ Community Plan. 
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Site Specific Report: 

XIX. WATER CONSERVATION 

City of San Diego General Plan. 

Community Plan. 

Sunset Magazine, New Western Garden Book. Rev. ed. Menlo Park, CA: Sunset 

Magazine. 

Site Specific Report: 
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Appendix B - Fire Hydrant Meter Program 
Water Group Job 948 and Water & Sewer Group Job 963 

APPENDIX B 
 

FIRE HYDRANT METER PROGRAM 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 

MACC Request for Proposal (Rev. Nov. 2013) 
Appendix B - Fire Hydrant Meter Program 
Water Group Job 948 and Water & Sewer Group Job 963

216 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 6OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 

MACC Request for Proposal (Rev. Nov. 2013) 
Appendix B - Fire Hydrant Meter Program 
Water Group Job 948 and Water & Sewer Group Job 963

220 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 10OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 
(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP {619} 527-7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
.QQ; 

Specific Use of Water: 

-
Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: I State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I T.B. I G.B. (CITY USE) 

D Check Box if Reclaimed Water 

Phone: ( ) 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 

Responsible Party Name: Title: 

CaiiD# Phone: ( ) 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that emgloyees of this Organization understand the groger use of Fire Hydrant Meter 

Fire Hydrant Meter Removal Request 
D Requested Removal Date: 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

' Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: OS Meter Make and Style: 6-7 

Backflow 
Backflow # Backflow Size: Make and Style: 

Name: Signature: Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 
 

SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
SAP No. (WBS/IO/CC)  
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX E 
 

LOCATION MAPS 
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Water Group Job 948 

Legend 

-- Replace in Place 

-- To be Abandoned 

-- To be Realigned 

COMMUNITY NAME: COUNCIL DISTRICT: 7 
Mission Valley 

CllY OF SAN DIEGO a.. 
(t·· t) 

PUBUCWORKS 
DEPARTMENT 

.• , 
s 

No Scale 

SAPID: B-11044 (W) 
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Legend 

Water & Sewer Group 
Job 963 

--GJ 963 (Water) - New Sewer 

-- GJ 963 (Sewer) Abandoned (Sewer) 

-- Rehab (Sewer) 

COMMUNITY NAME: COUNCIL DISTRICT: 9 
Mid-City: City Heights and Eastern Area 

CllY OF SAN DIEGO a.. 
(1• 1) 

PUBUCWORKS 
DEPARTMENT 

.• , 
s 

No Scale 

SAPID: 813169 (S) \ 
812072 (W) 
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APPENDIX F 
 

ADJACENT PROJECTS 
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Legend 

-- Accessible Path from Bus Stop 

KEYNOTES: 

G) PATH FROM PUBLIC TRANSPORTATION 
54TH AND TROJAN: 
a) PROVIDE AN ACCESSIBLE ROUTE FROM 

THE PUBLIC TRANSPORTATION (BUS AND 
TROLLEY STOPS), 

b) REPLACE CURB RAMPS WITH THE 
REQUIRED SLOPES AND DETECTABLE 
WARNING TILES (DWT). CURB RAMPS 
WERE REPLACED WITH COMPLIANT ONES 
BY WATER GROUP 616. 

c) TRANSITION FROM RAMPS TO WALKS, GUTTERS 
OR STREETS SHALL BE FLUSH (2) 5TH PLACE AND 
ORANGE. GRIND THE LIP DOWIN FLUSH WITH 
GUTTER. 

d) THE SIDEWALK HAS A LIFTED SECTION GREATER 
1/2" (2.5") . REMOVE THE SECTION OF LIFTED 
SIDEWALK. 

e) REMOVE BROKEN SECTION OF SIDEWALK NORTH OF 
DRIVEWAY. 

f) INSTALL DIRECTIONAL SIGNAGE FROM THE BUS 
STOP AT 54TH STREET ANF TROJAN AVENUE TO 
ACCESSIBLE ENTRANCE. 

@ NORTH WALK FROM SIDEWALK TO PARKING LOT: 
·~:;oi/:~<11 PROVIDE AN COMPLIANT SIDEWALK OR RAMP. 

ADA BARRIER REMOVAL 
COLINA DEL SOL POOL 

CITY OF SAN DIEGO, CALIFORNIA 
PUBLIC WORKS DEPARTMENT 

PROJECT IMPLEMENTATION 
& TECHNICAL SERVICES DIVISION 

FOR 10% PRELIMINARY DESIGN 
REPORT PURPOSES ONLY 

ALL INFORMATION SHOWN ON DRAWING 
ARE FOR THE PROJECT SCOPE OF 

WORK ONLY 

@ACCESSIBLE PARKING SPACES: LEVEL ACCESSIBLE 
SLOPE, PROVIDE COMPLIANT STRIPPING, INSTALL 
CURB STOPS FOR ACCESSIBLE STALLS AND 
STENCIL "NO PARKING" IN THE LOADING ZONE. 

G) NORTH SPECTATOR AREA: 
a) INSTALL REQUIRED 48" MIN. ACCESSIBLE ROUTE 

AND COMPANION SEATING. 
b) INSTALL A BOTTOM KICK PLATE AND ACCESSIBLE 

HARDWARE. 

@sOUTH SPECTATOR AREA: 
a) INSTALL REQUIRED 48" MIN. ACCESSIBLE ROUTE 

AND COMPANION SEATING. 
b) INSTALL BOTTOM KICK PLATE AND ACCESSIBBLE 

HARDWARE. 

@NORTH STAIRS: MODIFY THE RAILING TO HAVE 
REQUIRED EXTENSIONS AND ADD STRIPES TO 
STAIR TEADS WITH CONTRASTING COLORS . 
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APPENDIX G 
 

HYDROSTATIC DISCHARGE FORM 
 



Comment

Event 
#

Discharge Date & 
Amount (GAL)

Discharge  Time
Meter Readings     

(at source)
Test Results 

(Chlorine / PH)

Name of Personnel 
Conducting Tests 

(print)
*signature of personnel yes no

Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
D t St t St t

Hydrostatic Discharge Requirements Certification (Discharge Events < 500,000 gpd)

APPENDIX

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. 2002-0020, General Permit for Discharges of Hydrostatic Test Water and Potable Water to Surface Water and 
Storm Drains as referenced by  (http://www.swrcb.ca.gov/rwqcb9/board_decisions/adopted_orders/2002/2002_0020.shtml), and as follows:

Discharged water has been dechlorinated to below 0.1 (mg/l)  level; and effluent has been maintained between 6 and 9 (PH)  based on:

is discharge within 
acceptable limits?

Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
Date Start: Start:

Amt: End: End:
* By signing, I certify that all of the statements and conditions for hydrostatic discharge events are correct.

Project Name: _____________________________________________

Have any thresholds have been exceeded? Per Order No. 2002-0020, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which
exceeds any effluent limit]

Work Order No.(s):________________________
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APPENDIX H 
 

HAZARDOUS LABELS/FORMS 
 



 

SAMPLE HAZARDOUS WASTE LABEL   
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DOUS 
ST 

STATE AND FEDERAL LAW PROHIBITS IMPROPER DISPOSAL 
IF FOUND, CONTACTTHI! NEAREST POLICe, OR PU8UC UAlTY 

AlmtORITY, OR THE U.S. ENVIAOIFEWAL PAOIECTION liiiBICY 
OR THE CAUFORNIA D11PAAT11EMf OP HIALTH 8EJMCIB 

r:&it > I 
---------------~ ~---------
----~-- ~NO. ------- :.m NO. =rr:o.eiiiiON 1 I 1 

t
~~ 

HNICAL 1Wm(8) ----------------------

MIA HO.wmtPREPIX ----------------
PftYSICAL STATE I WAZAROOUS PRCPERTIEB 0 F\.AMMABLE 0 TOlUC 
0 SOLID 0 L.IQUID 0 CQRROSIV£ 0 IIEACTIVE 0 OTHER ----

HANDLE WITH CARE! 
CO~lldNS HAZARDOUS OR TOXIC WASTES 



5-02-08 Page 1 of 2 

INCIDENT/RELEASE ASSESSMENT FORM 1 
 

If you have an emergency, Call 911 
 

Handlers of hazardous materials are required to report releases.  The following is a tool to be used for 
assessing if a release is reportable.  Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

 
Questions for Incident Assessment: YES NO 

1. Was anyone killed or injured, or did they require medical care or admitted to a 
hospital for observation? 

2. Did anyone, other than employees in the immediate area of the release, 
evacuate? 

3. Did the release cause off-site damage to public or private property? 

4. Is the release greater than or equal to a reportable quantity (RQ)? 

5. Was there an uncontrolled or unpermitted release to the air? 

6. Did an uncontrolled or unpermitted release escape secondary containment, or 
extend into any sewers, storm water conveyance systems, utility vaults and 
conduits, wetlands, waterways, public roads, or off site? 

7. Will control, containment, decontamination, and/or clean up require the 
assistance of federal, state, county, or municipal response elements? 

8. Was the release or threatened release involving an unknown material or 
contains an unknown hazardous constituent? 

9. Is the incident a threatened release (a condition creating a substantial 
probability of harm that requires immediate action to prevent, reduce, or 
mitigate damages to persons, property, or the environment)? 

10. Is there an increased potential for secondary effects including fire, explosion, 
line rupture, equipment failure, or other outcomes that may endanger or cause 
exposure to employees, the general public, or the environment? 

If the answer is YES to any of the above questions – report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255.  Note: other state and 
federal agencies may require notification depending on the circumstances.  

*Call 911 in an emergency* 
 
If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available.  
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 
 
If in doubt, report the release. 

                                                 
1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code.  It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
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5-02-08 Page 2 of 2 

NON REPORTABLE RELEASE INCIDENT FORM 
 

1.  RELEASE AND RESPONSE DESCRIPTION                           Incident #__________ 

Date/Time Discovered Date/Time Discharge 
 
Discharge Stopped           Yes        No 

Incident Date / Time: 
Incident Business / Site Name: 
Incident Address: 
Other Locators (Bldg, Room, Oil Field, Lease, Well #, GIS) 
Please describe the incident and indicate specific causes and area affected.   Photos Attached?:           Yes              No 
 
 
 
 
 
 
Indicate actions to be taken to prevent similar releases from occurring in the future. 
 
 
 
 
 
 

 
2. ADMINISTRATIVE INFORMATION 
Supervisor in charge at time of incident: Phone: 
Contact Person: Phone: 

   
3. CHEMICAL INFORMATION 
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Clean-Up Procedures & Timeline: 
 
 
 
 
 
 
 
 

Completed By: Phone: 

Print Name: Title: 
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

  CONTROL NO.

CHECK IF RELEASE REQUIRES NOTIFI -

SOLID LIQUIDGAS

TIME OF RELEASE

A

B

C

D

FACILITY EMERGENCY CONTACT & PHONE NUMBER

DAY YR
(use 24 hr time)

TIME

OES

NOTIFIED

CITY / COMMUNITY

CAS   Numb er

GAS

   (        )         -

OES

COUNTY             ZIP

CATION UNDER 42 U.S.C. Section 9603 (a)

LIQUIDSOLID

PHYSICAL STATE RELEASED QUANTITY RELEASED

AIR WATER GROUND OTHER

DURATION OF RELEASE

DAYS HOURS MINUTES

DATE

INCIDENT    MO

BUSINESS NAME

INCIDENT ADDRESS LOCATION

CHEMICAL OR TRADE NAME (print or type)

CHECK  IF  CHEMICAL  IS  LISTED  IN

40 CFR 355, APPENDIX A

PHYSICAL STATE CONTAINED

ENVIRONMENTAL CONTAMINATION

ACTIONS TAKEN

E

CHRONIC OR DELAYED (explain)F

G

ACUTE OR IMMEDIATE (explain)

NOT KNOWN (exp lain)

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS (INDICATE SECTION (A - G) AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

H

I

CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the information

sub mitted and b elieve the sub mitted information is true, accurate, and comp lete.

REPORTING FACILITY REPRESENTATIVE (print or type)

SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:

~~ I 
I I I I I I I I I I I I I I I I I I I I 

_I I I 
~~ I 
I D I D 

I D D D lo D D I 
_I D D D D I 1- - -
~ 

'--
~ 

D 
D 
D 

~ 
~-----------------. 

~~ ====== ============================================================ 
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EMERGENCY RELEASE FOLLOW-UP NOTICE 

REPORTING FORM INSTRUCTIONS 
GENERAL INFORMATION: 

Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up 

notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of 

reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 

release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a 

release.  The written follow-up report is required in addition to the verbal notification. 

  

BASIC INSTRUCTIONS: 

 The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible. 

 If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 

 If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

 

SPECIFIC INSTRUCTIONS: 

Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 

facility information concerning the release. 

 

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is 

provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided. 

 

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or 

community, the county and the zip code.  

 

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 

the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 

quantity, time and duration of the release. 

 

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c). 

 

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an 

explanation or description of the effects in the space provided. Use Block H for additional comments/information if 

necessary to meet requirements specified in 42 U.S.C. § 11004(c). 

 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 

when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the 

incident, as specified in 42 U.S.C. § 11004(c). 

 

Block H: List any additional pertinent information. 

 

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the 

date that the form was prepared. 

 

MAIL THE COMPLETED REPORT TO:  

State Emergency Response Commission (SERC)  

Attn: Section 304 Reports  

Hazardous Materials Unit 

3650 Schriever Avenue 

Mather, CA 95655 
 

NOTE:  Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 

25503.1, 25507.1, 25518 and 25520, Health and Safety Code. 
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APPENDIX I 
 

SEWER MAIN, LATERAL, MANHOLE REHABILITATION SAMPLE DATA TEMPLATES 
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REHAB DATA COLLECTION- SEWER MAINS 

FSN REHAB DATE LENGTH INSIDEDIAM FUNCTIONAL DIAM LINING TYPE DESC LINING METHOD DESC REHAB CONTRACTOR DESC REHAB MATERIAL VENDOR COMMENTS ACCEPTANCE DATE 

65112 8/22/2006 312 8 7 PVC SPIRAL WOUND WESCO INFRA. TECHNOLOGIES,LP RIBLOC EXAMPLE- Leave this row in the table as it is. 8/22/2006 
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REHAB DATA COLLECTION -LATERALS 

MAIN FSN FIELD BOOK ADDRESS LATERALFSN REHAB DATE CCTVDATE LENGTH SIZE LINING MATERIAL VENDOR REHAB CONTRACTOR C.O. (NEW OR EXISTING) DESC. AND LOCATION OF DEFECT COMMENTS ACCEPTANCE DATE 

70536 J20S 123 MAIN ST 70535 3/28/2007 3/28!2007 30 4 ZEBRON ZEBRON CORPORATION EXISTING 50 feet OS, offset Leave this row as a sample. 3/2812007 
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REHAB DATA COLLECTION- MANHOLES 

MHFSN REHAB DATE LINING TYPE LINING MATERIAL VENDOR LINING SYSTEM REHAB CONTRACTOR RIM ELEVATION INVERT ELEVATION ACTUAL DEPTH {VF) COMMENTS ACCEPTANCE DATE 

70536 3/28/2007 POL YU RETHAN E ZEBRON ZEBRON 386 ZEBRON CORPORATION 49.8 41.95 7 Leave this row as a sample. 3/28/2007 
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APPENDIX J 
 

SAMPLE ARCHAEOLOGY INVOICE 
 



 

(FOR ARCHAEOLOGY ONLY) 
Company Name 

 
Address, telephone, fax 

 
Date: Insert Date 
 
To: Name of Resident Engineer 

City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

 
Project Name:  Insert Project Name 
 
SAP Number (WBS/IO/CC):  Insert SAP Number 
 
Drawing Number:  Insert Drawing Number 
 
Invoice period:   Insert Date to Insert Date 
 
Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 
 
Detailed summary of work completed under this bid item:  Insert detailed description of Work related 
to Archaeology Monitoring Bid item. See Note 1 below. 
 
Summary of charges:   
 

Description of Services Name Start Date End Date Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 
Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $60 
Subtotal $3,420 

 
Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 
 
Detailed summary of work completed under this bid item:  Insert detailed description of Work related 
to Archaeology Curation/Discovery Bid item. See Note 2 below. 
 
Summary of charges:   
 

Description of Services Where work 
occurred 
(onsite vs 
offsite/lab) 

Name Start Date End Date Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist  Joe 
Smith 

8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant  Jane 
Doe 

8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 
 
Total this invoice: $_____________ 
Total invoiced to date: $_____________ 
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Note 1: 
 
For monitoring related bid items or work please include summary of construction work that was monitored from Station to 
Station, Native American monitors present, MMC coordination, status and nature of monitoring and if any discoveries were 
made.  
 
Note 2: 
 
For curation/discovery related bid items or work completed as part of a discovery and curation process, the PI must provide a 
response to the following questions along with the invoice: 
 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the California 
Register of Historical Resources (California Register).  

a. Please briefly describe your application (consideration) of all four California Register criteria.  
b. If the resource is eligible under Criterion D, please define the important information that may be present.  
c. Were specialized studies performed? How many personnel were required? How many Native American 

monitors were present? 
d.  What is the age of the resource?  
e. Please define types of artifacts to be collected and curated, including quantity of boxes to be submitted to the 

San Diego Archaeological Center (SDAC). How many personnel were required? How many Native 
American monitors were present? 

 
2. Preliminary results of data recovery and a definition of the size of the representative sample.  

a. Were specialized studies performed? Please define types of artifacts to be collected and curated, including 
quantity of boxes to be submitted to the SDAC. How many personnel were required? How many Native 
American monitors were present? 

3. What resources were discovered during monitoring?  
 

4. What is the landform context and what is the integrity of the resources?  
 

5. What additional studies are necessary? 
 

6. Based on application of the California Register criteria, what is the significance of the resources? 
a.  If the resource is eligible for the California Register, can the resource be avoided by construction?  
b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if necessary) 

and what material will be submitted to the SDAC for curation. Are any specialized studies proposed?  
 
(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
 

MACC Request for Proposal (Rev. Nov. 2013) 
Appendix J - Sample Archaeology  Invoice 
Water Group Job 948 and Water & Sewer Group Job 963 

251 | Page



 

MACC Request for Proposal (Rev. Nov. 2013) 252 | Page 
Attachment E 
Water Group Job 948 and Water & Sewer Group Job 963 

ATTACHMENT E 
 

PROPOSAL FORMS	



City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: Cgiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
L. Nasrawi/BDoringo/egz 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER GROUP JOB 948 AND WATER & SEWER GROUP 
JOB 963 

TASK ORDER: WATER GROUP JOB 948 AND WATER & SEWER GROUP JOB 963 
TASK ORDER N0.: ________ ---'0=5 ____________ _ 

RFQ N0.: ___________ -'1=2=M=C=L=1=00"-----------
PROPOSAL NO.: ________ ----'}=( --"'1_,_4-"""""'6-"-14-'-"8'---'-MA'-'-=-"=C---"-3'--C=--------
SAP NO. (WBS/IO/CC): ______ ____.!;B::.....-~12=0.!..:.72"-'/-=B::.....-~13::....!.1=69::__ ______ _ 
CLIENT DEPARTMENT: ______ __,2=0~1~1 ~/ 2=0~1""--3 _________ _ 
COUNCIL DISTRICT: ________ ?!.....!/--'9:.__ __________ _ 

PROJECT TYPE: _________ ~KB=-.!._/.!!,!JA~/J~B::__ ________ _ 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING 

~ PREVAILING WAGE RATES: STATE 0 FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 

~ MANDATORY USE OF APPRENTICES 

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE 

12:00 NOON 
JULY 15, 2014 
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Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 
14 Days prior to the due date ofthe Proposal. 

1. Proposal ....................................................................................................................................... 255 

2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal under 23 USC 
112 and PCC 7106 ....................................................................................................................... 258 
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5. Design-Build Proposal ................................................................................................................. 261 

6. Price Proposal Forms (Design Build) .......................................................................................... 262 
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PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to _furnish to the~ City of San Diego, complete at the prices stated herein, the items Ot'- services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, patinership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted ___________________ _ 

(2) Signature (Given and surname) of proprietor-----------------

(3) Place of Business (Street & Number)-------------------

(4) City and State--------------------Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted-------------------
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(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

( 4) Place of Business (Street & Number)------------------

(5) City and State ________________ Zip Code _____ _ 

(6) Telephone No. ___________ Facsimile No. ________ _ 

(7) Email Address-------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted ORTIZ CORPORATION 

(2) Signature, with offi ial title of officer a~th ·ized to sign for the corporation: 
t" 

MARCELINO E. ORTIZ 
(Printed Name) 

PRESIDENT 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of_C_A_L_I_F_O_R_N_I_A ________ _ 

(4) Place ofBusiness (Street & Number) 2000 McKINLEY AVENUE 

(5) City and State NATIONAL CITY, CA Zip Code 91950 

(6) Telephone No. 619-434-7925 Facsimile No. 619-434-7931 

(7) E 
.
1 

Add LUCY@ORTIZCORPORATION.COM/JOSE@ORTIZCORPORATION.COM 
mat ress -------------------------
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THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal'', the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

UCENSE CLASSIFICATION_A __________________ _ 

UCENSENO. 602454 EXPIRES SEPTEMBER 2014 

This Jicense_classification must also he_shown on the Jront of the proposal envelope. Eailure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX lDENTIFICA TION NUMBER (TIN): ________ _ 
E-Mail Address: LUCY@ORTIZCORPORATION.COM/JOSE@ORTIZCORPORATION.COM 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of pe1jury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

;f{:k~ Title PRESIDENT 

SUBSCRIBED AND SWORN TO BEFOR-E ME, THIS 14 T1i DAY OF J"ULY ----- 201~ , __ . 

, State of CAU FOI2N lA 

MACC Request for Proposal (Rev. Nov. 2013) 
Attachment E 
Water Group Job 948 and Water & Sewer Group Job 963 

2571 Page 



PROPOSAL DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

__ f~~~1!2'_?f ~A~ DIE~O 
ss. 

_M_A_R_C_E_L_I N_O_E_._O_R_T_IZ ________ , being first duly sworn·, deposes and 

says that he or she is _P_R_E_S_I_D_E_N_T __________ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. ~·~'---

Signed:~ 
Title: PRESIDENT 

.. JULIE RAE WILSON 
,• ~' 

~ Comml.ssion # 2026140 
~ · . Notary Pui()&E;t&J)tornia j j .. San Diegd County · ~ 
/i:i. 0 0 _0 0 J'l\oT"l; tx~reU.11j 25,2011. au sse~ 
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CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Design­
Builder shall provide to the City a list of all instances within the past 10 years where a complaint was 
filed or pending against the Design-Builder in a legal or administrative proceeding alleging that 
Design-Builder discriminated against its employees, subcontractors, vendors or suppliers, and a 
description of the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[{] The undersigned certifies that within the past 10 years the Design-Builder has NOT 
·· ------been-the-su bj ect·of a -comp I aint-or pending action hra-legal·aumini strative·proceeuing­

alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

D The undersigned certifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

contractor Name: ORTIZ CORPORATION 

Certified By _M_A_R_C_E_L--;;1 N:r:O::-E _· O_R_T_I-:::Z-=:://-~Title _P_R_E_S_I D_E_N_T __ 

07/15/2014 

USE ADDITIONAL FORMS AS NECESSARY 
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EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

, '. ·' · ~ · " ' COMPANY INFORMATION · ,, -

Company Name: ORTIZ CORPORATION Contact Name: LUCY ORTIZ 

Company Address: 2000 McKINLEY AVENUE Contact Phone: 619-434-7925 

___ , -~~-~~-- ~~-- __ f:!ATIQ~6L CITY, CA 9195_Q~-------~--- _,_Contact Email: LU_CY@.ORTlZ...CORPO.B.ATIQ, .co 
CONTRACT INFORMATION . · ,, 

Contract Title: WATER GRP 948 AND WATER & SEWER GRP 963 Start Date: JULY 2014 

Contract Number (if no number, state location): K-14-6148-MAC-3 End Date: JULY 2015 
, -· . SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS -~c _, 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic patiners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child 
care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 
• Contractor shall post notice of firm's equal benefits policy in the workplace and notifY employees at time of hire and during 

open enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of petjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 

Please indicate your firm's compliance status with the EBO. The City may request suppmiing documentation. 

IZJ I affirm compliance with the EBO because my firm (contractor must select one reason): 

iii Provides equal benefits to spouses and domestic partners. 

D Provides no benefits to spouses or domestic partners. 
D Has no employees. 

D Has collective bargaining agreement(s) in place prior to Januaty 1, 201 1, that has not been renewed or expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verifY my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic patiners and 
to continue to make every reasonable effort to extend all available benefits to domestic patiners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certify the above information is true and I fmiher certify 
that my firm understands the requirements of the Equal Benefits Ordinance and and maintain benefits for the 
duration of the contract or pay a cash equivalent if the City. 

MARCELINO E. ORTIZ 
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Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is accepted, to enter 
into an agreement with the City in the fon11 included in the Contract Documents to perfonn 
the Work as specified or indicated in said Contract Documents entitled Task Order 05, for 
Water Group Job 948 and Water & Sewer Group Job 963. 

2. The Design-Builder accepts all of the terms and conditions of the Contract Documents, 
including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise required by 
law. The Design-Builder will enter into an agreement within the time and in the manner 
required in the RFP and will furnish the insurance certificates, Payment Bond, and 
Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be perfonned, the legal requirements 
(federal, state and local laws, ordinances, lUles, and regulations), and the conditions affecting 
cost, progress or perfonnance of the Work and has made such independent investigations as 
The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the Design­
Builder contained in this Proposal Fon11, said The Design-Builder further agrees to complete the 
Work and Services required under the Contract Documents within the Contract Time stipulated in 
said Contract Documents, and to accept in full payment therefore the Contract Price based on the 
Total Proposal Price(s) named in the aforementioned Proposal schedule(s). 

Dated: 07/15/2014 

The Design-Builder: ORTIZ CORPORATION 

Title: PRESIDENT 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Task Order OS for Water Group Job 948 and Water & Sewer Group Job 963, for 
the City of San Diego, in accordance with th<:::se contract documents for the lump sum Design-Build Proposal prices iisted below. The Design­
Builder guarantees the lump sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally fun~ed contracts and contracts 
valued at $500,000 or less) from the date Proposals are due until the award of the Task Order. The duration of th¢ price guarantee shall be 
extended by the number of Days required for the City to obtain all items necessary to fulfill all conditions precedent e.g.) bond and insurance. 

Item NAICS 
Description Quantity D* Unit UnitPric~ Extension 

No. CODE 
i 

><[ $ 44,500.00 1 524126 Bonds (Payment and Performance) 1 LS ----J 
,-~ 

2 541330 Engineering and Design Services 1 D LS •:>< $ 432,000.00 

3 237110 Field Construction 1 LS >< $ 6,045,346.00 

4 City Contingency - Type II 1 AL ~ $415,000.00 

I 

TOTAL FOR PROPOSAL (ITEMS NO 1 THROUGH 4 INCLUSIV:I() $6,936,846.00 

*Design Element (For City Use) 

Total Design-Build Proposal Amount (Item No.1 through Item No.4 inclusive):$ 6,936,846.00 
------------------------~---------------

Total Design-Build Proposal Amount (Item No. 1 through Item No.4 inclusive) written in words: 

SIX MILLION, NINE HUNDRED THRITY SIX THOUSAND, EIGHT HUNDRED FORTY SIX DOLLARS AND ZERO CENTS 

The Design-Builder: ORTIZ CORPORATION 

Title: PRESIDENT 

Signature: /a -<......-...-v=r~h.d,....~ G 'b"".<v .....- '--:::;-
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The names of all persons interested in the foregoing proposal as principals are as follows: 

MARCELINO E. ORTIZ- PRESIDENT 

AIDA BANGHART- VICE PRESIDENT 

TERESA 0. ORTIZ- SECRETARY 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, anc~ manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing finn; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 
i 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, 
strike out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialetl in ink by the person 
signing the ProposaL ' 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and 
ineligible for award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible 
for award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. 
Alternative proposals will not be considered unless called for. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOS~L ONLY 
i 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply }vith the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, ~VBE, MBE, WBE, OBE, W oSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

i 
Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder npn-responsive. 

! 

. ' .i~ '? 'i •···. ·.· \ .:). \ .· ( . ::·''·. •····· .. ···.·· ....• ~ •... / ,;!::'} ·;/'.!'.:< , '.i\ ,}"i~))2,. ·~;; ·D9LLA~l~LUK r·-~·.· ;~~f~::·~t5E··· 
NAME; ADDRESS AND.'EELEPHONE NUr\mER,::; ;! C'QNST~UC:.fO~·:• .;;,SUB,GON;i:~ctoRi·i·· >prPE;O~' • .· suncoNT~~T·: ' >.sLBE:snn;'wos~,' 

OESUBCO~.I.f:~T~~-- •:.;_.: :.~ii'. · .... ·i?:~~~S~y~~~~·; >.8!5,,~~~'NUJWl~~:?-: ;'·.y:ffi'{~v i.:· ;}tt~tt;;JT)······ ·.·.·····.···~~~~;;B~~- 1 -
Name:AECOM 
Address: 7807 CONVOY COURT #200 

City: SAN DIEGO State: CA 
Zip: 92111 Phone: 858-268-8.=08;;-;:0:----I 
Email: jeff.edersby@aecom.com 

Name: CVALDO CORPORATION 
Address: 4901 MORENA BLVD #100 

City: SAN DIEGO State:.,.C-:-:A=-------1 
Zip: 92117 Phone: 858-866-0128 

Email: joelv@cvaldo.com 

DESIGNER 

DESIGNER 

N/A LEAD DESIGNER $324,125.00 I OBE 

958756 DESIGN $76,000.00 SLBE 

WHERE 
. CER.TIFIED 
. @. . 

N/A 

CITY OF SAN 
DIEGO 

CHECK IF JOINT 
. VENTURE 

PARTNERSHIP 

N/A 

N/A 

CD As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (excent for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 

i 
I 

San Diego Regional Minority Supplier Diversity Council! 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the require~ proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOS~L ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply ~ith the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, I{VBE, l\1BE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

i 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder npn-responsive. 

NAME, AI>DR~.ss A~T~~E~.t~~*.~u. :~~~.R.~i!~,*'····~.''~i;;J~~i~!.'! .. :.:~~,gd~i~cTd~.~?·.•i .. :::~.~:. :~J:~.:.' 
OF SUBCONTRACTOR.: · ' : · • •··.>· ·.·· ORDESIGNER :::. <LICENSE NUMBER'' · · • ... · , .. ·. ·. · · .... · 

. ·····.···•.·. ,·· .. :•:···.·····•···.·•·····. ·:.~· .·.•••:: .. : ?.x•;.}: ''·•••<:/<.iii .. ·.· .. ' ':+·•·• :.•e;< .• "' ,. ·.·. ··.F,~~~~T~~-n. 
Name: O'DAYCONSULTANTS 

Address: 2710 LOKER AVE WEST#100 

City: CARLSBAD State: CA 
Zip: 92010 Phone: 760-931--.,77==-oo=-----1 

Email: 

Name: DOUGLAS MATHSON & CO. 

Address: 905 CAMINITO MADRIGAL 

City: CARLSBAD State: CA I 
Zip: 92011 Phone: 760-431-0652 

Email: 

DESIGNER 

CONSTRUCTION 
SERVICE 

N/A 

N/A 

SURVEY 

COMMUNITY 
LIAISON 

$19,820.00 

$18,561.00 

I 
. iV,IBE,WBE; DB~. . . 

DVBE; OBE, ELBE,. ···1 WHERE 
S.·.·L ... B:E:,S. DB,:WoSr, . CERT,JFIED 
· ·. HUBZone, OR . 

·. SDVOSB<D 

DVBE 

SLBE 

CADoGS 

CITY OF SAN 
DIEGO 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

N/A 

N/A 

CD As appropriate, Design-Builder shall identifY Subcontractor as one ofthe following and shall include a valid proof of certification (exceJt for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State ofCalifomia's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

! WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Bnilder will not receive any subcontracting participation percentages if the Design Builder fails to submit the require~ proof of certification. 

Form Number: AA05 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
I 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, BVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting pmticipation percentag~. 

I 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder nrn-responsive . 

. - ··· ·· ·.· . -· ,,.,,,_ .. C <.·'.:'>; -·· : .. ~,0t~~~Frt~UE 
NAME; iAD:ORESS'AND ]:E:q:tj;~IJ:ON"];'~"(,!~~~~~ \SlJ,BCON'fRAS-:Ji.';~ 

:. ;: OFSU~•f:(~!~C~~~~ /'.ii:';·;}:/< 11 •• :; ~~~~s;-tgT·· . 

Name: TERRA WEST, INC. 

Address: 1061 TIERRA DEL REY, STE 204 

City: CHULA VISTA State: CA ·--,-,-=-----J 
Zip: 91910 Phone: 619-591-1007 
Email: WWW.TERRAWESTINC.COM 

Name: VIDEO FACT DOCUMENTATION 

Address: 4609 LYONS DR. 

City: LA MESA State: CA I 
Zip: 91941 Phone: 619-442-0080 

Email: CHRIS@VIDEOFACT.NET 

CONSTRUCTION 
SERVICES 

CONSTRUCTION 
SERVICES 

831091 

11RC0404 

WATER 
POLLUTION 

. CONTROL PLAN 

PRECON VIDEO 

$1,500.00 

$2,650.00 

SLBE 

ELSE 

WHERE 
CERTIFIED 

CITY OF SAN 
DIEGO 

CITY OF SAN 
DIEGO 

CHECK IF .JOINT 
VENTURE 

PARTNERSHIP 

N/A 

N/A 

<D As appropriate, Design-Builder shall identify Subcontractor as one ofthe following and shall include a valid proof of certification ( exceRt for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council! 
City of Los Angeles I 
U.S. Small Business Administration 

i 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSIAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply ")vith the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentag~s. 

I 

! 
Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

. . .... · ... '''. , .... f•: '···;; . , .. •··: .··.·.··· .. ::;::.: ... ; :;·,,, . ·· ··99H~V~LUE .. . MBE~,WBE1 UB~< • 

NAME;AD!>RE.SSANI)T.·E.l:;E .. ·~HO .... NJl:']\T.U .. M·B··.··E.·.R.·.· .: .. • •:j\€····.·()]\T.ST~U.·.GTO~; :·.·•:.::.• ...... :.c .. O. F.·.•·.·. ·• .. ·.,_, .· . .. < .. ··D····V.·,B. E,QBE;.EL~E, .. ,. WHERE 
· OFSUBC9NTRA.CTO]{ .... · .. ' >'';' ;:;·o~DESIGNER 1,:; ,,,SUBCONTRA~T ' .SLBE; SDB~WoSB, . ·· CERTIFIED 

·· :· .··.·····:·.·. · ; \i'. ·• : .. ; • ·•· ·.· •' · ·· ... ·. :. /. :: ) · ·: · · .. ;,:·:.:i\.1 .:'.\: '(l\1_US'[BE :•> HU:BZone; OR I · · ' <l> 
· · · · · .. · • · FILLED OUT) · · ·· SDVOSB<D . 

Name: BONITA PIPELINE, INC. 

Address: 2209 HIGHLAND AVE 

City: NATIONAL CITY State: CA 
·-----! 

Zip: 91950 Phone: 619-434-9801 
Email: INFO@BONITAPIPELINE.COM 

Name: HUDSON SAFE-T-LITE RENTALS 

Address: 777 GABLE WAY 

City: EL CAJON 

Zip: 92022 

State: CA 
Phone: 619-441-.""36.:,..4.,...4,..-----J 

Email: www.hudsonsafetnte.com 

CONSTRUCTOR 

CONSTRUCTOR 
SERVICE 

817325 

788289 

AC PIPE 
DISPOSAL 

TRAFFIC 
CONTROL 
DESIGN 

$152,000.00 DVBE 

$13,500.00 SLBE 

I 

STATE OF 
CALIFORNIA 

CITY OF SAN 
DIEGO 

CHECK IF JOINT 
.VENTURE 

PARTNERSHIP 

N/A 

N/A 

CD As appropriate, Design-Builder shall identify Subcontractor as one ofthe following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
I 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE Certified Woman Business Enterprise ! WBE 
DBE Certified Disabled Veteran Business Enterprise · DVBE 
OBE Certified Emerging Local Business Enterprise ELBE 
SLBE Small Disadvantaged Business SDB 
WoSB HUBZone Business HUBZone 
SDVOSB 

a> As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council! 
~~~~~ . 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply ~ith the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, qVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

I 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
I 

.. . .... · , .•. _., •. :. ·'.'·.}<.'- ;·.: ... ··•,·····~··'.';'' ,,:.": •. > ......... ·.•·····•·,·· .. l><:Jl+ARYALUE.· · ·MBE,WBE;DB~, ··r 
I NAME~ A,)) DRESS AND TELEJ>MO~J!:.:N,UJ\1~3F~~ \ i.-.CPJ'SSTiW;()TOl{.{ :;sUBCON'fRA.q'(:oJi.1

' < ·.·•· ··. · .• ·. •OF . ·.. . . .·. DVBE,. QBE, ELB:'!J, · . ·. WHERE· 

I 
.,OFSUB09~z~J~~~.:·•··· ·····: ... } ·. ;,'.3~~P~S~~~.~~i::·. ,•·.~IC~~~E'~p~~~~).'i j~U.·~~·~.~~T ···' S.L:~B~!~,'6.~B1 .. ~. ·. CERTJFIED 

Name: BRIAN F. SMITH AND ASSOCIATES 
Address: 14010 POWAY RD. SUITE A 
City: POWAY State: CA 

·=-:-:.-----1 
Zip: 92064 Phone: 858-679-8218 
Email: KGUERRERO@BFSA-CA.COM 

Name: SOUTHWEST PIPELINE 
Address: 22118 SOUTH VERMONT AVE. 

City: TORRANCE State::::=C=:-:A:':::----! 
Zip: 90502 Phone: 310-329-8717 I 

Email: 

CONSTRUCTOR 
SERVICES 

CONSTRUCTOR 

. . . .... . . FILLED OUT) · ' SDVOSB<D .· 

81986004315 

773862-A 

ENVIRONMENT A 
LSERVICES 

SEWER MAIN 
REHABffOP HAT 

$113,989.00 SLBE 

$73.691.00 OBE 

CITY OF SAN 
DIEGO 

N/A 

CHECK IF JOINT 
VENTURE 

.. PARTNERSHIP 

N/A 

N/A 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (exce14t for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise I WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity CouncilJ 
City of Los Angeles : 
U.S. Small Business Administration ! . . 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
I 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of13 



PROPOSAL FORMS 

I 
DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOS!AL ONLY 

I 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply ~ith the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, W oSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentag~s. 

I 
I 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
I 

.··NA~··~E~~~~~~~iwc: ;~ii~4~;~·~j~~~f ·•· ·~~~· ····J~~~~· .. c~~~. 
Name: SEAL RIGHT PAVING 
Address: P.O.BOX 2753 
City: SPRING VALLEY State: CA 

'-::-:--:-:-----1 
Zip: 91979 Phone: 619-465-7411 
Email: srpestimating@sbcglobal.net 

Name: G. SCOTT ASPHALT, INC. 
Address: 358 TROUSDALE DRIVE 
City: CHULA VISTA State:.""C""A,:..,.-__ -1 
Zip: 919910 Phone: 619-420-1854 

Email: ESTIMATOR@ASPHALTREPAIR.COM 

CONSTRUCTOR 364113 

CONSTRUCTOR 751836 

ASPHALT 
PAVING 

SLURRY SEAL 

$695,286.00 

$227,870.08 

SLBE 

DVBE 

CITY OF SAN 
DIEGO 

STATE OF 
CALIFORNIA 

CHECK IF JOINT 
.VENTURE 

PARTNERSHIP 

NIA 

NIA 

<D As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification ( exceJt for OBE, SLBE and ELBE): 
I 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise ! WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department ofTransportation i 
San Diego Regional Minority Supplier Diversity Council! 
City of Los Angeles [ 
U.S. Small Business Administration · 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages ifthe Design Builder fails to submit the requireq proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
l 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, ~VBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentag1s. 

i 
Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

l 

.·'N'AME AnDRESSA.ND.TELEPHONE'No:M:BER\\ .:.,sUBCONTiiACTQR!/ '.,.,;J:YPEOJ?., .•'BUBCONTRACr·' / SLBE~SDB,Wost' 
C .. ' .·. ' '' , !/ >' ' ' "· : .' ]Ef:: i:\;i),;,}ic,i•:;pllf/: !['} 5\ l~?~!iASFYf~VE! .,·.· .. ;,~~ :;:;·r:::., . · 

Name: ALLIED GEOTECHNICAL ENG. 
Address: 9500 CUYAMACA ST. #102 

City: SANTEE State: CA ·-==----
Zip: 92071 Phone: 619-449-5900 

Email:-

Name: EASY FLOW TRENCHLESS 
Address: P.O.BOX 126794 

City: SAN DIEGO 
Zip: 92112 

Email:-

State:.=C:.:,A..:.._ __ _ 
Phone: 909-908-7300 I 

CONSTRUCTOR 
SERVICE 

CONSTRUCTOR 

N/A 

960845 

GEOTECHNICAL 

SEWER LATERAL 
REHAB 

$10,000.00 ELBE 

$28,600.00 ELSE 

·,WHERE 
:·.CERTIFIED 

. 0 . 

CITY OF SAN 
DIEGO 

CITY OF SAN 
DIEGO 

·CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

N/A 

N/A 

CD As appropriate, Design-Builder shall identifY Subcontractor as one ofthe following and shall include a valid proof of certification ( excep~ for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SOB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOS~L ONLY 
! 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply ~ith the listing of the Subcontractors as 
specified shall result in the Bid being n:jected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentagbs. 

i 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder n~n-responsive. 
! 

· NAME,AiJD~;s~:;n:TI:i~~~b~i:~0~i:): .. d~6~~~~~6±6~::V :·· gt;~Q~;~~~~o~'+• ,;D()Ltfg/;LUE_ •. ~~~:'6:::~~:E, · 
•O!'SliDGONTRAGT,O~: · : ..... · ;> ORDESIGNER' .: :IJJCENSE;NUMBER' ,SUB(:O~TRACT' SLBE; SDB,WoSB, 

· . ..,•,;:::.•·•. ·:· .. :.:;•:.,· ·•'"". · .-:::.,.·: .• :.< :·?·i: ::·"<.•; · :·,. .:i': ,, '• · · .. •. :•;·: .:-: ::.:.,::.:·::\': ·• ,.,.., ..... , .. · ·' : ....... :::.>}, .'.(MUST ~E: JIUB. .Zone,.O.R I , 
FILLED OUT · SDVOSB<D 

Name: YBS CONCRETE, INC. 

Address: 821 KUHN DR. #204 

City: CHULA VJSTA State: CA 
Zip: 91914 Phone: 619-271-·-:::6:::122=----1 

Email: YBSCONCRETE@YAHOO.COM 

Name: COASTAL PIPELINE 

Address: POBOX 235653 

City: ENCINITAS State: CA 
Zip: 92023 Phone: 760-828-·5:::-1:-::7:-:4:------l 

Email: KENBURTECH@YAHOO.COM 

CONSTRUCTOR 

CONSTRUCTOR 
SERVICE 

237310 

878225 

CURB RAMPS 

CLEANING& 
CCTV 

$215,000.00 SLBE& ELSE I 

$16,500.00 SLBE 

WHERE 
CERTIFJED 

<l> 

CITY OF SAN 
DIEGO 

CITY OF SAN 
DIEGO 

CHECK IF .JOINT 
VENTURE 

PARTNERSHIP 

N/A 

N/A 

G) As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (exce~t for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council' 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the require~ proof of certification. 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply With the listing of the Subconh·actors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentag?s. 

i 
Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

i 
I 

•.. ,. . . _··· .· ....••.... ·· ·:•: '\{ { ........ : ·.': ·· ... ; ·• ',: . :-:, c :··.··.-.. ~, cc»o~LARvACVE' I { MliE;wn.:, DBE •. • 
NAME, AD DR. ESS AND TE_L:E. ·.·.PH·O· ·N_ .... §~ ... ' M ... BER § .. · .. ···.'.'.·.·.T.· ·.v··.····P· E. 0. ···~<·.·· ...• :.··.·.···· .. ·.·.·. ··.·.··:.· .. • o .. _ ... F.·,·.· ...... ·.· .. ·.·. · .. · ... ·.·.:. · ...... ; ;nvB_E;·,OBE; .EL. *'\ WHERE· OF SUBCONTRACTOR.• e ·.:.. WORK(.·.·· .. : .. ··. , SUB~ONTRACT ·: ··.·. :. SLBE, SDB,WoSB, .· CERTIFIED, 

' .·· .. :, · , . , ,;•:; > :;, '· : (M.IJST.BE ·. : :· .::·· HUBZone, OR 1I <l> 
· .· .. ··· ' .... · .. :.. . . FILLED OUT) ·. · . . :: SDVOSBCD .. 

Name: HMS CONSTRUCTION 
Address: 2885 SCOTT STREET 
City: VISTA State:._C_A ___ --1 

Zip: 92081 Phone: 760-727-9808 

Email: .JEFF@HMSCONCO.COM 

Name: GEO-CELL SOLUTIONS INC. 
Address: 2668 N. FORDHAM AVE 
City: FRESNO State:._C=:Ac.:...._ __ --1 

Zip: 93727 Phone: 559-294'-1551 

Email: CONTACT@GEO-CELL.COM 

CONSTRUCTOR 
SERVICES 

CONSTRUCTOR 
SERVICES 

765590 

938053 

TRAFFIC LOOPS $65,000.00 

ABANDOMENT $20,850.00 

OBE 

DVBE 

CITY OF SAN 
DIEGO 

CITY OF SAN 
DIEGO 

CHECK IF .JOINT 
VENTURE 

PARTNERSHIP 

NIA 

N/A 

<D As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enteyprise 
Certified Disadvantaged Business Enteyprise 
Other Business Enterprise 
Certified Small Local Business Enteyprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

(f) As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enteyprise 
Certified Disabled Veteran Business Enteyprise 
Certified Emerging Local Business Enteyprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Councili 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SOB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the requireq proof of certification. 

i 

Form Number: AA05 

July 8, 2014 ADDENDUM "1" 
Water Group Job 948 and Water & Sewer Group Job 963 

Page 9 of 13 



PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRIQE PROPOSAL ONLY 
I 

For credit calculations for City-funded contracts, see Chapter 11 in The WHITEBOOK. For non-City funded contracts, refer to the: Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages . 

. • i . i .CERTIFIED<ll 
,.1,' 

Name: ______________ _ 

Address:: _____________ _ 

City: _______ _ State:. ____ _ 

Zip: Phone: 

Name=---~~~~=-----~:,:~-==== 
Address: State: 
City: 

Zip: Phone: 

Name: ______________ _ 

Address:: _____________ _ 

City:. ____ _ State: ________ _ 

Zip: Phone: 

CD As appropriate, Design-Builder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification ( qcept for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

~ As appropriate, Design-Builder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles ! LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design-Builder fails to submit the required proof of certification. 
i 

Form Title: 
Form Number: 
Attachment E 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
AA25 

Water Group Job 948 and Water & Sewer Group Job 963 2661 Page 
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Water Group Job 948 and Water & Sewer Group Job 963 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Email: Cgiordano@sandiego.gov  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “1” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER GROUP JOB 948 AND WATER & SEWER GROUP JOB 963 

TASK ORDER:   WATER GROUP JOB 948 AND WATER & SEWER GROUP JOB 963  
TASK ORDER NO.:   05  
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-14-6148-MAC-3-C  
SAP NO. (WBS/IO/CC):   B-12072 / B-13169  
CLIENT DEPARTMENT:   2011 / 2013  
COUNCIL DISTRICT:   7 / 9  
PROJECT TYPE:    KB / JA / JB  

 

BID DUE DATE: 
 

12:00 NOON 
JULY 15, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTING GROUP 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 



 

July 8, 2014 ADDENDUM "1"  Page 2 of 13 
Water Group Job 948 and Water & Sewer Group Job 963 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Group 963, Predesign Sewer Map 1 at Orange Ave & 54th street. The Colina 
Del Sol Community Ctr. and associated buildings are not shown to have a sewer 
lateral. It appears they would be serviced with the line to be abandoned. How 
does the City want the contractors to allow for these connections? 

A1. The City has a record of a sewer connection at approximately 10 feet from MH 174. 
However, a pre assessment video of the main is needed to verify any active 
connection(s). If there is (are) one (any) then replumb the lateral(s). 

Q2. Group 963 Map 1, are Sewer Manholes associated with the sewer to be 
Rehabilitated to be Replaced or Rehabilitated? 

A2. Rehab manholes #165, 167, and 695. Replace manholes #162 and 163. 

Q3. Are sewer laterals connecting to pipe shown to be rehabilitated, to be rehabilitated 
also? 

A3. Yes, sewer laterals are to be rehabilitated.  

Q4. Did the City video the existing sewers to determine if these sections of pipe 
were candidates for rehabilitation? If so, can we get a copy of the video? 

A4. Yes, see changes to the RFP as part of this addendum. 

Q5. The existing 16” main in El Cajon Blvd. is within one foot of a newly installed utility 
which we believe to be the Fiber Optic Cable for the Mid City Rapid Bus Traffic 
Signal Interconnect. Should the contractors plan on placing the new main in an 
alternate location and abandoning the existing pipe in place? Or will the owner of 
interfering utilities relocate their facilities to allow for installation of the new main in 
its current location? 

A5. Placing the new main in an alternate location and abandon the existing pipe can be 
done as long as the new alignment meets the separation and design requirements 
(i.e. 10 feet minimum separation between water and sewer). Communication with 
the owner of interfering utilities will be needed if the new alignment is in conflict. 

Q6. Can you provide a sample project with an 8” Pressure Reducing Station? 

A6. A copy of a sample project with an 8” Pressure Reducing Station has been uploaded 
to the FTP website. This is only to be used as a reference.  The actual design shall be 
per current design standards. See changes to the RFP as part of this addendum. 
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Q7. The project scope of work includes review and permitting by DSD.  Why is 
DSD review anticipated? Has DSD been trained on the difference between 
design build and design bid build?  We generally begin construction at 60% and 
generally phase on set of plans. 

A7. DSD review is not anticipated for this project since the environmental 
determination has been granted. 

Q8. Please provide a complete copy of the MND for both group jobs. The project 
MND appears to be an addendum to the MND for citywide pipeline projects 
addresses groups 949, 914 and 732.  What if anything from the original MND 
applies to groups 948 and 963? 

A8. Please follow the requirements of the addendum to the MND (Appendix A in 
the RFP). 

Q9. The Environmental Assessments state that these are not priority projects but also 
states that permanent BMPs should be included…inlet stamps at a minimum on 
storm drains and other items such as pervious paving.  Are these items a part of 
this project? 

A9. Yes, inlet stamps are part of the project 

Q10. Has any geotechnical investigation been done? 

A10. None has been done. 

Q11. The file listed under “survey” is a SANGIS drawing and does not appear to be a 
field survey.  The area only covers a portion of group 948.  A group of ASCII 
points were provided in the vicinity of Camino del Rio South, but not elsewhere.  
Is survey data available? 

A11. DGN survey files has been placed on the FTP site. 

Q12. Will copies of the record drawings and franchise utility research typically 
completed by the City as part of the preliminary engineering phase be provided 
to the contractor for use in preparing their bid? 

A12. We do not have as-builts available for upload. The Design-Builder will be 
required to acquire all the pertinent as-builts required for the design. 

Q13. The proposed sewer in Orange Ave. is over 20’ deep. Will the city require a 
parallel main for the connection of sewer laterals per the design guide? 

A13. A design deviation request is needed from PUD for a direct connection. If the 
deviation is not granted then a parallel collector sewer shall be required per the 
February 2013 Sewer Design Guide. 
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Q14. The ADA Preliminary Evaluation Report for Water group 948 has three sections 
of sidewalk that are recommended for replacement. Photo 1a, photo 4a, and 
photo 5a. 4a, and 5a, will require grading to widening the road to install the new 
Sidewalk, Curb & Gutter, and new asphalt paving. Are these improvements to 
be included in our proposals? 

A14. Only ADA improvements triggered by this project should be incorporated into 
the design. If the existing ROW is limited a special design will be required for 
the new ADA improvements. Neither grading nor road widening is anticipated. 

Q15. Page 21 of attachment A, section 2.7.10 – AC overlay is called for on all streets. 
While many of the streets are in extremely poor condition, please confirm this 
requirement or the limits. 

A15. Slurry all streets. 

Q16. Page 27 of attachment A, section 18 – Corrosion survey report. Please confirm 
this requirement and provide additional information so the DB team knows what 
to bid and include for this. 

A16. We do not anticipate a corrosion survey report being needed.  

Q17. Page 36 of attachment A, section 28.9 – SWPPP is called for, please confirm 
that a SWPPP is required. This section is in conflict with page 74 of Attachment 
D, section 7-8.6. Typically a WPCP is required for most group jobs. 

A17. See changes to the RFP as part of this addendum. 

Q18. Is the permit processing from land development needed? Is this triggered from 
the MND? It appears to not be needed. 

A18. Please follow the requirements of the addendum to the MND. 

Q19. Page 21 of attachment A, section 2.7.7 – please confirm this requirement and 
provide additional details on what is expected by the DB team. For example to 
what extent, how many borings minimum etc. 

A19. It is up to the DB team to identify if a geotech report will be necessary for 
construction of this pipeline project.  

Q20. Other than procuring a noise permit, are there any restrictions to performing the 
proposed work for both projects at night? 

A20. Each work location needs to be analyzed for traffic considerations and proximity 
to residential areas before a final determination can be made. 
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C. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Section 3, Contract Time, page 4, Item 3.1, DELETE in its entirety and 
SUBSTITUTE with the following: 

3.1 The Project shall be completed within 345 Working Days from the NTP. 

2. To Section 16, Required Documents Schedule, to “SCHEDULE”, pages 16 
through 18, DELETE in its entirety and SUBSTITUTE with Pages 7 through 8 
of this Addendum. 

3. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 21, Section 2, Scope of Work, 2.7, 
Item 2.7.10, DELETE in its entirety and SUBSTITUTE with the following: 

2.7.10. Traffic control, paving, slurry for all streets, storm water permitting and 
compliance. The slurry for each phase of the project shall occur at the 
completion of construction for that phase and not at the end of 
construction of all phases; 

4. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 36, Section 28, Design Development, 
Item 28.9., DELETE in its entirety and SUBSTITUTE with the following: 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a 
Water Pollution Control Plan (WPCP) to be implemented during 
construction. The WPCP shall comply with the California Regional Water 
Quality Control Board Statewide General Construction Storm Water 
permit current requirements. 

5. To Attachment A, Project Description, Scope of Work, and Technical Specifications 
(Bridging Documents), page 55, Section 40, Bridging Documents, Item 40.1.2., 
Water Group Job 948 and Water & Sewer Group Job 963, ADD the following: 

8. Rehab Videos 

9. PRS Plans 

6. To Attachment C, Proposal Submittal Requirements, and Selection Criteria, page 61, 
Section 5, Technical Approach and Design Concept, Item 5.2.12., Number 4), 
DELETE in its entirety and SUBSTITUTE with the following: 

4) Asphalt Pavement Repair - _____ TON 

7. To Attachment E, Proposal Forms, pages 264 through 265, Forms “Design-Build 
List of Subcontractors To Be Included In The Price Proposal Only” and “Design-
Build List of Subcontractors To Be Included In The Technical (Non-Price) 
Proposal Only”, DELETE in their entirety and SUBSTITUTE with Page 9 
through 10 of this Addendum. 
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8. To MACC Request For Proposal, ADD “Attachment F, Performance Bond and 
Labor and Materialmen’s Bond”, Pages 11 through 13 of this Addendum 

James Nagelvoort, Director  
Public Works Department 

Dated:  July 8, 2014 
 San Diego, California 

JN/BD/egz 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL 

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Price Proposal Form  √ 

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Non-collusion Affidavit 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Contractors Certification 
of Pending Actions  √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Equal Benefits 
Ordinance Certification 
of Compliance 

 √ 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA15 - Design-
Build List of 
Subcontractors 

√  

7.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 

8.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA30 - Design-
Build Named 
Equipment/Material 
Supplier List 

√  

9. WITHIN 5 
WORKING DAYS 
OF PROPOSAL 
OPENING 

ALL DESIGN-
BUILD FIRMS 

Contractor’s Experience 
and Past Project 
Documentation.  See 
Sections 500 and 700  

  

10. WITHIN 5 
WORKING DAYS 
OF PROPOSAL 
OPENING 

ALL DESIGN-
BUILD FIRMS 

Manufacturer 
Certification per Section 
500-1.1.2.1 

  

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of the 
Apparent Low Proposer - 

  

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a Joint 
Venture, the following 
information must be 
submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL 

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement 

  

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 

√  

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements 

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace  

  

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  

  

18.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance  

  

19.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed.  Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award.    The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages.  

Subcontractors’ License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 
(MUST BE 

FILLED OUT)

MBE, WBE, DBE, 
DVBE, OBE, ELBE, 
SLBE, SDB, WoSB, 

HUBZone, OR 
SDVOSB

WHERE 
CERTIFIED

 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name: 
Address:  
City:   State: 
Zip:   Phone: 
Email:   

      

Name: 
Address:  
City:   State: 
Zip:   Phone: 
Email:   

      

 As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
 
Form Number:  AA05 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 

The PERCENT VALUE of the total Bid to be performed shall be stated for all Subcontractors listed.  Failure to comply with the subcontractors listing as specified shall result in 
the Bid being rejected as non-responsive and ineligible for award.  The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and 
SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors’ License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF SUBCONTRACT 
(MUST BE FILLED 

OUT) 

MBE, WBE, DBE, 
DVBE, OBE, 

ELBE, SLBE, SDB, 
WoSB, HUBZone, 

OR SDVOSB 

WHERE 
CERTIFIED 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name:  
Address:   
City:   State:  
Zip:   Phone:  
Email:    

      

Name:  
Address:   
City:   State:  
Zip:   Phone:  
Email:    

      

 As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design-Builder fails to submit the required proof of certification. 

Form Number: AA15 
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ATTACHMENT F 

PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 
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PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

 , a corporation, as principal, and 

 , a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and 

assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of  

  for the faithful performance of the 

annexed contract, and in the sum of      for the 

benefit of laborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract WATER GROUP JOB 948 
AND WATER & SEWER GROUP JOB 963, Bid Number K-14-6148-MAC-3-C, San Diego, 
California then the obligation herein with respect to a faithful performance shall be void; otherwise it 
shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 
  

 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this 

bond. 

Dated  

Approved as to Form and Legality   
Principal 

By  

  
Printed Name of Person Signing for Principal 

Jan I. Goldsmith, City Attorney 

By    
Deputy City Attorney Surety 

By  
Attorney-in-fact 

Approved:   
Local Address of Surety 

By    
Mayor or Designee Local Address (City, State) of Surety  

 

  
Local Telephone No. of Surety 

Premium $  

Bond No. 	
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City of San Diego 
CITY CONTACT:  Clementina Giordano, Email: Cgiordano@sandiego.gov  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “2” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER GROUP JOB 948 AND WATER & SEWER GROUP JOB 963 

TASK ORDER:   WATER GROUP JOB 948 AND WATER & SEWER GROUP JOB 963  
TASK ORDER NO.:   05  
RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-14-6148-MAC-3-C  
SAP NO. (WBS/IO/CC):   B-12072 / B-13169  
CLIENT DEPARTMENT:   2011 / 2013  
COUNCIL DISTRICT:   7 / 9  
PROJECT TYPE:    KB / JA / JB  

 

BID DUE DATE: 
 

12:00 NOON 
JULY 15, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally 
issued with the RFP.  The Design-Builders are reminded that all previous 
requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Regarding Question and Answer #14 of Addendum #1, this answer is unclear if 
these sidewalk sections are still needed. Clarify if this project triggers the 
requirement to have the sidewalk installed as called for in the ADA report. 

A1. Installing new sidewalks is not part of this project. Only replacing portions 
triggered by ADA compliance. 

Q2. The RFP calls for the abandonment and relocation of the existing PRS at 
54th & Trojan. The existing PRS is in extremely poor shape, the vault is 
filled with 5’ of water, it cannot be relocated. The RFP is not clear that the 
old PRS needs to be disposed and an entirely new PRS to be constructed. 
Please clarify this to all bidders. 

A2. Existing PRS to be abandoned and a new PRS to be constructed per RFP. 

Q3. What streets require 12” deep lift AC trench patch instead of only 10”? 
There are several streets that may require 12” and it is unclear. 

A3. Follow the requirements of the standard drawing for 10” and 12”. Major streets 
are El Cajon Blvd, 54th St, University Ave, and Camino Del Rio South. 

Q4. Please confirm if any bypasses on the 16” BFV’s will be required, these 
mains are understood to be distribution mains and not transmission mains 
and thus the bypasses are not needed. 

A4. We do not anticipate any bypasses being required.  

Q5. Does the existing PRS have SCADA or telemetry and will the new one 
require any? 

A5. The existing PRS is connected to SCADA system. The new one will require 
SCADA. 

James Nagelvoort, Director 
Public Works Department 

Dated:  July 14, 2014 
 San Diego, California 

JN/BD/egz 



Bond No. SDIFSU 0641179 
*Premium: $46,939 .00 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

_,0'-'-rt""iz"'--"'C~o:.!..Jrp,.,o"'-r"'at...,"io~n..__ ________________ , a corporation, as principal, and 

___ In_t_e_m_a_ti_o_n_al_F_i_d_el_it_::_y_I_n_su_r_a_nc_e_C_o_m-"p_a-'ny'-------' a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and assigns, 

jointly and severally, to The City of San Diego a municipal corporation in the sum of 

Six Million Nine Hundred Thirty-Six Thousand Eight Hundred Forty-Six for the faithful performance of the 

annexed contract, and in the SUm of Six Million Nine Hundred Thirty-Six Thousand Eight Hundred Forty-Sixfor the 

benefit of laborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract WATER GROUP JOB 948 AND 
WATER & SEWER GROUP JOB 963, Bid Number K-14-6148-MAC-3-C, San Diego, California 
then the obligation herein with respect to a faithful performance shall be void; otherwise it shall remain 
in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the California 
Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall 
be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to f1Ie claims under the provisions of Chapter 3 of Division 5 
of Title I of the Govemment Code ofthe State ofCalifomia or under the provisions of Section 3082 et 
seq. ofthe Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or referred 
to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of 
same. 

------
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this 

bond. 

Dated. __ A_u_g_us_t_6_, _20_1_4 ____________ _ 

Approved as to Form and Legality 

Approved: 

Albert P. Rechany, Deputy il·ector 
Public Works Contracting 

Bond No. SDIFSU 0641179 

--- -- ---------

Ortiz Corporation 
Principal 

. 
\'1\arce!A.i-n> ~. Ov--h'z... - \)re~t 
Pdnted Name of Person Signing for Principal 

International Fidelity Insurance Company 

J_ :_"'"/Q_ ~ 
By .D~ ~ 

Attorney-in-fact, Bart Stewart 

13400 Sabre Springs Parkway, Ste.245 

Local Address of Surety 

San Diego, CA 92128 
Local Address (City, State) of Surety 

(619) 434-7925 
Local Telephone No. of Surety 

Premium $ 46,939.00 
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CALIFORNIA ALL-PURPOSE 
CERTIFICATE OF ACKNOWLEDGMENT 

State of California 

County of San Diego 

before me, Brittany Aceves, Notary Public 
(II ere insert name and Iitle of the officer) 

personally appeared ___ B_a_rt_S_t_e_w_a_rt _________________________ _ 

who proved to me on the basis of satisfactory evidence to be the personEs~ whose mtme~~ is/al'e subscribed to 
the within instrument and acknowledged to me that he/·shei~Re:f executed the same in hisA~erltA:0+r authorized 
capacity(~oo), and that by hisf.het=,Lti'!eit= signature~} on the instrument the person~s~, ot· the entity upon behalf of 
which the person(.s.). acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

(Notary Seal) 

BRITTANY ACEVES f 
Commission No. 2044569 (') 

NOTARY PUBLIC· CALIFORNIA~ 
SAN DIEGO COUNTY ... 

Commission October 7, 2017 

ADDITIONAL OPTIONAL INFORMATION 

DESCRIPTION OF THE ATTACHED DOCUMENT 

(J'itlc or description of allnchcd document) 

(Tille or description ofnllnchcd document continued) 

Number of Pages ___ Document Date ____ _ 

(Addilionnl infonnnlion) 

CAPACITY CLAIMED BY THE SIGNER 
0 Individual (s) 
0 Corpol'ate Officer 

('rille) 

0 Partner(s) 
0 Attorney-in-Fact 
0 Trustee(s) 
0 Other 

2008 Version CAPA vl2.10.07 800-873-9865 www.NotaryCJnsses.com 

INSTRUCTIONS FOR COMPLETING THIS FORM 
Any acknowledgment completed in Calijbrnla must colllain wrblage exactly as 
appears abo1·e /11 the nolmJ' secticm or a separate acknowledgment form must be 
properly completed ami allached to that document. 'l11e m1/y exception Is (( a 
document is to be recorded oil/side of Califomla. In such iustrmces, any altematil'e 
ac/moll'/edgme/11 1·erbiage as may be prillled on such a document so long as the 
\'erbiage does 1101 require the no/ary 10 do something that Is illegal for a 110/lliJ' ill 
California (i.e. cen(!j•ing lhe aullwri=ed capacity of lhe signer). Please check the 
document carefullyforpmperuotarialll'ol'diug and al/ach Ibis form if required. 

• Stale and County information must be the Stale nnd County where the document 
signer{s) personally appeared before the notary public lor acknowlcdgmcnl. 

• Dale of notarization must be the dale that the signer(s) personally appeared which 
must ulso be the same date the acknowledgrncnl is completed. 

• The notary public must print his or her name us il appears within his or her 
commission followed by a comma and then your title (notary public). 

• Print the name(s) of document signcr(s) whp personnlly nppcar at the time of 
notarization. 

• Indicate the con·ecl singular or plural forms by crossing ott' incorrect forms (i.e. 
lle/she/!J.Jey, is /are) or circling the correct forms. Failure to correctly indicate this 
information may lead to rejection of document recording. 

• The notary seal impression must be clear and photographically reproducible. 
Impression must not cover text or lines. If seal impression smudges, re-seal if a 
sufficient urea permits, otherwise complete a different acknowledgment form. 

• Signature of the notary public must match the signature on file with the oftlce of 
the county clerk. 

•!• Additional information is not required but could help to ensure this 
acknowledgment is not misused or altached ton different document. 

•!• Indicate title or type of allached document, number of pages and date. 
•!• Indicate the capacity claimed by the signer. If the claimed capacity is a 

corporate officer, indicate the title (i.e. CEO, CFO, Secretary). 
•' Securely attach this documenllo the signed document 
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