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1.0 INTRODUCTION 

1.1 This is the City of San Diego's (City) second phase in the selection process to provide 
Design-Build services for Task Order 06, Sewer Group Job 743 (Project) under a 
lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design­
Builder selection process, the minimum information that must-be included in-the-- -
Proposal for this Project, and, the terms and conditions governing the Work. The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO). 

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1. 7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure. The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City. The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
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Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 

2.0 PROJECT VALUE 

2.1 The City's estimate of the Contract Price including the City's Contingency IS 

$2,235,000. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 330 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION STATUS 

The Design-Builder shall ensure that Design-Builder's license(s) as specified in the RFQ 
shall be valid when Proposal is submitted. In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

6.0 

5.1 The City anticipates that the process for awarding Task Order 06 will be according 
to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting July 17, 2014 

5.1.2 Proposal Due Date August 05, 2014 

5.1.3 Selection and Notification August 15, 2014 

5.1.4 Limited Notice to Proceed January 27, 2015 

EOUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) infonnation provided by the Design-Builder 
and requirements set forth in the RFQ shall apply to the RFP process. The Design­
Builder shall review the information, data, and documentation provided in the Design­
Builder's SOQ and changes shall be clearly identified in the Proposal; otherwise the 
infonnation, as previously submitted, will be deemed complete and accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

Notes: 
1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 

Design Services or Construction Services. 
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6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation. The Design­
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE. 
Subcontracting percentages for design and construction may not be substituted for 
one another. 

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders' Proposals will be further evaluated for their commitment to the 
City's principles of equal opportunity as specified in this RFP. See Attachment C, 
"Proposal Submittal Requirements and Selection Criteria" for more information. 

6.8 To The WHITEBOOK, Chapter 10, Sections D and E, DELETE in their entirety and 
SUBSTITUTE with the following: 

D. CITY'S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City's Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 
22.3517. 

The Contractor shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. The 
Contractor shall provide equal opportunity for subcontractors to 
participate in subcontracting opportunities. The Contractor 
understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all 
instances within the past 1 0 years where a complaint was filed 
or pending against Bidder in a legal or administrative 
proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a 
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description of the status or resolution of that complaint, 
including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the 
City, within 60 days, a truthful and complete list of the names 
of all Subcontractors and Suppliers that the Contractor has used 
in the past 5 years on any of its contracts that were undetiaken 
within San Diego County, including the total dollar amount 
paid by the Contractor for each subcontract or supply contract. 

4. The Contractor fmiher agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance, Municipal Code 
§§22.3501 through 22.3517. The Contractor understands and 
agrees that violation of this clause shall be considered a material 
breach of the Contract and may result in remedies being ordered 
against the Contractor up to and including contract tennination, 
debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The Contractor 
further understands and agrees that the procedures, remedies and 
sanctions provided for in the Nondiscrimination in Contracting 
Ordinance apply only to violations of the Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
the City's Equal Employment Opportunity Outreach Program, 
San Diego Municipal Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. 
Contractor shall provide equal opportunity in all employment 
practices. Prime Contractor shall ensure their subcontractors 
comply with this program. Nothing in this section shall be 
interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder 
shall submit a Work Force Report (Form BB05), within 10 
Working Days after receipt by the Bidder of Contract forms to 
the City for approval as specified in the Notice of Intent to 
Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines 
there are under-representations when compared to County 
Labor Force Availability data, the selected Bidder shall submit 
an Equal Employment Opportunity Plan. 
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4. If the selected Bidder submits an Equal Employment 
Opp01iunity Plan, it shall include the following assurances: 

1. The Contractor shall maintain a working environment 
free of discrimination, harassment, intimidation and 
coercion at all sites and in all facilities at which the 
Contractor's employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, 
with all on-site supervisors involved in employment 
decisions. 

3. The Contractor disseminates and reviews its EEO Policy 
with all employees at least once a year, posts the policy 
statement and EEO posters on all company bulletin 
boards and job sites, and documents every 
dissemination, review and posting with a written record 
to identify the time, place, employees present, subject 
matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors' 
adherence to and perfonnance under the EEO Policy and 
maintains written documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, 
includes the EEO Policy Statement in its subcontracts, and 
provides such documentation to the City upon request. 

6. The Contractor documents and maintains a record of all 
bid solicitations and outreach efforts to and from 
subcontractors, contractor associations and other 
business associations. 

7. The Contractor disseminates its EEO Policy externally 
through various media, including the media of people of 
color and women, in advertisements to recruit, 
maintains files documenting these efforts, and provides 
copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and 
community organizations. 

9. The Contractor provides immediate written notification 
to the City when any union referral process has impeded 
the Contractor's efforts to maintain its EEO Policy. 

1 0. The Contractor maintains a current list of recruitment 
sources, including those outreaching to people of color 
and women, and provides written notification of 
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employment opportunities to these recruitment sources 
with a record of the organizations' responses. 

11. The Contractor maintains a current file of names, 
addresses and phone numbers of each walk-in applicant, 
including people of color and women, and referrals from 
unions, recruitment sources, or community organizations 
with a description of the employment action taken. 

12. The Contractor encourages all present employees, 
including people of color and women employees, to 
recruit others. 

13. The Contractor maintains all employment selection 
process information with records of all tests and other 
selection criteria. 

14. The Contractor develops and maintains documentation 
for on-the-job training opportunities, participates in 
training programs, or both for all of its employees, 
including people of color and women, and establishes 
apprenticeship, trainee, and upgrade programs relevant 
to the Contractor's employment needs. 

15. The Contractor conducts, at least annually, an inventory 
and evaluation of all employees for promotional 
opportunities and encourages all employees to seek and 
prepare appropriately for such opportunities. 

16. The Contractor ensures the company's working 
environment and activities are non-segregated except for 
providing separate or single-user toilets and necessary 
changing facilities to assure privacy between the sexes. 

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7 .1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date. 

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 
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7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum. Only questions answered by formal written 
Addendum will be binding. Oral and other interpretations or clarifications 
will be without legal effect. 

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP. It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 

7.2 Pre-Proposal Meeting 

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, on JULY 17, 2014, at 1010 Second Avenue, 14111 Floor, San Diego, 
CA, 92101. 

7.2.2 All Design-Builders are required to attend. Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP. It is not necessary for all members of a the Design-Builder's 
team to be present at the Pre-Proposal Meeting, however, the Design­
Builder will be responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting. 

7.2.3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracting Group at (619) 533-3450 at least 7 days prior to the Pre­
Proposal Conference to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City's meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Finns participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation. 

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work. The Design-Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracting Group at (619) 533-3450 at least 
2 Days prior to the date requested for access. 

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the Request for Proposal. 
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8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP. The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, ConiTact Amount, or Contract Time, and shall obtain 
City's written consent to the change prior to making any changes. In no event shall 
City's consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry standards. 

10.0 DESIGN SUBMITTALS 

10.1 The City's review of The Design-Builder's Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder's failure to 
comply with, any provision or requirement of the Contract Documents, unless such 
deviation or failure has been identified as such in writing in the document submitted for 
acceptance by The Design-Builder and accepted by City. Where approval or acceptance 
by City is required, it is understood to be general approval only, and does not relieve the 
Design-Builder of responsibility for complying with all applicable laws and good 
professional practices as the Design-Builder shall be the Engineer of Record. 

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of TO, the Design-Builders shall submit evidence of separate 
bonds and insurance as specified in Sections 2-4, "CONTRACT BONDS," 7-3, 
"LIABILITY INSURANCE," and 7-4, "WORKERS' COMPENSATION 
INSURANCE" of the City's standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate "Technical" and "Price" Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder's qualifications and experience applicable 
to the Project. Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8 W' x 11 ") inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable. Paper foldouts in 
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sizes other than the Standard Letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Oppmiunity (EEO) Plan and 
the Subcontractor Documentation of the RFQ remains correct and accurate. 
If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal. The EOCP information not revealing the 
Contract Price shall be submitted with the Technical Proposal. 

12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment C. The contents of 
the Proposal shall be organized consistent with the Attachment C. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope. Refer to Attachment E of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the detem1ining factor for issuance of a TO. 
See Attachment C for criteria from which the proposals will be evaluated. 

12.3.5 In case of discrepancies, written numbers will govem over numerical. The 
summation of all lump sum, unit prices, allowances and any other priced items 
will govern over the total price in case of discrepancies between the two. 

12.3.6 Certain EOCP information (i.e., Subcontractors and Suppliers listings) that 
indicates the dollar value of the portions of the work to be performed by 
the Subcontractors and Suppliers shall be submitted as part of the sealed 
Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that 
the officer signing the Proposal, bonds, and TO authorization 
(when required by the City) for the corporation is duly 
authorized to do so. 
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12.4.2 

12.4.1.2 

12.4.1.3 

12.4.1.4 

12.4.1.5 

12.4.1.6 

12.4.1.7 

Price Proposal shall be made only upon the Proposal 
attached to and forming a part of the specifications. 
signature of each person signing shall be in longhand. 

form 
The 

The Design-Builder shall complete and submit all pages in 
the "Proposal Documents" Section as their Price Proposal per 
the schedule given under "Required Documents Schedule." 
The Design-Builder is requested to retain for their reference 
other portions of the Contract Documents that are not 
required to be submitted with the Proposal. The entire 
specifications for the proposal package do not need to be 
submitted with the proposal. 

Proposals and certain other fon11S and documents shall be 
enclosed in a sealed envelope and shall bear the title of the work 
and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder holds. 

Proposals may be withdrawn by the Design-Builder prior to, but 
not after, the due date and time for receipt of Proposals.. The 
Proposal shall be signed by an individual or individuals authorized 
to execute legal documents on behalf of the Design-Builder. 

Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder's Proposal to be rejected as non-responsive. 

Failure to comply with the requirements of this RFP may result 
in disqualification. 

Technical Proposal 

12.4.2.1 

12.4.2.2 

One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) formatted version of the submitted documents 
for this proposal shall be included. The following information 
will be clearly marked on the outside of each package: 

Name of the Design-Builder 

Project Title 

"Technical Proposal" Package No. (e.g., 1 of 16,2 of 16, etc.) 
Marked (in red) 

Design elements which deviate from the scope of Work, 
City's design guidelines, or material substitution which 
differs from the Approved Material List shall be highlighted 
in accordance with Attachment C, "Exceptions to the RFP" 
of the Proposal. 
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12.4.3 Price P1·oposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with 
the following information clearly marked on the outside of 
each package: 

Name of the Design-Builder 

Project Title 

"Price Proposal" Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at 
least 2 weeks for review of the Technical Proposals. 

12.6 Final Selection (Weighted Criteria) 

12.6.1 Based on the Design-Builder's Proposal and using the Project's Evaluation 
Criteria, the Panel will rank the Design-Builder's Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 50 points will be assigned for the Contract Price 
as proposed. The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

( 1• (Contract Price-Lowest Contract Price)) xMax Pts =Pts Rcvd 
(Lowest Contract Price) 

12.6.1.2 A maximum of 50 points will be assigned for the qualitative 
criteria noted in Attachment C of this RFP. All Proposals shall 
receive scores based on 50 times the average of the composite 
ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned. The Design-Builders will be notified in writing of 
the City's final decision. 

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $1 05 and the maximum 
allowable points is 50 points, then that Proposal would receive 
(1- ((105-100)/100) x 50 = 47.5 points, or 95% of the 
maximum points. The lowest score a Proposal can receive for 
this category is zero points (i.e., the score cannot be a negative 
number). The following example using the same 50/50 split 
illustrates the calculation outcomes, with Firm A winning the 
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competition even though Firm C had the lowest price but did not 
have the highest rated proposal: 

Avg. Qualitative Price 
Total 

Price Score 
Finn Compos it Score (50 Proposal Score (100 eRating Max) (50Max) Max) 

A 88.00 44.00 $105 47.50 91.50 

B 75.00 37.50 $130 35.00 72.50 

c 80.00 40.00 $100 50.00 90.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports 

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents). Use of these reports shall be for general Project 
background information only, and shall be used at the Design-Builder's risk. 
No responsibility is assumed by the City for the completeness or accuracy 
of these reports. See Scope of Work (Attachment 'A'). 

13.0 OPENING OF PRICE PROPOSALS 

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance with 
the criteria set forth above under Section 12.6, "Final Selection (Weighted Criteria)" of 
this RFP. The City will atmounce in writing the selected Design-Builder via 
correspondence to all participants indicating the Average Composite Rating, Qualitative 
Score, Price Proposal, Price Score, Total Score, and Rank for all proposers evaluated. 
The notification to the Design-Builders shall constitute the public am1ouncement of the 
Apparent Winner. In the event that the Apparent Winner is subsequently deemed non­
responsive or non-responsible, a new public announcement will be provided to all 
proposers with the name of the newly designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another 
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors. The Design-Builder 
shall not change or substitute any individual that is identified as "key personnel" in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
whicl1 will not be unreasonably withheld. The Design-Builder shall not chat1ge or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team. The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City a11d the Design-Builder . 

. "''"''''~'·•·•~""''"'"'"'~''"'"'' """''"~• "''''''~'"V'''''"''•"•~·•·m • , .. .,, .. .,"" """'"'""'"'''"V'''''"'''''''""""' ,., ""·'''""'''W""""''~ ,.,., .. ,., 
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14.4 Submittal of "or Equal" Items. See 4-1.6, "Trade Names or Equals" in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations. The Design-Builder's attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, "SUBCONTRACTS" 
which requires the Design-Builder to perform not less than the specified amol(nt 
under this RFP. Failure to comply with this requirement shall renderthe Proposal 
non-responsive. 

14.6 San Diego Business Tax Certificate. All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions. This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 
for a Drug-Free Workplace. 

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 
related to the Americans with Disabilities Act. 

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of Compliance. 

14.7.4 The City of San Diego's Labor Compliance Program and the State of 
Califomia Labor Code §§1771.5(b) and 1776. 

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

14.7.6 The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 
43 of The San Diego Municipal Code (SDMC). 

14.7.7 The City's Information Security Policy (ISP) as defined in the City's 
Administrative Regulation 90.63. 

14.8 Prevailing Wage Rates: Prevailing wage rates apply to this contract. 

14.8.1 State Prevailing Wage Requirements. 

14.8.1.1 In accordance with the provisions of California Labor Code 
Sections 1770, et seq. as amended, the Director of the Department 
of Industrial Relations has determined the general prevailing rate 
of per diem wages in accordance with the standards set forth in 
such Sections for the locality in which the Work is to be 
performed. Copies of the prevailing rate of per diem wages may 
be found at http://www.dir.ca.gov/dlsr/statistics research.html. 
The Contractor shall post a copy of the above determination of the 
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15.0 

prevailing rate of per diem wages at each job site and shall make 
them available to any interested pmiy on request. 

14.8.1.2 Pursuant to Sections 1720 et seq., and 1770 et seq., of the 
California Labor Code the Contractor any Subcontractor shall pay 
not less than said specified rates determined by the Director of the 
California Department of Industrial Relations to all workmen 
employed by them in the execution ofthe Work. 

14.8.1.3 The wage rates determined by the Director of Industrial Relations 
and published in the Department of Transportation publication 
entitled, "General Prevailing Wage Rates", refer to expiration 
dates. If the published wage rate does not refer to a predetermined 
wage rate to be paid after the expiration date, said published rate of 
wage shall be in effect for the life of this contract. If the published 
wage rate refers to a predetermined wage rate to become effective 
upon expiration of the published wage rate and the predetermined 
wage rate is on file with the Department of Industrial Relations, 
such predetermined wage rate shall become effective on the date 
following the expiration date and shall apply to this contract in the 
same manner as if it had been published in said publication. If the 
predetermined wage rate refers to one or more additional expiration 
dates with additional predetennined wage rates, which expiration 
dates occur during the life of this contract, each successive 
predetern1ined wage rate shall apply to this contract on the date 
following the expiration date of the previous wage rate. If the last of 
such predetermined wage rates expires during the life of this contract, 
such wage rate shall apply to the balm1ce of the contract. 

14.8.1.4 The successful bidder intending to use a craft or classification not 
shown on the prevailing rate determinations may be required to 
pay the rate of the craft or classification most closely related to it. 

PHASED FUNDING 

See Attachment B 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder's attention is directed to the City's Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City's web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 
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ITEM WHEN DUE FROM 

1. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

2. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

3. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

4. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

5. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

6. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

7. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

8. PROPOSAL ALL DESIGN-
SUBMITTAL BUILD FIRMS 
DATE/TIME 

9. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

10. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 
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DOCUMENT DUE (AS 
DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED TECHNICAL PRICE 
PROPOSAL PROPOSAL 

Price Proposal Form -1 

Non-collusion Affidavit -1 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

Contractors Certification -1 of Pending Actions 

Equal Benefits -1 Ordinance Ce1tification 
of Compliance 

Form AA05 -Design- -1 Build List of 
Subcontractors 

Form AAI5- Design- -1 Build List of 
Subcontractors 

Form AA25 -Design- -1 Build Named 
Equipment/Material 
Supplier List 

Form AA30 -Design- -1 Build Named 
Equipment/Material 
Supplier List 

Names of the principal 
individual owners of the 
Apparent Low Proposer -

If the Contractor is a 
Joint Venture, the 
following infonnation 
must be submitted: 

• Joint Venture 
Agreement 

• Joint Venture License 
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DOCUMENT DUE (AS 

ITEM WHEN DUE FROM 
DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED TECHNICAL PRICE 
PROPOSAL PROPOSAL 

11. WITHIN 10 APPARENT Contract Forms -
WORKING DAYS LOW DESIGN- Agreement 
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

12. WITHIN 10 APPARENT Contract Forms-
WORKING DAYS LOW DESIGN- Performance Bonds and 
AFTER RECEIPT BY BUILD FIRM Labor and Materialmen's 
PROPOSER OF Bond 
CONTRACT FORMS 

13. WITHIN 10 APPARENT Certificates ofinsurance 
WORKING DAYS LOW DESIGN- and Endorsements 
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

14. WITHIN 10 APPARENT Contractor Certification -
WORKING DAYS LOW DESIGN- Drug-Free Workplace 
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

15. WITHIN 10 APPARENT Contractor Certification -
WORKING DAYS LOW DESIGN- American with 
AFTER RECEIPT BY BUILD FIRM Disabilities Act 
PROPOSER OF 
CONTRACT FORMS 

16. WITHIN 10 APPARENT Contractors Standards -
WORKING DAYS LOW DESIGN- Pledge of Compliance 
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

17. WITHIN 10 APPARENT Form BB05- Work 
WORKING DAYS LOW DESIGN- Force Report 
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

••• ""''"""'''""""'"'"'"""'"''"'"'"'"""" "'"""''""'""'"' '" """"'"""""'"""''""'""""""'N' ,,..,.,w.v•••··• • ,., .. ,w·-n= 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

1. Project Description: 

(BRIDGING DOCUMENTS) 

PUBLIC WORKS DEPARTMENT 

1.1. Sewer Group Job 743 includes rehabilitation of 1,906 linear feet of existing 
VC sewer main, installation of 1,685 linear feet of new sewer main and 
replacement of 3,398 linear feet of existing VC Sewer main. Associated sewer 
laterals, manholes, curb ramps, and appurtenances are included in this project, as 
well as abandonment of existing sewer mains andre-plumb of sewer laterals. 

2. Scope ofWork: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project. 

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as "if required," "if directed," "potential," 
"optional," "may," or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract. 

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.6. As the Engineer of Work, the Design-Builder shall refer to the City's preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 
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2.7. The Scope of Work and Services [Scope] may also include but is not limited to the 
following: 

2. 7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work; 

2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of sewer mains and appmienances. 

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies; 

2.7.6. Value engineering; 

2.7.7. Additional geotechnical investigation and potholing; 

2.7.8. Perfom1ance and implementation of QAIQC, 

2.7.9. Landscaping; 

2.7.10. Traffic control, paving, curb ramps, storm water permitting and compliance. 
The paving for each community of the project shall occur at the completion 
of construction for that community and not at the end of construction of all 
phases; 

2.7.11. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; and 

2.7.12. Scheduling, community outreach and public relations, and preparation of as­
built drawings and mylars. 

2.8. The Design-Builder shall use CADD in compliance with the City's "Consultant 
Standards for Preparation ofPS&E." 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal. The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, "CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK." 

2.10. As required by California Government Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 
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3. City Services: 

3.1. The City will provide only the services listed in this section. All other services 
necessary for complete design and construction of the Project shall be provided by 
The Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design­
Builder's written questions regarding Project definition and scope within 15 
Working Days of receipt. See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt. See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3 .1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Right-of-Way Design Division 
[ROWDD] GIS and other databases that the City makes available to the 
Design- Builder. 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
· not guarantee the accuracy of this information. The Design-Builder shall conduct 

further research as necessary to verify the information. 

4.1.1. Access to existing topographic maps, San Diego Geographical Information Source 
(SanGIS) Maps, and electronic files in the possession of the Right-of- Way Design 
Division. The Design-Builder's expenses for copying will be reimbursed by City 
unless the copying was perfonned using City equipment and supplies. 

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City's on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station. 

4.1.3. Sample set of construction plans for a typical Project. The Design-Builder shall 
use the sample as minimum guidelines for the fonnat and contents of Plans. 

4.1.4. The City's QA/QC checklists. 

4.1.5. Access to ROWDD's on-line as-built drawings and available design survey 
information where available. 

4.1.6. Traffic Control development process. 
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5. Review of the Design-Builder's Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City's comments in the format provided by City. 

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identifY major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shaH obtain and address community input. For each Community 
Plan Area, the Design-Builder shall attend at least 2 community presentation 
meetings of 2-4 hours each (usually scheduled during the early 30% design and prior 
to start of construction) and during construction as required by the City. The Design­
Builder shall also prepare and receive City approval of hand-outs and displays for the 
community presentations. The Design-Builder shall prepare and implement a 
community relations plan as discussed later in Community Relations and Public 
Outreach Program section of this Scope. The Design-Builder shall also receive the 
Engineer's approval for night and after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design­
Builder shall prepare and submit the following items to City: 

7.1.1. a still-photo log including the photographs taken; 

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 

7.2. The Design-Builder shall request City's prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request. 

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
govermnental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. Coordination is needed for the following: 

8.1.1. Site 1: Coordinate with undergrounding of Project Block lJPHll Start 
Construction =09/20 15 

8.1.2. Site II: After construction, overlay of Jamacha Road will be required. 
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9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition. The Design-Builder shall 
verifY all information provided to it by the City peiiaining to the Bridging 
Documents, conceptual plans, Project Site's description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verifY the data and recommendations prior to including them into the Project 
design. The Design-Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI's to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI's shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific pati of the 
Contract Documents; CPM activity number affected; the written request; the Design­
Builder's proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as pati of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent. 
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11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents. 

11.3.2. Acceptance will delay completion of the Design-Builder's Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project. 

11.5. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City's acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings. 

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer main replacement, site preparation, and restoration as outlined 
in the Bridging Documents. The Project shall be designed and constructed to provide 
a minimum service life of 50 years. Construction of the Project shall cause minimum 
interruptions in existing sewer & water services. Changes to the Pre-design Rep01i 
recommendations e.g., pre-design alignments, paving, and storm drain protection; 
and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities - The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geotechnical, environmental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies as 
may become apparent in the course ofProject design. The Design-Builder shall 
apply for and secure all permits and provide all necessary repotis, studies, and 
support required to obtain the permits. Permit and utility fees, if any, will be paid 
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by the City. In addition, the Design-Builder shall research and comply with all 
Air Pollution Control District and noise abatement requirements, along with 
any hazardous materials management requirements of NFPA, Cal-OSHA and 
the City Fire Depariment. The Design-Builder shall develop an air pollution 
control plan, a noise abatement plan, (WPCP) Water Pollution Control Plan 
and a hazardous materials management plan, if required. If required, the 
Design-Builder shall incorporate appropriate facilities into the design. 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall 
provide additional geotechnical investigations and potholing to the extent 
the Design-Builder determines that they are necessary for Final Design. 

13. Surveving: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
suppoti Final Design. 

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards. 

13.3. Construction survey will be performed by the City with prior arrangement. The 
Design-Builder shall coordinate with the Engineer. 

14. As-built Information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenar1ce records, and Average Daily Traffic (ADT) 
counts, etc. if needed in addition to the information in the Bridging Documents. 

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City's Development 
Services Department [DSD] which are included in the Bridging Documents. The 
Design-Builder shall identify all permits required for the Project as well as all 
requirements for those permits. All permits shall be acquired by the Design-Builder 
and the costs thereof paid by City. At the 60%, 100% and Final Design completion 
levels, the Design-Builder shall submit to City a written list of pennits required for 
the Project. The Design-Builder shall identify all permitting agencies and authorities 
having jurisdiction. The Design-Builder shall prepare permit applications and submit 
the applications to the Engineer for review. The Design-Builder shall provide 
technical services as required by the permitting agencies during permit acquisition. 
The Design-Builder shall incorporate mitigation provisions and DSD review 
requirements, including the certified CEQA document into the Construction 
Documents. The Design-Builder shall identify and estimate quantities of BMP's to 
comply with WPCP requirements. 
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16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project. During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff. The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City. There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. · Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements. 

18. Potholing: 

18.1. The Design-Builder shall have full responsibility for assessing, reviewing and 
verifYing existing utility information and data. The Design-Builder shall excavate 
sufficient potholes to verifY locations and elevations at utility crossings and existing 
piping to be removed or replaced in the Project. The Design-Builder shall 
immediately notifY the City of any damage caused to the pipe during potholing 
activities. 

18.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates. 

18.3. The Design-Builder shall restore and clean-up all work sites. 

18.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City's survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include: 

18.4.1. Utility. 

18.4.2. Conduit quantity, type, and size. 

18.4.3. Depth to top of conduit. 

18.4.4. Horizontal coordinates (NAD 83). 

18.4.5. Surface elevation (M.S.L). 
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18.4.6. Top elevation of conduit. 

18.5. At the completion of examining each pothole, the Design-Builder shall: 

18.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 

18.5.2. Backfill and cover the pipe with native soil. 

18.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

18.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

18.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods. 

18.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder's activities. 

18.8. The Design-Builder shall submit potholing information to the Engineer for review. 

18.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City. 

19. Review of Contract Documents and Field Conditions: 

19.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verifY field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City's attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder's Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency. 

20. Local Conditions: 

20.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfY itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

20.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 
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20.1.2. The availability of labor, materials, water, power, and roads; 

20.1.3. Weather conditions; 

20.1.4. Physical conditions at the Project Site; 

20.1.5. The surface conditions ofthe ground; and 

20.1.6. The character of equipment and facilities needed prior to and during the 
performance ofthe Work. 

21. Access to the Work: 

21.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

22. Supervision: 

22.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder. 

23. Authorization to Proceed: 

23.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

23.1.1. Discuss the comments and responses, and to resolve all open issues and 
disagreements; 

23.1.2. Confirm the next level of design development; and 

23.1.3. Obtain written authorization to proceed with the next design level; and 

23.1.4. Obtain written authorization to proceed with construction. 

24. Design Calculations: 

24.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder's design with the Design-Builder's final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer's data 
included with the final Project calculations for each approved material listed in the 
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25. Plan Checl{S- at major completion levels, design: 

25.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 

25.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

25.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design­
Builder's responses, final disposition of comments, and incorporate into the 
Final Design documents. 

26. Shop Drawings, Material Submittals and Samples: 

26.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement. 

26.2. The Design-Builder shall determine and verify all of the following prior to 
procurement: 

26.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

26.2.2. Products with respect to intended use, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work. 

26.2.3. Information relative to the Design-Builder's sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

26.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design­
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

26.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder's failure 
to so certify shall be the total responsibility of the Design-Builder. 
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26.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents. Additionally, 
the Design-Builder shall include a specific notation for City's acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 

26.6. City's acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

26.6.1. City's acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents. 

26.6.2. City's review and acceptance of a separate item as such shall not indicate 
approval ofthe assembly in which the item functions. 

26.6.3. City's review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design­
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder's submittals. Design­
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

26.7. City's acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless: 

26.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and 

26.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

26.8. The Design-Builder shall be solely responsible for any costs arising from the Design­
Builder's failure to submit and/or receive City's acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City­
accepted schedule of Shop Drawings and Sample submissions. 

26.9. Shop Drawing Submittal Procedures: 

26.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes. 

26.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer's "package" or are 
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so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

26.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identity the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

26.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name ofDesign-Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name: 

By: 
(Signature) 

Reference Drawing Sheet No's: 

Reference Spec Section No's: 

26.9.5. The Engineer will return at least one copy of each submittal with City's 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

26.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City's acceptance of the associated shop drawing submittal. 

26.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City's review upon request. 
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26.9.8. Submittal Format for Shop Drawings: 

26.9.9. 

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates. 

2. For Shop Drawings presented o1i sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section. 

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identity materials and products for work shown. 

4. The Design-Builder's Shop Drawings shall be not less than 8Y:z by 11 
inches nor more than 30 by 42 inches. 

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings. 

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished. 

7. City will not accept Shop Drawings that are either: 

i) Copies of plans; or 

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City's acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

Submittal Format for Product Data: 

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data. 

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked. 

3. If product data satisfYing submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
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26.9.10. 

26.9.11. 

data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

Submittal Format for Samples: The Design-Builder shall label or tag each 
sample, identifYing the specification Section number, manufacturer's name 
and address, brand name, product identification number, and intended use in 
the Work. 

If The Design-Builder receives the prior written approval ofthe Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

27. Design Development: 

27.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Sewer Approved Materials List, City noise and air pollution 
emissions regulations, applicable hazardous material handling and disposal 
regulations, the City's policies, sewer design guide, and all other Reference 
Specifications approved by City at the time of Award. 

27.2. The Design-Builder shall prepare and submit design packages for review and acceptance 
by City in accordance with City's guidelines and the Project Schedule. The Design­
Builder's use of City's guidelines shall not reduce, change, mitigate, or absolve the 
Design-Builder's responsibility for the Project design in any way. The Design-Builder's 
acts of stamping and signing the drawings, specifications, calculations, or other final 
design documents shall mean that the Design-Builder understands, accepts, and approves 
all measures contained in or implied by City's guidelines. 

27.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verifY the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
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necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

27 .4. The Design-Builder shall submit the Final Design documents to the Engineer 
specified in subsection 28.6. 

27.5. Procedures and time allowances for City's review of the design submittal, response by 
the Design-Builder to City's conunents, and obtaining City's authorization to proceed to 
the next level of design shall be as stated in this Scope and the Project Schedule. 

27.6. In coordination with Traffic Section of Field Engineering Division , the Design­
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City's 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public. 

27.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design­
Builder prior to construction. 

27.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City's review and approval prior to preparation of traffic control plans. 

27.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

27.6.4. The Design-Builder shall include Typical Cross Sections on traffic control plans 
identifYing the construction work areas if required by Traffic Engineering. 

27.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

27.6.6. The Design-Builder shall obtain approval for traffic control plans. 

27.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

27.8. The Design-Builder's design shall comply with the ADA and Title 24. The Design­
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

27.9. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 
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27.10. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

28. Design Submittals: 

28.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder's failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
this Contract Document. City may reject any design submittal for the Design-Builder's 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments. The Design­
Builder shall submit a completed QA/QC checklist at each design submittal. 

28.2. 30 percent design Submittal - The 30 percent design submittal shall include but not 
be limited to: 

28.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

28.2.2. Incorporation of the information contained in the Bridging Documents. 

28.2.3. Reviewed preliminary calculations and hydraulic calculations. 

28.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show infom1ation from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK fonnat. 
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28.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

28.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

28.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal. 

28.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design. 

28.3.4. Location of construction staging areas (if applicable). 

28.3.5. A written list of permits required for the Project, identifYing all permitting 
agencies and authorities having jurisdiction. Permit Applications as necessary. 

28.4. Drawings that shall include at a minimum: 

28.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes. 

28.4.2. Identification of both special and standard details. 

28.4.3. A complete list of construction drawings on cover sheet. 

28.4.4. Definition of the construction method to be used for pipe installation. 

28.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable. 

28.4.6. Other drawings such as paving and traffic control plans as applicable. 

28.4.7. Storm water pollution prevention BMP's and confonnance to the Multiple 
Habitat Planning Area land use adjacency guidelines as applicable. 

28.4.8. List of special conditions, if any. 

28.4.9. Quantity take-off per plan sheet. 

28.4.10. A complete draft of specifications in The GREENBOOK format including: 

1. Table of contents. 

2. The Design-Build Special Provisions. 

3. Drafts of edited applicable ROWDD guide specification sections 
to fit the requirements of the Project. 

4. Drafts of the Design-Builder-developed specification sections. 
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28.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

28.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

28.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal. 

28.5.3. Comments fi:om permitting agencies, including a log of comments and 
responses. 

28.5.4. Completed, reviewed, and bound calculations and hydraulic calculations. 

28.5.5. Updates to geotechnical repori, if any. 

28.5.6. Status and copies of permits. City will obtain private property permits 
only. 

28.5.7. Completed specifications in Greenbook format. 

28.5.8. Quantity take-off. 

28.5.9. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

28.5.10. A current written list of permits including environmental permits and 
revised MND required for the Project, identifYing all permitting agencies 
and authorities having jurisdiction, and status and copies of permit 
approvals. 

28.6. Final Design Submittal - The Design-Builder shall submit to the Engineer, which 
shall include but not be limited to: 

28.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal. 

28.6.2. City will review the Pre-Final Design and retum comments to the Design­
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City's comments, submit a Final (1 00%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal. 

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet­
signed mylars be held in City files as legal records of the Project. 
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28.6.3. One complete set of f11ll sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.6.4. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.6.5. One, 8 'iS-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and 
approved copy suitable for Xerox reproduction. 

28.6.6. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.6. 7. One complete set of engineering calculations and quantity take-offs, including 
hydraulic, calculations, each wet stamped and signed by qualified responsible 
engineers registered in the state of California. All elements of the Final 
Design presented shall be supported by calculations. All computer programs 
used in development of Project calculations shall be Windows compatible. 
Catalog cuts and manufacturer's data shall be provided for each approved 
material listed in the specifications or identified on the drawings, and shall be 
included with the final Project calculations. 

28.6.8. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the 
latest version ofMS Word processing software. 

28.6.9. Final Design Drawings for construction of new facilities, and 
refurbishment and demolition of existing facilities. 

28.6.10. Other reports and documents as may be required by City. 

28.6.11. A copy of all approved permits. 

28.7. Design Submittal Deliverables: 

28.7.1. The Design-Builder shall deliver to the Engineer 6 copies of the 
specifications, 6 sets of half sized (11-inch x 17-inch) drawing prints, and 
14 sets of full sized (24-inch x 36-inch) drawing prints. 

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided "T" files. The standard scales are 
1 "=40' for plans and 1 "=4' for profiles. 

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements. 

28.7.2. The Design-Builder shall submit all drawings in Bentley MicroStation 
V8.1 SE format per City's CADD Standards. The Design-Builder shall 
attend a coordination/orientation meeting with City's E&CP CADD 
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specialist to review and discuss City's CADD standards. The Engineer will 
arrange for the meeting upon The Design-Builder's request. The Design­
Builder shall also submit the Electronic In-Roads ALG file. The Design­
Builder shall number proposed alignment points on plan views using the 
automated process through In-Roads Software. The Design- Builder shall 
also generate the Horizontal Alignment Coordinate Index report through 
In-Roads and place it on each sheet of the drawings. 

28.7.3. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of fhll sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design­
Builder's qualified responsible engineers registered in the state of 
California. Applicable pmiions of the drawing title blocks shall 
also be signed by The Design-Builder. 

2. Six, 8lh-inch by 11-inch copies of the final specifications, including 
all charts, graphs, tables, data sheets, and similar inserts required for a 
complete and approved copy suitable for Xerox reproduction. 

3. Two complete electronic file sets ofthe final specifications. 

4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved 8lh-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
wet stamped and signed by the Design-Builder's qualified 
responsible engineers registered in the state of California. The 
Design-Builder shall support all elements of the design presented 
by calculations the Design-Builder shall use only Windows 
compatible computer programs for Project calculations. 

8. Other documents as required elsewhere in this Scope or required 
by the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

Title Block: 

General: 

Drawing Number 
Title 
WBS Number 
North Arrow 
Scale 
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Existing Plan: 

Existing Profile: 

Title Block: 

General: 

Proposed Plan: 

Proposed Profile: 

Sewer: 

Title Block: 

General: 
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Water Services and appmienances 
Sewer Laterals and appurtenances 

All Existing Utility Lines, Boxes and Services 
Street Center Line 
Fire Services 

Lot Lines 
Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 

Existing Water Mains 
Horizontal and Vertical Scale 

Elevation Scales 
Existing Grades I Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names 

Street Names and Limits 

Cover Sheet -Limits of Work 

Dimensioning 
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Stationing 

Pipe Size and Lengths 

Manhole with Inverts 

Lambert Coordinates 

Designer's I Drafter's Name 

Number of Street 

Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 
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Proposed Plan: Special Plan Notes 
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
Split-Property 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
BMP, Storm Drain Inlet Protection Plan 
Miscellaneous Details 

28.8. The Design-Builder shall use MS Word format for all word processing. 

28.9. The Design-Builder shall use MS Excel for all spreadsheets. 

29. Community Relations and Public Outreach Program: 

29.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16. 
The PIO shall work closely with the Project Implementation Division's PIO section 
in the implementation of the public information and outreach program standards. 

29.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design­
build team, who shall work cooperatively with, and provide assistance to, the City's 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations. 

29.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed. If 
modifications are required, the City will notify and advise the Design-Builder. 

29.4. The Key stakeholders are identified as the public, the City of San Diego, San Diego 
Unified School district, La Jolla, Pacific Beach, Linda Vista, Uptown, Skyline­
Paradise Hills, Mid-City Eastern Area, Serra Mesa, College Area, and Midway­
Pacific Hwy Community Planning Groups. 

29.5. The Community Relations Plan shall include the following scope and services but not 
limited to: 
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29.5.1. A method for conveying Project information to the public. Provide 
residents with update Project information and background information 
about the Project: Information shall be updated weekly, bi-weekly, 
monthly, or quarterly. 

29.5.2. A method for construction notification in advance of the start of work. 

29.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings. Prepare 
presentation materials in coordination with the City. 

29.5.4. Develop written list of follow-up information requested from the 
community. 

29.5.5. Respond to telephone calls and e-mails. Standard telephone service and e­
mail responses. Record calls and e-mails on electronic tracking form. 

29.5.6. E-mail record of call information to The Design-Builder/Project Team. E­
mail updates to stakeholders, Community Groups, City Council and other 
interested parties. 

29.5.7. Create and maintain online Project webpage and newsletters. 

29.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

29.5.9. Attend progress meeting and provide status of community relations activities. 

29.5.10. The plan shall also include a listing of businesses, schools, and major facilities 
along the alignment which are expected to be impacted by the construction, 
and proposed mitigation measures to lessen construction impacts. 

29.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design-Builder's public information liaison and the City. The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

30. Quality Assurance and Control: 

30.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
as part of this Attachment A, section 31 - Quality Assurance I Quality Control 
Guidelines. 

30.1.1. Design QA/QC- The Design-Builder shall be completely and solely responsible 
for Project quality assurance and quality control [QA/QC] during design. 

30.1.2. Checklists- As part of the QA/QC Plan, The Design-Builder shall use the City­
provided checklists and attach the checklists to the plans and specifications. 
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30.1.3. Final Design - The Design-Builder shall submit QA/QC records for the final 
specifications and drawings to verify coordination within the engineering 
discipline, between engineering disciplines, between the final specifications and 
drawings, and to verifY consistency with existing City Projects. 

30.1.4. Construction QA/QC- The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

31. Quality Assurance I Quality Control Guidelines: 

31.1. General 

31.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder's QA/QC Plan and its implementation shall be 
included in the Design-Builder's Proposal. 

31.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

31.1.3. The Engineer will monitor the Design-Builder's Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
City's review or inspection uncovers Work or Services that do not conform 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City. 

31.1.4. The concept of quality has evolved from conformance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities. Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents. 

31.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder's staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response. 

31.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided. 
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31.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder's RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 

31.2. QA/QC During Design 

31.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the 
Project. 

31.2.2. The Design-Builder is the engineer of record. City's review of Design­
Builder's approved submittals is for the sole purpose of determining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

31.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

31.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set fmih in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design­
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City 
during design. 

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to 
the standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction ofthe Project. 

31.3. QA/QC Plan 

31.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder's Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

31.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QAIQC Plan effort and related activities. 
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31.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re­
submittals to the City for review. The Design-Builder shall submit 
documentation of the QA/QC effotis and related activities as discussed in 
item E Review and Comment Form, below. 

31.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
ofQA/QC design reviews: 

31.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can 
be readily found. At the time the Final Design is' accepted by City, 
The Design-Builder shall submit to the Engineer a legible copy of 
all calculations, organized in an easy to use indexed loose-leaf 
binder or in clearly identified file folders. 

2. The Design-Builder shall clearly identifY any revtswns to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the 
original calculations. 

31.3.6. The Design-Builder's Interdisciplinary Progress Reviews: The Design­
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure that 
all comments receive an agreed upon response and are recorded on The 
Design-Builder's Review and Comment Form (described in section 31.3.8 
below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified engineers 
to perform detailed interdisciplinary reviews to ensure consistency between 
disciplines, and between drawings and the specifications. 

31.3.7. The Design-Builder's Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder's final QA/QC review shall confirm that all previous 
review comments have been incorporated. 

31.3.8. Review and Conunent Form: The Design-Builder shall establish and maintain 
Review and Comment Forms which shall contain the following information: 
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1. The name ofthe Project; 

2. City's contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer's comments; 

7. The designer's response to the reviewer's comments; 

8. The agreed upon resolution with respect to the comments and response; 

9. The reviewer's signature and date of review; 

10. The designer's signature and date of response; and 

11. The signature of the Design-Builder's Project manager and date of 
review. 

31.3.9. The Design-Builder shall ensure that each reviewer's comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

31.4. QA/QC During Construction 

31.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perform the QA/QC efforts necessary 
to ensure those requirements are met. City's inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

31.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products 
supplied conform to the Contract Documents, where applicable. 

3. Photos and videos ofthe Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed 
in accordance with the Contract Documents. 

31.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance ofthe Work beyond the furnishing of manufactured products 
the Design-Builder agrees that the term "Quality Control" as used herein 
includes inspection, sampling and testing, and associated requirements. 
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31.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests 
by City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct 
inspections, tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its 
employees, agents, and/or representatives at inspections, tests, 
and/or witness tests shall not relieve the Design-Builder of the sole 
responsibility for providing products, materials, and equipment 
that comply with all requirements of the Contract Documents. The 
Design-Builder agrees that compliance is the responsibility of the 
Design-Builder and shall not be avoided by any act or omission on 
the part of City or its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City's option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the 
Design-Builder. 

31.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may 
accept any other generally-accepted system of sampling and testing 
that will ensure that the quality of the material, product, or 
equipment complies with the requirements of the Contract 
Documents. The Design-Builder shall obtain a Change Order fl'om 
the Engineer prior to using any other generally-accepted system of 
sampling and testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as 
originally specified, and of whether the guarantee is accompanied 
by a performance bond to assure execution of any necessary 
corrective or remedial work. 
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3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any potiion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

31.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City's testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required 
by the Engineer, will be performed by City's testing laboratory. 
The cost of these services will be paid for by City. 

3. City's testing laboratory will submit rep otis in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City's 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory 
testing services. 

6. The Engineer will direct that any retesting required because of 
non-conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall 
bear all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by 
the specifications or referenced codes and standards, unless 
specifically noted otherwise in the Contract Documents. 

31.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required 
by the California Building Code as currently adopted by City, 
including all inspections performed off the Project Site. The 
Design-Builder shall pay the cost of such inspections, and shall 
include the cost in Design-Builder's Proposal. 

31.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 

to installation. The Design-Builder shall reject damaged and 
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defective materials and/or equipment. The Design-Builder's 
inspection shall include: 

i) A review of the Contract requirements; 

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved; 

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed; 

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data; 

v) Instruction as necessary to ensure that Design-Builder's 
workers understand the requirements of the Contract as 
they pertain to the materials and/or equipment; 

vi) An examination ofthe quality ofworkmanship; and 

vii) A review of control testing for compliance with the 
Contract requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements 
ofthe Contract Documents and all Applicable laws. 

4. Manufacturer's Instructions: The Design-Builder shall comply with 
applicable manufacturer's instructions and recommendations for 
installation, if those instructions and rec01mnendations are more explicit 
and/or more stringent than the requirements of the Contract Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer's recommendations. 

31.4.9. Manufacturer's Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall 
cause material or product suppliers or manufacturers to provide 
qualified personnel to: 

a) Observe and evaluate: 
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(i) Project Site conditions; 

(ii) Conditions of surfaces and installation; 

(iii) Quality of workmanship; 

(iv) Start-up of equipment; and 

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer's 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer's 
pers01mel. If the duration of the field visit is greater than 1 week, 
the Design-Builder shall submit weekly reports. Each final report 
shall certify that equipment or system has been satisfactorily 
installed and is functioning correctly. 

31.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

32. Noise Abatement and Control: 

32.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement and 
Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction Noise), 
and the County of San Diego Code of Regulatory Ordinances, Noise Abatement and 
Control. In the event of conflict, the most stringent requirement shall apply. 

32.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:3 0 a.m. to 3 :3 0 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00AM or after 7:00PM, each Working Day, or any 
time on days other than Working Days. 

32.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

33. Project Meetings: 

33.1. Progress Meetings - Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
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meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

33.2. Progress Meetings - Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the Engineer. 
The Design-Builder shall report in writing to the Engineer the previous week's progress 
and the plans for the upcoming three weeks. Twenty-four hours prior to each progress 
meeting, Design- Builder shall provide to the Engineer a two-week window (look­
ahead) schedule showing activities from the accepted Project Schedule that are to take 
place during this period, activities stmied but not yet completed, and activities which 
have begun out of sequence. Prior to a progress meeting, the Design-Builder shall 
submit its progress meeting format to the Engineer for review and acceptance. The 
Design-Builder shall also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

33.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design­
Builder's key pers01mel and the Engineer shall attend community meetings as part of the 
Design-Builder's connnunity outreach program. Typically, these meetings are scheduled 
for two to four hours on weekday evenings. At a minimum, 1 meeting per community, 
will be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

33.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with utility companies, 
and meetings with other City divisions or departments. 

34. Red-lines: 

34.1. The Design-Builder shall be responsible for Red-lines. 

34.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City's CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

• • '''""' ~·W''~"'"'~'""""'="'''''"''''"' • ·~ m,•" ""' ,, "'"''"""'""'"'- """"'',._..,,.~,, . .,,,., . .._,.,,,,.,=nn• 

MACC Request for Proposal (Rev. Nov. 2013) 521 Page 
Attachment B 
Sewer Group Job 743 



34.3. Prior to Final Completion, the Design-Builder shall also submit: 

34.3.1. Five complete full-sized sets of blueprint or copies of the final As-Builts. 

34.3.2. Two complete electronic file sets of the final As-Built's on CDs (typical) 
prepared in the V8.1 version of Bentley MicroStation Version SE CADD 
software in accordance with City's CADD Guideline. 

35. Record Keeping: 

35.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reporis, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Dra:wings, Product Data, Samples, 
and similar submittals are not pari of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

35.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

35.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

35.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City's acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing. The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City's acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identifY deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

36. Required Test/Material Certificates: 

36.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder's sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 
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37. Traffic Control: 

37.1. The Design-Builder will develop a Traffic Control Plan which mmumzes 
environmental impacts, including noise, to residences, businesses, and institutions. 
The City will also require the final Traffic Control Plan to incorporate input from the 
community as well as from City staff. 

38. Reference Standards: 

38.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Standard Specifications for Public Works 
Construction ("The GREENBOOK") 

City of San Diego Standard Specifications for Public 
Works Construction ("The WHITEBOOK")* 

City of San Diego Standard Drawings* 

Caltrans Standard Specifications 

Caltrans Standard Plans and Design Guide 

California MUTCD 

City Standard Drawings - Standard Drawing Updates 
Approved For Use (when specified)* 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

2012 PITS070112-0l 

2012 PITS070112-02 

2012 PITS070112-03 

2010 PITS070112-04 

2010 PITS070112-05 

2012 PITS070112-06 

Varies Varies 

1984 769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www .sandiego. gov /pub Iicworks/edocref/index.shtml 

38.2. City of San Diego Sewer Design Guide, 2013 Edition 

39. Bridging Documents: 

39.1. The following is a list of the Bridging Documents for this project available at: 

ftp://ftp.sannet. gov/OUT/GJ%207 43/ 

39.1.1. Addendum to Mitigated Negative Declaration No. 255100, SCH No. 
2011091045 PTS#349659 

39.1.2. Sewer GJ743 

01 Predesign Maps 
02 Predesign CMP Storm Drain Maps 
03 Predesign Constraint Maps 
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04 Predesign OCI Index Maps 
05 Predesign Conflict Maps 
06 Predesign Project Coordination Maps 
07 Prioritization Template 
08 Access Law Design Compliance Memorandum 
09 Miscellaneous Correspondence 
1 0 CCC Exemption 

39.1.3. As-Builts 

1. Site 1: 12990-9-D 

2. Site 2: 9322-L, 9325-L, 17087-2-D 
3. Site 3: 9709-L 
4. Site 4: 27211-6-D 
5. Site 5: 479, 19238-8-D, 19238-10-D, 25756-1-D, 28374-18-D, 

28896-7-D 
6. Site 6: 10994-3-D, 13955-L, 13957-L, 25858-01-D, 25858-26-D 
7. Site 7: 948-D 
8. Site 8: 13683-L 

9. Site 9: 1796-D, 27812-5-D, 36507-04-D, 4658-B, 9251-L, 9846-1-D 
10. Site 10: 9880-L 
11. Site 11: 15190-12-D, 18351-D, 24747-1-D 
12. Site 12: 29335-5-D 
13. Site 13: 382-D, 24117-7-D, 24117-8-D 
14. Site 14: 4949-0-D, 4951-D, 10466-2-D, 10466-3-D, 11672-2-D, 

13213-6-D, 24986-2-D 

15. Site 15: 396-3, 396-5, 6505-W, 11557-16-D 
16. Site 16: 1876-D, 11546-L, 11547-L, 11548-L, 11549-L, 11550-L 
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PHASED FUNDING PROVISIONS 

1. PHASED FUNDING 

1.1. The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2. For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration ofthe first phase and submit the Pre-Award 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement. 

1.3. The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, "CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK" and 9-3, "PAYMENT" prior to award of Contract. 

1.4. If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule. This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5. The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase. Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Design-Builder (whichever occurs last) and once a 
Pre-Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Design-Builder. 

1.6. At the City's request, you must meet with the City's Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule. 

1. 7. Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

1.7.1. 

1.7.2. 

1.7.3. 

meet with the City's Project manager, ifrequested to do so, to discuss and 
respond to the City's comments regarding the Pre-Award Schedule, 

revise the Pre-Award Schedule as requested by the City within the 
specified 22 Working Days timeframe, or 

execute the first Phased Funding Schedule Agreement within a Day 
after receipt. 

MACC Request for Proposal (Rev. Nov. 2013) 
Attaclunent B 

57J Page 

Sewer Group Job 743 



PHASED FUNDING SCHEDULE AGREEMENT 

BID NUMBER: K-15-6181-MAC-3 

CONTRACT OR TASK TITLE:--.::::S=E_,_W.:....:::E=j R~G=R=O::...::U=P~J::....:O=B:::....!...74=3::.___ ________ _ 

CONTRACTOR: Orion Construction/ Balboa Construction J.V. 

Funding Phase Description Phase Phase Not-to-Exceed 
Phase Start ~inish Amount 

Project design, mobilization, and NTP 08/31/2015 $ 1,447,000.00 
1 construction of Sites: 4, 7, 8, 9, 

10, and 11. 

Construction of Sites: 1, 2, 3, 5, Project $ 1,700,000.00 
2 6, 12, 14, 15, and 16, 09/01/2015 

demobilization, As-Builts Completion 

Total $ 3,147,000.00 

Notes: 

(1) City Supplement 9-3.6, "PHASED FUNDING COMPENSATION" applies. 

(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown 
on BID SCHEDULE 1- PRICES. 

(3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the 
CONTRACT and shall only be revised by a written modification to the CONTRACT. 

CITY OF SAN DIEGO 

By:~ .. ~ 
Name: Mike Ninh 

--~==~===--------------
Project Manager 

Department Name: Public Works- ROWD Title: Vice President 

Date: 'J/.i.'ljllt Date: 1/ f< 0'£ 
-END OF PHASED FUNDING SCHEDULE AGREEMENT-
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ATTACHMENT C 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP. Failure 
to acknowledge all addenda issued, may result in the Proposal being considered 
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1 If the Design-Builder takes exception(s) to any portion of this RFP and its 
attachments, the specific pmiion of this RFP or attachment to which exception is taken 
shall be identified and explained to the City in writing a minimum of 10 Days prior to 
the date established for submittal of the Technical Proposal. 

2.2 Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1 If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected. 

4. Project Team (10 Points Max) 

4.1 Describe any changes to the key personnel identified as part of the SOQ. Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
oppmiunity to form your project team. 

5. Technical Approach and Design Concept (30 Points Max) 

5.1 Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder's technical approach. The completeness and technical 
merit of the design concept will be evaluated. 

5.2 The following elements shall be included in the Technical Proposal: 

5.2.1 Pipeline alignment, sizes and locations of appurtenances. 
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5.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

5.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design­
Builder's QA/QC Plan shall comply with the City's Quality Assurance/Quality 
Control Plan Guidelines (see Attachment A, Section 31 ). The QA/QC Plan 
shall describe the tools, process, and resources the Design-Builder shall use to 
ensure that it provides facilities that meet the requirements of the Contract. 

5.2.4 Paving Restoration. 

5.2.5 Phasing of design and construction work of each site separately 

5.2.6 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

5.2.7 Phasing and Coordination with Adjacent Projects 

5.2.8 Storm Water Pollution Control Best Management Practices. 

5.2.9 Subsurface Investigation and Geotechnical Work. 

5.2.10 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

6. Construction Plan (30 Points Max) 

6.1 Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

6.1.1 

6.1.2 

6.1.3 

6.1.4 

6.1.5 

6.1.6 

6.1.7 

6.1.8 

6.1.9 

6.1.10 

Construction approach and methods 

Plan for operation of facility during construction 

Plan for phasing of construction activities 

General plan for functional testing and start-up. 

Proposed safety program 

Proposed emergency response plan 

Phasing of design and construction work of each site separately 

Proposed construction schedule 

Traffic Control Management 

Community Impact 
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6.2 Project Coordination- The Design-Builder shall identify the following: 

6.2.1 The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

6.2.2 The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City Ops, and all 
other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

6.2.3 The design coordination system bet\veen drawings and specifications and 
disciplines. 

6.2.4 The system for tracking questions and responses. 

6.2.5 The system for coordinating work among subcontractors and suppliers. 

6.3 Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 

6.4 Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder's understanding of the design and technical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

6.5 Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement. For each 
recommendation, the percentage of your price proposal or time would be saved. 

7. Community Outreach Plan (30 Points Max) 

7.1 Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City's team and creatively integrate the needs of the community 
into the design of the Project. 

7.2 Community Coordination - How does the Design-Builder plan to provide effective 
public information and respond to public concerns? 
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7.3 Staging Area and project cleanup - What is your plan for staging area and project 
cleanup (during construction and moratorium phase) to minimize residents and visitors 
concerns? 

7.4 Residents and Visitors - how will traffic and bus stops be impacted? How will you 
minimize the impacts? 

7.5 Construction mitigation plan to minimize impacts in and near high traffic areas, (i.e. 
impacts to adjacent business, schools, etc ... ) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder's information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be non­
responsive. 
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ATTACHMENT D 

SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK). 

1-2 

2-3.2 

SECTION 1- TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

TERMS AND DEFINITIONS. 

Normal Working Hours. To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30AM to 3:30PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

Self Performance. DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% ofthe base bid alone. 

2. The self performance percentage requirement will be waived for contracts 
when a "B" License is required or allowed. 

2-5.3.1 General. To the City Supplement, ADD the following: 

7. For products for which an AML is available, products listed in the AML shall 
be used. A submittal review will be conducted for products not identified on 
an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the product. 

c) The material or manufacturer listed in the AML is no longer available. 
Documentation to substantiate the product is no longer available or in 
production is required as part of the submittal. 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City's submittal form. 
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2-14.3 

4-1.3.6 

4-1.6 

6-2.1 

6-7.1 

7-3 

The Product Submittal Form is available for download at: 

http://www. sandiego. gov /publicworks/edocref/index.shtml 

Coordination. To the City Supplement, ADD the following: 

Other adjacent City projects might be scheduled for construction for the same time 
period. See Bridging Documents for approximate locations. 

SECTION 4- CONTROL OF MATERIALS 

Preapproved Materials. To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

Trade Names or Equals. ADD the following: 

You must submit your list of proposed substitutions for "an equal" ("or equal") 
item(s) no less than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City's Product Submittal Form available at: 

http://www. sandiego. gov/pub licworks/ edocref/index.shtml 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

Moratoriums. To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

a) Site 4, 7 and 6 - Bird Breeding Season from April 1st to August 15th. 

General. To the City Supplement, ADD the following: 

5. 30 Working days for full depth asphalt final mill and resurfacing work required 
per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisiOns herein must not be construed to limit your indemnity 
obligations contained in the Contract. 
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7-3.1 

7-3.2 

7-3.2.1 

Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, 
to provide coverage against claims for loss including injuries to persons or 
damage to property, which may arise out of or in connection with the 
performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation. The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance 
with this contract. Your liabilities under the Contract, e.g., your indenmity 
obligations, is not deemed limited to the insurance coverage required by this 
contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance. 

5. Policies of insurance must provide that the City is entitled to 30 days (1 0 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

Types of Insurance. 

Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy must cover liability ansmg from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injmy, bodily 
injuty, property damage, and liability assumed under an insured's contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of coverage 
for either "insured vs. insured" claims or contractual liability. You must 
maintain the same or equivalent insurance for at least 10 years following 
completion ofthe Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must be 
in liability limits of not less than the following: 
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7-3.2.2 

7-3.2.3 

General Annual Aggregate Limit 

Other than Products/Completed Operations 
Products/Completed Operations Aggregate Limit 
Personal Injury Limit 
Each Occurrence 

Commercial Automobile Liability Insurance. 

Limits of Liability 

$2,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
("Any Auto"). 

2. All costs of defense must be outside the limits of the policy. 

Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City. 

3. For approval of a substitution of Subcontractor's insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor providing 
the insurance. The deductible must not exceed $25,000 per claim. 

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope of 
coverage for either "insured vs. insured" claims or contractual liability. 

5. Occurrence based policies must be procured before the Work commences and 
must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to be 
maintained for 12 months after the completion of the Work without advancing 
the retroactive date. 
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7-3.3 

7-3.3.1 

7-3.4 

7-3.5 

7-3.5.1 

7-3.5.1.1 

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior writien notice (1 0 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 

Policy Endorsements. 

Commercial General Liability Insurance. 

Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code § 11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer's Estimate 
is $1,000,000 or more must include liability arising out of: (a) Ongoing 
operations performed by you or on your behalf, (b) your products, (c) your 
work, e.g., your completed operations performed by you or on your behalf, or 
(d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer's Estimate 
is less than $1,000,000 must include liability arising out of: (a) Ongoing 
operations performed by you or on your behalf, (b) your products, or (c) 
premises owned, leased, controlled, or used by you. 

'", '''"'" '""""'"NmW""'"""' y••••mw~ """'''" """"""''""'"'"""""A"W"""">h""'~"""Y ''''"""'W•"'-"""""'"""'"'"""'"'"'""""YONWU 

MACC Request for Proposal (Rev. Nov. 2013) 
Attachment D 
Sewer Group Job 743 

691 Page 



7-3.5.1.2 

7-3.5.1.3 

7-3.5.2 

7-3.5.2.1 

7-3.5.3 

7-3.5.3.1 

Primary and Non-Contributory Coverage. The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self­
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it. 

Project General Aggregate Limit. The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

Commercial Automobile Liability Insurance. 

Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

Contractors Pollution Liability Insurance Endorsements. 

Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and its 
respective elected officials, officers, employees, agents, and representatives, with 
respect to liability arising out of: (a) Ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, e.g., your completed operations 
perfom1ed by you or on your behalf, or (d) premises owned, leased, controlled, 
or used by you; except that in com1ection with, collateral to, or affecting any 
construction contract to which the provisions of subdivision (b) of§ 2782 of the 
California Civil Code apply, this endorsement must not provide any duty of 
indemnity coverage for the active negligence of the City and its respective 
elected officials, officers, employees, agents, and representatives in any case 
where an agreement to indemnifY the City and its respective elected officials, 
officers, employees, agents, and representatives would be invalid under 
subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited to 
obligations permitted by California Insurance Code § 11580.04. 
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7-3.5.3.2 

7-3.5.3.3 

7-3.6 

7-3.7 

7-3.8 

7-3.9 

7-3.10 

Primary and Non-Contributory Coverage. The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it. 

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

Deductibles and Self-Insured Retentions. You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

Reservation of Rights. The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

Notice of Changes to Insurance. You must notify the City 3 0 days prior to any 
material change to the policies of insurance provided under this contract. 

Excess Insurance. Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), etc. by the Contractor) 
for all of your employees or Subcontractors who provide professional 
engineering services under this contract, you must keep or must require its 
Subcontractor keep in full force and effect, Professional Liability coverage 
with a limit of $1,000,000 per claim and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained in 
force for a period of 3 years after completion of the Project or termination of 
this contract whichever occurs last. You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability coverage 
in accordance with the requirements set forth above. 
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7-4 

7-4.1 

7-4.1.1 

7-5 

7-8.6 

7-10-2.2 

WORKERS' COMPENSATION INSURANCE. DELETE in its entirety and 
SUBSTITUTE with the following: 

Workers' Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3 700 of the California Labor Code, you 
must provide at your expense Workers' Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, and 
employees will not be responsible for any claims in law or equity occasioned 
by your failure to comply with the requirements of this section. 

2. Limits for this insurance must be not less than the following: 

Workers' Compensation 

Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injmy by Disease 

Statutory Employers Liability 

$1,000,000 each accident 
$1,000,000 each employee 
$1,000,000 policy limit 

3. By signing and returning the Contract you certifY that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker's compensation or to undertake self­
insurance in accordance with the provisions of that code and you must comply 
with such provisions before commencing the Work as required by §1861 ofthe 
California Labor Code. 

Waiver of Subrogation. The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

PERMITS, FEES, AND NOTICES. To the City Supplement, ADD the following: 

The City will obtain, at no cost to the Contractor; the following permits: 

1. Permit To Work on Private Property for replumbs. 

Water Pollution Control. ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

Engineered Traffic Control Plans Provided by the Contractor. To the City 
Supplement, ADD the following: 

Engineered "D" size TCP are required for the following areas: 

1. Federal Blvd. 
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7-10.5.3 

7-15 

7-16.2.2 

7-20 

9-3.2.5 

ADD: 

2. Jamacha Rd. 

3. Pacific Hwy. 

Design-Builder to confirm which streets requireD-sheets. 

Steel Plate Covers. Table 7-10.5.3(A), REVISE the plate thickness for 5'-3" trench 
width to read 1 %". 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

Weekly Updates Recipients. Submit a weekly correspondence with updates, traffic 
control issues and locations, lane closures, and any other pertinent information (with 
additional contact names given during award process) to the following recipients: 

Wendy Gamboa, Senior Engineer, WGamboa@sandiego.gov 

Francis Marquez, Project Engineer, FMarquez@sandiego.gov 

Resident Engineer, TBA, XXX@sandiego.gov 

ELECTRONIC COMMUNICATION. ADD the following: 

Virtual Project Manager will be used on this contract. 

SECTION 9- MEASUREMENT AND PAYMENT 

Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, "PAYROLL RECORDS" and 2-16, 
"CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM." 

9-3.7 Compensation Adjustments for Price Index Fluctuations. This Contract is subject 
to the provisions of The WHITEBOOK for Compensation Adjustments for Price 
Index Fluctuations for the paving asphalt. 

203-15 

SECTION 203- BITUMINOUS MATERIALS 

RUBBER POLYMER MODIFIED SLURRY (RPMS). To the City Supplement, 
ADD the following: 

RPMS shall be used on this contract. 
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207-17.2.3 

207-27 

SECTION 207- PIPE 

Pipe Manufacturer. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE. DELETE in its 
entirety. 

SECTION 209- STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 

300-1.4 

302-3 

302-3 

Induction Cobra Head Luminaire. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 300- EARTHWORK 

Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following: 

2. Payment for existing pavement removal and disposal of up to 12" thick, within 
the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302- ROADWAY SURFACING 

PREPARATORY REPAIR WORK. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions . 
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2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2" for 
Residential streets, and a minimum depth of3" for all others to expose firm and 
unyielding pavement. The Contractor shall prepare subgrade as needed and 
install a minimum of 2" for residential streets, and a minimum of 3" for all 
others, of compacted asphalt concrete pavement over compacted native 
material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a depth 
1 0" below the finished grade (dig out). Compaction tests shall be made to 
ensure compliance with the specifications. The Engineer will determine when 
and where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
reimburse the City for the cost of retesting failing compaction tests. If 
additional base material is required, the Contractor shall use Class 2 Aggregate 
Base in accordance with 200-2.2, "Crushed Aggregate Base." 

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, "Crushed Miscellaneous Aggregate Base." 

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 "Tack Coat." 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, "ASPHALT 
CONCRETE." 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 op or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be level 
and smooth in compliance with 302-5.6.2 "Density and Smoothness." After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4" wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4' x 4' and shall be 
subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum removal 
thickness, the base material shall be prepared conforming to 3 01-1, 
"SUBGRADE PREPARATION." 
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302-3.1 

b) When additional base material is required, then the contractor shall use 
Class 2 Aggregate Base in accordance with 200-2.2, "Crushed Aggregate 
Base." Recycled base material shall conform to Crushed Miscellaneous 
Base Material in accordance with 200-2.4, "Crushed Miscellaneous Base." 

c) The Contractor may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw. The areas shall be cleaned and tack coated in 
accordance with 302-5.4, "Tack Coat" before replacing the asphalt. The 
areas for scheduled repairs have been marked on the street. 

Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than W' per 302-5.6.2, 
"Density and Smoothness." These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer. The Contractor shall 
identifY any new areas that may require patching prior to slurry work to ensure 
the smoothness and quality of the finished product. 

3. The Contractor shall identifY and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement. Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay. 

5. The Contractor shall remove distressed asphalt pavement either by saw cutting 
or milling, to expose finn and unyielding pavement; prepare subgrade (as 
needed); and install compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, "Tack Coat". 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 

8. After placement and compaction of the asphalt patch, the Contractor shall seal 
all finished edges with a 4" wide continuous band of SS-IH. 

9. Base repairs shall not exceed 20% RAP in content. 
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302-3.2 

302-5.1.1 

302-5.1.2 

302-5.2.1 

306-1 

Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor's failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor's aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an Appendix 
to the Contract Documents. The quantities shown in the appendices are based 
on a street assessment survey and may vary. 

3. At the end of each day, the Contractor shall submit to the Engineer an itemized 
list of the asphalt pavement repair work completed. The list shall include the 
location of the work and the exact square footage of the repair. 

4. Preparatory repair work and tack coating will be paid at the Contract unit price 
per ton for Asphalt Pavement Repair. No payment shall be made for areas of 
over excavation unless previously approved by the Engineer. 

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided. 

6. Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore. 

Damaged AC Pavement Replacement. To the City Supplement, DELETE in its 
entirety. 

Measurement and Payment. To the City Supplement, DELETE in its entirety. 

Measurement and Payment. To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item "Imported Backfill". 

SECTION 306 -UNDERGROUND CONDUIT CONSTRUCTION 

OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION TITLE NEW SECTION 
NUMBER NUMBER 

306-1.8 House Connection Sewer (Laterals) and 306-1.9 
Cleanouts 
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306-1.6 

306-1.8.3 

306-20.8 

306-22 

308-7 

308-7 

OLD SECTION TITLE NEW SECTION 
NUMBER NUMBER 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private 306-1.9.2 
Replumbing 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6 Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Impmied Backfill. The price shall include the 
removal and disposal of unsuitable materials. 

Polyurethane Lining. To the City Supplement, item 5, DELETE in its entirety 

Carrier Pipe. To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 

Carrier pipe materials shall be approved by the Engineer. The Contractor shall use 
only HDPE. The Contractor shall furnish and install a structurally sound, leak-proof, 
fusible high density polyethelene pipe, for all piping identified for installation by 
horizontal directional drilling. The Contractor shall be responsible for the sizing of 
the carrier pipe to withstand all installation forces, curvature, and residual forces and 
final in place loading. The selected material shall have an inside diameter no less than 
stated on the drawings. Individual pipe lengths shall be assembled by butt-fusion 
unless otherwise specified. 

PIPE FUSION. DELETE in its entirety. 

SECTION 308- LANDSCAPE AND IRRIGATION INSTALLATION 

GUARANTEE. To the City Supplement, DELETE in its entirety. 

PAYMENT. ADD the following: 

Work related to tree maintenance shall be included in the Bid items as follows: 
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308-8 

500-1.1.1 

500-1.1.5 

500-1.1.9 

500-1.2.4 

500-1.6 

ADD: 

500-1.6 

500-1.6.1 

• Tree Trimming (EA) 

• Root Pruning (EA) 

• Root Barrier (EA) 

PAYMENT. To the City Supplement, DELETE in its entirety. 

SECTION 500- PIPELINE 

General. To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City's approved 
material list. 

Video Inspection. To the City Supplement, after the last paragraph, ADD the 
following: 

During the pre-installation video the contractor must identifY all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 

Measurement and Payment. Third Paragraph, DELETE in its entirety. 

Sewer Bypassing and Dewatering. DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents, the Contractor shall bypass the sewer 
flow around the Work and dewater the Site in conformance with 704, "SEWAGE 
SPILL PREVENTION" and 705-2.1, "General." 

Service Laterals. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

Service Lateral Rehabilitation. 

General. 

a) The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
appropriate for the application without excavation and disturbing surface 
improvements. The tube is vacuum impregnated with the resin. Access to an 
upstream end of the service lateral is made by excavation in the public right of 
way. Installation of the resin-impregnated tube into the service lateral may be 
performed either by Type A inversion in accordance with ASTM F 1216 or by 
Type B pull-in in accordance with ASTM F 1743, and may be performed from 
either the mainline or the excavated end of the lateral. 
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500-1.6.2 

500-1.6.3 

b) The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create a 
water tight seal at the main and the liner interface. Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device. A 
sewer cleanout in accordance with the Standard Drawing SDS-1 02 "Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area Subject 
to Traffic )"or SDS-1 03 "Sewer Lateral Clean out Outside Traveled Way" shall 
be installed at the access point and properly backfilled. 

A lateral rehabilitation including the installation of lateral cleanout and backfill 
process should be completed within 15 Working Days. 

c) The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface. 

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2" over the previously installed SLC sewer main lateral 
connection. 

Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The tube shall 
be capable of confonning to bends, off-set joints, bells, and disfigured pipe 
sections. The resin and catalyst system as designed for the specific application 
shall meet the chemical resistance requirements of 210-2.3 .3, "Chemical 
Resistance Test (Pickle Jar Test)." 

b) The composite of the materials above shall, upon installation inside the host pipe, 
shall exceed the minimum test standards specified in Table 500-1.4.2 (A). 

Installation Procedures (ASTM F1216-98 and ASTM F1743). 

a) The Property Owner of the lateral being reconstructed shall be informed, and 
the flow stopped, for the period of reconstruction work. 

b) The Contractor shall excavate an access pit at the appropriate upstream point 
on the service lateral in accordance with the reconstruction length determined 
by the Engineer. 

c) The Contractor shall always clean and color video the lateral line immediately 
prior to reconstruction and determine the structural condition of the pipeline. 
Roots, debris, and protruding service connections shall be removed prior to 
reconstruction. 

d) The tube shall be inspected for torn or frayed sections. The tube in good 
condition shall then be vacuum impregnated with the thermoset resin. 
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e) No open pans or uncontrolled open-air pouring of resin shall be allowed during 
tube saturation. Resin shall be contained within the inflation bladder during 
vacuum impregnation and inseJiion. The Contractor shall ensure that no public 
property is exposed to contamination by liquid resin compounds or 
components. 

f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment shall 
be placed in the pipe access pit and aligned with the exposed end of the pipe. 

g) The resin and tube shall be completely protected during the placement. The 
resin shall not be contaminated or diluted by exposure to dirt, debris, or water 
during the placement. 

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the 
lateral section to be lined. The tube is held tightly in place against the wall of 
the host pipe by the pressure until the cure is complete. 

i) When the curing process is complete, the pressure is released and the inflation 
bladder reverted back into the installation equipment and removed from the pit. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical resistance 
properties shall be left in the host pipe. Any materials used in the installation 
other than the cured tube or resin composite shall be removed. 

k) Any cured tube or resin composite pipe left protruding from the service 
connection shall be trimmed back using a hydraulic-powered robotic cutting 
device specifically designed for cutting cured-in-place pipe made from these 
materials. 

1) A second color video inspection shall be performed to verify the proper cure of 
the material, the proper trim of service connection, and the integrity of the 
seamless pipe. 

m) The bypass pumping system shall be removed and the sewer flows restored to 
normal flow conditions. The service lateral pipes shall be coupled together. 
The excavation shall be properly backfilled. The property owner of the service 
connection shall be informed when the Work is complete. 

500-1.6.4 Deviations. If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

500-1.6.5 Acceptance. Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and 
the Site to determine if the Work is complete and the work may be accepted. 
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500-1.6.6 

500-1.7.10 

500-1.10.7 

500-1.13.10 

500-4 

500-4 

500-4.1 

Payment. 

a) Payment for the Work covered under 500-1.6, "Service Laterals Rehabilitation" 
shall be made per each lateral. 

b) The payment for the installation of a sewer clean out at the access point and 
televising of the service laterals shall be included in the payment for lateral 
rehabilitation. 

c) Payment for in-situ point repairs shall be included in the bid price for in-situ 
point repairs and paid for in accordance with 500-1.1.9, "Measurement and 
Payment" and 500-1.2.7, "Payment." 

Payment. To the City Supplement, DELETE in its entirety. 

Payment. To the City Supplement, DELETE in its entirety. 

Payment. To the City Supplement, DELETE in its entirety. 

SERVICE LATERAL CONNECTION SEALING. DELETE in its entirety and 
SUBSTITUTE with the following: 

SERVICE LATERAL CONNECTION (SLC) SEALING. 

General. 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC to 
rehabilitated sanitary sewer lines shall be sealed, normally without 
excavation, by the installation of a resin-impregnated, flexible, felt tube or 
fiberglass tube installed into the existing service lateral. The tube shall form 
a "tee" section with a full lap inside the main pipe and shall extend continuously 
from the sewer main into the lateral for a minimum of 4". SLC may be a 
combination of "tees" or "wyes" of varying angle. The resin shall be cured to 
form the tube into a hard impermeable pipe-within-a-pipe. When cured, the 
SLC shall seal the connection of the lateral to the mainline in a continuous 
tight-fitting, watertight pipe-within-a-pipe to eliminate any visible leakage between 
the lateral and mainline and shall provide a leak-proof seal designed for a 
minimum 50-year life to prevent root intrusion, infiltration, and exfiltration 
between a liner and a host pipe. 

2. Prior to cleaning and pre-rehab video inspection, the Contractor shall submit 
a detailed operational plan for the proposed cleaning of all roots inside the 
pipe and around the service connection for the Engineer's approval. After 
cleaning, the Contractor shall proceed with lining of the pipe and reinstating 
all live service connections. The service connection openings shall conform 
to the shape and the size of the inside diameter of the existing service 
connection. Contractor shall use a wire brush or other methods and 
equipment as recommended by other lining system providers, or other 
approved means and methods to provide a smooth opening for connecting the 
lateral to the newly lined pipeline. 
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500-4.2 

500-4.3 

500-4.4 

500-4.5 

500-4.6 

3. The Contractor shall trim all protruding laterals which interfere with the lining 
installation, as flush with the pipe interior as practicable. 

Reference Specification. This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
thereof and shall meet the chemical resistance requirements of section 210-2.3 .3, 
"Chemical Resistance Test (Pickle Jar Test)." 

General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when cured 
shall be chemically resistant to withstand internal exposure to domestic sewage 
and shall meet the chemical resistance requirements of 210-2.3.3, "Chemical 
Resistance Test (Pickle Jar Test)" and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials utilized 
in the main sewer line. 

SLC Materials. 

a) A flexible, felt tube shall be fabricated to neatly fit the internal circumference 
of the conduit specified by the City. Allowance shall be made for 
circumferential stretching during insertion. 

b) The SLC connection shall extend minimum 4" from the mainline into the 
lateral. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or 
vinyl ester resin, and catalyst system compatible with the SLC process that 
provides cured physical strengths specified herein. 

Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed in 
Table 500-1.4.2 (A). 

b) No cured-in-place pipe rehabilitation technology shall be allowed that requires 
bonding to the existing pipe for any part of its structural strength. 

c) Design methods are to be derived for various loading parameters and modes of 
failure. Equations shall be modified to include deformation in the shape of an 
oval as a design parameter. The design method shall be submitted to the 
Engineer for approval prior to the Pre-construction Meeting. 

Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line. 

b) Inspection of pipelines shall be performed by experienced personnel trained in 
locating breaks and obstacles by closed circuit television. The interior of the 
pipeline shall be carefully inspected to determine the location of any conditions 
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500-4.7 

which may prevent proper installation of the SLC into the pipelines, and it shall 
be noted so that these conditions can be corrected. A color video and suitable 
log shall be kept for later reference by the City. 

c) The Contractor, when required, shall provide for the flow of sewage around the 
section or sections of mainline pipe where the service lateral designated for 
SLC is located. The bypass shall be made by plugging the line at an existing 
upstream manhole and pumping the flow into a downstream manhole or 
adjacent system. The pump and bypass lines shall be of adequate capacity and 
size to handle the flow without service interruption. The bypass systems shall 
be approved in advance by the City. 

d) The service lateral shall be inactive during the time of installation. 

e) The Contractor shall clear the line of obstructions that prevent the insertion of the 
SLC material. If inspection reveals an obstruction that cannot be removed by 
conventional sewer cleaning equipment, the Contractor shall make an external point 
repair excavation to uncover and remove the obstruction. The Contractor shall 
inform the Engineer prior to the commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure. 

SLC Installation. 

a) The resin impregnated tube shall be loaded inside a pressure apparatus. The 
pressure apparatus, attached to a robotic device, shall be positioned in the 
mainline pipe at the service connection. The robotic device, together with a 
television camera, shall be used to align the SLC repair with the service 
connection opening. Air pressure, supplied to the pressure apparatus through 
an air hose, shall be used to invert the resin impregnated SLC into the lateral 
pipe. The inversion pressure shall be adjusted to fully invert the SLC into the 
lateral pipe and hold the tube tight to the pipe wall. Care shall be taken during 
the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service cmmection. 

c) After inversion or pull in is completed, recommended pressure is maintained 
on the impregnated tube for the duration of the curing process. Curing method 
shall be compatible with the resin selected. An ultraviolet (UV) light cured, 
heat cured or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been 
exposed to the UV light, heat source or held in place for the time period 
specified by the manufacturer. 
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500-4.8 

500-4.9 

705-2.6.1 

705-2.6.3 

705-2.6.3 

ADD: 

707-1.1 

e) The Contractor shall cool the hardened SLC before relieving the pressure in the 
pressure apparatus. Cool-down may be accomplished by the introduction of 
cool air into the pressure apparatus. Care shall be taken to maintain proper 
pressure throughout the cure and cool-down period. 

f) The finished SLC shall be free of dry spots, lifts and delamination. The lateral 
SLC shall not inhibit the closed circuit television post video inspection of the 
mainline or service lateral pipes. Frayed ends of the SLC repair shall be 
removed prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor's expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 

h) After the Work is completed, the Contractor shall provide the City with a video 
disc showing the completed work including the restored conditions. 

Clean-Up. Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

Payment: Payment for SLC sealing systems shall be made at the Contract Unit Price 
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum 
price in the Bid shall include the installation of the SLC sealing system, surface 
preparation and repairs, preparation and tape submittal of all pre- and post­
construction CCTV inspection, bypassing if required, and testing, unless otherwise 
specified in the Special Provisions. 

SECTION 705- WATER DISCHARGES 

General. Paragraph (3), CORRECT reference to Section 803 to read "Section 
703." 

Community Health and Safety Plan. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

Community Health and Safety Plan. See 703-2, "Community Health and Safety Plan." 

SECTION 707- RESOURCE DISCOVERIES 

Environmental Document. The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared an Addendum to 
Mitigated Negative Declaration (MND) for Sewer Group Job 743, as referenced in 
the Bridging Documents. You must comply with all requirements of the Addendum 
toMND. 

Compliance with the City's environmental document is included in the Lump Sum Bid. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 

Fire Hydrant Meter Program 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 10F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

1. PURPOSE 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY 

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.O 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

3. DEFINITIONS 

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use. (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water De_IJ_artment 

SUBJECT EFFECTIVE DATE 
PAGE20F10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

3.2 Temporary Water Use: Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly cmmected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appmienances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule). The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 W' swivel connection between the meter 
and fire hydrant. The meter shall not be connected to the 4" port on the 
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation. Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below. All private fire hydrant meters are to be 
phased out of the City of San Diego. All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water 
Works Association (A WWA) standards. 

b. Customers currently using private fire hydrant meters in the City of 
San Diego water system will be allowed to continue using the 
meter under the following conditions: 

1. The customer must submit a current certificate of accuracy 
and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 30F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter. 
The serial number shall be plainly stamped on the register 
lid and the main casing. Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

3. All meters shall be locked to the fire hydrant by the Water 
Department, Meter Section (see Section 4.7). 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4. 7). 

5. All meters shall be relocated by the Water Department, 
Meter Section (see Section4.7). 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis. If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

7. All private fire hydrant meters shall have backflow devices 
attached when installed. 

8. The customer must maintain and repair their own private 
meters and private backflows. 

9. The customer must provide current test and calibration 
results to the Water Department, Meter Shop after any 
repairs. 

10. When private meters are damaged beyond repair, these 
private meters will be replaced by City owned fire hydrant 
meters. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE40F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April21, 2000 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs. Testing and 
calibration results shall be given to the City prior to any re­
installation. 

12. The register shall be hermetically sealed straight reading 
and shall be readable from the inlet side. Registration shall 
be in hundred cubic feet. 

13. The outlet shall have a 2 Y2 "National Standards Tested 
(NST) fire hydrant male coupling. 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 
removed by the City of San Diego, Water Department. All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

4.5 If any fire hydrant meter is used in violation of this Department 
Instruction, the violation will be repmied to the Code Compliance Section 
for investigation and appropriate action. Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

Process for Issuance 

a. Fire hydrant meters shall only be used for the following purposes: 

1. Temporary irrigation purposes not to exceed one year. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 50F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

2. Construction and maintenance related activities (see Tab 2). 

b. No customer inside or outside the boundaries of the City of San 
Diego Water D~?partment shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

c. The City of San Diego allows for the issuance of a temporary fire 
hydrant meter for a period not to exceed 12 months (365 days). An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days. A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending. No extension 
shall be granted to any customer with a delinquent account with 
the Water Department. No further extensions shall be granted. 

d. Any customer requesting the issuance of a fire hydrant meter shall 
file an application with the Meter Section. The customer must 
complete a "Fire Hydrant Meter Application" (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor's license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

e. At the time of the application the customer will pay their fees 
according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk's Office. All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer. Cash will not be accepted. 

f. No fire hydrant meters shall be furnished or relocated for any 
customer with a delinquent account with the Water Department. 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day). For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

4. 7 Relocation of Existing Fire Hydrant Meters 

a. The customer shall call the Fire Hydrant Meter Hotline (herein 
referred to as "Hotline"), a minimum of 24 hours in advance, to 
request the relocation of a meter. A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter's relocation. 

b. The customer will supply in writing the address where the meter is 
to be relocated (map page, cross street, etc). The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

c. Fire hydrant meters shall be read on a monthly basis. While fire 
hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis. If the account becomes delinquent, 
the meter will be removed. 

4.8 Disconnection of Fire Hydrant Meter 

a. After ten (10) months a "Notice of Discontinuation of Service" 
(Tab 3) will be issued to the site and the address of record to notifY 
the customer of the date of discontinuance of service. An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy ofthe extension shall be forwarded to the 
Meter Shop Supervisor. If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

b. Upon completion of the project the customer will notifY the Meter 
Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances. A work order will be generated 
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for removal of the meter. 

c. Meter Section staff will remove the meter and backflow prevention 
assembly and return it to the Meter Shop. Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

d. Meter Section Staff will contact and notify Customer Services of 
the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance. These charges will be added on 
the customer's final bill and will be sent to the address of record. 
Any customer who has an outstanding balance will not receive 
additional meters. 

e. Outstanding balances due may be deducted from deposits and any 
balances refunded to the customer. Any outstanding balances will 
be turned over to the City Treasurer for collection. Outstanding 
balances may also be transferred to any other existing accounts. 

5. EXCEPTIONS 

5.1 Any request for exceptions to this policy shall be presented, in writing, to 
the Customer Support Deputy Director, or his/her designee for 
consideration. 

6. MOBILE METER 

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters 
will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters. Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below: 

a) Vehicle Mounted Meters: Customer applies for and receives a City 
owned Fire Hydrant Meter from the Meter Shop. The customer 
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection. After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a qumierly basis for testing of the 
backflow assembly. Meters mounted at the owner's expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails. 

b) Floating Meters: Floating Meters are meters that are not mounted to 
a vehicle. (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter. At the time of issue, it will be necessary for the 
customer to complete and sign the "Floating Fire Hydrant Meter 
Agreement" which states the following: 

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 

2) Every other month the meter will be read and the backflow will 
be tested. This date will be determined by the start date of the 
agreement. 

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter. The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question. 

Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate 
Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials. Theses deposits and fees will be amended, as needed, 
based on actual costs. Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid. Deposits can 
also be used to cover outstanding balances. 

All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification. 
The Mayor and Council will be notified of any future changes. 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 

8.1 Use of water from any fire hydrant without a properly issued and installed 
fire hydrant meter is theft of City property. Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

8.2 If any unauthorized connection, disconnection or relocation of a fire 
hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15. In the case of a second offense, the customer's fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

8.3 Unauthorized water use shall be billed to the responsible party. Water use 
charges shall be based on meter readings, or estimates when meter 
readings are not available. 

8.4 In case of unauthorized water use, the customer shall be billed for all 
applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

Larry Gardner 
Water Department Director 

Tabs: 1. 
2. 

Fire Hydrant Meter Application 
Construction & Maintenance Related Activities With No Return 
To Sewer 

3. Notice of Discontinuation of Service 

Administering Division: 

Subject Index: 

Distribution: 

APPENDIX 

Customer Support Division 

Construction Meters 
Fire Hydrant 
Fire Hydrant Meter Program 
Meters, Floating or Vehicle Mounted 
Mobile Meter 
Program, Fire Hydrant Meter 

DI Manual Holders 
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Application for Fire 

Hydrant Meter 

(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP (619} 527~7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
fJru 

Specific Use of Water: 

-
Any Return to Sewer or Storm Dt·aln, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: I State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

l T.B. I G.B. (CITY USE} 

D Check Box If Reclaimed Water 

Phone: ( ) 

A Copy oft he Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: 
(PERSON IN ACCOUNTS PAYABLE) 

Phone: ( ) 

Site Contact Name and Title: Phone: ( ) 
Responsible Party Name: Title: 

CaiiD# Phone: ( . ) 
Signature: Date: 

Guarantees Paymel'lt of all Charges Resulting from the use of this Meter. Insures that emgloyees of this Organization understand ~he groger use of Fire Hydrant Meter 

·' 

Removal Request 
.. ;. 

Fire Hydrant Meter 
Requ.ested Removal Date: n. .. 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

~ Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: 05 Meter Make and Style: 6-7 

-
Backflow 

Backflow # Backflow Size: Make and Style: 

Name· 
MACC Request for Proposal (Rev. Nov. 20 13) 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 

Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 

Note: 
1. If there is any return to sewer or stonn drain, then sewer and/or storm drain fees will be charges. 
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Date 

Name of Responsible Party 
Company Name and Address 
Account Number: ---------------------

Subject: Discontinuation of Fire Hydrant Meter Service 

Dear Water Depmiment Customer: 

Tab 3 to DI 55.27 

The authorization for use of Fire Hydrant Meter# , located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date. If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 

City of San Diego 
Water Department 
Attention: Meter Services 
2797 Caminito Chollas 
San Diego, CA 92105-5097 

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) __ _ 

Sincerely, 

Water Department 
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Materials Typically Accepted by Certificate of Compliance 
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Materials Typically Accepted by Certificate of Compliance 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

3 0. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX C 

Sample City Invoice 
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PROPOSAL FORMS 
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City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: Cgiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
DTittle/BDoringo/egz 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER: ________ ....,!S~E~W..!..-'E=R~G.!...!oR~O~U=--P..!:..JO~B~74...!..::3:..__ _____ _ 
TASK ORDER N0.: _______ -"-'06~-------------
RFQ N0.: _________ ---"1=2M=C=L""'--'10~0 _________ _ 
PROPOSAL NO.: _______ ~K=---""'-'15"---""'"'61'-"8~1-~MA~C==---=3 _______ _ 
SAP NO. (WBS/IO/CC): _____ ---"='B,__,-0~0=35:::..::3'--------------
CLIENT DEPARTMENT: _____ ....::2=0""-'11,.__ ___________ _ 
COUNCIL DISTRICT: ______ -"1-'-'2=-"'3_,_4~9 __________ _ 
PROJECT TYPE: _______ __,J'"""'A,.__ ____________ _ 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

);> PHASED-FUNDING 

);> PREVAILING WAGE RATES: STATE~ FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
);> MANDATORY USE OF APPRENTICES 

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE 

12:00 NOON 
AUGUST 05, 2014 
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Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

1. Proposal ................................................................................................ : ...................................... 108 
2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal under 23 USC 

112 and PCC 71 06 ....................................................................................................................... 111 
3. Contractors Ce1tification of Pending Actions .............................................................................. 112 
4. Equal Benefits Ordinance Certification of Compliance ............................................................... 113 
5. Design-Build Proposal ................................................................................................................. 114 
6. Price Proposal Forms (Design-Build) .......................................................................................... 115 
7. Form AA05- Design-Build List of Subcontractors .................................................................... 117 
8. Form AA15- Design-Build List of Subcontractors ..................................................................... 118 
9. Form AA25 -Design-Build Named Equipment/Material Supplier List ...................................... 119 
10. Form AA30- Design-Build Named Equipment/Material Supplier List.. .......... ; ......................... 120 
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PROPOSAL DOCUMENTS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, pminership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, pminership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) _further_ warnttl_ts that ... -- .. ···-- ·- ·- ·-·-·- ·-···· ... .. - -- .. 

proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted __________________ _ 

(2) Signature (Given and surname) of proprietor---,----------------

(3) Place of Business (Street & Number)-------------------

(4) City and State ___________________ Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted-------------------
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(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general pminer) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)-------------------

(5) City and State-----------------Zip Code _____ _ 

(6) Telephone No. ____________ Facsimile No. _________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

(1) N d 1 . 1 b . . d t d Orion Construction Corp./ Balboa Construction Inc. J.V. _ ame un er w 11c 1 usmess 1s con uc e 

(2) Signature, with official title of office~ frthorized to sign for the corporation: 

~~~?;,I il=cu.UG~· ~ 
(signat6re) 

Richard Dowsing, Fia Dowsing 

(Printed Name) 

President/Orion, President/Balboa 

(Title of Officer) 
(Impress Corporate Seal Here) 

California 
(3) Incorporated under the laws of the State of ________________ _ 

2185 La Mirada Drive 
(4) Place of Business (Street & Number)-------------------

Vista, CA 92081 
(5) City and State----------------- Zip Code _____ _ 

(760) 597-9660 (760) 597 9661 
(6) Telephone No. ------------ Facsimile No. -

Richard@orionconstruction.com Fia@balboacontruction.com 
(7) Email Address--------------------------

-------
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THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSJFJCATJON_A ___________________ _ 

LICENSE NO. __ 7_8_8_13_2 __ _ EXPIRES __ 1_1_13_0_12_0_1_4 ____ ----

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

 
TAX JDENTIFJCA TJON NUMBER (TIN):----------------

E-Mail Address: ___ R_o_b_@_o_r_i_on_c_o_n_s_t_ru_c_t_io_n_._c_om ______________ _ 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I ceJiify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

signature -e~?j 
~I 

Signature '~ 

President/Orion 
Title ------------

Title President/Balboa 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS ---=5_'/--A __ DAY OF -=au--"-9_U_~f_,_:J_0_11 
California 

--,'--...---=--------''State of ______ _ 

------------- ---------·-·-------------------------
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California ) 

San Diego ) ss. 
County of ___________ ) 

Richard Dowsing and Fia Dowsing 
----------------------' being first duly sworn, deposes and 

says that he or she is President/Orion President/Balboa of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

patinership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained !n theyroposal a~e true; ~n~ f.t:Jl'ther, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent tlJereofto effectuate a collusive or sh:~ ~roposal. 

Signed: ~~z t'ta_ufO~ 
Title: 

President/Orion President/Balboa 
-------------------------------

(SEAL) 
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CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Design­
Builder shall provide to the City a list of all instances within the past 10 years where a complaint was 
filed or pending against the Design-Builder in a legal or administrative proceeding alleging that 
Design-Builder discriminated against its employees, subcontractors, vendors or suppliers, and a 
description of the status or resolution ofthat complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

D 

The undersigned ceJiifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

The undersigned cetiifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: __ o_r_io_n_C_o_n_s_t_ru_ct_i_on_C_o_r_p_._l _B_a_Ib_oa_C_o_n_s_t_r_u_ct_i_o_n_I_n_c_. _J_. V_. __ _ 

Certified By T
. 
1 

Pres./Orion Pres./Balboa 
It e ----------

USE ADDITIONAL FORMS AS NECESSARY 
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EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COl\1PLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQllAL BENEFITS PROGRAl\1 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

~ ~ ~ COMPANY INFORMATION 
Company Name: Orion Construction/ Balboa Construction J.V. Contact Name: Rob Wilson 

Company Address: 2185 La Mirada Drive Contact Phone: (760) 597-9660 

Vista, CA 92081 Contact Ema Robr@.orionconstruction.com 
~ _ _ _ ~ CON1J{AC'f1NFO~T~ON~ _ ~~ _ 

Contract Title: Sewer Group Job 743 Stmi Date: 

Contract Number (if no number, state location): K-15-6181-MAC-3 End Date: 

SUMMAR\' OF EQUAL B_E~fiT~~91ID~A!'JCE ~Uffl.EMENTS 
The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic pminers. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child 
care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic pminer. 
il Contractor shall post notice of film's equal benefits policy in the workplace and notify employees at time of hire and during 

open enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of petjmy, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

- - ~-- CONTRACTOREQUALBENEFI'fS~ORDINANCE~E~TIFICATION- - __ -=---~~---

Please indicate your firm's compliance status with the EBO. The City may request suppotiing documentation. 

r&J I affirm compliance with the EBO because my firm (contractor must select one reason): 

18:1 Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 

expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effort to extend all available benefits to domestic pminers. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of petjury under laws of the State of California, I cetiify the above info ·mation is true and correct. I fmiher certify 
that my firm understands the requirements of the Equal Benefits Ordinance and will 1 vide and maintain equal benefits for the 
duration ofth~ contract or pay a cash equivalent if authorized bx the City. 

Richard Dowsing/Pres. Fia Dowsing/Pres. "~/s/ 5-

MACC Request for Proposal (Rev. Nov. 2013) 
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Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is accepted, to 
enter into an agreement with the City in the form included in the Contract Documents to 
perform the Work as specified or indicated in said Contract Documents entitled 
Task Order 06 for Sewer Group Job 743. 

2. The Design-Builder accepts all of the terms and conditions of the Contract Documents, 
including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise required 
by law. The Design-Builder \Vill enter into an agreement within the time and in the 
manner required in the RFP and will furnish the insurance ce1iificates, Payment Bond, 
and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and the 
conditions affecting cost, progress or performance of the Work and has made such 
independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and infon11ation required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder fmiher agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the Contract 
Price based on the Total Proposal Price(s) named in the aforementioned Proposal schedule(s). 

Dated:_---'8~/"--5--'/'----; C..,C--'-------------

The Design-Builder: Orion Construe 'on/Balboa Construction J.V. 

By:_----=~--=---=·~:____:_~_".-~---~~------<;~.,.__:-------.._ 
(Signature) 

Title: __ R_i_c_h_a_rd_D_o_w_si_n_g_IP_re_s_. _F_•_·a_D_o"_'s_in_g_IP_re_s_. ___ _ 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction ofTask Order 06 for Sewer Group Job 743, for the City of San Diego, in accordance with 
these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump sum Design-Build 
Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or Jess) from the date Proposals are 
due until the award of the Task Order. The duration of the price guarantee shall be extended by the number of Days required for the City to obtain all 
items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description Quantity Unit Extension No. CODE Unit Price 

>< 3ct:? ~ 1 541330 Design Services 1 LS $ voo -
/ <>;t 

2 237110 Construction Services 1 LS >< $Q_ '/'j1Pv~ 

>< / 

3 City Contingency - Type II (See Section 1-2, "TERMS AND 
I AL $400,000.00 DEFINITIONS" in The WHITEBOOK for Allowances) 

Total Design-Build Proposal Amount (Item No. 1 through Item No.3 inclusive):$ ~J _ / -{ /J CJOO f 00 

The Design-Builder: Orion Construction Corp./Balboa Construction Inc_. J.V. 

<X;? 
~ 

Title: Richard Dowsing/President _f{a Dowsing/President ~ 
Signature: / ~~:s-7 "'" :fi~ 

The names of all persons interested in the foregoing proposal as principals are as follows: 

Richard Dowsing - President of Orion Construction 

Fia Dowsing- President of Balboa Construction 

MACC Request for Proposal (Rev. Nov. 2013) 
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IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing finn; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, strike out, 
line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible for 
award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non:-responsive. Altemative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

'l J!1?- ~qt C?W;fl~ 117Jflq{PJ! 
7 /;t/17 

fl1lt5:· 
Jt.; 

.;t: J-

/f} 
JI:Lf 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed_ Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. · The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages_ 

Subcontractors' License Number must be filled in. Failure to provide the inforn1ation specified may deem the bidder non-responsive. 

NAME. ADDRESS AND TELEPHONE NllMB.ER I CONSTRUCTOR I SOBCONTRACTOR I l~~F: DOLLAR VALVE Of" 
St;BCO!'ITRACT 

OF SUBCONTRACTOR OR DESIGNER LICENSE Nl1!\1BER WORK puxr BE FILLED 
OFI") 

Name: 

o-v~l Address· 

~ign-er ;V/:4 City: 
1 p :;go1 ooo. oo Zip: }ysiqn Email: 

Name: I arne./ I +_I/ .fro c;a.-ks; 
raf-fic &~iqner N/A eorrtrol 11 g,ooo. oo 

Email: I Dt!iqn 

MBE. WBE, DBE, 
DVBE, OBE. ELBE, 
SLBE, SOB, WoSB, 

HUBZone, OR 
SDVOSB"' 

OLIJE 

EL8E 

WHERE 
CERTIFIED 

"' 

ti/A-

C/-fy 

CHECK IF .JOINT 
VF:NTGRE 

PARTNERSHIP 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

<ll As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City ofSan Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
J-IUBZonc 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 
Form AAOS 
Attachment E 
Sewer Group Job 743 

'I' 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors~ License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDRESS AND TELEPHONE NlJMBER I CONSTRVCTOR 
OFSl'iBCONTRAC'TOR OR DESIGNER 

City:__._:~LJ__,.L,Ju:<or.tJ-!___~ 
Zip:._--i--'=...""'-.;;£...-
Email:. __________ _ 

Email: ___________ ----l 

}u.iigne.r 

~igner 

Sl lBCONTRACTOR 
LICENSE Nl1MBF:R 

tJ/A 

ti/A 

TYPF. 
OF 

WORK 

Gto­
'Jef;hr;;rd 

'rf;f!irg 

(;:,eo­
~c}wadl 
/)6qn 

DOLLAR VALl.'E OF 
SllBCONTRACT 

p 1l "S"I" BE Fl LLED 
O!lT) 

/:;2,000. 00 

!/ 5, ooo. 00 

MBE. WBE, DBE, 
DVBE. OBE. ELBE, 
SLBE, SOB, WoSB, 

HUBZone, OR 
SOVOSB"' 

tv BE 

f:LBF 

WHERE 
CERTIFTED 

"' 

CAi;vrqr; 

C':fy 

CHECK IF .JOINT 
VF:NTllRE 

PARTNERSHIP 

CD As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned SmaiJ Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

@ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SOB 
HUBZonc 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 

Form AA05 
Attachment E 
Sewer Group Job 743 

.,. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDRESS A!'ID TELEPHONE NlfMB.ER [ CONSTRUCTOR 
OF SUBCONTRACTOR I OR DES1GNER 

/ysighJl_( 

\ '--::' 4-~\ &£igh.er 
EmaiJ:·-------------------1 

SllBCONTRACTOR 
LICENSE NUMBER 

ti)A 

!V/A 

TYPE 
OF 

WORK 

k~~n 
furv..ey 

'/J)ltni 

DOLLAR VALt:E OF 
SGBCO\'IITRACT 
(~JI"ST BE FILLED 

0\'Tl 

!/(,~coo. oo 

f;o/ooo.oo 

MBE. WBE, DBE, 
DVBE, OBE. ELBE, 
SLBE, SOB, WoSB, 

HUBZone, OR 
SDVOSB"' 

FLBE 

bLB[;' 

WHERE 
CERTIFIED 

<l> 

CAy 

c,+y 

CHECK rF .JOINT 
\"ENTt;RE 

PARTNERSHIP 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SOB 
HUBZonc 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 

Form AA05 
Attachment E 
Sewer Group Job 743 

·~ 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-•·csponsivc. 

DOLLAR VALVE OF MBE. WBE, DBE, 
TYPE DVBE, OBI':, ELBE, WHI!:RE CHECK IF .JOI!'IT 

NAME, ADDRESS AND TELEPHONE NVMBER CONSTRl;CTOR Sl\BCONTRACTOR OF SGBCO!'ITRACT SLBE. SDB. WoSB, CERTIFIED \"ENTGRE 
OFSt!BCONTRAC'TOR OR DESIGNER LICENSE Nl'-!\1BER WORK (~ll.ST BE FILLED HUBZone, OR "' PARTNERSHIP 

OFf) SDVOSB-I> 

Name: <IJtitlJJ -F .Stm+h +/f.fl'oCitl:h.'-"' 
I(J;tMI A?dr1 ~La &.fl.tJL{),U k'd. . C.t.!i+.R;, 

btighd JJjA: CdJ:J ~/) (5;67t;).OO ~L8F C1ty: ~ -. ,slate: /',A 
Zip: Phone: ~~-c;'9,\ I 7'1-f.O/j. 
Email: c / p/anf 
Name: 
Address: 
City: State: 
Zip: Phone: 

Email: 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

Q) As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Dcsiglll Builder fails to submit the •·cquired proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 

Form AA05 
Attachment E 
Sewer Group Job 743 
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PROPOSAL FORMS 

' DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
~ 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shdl! be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall Jist all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SOB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognitiod towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. ~ailure to provide the infonnation specified may deem the bidder non-responsive. 

NAI'\1E, ADDRESS A!'ID TELEPHONE NVMBJ<:R I CONSTRl;CTOR 
OF SUBCONTRACTOR OR DESIGNl<:R 

Name: 
Addre·s_s_: -'--J.f":--T:~"S---rt-~s==-~=-~,__----1 

City: (\_ ":..)..., 1n.l.r.. 
4 ~~·~~~ 
Email.:_---------------

I 
SVBCONTRACTOR 
LICENSE Nl'MBER 

l 

7:Pf/7B 
1• 

{);m-fruc-fvri 665 ~ 7 D 

Email: ___________________ _j 

TYPF: 
OF 

WORK 

DOLLAR VALl.'E OF 
Sl.lBCONTRACT 

(\ll"ST BE FII.I.ED 
OI<T) 

~;.ficn{l t.?~~ooo.co 
r~ 
rehab. 

()1::L 
{);ncr;; 

.j ;oo, ?OO-w 

MBE. WBE, OBE, 
DVBE, OBE, E.LBE, 
SLBE, SOB, WoSB, 

HUBZone, OR 
SDVOSB"' 

ELBF 

ELBF 

WHERE 
CERTIFffiD 

"' 

C~1:1j 

Ciiy 

CHECK IF .JOINT 
H:NTl.lRE 

PARTNERSIUP 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
j 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE Certified Woman Business Enterprise WBE 
DBE Certified Disabled Veteran Business Enterprise DVBE 
OBE Certified Emerging Local Business Enterprise ELBE 
SLBE Small Disadvantaged Business SDB 
WoSB HUBZone Business HUBZonc 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 
Form AA05 . 
Attachment E 
Sewer Group Job 743 .. 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SDB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME. ADDRESS AND TELEPHONE NVMB.ER [ CONSTRliCTOR 
OF SFBCO!\'TRACTOR I OR DESJGNl<:R 

Sl lBCONTRACTOR 
LICENSE Nl1~1BER 

Name:__.,;~~~~,..---''-='-!.--'-..,..:....'------1 
Address';-: .,..-:.,U£...q.-rUJ~~"-.J..J.!...!...L&.!,~---l 

~;;: Corn-fruc/vri ?Jf.,-1 11'3 
Email: ____________ --! 

. L f<£VfVl,C v-.-' II Com-/rut-for 7qf376~ 
Email: ___________________ -l 

1\:"PF. 
OF 

WORK 

DOLLAR VALt:E OF 
SUBCONTRACT 

(,ll.ST BE FILLED 
OliT) 

AC 
/:avirq If/ I:J~/3"00· DO 

f I :J.{) I OOtJ. 00 

MBE. WBE, DBE, 
DVBE, OBE. ELBE, 
SLBE. SDB, WoSB, 

HUBZone,OR 
SDVOSB"' 

CLBE 

£L8E 

WHERE: 
CERTIFIED 

"' 

Cify 

Ci-/y 

CHECK IF .JOINT 
VENTURE 

PARTNERSHIP 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

~ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the r·equired proof of certification. 

Form Title: Design-Build List of Subcontractors To Be Included in the Price Proposal Only 
Form AA05 
Attachment E 
Sewer Group Job 743 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the Subcontractors as 
specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, WoSB, SOB, 
HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the inforn1ation specified may deem the bidder non-responsive. 

NAME, ADDRESS A;'ljD TELEPHONE NUMBER I CONSTRUCTOR 
OFSUBCONTRA('TOR OR OESIGNl<:R 

Name::::·:-r~i7;r,;+,~~~!:-f~~;£;~~~~~ 
Addres : ~Jk-!"?'.U..-t:.-:ILL.ra&.ij-LD~~J,(LT;L[Ll 

~;;:: Cont-/11lc-l-or 
Email: ________________ ...j 

· (ldtt} 79& 4?1oJ Conr-JruG/or 
Email: ________________ _, 

SUBCONTRACTOR 
LICENSE Nl'!VIBER 

tJ/A 

1'1/A 

TYPF: 
OF 

WORK 

DOLLAR VAL"CE OF 
SUBCONTRACT 

PHXr Ill': FILLED 
(){IT) 

MBE. WBE, DBE, 
DVBE, OBE, ELBE, 
SLBE, SOB, WoSB, 

HUBZonc, OR 
SDVOSB"' 

fLBE 

['LBE 

WHERE 
CERTIFIED 

"' 

c~+y 

Oiy 

GIECK IF.IOINT 
VENTURE 

PARTNERSHIP 

G) As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SOB 
Woman-Owned Small Business WoSB 1-lUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

CV As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: Design~ Build List of Subcontractors To Be Included in the Price Proposal Only 
Form AAOS 
Attachment E 
Sewer Group Job 743 
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ATTACHMENT F 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

MACC Request for Proposal (Rev. Nov. 2013) 
Attaclunent F- Performance Bond and Labor and Material Men's Bond 
Sewer Group Job 743 

1211 Page 



Executed in Triplicate 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

Orion Construction Corp./Balboa Construction Inc. 

Western Surety Company 

a corporation, as principal, and 

a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and 

assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of 

Three Million One Hundred Forty Seven Thousand Dollars and 00/100 ($3,147,000.00), for the 

faithful perfonnance of the annexed contract, and in the sum of Three Million One Hundred Forty 

Seven Thousand Dollars and 00/100 ($3,147,000.00), for the benefit of laborers and materialmen 

designated below. 

Conditions: 

If the Principal shall faithfully perfonn the annexed contract Sewer Group Job 743, 
Bid Number K-15-6181-MAC-3, San Diego, California then the obligation herein with respect to a 
faithful performance shall be void; otherwise it shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or perfonning labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, finns and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State of California. 

Changes in the tenns of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

MACC Request for Proposal (Rev. Nov. 2013) 
Attachment F- Performance Bond and Labor and Material Men's Bond 
Sewer Group Job 743 
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attomey's fees should suit be brought to enforce the provisions ofthis 

bond. 

Dated September 9, 2014 

Approved as to Fonn and Legality Orion Construction Corp./Balboa Construction Inc. 

Principal 

By~~L~-~cs 
l/Jchard }'}w~;ng, Pr.ef. Orion /Ra DowJ'ing, />r.ec. 

Printed Name of Person Signing for Principal Whoa 

Western Surety Company 
Surety 

Sarah Myers, Attorney-in-Fact 

Approved: 1455 Frazee Road, Suite 801 
Local Address of Surety 

San Diego, CA 92108 
Local Address (City, State) of Surety 

(619) 682-3510 
Local Telephone No. of Surety 

Premium$ $26,206.00 
Premium is for Contract Term and Subject to 
Adjustment Based on Final Contract Price 

Bond No. __ -=5-=-87'--'1-=-84.:...:0.=.2 ____________ _ 

MACC Request for Proposal (Rev. Nov. 2013) 
Attachment F- Performance Bond and Labor and Material Men's Bond 
Sewer Group Job 743 

21 Page 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 

STATE OF CALIFORNIA 

} 
County of San Diego 

On SEP 0 9 Z014 before me, John Richard Flores JR. , Notary Public, 
----~~~-------- -----~----~~~~----------------

Date Insert Name of Notary exactly as it appears on the official seal 

personally appeared _S_a_ra_h __ M__._ye_r_s ________________ ----.r=-;-::-;-:"""=~------------------------
Name(s) of Slgner(s) 

Place Notary Seal Above 

who proved to me on the basis of satisfactory evidence to 
be the person(Mb whose name(ktb isl#rFI subscribed to the 
within instrument and acknowledged to me that 'f/(;J!sheli'f/Fitl 
executed the same in fMfi!her!WirfNI authorized capacity(Y¢1#,), 
and that by 'Httlher!Wi#Vv signatureq#,) on the instrument the 
person(/¢/), or the entity upon behalf of which the person(Jt,b 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

Witness my hand and official seal. 

Signatur ~=~----;-;-:~...-=>.::-c---:-:---=-:::!--==-----:=---

Though the information below is not required by lal/l,l
1 
it may prove valuable to persons relying on the document 

and could prevent fraudulent removal ana reattachment of the form to another document. 

Description of Attached Document 

Title or Type of Document: ------------------------------------------------------

Document Date: -------------------------------- Number of Pages: ____________ __ 

Signer(s) Other Than Named Above: ----------------------------------------

Capacity(ies) Claimed by Signer(s) 

Signer's Name: _____________________ __ 

0 Individual 
0 Corporate Officer- Title(s): _______ _ 

0 Partner 0 Limited D General 
1!1 Attorney in Fact 
0 Trustee 
0 Guardian or Conservator 

0 Other: _______ __ 

Signer is Representing: 
Surety Company 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 

Signer's Name: ________________ _ 

0 Individual 
D Corporate Officer --Title(s): ___________ _ 

D Partner 0 Limited 0 General 
D Attorney in Fact 
0 Trustee 
0 Guardian or Conservator 

D Other: _______ _ 

Signer is Representing: 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 



Western Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation 

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby 

make, constitute and appoint 

Lawrence F Me Mahon, James Baldassare Jr, Sarah Myers, Maria Guise, Lilia Robinson, 
Charlotte Aquino, Jennifer L Clampert, Janice Martin, Individually 

of San Diego, CA, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf 

bonds, undertakings and other obligatory instruments of similar nature 

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed. 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by 

the shareholders of the corporation. 

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be 

hereto affixed on this 30th day of January, 2013. 

State of South Dakota 

County of Minnehaha 
} ss 

WESTERN SURETY COMPANY 

On this 30th day of January, 2013, before me personally came Paul T. Bruflat, to me known, who, being by me duly.swom, did depose and say: that 

he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which 

executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so 

affixed pursuant to authority given by the Board of Directors of s~id corporation and that he signed his name thereto pursuant to like authority, and 

acknowledges same to be the act and deed of said corporation. 

My commission expires 

June 23,2015 

+4-s~¥\""'"~""~"'~~.., .. 
J J. MOHR ~ 
t~NOTARY PUB~IC~} 
~~SOUTH DAKOTA~! 
l~~~~~~~~~~~~+ 

CERTIFICATE 
Cf 7Y] ~ J. Mohr, Notary Public 

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attomey hereinabove set forth is still in 

force, and further certify that the By-Law of the corporation printed on the reverse h~f~of !s still in forc_e. In testimony whereof I have hereunto subscdbed 

my name and affixed the seal of the said corporation this day of ~EP 0 9 Z014 , . 

WESTERN SURETY COMPANY 

Form F4280-7-2012 



City of San Diego 
CITY CONTACT: Clementina Giordano, Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM "1" 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER: _________ =SE=-W"'-'-=ER~G=R=O=U~P-"-'JO=B~74=3 _____ _ 
TASK ORDER N0.: _______ ___;:0~6 ____________ _ 

RFQ N0.: __________ __..::;1=2M=CL=1~0=0 _________ _ 

PROPOSAL NO.: ________ ~K~-1~5-..:=.6~18:::...=1-=-M~A~C~-..::::.3 _______ _ 
SAP NO. (WBS/IO/CC): ______ ___:::::B:....c-0=0=35=3 __________ _ 
CLIENTDEPARTMENT: ______ =2=01~1 _____________ __ 

COUNCIL DISTRICT:. _______ ..;!:..!1 L-.:::3~3 __!.,4"--'9~-----------

PROJECTTYPE:. __________ ~JA~--------------

July 11, 2014 

BID DUE DATE: 

12:00 NOON 
AUGUST 05, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTING 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ADDENDUM "1" 
Sewer Group Job 743 

Page 1 of2 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Section 6, Equal Opportunity Contracting, page 4, Item 6.2, DELETE in its 
entirety and SUBSTITUTE with the following: 

TI1e mandatory mmimum subcontractor participation percentages for tllis RFP are as follows: 

Notes: 
1. Subcontracting Requirement is the percentage of the individual contract elements i.e., Design 

Services or Construction Services. 

2. To Attachment A, Project Description, Scope Of Work, And Teclmical Specifications 
(Bridging Documents), pages 21 through 55, Footer, Amend "Attachment B" to 
Attachment "A". 

3. To Attachment A, Project Description, Scope Of Work, And Teclmical Specifications 
(Bridging Documents), page 54, Section39, Bridging Documents, Sub-item 39.1.2., 
Sewer 0743, DELETE in its entirety and SUBSTITUTE with the following: 

39.1.2. Sewer GJ743 

01 Location Maps 
02 Predesign Maps 
03 Predesign CMP Stonn Drain Maps 
04 Predesign Constraint Maps 
05 Predesign OCI Index Maps 
06 Predesign Conflict Maps 
07 Predesign Project Coordination Maps 
08 Prioritization Template 
09 Access Law Design Compliance Memorandum 
10 Miscellaneous Correspondence 
11 CCC Exemption 

James Nagelvoort, Director 
Public Works Department 

Dated: July 11, 2014 
San Diego, Califomia 

JN/BD/egz 

July 11, 2014 ADDENDUM "1" 
Sewer Group Job 743 
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City of San Diego 
CITY CONTACT: Clementina Giordano, Contract Specialist, Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM ''2'' 

REQUEST FOR PROPOSAL 
(RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER: _________ -=SE=-W~ER~G=R=O-=U""'-P...::...JO=B:::;_:_74=3 ______ _ 
TASK ORDER N0.:. _______ _____:::0=6 ____________ _ 
RFQ N0.: __________ ______,1=2M=C=L=-.::10=0 _________ _ 

PROPOSAL NO.: ________ -=K'---"-1=5-.....::.6-=...;18"--"'1-=-M=A=C=--...:::...3 _______ _ 
SAP NO. (WBS/IO/CC): ______ --=B~-0=0=35=3 __________ _ 
CLIENT DEPARTMENT: ______ -=-2=01'--":,1 ___________ _ 

COUNCIL DISTRICT: _______ -=1 =2"'--'3::....:z__:_4>-.::9 __________ _ 
PROJECT TYPE: ________ ---!:..:JA...!;._.__ ___________ _ 

July 21, 2014 

PROPOSAL DUE: 

12:00 NOON 
AUGUST 05, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ADDENDUM "2" 
Sewer Group Job 743 

Page 1 of3 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. CLARIFICATIONS 

1. Clarification regarding the pavement work on J amacha Rd. The Contractor will 
overlay J amacha Road between Britain St. and Glencoe Dr. after pipeline work 
is finished. (See Bridging Documents, 39.1.2. Sewer GJ743, item 09 
Miscellaneous CmTespondence). 

C. ADDENDUM 

1. To Addendum 1, Cover, page 1, Sub-item "Council District", DELETE in its 
entirety and SUBSTITUTE with the following: 

COUNCIL DISTRICT: ____ =-.:>.1 -=2"--'3"-'----'-4'-"9 _____ _ 

2. To Addendum 1, Item B, Changes to the Request For Proposals, page 2, Sub-item 3, 
to 39.1.2., Sewer GJ743: Modify 01 Location Maps on the FTP site as follows: 
DELETE "page 9, Location Map for Sewer Group 743, Community Name: Mid­
City: Eastern Area, Council District:4" in its entirety and SUBSTITUTE with 
page 3 ofthis Addendum. 

*The sewer main adjacent to Federal Blvd will be rehabbed. 

James Nagelvoort, Director 
Public Works Department 

Dated: July 21, 2014 
San Diego, California 

JN/BD/egz 

'''''"'"'v'"•~··••·•••'-•v••• ,,. • • "• '"'- • "'''"'••••·••••••,Yv•••• • 
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Sewer Group Job 743 



LOCATION MAP 

SEWER GROUP 743 

LEGEND 

a,a SEWER REHAB 

SENIOR ENGINEER 
WENDY GAMBOA 

PROJECT ENGINEER 
FRANCIS MARQUEZ 

Community Name: Mid-City: Eastern Area 

~~~~:-~~~.:_8~2 ~ 1 ~.J~ily.31., 20}4. Se ~Job 743 

(Map 90F10) 
PROJECT MANAGER 
DAN TITTLE 

CONSTRUCTION PROJECT 
INFORMATION 
(619) 533-4207 

Council District: 4 

Addendum "2" 

CITY OF SAN DIEGO-­
(h:-•1) 

PUBUCWORKS 
DEPARTMENT 

Right Of Way Division 

·+· s 

No Scale 

SAPID# 800353 

Page 3 of3 



City of San Diego 
CITY CONTACT: Clementina Giordano, Contract Specialist, Email: Cgiordano(W,sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM ''3'' 

REQUEST FOR PROPOSAL 
(RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER: _________ -=S=-EW-'-'-=ER::...::o....:::G=-=R=O-=U-=-P....::...JO=B=--"-7 4=3 _____ _ 
TASK ORDER N0.: ________ ----"0=6 ____________ _ 

RFQ NO.: __________ ___.o1=2M=C=L"'""10=0 _________ _ 

PROPOSAL NO.: ________ --=-=K;.....;::-1=5-...:::.6""'"'18"--"1--=--M=A=C=---=-3 _______ _ 
SAP NO. (WBS/IO/CC): ______ --=B'---'-0=0=35=3 __________ _ 
CLIENT DEPARTMENT: ______ -=2=01=1 ___________ _ 

COUNCIL DISTRICT: _______ -=...;1 '-=2"'--'3"-'--'-4"--"9 __________ _ 

PROJECT TYPE: ________ __::.;:JA~------------

PROPOSAL DUE: 

12:00 NOON 
AUGUST 05, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

'-'"h•• '"'Y"'"N"YYY.'<N'"Wh•ooyooo••Y•••UA"V'-'0Yon•"'""""'0""''"'"""W"""" 

July 25, 2014 ADDENDUM "3" 
Sewer Group Job 743 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER's QUESTIONS 

Ql. Sites 2 and 8 call out for point repairs to be made in the existing pipes to be 
rehabbed. What is the issue being repaired? Digging up the pipe to repair an offset 
joint has a considerable cost difference to cutting off a protruding lateral. 

A1. The sewer mains on Site 2 and Site 8 that are called out for point repairs both 
have broken pipe. 

Q2. Site 13 has new pipe being installed across Noyes St. That portion of Noyes St 
has been recently re-paved with an AC overlay. Is there a moratorium for the 
work crossing Noyes St. 7 

A2. Yes. Site 13 will be taken out of the contract. 

Q3. The RFP contains specifications for the rehabilitation of sewer laterals on sewer 
mains to be rehabilitated. Section 500-1.6.1 states that access to an upstream end 
of the service lateral is made by excavation in the public right of way. Some of 
the Sewer Mains to be rehabbed have laterals collllecting to them that are outside 
the public right of way, i.e. Sites 3 and 7. Please clarify iflateral rehabilitation is 
required where excavation is required outside the public right of way. 

A3. Yes; where excavation outside public right of way is required for rehabilitation of sewer 
laterals, you will need to execute a pennit to work on private property prior to doing the 
work. 

Q4. Site 5 calls for sewer main installation that is 30 feet deep, and calls for an additional pipe 
to be installed at a depth ranging fi·om 6' to 30'. One of the sewer laterals co11llecting to 
this line could still be over 20' deep. Will the City accept a drop manhole at the 
intersection of Pringle St & Sutter St. to avoid the placing of sewer laterals that deep? 

A4. No. The City will not allow drop manholes per the Sewer Design Guide. 

Q5. Sites 4, and 16, call for Internal Patch Only and Install Stent Only. The legend shows 
these pipes to be rehabbed. Please clarify if these sections of pipe are to be rehabbed. 

AS. Sewer mains on Site 4 and 16 are going to be rehabbed. 

Y0'"''''Y''""'""''WY'0""'''0'm o•oo•o•o•'W'''''O''' •• • •• • • "'"""'"'""""''"'"""~·· • • ""'""'""'' "''''"'''W'"'W"""'"W"''"""'mvm•"""n>••v'""' •• '"'""' '""'"''"''' •v•m•'''''"''""'''''~"'W '""''''"-'''"'"''''"""''"' """"' ••>nmv•••"" , . .,.,.,.,,, , . .,,., .. '"'"""'"" •, '''"''"'W' • N 
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C. ADDENDUM 

1. To Addendum 1, Item B, Changes to the Request For Proposals, page 2, Sub-item 3, 
to 39.1.2., Sewer GJ743: Modify 01 Location Maps on the FTP site as follows: 
DELETE "page 2, Location Map for Sewer Group 743, Cmm1mnity Name: 
Pacific Beach, Council District 2" in its entirety and SUBSTITUTE with page 5 
ofthis Addendum. 

D. VOLUME 1 

1. To the Contract Documents, ADD "Pennit To Do Work on Private Propetiy" 
fonn, page 4 of this Addendum. 

1. To Attaclunent A, Project Description, Scope OfWork, And Teclmical Specifications 
(Bridging Documents), page 55, Item 39, Bridging Documents, Sub-item 39.1.3., 
As-Builts, DELETE in its entirety and SUBSTITUTE with the following: 

35.1.1. As-Builts 

1. Site 1: 12990-9-D 
2. Site 2: 9322-L, 9325-L, 17087-2-D 

3. Site 3: 9709-L 
4. Site 4: 27211-6-D 
5. Site 5:479, 19238-8-D, 19238-10-D, 25756-1-D, 28374-18-D, 

28896-7-D 

6. Site 6: 10994-3-D, 13955-L, 13957-L, 25858-01-D, 25858-26-D 

7. Site 7: 948-D 

8. Site 8: 13683-L 
9. Site 9: 1796-D, 27812-5-D, 36507-04-D, 4658-B, 9251-L, 9846-1-D 

10. Site10:9880-L 

11. Site 11: 15190-12-D, 18351-D, 24747-1-D 
12. Site 12: 29335-5-D 

13. Site 14: 4949-0-D, 4951-D, 10466-2-D, 10466-3-D, 11672-2-D, 
13213-6-D, 24986-2-D 

14. Site 15: 396-3, 396-5, 6505-W, 11557-16-D 
15. Site 16: 1876-D, 11546-L, 11547-L, 11548-L, 11549-L, 11550-L 

James N agelvoort, Director 
Public Works Department 

Dated: July 25, 2014 
San Diego, California 

JN/BD/egz 

.................... , .. ,,, "', , .. , .,., .. .,,.,.,.,., ..... ,.,_.,. ,,,, ,, "'"'"'''' ._ .. , ..... , "'"""'" ""''''''""'"'~"""'', , . . . '"''''W'"""'»>~~•·•=n ~• "'"" ,,., ,,, o••• ,.,..,,.,,.,,.,.,.,,., ... , ... ,.,., ... ,.,~ .. ,.,, .. '''" ........................... .,."''''''' 
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PERMIT TO DO WORI( ON PRIVATE PROPERTY 

[Insert Name] ("Property Manager I Owner") is/are the owner(s) of that cetiain real propetiy 

(APN# [Insert APN#], the "Propetiy") located at [Insert Project Address]. 

The City of San Diego, a California municipal corporation ("City") has requested Propetiy Owner's 
pennission to enter upon the Propetiy to perfom1 work associated with City's Sewer Group Job 743. 

Property Owner hereby grants to City, its agents, employees and contractor's pennission to enter 
upon the Propetiy for the purpose of accessing, inspecting, maintaining, rehabilitating, replacing 
sewer facilities and/or installing "clean-outs" located within the Property. 

This Pem1it shall expire upon completion, as determined by the San Diego City Engineer, of the 
work to be perfonned pursuant to this Pennit. 

City shall require each contractor accessing the Property to carry liability insurance as required 
in "Standard Specifications for Public Works Construction, 2012 Edition," as amended by "City 
of San Diego Supplemental Amendments." 

For valuable consideration, the sufficiency and receipt of which is hereby acknowledged, the 
parties agree to the tenns of this Pennit, as evidenced by their signatures below: 

PROPERTY MANAGER I OWNER(S): 

Date: -----------------
Signature(s): _____________ _ 

Phone#: ______ _ Print Name(s): ________________________ _ 

THE CITY OF SAN DIEGO, a Califomia municipal corporation 

BY: 
Name: ----------------------------

Date: Title: ----------------

APPROVED AS TO FORM AND LEGALITY: 

JAN I. GOLDSMITH, City Attomey 

BY: 
Name: ----------------------------

Date: Title: ----------------

>••••A''yo '''-""'-'''>'''"'W"'•'''•A'M#-'Y~>" 
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City of San Diego 
CITY CONTACT: Clementina Giordano, Contract Specialist, Email:CGiordano@sandiego.gov. 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM ''4'' 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER:. _________ .=SE=W-'-'-=ER=-.::::G=R=O-'='U"""P..::...JO=B=-...!..,_7 4..:..:::3 _____ _ 
TASK ORDER N0.: _______ --=0'-"-6 ____________ _ 

RFQ N0.: __________ ----"1=2M=C=L~l0=0 _________ _ 

PROPOSAL NO.: ________ ----"'-"K'--"-1=5-"""'6.=...:18=1-"-M=A=C.::=;...-=3 _______ _ 
SAP NO. (WBS/IO/CC): ______ --=B-=-0:...;:..03=-=5;..:::..3 __________ _ 

CLIENT DEPARTMENT: ______ ...=:c2"'-'0l'-=-1 ___________ _ 

COUNCIL DISTRICT: _______ -"-'1 =2"'-'3:::.:L...!.4'--"9 __________ _ 
PROJECTTYPE: ________ -=JA...!:....._ ___________ _ 

PROPOSAL DUE: 

12:00 NOON 
AUGUST 05, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14t11 FLOOR, MS 614C 
SAN DIEGO, CA 92101 

, •••~···•'"""''w~•nn•••n¥.-•~wo'>•>"'"'" "'"""~'"'''~''"'n"' '"' '"'" •' '" '< ""''"""""""''''"'' ''""'"'"''"''"'''~'"""''"" ,., • .,,.,,..,.,.,~.,,._, .. .,.,.,,_,,..,,.,,...,.,,.,,. • .,,,.,,,..._.w,w•n.,.,,,__. .. _, m"" "'"""'""""'""''""""'""'""" '''''"''''"'''"'''''" '"W"'''''' "''"''''"'""""'"'''"'·"'"'""' ""' "''' ''"'""''''"''" 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. ADDENDUM 

1. To Addendum 3, DELETE in its entirety. 

2. To Addendum 1, Item B, Changes to the Request For Proposals, page 2, Sub-item 3, 
to 39.1.2., Sewer GJ743: Modify 01 Location Maps on the FTP site as follows: 
DELETE "page 2, Location Map for Sewer Group 743, Community Name: 
Pacific Beach, Council District 2" in its entirety and SUBSTITUTE with page 5 
ofthis Addendum. 

C. BIDDER's QUESTIONS 

Q 1. Sites 2 and 8 call out for point repairs to be made in the existing pipes to be 
rehabbed. What is the issue being repaired? Digging up the pipe to repair an offset 
joint has a considerable cost difference to cutting off a protruding lateral. 

A1. The sewer mains on Site 2 and Site 8 that are called out for point repairs both 
have broken pipe. 

Q2. Site 13 has new pipe being installed across Noyes St. That portion of Noyes St 
has been recently re-paved with an AC overlay. Is there a moratorium for the 
work crossing Noyes St.? 

A2. Yes. Site 13 will be taken out of the contract. 

Q3. The RFP contains specifications for the rehabilitation of sewer laterals on sewer 
mains to be rehabilitated. Section 500-1.6.1 states that access to an upstream end 
of the service lateral is made by excavation in the public right of way. Some of 
the Sewer Mains to be rehabbed have laterals cmmecting to them that are outside 
the public right of way, i.e. Sites 3 and 7. Please clarify if lateral rehabilitation is 
required where excavation is required outside the public right of way. 

A3. Yes; where excavation outside public right of way is required for rehabilitation of sewer 
laterals, you will need to execute a pennit to work on private property prior to doing the 
work. 

Q4. Site 5 calls for sewer main installation that is 30 feet deep, and calls for an additional pipe 
to be installed at a depth ranging from 6' to 30'. One of the sewer laterals cmmecting to 
this line could still be over 20' deep. Will the City accept a drop manhole at the 
intersection of Pringle St & Sutter St. to avoid the placing of sewer laterals that deep? 

A4. No. The City will not allow drop manholes per the Sewer Design Guide. 

"'"""'"'"'"'"'''"'V"»"''''''"''"'""'"'W"'"•" "''''"'''""''""""'""'"'"0"'"' '"'"'""''"0'0""'"0"""'""'""''""''""" 
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Q5. Sites 4, and 16, call for Internal Patch Only and Install Stent Only. The legend shows 
these pipes to be rehabbed. Please clarifY if these sections of pipe are to be rehabbed. 

AS. Sewer mains on Site 4 and 16 are going to be rehabbed. 

D. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To the Contract Documents, ADD "Pennit To Do Work on Private Property" 
fonn, page 4 of this Addendum. 

2. To Attaclnnent A, Project Description, Scope Of Work, And Teclmical Specifications 
(Bridging Documents), page 55, Item 39, Bridging Documents, Sub-item 39.1.3., 
As-Builts, DELETE in its entirety and SUBSTITUTE with the following: 

39.1.3 As-Builts 

1. Site 1: 12990-9-D 

2. Site 2: 9322-L, 9325-L, 17087-2-D 

3. Site 3: 9709-L 

4. Site 4: 27211-6-D 
5. Site 5: 479, 19238-8-D, 19238-10-D, 25756-1-D, 28374-18-D, 

28896-7-D 

6. Site 6: 10994-3-D, 13955-L, 13957-L, 25858-01-D, 25858-26-D 
7. Site 7: 948-D 
8. Site 8: 13683-L 

9. Site 9: 1796-D, 27812-5-D, 36507-04-D, 4658-B, 9251-L, 9846-1-D 

10. Site 10: 9880-L 

11. Site 11: 15190-12-D, 18351-D, 24747-1-D 
12. Site 12: 29335-5-D 

13. Site 14: 4949-0-D, 4951-D, 10466-2-D, 10466-3-D, 11672-2-D, 
13213-6-D, 24986-2-D 

14. Site 15: 396-3, 396-5, 6505-W, 11557-16-D 
15. Site 16: 1876-D, 11546-L, 11547-L, 11548-L, 11549-L, 11550-L 

James Nagelvoort, Director 
Public Works Department 

Dated: July 30, 2014 
San Diego, California 

JN/bd/egz 
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PERMIT TO DO WORI( ON PRIVATE PROPERTY 

[Insert Name] ("Property Manager I Owner") is/are the owner(s) of that certain real property 

(APN# [Insert APN#], the "Property") located at [Insert Project Address]. 

The City of San Diego, a Califomia municipal corporation ("City") has requested Property Owner's 
permission to enter upon the Property to perfonn work associated with City's Sewer Group Job 743. 

Property Owner hereby grants to City, its agents, employees and contractor's permission to enter 
upon the Property for the purpose of accessing, inspecting, maintaining, rehabilitating, replacing 
sewer facilities and/or installing "clean-outs" located within the Property. 

This Pennit shall expire upon completion, as detennined by the San Diego City Engineer, of the 
work to be perfonned pursuant to this Pem1it. 

City shall require each contractor accessing the Property to carry liability insurance as required 
in "Standard Specifications for Public Works Construction, 2012 Edition," as amended by "City 
of San Diego Supplemental Amendments." 

For valuable consideration, the sufficiency and receipt of which is hereby acknowledged, the 
parties agree to the tenns of this Permit, as evidenced by their signatures below: 

PROPERTY MANAGER I OWNER(S): 

Date: ----------------- Signature(s): ____________ _ 

Phone#: --------------- Print Name(s): _____________ _ 

THE CITY OF SAN DIEGO, a Califomia municipal corporation 

BY: 
Name: ----------------------------

Date: Title: ----------------

APPROVED AS TO FORM AND LEGALITY: 

JAN I. GOLDSMITH, City Attomey 

BY: 
Name: ----------------------------

Date: Title: ----------------

• • '''""'''""''' "''''-""'' ''' ••• • '''""'"'""""""m''''"'"'"'''"''~O 'W"''~'W'"""~N'W''~ '"''''"'""'>V•Y'-'<''''"' '0'0'''''"''''""'''''""'"""'''''~"'""'''"'''' ''"""'''''"'>''VN'N'N''''W '"''''''"'"'"' > • • 
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City of San Diego 
CITY CONTACT: C1ementina Giordano, Email: Cgiordano@sandiego.gov 

Phone No. (619) 533-3481. Fax No. (619) 533-3633 

ADDENDUM "5'' 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

SEWER GROUP JOB 743 

TASK ORDER: _________ ~SE!::...W~ER~G~R~O~U=-P.!!...:JO~B~74.!.!;:3 _____ _ 
TASK ORDER N0.: _______ --"0=6 ____________ _ 

RFQ N0.: __________ ---=1=2M=C=L1"--"0=0 _________ _ 

PROPOSAL NO.: ________ ~K~-1~5-~6~18~1--=-M~A~C:::::..-...::!...3 _______ _ 
SAP NO. (WBS/10/CC):. ______ ___::;::B~-0=0=35=3 __________ _ 
CLIENT DEPARTMENT:. ______ -=2=01'-"'-1 ___________ _ 

COUNCIL DISTRICT:. _______ ..:!-;1 L.:::3:..>-3~4-'-'9::___ _________ _ 

PROJECTTYPE:. ________ ~JA~--------------

BID DUE DATE: 

12:00NOON 
AUGUST 05, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTING 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

August4, 2014 ADDENDUM "5" 
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A. CHANGES TO CONTRACT DOCUlVIENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Attachment E, Proposal Fonns, page 118, Fonn AA15, Design-Build List 
of Subcontractors To Be Included in the Teclmical (Non-Ptice) Proposal Only, 
DELETE in its entirety and SUBSTITUTE with page 3 of this Addendum. 

James Nagel voort, Director 
Public Works Department 

Dated: August4, 2014 
San Diego, California 

JN/BD/egz 
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PROPOSAL FORl\1S 
LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE TECHNICAL (NON-PRICE) PROPOSAL ONLY 
led in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the Design-Builder shall list below 
>r who will pe1form work, labor, render services or specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 
1e Design-Builder shall also list below the portion of the work which will be done by each Subcontractor under this contract. The Design-Builder shall list 
the Work. The PERCENT VALUE of the total Bid to be pe1formed shall be stated for all Subcontractors listed. Failure to comply with this requirement 
n-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which 
lfonned with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, 
3uilder are seeking recognition towards achieving any mandatmy, voluntmy, or both subcontracting participation percentages. 

ontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

ntify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

~rprise 
iS Enterprise 

~nterprise 

d Small Business 

icate if Subcontractor is certified by: 

1ission 
:of General Services 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

Ce1iifled Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CITY State of California Department ofTransportation CAL TRANS 
CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
CADoGS City of Los Angeles LA 
CA U.S. Small Business Administration SBA 

l.I ... J1.0.t ... ~.~~eiy~ .... ~.l1Y .. sl1.~ .. 1:0.11!.~lll:.t!J1g .. P.ll~.t.i..l:iPil!i.()ll .. P~.~.I:.~.Ilt.llg~~ .. if.t.~.~ .. Q~sigJ1~~.l1.il~.~.t: . .f.ll.ii~ .. !«J.sl1~l.J1}t. .. !.~.~ ... ~~ql1.iJ:.~.~ ... PJ:()()f.()f .. ~~~!ifi.<:.ll.t.i()l1~ ..... . . 
ubcontractors To Be Included In The Technical (Non-Price) Proposal Only (Rev. July 2014) 
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