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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second phase in the selection process to 
provide Design-Build services for Task Order No. 13, Otay Mesa Storm Drain 
Upgrade (Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work.  The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO).  

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1.7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure.  The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City.  The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE  

2.1 The City’s estimate of the Contract Price including the City’s Contingency is 
$2,900,000. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 396 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder’s license(s) as specified in the RFQ 
shall be valid when Proposal is submitted.  In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order No 13 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting February 17, 2015 

5.1.2 Proposal Due Date March 11, 2015 

5.1.3 Selection and Notification March 25, 2015 

5.1.4 Limited Notice to Proceed April 15, 2015 

6.0 EQUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design-
Builder and requirements set forth in the RFQ shall apply to the RFP process.  The 
Design-Builder shall review the information, data, and documentation provided in the 
Design-Builder’s SOQ and changes shall be clearly identified in the Proposal; 
otherwise the information, as previously submitted, will be deemed complete and 
accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

SERVICES SLBE ELBE DVBE Subcontracting 
Requirement1 

Design Services 4.5% 6.5% 0.60 % 11.60 % 

Construction 
Services 

7.10% 15.20% 0.00% 22.30 % 

Notes: 
1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 

Design Services or Construction Services. 
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6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation.  The Design-
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE.  
Subcontracting percentages for design and construction may not be substituted for 
one another.   

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders’ Proposals will be further evaluated for their commitment to the 
City’s principles of equal opportunity as specified in this RFP.  See Attachment 
“Proposal Submittal Requirements and Selection Criteria” for more information.  

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date.  

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum.  Only questions answered by formal written 
Addendum will be binding.  Oral and other interpretations or clarifications 
will be without legal effect.   

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP.  It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 
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7.2 Pre-Proposal Meeting  

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 11:00 
AM, on February 17, 2015, at 1010 Second Avenue, 14th Floor, San 
Diego, CA, 92101. 

7.2.2 All Design-Builders are required to attend.  Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP.  It is not necessary for all members of a the Design-Builder’s 
team to be present at the Pre-Proposal Meeting, however, the Design-
Builder will be  responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting.   

7.2.3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracts at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Meeting to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City’s meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation.   

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work.  The Design Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 
2 Days prior to the date requested for access.   

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the RFP.  

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP.  The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City’s written consent to the change prior to making any changes. In no event shall 
City’s consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards.  
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10.0 DESIGN SUBMITTALS 

10.1 The City’s review of the Design-Builder’s Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by the Design-Builder and accepted by City.  Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record.  

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of Task Order, the Design-Builders shall submit evidence of 
separate bonds and insurance as specified in Sections 2-4, “CONTRACT BONDS,” 
7-3, “LIABILITY INSURANCE,” and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the City’s standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate “Technical” and “Price” Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable 
to the Project.  Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8 ½” x 11”) inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable.  Paper foldouts in 
sizes other than the standard letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and 
the Subcontractor Documentation of the RFQ remains correct and accurate.  
If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal.  The EOCP information not revealing the 
Contract Price shall be submitted with the Technical Proposal. 
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12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment C.  The contents of 
the Proposal shall be organized consistent with the Attachment C. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment E of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a 
TO. See Attachment ‘C’ for criteria from which the proposals will be 
evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

12.3.6 The EOCP information (i.e., Subcontractors and Suppliers listings) shall be 
submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that 
the officer signing the Proposal, bonds, and TO authorization 
(when required by the City) for the corporation is duly 
authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form 
attached to and forming a part of the specifications.  The 
signature of each person signing shall be in longhand.   

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under “Required Documents Schedule.”  The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the 
proposal. 
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12.4.1.4 Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the 
work and name of the Design-Builder and the appropriate 
State Contractors License designation which the Design-
Builder holds. 

12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, 
but not after, the due date and time for receipt of Proposals.. 
The Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-
Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder’s Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result 
in disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) formatted version of the submitted documents 
for this proposal shall be included.  The following information 
will be clearly marked on the outside of each package: 

Name of the Design-Builder 

Project Title 

“Technical Proposal” Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from 
the Approved Material List shall be highlighted in accordance 
with Attachment C, “Exceptions to the RFP” of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with 
the following information clearly marked on the outside of 
each package: 

Name of the Design-Builder 

Project Title 

“Price Proposal” Marked (in red) 
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12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at 
least 2 weeks for review of the Technical Proposals.   

12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builder’s Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 60 points will be assigned for the Contract Price 
as proposed.  The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

1- 
Contract Price-Lowest Contract Price

Lowest Contract Price
×Max Pts  =Pts Rcvd  

12.6.1.2 A maximum of 40 points will be assigned for the qualitative 
criteria noted in Attachment ‘C’ of this RFP.  All Proposals shall 
receive scores based on 40 percent of the average of the 
composite ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned.  The Design-Builders will be notified in writing of 
the City’s final decision.   

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 60 points, then that Proposal would receive 
(1– ((105–100)/100) x 60 =57.00 points, or 95% of the 
maximum points. The lowest score a Proposal can receive for 
this category is zero points (i.e., the score cannot be a negative 
number).  The following example using the same 60/40 split 
illustrates the calculation outcomes, with Firm A winning the 
competition even though Firm A did not have the highest rated 
proposal or the lowest price : 

Firm 
Avg. 

Composite 
Rating 

Qualitati
ve Score 

(40 
Max) 

Price 
Proposal 

Price 
Score  

(60Max) 

Total 
Score  
(100 
Max) 

A 85.00  34.0  $105 57.00 91.00 
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Firm 
Avg. 

Composite 
Rating 

Qualitati
ve Score 

(40 
Max) 

Price 
Proposal 

Price 
Score  

(60Max) 

Total 
Score  
(100 
Max) 

B 88.00 35.20  $130 42.00 77.20 

C 50.00 20.00. $100 60.00 80.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports   

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents).  Use of these reports shall be for general 
Project background information only, and shall be used at the Design-
Builder’s risk.  No responsibility is assumed by the City for the 
completeness or accuracy of these reports. See Scope of Work 
(Attachment ‘A’). 

13.0 OPENING OF PRICE PROPOSALS:   

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth under Section 12.6, “Final Selection (Weighted Criteria)” of 
this RFP. The City will announce in writing the selected Design-Builder via 
correspondence to all participants indicating the Average Composite Rating, 
Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated.  The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner.  In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another  
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors.  The Design-Builder 
shall not change or substitute any individual that is identified as “key personnel” in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld.  The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team.  The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 
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14.4 Submittal of “or Equal” Items.  See 4-1.6, “Trade Names or Equals” in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations.  The Design-Builder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces.  Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate.  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions.  This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on May 20, 
1991 for a Drug-Free Workplace.  

14.7.2 The City of San Diego Resolution No. R-282153 adopted on June 14, 
1993 related to the Americans with Disabilities Act.   

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance.   

14.7.4 The City of San Diego’s Labor Compliance Program and the State of 
California Labor Code §§1771.5(b) and 1776.   

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor 
Code concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

14.7.6 The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, 
Division 43 of The San Diego Municipal Code (SDMC).  

14.7.7 The City’s Information Security Policy (ISP) as defined in the City’s 
Administrative Regulation 90.63.  

14.8 Prevailing Wage Rates.  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under 
this Contract is subject to State prevailing wage laws.  For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

14.8.1 Compliance with Prevailing Wage Requirements.  Pursuant to sections 
1720 through 1861 of the California Labor Code, the Contractor and its 
subcontractors shall ensure that all workers who perform work under this 
Contract are paid not less than the prevailing rate of per diem wages as 
determined by the Director of the California Department of Industrial Relations 
(DIR). This includes work performed during the design and preconstruction 
phases of construction including, but not limited to, inspection and land 
surveying work.  
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14.8.2 Copies of such prevailing rate of per diem wages are on file at the City and 
are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and 
its subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any 
interested party upon request. 

14.8.3 The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid after 
the expiration date, then the published rate of wage shall be in effect for the life 
of this Contract. If the published wage rate refers to a predetermined wage rate 
to become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such predetermined wage rate 
shall become effective on the date following the expiration date and shall apply 
to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined wage 
rate shall apply to this Contract on the date following the expiration date of the 
previous wage rate. If the last of such predetermined wage rates expires during 
the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

14.8.4 Penalties for Violations.  Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed. 

14.8.5 Payroll Records.  Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping accurate 
payroll records, verifying and certifying payroll records, and making them 
available for inspection. Design-Builder shall require its subcontractors to also 
comply with section 1776. Design-Builder and its subcontractors shall submit 
weekly certified payroll records online via the City’s web-based Labor 
Compliance Program. Design-Builder is responsible for ensuring its 
subcontractors submit certified payroll records to the City.  

14.8.6 Apprentices.  Contractor and its subcontractors shall comply with California 
Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment 
and wages of apprentices. Contractor shall be held responsible for the 
compliance of their subcontractors with sections 1777.5, 1777.6 and 1777.7. 

14.8.7 Working Hours.  Contractor and subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a 
week, unless all hours worked in excess of 8 hours per day are compensated at 
not less than 1½ times the basic rate of pay; and (ii) specify penalties to be 
imposed on design professionals and subcontractors of $25 per worker per day 
for each day the worker works more than 8 hours per day and 40 hours per 
week in violation of California Labor Code sections1810 through 1815.   
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14.8.8 Required Provisions for Subcontracts.  Contractor shall include at a 
minimum a copy of the following provisions in any contract they enter into 
with a subcontractor: California Labor Code sections 1771, 1775, 1776, 1777.5, 
1810, 1813, 1815, 1860 and 1861.  

14.8.9 Labor Code Section 1861 Certification.  Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Design-Builder 
certifies that “I am aware of the provisions of Section 3700 of the California 
Labor Code which require every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract.”  

14.8.10 Labor Compliance Program.  The City has its own Labor Compliance 
Program as authorized by the DIR. The City will withhold contract payments 
when payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City 
or other governmental entity that underpayment(s) have occurred.  

14.9 Bidders Must Register with The California Department of Industrial Relations 
(DIR):  Pursuant to Labor Code section 1725.5 (with limited exceptions under Labor 
Code section 1771.1(a)): 

14.9.1 No contractor or subcontractor may be listed on a bid proposal for a public 
works project submitted on or after March 1, 2015 unless registered with the 
Department of Industrial Relations. 

14.9.2 No contractor or subcontractor may be awarded a contract for public work 
on a public works project awarded on or after April 1, 2015 unless 
registered with the Department of Industrial  

14.9.3 This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. 

15.0 PHASED FUNDING 

15.1 For additional Phased Funding Provisions see Attachment B. 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder’s attention is directed to the City’s Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Price Proposal Form  √ 

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Non-collusion Affidavit 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

 

 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Contractors Certification 
of Pending Actions 

 √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Equal Benefits 
Ordinance Certification 
of Compliance 

 √ 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 

7.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of the 
Apparent Low Proposer - 

  

8.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 

  

9.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

10.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 

  

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements 

  

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace  

  

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  

  

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance  

  

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Phased Funding 
Schedule Agreement 
(when required) 

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

  

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report 
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ATTACHMENTS 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS  

(BRIDGING DOCUMENTS) 

PUBLIC WORKS DEPARTMENT 

1. Project Description: 

1.1. This project will replace existing corrugated metal pipes (CMP) storm drains of 
varying sizes (18”, 24” and 54”) at five (5) selected locations with equal size 
reinforced concrete pipes (RCP).  It also includes the replacement of 11 existing 
storm drain inlets and 15 existing cleanouts, the installation of new curb ramps, 
sidewalks, curb & gutters, landscaping, fences, and the restoration of impacted 
streets.  

2. Scope of Work: 

2.1. SCOPE CHANGE:  all work on 30th St (by Iris Ave), location map 2 of 4, has been 
eliminated from this project scope.  All bridging documents with information related 
to these storm drains are for reference only. 

2.2. Revegetation is anticipated for this project.  Some segments might encroach on 
Caltrans right-of-way.  The Design-Builder will replace the vegetation in-kind and 
enter into an agreement (see appendix G) for a 25 month establishment period. 

2.3. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project.  

2.4. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents.  

2.5. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as “if required,” “if directed,” “potential,” 
“optional,” “may,” or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.6. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract.  

2.7. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
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local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.8. As the Engineer of Work, the Design-Builder shall refer to the City’s preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.9. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.9.1. Conducting investigations, as-built research, and design survey services 
including physical and aerial surveys, for the completion of design work;  

2.9.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.9.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.9.4. Existing water mains  high-lining, cut and plug and cut ins(if necessary to 
replace the storm drains, inlets, and cleanouts);  

2.9.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies;  

2.9.6. Value engineering;  

2.9.7. Additional geotechnical investigation and potholing;  

2.9.8. Performance and implementation of QA/QC,  

2.9.9. Landscaping and re-vegetation plan; 

2.9.10. Traffic control design, approval, and implementation; slurry all streets 
impacted, storm water permitting and compliance. ; 

2.9.11. Caltrans permit acquisition; 

2.9.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; Coordinate utility relocations with utility owners; 
and 

2.9.13. Scheduling, community outreach and public relations, and preparation of as-
built drawings and mylars. 

2.10. The Design-Builder shall use CADD in compliance with the City’s “Consultant 
Standards for Preparation of PS&E.” 

2.11. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal.  The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
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accordance with Section 6-1, “CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK.” 

2.12. As required by California Government Code section 830.6, prior to construction, the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 

3. City Services: 

3.1. The City will provide only the services listed in this section.  All other services 
necessary for complete design and construction of the Project shall be provided by 
Design-Builder.  

3.1.1. Project Management and Administration. The City will respond to Design- 
Builder’s written questions regarding Project definition and scope within 15 
Working Days of receipt.  See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt.  See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing.  

3.1.4. Construction Survey. 

3.1.5. Plan checking fees.  

3.1.6. One-time orientation on the use of the Public Works Department’s GIS and 
other databases that the City makes available to the Design- Builder.  

3.1.7. Easement Acquisition, including right-of-way drawing.  

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information.  

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right-of- 
Way Design Division. The Design-Builder’s expenses for copying will be 
reimbursed by City unless the copying was performed using City equipment 
and supplies.  

4.1.2. One time access to the CIP Tracking Database to identify existing and 
proposed Projects in surrounding areas and limited access, as determined by 
City, to City’s on-line records on, maintenance sites, and recent sewer spills. 
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The Design-Builder shall make arrangements with the Engineer or designee 
at least 1 week in advance to reserve the computer work station.  

4.1.3. Sample set of construction plans for a typical Project.  The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans.  

4.1.4. City’s QA/QC checklists.  

4.1.5. Access to Public Works Department’s on-line as-built drawings and available 
design survey information where available. 

4.1.6. Traffic Control development process.  

5. Review of the Design-Builder’s Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City’s comments in the format provided by City.  

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations.  
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope.  The Design-Builder shall also receive the Engineer’s approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design-
Builder shall prepare and submit the following items to City:  

7.1.1. a still-photo log including the photographs taken;  

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and  

7.1.3. two copies of the Project CD in a form acceptable to City.  
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7.2. The Design-Builder shall request City’s prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request.  

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 

9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition.  The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site’s description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI’s to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI’s shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design-
Builder’s proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that:  
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11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method.  

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method.  

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent.  

11.3. The City will not accept a proposed substitution if any one of the following applies:  

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents.  

11.3.2. Acceptance will delay completion of the Design-Builder’s Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request.  

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project.  

11.5. The City will consider only one substitution request for each product.  

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City’s acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings.  

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of storm drains replacement, site preparation, and restoration as outlined 
in the Bridging Documents.  The Project shall be designed and constructed to provide 
a minimum service life of 50 years.  Construction of the Project shall cause minimum 
interruptions in existing storm drain services.  Changes to the Pre-design Report 
recommendations e.g., pre-design alignments, paving, and storm drain protection; 
and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities – The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 



 

MACC Request for Proposal (Rev. Oct. 2014) 25 | Page 
Attachment A – Project Description, Scope of Work, and Technical Specifications (Bridging Documents) 
Otay Mesa Storm Drain Upgrade 

construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies.   

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geotechnical, environmental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs.  

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department.  The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, (WPCP) 
Water Pollution Control Plan and a hazardous materials management plan, if 
required. If required, the Design-Builder shall incorporate appropriate 
facilities into the design.  

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design-
Builder determines that they are necessary for Final Design.   

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design.   

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards.  

13.3. Construction survey will be performed by the City with prior arrangement.  The 
Design-Builder shall coordinate with the Engineer.  

14. As-built information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents.  

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City’s Development Services 
Department [DSD] which are included in the Bridging Documents.  The Design-
Builder shall identify all permits required for the Project as well as all requirements 
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for those permits. All permits shall be acquired by the Design-Builder and the costs 
thereof paid by City. At the 60%, 100% and Final Design completion levels, the 
Design-Builder shall submit to City a written list of permits required for the Project. 
The Design-Builder shall identify all permitting agencies and authorities having 
jurisdiction. The Design-Builder shall prepare permit applications and submit the 
applications to the Engineer for review. The Design-Builder shall provide technical 
services as required by the permitting agencies during permit acquisition. The 
Design-Builder shall incorporate mitigation provisions and DSD review 
requirements, including the certified CEQA document into the Construction 
Documents. The Design-Builder shall identify and estimate quantities of BMP’s to 
comply with SWPPP requirements.  

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project.  During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff.  The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City.  There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements.  

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and 
verifying existing utility information and data.  The Design-Builder shall excavate 
sufficient potholes to verify locations and elevations at utility crossings and existing 
piping to be removed or replaced in the Project.  The Design-Builder shall 
immediately notify the City of any damage caused to the pipe during potholing 
activities.  

19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
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and City safety requirements, and any excavations left open shall be covered with 
steel plates.  

19.3. The Design-Builder shall restore and clean-up all work sites.  

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City’s survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include:  

19.4.1. Utility.  

19.4.2. Conduit quantity, type, and size.  

19.4.3. Depth to top of conduit.  

19.4.4. Horizontal coordinates (NAD 83).  

19.4.5. Surface elevation (M.S.L).  

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall:  

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe.  

19.5.2. Backfill and cover the pipe with native soil.  

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe.  

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface.  

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods.  

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder’s activities.  

19.8. The Design-Builder shall submit potholing information to the Engineer for review.  

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City. 
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20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City’s attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder’s Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency.  

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials;  

21.1.2. The availability of labor, materials, water, power, and roads;  

21.1.3. Weather conditions;  

21.1.4. Physical conditions at the Project Site;  

21.1.5. The surface conditions of the ground; and  

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work.  

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
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Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder.  

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to:  

24.1.1. Discuss the comments and responses, and to resolve all open issues and  
disagreements;  

24.1.2. Confirm the next level of design development; and  

24.1.3. Obtain written authorization to proceed with the next design level; and  

24.1.4. Obtain written authorization to proceed with construction.  

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder’s design with the Design-Builder’s final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer’s data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings.  

26. Plan Checks - at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall:  

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design-
Builder’s responses, final disposition of comments, and incorporate into the 
Final Design documents.  

27. Shop Drawings, Material Submittals and Samples.  

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement.  

27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement:  
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27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work. 

27.2.3. Information relative to the Design-Builder’s sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto.  

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design-
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder’s failure 
to so certify shall be the total responsibility of the Design-Builder.  

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents.  Additionally, 
the Design-Builder shall include a specific notation for City’s acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted.  

27.6. City’s acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City’s acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents.   

27.6.2. City’s review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City’s review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design-
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder’s submittals. Design-
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Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City’s acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless:  

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and  

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design-
Builder’s failure to submit and/or receive City’s acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City-
accepted schedule of Shop Drawings and Sample submissions.  

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes.  

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer’s “package” or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 
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Printed Name: 

By: 

(Signature) 

Reference Drawing Sheet No’s:  

Reference Spec Section No’s: 

27.9.5. The Engineer will return at least one copy of each submittal with City’s 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City’s acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City’s review upon request. 

27.9.8. Submittal Format for Shop Drawings:  

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates.  

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section.  

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder’s Shop Drawings shall be not less than 8½ by 11 
inches nor more than 30 by 42 inches.  

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings.  

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished.  



 

MACC Request for Proposal (Rev. Oct. 2014) 33 | Page 
Attachment A – Project Description, Scope of Work, and Technical Specifications (Bridging Documents) 
Otay Mesa Storm Drain Upgrade 

7. City will not accept Shop Drawings that are either:  

i) Copies of plans; or  

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City’s acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

27.9.9. Submittal Format for Product Data:  

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data.  

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked.  

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

27.9.10. Submittal Format for Samples:  The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer’s name 
and address, brand name, product identification number, and intended use in 
the Work. 

27.9.11. If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 
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28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City’s policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City’s guidelines and the Project Schedule. 
The Design-Builder’s use of City’s guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder’s responsibility for the Project design in any way. The 
Design-Builder’s acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City’s 
guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8½-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
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programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer’s data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City’s review of the design submittal, response 
by the Design-Builder to City’s comments, and obtaining City’s authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design-
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City’s 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public.   

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design-
Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City’s review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 
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28.8. The Design-Builder’s design shall comply with the ADA and Title 24.  The Design-
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction.  The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder’s failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder’s 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments.  The Design-
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 
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6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities.  

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal.  

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design.  

29.3.4. Location of construction staging areas (if applicable).  

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction.  

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the storm drain improvements, and 
construction details and notes.   

29.4.2. Identification of both special and standard details.  

29.4.3. A complete list of construction drawings on cover sheet.  

29.4.4. Definition of the construction method to be used for pipe installation.  

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable.  

29.4.6. Other drawings such as paving, curb ramps, abandonment plans and traffic 
control plans as applicable.  

29.4.7. Erosion control plan, storm water pollution prevention BMP’s, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable.  

29.4.8. List of special conditions, if any. 



 

MACC Request for Proposal (Rev. Oct. 2014) 38 | Page 
Attachment A – Project Description, Scope of Work, and Technical Specifications (Bridging Documents) 
Otay Mesa Storm Drain Upgrade 

29.4.9. Quantity take-off per plan sheet.  

29.4.10. A complete draft of specifications in The GREENBOOK format including:  

1. Table of contents. 

2. The Design-Build Special Provisions.  

29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal.  

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations.  

29.5.4. Updates to geotechnical report, if any.  

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in Green-book format.  

29.5.7. Quantity take-off.  

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of permits including environmental permits and 
revised MND required for the Project, identifying all permitting agencies 
and authorities having jurisdiction, and status and copies of permit 
approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal.  

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design-
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City’s comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 
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1. Updated and incorporated comments from the Pre-Final Design 
Submittal.  

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-
signed mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables:  

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 
sets of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full 
sized (24-inch x 36-inch) drawing prints.  

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided “T” files. The standard scales are 
1"=40' for plans and 1"=4' for profiles.  

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements.  

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in 
the form of 6 copies of the specifications and 14 sets of half sized (11-inch 
x 17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 
SE format per City’s CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City’s E&CP CADD specialist to 
review and discuss City’s CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder’s request.  The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also 
generate the Horizontal Alignment Coordinate Index report through In-
Roads and place it on the last sheet of the drawings.  

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to:  

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by The Design-
Builder’s qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall 
also be signed by The Design-Builder.  

2. Six, 8½-inch by 11-inch copies of the final specifications, 
including all charts, graphs, tables, data sheets, and similar inserts 
required for a complete and approved copy suitable for Xerox 
reproduction. 
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3. Two complete electronic file sets of the final specifications.  

4. Two complete electronic file sets of the final drawings on CD-RW.  

5. Six complete and approved8½-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate.  

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet 
stamped and signed by the Design-Builder’s qualified responsible 
engineers registered in the state of California. The Design-Builder 
shall support all elements of the design presented by calculations 
the Design-Builder shall use only Windows compatible computer 
programs for Project calculations. 

8. Other documents as required elsewhere in this Scope or required 
by the Engineer.  

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

30% Submittal 

Title Block: Drawing Number 

Title 

WBS Number 

 

General: North Arrow 

Scale 

Existing Plan: Ownership Lines 

Water Services and appurtenances  

Sewer Laterals and appurtenances 

Storm Drains, inlets, clean-outs, outlets 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines  

Right of Way Lines 

Street Names 
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Stationing

Trolley Tracks 

 

30% Submittal 

Existing Profile: Existing Storm Drains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades / Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names  

60% Submittal 

Title Block: Street Names and Limits 

General: Cover Sheet – Limits of Work 

Proposed Plan: Dimensioning  
Addresses 
Stationing 
Plugs and Dead End Details 
Storm Drain Sizes and Lengths 
Inlets 
Clean-outs 
Outlets 

Proposed Profile: Stationing 
Pipe Size and Lengths 

Storm Drains: Inlet, clean-out, outlets with Inverts 

Final Submittal (100%) 

Title Block: Lambert Coordinates 
Designer’s / Drafter’s Name 
Number of Street 

General: Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Proposed Plan: Special Plan Notes  
Subdivision Name 
Subdivision Map Number 
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Block Numbers
Street Closures 
Caution Call-outs 
Split-Property 

Final Submittal (100%) 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 
Curb Ramp Sheet(s) 
Abandonment Plan 
Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program:  

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16.  
The PIO shall work closely with the Project Implementation Division’s PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City’s 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations.  

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed.  If 
modifications are required, the City will notify and advise the Design-Builder.  

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School District, San Diego Metro Transit System, and the City 
Heights Community Planning Groups. The proposed water main alignment crosses 
near of Central Elementary School and our Lady of the Sacred Heart School and also 
crosses under Edison elementary School. The Design-Builder shall coordinate all 
activity and Right of Entry permit with the proper school representative. 
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30.5. The Community Relations Plan shall include the following scope and services but not 
limited to:  

30.5.1. A method for conveying Project information to the public.  Provide 
residents with update Project information and background information 
about the Project.  Information shall be updated weekly, bi-weekly, 
monthly, or quarterly.  

30.5.2. A method for construction notification in advance of the start of work.  

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings.  Prepare 
presentation materials in coordination with the City.  

30.5.4. Develop written list of follow-up information requested from the 
community.  

30.5.5. Respond to telephone calls and e-mails.  Standard telephone service and e-
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team.  E-
mail updates to stakeholders, Community Groups, City Council and other 
interested parties.  

30.5.7. Create and maintain online Project webpage and newsletters.  

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases.   

30.5.9. Attend progress meeting and provide status of community relations 
activities.  

30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation measures to lessen construction 
impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder’s public information liaison and the City.  The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 – Quality 
Assurance / Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] 
during design.  
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31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications.  

31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the 
final specifications and drawings to verify coordination within the 
engineering discipline, between engineering disciplines, between the final 
specifications and drawings, and to verify consistency with existing City 
Projects.  

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance / Quality Control Guidelines:  

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder’s QA/QC Plan and its implementation shall be 
included in the Design-Builder’s Proposal.  

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder’s Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
City’s review or inspection uncovers Work or Services that do not conform 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City.  

32.1.4. The concept of quality has evolved from conformance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities.  Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents.  

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder’s staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response.  

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
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appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided.  

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder’s RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the 
Project.   

32.2.2. The Design-Builder is the engineer of record. City’s review of Design- 
Builder’s approved submittals is for the sole purpose of determining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design-
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City 
during design.  

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to 
the standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project.   

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder’s Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 
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32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-
submittals to the City for review. The Design-Builder shall submit 
documentation of the QA/QC efforts and related activities as discussed in 
item E Review and Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 

32.3.6. The Design-Builder’s Interdisciplinary Progress Reviews: The Design-
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure 
that all comments receive an agreed upon response and are recorded on 
The Design-Builder’s Review and Comment Form (described in section 
32.3.8 below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified 
engineers to perform detailed interdisciplinary reviews to ensure 
consistency between disciplines, and between drawings and the 
specifications. 

32.3.7. The Design-Builder’s Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder’s final QA/QC review shall confirm that all previous 
review comments have been incorporated. 
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32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 

1. The name of the Project; 

2. City’s contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer’s comments; 

7. The designer’s response to the reviewer’s comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer’s signature and date of review; 

10. The designer’s signature and date of response; and 

11. The signature of the Design-Builder’s Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer’s comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perform the QA/QC efforts necessary 
to ensure those requirements are met. City’s inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured 
products the Design-Builder agrees that the term “Quality Control” as used 
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herein includes inspection, sampling and testing, and associated 
requirements. 

32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City’s option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design-
Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 
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3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City’s testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by the 
City, whether specified in the Contract Documents or required by the 
Engineer, will be performed by City’s testing laboratory. The cost of 
these services will be paid for by City. 

3. City’s testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, and 
compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City’s 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non-
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB’s Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
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prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder’s 
inspection shall include:  

i) A review of the Contract requirements;  

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved;  

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed;  

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data;  

v) Instruction as necessary to ensure that Design-Builder’s 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment;  

vi) An examination of the quality of workmanship; and  

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer’s Instructions: The Design-Builder shall comply with 
applicable manufacturer’s instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer’s recommendations. 

32.4.9. Manufacturer’s Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 
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a) Observe and evaluate:  

(i) Project Site conditions;  

(ii) Conditions of surfaces and installation;  

(iii) Quality of workmanship;  

(iv) Start-up of equipment; and  

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer’s 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer’s 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00 AM or after 7:00 PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 
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34. Project Meetings: 

34.1. Progress Meetings – Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance:  

i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings – Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week's progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design-
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance:  

i) A meeting agenda prior to each meeting; and  

ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design-
Builder’s key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder’s community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water 
Operations, meetings with utility companies, and meetings with other City divisions 
or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 
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35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City’s CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built’s. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City’s CADD Guideline.  

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City’s acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing.  The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City’s acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 
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37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder’s sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control:  

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards:   

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings – Standard Drawing Updates 
Approved For Use* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Design Guidelines: 

40.1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility 
Guidelines (ADAAG) 

40.2. American Water Works Association (AWWA) 

40.3. California Building Code as adopted by the City of San Diego* 
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40.4. California Code of Regulations, Title 24 

40.5. City of San Diego Approved Materials List (AML) as approved by the Water 
(http://www.sandiego.gov/water/cip/guidelines.shtml) and Metropolitan Wastewater 
Departments (http://www.sandiego.gov/mwwd/business/sewer.shtml) 

40.6. City of San Diego Computer Aided Design and Drafting (CADD), 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml  

40.7. City of San Diego Landscape Technical Manual 

40.8. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans  
http://www.sandiego.gov/development-services/industry/landdevcode/landdevmanual.shtml  

40.9. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

40.10. City of San Diego Technical Guidelines for Geotechnical Reports,  
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 

40.11. City of San Diego, Water Department Guidelines and Standards Books 1 through 7 
http://www.sandiego.gov/water/cip/guidelines.shtml  

40.12. County of San Diego Code of Regulations 

40.13. National Electric Code (NBC) as adopted by the City of San Diego* 

40.14. State of California Health and Safety Code 

40.15. Uniform Fire Code (UFC) as adopted by the City of San Diego* 

40.16. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

40.17. Uniform Plumbing Code (UPC) as adopted by the City of San Diego* 

40.18. Construction Planning & Scheduling Manual by AGC of America 

40.19. The National Environmental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

40.20. City of San Diego Municipal Code; 
http://www.sandiego.gov/city-clerk/officialdocs/legisdocs/muni.shtml  

40.21. State Historic Preservation Act 

*Any and all codes, regulations, and permits (including amendments) issued by 
City’s Planning and Development Services Department. 
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40.22. City of San Diego, Drainage Design Manual 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at:  

ftp://ftp.sannet.gov/OUT/Otay%20Mesa%20Storm%20Drain%20Upgrade%20-%20MACC/ 

1. Planning Report and Appendices 

2. CEQA Exemption 

3. Permit to Do Work on Private Property Example 

4. Traffic Control Assessment Memo 

5. Miscellaneous Documents and Video from City Planning
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ATTACHMENT B 

PHASED FUNDING PROVISION 

1. PHASED FUNDING 
 

1.1 The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration of the first phase and submit the Pre-Award 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement.   

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK” and 9-3, “PAYMENT” prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule.  This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Proposer (whichever occurs last) and once a Pre-
Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Proposer. 

1.6 At the City’s request, you must meet with the City’s Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

1.7 Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

1 Meet with the City’s Project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule, 

2 Revise the Pre-Award Schedule as requested by the City within the specified 
22 Working Days timeframe, or 

3 Execute the first Phased Funding Schedule Agreement within a Day after 
receipt. 
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PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 

 First Phased Funding Schedule Agreement 

 Final Phased Funding Schedule Agreement 

NOTE:  THIS IS A SAMPLE PHASED FUNDING SCHEDULE AGREEMENT FORM.  
Particulars left blank in this sample, the total number of phases, and the amounts assigned to each phase 
will be filled with funding specific information as the result of the Pre-Award Schedule, and subsequent 
Schedules, required by these Bid Documents and approved by the City.  

PROPOSAL NUMBER:  

CONTRACT OR TASK TITLE:  

CONTRACTOR:  

Funding 

Phase 

Phase Description Phase 

Start 

Phase 

Finish 

Not-to-
Exceed 
Amount 

1    $ 

 Additional phases to be added     

 to this form as necessary.    

     

     

Total $ 

Notes:  
(1) City Supplement 9-3.6, “PHASED FUNDING COMPENSATION” applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on 

BID SCHEDULE 1 - PRICES. 
(3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the 

CONTRACT and shall only be revised by a written modification to the CONTRACT. 

CITY OF SAN DIEGO CONTRACTOR 

By:  By:  

Name:  Name:  
 Project Manager   

Department Name:  Title:  

Date:  Date:  

-END OF PHASED FUNDING SCHEDULE AGREEMENT- 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 
 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or 
disability in the solicitation, selection, hiring, or treatment of 
subcontractors, vendors, or suppliers. The Contractor shall provide 
equal opportunity for subcontractors to participate in subcontracting 
opportunities. The Contractor understands and agrees that violation 
of this clause shall be considered a material breach of the contract 
and may result in contract termination, debarment, or other 
sanctions.  

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all instances 
within the past 10 years where a complaint was filed or pending 
against Bidder in a legal or administrative proceeding alleging that 
Bidder discriminated against its employees, subcontractors, vendors, 
or suppliers, and a description of the status or resolution of that 
complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
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remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.   

1. The Contractor, Subcontractors and Suppliers shall comply with the 
City’s Equal Employment Opportunity Outreach Program, San 
Diego Municipal Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law.  
Contractor shall provide equal opportunity in all employment 
practices.  Prime Contractor shall ensure their subcontractors comply 
with this program.  Nothing in this section shall be interpreted to 
hold a prime contractor liable for any discriminatory practice of its 
subcontractors. 

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall 
submit a Work Force Report (Form BB05), within 10 Working Days 
after receipt by the Bidder of Contract forms to the City for approval 
as specified in the Notice of Intent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there 
are under-representations when compared to County Labor Force 
Availability data, the selected Bidder shall submit an Equal 
Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity 
Plan, it shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all 
sites and in all facilities at which the Contractor’s employees 
are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with 
all on-site supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with 
all employees at least once a year, posts the policy statement 
and EEO posters on all company bulletin boards and job sites, 
and documents every dissemination, review and posting with a 
written record to identify the time, place, employees present, 
subject matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ 
adherence to and performance under the EEO Policy and 
maintains written documentation of these reviews. 
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5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, 
includes the EEO Policy Statement in its subcontracts, and 
provides such documentation to the City upon request. 

6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and 
women, in advertisements to recruit,  maintains files 
documenting these efforts, and provides copies of these 
advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and 
community organizations. 

9. The Contractor provides immediate written notification to the 
City when any union referral process has impeded the 
Contractor’s efforts to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to 
these recruitment sources with a record of the organizations’ 
responses. 

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of 
color and women, and referrals from unions, recruitment 
sources, or community organizations with a description of the 
employment action taken.  

12. The Contractor encourages all present employees, including 
people of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-
the-job training opportunities, participates in training programs, 
or both for all of its employees, including people of color and 
women, and establishes apprenticeship, trainee, and upgrade 
programs relevant to the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for 
such opportunities. 
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16. The Contractor ensures the company’s working environment 
and activities are non-segregated except for providing separate 
or single-user toilets and necessary changing facilities to assure 
privacy between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

 The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following :(s) 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award.   

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form.   

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-14.3 Coordination.  To the City Supplement, ADD the following: 

Other adjacent City project(s) is (are) scheduled for construction for the same time 
period in the vicinity of Del Sol Ln, Pequena St, and Coronado Ave.  See Bridging 
Documents,  1 – Planning Report and Appendices, Appendix "K" for approximate 
location.  Coordinate the Work with the adjacent project(s) as listed below: 

a) Pipeline Rehabilitation I-2, Michael Ramirez, Project Manager, 619-533-4111 

b) Undergrounding of Overhead Utilities, Mario Reyes, Project Manager, 619-
533-7426 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the  City’s Product Submittal Form available at.   

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, to 
provide coverage against claims for loss including injuries to persons or damage 
to property, which may arise out of or in connection with the performance of the 
Work by you, your agents, representatives, officers, employees or 
Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance 
with this contract. Your liabilities under the Contract, e.g., your indemnity 
obligations, is not deemed limited to the insurance coverage required by this 
contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled to 
any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days for 
cancellation due to non-payment of premium) prior written notice of cancellation 
or non-renewal of the policy. Maintenance of specified insurance coverage is a 
material element of the Contract. Your failure to maintain or renew coverage or 
to provide evidence of renewal during the term of the Contract may be treated by 
the City as a material breach of the Contract. 

7-3.2 Types of Insurance.   

7-3.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 
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3. There must be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You must 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense must be outside the policy limits. Policy coverage must be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance.   

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense must be outside the limits of the policy. 

7-3.2.4 Contractors Hazardous Transporters Pollution Liability Insurance.   

1. You must provide at your expense or require Subcontractor to provide, as 
described below Contractors Hazardous Transporters Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of transportation of hazardous or toxic, materials, substances, or any other 
pollutants by you or any Subcontractor in an amount not less than $2,000,000 
limit per occurrence/aggregate for bodily injury and property damage.  

2. All costs of defense must be outside the limits of the policy. The deductible 
must not exceed $25,000 per claim. Any such insurance provided by a 
subcontractor instead of you must be approved separately in writing by the 
City.  

3. For approval of the substitution of Subcontractor’s insurance the Contractor 
shall certify that all activities for which Contractors Hazardous Transporters 
Pollution Liability Insurance will provide coverage will be performed 
exclusively by the Subcontractor providing the insurance. 

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There must be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual 
liability. Occurrence based policies must be procured before the Work 
commences and must be maintained for the duration of this contract. Claims 
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Made policies must be procured before the Work commences, must be 
maintained for the duration of this contract, and must include a 12 month 
extended Claims Discovery Period applicable to this contract or the existing 
policy or policies must continue to be maintained for 12 months after the 
completion of the Work under this contract without advancing the retroactive 
date.  

5. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance 

7-3.5.1.1 Additional Insured.   

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured.  

c) The additional insured coverage for projects for which the Engineer’s Estimate is 
$1,000,000 or more must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled, or used by you. 
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d) The additional insured coverage for projects for which the Engineer’s Estimate is 
less than $1,000,000 must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, or (c) premises owned, 
leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  

The policy or policies must be endorsed to provide a Designated Construction Project 
General Aggregate Limit that will apply only to the Work. Only claims payments 
which arise from the Work must reduce the Designated Construction Project General 
Aggregate Limit. The Designated Construction Project General Aggregate Limit 
must be in addition to the aggregate limit provided for the products-completed 
operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

7-3.5.4 Contractors Hazardous Transporters Pollution Liability Insurance 
Endorsements. 

7-3.5.4.1 Additional Insured.   

a) The policy or policies must be endorsed to include as an Insured the City and its 
respective elected officials, officers, employees, agents, and representatives, with 
respect to liability arising out of: (a) Ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, e.g., your completed operations 
performed by you or on your behalf, or (d) premises owned, leased, controlled, or 
used by you; except that in connection with, collateral to, or affecting any 
construction contract to which the provisions of subdivision (b) of §2782 of the 
California Civil Code apply, this endorsement must not provide any duty of 
indemnity coverage for the active negligence of the City and its respective 
elected officials, officers, employees, agents, and representatives in any case 
where an agreement to indemnify the City and its respective elected officials, 
officers, employees, agents, and representatives would be invalid under 
subdivision (b) of §2782 of the California Civil Code.  
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b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code §11580.04. 

7-3.5.4.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it.  

7-3.5.4.3 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies must provide that your insurance must apply 
separately to each insured against whom claim is made or suit is brought, except with 
respect to the limits of the insurer's liability and must provide cross-liability 
coverage.  

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-3.10 Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance).  

1. For contracts with required engineering services (e.g., Design-Build, preparation 
of engineered Traffic Control Plans (TCP), etc. by the Contractor) for all of your 
employees or Subcontractors who provide professional engineering services under 
this contract, you must keep or must require its Subcontractor keep in full force 
and effect, Professional Liability coverage with a limit of $1,000,000 per claim 
and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the date 
of commencement of the Project; and (b) the policy will be maintained in force for 
a period of 3 years after completion of the Project or termination of this contract 
whichever occurs last.  You agree that for the time period specified above, there 
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will be no changes or endorsements to the policy that affect the specified 
coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability coverage in 
accordance with the requirements set forth above. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
must provide at your expense Workers’ Compensation Insurance and Employers 
Liability Insurance to protect you against all claims under applicable state 
workers compensation laws. The City, its elected officials, and employees will 
not be responsible for any claims in law or equity occasioned by your failure to 
comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance 
in accordance with the provisions of that code and you must comply with such 
provisions before commencing the Work as required by §1861 of the California 
Labor Code. 

7-4.1.1 Waiver of Subrogation.   

The policy or policies must be endorsed to provide that the insurer will waive all 
rights of subrogation against the City, and its respective elected officials, officers, 
employees, agents, and representatives for losses paid under the terms of the policy 
or policies and which arise from work performed by the Named Insured for the City. 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

7-10.2.2.3 Engineered Traffic Control Plans Provided by the Contractor.  To the City 
Supplement, ADD the following: 

Engineered “D” size TCP are required for the following areas: 
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1. Coronado Ave 

2. CalTrans encroachment areas.  Design-Builder to get Cal Trans plan 
approval and permits (if necessary). 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees.  

7-16 COMMUNITY LIAISON.  To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

ADD:  

7-16 COMMUNITY OUTREACH.  

7-16.1 General. 

1. To ensure consistency with the City’s community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
business owners, recreational users, and other community members and 
stakeholders) of construction impacts.  Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time.  

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 
Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City’s Public Contact Log 
located on the City’s SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllIte
ms.aspx 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllItems.aspx
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4. The Contractor shall execute the Information Security Policy 
Acknowledgement Form - For Non-City Employees within 15 days of the 
award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication.   

All inquiries and complaints will be logged in to the City’s SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City’s SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City’s SDShare site 
as individually as an Outlook Message Format (*.msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract.  

7-16.2 Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final 
drafts of letters, notices, postcards, door hangers, signs, and any 
other notices and letters to the Resident Engineer for final review and 
approval. 

b. After distributing or mailing, the Contractor shall submit verification 
of delivery and any copies of returned notices to the Resident 
Engineer. 

2. The Contractor will use the City’s SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public the within 
24 hours of receipt, even if the Contractor’s response to the individual is still 
incomplete. The Contractor will upload to the City’s SDShare site copies of 
all written, electronic, and verbal communications and conversations with the 
public. 
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7-16.2.2 Weekly Updates Recipients.  Submit a weekly correspondence with updates, traffic 
control issues and locations, lane closures, and any other pertinent information (with 
additional contact names given during award process) to the following recipients: 

Senior Engineer, TBA. 

Liborio (Lee) Ruiz, Project Engineer, lruiz@sandiego.gov 

Resident Engineer, TBA. 

7-16.3 Public Notice by Contractor.  

1. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer.  

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work.  If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

7-16.4 Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor:  

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing,  

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor,  

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

7-16.5 Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer.  The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice.   

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident 
Engineer with each week's submittal of the Three-Week Look Ahead 
Schedule.  

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings.  
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4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 

7-16.6 Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only.  

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City’s permission.  

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location.  

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City’s Public Information  Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety.  

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its 
company and its role on the project.  All other questions shall be referred to 
the City.  

7-16.7 Exclusive Community Liaison Services.  

If directed to conduct Exclusive Community Liaison Services, the Contractor shall 
retain an Exclusive Community Liaison for the Project whose sole responsibilities 
will be as follows:  

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project.  

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance.  

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project.  
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4. Prepare and present of materials in coordination with the Resident Engineer 
(the City’s standards and guidelines for the communication materials are 
available for review by Bidders by sending a request to the Contract 
Specialist). 

5. Respond to community questions and complaints related to Contractor 
activities.  

6. Write, edit, update, or produce brochures, pamphlets and news releases.  

7. Provide standard telephone inquiries and e-mail responses:  

a) Respond to telephone calls and e-mails from the public.  

b) Record calls and e-mails on the City’s SDShare site.  

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings.  

7-16.7.1 Exclusive Community Liaison Work Plan.  The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract.  

7-16.8 Payment.  The Payment for the community outreach and public notices is included 
in the various Bid items.  The payment for exclusive community liaison is in the bid 
item for “Exclusive Community Liaison Services.” 

7-20 ELECTRONIC COMMUNICATION. ADD the following:  

Virtual Project Manager will be used on this contract.  

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL  

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 
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ADD: 

9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE NEW 
SECTION 
NUMBER 

203-15 RUBBER POLYMER MODIFIED SLURRY 
(RPMS) 

203-16 

203-15.1 General 203-16.1 
203-15.2 Materials 203-16.2 
203-15.3 Composition and Grading 203-16.3 
203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-9.2.3 Fittings.  To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre-
punched holes free of asbestos material.  All insulating flange kits require 
full face gaskets. 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

207-26.4 Butterfly Valves.  To the City Supplement, Paragraph (2), DELETE the last 
sentence. 

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE 
with the following: 
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3. The operator shall be manual with a 2” (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise.   

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety.   

SECTION 209 – STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 Induction Cobra Head Luminaire.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE NEW 
SECTION 
NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 

ADD: 
212-3.2.2.3 Trench Marker Tape.  To the City Supplement, DELETE in its entirety and 

SUBSTITUTE with the following: 

a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, five-ply 
100% virgin polyethylene which is acid, alkaline and corrosion resistant.  
Elongation properties and tensile strength of not less than 7,800 psi shall be in 
accordance with ASTM D882-80A.  The trench marker tape for water lines shall 
have a minimum 20 gauge solid aluminum foil core, adhered to a 2.55 mil 
polyethylene backing.   

b)  Tape color and legend shall be placed beneath the top protective layer subject to 
the following: 

1. Blue with “Caution Potable Water Line Buried Below” for Water mainlines 
and over pipe sleeves. 

2. Purple with “Caution Recycled/Reclaimed Water Line Buried Below” for 
recycled water irrigation mainlines. 

3. Red with “Caution Electric Line Buried Below” for electrical lines servicing 
the irrigation system, including, but not limited to, 110/220v power to 
irrigation controllers and pumps, communication cables and irrigation direct 
burial control wires to remote control valves. 

4. Green with “Caution Sewer Line Buried Below” for Sewer mainlines and 
over pipe sleeves. 
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ADD: 
212-4 BIORETENTION SOIL MEDIA (BSM). 

212-4.1 General.  Bioretention Soil Media (BSM) is a formulated planting soil which 
consists of 70% to 80% washed sand and 20% to 30% compost on a volume basis, 
and shall be mixed at the plant site prior to delivery.   

212-4.1.1 Sand for Bioretention Soil Media.  The sand shall conform to ASTM C33 and a 
sieve analysis shall be performed in  accordance with ASTM C 136 to demonstrate 
compliance with the gradation limits shown in Table 212-4.1.1 (A).  The sand shall 
be thoroughly washed to remove fines, dust, and deleterious materials prior to 
delivery. 

Table 212-4.1.1 (A) Sand Gradation Limits 

Sieve Size Percent Passing 

3/8 inch 100 

No. 4 60 - 100 

No.10 40 - 100 

No. 40 15 - 50 

No. 200 0 - 5 

Note:   Coefficient  of  Uniformity  (Cu  = 
D60/D10) equal to or greater than 4 

212-4.1.2 Compost.  Compost shall be certified by the U.S. Composting Council’s Seal of 
Testing Assurance Program or an approved equal.  Compost shall comply with the 
following requirements: 

1. Organic Material Content shall be 35% to 75% by dry weight. 

2. Physical contaminants (manmade inert materials) shall not exceed 1% by 
dry weight 

3. pH shall be between 6.0 and 8.0 

4. Soluble Salt Concentration less than 10 dS/m (Method TMECC 4.10-A, 
USDA and U.S. Composting Council) 

5. Maturity (seed emergence and seedling vigor): greater than 80% relative to 
positive control (Method TMECC 5.05-A, USDA and U.S. Composting 
Council) 

6. Stability (Carbon Dioxide evolution rate): less than 8 mg CO2-C per g OM 
per day (Method TMECC 5.08-B, USDA and U.S. Composting Council) 

7. Moisture: 40%-50% wet weight basis. 



 

MACC Request for Proposal (Rev. Dec. 2014) 83 | Page 
Attachment E – Supplementary Special Provisions 
Otay Mesa Storm Drain Upgrade 

8. Select Pathogens:  Pass US EPA Class A standard, 40 CFR Section 
503.32(a). 

9. Trace Metals:  Pass US EPA Class A standard, 40 CFR Section 503.13, 
Tables 1 and 3. 

10. Within gradation limits in Table 212-4.1.2 (ASTM D 422 sieve analysis or 
approved equivalent) 

Table 212-4.1.2 (A) Compost Gradation Limits 

Sieve Size Percent Passing (by 
weight) 

1 inch 99 to 100 

½ inch 90 to 100 

¼ inch 40 to 90 

No. 200 2 to 10 

212-4.2 Agricultural Suitability.  The Contractor shall submit the source and location of 
BSM, a physical sample, and accompanying and current test results by a third party 
independent agronomic laboratory reflecting compliance with Contract Documents to 
the Engineer at least 30 Days prior to ordering materials.  

No planting shall begin until test results confirm the agricultural suitability of the 
BSM.  The Contractor shall submit a written request for approval which shall be 
accompanied by written analysis results from a written report of a testing agency 
registered by the State for agricultural soil evaluation which indicates compliance 
which states that the tested material proposed source complies with these 
specifications.  Third party independent laboratory tests shall be paid for by the 
Contractor. 

The BSM shall be suitable to sustain the growth of the plants specified and shall 
conform to the following requirements:   

a) pH range: 6.0-7.8 

b) Salinity less than 3.0 millimho/cm (electrical conductivity) 

c) Sodium adsorption ration (SAR) less than 3.0 

d) Chloride less than 150 ppm 

The test results shall show the following information: 

a) Date of Testing 

b) Project Name 
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c) The Contractor’s Name 

d) Source of Materials and Supplier’s Name 

e) Estimate of Quantity Needed 

f) pH  

g) EC 

h) Elements: phosphorus, potassium, iron, manganese, zinc, copper, boron, 
calcium, magnesium, sodium, sulfur, molybdenum, nickel, aluminum, 
arsenic, barium, cadmium, chromium, cobalt, lead, lithium, mercury, 
selenium, silver, strontium, tin, and vanadium 

i) Soil adsorption ratio 

j) Carbon/nitrogen ratio 

k) Moisture content 

l) Organic Content 

m) An assessment of agricultural suitability based on test results 

n) Recommendations for adding amendments, chemical corrections, or both. 

BSM which requires amending to comply with these specifications shall be 
uniformly blended prior to importation.  Third party independent laboratory test 
results reflecting compliance with above requirements shall be provided to the 
Engineer prior to the delivery of the BSM. 

212-4.3 Delivery, Storage and Handling.  The Contractor shall not deliver or place soils in 
frozen, wet, or muddy conditions. 

The Contractor shall protect soils and mixes from absorbing excess water and from 
erosion at all times.  The Contractor shall not store materials unprotected from large 
rainfall events.  The Contractor shall not allow excess water to enter site prior to 
compaction.  If water is introduced into the material after grading, the Contractor 
shall allow material to drain or aerate to optimum compaction moisture content. 

212-4.4 Quality Control and Acceptance.  Close adherence to the material quality controls 
herein are necessary in order to assure sufficient permeability to infiltrate runoff at a 
minimum rate of 5 inches per hour during the life of the facility, and to support 
healthy vegetation.  Amendments may be included to adjust agronomic properties.  
Acceptance of the material will be based on test results conducted no more than 120 
days prior to delivery of the blended BSM to the project site and certified to be 
representative. For projects installing more than 100 cubic yards of BSM, batch-
specific tests of components and blended mix are required and locations of material 
batches shall be provided to the Engineer. 
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SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal.  

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK.   

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc.   

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” for 
Residential streets, and a minimum depth of 3” for all others to expose firm and 
unyielding pavement.  The Contractor shall prepare subgrade as needed and 
install a minimum of 2” for residential streets, and a minimum of 3” for all 
others, of compacted asphalt concrete pavement over compacted native 
material as directed by the Engineer.   

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a depth 
10” below the finished grade (dig out). Compaction tests shall be made to 
ensure compliance with the specifications. The Engineer will determine when 
and where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
reimburse the City for the cost of retesting failing compaction tests.  If 
additional base material is required, the Contractor shall use Class 2 Aggregate 
Base in accordance with 400-2.4, “Class 2 Aggregate Base.”  

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Class 2 Aggregate Base.”   
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6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT 
CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be level 
and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall be 
subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum removal 
thickness, the base material shall be prepared conforming to 301-1, 
“SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall use 
Class 2 Aggregate Base in accordance with 400-2.4, “Class 2 Aggregate 
Base.” Recycled base material shall conform to Crushed Miscellaneous 
Base Material in accordance with 200-2.4, “Crushed Miscellaneous 
Base.” 

c) The Contractor may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the 
Engineer.  

d) For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  The 
areas for scheduled repairs have been marked on the street.  

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave.   

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
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identify any new areas that may require patching prior to slurry work to ensure 
the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product.   

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw cutting 
or milling, to expose firm and unyielding pavement; prepare subgrade (as 
needed); and install compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”.   

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice.   

8. After placement and compaction of the asphalt patch, the Contractor shall seal 
all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor’s failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an Appendix 
to the Contract Documents. The quantities shown in the appendices are based 
on a street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an itemized 
list of the asphalt pavement repair work completed. The list shall include the 
location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit price 
per ton for Asphalt Pavement Repair. No payment shall be made for areas of 
over excavation unless previously approved by the Engineer.  
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5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6.  Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE NEW 
SECTION 
NUMBER 

306-1.8 House Connection Sewer (Laterals) and 
Cleanouts 

306-1.9 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6   Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

306-1.6 Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety 

306-22 Pipe Fusion.  DELETE in its entirety. 



 

MACC Request for Proposal (Rev. Dec. 2014) 89 | Page 
Attachment E – Supplementary Special Provisions 
Otay Mesa Storm Drain Upgrade 

SECTION 308 – LANDSCAPE AND IRRIGATION INSTALLATION 

ADD: 
308-2.5 Bioretention Soil Media.  Bioretention Soil Media shall be thorough mixed prior to 

delivery using mechanical mixing.  BSM shall be lightly tamped by hand and placed 
in loose lifts no greater than 6” to ensure proper compaction.  Compaction within the 
BSM area will not exceed 75% standard proctor within the designed depth of the 
BSM.  

Machinery shall not be used in the bioretention facility to place the BSM.  A 
conveyor or spray system shall be used for media placement in large facilities.  

308-7 GUARANTEE.  To the City Supplement, DELETE in its entirety. 

308-7 Payment.  ADD the following: 

Work related to tree maintenance shall be included in the Bid items as follows: 

 Tree Trimming (EA) 

 Root Pruning (EA) 

 Root Barrier (EA) 

BSM shall be measured and paid per Cubic Yard installed. The installation of the 
pervious backfill material as specified in the Contract Documents and as directed by 
the Engineer shall be included in the payment. 

308-8 PAYMENT.  To the City Supplement, DELETE in its entirety. 

SECTION 703 – ENCOUNTERING OR RELEASING HAZARDOUS SUBSTANCES 

703-20 Payment.  To the City Supplement, Item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Payment for waste management shall be included in the applicable Bid items 
as follows:   

a) Preparation of Hazardous Waste Management Plan and Reporting 
(LS).  

b) Monitoring, Testing, Sampling, Site Storage, and Handling of Soils 
Containing RCRA Hazardous Waste (TON).  

c) Loading, Transportation, and Disposal of soils containing RCRA 
Hazardous Waste (TON).  

d) Monitoring of Petroleum Contaminated Soil (HR). 
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e) Testing, Sampling, Site Storage and Handling of Petroleum 
Contaminated Soil (TON). 

f) Loading, Transportation, and Disposal of Petroleum Contaminated Soil 
(TON). 

g) Monitoring, Testing, Sampling Site Storage and Handling of Soils 
Containing Non-RCRA Hazardous Waste (TON). 

h) Loading, Transportation, and Disposal of Soils Containing Non-RCRA 
Hazardous Waste (TON). 

i) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Containerized RCRA Hazardous Waste (55 Gal DRUMS). 

j) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Containerized Non-RCRA Hazardous Waste (55 Gal 
DRUMS). 

k) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Universal Waste (EACH). 

l) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Regulated Waste (TON). 

m) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of RCRA Hazardous Waste contamination from the treatment 
of contaminated ground water (GAL). 

n) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Non-RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

SECTION 705 – WATER DISCHARGES 

705-2.6.1 General. Paragraph (3), CORRECT reference to Section 803 to read “Section 
703.” 

705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 
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SECTION 707 – RESOURCE DISCOVERIES 

ADD: 

707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared Notice of Exemption 
for Otay Mesa Storm Drain Upgrade Project, Project No.: B-14066.02.06, as 
referenced in the Contract Appendix.  You must comply with all requirements of the 
Notice of Exemption, as set forth in the Contract Appendix A. 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
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APPENDIX A 
 

Notice of Exemption  
 



NOTICE OF EXEMPTION 

(Check one or both) 

TO:       X RECORDER/COUNTY CLERK FROM: CITY OF SAN DIEGO 

  P.O. BOX 1750, MS A-33   DEVELOPMENT SERVICES DEPARTMENT 

  1600 PACIFIC HWY, ROOM 260  1222 FIRST AVENUE, MS 501 

   SAN DIEGO, CA  92101-2422 SAN DIEGO, CA 92101  

    

          OFFICE OF PLANNING AND RESEARCH 

          1400 TENTH STREET, ROOM 121 

  SACRAMENTO, CA  95814 

 

PROJECT NO.:  B-14066.02.06  PROJECT TITLE:  Otay Mesa Storm Drain Upgrade Project 
 
PROJECT LOCATION-SPECIFIC:  Arruza St near Del Sur Blvd, Pequena St. and Marzo St, Palm Ave near Beyer Wy., 27th St near 

Iris Ave, Isla Del Carmen and San Ysidro Blvd., and Coronado Ave near 25th St.  

 

The project is located in the The City Right of Way in the Otay Mesa Nestor and San Ysidro Community Planning Areas in 

Council District 8. 

 

PROJECT LOCATION-CITY/COUNTY:  San Diego/San Diego 

 

DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT:  This project proposes to replace 2850 linear feet of 5-15 ft deep existing 

deteriorated Corrugated Metal Pipes at 5-15 ft deep with new Reinforced Concrete Pipe storm drains.   

 

NAME OF PUBLIC AGENCY APPROVING PROJECT:  City of San Diego 

 

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT:    City of San Diego, Public Works, Contact:  Lee Ruiz 

        525 B Street, Suite 750 (MS 908A) 

        San Diego, CA 92101 

        619-533-5229 

EXEMPT STATUS:  (CHECK ONE) 

 (   ) MINISTERIAL (SEC. 21080(b)(1); 15268); 

 (   ) DECLARED EMERGENCY (SEC. 21080(b)(3);  15269(a)); 

 (   ) EMERGENCY PROJECT (SEC. 21080(b)( 4);  15269 (b)(c) 

 ( X  ) CATEGORICAL EXEMPTION: 15301(b) - Existing Facilities and 15302(c) - Replacement or Reconstruction 

 (   ) STATUTORY EXEMPTION:  

 

REASONS WHY PROJECT IS EXEMPT:  The City of San Diego conducted an environmental review and determined that because the 

project occurs in the street right-of-way and because no new trenching would occur, the project would not impact biological and/or 

historical resources and would therefore meets the criteria set forth in CEQA Exemption Sections 15301(b) (Existing Facilities) 

which allows for repair, maintenance, or minor alteration of existing facilities, of both investor and publically owned utilities used 

to provide electric power, natural gas, sewerage, or other public utility services, involving negligible or no expansion of use 

beyond that existing at the time of the lead agency’s determination, and 15302(c) (Replacement or Reconstruction) which allows 

for replacement or reconstruction of existing utility systems and/or facilities where the new structure will be located on the same 

site as the structure replaced and will have substantially the same purpose and capacity as the structure replaced involving 

negligible or no expansion of capacity; and where the exceptions listed in Section 15300.2 would not apply.   

 

LEAD AGENCY CONTACT PERSON:  MYRA HERRMANN, SENIOR PLANNER TELEPHONE:  619-446-5372 

 

IF FILED BY APPLICANT: 

 1. ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING. 

 2.  HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THE PROJECT? 

 (   ) YES (   ) NO          

IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA 

 

 SENIOR PLANNER               August 11, 2014           

SIGNATURE/TITLE                    DATE 

CHECK ONE:   

 

(X)  SIGNED BY LEAD AGENCY   DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR: 

(    )  SIGNED BY APPLICANT 
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APPENDIX B 
 

Fire Hydrant Meter Program 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 2OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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 SUPERSEDES 
DI 55.27 
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April 21, 2000 

 

 

2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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DEPARTMENT INSTRUCTIONS 
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DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
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PROGRAM) 

 
PAGE 4OF 10 

EFFECTIVE DATE 
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 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 

(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP (619) 527,7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
Il2.; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: 1 State: I Zip: 

*Business license# 1 * Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I T.B. I G.B. (CITY USE) 

D Check Box if Reclaimed Water 

Phone: ( } 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( } 

Responsible Party Name: Title: 

CaiiD# Phone:( } 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that em[!IO'{ees of this Organization understand the groger use of Fire H'{drant Meter 

:, I . 

Fire Hydrant Meter Removal Request 
. , 

I Requ,ested Removal Date : 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

; Deposit Amount : $936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: OS Meter Make and Style: 6-7 

Backflow 

Backflow # Backflow Size: Make and Style: 

Name: Signature: I Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

Materials Typically Accepted by Certificate of Compliance 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
Work Order No or Job Order No. 
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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LOCATION MAP 
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Community Name: Otay Mesa - Nestor Council District: 8

Date: 3-4-2014

No Scale

SAP ID# B14066

PREDESIGN SENIOR ENGINEER
ALEX GARCIA
(619)-533-3634

PREDESIGN PROJECT MANAGER
MARK GIANDONI
(619) 533-4434

PREDESIGN DRAFTER
TEDDY RAMOS
(619) 533-3734

PREDESIGN PROJECT ENGINEER
HENRY GIMUTAO
(619) 533-3408
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Community Name: Otay Mesa - Nestor Council District: 8

Date: 3-19-2014

No Scale

SAP ID# B14066

PREDESIGN SENIOR ENGINEER
ALEX GARCIA
(619)-533-3634

PREDESIGN PROJECT MANAGER
MARK GIANDONI
(619) 533-4434

PREDESIGN DRAFTER
TEDDY RAMOS
(619) 533-3734

PREDESIGN PROJECT ENGINEER
HENRY GIMUTAO
(619) 533-3408
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Community Name: San Ysidro Council District: 8

Date: 3-5-2014

No Scale

SAP ID# B14066

PREDESIGN SENIOR ENGINEER
ALEX GARCIA
(619)-533-3634

PREDESIGN PROJECT MANAGER
MARK GIANDONI
(619) 533-4434

PREDESIGN DRAFTER
TEDDY RAMOS
(619) 533-3734

PREDESIGN PROJECT ENGINEER
HENRY GIMUTAO
(619) 533-3408

OTAY MESA STORM DRAIN UPGRADE
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Community Name: Otay Mesa - Nestor Council District: 8

Date: 4-2-2014

No Scale

SAP ID# B14066

PREDESIGN SENIOR ENGINEER
ALEX GARCIA
(619)-533-3634

PREDESIGN PROJECT MANAGER
MARK GIANDONI
(619) 533-4434

PREDESIGN DRAFTER
TEDDY RAMOS
(619) 533-3734

PREDESIGN PROJECT ENGINEER
HENRY GIMUTAO
(619) 533-3408

OTAY MESA STORM DRAIN UPGRADE
PROJECT IMPLEMENTATION SECTION
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(4 OF 4)

S:\PITS\PITS-CIP-Preliminary-Engineering-and-Program-Coordination\Drafting\Storm Water Projects\Otay Mesa Storm Drain Upgrade\CIP Tracking\Location Maps

·|}905

·|}þ5 4

§̈¦5

§̈¦5

Legend
Otay_Mesa_Storm_Drain_Upgrade (Coronado)

MACC Request for Proposal (Rev. Oct. 2014) - Appendix J – Hazardous Labels / Forms 
Otay Mesa Storm Drain Upgrade 

117 | Page



 

MACC Request for Proposal (Rev. Oct. 2014) 118 | Page 
Appendix F – Hazardous Labels / Forms 
Otay Mesa Storm Drain Upgrade 

APPENDIX F 
 

HAZARDOUD LABELS/FORMS 
 



HAZARDOUS LABELS / FORMS 

MACC Request for Proposal (Rev. Oct. 2014) 
Appendix F – Hazardous Labels / Forms 
Otay Mesa Storm Drain Upgrade 

 
119| Page
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5-02-08 Page 1 of 2 

INCIDENT/RELEASE ASSESSMENT FORM 1 
 

If you have an emergency, Call 911 
 

Handlers of hazardous materials are required to report releases.  The following is a tool to be used for 
assessing if a release is reportable.  Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

 
Questions for Incident Assessment: YES NO 

1. Was anyone killed or injured, or did they require medical care or admitted to a 
hospital for observation? 

2. Did anyone, other than employees in the immediate area of the release, 
evacuate? 

3. Did the release cause off-site damage to public or private property? 

4. Is the release greater than or equal to a reportable quantity (RQ)? 

5. Was there an uncontrolled or unpermitted release to the air? 

6. Did an uncontrolled or unpermitted release escape secondary containment, or 
extend into any sewers, storm water conveyance systems, utility vaults and 
conduits, wetlands, waterways, public roads, or off site? 

7. Will control, containment, decontamination, and/or clean up require the 
assistance of federal, state, county, or municipal response elements? 

8. Was the release or threatened release involving an unknown material or 
contains an unknown hazardous constituent? 

9. Is the incident a threatened release (a condition creating a substantial 
probability of harm that requires immediate action to prevent, reduce, or 
mitigate damages to persons, property, or the environment)? 

10. Is there an increased potential for secondary effects including fire, explosion, 
line rupture, equipment failure, or other outcomes that may endanger or cause 
exposure to employees, the general public, or the environment? 

If the answer is YES to any of the above questions – report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255.  Note: other state and 
federal agencies may require notification depending on the circumstances.  

*Call 911 in an emergency* 
 
If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available.  
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 
 
If in doubt, report the release. 

                                                 
1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code.  It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
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5-02-08 Page 2 of 2 

NON REPORTABLE RELEASE INCIDENT FORM 
 

1.  RELEASE AND RESPONSE DESCRIPTION                           Incident #__________ 

Date/Time Discovered Date/Time Discharge 
 
Discharge Stopped           Yes        No 

Incident Date / Time: 
Incident Business / Site Name: 
Incident Address: 
Other Locators (Bldg, Room, Oil Field, Lease, Well #, GIS) 
Please describe the incident and indicate specific causes and area affected.   Photos Attached?:           Yes              No 
 
 
 
 
 
 
Indicate actions to be taken to prevent similar releases from occurring in the future. 
 
 
 
 
 
 

 
2. ADMINISTRATIVE INFORMATION 
Supervisor in charge at time of incident: Phone: 
Contact Person: Phone: 

   
3. CHEMICAL INFORMATION 
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Clean-Up Procedures & Timeline: 
 
 
 
 
 
 
 
 

Completed By: Phone: 

Print Name: Title: 
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

  CONTROL NO.

CHECK IF RELEASE REQUIRES NOTIFI -

SOLID LIQUIDGAS

TIME OF RELEASE

A

B

C

D

FACILITY EMERGENCY CONTACT & PHONE NUMBER

DAY YR
(use 24 hr time)

TIME

OES

NOTIFIED

CITY / COMMUNITY

CAS   Numb er

GAS

   (        )         -

OES

COUNTY             ZIP

CATION UNDER 42 U.S.C. Section 9603 (a)

LIQUIDSOLID

PHYSICAL STATE RELEASED QUANTITY RELEASED

AIR WATER GROUND OTHER

DURATION OF RELEASE

DAYS HOURS MINUTES

DATE

INCIDENT    MO

BUSINESS NAME

INCIDENT ADDRESS LOCATION

CHEMICAL OR TRADE NAME (print or type)

CHECK  IF  CHEMICAL  IS  LISTED  IN

40 CFR 355, APPENDIX A

PHYSICAL STATE CONTAINED

ENVIRONMENTAL CONTAMINATION

ACTIONS TAKEN

E

CHRONIC OR DELAYED (explain)F

G

ACUTE OR IMMEDIATE (explain)

NOT KNOWN (exp lain)

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS (INDICATE SECTION (A - G) AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

H

I

CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the information

sub mitted and b elieve the sub mitted information is true, accurate, and comp lete.

REPORTING FACILITY REPRESENTATIVE (print or type)

SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:
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EMERGENCY RELEASE FOLLOW-UP NOTICE 

REPORTING FORM INSTRUCTIONS 
GENERAL INFORMATION: 

Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up 

notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of 

reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 

release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a 

release.  The written follow-up report is required in addition to the verbal notification. 

  

BASIC INSTRUCTIONS: 

 The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible. 

 If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 

 If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

 

SPECIFIC INSTRUCTIONS: 

Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 

facility information concerning the release. 

 

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is 

provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided. 

 

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or 

community, the county and the zip code.  

 

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 

the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 

quantity, time and duration of the release. 

 

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c). 

 

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an 

explanation or description of the effects in the space provided. Use Block H for additional comments/information if 

necessary to meet requirements specified in 42 U.S.C. § 11004(c). 

 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 

when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the 

incident, as specified in 42 U.S.C. § 11004(c). 

 

Block H: List any additional pertinent information. 

 

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the 

date that the form was prepared. 

 

MAIL THE COMPLETED REPORT TO:  

State Emergency Response Commission (SERC)  

Attn: Section 304 Reports  

Hazardous Materials Unit 

3650 Schriever Avenue 

Mather, CA 95655 
 

NOTE:  Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 

25503.1, 25507.1, 25518 and 25520, Health and Safety Code. 

MACC Request for Proposal (Rev. Oct. 2014) 
Appendix F – Hazardous Labels / Forms 
Otay Mesa Storm Drain Upgrade 

 
123| Page



 

MACC Request for Proposal (Rev. Oct. 2014) 124 | Page 
Appendix G – Long-Term Revegetation Maintenance Agreement 
Otay Mesa Storm Drain Upgrade 

APPENDIX G 
 

LONG-TERM REVEGETATION MAINTENANCE AGREEMENT 
 



 

MACC Request for Proposal (Rev. Oct. 2014) 125 | Page 
Appendix G – Long-Term Revegetation Maintenance Agreement 
Otay Mesa Storm Drain Upgrade 

LONG-TERM REVEGETATION MAINTENANCE AGREEMENT 
 

This Long-Term Revegetation Maintenance Contract (LTRMC) is made and entered into by and 
between the City of San Diego (City), a municipal corporation, and INSERT NAME OF 
CONTRACTOR -  TO BE IDENTIFIED AFTER AWARD (Contractor), who may be individually or 
collectively referred to herein as a “Party” or the “Parties.” 

RECITALS 

A. Concurrent with execution of this LTRMC, the Parties entered into a general contract 
(Construction Contract) for the construction of Otay Mesa Storm Drain Upgrade (Project), 
WBS/IO number B-14066, Bid No. K-15-1300-MAC-3. 

B. In accordance with the Construction Contract, the Contractor shall enter into this contract 
with the City for the purpose of implementing and fulfilling long-term revegetation 
maintenance and monitoring requirements in accordance with the City of San Diego 
Municipal Code and the Contract Documents for the specified elopement(s) of Otay Mesa 
Storm Drain Upgrade (Maintenance Requirements).  The performance of the terms of this 
LTRMC shall commence immediately upon completion of performance of the Construction 
Contract. 

C. The Contractor is ready and willing to fulfill its maintenance requirements in accordance with 
the terms of this LTRMC. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and 
sufficiency of which are hereby acknowledged, the Parties hereby set forth their mutual 
covenants and understandings as follows: 

INTRODUCTORY PROVISIONS 

A. Recitals Incorporated.  The above referenced Recitals are true and correct and are 
incorporated into this LTRMC by this reference. 

B. Exhibits Incorporated.  All Exhibits and Attachments referenced in this LTRMC are 
incorporated into this LTRMC by this reference. 

C. Contract Term.  This LTRMC shall be effective upon completion of the Plant Establishment 
Period as described in SECTION 700-2.11 of the Construction Contract, and it shall be 
effective until completion of the Work, described in Section 1.1 below. 

D. Terms and Conditions.  This LTRMC is subject to the terms and conditions of the 
Construction Contract  included in The GREENBOOK and The WHITEBOOK i.e., Part 1, 
Sections 212, 308, and 700 through Section 708 and The WHITEBOOK EOCP Section 
except as follows. 

E. Partial Release of Payment Bond and Performance Bond  
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1. Performance of Contract in Two Phases.  There are two separate phases of work to 
be performed by the Contractor under this Contract.  The first phase covers the work 
involved in the original agreement as described in this agreement (“Phase 1 Work”).  
The second phase covers the work involved in the long-term maintenance of the 
plants contained within the Revegetation Area after Phase 1 Work has been 
completed (“Phase 2 Work”). 

2. Bond Handling for Contract Phases.  The Payment Bond and the Performance 
Bond covering Phase 1 Work on this Contract shall remain in full force and effort 
until completion of that phase is certified.  The original Payment Bond and the 
original Performance Bond covering Phase 1 Work on this Contract shall continue in 
full force and effort for Phase 2 Work, however the value of each bond may be 
reduced as follows: 

i. Completion by the Contractor of all Phase 1 Work shall be evidenced solely 
by the City Engineer affirming in writing that to the best of their knowledge 
that all Phase 1 Work has been completed by the Contractor in strict 
conformity with all City-approved plans and revisions, and that the Phase 1 
Work completed by the Contractor meets all applicable standards (“Notice of 
Completion”). 

ii. Upon issuance by the City Engineer of the Notice of Completion for Phase 1 
Work, the Payment guarantee provided under the Payment Bond for this 
Project, and the Performance guarantee provided under the Performance 
Bond for this Project, may be partially released, and thereby reduced, to an 
amount sufficient to cover all Phase 2 Work on this Project, with the 
remaining value of each bond type to be set and maintained through the date 
of completion of Phase 2 Work at a value not less than ____________ 
Percent (______%) of the Project's highest bond value for each bond type, 
but under no circumstances to be reduced to less than the actual cost of 
completion of all Phase 2 Work for this Project, whichever is higher (“Partial 
Bond Release”).   
 

3. No Partial Release Upon Default.  No Partial Performance Bond Release and 
Reduction shall be given to the Contractor if the Performance Bond and/or this 
Agreement is in default.  

 



 

MACC Request for Proposal (Rev. Oct. 2014) 127 | Page 
Appendix G – Long-Term Revegetation Maintenance Agreement 
Otay Mesa Storm Drain Upgrade 

SECTION 1:  MAINTENANCE CONTRACT SUMMARY 

1.1 General.  The Contractor shall fulfill the Project’s Maintenance Requirements (Work) as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City.  

The Contractor shall provide all equipment, labor, and materials necessary to perform the 
Work as described in the written in Exhibit A, at the direction of the City.   

1.2 Work Schedule.  After receiving notification from the City, the Contractor shall create a 
comprehensive schedule of Work for performance of this LTRMC (Schedule) for the City’s 
approval.  The Schedule shall include routine work and inspection and infrequent operations 
such as repairs, fertilization, aerification, watering, and pruning. 

The City will approve the Schedule prior to the commencement of the Work.  The City may 
require the Contractor to revise the Schedule.  The Contractor shall not revise the Schedule 
unless the revisions have received the prior written approval of the City. 

1.3 Commencement of Work & Maintenance Period.  This LTRMC shall commence when the 
City approves of the Plant Establishment Period and sends notice of the approval to the 
Contractor in accordance with SECTION 700-2.11 of the Construction Contract and shall 
continue for 25 months. A copy of the approval form is attached as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the manufacturer’s 
recommendations for each piece of equipment used in performance by the Contractor of this 
LTRMC. 

1.5 License.  The Contractor shall hold the following licenses in good standing: 

a) C-27 State Contractor’s License.  Alternatively, the Contractor shall retain the services of 
a Subcontractor with a C-27 State Contractor’s License. 

b) Pest Control Advisor’s License. Alternatively, the Contractor shall retain the services of a 
licensed Pest Control Advisor. 

c) Registration with the County Agriculture Commission. 

d) Qualified Applicator’s Certificate for Category B. This shall apply to any person 
supervising the use of pesticides, herbicides, or rodenticides. 

e) City of San Diego Business License. 

Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet.  See Exhibit C. 

1.6 Hours of Performance.  The Contractor shall perform the Work between the hours of 6:00 
a.m. and 6:00 p.m., Monday through Friday (Working Hours).  The City may, in its sole 
discretion, grant permission to Contractor to perform Work during non-Working Hours. 
Maintenance functions that generate excess noise, e.g., operations of power equipment which 
would cause annoyance to area residents, shall not begin before 7:00 a.m. 
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SECTION 2: ADMINISTRATION 

2.1 Contract Administrator.  The Public Works Department/ Right of Way Division is the 
Contract Administrator for the LTRMC.  The Contractor shall perform the Work under the 
direction of a designated representative of the Public Works Department.  The City will 
communicate with the Contractor on all matters related to the administration of this LTRMC 
and the Contractor’s performance of the Work rendered hereunder.  When this LTRMC refers 
to communications to or with City, those communications shall be with the City, unless the 
City or this LTRMC specifies otherwise.  Further, when this LTRMC requires an act or 
approval by City, that act or approval will be performed by the City. 

2.2 Local Office.  The Contractor shall maintain a local office with a competent company 
representative who can be reached during Normal Working Hours and who is authorized to 
discuss matters pertaining to this LTRMC with the City. A local office is one located in San 
Diego County that can be reached by telephone and facsimile.  An answering service in 
conjunction with a company email address for the designated company representative would 
fulfill this requirement. A mobile telephone shall not fulfill the requirement for a local office.  
All calls to the Contractor from the City shall be returned within a 1-hour period. 

2.3 Emergency Calls.  The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to 
Contractor for immediate disposition.  The Contractor shall provide City with a 24 hour 
emergency telephone number for this purpose. 

2.4 Staffing.  The Contractor shall furnish sufficient supervisory and working personnel capable 
of promptly accomplishing on schedule, and to the satisfaction of City, all Work required 
under this LTRMC. 

2.5 Contractor Inspections.  The Contractor shall perform inspections of the Work site and 
prepare and submit to the City a Punchlist and dates of correction.  The Punchlist shall 
include a comprehensive report of Work performed at the Work site to ensure 100% cover. 

PART 3: WORK SITE MAINTENANCE 

3.1 Use of Chemicals.  The Contractor shall submit to City for approval sample labels and 
MSDS for all chemical herbicides, rodenticides and pesticides proposed for use under this 
LTRMC. Materials included shall be limited to chemicals approved by the State of California 
Department of Agriculture.  

The use of any chemical shall be based on the recommendations of a licensed pest control 
advisor.  Annual PCA Pesticide Recommendations are required for each pesticide proposed 
to be used for the Work site covered by this LTRMC.  The use of chemicals shall conform to 
the current San Diego County Department of Agriculture regulations.  

No chemical herbicide, rodenticide, or pesticide shall be applied until its use is approved, in 
writing, by City as appropriate for the purpose and area proposed. 

The Contractor shall submit a monthly pesticide use report to City along with Contractor’s 
invoices for payment.  This report shall include a statement of all applications of herbicides, 
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rodenticides, and pesticides, detailing the chemical used, undiluted quantity, rate of 
application, applicator’s name, and the date and purpose of the application.  For months in 
which no pesticides are applied, state “No Pesticide Used” on the report. 

3.2 Irrigation Water.  The Contractor shall diligently practice water conservation, including 
minimizing run-off or other waste.  The Contractor shall turn off irrigation systems, if any, 
during periods of rainfall and at such other times when suspension of irrigation is desirable to 
conserve water and to remain within the guidelines of good horticultural landscape 
maintenance practices in accordance with instructions from the Project Biologist.  The 
Contractor’s failure to properly manage and conserve water may result in deductions from the 
monthly payment to be made to the Contractor under this LTRMC, or other penalties. 

If Contractor causes excessive use or waste of irrigation water, the estimated cost of that 
water shall be deducted from the monthly payment.  Further, any monetary fines or other 
damages assessed to City for Contractor’s failure to follow water conservation regulations 
imposed by the City, the Public Utilities Department of the City of San Diego, and where 
appropriate the State of California, the County Water Authority, or other legal entity shall be 
solely the responsibility of the Contractor, and may be deducted from the monthly payment to 
be made to the Contractor under this LTRMC. 

3.3 Payment for Water.  The Contractor shall pay for the water used in the maintenance of the 
Work site and this cost is included in the price of this LTRMC. 

3.4 Satisfactory Progression.  If the Revegetation Area is not progressing towards the required 
100% Cover, as defined in the Scope of Work, in accordance with the Work Schedule, as 
determined by City, City may adjust monthly payments to Contractor accordingly. 

SECTION 4: COMPENSATION 

4.1 Maximum Compensation.  The compensation for this LTRMC shall not exceed 
$CONTRACTOR’S LUMP SUM BID AMOUNT FOR THIS LONG-TERM 
REVEGETATION MAINTENANCE CONTRACT – TO BE ESTABLISHED 
DURING THE AWARD PROCESS.  SEE 2012 WHITEBOOK, SECTION 700-2.1.5, 5. 
(Contract Price). 

4.2 Wage Rates. Refer to the Construction Contract for Prevailing wages requirements for this 
LTRMC.  

4.3 Method of Payment and Reports.  The payments will be made monthly in direct proportion 
that each month bears to the total value of the Contract Price.  As conditions precedent to 
payment, the Contractor shall submit every month a detailed invoice and report of 
maintenance work performed.  The Contractor’s failure to submit the required reports or 
certified payrolls as described in the Construction Contract shall constitute a basis for 
withholding of payment by the City. 

4.4 Final Payment.  The Contractor shall not receive the final payment until the following 
conditions have been completed to the City’s satisfaction: 
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The item(s) of the work subject to this maintenance coverage as specified in Exhibit A 
(Maintenance Items) have been determined to be in compliance with the Construction 
Contract and this LTRMC. 

The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a copy 
of which is attached to the Construction Contract, stating that all brush, trash, debris, and 
surplus materials resulting from the Work have been disposed of in a legal manner. 

The Contractor has performed comprehensive and successful testing and checks of the 
Maintenance Items. 

SECTION 5: BONDS AND INSURANCE 

5.1 Contract Bonds.  Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue 
bonds in California and otherwise satisfactory to City: 

A Payment Bond (Material and Labor Bond) in an amount not less than the Contract Price, to 
satisfy claims of material suppliers and mechanics and laborers employed by it on the Work.  
The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

A Performance Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Performance Bond shall remain in full force and effect until performance of the Work is 
completed as set forth in this LTRMC. 

5.2 Insurance.  At all times during the term of this LTRMC, the Contractor shall maintain 
insurance coverage as specified in the Construction Contract, Section 7-3, “LIABILITY 
INSURANCE.”   

The Contractor shall not begin the Work under this LTRMC until it has complied with the 
following:  

a) Obtain insurance certificates reflecting evidence of insurance as specified in the 
Construction Contract , Section 7-3, “LIABILITY INSURANCE” for: 

1. Commercial General Liability 

2. Commercial Automobile Liability 

3. Worker’s Compensation 

b) Confirm that all policies contain the specific provisions required in Section 7-3, 
“LIABILITY INSURANCE.”  

The Contractor shall submit copies of any policy upon request by the City. 
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The Contractor shall not modify any policy or endorsement thereto which increases the City’s 
exposure to loss for the duration of this LTRMC. 

SECTION 6: MISCELLANOUS 

6.1 Illness and Injury Prevention Program.  The Contractor shall comply with all the mandates of 
Senate Bill 198 and specifically shall have a written Injury Prevention Program on file with 
the City in accordance with all applicable standards, orders, or requirements of California 
Labor Code, Section 6401.7.  This Program shall be on file prior to performance of any 
Work. 

6.2 City Standard Provisions.  This LTRMC is subject to the following standard provisions: 

1. WHITEBOOK, Section 7-13.3, Drug-Free Workplace (As adopted pursuant to City of 
San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free 
Workplace).  

2. WHITEBOOK, Section 7-13.2, Americans with Disabilities (As adopted pursuant to 
City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the 
Americans with Disabilities Act.   

3. WHITEBOOK, Section7-13.4, Contractor Standards and Pledge of Compliance (As 
adopted pursuant to City of San Diego Municipal Code §22.3224 as amended 11/24/08 
by ordinance O-19808 for Pledge of Compliance).   

4. WHITEBOOK, Section 7-13.7, Notice  of  Labor  Compliance  Program  Approval     
(As adopted pursuant to the City of San Diego’s Labor Compliance Program and the 
State of California Labor Code §§1771.5(b) and 1776 (Stats. 1978, Ch. 1249)).   

5. WHITEBOOK, Section, 7-13.8, Apprentices on Public Works (As adopted pursuant to 
Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

6. WHITEBOOK, Section 7-13.5, Equal Benefits (As adopted pursuant to the City’s 
Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego 
Municipal Code.  

7. WHITEBOOK, Section 2-17, Information Security Policy (As adopted pursuant to the 
City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

6.3 Taxpayer Identification Number.  I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) 
on file for businesses or persons who provide services or products to the City.  This 
information is necessary to complete Form 1099 at the end of each tax year.  As such, the 
Contractor shall provide the City with a Form W-9 upon execution of this LTRMC.  

6.4 Assignment.  The Contractor shall not assign the obligations under this LTRMC, whether by 
express assignment or by sale of the company, nor any monies due or to become due, without 
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City’s prior written approval.  Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this LTRMC, at the sole discretion of 
City.  In no event shall any putative assignment create a contractual relationship between City 
and any putative assignee. 

6.5 Independent Contractors.  The Contractor and any Subcontractors employed by Contractor 
shall be independent contractors and not agents of City.  Any provisions of this LTRMC that 
may appear to give City any right to direct Contractor concerning the details of performing 
the Work, or to exercise any control over such performance, shall mean only that Contractor 
shall follow the direction of City concerning the end results of the performance. 

6.6 Covenants and Conditions.  All provisions of this LTRMC expressed as either covenants or 
conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

6.7 Jurisdiction, Venue, and Attorney’s Fees.  The jurisdiction and venue for any suit or 
proceeding arising out of or concerning this LTRMC, the interpretation or application of any 
of its terms, or any related disputes shall be the County of San Diego, State of California.   

6.8 Successors in Interest.  This LTRMC and all rights and obligations created by this LTRMC 
shall be in force and effect whether or not any Parties to this LTRMC have been succeeded 
by another entity, and all rights and obligations created by this LTRMC shall be vested and 
binding on any Party’s successor in interest. 

6.9 Integration.  This LTRMC and the exhibits, attachments, and references incorporated into 
this LTRMC fully express all understandings of the Parties concerning the matters covered in 
this LTRMC.  No change, alteration, or modification of the terms or conditions of this 
LTRMC, and no verbal understanding of the Parties, their officers, agents, or employees shall 
be valid unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this LTRMC agreed to by both Parties.  All prior negotiations and agreements 
are merged into this LTRMC. 

6.10 Counterparts.  This LTRMC may be executed in counterparts, which when taken together 
shall constitute a single signed original as though all Parties had executed the same page. 

6.11 No Waiver.  No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this LTRMC, nor any failure 
to exercise any right or remedy consequent upon a breach of any covenant, term, or condition 
of this LTRMC, shall constitute a waiver of any such breach or of such covenant, term or 
condition.  No waiver of any breach shall affect or alter this LTRMC, and each and every 
covenant, condition, and term hereof shall continue in full force and effect to any existing or 
subsequent breach. 

6.12 Severability.  The unenforceability, invalidity, or illegality of any provision of this LTRMC 
shall not render any other provision of this LTRMC unenforceable, invalid, or illegal. 
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AT LEAST 1 PARAGRAPH OF THIS LTRMC MUST BE ON SAME PAGE SIGNATURES. 

6.13 Signing Authority.  The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been 
obtained to sign on behalf of the corporation, partnership, joint venture, or entity and agrees 
to hold the other Party or Parties hereto harmless if it is later determined that such authority 
does not exist. 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and through 
its Public Works Department Director in accordance with Resolution No. R-INSERT NUMBER OF 
RESOLUTION AUTHORIZING ADVERTISING AND AWARD OF THE UNDERLYING 
CONSTRUCTION CONTRACT, and by Contractor. 

Dated this   day of , INSERT YEAR. 

THE CITY OF SAN DIEGO 

By:  
Mayor or designee 

I HEREBY CERTIFY I can legally bind NAME OF CONTRACTOR TO BE DETERMINED 
DURING AWARD PROCESS and that I have read this entire contract, this                    day of  
                                    , INSERT YEAR. 

By:  

Printed Name:    

Title:    

I HEREBY APPROVE the form and legality of the foregoing Contract this 

  day   of INSERT YEAR. 

Jan I. Goldsmith, City Attorney 

By:    

Printed Name:    
Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work.  The location of the Work to be performed (Revegetation Area) is shown 
on those Specifications and Drawings numbered INSERT BEGINNING DRAWING 
NUMBER through INSERT ENDING DRAWING NUMBER (Specifications), which are 
incorporated into this contract by this reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall maintain and monitor the Revegetation Area 
during the Monitoring Program in accordance with this contract and the Specifications such 
that the Revegetation Area meets the success criteria specified in the Revegetation Plan at 
each of the milestones listed and on the last date of the Monitoring Program as set forth in the 
Work Schedule.  The Work includes complete landscape maintenance consisting of irrigation, 
pruning, shaping and training of trees, shrubs, and ground cover plants; fertilization; weed 
control; control of all plant diseases and pests; and trash removal, and all other maintenance 
listed in this contract and as required to maintain the Revegetation Area in a useable 
condition and to maintain the plant material in a healthy and viable state. 

The work also includes biological monitoring of the Revegetation Area according to the 
schedule and methods specified in the Revegetation Plan.  The monitoring work shall include 
all reporting tasks specified in the Revegetation plan. 

III. Method of Performing Work. 

A. Irrigation.  Irrigation shall be applied to container and salvaged plants in accordance with 
instructions from the Project Biologist.  Irrigation delivery techniques and schedules will 
vary depending on the availability of a sprinkler irrigation system and weather patterns.  
Failure of an existing irrigation system to provide full and proper irrigation shall not 
relieve Contractor of the responsibility to provide adequate irrigation with full and proper 
coverage of all areas subject to this LTRMC. 

1. In areas where an automatic sprinkler system is installed, Contractor shall 
periodically inspect the operation of the system for any malfunction. The maximum 
interval between inspections shall not exceed 7 days.  The Contractor shall maintain 
all sprinkler systems in such a way as to guarantee proper coverage and full working 
capability, and shall make whatever adjustments may be necessary to prevent 
excessive run-off into streets, rights-of-way, or other areas not meant to be irrigated.  
The cost of wasted water may be charged to Contractor. 

2. All areas not adequately covered by a sprinkler system shall be irrigated by a portable 
irrigation method in accordance with instructions from the Project Biologist.  The 
Contractor shall furnish all hoses, nozzles, sprinklers, etc. necessary to accomplish 
this supplementary irrigation.  The Contractor shall exercise due diligence to prevent 
water waste, erosion, and detrimental seepage into existing underground 
improvements and to existing structures. 

3. Irrigation shall be accomplished as follows: 
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a) Turf (if any) shall be irrigated Monday through Friday, as required, to maintain 
acceptable growth, viability and health, and to encourage deep rooting, in 
accordance with instructions from the Project Biologist.  Additional irrigation 
shall be performed in the event of unusually hot/dry weather conditions (as are 
present during Santa Ana conditions, or other times of low humidity or high 
winds, or during a prolonged high temperature period during summer months). 

b) Landscaped improved banks and slopes (if any) shall be irrigated Monday 
through Friday as required to maintain acceptable growth, viability and health, 
and to encourage deep rooting, in accordance with instructions from the Project 
Biologist.   

c) Shrub beds (if any) shall be irrigated as required to maintain acceptable growth, 
viability and health, and to encourage deep rooting, in accordance with 
instructions from the Project Biologist.  Shrub areas shall be irrigated at a rate 
which keeps surface runoff to a minimum.  The irrigation rate shall be adjusted to 
the needs of shrub types, seasons and weather conditions. 

d) Planted and seeded areas shall be irrigated as required to maintain acceptable 
growth, viability and health, and to encourage deep rooting, in accordance with 
instructions from the Project Biologist.  Planted and seeded areas shall be 
irrigated at a rate which keeps surface runoff to a minimum.  The irrigation rate 
shall be adjusted to the needs of plant types, seasons and weather conditions. 

4. Maintenance of Irrigation System.  The Contractor shall keep controller and valve 
boxes (if any) clear of soil and debris and shall maintain the irrigation system at no 
additional cost to City, including replacement, repair, adjustment, raising or lowering, 
straightening and any other operation required for the continued proper operation of 
the system from the “cold” side of the water meter throughout the Revegetation Area.  
The Contractor shall also be responsible for maintaining the painted surfaces of 
irrigation and lighting controller cabinets as well as the corresponding automatic 
irrigation battery numbers on the lids of the automatic control valve boxes (if any).  
The Contractor shall be responsible for light bulb replacements in controller cabinets 
as necessary. 

a) Repair or replacement includes: sprinkler system laterals (piping), sprinkler 
mains (pressure lines), vacuum breakers, sprinkler control valves, sprinkler 
controllers, sprinkler heads, sprinkler caps, sprinkler head risers, valve covers, 
boxes and lids (including electrical pull boxes and lids), valve sleeves and lids, 
quick coupler valves and hose bibs. Any replacement shall conform to the type 
and kind of existing system. Any deviation shall be approved in writing by City. 

b) Contractor shall repair irrigation systems which are damaged or altered in any 
way, including by acts of God, vandalism, vehicular damage, or theft. 

5. Operation of Automatic Irrigation Controllers.  Where the operation of automatic 
irrigation controllers is required as part of this LTRMC, Contractor shall: 

a) Not duplicate any coded City key furnished by City for access and operation of 
the controller; 
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b) Surrender all keys furnished by City, promptly at the end of the term of this 
LTRMC, or at any time deemed necessary by City to prevent serious loss to City; 

c) protect the security of City’s property by keeping controller cabinet and building 
doors locked at all times; and 

d) refrain from using premises behind locked doors for storage of materials, 
supplies, or tools except as approved by City. 

B. Pruning Shrubs and Ground Cover Plants.  The Contractor shall prune all shrubs and 
ground cover plants growing in the Revegetation Area as required to: 

1) Maintain plant growth viability and health, and to encourage deep rooting, in 
accordance with instructions from the Project Biologist.   

2) Prevent encroachment of passage ways, walks, streets, or view of signs; and 

3) Prevent encroachment in any manner deemed objectionable by City.   

The Contractor shall remove dead or damaged limbs with sharp pruning tools, with 
no stubs remaining.  The Contractor shall seal any pruning cut which exceeds 2” in 
diameter with an approved pruning paint when required by City.  The Contractor 
shall perform pruning to permit plants to grow naturally in accordance with their 
normal growth characteristics except where box hedging is required by City.  The 
Contractor shall not shear, hedge, or severely prune plants, unless authorized by City.  
The Contractor shall not use growth regulators. 

C. Tree Maintenance. Contractor shall maintain all trees and container plants in the 
revegetation area in accordance with instructions from the Project Biologist.  The 
Contractor shall perform pruning to promote the best growth habits, appearance, and 
health of all trees and container plants, and to prevent encroachment which is in any 
manner deemed undesirable by City, in accordance with instructions from the Project 
Biologist.  The Contractor is responsible for tree pruning that can be accomplished 
with a 12’ pole saw by a worker standing on the ground.  The Contractor shall not top 
trees. 

1) Potential Hazards.  The Contractor shall notify City within 24 hours of any tree 
that shows signs of root heaving or leaning, or is in any manner a potential safety 
hazard.  The Contractor shall immediately reestablish trees and shrubs that are 
uprooted due to storms, if possible. If trees or shrubs cannot be reestablished, 
Contractor shall remove them immediately (including roots) and fill the holes 
until replacement planting is complete. 

2) Replacement.  The Contractor shall completely remove and replace trees lost due 
to Contractor’s faulty maintenance or negligence, as determined by City.  The 
Contractor shall replace trees in kind and size as determined by City.  If there is a 
difference in value between the tree lost and the replacement tree, City will 
deduct the difference from payment to be made under this LTRMC.  The City 
shall determine the value of the tree lost using the latest International Society of 
Arboriculture (I.S.A.) guidelines for value determination. 
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3) Staking.  The Contractor shall securely stake any newly planted trees and other 
trees needing support with 2 “lodge pole” type stakes placed on opposite sides of 
the tree outside the root ball and secured to the tree with at least two flexible 
rubber tree ties.  The Contractor shall regularly inspect tree ties and stakes and 
reposition them as necessary to ensure against girdling and abrasion. 

D. Fertilization. Contractor shall fertilize the Revegetation Area as necessary in 
accordance with instructions from the Project Biologist to meet the success criteria 
specified in the Revegetation Plan at each of the milestones listed and on the last date 
of the Monitoring Program as set forth in the Work Schedule Prior to any 
fertilization, Contractor shall submit to City Material Safety Data Sheets and a 
schedule of application showing the site, date, and approximate time of fertilizer 
application (Fertilizer Schedule).  The Fertilization Schedule, regardless of its 
intensity, timing, or the number of sites covered daily or weekly, shall not excuse 
Contractor from performing any other Work regularly required under this LTRMC.  
All fertilization shall first be approved by the Project Biologist. 

1) Contractor shall notify City at least 48 hours before beginning any fertilization. 
Fertilizer shall be delivered to the site only in the original unopened containers 
bearing the manufacturer’s guaranteed analysis.  Damaged packages shall not be 
accepted.  The Contractor shall furnish City with duplicate signed, legible copies 
of all certificates and invoices for all fertilizer to be used for this LTRMC.  The 
invoices shall state the grade, amount and quantity received.  Both the copy to be 
retained by City and Contractor’s copy shall be signed by City, on site, before 
any fertilizer may be used. 

2) Fertilizers, if necessary, shall be applied at the direction of the Project Biologist 
and according to manufacturer’s product specifications. 

3) If deemed necessary by City to achieve required results, Contractor shall apply 
other materials as directed by City, including: 

a) iron chelate; 

b) soil sulfur;  

c) gypsum; or  

d) surfactant enzymes such as Sarvon or Naiad. 

4) Contractor shall adequately irrigate the fertilized area(s) immediately following 
the application of fertilizers and/or amendments to force fertilizer material to rest 
directly on the soil surface.  Drip irrigated areas shall be adequately hand watered 
using quick coupler valves and hoses to dissolve fertilizer. 

E. Weed Removal. Contractor shall completely remove weeds from the Revegetation 
Area, including all turf grass areas, shrub and ground cover areas, planters, tree wells, 
and cracks in paved areas, including sidewalks, parking lot, gutters and curbs, as 
shown on the Work Schedule.  For the purposes of this Section, “Weed” means any 
undesirable or misplaced plant.  The Contractor shall control Weeds by manual, 
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mechanical, or chemical methods.  The City or Project Biologist may restrict the use 
of chemical weed control in certain areas. 

F. Disease and Pest Control.  The Contractor shall regularly inspect the Revegetation 
Area for the presence of disease and insect or rodent infestation.  The Contractor 
shall notify City within 4 days if disease or insect or rodent infestation is discovered.  
In its notice to City, Contractor shall identify the disease, insect, or rodent and 
specify the control measures to be taken.  Upon approval of City, Contractor shall 
implement the approved control measures, exercising extreme caution in the 
application of all sprays, dusts, or other materials utilized.  The Contractor shall 
continue the approved control measures until the disease, insect, or rodent is 
controlled to the satisfaction of City. 

1) All individuals who supervise the mixing and application of herbicides, 
pesticides, and rodenticides on behalf of Contractor shall possess valid Qualified 
Applicators Certificate for Category B issued to them by the State Department of 
Food and Agriculture. 

2) Contractor shall utilize all safeguards necessary during disease, insect or rodent 
control operations to ensure safety of the public and the employees of Contractor, 
in accordance with current standard practices accepted by the State of California 
Department of Food and Agriculture.  If Contractor is unable to control the pest 
or disease, a pest control company will be hired and the cost shall be deducted 
from Contractor’s monthly payment. 

G. Plant Replacement. Except as provided in Section H below, Contractor shall notify 
City within 4 days of the loss of plant material due to any cause. 

1) Contractor shall at no cost to City replace any tree, shrub, ground cover, or other 
plant which is damaged or lost as a result of Contractor’s faulty maintenance or 
negligence.  The size and species of replacement plant materials shall be as 
directed by City. 

2) If so directed by City, Contractor shall replace any plant damaged or lost that is 
not a result of Contractor’s faulty maintenance or negligence.  The size and 
species of replacement plant materials shall be as directed by City.  The City will 
pay for materials and labor. 

3) City may determine that certain plants should be replaced in order to ensure 
maximum ecological health and overall aesthetic appearance of planting in the 
Revegetation Area.  When City determines such replacement should occur, 
Contractor shall replace the plants as directed by City.  City will pay for 
materials and labor. 

H. Damage Reports.  The Contractor shall notify City within 24 hours of any damage to 
the Work Area caused by accident, vandalism or theft. 

I. Litter.  The Contractor shall promptly dispose of all trash and debris at an appropriate 
City disposal site.  The Contractor shall pay any and all fees associated with the 
disposal of debris or trash accumulated under the terms of this LTRMC.  The 
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Contractor understands that disposal of refuse at City landfills is subject to a fee and 
that the Refuse Disposal Division can be contacted at (619) 573-1418 for fee 
information. 

1) Contractor Generated Litter.  The Contractor shall promptly remove all debris 
generated by Contractor’s pruning, trimming, weeding, edging and other Work 
required by this LTRMC.  Immediately after working in streets, park walks, 
gutters, driveways, and paved areas, Contractor shall clean them in accordance 
with all applicable laws. 

2) Third Party Generated Litter.  Upon discovery Contractor shall remove all litter, 
including bottles, glass, cans, paper, cardboard, fecal matter, leaves, branches, 
metallic items, and other debris, from the Work site. 

J. Monitoring:  The Project Biologist will oversee all maintenance operations and 
conduct qualitative and quantitative biological monitoring of the revegetation area 
according to the schedule and methods described in the Revegetation Plan.  The 
Project Biologist will be responsible for preparing and submitting monitoring reports 
according to the schedule and instructions in the Revegetation Plan.  The Project 
Biologist will be an individual or team of individuals with 4-year degree(s) in botany, 
ecology, landscape architecture or a related field, and demonstrated experience in 
upland and riparian community restoration. 
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EXHIBIT B 

INSERT A COPY OF THE ENGINEER’S FIELD NOTIFICATION WHICH ESTABLISHES 
THE COMMENCEMENT DATE OF THE MONITORING PROGRAM, SEE CITY 
SUPPLEMENT, SECTION 700-2.12 
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EXHIBIT C 

LICENSE DATA SHEET 

State Contractor License Classification and Number:    

Name of License Holder:    

Expiration Date:    

Pest Control Applicator’s Name:    

License Number:    

Expiration Date:    

Pest Control Advisor’s Name:    

License Number:    

Expiration Date:    

City of San Diego Business License Number:    

Expiration Date:    
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION 
CRITERIA 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP.  Failure 
to acknowledge all addenda issued, may result in the Proposal being considered  
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1 If the Design-Builder takes exception(s) to any portion of this RFP and its attachments, 
the specific portion of this RFP or attachment to which exception is taken shall be 
identified and explained to the City in writing a minimum of 10 Days prior to the date 
established for submittal of the Technical Proposal.   

2.2 Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1 If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected.   

4. Executive Summary (10 Points Max ) 

4.1 Include a 1- to 2-page overview of the entire Proposal describing the highlights of the 
Proposal.   

5. Project Team (15 Points Max) 

5.1 Describe any changes to the key personnel identified as part of the SOQ.  Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
opportunity to form your project team. 

6. Technical Approach and Design Concept (35 Points Max) 

6.1 Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder’s technical approach. The completeness and technical 
merit of the design concept will be evaluated.   
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6.2 The following elements shall be included in the Technical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appurtenances. 

6.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan and Cal Trans coordination). 

6.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design-
Builder’s QA/QC Plan shall comply with the City’s Quality Assurance/Quality 
Control Plan Guidelines (see attached Contract for Guidelines). The QA/QC 
Plan shall describe the tools, process, and resources the Design-Builder shall 
use to ensure that it provides facilities that meet the requirements of the 
Contract. 

6.2.4 Paving Restoration. 

6.2.5 Phasing of design and construction work of each site separately  

6.2.6 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.7 Phasing and Coordination with Adjacent Projects 

6.2.8 Storm Water Pollution Control Best Management Practices. 

6.2.9 Subsurface Investigation and Geotechnical Work. 

6.2.10 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

6.2.11 How do you plan on executing the Cal Trans Storm Drain segment design 
versus the other storm drain locations? 

6.2.12 Describe the challenges the easement storm drains have and how your design 
will mitigate these challenges? 

7. Construction Plan (40 Points Max) 

7.1 Describe the proposed construction plan for this Project, including the following, at a 
minimum: 
 
7.1.1 Construction approach and methods 

7.1.2 Plan for operation of facility during construction 

7.1.3 Plan for phasing of construction activities 

7.1.4 General plan for functional testing and start-up. 
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7.1.5 Proposed safety program 

7.1.6 Proposed emergency response plan 

7.1.7 Phasing of design and construction work of each site separately 

7.1.8 Proposed construction schedule 

7.1.9 Traffic Control Management 

7.1.10 Community Impact 

7.2 Project Coordination - The Design-Builder shall identify the following: 
 
7.2.1 The processes and procedures it will use to ensure that all Work is properly 

coordinated. 

7.2.2 The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

7.2.3 The design coordination system between drawings and specifications and 
disciplines. 

7.2.4 The system for tracking questions and responses. 

7.2.5 The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3 Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 

7.4 Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder’s understanding of the design and technical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

7.5 Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement.  For each 
recommendation, the percentage of your price proposal or time would be saved. 
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7.6 Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City’s team and creatively integrate the needs of the community 
into the design of the Project. 

7.7 Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder’s information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be non-
responsive. 
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ATTACHMENT G 
 

PROPOSAL FORMS	



City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: CGiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
L.Ruiz/80/Lad 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

OTAY MESA STORM DRAIN UPGRADE 

TASK ORDER: __________ ~O~ta:!:..ly-"M~es""a'--"S"""to=r=m"'--D=ra=in""---"'U4:'p.b'gr=a=de"'-----
TASK ORDER N0.: ________ ---"'1=-3 ____________ _ 
RFQ N0.: ___________ """"12=M=C=L~1~0-""-0 _________ _ 
PROPOSAL NO. : _________ =K'----'-1=5----'-1=3=-00"--=M=-A=C"---'-3:::..__ ______ _ 
SAP NO. (WBS/IO/CC): ______ -----"'B:<._-""'--14"-"0""""66~----------
CLIENTDEPARTMENT: ______ --'2=1~1-"-6 ___________ _ 
COUNCIL DISTRICT: ________ 8"'---------------
PROJECT TYPE: _________ ~C~A~-----------

THIS TASK IS SUBJECT TO THE FOLLOWING: 

> PHASED-FUNDING 
> PREY AILING WAGE RATES: STATE fZ] FEDERAL 0 
> SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
> MANDATORY USE OF APPRENTICES 

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE 

12:00NOON 
MARCH 11, 2015 
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PROPOSAL DOCUMENTS 

Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

1. Proposal ....................................................................................................................................... 150 

2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal 
under 23 ·usc 112 and PCC 7106 ............................................................................................... 153 

3. Contractors Certification of Pending Actions .............................................................................. 154 

4. Equal Benefits Ordinance Certification of Compliance ............................................................... 155 

5. Design-Build Proposal ................................................................................................................. 156 

6. Price Proposal Forms (Design Build) .......................................................................................... 157 

7. Form AA05- Design-Build List of Subcontractors .................................................................... 159 

8. Form AA25- Design-Build Named Equipment/Material Supplier List.. .................................... 160 
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PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted ___________________ _ 

(2) Signature (Given and surname) of proprietor _________________ _ 

(3) Place of Business (Street & Number)--------------------

(4) City and State ____________________ Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted-------------------
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BIDDING DOCUMENTS 

(2) Name of each member of partnership, indicate character of each pminer, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place ofBusiness (Street & Number) __________________ _ 

(5) City and State-----------------Zip Code _____ _ 

(6) Telephone No. ____________ Facsimile No. _________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted El Cajon Grading & Engineering Co., Inc. 

(2) Signature, with official title of officer authorized to sign for the corporation: 

(Printed Name) 

President 

(Title of Officer) 
(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of----'C-'-a-'-'-li_..fo __ rn--'-'i_:..:_a ____________ _ 

( 4) Place of Business (Street & Number) ---1....:.3....:.6..:...84~H;_;_w'"""-y-'-. ..:..8....::B;....;:u=s.:.:..in=e..:...ss,;;;._ _________ _ 

(5) City and State _La_k_e_si_d_e'-, _C_A ____________ Zip Code _9_2_0_4_0 __ _ 

(6) Telephone No. _6_1_9_-5_6_1_-9_8_4_0 _______ Facsimile No. 619-561-9908 

(7) Email Address b.young@ecgrading.com 
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THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICA TION_A ____________________ _ 

LICENSE NO. _2_7_48'--'5-'--7 ____ _ EXPIRES 9-30-16 

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return ofthe proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): _95_-2_7_6_54_0_5 ____________ _ 

E-Mail Address: b.young@ecgrading.com 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certifY, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

Signature_,{....,>A._'""""'..C..j,,...t~ .... ~'""'~""'--""ft~'"'"'--c"'""'--,d.-'---1'---'cc~'-'"'"==,.;:---,"----- Title President 

SEE ATTACHED NOTARIZATION 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS _____ DAY OF ____ , __ . 

Notary Public in and for the County of ___________ , State of ______ _ 

(NOTARIAL SEAL) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 

129 See Attached Document (Notary to cross out lines 1-6 below) 
D See Statement Below (Lines 1-6 to be completed only by document signer[s], not Notary) 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of San Diego 

• 

LINDALINN 
Commission # 2043004 
Notary Public • California 

San Diego County 
My Comm, .. Expires Oct 24 2017 

Sea/ 
Place Notary Seal Above 

Subscribed and sworn to (or affirmed) before me 

on this __ 1_0_ day of __ M_a_rc_h ___ , 20_:1_L, 

by Date Month Year 

(1) William C. Young 

(and (2)_-====================------ ), 
Name(s) of Signer(s) 

proved to me on the basis of satisfactory evidence 
to be the person(s) who appeared before me. 

Signatur~ X' =--) 
Signature of Notary Public 

-----------------------------oPTIONAL----------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: Contractor's License Statement Document Date: --=====--
Number of Pages: _1 __ Signer(s) Other Than Named Above: _N_o_n_e ___________ _ 

• 
©2014 National Notary Association· www.NationaiNotary.org ·1-800-US NOTARY (1-800-876-6827) Item #5910 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

) 
) ss. 
) 

William C. Young , being first duly sworn, deposes and 

says that he or she is _P_r_e_si_d_e_nt ____________ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, pa!inership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. 

Signed: --=---.fd.~~e,~tkaw~-'-----r-c&~a~t1=~---
Title: __ P_re_s_id_e_n_t ____________________ _ 

SEE ATTACHED NOTARIZATION 
Subscribed and sworn to before me this _____ day of ____ ,, __ 

MACC Request for Proposal (Rev. Oct. 2014) 
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CALIFORNIA JURAT WITH AFFIANT STATEMENT GOVERNMENT CODE § 8202 

• 
~See Attached Document (Notary to cross out lines 1-6 below) 
D See Statement Below (Lines 1-6 to be completed only by document signer[s], not Notary) 

Signature of Document Signer No. 1 Signature of Document Signer No. 2 (if any) 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of San Diego 

Sea/ 
Place Notary Seal Above 

Subscribed and sworn to (or affirmed) before me 

on this __ 1_0_ day of __ M_a_rc_h ___ , 20____1§___, 

by Date Month Year 

proved to me on the basis of tisfactory evidence 
to be the person(s) who appeared before me. 

Signaturee5X~ ~ _) 
Signature of Notary Public 

------------------------------oPTIONAL------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 

Title or Type of Document: Non-Collusion Affidavit Document Date: --=====--
Number of Pages: _1 __ Signer(s) Other Than Named Above: _N_o_n_e ___________ _ 

• 
©2014 National Notary Association· www.NationaiNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5910 



PROPOSAL DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Design- · 
Builder shall provide to the City a list of all instances within the past 10 years where a complaint was 
filed or pending against the Design-Builder in a legal or administrative proceeding alleging that 
Design-Builder discriminated against its employees, subcontractors, vendors or suppliers, and a 
description of the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

[XI The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

D The undersigned certifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: El Cajon Grading & Engineering Co., Inc. 

Certified By William C. Young Title President 
Name 

Date 3-10-15 

USE ADDITIONAL FORMS AS NECESSARY 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
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PROPOSAL DOCUMENTS 

FlQUAl.~ BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 

Company Name: El Cajon Grading& Engineering Co., Inc. Contact Name: Bill Young 

Company Address: PO Box 967, Lakeside, CA 92040 Contact Phone: 619-561-9840 

Contact Email: B.Young@ecgrading.corr 

CONTRACT INFORMATION 

Contract Title: Otay Mesa Storm Drain Upgrade Start Date: 

Contract Number (ifno number, state location): K-15-1300-MAC-3 End Date: 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 
The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, 
child care; travellrelocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notifY employees at time of hire and during 
open enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 

• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 
NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

1]1 I affirm compliance with the EBO because my firm (contractor must select one reason): 

Q!: Provides equal benefits to spouses and domestic partners. 

D Provides no benefits to spouses or domestic partners. 
D Has no employees. 

D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 
expired. 

D I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verifY my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notifY 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, I certifY the above information is true and correct. I further certifY 
that my firm understands the requirements of the Equal Benefits Ordinance and will provide and maintain equal benefits for the 
duration of the contract or pay a cash equivalent if authorized by the City. 

William C. Young, President 3/10/15 

MACC Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL DOCUMENTS 

Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Task Order No. 13 for Otay Mesa Storm Drain Upgrade. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents, including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance certificates, 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and 
the conditions affecting cost, progress or performance of the Work and has made 
such independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s). 

Dated: March 10,2015 

The Design-Builder: El Cajon Grading & Engineering Co., Inc. 

By:~~av=== 
( gnatu 

Title: President 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
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PROPOSAL DOCUMENTS 

PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Otay Mesa Storm Drain Upgrade for the City of San Diego, in accordance with the:se 
contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump sum Design-Build 
Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or less) from the date Proposals 
are due until the award of the Task Order. The duration of the price guarantee shall be extended by the number of Days required for the City to 
obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description Quantity Unit Unit Price Extension 

No. CODE 

1 541330 Design Services 1 LS >< $ 252,941.00 

2 237110 Construction Services 1 LS >< $2,287,259.00 

"' 561730 Revegetation Maintenance & Monitoring 1 LS :>< $ 1.00 .J 

j 
4 

1 City Contingency (See Section 1-2, "TER1\1S AND 
j DEFINITIONS" in The WHITEBOOK for Allowances) 

1 AL I>< $120,000.00 

Total Design-Build Proposal Amount (Item No. 1 through Item No.4 inclusive): $_2....:.'..:._66..:._0....:.'..:._20-=-1..:..:·-=-0-=-0 _________________ _ 

Total Design-Build Proposal Amount (Item No. 1 through Item No.4 inclusive) written in words: 

Two Million, Six Hundred Sixty Thousand, Two Hundred and one dollar and no cents 

The Design-Builder: El Cajon Grading & Engineering Co., Inc. 

Title: President 

Signature: 1 A ~...., 4 4,.L£e;pnr - - 1 c..---...- ~ / 
I .I """"' .7' I :;iii" J 

The names of all persons interested · 

William C. Young- President 

William R. Young - Vice President 

Linda Linn -Secretary I Treasurer 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
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PROPOSAL DOCUMENTS 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a eo­
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, strike 
out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the 
Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible 
for award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOll'I'T SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, I%J 
PARTNERSHIP 

ORSDVOSB<D FILLED OUT) 

Name: David Evans & Associates 

Address:401 B St., Ste. 410 

City: San Diego State: CA Designer RCE 36873 Engineering $223,461.00 OBE 

Zip:92101 Phone: 619-400-0640 
Email: KSchmidt@hfinc.com 

Name: McGrath Consulting 
Address: PO Box 20205 
City: El Cajon State: CA Designer CPESC No. 5136 WPCP $1,500.00 ELSE CITY 

Zip: 92021 Phone: 619-250-2025 

Email: mwm@mcSWQQ.com 

o. '}0~~ 
As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): ~ (j) 

@ 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SOB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the· 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall Jist all SLBE, ELBE, DBE, DVBE, 
MBE. WBE. OBE, WoSB, SOB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specilied may deem the bidder non-responsive. 

DOLLAR VALliE MBE, WBE. DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SllBCOi\.'TRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE Ntll\IBER WORK VENTURE 

(MUST BE WoSB, IIUBZone, 0 
PARTNERSHIP OR SDVOSB(i) FILLED OUT) 

Name: PARC Civil 

Address: 301 Mission Ave., Ste. 202 
Records 

City Oceanside State: CA Designer RCE 59082 Research 
$1,580.00 DVBE CADoGS 

Zip: 92054 Phone: 760-730-8144 

Email: amyczajkowski@parccivii.com 

J Name: RCE Traffic & Transgortation Eng. 
Address: 9255 Dillon Dr. Traffic 
City: La Mesa State: CA Designer CA 34512 Control $6,500.00 SLBE CITY 

Zip: 91941 Phone: 619-589-9151 

I 
Design 

Email: RickCrafts@cox.net 
I 

Q) As appropriate. The Design-Builder shall identil) Subcontractor fL'i one of the following and shall include a valid proof of certification (except for OBE. SLBE and ELBE}: 

@ 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Ce11itied Disabled Veteran Business Entc!T'rise DVBE 
Other Business Enterprise OBE Certilied Emerging l.ocal Business Enterprise ELBE 
Certit1cd Small Local Business Enterprise SLBE Small Disadvantaged Business SOB 
Woman-Owned Small Business WoSB HUBZone Business I lllBZone 
Service-Disahkd Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
Calitornia Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State ofCa!il{lmia Department of Transportation 
San Diego Regional Minority Supplier Diversit) Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

I. A 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof or certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be perfonned by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors· License Number musl b..: filled in. Failure to provide tht: information specitied may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 

NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF OF DVBE,OBE, WHERE CHECK IF 

OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER 
SllBCONTRACT ELBE, SLBE, SOB. CERTIFIED 

JOINT 
WORK VENTURE 

(MUST BE WoSB. HUBZone, Q) 

FILLED Olll) OR SDVOSB<D PARTNERSHIP 

Name: San Dieguito Engineering Inc. 

Address: 4407 Manchester Ave., Ste. 105 

City: Encinitas State: CA Designer RCE 61158 Utility $9,500.00 SLBE CITY 
Research 

Zip: 92024 Phone: 760-753-5525 
Email: aaguilar@sdeinc.com 

Name: Aguirre & Associates 
Address: 8265 Commercial St. 
City: La Mesa State: CA Designer RCE 27648 Survey $10,400.00 SLBE CITY 

Zip: 91942 Phone: 619-464-6978 

Email: mickey@aguirre-inc.com 

<D As appropriate. The Design-Builder shall identi(v Subcontractor lL" one of the f{)Jlowing and shall include a valid proof of certification (except ror OBE. SLBE and ELBE}: 

® 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certilied Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business llliBZone 
Service-Disahkd Veteran Ownd Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate ifSubcontrdclor is certified by: 
City of San Diego CITY 
Califomia Public Utilities Commission CPUC 
State of Calif()rnia 's Department of General Services CADnGS 
State of California CA 

State ofCa!i!i.}rnia Department of Transportation 
San Diego Regional Minority Supplier Diversit; Council 
City of Los Angeles 
U.S. Small Business Administratilm 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the · 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE. WBE. OBE, WoSB, SOB. HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number musl be tllkd in. Failure to provide the infonnation specilied may deem the bidder non-responsive. 

DOLLAR VALliE MBE, WBE,DBE, 
OF DVBE,OBE, WHERE CHECK IF 

NAME, ADDRESS AND TELEPHONE NlJMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT 
OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER 

SliBCONTRACT ELBE, SLBE, SOB, CERTIFIED 
WORK VENTURE WoSB, HUBZone, @ (MUST BE PARTNERSHIP OR SDVOSB<D FILLEDOlfl) 

Name: SeaiRight Paving 

Address: 9053 Olive Drive 

City: Spring Valley State: CA Constructor 364113 AC Paving $67,914.05 SLBE CITY 

Zip: 91977 Phone: 619-465-7 411 
Email: srpestimating@sbcglobal.net 

Name: Brian F. Smith & Associates, Inc. 
Address: 14678 Ibex Court 
City: San Diego State: CA Constructor N/A Archeo I $23,085.00 SLBE CITY 

Paleo 
Zip: 92129 Phone: 858-484-0915 Monitoring 
Email: kguerrero@bfsa-ca.com 

I 

0 As appropriate. The Design-Builder shall identil) Subcontractor a .. '> one of the t(11lowing and shall include a valid proof of certification (except for OBE. Sl.BE and ELBE): 

0 

Certified Minority BusiJlL'SS Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled V cteran Business Enterprise DVBE 
Other Business Enterprise OBE Certilied Emerging !.neal BtL'>iness Enterprise ELBE 
Certitied Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business IlllBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate ifSuhcontraC!or is ccrtiticd by: 
City of San Diego CITY 
Califbmia Public Utilities Commission CPUC 
Stmc ofCalif{Jmia's Department of General Services CADoGS 
State of Calit{Jrnia CA 

State ofCalifiJmia Department of Transportation 
San Diego Regional Minority Supplier Diversit) Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages iftbe Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be perf01med by the Subcontractor shall be stated tor all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE. WBE. OBE, WoSB, SOB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractor:;' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 

NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF OF DVBE,OBE, WHERE 
CHECK IF 

OF SUBCONTRACTOR OR DE..<;IGNER LICENSE NUMBER 
SliBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

JOIJ'\'T 
WORK VENTURE 

(MUST BE WoSB. HUBZone, @ 

FILLEDOun OR SDVOSB<D 
PARTNERSHIP 

Name: Vic Salazar Communications 

Address:2514 Jamacha Rd., #502-21 
City: El Cajon State: CA Constructor N/A Community $8,000.00 ELBE CITY 

Zip: 92019 Phone: 619-517-4744 
Lias on 

Email: Vic@vicsalazar.com 

j Name: YBS Concrete, Inc. 
Address: 821 Kuhn Dr., Ste. 204 
City: Chula Vista State: CA Constructor 885270 

Concrete $115,825.00 ELBE City 

Zip: 91914 Phone: 619-271-6122 
Curb Ramps 

Email: }lbSCQncrete@~ahQQ.CQm 

CD As appropriate. The Design-Builder shall identil) Subcontractor lL" one of the f()Jlowing <md shall include a valid proof of certification (except for OBE. SLBE and ELBE}: 

0 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certilled Emerging !.neal Business Enterprise ELBE 
Certitlcd Small Local Business; Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZonc Business I!UBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State ofCalif(}rnia·s Department of General Services CADoGS 
Stale ofCalifi.)rnia CA 

State ofCalil{>rnia Department of Transportation 
San Diego Regional Minority Supplier Divcrsit;. Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be perfonned by the Subcontractor shall be stated tor all Subcontractors listed. Failure to comply with the listing of th<! 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE. OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors· License Number must be filled in. Failure to provide the information spccitied may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 

NAME, ADDRESS AND TELEPHONE NllMBER CONSTRUCfOR SUBCONTRAC.TOR TVPEOF OF DVBE,OBE, WHERE CHECK IF 

OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER 
SllBCONTRACT ELBE, SLBE, SOB, CERTIFIED JOINT 

WORK VENTURE 
(MUST BE WoSB. HllBZone, 0 

FILLEDOlln OR SDVOSB(J) PARTNERSHIP 

Name: Video Fact Documentation Service 

Address: 4609 Lyons Dr. I 
City: La Mesa State: CA Constructor N/A Precon. $800.00 SLBE City 

Zip: 91941 Phone: 619-442-0080 
Video 

Email: chris@videofact.net 

Name: American AsQhalt South, Inc. 

I Address: PO Box 31 0036 
City: Fontana State: CA Constructor 784969 

Crack Fill 
Slurry Seal 

$33,561.00 OBE 

~ Zip: 92331 Phone: 909-427-8276 
Emai I: lyle@americanasphaltsouth .com I 

CD As appropriate. The Design-Builder shall identiJ) Subcontractor a" one of the f{)llowing <md shall include a valid proof of certification (e:\.cept fbr OBE. SLBE and ELBE}: 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging l.ocal Business Enterprise ELBE 
Certified Small Local Business Enterprise SLI~E Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business llliBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

0 As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of rransportation CALTRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversit) Council SRMSDC 
State of California's Department of General Services CADoGS City ofl.os Angeles LA 
State of California CA U.S. Small Business Adminis.tratilm SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof or certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05 -Design-Build List OfSubcontractors To Be Included In The Price Proposal Only 
Otay Mesa Storm Drain Upgrade 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SOB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Suhcontmctors' License Number must he filkd in. Failure to provide the information specitied may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE. DBE, 

NAME, ADDRESS AND TELEPHONE NlJMBER CONSTRUCTOR Sl!BCONTRAC.TOR TYPE OF OF DVBE,OBE, WHERE 
CHECK IF 

OFSVBCONTRACTOR OR DESIGNER LICENSE NtJMBER 
SliBCONTRACT ELBE,SLBE, SDB, CERTIFIED 

JOINT 
WORK VENTlJRE 

(MlJSTBE WoSB, IIUBZone, 
ORSDVOSB<D 

0 
PARTNERSHIP 

FILLEDOUTI 

Name: Payco S~ecialties, Inc. 

Address: 120 N. Second Ave. 

City: Chula Vista State: CA Constructor 298637 Striping $3,960.00 SLBE 
I 

CITY 

Zip: 91910-1127 Phone: 619-422-9204 
Email: rebecca@payco.biz 

Name: R.B. Structural Concrete, Inc. 
Address: 1850 Via Del T orrie 
City: AIJ2ine State: CA Constructor A728642 Structural $105,950.00 ELBE CITY 

Concrete 
Zip: 91901 Phone: 619-659-8720 Sawcutting 
Email: Lisa@rbscinc.com 

<D As appropriate. The Design-Builder shall identil) Subcontractor ~L'> one of the ti.>llowing and shall include a valid proof of certification (excepti(Jr OBE. SLBE and ELBE): 

(?) 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certilied Emerging! .ocal Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business \VoSB HUBZone Business I lUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified hy: 
City of San Diego CITY 
Calit(mlia Public Utilities Commission CPUC 
State of Califi.>rnia "s Department of General Services 
State of California 

CADoGS 
CA 

State of Califi>mia Department of Transportation 
San Diego Rt.-ginnal Minority Supplier Divcrsit) Council 
City of Los Angeles 
U.S. Small Business Administration 

CALTRANS 
SRMSDC 

LA 
SBA 

Tbe Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
Otay Mesa Storm Drain Upgrade 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be perf01med by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE. WBE. OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontmctors' License Number must be filled in. Failure to provide the information specilied may deem the bidder non-responsive. 

l DOLLAR VALliE MBE, WBE, DBE, 

NAME, ADDRES..'l AND TELEPHONE NUMBER CONSTRUCTOR SllBCONTRACTOR TYPE OF OF DVBE,OBE, WHERE 
CHECK IF 

OF Sl.IBCO!'IITRACTOR OR DESIGNER LICENSE NUMBER 
SliBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

JOINT 
WORK VENTlJRE 

(MUST BE WoSB, HUBZone, 
ORSDVOSB<D 

0 
PARTNERSHIP 

FILLEDOFD 

Name: M.H. Hoffman Trucking, Inc. 

Address: 700 Martos Place 
City: Chula Vista State: CA Constructor N/A Trucking $195,000.00 ELBE CITY 

Zip: 91910 Phone: 619-559-4559 

Email: mhhoffmantrucking@gmail.com 

Name: I 

Address: 
City: State: 

Zip: Phone: 
Email: 1 

<D As appropriate, The Design-Builder shall identil) Subcontractor as one of the fi.1llowing and shall include a valid proof of certification (except for OBE. SI.BE ~md ELBE}: 
Certified Minority BusillL'SS Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business l!UBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

CV As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State ofCa!ii{lmia Department ofTransportation CALTRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversit: Council SRMSDC 
State of California ·s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List Of Subcontractors To Be Included In The Price Proposal Only 
Otay Mesa Storm Drain Upgrade 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credit calculations for City-funded contracts, see Chapter 11 in The WHITEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages. 

DOLLAR VALUE 

NAME, ADDRESS AND TELEPHONE NUMBER MATERIALS OR OF MATERIAL SUPPLIER MANUFACTURER 
MBE, WBE, DBE, DVBE, OBE, 

WHERE 
OR SUPPLIES ELBE, SLBE, SDB, WoSB, 

OF VENDOR/SUPPLIER SUPPLIES (Yes/No) (Yes/No) HUBZone, OR SDVOSB<D CERTIFIED<6l 
(MUST BE 

FILLED OUT) 

Name: NONE 

Address: 

City: State: 

Zip: Phone: 

Email: 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

<D As appropriate, The Design-Builder shall identifY Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

0 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

As appropriate, The Design-Builder shall indicate ifVendor/Supplier is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA25 -Design-Build Named Equipment/Material Supplier List To Be Included In The Price Proposal Only 
Otay Mesa Storm Drain Upgrade 
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ATTACHMENT H 

PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 

 



EXECUTED IN TRIPLICATE 
BOND NO. 024061254 
PREMIUM: $26,059.00 
PREMIUM IS FOR CONTRACT TERM 
AND IS SUBJECT TO ADJUSTMENT 
BASED ON FINAL CONTRACT PRICE 

PERFORMANCE BOND AND LABOR AND MATERIALlY.IEN'S BOND 

FAITliFUIJ ~ERFORMANCE BOND AND LABOR AND MATERIALMEN1S J;30ND: 

.:;EOh..l.::.<C"""aj""o""n..o;G'-"rr;,;:;ad,..i..._ng~&"--'E~n~gx.in""e""e"-'ri""n*g-"'C""o+>.,-=In.,c..,_. ________ ,, a corporation, as principal, and 

LIBERTY MUTUAL INSURANCE COMPANY , a corporation authorized to do 

business in the State of California, as Surety, hereby obligate themselves, their successors and 

assigns, jointly m1d severally, to ThE[ City of San Diego a municipal corporation in the sum of 

Two Million Six I-:hmclred Sixty Thousm1d Two Hundred and One Dollar and .00/lOQ 

($2,660,201.00) for the faithf\:J performance of the annexed contract, and in the sum of Two MilHon 

Six Hundred Sixty Thousand Two Hundred anC. O:g.e Dollar and .00/100 ($2,660.20 1.00) for the · 

benefit of laborers and materialmen designated below. 

Conditions: 

If the Principal shall faithfully pel'fonn the annexed contract Otay Mesa Storm Drain 
Upgrade Bid Number K-15w1300wMAC-3, San Diego, California then the obligation herein with 
respect to a faithful perfonnance shall be void; otherwise it shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, :fi1ms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of tl1e Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Suretyls obligation on this bond, and the Surety hereby waives 
notice of same. 

• • • ''' •' .,,~,,"'''''om''""''' ••• '• ·••···~•-•e•••-• '''""'-"' ~• ·~·-•~''•·•··••• '"'"~'""" ""~••• ''''''''"'"'"'-

MACC Requestfor Proposal (Rev. Oct. 2014) 1621 Page 
Attachment H ~·Performance Bond a1.1el Labor and Materialmen's Bond 
Otay Mesa Storm Drain Upgrade 



CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND Al'\TD LABOR AND MATEIUALMEN'S BOND 

The Surety shall pay reasonable attomey's fees should suit be brought to enforce the provisions of this 

bond. 

Dated APRIL 10,2015 

Approved as to Form EL CAJON GRADING & ENGINEERINq_ CO., INC. 
Principal 

WILLIAM C. YOUNG, 
Printed Name of Person Signing for Principal 

LIBERTY MUTUAL INSURANCE COMPANY 
Surety 

By&~ 
MARK D. IATAR6LA, Attorney-in-fact 

Approved: 

By:~e~~. 
Principal contract Specialist (Actmg) 

Public Works Contracting 

Bond No. 024061254 

790 THE CITY DRIVE SOUTH, SUITE200 
Local Address of SUl·ety 

ORANGE, CA 92868 
Local Address (City, State) of Smety 

800/763-9268 
Local Telephone No. of Surety 

Premium$ 26,059.00 
PREMIUM IS FOR CONTRACT TERM 
AND IS SUBJECT TO ADJUSTMENT 
BASED ON FINAL CONTRACT PRICE -------

• 0 0 '''' 0' 0 ' '' '"''' ''''~' ·~-·· H •• '"'''0-o""" '"'' • '''''"~··•·•'•''~' ·~'""'"'"'' '" ''""""' ... 'M ''"' ''''" 0 •0' ooo 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE§ 1189 

A notary public or other officer completing this certificate verifies only the identity of the Individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 

County of SAN DIEGO 

On ~~4.;_/_1 0.;_/2_0_1_5 ____ before me, ___ M_IC_H.;_E_L_L_E..:...M..:...._B_A:.....S_U_IL-'-, _N_O_T_A_R_Y_P_U_B_L_IC ___ _ 

Date Here Insert Name and Title of the Officer 

personally appeared __________ M--'A __ R_K_D-'-. -'-IA---'T-'-A-'---R_,_O--'L_A __________ _ 

Name(e) of Signer($) 

who proved to me on the basis of satisfactory evidence to be the person(sj whose name(s-) is/-are 
subscribed to the within Instrument and acknowledged to me that he/she/they executed the same In 
his/hel'/their authorized capacity~, and that by his/hor/thoir signature(sj on the instrument the person~, 
or the entity upon behalf of which the person(&) acted, executed the instrument. 

Place Notary Seal Above 

I certify under PENALTY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

-----------------------------OPTIONAL-----------------------------
Though this section Is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

Description of Attached Document 
Title or Type of Document: Document Date: _______ _ 

Number of Pages: Signer(s) Other Than Named Above: ------------

Capacity(ies) Claimed by Signer(s) 
Signer's Name: MARK D. IATAROLA 

· 0 Corporate Officer - Title(s): ______ _ 
0 Partner - 0 Limited 0 General 
0 Individual IZl Attorney In Fact 
0 Trustee 0 Guardian or Conservator 
0 Other:-------------­
Signer Is Representing: ---------

Signer's Name:------------
0 Corporate Officer - Tltl,e(s): _____ _ 
0 Partner - 0 Limited 0 General 
0 individual 0 Attorney in Fact 
0 Trustee 0 Guardian or Conservator 

0 Other: ------------­
Signer Is Representing: ---------
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THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND. 
This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except In the manner and to the extent herein stated. 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 

Liberty Mutual Insurance Company 
West American Insurance Company 

Certificate No. 6902633 

POWER OF ATTORNEY 
KNOWN ALL PERSONS BY THESE PRESENTS: That American Fire & Casualty Company and The Ohio Casualty Insurance Company are corporations duly organized under the laws of 
the State of New Hampshire, that Liberty Mutual Insurance Company Is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company 
is a corporation duly organized under the laws of the Stale of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute 
and appoint, Helen Maloney; John G. Maloney; Mark D. latarola; Michelle M. Basuil 

all of the city of Escondido , state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge 
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall 
be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons. 

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed 
thereto this 11th day of March , ~. 

STATE OF PENNSYLVANIA 
COUNTY OF MONTGOMERY 

ss 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 
Liberty Mutual Insurance Company 
West merican Insurance Company 

On this~ day of March , 2015 , before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of American Fire and 
Casualty Company, Liberty Mutual insurance Company, The Ohio Casualty Insurance Company, and West American Insurance Company, and that he, as such, being authorized so to do, 
execute the foregoing instrument for the purposes therein contained by signing on behalf ofthe corporations by himself as a duly authorized officer. 

ARTICLE IV- OFFICERS- Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject 
to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, 
acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. such attorneys-in-fact, subject to the limitations set forth in their respective 
powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so Ear 

51ii executed, such instruments shall be as bind'1ng as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under 
; ~ the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority. 

~ g ARTICLE XIII- Execution of Contracts- SECTION 5. Surety Bonds and Undertakings. Any officer of the Company authorized for that purpose in writing by the chairman or the president, 
> ~ and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-In-fact, as may be necessary to act In behalf of the Company to make, execute, 
o 5 seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-In-fact subject to the limitations set forth in their 
Z o respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so 

executed such Instruments shall be as binding as if signed by the president and attested by the secretary. 

Certificate of Designation- The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in­
fact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety 
obligations. 

Authorization- By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the 
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with 
the same force and effect as though manually affixed. 

I, Gregory W. Davenport, the undersigned, Assistant Secretary, of American Fire and Casualty Company, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and 
West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said 
Companies, is in full force and effect and has not been revoked. 

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this 1OTH day of APRIL , 20._:1::..::5:..___ 

By:_~ _ __. ____ · __ · _-r....~....;.·-------~ 
Gregory W. Davenport, Assistant Secretary 

50 of 100 
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PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 
0 First Phased Funding Schedule Agreement 
[81 Final Phased Funding Schedule Agreement 

Particulars left blank in this sample, the total number of phases, and the amounts assigned to each phase 
will be filled with funding specific information as the result of the Pre-Award Schedule, and subsequent 
Schedules, required by these Bid Documents and approved by the City. 

BID NUMBER: K-15-1300-MAC-3-C 

CONTRACT OR TASK TITLE: OTAY MESA STORM DRAIN UPGRADE 

CONTRACTOR: El Cajon Grading & Engineering Co,, Ine. 

Funding Phase Description Phase Phase 
Phase Start Finish 

1 Design Services/ Construction Services 
NTP NOC 

Total 

Notes: 

( 1) City Supplement 9-3.6, "PHASE FUNDING COMPENSATION" applies. 

Not'-to-Exceed 
Amount 

$2,660,201,00 

$2,660,201.00 

(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on BID 
SCHEDULE 1 -PRICES. 

(3) This PHASE FUNDING SCHEDULE AGREEMENT wiH be incorporated into the CONTRACT 
and shall oniy be revised by a written modification to the CONTRACT. 

OWNER: CONTRACTOR.r:7!Jf;l7!(~-Jt>7F~N~iiii=·¢::=fl:~· 

~=~ By: ~t!!~~-f~~k~~rks · f9E 

By: 

Date: Date: 

-END OF PHASE FUNDlNG SCHEDULE-

Phased FWlding Schedule (Rev. JW1e 2011} 
Multiple Award Construction Contract (MACC) for Sewer & Water Group 8 I 4 



February 25, 2015 ADDENDUM "1”  Page 1 of 2 
Otay Mesa Storm Drain Upgrade 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Contract Specialist, Email: CGiordano@sandiego.gov  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “1” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

OTAY MESA STORM DRAIN UPGRADE 

RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-1300-MAC-3  
TASK ORDER NO.:   13  
SAP NO. (WBS/IO/CC):   B-14066  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   8  
PROJECT TYPE:   CA  

 

PROPOSAL DUE: 

12:00 NOON 
MARCH 11, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  



February 25, 2015 ADDENDUM "1”  Page 2 of 2 
Otay Mesa Storm Drain Upgrade 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1.   Can you please ask the PM for the Survey files? 

A1.  Design-Builder will provide all survey services for the design of this project.  

Q2. The Bridging documents contain Predesign Location Maps, 10% Preliminary 
Design Plans, and Task Area Maps. The limits of work are shown differently on 
each of those exhibits. Which maps or plans are to be included in the scope of 
work? 

A2. The scope of work for Otay Mesa Storm Drain upgrade is determined (and shall 
govern) by Bridging Documents/Planning Report and Appendices/Appendix A 
(location Maps)…City of San Diego has put all the documents it has as Bridging 
Documents…Any additional information can be disregarded and any missing 
information was not able to be produced during the planning phase of this project. 
 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: February 25, 2015  

San Diego, California 

JN/BD/Lad 



March 5, 2015 ADDENDUM "2"  Page 1 of 2 
Otay Mesa Storm Drain Upgrade 

City of San Diego 
CITY CONTACT: Clementina Giordano - Contract Specialist, Email: CGiordano@sandiego.gov:  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “2” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 
OTAY MESA STORM DRAIN UPGRADE 

RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-1300-MAC-3  
TASK ORDER NO.:   13  
SAP NO. (WBS/IO/CC):   B-14066  
CLIENT DEPARTMENT:   2116  
COUNCIL DISTRICT:   8  
PROJECT TYPE:   CA  

 

PROPOSAL DUE: 

12:00 NOON 
MARCH 11, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  



March 5, 2015 ADDENDUM "2"  Page 2 of 2 
Otay Mesa Storm Drain Upgrade 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 20, Item 2, Scope of Work, Sub-item 
2.9.1, DELETE in its entirety and SUBSTITUTE with the following: 

2.9.1. Conducting investigations and as-built research, for the completion of 
design work. 

2. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 21, Item 3, City Services, Sub-item 
3.1.4, DELETE in its entirety and SUBSTITUTE with the following: 

3.1.4. Design and Construction Survey.  The survey will be provided to the 
Design-Builder prior to the kickoff meeting. 

3. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 25, Item 12, Design Criteria and 
Procedure for Review of Design Materials, Sub-item 12.2.1, DELETE in its 
entirety and SUBSTITUTE with the following: 

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, geotechnical, environmental and 
specialty consulting areas. Design- Builder shall evaluate alternative 
construction approaches to ensure economical designs which optimize 
constructability yet meet all requirements of this Contract, including all 
applicable laws and applicable architectural concepts, and conceptual 
designs.  

4. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), page 25, Item 13, Surveying, Sub-item 
13.2, DELETE in its entirety and SUBSTITUTE with the following: 

13.2. The Design-Builder shall perform all additional physical and aerial 
surveys as needed to prepare the construction plans and as-built drawings 
in accordance with the City standards.  The Design-Builder and Engineer 
will agree on the additional survey needed. 

James Nagelvoort, Director 
Public Works Department 
 
Dated: March 5, 2015  

San Diego, California 

JN/BD/Lad 
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