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1.0 INTRODUCTION 

1.1 This is the City of San Diego’s (City) second phase in the selection process to 
provide Design-Build services for Task Order No. 14, Catalina 12" Cast Iron Main 
and Catalina Sewer Main (Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MACC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design-
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work.  The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO).  

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or (TO), to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1.7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure.  The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City.  The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 
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2.0 PROJECT VALUE  

2.1 The City’s estimate of the Contract Price including the City’s Contingency is 
$18,000,000. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 740 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder’s license(s) as specified in the RFQ 
shall be valid when Proposal is submitted.  In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order No. 14 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting February 25, 2015 

5.1.2 Proposal Due Date March 18, 2015 

5.1.3 Selection and Notification April 8 2015 

5.1.4 Limited Notice to Proceed April 29, 2015 

6.0 EQUAL OPPORTUNITY CONTRACTING 

6.1 All Equal Opportunity Contracting (EOC) information provided by the Design-
Builder and requirements set forth in the RFQ shall apply to the RFP process.  The 
Design-Builder shall review the information, data, and documentation provided in the 
Design-Builder’s SOQ and changes shall be clearly identified in the Proposal; 
otherwise the information, as previously submitted, will be deemed complete and 
accurate. 

6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

SERVICES SLBE ELBE DVBE 
Subcontracting 
Requirement1 

Design Services 4.20% 7.30% 1.60% 13.10% 

Construction 
Services 

6.40% 15.90% 4.0% 26.30% 

Notes: 

1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 
Design Services or Construction Services. 
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6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation.  The Design-
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE.  
Subcontracting percentages for design and construction may not be substituted for 
one another.   

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders’ Proposals will be further evaluated for their commitment to the 
City’s principles of equal opportunity as specified in this RFP.  See Attachment 
“Proposal Submittal Requirements and Selection Criteria” for more information.  

7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date.  

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum.  Only questions answered by formal written 
Addendum will be binding.  Oral and other interpretations or clarifications 
will be without legal effect.   

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP.  It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 
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7.2 Pre-Proposal Meeting  

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 
11:00 AM, on FEBRUARY 25, 2015, at 1010 Second Avenue, 
14th Floor, San Diego, CA, 92101. 

7.2.2 All Design-Builders are required to attend.  Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP.  It is not necessary for all members of a the Design-Builder’s 
team to be present at the Pre-Proposal Meeting, however, the Design-
Builder will be responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting.   

7.2.3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracts at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Meeting to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City’s meeting sign-in 
sheet when such a meeting has been specified to be required. 

7.2.5 Firms participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation.   

7.3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work.  The Design Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 2 Days prior 
to the date requested for access.   

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the RFP.  

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP.  The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City’s written consent to the change prior to making any changes. In no event shall 
City’s consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards.  
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10.0 DESIGN SUBMITTALS 

10.1 The City’s review of the Design-Builder’s Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder’s 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by the Design-Builder and accepted by City.  Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record.  

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of Task Order, the Design-Builders shall submit evidence of 
separate bonds and insurance as specified in Sections 2-4, “CONTRACT BONDS,” 
7-3, “LIABILITY INSURANCE,” and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the City’s standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 

12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate “Technical” and “Price” Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder’s qualifications and experience applicable 
to the Project.  Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8 ½” x 11”) inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable.  Paper foldouts in 
sizes other than the standard letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Technical Proposal. 

12.2.2 The Design-Builder shall certify that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and 
the Subcontractor Documentation of the RFQ remains correct and accurate.  
If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal.  The EOCP information not revealing the 
Contract Price shall be submitted with the Technical Proposal. 
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12.2.3 The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment F.  The contents of 
the Proposal shall be organized consistent with Attachment F. 

12.3 Price Proposal Requirements 

12.3.1 This solicitation is for a Lump Sum contract. 

12.3.2 One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope.  Refer to Attachment G of 
this RFP for the Price Proposal form to be used. 

12.3.3 The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

12.3.4 The lowest proposed price is not the determining factor for issuance of a 
TO. See Attachment F for criteria from which the proposals will be 
evaluated. 

12.3.5 In case of discrepancies, written numbers will govern over numerical.  The 
summation of all lump sum, unit prices, allowances and any other priced 
items will govern over the total price in case of discrepancies between the 
two. 

12.3.6 The EOCP information (i.e., Subcontractors and Suppliers listings) shall be 
submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that 
the officer signing the Proposal, bonds, and TO authorization 
(when required by the City) for the corporation is duly 
authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form 
attached to and forming a part of the specifications.  The 
signature of each person signing shall be in longhand.   

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under “Required Documents Schedule.”  The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the 
proposal. 
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12.4.1.4 Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the 
work and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder 
holds. 

12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, 
but not after, the due date and time for receipt of Proposals.. 
The Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-
Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder’s Proposal to be rejected as non-responsive. 

12.4.1.7 Failure to comply with the requirements of this RFP may result 
in disqualification. 

12.4.2 Technical Proposal 

12.4.2.1 One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) version of the submitted documents for this 
proposal shall be included. All pages of the PDF shall have 
searchable text (not scanned images). The following 
information will be clearly marked on the outside of each 
package: 

Name of the Design-Builder 

Project Title 

“Technical Proposal” Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

12.4.2.2 Design elements which deviate from the scope of Work, City’s 
design guidelines, or material substitution which differs from 
the Approved Material List shall be highlighted in accordance 
with Attachment F, “Exceptions to the RFP” of the Proposal. 
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12.4.3 Price Proposal 

12.4.3.1 One executed original of the Price Proposal, clearly marked on 
the cover, shall be submitted in a separate sealed envelope, and 
shall include 1 Compact Disk (CD) or Digital Video Disk 
(DVD) with a complete Portable Document Format (PDF) 
version of the submitted documents for this proposal. All 
pages of the PDF shall have searchable text (not scanned 
images).  The following information will be clearly marked on 
the outside of each package: 

Name of the Design-Builder 

Project Title 

“Price Proposal” Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Technical Proposal, the City anticipates at 
least 2 weeks for review of the Technical Proposals.   

12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project’s Evaluation 
Criteria, the Panel will rank the Design-Builder’s Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 30 points will be assigned for the Contract Price 
as proposed.  The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

൬1- 
൫Contract Price-Lowest Contract Price൯

ሺLowest Contract Priceሻ
൰×Max Pts  =Pts Rcvd  

12.6.1.2 A maximum of 70 points will be assigned for the qualitative 
criteria noted in Attachment ‘F’ of this RFP.  All Proposals shall 
receive scores based on 30 percent of the average of the 
composite ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned.  The Design-Builders will be notified in writing of 
the City’s final decision.   

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 30 points, then that Proposal would receive 
(1– (105–100)/100) x 30 =28.5 points, or 95% of the maximum 
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points. The lowest score a Proposal can receive for this category 
is zero points (i.e., the score cannot be a negative number).  The 
following example using the same 30/70 split illustrates the 
calculation outcomes, with Firm A winning the competition even 
though Firm A did not have the highest rated proposal or the 
lowest price : 

Firm 
Ave. 

Composite 
Rating 

Qualitative 
Score     

(70 Max) 

Price 
Proposal 

Price 
Score  

(30 Max) 

Total 
Score  

(100 Max) 

A 85.00  59.50 $105 28.50 88.00 

B 88.00 61.60  $130 21.00 82.60 

C 50.00 35.00 $100 30.00 65.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports   

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents).  Use of these reports shall be for general 
Project background information only, and shall be used at the Design-
Builder’s risk.  No responsibility is assumed by the City for the 
completeness or accuracy of these reports. See Scope of Work 
(Attachment ‘A’). 

13.0 OPENING OF PRICE PROPOSALS:   

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth under Section 12.6, “Final Selection (Weighted Criteria)” of 
this RFP. The City will announce in writing the selected Design-Builder via 
correspondence to all participants indicating the Average Composite Rating, 
Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated.  The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner.  In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Winner. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another  
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors.  The Design-Builder 
shall not change or substitute any individual that is identified as “key personnel” in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld.  The Design-Builder shall not change or 
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substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team.  The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 

14.4 Submittal of “or Equal” Items.  See 4-1.6, “Trade Names or Equals” in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations.  The Design-Builder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces.  Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate.  All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions.  This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 The City of San Diego Resolution No. R-277952 adopted on 
May 20, 1991 for a Drug-Free Workplace.  

14.7.2 The City of San Diego Resolution No. R-282153 adopted on 
June 14, 1993 related to the Americans with Disabilities Act.   

14.7.3 The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance.   

14.7.4 The City of San Diego’s Labor Compliance Program and the State of 
California Labor Code §§1771.5(b) and 1776.   

14.7.5 Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor 
Code concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

14.7.6 The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, 
Division 43 of The San Diego Municipal Code (SDMC).  

14.7.7 The City’s Information Security Policy (ISP) as defined in the City’s 
Administrative Regulation 90.63.  

14.8 PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 
22.3019, construction, alteration, demolition, repair and maintenance work performed 
under this Contract is subject to State prevailing wage laws. For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively  
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exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below.  

14.9 Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors 
shall ensure that all workers who perform work under this Contract are paid not less 
than the prevailing rate of per diem wages as determined by the Director of the 
California Department of Industrial Relations (DIR). This includes work performed 
during the design and preconstruction phases of construction including, but not 
limited to, inspection and land surveying work.  

14.9.1 Copies of such prevailing rate of per diem wages are on file at the City and 
are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor 
and its subcontractors shall post a copy of the prevailing rate of per diem 
wages determination at each job site and shall make them available to any 
interested party upon request.  

14.9.2 The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect 
for the life of this Contract. If the published wage rate refers to a 
predetermined wage rate to become effective upon expiration of the 
published wage rate and the predetermined wage rate is on file with the 
DIR, such predetermined wage rate shall become effective on the date 
following the expiration date and shall apply to this Contract in the same 
manner as if it had been published in said publication.  If the predetermined 
wage rate refers to one or more additional expiration dates with additional 
predetermined wage rates, which expiration dates occur during the life of 
this Contract, each successive predetermined wage rate shall apply to this 
Contract on the date following the expiration date of the previous wage 
rate. If the last of such predetermined wage rates expires during the life of 
this Contract, such wage rate shall apply to the balance of the Contract. 

14.10 Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed. 

14.11 Payroll Records. Contractor and its subcontractors shall comply with California 
Labor Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

14.11.1 For contracts entered into on or after April 1, 2015, Contractor and their 
subcontractors shall furnish records specified in Labor Code section 1776 
directly to the Labor Commissioner in the manner required by Labor Code 
section 1771.4.  
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14.12 Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

14.13 Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on design 
professionals and subcontractors of $25 per worker per day for each day the worker 
works more than 8 hours per day and 40 hours per week in violation of California 
Labor Code sections1810 through 1815.   

14.14 Required Provisions for Subcontracts. Contractor shall include at a minimum a 
copy of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

14.15 Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with 
such provisions before commencing the performance of the work of this Contract.”  

14.16 Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments 
when payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions or 
assistance, please contact the City of San Diego’s Equal Opportunity Contracting 
Department at 619-236-6000. 

14.17 Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR. As of March 1, 2015, no 
contractor or subcontractor may be listed on a bid or proposal for a public works 
project unless registered with the DIR pursuant to Labor Code section 1725.5. As of 
April 1, 2015, a contractor or subcontractor shall not be qualified to bid on, be listed 
in a bid proposal, or enter into any contract for public work, unless currently 
registered and qualified to perform public work pursuant to Labor Code section 
1725.5  By submitting a bid or proposal to the City, Contractor is certifying that he or 
she has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration to the City upon request. 

14.17.1 A Contractor’s inadvertent error in listing a subcontractor who is not 
registered pursuant to Labor Code section 1725.5 in response to a 
solicitation shall not be grounds for filing a bid protest or grounds for 
considering the bid non-responsive provided that any of the following 
apply: (1) the subcontractor is registered prior to bid opening; (2) within 
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twenty-four hours after the bid opening, the subcontractor is registered and 
has paid the penalty registration fee specified in Labor Code section 1725.5; 
or (3) the subcontractor is replaced by another registered subcontractor 
pursuant to Public Contract Code section 4107. 

15.0 PHASED FUNDING 

15.1 For additional Phased Funding Provisions see Attachment B. 

16.0 REQUIRED DOCUMENTS SCHEDULE 

16.1 The Design-Builder’s attention is directed to the City’s Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

16.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

1.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Price Proposal Form  √ 

2.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Non-collusion Affidavit 
to be Executed By 
Proposer and Submitted 
with Proposal under 23 
USC 112 and PCC 7106 

 √ 

3.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Contractors Certification 
of Pending Actions 

 √ 

4.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Equal Benefits 
Ordinance Certification 
of Compliance 

 √ 

5.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA05 – Design-
Build List of 
Subcontractors 

 √ 

6.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL DESIGN-
BUILD FIRMS 

Form AA25 - Design-
Build Named 
Equipment/Material 
Supplier List 

 √ 
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

7.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Names of the principal 
individual owners of the 
Apparent Low Proposer - 

  

8.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

 Joint Venture 
Agreement 

 Joint Venture License 

  

9.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms - 
Agreement 

  

10.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contract Forms – 
Performance Bonds and 
Labor and Materialmen’s 
Bond 

  

11.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Certificates of Insurance 
and Endorsements 

  

12.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
Drug-Free Workplace  

  

13.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractor Certification - 
American with 
Disabilities Act  
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ITEM WHEN DUE FROM 
DOCUMENT TO BE 

SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

14.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Contractors Standards - 
Pledge of Compliance  

  

15.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Phased Funding 
Schedule Agreement 
(when required) 

  

16.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

  

17.  WITHIN 10 
WORKING DAYS 
AFTER RECEIPT BY 
PROPOSER OF 
CONTRACT FORMS 

APPARENT 
LOW DESIGN-
BUILD FIRM 

Form  BB05 – Work 
Force Report 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 
(BRIDGING DOCUMENTS) 

INDEX 

1 Project Description  
2 Scope of Work 
3 City Services 
4 City Provided Information 
5 Review of the Design-Builder’s Design Submittals 
6 Community Input 
7 Photo Log and Videotape 
8 Coordination 
9 Existing Information 
10 Requests for Clarifications or Information 
11 Substitutions 
12 Design Criteria and Procedure for Review of Design Materials 
13 Surveying 
14 As-built information 
15 Environmental and Permit Support 
16 Owner/Governmental Approvals 
17 Geotechnical Investigation 
18 Corrosion Survey Report 
19 Potholing 
20 Review of Contract Documents and Field Conditions 
21 Local Conditions 
22 Access to the Work 
23 Supervision 
24 Authorization to Proceed 
25 Design Calculations 
26 Plan Checks - at major completion levels, Design 
27 Shop Drawings, Material Submittals and Samples  
28 Design Development 
29 Design Submittals 
30 Community Relations and Public Outreach Program  
31 Quality Assurance and Control 
32 Quality Assurance / Quality Control Guidelines  
33 Noise Abatement and Control 
34 Project Meetings 
35 Red-lines 
36 Record Keeping 
37 Required Test/Material Certificates 
38 Traffic Control  
39 Reference Standards   
40 Design Guidelines 
41 Bridging Documents 
42 Supplemental Requirements  
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1. Project Description: 

1.1. This project includes replacement of approximately 16,000 LF of CI water main of 
various sizes with new 24" Cement-Mortar Lined and Coated Steel (CMLCS) pipe 
and 16" PVC. Additionally it has replacement of approximately 14,537 LF of sewer 
main, relocation of 4,959 LF of sewer main from easement to right of way, re-plumbs 
(60), abandonment of 1,500 LF of existing sewer main, and construction of 18" RCP 
storm drain (1,277 LF). The project shall include installation of 3-inch fiber optic 
conduit 18-inches deep with pull stations in Catalina Boulevard from the reservoir to 
the standpipe as required by the City. 

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and any 
other item of every kind and description required for the complete design and 
construction of the Project.  

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents.  

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as “if required,” “if directed,” “potential,” 
“optional,” “may,” or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the provisions 
of the Contract.  

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, the 
local conditions under which the Work is to be performed, and as to the requirements 
of the Proposal Documents, Plans, and Specifications. 

2.6. As the Engineer of Work, the Design-Builder shall refer to the City’s preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work;  
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2.7.2. Preparing & completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of water mains and appurtenances including all high-lining, cut 
and plug and cut ins;  

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies;  

2.7.6. Value engineering;  

2.7.7. Additional geotechnical investigation and potholing;  

2.7.8. Performance and implementation of QA/QC,  

2.7.9. Landscaping and re-vegetation plan if required 

2.7.10. Traffic control, paving for all streets, storm water permitting and compliance  

2.7.11. Caltrans permit acquisition if required 

2.7.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; Coordinate utility relocations with utility owners; 
and 

2.7.13. Scheduling, community outreach and public relations, and preparation of as-
built drawings and mylars. 

2.8. The Design-Builder shall use City Standard Microstation CADD in compliance with 
Citywide CADD and Drafting Standards 2012 Edition and Consultant Standards for 
PS&E 2010 EDITION 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal.  The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, “CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK.” 

2.10. As required by California Government Code Section 830.6, prior to construction the 
design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 
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3. City Services: 

3.1. The City will provide only the services listed in this section.  All other services 
necessary for complete design and construction of the Project shall be provided by 
Design-Builder.  

3.1.1. Project Management and Administration. The City will respond to Design- 
Builder’s written questions regarding Project definition and scope within 15 
Working Days of receipt.  See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal within 
20 Working Days of receipt.  See The WHITEBOOK, Chapter 1, Part 1, 
General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing.  

3.1.4. Construction Survey. 

3.1.5. Plan checking fees.  

3.1.6. One-time orientation on the use of the Public Works Department’s GIS and 
other databases that the City makes available to the Design- Builder.  

3.1.7. Easement Acquisition, including right-of-way drawing.  

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information.  

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (SanGIS) Maps, and electronic files in the possession of the Right-of- 
Way Design Division. The Design-Builder’s expenses for copying will be 
reimbursed by City unless the copying was performed using City equipment 
and supplies.  

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City’s on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station.  

4.1.3. Sample set of construction plans for a typical Project.  The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans.  

4.1.4. City’s QA/QC checklists.  
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4.1.5. Access to Public Works Department’s on-line as-built drawings and design 
survey information where available. 

4.1.6. Traffic Control development process.  

5. Review of the Design-Builder’s Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City’s comments in the format provided by City.  

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations.  
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope.  The Design-Builder shall also receive the Engineer’s approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design-
Builder shall prepare and submit the following items to City:  

7.1.1. a still-photo log including the photographs taken;  

7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and  

7.1.3. two copies of the Project CD in a form acceptable to City.  

7.2. The Design-Builder shall request City’s prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request.  

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
governmental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 
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9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition.  The Design-Builder shall 
verify all information provided to it by the City pertaining to the Bridging 
Documents, conceptual plans, Project Site’s description, rights-of-way, easements, 
surveys, existing utilities, soils, hazardous wastes and geotechnical reports, etc., and 
shall verify the data and recommendations prior to including them into the Project 
design. The Design Builder shall perform the engineering tasks necessary to further 
refine and optimize the Project, utilizing as much previous work as possible, 
ultimately leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI’s to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI’s shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design-
Builder’s proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 

11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that:  

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method.  

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method.  

11.2.3. The Design-Builder waives all claims for additional costs or extensions of 
time related to the proposed substitution that subsequently may become 
apparent.  
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11.3. The City will not accept a proposed substitution if any one of the following applies:  

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents.  

11.3.2. Acceptance will delay completion of the Design-Builder’s Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identify a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request.  

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project.  

11.5. The City will consider only one substitution request for each product.  

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City’s acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings.  

12. Design Criteria and Procedure for Review of Design Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer & water main replacement, site preparation, and restoration as 
outlined in the Bridging Documents.  The Project shall be designed and constructed 
to provide a minimum service life of 50 years.  Construction of the Project shall 
cause minimum interruptions in existing sewer & water services.  Changes to the Pre-
design Report recommendations e.g., pre-design alignments, paving, and storm drain 
protection; and construction methods shall be made only if approved by the City. 

12.2. Design Responsibilities – The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies.   

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geotechnical, environmental and specialty consulting areas. Design- Builder 
shall evaluate alternative construction approaches to ensure economical 
designs which optimize constructability yet meet all requirements of this 
Contract, including all applicable laws and applicable architectural concepts, 
and conceptual designs.  

12.2.2. The Design-Builder shall incorporate the requirements of permitting agencies 
as may become apparent in the course of Project design. The Design-Builder 
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shall apply for and secure all permits and provide all necessary reports, 
studies, and support required to obtain the permits. Permit and utility fees, if 
any, will be paid by the City. In addition, the Design-Builder shall research 
and comply with all Air Pollution Control District and noise abatement 
requirements, along with any hazardous materials management requirements 
of NFPA, Cal-OSHA and the City Fire Department.  The Design-Builder 
shall develop an air pollution control plan, a noise abatement plan, (WPCP) 
Water Pollution Control Plan and a hazardous materials management plan, if 
required. If required, the Design-Builder shall incorporate appropriate 
facilities into the design.  

12.2.3. With prior authorization from the Engineer, the Design-Builder shall provide 
additional geotechnical investigations and potholing to the extent the Design-
Builder determines that they are necessary for Final Design.   

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design. No survey is provided by the City for this project..  

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards.  

13.3. Construction survey will be performed by the City with prior arrangement.  The 
Design-Builder shall coordinate with the Engineer.  

14. As-built information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents.  

15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City’s Development Services 
Department [DSD] which are included in the Bridging Documents.  The Design-
Builder shall identify all permits required for the Project as well as all requirements 
for those permits. All permits shall be acquired by the Design-Builder and the costs 
thereof paid by City. At the 60%, 100% and Final Design completion levels, the 
Design-Builder shall submit to City a written list of permits required for the Project. 
The Design-Builder shall identify all permitting agencies and authorities having 
jurisdiction. The Design-Builder shall prepare permit applications and submit the 
applications to the Engineer for review. The Design-Builder shall provide technical 
services as required by the permitting agencies during permit acquisition. The 
Design-Builder shall incorporate mitigation provisions and DSD review 
requirements, including the certified CEQA document into the Construction 
Documents. The Design-Builder shall identify and estimate quantities of BMP’s to 
comply with SWPPP requirements.  
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16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an environmental document for the Project.  During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff.  The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City.  There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotechnical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements.  

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and 
verifying existing utility information and data.  The Design-Builder shall excavate 
sufficient potholes to verify locations and elevations at utility crossings and existing 
piping to be removed or replaced in the Project.  The Design-Builder shall 
immediately notify the City of any damage caused to the pipe during potholing 
activities.  

19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates.  

19.3. The Design-Builder shall restore and clean-up all work sites.  

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City’s survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include:  

19.4.1. Utility.  

19.4.2. Conduit quantity, type, and size.  
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19.4.3. Depth to top of conduit.  

19.4.4. Horizontal coordinates (NAD 83).  

19.4.5. Surface elevation (M.S.L).  

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall:  

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe.  

19.5.2. Backfill and cover the pipe with native soil.  

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe.  

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface.  

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods.  

19.7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder’s activities.  

19.8. The Design-Builder shall submit potholing information to the Engineer for review.  

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City.  

20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City’s attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder’s Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency.  
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21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but not limited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials;  

21.1.2. The availability of labor, materials, water, power, and roads;  

21.1.3. Weather conditions;  

21.1.4. Physical conditions at the Project Site;  

21.1.5. The surface conditions of the ground; and  

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work.  

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
techniques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder.  

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to:  

24.1.1. Discuss the comments and responses, and to resolve all open issues and  
disagreements;  

24.1.2. Confirm the next level of design development; and  

24.1.3. Obtain written authorization to proceed with the next design level; and  
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24.1.4. Obtain written authorization to proceed with construction.  

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder’s design with the Design-Builder’s final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer’s data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings.  

26. Plan Checks - at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall:  

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design-
Builder’s responses, final disposition of comments, and incorporate into the 
Final Design documents.  

27. Shop Drawings, Material Submittals and Samples:  

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement.  

27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement:  

27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work. 

27.2.3. Information relative to the Design-Builder’s sole responsibilities in respect of 
means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto.  

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design-
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 
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27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in strict 
conformance with the Contract Documents. In the case of Shop Drawings, each sheet 
shall be so dated, signed, and certified. The Engineer will require 3 copies of 
approved submittals prior to procurement for QA/QC purposes and will not accept 
any submittals which have not been certified by the Design-Builder to be in 
compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder’s failure 
to so certify shall be the total responsibility of the Design-Builder.  

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents.  Additionally, 
the Design-Builder shall include a specific notation for City’s acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted.  

27.6. City’s acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals and 
Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City’s acceptance shall not extend to means, methods, techniques, sequences, 
or procedures of construction, except where a particular means, method, 
technique, sequence, or procedure of construction is specifically and 
expressly called for by the Contract Documents.   

27.6.2. City’s review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 

27.6.3. City’s review of Shop Drawings shall not relieve Design-Builder of the entire 
responsibility for the correctness of details and dimensions. The Design-
Builder shall assume all responsibility and risk for any misfits and/or 
malfunctions due to any errors in the Design-Builder’s submittals. Design-
Builder shall be responsible for the dimensions and the design of adequate 
connections and details. 

27.7. City’s acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless:  

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission of the Shop Drawing, Material Submittals or Sample; and  

27.7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design-
Builder’s failure to submit and/or receive City’s acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City-
accepted schedule of Shop Drawings and Sample submissions.  
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27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes.  

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer’s “package” or are 
so functionally related that expediency indicates review of the group or 
package as a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 

Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name: 

By: 
(Signature) 

Reference Drawing Sheet No’s:  

Reference Spec Section No’s: 

27.9.5. The Engineer will return at least one copy of each submittal with City’s 
written comments to the Design-Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design-Builder fails to 
provide a complete and acceptable first re-submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re-submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
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the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City’s acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City’s review upon request. 

27.9.8. Submittal Format for Shop Drawings:  

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design-Builder shall include on each drawing the drawing title, 
number, date, and revision numbers and dates.  

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design-Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section.  

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design-Builder shall 
identify materials and products for work shown. 

4. The Design-Builder’s Shop Drawings shall be not less than 8½ by 11 
inches nor more than 30 by 42 inches.  

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings.  

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished.  

7. City will not accept Shop Drawings that are either:  

i) Copies of plans; or  

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City’s acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

27.9.9. Submittal Format for Product Data:  

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data.  

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
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and paragraph numbers. City will reject product data submittals that 
are not clearly marked.  

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 

27.9.10. Submittal Format for Samples:  The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer’s name 
and address, brand name, product identification number, and intended use in 
the Work. 

27.9.11. If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City’s policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City’s guidelines and the Project Schedule. 
The Design-Builder’s use of City’s guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder’s responsibility for the Project design in any way. The 
Design-Builder’s acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City’s 
guidelines. 
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28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed alignments and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed alignments contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and signed by qualified responsible engineers 
registered in the state of California. Applicable portions of the drawing title 
blocks shall also be signed by the Design-Builder. 

28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in Bentley MicroStation Version V8 SE format. 

28.4.3. One, 8½-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer’s data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City’s review of the design submittal, response 
by the Design-Builder to City’s comments, and obtaining City’s authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 
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28.6. In coordination with Traffic Section of Field Engineering Division , the Design-
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City’s 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public. In addition, the Design Builder must indentify at least one way 
to ensure traffic disruption will be minimized on Catalina Blvd and Talbot St. The 
focus should include methods that do not prolong the construction of the project and 
an understanding of traffic patterns in the area.  

28.6.1. After the alignment of a Project is finalized, the Design-Builder shall meet 
with the Traffic Plan Check Supervisor to determine which sections of the 
roadway, if any, will require formal traffic control plans and which sections 
can be adequately addressed using shop drawings developed by the Design-
Builder prior to construction.  

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City’s review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 

28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifying the construction work areas if required by Traffic 
Engineering. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28.7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder’s design shall comply with the ADA and Title 24.  The Design-
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction.  The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 
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28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder’s failure to meet these 
requirements. In each submittal the Design-Builder shall identify any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder’s 
failure to identify variances, regardless of the timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments.  The Design-
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 

29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK format. 
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29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities.  

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal.  

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design.  

29.3.4. Location of construction staging areas (if applicable).  

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction.  

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes.   

29.4.2. Identification of both special and standard details.  

29.4.3. A complete list of construction drawings on cover sheet.  

29.4.4. Definition of the construction method to be used for pipe installation.  

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable.  

29.4.6. Other drawings such as paving, curb ramps, abandonment plans and traffic 
control plans as applicable.  

29.4.7. Erosion control plan, storm water pollution prevention BMP’s, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable.  

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet.  

29.4.10. A complete draft of specifications in The GREENBOOK format including:  

1. Table of contents. 

2. The Design-Build Special Provisions.  
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29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal.  

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations.  

29.5.4. Updates to geotechnical report, if any.  

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in Green-book format.  

29.5.7. Quantity take-off.  

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of permits including environmental permits and 
revised MND required for the Project, identifying all permitting agencies 
and authorities having jurisdiction, and status and copies of permit 
approvals. 

29.6. Final Design Submittal - The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal.  

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including environmental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies of permit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design-
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City’s comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal.  

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original signed 
mylars be held in City files as legal records of the Project. 
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29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables:  

29.7.1. The Design City Engineer in the form of 6 copies of the specifications, 6 
sets of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full 
sized (24-inch x 36-inch) drawing prints.  

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided “T” files. The standard scales are 
1"=40' for plans and 1"=4' for profiles.  

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements.  

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in 
the form of 6 copies of the specifications and 14 sets of half sized (11-inch 
x 17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in Bentley MicroStation V8 
SE format per City’s CADD Standards. The Design-Builder shall attend a 
coordination/orientation meeting with City’s E&CP CADD specialist to 
review and discuss City’s CADD standards. The Engineer will arrange for 
the meeting upon The Design-Builder’s request.  The Design-Builder shall 
also submit the Electronic In-Roads ALG file. The Design-Builder shall 
number proposed alignment points on plan views using the automated 
process through In-Roads Software. The Design- Builder shall also 
generate the Horizontal Alignment Coordinate Index report through In-
Roads and place it on the last sheet of the drawings.  

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to:  

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and signed by The Design-
Builder’s qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall 
also be signed by The Design-Builder.  

2. Six, 8½-inch by 11-inch copies of the final specifications, 
including all charts, graphs, tables, data sheets, and similar inserts 
required for a complete and approved copy suitable for Xerox 
reproduction. 

3. Two complete electronic file sets of the final specifications.  

4. Two complete electronic file sets of the final drawings on CD-RW.  

5. Six complete and approved 8½-inch by 11-inch copies of the final 
construction cost estimate. 
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6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate.  

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each stamped 
and signed by the Design-Builder’s qualified responsible engineers 
registered in the state of California. The Design-Builder shall 
support all elements of the design presented by calculations the 
Design-Builder shall use only Windows compatible computer 
programs for Project calculations. 

8. Other documents as required elsewhere in this Scope or required 
by the Engineer.  

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 

30% Submittal 

Title Block: Drawing Number 

Title 

WBS Number 

General: North Arrow 

Scale 

Existing Plan: Ownership Lines 

Water Services and appurtenances  

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines  

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 
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30% Submittal 

Existing Profile: Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades / Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names  

60% Submittal 

Title Block: Street Names and Limits 

General: Cover Sheet – Limits of Work 

Proposed Plan: Dimensioning  
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
Sewer 
Laterals 
Manholes 

Proposed Profile: Stationing 
Pipe Size and Lengths 

Sewer: Manhole with Inverts 

Final Submittal (100%) 

Title Block: Lambert Coordinates 
Designer’s / Drafter’s Name 
Number of Street 

General: Street Name (RT Margin) 
Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Proposed Plan: Special Plan Notes  
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
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Caution Call-outs
Split-Property 

Final Submittal (100%) 

Proposed Profile: Special Profile Notes 
Traffic Control Plans 

Additional Sheets Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 
Curb Ramp Sheet(s) 
Abandonment Plan 
Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program:  

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16.  
The PIO shall work closely with the Project Implementation Division’s PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 10 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City’s 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations.  

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed.  If 
modifications are required, the City will notify and advise the Design-Builder.  

30.4. The Key stakeholders are identified as the public, the City of San Diego, the Navy, 
and the Peninsula Community Planning Group.  

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to:  

30.5.1. A method for conveying Project information to the public.  Provide 
residents with update Project information and background information 
about the Project.  Information shall be updated weekly, bi-weekly, 
monthly, or quarterly.  
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30.5.2. A method for construction notification in advance of the start of work.  

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings.  Prepare 
presentation materials in coordination with the City.  

30.5.4. Develop written list of follow-up information requested from the 
community.  

30.5.5. Respond to telephone calls and e-mails.  Standard telephone service and e-
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team.  E-
mail updates to stakeholders, Community Groups, City Council and other 
interested parties.  

30.5.7. Create and maintain online Project webpage and newsletters. The Project 
webpage shall be updated monthly with the latest project progress, 
including traffic control setup. 

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases.   

30.5.9. Attend progress meeting and provide status of community relations 
activities.  

30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation measures to lessen construction 
impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder’s public information liaison and the City.  The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 – Quality 
Assurance / Quality Control Guidelines. 

31.1.1. Design QA/QC - The Design-Builder shall be completely and solely 
responsible for Project quality assurance and quality control [QA/QC] 
during design.  

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and 
specifications.  
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31.1.3. Final Design - The Design-Builder shall submit QA/QC records for the 
final specifications and drawings to verify coordination within the 
engineering discipline, between engineering disciplines, between the final 
specifications and drawings, and to verify consistency with existing City 
Projects.  

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance / Quality Control Guidelines:  

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attachment outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder’s QA/QC Plan and its implementation shall be 
included in the Design-Builder’s Proposal.  

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder’s Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
City’s review or inspection uncovers Work or Services that do not conform 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City.  

32.1.4. The concept of quality has evolved from conformance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities.  Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents.  

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder’s staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response.  

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided.  
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32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder’s RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 

32.2. QA/QC During Design 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the 
Project.   

32.2.2. The Design-Builder is the engineer of record. City’s review of Design- 
Builder’s approved submittals is for the sole purpose of determining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the 
scope and objectives set forth in the Bridging Documents, which 
describe the Project facilities in moderate detail (layout, functions, 
etc.), thereby establishing the design requirements. The Design-
Builder shall design the Project facilities to conform to these 
requirements except as modified by changes approved by City 
during design.  

2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to 
the standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project.   

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder’s Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re-
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submittals to the City for review. The Design-Builder shall submit 
documentation of the QA/QC efforts and related activities as discussed in 
item E Review and Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 

32.3.6. The Design-Builder’s Interdisciplinary Progress Reviews: The Design-
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure 
that all comments receive an agreed upon response and are recorded on 
The Design-Builder’s Review and Comment Form (described in section 
32.3.8 below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified 
engineers to perform detailed interdisciplinary reviews to ensure 
consistency between disciplines, and between drawings and the 
specifications. 

32.3.7. The Design-Builder’s Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder’s final QA/QC review shall confirm that all previous 
review comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 
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1. The name of the Project; 

2. City’s contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer’s comments; 

7. The designer’s response to the reviewer’s comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer’s signature and date of review; 

10. The designer’s signature and date of response; and 

11. The signature of the Design-Builder’s Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer’s comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 

32.4. QA/QC During Construction 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perform the QA/QC efforts necessary 
to ensure those requirements are met. City’s inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured 
products the Design-Builder agrees that the term “Quality Control” as used 
herein includes inspection, sampling and testing, and associated 
requirements. 
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32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City’s option, City, its employees, agents, and/or 
representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design-
Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
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Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City’s testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by the 
City, whether specified in the Contract Documents or required by the 
Engineer, will be performed by City’s testing laboratory. The cost of 
these services will be paid for by City. 

3. City’s testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, and 
compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City’s 
Testing Laboratory by furnishing samples of materials, concrete 
design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non-
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB’s Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder’s 
inspection shall include:  
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i) A review of the Contract requirements;  

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved;  

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed;  

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data;  

v) Instruction as necessary to ensure that Design-Builder’s 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment;  

vi) An examination of the quality of workmanship; and  

vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer’s Instructions: The Design-Builder shall comply with 
applicable manufacturer’s instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer’s recommendations. 

32.4.9. Manufacturer’s Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate:  

(i) Project Site conditions;  
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(ii) Conditions of surfaces and installation;  

(iii) Quality of workmanship;  

(iv) Start-up of equipment; and  

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or manufacturer’s 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 

3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer’s 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30 p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00 AM or after 7:00 PM, each Working Day, or any 
time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings – Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
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meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance:  

i) A meeting agenda prior to each meeting; and  
ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 

34.2. Progress Meetings – Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week's progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design-
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance:  

i) A meeting agenda prior to each meeting; and  
ii) Minutes of each meeting prior to the next meeting.  

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design-
Builder’s key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder’s community outreach program. Typically, these meetings are 
scheduled for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. The 
Engineer may direct the Design-Builder to attend other meetings at no additional 
cost. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, Water Operations, utility 
companies, the Navy, and other City divisions or departments. These meetings shall 
be done at no additional cost. 

34.5. The Design-Builder shall prepare and submit typical meeting minutes of all meetings 
including a list of attendees, contact information, proceedings, and all pertinent 
information. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
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plots in accordance with the City’s CADD Guideline. Each CADD mylar drawing 
sheet shall be stamped and signed by qualified responsible engineers registered in the 
State of California, and shall be stamped and  signed by the architect/engineer of 
record, as required by law. Other applicable portions of the drawing title blocks shall 
also be signed by the Design-Builder. Drawing mylar shall be 3 mils minimum 
thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of blueprint or copies of the final As-Built’s. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared in the V8 version of Bentley MicroStation Version SE CADD 
software in accordance with City’s CADD Guideline.  

36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City’s acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing.  The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City’s acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 
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37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder’s sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control:  

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes environmental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 

39. Reference Standards:   

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings – Standard Drawing Updates 
Approved For Use* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

40. Design Guidelines: 

40.1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) 

40.2. American Water Works Association (AWWA) 

40.3. California Building Code as adopted by the City of San Diego* 
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40.4. California Code of Regulations, Title 24 

40.5. City of San Diego Approved Materials List (AML) as approved by the Water 
(http://www.sandiego.gov/water/cip/guidelines.shtml) and Metropolitan Wastewater 
Departments (http://www.sandiego.gov/mwwd/business/sewer.shtml) 

40.6. Citywide CADD and Drafting Standards 2012 Edition 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml  

40.7. Consultant Standards for PS&E 2010 EDITION 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml 

40.8. City of San Diego Landscape Technical Manual 

40.9. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans  

http://www.sandiego.gov/development-
services/industry/landdevcode/landdevmanual.shtml  

40.10. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

40.11. City of San Diego Technical Guidelines for Geotechnical Reports,  
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 

40.12. City of San Diego, Water Department Guidelines and Standards Books 1 through 7 
http://www.sandiego.gov/water/cip/guidelines.shtml  

40.13. County of San Diego Code of Regulations 

40.14. National Electric Code (NBC) as adopted by the City of San Diego* 

40.15. State of California Health and Safety Code 

40.16. Uniform Fire Code (UFC) as adopted by the City of San Diego* 

40.17. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

40.18. Uniform Plumbing Code (UPC) as adopted by the City of San Diego* 

40.19. Construction Planning & Scheduling Manual by AGC of America 

40.20. The National Environmental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

40.21. City of San Diego Municipal Code; 

http://www.sandiego.gov/city-clerk/officialdocs/legisdocs/muni.shtml  
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40.22. State Historic Preservation Act 

*Any and all codes, regulations, and permits (including amendments) issued by 
City’s Planning and Development Services Department. 

41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at:  

ftp://ftp.sannet.gov/OUT/Catalina%20MACC/Bridging%20Documents/ 

1. General\Design Build Location Map (11-20-2014).pdf 

2. General\Sample Progress Map.pdf 

3. Catalina Standpipe Plans\Catalina SP- 100% Design-Signed 11-15-13.pdf 

4. Catalina Standpipe Plans\Catalina_SP_Shop_Dwgs-_STAMPED.pdf 

5. Fiber Optic\City Conduit Extract.pdf 

6. Fiber Optic\City Fiber and Pipeline Guidelines.pdf 

7. Fiber Optic\East Pipeline Route Images.pdf 

8. Fiber Optic\Outdoor Fiber Optic Guidelines.pdf 

9. Fiber Optic\SANDAG Fiber Specs.pdf 

10. Fiber Optic\West Pipeline Route Images.pdf 

11. Fiber Optic\Pull Box #6 details.pdf 

12. Fiber Optic\Catalina Blvd Fiber Main Guideline and Location List.pdf 

13. Fiber Optic\Pull Box #6.pdf 

14. Fiber Optic\Harbor Drive plans\Harbor Dr Fiber conduit_detail.pdf 

15. Fiber Optic\Harbor Drive plans\Harbor Dr Fiber conduit_PB details.pdf 

16. Fiber Optic\Harbor Drive plans\Harbor Dr Fiber conduit.pdf 

17. Planning Documents\Sewer Constraints Map and Hydraulics.pdf 

18. Planning Documents\Coordination Map.pdf 

19. Planning Documents\Constraints Map.pdf 

20. Planning Documents\CMP Storm Drain Map.pdf 

21. Planning Documents\Paving Conflict Map.pdf 

22. Planning Documents\OCI Index Map.pdf 

23. Planning Documents\Traffic Counts.pdf 

24. Planning Documents\ADA Preliminary Engineering Report.pdf 

25. Planning Documents\Catalina 12in  Cast Iron Mains Planning Study.pdf 

26. Planning Documents\Preliminary Environmental Assessment.pdf 

27. Planning Documents\Predesign Location Map.pdf 

28. Planning Documents\PUD Coordination Summary.pdf 

29. Planning Documents\Storm Water Dept Comments.pdf 
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42. Supplemental Requirements: 

42.1. All submitted hardcopy drawings and documents shall also be provided to the City in 
PDF format with electronically searchable text (not scanned images) to include 
drawings, specifications, details, reports, RFI’s, Invoices, and all other documents of 
every type. 

42.2. The Design-Builder shall do all work as needed to accomplish the selected alternative 
in a study titled “Catalina 12in Cast Iron Mains” by PUD/EPM Division dated March 
2013 (see bridging documents) excluding improvements which are being built by the 
Catalina Standpipe Renovation Project (see bridging documents). One exception to 
this is the standpipe drain pipe which will be relocated by this project with 1200 feet 
of new 18-inch storm drain (see bridging documents Storm Water Dept 
Comments.pdf). The work in this project shall include close coordination with the 
Navy and the Catalina Standpipe Renovation Project to avoid disruptions to Navy 
operations and the Standpipe construction contractor. The work shall be sequenced so 
as to avoid interruptions in water supply to the Navy so that all three proposed water 
mains in Catalina Blvd may not be constructed simultaneously as at least one water 
main must be kept in service. The design-builder shall propose a schedule which 
obtains BOBU by December 2017 for the new water main replacing the 12-inch CI 
water main in Catalina Blvd. Sequencing of this work shall be carefully coordinated 
with PUD Water Operations (see bridging documents PUD Coordination 
Summary.pdf).  

42.3. The project shall include installation of 3-inch fiber optic conduit with pull stations in 
Catalina Boulevard from the reservoir to the standpipe as required by the City and 
generally as indicated in the bridging documents. If feasible the conduit shall be 
installed on the west side of Catalina Blvd to avoid crossing the street for connecting 
to planned future fiber optic to Point Loma Wastewater Treatment Plant and 
elsewhere. The intent is to connect with existing fiber optic installed by the Harbor 
Drive Pipeline project and provide for connections to planned future fiber optic (see 
bridging documents). This work shall be in accordance with National Electrical Code 
(NEC). In general per NEC the fiber optic conduit must be buried at a depth of 24” 
using Schedule 40 conduit, or 18” deep using Schedule 80 conduit. Warning Tape 
shall be placed on the top of the conduit, extending over to each pull box. Pull boxes 
shall be constructed at each end of the conduit, and one about every 600 feet (900 ft 
max) and at any bend 45 degrees or more, generally in accordance with the fiber 
optic bridging documents. The conduit must be in a separate trench from water, 
sewer and storm drain pipes – joint use trenches with these shall not be done. 

42.4. The project shall include AC overlay for Catalina Blvd. All other streets shall get 
slurry resurfacing. The Design-Builder is to determine where paving fabric is 
required. 

42.5. Only ADA improvements triggered by this project shall be included in the design. 
New sidewalks are not included except to replace portions triggered by ADA 
compliance requirements. See bridging documents. 

42.6. The Design-Builder shall identify all existing fire services by field inspection, 
research of City records specifically including the City PUD cross connection 
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database, and water billing records, and research of as-builts. Design/Builder shall 
provide all work necessary to reconnect all existing fire services. 

42.7. Gate valves shall be used for water main up to and including 12” size. Butterfly 
valves shall be used on 16” or larger water mains which shall have a bypass installed 
for transmission mains only Valves shall be size on size to match fittings and 
reducers shall not be used to provide reduced size valves in lieu of this. 

42.8. Five (5) feet of cover is required for all 16’’ transmission mains per the City Water 
Design Guide. Where this is not feasible or cost-effective the Design-Builder shall 
provide justification including calculations sufficient for the City PUD to allow an 
exception where appropriate. 

42.9. This RFP provides as-built drawings and other information collected during 
preliminary planning for this project. The Design/Builder shall be responsible for 
researching and obtaining all as-built drawings and any other information from the 
City and/or other agencies which will be necessary to complete the scope of work. 

42.10. The Design-Builder shall resolve design and construction problems by a typical 
professional process including but not limited to research, field investigation, 
developing alternates, calculations, cost-effective analysis, making 
decisions/recommendations and obtaining City concurrence as needed. This process 
shall be diligently followed before the Design/Builder seeks direction from the City. 

42.11. The Design-Builder shall follow the City standard practice for design and 
construction when not specifically addressed in the RFP scope of work, reference 
documents, and design guides. 

42.12. The Design-Builder shall submit a progress map each month in a format acceptable 
to the City illustrating where water, sewer, and storm drain pipe was installed, feet 
installed, total feet and percent complete (see bridging documents example). 

42.13. The Design-Builder shall propose a strategy to reduce the time period between the 
street impacts to install utilities and the street repair and paving, and also to improve 
communication with the public on this issue. 

42.14. The City shall not be responsible for any assumptions the Design-Builder based their 
price proposal on and the Design-Builder shall not be entitled to any additional 
payment for any such assumptions on which their price was based. 

42.15. The price proposal shall include all work and materials and any references in this 
RFP to unit price, lump sum price, bid price or similar language shall not entitle the 
Design-Builder to any additional payment. 
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ATTACHMENT B 

PHASED FUNDING PROVISION 

1. PHASED FUNDING 

1.1 The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with Sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration of the first phase and submit the Pre-Award 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement.   

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK” and 9-3, “PAYMENT” prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule.  This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Proposer (whichever occurs last) and once a Pre-
Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Proposer. 

1.6 At the City’s request, you must meet with the City’s Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

1.7 Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

1 Meet with the City’s Project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule; 

2 Revise the Pre-Award Schedule as requested by the City within the 
specified 22 Working Days timeframe; or 

2 Execute the first Phased Funding Schedule Agreement within a Day after 
receipt. 

 



PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 

}SQ First Phased Funding Schedule Agreement 

0 Final Phased Funding Schedule Agreement 

PROPOSAL NUMBER: _____ ---'K=---"'1=5---"'1=3=19'"""'-M=A=C"--'-3"'------------

CONTRACT OR TASK TITLE: ___ -""'-1_,_4 ______________ _ 

CONTRACTOR Orion Construction/Balboa Construction JV __________ _ 

Funding Phase Description Phase Phase Not-to-

Phase Start Finish Exceed 
Amount 

1 Bonds NTP 08/28/15 $82,500 

(W) 

$ 53,500 

(S) 

2 Design, Construction Mobilization, 8/31/15 8/30/16 $2,144,500 
Potholing, Material Submittals, (W) 
Storm Drain Piping/Structures, 

$ 861,500 Trench Patch 
(S) 

3 Sewer Mains, Laterals, Manholes, 8/31/16 8/30/17 $7,703,000 
Replumbs, Water Mains, Valves, (W) 
and Appurtenances, Fiber Optic $5,892,000 

Duct Bank, Trench Patch (S) 

4 Ped Ramps, AC Overlay, Slurry 8/31/17 1/19/18 $1,210,000 
Seal, Striping, Demobilization (W) 

$420,000 

(S) 

Total $18,367,000 

Notes: 
(1) City Supplement 9-3.6, "PHASED FUNDING COMPENSATION" applies. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM REQUIREMENTS 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting Ordinance, San 
Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, religion, 
national origin, ethnicity, sexual orientation, age, or disability in the 
solicitation, selection, hiring, or treatment of subcontractors, vendors, or 
suppliers. The Contractor shall provide equal opportunity for 
subcontractors to participate in subcontracting opportunities. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract 
termination, debarment, or other sanctions.  

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or Proposal, the 
Bidder shall provide to the City a list of all instances within the past 10 years 
where a complaint was filed or pending against Bidder in a legal or 
administrative proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a description of the 
status or resolution of that complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, within 
60 days, a truthful and complete list of the names of all Subcontractors and 
Suppliers that the Contractor has used in the past 5 years on any of its 
contracts that were undertaken within San Diego County, including the total 
dollar amount paid by the Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the Contract and may result in remedies 
being ordered against the Contractor up to and including contract 
termination, debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The Contractor further 
understands and agrees that the procedures, remedies and sanctions provided 
for in the Nondiscrimination in Contracting Ordinance apply only to 
violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.   

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law.  Contractor shall provide equal 
opportunity in all employment practices.  Prime Contractor shall ensure their 
subcontractors comply with this program.  Nothing in this section shall be 
interpreted to hold a prime contractor liable for any discriminatory practice of its 
subcontractors. 

The Contractor shall include the foregoing clause in all contracts between the 
Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a Work 
Force Report (Form BB05), within 10 Working Days after receipt by the Bidder of 
Contract forms to the City for approval as specified in the Notice of Intent to 
Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are under-
representations when compared to County Labor Force Availability data, the 
selected Bidder shall submit an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

1. The Contractor shall maintain a working environment free of discrimination, 
harassment, intimidation and coercion at all sites and in all facilities at which 
the Contractor’s employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on-site 
supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with all employees at 
least once a year, posts the policy statement and EEO posters on all company 
bulletin boards and job sites, and documents every dissemination, review and 
posting with a written record to identify the time, place, employees present, 
subject matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintains written documentation of 
these reviews. 

5. The Contractor discusses its EEO Policy Statement with subcontractors with 
whom it anticipates doing business, includes the EEO Policy Statement in its 
subcontracts, and provides such documentation to the City upon request. 
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6. The Contractor documents and maintains a record of all bid solicitations and 
outreach efforts to and from subcontractors, contractor associations and other 
business associations. 

7. The Contractor disseminates its EEO Policy externally through various media, 
including the media of people of color and women, in advertisements to recruit,  
maintains files documenting these efforts, and provides copies of these 
advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City when any 
union referral process has impeded the Contractor’s efforts to maintain its EEO 
Policy. 

10. The Contractor maintains a current list of recruitment sources, including those 
outreaching to people of color and women, and provides written notification of 
employment opportunities to these recruitment sources with a record of the 
organizations’ responses. 

11. The Contractor maintains a current file of names, addresses and phone numbers 
of each walk-in applicant, including people of color and women, and referrals 
from unions, recruitment sources, or community organizations with a 
description of the employment action taken.  

12. The Contractor encourages all present employees, including people of color 
and women employees, to recruit others. 

13. The Contractor maintains all employment selection process information with 
records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job training 
opportunities, participates in training programs, or both for all of its employees, 
including people of color and women, and establishes apprenticeship, trainee, 
and upgrade programs relevant to the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourages all employees to seek 
and prepare appropriately for such opportunities. 

16. The Contractor ensures the company’s working environment and activities are 
non-segregated except for providing separate or single-user toilets and 
necessary changing facilities to assure privacy between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF 
MEASURE, AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award.   

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form.   

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-5.3.2 Working Drawings.  TABLE 2-5.3.2(A), ADD the following: 

Item Section No. Title Subject 

17 306-1.6 Water Valve Bypass for Mainlines 16” and 
Larger  SDW-154

*

*
Note:  The distance dimensions shown between the bypass pipes and between bypass pipes 

and the mainlines are subject to change to field conditions. 

2-11.1.1 General.  To the City Supplement, item 2, ADD the following: 

Time lapse video robotic cameras must provide a clear view of backfill and 
compaction operations. When this is not possible if camera is mounted on excavator, 
camera must be mounted on a portable tower or similar device and repositioned as 
Work progresses.   

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

ADD: 
4-1.3.7 Testing Under the Direction of the Engineer. When a bid item for Testing under 

the direction of the Engineer is provided, the Contractor must employ and pay for the 
services of a qualified third party independent laboratory to perform the required 
testing. The Contractor will be reimbursed for the cost of testing under this bid item. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City’s Product Submittal Form available at:   

http://www.sandiego.gov/publicworks/edocref/index.shtml  
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SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, to 
provide coverage against claims for loss including injuries to persons or damage 
to property, which may arise out of or in connection with the performance of the 
Work by you, your agents, representatives, officers, employees or 
Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance 
with this contract. Your liabilities under the Contract, e.g., your indemnity 
obligations, is not deemed limited to the insurance coverage required by this 
contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled to 
any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days for 
cancellation due to non-payment of premium) prior written notice of cancellation 
or non-renewal of the policy. Maintenance of specified insurance coverage is a 
material element of the Contract. Your failure to maintain or renew coverage or 
to provide evidence of renewal during the term of the Contract may be treated by 
the City as a material breach of the Contract. 
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7-3.2 Types of Insurance.   

7-3.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You must 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense must be outside the policy limits. Policy coverage must be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance.   

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense must be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance.   

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 
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2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City.  

3. For approval of a substitution of Subcontractor’s insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor providing 
the insurance. The deductible must not exceed $25,000 per claim.  

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There must be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual 
liability.  

5. Occurrence based policies must be procured before the Work commences and 
must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to be 
maintained for 12 months after the completion of the Work without advancing 
the retroactive date.  

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  
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7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance 

7-3.5.1.1 Additional Insured.   

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured.  

c) The additional insured coverage for projects for which the Engineer’s Estimate is 
$1,000,000 or more must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s Estimate is 
less than $1,000,000 must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, or (c) premises owned, 
leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance 
Code §11580.04. 
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7-3.5.3 Contractors Pollution Liability Insurance Endorsements.  

7-3.5.3.1 Additional Insured.   

a) The policy or policies must be endorsed to include as an Insured the City and its 
respective elected officials, officers, employees, agents, and representatives, with 
respect to liability arising out of: (a) Ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, e.g., your completed operations 
performed by you or on your behalf, or (d) premises owned, leased, controlled, or 
used by you; except that in connection with, collateral to, or affecting any 
construction contract to which the provisions of subdivision (b) of § 2782 of the 
California Civil Code apply, this endorsement must not provide any duty of 
indemnity coverage for the active negligence of the City and its respective 
elected officials, officers, employees, agents, and representatives in any case 
where an agreement to indemnify the City and its respective elected officials, 
officers, employees, agents, and representatives would be invalid under 
subdivision (b) of §2782 of the California Civil Code.  

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code §11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it.  

7-3.5.3.3 Severability of Interest.  For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 
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7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-3.10 Architects and Engineers Professional Insurance (Errors and Omissions 
Insurance).  

1. For contracts with required engineering services (e.g., Design-Build, preparation 
of engineered Traffic Control Plans (TCP), etc. by the Contractor) for all of your 
employees or Subcontractors who provide professional engineering services under 
this contract, you must keep or must require its Subcontractor keep in full force 
and effect, Professional Liability coverage with a limit of $1,000,000 per claim 
and $2,000,000 annual aggregate. 

2. You must ensure both that: (a) the policy retroactive date is on or before the date 
of commencement of the Project; and (b) the policy will be maintained in force for 
a period of 3 years after completion of the Project or termination of this contract 
whichever occurs last.  You agree that for the time period specified above, there 
will be no changes or endorsements to the policy that affect the specified 
coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability coverage in 
accordance with the requirements set forth above. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
must provide at your expense Workers’ Compensation Insurance and Employers 
Liability Insurance to protect you against all claims under applicable state 
workers compensation laws. The City, its elected officials, and employees will 
not be responsible for any claims in law or equity occasioned by your failure to 
comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance 
in accordance with the provisions of that code and you must comply with such 
provisions before commencing the Work as required by §1861 of the California 
Labor Code. 
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7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees.  

7-16 COMMUNITY LIAISON.  To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

ADD:  
7-16 COMMUNITY OUTREACH.  

7-16.1 General. 

1. To ensure consistency with the City’s community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
business owners, recreational users, and other community members and 
stakeholders) of construction impacts.  Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time.  

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 
Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City’s Public Contact Log 
located on the City’s SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllItems.aspx.  
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4. The Contractor shall execute the Information Security Policy 
Acknowledgement Form - For Non-City Employees within 15 days of the 
award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication.   

All inquiries and complaints will be logged in to the City’s SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City’s SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City’s SDShare site 
as individually as an Outlook Message Format (*.msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract.  

7-16.2 Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final 
drafts of letters, notices, postcards, door hangers, signs, and any 
other notices and letters to the Resident Engineer for final review and 
approval. 

b. After distributing or mailing, the Contractor shall submit verification 
of delivery and any copies of returned notices to the Resident 
Engineer. 

2. The Contractor will use the City’s SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public the within 
24 hours of receipt, even if the Contractor’s response to the individual is still 
incomplete. The Contractor will upload to the City’s SDShare site copies of 
all written, electronic, and verbal communications and conversations with the 
public. 
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7-16.3 Public Notice by Contractor.  

1. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer.  

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work.  If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

7-16.4 Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor:  

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing,  

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor,  

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

7-16.5 Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer.  The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice.   

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident 
Engineer with each week's submittal of the Three-Week Look Ahead 
Schedule.  

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings.  

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 
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7-16.6 Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only.  

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City’s permission.  

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location.  

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City’s Public Information Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety.  

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to  members of the media about its 
company and its role on the project.  All other questions shall be referred to 
the City.  

7-16.7 Exclusive Community Liaison Services.  

If directed to conduct Exclusive Community Liaison Services, the Contractor shall 
retain an Exclusive Community Liaison for the Project whose sole responsibilities 
will be as follows:  

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project.  

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance.  

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project.  

4. Prepare and present of materials in coordination with the Resident Engineer 
(the City’s standards and guidelines for the communication materials are 
available for review by Bidders by sending a request to the Contract 
Specialist). 
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5. Respond to community questions and complaints related to Contractor 
activities.  

6. Write, edit, update, or produce brochures, pamphlets and news releases.  

7. Provide standard telephone inquiries and e-mail responses:  

a) Respond to telephone calls and e-mails from the public.  

b) Record calls and e-mails on the City’s SDShare site.  

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings.  

7-16.7.1 Exclusive Community Liaison Work Plan.  The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract.  

7-16.8 Payment.  The Payment for community outreach and public notices is included in 
the various Proposal items.  

7-20 ELECTRONIC COMMUNICATION. ADD the following:  

Virtual Project Manager will be used on this contract.  

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 
9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 

subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 
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SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE 
NEW 

SECTION 
NUMBER 

203-15 RUBBER POLYMER MODIFIED SLURRY 
(RPMS) 

203-16 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-9.2.3 Fittings.  To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with pre-
punched holes free of asbestos material.  All insulating flange kits require 
full face gaskets. 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

207-26.4 Butterfly Valves.  To the City Supplement, Paragraph (2), DELETE the last 
sentence. 

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2” (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise.   

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety.   
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SECTION 209 – STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 Induction Cobra Head Luminaire.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE 
NEW 

SECTION 
NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 

212-1.2.4 Organic Soil Amendment.  ADD the following: 

Type 4 organic soil amendment (compost) shall be derived from Green Material 
(yard waste and/or food waste) that is composted in accordance with California Code 
of Regulations, Title 14, Chapter 3 Article 7, 17868.3 (15-day Process to Further  
Reduce Pathogens and kill weed  and other seeds).  Incorporated into the soil, 
compost improves soil texture; increases both nutrient and water holding capacity; 
and reduces the need for commercial fertilizer.   Where applicable, Organic Soil 
Amendment can qualify as a component of LEED certification. 

Type 4 organic soil amendment must come from a compost facility that tests its 
compost on a quarterly basis and meets the requirements listed in Table 212-1.2.4(B).  
Contractor shall provide a copy of the most recent quarterly test results, and a current 
representative sample of the compost to be used on the project, to the City, prior to 
approval and the compost being used.   

The City of San Diego’s Miramar Greenery produces Type 4 organic soil amendment 
(compost) and complies with the U.S. Composting Council’s Seal of Testing 
Assurance Program.  The Miramar Greenery is located within the City’s Miramar 
Landfill at State Hwy. 52 and Convoy St. in San Diego.   

http://www.sandiego.gov/environmental-services/miramar/greenery/  

Table 212-1.2.4 (B) 

Test Criteria Acceptable 
Range 

Unit of Measure TMCC Test 
Method 

pH 6.0 - 8.0  04.11-A  1:5 Slurry 
pH 

Soluble salts 0 - 10   dS/m (mmhos/cm) 04.10-A 1:5 Slurry 
Method 
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Test Criteria Acceptable 
Range 

Unit of Measure TMCC Test 
Method 

Organic Matter 30 - 75% % dry weight basis 05.07-A Loss-on-
ignition Organic 
Matter Method 
(LOI) 

Stability < 8 mg CO2/g OM/day 05.08-B carbon 
Dioxide Evolution 
Rate 

Maturity > 80% 
emergence 

average % of control 05.05-A 
Germination and 
vigor 

Pathogens 

Fecal coliform Pass Pass/Fail per U.S. 
EPA Class A standard, 
40CFR 503.32(a) 

07.01-B Fecal 
coliforms 

Salmonella Pass Pass/Fail per U.S. 
EPA Class A standard, 
40CFR 503.32(a) 

07.02 Salmonella 

Heavy Metal Pass Pass/Fail per U.S. 
EPA Class A standard, 
40CFR 503.13(a) 
Tables 1 and 3. 

04.06-Heavy Metals 
standards, and 
Hazardous 
Elements. 

Particle Size > 90% % dry weight passing 
through 11mm 

02.02-B  Sample 
Sieving for 
Aggregate Size 
Classification 

ADD: 
212-3.2.2.3 Trench Marker Tape.  To the City Supplement, DELETE in its entirety and 

SUBSTITUTE with the following: 

a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, five-ply 
100% virgin polyethylene which is acid, alkaline and corrosion resistant.  
Elongation properties and tensile strength of not less than 7,800 psi shall be in 
accordance with ASTM D882-80A.  The trench marker tape for water lines shall 
have a minimum 20 gauge solid aluminum foil core, adhered to a 2.55 mil 
polyethylene backing.   
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b) Tape color and legend shall be placed beneath the top protective layer subject to 
the following: 

1. Blue with “Caution Potable Water Line Buried Below” for Water mainlines 
and over pipe sleeves. 

2. Purple with “Caution Recycled/Reclaimed Water Line Buried Below” for 
recycled water irrigation mainlines. 

3. Red with “Caution Electric Line Buried Below” for electrical lines servicing 
the irrigation system, including, but not limited to, 110/220v power to 
irrigation controllers and pumps, communication cables and irrigation direct 
burial control wires to remote control valves. 

4. Green with “Caution Sewer Line Buried Below” for Sewer mainlines and 
over pipe sleeves. 

ADD: 
212-4 BIORETENTION SOIL MEDIA (BSM). 

212-4.1 General.  Bioretention Soil Media (BSM) is a formulated planting soil which 
consists of 70% to 80% washed sand and 20% to 30% compost on a volume basis, 
and shall be mixed at the plant site prior to delivery.   

212-4.1.1 Sand for Bioretention Soil Media.  The sand shall conform to ASTM C33 and a 
sieve analysis shall be performed in  accordance with ASTM C 136 to demonstrate 
compliance with the gradation limits shown in Table 212-4.1.1 (A).  The sand shall 
be thoroughly washed to remove fines, dust, and deleterious materials prior to 
delivery. 

Table 212-4.1.1 (A) Sand Gradation Limits 

Sieve Size Percent Passing 

3/8 inch 100 

No. 4 60 - 100 

No.10 40 - 100 

No. 40 15 - 50 

No. 200 0 - 5 

Note:  Coefficient of Uniformity (Cu = D60/D10) equal to 
or greater than 4 

212-4.1.2 Compost.  Compost shall be certified by the U.S. Composting Council’s Seal of 
Testing Assurance Program or an approved equal.  Compost shall comply with the 
following requirements: 

1. Organic Material Content shall be 35% to 75% by dry weight. 
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2. Physical contaminants (manmade inert materials) shall not exceed 1% by 
dry weight 

3. pH shall be between 6.0 and 8.0 

4. Soluble Salt Concentration less than 10 dS/m (Method TMECC 4.10-A, 
USDA and U.S. Composting Council) 

5. Maturity (seed emergence and seedling vigor): greater than 80% relative to 
positive control (Method TMECC 5.05-A, USDA and U.S. Composting 
Council) 

6. Stability (Carbon Dioxide evolution rate): less than 8 mg CO2-C per g OM 
per day (Method TMECC 5.08-B, USDA and U.S. Composting Council) 

7. Moisture: 40%-50% wet weight basis. 

8. Select Pathogens:  Pass US EPA Class A standard, 40 CFR Section 
503.32(a). 

9. Trace Metals:  Pass US EPA Class A standard, 40 CFR Section 503.13, 
Tables 1 and 3. 

10. Within gradation limits in Table 212-4.1.2 (ASTM D 422 sieve analysis or 
approved equivalent) 

Table 212-4.1.2 (A) Compost Gradation Limits 

Sieve Size 
Percent Passing (by 

weight) 

1 inch 99 to 100 

½ inch 90 to 100 

¼ inch 40 to 90 

No. 200 2 to 10 

212-4.2 Agricultural Suitability.  The Contractor shall submit the source and location of 
BSM, a physical sample, and accompanying and current test results by a third party 
independent agronomic laboratory reflecting compliance with Contract Documents to 
the Engineer at least 30 Days prior to ordering materials.  

No planting shall begin until test results confirm the agricultural suitability of the 
BSM.  The Contractor shall submit a written request for approval which shall be 
accompanied by written analysis results from a written report of a testing agency 
registered by the State for agricultural soil evaluation which indicates compliance 
which states that the tested material proposed source complies with these 
specifications.  Third party independent laboratory tests shall be paid for by the 
Contractor. 
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The BSM shall be suitable to sustain the growth of the plants specified and shall 
conform to the following requirements:   

a) pH range: 6.0-7.8 

b) Salinity less than 3.0 millimho/cm (electrical conductivity) 

c) Sodium adsorption ration (SAR) less than 3.0 

d) Chloride less than 150 ppm 

The test results shall show the following information: 

a) Date of Testing 

b) Project Name 

c) The Contractor’s Name 

d) Source of Materials and Supplier’s Name 

e) Estimate of Quantity Needed 

f) pH  

g) EC 

h) Elements: phosphorus, potassium, iron, manganese, zinc, copper, boron, 
calcium, magnesium, sodium, sulfur, molybdenum, nickel, aluminum, 
arsenic, barium, cadmium, chromium, cobalt, lead, lithium, mercury, 
selenium, silver, strontium, tin, and vanadium 

i) Soil adsorption ratio 

j) Carbon/nitrogen ratio 

k) Moisture content 

l) Organic Content 

m) An assessment of agricultural suitability based on test results 

n) Recommendations for adding amendments, chemical corrections, or both. 

BSM which requires amending to comply with these specifications shall be 
uniformly blended prior to importation.  Third party independent laboratory test 
results reflecting compliance with above requirements shall be provided to the 
Engineer prior to the delivery of the BSM. 

212-4.3 Delivery, Storage and Handling.  The Contractor shall not deliver or place soils in 
frozen, wet, or muddy conditions. 
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The Contractor shall protect soils and mixes from absorbing excess water and from 
erosion at all times.  The Contractor shall not store materials unprotected from large 
rainfall events.  The Contractor shall not allow excess water to enter site prior to 
compaction.  If water is introduced into the material after grading, the Contractor 
shall allow material to drain or aerate to optimum compaction moisture content. 

212-4.4 Quality Control and Acceptance.  Close adherence to the material quality controls 
herein are necessary in order to assure sufficient permeability to infiltrate runoff at a 
minimum rate of 5 inches per hour during the life of the facility, and to support 
healthy vegetation.  Amendments may be included to adjust agronomic properties.  
Acceptance of the material will be based on test results conducted no more than 120 
days prior to delivery of the blended BSM to the project site and certified to be 
representative. For projects installing more than 100 cubic yards of BSM, batch-
specific tests of components and blended mix are required and locations of material 
batches shall be provided to the Engineer. 

SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal.  

SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK.   

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., 
tree trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc.   

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” for 
Residential streets, and a minimum depth of 3” for all others to expose firm and 
unyielding pavement.  The Contractor shall prepare subgrade as needed and 
install a minimum of 2” for residential streets, and a minimum of 3” for all 
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others, of compacted asphalt concrete pavement over compacted native 
material as directed by the Engineer.   

4. If, in order to achieve the minimum specified depth, the base material is 
exposed, the material shall be compacted to 95% relative compaction to a depth 
10” below the finished grade (dig out). Compaction tests shall be made to 
ensure compliance with the specifications. The Engineer will determine when 
and where the test will occur. The City will pay for the soils testing required by 
the Engineer, which meets the required compaction. The Contractor shall 
reimburse the City for the cost of retesting failing compaction tests.  If 
additional base material is required, the Contractor shall use Class 2 Aggregate 
Base in accordance with 200-2.2, “Crushed Aggregate Base.”  

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Crushed Miscellaneous Aggregate Base.”   

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT 
CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice.  The finished patch shall be level 
and smooth in compliance with 302-5.6.2 “Density and Smoothness.”  After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall be 
subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum removal 
thickness, the base material shall be prepared conforming to 301-1, 
“SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall use 
Class 2 Aggregate Base in accordance with 200-2.2, “Crushed Aggregate 
Base.” Recycled base material shall conform to Crushed Miscellaneous 
Base Material in accordance with 200-2.4, “Crushed Miscellaneous 
Base.” 

c) The Contractor may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a 
minimum of the machine drum width) and when approved by the 
Engineer.  
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d) For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut 
cleanly with a saw.  The areas shall be cleaned and tack coated in 
accordance with 302-5.4, “Tack Coat” before replacing the asphalt.  The 
areas for scheduled repairs have been marked on the street.  

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than ½” per 302-5.6.2, 
“Density and Smoothness.”  These areas are generally smaller and more 
isolated than those areas in need of mill and pave.   

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to ensure 
the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product.   

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw cutting 
or milling, to expose firm and unyielding pavement; prepare subgrade (as 
needed); and install compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-
5.4, “Tack Coat”.   

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice.   

8. After placement and compaction of the asphalt patch, the Contractor shall seal 
all finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor’s failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 
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2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an Appendix 
to the Contract Documents. The quantities shown in the appendices are based 
on a street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an itemized 
list of the asphalt pavement repair work completed. The list shall include the 
location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit price 
per ton for Asphalt Pavement Repair. No payment shall be made for areas of 
over excavation unless previously approved by the Engineer.  

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6.  Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE 
NEW 

SECTION 
NUMBER 

306-1.8 House Connection Sewer (Laterals) and 
Cleanouts 306-1.9 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 Sewer Lateral with Private Replumbing 306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 
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OLD 
SECTION 
NUMBER 

TITLE 
NEW 

SECTION 
NUMBER 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6 Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2.7 

306-1.4.5 Water Pressure Test.  To the City Supplement, Paragraph (2), DELETE and 
SUBSTITUE with: 

2. Pressure testing of pipe and fittings at the lowest elevation shall be 
performed at 150% of the specified test pressure and no less than 100% of 
the specified test pressure at the highest elevation.   

Specified test pressure for Class 235 pipe will be 150 psi 

Specified test pressure for Class 305 pipe will be 200 psi 

306-1.6 Basis of Payment for Open Trench Installations.  ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety 

SECTION 308 – LANDSCAPE AND IRRIGATION INSTALLATION 

ADD: 
308-2.5 Bioretention Soil Media.  Bioretention Soil Media shall be thorough mixed prior to 

delivery using mechanical mixing.  BSM shall be lightly tamped by hand and placed 
in loose lifts no greater than 6” to ensure proper compaction.  Compaction within the 
BSM area will not exceed 75% standard proctor within the designed depth of the 
BSM.  

Machinery shall not be used in the bioretention facility to place the BSM.  A 
conveyor or spray system shall be used for media placement in large facilities.  

308-7 GUARANTEE.  To the City Supplement, DELETE in its entirety. 

308-7 PAYMENT.  ADD the following: 

Work related to tree maintenance shall be included in the Bid items as follows: 

 Tree Trimming (EA) 

 Root Pruning (EA) 

 Root Barrier (EA) 
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BSM shall be measured and paid per Cubic Yard installed. The installation of the 
pervious backfill material as specified in the Contract Documents and as directed by 
the Engineer shall be included in the payment. 

308-8 PAYMENT.  To the City Supplement, DELETE in its entirety. 

SECTION 500 – PIPELINE 

500-1.1.1 General.  To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City’s approved 
material list. 

500-1.1.2.1 Initial Submittals.  To the City Supplement, ADD the following: 

Within 5 Working Days of the Bid opening date, the three apparent low bidders shall 
submit the following: 

 Contractor’s Experience; past project documentation 

 Manufacturer Certification 

 Authorize Installer Certificates 

500-1.1.5 Video Inspection.  To the City Supplement, after the last paragraph, ADD the 
following: 

During the pre-installation video the contractor must identify all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 

500-1.1.9  Measurement and Payment. Third Paragraph, DELETE in its entirety. 

500-1.2.4  Sewer Bypassing and Dewatering.  DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents, the Contractor shall bypass the sewer 
flow around the Work and dewater the Site in conformance with 704, “SEWAGE 
SPILL PREVENTION” and 705-2.1, “General.”  

500-1.6 Service Laterals.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

ADD: 
500-1.6 Service Lateral Rehabilitation. 

500-1.6.1 General. 

a) The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
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appropriate for the application without excavation and disturbing surface 
improvements. The tube is vacuum impregnated with the resin. Access to an 
upstream end of the service lateral is made by excavation in the public right 
of way. Installation of the resin-impregnated tube into the service lateral may 
be performed either by Type A inversion in accordance with ASTM F1216 
or by Type B pull-in in accordance with ASTM F 1743, and may be 
performed from either the mainline or the excavated end of the lateral. 

b) The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create 
a water tight seal at the main and the liner interface.  Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device.  A 
sewer cleanout in accordance with the Standard Drawing SDS-102 “Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area 
Subject to Traffic)”or SDS-103 “Sewer Lateral Cleanout Outside Traveled 
Way” shall be installed at the access point and properly backfilled. 

A lateral rehabilitation including the installation of lateral cleanout and 
backfill process should be completed within 15 Working Days. 

c) The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface.  

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2” over the previously installed SLC sewer main lateral 
connection.  

500-1.6.2 Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The 
tube shall be capable of conforming to bends, off-set joints, bells, and 
disfigured pipe sections. The resin and catalyst system as designed for the 
specific application shall meet the chemical resistance requirements of 210-
2.3.3, “Chemical Resistance Test (Pickle Jar Test).” 

b) The composite of the materials above shall, upon installation inside the host 
pipe, shall exceed the minimum test standards specified in 
Table 500-1.4.2 (A). 

500-1.6.3 Installation Procedures (ASTM F1216-98 and ASTM F1743). 

a) The Property Owner of the lateral being reconstructed shall be informed, and 
the flow stopped, for the period of reconstruction work.  

b) The Contractor shall excavate an access pit at the appropriate upstream point 
on the service lateral in accordance with the reconstruction length determined 
by the Engineer. 
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c) The Contractor shall always clean and color video the lateral line 
immediately prior to reconstruction and determine the structural condition of 
the pipeline. Roots, debris, and protruding service connections shall be 
removed prior to reconstruction.  

d) The tube shall be inspected for torn or frayed sections. The tube in good 
condition shall then be vacuum impregnated with the thermoset resin. 

e) No open pans or uncontrolled open-air pouring of resin shall be allowed 
during tube saturation.  Resin shall be contained within the inflation bladder 
during vacuum impregnation and insertion. The Contractor shall ensure that 
no public property is exposed to contamination by liquid resin compounds or 
components.  

f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment 
shall be placed in the pipe access pit and aligned with the exposed end of the 
pipe. 

g) The resin and tube shall be completely protected during the placement. The 
resin shall not be contaminated or diluted by exposure to dirt, debris, or water 
during the placement.  

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the 
lateral section to be lined. The tube is held tightly in place against the wall of 
the host pipe by the pressure until the cure is complete.  

i) When the curing process is complete, the pressure is released and the 
inflation bladder reverted back into the installation equipment and removed 
from the access point. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical 
resistance properties shall be left in the host pipe. Any materials used in the 
installation other than the cured tube or resin composite shall be removed. 

k) Any cured tube or resin composite pipe left protruding from the service 
connection shall be trimmed back using a hydraulic-powered robotic cutting 
device specifically designed for cutting cured-in-place pipe made from these 
materials. 

l) A second color video inspection shall be performed to verify the proper cure 
of the material, the proper trim of service connection, and the integrity of the 
seamless pipe. 

m) The bypass pumping system shall be removed and the sewer flows restored 
to normal flow conditions. The service lateral pipes shall be coupled 
together.  The excavation shall be properly backfilled. The property owner of 
the service connection shall be informed when the Work is complete.  
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500-1.6.4 Deviations.  If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

500-1.6.5 Acceptance.  Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and 
the Site to determine if the Work is complete and the work may be accepted.  

500-1.6.6 Payment. 

a) Payment for the Sewer Lateral Lining covered under 500-1.6, “Service 
Laterals Rehabilitation” shall be made per each lateral.  

b) The payment for the installation of a sewer cleanout at the access point and 
televising of the service laterals shall be included in the following Bid 
items: 

Service Lateral Lining with Cleanout up to 7 Feet in Depth 

Service Lateral Lining with Cleanout Greater than 7 Feet in Depth 

c) Payment for in-situ point repairs shall be included in the bid price for in-
situ point repairs and paid for in accordance with 500-1.1.9, “Measurement 
and Payment” and 500-1.2.7, “Payment.” 

500-1.7.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.10.7 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.13.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-4 SERVICE LATERAL CONNECTION SEALING.  DELETE in its entirety and 
SUBSTITUTE with the following: 

500-4 SERVICE LATERAL CONNECTION (SLC) SEALING. 

500-4.1 General. 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC to 
rehabilitated sanitary sewer lines shall be sealed, normally without 
excavation, by the installation of a resin-impregnated, flexible, felt tube or 
fiberglass tube installed into the existing service lateral. The tube shall form a 
“tee” section with a full lap inside the main pipe and shall extend 
continuously from the sewer main into the lateral for a minimum of 4”. SLC 
may be a combination of “tees” or “wyes” of varying angle. The resin shall 
be cured to form the tube into a hard impermeable pipe-within-a-pipe. When 
cured, the SLC shall seal the connection of the lateral to the mainline in a 
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continuous tight-fitting, watertight pipe-within-a-pipe to eliminate any 
visible leakage between the lateral and mainline and shall provide a leak-
proof seal designed for a minimum 50-year life to prevent root intrusion, 
infiltration, and exfiltration between a liner and a host pipe. 

2. Prior to cleaning and pre-rehab video inspection, the Contractor shall submit 
a detailed operational plan for the proposed cleaning of all roots inside the 
pipe and around the service connection for the Engineer’s approval.  After 
cleaning, the Contractor shall proceed with lining of the pipe and reinstating 
all live service connections.  The service connection openings shall conform 
to the shape and the size of the inside diameter of the existing service 
connection.  Contractor shall use a wire brush or other methods and 
equipment as recommended by other lining system providers, or other 
approved means and methods to provide a smooth opening for connecting the 
lateral to the newly lined pipeline. 

3. The Contractor shall trim all protruding laterals which interfere with the 
lining installation, as flush with the pipe interior as practicable. 

500-4.2 Reference Specification.  This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
thereof and shall meet the chemical resistance requirements of section 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test).” 

500-4.3 General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when 
cured shall be chemically resistant to withstand internal exposure to domestic 
sewage and shall meet the chemical resistance requirements of 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test)” and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials 
utilized in the main sewer line. 

500-4.4 SLC Materials. 

a) A flexible, felt tube shall be fabricated to neatly fit the internal circumference 
of the conduit specified by the City.  Allowance shall be made for 
circumferential stretching during insertion. 

b) The SLC connection shall extend minimum 4” from the mainline into the 
lateral. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or 
vinyl ester resin, and catalyst system compatible with the SLC process that 
provides cured physical strengths specified herein. 

500-4.5  Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed 
in Table 500-1.4.2 (A). 
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b) No cured-in-place pipe rehabilitation technology shall be allowed that 
requires bonding to the existing pipe for any part of its structural strength. 

c) Design methods are to be derived for various loading parameters and modes 
of failure.  Equations shall be modified to include deformation in the shape 
of an oval as a design parameter.  The design method shall be submitted to 
the Engineer for approval prior to the Pre-construction Meeting. 

500-4.6  Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line. 

b) Inspection of pipelines shall be performed by experienced personnel trained 
in locating breaks and obstacles by closed circuit television.  The interior of 
the pipeline shall be carefully inspected to determine the location of any 
conditions which may prevent proper installation of the SLC into the 
pipelines, and it shall be noted so that these conditions can be corrected.  A 
color video and suitable log shall be kept for later reference by the City. 

c) The Contractor, when required, shall provide for the flow of sewage around 
the section or sections of mainline pipe where the service lateral designated 
for SLC is located.  The bypass shall be made by plugging the line at an 
existing upstream manhole and pumping the flow into a downstream 
manhole or adjacent system.  The pump and bypass lines shall be of adequate 
capacity and size to handle the flow without service interruption.  The bypass 
systems shall be approved in advance by the City. 

d) The service lateral shall be inactive during the time of installation.   

e) The Contractor shall clear the line of obstructions that prevent the insertion 
of the SLC material.  If inspection reveals an obstruction that cannot be 
removed by conventional sewer cleaning equipment, the Contractor shall 
make an external point repair excavation to uncover and remove the 
obstruction.  The Contractor shall inform the Engineer prior to the 
commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure.  

500-4.7  SLC Installation. 

a) The resin impregnated tube shall be loaded inside a pressure apparatus.  The 
pressure apparatus, attached to a robotic device, shall be positioned in the 
mainline pipe at the service connection.  The robotic device, together with a 
television camera, shall be used to align the SLC repair with the service 
connection opening.  Air pressure, supplied to the pressure apparatus through 
an air hose, shall be used to invert the resin impregnated SLC into the lateral 
pipe.  The inversion pressure shall be adjusted to fully invert the SLC into the 
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lateral pipe and hold the tube tight to the pipe wall.  Care shall be taken during 
the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service connection. 

c) After inversion or pull in is completed, recommended pressure is maintained 
on the impregnated tube for the duration of the curing process. Curing method 
shall be compatible with the resin selected. An ultraviolet (UV) light cured, 
heat cured or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been 
exposed to the UV light, heat source or held in place for the time period 
specified by the manufacturer. 

e) The Contractor shall cool the hardened SLC before relieving the pressure in the 
pressure apparatus.  Cool-down may be accomplished by the introduction of 
cool air into the pressure apparatus.  Care shall be taken to maintain proper 
pressure throughout the cure and cool-down period.  

f) The finished SLC shall be free of dry spots, lifts and delamination.  The lateral 
SLC shall not inhibit the closed circuit television post video inspection of the 
mainline or service lateral pipes.  Frayed ends of the SLC repair shall be 
removed prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor’s expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 

h) After the Work is completed, the Contractor shall provide the City with a video 
disc showing the completed work including the restored conditions. 

500-4.8 Clean-Up.  Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

500-4.9 Payment:  Payment for SLC sealing systems shall be made at the Contract Unit Price 
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum 
price in the Bid shall include the installation of the SLC sealing system, surface 
preparation and repairs, preparation and tape submittal of all pre- and post-
construction CCTV inspection, bypassing if required, and testing, unless otherwise 
specified in the Special Provisions. 
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SECTION 703 – ENCOUNTERING OR RELEASING 
HAZARDOUS SUBSTANCES 

703-20 PAYMENT.  To the City Supplement, Item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Payment for waste management shall be included in the applicable Bid items 
as follows:   

a) Preparation of Hazardous Waste Management Plan and Reporting 
(LS).  

b) Monitoring, Testing, Sampling, Site Storage, and Handling of Soils 
Containing RCRA Hazardous Waste (TON).  

c) Loading, Transportation, and Disposal of soils containing RCRA 
Hazardous Waste (TON).  

d) Monitoring of Petroleum Contaminated Soil (HR). 

e) Testing, Sampling, Site Storage and Handling of Petroleum 
Contaminated Soil (TON). 

f) Loading, Transportation, and Disposal of Petroleum Contaminated Soil 
(TON). 

g) Monitoring, Testing, Sampling Site Storage and Handling of Soils 
Containing Non-RCRA Hazardous Waste (TON). 

h) Loading, Transportation, and Disposal of Soils Containing Non-RCRA 
Hazardous Waste (TON). 

i) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Containerized RCRA Hazardous Waste (55 Gal DRUMS). 

j) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Containerized Non-RCRA Hazardous Waste (55 Gal 
DRUMS). 

k) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Universal Waste (EACH). 

l) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Regulated Waste (TON). 

m) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of RCRA Hazardous Waste contamination from the treatment 
of contaminated ground water (GAL). 
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n) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Non-RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

SECTION 705 – WATER DISCHARGES 

705-1 HYDROSTATIC DISCHARGE REQUIREMENTS.  To the City Supplement, 
ADD the following: 

3. The discharge of hydrostatic test water and/or potable water shall not contain 
constituents in excess of the following: 

Table 705-1 (A) Effluent Limitations 

Parameter Units Effluent Limitations 

Total Residual Chlorine mg/L 0.1 

pH units Within the limits of 6.0 and 9.0 
at all times 

4. Compliance with the effluent limitation shown in Table 705-1 (A) shall be 
determined based on the 90th percentile of all samples obtained during the 
discharge event.  Non-compliance for each event will be considered separately. 

5. The discharge of hydrostatic test and/or potable water to Areas of Special 
Biological Significance (ASBS) is prohibited.  These are ocean areas requiring 
protection of species or biological communities to the extent that alteration of 
natural water quality is undesirable and are classified as a subset of State Water 
Quality Protection Areas. Discharges shall be located outside of the designated 
areas to assure maintenance of natural water quality conditions in these areas. 
The areas in the San Diego Region include:  

a) La Jolla (ASBS #29)  

b) Scripps (ASBS #31)  

c) La Jolla Shores watershed boundaries   

A map showing these areas are to be included as an Appendix in the Contract 
Documents.  

6. If a construction project is in the ASBS, the Contractor may discharge their 
hydrostatic test and/or potable water into the sewer system by obtaining a permit 
as outlined in the Public Utilities – Wastewater Section policy attached to the 
Contract.  The discharge points and flow data for the existing sewer system are 
attached to the Contract as an Appendix. 
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705-2.6.1 General. Paragraph (3),  CORRECT reference to Section 803 to read 
“Section 703.” 

705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 

SECTION 707 – RESOURCE DISCOVERIES 

ADD: 
707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 

(EAS) of the Development Services Department has prepared a Mitigated Negative 
Declaration (MND) for Catalina 12" Cast Iron Main and Catalina Sewer Main, 
DEP No. 255100, as referenced in the Contract Appendix.  You must comply with all 
requirements of the MND as set forth in the Contract Appendix A. 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 
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APPENDIX A 
 

MITIGATED NEGATIVE DECLARATION 
 



 
 
 
 
 
 
 
 
 
 
 
SUBJECT: Catalina Sewer Mains & Catalina 12in Cast Iron Mains Group Job:  This City of 

San Diego Capital Improvement Project would perform the following actions to 
Water, Sewer, and Storm Drain infrastructure: 

1. Water: Replace approximately 15,930 LF 4, 6, 12, and 16 inch pipe in place 
with 16 and 24-inch pipe, at a depth varying from 3 to 5 feet. 

2. Sewer: Replace approximately 13,489 LF of 6 and 8-inch pipes with 8 and 10-
inch pipes.   

3. New Sewer: Approximately 5,339 LF of 6, and 8-inch pipe and replace it with 
8 and 10-inch pipes, at depths varying from 7 to 27 feet.  

4. Storm Drain: Replace 1,277 LF of storm drain in place.  No pipe diameter or 
depth of excavation was specified.   

 
                     The project is located within the Peninsula Community Plan area along Catalina 

Boulevard between Varona and Cochran Streets; and along these other streets in the 
area: Canon Street, Jennings Street, Talbot Street, Point Street, Loma Way, Manor 
Way, Trudy Lane, Rosecroft Lane, Garden Lane, Popico Street, the alley north of 
Popico Street, the alley north of Dupont Street, the alley north of Warner Street, the 
alley north of Dudley Street, the alley north of Charles Street, Wilcox Street, 
Jennings Street, Wildflower Way, Tingley Lane, Silvergate Avenue, Albion Street, 
and Concord Street.  The project would occur within the City and County of San 
Diego.  Applicant: City of San Diego, Public Works Department - Engineering & 
Capital Projects, Right-of-Way Design Division. 

 
I. PROJECT DESCRIPTION: 

             
Construction would use the open trench method. The trench depth for sewer mains would 
vary from 7-27 feet; for water mains the trenches would range in depth from 3-5 feet, 
depending on the topography of the area; and the depth for storm drain pipe trench would 
range from X-X feet.  The widths of the trenches would be approximately 3-5 feet wide.  
The project would include potholing, which is employed to verify the reconnection of 
sewer laterals to mains or to verify utility crossings. Other improvements will consist of 
the installation of curb ramps, manholes, and new pavement/slurry. 
 
All work would occur within the public right-of-way (ROW), alleys or existing sewer and 
water easements.  Active work hours would occur during the daytime Monday through 

 
ADDENDUM TO  
MITIGATED NEGATIVE DECLARATION No. 255100  
SCH No. 2011091045  
 

 
Project No. 386715 
 

    

 
ENTITLEMENTS DIVISION 
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Friday in most locations.  The project would comply with the requirements described in 
the Standard Specifications for Public Works Construction, and California Department of 
Transportation’s Manual of Traffic Controls for Construction and Maintenance Work 
Zones.  A traffic control plan would be prepared and implemented in accordance with the 
City of San Diego Standard Drawings Manual of Traffic Control for Construction and 
Maintenance Work Zones. 
 

II. ENVIRONMENTAL SETTING:   
  

The project would occur within the developed public right-of-way, alleys and existing 
sewer, water, and storm drain easements located within the Peninsula Community Plan 
area.  Surrounding land uses include predominantly single-unit residential, but also 
includes a naval base, commercial, a water reservoir, a fire station, and parkland.   
 
The following streets would be affected by the project: Catalina Boulevard between Varona 
and Cochran Streets; and along these other streets in the area: Canon Street, Jennings 
Street, Talbot Street, Point Street, Loma Way, Manor Way, Trudy Lane, Rosecroft Lane, 
Garden Lane, Popico Street, the alley north of Popico Street, the alley north of Dupont 
Street, the alley north of Warner Street, the alley north of Dudley Street, the alley north of 
Charles Street, Wilcox Street, Jennings Street, Wildflower Way, Tingley Lane, Silvergate 
Avenue, Albion Street, and Concord Street.  The project would occur within the City and 
County of San Diego.  (see Location Map). 

 
III. PROJECT BACKGROUND:  
  

A Citywide Pipelines Projects Mitigated Negative Declaration (MND) No. 255100 was 
prepared by the City of San Diego’s Environmental Analysis Section (EAS) and was 
certified by City Council on November 30, 2011 (resolution number 307122). The 
Citywide Pipelines Projects MND provides for the inclusion of subsequent pipeline 
projects that are located within the public right-of-way and would not result in any direct 
impacts to sensitive biological resources. Pursuant to the City of San Diego’s Municipal 
Code Section 128.036(b), all addenda for environmental documents certified more than 3 
years before the date of application shall be distributed for public review for 14 calendar 
days along with the previously certified environmental document. This addendum was 
prepared within 3 years of certification of the original MND, and therefore is not being 
distributed for a 14 calendar day public review.    

 
Historical Resources (Archaeology) 
 
MND No. 255100 analyzed historical resources in relation to pipeline projects and 
determined that if, after a thorough review of the archaeological data, no direct impacts 
were identified to known archaeological sites then the project could addend the MND.  A 
record search of the California Historic Resources Information System (CHRIS) digital 
database was reviewed to determine presence or absence of potential resources within the 
Catalina Sewer Mains & Catalina 12in Cast Iron Mains Group Job project alignments.  No 
archaeological resources were identified within the project areas; however, the project is 
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located on the City’s Historic Sensitivity Map and would require archaeological monitoring 
in case of unexpected discoveries. Compliance with the Mitigation, Monitoring and 
Reporting Program would reduce all potential impacts to Historical Resources to below a 
level of CEQA significance.   

 
 
Paleontological Resources 
 
MND No. 255100 analyzed paleontological resources in relation to pipeline projects, which 
included mitigation to reduce impacts to paleontological resources to below a level of 
significance.  The Catalina Sewer Mains & Catalina 12in Cast Iron Mains Group Job 
project area is underlain by the Linda Vista and Cabrillo Formations.  With respect to 
paleontological fossil resource potential these formations are assigned a moderate 
sensitivity rating.  Based upon the sensitivity of the affected formations and the proposed 
excavation depths, construction of the Catalina Sewer Mains & Catalina 12in Cast Iron 
Mains Group Job could result in significant impacts to paleontological resources.  To 
reduce this impact to below a level of significance, excavation within previously 
undisturbed formations at a depth of 10 or more feet would be monitored by a qualified 
paleontologist or paleontological monitor.  Any significant paleontological resources 
encountered would be recovered and curated in accordance with the Mitigation Monitoring 
and Reporting Program (MMRP) detailed in Section V. 

 
IV.   DETERMINATION: 
  
The City of San Diego previously prepared a Mitigated Negative Declaration No. 255100 for the 
project described in the attached MND and Initial Study. 
 
Based upon a review of the current project, it has been determined that: 
 
a.      There are no new significant environmental impacts not considered in the previous MND; 
b. No substantial changes have occurred with respect to the circumstances under which the 

project is undertaken; and 
c.     There is no new information of substantial importance to the project. 
 
Therefore, in accordance with Section 15164 of the State CEQA Guidelines this addendum has 
been prepared. No public review of this addendum is required. 
 
V. MITIGATION, MONITORING AND REPORTING PROGRAM INCORPORATED 

INTO THE PROJECT: 
 

PALEONTOLOGICAL RESOURCES 
 
 I. Prior to Permit Issuance or Bid Opening/Bid Award  
 A.   Entitlements Plan Check   

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
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requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

 B.  Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the paleontological 
monitoring program, as defined in the City of San Diego Paleontology 
Guidelines.  

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program.   

 
II. Prior to Start of Construction 
 A.  Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has 
been completed.  Verification includes, but is not limited to a copy of a 
confirmation letter from San Diego Natural History Museum, other institution or, 
if the search was in-house, a letter of verification from the PI stating that the 
search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities.   

 B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange 

a Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified paleontologist shall attend any 
grading/excavation related Precon Meetings to make comments and/or 
suggestions concerning the Paleontological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
 The applicant shall submit a letter to MMC acknowledging their responsibility for 

the cost of curation associated with all phases of the paleontological monitoring 
program. 

3.  Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate 
construction documents (reduced to 11x17) to MMC for approval identifying 
the areas to be monitored including the delineation of grading/excavation 
limits. Monitoring shall begin at depths below 10 feet from existing grade or 
as determined by the PI in consultation with MMC. The determination shall 
be based on site specific records search data which supports monitoring at 
depths less than ten feet. 
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b. The PME shall be based on the results of a site specific records search as well 
as information regarding existing known soil conditions (native or formation). 

c. MMC shall notify the PI that the PME has been approved. 
4.  When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule 
to MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or 
during construction requesting a modification to the monitoring program. This 
request shall be based on relevant information such as review of final 
construction documents which indicate conditions such as depth of excavation 
and/or site graded to bedrock, presence or absence of fossil resources, etc., 
which may reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the PME and Construction Schedule from the CM.   

  
III. During Construction 
 A.  Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching 
activities including, but not limited to mainline, laterals, jacking and receiving 
pits, services and all other appurtenances associated with underground utilities as 
identified on the PME that could result in impacts to formations with high and/or 
moderate resource sensitivity. The Construction Manager is responsible for 
notifying the RE, PI, and MMC of changes to any construction activities such 
as in the case of a potential safety concern within the area being monitored. 
In certain circumstances OSHA safety requirements may necessitate 
modification of the PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or 
when unique/unusual fossils are encountered, which may reduce or increase the 
potential for resources to be present. 

3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR).  The CSVR’s shall be faxed by the CM to the RE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries.  The RE shall forward copies 
to MMC.   

 B.  Discovery Notification Process  
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor 

to temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 
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 C.  Determination of Significance 
1. The PI shall evaluate the significance of the resource.  

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required.  The determination of significance for fossil 
discoveries shall be at the discretion of the PI.   

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and obtain written approval of the program from MMC, MC 
and/or RE.  PRP and any mitigation must be approved by MMC, RE and/or 
CM before ground disturbing activities in the area of discovery will be 
allowed to resume. 
(1) Note: For pipeline trenching projects only, the PI shall implement the 

Discovery Process for Pipeline Trenching projects identified below 
under “D.”  

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the PI shall notify the RE, or BI 
as appropriate, that a non-significant discovery has been made. The 
Paleontologist shall continue to monitor the area without notification to MMC 
unless a significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1) Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the information value is limited 
and there are no unique fossil features associated with the discovery 
area, then the discovery should be considered not significant. 

(2) Note, for Pipeline Trenching Projects Only: If significance can not be 
determined, the Final Monitoring Report and Site Record shall identify 
the discovery as Potentially Significant.  

 D.  Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to 
excavation for jacking pits, receiving pits, laterals, and manholes to reduce impacts to 
below a level of significance.  

  1. Procedures for documentation, curation and reporting 
a. One hundred percent of the fossil resources within the trench alignment and 

width shall be documented in-situ photographically,  drawn in plan view 
(trench and profiles of side walls), recovered from the trench and 
photographed after cleaning,   then analyzed and curated consistent with 
Society of Invertebrate Paleontology Standards.  The remainder of the deposit 
within the limits of excavation (trench walls) shall be left intact and so 
documented.  

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI-A.  

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
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Paleontological Monitoring Program in accordance with the City’s 
Paleontological Guidelines.  The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource.  

 
IV.  Night and/or Weekend Work 

A. If night and/or weekend work is included in the contract 
1. When night and/or weekend work is included in the contract package, the extent 

and timing shall be presented and discussed at the precon meeting.  
2. The following procedures shall be followed. 

a. No Discoveries 
 In the event that no discoveries were encountered during night and/or 

weekend work, The PI shall record the information on the CSVR and submit 
to MMC via the RE via fax by 8AM on the next business day. 

b. Discoveries 
 All discoveries shall be processed and documented using the existing 

procedures detailed in Sections III - During Construction. 
c. Potentially Significant Discoveries 
 If the PI determines that a potentially significant discovery has been made, the 

procedures detailed under Section III - During Construction shall be followed.  
d. The PI shall immediately contact the RE and MMC, or by 8AM on the next 

business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made.   

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum 

of 24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately.  

C. All other procedures described above shall apply, as appropriate.  
 

V. Post Construction 
A.  Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via the RE for review and approval 
within 90 days following the completion of monitoring,  
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natural History Museum  
 The PI  shall be responsible for recording (on the appropriate forms) any 

significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City’s 
Paleontological Guidelines,  and submittal of such forms to the San Diego 
Natural History Museum with the Final Monitoring Report. 
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2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision 
or, for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are 
cleaned and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification  
1. The PI shall be responsible for ensuring that all fossil remains associated with the 

monitoring for this project are permanently curated with an appropriate 
institution.  

2. The PI shall submit the Deed of Gift and catalogue record(s) to the RE or BI, as 
appropriate for donor signature with a copy submitted to MMC. 

3. The RE or BI, as appropriate shall obtain signature on the Deed of Gift and shall 
return to PI with copy submitted to MMC. 

4. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to the RE or BI and MMC. 

D.  Final Monitoring Report(s)  
1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days after notification from MMC of the approved report. 
2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

 
HISTORICAL RESOURCES (ARCHAEOLOGY) 
 
I. Prior to Permit Issuance or Bid Opening/Bid Award 
 A.   Entitlements Plan Check   

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring 
have been noted on the applicable construction documents through the plan check 
process. 

B.  Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring 
program must have completed the 40-hour HAZWOPER training with 
certification documentation. 
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2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC 
for any personnel changes associated with the monitoring program.   

 
II. Prior to Start of Construction 
 A.  Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 
mile radius) has been completed.  Verification includes, but is not limited to a 
copy of a confirmation letter from South Coastal Information Center, or, if the 
search was in-house, a letter of verification from the PI stating that the search was 
completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the ¼ mile 
radius. 

 B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange 

a Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager 
(CM) and/or Grading Contractor, Resident Engineer (RE), Building Inspector 
(BI), if appropriate, and MMC. The qualified Archaeologist and Native American 
Monitor shall attend any grading/excavation related Precon Meetings to make 
comments and/or suggestions concerning the Archaeological Monitoring program 
with the Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 

 2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
 The applicant shall submit a letter to MMC acknowledging their responsibility for 

the cost of curation associated with all phases of the archaeological monitoring 
program. 

3.  Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME 
has been reviewed and approved by the Native American consultant/monitor 
when Native American resources may be impacted) based on the appropriate 
construction documents (reduced to 11x17) to MMC identifying the areas to 
be monitored including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well 
as information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the PI that the AME has been approved. 
4.  When Monitoring Will Occur 
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a. Prior to the start of any work, the PI shall also submit a construction schedule 
to MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or 
during construction requesting a modification to the monitoring program. This 
request shall be based on relevant information such as review of final 
construction documents which indicate conditions such as age of existing pipe 
to be replaced, depth of excavation and/or site graded to bedrock, etc., which 
may reduce or increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written 
authorization of the AME and Construction Schedule from the CM.   

  
III. During Construction 
 A.  Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing 
and grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME.  The Construction Manager 
is responsible for notifying the RE, PI, and MMC of changes to any 
construction activities such as in the case of a potential safety concern within 
the area being monitored. In certain circumstances OSHA safety 
requirements may necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based 
on the AME and provide that information to the PI and MMC. If prehistoric 
resources are encountered during the Native American consultant/monitor’s 
absence, work shall stop and the Discovery Notification Process detailed in 
Section III.B-C and IV.A-D shall commence.    

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modern 
disturbance post-dating the previous grading/trenching activities, presence of 
fossil formations, or when native soils are encountered that may reduce or 
increase the potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR).  The CSVR’s shall be faxed 
by the CM to the RE the first day of monitoring, the last day of monitoring, 
monthly (Notification of Monitoring Completion), and in the case of ANY 
discoveries.  The RE shall forward copies to MMC.  

 B.  Discovery Notification Process  
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor 

to temporarily divert all soil disturbing activities, including but not limited to 
digging, trenching, excavating or grading activities in the area of discovery and in 
the area reasonably suspected to overlay adjacent resources and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 
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3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

  
C.  Determination of Significance 

1. The PI and Native American consultant/monitor, where Native American 
resources are discovered shall evaluate the significance of the resource. If Human 
Remains are involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required.  

b. If the resource is significant, the PI shall submit an Archaeological Data 
Recovery Program (ADRP) and obtain written approval of the program from 
MMC, CM and RE.  ADRP and any mitigation must be approved by MMC, 
RE and/or CM before ground disturbing activities in the area of discovery will 
be allowed to resume. Note: If a unique archaeological site is also an 
historical resource as defined in CEQA Section 15064.5, then the limits on 
the amount(s) that a project applicant may be required to pay to cover 
mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1) Note: For pipeline trenching and other linear projects in the public 

Right-of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under “D.” 

c. If the resource is not significant, the PI shall submit a letter to MMC 
indicating that artifacts will be collected, curated, and documented in the Final 
Monitoring Report. The letter shall also indicate that that no further work is 
required. 
(1) Note: For Pipeline Trenching and other linear projects in the public 

Right-of-Way, if the deposit is limited in size, both in length and depth; 
the information value is limited and is not associated with any other 
resource; and there are no unique features/artifacts associated with the 
deposit, the discovery should be considered not significant. 

(2) Note, for Pipeline Trenching and other linear projects in the public 
Right-of-Way, if significance cannot be determined, the Final 
Monitoring Report and Site Record (DPR Form 523A/B) shall identify 
the discovery as Potentially Significant.  

D.  Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way  
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types 
within the Public Right-of-Way including but not limited to excavation for jacking 
pits, receiving pits, laterals, and manholes to reduce impacts to below a level of 
significance:  

  1. Procedures for documentation, curation and reporting 
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a. One hundred percent of the artifacts within the trench alignment and width 
shall be documented in-situ, to include  photographic records, plan view of the 
trench and profiles of side walls, recovered, photographed after cleaning and  
analyzed and curated.  The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact.  

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI-A.  

c. The PI shall be responsible for recording (on the appropriate State of 
California Department of Park and Recreation forms-DPR 523 A/B) the 
resource(s) encountered during the Archaeological Monitoring Program in 
accordance with the City’s Historical Resources Guidelines.  The DPR forms 
shall be submitted to the South Coastal Information Center for either a 
Primary Record or SDI Number and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource.  

 
IV.  Discovery of Human Remains  

If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human 
remains; and the following procedures as set forth in CEQA Section 15064.5(e), the 
California Public Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 
7050.5) shall be undertaken: 

 A.  Notification 
1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the 

PI, if the Monitor is not qualified as a PI.  MMC will notify the appropriate Senior 
Planner in the Environmental Analysis Section (EAS) of the Development 
Services Department to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate Discovery Site 
1. Work shall be directed away from the location of the discovery and any nearby 

area reasonably suspected to overlay adjacent human remains until a 
determination can be made by the Medical Examiner in consultation with the PI 
concerning the provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a 
field examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, if the remains are or are most likely to be of Native American 
origin. 

 C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission 

(NAHC) within 24 hours. By law, ONLY the Medical Examiner can make this 
call. 

2. NAHC will immediately identify the person or persons determined to be the Most 
Likely Descendent (MLD) and provide contact information. 
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3. The MLD will contact the PI within 24 hours or sooner after the Medical 
Examiner has completed coordination, to begin the consultation process in 
accordance with CEQA Section 15064.5(e), the California Public Resources and 
Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails 
to provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
 (1) Record the site with the NAHC; 
 (2) Record an open space or conservation easement; or 
 (3) Record a document with the County. 
d. Upon the discovery of multiple Native American human remains during a 

ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple Native American human remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of 
the site utilizing cultural and archaeological standards. Where the parties are 
unable to agree on the appropriate treatment measures the human remains and 
items associated and buried with Native American human remains shall be 
reinterred with appropriate dignity, pursuant to Section 5.c., above. 

D.  If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for 
internment of the human remains shall be made in consultation with MMC, EAS, 
the applicant/landowner, any known descendant group, and the San Diego 
Museum of Man. 

 
V. Night and/or Weekend Work 

A. If night and/or weekend work is included in the contract 
1. When night and/or weekend work is included in the contract package, the extent 

and timing shall be presented and discussed at the precon meeting.  
2. The following procedures shall be followed. 

a. No Discoveries 
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 In the event that no discoveries were encountered during night and/or 
weekend work, the PI shall record the information on the CSVR and submit to 
MMC via fax by 8AM of the next business day.  

b. Discoveries 
 All discoveries shall be processed and documented using the existing 

procedures detailed in Sections III - During Construction, and IV – Discovery 
of Human Remains. Discovery of human remains shall always be treated as a 
significant discovery. 

c. Potentially Significant Discoveries 
 If the PI determines that a potentially significant discovery has been made, the 

procedures detailed under Section III - During Construction and IV-Discovery 
of Human Remains shall be followed.  

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made.   

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum 

of 24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately.  

C. All other procedures described above shall apply, as appropriate.  
 

VI. Post Construction 
A.  Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D)   
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the 
RE for review and approval within 90 days following the completion of 
monitoring.  It should be noted that if the PI is unable to submit the Draft 
Monitoring Report within the allotted 90-day timeframe as a result of delays 
with analysis, special study results or other complex issues, a schedule shall 
be submitted to MMC establishing agreed due dates and the provision for 
submittal of monthly status reports until this measure can be met.  
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation  
 The PI  shall be responsible for recording (on the appropriate State of 

California Department of Park and Recreation forms-DPR 523 A/B) any 
significant or potentially significant resources encountered during the 
Archaeological Monitoring Program in accordance with the City’s Historical 
Resources Guidelines,  and submittal of such forms to the South Coastal 
Information Center with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision 
or, for preparation of the Final Report. 
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3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that faunal 
material is identified as to species; and that specialty studies are completed, as 
appropriate. 

C. Curation of Artifacts: Accession Agreement and Acceptance Verification  
1. The PI shall be responsible for ensuring that all artifacts associated with the 

survey, testing and/or data recovery for this project are permanently curated with 
an appropriate institution. This shall be completed in consultation with MMC and 
the Native American representative, as applicable. 

2.   When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources 
were treated in accordance with state law and/or applicable agreements.  If the 
resources were reinterred, verification shall be provided to show what protective 
measures were taken to ensure no further disturbance occurs in accordance with 
Section IV – Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE 
or BI, as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement 
and shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to the RE or BI and MMC. 

D.  Final Monitoring Report(s)  
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE 

or BI as appropriate, and one copy to MMC (even if negative), within 90 days 
after notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

 
The above Mitigation Monitoring and Reporting Program will require additional fees and/or 
deposits to be collected prior to the issuance of building permits, certificates or occupancy and/or 
final maps to ensure the successful completion of the monitoring program. 
 
  
        ________________________ 
Kerry Santoro, Interim Assistant Deputy Director  Date of Report  
Development Services Department 
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Analyst:  Myra Herrmann 
 
Attachments:   Location Map 
                     Mitigated Negative Declaration No. 255100 
 
 
The Addendum to Mitigated Negative Declaration No. 255100 was not distributed for public 
review pursuant to San Diego Municipal Code (SDMC) Chapter 6, Article 9, Paragraph 69.0211 
(Addenda to Environmental Reports). The SDMC requires that addenda to environmental 
documents certified more than three years previously are to be distributed by Development 
Services Department (DSD) for a fourteen calendar-day public review period, along with the 
previously certified environmental document. Because the Mitigated Negative Declaration 
255100 was certified on November 30, 2011, which is within the three year timeline, no 
additional public review is required. The final Addendum was distributed to the following groups 
and individuals for public disclosure in accordance with CEQA Section 15164. 
 
VI.    DISTRIBUTION: 
 
Copies or notice of this Addendum were distributed to: 
 
City of San Diego: 
     Council Member Lori Zapf, District 2 
     City Attorney (MS 56A)  
    Shannon Thomas (MS 93C)   
     Development Services Department 
     Angela Nazareno (MS 501) 
     Myra Herrmann (MS 501) 
                          Historic Resources Board (87)   
   City of San Diego, Public Works Department   
     Joe Myers (MS 908A)  
      Peter Fogec (MS 908A)      

  Fire and Life Safety Services MS 603 (79) 
  Library Dept.-Gov. Documents MS 17 (81) 
   Point Loma/Hervey Library (81G) 
   Pacific Beach/Taylor Library (81U) 
        

  Other:     
       Metropolitan Transit System (112) 
       San Diego Gas and Electric (114) 
       Peninsula Community Planning Committee (259) 
       San Diego Natural History Museum (166) 
  South Coastal Information Center (210) 

San Diego Historical Society (211) 
San Diego Archaeological Center (212) 

     Carmen Lucas (206) 
       Clint Linton (215b)  
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       Save Our Heritage Organisation (214) 
                        Ron Christman (215) 
                        Frank Brown – Inter-Tribal Cultural Resources Council (216)                        
     Campo Band of Mission Indians (217) 
   San Diego County Archaeological Society, Inc. (218) 
     Kumeyaay Cultural Heritage Preservation (223) 

    Kumeyaay Cultural Repatriation Committee (225) 
                        Native American Distribution (NOTICE ONLY 225A-S)  

            Native American Distribution (225 A-S) (Public Notice & Location Map Only) 
San Diego Unified School District (132) 
Julian Charter School - Middle School Academy 
Diego Hills Charter School  
The Boulevard El Cajon Boulevard Business Improvement Association (286) 
Rolando Community Council (288) 
Margo Leimbach, President Oak Park Community Council (298) 
Oak Park Community Council (299) 
Peninsula Community Planning Committee; Laura Riebau, Chair (302) 
College Area Community Planning Board (456) 
Point Loma Nazarene University 
Chris Stathos, Fleet Environmental Coordinator, United States Navy 

 
Copies of the addendum, the final MND, the Mitigation Monitoring and Reporting Program, and 
any technical appendices may be reviewed in the office of the Entitlements Division of the 
Development Services Department, or purchased for the cost of reproduction. 
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FIRE HYDRANT METER PROGRAM 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 

 
 
 

MAC Request for Proposal (Rev. Oct. 2014) 
Appendix B – Fire Hydrant Meter Program 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
 

131 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 9OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
        
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 

(EXHIBIT A) . 

NS REQ 

DATE 

METER SHOP (619) 527,7449 

Meter Information 
Application Date 

Fire Hydrant Location: (Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.) 
Il2.; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I I 
Company Information 

Company Name: 

Mailing Address: 

City: 1 State: I Zip: 

*Business license# 1 * Contractor license# 

(For Office Use Only) 

Requested Install Date: 

I T.B. I G.B. (CITY USE) 

D Check Box if Reclaimed Water 

Phone: ( } 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( } 

Responsible Party Name: Title: 

CaiiD# Phone:( } 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that em[!IO'{ees of this Organization understand the groger use of Fire H'{drant Meter 

:, I . 

Fire Hydrant Meter Removal Request 
. , 

I Requ,ested Removal Date : 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

; Deposit Amount : $936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial# 
Meter Size: OS Meter Make and Style: 6-7 

Backflow 

Backflow # Backflow Size: Make and Style: 

Name: Signature: I Date: 



Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 
 

SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
SAP No. (WBS/IO/CC): 
City Purchase Order No. :   

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)
B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 
D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:
Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow
Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX E 
 

HYDROSTATIC DISCHARGE FORM 
 



Event # Discharge Date Item Tested Duration Amount (gpd) Description of the Proposed 
Discharge Method and Test Result YES NO

* By signing, I hereby certify and affirm under penalty of perjury that all of the statements and conditions for hydrostatic discharge events are correct.

Hydrostatic Discharge Requirements Certification (Discharge Events ≥ 325,850 gpd)

Comment/Action Taken

Is Discharge 
Within Limits?

Have any thresholds been exceeded? Per Order No. R9-2010-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
effluent limit]

*Signed:

SAP No.(s):

Project Name:

Chlorine

Qualified Personnel Conducting Tests (Print Name):

pH

pH

Chlorine

pH

Chlorine

pH

Chlorine

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-2010-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by  
(http://www.waterboards.ca.gov/sandiego/board_decisions/adopted_orders/2010/R9-2010-0003.pdf), and as follows:

Discharged water has been dechlorinated to below 0.1 (mg/l)  level; and effluent has been maintained between 6 and 9 
(pH)  based on:
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APPENDIX F 
 

SAMPLE ARCHAEOLOGY INVOICE 
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(FOR ARCHAEOLOGY ONLY) 
Company Name 

 
Address, telephone, fax 

Date: Insert Date 

To: Name of Resident Engineer 

City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name:  Insert Project Name 

SAP Number (WBS/IO/CC):  Insert SAP Number 

Drawing Number:  Insert Drawing Number 

Invoice period:   Insert Date to Insert Date 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– 
Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of 
Work related to Archaeology Monitoring Bid item. See Note 1 below. 

Summary of charges:   

Description of Services Name 
Start 
Date 

End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $     60 

Subtotal $3,420 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– 
Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of 
Work related to Archaeology Curation/Discovery Bid item. See Note 2 below. 
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Summary of charges:   

Description of 
Services 

Where 
work 

occurred 
(onsite vs 

offsite/lab) 

Name 
Start 
Date 

End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist 
 Joe 

Smith 
8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant 
 Jane 

Doe 
8/29/2011 9/2/2011 2 $30 $     60 

Subtotal $3,420 

Total this invoice: $_____________ 

Total invoiced to date: $_____________ 

Note 1: 

For monitoring related bid items or work please include summary of construction work that was monitored from Station to 
Station, Native American monitors present, MMC coordination, status and nature of monitoring and if any discoveries were 
made.  

Note 2: 

For curation/discovery related bid items or work completed as part of a discovery and curation process, the PI must provide 
a response to the following questions along with the invoice: 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the California 
Register of Historical Resources (California Register).  

a. Please briefly describe your application (consideration) of all four California Register criteria.  
b. If the resource is eligible under Criterion D, please define the important information that may be present.  
c. Were specialized studies performed? How many personnel were required? How many Native American 

monitors were present? 
d.  What is the age of the resource?  
e. Please define types of artifacts to be collected and curated, including quantity of boxes to be submitted 

to the San Diego Archaeological Center (SDAC). How many personnel were required? How many 
Native American monitors were present? 

2. Preliminary results of data recovery and a definition of the size of the representative sample.  

a. Were specialized studies performed? Please define types of artifacts to be collected and curated, 
including quantity of boxes to be submitted to the SDAC. How many personnel were required? How 
many Native American monitors were present? 

3. What resources were discovered during monitoring?  
4. What is the landform context and what is the integrity of the resources?  
5. What additional studies are necessary? 
6. Based on application of the California Register criteria, what is the significance of the resources? 

a.  If the resource is eligible for the California Register, can the resource be avoided by construction?  
b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 

necessary) and what material will be submitted to the SDAC for curation. Are any specialized studies 
proposed?  

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS, AND SELECTION 
CRITERIA 
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ATTACHMENT F 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC WORKS DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP.  Failure 
to acknowledge all addenda issued, may result in the Proposal being considered  
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1. If the Design-Builder takes exception(s) to any portion of this RFP and its attachments, 
the specific portion of this RFP or attachment to which exception is taken shall be 
identified and explained to the City in writing a minimum of 10 Days prior to the date 
established for submittal of the Technical Proposal.   

2.2. Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1. If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected.   

4. Executive Summary (10 Points Max ) 

4.1. Include a 1- to 2-page overview of the entire Proposal describing the highlights of the 
Proposal.   

5. Project Team (15 Points Max) 

5.1. Describe the strength of key proposed construction and technical personnel, and 
Subcontractors assigned to the Project. Provide a list of subcontractors which were 
given the opportunity to form your project team. 

6. Technical Approach and Design Concept (35 Points Max) 

6.1. Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder’s technical approach. The completeness and technical 
merit of the design concept will be evaluated. Describe how Attachment A, Section 42. 
Supplemental Requirements will be implemented in particular major items such as 42.2 
work needed to accomplish the selected alternative in a study titled “Catalina 12in Cast 
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Iron Mains”, 42.3 installation of 3-inch fiber optic conduit with pull stations, and 42.13 
strategy to reduce the time period to pave streets and improve communication with the 
public. 

6.2. The following elements shall be included in the Technical Proposal: 

6.2.1 Pipeline alignment, sizes and locations of appurtenances. 

6.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

6.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design-
Builder’s QA/QC Plan shall comply with the City’s Quality Assurance/Quality 
Control Plan Guidelines (see Attachment A, Section 32). The QA/QC Plan 
shall describe the tools, process, and resources the Design-Builder shall use to 
ensure that it provides facilities that meet the requirements of the Contract. 

6.2.4 Paving Restoration - Catalina Blvd and Talbot St. are important roads to the 
local community, to the Navy base and to the many visitors that drive to 
Cabrillo Point and the Tide Pool area. As a result, the Design Builder is 
required to place deep lift asphalt trench cap over each trench upon pipe 
acceptance. Each phase must be accepted and permanently trench capped 
before work on the subsequent phase can begin on Talbot St. and Catalina 
Blvd. 

6.2.5 Water highlining plan for each site 

6.2.6 Phasing of design and construction work of each site separately  

6.2.7 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

6.2.8 Phasing and Coordination with Adjacent Projects 

6.2.9 Storm Water Pollution Control Best Management Practices. 

6.2.10 Subsurface Investigation and Geotechnical Work. 

6.2.11 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

6.2.12 Estimate the following quantities amounts need to complete our entire project, 
per your proposed design and construction methods.  Quantities will only be 
used to evaluate the Technical Portion of the RFP.  The actual quantities will 
vary during the actual design and construction of the project: 

1) Additional Bedding - __CY 
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2) Imported Backfill - __TON 

3) Asphalt Pavement Repair - __SF 

4) Additional Curb & Gutter - __LF 

5) Additional Sidewalk Removal & Replacement - __SF 

6) Additional Pavement Removal & Disposal - __CY 

7. Construction Plan (40 Points Max) 

7.1 Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

7.1.1 Construction approach and methods 

7.1.2 Plan for operation of facility during construction 

7.1.3 Plan for phasing of construction activities 

7.1.4 General plan for functional testing and start-up. 

7.1.5 Proposed safety program 

7.1.6 Proposed emergency response plan 

7.1.7 Water highlining plan for each site 

7.1.8 Phasing of design and construction work of each site separately 

7.1.9 Proposed construction schedule 

7.1.10 Traffic Control Management 

7.1.11 Community Impact 

7.2 Project Coordination - The Design-Builder shall identify the following: 

7.2.1 The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

7.2.2 The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

7.2.3 The design coordination system between drawings and specifications and 
disciplines. 

7.2.4 The system for tracking questions and responses. 
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7.2.5 The system for coordinating work among subcontractors and equipment 
manufacturers. 

7.3 Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 

7.4 Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team has participated in. Proposals shall describe the 
Design-Builder’s understanding of the design and technical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost containment. 

7.5 Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement.  For each 
recommendation, the percentage of your price proposal or time would be saved. 

7.6 Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
cooperatively with the City’s team and creatively integrate the needs of the community 
into the design of the Project. Continuous Community Outreach for this high profile 
area with the local community, the Navy base, and other key stake holders will be 
required throughout the project. The Design Builder will be required to develop a 
thorough plan that demonstrates understanding of the challenges of the area and an 
outline that demonstrates effective ways of communication to the different key 
stakeholders. 

7.7 Community Coordination – Due to the summer moratoriums, how do you plan to phase 
the project and keep the community informed? 

7.8 Staging Area and project cleanup – What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and visitors 
concerns? 

7.9 Residents and Visitors – how will traffic and bus stops be impacted?  How will you 
minimize the impacts? 

7.10 Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 
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Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder’s information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be 
non-responsive. 
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ATTACHMENT G 
 

PROPOSAL FORMS	



If 

' 

City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: CGiordano@sandiego.gov 
Phone No.: 619-533-3481, Fax No.: 619-533-3633 
J. Myers/B.Doringo/ls 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

CATALINA 12" CAST IRON MAIN AND CATALINA 
SEWER MAIN 

RFQ N0.:. ___________ -"1-=2M"-'=C=L~l 0"--"0'-----------
PROPOSAL NO. :. ________ ----'l=(--.:ol=-5-""""1=-31=9-"-M"-=-'A=C-==-3'----------
TASK ORDER N0.: ________ ---'1'-'4 ____________ _ 
SAP NO. (WBS/IO/CC): ______ ~S~-1=2=00=8c..!.../-=:B'---'-1~3=21!_.!:6:..___ _____ _ 
CLIENT DEPARTMENT: ______ _,2=0:.=.1~1.!.....:/ 2=0=1=-3 ----------
COUNCIL DISTRICT: _______ _,2"--------------
PROJECT TYPE:. _________ =JA-"--'-'/I'""'(B~----------

THIS TASK IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING 
~ PREVAILING WAGE RATES: STATE IZi FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM 
~ MANDA TORY USE OF APPRENTICES 

THIS DOCUMENT SHALL BE SUBMITTED IN ITS ENTIRETY 

PROPOSALS DUE: 

12:00 NOON 
MARCH~+; 2015 
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PROPOSAL DOCUMENTS 

Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
uncertain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

1. Proposal ....................................................................................................................................... 155 

2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal 
under 23 USC 112 and PCC 7106 ............................................................................................... 158 

3. Contractors Certification of Pending Actions .............................................................................. 159 

4. Equal Benefits Ordinance Certification of Compliance ............................................................... 160 

5. Design-Build Proposal ................................................................................................................. 161 

6. Price Proposal Forms (Design Build) .......................................................................................... 162 

7. Form AA05- Design-Build List of Subcontractors .................................................................... 164 

8. Form AA25- Design-Build Named Equipment/Material Supplier List.. .................................... 165 
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PROPOSAL DOCUMENTS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) further warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted __________________ _ 

(2) Signature (Given and surname) of proprietor-----------------

(3) Place of Business (Street & Number)-------------------

( 4) City and State----------------------Zip Code __ _ 

(5) Telephone No. ____________ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted-------------------
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PROPOSAL DOCUMENTS 

(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

(4) Place of Business (Street & Number)------------------

(5) City and State ________________ Zip Code _____ _ 

(6) Telephone No. ___________ Facsimile No.---------

(7) Email Address-------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted Qn'on Cont-/ntcfioiJ {;;rp. /Bafl;ca tJm[frudiol1 Inc. J V. 

(2) Signature, with official title of of c r authorized to sign for the corporation: 
'OtJ..Z, _.,..,_.. __ 

(Signature) 

LR,·chard 11wfd1(} / fi{/; b4())nnq 
(Printed Name) 

fr.trid.url/ ()n'Pn /t..tr;dud jettliJo~ 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of __ ""'C:.._aiJ_"--#,_nu __ ~---------­
(4) Place ofBusiness (Street & Number) _ _..!i:J.~/8:::..t;~L:.::._:.tJ_tnJ.~_iri-=a.:.:dt.:_a._:__:=)J_n..:....·v.:;..:..._(.b=------
(5) City and State Vtr;fa I Cll Zip Code 9?1Je/ 
(6) TelephoneNo. {7~0} '5t/7-91/viJ FacsimileNo. (7bo) 5't)?-tit(,/ 

(7) Email Address l/(;chard@ Orion CPncin.;c.f,on. C/NYl 
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PROPOSAL DOCUMENTS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICA TION __ _~_If+-------------------
EXPIRES __ I_,_I/_B_tJ~~-:J-_1) /....:.:& ____ _ 

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN): 

E-Mail Address: l/!o6 @on·on CtJn~-/niCfiof1. ~rY) 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding my State 
Contractor's license number, classification and expiration date are true and correct. 

Signature5:~-'7 Title ---'-P-.r "-=-"..:.....'t-~-=--0--.n-=·o_n___,_ ___ _ 

~~...,_,~ Prk/B~ 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS _.....:..JJ._f..____DAY OF lffjardJ ,{)-0/'i, 

'..n-~____:=---:......L::;_ ___ ,, State of Cai;:{;;rru'a., 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California ) 
0 L ) ss. 

County of_,....IU..::...:M_:::::../)I....:.'J,_..q'-o ___ ) 

{f2;c);an} J»wf'il7q Me/ f{a,_ }};u;{l'ng , being first duly sworn, deposes and 

says that he or she is />r.t.C./tJniJI1 tv~d />Ktt:/Batb/Jaof the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and further, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. 

Signed: _'26=;=5{~~::::::!':b--5.~;7~"' ~--M~·~==-=----e--~---l~--
Title: -+,A-'-r .t=---!-1-. f--=--O_n·o=---n __ .......:_h_-:e_(_,_. /--=-Bat_IJ_oa..., __ _ 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Proposal Forms 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

(SEAL) 

158 I Page 



PROPOSAL DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its Proposal (Non-Price Proposal in the case of Design-Build contracts), the Design-Builder 
shall provide to the City a list of all instances within the past 1 0 years where a complaint was filed or 
pending against the Design-Builder in a legal or administrative proceeding alleging that Design­
Builder discriminated against its employees, subcontractors, vendors or suppliers, and a description of 
the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

D 

The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

The undersigned certifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: ()rion ();nffntc hon (j;rp. IB MbMi untlrucl-ion In e. J (/. • 
Title ft.tt:,hnon ft-tt: / Bcd/;lla.. 

Date ~~rb_4..J_)--=-1 G __ _ 

USE ADDITIONAL FORMS AS NECESSARY 
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EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, 
child care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during 
open enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

D 

I affirm compliance with the EBO because my firm (contractor must select one reason): 

fi Provides equal benefits to spouses and domestic partners. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 
D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 

expired. 

I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my 
firm made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effott to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of perjury under laws of the State of California, l certify the above t'r normallOlD'J.S true and correct. l further certify 
that my firm understands the requirements of the Equal Benefits Ordinance and will maintain equal benefits for the 
duration of the contract or pay a cash equivalent if authorized by the City. 

MACC Request for Proposal (Rev. Oct. 2014) 
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Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Tasl{ Order No. 14 for Catalina 12" Cast Iron Main and 
Catalina Sewer Main. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents, including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance certificates, 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and 
the conditions affecting cost, progress or performance of the Work and has made 
such independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s ). 

Dated: __ ~gf'--"-~-'+-t-'-"'/{i~------

Title:~,_,/o_n_·o_n __ ~_-:.~._c__../L-e_o.tb_'{)_tt. __ _ 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Catalina 12" Cast Iron Main and Catalina Sewer Main, for the City of San 
Diego, in accordance with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees 
the lump sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or 
less) from the date Proposals are due until the award of the Task Order. The duration ofthe price guarantee shall be extended by the number of 
Days required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS Description Quantity Unit Unit Price Extension 
No. CODE 

BASE PROPOSAL 

1 541330 Design Services 1 LS ~ $ 8oo, ooo. oo 
2 237110 Construction Services 1 LS :=?< $ 1:; I VV 7, {)()(). cc 

City Contingency (See Section 1-2, "TERMS AND X 3 DEFINITIONS" m The WHITEBOOK for Allowances) - 1 AL $900,000.00 
Type II 

ADDITIVE ALTERNATE 1 

1 541330 Design Services 1 LS >< $ 7-00tOOO. DO 

2 237110 Construction Services 1 LS >< $9,eoo,ocv.a 

Total Desigi!-Build Proposal Amount (Base Proposal, Item No. 1 through Item No. 3 +Additive Alternate 1, Item 1 through Item 2, inclusive): 
$ /8, ~~7. ooo. 00 

Total Design-Build Proposal Amount ((Base Proposal, Item No. 1 through Item No. 3 +Additive Alternate 1, Item 1 through Item 2, inclusive)) 
written in words: 

E-iqh+..t.VJ LfYJittJtn ;lAra Hundr~d Md ei·rlf G:v..en lhout'tU~d Dol/art and 2e.nJ C!A-fr. 

-~--···· . - --~---------·· -- ___________ ,. ____ ... - .. ----- -- --
February 20,2015 ADDENDUM "1" Page 4 of7 
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/11{'. J.V. 

The names of all pers ·nterested in the foregoing proposal as principals are as follows: 

f/2;chard IXJwr/n 9- Pr.LC /o hon 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co­
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 

individual, state first and last names in full. Ji:" Ul-t- aC!Cnowudq.e r.£ Cl.ipl l)r ltdo!Mdum I da:kd :2pt;j;~ AdduJa0m 
~ dahd 9/9/1£; /jdcWJdtUY; :3 da:/..ed ~/IP/1£; /ldduJcivl1? 4 da/-~d gj;qjl5": W1c;l /)-clcf.v;c:h»J 5" c/~q' 
NOTES: 3/;;tt;jl~ / 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Design-Builder using erasures, strike 
out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the 
Proposal. 

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible for 
award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless called for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

·-
February 20, 2015 ADDENDUM "1" Page 5 of7 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

, .. : r:,_ .. ·.:~·~ 

cHECK IF NAME,ADD~~~:::f~~g;E·N~BER .·"·~.~~~~~~~~;;"~.!~):iii~"'~· 
''J ,~·,:1~/·: :~ '•tTt~··''IJ <'::•:,:".{';: ', , .. ·. I '~/. ·p~:HIP 

N/A /J£f,l)h.V tJ/It 
Ovil 0/!E I UJtJ-, ooo. oo 
b.efiqn 

Email: 

Name: 

{oflllt'i IJn 
)Jaiqnu I I t.,,ooo. oo tJ/A Dl/BE F"rlji 

<D As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

. '', . ' . 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF ~mBCONTRACTOR 

CHE.~KW 
··.·.JoiNt 

.. ·.·. VFJNRmE 
. PAI~.TNERSHIP 

tJ/A- fto,ooo. oo fLBE 

1'1/lt 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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DESIGN-BUll.,D LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

f)/A 
~{iq~ 
~~~ f4~ooo.w ELidE Ciflj por+;tJm: I 
of c;111 

{i 1\. 

L1111d.m 
14,ooo. oo 6•-bj tlfclv'kcl ['Ltd~ 

(]) As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

-- ~-------~~------···- - - -····- ··------~- .. -··------------ --- ··-- ------- -------------· ·- . 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

·.BH:ECKIF 
JOINT 

, . wNipiU; 
. PARTNERSHIP 

City: .(prinq v~ State:.....J.CA~-­
Zip: q; q 77 I>l10!le{u~l4t~ 1111 

8/A/1'3 fLBE 
Email: 

CD As appropriate, The Design-Builder .shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

· .:·, '" "· - / · -~ · · ' , .,._ ,.:··· ·. ... - -,; ;,' .. :~i."' · .. '· . , · · . •: "· ' i' _.r .• ;., , ·." , 

(>~~~.~~~~~~~sll.!_,_:·'_,.:_: ..• : __ fr.:_~.~~ 
' ··::· :·;_: ... ,_· .... ·-~· , .. ·, {:- :.: .. :·.:··1 '. ' 

Name:.-4~~~~~~~~~UQ~ 
Address: 14!/~/, .f'an-/a Ana. Av..e.. 
City: "{inftln!k State: 64 {);nf-/tuD/vr DBE N/11: 
Zip: ~gg7 Phone: {qi8}1?7-@J7t 

7Mq~q 

Email: _____________ _ 

?;J117B 

Email: 

<D As appropriate, The Design-Builder ,shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

CHil\QK.IF 
.·;ro.:rnrr. NAME, ADDRESS.ANDTELEPHONENuMBER 

OF SUBCONTRACTOR.... . . . .VENFURE 
.cPARTNERSHIP 

Name: tdf?J.C Concr.d.t,. 
Address: Jf3?/ /c4hn, /)f: ,1\(U. 2tJ4- fl" :.L.. 

1 
City: ChUla I.H:f-k state: tA: lftn(-l,ue/or 
Zip: 9/q/4 Phone: {!,Jtj_'J?7J-(.,/.?;2. 

665;J-?O 
S'if..e.-

()Jner~+.L lgo,ooo.oo ELB"E 
Email: 

gq /101 oe£ rl/lt 
Email: 

CD As appropriate, The Design-Builder .shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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DESIGN-BUILD UST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
MBE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDRESS AND TEI,EPimNE•:em~~R.·.··Fi:€:@:NS\fJit~ 
OFSUBCONTRACTOR . 

·:ciJ;E.t;Km 
;J.O.INT. 

·.· VENT:BRE 
. ·.· PAR:'l'NERSIUP 

f'l/lt 

r//1+ 
Email: 

(1/du/) 

pa..&fj I r,t4 ooo. oo 
mDn/-for 

po1?vnf 
Of l5w,ooo. oo 

fruelo·r!j 

Q) As appropriate, The Design-Builder .shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate. The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services 
State of California 

CADoGS 
CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05 -Design-Build List of Subcontractors To Be Included In The Price Proposal Only 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The DOLLAR VALUE of the total Bid to be performed by the Subcontractor shall be stated for all Subcontractors listed. Failure to comply with the listing of the 
Subcontractors as specified shall result in the Bid being rejected as non-responsive and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, 
l\1BE, WBE, OBE, WoSB, SDB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking recognition towards achieving any subcontracting participation 
percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

NAME, ADDREss AND TELEPHoM: Nmm~R F<~3e~~sq;cau:e 
OF SUBCONTRACTOR .. 

BII!l:CsKIF 
·.-J:ODIT 
VENWRE 

PARTNERSHIP 

Name: pm Link:' Enqi (}J.!ding 
Address: '&114 /Jo/Jy 'l/!cl 
City: 4/pi f\.t..- State:.-""CA"--=---_.! 

Zip: t11qb/ Phone{wq)&§'q-aq. ELBE 
Email: 

!:-/ripil'tj fto,ooo. ()() 

CD As appropriate, The Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City ofLos Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA05- Design-Build List of Subcontractors To Be Included In The Price Proposal Only 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

For credit calculations for City-funded contracts, see Chapter 11 in The WHITEBOOK. For non-City funded contracts, refer to the Funding Agency Provisions. If no 
indication of the supplier, manufacturer, or non-supplier is provided, listed firm will receive no credit for purpose of calculating the Subcontractor Participation Percentages. 

. '•''' ',' ' ' ' 

, ... ,_' 
DOLLAR VALUE 

',' ·' 
NAME, ADDRESS AND TELEPHONE NUMBER MATERIALS OR 

, OFMA~ERIAL, 
MANDFAC11JRER' '' 

MBE, WBE, DBE,DVBE, OBE, 
WHERE ~·£lEI( I .,!'·: 

OF VENDOR/SUPPLIER ,SUPPLmS 
· ORSUPPLmS. ELBE, SLBE, SDB, WoSB, 

CERTIFIED a> ,. (Yes/No) , > (Yes/No) HUBZone~ OR SDVOSBG:l ,· (MUSTBE. 
' ' ' ,, .: ·:-,. 

FILLEDOUn 

Name: I );av.t£ Pi tJ.l.iHI.b j>tJr-/iol)> of 
Address: f0 Bot 1~5"/ 

t.j.tf rio /)vBE CA-'bof?f City: RtJnsaU State: CA pifJ.L vaJvd' f 9/'i,OIJ(). Oo and Zip: C};J()():3 Phone: (_1~/J) 7.:¥1-70~ 
Email: Pfhn9r 
Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

<D As appropriate, The Design-Builder shall identifY Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

As appropriate, The Design-Builder shall indicate ifVendor/Supplier is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment G- Form AA25 -Design-Build Named Equipment/Material Supplier List To Be Included In The Price Proposal Only 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who. as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] of work or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder 1111011-respOJrnsive • 

. .I)(>LLAA; VALUE 
MBE, WBE, DBE, 

ADD]['f]VE/ SUBC0~9J'OR ,' OF 
DVBE,OBE, NAME, ADDRESS AND TEJLEPHONE N0l\DlER OF CONSTRUCToR LI~NSENUMBER. T\'PJE.QJF · SUBCONTRACT DEDUCTIVE 

SUBCONTRACTOR ()Rl>:ES;lGNER .w()RK ELJBE, SLBE, SDB, 
ALTERNATE (MUST BE WoSB;,HU.BZone, 

FILLED OU1F) ORSDVOSB<D 

Add 
Name: /);}1)U)n//)W En.f.uPn't.t.f' 

pvr/Ton< Address: J?_.o. 8_oY 3.1. 
[onf}ND/t;r aJ-/-f,rnClb. City: Lak:t.(jdt., State: CA N/lf ~ 1 J-0, ooo. oo ELB~ 

IF/ Zip: q2121-12 Phone: /uq)St,/- tfl/lj fruc/0'11-, 
Email: 

lrdd Name: 'llllm:C V- II [f'IJCftLf.eC 
Address: 1'2.12 B ffr..af t -#/0_/J{) f) vii 

!Hf.tmak City: .Ol!l fitqo State: tA kiqMr N/A /Jtr;qn I I{;~ otXJ. co Of]E 
:#=I Zip: qJ-1 1J / Phone: {kfll}?2?- 177B 

Email: 

<D As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

<6l As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State ofCalifomia 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WHII!.RE 
CERTIJFJIED«l 

8~ 

N/-1+ 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

Tine Design-Blllil!der willrnot ret:eive 1my slllliJcorntractirng participation percentages if tine DesigJID-Blllilder faills to Slllbmit tine reqllllired proof of certification. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H- FormAA I 0- Design-Build List of Subcontractors Additive/Deductive 

February 20,2015 ADDENDUM"!" 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

CHECK IF 
JOJ!NT 

VENTIJRE 
PARTNERSIDP 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE AL TERNA 1ES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage ofwork will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who, as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] of work or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOL~ VALUE 
MBE, WBE, DBE, 

ADDITlfVE/ SIJ'BCQNI:R:AQTOR OF 
. DVBE,OBE, NAME, ADDRESS AND TELEPHONE NUMBER OF C:ONSE:R~CTOR : U€:EN~ENilMBER ·.TYPE-OF. ·. SUBOONTJRA:CT DEDUCTIVE 

SUBCONTRACTOR QRD~IG~ WORK-·. EEBE, SLBE, SDJB, 
ALTERNATE (1\lroS'll'BE WoSB,,HUJBZone, 

FILLED OU'JI') ORSDVOSB<D 

~dd 
Name: -1../ud[bn [tl/.i- r-Lik 1ioP-#c Address: 777 f?_~lL UJ/Uj 

J.t(i9nu-atfunai-t. City: E/ t.t{j'oo State: CA tl/ft ()rrlrol l:;,otXJ. oo ['~E 

-=f/ 
Zip: q202-a Phone: {~lq}#/-~ Dt1.iqn 
Email: 

A-old 
Name: 1./{Mchf) {))1).("-/-a.l £_()(). /Jt~it}t'l 
Address:fk?;.5'[_1JmdJIJ ,[an-Itt & fld ~urvq 

())luna-b. City:,<an lff/artD.C state:{)!t ~ ;1vqtttr tJ/A ()rld t~wo.oo ELBE 
:#I Zip: 921218 Phone: (11,0 )Sio-3/~;2 por-f;oryf 

'o{OVI 
Email: ld1(itm 

J 

CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WIIDEJRE 
CER1'JIJFIJED«l 

D-bj 

uitJ 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL1RANS 
SRMSDC 

LA 
SBA 

Tine Design-Blllilder wilillllot receive any snl!JcolllltraCitiing participation penentages if the Design-Bll!ilder faills to Slllbmit the reqnired proof of certificatiolll. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H- FormAA 10- Design-Build List of Subcontractors Additive/Deductive 

February 20,2015 ADDENDUM "]" 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

CHECKJIJF 
JOJIN1' 

VENTURE 
Jl>ARTNERSFI!IP 
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PROPOSAL FORMS 

DESIGN-BillLD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PJIUCE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors descn"bed in the Design-Builder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who. as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] of work or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-respolllsive. 

DOL~ VALUE 
~E, WBE, DllliE, 

.SUllCONI'RAC!fOJR 01' CH:ECKilF ADDITIVE/ 
NAME, ADDRESS AND TELEll'H:ONE J'\ll!JMBER OF .GONSTRUCTOR · 1)'PEQlF DVBE,OBE, Wll!ERE JOINT ~ICENSENUMBER ·SUBCONTRACT DEDUCTIVE 

SUBCONTRACTOR · QRDESIGNER WQRK ELBE, SLBE,SDB, CERTIJFIJED<ll VlEN'I'URJE ALTERNATE (~S'fJBE. WoSB,J:IU.BZone, PAR'fNERSH:Il' 
·. JFiLLED.OUf) OR SDVOSJB<D 

Jrdcl 
Name: JJufiJfJn/JhiU-Iu 
Address: LO:Z~ Birch !W.uJll.L 

bts it}fl.if 
t ommWJi-11 

())/unaf-L City: EtcPodido State: 01 tf/A /)ulrU/CJ 1~ooo.oo ELBE 
=If/ Zip: 92t2~] Phone: {Jt,o)£"1!1J-4t,?b p/anf 

Email: 

Add 
Name: . ()_af!ni)Jd- PtLVintJ 

{>orfion~ 
Address: (/b.b'~ avv~ I~V~ 

AL+una:k City: .Cpnnt; VllLb'{ State: f!A. () n~ -frue:};;r ~1,4113 of {t,o~ooo.cv [LBE 
-:/F-1 Zip: q;q1 7 Phone: {Uct.J4k~ 711/ A-C· 

Email: fa,vidJ 
CD As appropriate, Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

aJ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

Ci-hj 

u·q 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CALlRANS 
SRMSDC 

LA 
SBA 

Tine J!)esign-BuiMer willlllllot receive 1my slllbcol!lltractilltg participation percentages if the Design-BllliHder faills to submit tine required proof of certification. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H- FormAAlO- Design-Build List of Subcontractors Additive/Deductive 

February 20, 2015 ADDENDUM "l" 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who, as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] ofwork or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder lll01!11-respollllsive . 

. DOLLAR VALUE MlBE, WBE, DBJE, 
ADDITIVJE/ SUllCONTRA~'fOR oF 

NAMJE,ADDRESS AND TELEPHONE NUMBER OF CONSTRUCTOR .·LICENSE NUMBER . Tft>E.QF · · SUBC:ON'IRACT DVBE,OBE, 
DEDUCTIVJE 

SUBCONTRACTOR . QR)I)]!)S~~ wo~ EEBE, SJW>.E,.SDJB, 
ALTERNATE (MUST BE· Wo$;,Ht1JBZoJ!1~ 

. FILLED OU1r) ORSDVOSlB<D 

Add Name: /ftn!.;il'atl l/f:ll&ai:J ~~td-h 
flttn'lj 

AN~ 
Address: L41_,~ ,~ /ltJ1l Ala. ();nf-/rvclor t&~ooo,oo oBF City: fi;.altvz a., State: Ctl 7MC/?CJ [JA) 

#I Zip: q~~~1 Phone:~qb~~~1-8;]7~ 
Email: 

Add 
Name: f/E.( bner...d--t... 
Address: B2L k!u h t1 Ar:' l'f..t. :?-d"' 

(J;nf fruC-fr>t 
fif-..e_ ¢'io~ooo.oo Al+vnak ChUla 

• - BB~.J-1D City: Vi..f-/t,:k State: CA 
();~~-- ELBE 

-4t{ Zip: q;q_t4 Phone: (/dg)3Zl- ~/?..2 
Email: 

<D As appropriate, Design-Builder shall identizy Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

wHERE 
CERTIFIED~ 

tv/A 

Ditj 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

'flille Design-Builder wm not receive any subcontracting participation penenntages iftlie Desigmt-Buiider fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct 2014) 
Attachment H- FormAA 10- Design-Build List of Subcontractors Additive/Deductive 

February 20, 2015 ADDENDUM "1" 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

CHECK IF 
JOJ!NT 

VENTIJRJI!: 
PARTNERSHJ!P 
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PROPOSAL FORMS 

DESIGN-BUILD UST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERN ATE 

(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who. as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] ofwork or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder ll!Oill-respolllsive . 

. ,I)Q~VALUE MBE, WEE, DBE, 
AIDDllTIVE/ .Slffi<CON'll'RAm'~R QJ!{ 

DVBE,Ollli:E, NAMJE, ADDRESS ANJI) TELEPHONE NUMBER QF IQONSTRUCTOR ·• ·.LICENSE NUMBER ·.· TYlPJiil.OF SUBOONTRACT DEDUCTIVE SUBCONTRACTOR · QRDESIG~ wo;ln( ·. 
· ·· . (Mtus~rn 

ELBE, SLBE,.SDB, 
ALTERNATE WoSB; HUlllZone, 

JF1LLED IOU1') ORSDVOSB<D 

Add Name: f)/dca.fi-IL Pr..L /'Of-J-
Address: w%/_l il_t2m7/J17Jj qlvV.L /Jj O;nf-/tucfa mM-

fi:/lbrJM-l- City: Er CJJnd;do state: 04 9q!JD7 holt~ IPOd)OIJ. (}{) Of!£ ::If/ Zip: q/o2q Phone: {1UJ) 731-85"91; 
Email: 

Add Name: /dnl117 F. Ctni'I-IJ <I /l~.f"bC. 
()fduo 

Alfunak 
Address: /!t_!)L/J hl!/(JJ,jRd,~- Sf..,e. A 

{);nf-/ruo/vr N/Pr { !OJIJOO. CO City:~ State: CA [>alto ['LBE 
#I Zip: Phone: {B£B}J,1q-/P/B rnon.ifot 

Email: 

CD As appropriate, Design-Builder shall identuy Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

(f) As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WliiERE 
CERTIIJFlED® 

tV/A 

Ci-bj 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

Tine Design-Bllliider wm ll!Ot receive any sll!bcontracting participation percentages if the Design-Bnilder fails to Sll!bmit the reqnired proof of certification. 
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PROPOSAL FORMS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE AL lERNA TES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder's Base Bid whose percentage of work will increase or decrease if alternates are selected for award. The Design­
Builder shall also list additional Subcontractors not described in the Design-Builder's Base Bid who. as a result of the alternates, will perform work or labor, or render services. or specially 
fabricate and install a portion [type] ofwork or improvements in an amount in excess of0.5%. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-respo111sive. 

DOL~ VALUE 
MJBE, WBE, DBlll:, CHECK IF AJI)D!TII:VE/ SI:JBCON)CRA(;l'OR. OF 

DVBJ&, OBE, 
DEDUCTIVE 

NAME, ADDRESS AND 'fELKPHONE NUMBER OF CONsTRUCTOR. .··L!CENSJi]NliMBEJR 'J[ypEpF · S®CPN~CT· ELBE, SLBE,.SDB, 
WHERE JOINT 

SUBCON'I'RACTOR . WQJU( Clll:RTIJFIED«l VENTURJE: I ORDESlGNER (MU~TBE ALTERNATE WoSli;,HUJBZo,e, PARTNERSHIP 
.. FIL.LE».OO'JF) ORSDVOSBQ) 

.. 

;tdd 
Name: frlu!' ../) I P-l Oai:f;~t" 
Address: tiJ2 N . .:h?d 1/tle.. ()n.rfruc:lw- S-fripi~ 114101){).00 fH}una;f.t. city: Chula /Lifl_IL State: CA 7981/?7 S'LBE J 

4F/ Zip: tfiqJIJ Phone:/& Jtl}4;t;z- 9/tJ1 
~ 

Email: 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

CD As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

0 As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

Ciy 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

Tine IDesign-B1llilder will not receive any snbcontractiing participation percentages if the DesigJlli-Blllilder fails to Sll!bmit tine reqlllired proof of certification. 

Request for Proposal (Rev. Oct. 20 14) 
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Attachment H – Performance Bond and Labor and Materialmen’s Bond 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

ATTACHMENT H 

PERFORMANCE BOND AND LABOR AND MATERIALMEN’S BOND 

 



Executed in Triplicate Bond Number: 58725405 

PERFORMANCE BOND AND LABOR AND MATERIALMENjS BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

Orion Construction I Balboa Construction JV , a corporation, as principal, and 
Western Surety Company , a corporation authorized to do 
business in the State of California, as Surety, hereby obligate themselves, their successors and 
assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of 
Eighteen Million Three Hundred Sixty-Seven Thousand Dollars and 00/100 ($18,367,000.00) for 
the faithful performance of the annexed contract, and in the sum of Eighteen Million Three Hundred 
Sixty-Seven Thousand Dollars and 00/100 ($18,367,000.00) for the benefit of laborers and 
materialmen designated below. 

Conditions: 

. . 
If the Principal shall faithfully perform the annexed contract Catalina 12" Cast Iron Main 

and Catalina Sewer Main; Proposal Number K-15-1319-MAC-3, San Diego, California then the 
obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full 
force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise .it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
·pf Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

MACC Request for Proposal (Rev. Oct. 2014) 
Attachment H- Performance Bond and Labor and Materialmen's Bond 
Catalina 12" Cast Iron Main and Catalina Sewer Main 
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CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this 

bond. 

Dated May 12, 2015 

Approved as to Form 

Approved: 

By: __ ~~-------------­
James Nagelvoort 
Public Works Director 

Public Works - Engineering 

MACC Request for Proposal (Rev. Oct. 2014) 

Orion Construction I Balboa Construction JV 
Principal 

By~ 
Richard Dowsing, President 
Printed Name of Person Signing for Principal 

Western Surety Company 
Surety 

By ---·----
M ria Guise, Attorney-in-fact 

1455 Frazee Road, Suite 300 
Local Address of Surety· 

San Diego, CA 92108 
Local Address (City, State) of S)lrety 

(619) 682-3510 
Local Telephone No. of Surety 

Premium $:::::1=13=-!-'-=-o 1::.::9;.::. 07"0:__-:---:-:-----:---:--:--:-~­
Premlum is for contract term and subject to 
adjustment based on final contract price. 

Bond No.~58,_,7'-"2""54_,_,0,_,5'----------------

21 Page 
Attachment H- Performance Bond and Labor and Materialmen's Bond 
Catalina 12" Cast Iron Main and Catalina Sewer Main 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT civil code§ 11s9 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document, to which this certificate is attached, and not the truthfulness, accuracy or validity of that document. 

STATE OF CALIFORNIA 

County of San Diego 
} 

On MAY 12 2015 before me, John Richard Flores JR. , Notary Public, 
----=o-at_e____ Insert Name of Notary exactly as it appears on the official seal 

personally appeared Maria Guise 
----------------.N'am-e'(s~}~of~S'Ign-e'r(sT} __________________________ _ 

r - Ji:m'N RiciiAifufwid JR.1 
COMM. #2036097 z 

Notary Public • California ~ 
San Diego County .... 

~£2m!!~· fixpires~Bt-20}7 [ 

Place Notary Seal Above 

who proved to me on the basis of satisfactory evidence to 
be the person(f.tb whose name(f.tb is/#/fl subscribed to the 
within instrument and acknowledged to me that Yifllsheli'{fflij 
executed the same in fMki!her!WI#Vrl authorized capacity(V#W), 
and'that by Yilt!her!WNIV¢ signatureQW) ori the instrument the 
person(f.l;h, or the entity upon behalf of which the person(f.l;b 
acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of 
the State of California that the foregoing paragraph is true 
and correct. 

Witness my hand and official seal. 

Signatur~:=:=:;:::~~:;::~~~=-.,.__,---,---· 
ard Flores JR. 

OPTIONAL 
Though the information below is not required by la"":1 it may prove valuable to persons relying on the document 

and could prevent fraudulent removal ana reattachment of the form to another document. 

Description of Attached Document 

Title or Type of Document: ----------------------------------------------------------

Document Date:------------------------------------ Number of Pages: _______________ _ 

Signer(s) Other Than Named Above: -----------------------,-----------

Capacity(ies) Claimed by Signer(s) 

Signer's Name: _________________________ _ 

0 Individual 
0 Corporate Officer -Title( s ): ______________ _ 

0 Partner 0 Limited 0 General 
~ Attorney in Fact 
0 Trustee 
0 Guardian or Conservator 

0 Other: ________ _ 

Signer is Representing: 
Surety ComRany 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 

Signer's Name: ____________________ _ 

0 Individual 
0 Corporate Officer --Title(s): ___________ _ 

0 Partner 0 Limited 0 General 
0 Attorney in Fact 
0 Trustee 
0 Guardian or Conservator 

0 Other: 

Signer is Representing: 

RIGHT THUMBPRINT 
OF SIGNER 

Top of thumb here 



Western Surety Company 
POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation 

having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby 

make, constitute and appoint 

Lawrence F Me Mahon, James Baldassare Jr, Sarah Myers, Maria Guise, Lilia Robinson, 
Charlotte Aquino, Jennifer L Clampert, Janice Martin, Individually 

of San Diego, CA, its true and lawful Attorney(sHn-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf 

bonds, undertakings and other obligatory instruments of similar nature 

~In Unlimited Amounts w 

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed, 

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by 

the shareholders of the corporation. 

In Witness Whereof, WESTERN SURETY COMPANY has cau.sed these presents to be signed by its Vice President and its corporate seal to be 

hereto affixed on this 30th day of January, 2013. 

State of South Dakota 

County of Minnehaha 

WESTERN SURETY COMPANY 

~n •. v'"""''"""' 

On this 30th day of January, 2013, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that 

he resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which 

executed the above instrument; that he knows the seal of said corporation: that the seal affixed to the said instrument is such corporate seal; that it was so 

aft1xed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and 

acknowledges same to be the act and deed of said corporation. 

My commission expires 

June 23,2015 

+"*'"-~~.,.C.,"'>'-""t""~"'..,"""'~'-1.~~~\,_"t+ f J. MOHR § 
§~NOTARY PUBLIC~f 
$~SOUTH DAKOTA~f 

~~~~~~~~~~~~~~~~~~~~+ 

CERTIFICATE 
Q-TIJ ~ J. Mohr, Notary Public 

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in 

force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed 

my name and affixed the seal of the said corporation this 12th day of May 2015 

WESTERN SURETY COMPANY 

Form P4280-7-2012 



Authorizing By-Law 

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY 

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by Lhe shareholders 

of the Company. 

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the 

corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other 

officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer 

may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. 

The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the 

corporation. The signature of any such officer and the corporate seal may be printed by facsimile. 
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ADDENDUM “1” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

CATALINA 12" CAST IRON MAIN AND 
CATALINA SEWER MAIN 

RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-1319-MAC-3  
TASK ORDER NO.:   14  
SAP NO. (WBS/IO/CC):   S-12008 / B-13216  
CLIENT DEPARTMENT:   2011 / 2013  
COUNCIL DISTRICT:   2  
PROJECT TYPE:   JA / KB  

 

PROPOSAL DUE: 

12:00 NOON 
MARCH 18, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101  
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect.  

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Section 2, ‘PROJECT VALUE’, page 4, subsection 2.1, DELETE in its 
entirety and SUBSTITUTE with the following. 

2.1 The City’s estimate of the Contract Price including the City’s 
Contingency is $15,000,000. 

2. To Section 3, ‘CONTRACT TIME’, page 4, subsection 3.1, DELETE in its 
entirety and SUBSTITUTE with the following. 

3.1 The Project shall be completed within 600 Working Days from the 
NTP. 

3. To Section 12, ‘SUBMITTAL REQUIREMENTS’, page 10, subsection 
12.6.1.1, DELETE in its entirety and SUBSTITUTE with the following:  

12.6.1.1 A maximum of 30 points will be assigned for the Contract Price 
(Base Proposal plus Additive Alternate 1) as proposed. The lowest 
total estimated Contract Price of all the Proposals that meet the 
requirements of this RFP will receive the maximum assigned points 
to this category. The other Price Proposals will be scored based on 
how much higher their total estimated Contract Prices compare with 
the lowest:   

1- 
Contract Price-Lowest Contract Price

Lowest Contract Price
×Max Pts  =Pts Rcvd  

4. To Section 16, ‘REQUIRED DOCUMENT SCHEDULE’, subsection 16.2, 
ADD the following: 

ITEM WHEN DUE FROM 
DOCUMENT TO 
BE SUBMITTED 

DOCUMENT DUE (AS 
CHECKED) WITH: 

TECHNICAL 
PROPOSAL 

PRICE 
PROPOSAL

18.  PROPOSAL 
SUBMITTAL 
DATE/TIME 

ALL 
DESIGN
-BUILD 
FIRMS 

Form AA10 – 
Design-Build List of 
Subcontractors 
Additive/Deductive 

 √ 
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5. To ATTACHMENT “A”, Project Description, Scope of Work and Technical 
Specifications (Bridging Documents), page 60, Section 42, Supplemental 
Requirements, ADD the following: 

42.16. The price proposal shall be for a Base Proposal and Additive Alternate 1 
as shown in the bridging documents (Addendum1\Design Build Location 
Map (02-12-2015).pdf, and Addendum1\Constraints Map and Hydraulics 
Rev 2-17-15.pdf).  Bridging Documents for this project are available at:   

ftp://ftp.sannet.gov/OUT/Catalina%20MACC/Bridging%20Documents/ 

6. To ATTACHMENT G – Proposal Forms, pages 162 through 163, Price 
Proposal Forms, DELETE in their entirety and SUBSTITUTE with pages 4 
through 5 of this Addendum. 

7. To ATTACHMENT G – Proposal Forms, Price Proposal Forms, ADD page 6 of 
this Addendum. 

8. To ATTACHMENT H, page 168, Performance Bond and Labor and 
Materialmen’s Bond, DELETE in its entirety and SUBSTITUTE with page 7 
of this addendum. 

James Nagelvoort, Director 
Public Works Department 

Dated: February 20, 2015  
San Diego, California 

JN/BD/ls 
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PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Catalina 12" Cast Iron Main and Catalina Sewer Main, for the City of San 
Diego, in accordance with these contract documents for the lump sum Design-Build Proposal prices listed below.  The Design-Builder guarantees 
the lump sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or 
less) from the date Proposals are due until the award of the Task Order. The duration of the price guarantee shall be extended by the number of 
Days required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item  
No. 

NAICS 
CODE 

Description Quantity Unit Unit Price Extension 

BASE PROPOSAL 

1 541330 Design Services 1 LS   $ 

2 237110 Construction Services 1 LS $ 

3 
 

City Contingency (See Section 1-2, “TERMS AND 
DEFINITIONS” in The WHITEBOOK for Allowances) – 
Type II 

1 AL   $900,000.00 

ADDITIVE ALTERNATE 1 

1 541330 Design Services 1 LS   $ 

2 237110 Construction Services 1 LS $ 

Total Design-Build Proposal Amount (Base Proposal, Item No. 1 through Item No. 3 + Additive Alternate 1, Item 1 through Item 2, inclusive):  
$  

Total Design-Build Proposal Amount ((Base Proposal, Item No. 1 through Item No. 3 + Additive Alternate 1, Item 1 through Item 2, inclusive)) 
written in words: 
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The Design-Builder:    

Title:    

Signature:    

The names of all persons interested in the foregoing proposal as principals are as follows: 

  

  

  

IMPORTANT NOTICE:  If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-
partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the task order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten.  All corrections (which have been initiated by the Design-Builder using erasures, strike 
out, line out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the 
Proposal.   

C. Failure to initial all corrections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible for 
award. 

D. Blank spaces must be filled in.  The Design-Builder’s failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals shall not contain any recapitulation of the Work.  Conditional Proposals may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 

F. Subcontractors’ License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
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DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
ADDITIVE/DEDUCTIVE ALTERNATE 

(USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

The Design-Builder shall list all Subcontractors described in the Design-Builder’s Base Bid whose percentage of work will increase or decrease if alternates are selected for award.  The Design-
Builder shall also list additional Subcontractors not described in the Design-Builder’s Base Bid who, as a result of the alternates, will perform work or labor, or render services, or specially 
fabricate and install a portion [type] of work or improvements in an amount in excess of 0.5%.  Failure to comply with this requirement shall result in the Bid being rejected as non-responsive 
and ineligible for award. The Design-Builder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Design-Builder are seeking 
recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors’ License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

ADDITIVE/ 
DEDUCTIVE 
ALTERNATE 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER TYPE OF 

WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

(MUST BE 
FILLED OUT) 

MBE, WBE, DBE, 
DVBE, OBE, 

ELBE, SLBE, SDB, 
WoSB, HUBZone, 

OR SDVOSB 

WHERE 
CERTIFIED 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

 Name: 
Address:  
City:   State: 
Zip:   Phone: 
Email:  

     

 Name: 
Address:  
City:   State: 
Zip:   Phone: 
Email:  

     

 As appropriate, Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Design-Builder shall indicate if Subcontractor is certified by: 

City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Design-Builder will not receive any subcontracting participation percentages if the Design-Builder fails to submit the required proof of certification. 

Request for Proposal (Rev. Oct. 2014) 
Attachment H – FormAA10 – Design-Build List of Subcontractors Additive/Deductive 
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City of San Diego 
CITY CONTACT: Clementina Giordano, Contract Specialist, Email:  Cgiordano@sandiego.gov  
  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

 

ADDENDUM “2” 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

CATALINA 12" CAST IRON MAIN AND 
CATALINA SEWER MAIN 

RFQ NO.:   12MCL100  
PROPOSAL NO.:   K-15-1319-MAC-3  
TASK ORDER NO.:   14  
SAP NO. (WBS/IO/CC):   S-12008 / B-13216  
CLIENT DEPARTMENT:   2011 / 2013  
COUNCIL DISTRICT:   2  
PROJECT TYPE:   JA / KB  

 

PROPOSAL DUE: 

12:00 NOON 
MARCH 18, 2015 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Bridging Docs for the Harbor Dr. Fiber Optic line show 3" conduit in 16" 
waterline trench however RFP item 42.3 (page 59 of 168) requires FO conduit to 
be in a separate trench.  Which is correct? 

A1. Separate trench as per RFP. 

Q2. Is high lining required for any of the water mains that do not have service 
laterals?  If so, what size is required?  

A2. The Design-Builder shall make these determinations as part of the work.   
See RFP Page 60, Sections 42.9, 42.10 and 42.11. 

Q3. RFP - Fiber Optic, Existing Pipeline Route Images pages 5 & 7, where and how 
does the FO terminate at the Catalina SP Communications Building?  Same 
Question for the Point Loma PS start point. 

A3. The Design-Builder shall make these determinations as part of the work. 
See RFP Page 59, Sec 42.3. 

Q4. RFP Planning Study Figure 3-6, the proposed East/West running line that feeds 
the Navy meters along Mills street is called out as both a 16" PVC and 24" 
CMLCS. Which is correct? 

A4. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2. 

Q5. RFP Planning Study Figure 3-6, the proposed East/West running line that feeds 
the Navy meters along Mills street crosses the proposed north south running 16" 
PVC line.  Is there to be an interconnection with a cross and four-way valve 
cluster at this location? 

A5. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2. 

Q6. RFP Planning Study Figure 3-6, The new Catalina SP 24" outlet line crosses the 
proposed North/South running 16" PVC line .  Is there to be an interconnection 
with a cross and four-way valve cluster at this location? 
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A6. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2. 

Q7. RFP Planning Study Figure 3-6, calls out relocating the existing 10" Water 
Riser/Meter which appears to serve the Navy.  The proposed 24" CMLCS appears 
to be able to bypass the existing meter.  Is the 24" required to have a by-pass of 
the meter and if so should there be a 24" isolation valve, or should the proposed 
24" CMLCS retain the current configuration and route only through the existing 
10" meter with no by-pass?  

A7. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2. 

Q8. RFP Planning Study Figure 3-6, indicates that the existing 16" drain line that 
crosses Catalina Blvd is to remain.  With the addition of the 18" storm drain line, 
will the 16" drain line be abandoned? 

A8. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2. 

Q9. There appears to be a discrepancy between RFP Planning Study Figure 3-6  and 
Catalina SP Renovation Utility Plan C-4 (37040-07-D), diamond shaped callouts 
3, 13, and 18.  There appears to be three short East/West running segments of the 
old 12" CI pipelines that will remain after the completion of the Catalina SP 
project and are not shown to be replaced by this project.  Are they to be replaced? 

A9. The Design-Builder shall make this determination as part of the work. 
See RFP Page 59, Sec 42.2 

Q10. RFP Planning Study Figure 3-6 shows numerous interconnections.  Please 
confirm whether a valve is required on every side of a Tee or Cross.  Also, please 
confirm that all isolation valves are to be the same size as the pipeline they are 
directly connected to.  Finally, please confirm whether any by-passes are required 
around any Tees or Crosses. 

A10. The Design-Builder shall make these determinations as part of the work. 
See RFP Page 59, Sec 42.2 

James Nagelvoort, Director 
Public Works Department 

Dated: March 9, 2015  
San Diego, California 

JN/BD/ls 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect.  

B. THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

C. BIDDER’s QUESTIONS 

Q1. Bridging Docs for the Harbor Dr. Fiber Optic line show 3" conduit in 16" 
waterline trench however RFP item 42.3 (page 59 of 168) requires FO conduit to 
be in a separate trench.  Which is correct?  

A1.  Separate trench as per RFP.  

Q2. Is high lining required for any of the water mains that do not have service 
laterals?  If so, what size is required?   

A2. For bidding purposes, 2" highlining shall be required for the referenced water 
mains. The Design-Builder shall make corrections as part of the design work and 
construction scheduling (see RFP Page 60, Sections 42.9, 42.10 and 42.11). It is 
possible that highlining shall be used for redundancy and/or keeping other areas in 
service.  

Q3.  RFP - Fiber Optic, Existing Pipeline Route Images pages 5 & 7, where and how 
does the FO terminate at the Catalina SP Communications Building?  Same 
Question for the Point Loma PS st art point.  

A3.  The Design-Builder shall obtain as-builts and perform investigation to make these 
detail determinations as part of the design work. See RFP Page 59, Sec 42.3. 

Q4.  RFP Planning Study Figure 3-6, the proposed East/West running line that feeds 
the Navy meters along Mills street is called out as both a 16" PVC and 24" 
CMLCS. Which is correct?  

A4. No conflict observed.  Figure 3-6 shows the proposed referenced water mains on 
Mills Street stepping down from 24" CMLCS to 16" PVC after the interconnect. 
For more information the Design-Builder is directed to see RFP page 59, 
Sec 42.2.  
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Q5.  RFP Planning Study Figure 3-6, the proposed East/West running line that feeds 
the Navy meters along Mills street crosses the proposed north south running 
16" PVC line.  Is there to be an interconnection with a cross and four-way valve 
cluster at this location?  

A5.  Yes to both. For more information the Design-Builder is directed to see RFP 
page 59, Sec 42.2. 

Q6.  RFP Planning Study Figure 3-6, the new Catalina SP 24" outlet line crosses the 
proposed North/South running 16" PVC line.  Is there to be an interconnection 
with a cross and four-way valve cluster at this location? 

A6.  Yes to both if the question is directed at the 24”CMLCS. For more information 
the Design-Builder is directed to see RFP Page 59, Sec 42.2.  

Q7.  RFP Planning Study Figure 3-6, calls out relocating the existing 10" Water 
Riser/Meter which appears to serve the Navy.  The proposed 24" CMLCS appears 
to be able to bypass the existing meter.  Is the 24" required to have a by-pass of 
the meter and if so should there be a 24" isolation valve, or should the proposed 
24" CMLCS retain the current configuration and route only through the existing 
10" meter with no by-pass?   

A7.  At this proposal stage, bid shall provide by-pass with isolation valve. Referencing 
CSP Plans 37040-D and RFP Page 59, Sec 42.2, the Design-Builder shall 
investigate and coordinate with the CSP Project and make final determination as 
part of the design work.  

Q8.  RFP Planning Study Figure 3-6, indicates that the existing 16" drain line that 
crosses Catalina Blvd is to remain.  With the addition of the 18" storm drain line, 
will the 16" drain line be abandoned?  

A8.  Yes.  

Q9.  There appears to be a discrepancy between RFP Planning Study Figure 3-6 and 
Catalina SP Renovation Utility Plan C-4 (37040-07-D), diamond shaped callouts 
3, 13, and 18.  There appears to be three short East/West running segments of the 
old 12" CI pipelines that will remain after the completion of the Catalina SP 
project and are not shown to be replaced by this project.  Are they to be replaced? 

A9.  Question #9 referencing diamond shaped callout # 3 is not applicable. In general, 
Catalina Pipeline Project shall replace all C.I. pipes still in use & connected to the 
proposed scope. The Design-Builder shall make this determination as part of the 
design work (see RFP Page 59, Sec 42.2) 

  



March 12, 2015 ADDENDUM "3"  Page 4 of 4 
Catalina 12" Cast Iron Main and Catalina Sewer Main 

Q10.  RFP Planning Study Figure 3-6 shows numerous interconnections.  Please 
confirm whether a valve is required on every side of a Tee or Cross.  Also, please 
confirm that all isolation valves are to be the same size as the pipeline they are 
directly connected to.  Finally, please confirm whether any by-passes are required 
around any Tees or Crosses.  

A10.  At this proposal stage, it is assumed that valve of the same size as the connecting 
pipe shall be required on all sides of tees and crosses. The required size and 
by-passes are addressed in RFP page 60, Sec 42.7. 

Q11.   Is the SLBE goal for the base bid only or a combination of base bid and Additive 
Alternate 1? 

A11. Refer to the 2012 Whitebook, Chapter 10 - General Equal Opportunity 
Contracting Program Requirements, Section F - Subcontracting, Item 3.  

James Nagelvoort, Director 
Public Works Department 

Dated: March 12, 2015  
San Diego, California 

JN/BD/ls 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect.  

B. BIDDER’s QUESTIONS 

Q1. The sewer main included with this project in Canon Street is over 20’ deep. The 
City Design Guide requires special approval from the Public Utilities Department, 
Wastewater Collection Division Senior Civil Engineer for mains deeper than 20’. 
Has this approval been obtained? 

A1.  For bid purposes assume that PUD Senior Engineer approval will be granted to 
the Design-Builder for sewer mains deeper than 20 feet, per 2013 Sewer Design 
Guide Sec 2.2.1.5 d. 

Q2. The sewer main as shown on the predesign map has several sections of pipe that 
exceed 15 feet in depth shown with sewer laterals connecting them. The Design 
guide states no laterals shall be connected to mains that exceed 15 feet. Are 
parallel mains required for these sections or has special permission been obtained 
to connect the laterals into the main as shown on the predesign map? 

A2. For bid purposes assume that PUD Senior Engineer approval will be granted to 
the Design-Builder for the laterals connected to mains that exceed 15 feet, per 
2013 Sewer Design Guide Sec 2.2.1.5 d. 

James Nagelvoort, Director 
Public Works Department 
 
Dated: March 18, 2015 

San Diego, California 

JN/BD/ls 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP.  The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. I think there might be some confusion possible between the bidders regarding 
how the mandatory goal percentages are to be calculated and stated in the price 
proposal. Since this bid has an Alternate #1 bid schedule, with line items “Design 
Services” and “Construction Services”. Do the mandatory percentage goals – 
listed on page 4 of the RFP apply to the add alternate separately or combined? Or 
is the added alternate not being counted at all and to be left completely out of the 
equation. 

A1. The goal is calculated for the base bid only. As such, refer to Addendum 3, 
Answer 11, on how subcontracting participation levels are calculated. 

Q2. Also why is there a DVBE requirement for construction services? This has not 
been required on any of the MACC’s since MACC #1 I believe. 

A2. Participation goals are calculated based on availability. Based on the scope of 
work, available DVBE firms have been identified and goals have been added. 

Q3. Also we noticed a Form (AA-10) may need to be issued to all bidders for 
equipment/material supplier listing for the additive alternate schedule 

A3. Refer to Addendum 1, item 7.  

 

 

 

James Nagelvoort, Director 
Public Works Department 
 
Dated: March 20, 2015  

San Diego, California 

JN/RWB/Lad 
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