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1.0 INTRODUCTION 

1.1 This is the City of San Diego's (City) second phase in the selection process to 
provide Design-Build services for Task Order No. 10, Water and Sewer Group Job 
816 (Project) under a lump sum contract. 

1.2 This RFP is being issued exclusively to the following selected firms for this selection 
process who each has entered into a base MAC contract (Contract) with the City: 

1.2.1 El Cajon Grading & Engineering Company, Inc. in association with David 
Evans and Associates, Inc. 

1.2.2 J.R. Filanc Construction Company, Inc. in association with Arrieta 
Construction, Inc. and HDR 

1.2.3 Orion Construction Corp./Balboa Construction, Inc. J.V. in association with 
Harris & Associates and Richard Brady & Associates 

1.2.4 Ortiz Corporation in association with AECOM 

1.2.5 TC Construction Company in association with RBF Consulting 

1.3 This RFP describes the Project, the required scope of Work and Services, the Design­
Builder selection process, the minimum information that must be included in the 
Proposal for this Project, and, the terms and conditions governing the Work. The 
only work authorized under the Contract is work ordered by the City through 
issuance of a Task Order (TO). 

1.4 Each Proposal properly executed as required by this RFP shall constitute a firm offer, 
which may be accepted by the City within the time specified in the Proposal. 

1.5 This RFP will not commit the City to award a contract or TO, to defray any costs 
incurred in the preparation of a Proposal pursuant to this RFP, or to procure or 
contract for the Work. 

1.6 All Proposals submitted in response to this RFP are the property of the City. After the 
selection process is complete, the Proposals become non-exempt public records, and 
as such may be subject to public view. 

1. 7 Selection announcements, contract awards, and all data provided by the City shall be 
protected from public disclosure. The Design-Builders desiring to release 
information to the public, shall receive prior written approval from the City. 

1.8 The Design-Builder, by submitting a response to this RFP, agrees to provide the 
required services for the terms and conditions noted in this RFP and its attachments, 
if awarded by the City. The agreement and other terms and conditions are included 
in the Multiple Award Design-Build Contract and The GREENBOOK, The 
WHITEBOOK, and the Supplementary Special Provisions (SSP). 

1.9 This RFP amends the Standard Specifications for Public Works Construction (the 
GREENBOOK), including supplement amendments set forth in the City of San 
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Diego Standard Specifications for Public Works Construction (the WHITEBOOK). 
All changes and or additions are stated herein and all other provisions remain 
unchanged. 

2.0 PROJECTVALUE 

2.1 The City's estimate of the Contract Price including the City's Contingency is 
$10,000,000. 

3.0 CONTRACT TIME 

3.1 The Project shall be completed within 800 Working Days from the NTP. 

4.0 CONTRACTOR'S LICENSE CLASSIFICATION AND PRE-QUALIFICATION 
STATUS 

The Design-Builder shall ensure that Design-Builder's license(s) as specified in the RFQ 
shall be valid when Proposal is submitted. In addition, the Design-Builder shall maintain its 
prequalification status at the time of the Proposal submittal as specified in the RFQ. Failure to 
comply with these requirements will result in rejection of the Proposal. 

5.0 SELECTION AND AWARD SCHEDULE 

5.1 The City anticipates that the process for awarding Task Order No. 10 will be 
according to the following tentative schedule: 

5.1.1 Pre-Proposal Meeting 

5.1.2 Proposal Due Date 

5.1.3 Selection and Notification 

5.1.4 Limited Notice to Proceed 

6.0 EQUAL OPPORTUNITY CONTRACTING 

November 131
", 2014 

December 3rd, 2014 

December 22nd, 2014 

January 51
", 20·15 

6.1 All Equal Opportunity Contracting (EOC) information provided by the 
Design-Builder and requirements set forth in the RFQ shall apply to the RFP 
process. The Design-Builder shall review the information, data, and documentation 
provided in the Design-Builder's SOQ and changes shall be clearly identified in the 
Proposal; otherwise the information, as previously submitted, will be deemed 
complete and accurate. 
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6.2 The mandatory minimum subcontractor participation percentages for this RFP are as 
follows: 

Notes: 

1. Subcontracting Requirement is the percentage of the individual contract elements i.e., 
Design Services or Construction Services. 

6.3 The Design-Builder shall submit subcontractor participation percentages that are not 
less than the specified subcontracting requirements. 

6.4 The required subcontracting percentages apply to 1st tier Subcontractors only. 

6.5 For the purpose of achieving the proposed subcontractor participation percentage, 
Allowance Proposal Items will not be included in the calculation. The Design­
Builder may not substitute DVBE for SLBE/ELBE or SLBE/ELBE for DVBE. 
Subcontracting percentages for design and construction may not be substituted for 
one another. 

6.6 The Proposal shall be deemed non-responsive if the Subcontractor and Supplier 
listings submitted and enclosed with the Price Proposal fail to meet the above 
minimum required subcontracting participation levels. 

6.7 The Design-Builders' Proposals will be further evaluated for their commitment to the 
City's principles of equal opportunity as specified in this RFP. See Attachment C, 
"Proposal Submittal Requirements and Selection Criteria" for more information. 

6.8 To The WHITEBOOK, Chapter 10, Sections D and E, DELETE in their entirety and 
SUBSTITUTE with the following: 

D. CITY'S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City's Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 
22.3517. 

The Contractor shall not discriminate on the basis of race, 
gender, religion, national origin, ethnicity, sexual orientation, 
age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. The 
Contractor shall provide equal opportunity for subcontractors to 
participate in subcontracting opportunities. The Contractor 
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understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in 
contract termination, debarment, or other sanctions. 

The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all 
instances within the past 10 years where a complaint was filed 
or pending against Bidder in a legal or administrative 
proceeding alleging that Bidder discriminated against its 
employees, subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, 
including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the 
City, within 60 days, a truthful and complete list of the names 
of all Subcontractors and Suppliers that the Contractor has used 
in the past 5 years on any of its contracts that were undertaken 
within San Diego County, including the total dollar amount 
paid by the Contractor for each subcontract or supply contract. 

4. The Contractor further agrees to fully cooperate in any 
investigation conducted by the City pursuant to the City's 
Nondiscrimination in Contracting Ordinance, Municipal Code 
§§22.3501 through 22.3517. The Contractor understands and 
agrees that violation of this clause shall be considered a material 
breach of the Contract and may result in remedies being ordered 
against the Contractor up to and including contract termination, 
debarment and other sanctions for violation of the provisions of 
the Nondiscrimination in Contracting Ordinance. The 
Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the 
Ordinance. 

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. The Contractor, Subcontractors and Suppliers shall comply with 
the City's Equal Employment Opportunity Outreach Program, 
San Diego Municipal Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or 
applicant for employment on any basis prohibited by law. 
Contractor shall provide equal opportunity in all employment 
practices. Prime Contractor shall ensure their subcontractors 
comply with this program. Nothing in this section shall be 
interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

MAC Request for Proposal (Rev. Nov. 2012) 
Water and Sewer Group Job 816 

61 Page 



The Contractor shall include the foregoing clause in all 
contracts between the Contractor and Subcontractors and 
Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder 
shall submit a Work Force Report (Form BB05), within 10 
Working Days after receipt by the Bidder of Contract forms to 
the City for approval as specified in the Notice of Intent to 
A ward letter from the City. 

3. If a Work Force Report is submitted, and the City determines 
there are under-representations when compared to County 
Labor Force Availability data, the selected Bidder shall submit 
an Equal Employment Opportunity Plan. 

4. If the selected Bidder submits an Equal Employment 
Oppotiunity Plan, it shall include the following assurances: 

1. The Contractor shall maintain a working environment 
free of discrimination, harassment, intimidation and 
coercion at all sites and in all facilities at which the 
Contractor's employees are assigned to work. 

2. The Contractor reviews its EEO Policy, at least annually, 
with all on-site supervisors involved in employment 
decisions. 

3. The Contractor disseminates and reviews its EEO Policy 
with all employees at least once a year, posts the policy 
statement and EEO posters on all company bulletin 
boards and job sites, and documents every 
dissemination, review and posting with a written record 
to identify the time, place, employees present, subject 
matter, and disposition of meetings. 

4. The Contractor reviews, at least annually, all 
supervisors' adherence to and performance under the 
EEO Policy and maintains written documentation of 
these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, 
includes the EEO Policy Statement in its subcontracts, 
and provides such documentation to the City upon 
request. 

6. The Contractor documents and maintains a record of all 
bid solicitations and outreach efforts to and from 
subcontractors, contractor associations and other 
business associations. 
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7. The Contractor disseminates its EEO Policy externally 
through various media, including the media of people of 
color and women, in advertisements to recruit, 
maintains files documenting these efforts, and provides 
copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and 
community organizations. 

9. The Contractor provides immediate written notification 
to the City when any union referral process has impeded 
the Contractor's efforts to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment 
sources, including those outreaching to people of color 
and women, and provides written notification of 
employment opportunities to these recruitment sources 
with a record of the organizations' responses. 

11. The Contractor maintains a current file of names, 
addresses and phone numbers of each walk-in applicant, 
including people of color and women, and referrals from 
unions, recruitment sources, or community organizations 
with a description of the employment action taken. 

12. The Contractor encourages all present employees, 
including people of color and women employees, to 
recruit others. 

13. The Contractor maintains all employment selection 
process information with records of all tests and other 
selection criteria. 

14. The Contractor develops and maintains documentation 
for on-the-job training opportunities, participates in 
training programs, or both for all of its employees, 
including people of color and women, and establishes 
apprenticeship, trainee, and upgrade programs relevant 
to the Contractor's employment needs. 

15. The Contractor conducts, at least annually, an inventory 
and evaluation of all employees for promotional 
opportunities and encourages all employees to seek and 
prepare appropriately for such opportunities. 

16. The Contractor ensures the company's working 
enviromnent and activities are non-segregated except for 
providing separate or single-user toilets and necessary 
changing facilities to assure privacy between the sexes. 
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7.0 PRE-PROPOSAL ACTIVITIES 

7.1 Questions Concerning RFP 

7.1.1 The Director or designee of the Public Works Department is the officer 
responsible for responding to questions and opening, examining, and 
evaluating the competitive Proposals submitted to the City for the 
acquisition, construction, and completion of any public improvement 
except when otherwise set forth in these documents. 

7.1.2 All questions regarding this RFP and Contract Documents shall be 
presented in writing to the Contract Specialist at the US Postal Service or 
the e-mail address identified on the cover sheet of this RFP prior to the 
Proposal due date. 

7.1.3 Questions received less than 14 Days prior to the Proposal due date may 
not be answered. 

7.1.4 Interpretations or clarifications of this RFP considered necessary by the 
City in response to such questions will be issued by Addenda. 

7.1.5 The City at its option, may respond to any or all questions submitted in the 
form of an Addendum. Only questions answered by fonnal written 
Addendum will be binding. Oral and other interpretations or clarifications 
will be without legal effect. 

7.1.6 The changes to the RFP through Addendum are made effective as though 
originally issued with the RFP. It is the Design-Builder's responsibility to 
become informed of any Addenda that have been issued and to include all 
such information in its Proposal. 

7.2 Pre-Proposal Meeting 

7.2.1 A mandatory Pre-Proposal meeting will be held from 10:00 AM to 
11:00 AM, at 1010 Second Avenue, 14111 Floor, San Diego, CA, 92101. 

7.2.2 All Design-Builders are required to attend. Any materials distributed at 
the meeting will be issued to all RFP recipients in the form of an addendum 
to the RFP. It is not necessary for all members of a the Design-Builder's 
team to be present at the Pre-Proposal Meeting, however, the Design­
Builder will be responsible for receiving and applying all information 
discussed at the Pre- Proposal Meeting. 

7.2,3 To request a copy of the agenda on an alternative format, or to request a 
sign language or oral interpreter for this meeting, call the Public Works 
Contracts at (619) 533-3450 at least 7 days prior to the Pre-Proposal 
Meeting to ensure availability. 

7.2.4 Proposal will be considered non-responsive if the Design-Builder fails to 
attend the Pre-Proposal Meeting as evidenced by the City's meeting sign-in 
sheet when such a meeting has been specified to be required. 

"""'"•~••••••• """'"""-'""~"~"~''''" vvmm"'-'"W "'"""'"""""""'"~OVW OVV""""' " 
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7.2.5 Finns participating in the Pre-Proposal Meeting and site visit (if any) will 
not be compensated for their participation. 

7,3 Pre-Proposal Site Visit 

7.3.1 No Pre-Proposal Site visit is scheduled for the Work. The Design Builders 
may request access to the site, if needed to complete their proposal, by 
calling the Public Works Contracts at (619) 533-3450 at least 
2 Days prior to the date requested for access. 

8.0 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK 

8.1 Contract Documents may be obtained by contacting the Contract Specialist listed on 
the cover of the Request for Proposal. 

8.2 The Design-Builders shall examine carefully the Project Site, the Plans and 
Specifications, and other materials as described in or referenced by this RFP. The 
submission of a Proposal shall be conclusive evidence that the Design-Builder has 
investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
local conditions, and as to the requirements of the Contract Documents. 

9.0 CHANGES TO THE SCOPE OF WORK 

9.1 The Design-Builder shall immediately notify the City in writing of any proposed or 
anticipated change in the Scope, Contract Amount, or Contract Time, and shall obtain 
City's written consent to the change prior to making any changes. In no event shall 
City's consent be construed to relieve the Design-Builder from its duty to render all 
Work and Services in accordance with applicable laws and accepted industry 
standards. 

10.0 DESIGN SUBMITTALS 

10.1 The City's review of the Design-Builder's Design Submittals shall not relieve the 
Design-Builder from its responsibilities under the Contract, or be deemed to be an 
acceptance or waiver by City of any deviation from, or of the Design-Builder's 
failure to comply with, any provision or requirement of the Contract Documents, 
unless such deviation or failure has been identified as such in writing in the document 
submitted for acceptance by the Design-Builder and accepted by City. Where 
approval or acceptance by City is required, it is understood to be general approval 
only, and does not relieve the Design-Builder of responsibility for complying with all 
applicable laws and good professional practices as the Design-Builder shall be the 
Engineer of Record. 

11.0 BONDS AND INSURANCE 

11.1 Prior to the award of TO, the Design-Builders shall submit evidence of separate 
bonds and insurance as specified in Sections 2-4, "CONTRACT BONDS," 7-3, 
"LIABILITY INSURANCE," and 7-4, "WORKERS' COMPENSATION 
INSURANCE" of the City's standard specifications for public works constructions 
unless specified otherwise in the Contract Documents. 
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12.0 SUBMITTAL REQUIREMENTS 

12.1 Each Design-Builder shall submit separate "Technical" and "Price" Proposals as 
described in this RFP. 

12.2 Technical Proposal Requirements 

12.2.1 

12.2.2 

12.2.3 

The Technical Proposal shall be concise and well organized and shall 
demonstrate the Design-Builder's qualifications and experience applicable 
to the Project. Type size and margins for text pages shall be in accepted 
standard formats for desk top publishing and word processing and result in 
no more than 500 words per page and shall be limited to no more than 50 
one-sided pages (8Yz'' x 11 ") inclusive of any cover sheets, resumes, 
graphics, forms, pictures, photographs, dividers, front and back cover and 
supporting documentation; exclusive of Equal Opportunity Contracting 
documentation. Double-sided pages are not acceptable. Paper foldouts in 
sizes other than the standard letter size will count as 2 pages against the 
established Proposal page-count limit. A cover letter may be submitted but 
shall not contain any information that is a required element of the 
Teclmical Proposal. 

The Design-Builder shall certifY that the documentation required under the 
Work Force Report and Equal Employment Opportunity (EEO) Plan and 
the Subcontractor Documentation ofthe RFQ remains correct and accurate. 
If any changes or modifications are required to the aforementioned 
documents, they shall be documented in the Work Force Report and EEO 
Plan forms included in the Contract Documents as attachments and 
submitted with the Proposal. 

The Technical Proposals submitted in response to the RFP shall be in 
accordance with the requirements listed in Attachment B. The contents of 
the Proposal shall be organized consistent with the Attachment B. 

12.3 Price Proposal Requirements 

12.3.1 

12.3.2 

12.3.3 

12.3.4 

12.3.5 

This solicitation is for a Lump Sum contract. 

One executed original, clearly marked on the cover, of the Price Proposal 
shall be submitted in a separate sealed envelope. Refer to Attachment D of 
this RFP for the Price Proposal form to be used. 

The Price Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design-Builder. 

The lowest proposed price is not the determining factor for issuance of a 
TO. See Attachment 'B' for criteria from which the proposals will be 
evaluated. 

In case of discrepancies, written numbers will govern over numerical. The 
summation of all lump sum, unit prices, allowances and any other priced 
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items will govern over the total price in case of discrepancies between the 
two. 

12.3.6 The EOCP information (i.e., Subcontractors and Suppliers listings) shall be 
submitted as part of the sealed Price Proposal. 

12.4 Submittal Requirements 

12.4.1 General 

12.4.1.1 A corporation designated as the selected Design-Builder shall 
furnish evidence of its corporate existence and evidence that 
the officer signing the Proposal, bonds, and TO authorization 
(when required by the City) for the corporation is duly 
authorized to do so. 

12.4.1.2 Price Proposal shall be made only upon the Proposal form 
attached to and forming a part of the specifications. The 
signature of each person signing shall be in longhand. 

12.4.1.3 The Design-Builder shall complete and submit all pages in the 
"Proposal Documents" Section as their Price Proposal per the 
schedule given under "Required Documents Schedule." The 
Design-Builder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be 
submitted with the Proposal. The entire specifications for the 
proposal package do not need to be submitted with the 
proposal. 

12.4.1.4 Proposals and certain other forms and documents shall be 
enclosed in a sealed envelope and shall bear the title of the 
work and name of the Design-Builder and the appropriate State 
Contractors License designation which the Design-Builder 
holds. 

12.4.1.5 Proposals may be withdrawn by the Design-Builder prior to, 
but not after, the due date and time for receipt of Proposals. 
The Proposal shall be signed by an individual or individuals 
authorized to execute legal documents on behalf of the Design­
Builder. 

12.4.1.6 Proposals or modifications thereto received subsequent to the 
hour and date specified on the cover of this RFP may cause the 
Design-Builder's Proposal to be rejected as non-responsive. 

12.4.1. 7 Failure to comply with the requirements of this RFP may result 
in disqualification. 

MAC Request for Proposal (Rev. Nov. 2012) 
Water and Sewer Group Job 816 

121 Page 



12.4.2 Technical Proposal 

12.4.2.1 

12.4.2.2 

One clearly marked on the cover executed original, 7 complete 
paper copies of the Proposal, and 1 Compact Disk (CD) or 
Digital Video Disk (DVD) with a complete Portable Document 
Format (PDF) formatted version of the submitted documents 
for this proposal shall be included. The following information 
will be clearly marked on the outside of each package: 

Name of the Design-Builder 

Project Title 

"Technical Proposal" Package No. (e.g., 1 of 16, 2 of 16, etc.) 
Marked (in red) 

Design elements which deviate from the scope of Work, City's 
design guidelines, or material substitution which differs from 
the Approved Material List shall be highlighted in accordance 
with Attachment B, "Exceptions to the RFP" of the Proposal. 

12.4.3 Price Proposal 

12.4.3.1 The Price Proposal is to be submitted in sealed packages with 
the following information clearly marked on the outside of 
each package: 

Name ofthe Design-Builder 

Project Title 

"Price Proposal" Marked (in red) 

12.5 Review of Technical Proposal 

12.5.1 Following the receipt of the Teclmical Proposal, the City anticipates at 
least 2 weeks for review of the Teclmical Proposals. 

12.6 Final Selection 

12.6.1 Based on the Design-Builder's Proposal and using the Project's Evaluation 
Criteria, the Panel will rank the Design-Builder's Proposal by determining 
the score which shall be calculated as follows: 

12.6.1.1 A maximum of 50 points will be assigned for the Contract Price 
as proposed. The lowest total estimated Contract Price of all the 
Proposals that meet the requirements of this RFP will receive the 
maximum assigned points to this category. The other Price 
Proposals will be scored based on how much higher their total 
estimated Contract Prices compare with the lowest: 

( 1_ (Contract Price-Lowest Contract Price)) X Max Pts =Pts Rcvd 
(Lowest Contract Price) 
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12.6.1.2 A maximum of 50 points will be assigned for the qualitative 
criteria noted in Attachment 'B' of this RFP. All Proposals shall 
receive scores based on 50 times the average of the composite 
ratings provided by the Panel. 

12.6.1.3 The Apparent Winner will be the team with the highest total 
score earned. The Design-Builders will be notified in writing of 
the City's final decision. 

12.6.1.4 For example, if the lowest total estimated Contract Price of all 
proposals is $100, that Proposal would receive the maximum 
allowable points for the price category. If the total estimated 
Contract Price of another proposal is $105 and the maximum 
allowable points is 50 points, then that Proposal would receive 
(1- ((105-100)/100) x 50= 47.5 points, or 95% ofthe maximum 
points. The lowest score a Proposal can receive for this category 
is zero points (i.e., the score cannot be a negative number). The 
following example using the same 50/50 split illustrates the 
calculation outcomes, with Firm A winning the competition even 
though Firm C had the lowest price but did not have the highest 
rated proposal : 

Avg. Qualitative Price 
Total 

Price Score 
Firm Compo sit Score (50 

Proposal 
Score 

(100 
e Rating Max) (50Max) 

Max) 

A 88.00 44.00 $105 47.50 91.50 

B 75.00 37.50 $130 35.00 72.50 

c 80.00 40.00 $100 50.00 90.00 

Note: All figures will be rounded off to 2 decimal places. 

12.7 Use of Reference Documents and Pre-Design Reports 

12.7.1 The City has made available Reference Documents related to the Project 
(see Bridging Documents). Use of these reports shall be for general 
Project background information only, and shall be used at the Design­
Builder's risk. No responsibility is assumed by the City for the 
completeness or accuracy of these reports. See Scope of Work 
(Attachment 'A'). 

13.0 OPENING OF PRICE PROPOSALS 

13.1 After the Technical Proposals have been evaluated and scored, the City will open the 
Price Proposals and make the selection of the winning Design-Builder in accordance 
with the criteria set forth above under Section 12.6, "Final Selection (Weighted 
Criteria)" of this RFP. The City will announce in writing the selected Design-Builder 
via correspondence to all participants indicating the Average Composite Rating, 
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Qualitative Score, Price Proposal, Price Score, Total Score, and Rank for all 
proposers evaluated. The notification to the Design-Builders shall constitute the 
public announcement of the Apparent Winner. In the event that the Apparent Winner 
is subsequently deemed non-responsive or non-responsible, a new public 
announcement will be provided to all proposers with the name of the newly 
designated Apparent Witmer. 

14.0 ADDITIONAL TERMS AND CONDITIONS 

14.1 Protests. A Design-Builder may protest the award of a task order to another 
Design-Builder in accordance with San Diego Municipal Code section 22.3017. 

14.2 Changes to Key Personnel and Substitution of Subcontractors. The Design-Builder 
shall not change or substitute any individual that is identified as "key personnel" in its 
Statement of qualifications SOQ and Proposal without the written consent of the City, 
which will not be unreasonably withheld. The Design-Builder shall not change or 
substitute any material, Supplier, or Subcontractor identified in its SOQ and Proposal 
statement of qualifications or proposal without written consent of the City. 

14.3 Project Team. The Design-Builder shall maintain all representations, team members, 
and proposed tasks and work elements as valid, except for the schedule which would be 
adjusted as mutually agreed upon by the City and the Design-Builder. 

14.4 Submittal of "or Equal" Items. See 4-1.6, "Trade Names or Equals" in the SSP 
and as modified by the Scope of Work Attachment A. 

14.5 Subcontract Limitations. The Design-Builder's attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, "SUBCONTRACTS" 
which requires the Design-Builder to perform not less than the amount therein 
stipulated with its own forces. Failure to comply with these requirements may render 
the Proposal non-responsive. 

14.6 San Diego Business Tax Certificate. All Contractors, including Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work 
contemplated shall secure the appropriate certificate from the City Treasurer, Civic 
Center Plaza, first floor, before the Contract can be executed. 

14.7 City Standard Provisions. This RFP and the subsequent TO are subject to the 
following standard provisions. See The WHITEBOOK for details. 

14.7.1 

14.7.2 

14.7.3 

14.7.4 

The City of San Diego Resolution No. R-277952 adopted on May 20, 
1991 for a Drug-Free Workplace. 

The City of San Diego Resolution No. R-282153 adopted on June 14, 
1993 related to the Americans with Disabilities Act. 

The City of San Diego Municipal Code §22.3004 for Pledge of 
Compliance. 

The City of San Diego's Labor Compliance Program and the State of 
California Labor Code §§ 1771.5(b) and 1776. 
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14.7.5 

14.7.6 

14.7.7 

Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor 
Code concerning the employment of apprentices by contractors and 
subcontractors performing public works contracts. 

The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, 
Division 43 of The San Diego Municipal Code (SDMC). 

The City's Information Security Policy (ISP) as defined in the City's 
Administrative Regulation 90.63. 

14.8 PREVAILING WAGE RATES. Pursuant to San Diego Municipal Code section 
22.3019, construction, alteration, demolition, repair and maintenance work performed 
under this Contract is subject to State prevailing wage laws. For construction work 
performed under this Contract cumulatively exceeding $25,000 and for alteration, 
demolition, repair and maintenance work performed under this Contract cumulatively 
exceeding $15,000, the Contractor and its subcontractors shall comply with State 
prevailing wage laws including, but not limited to, the requirements listed below. 

14.8.1 Compliance with Prevailing Wage Requirements. Pursuant to sections 
1720 through 1861 of the California Labor Code, the Contractor and its 
subcontractors shall ensure that all workers who perform work under this 
Contract are paid not less than the prevailing rate of per diem wages as 
determined by the Director of the California Department of Industrial 
Relations (DIR). This includes work performed during the design and 
preconstruction phases of construction including, but not limited to, 
inspection and land surveying work. 

14.8.2 Copies of such prevailing rate of per diem wages are on file at the City and 
are available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor 
and its subcontractors shall post a copy of the prevailing rate of per diem 
wages determination at each job site and shall make them available to any 
interested party upon request. 

14.8.3 The wage rates determined by the DIR refer to expiration dates. If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect 
for the life of this Contract. If the published wage rate refers to a 
predetermined wage rate to become effective upon expiration of the 
published wage rate and the predetermined wage rate is on file with the 
DIR, such predetermined wage rate shall become effective on the date 
following the expiration date and shall apply to this Contract in the same 
manner as if it had been published in said publication. If the predetermined 
wage rate refers to one or more additional expiration dates with additional 
predetermined wage rates, which expiration dates occur during the life of 
this Contract, each successive predetermined wage rate shall apply to this 
Contract on the date following the expiration date of the previous wage 
rate. If the last of such predetermined wage rates expires during the life of 
this Contract, such wage rate shall apply to the balance of the Contract. 
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14.8.4 Penalties for Violations. Contractor and its subcontractors shall comply 
with California Labor Code section 177 5 in the event a worker is paid less 
than the prevailing wage rate for the work or craft in which the worker is 
employed. 

14.8.5 Payroll Records. Contractor and its subcontractors shall comply with 
California Labor Code section 1776, which generally requires keeping 
accurate payroll records, verifying and certifying payroll records, and 
making them available for inspection. Design-Builder shall require its 
subcontractors to also comply with section 1776. Design-Builder and its 
subcontractors shall submit weekly certified payroll records online via the 
City's web-based Labor Compliance Program. Design-Builder is 
responsible for ensuring its subcontractors submit certified payroll records 
to the City. 

14.8.6 Apprentices. Contractor and its subcontractors shall comply with 
California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the 
employment and wages of apprentices. Contractor shall be held responsible 
for the compliance of their subcontractors with sections 1777.5, 1777.6 and 
1777.7. 

14.8.7 Working Hours. Contractor and subcontractors shall comply with 
California Labor Code sections 1810 through 1815, including but not 
limited to: (i) restrict working hours on public works contracts to eight 
hours a day and forty hours a week, unless all hours worked in excess of 8 
hours per day are compensated at not less than 1 Y2 times the basic rate of 
pay; and (ii) specify penalties to be imposed on design professionals and 
subcontractors of $25 per worker per day for each day the worker works 
more than 8 hours per day and 40 hours per week in violation of California 
Labor Code sections 1810 through 1815. 

14.8.8 Required Provisions for Subcontracts. Contractor shall include at a 
minimum a copy of the following provisions in any contract they enter into 
with a subcontractor: California Labor Code sections 1771, 1775, 1776, 
1777.5, 1810, 1813, 1815, 1860 and 1861. 

14.8.9 Labor Code Section 1861 Certification. Contractor in accordance with 
California Labor Code section 3700 is required to secure the payment of 
compensation of its employees and by signing this Contract, Design-Builder 
certifies that "I am aware ofthe provisions of Section 3700.ofthe California. 
Labor Code which require every employer to be insured against liability for 
workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract." 

14.8.10 Labor Compliance Program. The City has its own Labor Compliance 
Program as authorized by the DIR. The City will withhold contract 
payments when payroll records are delinquent or deemed inadequate by the 
City or other gover11111ental entity, or it has been established after an 
investigation by the City or other governmental entity that 
underpayment(s) have occurred. 
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15.0 REQUIRED DOCUMENTS SCHEDULE 

ITEM 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

·~ 

15.1 The Design-Builder's attention is directed to the City's Municipal Code §22.0807(e), 
(3)-(5) for important information regarding grounds for debarment for failure to 
submit required documentation. 

15.2 The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City's web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

DOCUMENT DUE (AS 

DOCUMENT TO BE CHECKED) WITH: 
WHEN DUE FROM SUBMITTED TECHNICAL PRICE 

PROPOSAL PROPOSAL 

PROPOSAL ALL DESIGN- Price Proposal Form .y SUBMITTAL BUILD FIRMS 
DATE/TIME 

PROPOSAL ALL DESIGN- Non-collusion Affidavit 
SUBMITTAL BUILD FIRMS to be Executed By .y DATE/TIME Proposer and Submitted 

with Proposal under 23 
USC 112 and PCC 7106 

PROPOSAL ALL DESIGN- Contractors Certification .y SUBMITTAL BUILD FIRMS of Pending Actions 
DATE/TIME 

PROPOSAL ALL DESIGN- Equal Benefits .y SUBMITTAL BUILD FIRMS Ordinance Certification 
DATE/TIME of Compliance 

PROPOSAL ALL DESIGN- Form AA05 - Design- .y 
SUBMITTAL BUILD FIRMS List of Subcontractors 
DATE/TIME 

PROPOSAL ALL DESIGN- Form AA25- Design-
SUBMITTAL BUILD FIRMS Build Named .y DATE/TIME Equipment/Material 

Supplier List 

WITHIN 10 APPARENT Names of the principal 
WORKING DAYS LOW DESIGN- individual owners of the 
AFTER RECEIPT BY BUILD FIRM Apparent Low Proposer -
PROPOSER OF 
CONTRACT FORMS 
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ITEM WHEN DUE FROM 

8. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

9. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

10. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

11. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

12. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

13. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

14. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 
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DOCUMENT DUE (AS 

DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED 
TECHNICAL PRICE 
PROPOSAL PROPOSAL 

If the Contractor is a 
Joint Venture, the 
following information 
must be submitted: 

• Joint Venture 
Agreement 

• Joint Venture License 

Contract Forms -
Agreement 

Contract Forms -
Performance Bonds and 
Labor and Materialmen's 

~ Bond 

Certificates ofinsurance 
and Endorsements 

Contractor Certification -
Drug-Free Workplace 

Contractor Cetiification -
American with 
Disabilities Act 

Contractors Standards -
Pledge of Compliance 
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ITEM WHEN DUE FROM 

15. WITIDN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

16. WITIDN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 

17. WITHIN 10 APPARENT 
WORKING DAYS LOW DESIGN-
AFTER RECEIPT BY BUILD FIRM 
PROPOSER OF 
CONTRACT FORMS 
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DOCUMENT DUE (AS 

DOCUMENT TO BE CHECKED) WITH: 

SUBMITTED 
TECHNICAL PRICE 
PROPOSAL PROPOSAL 

Phased Funding 
Schedule Agreement 
(when required) 

Pre-Award Schedule 
(Phased Funded 
Contracts Only) 

Form BB05- Work 
Force Report 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 
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ATTACHMENT A 

PROJECT DESCRIPTION, SCOPE OF WORK, AND TECHNICAL SPECIFICATIONS 

(BRIDGING DOCUMENTS) 

PUBLIC UTILITIES DEPARTMENT 

1. Project Description: 

1.1 Design and construction of Water & Sewer Group Job 816,;_ The proposed scope 
of work for this project is to replace-in-place of approximately 26,724 Linear Feet 
(LF), or 5.06 miles of existing 6-in, 8-in, 10-in, 12-in and 16-in cast iron (CI) and 
asbestos cement (AC) water main and 968 LF, or 0.18 miles of existing 6-in CP 
and 8-in PVC sewer main; Abandon approximately 2,300 LF, or 0.44 miles of 
existing 6-in AC and 16-in CI water main and 249 LF of 6-in concrete pipe (CP) 
sewer main; Construct approximately 3,455 LF, or 0.65 miles of new water main 
and 1015 LF, or 0.19 miles of new sewer main; Replumb existing sewer laterals to 
the new sewer mains; Rehabilitate approximately 500 LF, or 0.09 miles of existing 
8-in CP sewer main; the replacement in place of 2 pressure reducing stations, and 
the demolition and relocation of an existing pressure reducing station. One of the 
replaced pressure reducing stations will require SCADA. Also note there are 
multiple Fire services within the project alignment. The project is located in the 
Pacific Beach Community Planning Area; Council District 2. 

2. Scope of Work: 

2.1. The Work and Services required of the Design-Builder include those during design 
and construction of the Project. The Design-Builder shall provide all management, 
supervision, labor, services, equipment, tools, supplies, temporary facilities, and 
any other item of every kind and description required for the complete design and 
construction of the Project 

2.2. The Design-Builder shall be responsible for performing and completing, and for 
causing all Sub-consultants/Subcontractors to perform and complete the design and 
construction of the Project as set forth in the Contract Documents. 

2.3. The Design-Builder shall provide all Work and Services required by the Contract 
Documents, including those described as "if required," "if directed," "potential," 
"optional," "may," or similar adjectives and phrases. This work falls under the 
appropriate proposal items. 

2.4. The Design-Builder covenants that the Services shall meet the performance 
expectations of the City as described in this Scope. The Design-Builder shall be 
responsible for achieving Completion of the Project as set forth in the Project 
Schedule, as the same may be extended from time to time pursuant to the 
provisions of the Contract. 

2.5. The submission of a Proposal shall be conclusive evidence that the Design-Builder 
has investigated and is satisfied as to the conditions to be encountered, as to the 
character, quality, and scope of Work, the quantities of materials to be furnished, 
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the local conditions under which the Work is to be performed, and as to the 
requirements of the Proposal Documents, Plans, and Specifications. 

2.6. As the Engineer of Work, the Design-Builder shall refer to the City's preliminary 
design information for the purpose of preparing a set of Plans and Specifications for 
the construction. 

2.7. The Scope of Work and Services [Scope] shall also include but is not limited to the 
following: 

2.7.1. Conducting investigations, as-built research, and additional design survey 
services including physical and aerial surveys if needed for the completion of 
design work; 

2.7.2. Preparing and completing 30%, 60%, 100%, and Final design drawings. The 
Design-Builder is solely responsible for the preparation and completion of 
design plans for construction; 

2.7.3. Obtaining plan check approvals; and providing engineering services during 
construction, startup, and testing; 

2.7.4. Construction of sewer mains, water mains and appurtenances including all 
high-lining, cut and plug and cut ins; 

2.7.5. Monitoring for potential of any hazardous materials and coordination with 
local resource agencies; 

2.7.6. Value engineering; 

2.7.7. Additional geoteclmical investigation and potholing; 

2. 7.8. Performance and implementation of QA/QC, 

2.7.9. Landscaping and re-vegetation plan; 

2.7.10. Traffic control, paving, AC overlay for all streets, storm water permitting and 
compliance. The AC overlay for each phase of the project shall occur at the 
completion of construction for that phase and not at the end of construction 
of all phases; 

2. 7.11. Caltrans permit acquisition; 

2.7.12. Coordinating with the City Project and Construction Managers and other 
utility owners/contractors; and 

2.7.13. Scheduling, community outreach and public relations, and preparation of as­
built drawings and mylars. 

2.7.14. Gates Valves, rather than Butterfly valves, will be used on all water main 
installation sized 12-inch or less. 
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2.8. The Design-Builder shall use CADD in compliance with the City's "Consultant 
Standards for Preparation ofPS&E." 

2.9. The Design-Builder shall use the Primavera Project Management and Scheduling 
Software or equal. The Design-Builder shall submit and maintain a task-oriented 
computerized schedule for completing the Work over the life of the Project in 
accordance with Section 6-1, "CONSTRUCTION SCHEDULE AND 
COMMENCEMENT OF THE WORK." 

2.10. As required by California Government Code section 830.6, prior to construction, 
the design (including changes) for the Project and/or any portion thereof shall be 
approved by the Engineer. 

3. City Services: 

3.1. The City will provide only the services listed in this section. All other services 
necessary for complete design and construction of the Project shall be provided by 
The Design-Builder. 

3.1.1. Project Management and Administration. The City will respond to Design­
Builder's written questions regarding Project definition and scope within 
15 Working Days of receipt. See The WHITEBOOK, Chapter 3, Part 1, 
General Provisions (B), subsection 2-6.7. 

3.1.2. Submittal Review and Approval. The City will review each submittal 
within 20 Working Days of receipt. See The WHITEBOOK, Chapter 1, 
Part 1, General Provisions (A), subsection 2-5.3.1. 

3.1.3. Construction inspection, administration, and material testing. 

3.1.4. Construction Survey. 

3.1.5. Plan checking fees. 

3.1.6. One-time orientation on the use of the Right-of-Way Design Division 
[ROWDD] GIS and other databases that the City makes available to the 
Design- Builder. 

3.1.7. Easement Acquisition, including right-of-way drawing. 

3.1.8. Permit fees (not including Caltrans). 

4. City Provided Information: 

4.1. The City will provide the following information to Design- Builder. The City does 
not guarantee the accuracy of this information. The Design-Builder shall conduct 
further research as necessary to verify the information. 

4.1.1. Access to existing topographic maps, San Diego Geographical Information 
Source (San GIS) Maps, and electronic files in the possession of the Right­
of- Way Design Division. The Design-Builder's expenses for copying will 
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be reimbursed by City unless the copying was performed using City 
equipment and supplies. 

4.1.2. One time access to the CIP Tracking/SPLASH Database to identify existing 
and proposed Projects in surrounding areas and limited access, as determined 
by City, to City's on-line records on, maintenance sites, and recent sewer 
spills. The Design-Builder shall make arrangements with the Engineer or 
designee at least 1 week in advance to reserve the computer work station. 

4.1.3. Sample set of construction plans for a typical Project. The Design-Builder 
shall use the sample as minimum guidelines for the format and contents of 
Plans. 

4.1.4. The City's QA/QC checklists. 

4.1.5. Access to ROWDD's on-line as-built drawings and available design survey 
information where available. 

4.1.6. Traffic Control development process. 

5. Review of the Design-Builder's Design Submittals: 

5.1. The Design-Builder shall allocate 20 Working Days for City to review and comment 
on each submittal and 2 weeks for the Design-Builder to respond and for final 
Working Days resolution of comments. To log and communicate the review 
comments, actions, and resolutions efficiently, the City intends to utilize a MS 
Access database or MS Excel spreadsheet to manage the design submittal comments 
for 30%, 60%, 100%, and Final Designs. The Design-Builder shall review and 
respond to City's comments in the format provided by City. 

6. Community Input: 

6.1. Community input is important. The Design-Builder shall identify major community 
issues (e.g. access to the public facilities and businesses located within or near the 
Project area) and shall obtain and address community input. The Design-Builder shall 
attend at least 2 community presentation meetings of 2-4 hours each (usually 
scheduled during the early 30% design and prior to start of construction) and during 
construction as required by the City. The Design-Builder shall also prepare and 
receive City approval of hand-outs and displays for the community presentations. 
The Design-Builder shall prepare and implement a community relations plan as 
discussed later in Community Relations and Public Outreach Program section of this 
Scope. The Design-Builder shall also receive the Engineer's approval for night and 
after-hours work. 

7. Photo Log and Videotape: 

7.1. The Design-Builder shall comprehensively photograph and videotape the Project Site 
before, during, and after construction of the Project. Prior to Acceptance, the Design­
Builder shall prepare and submit the following items to City: 

7.1.1. A still-photo log including the photographs taken; 
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7.1.2. one copy of each of the still-log photos bound in a three-ring binder; and 

7.1.3. two copies of the Project CD in a form acceptable to City. 

7.2. The Design-Builder shall request City's prior written approval for the use of digital 
photography and submit the relevant specifications for digital submittal with the 
request. 

8. Coordination: 

8.1. The Design-Builder shall coordinate design and construction requirements with 
govermnental entities and agencies, private utilities, and all other parties either 
involved in infrastructure improvements or otherwise affected by the design and 
construction requirements. 

9. Existing Information: 

9.1. The City and the Design-Builder recognize that previous studies, designs and reports 
such as information provided in the Bridging Documents have developed a 
preliminary definition of the Project. However, these previous efforts have not 
resulted in a comprehensive and final Project definition. The Design-Builder shall 
verify all information provided by the City pertaining to the Bridging Documents, 
conceptual plans, Project Site's description, rights-of-way, easements, surveys, 
existing utilities, soils, hazardous wastes and geoteclmical reports, etc., and shall 
verify the data and recommendations prior to including them into the Project design. 
The Design Builder shall perform the engineering tasks necessary to further refine 
and optimize the Project, utilizing as much previous work as possible, ultimately 
leading to authorization-to-proceed for Construction with Final Design. 

10. Requests for Clarifications or Information: 

10.1. The Design-Builder shall submit all RFI's to the Engineer in writing. Oral 
communications shall not be relied upon unless confirmed in writing. RFI's shall be 
in a format acceptable to the Engineer, and, at a minimum, shall contain: the Project 
name and WBS number; the request date; the desired response date; a unique 
numeric request identifier; a title; a reference to the pertinent part of the Bridging 
Documents, the Design-Build Special Provisions, or other specific part of the 
Contract Documents; CPM activity number affected; the written request; the Design­
Builder's proposed solution, if appropriate; attachments, if any; and the name, 
telephone number, e-mail address, and title of the request initiator. 

11. Substitutions: 

11.1. Prior to receipt of the final design, the City will consider written substitution requests 
from the Design-Builder for substitution of products or manufacturers, and 
construction methods (if specified). After the City receives the final design, 
substitution requests will be considered only in the case of unavailability of a product 
or other conditions beyond control of the Design-Builder. Design-Builder shall use 
Material Substitution request form included as part of Bridging Documents. 
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11.2. The Design-Builder shall have the full burden of demonstrating that the proposed 
substitution is equal to the specified manufacturer, product, or construction method. 
By the act of submitting a substitution request, the Design-Builder warrants that: 

11.2.1. The Design-Builder has investigated the proposed substitution and has 
determined that it is equal to or superior in all respects to the specified 
manufacturer, product, or construction method. 

11.2.2. The Design-Builder will provide the same or better guarantees or warranties 
for the proposed substitution as for the specified manufacturer, product, or 
construction method. 

11.2.3. The Design-Builder waives all claims for additional costs or extensions of time 
related to the proposed substitution that subsequently may become apparent. 

11.3. The City will not accept a proposed substitution if any one of the following applies: 

11.3.1. Acceptance will require changes in the design concept or a substantial 
revision of the Contract Documents. 

11.3.2. Acceptance will delay completion of the Design-Builder's Work or Services 
or the work or services of other City contractors. 

11.3.3. The Design-Builder does not specifically identifY a substitution that appears 
on a Shop Drawing and/or does not submit a formal substitution request. 

11.4. The City will determine in its sole discretion whether the proposed substitute is equal 
to the specified manufacturer, product, or construction method. If the City determines 
that a proposed substitute is not equal to that specified, the Design- Builder shall 
provide the specified manufacturer, product, or construction method at no additional 
cost to the City or delay to the Project. 

11.5. The City will consider only one substitution request for each product. 

11.6. The Design-Builder shall submit a separate approved Shop Drawing for any proposed 
substitution that is accepted by the City. The City's acceptance of a substitution does 
not relieve the Design-Builder from the requirements for submission of Shop 
Drawings. 

12. Design Criteria and Procedure for Review ofDesign Materials: 

12.1. General - The design criteria presented herein shall apply to the design and new 
construction of sewer and water main replacement, site preparation, and restoration 
as outlined in the Bridging Documents. The Project shall be designed and 
constructed to provide a minimum service life of 50 years. Construction of the 
Project shall cause minimum interruptions in existing sewer and water services. 
Changes to the Pre-design Report recommendations e.g., pre-design alignments, 
paving, and storm drain protection; and construction methods shall be made only if 
approved by the City. 
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12.2. Design Responsibilities - The Design-Builder shall provide all Services for the 
Project. The Services shall include preparing the 30%, 60%, 100% and Final Design 
plans for the Project [Final Design], including all necessary design and/or 
Construction Documents. The Services shall also include those required during 
construction, and Project Completion. The Services shall be performed in accordance 
with all Applicable Laws and City policies. 

12.2.1. The Design-Builder shall provide complete design for all elements of the 
Project (as applicable) such as: civil, physical and aerial surveys 
geoteclmical, environmental and specialty consulting areas. Design­
Builder shall evaluate alternative construction approaches to ensure 
economical designs which optimize constructability yet meet all 
requirements of this Contract, including all applicable laws and applicable 
architectural concepts, and conceptual designs. 

12.2.2. The Design-Builder shall incorporate the requirements of permitting 
agencies as may become apparent in the course of Project design. The 
Design-Builder shall apply for and secure all permits and provide all 
necessary reports, studies, and support required to obtain the permits. 
Permit and utility fees, if any, will be paid by the City. In addition, the 
Design-Builder shall research and comply with all Air Pollution Control 
District and noise abatement requirements, along with any hazardous 
materials management requirements of NFPA, Cal-OSHA and the City 
Fire Department. The Design-Builder shall develop an air pollution 
control plan, a noise abatement plan, (WPCP) Water Pollution Control Plan 
and a hazardous materials management plan, if required. If required, the 
Design-Builder shall incorporate appropriate facilities into the design. 

12.2.3. With prior authorization from the Engineer, the Design-Builder shall 
provide additional geoteclmical investigations and potholing to the extent 
the Design-Builder detennines that they are necessary for Final Design. 

13. Surveying: 

13.1. The Design-Builder understands and agrees that any survey information provided by 
the City is preliminary in nature and may not have sufficient accuracy or scope to 
support Final Design. · 

13.2. The Design-Builder shall perform all additional physical and aerial surveys as needed 
to prepare the construction plans and as-built drawings in accordance with the City 
standards. 

13.3. Construction survey will be performed by the City with prior arrangement. The 
Design-Builder shall coordinate with the Engineer. 

14. As-built information: 

14.1. The Design-Builder shall obtain and review record drawings and as-built information 
from available public records, maintenance records, and Average Daily Traffic 
(ADT) counts, etc. if needed in addition to the information in the Bridging 
Documents. 
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15. Environmental and Permit Support: 

15.1. This Scope is based on studies and reviews performed by City's Development Services 
Department [DSD] which are included in the Bridging Documents. The Design­
Builder shall identify all permits required for the Project as well as all requirements 
for those permits. All permits shall be acquired by the Design-Builder and the costs 
thereof paid by City. At the 60%, 100% and Final Design completion levels, the 
Design-Builder shall submit to City a written list of permits required for the Project. 
The Design-Builder shall identify all permitting agencies and authorities having 
jurisdiction. The Design-Builder shall prepare permit applications and submit the 
applications to the Engineer for review. The Design-Builder shall provide teclmical 
services as required by the permitting agencies during permit acquisition. The 
Design-Builder shall incorporate mitigation provisions and DSD review 
requirements, including the certified CEQA document into the Construction 
Documents. The Design-Builder shall identify and estimate quantities of BMP's to 
comply with SWPPP requirements. 

16. Owner/Governmental Approvals: 

16.1. The Design-Builder shall obtain all City and other jurisdictional agency approvals as 
required to implement the design and construction of the Project. The City received 
an enviromnental document for the Project. During the Final Design process, if the 
Design-Builder modifies the Project such that a revision of the environmental 
document is required, the Design-Builder shall be responsible for all work required 
for implementing a revision, including preparation of revised documentation and 
coordination with City staff. The Work shall not proceed on the Project until the 
environmental requirements are met to the satisfaction of the City. There shall be no 
additional time allowed in the contract for processing and approval of revised permit 
documents. The cost associated with implementing both the design and construction 
changes as a result of the Design-Builder modifications shall be the responsibility of 
the Design-Builder and will not be compensated by the City. 

17. Geotechnical Investigation: 

17.1. The Design-Builder shall review any available geotechnical reports and provide the 
necessary geotedmical investigations and testing required to design and to construct 
the Project in accordance with the Contract requirements. 

18. Corrosion Survey Report: 

18.1. If applicable, the Design-Builder shall investigate the Project Site and provide a 
current corrosion survey report for the water portion of the Project according to City 
standards and guidelines (refer to the water CIP Guidelines, Book 1, Chapter 9, 
Corrosion Control). 

19. Potholing: 

19.1. The Design-Builder shall have full responsibility for assessing, reviewing and verifying 
existing utility information and data. The Design-Builder shall excavate sufficient 
potholes to verify locations and elevations at utility crossings and existing piping to be 
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removed or replaced in the Project. TI1e Design-Builder shall immediately notifY the 
City of any damage caused to the pipe during potholing activities. 

19.2. The Design-Builder shall provide all services related to the excavation and 
backfilling of potholes. Pothole excavations shall be in compliance with CAL-OSHA 
and City safety requirements, and any excavations left open shall be covered with 
steel plates. 

19.3. The Design-Builder shall restore and clean-up all work sites. 

19.4. All utility excavations shall be tied to the horizontal and vertical control information 
provided by City's survey for this Project. The Design-Builder shall provide the City 
with a summary which shall include: 

19.4.1. Utility .. 

19.4.2. Conduit quantity, type, and size. 

19.4.3. Depth to top of conduit. 

19.4.4. Horizontal coordinates (NAD 83). 

19.4.5. Surface elevation (M.S.L). 

19.4.6. Top elevation of conduit. 

19.5. At the completion of examining each pothole, the Design-Builder shall: 

19.5.1. Replace the pipe bedding which was removed. Tamp and compact to provide 
suitable support for the pipe. 

19.5.2. Backfill and cover the pipe with native soil. 

19.5.3. For those pothole excavations located in the roadway, provide a six to eight 
inch concrete cap over the pipe. 

19.5.4. Repair the street disturbed by the pothole excavation with a thin, Class F 
asphalt wearing surface feathered into the existing asphalt street surface. 

19.6. The Design-Builder shall provide construction staging, noise and dust control, and 
traffic control as required during excavation for potholing to minimize impacts on 
local neighborhoods. 

19. 7. The Design-Builder shall restore to their in-kind condition, as determined by City, all 
streets, curbs, gutters, sidewalks, private properties and other improvements damaged 
as a result of the Design-Builder's activities. 

19.8. The Design-Builder shall submit potholing information to the Engineer for review. 

19.9. The Design-Builder shall not perform any additional potholing unless authorized in 
writing by the City. 
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20. Review of Contract Documents and Field Conditions: 

20.1. The Design-Builder shall conduct field investigations, including potholing of 
underground facilities, take field measurements, and verify field conditions. The 
Design-Builder shall carefully compare such field conditions and other information 
known to the Design-Builder with the Contract Documents before commencing 
Work and/or Services. The Design-Builder is solely responsible for investigation and 
discovery of all field conditions notwithstanding any information provided by City in 
the Contract Documents or otherwise. City has made an effort to eliminate errors, 
omissions, and inconsistencies in the Contract Documents. The Design-Builder, 
however, shall bring to City's attention for clarification any errors, omissions, or 
inconsistencies prior to submission of the Design-Builder's Proposal. Otherwise, the 
Design-Builder shall take responsibility for any costs or delays associated with such 
error, omission, or inconsistency. 

21. Local Conditions: 

21.1. The Design-Builder shall take steps reasonably necessary to ascertain the nature and 
location of the Work, and investigate and satisfy itself as to the general and local 
conditions that are applicable to the Work, including but notlimited to: 

21.1.1. Conditions bearing on transportation, disposal, handling, and storage of 
materials; 

21.1.2. The availability of labor, materials, water, power, and roads; 

21.1.3. Weather conditions; 

21.1.4. Physical conditions at the Project Site; 

21.1.5. The surface conditions ofthe ground; and 

21.1.6. The character of equipment and facilities needed prior to and during the 
performance of the Work. 

22. Access to the Work: 

22.1. The Design-Builder shall provide the City and utility owners with access to the 
Project Site and provide coordination and time for utility work to be accomplished at 
all times. 

23. Supervision: 

23.1. The Design-Builder shall supervise and direct the Work in accordance with accepted 
standards of professional skill and attention. The Design-Builder shall be solely 
responsible for and have control over design and construction means, methods, 
teclmiques, sequences, and procedures. The Design-Builder shall not be relieved of 
obligations to perform the Work in accordance with the Contract Documents by tests, 
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inspections, acceptances, or approvals required or performed by persons other than 
The Design-Builder. The Design-Builder shall employ a competent superintendent 
and a necessary assistant who shall be present at the Project Site at all times that 
Work is being performed. The superintendent shall represent the Design-Builder, and 
communications given to the superintendent shall be as binding as if given to the 
Design-Builder. 

24. Authorization to Proceed: 

24.1. Following each design review, the Design-Builder shall meet with the Engineer to: 

24.1.1. Discuss the comments and responses, and to resolve all open issues and 
disagreements; 

24.1.2. Confirm the next level of design development; and 

24.1.3. Obtain written authorization to proceed with the next design level; and 

24.1.4. Obtain written authorization to proceed with construction. 

25. Design Calculations: 

25.1. The Design-Builder shall include design calculations, catalog cuts, computations, 
telephone and facsimile records, and other similar documents supporting all elements 
of the Design-Builder's design with the Design-Builder's final signed and stamped 
calculations. The Design-Builder shall provide catalog cuts and manufacturer's data 
included with the final Project calculations for each approved material listed in the 
specifications or identified on the drawings. 

26. Plan Checks- at major completion levels, Design: 

26.1. The Design-Builder shall submit written estimates of plan checks required to 
complete the Project. In the written estimates, the Design-Builder shall: 

26.1.1. Identify all authorities having jurisdiction, including but not limited to the 
City Planning Division, Development Services Department, the City Traffic 
Section of Field Engineering, and other utilities. City will prepare plan check 
applications and submit the applications to the authorities having jurisdiction. 
Payment for plan check applications shall be made by City. 

26.1.2. Submit hard and electronic copies of written design submittal comments 
from City and other utilities or agencies, annotated to indicate the Design­
Builder's responses, final disposition of comments, and incorporate into the 
Final Design documents. 

27. Shop Drawings, Material Submittals and Samples: 

27.1. The Design-Builder, as the Engineer of Record, shall review and approve Shop 
Drawings, Material Submittals and Samples prior to procurement. 
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27.2. The Design-Builder shall determine and verify all of the following prior to 
procurement: 

27.2.1. Field measurements, quantities, dimensions, specified performance criteria, 
installation requirements, materials, catalog numbers, and similar 
information with respect thereto. 

27.2.2. Products with respect to intended use, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work. 

27.2.3. Information relative to the Design-Builder's sole responsibilities in respect 
of means, methods, techniques, sequences, and procedures of construction, 
and safety precautions and programs incident thereto. 

27.3. Prior to approving Shop Drawings, Material Submittals or Samples, the Design­
Builder shall review and coordinate each Shop Drawing, Material Submittals or 
Sample with other Shop Drawings, Material Submittals and Samples, and with the 
requirements of the Work and Contract Documents. 

27.4. The Design-Builder shall carefully review Shop Drawings, Material Submittals and 
Samples and shall date, sign, and certify each submittal as being correct and in 
strict conformance with the Contract Documents. In the case of Shop Drawings, 
each sheet shall be so dated, signed, and certified. The Engineer will require 3 
copies of approved submittals prior to procurement for QA/QC purposes and will 
not accept any submittals which have not been certified by the Design-Builder to be 
in compliance with the Contract requirements, and will return any non-certified 
submittals to the Design-Builder. Any delays caused by the Design-Builder's 
failure to so certify shall be the total responsibility of the Design-Builder. 

27.5. With each submittal, the Design-Builder shall give the Engineer separate specific 
written notice of any variations between the Shop Drawing, Material Submittals or 
Sample submitted and the requirements of the Contract Documents. Additionally, 
the Design-Builder shall include a specific notation for City's acceptance of each 
such variation on each Shop Drawing, Material Submittals and Sample submitted. 

27.6. City's acceptance of Shop Drawings, Material Submittals and Samples shall be for 
the sole purpose of determining whether the Shop Drawings, Material Submittals 
and Samples will, after installation or incorporation into the Work, conform to the 
Contract Documents and be compatible with the design concept of the completed 
Project as a functioning whole. 

27.6.1. City's acceptance shall not extend to means, methods, techniques, 
sequences, or procedures of construction, except where a particular means, 
method, technique, sequence, or procedure of construction is specifically 
and expressly called for by the Contract Documents. 

27.6.2. City's review and acceptance of a separate item as such shall not indicate 
approval of the assembly in which the item functions. 
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27.6.3. City's review of Shop Drawings shall not relieve Design-Builder of the 
entire responsibility for the correctness of details and dimensions. The 
Design-Builder shall assume all responsibility and risk for any misfits 
and/or malfunctions due to any errors in the Design-Builder's submittals. 
Design-Builder shall be responsible for the dimensions and the design of 
adequate connections and details. 

27.7. City's acceptance of Shop Drawings, Material Submittals or Samples shall not 
relieve the Design-Builder from responsibility for variations from the requirements of 
the Contract Documents, unless: 

27.7.1. The Design-Builder in writing called attention to each such variation at the 
time of submission ofthe Shop Drawing, Material Submittals or Sample; and 

27. 7.2. City has specifically accepted in writing, either on the Shop Drawing or 
accompanying the Sample or Material Submittal each such variation. 

27.8. The Design-Builder shall be solely responsible for any costs arising from the Design­
Builder's failure to submit and/or receive City's acceptance of a Shop Drawing, 
Material Submittal or Sample as required by the Contract Documents or the City­
accepted schedule of Shop Drawings and Sample submissions. 

27.9. Shop Drawing Submittal Procedures: 

27.9.1. The Design-Builder shall submit 3 copies of each approved Shop Drawing to 
the Engineer for QA/QC purposes. 

27.9.2. The Design-Builder shall use a separate transmittal form for each specific 
item or class of material or equipment for which a submittal is required. The 
Design-Builder may use a single transmittal form for multiple items only 
when the items taken together constitute a manufacturer's "package" or are 
so functionally related that expediency indicates review of the group or 
package as. a whole. The Design-Builder shall collate a multiple-page 
submittal into sets, and each set shall be stapled or bound, as appropriate, 
prior to transmittal to the Engineer. 

27.9.3. The Design-Builder shall use a Project-standard transmittal form accepted by 
the Engineer. The transmittal form shall identify the Design-Builder and 
include the date of the submittal, the information prescribed by the form, and 
a unique sequential number in a format approved by the Engineer. If 
applicable, the Design-Builder shall process transmittal forms to record 
actions regarding sample installations. 

27.9.4. For each submittal and using a label and/or a rubber stamp, the 
Design-Builder shall include the following information in the same or a 
substantially similar form: 
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Submittal No. 

Contract No. 

Project Name: 

Name of Design Builder: 

Reviewed and Approved for Conformance with the Contract Documents: 

Printed Name: 

By: 
(Signature) 

Reference Drawing Sheet No's: 

Reference Spec Section No's: 

27.9.5. The Engineer will return at least one copy of each submittal with City's 
written comments to the Design~Builder within 20 Working Days following 
receipt of the submittal by the Engineer. If the Design~Builder fails to 
provide a complete and acceptable first re~submittal, as determined by the 
Engineer, City may deduct from the Contract Price the costs of City review 
beyond the first re~submittal. 

27.9.6. Corrections indicated on submittals shall be considered as changes necessary 
to meet the requirements of the Contract Documents and shall not be taken as 
the basis for changes to the Contract requirements. City shall not be liable for 
any costs associated with fabrication or manufacture of an item that occurs 
prior to City's acceptance of the associated shop drawing submittal. 

27.9.7. The Design-Builder shall maintain an accurate submittal log. The log shall 
show the current status of submittals and the Design-Builder shall make the 
submittal log available for City's review upon request. 

27.9.8. Submittal Format for Shop Drawings: 

1. For Shop Drawings presented on sheets larger than 11 by 17 inches, 
the Design~Builder shall include on each drawing the drawing title, 
nwnber, date, and revision numbers and dates. 

2. For Shop Drawings presented on sheets 11 by 17 inches or less, the 
Design~Builder shall conform to the format and quantity 
requirements for product data, and present the Shop Drawings as a 
part of the bound volume for the submittals required by this Section. 

3. Except for diagrams and schematic drawings, Design- Builder shall 
prepare dimensioned drawings to scale. The Design~Builder shall 
identify materials and products for work shown. 
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27.9.9. 

4. The Design-Builder's Shop Drawings shall be not less than 8Y2 by 11 
inches nor more than 30 by 42 inches. 

5. The Design-Builder shall submit detailed drawings and descriptions 
of proposed deviations from details or component arrangement 
indicated on the Shop Drawings. 

6. The Design-Builder shall provide finished drawings for City review 
indicating proposed installation of Work, and materials and 
equipment being furnished. 

7. City will not accept Shop Drawings that are either: 

i) Copies of plans; or 

ii) Materials or equipment identified solely by catalog numbers. 

8. To enable City's acceptance, the Design-Builder shall ensure that the 
data shown on Shop Drawings is complete with respect to 
dimensions, design criteria, material of construction, and other detail. 
Incomplete submittals will be rejected. 

Submittal Format for Product Data: 

1. The Design-Builder shall present product data submittals for each 
specification section as a complete, bound volume, including a table 
of contents that lists page and catalog item numbers for product data. 

2. The Design-Builder shall clearly indicate each product that is being 
proposed for use by inserting a stamped arrow, cloud, or other 
prominent notation that identifies the pertinent specification section 
and paragraph numbers. City will reject product data submittals that 
are not clearly marked. 

3. If product data satisfying submittal requirements does not exist, the 
Design-Builder shall create and submit to City the required product 
data, including a notation that the product data was created 
specifically for the Project. 

4. The Design-Builder shall furnish to City catalog data that describes 
in detail the products being furnished and enables the Engineer to 
determine that the products submitted conform to the requirements of 
the Contract Documents. 

5. If more than one style, size, capacity, etc. of a product appears on a 
sheet, the Design-Builder shall clearly indicate exactly which 
product type is being submitted for approval. City will reject any 
submittal that fails to conform with this requirement 

6. The Design-Builder shall ensure that the catalog data identifies the 
manufacturer of the product. 
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27.9.10. 

27.9.11. 

Submittal Format for Samples: The Design-Builder shall label or tag each 
sample, identifying the specification Section number, manufacturer's name 
and address, brand name, product identification number, and intended use in 
the Work. 

If The Design-Builder receives the prior written approval of the Engineer, the 
Design-Builder may submit Shop Drawings and Samples during the design 
process beginning at the 60 percent design level. The Design-Builder shall 
request such early submittal by submitting a RFI. The Design-Builder shall 
conform to all other requirements and procedures regarding Shop Drawings 
and Samples. 

28. Design Development: 

28.1. The Design-Builder shall design the Project in compliance with all applicable laws, 
City and other local, state, and federal standards, and applicable industry standards 
and codes, including but not limited to those specifically set forth in the Contract 
Documents, the Municipal Sewer Approved Materials List, City noise and air 
pollution emissions regulations, applicable hazardous material handling and disposal 
regulations, the City's policies, and all other Reference Specifications approved by 
City at the time of Award. 

28.2. The Design-Builder shall prepare and submit design packages for review and 
acceptance by City in accordance with City's guidelines and the Project Schedule. 
The Design-Builder's use of City's guidelines shall not reduce, change, mitigate, or 
absolve the Design-Builder's responsibility for the Project design in any way. The 
Design-Builder's acts of stamping and signing the drawings, specifications, 
calculations, or other final design documents shall mean that the Design-Builder 
understands, accepts, and approves all measures contained in or implied by City's 
guidelines. 

28.3. The Design-Builder shall use the Bridging Documents as the starting point for 
Project design. The Final Design shall be based on the concepts in these documents. 
The Design-Builder shall review the Bridging Documents and verify the data and 
recommendations (i.e., proposed aligmnents and conceptual plans) prior to including 
them in the Project design. The Design-Builder shall perform the engineering tasks 
necessary to refine and optimize the Project, including but not limited to reevaluation 
and necessary modification of questionable/pending proposed aligmnents contained 
in the Bridging Documents. 

28.4. The Design-Builder shall submit the Final Design documents to the Engineer. In 
addition to the deliverables specified in subsection 39.7 the Final Design documents 
shall also include but not be limited to: 

28.4.1. One complete set of full sized (24-inch x 36-inch) original mylar final 
drawing plots, each stamped and wet signed by qualified responsible 
engineers registered in the state of California. Applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. 
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28.4.2. Two complete electronic file sets of all final drawings on CD-Rewritable 
(RW) recordable disks in MicroStation format in accordance with the City 
Cadd Guidelines. 

28.4.3. One, 812-inch by 11-inch, final specifications, including all charts, graphs, 
tables, data sheets, and similar inserts required for a complete and approved 
copy suitable for Xerox reproduction. 

28.4.4. Two complete electronic file sets of the final specifications in MS Word 
processing software format. 

28.4.5. One complete set of engineering calculations and quantity take-offs, 
including hydraulic, calculations, each wet stamped and signed by qualified 
responsible engineers registered in the state of California. All elements of the 
Final Design presented shall be supported by calculations. All computer 
programs used in development of Project calculations shall be Windows 
compatible. Catalog cuts and manufacturer's data shall be provided for each 
approved material listed in the specifications or identified on the drawings, 
and shall be included with the final Project calculations. 

28.4.6. A written list of required Shop Drawings (construction submittals) and 
Samples and an electronic file of the list on a recordable CD-RW in the latest 
version of MS Word processing software. 

28.4.7. Other reports and documents as may be required by City. 

28.5. Procedures and time allowances for City's review of the design submittal, response 
by the Design-Builder to City's comments, and obtaining City's authorization to 
proceed to the next level of design shall be as stated in this Scope and the Project 
Schedule. 

28.6. In coordination with Traffic Section of Field Engineering Division , the Design­
Builder shall develop a traffic control plan and local access management plan that 
minimizes environmental and traffic impacts, including noise impacts, to residences, 
businesses, and institutions. The final traffic control plan must be approved by City's 
Traffic Section of Field Engineering Division. The Design-Builder shall maintain an 
appropriate level of access and site security at all Project facilities to avoid significant 
impacts to the public. 

28.6.1. After the aligmnent of a Project is finalized, the Design-Builder shall meet 
with Traffic Section of Field Engineering Division to determine which 
sections of the roadway, if any, will require formal traffic control plans and 
which sections can be adequately addressed using shop drawings developed 
by the Design-Builder prior to construction. 

28.6.2. The Design-Builder shall prepare a preliminary traffic control approach for 
City's review and approval prior to preparation of traffic control plans. 

28.6.3. The Design-Builder shall complete and update a Traffic Control Plan 
Information Sheet available from the City. 
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28.6.4. The Design-Builder shall include Typical Cross Sections on traffic control 
plans identifYing the construction work areas if required by the Traffic 
Section of Field Engineering Division. 

28.6.5. The Design-Builder shall address and include in the traffic control plans and 
specifications coordination of traffic control among adjacent Projects during 
construction. 

28.6.6. The Design-Builder shall obtain approval for traffic control plans. 

28. 7. The Design-Builder shall provide designs for the relocation of public or private 
utilities which must be constructed or relocated as a result of the Project. 

28.8. The Design-Builder's design shall comply with the ADA and Title 24. The Design­
Builder shall complete and submit an ADA Compliance Review Checklist available 
from the City. 

28.9. The Design-Builder shall prepare and incorporate into the specifications, a Storm 
Water Pollution Plan (SWPPP) to be implemented during construction. The SWPPP 
shall comply with the California Regional Water Quality Control Board Statewide 
General Construction Storm Water permit current requirements. 

28.10. The Design-Builder shall prepare a construction quantity takeoff at 60%, 100% and 
Final submittals. 

28.11. The Design-Builder shall revise plans and specifications to incorporate comments 
received from the City, City-wide plan check and from the permitting agencies. 

29. Design Submittals: 

29.1. General: The Design-Builder shall ensure that all design submittals conform to the 
requirements described in this Section. City will reject any submittal that fails to meet 
the requirements described in this Scope and elsewhere in the Contract. City shall not 
grant a schedule adjustment for the Design-Builder's failure to meet these 
requirements. In each submittal the Design-Builder shall identifY any variances from 
the Contract Documents. City may reject any design submittal for the Design-Builder's 
failure to identify variances, regardless ofthe timing of the discovery of the failure. The 
Design- Builder shall respond in writing to all City comments on each design submittal 
within 10 Working Days of the date of transmittal of the comments. The Design­
Builder shall submit a completed QA/QC checklist at each design submittal. 

29.2. 30 percent design Submittal - The 30% design submittal shall include but not be 
limited to: 

29.2.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.2.2. Incorporation of the information contained in the Bridging Documents. 

29.2.3. Reviewed preliminary calculations and hydraulic calculations. 
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29.2.4. Drawings that shall include at a minimum: 

1. Title sheet with general notes, vicinity map, key map, and legend. 

2. Preliminary list of construction drawings on cover sheet. 

3. Locations of existing public and private utilities within the Project 
area on plan and profile. 

4. Preliminary site plan including construction staging areas (if applicable) 

5. Other drawings, as applicable to show information from pre-design 
maps. 

6. List of special conditions, if any. 

7. Drawings shall show all existing topographic and utility information 
and the horizontal aligmnent of proposed pipeline improvements 
with sizes. 

8. Traffic control concept plans (traffic control approach) if applicable. 

9. Specification table of contents prepared in The GREENBOOK fonnat. 

29.3. 60 percent design Submittal - The 60 percent design submittal shall include but not 
be limited to: 

29.3.1. Designs for construction of new facilities and for refurbishment and 
demolition of existing facilities. 

29.3.2. Updated and incorporated information and comments from the 30 percent 
design submittal. 

29.3.3. Completed and reviewed calculations, hydraulic calculations, calculations 
for horizontal and vertical control for pipeline alignment, and backfill and 
bedding design. 

29.3.4. Location of construction staging areas (if applicable). 

29.3.5. A written list of permits required for the Project, identifying all permitting 
agencies and authorities having jurisdiction. 

29.4. Drawings that shall include at a minimum: 

29.4.1. Updated plan and profile sheets for the sewer and water improvements, and 
construction details and notes. 

29.4.2. Identification of both special and standard details. 

29.4.3. A complete list of construction drawings on cover sheet. 
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29.4.4. Definition of the construction method to be used for pipe installation. 

29.4.5. A complete site plan including construction lay down areas, site grading, 
and erosion control, if applicable. 

29.4.6. Other drawings such as paving and traffic control plans as applicable. 

29.4.7. Erosion control plan, storm water pollution prevention BMP's, landscaping 
plan, and habitat restoration, success criteria, long term maintenance, and 
conformance to the Multiple Habitat Planning Area land use adjacency 
guidelines as applicable. 

29.4.8. List of special conditions, if any. 

29.4.9. Quantity take-off per plan sheet. 

29.4.10. A complete draft of specifications in The GREENBOOK format including: 

1. Table of contents. 

2. The Design-Build Special Provisions. 

3. Drafts of edited applicable ROWDD guide specification sections to 
fit the requirements of the Project. 

4. Drafts of the Design-Builder-developed specification sections. 

29.5. 100 percent design Submittal - The 100 percent design submittal shall include but not 
be limited to: 

29.5.1. Designs for construction of new facilities, and refurbishment and 
demolition of existing facilities. 

29.5.2. Updated and incorporated information and comments from the 60 percent 
design submittal. 

29.5.3. Completed, reviewed, and bound calculations and hydraulic calculations. 

29.5.4. Updates to geoteclmical report, if any. 

29.5.5. Permit applications as necessary. 

29.5.6. Completed specifications in GREENBOOK format. 

29.5.7. Quantity take-off. 

29.5.8. Drawings in all disciplines, including final and traffic control Plans 
approved by City, if any. 

29.5.9. A current written list of permits including enviromnental permits and 
revised MND required for the Project, identifying all pennitting agencies 
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and authorities having jurisdiction, and status and copies of permit 
approvals. 

29.6. Final Design Submittal- The Design-Builder shall submit a pre-Final Design to the 
Engineer, which shall include but not be limited to: 

29.6.1. Updated and incorporated information and comments from the 100 percent 
design Submittal. 

29.6.2. Comments from permitting agencies, including a log of comments and 
responses. 

29.6.3. A current written list of permits including enviromnental permits and revised 
MND required for the Project, identifying all permitting agencies and 
authorities having jurisdiction, and status and copies ofpennit approvals. 

29.6.4. City will review the Pre-Final Design and return comments to the Design­
Builder. The Design-Builder shall, within 20 Working Days of receipt of 
City's comments, submit a Final (100%) Design to the Engineer, which 
shall include but not be limited to: 

1. Updated and incorporated comments from the Pre-Final Design 
Submittal. 

2. Final drawings and calculations must be stamped and signed by a 
professional engineer. Also, the City requires the original wet-signed 
mylars be held in City files as legal records of the Project. 

29.6.5. Final design drawings for construction of new facilities, and refurbishment 
and demolition of existing facilities. 

29.7. Design Submittal Deliverables: 

29. 7.1. The Design City Engineer in the fonn of 6 copies of the specifications, 6 
sets of half sized (11-inch x 17-inch) drawing prints, and 14 sets of full 
sized (24-inch x 36-inch) drawing prints. 

1. Drawing format shall conform to the City of San Diego CADD 
Standards and City provided "T" files. The standard scales are 
1 "=40' for plans and 1 "=4' for profiles. 

2. Drawings shall show all existing topographic and utility information 
and the horizontal alignment of proposed pipeline improvements. 

29.7.2. The Design-Builder shall deliver the pre-Final Design to the Engineer in 
the form of 6 copies of the specifications and 14 sets of half sized ( 11-inch 
x 17-inch) drawing prints. 

29.7.3. The Design-Builder shall submit all drawings in the most current version 
of MicroStation per the City's CADD Standards. The Design-Builder shall 
attend a coordination/orientation meeting with the Public Works 
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Department Right of Way Design Division Project Engineer for Water & 
Sewer Group 816 to review and discuss City's CADD standards. The 
Engineer will arrange for the meeting upon the Design-Builder's request. 
The Design-Builder shall also submit the Electronic In-Roads ALG file. 
The Design-Builder shall number proposed alignment points on plan views 
using the automated process through In-Roads Software. The Design­
Builder shall also generate the Horizontal Aligmnent Coordinate Index 
report through In-Roads and place it on the last sheet of the drawings. 

29.7.4. The Design-Builder shall submit the Final Design documents to the 
Engineer, which shall include but not be limited to: 

1. One complete set of full sized (24-inch x 36-inch) original mylar 
final drawing plots, each stamped and wet signed by the Design­
Builder's qualified responsible engineers registered in the state of 
California. Applicable portions of the drawing title blocks shall also 
be signed by The Design-Builder. 

2. Six, 8Yz-inch by 11-inch copies of the final specifications, including 
all charts, graphs, tables, data sheets, and similar inserts required for 
a complete and approved copy suitable for Xerox reproduction. 

3. Two complete electronic file sets of the final specifications. 

4. Two complete electronic file sets of the final drawings on CD-RW. 

5. Six complete and approved 8Yz-inch by 11-inch copies of the final 
construction cost estimate. 

6. Two complete electronic files of the final construction quantity 
takeoffs and cost estimate. 

7. Six complete sets of engineering calculations, including hydraulic, 
mechanical, electrical, and structural calculations, each wet stamped 
and signed by the Design-Builder's qualified responsible engineers 
registered in the state of California. The Design-Builder shall support 
all elements of the design presented by calculations the Design­
Builder shall use only Windows compatible computer programs for 
Project calculations. 

8. Other documents as required elsewhere in this Scope or required by 
the Engineer. 

9. The Design-Builder shall use the following table as a minimum 
guide for preparation of the design drawings: 
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Title Block: 

General: 

Existing Plan: 

Existing Profile: 

Proposed Plan: 
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Drawing Number 

Title 

WBSNumber 

North Arrow 

Scale 

Ownership Lines 

Water Services and appurtenances 

Sewer Laterals and appurtenances 

Electric Lines, Boxes and Services 

Telco Lines, Boxes and Services 

Street Center Line 

Fire Services 

Lot Lines 

Right of Way Lines 

Street Names 

Stationing 

Trolley Tracks 

Existing Water Mains 

Horizontal and Vertical Scale 

Elevation Scales 

Existing Grades I Existing Pavement 

Existing Utility Crossings with Elevations 

Street Names 

Dimensioning 
Addresses 
Stationing 
Plugs and Dead End Details 
Pipe Sizes and Lengths 
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Proposed Profile: 

Sewer: 

Title Block: 

General: 

Proposed Plan: 

Proposed Profile: 

Additional Sheets 

Sewer 
Laterals 
Manholes 

Stationing 

Pipe Size and Lengths 

Manhole with Inverts 

Lambert Coordinates 
Designer's I Drafter's Name 
Number of Street 

Street Name (RT Margin) 

Proposed Pipe Data Table 
Proposed Coordinate Table 
Construction Notes 
Details 
Reference Data 
Retirement Data 

Special Plan Notes 
Subdivision Name 
Subdivision Map Number 
Block Numbers 
Street Closures 
Caution Call-outs 
Split-Property 

Special Profile Notes 
Traffic Control Plans 

Applicable to 30%, 60% and Final (100%) 
Resurfacing 
Alignment Sheet 
BMP, Storm Drain Inlet Protection Plan 

Miscellaneous Details 

29.8. The Design-Builder shall use MS Word format for all word processing. 

29.9. The Design-Builder shall use MS Excel for all spreadsheets. 

30. Community Relations and Public Outreach Program: 

30.1. The Design-Builder shall provide the necessary public information and outreach 
program for the Project. This program shall have a Public Information Officer (PIO) 
who will serve as the community liaison. Refer to The WHITEBOOK, section 7-16. 
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The PIO shall work closely with the Project Implementation Division's PIO section 
in the implementation of the public information and outreach program standards. 

30.2. The Design-Builder shall identify, within 15 Working Days of NTP, a specific 
professional designated to be a full-time public information liaison for the design 
build team, who shall work cooperatively with, and provide assistance to, the City's 
team. The Design-Builder shall be available to respond to questions from the 
community as needed for the duration of the Project, and shall participate in related 
public meetings. The Design-Builder shall prepare and provide presentation materials 
to explain the Project at community meetings and presentations. 

30.3. The Design-Builder shall prepare a complete Community Relations Plan. The 
Community Relations Plan shall be developed in coordination with the City and 
presented to the City for review within 30 Working Days of Notice to Proceed. If 
modifications are required, the City will notify and advise the Design-Builder. 

30.4. The Key stakeholders are identified as the public and the City of San Diego, San 
Diego Unified School district, San Diego Metro Transit System, and the Mission 
Beach and Pacific Beach Community Planning Groups. 

30.5. The Community Relations Plan shall include the following scope and services but not 
limited to: 

30.5.1. A method for conveying Project information to the public. Provide 
residents with update Project information and background information 
about the Project. Information shall be updated weekly, bi-weekly, 
monthly, or quarterly. 

30.5.2. A method for construction notification in advance of the start of work. 

30.5.3. Attendance and presentation of Project update before and during 
construction of Projects at community and stakeholder Meetings. Prepare 
presentation materials in coordination with the City. 

30.5.4. Develop written list of follow-up information requested from the 
community. 

30.5.5. Respond to telephone calls and e-mails. Standard telephone service and e­
mail responses. Record calls and e-mails on electronic tracking form. 

30.5.6. E-mail record of call information to The Design-Builder/Project Team. 
E-mail updates to stakeholders, Community Groups, City Council and 
other interested parties. 

30.5.7. Create and maintain online Project webpage and newsletters. 

30.5.8. Write, edit, update and/or produce brochures, pamphlets and news releases. 

30.5.9. Attend progress meeting and provide status of community relations 
activities. 
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30.5.10. The plan shall also include a listing of businesses, schools, and major 
facilities along the alignment which are expected to be impacted by the 
construction, and proposed mitigation . measures to lessen construction 
impacts. 

30.5.11. The plan shall specifically identify the lines of communication within the 
Design-Builder Team, between the Design-Builder Team and the City and 
between the Design Builder's public information liaison and the City. The 
Design-Builder shall be responsible for ensuring that the information to be 
provided to the public is consistent, updated and accurate. 

31. Quality Assurance and Control: 

31.1. The Design-Builder shall be completely and solely responsible for Project quality 
assurance and quality control. The minimum acceptable quality assurance and quality 
control plan is described in the Quality Assurance/Quality Control Plan Guidelines, 
attached hereto and incorporated herein as Attachment A, section 32 - Quality 
Assurance I Quality Control Guidelines. 

31.1.1. Design QA/QC- The Design-Builder shall be completely and solely responsible 
for Project quality assurance and quality control [QA/QC] during design. 

31.1.2. Checklists - As part of the QA/QC Plan, The Design-Builder shall use the 
City-provided checklists and attach the checklists to the plans and specifications. 

31.1.3. Final Design- The Design-Builder shall submit QA/QC records for the fmal 
specifications and drawings to verify coordination within the engineering 
discipline, between engineering disciplines, between the final specifications 
and drawings, and to verify consistency with existing City Projects. 

31.1.4. Construction QA/QC - The Design-Builder shall be completely and solely 
responsible for Project QA/QC during construction. 

32. Quality Assurance I Quality Control Guidelines: 

32.1. General 

32.1.1. The Design-Builder shall be completely and solely responsible for Project 
quality assurance and quality control, both during design and during 
construction. This Attaclunent outlines the minimum requirements for an 
acceptable quality assurance and quality control plan [QA/QC Plan]. The 
cost for the Design-Builder's QA/QC Plan and its implementation shall be 
included in the Design-Builder's Proposal. 

32.1.2. The Design-Builder shall assign a QA/QC supervisor to ensure that all 
Work is performed in accordance with the Contract Documents, plans, 
specifications, manufacturers' instructions, Applicable Laws, and to 
acceptable industry standards. 

32.1.3. The Engineer will monitor the Design-Builder's Work and Services and 
provide independent reviews as set forth in the Contract Documents. If 
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City's review or inspection uncovers Work or Services that do not conform 
to the Contract Documents or Applicable laws, City may reject that Work 
and/or Services and The Design-Builder shall replace or correct any 
deficiency at no additional cost to City. 

32.1.4. The concept of quality has evolved from conformance with specifications 
to meeting Owner requirements. The Design-Builder quality assurance and 
control has advanced from checking deliverables to multiple reviews, 
evaluations, inspections, and tests, concurrent with the Public Works 
Department reviews, oversight inspections, witnessing of tests, and similar 
quality assurance activities. Ultimately, the Design-Builder shall provide a 
facility that meets the requirements described in the Contract Documents. 

32.1.5. The Design-Builder shall respond to any QA/QC review comments by 
ensuring that the Design-Builder's staff considers the comments and notes 
the actions to be taken. The Design-Builder shall submit copies of the 
responses to the Engineer to indicate that the QA/QC review is complete 
and that the reviewers concur with the response. 

32.1.6. If The Design-Builder detects any impending deviations from the Scope, 
Project Schedule, or Project budget, the Design-Builder shall take 
appropriate action to correct such deviations or to obtain written approval 
from the Engineer if deviations cannot be avoided. 

32.1.7. The Design-Builder shall implement its QA/QC Plan that was submitted to 
City with The Design-Builder's RFP together with any revisions required 
by City, all of which are incorporated herein by this reference as though 
fully set forth herein. 

32.2. QA/QC During Design: 

32.2.1. This Section describes the mandatory QA/QC Plan philosophies and 
procedures that the Design-Builder shall follow during design of the Project. 

32.2.2. The Design-Builder is the engineer of record. City's review of Design­
Builder's approved submittals is for the sole purpose of determining 
whether the submittals conform to the requirements of the Contract and to 
the Bridging Documents. 

32.2.3. The Design-Builder shall include in its Proposal all costs necessary to meet 
this requirement. 

32.2.4. The following quality objectives apply to the Project design: 

1. The Design-Builder shall design the Project facilities to meet the scope 
and objectives set forth in the Bridging Documents, which describe the 
Project facilities in moderate detail (layout, functions, etc.), thereby 
establishing the design requirements. The Design-Builder shall 
design the Project facilities to conform to these requirements except 
as modified by changes approved by City during design. 
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2. The Design-Builder shall design the Project facilities to conform to 
the requirements of the Contract Documents. 

3. The Design-Builder shall prepare the Construction Documents to the 
standards of best engineering practice for clarity, uniformity, 
accuracy, and completeness. 

4. The Design-Builder shall emphasize quality in the design and 
construction of the Project. 

32.3. QA/QC Plan: 

32.3.1. Responsibilities: The Design-Builder shall ensure that all members of the 
Design-Builder's Project team (i.e., preparer, reviewer, checker, and 
approver) understand their responsibility for quality design. 

32.3.2. Design QA/QC Plan: The Design-Builder shall ensure that the design 
component of its QA/QC Plan includes a specific comprehensive approach 
to Project QA/QC Plan activities and requires documentation of the actual 
QA/QC Plan effort and related activities. 

32.3.3. Design Review: The Design-Builder shall address all plan check comments 
received from the City and implement its QA/QC plan prior to re­
submittals to the City for review. The Design-Builder shall submit 
documentation of the QA/QC efforts and related activities as discussed in 
item E Review and Comment Form, below. 

32.3.4. Implementation: The Design-Builder shall be solely responsible for quality 
reviews and approval of its design work, and shall ensure that all design 
work is thoroughly checked, reviewed, and approved by qualified, 
experienced, knowledgeable personnel who were not involved in the 
original design work. The Design-Builder shall provide the following types 
of QA/QC design reviews: 

32.3.5. Calculations: 

1. The Design-Builder shall ensure that calculation sheets are signed 
and dated by the personnel preparing, checking, reviewing, and 
approving the calculations. The Design-Builder shall index all 
original calculation sheets in file folders maintained in a single 
location so that all original calculations for the entire Project can be 
readily found. At the time the Final Design is accepted by City, The 
Design-Builder shall submit to the Engineer a legible copy of all 
calculations, organized in an easy to use indexed loose-leaf binder or 
in clearly identified file folders. 

2. The Design-Builder shall clearly identify any revisions to the 
calculations. The Design-Builder shall ensure that all revised 
calculations are checked, signed and cross-referenced to the original 
calculations. 
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32.3.6. The Design-Builder's Interdisciplinary Progress Reviews: The Design­
Builder shall ensure that interdisciplinary progress reviews are held at the 
30%, 60%, 100%, Final Design phases and as specified in this RFP, and 
that the reviews include all completed calculations, drawings, and 
specifications. The level of detail expected for each discipline at each 
completion level is defined in this RFP. The Design-Builder shall ensure 
that all comments receive an agreed upon response and are recorded on 
The Design-Builder's Review and Comment Form (described in section 
32.3.8 below). Design problems may arise from inconsistencies between 
disciplines. The Design-Builder shall assign one or more qualified 
engineers to perform detailed interdisciplinary reviews to ensure 
consistency between disciplines, and between drawings and the 
specifications. 

32.3.7. The Design-Builder's Final Review: The Design-Builder shall conduct the 
final QA/QC review after all 100% review comments have been 
incorporated and before printing of the Final Design submittal begins. The 
Design-Builder's final QA/QC review shall confirm that all previous 
review comments have been incorporated. 

32.3.8. Review and Comment Form: The Design-Builder shall establish and 
maintain Review and Comment Forms which shall contain the following 
information: 

1. The name of the Project; 

2. City's contract number; 

3. The type of review being conducted; 

4. The name/title of the document being reviewed; 

5. Identification of the page, paragraph, or drawing being reviewed; 

6. The reviewer's comments; 

7. The designer's response to the reviewer's comments; 

8. The agreed upon resolution with respect to the comments and 
response; 

9. The reviewer's signature and date of review; 

10. The designer's signature and date of response; and 

11. The signature of the Design-Builder's Project manager and date of 
review. 

32.3.9. The Design-Builder shall ensure that each reviewer's comments are 
constructive and professional in tone, and that the forms are complete and 
appropriately filed. 
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32.4. QA/QC During Construction: 

32.4.1. The Design-Builder shall ensure that all Work meets the quality required 
by the Contract Documents and shall perform the QA/QC efforts necessary 
to ensure those requirements are met. City's inspection of any Work will 
not relieve the Design-Builder of the primary responsibility for quality 
assurance and quality control. 

32.4.2. The Design-Builder shall take the following measures to ensure that the 
Work is completed in accordance with the Contract Documents: 

1. Certification by the designer that the submittals, materials, 
equipment, and Work all conform to the accepted design. 

2. Certification by the vendors and suppliers that the products supplied 
conform to the Contract Documents, where applicable. 

3. Photos and videos of the Work certified by the designer. 

4. Any other measure designed to ensure that the Work is completed in 
accordance with the Contract Documents. 

32.4.3. Specific QA/QC requirements for the Work are set forth throughout the 
Contract Documents. The requirements of this Section are primarily related 
to performance of the Work beyond the furnishing of manufactured 
products the Design-Builder agrees that the term "Quality Control" as used 
herein includes inspection, sampling and testing, and associated 
requirements. 

32.4.4. Factory Inspections and Tests: 

1. The Design-Builder agrees that all products, materials, and 
equipment, shall be subject to inspections, tests, and witness tests by 
City at the place of manufacture or fabrication. 

2. The Design-Builder agrees that City may, at its option, enter into 
separate contracts with consultants or others to conduct inspections, 
tests, and witness tests on behalf of City. 

3. The Design-Builder agrees that the presence of City, its employees, 
agents, and/or representatives at inspections, tests, and/or witness 
tests shall not relieve the Design-Builder of the sole responsibility 
for providing products, materials, and equipment that comply with 
all requirements of the Contract Documents. The Design-Builder 
agrees that compliance is the responsibility of the Design-Builder 
and shall not be avoided by any act or omission on the part of City or 
its employees, agents, and/or representatives. 

4. The Design-Builder shall provide City with 10 Working Days 
advance notice of any testing at the place of manufacture or 
fabrication. At City's option, City, its employees, agents, and/or 
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representatives may conduct inspections and tests at the 
manufacturing place any time without advance notice to the Design­
Builder. 

32.4.5. Sampling and Testing: 

1. Unless specifically provided otherwise in the Contract Documents, 
the Design-Builder shall conduct all sampling and testing in 
accordance with the methods prescribed in the current standards of 
the ASTM, as applicable to the class and nature of the material, 
product, or equipment being considered. However, City may accept 
any other generally-accepted system of sampling and testing that will 
ensure that the quality of the material, product, or equipment 
complies with the requirements of the Contract Documents. The 
Design-Builder shall obtain a Change Order from the Engineer prior 
to using any other generally-accepted system of sampling and 
testing. 

2. Any waiver by City of any specific testing or other QA/QC Plan 
measures shall not be binding on City except when formalized by a 
fully executed Change Order, regardless of whether the waiver is 
accompanied by a guarantee of substantial performance as a relief 
from the specified testing or other QA/QC requirements as originally 
specified, and of whether the guarantee is accompanied by a 
performance bond to assure execution of any necessary corrective or 
remedial work. 

3. The City may inspect and make independent investigations and tests 
of the Work. The Design-Builder agrees that if any portion of the 
Work fails to meet any of the requirements of the Contract 
Documents, City may require the Design-Builder to remove, correct, 
or reconstruct the Work in accordance with the Contract Documents. 

32.4.6. Inspection and Testing Laboratory Service: 

1. The City may require that Work located in the City right-of-way be 
tested by the City's testing laboratory. The Design-Builder shall 
coordinate with the Engineer to cause such tests to be performed. 

2. Inspections, testing, and other services that are to be performed by 
the City, whether specified in the Contract Documents or required by 
the Engineer, will be performed by City's testing laboratory. The 
cost of these services will be paid for by City. 

3. City's testing laboratory will submit reports in duplicate to the 
Engineer. The reports will document observations, results of tests, 
and compliance or non-compliance with the Contract Documents. 

4. The Design-Builder shall cooperate with the Engineer and City's 
Testing Laboratory by furnishing samples of materials, concrete 
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design mix, equipment, tools, and storage, and by providing other 
assistance as requested by City. 

5. The Design-Builder shall notify the Engineer 48 hours prior to 
commencement of Work requiring inspection and laboratory testing 
services. 

6. The Engineer will direct that any retesting required because of non­
conformance to the Contract Documents be performed by the 
laboratory that performed the original test. Design- Builder shall bear 
all costs from any such retesting at no additional cost to City. 

7. The Design-Builder shall be responsible for all tests required by the 
specifications or referenced codes and standards, unless specifically 
noted otherwise in the Contract Documents. 

32.4.7. Special Inspection: 

1. The Design-Builder shall provide all special inspections required by 
the California Building Code as currently adopted by City, including 
all inspections performed off the Project Site. The Design-Builder 
shall pay the cost of such inspections, and shall include the cost in 
DB's Proposal. 

32.4.8. Installation: 

1. Inspection: The Design-Builder shall inspect materials and/or 
equipment upon their arrival at the Project Site and immediately 
prior to installation. The Design-Builder shall reject damaged and 
defective materials and/or equipment. The Design-Builder's 
inspection shall include: 

i) A review of the Contract requirements; 

ii) Verification that all materials and/or equipment have been 
tested, submitted, and approved; 

iii) Examination of the Work area to ascertain that all 
preliminary Work has been completed; 

iv) A physical examination of materials and/or equipment to 
ensure that they conform to the Design-Builder approved 
and City-accepted Shop Drawings or other submittal data; 

v) Instruction as necessary to ensure that Design-Builder's 
workers understand the requirements of the Contract as they 
pertain to the materials and/or equipment; 

vi) An examination of the quality of workmanship; and 
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vii) A review of control testing for compliance with the Contract 
requirements. 

2. Measurements: The Design-Builder shall verify measurements and 
dimensions of the Work as an integral step of starting each 
installation. The Design-Builder shall be solely responsible for 
proper fit up and connection of components. 

3. Special Procedures: The Design-Builder shall provide methods and 
facilities to ensure conformance with requirements for special 
process specifications such as nondestructive testing of materials. 
The Design-Builder shall maintain certifications for personnel, 
procedures, and equipment as necessary to meet the requirements of 
the Contract Documents and all Applicable laws. 

4. Manufacturer's Instructions: The Design-Builder shall comply with 
applicable manufacturer's instructions and recommendations for 
installation, if those instructions and recommendations are more 
explicit and/or more stringent than the requirements of the Contract 
Documents. 

5. Storage and care: If not immediately installed, the Design-Builder 
shall store and care for all materials and/or equipment delivered to 
the Project Site according to the manufacturer's recommendations. 

32.4.9. Manufacturer's Field Installation Services and Reports: 

1. When required by the specifications, the Design-Builder shall cause 
material or product suppliers or manufacturers to provide qualified 
personnel to: 

a) Observe and evaluate: 

(i) Project Site conditions; 

(ii) Conditions of surfaces and installation; 

(iii) Quality ofworkmanship; 

(iv) Start-up of equipment; and 

(v) Testing, adjusting, and balancing of equipment. 

b) Provide instructions when necessary. 

2. The Design-Builder shall report in writing to the Engineer any 
observations and Project Site decisions or instructions given to the 
Design-Builder by a material or product supplier or rnanufacturer's 
personnel that are supplemental or contrary to the written 
instructions of the material or product supplier or manufacturer. 
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3. Within 10 Working Days of each field visit, The Design-Builder 
shall submit in duplicate to the Engineer for review and acceptance 
final reports from a material or product supplier or manufacturer's 
personnel. If the duration of the field visit is greater than 1 week, the 
Design-Builder shall submit weekly reports. Each final report shall 
certify that equipment or system has been satisfactorily installed and 
is functioning correctly. 

32.4.10. Sample City QA/QC Checklists: 

1. Sample City Checklists are available for review and use from the 
Engineer. 

33. Noise Abatement and Control: 

33.1. The Design-Builder shall comply with San Diego Municipal Code, Noise Abatement 
and Control (Sections 59.5.0401, Sound Level Limits, and 59.5.0404, Construction 
Noise), and the County of San Diego Code of Regulatory Ordinances, Noise 
Abatement and Control. In the event of conflict, the most stringent requirement shall 
apply. 

33.2. Noise levels generated by construction activity shall not exceed an average of 75 
decibels at the residential property line between the hours of 8:30 a.m. to 3:30p.m. 
each Working Day. The Design-Builder shall obtain a Noise Permit to conduct work 
activities taking place before 7:00AM or after 7:00PM, each Working Day, or any 

·time on days other than Working Days. 

33.3. If the Design-Builder desires to conduct Work activities during times when a Noise 
Permit is required, the Design-Builder shall obtain prior written authorization from 
the Engineer not less than 48 hours in advance, and shall apply for, obtain, and pay 
for the Noise Permit at no additional cost to City. 

34. Project Meetings: 

34.1. Progress Meetings - Design Phase - The Design-Builder shall schedule and hold 
regular progress meetings at least monthly and at other times as requested by the 
Engineer. Prior to a progress meeting, the Design-Builder shall submit its progress 
meeting format to the Engineer for review and acceptance. The Design-Builder shall 
also submit to the Engineer for review and acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key persmmel attend the progress meetings. 

34.2. Progress Meetings - Construction Phase - The Design-Builder shall schedule and 
hold regular weekly progress meetings and at other times as requested by the 
Engineer. The Design-Builder shall report in writing to the Engineer the previous 
week1s progress and the plans for the upcoming three weeks. Twenty-four hours prior 
to each progress meeting, Design- Builder shall provide to the Engineer a two-week 
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window (look-ahead) schedule showing activities from the accepted Project Schedule 
that are to take place during this period, activities started but not yet completed, and 
activities which have begun out of sequence. Prior to a progress meeting, the Design­
Builder shall submit its progress meeting format to the Engineer for review and 
acceptance. The Design-Builder shall also submit to the Engineer for review and 
acceptance: 

i) A meeting agenda prior to each meeting; and 

ii) Minutes of each meeting prior to the next meeting. 

The Design-Builder shall ensure that its key personnel attend the progress meetings. 
In addition, the Design-Builder may, at its discretion, request attendance by 
representatives of its suppliers, vendors, manufacturers, and other subcontractors. 

34.3. Public Meetings - During the course of the Project, a minimum of 2 of the Design­
Builder's key personnel and the Engineer shall attend community meetings as part of 
the Design-Builder's community outreach program. Typically, these meetings are 
scheduled.for two to four hours on weekday evenings. At a minimum, 1 meeting will 
be scheduled at 30 percent design review and the other just prior to construction. 
Actual dates and times will be determined by City. 

34.4. Other Meetings - From time to time during the Project, the Engineer may direct the 
Design-Builder to attend other meetings. These may include but are not limited to 
meetings with environmental or regulatory agencies, meetings with Water 
Operations, meetings with utility companies, and meetings with other City divisions 
or departments. 

35. Red-lines: 

35.1. The Design-Builder shall be responsible for Red-lines. 

35.2. Prior to final completion, The Design-Builder shall prepare and submit one complete 
set of full sized (24-inch x 36-inch) original mylar final As-Built Drawing CADD 
plots in accordance with the City's CADD Guideline. Each CADD mylar drawing 
sheet shall be wet stamped and signed by qualified responsible engineers registered . 
in the State of California, and shall be stamped and wet signed by the 
architect/engineer of record, as required by law. Other applicable portions of the 
drawing title blocks shall also be signed by the Design-Builder. Drawing mylar shall 
be 3 mils minimum thickness. 

35.3. Prior to Final Completion, the Design-Builder shall also submit: 

35.3.1. Five complete full-sized sets of copies of the final As-Built's. 

35.3.2. Two complete electronic file sets of the final As-Builts on CDs (typical) 
prepared to the most recent version of Microstation in accordance with 
City's CADD Guidelines. 
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36. Record Keeping: 

36.1. The Design-Builder shall maintain in a safe place at the Project Site a copy of 
construction documents (including field test records, correspondence, daily reports, 
and written interpretations and clarifications), Shop Drawings, Product Data, and 
Samples in good order. Field Documents, Shop Drawings, Product Data, Samples, 
and similar submittals are not part of the Contract Documents. The purpose of these 
documents is to demonstrate construction conformance to the Contract Documents, 
and the City shall have the right to inspect, audit, review, and copy these documents 
at any reasonable time. 

36.2. The Design-Builder shall not have the authority to approve a Sample or other 
submittal that is not in strict conformance with the Contract Documents or the 
accepted final design, unless City has accepted the substitute. No Work requiring a 
submittal or sample submission shall commence until the submission has been 
approved by the Design-Builder. A copy of each approved submittal and each 
approved sample shall be kept in order by the Design-Builder at the Project Site. 

36.3. The Design-Builder shall list and schedule submittals to be made and upon approval 
of each submittal transmit to City, within 5 Working Days, 2 copies of same. Failure 
to deliver the copies of approved submittals may result in withholding of progress 
payments. 

36.4. The Design-Builder shall not be relieved of responsibility for any deviations from the 
requirements of the Contract Documents by City's acceptance of Shop Drawings, 
Product Data, Samples, or similar submittals unless the Design-Builder has 
specifically informed City of such deviation at the time of the submittal and City has 
accepted the specific deviation in writing. The Design-Builder shall not be relieved 
of responsibility for errors or omissions in Shop Drawings, Product Data, Samples or 
similar submittals by City's acceptance thereof. At the time of each submission, the 
Design-Builder shall, in writing, specifically identify deviations that the submittals or 
Samples may have from the requirements of the Contract Documents. 

37. Required Test/Material Certificates: 

37.1. The Design-Builder shall ensure that all tests are performed in accordance with the 
methods prescribed in the most current applicable national standard as may be 
required by law and as prescribed in the Contract Documents. Materials or Work in 
place that fails to pass acceptability tests shall be retested, at the direction of City and 
at the Design-Builder's sole expense. The Design-Builder shall submit all test 
certificates to City in a timely manner. 

38. Traffic Control: 

38.1. If a Task Order is awarded, the City will require the Design-Builder to develop a 
Traffic Control Plan which minimizes enviromnental impacts, including noise, to 
residences, businesses, and institutions. The City will also require the final Traffic 
Control Plan to incorporate input from the community as well as from City staff. 
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39. Reference Standards: 

39.1. Except as otherwise noted or specified, the Work shall be completed in accordance 
with the following standards: 

Standard Specifications for Public Works Construction 
("The GREENBOOK") 

City of San Diego Standard Specifications for Public 
Works Construction ("The WHITEBOOK")* 

City of San Diego Standard Drawings* 

Caltrans Standard Specifications 

Caltrans Standard Plans 

California MUTCD 

City Standard Drawings - Standard Drawing Updates 
Approved For Use 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

2012 PITS070112-01 

2012 PITS070112-02 

2012 PITS070112-03 

2010 PITS070112-04 

2010 PITS070112-05 

2012 PITS070112-06 

Varies Varies 

1984 769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www. sandiego .gov /publicworks/ edocref/index. shtml 

40. Design Guidelines: 

40.1. Americans with Disabilities Act (ADA) I Americans with Disabilities Act 
Accessibility Guidelines (ADAAG) 

40.2. American Water Works Association (AWWA) 

40.3. California Building Code as adopted by the City of San Diego* 

40.4. California Code of Regulations, Title 24 

40.5. City of San Diego Approved Materials List (AML) as approved by the Public 
(http://www.sandiego.gov/water/ci);1/guidelines.shtml) Utilities Department 
(http://www.sandiego.gov/mwwd/business/sewer.shtml) 

40.6. City of San Diego Computer Aided Design and Drafting (CADD), 
http://www.sandiego.gov/publicworks/edocref/drawings.shtml 

40.7. City of San Diego Landscape Teclmical Manual 

http://www.sandiego.gov/development­
services/industry/information/landscape/index.shtml 

40.8. City of San Diego's Manual of Preparation of Land Development and Public 
Improvement plans 

http://www.sandiego.gov/development-services/industry/landdevcode/landdevmanual.shtmll 
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40.9. City of San Diego Street Design Manual, 
http://www.sandiego.gov/publicworks/pdf/edocref/streetdesignmanual02.pdf 

40.10. City of San Diego Technical Guidelines for Geotechnical Reports, 
http://www.sandiego.gov/development-services/pdf/industry/geoguidelines.pdf 

40.11. City of San Diego, Water Department Guidelines and Standards Books 1 through 7 
http://www.sandiego.gov/water/cip/guidelines.shtml 

40.12. County of San Diego Code of Regulations 

40.13. National Electric Code (NBC) as adopted by the City of San Diego* 

40.14. State of California Health and Safety Code 

40.15. Uniform Fire Code (UFC) as adopted by the City of San Diego* 

40.16. Uniform Mechanical Code (UMC) as adopted by the City of San Diego* 

40.17. Uniform Plumbing Code (UPC) as adopted by the City of San Diego* 

40.18. Construction Plam1ing & Scheduling Manual by AGC of America 

40.19. The National Enviromnental Policy Act (NEPA) and other development standards 
contained in the San Diego Municipal Code (SDMC) and other State and Federal 
regulatory documents 

40.20. City of San Diego Municipal Code; 

http://www.sandiego.gov/city-clerk/officialdocs/legisdocs/muni.shtml 

40.21. State Historic Preservation Act 

40.22. Consultant Standards for PS&E 

http://www.sandiego.gov/publicworks/pdf/consultantstandardsforpreparationofPSE.pdf 

41. Bridging Documents: 

41.1. The following is a list of the Bridging Documents for this project available at: 

ftp:/ /ftp.sannet.gov/OUT/GJ816%20MACC/ 

41.1.1. Water & Sewer GJ 816 

1. Location Map 

2. Predesign Scope Constraints Map 

3. Predesign Maps 

4. Predesign Machine Count Traffic Volumes 

5. Predesign ADA Prelim Eng Report (Access Law) 

6. Predesign Hydraulic Modeling Report 

7. Enviromnental Document-Addendum to Mitigated Negative 
Declaration- No. 255100. 

8. Pacific Beach Pipeline Planning Study 

9. Survey Files 
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ATTACHMENT B 

PHASED FUNDING PROVISIONS 

1. PHASED FUNDING 

l.l The selected The Design-Builder will be required to provide a Pre-award Schedule in 
accordance with sections 9-3 and 6-1 of the Supplementary Special Provisions (SSP) 
prior to award of Contract. 

1.2 For phased funded contracts, the City typically secures enough funds for the first 90 
Days of the contract prior to award. Within 10 Working Days after announcement of 
the Apparent Winner, the Design-Builder must contact the Project Manager to 
discuss fund availability and the duration of the first phase and submit the Pre-A ward 
Schedule to the City for approval and preparation of the first Phased Funding 
Schedule Agreement. 

1.3 The Design-Builder will be required to provide a Pre-award Schedule in accordance 
with 6-1, "CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE 
WORK" and 9-3, "PAYMENT" prior to award of Contract. 

1.4 If the Proposal submitted by the Apparent Winner is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Winner 
must provide the Pre-Award Schedule. This process will continue until the City has 
selected a Design-Builder or has decided to reject all Proposals. 

1.5 The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase. Within 22 Working Days from the date of the announcement of, or 
notice to the next Apparent Low Proposer (whichever occurs last) and once a Pre­
Award Schedule is accepted by the City, the City will present the first Phased 
Funding Schedule Agreement to you when you are selected as the Apparent Low 
Proposer. 

1.6 At the City's request, you must meet with the City's Project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule. 

1. 7 Your failure to perform the following may result in the Proposal being rejected as 
non-responsive: 

meet with the City's Project manager, if requested to do so, to discuss and 
respond to the City's comments regarding the Pre-Award Schedule, 

2 revise the Pre-Award Schedule as requested by the City within the specified 
22 Working Days timeframe, or 

3 execute the first Phased Funding Schedule Agreement within a Day after 
receipt. 
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PHASED FUNDING SCHEDULE AGREEMENT 

Check one: 

[XI First Phased Funding Schedule Agreement 

0 Final Phased Funding Schedule Agreement 

BID NUM:BER: K-15-6204-MAC-3-C 

CONTRACT OR TASK TITLE: MACC Task Order 10- Water & Sewer Group 816 

CONTRACTOR: TC Construction Inc. 

Funding 

Phase 

Phase Description Phase 

Start 

Phase 

Finish 

Not-to-Exceed 
Amount 

1 

Notes: 

Design Services/Construction 
Services 

NTP 
(FY15) 

8/15/2015 
(FY16) 

Water: 
$300,000.00 

Sewer: 
$200,000.00 

~~~~~~~i' 
~~~~~~= 7~~~~jft:-~~~2it:-t"t7/tt•$$'i6~ti4P~o(}ii~? 

Total: $13,460,000.00 

(1) City Supplement 9-3.6, "PHASED FUNDING COMPENSATION" applies. 
(2) The total of all funding phases shall be equal to the TOTAL BID PRICE as shown on 

BID SCHEDULE 1 -PRICES. 
(3) This PHASED FUNDING SCHEDULE AGREEMENT will be incorporated into the 

CONTRACT and shall only be revised by a written modification to the CONTRACT. 

~:~@0 ~~NTa::~ 
Name: Regan Owen Name: Elan Schier 

Project Manager 

Title: Project Manager 

Date: 3/30/2015 

-END OF PHASED FUNDING SCHEDULE AGREEMENT 
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ATTACHMENT C 

PROPOSAL SUBMITTAL REQUIREMENTS AND SELECTION CRITERIA 

PUBLIC UTILITIES DEPARTMENT 

1. Addenda to the RFP (PASS/FAIL) 

1.1. The Design-Builder shall confirm the receipt of all addenda issued to this RFP. Failure 
to acknowledge all addenda issued, may result in the Proposal being considered 
non-responsive and ineligible for further consideration. 

1.2. The Design-Builders are not required to include copies of the actual addenda in its 
Proposal. 

2. Exceptions to the RFP (PASS/FAIL) 

2.1 If the Design-Builder takes exception(s) to any portion of this RFP and its 
attachments, the specific portion of this RFP or attachment to which exception is taken 
shall be identified and explained to the City in writing a minimum of 10 Days prior to 
the date established for submittal of the Technical Proposal. 

2.2 Exceptions taken after the stipulated period to this RFP may be cause for rejection of 
the Proposal as being non-responsive. The City reserves the right to waive 
exception(s) as it deems in the best interests of the City. 

3. Subcontracting Participation Percentages (PASS/FAIL) 

3.1 If the Design-Builder fails to meet the minimum subcontracting participation 
percentages, the Proposal will be considered non-responsive and rejected. 

4. Project Team (10 Points Max) 

4.1 Describe any changes to the key personnel identified as part of the SOQ. Describe the 
strength of key proposed construction and technical personnel, and Subcontractors 
assigned to the Project. Provide a list of subcontractors which were given the 
opportunity to form your project team. 

5. Technical Approach and Design Concept (30 Points Max) 

5.1 Describe in detail the proposed design concept for this Project. Include detailed 
descriptions, conceptual design drawings, schematics, a list of major equipment, and 
any other information deemed necessary to allow the City to make an informed 
evaluation of the Design-Builder's teclmical approach. The completeness and technical 
merit of the design concept will be evaluated. 

5.2 The following elements shall be included in the Technical Proposal: 

5.2.1 Pipeline aligmnent, sizes and locations of appurtenances. 
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5.2.2 Traffic Control Approach - The Design-Builder shall describe its general 
approach to developing a traffic control and local access management plan 
(Traffic Control Plan). 

5.2.3 Quality Assurance/Quality Control Plan (QA/QC Plan) - The Design-Builder 
shall submit a QA/QC Plan specifically developed for this Project. The Design­
Builder's QA/QC Plan shall comply with the City's Quality Assurance/Quality 
Control Plan Guidelines (see attached Contract for Guidelines). The QA/QC 
Plan shall describe the tools, process, and resources the Design-Builder shall 
use to ensure that it provides facilities that meet the requirements of the 
Contract. 

5.2.4 Paving Restoration. 

5.2.5 Water highlining plan for each site 

5.2.6 Phasing of design and construction work of each site separately 

5.2. 7 Curb Ramp Design and Installation plan pursuant to the ADA Preliminary 
Engineering report (part of the bridging documents) and highlight any 
Modification, if any. 

5.2.8 Phasing and Coordination with Adjacent Projects 

5.2.9 Storm Water Pollution Control Best Management Practices. 

5.2.10 Subsurface Investigation and Geoteclmical Work. 

5.2.11 Proposed Design Schedule: Outline the proposed design schedule, including 
sequencing of each major design component (30%, 60%, 100%, Final Design) 
and proposed durations. 

6. Construction Plan (30 Points Max) 

6.1 Describe the proposed construction plan for this Project, including the following, at a 
minimum: 

6.1.1 Construction approach and methods 

6.1.2 Plan for operation of facility during construction 

6.1.3 Plan for phasing of construction activities 

6.1.4 General plan for functional testing and start-up. 

6.1.5 Proposed safety program 

6.1.6 Proposed emergency response plan 

6.1.7 Water highlining plan for each site 

6.1.8 Phasing of design and construction work of each site separately 

6.1.9 Proposed construction schedule 
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6.1.10 

6.1.11 

Traffic Control Management 

Community Impact 

6.2 Project Coordination- The Design-Builder shall identify the following: 

6.2.1 The processes and procedures it will use to ensure that all Work is properly 
coordinated. 

6.2.2 The design and construction coordination requirements with governmental 
entities and agencies, utilities, Underground Service Alert, City forces, and 
all other persons or entities involved in infrastructure improvements or 
otherwise affected by Project design and construction requirements. 

6.2.3 The design coordination system between drawings and specifications and 
disciplines. 

6.2.4 The system for tracking questions and responses. 

6.2.5 The system for coordinating work among subcontractors and equipment 
manufacturers. 

6.3 Critical Path Schedule - The RFP requires the Design-Builder to complete the Project 
within a certain number of Working Days. The Design-Builder shall include a 
summary level critical path method (CPM) schedule in the form of a bar chart that 
identifies all Project milestones set forth in this RFP, including its Attachments such as 
additional tasks or milestones, as well as all critical activities the Design-Builder 
anticipates performing and coordinating with others to complete the Project. The 
Design-Builder shall include with the schedule a narrative explaining detailed 
procedures for ensuring all Project milestones are met. Proposals that show valid means 
to reduce the duration of the Project may be given favorable consideration if they 
demonstrate realistic activity durations and no increase in Project cost. 

6.4 Challenges/Issues - Identify what your team believes to be the largest challenges 
associated with this Project. Describe how your team has overcome similar challenges 
on a previous Project your team. has participated in. Proposals shall describe the 
Design-Builder's understanding of the design and teclmical issues involved in the 
Project, including those related to design review, value engineering, proposals, general 
contracting, schedule, site mobilization, constructability, construction sequencing, 
quality control, code compliance, and cost contaimnent. 

6.5 Describe any cost saving measures, not included in your proposal that the City of San 
Diego Team should consider, and the Design-Builder is willing to implement. For each 
recommendation, the percentage of your price proposal or time would be saved. 

7. Community Outreach Plan (30 Points Max) 

7.1 Community Outreach and Public Relations Program - The Design-Builder shall 
describe its general approach to building relations between the Design-Builder and the 
community, including how the Design-Builder will provide effective public 
information and respond to public concerns. The Design-Builder shall work 
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cooperatively with the City's team and creatively integrate the needs of the community 
into the design of the Project. 

7.2 Community Coordination- Due to the summer moratoriums, how do you plan to phase 
the project and keep the community informed? 

7.3 Staging Area and project cleanup - What is your plan for staging area and project 
cleanup (during construction and moratorium phases) to minimize residents and visitors 
concerns? 

7.4 Residents and Visitors - how will traffic and bus stops be impacted? How will you 
minimize the impacts? 

7.5 Construction mitigation plan to minimize impacts to local businesses (i.e. impacts the 
business access and parking) 

Total Points: 100 

Proposals that do not contain the aforementioned components may be rejected as non-responsive. 
The Design-Builder's information and Proposal details provided during the Q&A meeting will be part 
of the Proposal evaluation and failure to attend the meeting will determine the proposal to be 
non-responsive. 
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SUPPLEMENTARY SPECIAL PROVISIONS 

The following Supplementary Special Provisions (SSP) modifies the following documents: 

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK). 

1-2 

2-3.2 

2-5.3.1 

SECTION 1- TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF 
MEASURE, AND SYMBOLS 

TERMS AND DEFINITIONS. 

Normal Working Hours. To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30AM to 3:30PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

Self Performance. DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to 
at least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a "B" License is required or allowed. 

General. To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used. A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available. Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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2-5.3.2 

4-1.3.6 

4-1.6 

6-2.1 

6-7.1 

In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City's submittal form. 

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

Working Drawings. TABLE 2-5.3.2(A). ADD the following: 

Item Section No. Title Subject 

Water Valve Bypass for Mainlines 16" and * 17 306-1.6 
Larger SDW-154 

; 

Note: The distance dimensions shown between the bypass pipes and between bypass pipes 
and the mainlines are subject to change to field conditions. 

SECTION 4- CONTROL OF MATERIALS 

Preapproved Materials. To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the 
Work that are on the AML. 

Trade Names or Equals. ADD the following: 

You must submit your list of proposed substitutions for "an equal" ("or equal") 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City's Product Submittal Form available at. 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6- PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

Moratoriums. To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

a) Foothill Boulevard, Garnet Avenue, Grand Avenue, Ingraham Street, 
Mission Boulevard and Turquoise Street will have no construction operations 
from Memorial Day to Labor Day (inclusive). 

General. To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October. Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. NOTE: This includes 16" 
distribution mains. 
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7-3 

7-3.1 

7-3.2 

7-3.2.1 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

LIABILITY INSURANCE. DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in com1ection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by 
you, and except as specifically agreed to by the City in writing, you are not 
entitled to any additional payment. Do not begin any work under this contract 
until you have provided and the City has approved all required insurance. 

5. Policies of insurance must provide that the City is entitled to 30 days (10 
days for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

Types of Insurance. 

Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current 
version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
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7-3.2.2 

7-3.2.3 

products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured's contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of 
coverage for either "insured vs. insured" claims or contractual liability. You 
must maintain the same or equivalent insurance for at least 10 years 
following completion of the Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must 
be in liability limits of not less than the following: 

General Annual Aggregate Limit 

Other than Products/Completed Operations 
Products/Completed Operations Aggregate Limit 
Personal Injury Limit 
Each Occurrence 

Commercial Automobile Liability Insurance. 

Limits of Liability 

$2,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 0 1 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
("Any Auto"). 

2. All costs of defense must be outside the limits of the policy. 

Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising 
out of cleanup, removal, storage, or handling of hazardous or toxic 
chemicals, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount not less than $2,000,000 limit for bodily injury 
and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City. 

3. For approval of a substitution of Subcontractor's insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor 
providing the insurance. The deductible must not exceed $25,000 per claim. 

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
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7-3.3 

7-3.3.1 

7-3.4 

7-3.5 

7-3.5.1 

7-3.5.1.1 

There must be no endorsement or modification of the coverage limiting the 
scope of coverage for either "insured vs. insured" claims or contractual 
liability. 

5. Occurrence based policies must be procured before the Work commences 
and must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to 
be maintained for 12 months after the completion of the Work without 
advancing the retroactive date. 

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (1 0 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
"surplus lines" carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLilist). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein. 

Policy Endorsements. 

Commercial General Liability Insurance. 

Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code 
§ 11580.04, the policy must be endorsed to include the City and its respective 
elected officials, officers, employees, agents, and representatives as 
additional insured. 
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7-3.5.1.3 

7-3.5.2 

7-3.5.2.1 

7-3.5.3 

7-3.5.3.1 

c) The additional insured coverage for projects for which the Engineer's 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer's 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

Primary and Non-Contributory Coverage. The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self­
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it. 

Project General Aggregate Limit. The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

Commercial Automobile Liability Insurance. 

Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form 
or equivalent form providing coverage at least as broad, the policy must be endorsed 
to include the City and its respective elected officials, officers, employees, agents, 
and representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

Contractors Pollution Liability Insurance Endorsements. 

Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and 
its respective elected Officials, officers, employees, agents, and 
representatives, with respect to liability arising out of: (a) Ongoing 
operations performed by you or on your behalf, (b) your products, (c) your 
work, e.g., your completed operations performed by you or on your behalf, or 
(d) premises owned, leased, controlled, or used by you; except that in 
connection with, collateral to, or affecting any construction contract to which 
the provisions of subdivision (b) of § 2782 of the California Civil Code 
apply, this endorsement must not provide any duty of indemnity coverage for 
the active negligence of the City and its respective elected officials, officers, 
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7-3.5.3.3 

7-3.6 

7-3.7 

7-3.8 

7-3.9 

7-3.10 

employees, agents, and representatives in any case where an agreement to 
indemnify the City and its respective elected officials, officers, employees, 
agents, and representatives would be invalid under subdivision (b) of §2782 
of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence ofthe Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of 
California Insurance Code § 11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
must be limited to obligations permitted by California Insurance Code 
§11580.04. 

Primary and Non-Contributory Coverage. The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it. 

Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

Deductibles and Self-Insured Retentions. You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

Reservation of Rights. The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

Notice of Changes to Insurance. You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

Excess Insurance. Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

Architects and Engineers Professional Insurance (Errors and Omissions Insurance). 

1. For contracts with required engineering services (e.g., Design-Build, 
preparation of engineered Traffic Control Plans (TCP), etc. by the · 
Contractor) for all of your employees or Subcontractors who provide 
professional engineering services under this contract, you must keep or 
must require its Subcontractor keep in full force and effect, Professional 
Liability coverage with a limit of $1,000,000 per claim and $2,000,000 
annual aggregate. 
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7-4.1 

7-4.1.1 

7-8.6 

2. You must ensure both that: (a) the policy retroactive date is on or before the 
date of commencement of the Project; and (b) the policy will be maintained 
in force for a period of 3 years after completion of the Project or termination 
of this contract whichever occurs last. You agree that for the time period 
specified above, there will be no changes or endorsements to the policy that 
affect the specified coverage. 

3. If professional engineering services are to be provided solely by the 
Subcontractor, you must (a) certify this to the City in writing and (b) agree in 
writing to require the Subcontractor to procure Professional Liability 
coverage in accordance with the requirements set forth above. 

WORKERS' COMPENSATION INSURANCE. DELETE in its entirety and 
SUBSTITUTE with the following: 

Workers' Compensation Insurance and Employers Liability Insurance. 

1. In accordance with the provisions of §3700 of the California Labor Code, 
you must provide at your expense Workers' Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, 
and employees will not be responsible for any claims in law or equity 
occasioned by your failure to comply with the requirements of this section. 

2. Limits for this insurance must be not less than the following: 

Workers' Compensation 

Bodily Injury by Accident 
Bodily Injury by Disease 
Bodily Injury by Disease 

Statutory Employers Liability 

$1,000,000 each accident 
$1,000,000 each employee 
$1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker's compensation or to undertake self­
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§ 1861 of the California Labor Code. 

Waiver of Subrogation. The policy or policies must be endorsed to provide that 
the insurer will waive all rights of subrogation against the City, and its respective 
elected officials, officers, employees, agents, and representatives for losses paid 
under the terms of the policy or policies and which arise from work performed by 
the Named Insured for the City. 

Water Pollution Control. ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 
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7-10.5.3 

7-15 

7-16 

ADD: 
7-16 

7-16.1 

Engineered Traffic Control Plans Provided by the Contractor. To the City 
Supplement, ADD the following: 

Engineered "D" size TCP are required for the following areas: 

1. Foothill Boulevard, Garnet Avenue, Grand Avenue, Ingraham Street, and 
Mission Boulevard. 

Steel Plate Covers. Table 7-10.5.3(A), REVISE the plate thickness for 5'-3" trench 
width to read 1 %". 

INDEMNIFICATION AND HOLD HARMLESS AGREEMENT. To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees. 

COMMUNITY LIASON. To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

COMMUNITY OUTREACH. 

General. 

1. To ensure consistency with the City's community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
business owners, recreational users, and other community members and 
stakeholders) of construction impacts. Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time. 

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 
Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City's Public Contact Log 
located on the City's SDShare site: 

http:/ I sdshare/forums/ ecp/PITS/pi cr/Lists/Pu b I i c %20Contact%20 Log/ Alii te 
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4. The Contractor shall execute the Information Security Policy 
Acknowledgement Form - For Non-City Employees within 15 days of the 
award of the Contract if: 

a) The contact infonnation for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication. 

All inquiries and complaints will be logged in to the City's SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City's SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City's SDShare site 
as individually as an Outlook Message Format(* .msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified, present your Exclusive Community Liaison to the Engineer, 
in writing, within 15 days of the award of the Contract. 

Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final drafts 
of letters, notices, postcards, door hangers, signs, and any other notices 
and letters to the Resident Engineer for final review and approval. 

b. After distributing or mailing, the Contractor shall submit verification of 
delivery and any copies of returned notices to the Resident Engineer. 

2. The Contractor will use the City's SDShare site to identify and smmnarize 
commmrications (via phone, in person, and email) with the public the within 24 
hours of receipt, even if the Contractor's response to the individual is still 
incomplete. The Contractor will upload to the City's SDShare site copies of all 
written, electronic, and verbal cmmnunications and conversations with the public. 
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7-16.3 

7-16.4 

7-16.5 

Weekly Updates Recipients. Submit a weekly correspondence with updates, traffic 
control issues and locations, lane closures, and any other pertinent information (with 
additional contact names given during award process) to the following recipients: 

Carl Spier, Senior Engineer, Cspier@sandiego.gov 

Regan Owen, Project Engineer, Rowen@sandiego.gov 

Resident Engineer, TBA, XXX@sandiego.gov 

Public Notice by Contractor. 

1. Furnish and distribute public notices in the form of door hangers using the 
City's format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer. 

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work. If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor: 

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing, 

b. Possess and display easily verifiable and readable personal identification 
that identifies the person as an employee of the Contractor, 

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer. The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice. 

2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident Engineer 
with each week's submittal of the Three-Week Look Al1ead Schedule. 

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings. 
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7-16.7 

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 

Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only. 

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City's permission. 

3. In the event media representatives arrive near or on the construction site( s ), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location. 

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City's Public Information Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety. 

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to members of the media about its company 
and its role on the project. All other questions shall be referred to the City. 

Exclusive Community Liaison Services. If directed to conduct Exclusive 
Community Liaison Services, the Contractor shall retain an Exclusive Community 
Liaison for the Project whose sole responsibilities will be as follows: 

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project. 

2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance. 

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project. 

4. Prepare and present of materials in coordination with the Resident Engineer (the 
City's standards and guidelines for the communication materials are available for 
review by Bidders by sending a request to the Contract Specialist). 
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7-16.8 

7-20 

8-2 

9-3.2.5 

ADD: 
9-3.7 

5. Respond to community questions and complaints related to Contractor activities. 

6. Write, edit, update, or produce brochures, pamphlets and news releases. 

7. Provide standard telephone inquiries and e-mail responses: 

a) Respond to telephone calls and e-mails from the public. 

b) Record calls and e-mails on the City's SDShare site. 

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings. 

Exclusive Community Liaison Work Plan. The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified within 15 days of the Award of the Contract. 

Payment. The Payment for the community outreach and public notices is included in the 
various Bid items. The payment for exclusive cotmnunity liaison is in the bid item for 
"Exclusive Community Liaison Services" when provided as a separate Bid item." If no 
Bid item has been provided the payment is included in the various Bid items. 

ELECTRONIC COMMUNICATION. ADD the following: 

Virtual Project Manager will be used on this contract. 

SECTION 8- FACILITIES FOR AGENCY PERSONNEL 

FIELD OFFICE FACILITIES. To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, "PAYROLL RECORDS" and 2-16, 
"CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM." 

Compensation Adjustments for Price Index Fluctuations. This Contract is not 
subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 
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207-9.2.3 

207-17.2.3 

207-26.4 

SECTION 203- BITUMINOUS MATERIALS 

RUBBER POLYMER MODIFIED SLURRY (RPMS). To the City Supplement, 
CORRECT section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

203-15 
RUBBER POLYMER MODIFIED 

203-16 
SLURRY (RPMS) 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207- PIPE 

Fittings. To the City Supplement, ADD the following: 

8. Flange gaskets shall be 3.2mm (1/8") thick acrylic or aramid fibers bound 
with nitrile for all sizes of pipe. Gaskets shall be full-face type with 
pre-punched holes free of asbestos material. All insulating flange kits 
require full face gaskets. 

Pipe Manufacturer. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 

Butterfly Valves. To the City Supplement, Paragraph (2), DELETE the last 
sentence. 

To the City Supplement, Paragraph (3,) DELETE in its entirety and SUBSTITUTE 
with the following: 

3. The operator shall be manual with a 2" (50 mm) square operating nut, and 
shall open the valve when turned counterclockwise. 
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ADD: 
212-3.2.2.3 

SECTION 209- STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

Induction Cobra Head Luminaire. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 212- LANDSCAPE AND IRRIGATION MATERIALS 

Trench Marl{er Tape. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6" wide and consist of a minimum 5.0 mil, five­
ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant. 
Elongation properties and tensile strength of not less than 7,800 psi shall be 
in accordance with ASTM D882-80A. The trench marker tape for water 
lines shall have a minimum 20 gauge solid aluminum foil core, adhered to a 
2.55 mil polyethylene backing. 

b) Tape color and legend shall be placed beneath the top protective layer subject 
to the following: 

1. Blue with "Caution Potable Water Line Buried Below" for Water 
mainlines and over pipe sleeves. 

2. Purple with "Caution Recycled/Reclaimed Water Line Buried 
Below" for recycled water irrigation mainlines. 

3. Red with "Caution Electric Line Buried Below" for electrical lines 
servicing the irrigation system, including, but not limited to, 110/220v 
power to irrigation controllers and pumps, communication cables and 
irrigation direct burial control wires to remote control valves. 

4. Green with "Caution Sewer Line Buried Below" for Sewer mainlines 
and over pipe sleeves. 
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302-3 

302-3 

SECTION 300- EARTHWORK 

Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following: 

2. Payment for existing pavement removal and disposal of up to 12" thick, 
within the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 302- ROADWAY SURFACING 

PREPARATORY REPAIR WORK. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

PREPARATORY REPAIR WORK. 

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., tree 
trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed 
spray, weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump 
removal, miscellaneous asphalt patching, removal of raised pavement 
markers, removal of pavement markings, etc. 

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2" 
for Residential streets, and a minimum depth of 3" for all others to expose 
finn and unyielding pavement. The Contractor shall prepare subgrade as 
needed and install a minimum of 2" for residential streets, and a minimum of 
3" for all others, of compacted asphalt concrete pavement over compacted 
native material as directed by the Engineer. 

4. If, in order to achieve the minimum specified depth, the base material is exposed, 
the material shall be compacted to 95% relative compaction to a depth 10" below 
the finished grade (dig out). Compaction tests shall be made to ensure 
compliance with the specifications. The Engineer will detem1ine when and 
where the test will occur. The City will pay for the soils testing required by the 
Engineer, which meets the required compaction. The Contractor shall reimburse 
the City for the cost of retesting failing compaction tests. If additional base 
material is required, the Contractor shall use Class 2 Aggregate Base in 
accordance with 200-2.2, "Crushed Aggregate Base." 

5. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, "Crushed Miscellaneous Aggregate Base." 
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6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 "Tack Coat." 

7. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." 
Asphalt concrete shall be C2-PG 64-10 in compliance with 400-4, 
"ASPHALT CONCRETE." 

8. No preparatory asphalt work shall be done when the atmospheric temperature 
is below 50 °F or during unsuitable weather. 

9. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be 
level and smooth in compliance with 302-5.6.2 "Density and Smootlmess." 
After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4' x 4' and shall 
be subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum 
removal thickness, the base material shall be prepared conforming to 
301-1, "SUBGRADE PREPARATION." 

b) When additional base material is required, then the contractor shall 
use Class 2 Aggregate Base in accordance with 200-2.2, "Crushed 
Aggregate Base." Recycled base material shall conform to Crushed 
Miscellaneous Base Material in accordance with 200-2.4, "Crushed 
Miscellaneous Base." 

c) The Contractor may use grinding as a method for removal of 
deteriorated pavement when the areas indicated for removal are large 
enough (a minimum of the machine drum width) and when approved by 
the Engineer. 

d) For both scheduled and unscheduled base repairs, failed areas may 
be removed by milling or by excavation provided that the edges are 
cut cleanly with a saw. The areas shall be cleaned and tack coated in 
accordance with 302-5.4, "Tack Coat" before replacing the asphalt. 
The areas for scheduled repairs have been marked on the street. 

Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and 
other low spots in the pavement that are deeper than Yz" per 302-5.6.2, 
"Density and Smoothness." These areas are generally smaller and more 
isolated than those areas in need of mill and pave. 

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer. The Contractor shall 
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identify any new areas that may require patching prior to slurry work to 
ensure the smootlmess and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product. 

4. Asphalt overlay shall not be applied over deteriorated pavement. Preparatory 
asphalt work shall be completed and approved by the Engineer before 
proceeding with asphalt overlay. 

5. The Contractor shall remove distressed asphalt pavement either by saw 
cutting or milling, to expose firm and unyielding pavement; prepare subgrade 
(as needed); and install compacted asphalt concrete pavement over 
compacted native material as directed by the Engineer. 

6. Prior to replacing asphalt, the area shall be cleaned and tack coated 
per 302-5.4, "Tack Coat". 

7. Following the asphalt placement, the Contractor shall roll the entire patch in 
both directions covering the patch at least twice. 

8. After placement and compaction of the asphalt patch, the Contractor shall 
seal all finished edges with a 4" wide continuous band of SS-lH. 

9. Base repairs shall not exceed 20% RAP in content. 

Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor's failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are 
given only for the Contractor's aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and these designated 
areas shall be considered to take precedent over the area shown in an 
Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary. 

3. At the end of each day, the Contractor shall submit to the Engineer an 
itemized list of the asphalt pavement repair work completed. The list shall 
include the location of the work and the exact square footage of the repair. 

4. Preparatory repair work and tack coating will be paid at the Contract unit 
price per ton for Asphalt Pavement Repair. No payment shall be made for 
areas of over excavation unless previously approved by the Engineer. 
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302-5.1.1 

302-5.1.2 

302-5.2.1 

306-1 

306-1.6 

306-1.8.3 

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided. 

6. Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore. 

Damaged AC Pavement Replacement. To the City Supplement, DELETE in its 
entirety. 

Measurement and Payment. To the City Supplement, DELETE in its entirety. 

Measurement and Payment. To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item "Imported Backfill". 

SECTION 306- UNDERGROUND CONDUIT CONSTRUCTION 

OPEN TRENCH OPERATIONS. To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
TITLE 

NEW SECTION 
NUMBER NUMBER 

306-1.8 
House Connection Sewer (Laterals) 

306-1.9 and Cleanouts 

306-1.7.1 Payment 306-1.9.1 

306-1.7.2 
Sewer Lateral with Private 

306-1.9.2 
Replumbing 

306-1.7.2.1 Location 306-1.9.2.1 

306-1.7.2.2 Permits 306-1.9.2.2 

306-1.7.2.3 Submittals 306-1.9.2.3 

306-1.7.2.4 Trenchless Construction 306-1.9.2.4 

306-1.7.2.5 Payment 306-1.9.2.5 

306-1.7.3.6 Private Pump Installation 306-1.9.2.6 

306-1.7.3.7 Payment 306-1.9.2. 7 

Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill. The price shall include the 
removal and disposal of unsuitable materials. 

Polyurethane Lining. To the City Supplement, item 5, DELETE in its eniireiy. 
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500-1.1.1 

500-1.1.5 

500-1.1.9 

500-1.2.4 

500-1.6 

ADD: 
500-1.6 

500-1.6.1 

SECTION 500 -PIPELINE 

General. To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City's approved 
material list. 

Video Inspection. To the City Supplement, after the last paragraph, ADD the 
following: 

During the pre-installation video the contractor must identify all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 

Measurement and Payment. Third Paragraph, DELETE in its entirety. 

Sewer Bypassing and Dewatering. DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents, the Contractor shall bypass the sewer 
flow around the Work and dewater the Site in conformance with 704, "SEWAGE 
SPILL PREVENTION" and 705-2.1, "General." 

Service Laterals. To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

Service Lateral Rehabilitation. 

General. 

a) The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
appropriate for the application without excavation and disturbing surface 
improvements. The tube is vacuum impregnated with the resin. Access to an 
upstream end of the service lateral is made by excavation in the public right 
of way. Installation of the resin-impregnated tube into the service lateral may 
be performed either by Type A inversion in accordance with ASTM Fl216 
or by Type B pull-in in accordance with ASTM F 1743, and may be 
performed from either the mainline or the excavated end of the lateral. 

b) The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create 
a water tight seal at the main and the liner interface. Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device. A 
sewer cleanout in accordance with the Standard Drawing SDS-102 "Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area 
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500-1.6.2 

500-1.6.3 

Subject to Traffic)"or SDS-103 "Sewer Lateral Cleanout Outside Traveled 
Way" shall be installed at the access point and properly backfilled. 

A lateral rehabilitation including the installation of lateral cleanout and 
backfill process should be completed within 15 Working Days. 

c) The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface. 

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2" over the previously installed SLC sewer main lateral 
connection. 

Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The 
tube shall be capable of conforming to bends, off-set joints, bells, and 
disfigured pipe sections. The resin and catalyst system as designed for the 
specific application shall meet the chemical resistance requirements of 210-
2.3.3, "Chemical Resistance Test (Pickle Jar Test)." 

b) The composite of the materials above shall, upon installation inside the host 
pipe, shall exceed the minimum test standards specified in Table 500-1.4.2 
(A). 

Installation Procedures (ASTM F1216-98 and ASTM F1743). 

a) The Property Owner of the lateral being reconstructed shall be informed, and 
the flow stopped, for the period of reconstruction work. 

b) The Contractor shall excavate an access pit at the appropriate upstream point 
on the service lateral in accordance with the reconstruction length determined 
by the Engineer. 

c) The Contractor shall always clean and color video the lateral line 
immediately prior to reconstruction and determine the structural condition of 
the pipeline. Roots, debris, and protruding service connections shall be 
removed prior to reconstruction. 

d) The tube shall be inspected for torn or frayed sections. The tube in good 
condition shall then be vacuum impregnated with the thermoset resin. 

e) No open pans or uncontrolled open-air pouring of resin shall be allowed 
during tube saturation. Resin shall be contained within the inflation bladder 
during vacuum impregnation and insertion. The Contractor shall ensure that 
no public property is exposed to contamination by liquid resin compounds or 
components. 
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500-1.6.4 

500-1.6.5 

500-1.6.6 

f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment 
shall be placed in the pipe access pit and aligned with the exposed end of the 
pipe. 

g) The resin and tube shall be completely protected during the placement. The 
resin shall not be contaminated or diluted by exposure to dirt, debris, or water 
during the placement. 

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the 
lateral section to be lined. The tube is held tightly in place against the wall of 
the host pipe by the pressure until the cure is complete. 

i) When the curing process is complete, the pressure is released and the 
inflation bladder reverted back into the installation equipment and removed 
from the pit. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical 
resistance properties shall be left in the host pipe. Any materials used in the 
installation other than the cured tube or resin composite shall be removed. 

k) Any cured tube or resin composite pipe left protruding from the service 
connection shall be trimmed back using a hydraulic-powered robotic cutting 
device specifically designed for cutting cured-in-place pipe made from these 
materials. 

1) A second color video inspection shall be performed to verify the proper cure 
of the material, the proper trim of service connection, and the integrity of the 
seamless pipe. 

m) The bypass pumping system shall be removed and the sewer flows restored 
to normal flow conditions. The service lateral pipes shall be coupled 
together. The excavation shall be properly backfilled. The property owner of 
the service cotmection shall be informed when the Work is complete. 

Deviations. If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

Acceptance. Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and 
the Site to determine if the Work is complete and the work may be accepted. 

Payment. 

a) Payment for the Work covered under 500-1.6, "Service Laterals 
Rehabilitation" shall be made per each lateral. 
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500-1.7.10 

500-1.10.7 

500-1.13.10 

500-4 

500-4 

500-4.1 

500-4.2 

b) The payment for the installation of a sewer clean out at the access point and 
televising of the service laterals shall be included in the payment for lateral 
rehabilitation. 

c) Payment for in-situ point repairs shall be included in the bid price for in­
situ point repairs and paid for in accordance with 500-1.1.9, "Measurement 
and Payment" and 500-1.2.7, "Payment." 

Payment. To the City Supplement, DELETE in its entirety. 

Payment. To the City Supplement, DELETE in its entirety. 

Payment. To the City Supplement, DELETE in its entirety. 

SERVICE LATERAL CONNECTION SEALING. DELETE in its entirety and 
SUBSTITUTE with the following: 

SERVICE LATERAL CONNECTION (SLC) SEALING. 

General. 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC to 
rehabilitated sanitary sewer lines shall be sealed, normally without 
excavation, by the installation of a resin-impregnated, flexible, felt tube or 
fiberglass tube installed into the existing service lateral. The tube shall form a 
"tee" section with a full lap inside the main pipe and shall extend 
continuously from the sewer main into the lateral for a minimum of 4". SLC 
may be a combination of "tees" or "wyes" of varying angle. The resin shall 
be cured to form the tube into a hard impermeable pipe-within-a-pipe. When 
cured, the SLC shall seal the connection of the lateral to the mainline in a 
continuous tight-fitting, watertight pipe-within-a-pipe to eliminate any 
visible leakage between the lateral and mainline and shall provide a leak­
proof seal designed for a minimum 50-year life to prevent root intrusion, 
infiltration, and exfiltration between a liner and a host pipe. 

2. Prior to cleaning and pre-rehab video inspection, the Contractor shall submit 
a detailed operational plan for the proposed cleaning of all roots inside the 
pipe and around the service connection for the Engineer's approval. After 
cleaning, the Contractor shall proceed with lining of the pipe and reinstating 
all live service connections. The service connection openings shall conform 
to the shape and the size of the inside diameter of the existing service 
connection. Contractor shall use a wire brush or other methods and 
equipment as recommended by other lining system providers, or other 
approved means and methods to provide a smooth opening for connecting the 
lateral to the newly lined pipeline. 

3. The Contractor shall trim all protruding laterals which interfere with the 
lining installation, as flush with the pipe interior as practicable. 

Reference Specification. This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
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500-4.3 

500-4.4 

500-4.5 

500-4.6 

thereof and shall meet the chemical resistance requirements of section 210-2.3.3, 
"Chemical Resistance Test (Pickle Jar Test)." 

General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when 
cured shall be chemically resistant to withstand internal exposure to domestic 
sewage and shall meet the chemical resistance requirements of 210-2.3.3, 
"Chemical Resistance Test (Pickle Jar Test)" and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials 
utilized in the main sewer line. 

SLC Materials. 

a) A flexible, felt tube shall be fabricated to neatly fit the internal circumference 
of the conduit specified by the City. Allowance shall be made for 
circumferential stretching during insertion. 

b) The SLC connection shall extend minimum 4" from the mainline into the 
lateral. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or 
vinyl ester resin, and catalyst system compatible with the SLC process that 
provides cured physical strengths specified herein. 

Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed 
in Table 500-1.4.2 (A). 

b) No cured-in-place pipe rehabilitation teclmology shall be allowed that 
requires bonding to the existing pipe for any part of its structural strength. 

c) Design methods are to be derived for various loading parameters and modes 
of failure. Equations shall be modified to include deformation in the shape 
of an oval as a design parameter. The design method shall be submitted to 
the Engineer for approval prior to the Pre-construction Meeting. 

Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line. 

b) Inspection of pipelines shall be performed by experienced personnel trained 
in locating breaks and obstacles by closed circuit television. The interior of 
the pipeline shall be carefully inspected to determine the location of any 
conditions which may prevent proper installation of the SLC into the 
pipelines, and it shall be noted so that these conditions can be corrected. A 
color video and suitable log shall be kept for later reference by the City. 
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c) The Contractor, when required, shall provide for the flow of sewage around 
the section or sections of mainline pipe where the service lateral designated 
for SLC is located. The bypass shall be made by plugging the line at an 
existing upstream manhole and pumping the flow into a downstream 
manhole or adjacent system. The pump and bypass lines shall be of adequate 
capacity and size to handle the flow without service interruption. The bypass 
systems shall be approved in advance by the City. 

d) The service lateral shall be inactive during the time of installation. 

e) The Contractor shall clear the line of obstructions that prevent the insertion 
of the SLC material. If inspection reveals an obstruction that cannot be 
removed by conventional sewer cleaning equipment, the Contractor shall 
make an external point repair excavation to uncover and remove the 
obstruction. The Contractor shall inform the Engineer prior to the 
commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure. 

SLC Installation. 

a) The resin impregnated tube shall be loaded inside a pressure apparatus. The 
pressure apparatus, attached to a robotic device, shall be positioned in the 
mainline pipe at the service connection. The robotic device, together with a 
television camera, shall be used to align the SLC repair with the service 
connection opening. Air pressure, supplied to the pressure apparatus through 
an air hose, shall be used to invert the resin impregnated SLC into the lateral 
pipe. The inversion pressure shall be adjusted to fully invert the SLC into the 
lateral pipe and hold the tube tight to the pipe wall. Care shall be taken 
during the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service cotmection. 

c) After inversion or pull in is completed, recommended pressure is maintained 
on the impregnated tube for the duration of the curing process. Curing 
method shall be compatible with the resin selected. An ultraviolet (UV) light 
cured, heat cured or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been 
exposed to the UV light, heat source or held in place for the time period 
specified by the manufacturer. 

e) The Contractor shall cool the hardened SLC before relieving the pressure in 
the pressure apparatus. Cool-down may be accomplished by the introduction 
of cool air into the pressure apparatus. Care shall be taken to maintain proper 
pressure throughout the cure and cool-down period. 
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500-4.8 

500-4.9 

703-20 

f) The finished SLC shall be free of dry spots, lifts and delamination. The 
lateral SLC shall not inhibit the closed circuit television post video inspection 
of the mainline or service lateral pipes. Frayed ends of the SLC repair shall 
be removed prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor's expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 

h) After the Work is completed, the Contractor shall provide the City with a 
video disc showing the completed work including the restored conditions. 

Clean-Up. Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

Payment: Payment for SLC sealing systems shall be made at the Contract Unit Price 
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum 
price in the Bid shall include the installation of the SLC sealing system, surface 
preparation and repairs, preparation and tape submittal of all pre- and post­
construction CCTV inspection, bypassing if required, and testing, unless otherwise 
specified in the Special Provisions. 

SECTION 703- ENCOUNTERING OR RELEASING 
HAZARDOUS SUBSTANCES 

PAYMENT. To the City Supplement, Item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Payment for waste management shall be included in the applicable Bid items 
as follows: 

a) Preparation of Hazardous Waste Management Plan and Reporting (LS). 

b) Monitoring, Testing, Sampling, Site Storage, and Handling of Soils 
Containing RCRA Hazardous Waste (TON). 

c) Loading, Transportation, and Disposal of soils containing RCRA 
Hazardous Waste (TON). 

d) Monitoring of Petroleum Contaminated Soil (HR). 

e) Testing, Sampling, Site Storage and Handling of Petroleum 
Contaminated Soil (TON). 

f) Loading, Transportation, and Disposal of Petroleum Contaminated 
Soil (TON). 

g) Monitoring, Testing, Sampling Site Storage and Handling of Soils 
Containing Non-RCRA Hazardous Waste (TON). 
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705-2.6.1 

705-2.6.3 

705-2.6.3 

ADD: 
707-1.1 

h) Loading, Transportation, and Disposal of Soils Containing Non­
RCRA Hazardous Waste (TON). 

i) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal 
of Containerized RCRA Hazardous Waste (55 Gal DRUMS). 

j) Testing, Sampling, Site Storage, Handling, Transportation, and Disposal 
of Containerized Non-RCRA Hazardous Waste (55 Gal DRUMS). 

k) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal of Universal Waste (EACH). 

1) Testing, Sampling, Site Storage, Handling, Transportation and 
Recycling/Disposal ofRegulated Waste (TON). 

m) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

n) Testing, Sampling, Site Storage, Handling, Transportation, and 
Disposal of Non-RCRA Hazardous Waste contamination from the 
treatment of contaminated ground water (GAL). 

SECTION 705- WATER DISCHARGES 

General. Paragraph (3), CORRECT reference to Section 803 to read "Section 703." 

Community Health and Safety Plan. To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

Community Health and Safety Plan. See 703-2, "Community Health and Safety 
Plan." 

SECTION 707- RESOURCE DISCOVERIES 

Environmental Document. The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared an Addendum to 
Mitigated Negative Declaration, No. 255100 for Water and Sewer Group 
Job 816, Project No. 352788, as referenced in the Contract Bridging Documents. 
You must comply with all requirements of the Addendum to Mitigated Negative 
Declaration as set forth in the Contract Bridging Documents. 

Compliance with the City's environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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APPENDICES 
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APPENDIX A 

FIRE HYDRANT METER PROGRAM 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 10F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 April 21, 2000 

1. PURPOSE 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY 

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.O 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2. 7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M -14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

3. DEFINITIONS 

3.1 Fire Hydrant Meter: A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use. (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 20F 10 

v 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI 55.27 Apri121, 2000 

3.2 Temporary Water Use: Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor: A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule). The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 Yz" swivel connection between the meter 
and fire hydrant. The meter shall not be connected to the 4" port on the 
hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation. Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below. All private fire hydrant meters are to be 
phased out of the City of San Diego. All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water 
Works Association (A WW A) standards. 

b. Customers currently using private fire hydrant meters in the City of 
San Diego water system will be allowed to continue using the 
meter under the following conditions: 

1. The customer must submit a current certificate of accuracy 
and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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CITY OF SAN DIEGO CALIFORNIA NUMBER DEPARTMENT 
DEPARTMENT INSTRUCTIONS DI 55.27 Water Department 

SUBJECT EFFECTIVE DATE 
PAGE 30F 10 

FIRE HYDRANT METER PROGRAM October 15, 2002 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

SUPERSEDES DATED 
DI55.27 April 21, 2000 

2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter. 
The serial number shall be plainly stamped on the register 
lid and the main casing. Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

3. All meters shall be locked to the fire hydrant by the Water 
Department, Meter Section (see Section 4. 7). 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

5. All meters shall be relocated by the Water Department, 
Meter Section (see Section 4.7). 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis. If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

7. All private fire hydrant meters shall have ba<;-kflow devices 
attached when installed. 

8. The customer must maintain and repair their own private 
meters and private backflows. 

9. The customer must provide current test and calibration 
results to the Water Depmiment, Meter Shop after any 
reparrs. 

10. When private meters are damaged beyond repair, these 
private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs. Testing and 
calibration results shall be given to the City prior to any re­
installation. 

12. The register shall be hermetically sealed straight reading 
and shall be readable from the inlet side. Registration shall 
be in hundred cubic feet. 

13. The outlet shall have a 2 Yz "National Standards Tested 
(NST) fire hydrant male coupling. 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 
removed by the City of San Diego, Water Department. All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

4.5 If any fire hydrant meter is used in violation of this Department 
Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action. Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

Process for Issuance 

a. Fire hydrant meters shall only be used for the following purposes: 

1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

c. The City of San Diego allows for the issuance of a temporary fire 
hydrant meter for a period not to exceed 12 months (365 days). An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days. A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending. No extension 
shall be granted to any customer with a delinquent account with 
the Water Department. No further extensions shall be granted. 

d. Any customer requesting the issuance of a fire hydrant meter shall 
file an application with the Meter Section. The customer must 
complete a "Fire Hydrant Meter Application" (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor's license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

e. At the time of the application the customer will pay their fees 
according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk's Office. All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer. Cash will not be accepted. 

f. No fire hydrant meters shall be furnished or relocated for any 
customer with a delinquent account with the Water Department. 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day). For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

4. 7 Relocation of Existing Fire Hydrant Meters 

a. The customer shall call the Fire Hydrant Meter Hotline (herein 
referred to as "Hotline"), a minimum of 24 hours in advance, to 
request the relocation of a meter. A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter's relocation. 

b. The customer will supply in writing the address where the meter is 
to be relocated (map page, cross street, etc). The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

c. Fire hydrant meters shall be read on a monthly basis. While fire 
hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis. If the account becomes delinquent, 
the meter will be removed. 

4.8 Disconnection of Fire Hydrant Meter 

a. After ten (10) months a "Notice of Discontinuation of Service" 
(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service. An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor. If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

b. Upon completion of the project the customer will notify the Meter 
Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances. A work order will be generated 
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for removal of the meter. 

c. Meter Section staff will remove the meter and backflow prevention 
assembly and return it to the Meter Shop. Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

d. Meter Section Staff will contact and notify Customer Services of 
the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance. These charges will be added on 
the customer's final bill and will be sent to the address of record. 
Any customer who has an outstanding balance will not receive 
additional meters. 

e. Outstanding balances due may be deducted from deposits and any 
balances refunded to the customer. Any outstanding balances will 
be turned over to the City Treasurer for collection. Outstanding 
balances may also be transferred to any other existing accounts. 

5. EXCEPTIONS 

5.1 Any request for exceptions to this policy shall be presented, in writing, to 
the Customer Support Deputy Director, or his/her designee for 
consideration. 

6. MOBILE METER 

6.1 Mobile meters will be allowed on a case by case basis. All mobile meters 
will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters. Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below: 

a) Vehicle Mounted Meters: Customer applies for and receives a City 
owned Fire Hydrant Meter from the Meter Shop. The customer 
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection. After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly. Meters mounted at the owner's expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails. 

b) Floating Meters: Floating Meters are meters that are not mounted to 
a vehicle. (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop. The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter. At the time of issue, it will be necessary for the 
customer to complete and sign the "Floating Fire Hydrant Meter 
Agreement" which states the following: 

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 

2) Every other month the meter will be read and the backflow will 
be tested. This date will be determined by the start date of the 
agreement. 

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter. The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question. 

Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 

7.1 Fees and Deposit Schedules: The fees and deposits, as listed in the Rate 
Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials. Theses deposits and fees will be amended, as needed, 
based on actual costs. Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid. Deposits can 
also be used to cover outstanding balances. 

All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification. 
The Mayor and Council will be notified of any future changes. 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 

8.1 Use of water from any fire hydrant without a properly issued and installed 
fire hydrant meter is theft of City property. Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

8.2 If any unauthorized connection, disconnection or relocation of a fire 
hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15. In the case of a second offense, the customer's fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

8.3 Unauthorized water use shall be billed to the responsible party. Water use 
charges shall be based on meter readings, or estimates when meter 
readings are not available. 

8.4 In case of unauthorized water use, the customer shall be billed for all 
applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

Water Department Director 

Tabs: 1. 
2. 

Fire Hydrant Meter Application 
Construction & Maintenance Related Activities With No Return 
To Sewer 

3. Notice of Discontinuation of Service 

Administering Division: 

Subject Index: 

Distribution: 

APPENDIX 

Customer Support Division 

Construction Meters 
Fire Hydrant 
Fire Hydrant Meter Program 
Meters, Floating or Vehicle Mounted 
Mobile Meter 
Program, Fire Hydrant Meter 

DI Manual Holders 
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Application for Fire 

Hydrant Meter 
{EXHIBIT A} . 

(For Office Use Only) 

1-:.:-:-EE_Q-·~---- _I ~ ~ 
METER SHOP (919) 527-7449 

Application Date 
Meter Information 

1-Fl-re_H_y_d_ra_n_t_lo-.c-at._io_n_: -(A-tt-ac_h_D_e_ta-11-ed--M-ap_/_/r_h_o_m_a_s _Br-os_._M_a_p~Lo_c_at--lo_n_o_r_co_n_st-ru_ct_l_on~dr.:...;.:....:...;n_g._) ___ ---.JI_r_.s_. _____ __! §.Jh i.QIYJ,!g} 

Specific Use of Water: 

1-------------------~-~--~~---------·---------------------------------------------Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: I D Check !lox If Reclaimed Water 

Company Information 

Company Name: 
-- -

Mailing Address: 

City: 1 State: I Zip: Phone: ( ) 
- I *Contractor license# *Business license# 

-·--------'-'-'-

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: I Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 
Responsible Party Name: Tltfe: 

-
Ca!ID# Phone:{ ) 
Signature: Date: ,. 

Guarantees Payment .of all Charges Resulting from the us.e ofthls Meter.lnsures that eomio)!ees of this Organl~ation underst§nd ~he QroQer use of Fire. Hydrant Meter 
"· 

... ,. 
Fire Hydrant Meter 
IJ 

Removal Request 
Reql\ested Removal Date: 

Provide Current Meter Location if Different from Above: 

Signature: 

Phone: ( ) 

I City Meter I I Private Meter 

' Contract Acct #: 

Meter Serial # 

Bacl<flow # 
···---··~ 

Name: 
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I Pager: ( ) 

Deposit Amount: $936.00 Fees Amount: $ 62.00 
- -· ··-

Meter Size: 05 Meter Make and Style: 6 .. 7 
Backflow 

Backflow Size: Make and Style: 
Signature: I Date: 
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Tab 2 to DI 55.27 

WATER USES WlTI-IOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 

Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tan1cs 
Water Trucks 
Window Washing 

Note: 
1. If there is any return to sewer or storm drain, then sewer and/or stonn drain fees will be charges. 
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Date 

Name of Responsible Party 
Company Name and Address 
Account Number: __________ _ 

Subject: Discontinuation of Fire Hydrant Meter Service 

Dear Water Department Customer: 

Tab 3 to DI 55.27 

The authorization for use of Fire Hydrant Meter# , located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires). Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date. If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 

City of San Diego 
Water Department 
Attention: Meter Services 
2797 Caminito Chollas 
San Diego, CA 92105-5097 

Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619) 

Sincerely, 

Water Department 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrica] equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, _asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIXC 

SAMPLE CITY INVOICE 
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APPENDIXD 

HYDROSTATIC DISCHARGE FORM 
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uirements Certification (Discharge Events::::: 325,850 gpd) 

All discharge activities related to this project comply with the Regional Water Quality Control Board (RWQCB) Order No. R9-20 10-0003, General Permit for Discharges of 
Hydrostatic Test Water and Potable Water to Surface Water and Storm Drains as referenced by 
(http://www. waterboards.ca.gov/sandiegolboard _decisions/adopted_ orders/20 1 O/R9-20 10-0003. pdf), and as follows: 

Discharged water has been dechlorinated to below 0.1 (mg/l) level; and effluent has been maintained between 6 -·- ~ 
1 

(pH) based on: 

Chlorine 

pH 

Chlorine 

pH 

Chlorine 

pH 

Chlorine 

pH 

IUuatlfled Personnel Conducting Tests (Print Name): 

Project Name: 

By signing, I hereby certify and affirm under penalty of petjury that all of the statements and conditions for hydrostatic discharge events are correct. 

thresholds been exceeded? Per Order No_ R9-2010-0003, would this be a reportable discharge and must be reported within 24 hours of the event? [Reportable discharge would include violation of maximum gallons per day, any upset which exceeds any 
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HAZARDOUS LABELS/FORMS 
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INCIDENT/RELEASE ASSESSMENT FORM 1 

If you have an emergency, Call911 

Handlers of hazardous materials are required to report releases, The following is a tool to be used for 
assessing if a release is reportable. Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

Questions for Incident Assessment: 

1. Was anyone killed or injured, or did they require medical care or admitted to a 
hospital for observation? 

2. Did anyone, other than employees in the immediate area of the release, 
evacuate? 

3. Did the release cause off"slte damage to publfc or private property? 

4. Is the release greater than or equal to a reportable quantity ( RQ)? 

5. Was there an uncontrolled or unpermitted release to the air? 

YES 

0 

0 

0 

0 

0 
6. Did an uncontrolled or unpermitted release escape secondary containment, or 

extend into any sewers, storm water conveyance systems, utility vaults and 0 
conduits, wetlands, waterways, public roads, or off site? 

7. Will control, containment, decontamination, and/or clean up require the 
assistance of federal, state, county, or municipal response elements? 

8. Was the release or threatened release Involving an unknown material or 
contains an unknown hazardous constituent? 

9. Is the incident a threatened release (a condition creating a substantial 
probability of harm that requires immediate action to prevent, reduce, or 
mitigate damages to persons, property, or the environment)? 

10. Is there an Increased potential for secondary effects Including fire, explosion, 
line rupture, equipment failure, or other outcomes that may endanger or cause 
exposure to employees, the general public, or the environment? 

0 

0 

0 

0 

NO 
0 

0 

0 

0 

0 

0 

[J 

0 

0 

0 

If the answer is YES to any of the above questions - report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255. Note: other state and 
federal agencies may l'equire notification depending on the circumstances. 

*Call 911 in an emergency* 

If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available. 
Documenting why a "no" response was made to each question will serve useful in the even:t questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 

If in doubt, report the release. 

1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code. It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
5-02-08 
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NON REPORTABLE RELEASE INCIDENT FORM 

1 RELEASE AND RESPONSE DESCRIPTION Incident# 

Date/Time Discovered I Date/Time Discharge l Discharge Stopped D Yes 0 No 

Incident Date I Time: 

Incident Business I Site Name: 

Incident Address: 

Other Locators (Bldg, Room, Oil Field, Lease, Well #, GIS) 
Please describe the incident and indicate specific causes and area affected. Photos Attached?: DYes UNo 

Indicate actions to be taken to prevent similar releases from occurring in the future. 

2. ADMINISTRATIVE INFORMATION 
Supervisor in charge at time of incident: Phone: 

Contact Person: Phone: 

3 CHEMICAL INFORMATION 
Chemical D D OFP Quanti tv GAL LBS 
Chemical 0 D D FT3 Quantity GAL LBS 
Chemical 

D 0 D FT3 Quantity GAL LBS 
Clean-Up Procedures & Timeline: 

Completed By: Phone: 

Print Name: Title: 

5·02·08 Poge 2 of2 

MAC Request for Proposal (Rev. Oct. 2014) 
Appendix E • Hydrostatic Discharge Form 
Water and Sewer Group Job 816 

1191 Page 



EMERGENCY RELEASE FOLLOW- UP NOTICE REPORTING FORM 
;-

p BUSINESS NAME II FACILITY EMERGENCY CONTACT & PHONE NUMBER 
( ) . 

E INCIDENT MO DAY YR II llME I OES 
DATE 1 I I I I I . "r"O.Jr::~£::nl I 1 I l(use 24 hrtlme) CONTROL NO. I I I I I I 

-~: I CITY I COMMUNITY COUNTY ZIP 

I c INCIDENT ADDRESS LOCATION 

-
r-- CHEMICAL OR TRADE NAME (print or type) I CAS Number 

'• 

CHECK IF CHEMICAL IS LISTED IN 
D I CHECK IF RELEASE REQUIRES N011FI· D 40 CFR 356, APPENDIX A CATION UNDER 42 U.S;C. Section 9603 (a) 

[ 

I; PHYSICAL STATE CONTAINED 
D SOLID D LIQUID 0GAS I 

PHYSICAL STATE RELEASED 
D SOLID D LIQUID D GAS 

Q UAN11TY RELEASED 

. · ENVIRONMENTAL CONTAMINATION 11ME OF RELEASE DURATION OF RELEASE 
OAIR DwATER 0GROUND001HER c!: 

-DAYS -HOURS-MINUTE~ -
.r-

ACTIONS TAKEN 

·i 

E 

= 
~ KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information) 

D ACUTE OR IMMEDIATE (explain) 

F D CHRONIC OR DELAYED (explain) 

~' 
0 NOTKNOWN (explain) 

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS 

-
·~ COMMENTS (INDICATE SECTION (A" G)AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION) 

~ 

1--

~. 
CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the Information 
submitted and believe the submitted Information Is true, aca..wate, and complete, 
REPORTING FACILITY REPRESENTATIVE (print or type) 
SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:· 

MAC Request for Proposal (Rev. Oct. 2014) 
Appendix E -Hydrostatic Discharge Form 
Water and Sewer Group Job 816 

120 I Page 

i I 

; l 



EMERGENCY Ril:LEASE FOLLOW~UP NOTICE 
REPORTING FORM INSTRUCTIONS 

GENERAL INFORMATION: 
Chapter 6.95 ofDivision20 of the California Health and Safety Code requires that written emergency release follow-up 
notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this rep01#ngform. Non-permitted releases of 
reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 
release repMting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 
of 1980 [ 42 U.S.C. § 9603(a)] must be reported on the fot·m, as soon as practicable, but no latet· than 30 days, following a 
release. The written follow-up report is required in addition to the verbal notification. 

BASIC INSTRUCTIONS: 
• The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible, 
• If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 
• If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

SPECIFIC INSTRUCTIONS: 
Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 
facility information concerning the release. 

Block B: Enter the date of the incident and the time that verbal notification was n1ade to OES. The OES control number is 
provided to the caller by OES .at the tiine verbal notification is made. Enter this control number in the space provided. 

Block C: Provide infonnation pertaining to the location where the release occurred. Include the street address, the city or 
conununity, the county and the zip code. 

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 
the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 
quantity, time and duration of the release. 

Block E: Indicate all actions taken to respond to and contain the release as specified in42 U.S. C.§ l1004(c). 

Block F: Check the categories that apply to the health effects that occul'l'ed or could result from the release. Provide an 
explanation or description of the effects in the space provided. Use Block H for additional comments/information if 
necessary to meet requirements specified in42 U.S. C. § 11 004(c), 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 
when and how this information was made available to individuals exposed and to medical perso1111el, if appropriate for the 
incident, as specified in 42 U.S .C. § 11004( c). 

Block H: List any additional pertinent information. 

Block 1: Print or type the name of the facility representative submitting the report. Include the official signature and the 
date that the form was prepared. 

MAIL THE COMPLETED REPORT TO: 
State Emergency Response Commission (SERC) 
Attn: Section 304 Reports 
Hazardous Materials Unit 
3650 Schrievel' Avenue 
Mathe1·, CA 95655 

NOTE: Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 
25503.1, 25507.1,25518 and 25520, Health and Safety Code. 
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Date: Insert Date 

(FOR ARCHAEOLOGY ONLY) 
Company Name 

Address, telephone, fax 

To: Name of Resident Engineer 

City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name: Insert Project Name 

SAP Number (WBS/10/CC): Insert SAP N 

Drawing Number: Insert Drawing N 

Invoice period: Insert Date to 

Work Completed: 
Amount 

item: Insert detailed description of 
See Note 1 below. 

End Total 

Detailed sum of work completed under this bid item: Insert detailed description of 
Work related to Archaeology Curation/Discovery Bid item. See Note 2 below. 
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Summary of charges: 

Where 

Description of 
work 

Start 
occurred Name 

Services (onsite vs 
Date 

offsite/lab 
Field Archaeologist Joe 8/29/2011 

Smith 
Laboratory Assistant Jane 8/29/2011 

Doe 
Subtotal 

Total this invoice: $ 

Total invoiced to date: $ -------

Note 1: 

For monitoring related bid items or work please include sum 
Station, Native American monitors present, MMC coordina · · 
made. 

Note 2: 

End Total Hourly 
Amount 

Date Hours Rate 

9/2/2011 40 $84 $3,360 

9/2/2011 2 $60 

For curation/discovery related bid items or work 1d curation process, the PI must provide 
a response to the following questions along with the 

1. Preliminary results of 
Register of Historical 

a. 
b. 
c. 

regarding eligibility for listing in the California 

of all four California Register criteria. 
please define the important information that may be present. 

many personnel were required? How many Native American 

be collected and curated, including quantity of boxes to be submitted 
Center (SDAC). How many personnel were required? How many 

"'~""'v'~ were present? 

and a definition of the size of the representative sample. 

studies perfom1ed? Please define types of artifacts to be collected and curated, 
of boxes to be submitted to the SDAC. How many personnel were required? How 

American monitors were present? 

3. What were discovered during monitoring? 
4. What is the landform context and what is the integrity of the resources? 
5. What additional studies are necessary? 
6. Based on application of the California Register criteria, what is the significance of the resources? 

a. If the resource is eligible for the California Register, can the resource be avoided by construction? 
b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 

necessary) and what material will be submitted to the SDAC for curation. Arc any specialized studies 
proposed? 

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
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City of San Diego 
CITY CONTACT 
Contract Specialist: Clementina Giordano 
Email: cgiordano@sandiego.gov 
Phone No.: 619- 533-3481, Fax No.: 619-533-3633 
R.Owen I B.Doringo I Is 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER AND SEWER GROUP JOB 816 

.?f<o{l~ &] 

VoJt~ 

TASK ORDER: __________ __..!.,!WC,.!::a~te::.!..r..!:!:a~nd~Se~w~e:::!.r~G~r::=..ou~p~J~o~b~8!..:.1::=..6 ___ _ 
TASK ORDER N0.: ________ ---'1~0~------------
R.FQ NO.: ___________ _c!o1=2M~C"'='L~10~0'------------
PROPOSAL NO.: ________ ----'K=-....=.1..:o:..5--"'6=20"""'4'-'-MA~=C-=-3:.......:-C~------
SAP NO. (WBS/IO/CC): ______ ----""S'--'-1'-"'3-"'-0 1"""5'--'-/-""B'--'-0"-"0'--'-44-'-'=3'---------
CLIENT DEPARTMENT: ___ ___: __ _,2=0"""1"'-3 '-'I 2=0""'1-"-1 _________ _ 
COUNCIL DISTRICT: _______ _,2::c___ ___________ _ 
PROJECT TYPE:. _________ _2K~B~/J~A.!c..._ _________ _ 

THIS TASK IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING. 

~ PREVAILING WAGE RATES: STATE [gj FEDERAL 0 
~ SMALL AND LOCAL BUSINESS ENTERPRISE (SLBE) PROGRAM. 

~ MANDATORY USE OF APPRENTICES. 

THIS DOCUMENT SHALL.BE SUBMITTED IN ITS ENtiRETY · 

PROPOSALS DUE: 

12:00NOON 
DECEMBER 3, 2014 

MAC Request for Proposal (Rev. Oct. 2014) 
Attachment E 
Water and Sewer Group Job 816 

1261 Page 



BIDDING DOCUMENTS 

Proposal Documents 

The following forms must be completed in their entirety and submitted with the Proposal. Include the 
form(s) even if the information does not apply. Where the information does not apply write inN/A. 
Failure to include any of the forms may cause the Proposal to be deemed non-responsive. If you are 
unce1iain or have any questions about any required information, contact the City no later than 14 
Days prior to the due date of the Proposal. 

1. Proposal ....................................................................................................................................... 128 
2. Non-Collusion Affidavit to be executed by Proposer and Submitted with Proposal 

under 23 USC 112 and PCC 7106 ............................................................................................... 131 
3. Contractors Certification of Pending Actions .............................................................................. 132 
4. Equal Benefits Ordinance Ce1iification of Compliance ............................................................... 133 
5. Design-Build Proposal ................................................................................................................. 134 
6. Price Proposal Forms (Design Build) .......................................................................................... 135 
7. Form AA05- Design-Build List of Subcontractors .................................................................... 137 
8. Form AA25- Design-Build Named Equipment/Material Supplier List.. .................................... 138 
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BIDDING DOCUMENTS 

PROPOSAL 

Design-Builder's General Information 

To the City of San Diego: 

Pursuant to the "Request for Proposal", specifications, and requirements on file with the City Clerk, 
and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable 
laws and regulations of the United States and the State of California, the undersigned hereby proposes 
to furnish to the City of San Diego, complete at the prices stated herein, the items or services 
hereinafter mentioned. The undersigned further warrants that this proposal is not made in the interest 
of, or on behalf of, any undisclosed person, partnership, company, association, organization, or 
corporation; that the proposal is genuine and not collusive or sham; that the proposer has not directly 
or indirectly induced or solicited any other proposer to put in a false or sham proposal, and has not 
directly or indirectly colluded, conspired, connived, or agreed with any proposer or anyone else to 
put in a sham proposal, or that anyone shall refrain from proposing; that the proposer has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix 
the proposal price of the proposer or any other proposer, or to fix any overhead, profit, or cost 
element of the proposal price, or of that of any other proposer, or to secure any advantage against the 
public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the proposal are true; and, further, that the proposer has not, directly or indirectly, 
submitted his or her proposal price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 
company, association, organization, proposal depository, or to any member or agent thereof to 
effectuate a collusive or sham proposal. The undersigned proposer (s) fwiher warrants that 
proposer(s) has thoroughly examined and understands the entire Contract Documents (plans and 
specifications) and the Proposal Documents therefore, and that by submitting said Proposal 
Documents as its proposal, prosper(s) acknowledges and is bound by the entire Contract Documents, 
including any addenda issued thereto, as such Contract Documents incorporated by reference in the 
Proposal Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted __________________ _ 

(2) Signature (Given and surname) of proprietor-----------------

(3) Place ofBusiness (Street & Number)-------------------

(4) City and State ____________________ Zip Code __ _ 

(5) Telephone No. ------------ Facsimile No.----------

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted------------------
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BIDDING DOCUMENTS 

(2) Name of each member of patinership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner · 

(4) Place of Business (Street & Number)--------------------

(5) City and State-----------------Zip Code _____ _ 

(6) Telephone No. ____________ Facsimile No. _________ _ 

(7) Email Address--------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which business is conducted __ T:o...C=-:C""'o"'"'n'-!!s'-"tr"-'u""c::..:::tl""". o""'no...C=o'--'. I""n""'c"-. ______ _ 

(Signature) 

Austin Cameron 
(Printed Name) 

President 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of_~C'-=a"""li~fo"""r~n~ia=-------------

(4) Place of Business (Street & Number) --=-10.:..:5:....:4=-=0c....::P:..::r:..;;:o-=.spJ:...e.:..:c:..:.t-=-A=v-=e"--. _________ _ 

(5) City and State_"""'S=a=n_,_,te=e"-C=A~ __________ Zip Code 92071 

(6) Telephone No. 619-448-4560 Facsimile No. 619-448-3341 

(7) Email Address __ a_c_a_m_e_r_o_n_;;@:;_t_c_in_c_s_d_.c_o_m ________________ _ 
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BIDDING DOCUMENTS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

In accordance with the "Request for Proposal", the proposer holds a California State Contractor's 
license for the following classification(s) to perform the work described in these specifications: 

LICENSE CLASSIFICATION _ ___::..:A'-'-, ...:::C-=-2=-=1'-------------------

LICENSE NO. _ _,4=02""""4=59~--- EXPIRES ----"4,__,-3"""'0~-""'"'15"--------'----

This license classification must also be shown on the front of the proposal envelope. Failure to show 
license classification on the proposal envelope may cause return of the proposal unopened. 

TAX IDENTIFICATION NUMBER (TIN):  ___________ _ 

E-Mail Address: __ a_c_a-"m""--e'-r--'-o=nc.=@:....:t-'-'ci=·n~c-=-sd=.'-'-c-=-om:=:.... _________________ _ 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, under penalty of perjury, that the representations made herein regarding 
Contractor's license number, classification and expiration date are true and correct. 

my State 

Signature~ Title __ P_r_e_si_· d_e_n_t ______ _ 
Austin Cameron 

SUBSCRIBED AND SWORN TO BEFO~HIS _ DAY OF ____ , __ . 

Notary Public in and for the County of ~ , State of ______ _ 

~ 
(NOTARIAL SEAL) 
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PROPOSAL DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY PROPOSER 
AND SUBMITTED WITH PROPOSAL UNDER 23 UNITED STATES 

CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

) 
) ss. 
) 

___ A_u_s_t_in_C_a_n_1e_r_o_n ______________ , being first duly sworn, deposes and 

says that he or she is _____ P--'-'r--'-e=si'-'-d'-'e=n"-t __________ of the party making the foregoing 

proposal that the proposal is not made in the interest of, or on behalf of, any undisclosed person, 

pminership, company, association, organization, or corporation; that the proposal is genuine and not 

collusive or sham; that the proposer has not directly or indirectly induced or solicited any other 

proposer to put in a false or sham proposal, and has not directly or indirectly colluded, conspired, 

connived, or agreed with any proposer or anyone else to put in a sham proposal, or that anyone shall 

refrain from proposing; that the proposer has not in any manner, directly or indirectly, sought by 

agreement, communication, or conference with anyone to fix the proposal price of the proposer or any 

other proposer, or to fix any overhead, profit, or cost element of the proposal price, or of that of any 

other proposer, or to secure any advantage against the public body awarding the contract of anyone 

interested in the proposed contract; that all statements contained in the proposal are true; and fmiher, 

that the proposer has not, directly or indirectly, submitted his or her proposal price or any breakdown 

thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not 

pay, any fee to any corporation, partnership, company association, organization, proposal depository, 

or to any member or agent thereof to effectuate a collusive or sham proposal. 

Signed: -~~~.--:;;=;---L--------------------
Kt1Stil1cal11er 

Title: _----.::;.P-=r-=e=si:...::d:..:ce=.:nc:..t --------------------
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PROPOSAL DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Design­
Builder shall provide to the City a list of all instances within the past 10 years where a complaint was 
filed or pending against the Design-Builder in a legal or administrative proceeding alleging that 
Design-Builder discriminated against its employees, subcontractors, vendors or suppliers, and a 
description of the status or resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

~ The undersigned certifies that within the past 10 years the Design-Builder has NOT 
been the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. 

D The undersigned certifies that within the past 10 years the Design-Builder has been 
the subject of a complaint or pending action in a legal administrative proceeding 
alleging that Design-Builder discriminated against its employees, subcontractors, 
vendors or suppliers. A description of the status or resolution of that complaint, 
including any remedial action taken and the applicable dates is as follows: 

Contractor Name: __ T.:::.-=C:._C-=..;:.o.::.::nc:.st=r...:.:u...:cc.::.::tic::.o.::.::n:.....C=-o-=-.:...:I=n=-=c:..:... ----------------

Ce1iified By Austin Cameron Title President 

Date Dec. 10, 2014 
Signature 

USE ADDITIONAL FORMS AS NECESSARY 
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PROPOSAL DOCUMENTS 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 

EQUAL BENEFITS PROGRAM 
202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 

Company Name: TC Construction Co. Inc. Contact Name: Austin Cameron 

Company Address: 10540 Prospect Ave. Contact Phone: 619-448-4560 ext.117 

Santee, CA 92071 Contact Email: acameron@tcincsd.com 

CONTRACT INFORMATION 

Contract Title: Water and Sewer Grou Job 816 Start Date: TBD 

Contract Number (if no number, state location): K-15-6204-MAC-3-C End Date: TED 

SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 
The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide 
and maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, 
child care; travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 
• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during 

open enrollment periods. 
• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements.· 
• Contractor shall submit EBO Certification of Compliance, signed under penalty of perjury, prior to award of contract. 

NOTE: This sunm1ary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www.sandiego.gov/administration. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

Qg I affirm compliance with the EBO because my firm (contractor must select one reason): 

~ Provides equal benefits to spouses and domestic pminers. 
D Provides no benefits to spouses or domestic partners. 
D Has no employees. 

D Has collective bargaining agreement(s) in place prior to January I, 2011, that has not been renewed or 
expired. 

0 I request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my 
fim1 made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify 
employees of the availability of a cash equivalent for benefits available to spouses but not domestic partners and 
to continue to make every reasonable effmi to extend all available benefits to domestic pa1iners. 

It is unlawful for any contractor to knowingly submit any false information to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of any contract. [San Diego Municipal Code §22.4307(a)] 
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PROPOSAL DOCUMENTS 

Design-Build Proposal 

1. The undersigned, The Design-Builder proposes and agrees, if this Proposal is 
accepted, to enter into an agreement with the City in the form included in the 
Contract Documents to perform the Work as specified or indicated in said Contract 
Documents entitled Task Order No. 10 for Water and Sewer Group Job 816. 

2. The Design-Builder accepts all of the terms and conditions of the Contract 
Documents, including without limitation those in the RFP. 

3. This Proposal will remain open for the period stated in the RFP unless otherwise 
required by law. The Design-Builder will enter into an agreement within the time 
and in the manner required in the RFP and will furnish the insurance ceiiificates, 
Payment Bond, and Performance Bond required by the Contract Documents. 

4. The Design-Builder has familiarized itself with the nature and extent of the Contract 
Documents, Work, site, locality where the Work is to be performed, the legal 
requirements (federal, state and local laws, ordinances, rules, and regulations), and 
the conditions affecting cost, progress or performance of the W ark and has made 
such independent investigations as The Design-Builder deems necessary. 

To all the foregoing, and including all Proposal schedule(s) and information required of the 
Design-Builder contained in this Proposal Form, said The Design-Builder further agrees to 
complete the Work and Services required under the Contract Documents within the Contract 
Time stipulated in said Contract Documents, and to accept in full payment therefore the 
Contract Price based on the Total Proposal Price(s) named in the aforementioned Proposal 
schedule(s). 

Dated: ___ D_e_ce_m_b_er_l 0---',_2_0_1_4 ___________ _ 

The Design-Builder: __ T_C_C_o_n_s_t_ru_ct_io_n_C_o_._I_n_c_. _____ _ 

By: __ ~~~~--c----:---::::--­
(Signature) Austin Cameron 

Title: _____ P_r_e_s_id_e_n_t _____________ _ 
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PROPOSAL DOCUMENTS 

PRICE PROPOSAL FORMS 

The Design-Builder agrees to the design and construction of Task Order No. 10 for Water and Sewer Group Job 816, for the City of San Diego, 
in accordance with these contract documents for the lump sum Design-Build Proposal prices listed below. The Design-Builder guarantees the lump 
sum Design-Build Proposal prices for a period of 120 Days (90 Days for federally funded contracts and contracts valued at $500,000 or less) from 
the date Proposals are due until the award of the Task Order. The duration ofthe price guarantee shall be extended by the number of Days required 
for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item NAICS 
Description 

No. CODE Quantity Unit Unit Price Extension 

1 541330 Design Services I LS >< $ 545,000.00 

2 237110 Construction Services 1 LS >< $ 12,515,000.00 

3 
City Contingency (See Section 1-2, "TERMS AND 

1 AL ~ $400,000.00 DEFINITIONS" in The WHITEBOOK for Allowances) 
--- - - --

Total Design-Build Proposal Amount (Item No. 1 through Item No.3 inclusive): $.---'1=-=3'-'-,4=-=6::...::0'-'-,0::..:0::...::0:..:.:.0::..:0:___ _______________ _ 

Total Design-Build Proposal Amount (Item No. 1 through Item No.3 inclusive) written in words: 

Thirteen Million Four Hundred Sixty Thousand Dollars and NO/cents 

The Design-Builder: TC Construction Co. Inc. 

Title: President 

Signature: Austin Cameron ~ --
The names of all persons interested in the foregoing proposal as principals are as follows: 

Terry Cameron, CEO 

Austin Cameron, President 

Jack Gieffels, Secretary-Treasurer 

~" ---·--··----------- ----------- --- ., --·---------------------~------
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PROPOSAL DOCUMENTS 

IMPORTANT NOTICE: If Design-Builder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a 
co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Design-Builder or other interested person is an 
individual, state first and last names in full. 

NOTES: 

A. After the selection has been made, the City may award the Task Order for the Base Proposal alone. 

B. Prices and notations shall be in ink or typewritten. Ail conections (which have been initiated by the Design-Builder using erasures, strike out, 
line out, or "white-out") shall be typed or written in with ink adjacent thereto, and sha11 be initialed in ink by the person signing the Proposal. 

C. Failure to initial all conections made in the proposal documents may cause the Proposal to be rejected as non-responsive and ineligible for 
award. 

D. Blank spaces must be filled in. The Design-Builder's failure to submit a price may render the Proposal non-responsive and ineligible for 
award. 

E. Proposals sha11 not contain any recapitulation of the Work. Conditional Proposals may be rejected as being non-responsive. Alternative 
proposals will not be considered unless ca11ed for. 

F. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 
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PR0£0SAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
- General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 

NAME,ADDRESSANDTELEPHONENUMBER.·. · CONSTRUCTOR SUBCONTRACTOR TYPE OF OF DVBE, OBE, ELBE, WHERE CHECK IF 

OF SUBCONTRACTOR ORDESIGNER · .· LICENSE NUMBER· 
SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE JOINT 

WORK VENTURE 
(MUST BE liUBZone, OR DC£l 

FILLEDOUl) SDVOSBCD PARTNERSHIP 

Name: RBF Consultina 

Address: 9755 Clairemont Mesa Blvd. Civil 

StelOO 
Designer Civil Engineer, CA Engineering, $480,000 Other N/A 

#38217 
City: San Dieao State: CA 

Survey 

Zip: 92124 Phone: 858-614-5000 

Name: Global Environmental Network 

Address: Box 8068 Water 

City: Fountain Valley State: CA 
Designer N/A Pollution $3,600 DVBE CADoGS 

Control Plan 
Zip: 92728 Phone: 714-479-1199 

Email: michael@safetvgeni.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

~ 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
CalifomiaPublic Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
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PROPO_SAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of 0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
-General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF .. 

OF DVBE, OBE, ELBE, WHERE JOINT NAME, ADDRESS AND TELEPHONE NUMBER .. ·coNSTRUCTOR SUBCONTRACTOR TYPE OF . SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE 
VENTURE OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK . . 

(MUST BE HUBZone,OR DC?:! 
PARTNERSHIP SDVOSB<D FILLED OUT) 

Name: Landmark Consulting 

Address: 9555 Genesee Ave., Suite 200 
Designer 977786 Ped Ramp $23,000 SLBE City 

City: San Diego State: CA Design 
Zip: 92121 Phone: 858-521-8070 

Email: Mark@Imco.net 

Name: Robcar Com./Hudson Safe T Lite 
Traffic Address: 777 Gable Way 

Designer 788289 Control Plans $22,000 SLBE City 
City: El Cajon State: CA 
Zip: 92022 Phone: 619-447-3964 

Email: Georgina@hudsonsafetlite.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

@ As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages ifthe Design Builder fails to submit the required proof of certification. 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of 0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
- General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be perfonned with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, CHECK IF 
TYPE OF OF DVBE, OBE, ELBE, WHERE JOINT NAME, ADDRESS AND TELEPHONENUMBER CONSTRUCTOR SUBCONTRACTOR SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE 

VENTURE OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK (MUST BE HUBZone,OR D<£1 PARTNERSHIP 
FILLED OUT) SDVOSBCD 

Name: VO Engineering, Inc. 

Address: 13230 Evening Creek Dr., Ste 207 
Geotechnical Geotechnical 

City: San Diego State: CA Designer Engineer, CA, 2578 Engineering $16,000 ELBE City 
Zip: 92128 Phone: 858-391-8530 

Email: Van.olin@vo-eng.com 

Name: H&D Construction Co. 
Concrete Address: PO Box 12859 

Constructor 504788 Flatwork $1,528,654 SLBE City 
City: El Cajon State: CA 

Zip: 92022 Phone: 306+444-6118 

Email: Nick@concretehd.com · 

CD As appropriate, The Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

Q) As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State ofCalifomia's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of 0.5% of the Design-Builder's total ProposaL The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
-General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be perfonned with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF 

TYPE OF OF DVBE, OBE, ELBE, WHERE JOINT NAME, ADDRESS A.'W TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR SUBCONTRACT SLBE, SDB, WoSB, CERTJFIE VENTURE OF SUBCONTRACTOR . OR DESIGNER LICENSE NUMBER WORK 
(MUST BE HUBZone,OR D<6l PARTNERSHIP 

FILLED OUT) SDVOSBCD 

Name: Southwest PiQeline & Trenchless 
Sewer Rehab 

Address: 22118 S. Vermont Ave. 
& Service 

City: Torrance State: CA Constructor 773862 Lateral $32,000 N/A 
Zip: 90502 Phone: 310-329-8717 Connections 

Email: 

Name: Seal Right Paving Co. 

Address: PO Box 2753 
AC Trench 

City: SQring Valley State: CA Constructor 364113 Paving $808,240 SLBE City 
Zip: 91979 Phone: 619-465-7411 

Email: smestimating@sbcglobal.net 

CD As appropriate, The Design-Builder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SOB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

0 As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA . 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: 
Form Number: 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of 05% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOlLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
-General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

, • .. 
. DOLLARVALUE MBE, WBE, DBE, .. ! 

CHECK IF ..\ · .. · 

CONSTRUCTOR •. I• TYPEOF . 
OF DVBE, OBE, ELBE, WHERE JOINT NAME, ADDRESS Al\lJ).TELEPHONE NUMBER : . SUBCONTRACTOR. SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE ... 'OFStlBCONTRACTOR OR DESIGNER•· . LICENSE NUMBER. WORK VENTURE 1-IUBZtme, OR D~ (MUST BE PARTNERSHIP 

, 
FILLED OUT) SDVOSB<D '"1 

Name: Luzaich Striging 

Address: PO Box 2426 

City: El Cajon State: CA Constructor 775886 Striping $44,725.35 SLBE City 
Zip: 92021 Phone: 619-443-7755 

Email: Rodney@Lsiroadmarking.com 

Name: Loveless & Linton Consulting Arch eo, 
Paleo, Native Address: 1286 University Ave. #391 

Constructor N/A American $23,380 SLBE City 
City: San Diego State: CA Monitoring 
Zip: 92103 Phone: 619-922-0178 

Email: 

G) As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

ill As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: 
Form Number: 
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PROPOSAL DO_CUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
-General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF 

TYPE OF OF DVBE, OBE, ELBE, WHERE 
JOINT NAME, ADDRESS ANDTELEPHONENUMBER·•· . ·• CONSTRUCTOR .· SUBCONTRACTOR I SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE VENTURE .. OFSUBGONTRACTOR ·. . · OR DESIGNER LICENSE NUMBER WORK 

(MUSt BE HUBZone,OR D@ 
PARTNERSHIP 

FILLEDOUD SDVOSBCD 

Name: Southwest Traffic Signal 

Address: 931 Raleigh Ave. 
Traffic Loops 

City: El Cajon State: CA Constructor 451115 & Push. $230,116 SLBE City 
Zip: 92020 Phone: 619-442-3343 Buttoms 

Email: V cress@southwestsignal.com 

Name: Titan Electrical Grou12 

Address: 10746 Kenney St. #301 CA 
959497 PRS $93,787 SLBE City Constructor 

City: Santee State: Electrical -
Zip: 92071 Phone: 619-938-2930 

Email: Sbrooks@titaneg.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

(%) As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percellltages if the Design Builder fails to submit the required proof of certification. 

Form Title: 
Form Number: 
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PROPOSAL DOCUMENTS 

DESIGN-BUILD LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of 0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
- General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

' DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF 

TYPE OF 
OF DVBE, OBE, ELBE, · WHERE 

JOINT NAME,ADDRESSANDTELEPIIONE NUMBER CONSTRUCTOR . SUBCONTRACTOR SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE 
VENTURE OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER• WORK 

(MUST BE HUBZone,OR D0 
PARTNERSHIP 

FILLED OUT) SDVOSB<D ·. 

Name: Oldcastle Precast 

Address: 2735 Cactus Rd. 

City: San Diego State: CA Constructor 891107 Manholes $17,400 NIA 
Zip: 92154 Phone: 619-240-8000 

Email: 

Name: Cas:Qer Com11any 
Asbestos Pipe Address: 3825 Bancroft Dr. 

Constructor 478960 Removal& $36,000 NIA 
City: SQring Valley State: CA Disposal 
Zip: 91977 Phone: 619-589-6001 

Email: gregc@cas12erco.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

0 As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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Form Number: 
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F_ROPOSAL_DOCUMENTS 

DESIGN-BUU.,D LIST OF SUBCONTRACTORS TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the 
Design-Builder shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Design-Builder's total Proposal. The Design-Builder shall also list below the portion of the work which will be done by each Subcontractor. 
The Design-Builder shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Proposal to be performed shall be stated for all Subcontractors listed. 
Failure to comply with this requirement may result in the Proposal being rejected as non-responsive and ineligible for award. The Design-Builder's attention is directed to the Special Provisions 
-General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be perfom1ed with the Design-Builders' own forces. The Design-Builder shall list all SLBE, ELBE, DBE, 
DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that the Design-Builder are seeking recognition towards achieving any mandatory, voluntary, or both 
subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, CHECK IF 
TYPE OF OF DVBE, OBE, ELBE, WHERE 

JOINT NAME, ADDRESSANDTELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR SUBCONTRACT SLBE, SDB, WoSB, CERTIFIE VENTURE OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK 
(MUST BE HUBZone,OR D<D PARTNERSHIP 

FILLED OUT) SDVOSB<D 

Name: G. Scott Asnhalt 

Address: 358 Trousdale Dr. 

City: Chula Vista State: CA Constructor 751836 Slmry Seal $74,850 SLBE City 
Zip: 91910 Phone: 619-420-1854 

Email: danc@asghaltregairs.com 

Name: Cook & Schmid LLC 

Address: 3033 5th Ave. #200 
Constructor NIA Community $88,815 ELBE City 

City: San Diego State: CA Liaison 
Zip: 9?103 Phone: 619-814-2370 

Email: Jschmid@cookandschmid.com 

CD As appropriate, The Design-Builder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

m As appropriate, The Design-Builder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 
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PRQ£0SAL_D_OCUMENTS 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 

The Design-Builder seeking the recognition of equipment, materials, or supplies obtained from Suppliers towards achieving any mandatory, voluntary, or both subcontracting 
participation percentages shall submit with the Proposal the Named Equipment/Material Supplier List. The Named Equipment/Material Supplier List, at a minimum, shall 
have the name, locations (City) and the DOLLAR VALUE of the Suppliers. The Design-Builder will be credited up to 60% of the amount to be paid to the Suppliers for such 
materials/supplies unless vendor manufactures or substantially alters materials/supplies in which case 100% will be credited. The Design-Builder shall indicate (Yes/No) 
whether listed firm is a supplier or manufacturer. In calculating the subcontractor participation percentages, vendors/suppliers will receive 60% credit of the listed DOLLAR 
VALUE, whereas manufacturers will receive 100% credit. Ifno indication provided, listed firm will be credited at 60% of the listed DOLLAR VALUE for purposes of 
calculating the subcontractor participation percentages, Suppliers will receive 60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit. If 
no indication provided, listed firm will be credited at 60% of the listed DOLLAR VALUE for purposes of calculating the subcontractor participation percentages. 

, ... · .................. ·.·. . MBE, WBE, DBE; DVBE, 

'"''\'i~~titl:l:~~j MANUF'ACf{JREll:, i , OBE,ELBE~SLBE,SDB; 
!'~i:f'::;.:<,.:~y~~{NoY; · ,:·•;;;' ·.· ..• ·.:,:.:, WoS~D~~~fOR 

WHERE' 
CERTIFIED G) 

Name: None 

Address: 

City: State: 

Zip:_ Phone: 

Email: 
-
Name: 

Address: 

City: State: 

Zip:_ Phone: 

Email: 

CD As appropriate, The Design-Builder shall identii)r Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE 
Certified Disadvantaged Business Enterprise DBE 
Other Business Enterprise OBE 
Certified Small Local Business Enterprise SLBE 
Woman-Owned Small Business WoSB 
Service-Disabled Veteran Owned Small Business SDVOSB 

(6) As appropriate, The Design-Builder shall indicate if Vendor /Supplier is certified by: 
City of San Diego CITY 
California Public Utilities Commission CPUC 
State of California's Department of General Services CADoGS 
State of California CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUBZone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Design-Builder may not receive any subcontracting participation percentages if the Design Builder fails to submit the required proof of certification. 

Form Title: 
Form Number: 
Attachment E 

DESIGN-BUILD NAMED EQUIPMENT/MATERIAL SUPPLIER LIST TO BE INCLUDED IN THE PRICE PROPOSAL ONLY 
AA25 
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California Certification Report - p. 1 - Generated on Dec 15, 2014 

California Certification Report 
24765 -,GLOBAL ENVIRONMENTAL NETWORK INC- SB I DVBE -
Legal Business Name .• · GLOBAL ENVIRONMENTAL NETWORK INC _ 

Doing Business As .. ··· GLOBAl ENVIFWNMENTAL NETWORK INC 

P 0 BOX 8068 

· ... · N VALLEY, CA e272a 



Keywords·. 

California Certification Report- p. 2- Generated on Dec 15, 2014 

[811 022] Transportation engineering 

· [861018]1n service training and manpowerdevelopment 

·Safety training Traffic equipment Rental SWPPP WPCP WQMP NPDES Engineer Erosion Asbestos Lead 

Construction Environmental CIH Hygienist Lab. Water Soil Air monitoring Geologist PE Crane Backhoe Forklift 

Drilling Emergency HAZMAT QSP QSD CPESC, CESSWIOSHAB . 



12/15/201f\ 

City of San Diego 

Company Search 

~ Clty_of_San_Diego 
News & Events 

~ Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User.k29JD. 

Brncic, Inc. 

Company Information \ 
·-------------------------------------------·--------------------------·-·--------, 

Name: 
Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 

No. of Employees: 
Race/Ethn';clty: 

Gender: 

Contact Information 

Name: 
Phone: 
Email: 
Primary Address: 

Brncic, Inc. 
858-587-8070 
858-587-8750 

www.lmco.net 
Regional 

09/27/1997 

17 
Caucasian American 
Male 

Mark A. Brencick 

858-587-8070 
mark@lmco.net 
9555 Genesee Avenue, Suite 200, San Diego, CA, 92121 

Certification Information 

Agency 
City _of_San_Diego 

Certificate Type 
SLBE 

Issued Dale 

09/13/2013 

Recertification Date 

Unknown 

ProducVService Description: Civil Engineering, Planning, Land Surveying 

Industries and Services Information 

Industry Service/Product 

541330 Engineering Services 

Expiration Date 

09/13/2015 

541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 541370 Surveying and Mapping (except Geophysical) Services 

'---------------------.. ·-----------------------------------------------------------·----------------

«Back to Company Search 

PrismCompllance,com © 2004-2014 
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12115/2014 ,. 

City of San Diego 

Company Search 

Ill! City_of_San_Diego 
News & Events 

Ill! Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. !,Qgjn 

Robcar Corp dba Hudson Safe-T-Lite Rentals 

Company Information I 
'·--------·-····------·-----····--------·-·-·-··----·-·--·····---------·····--··------·--·-···---; 

Name: 
Phone: 

Robcar Corp dba Hudson Safe-T-Lite Rentals 
619-441-3644 

Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 

Race/Ethnlcity: 
Gender: 

619-441-3652 
www.hudsonsafetlite.com 

30 
Caucasian American 

Female 

Contact Information 

Name: 
Phone: 
Email: 
Primary Address: 

Georgina A Eichhorst 

619-441-3644 
Georgina@hudsonsafetlite.com 
777 Gable Way, El Cajon, CA, 

Certification Information 

Agency 

City _of_San_ Diego 

Certificate Type 

SLBE 

Issued Dale 

01/07/2011 

Recertification Date 

01/18/2013 

Expiration Date 

01/18/2015 

Product/Service Description: Construction Equipment Rental 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 
237 Heavy and Civil Engineering Construction 
237 Heavy and Civil Engineering Construction 

237 Heavy and Civil Engineering Construction 
237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 
332 Fabricated Metal Product Manufacturing 
333 Machinery Manufacturing 
339 Miscellaneous Manufacturing 
423 Merchant Wholesalers, Durable Goods 
541 Professional, Scientific and Technical Services 
561 Administrative and Support Services 
801 SIGNS, SIGN MATERIALS, SIGN MAKING EQUIPMENT, AND 
RELATED SUPPLIES 
962 MISCELLANEOUS SERVICES, NO.2 (NOT OTHERWISE 
CLASSIFIED) 
968 PUBLIC WORKS AND RELATED SERVICES 
968 PUBLIC WORKS AND RELATED SERVICES 

Service/Product 

237i1o Water and Sewer Line and Related Structures Construction 
237120 Oil and Gas Pipeline and Related Structures Construction 
237130 Power and Communication Line and Related Structures 
Construction 
237310 Highway, Street, and Bridge Construction 
237990 Other Heavy and Civil Engineering Construction 
238990 All Other Specially Trade Contractors 
332999 All Other Miscellaneous Fabricated Metal Product Manufacturing 
333120 Construction Machinery Manufacturing 
339950 Sign Manufacturing 
423990 Other Miscellaneous Durable Goods Merchant Wholesalers 
541330 Engineering Services 
561990 All Other Support Services 
80100 SIGNS, SIGN MATERIALS, SIGN MAKING EQUIPMENT, AND 
RELATED SUPPLIES 
96279 Sign Making Services 

96880 Traffic Sign Installation and/or Removal Services 
96884 Traffic Control Services (To Include Placement and Removal of 
Control Devices) 

----··----------·----------------·-··-----------------------·----·-------

«Back to Company Search 
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12115/201~, Prism Jurisdiction 

You entered as Public User. Log In 

City of San Diego VO Engineering 

Company Information I 
-----·--------------------------------------------------------------------------------------, 

Company Search 

l;i;lJ Clty_of_San_Diego 
News & Events 

l;i;lJ Clty_of_San_Diego 
Workshops 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 

Race/Ethniclty: 
Gender: 

Contact Information 
Name: 

Phone: 
Email: 

VO Engineering 
858-391-8530 

www.voengineeringinc.com 

8 

Nicholas Tracy 

858-391-8530 
nick.tracy@vo-eng.com 

Primary Address: 13230 Evening Creek Drive, Suite 207, San Diego, CA, 92128 

Certification Information 

Agency 

Clty_of_San_Diego 

Certificate Type 

ELSE 

Issued Date 

03/29/2013 

Product/Service Description: Professional Services 

Industries and Services Information 

Industry 

541 Professional, Scientific and Technical Services 
541 Professional, Sclenttfic and Technical Services 
541 Professional, Scientific and Technical Services 
907 ARCHITECTURAL AND ENGINEERING SERVICES, NON-PROFESSIONAL 
918 CONSULTING SERVICES 

«Back to Company Search . 

PrlsmCompliance.com © 2004-2014 

https ://pro.prism com pli ance.com/contractor /pi ugi ns/pages/C ontractorProfi I eVi ew .aspx 

Recertification Date 

Unknown 

Service/Product 

541330 Engineering Services 

Expiration Date 

03/29/2015 

541360 Geophysical Surveying and Mapping Services 
541380 Testing Laboratories 
90742 Geotechnical- Solis 
91855 Geological Consufiing and Study 

1/2 



12/15/2014 

City of San Diego 

Company Search 

Ill! City_of_San_Diego 
News & Events 

Ill! Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Steve Duich, Inc. dba H&D Construction Co. 

Company Information I 
'--------·-----------------·------------·---------·------·-----

Name: 
Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 
Primary Address: 

Steve Duich, Inc. dba H&D Construction Co. 
619-444-6118 
619-441-8414 

02/14/1977 
44 
Caucasian American 
Male 

Steve Duich 

619-444-6118 
Nick@concretehd.com 

1369 N. Magnolia Avenue, El Cajon, CA, 92020 

Certification Information 

Agency 
City_of_San_Diego 

Certificate Type 

SLBE 

Issued Date 

01/07/2011 

Recertification Date 

01/11/2013 

EKpiratie>n Date 

01/11/2015 

ProducUService Description: Generla Engin~ering Contractors, specifically, curb gutter, sidewalk and driveways as 
well as pedestnan ramps. 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 

238 Specialty Trade Contractors 

Service/Product 

237310 Highway, Street, and Bridge Construction 

238990 All Other Specialty Trade Contractors 

----··------·-··----------------------------------------------.. ---·-----------

«Back to Company Search 
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12/15/2014 Prism Jurisdiction 

You entered as Public User. Log In 

City of San Diego Seal Right Paving, Co 

Company Information I 
'-------------------------------------------------------·-·----------------1 

Company Search 

~;\;)] Clty_of_San_Diego 
News & Events 

~;\;)] Clty_of_San_Diego 
Workshops 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 

Seal Right Paving, Co 
619-465-7411 
619-465-7 490 

Latino American 
Male 

Frank Vasquez 

619-465-7411 
Srpestimating@sbcglobal.net 

Primary Address: 9053 Olive Drive, Spring Valley, CA, 91977 

Certification Information 

Agency 

City _of_ San_Diego 

Certificate Type 

SLBE 

Issued Dale 

07/12/2013 

Product/Service Description: Asphalt Paving and Repairs 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 

238 Specialty Trade Contractors 

913 CONSTRUCTION SERVICES, HEAVY (INCL. MAINTENANCE AND REPAIR 
SERVICES) 

913 CONSTRUCTION SERVICES, HEAVY (INCL. MAINTENANCE AND REPAIR 
SERVICES) 

«Back to Company Search 

PrlsmCompllance.com © 2004-2014 

llttps://pro.prismcompliance.com/contractor/plugins/pages/ContractorProfileView.aspx 

Recertification Date 

07/12/2013 

Service/Product 

Expiration Date 
07/12/2015 

237310 Highway, Street, and Bridge Construction 

238990 All Other Specialty Trade Contractors 

91394 Paving/Resurfacing, Alley and Parking Lot 

91396 Paving/Resurfacing, Street (Major and 
Res !dential) 

1/2 



12/15/2014 

City of San Diego 

Company Search 

~ City_of_San_Diego 
News & Events 

~ Ctty_of_San_Diego 
Workshops 

Luzalch Striping Inc, 

Company Information 

Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethnicity: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

Prism Jurisdiction 

Luzaich Striping Inc. 
619-443-7755 x14 
619-443-7781 
www.lsiroadmarking.com 

13 
Caucasian American 

Male 

Rodney Luzaich 

619-443-7755 
gizela@lsiroadmarking.com 

Primary Address: 14219 Olde Highway 80, El Cajon, CA, 

Certification Information 

Agency 

City_ of_ San_ Diego 

Certilicate Type 
SLBE 

Issued Dale 

12/05/2014 

Recertification Date 
12/05/2014 

You entered as Public User. Log In 

EKpiralion Date 
12/05/2016 

Product/Service Description: Labor equipment, and materials used for striping signage and road markings. 

Industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 

«Back to Company Search 

Service/Product 

237310 Highway, Street, and Bridge Construction 

PrismCompllance.com © 2004·2014 
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12/15/2014 

City of San Diego 

Company Search 

l!!J City_of_San_Diego 
News & Events 

l!!J Clty_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Loveless & Linton Consulting-Archaeological 

Company Information I 
'-------------------------·---------------------------------------, 

Name: 

Phone: 

Loveless & Linton Consulting-Archaeological 

619-922-0718 

Fax: 
URL: 

Market Area: 

Business Unit: 

Date Established: 

No. of Employees: 

Race/Ethniclty: 

Gender: 

Contact Information 

Name: 

Phone: 

Email: 

0 

Caucasian American 

Female 

Rebekah Loveless 

619-922-0718 

rebekah@loveless-linton.com 

Primary Address: 1927 Monroe Ave, San Diego, CA, 92116 

Certification Information 

Agency 

City_of_San_Diego 

CPUC 

Certificate Type 

SLBE 

WBE 

Issued Date 

07/15/2014 

03/12/2014 

Recertification Date 

Unknown 

Unknown 

Expiration Date 

07/15/2016 

03/12/2017 

ProducUService Description: General Services Professional Services 

Industries and Services Information 

Industry 

115 Support Activities for Agrlcutture end Forestry 

541 Professional, Scientific and Technical Services 
541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 

541 Professional, Scientific and Technical Services 

712 Museums, Historical Sites, and Similar Institutions 

918 CONSULTING SERVICES 

918 CONSULTING SERVICES 

918 CONSULTING SERVICES 

918 CONSULTING SERVICES 

924 EDUCATIONAUTRAINING SERVICES 

947 FORESTRY SERVICES 

961 MISCELLANEOUS SERVICES, N0.1 (NOT OTHERWISE 
CLASSIFIED) 

962 MISCELLANEOUS SERVICES, NO.2 (NOT OTHERWISE 
CLASSIFIED) 

service/Product 

115310 Support Activities for Forestry 

541620 Environmental Consulting Services 

541690 Other Scientific and Technical Consuttlng Services 

541720 Research and Development In the Social Sciences and 
Humanities 
541990 All Other Professional, Scientific, and Technical Services 

712120 Historical Sites 

91800 CONSULTING SERVICES 

91816 Archeological Consulting 

91838 Education and Training Consulting 

91843 Environmental Consulting 

92400 EDUCATIONAUTRAINING SERVICES 

94700 FORESTRY SERVICES 

96132 Environmental Impact Studies 

96207 Arts Services (Cultural, Design, VIsual, etc.) 

---------------------·--·-------------------·---------------------------·--

' «Back to Company Search 
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12/15/2014 Prism Jurisdiction ,, 

You entered as Public User, bQ.gJn 

City of San Diego Southwest Traffic Signal Service 

Company Information I 
'-----------------------------------------------------------------------------, 

Company Search 

[!! City_of_San_Diego 
News & Events 

[!! Clty_of_San_Diego 
Workshops 

Name: 
Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 

Date Established: 
No. of Employees: 
Race/Ethnlclty: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 
Primary Address: 

Southwest Traffic Signal Service 
619-442-3343 
619-442-4 708 
www.southwestsignal.com 

11 
Caucasian American 
Male 

Vernor 8, Cress 

619-442-3343 
Vcress@southwestsignal.com 
397 Raleigh Avenue, El Cajon, CA. 

Certification Information 

Agency 

City_of_San_Diego 

Clty_of_San_Diego 

C>)rtificate Type 
ELSE 

SLBE 

Issued Date 
07/14/2014 

07/14/2014 

Recertification Date 

07/14/2014 

07/14/2014 

Product/Service Description: Installation and maintenance of traffic signals and street lights 

Industries and Services Information 

Industry 

238 Specialty Trade Contractors 

Service/Product 

238210 Electrical Contractors and Other Wiring Installation Contractors 

<<Back to Company Search 

PrismCompliance.com © 2004-2014 

https://pro.prismcompliance.com/contractor/plugins/pages/ContractorProfileView.aspx 

Expiration Date 

07/14/2016 

07/14/2016 

1/2 



12/15/2011 

City of San Diego 

Company Search 

ltlJ City_of_San_Diego 
News & Events 

ltlJ City_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

Titan Electric Group, Inc, 

Company Information I 
'---------------·----·----------------------------------------------------, 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 

Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethniclty: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 

Titan Electric Group, Inc. 
619-938-2930 

619-938-3295 

2 

Caucasian American 
Female 

Shanna D. Brooks 

619-938-2930 
Sbrooks@titaneg.com 

Primary Address: 10746 Kenney St., Suite 301, Santee, CA, 92071 

Certification Information 

Agency 

Clty_of_San_Diego 

Certificate Type 

SLBE 

Issued Date 

08/31/2014 

Product/Service Description: C-10 Electrical Contracting 

Industries and Services Information 

Industry Service/Product 

Recertification Date 

Unknown 

Expiration Date 

08/31/2016 

237 Heavy and Civil Engineering Constructi?n 
238 Specialty Trade Contractors 

237130 Power and Communication Line and Related Structures Construction 
238210 Electrical Contractors and Other Wiring Installation Contractors 

'------------------·-----------------------·-------------------------· 

· «Back to Company Sear~h . 
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12/15/2014 

City of San Diego 

Company Search 

~ City_of_San_Diego 
News & Events 

~ City_of_San_Diego 
Workshops 

Prism Jurisdiction 

You entered as Public User. Log In 

G. Scott Asphalt, Inc. 

Company Information I 
'--------------·---------··-----------------·----------------·--------·--·-----------------, 

Name: 
Phone: 

Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 
No. of Employees: 
Race/Ethnicity: 

Gender: 

Contact Information 
Name: 

Phone: 
Email: 

G. Scott Asphalt, Inc. 
619-420-1854 
619-420-1859 
www.asphaitrepairs.com 

19 
Caucasian American 

Male 

Daniel C. Wemple 

619-420-1854 
danc@asphaltrepairs.com 

Primary Address: 358 Trousdale Drive, Chula Vista, CA, 91910 

Certification Information 

Agency 
State of California Dept. of Gen Services 
City _of_San_Diego 

Certificato Type 

DVBE 
SLBE 

Issued Date Recertification Date 

12/04/2013 Unknown 
11/14/2013 11/14/2013 

Expiration Date 
12/31/2016 
11/14/2015 

ProducUService Description: Asphalt repair & maintenance, parking lot lot seal & stripping, road slurry seal. 

industries and Services Information 

Industry 

237 Heavy and Civil Engineering Construction 
238 Specialty Trade Contractors 

. «Back to Company Search 

Service/Product 
237310 Highway, Street, and Bridge Construction 

238990 All Other Specialty Trade Contractors 

PrlsmCompllance.com © 2004-2014 
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City of San Diego 

Company Search 

IJ;lJ Clty_of_San_Diego 
News & Events 

IJ;lJ Clty_of_San_Diego 
Workshops 

You entered as Public User. Log In 

Cook & Schmid LLC. 

Company Information 1
1 '-----------------------------------------------------------------------------------, 

Name: 

Phone: 
Fax: 
URL: 
Market Area: 
Business Unit: 
Date Established: 

No. of Employees: 
Race/Ethnlclty: 
Gender: 

Contact Information 

Name: 

Phone: 
Email: 
Primary Address: 

Cook & Schmid LLC. 

619-814-2370 
619-814-2375 

7 
Latino American 

Male 

Jon Schmid 
619-814-2370 
Jschmid@cookandschmid .com 

3033 5th Avenue, #200, San Diego, CA, 92103 

Certification Information 

Agency 

City_of_San_Dlego 

G erlificate Type 

ELSE 

Issued Dale 

09/11/2014 

Recertification Date 

09/11/2014 

Expiration Date 

09/11/2016 

Public relations, marketing, advertising, website, video, social media, app & collateral 
Product/Service Description: development, interactive technology, graphic design, br_anding, writing, presentations & 

planning, trade show booth development, multi-cultural outreach. 

Industries and Services Information 

Industry Service/Product 

541 Professional, Scientific and Technical Services 541430 Graphic Design Services 
541 Professional, Scientific and Technical Services 541613 Marketing Consulting Services 
541 Professional, Scientific and Technical Services 541618 Other Management Consulting Services 
541 Professional, Scientific and Technical Services 541810 Advertising Agencies 
541 Professional, Scientific and Technical Services 541820 Public Relations Agencies 
541 Professional, Scientific and Technical Services 541910 Marketing Research and Public Opinion Polling 

---------------------------------- ---------------------------

«Back to Company Search 
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ATTACHMENT F 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

MAC Request for Proposal (Rev. Jan. 2014) 
Attachment F- Performance Bond and Labor and Material Men's Bond 
Water and Sewer Group Job 816 

1391 Page 



Revised Original 
Executed in Triplicate 

Bond No.: 024055016 
Premium: $109,574.00 

PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

TC Construction Company, Inc. , a corporation, as principal, and 
Liberty Mutual insurance Company , a corporation authorized to do 
business in the State of California, as Surety, hereby obliga,te themselves, their successors and 
assigns, jointly and severally, to The City of San Diego a municipal corporation in the sum of 
Thirteen Million Four Hundred Sixty Thousand Dollars and 00/100 ($13,460,000.00) for 
the faithful performance of the annexed contract, and in the sum of Thirteen Million Four 
Hundred Sixty Thousand Dollars and 00/100 ($13,460,000.00) for the benefit of laborers and 
materialmen designated below. 

Conditions: 

If the Principal shall faithfully perform the annexed contract Water and Sewer Group 
Job 816, Bid Number K-15-6204-MAC-3-C, San Diego, California then the obligation herein with 
respect to a faithful performance shall be void; otherwise it shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor in the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all 
persons, firms and corporations entitled to file claims under the provisions of Chapter 3 of Division 5 
of Title I of the Government Code of the State of California or under the provisions of Section 3082 
et seq. of the Civil Code of the State of California. 

Changes in the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

MAC Request for Proposal (Rev. Jan. 2014) 
Attachment F- Performance Bond and Labor and Material Men's Bond 
Water and Sewer Group Job 816 

11 Page 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT CIVIL CODE§ 1189 
~~-~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of C~ .. ) 

County of l..() '1) ~'0 ) " 

On M orcb \a 1 cl.C \5 before me,&cd.ra. ~KSJ N~Jt6.r'-( ~l.Jo\ic... 
Date J\ . () Here Insert Name and Title of the Officer 

personally appeared \...l t:> +, n '-G...Ol..R..J\. t¥0 
Name(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person'($,) whose name~ 
bscribed to the within instrument and ackno edged to me tha~1 executed the'~ in 

his · authorized capac it~, and that ~.J:!i · signatu~n the instrument the person~ 
or e entity upon behalf of which the person~ a, executed the instrument. 

Place Notary Seal Above 

I certify under PENALTY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

Signatut'Q..~C... ~@-l<S.. 
Signature of Notary Public 

----------------------------------------------------------OPTIONAL---------------------------------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

D Trustee 
D Other: _____________ _ 

~~r l~eprese~ing: -,--,.---,--~o:-----­
_}_ ~ ~ '("'}<f;,"1\ u ci·:)_ en 

ent Date: ;;---------

~ 

Signer's Name: ___________ _ 
D Corporate Officer - Title(s): ______ _ 
0 Partner - 0 Limited 0 General 
0 Individual 0 Attorney in Fact 
0 Trustee D Guardian or Conservator 
0 Other: _____________ _ 
Signer Is Representing: ________ _ 

©2014 National Notary Association • www.NationaiNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5907 



CONTRACT FORMS ATTACHMENTS (continued) 
PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND 

The Surety shall pay reasonable attomey's fees should suit be brought to enforce the provisions of this 

bond. 

Dated March 11, 2015 

Approved as to Form e 

Approved: 

Albert P. Rechany, 
Deputy Director of Public orks 

Contracts 

Bond No. 024055016 

MAC Request for Proposal (Rev. Jan. 2014) 

TC Construction Company, Inc. • 

By~ 
b \lSi\ n Ga.wlevo n , V~\ Otrtt 
Printed Name of Person Signing for Principal 

790 The City Drive South, Suite 200 
Local Address of Surety 

Orange, CA 92868 

Local Address (City, State) of Surety 

(800) 763-9268 
Local Telephone No. of Surety 

Premium $,_!1~09~5C!.!..7~4.~00'!__ ______ _ 

21 Page 
Attachment F- Performance Bond and Labor and Material Men's Bond 
Water and Sewer Group Job 816 



CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 
CIVIL CODE§ 1189 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed 
the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of San Diego 

on March 11, 2015 before me, Maria Hallmark, Notary Public 
(insert name and title of the officer) 

personally appeared __ T_a_ra_B-=-a_c_o_n ____________________ _ 
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the same in 
his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

Signatur~ (Seal) 



ui 
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THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND. 
, This Powc:r otAttorney limits the acts of those named herein, and they have no authority to bind the Company except In the manner and to the extent herein stated. 

Certificate No. 6846096 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 

Liberty Mutual Insurance Company 
West American Insurance Company 

POWER OF ATTORNEY 
KNOWN ALL PERSONS BY THESE PRESENTS: That American Fire & Casualty Company and The Ohio Casualty Insurance Company are corporations duly organized under the laws of 
the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company 
is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute 
and appoint, Bradley R Orr: Dale G. Harshaw: Geoffrey Shelton: John R Qualin: Kyle King: Tara Bacon 

all of the city of san Diego , state of CA each individually if there be more than one named, its true and lawful attorney-In-fact to make, execute, seal, acknowledge 
and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings,. bonds, recognizances and other surety obligations, in pursuance of these presents and shall 
be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons. 

American Fire and Casualty Company 
The Ohio Casualty Insurance Company 
Liberty Mutual Insurance Company 
West merican Insurance Company 

C STATE OF PENNSYLVANIA 
~ ~ COUNTY OF MONTGOMERY 

ss 

e §, On this 23rd day of January , 2015 , before me personally appeared David M_ Carey, who acknowledged himself to be the Assistant Secretary of American Fire and 
u <1> Casualty Company, Liberty Mutual Insurance Company, The Ohio Casualty Insurance Company, and West American Insurance Company, and that he, as such, being authorized so to do, o ..2 execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer . 
... n:s 
a> > IN WITNESS WHEREOF, I have hereunto sub d affixed 
=ca 
~:I 
~"C 

~·u; 
..2~ 
Cl)o 
o! cn:s 

~r.. 
Q).­
C)(/) 

ttl~ 
~! 
0,5 
E ~ 
r..! 
Ottl 
II- r.. 
;g~ 
n:sc 
>a> ._ .... 
or.. zB 

"" This Power of Attorney is made and exec 'qjlfority of the following By-laws and Authorizations of American Fire and Casualty Company, The Ohio Casualty Insurance 
Company, Liberty Mutual insurance Company, "n Insurance Company which resolUtions are now in full force and effect reading as follows: 

ARTICLE IV- OFFICERS- Section 12. Power of Attorney.Any offrcer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject 
to such limitation as the Chairman or the President may prescribe, shall appoint such attomeys:in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, 
acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective 
powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation, When so 
executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-In-fact under 
the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting· such power or authority. 

ARTICLE XIII - Execution of Contracts - SECTION 5. Surefy Bonds and Undertakings. Any officer of the Company authorized for that purpose in writing by the chairman or the president, 
and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys,in-fact, as may be necessary to act in behalf of the Company to make, execute, 
seal, acknowledge and deliver as surety any and all undertakings; bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their 
respective powers of attorney, shall have full power to IJintl the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so 
executed such instruments shall be as binding as if signed by the president and attested by the secretary .. 

Certificate of Designation -The President of the Company, acting pursuant to the Bylaws. of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-in­
fact as may be necessary to act on behalf of the. Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety 
obligations. 

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the 
Company, wherever appearing upon a certified copy of any power of attorney issued by the Company In connection with surety bonds, shall be valid and binding upon the Company w"h 
the same force and effect as though manually affixed. 

I, Gregory W. Davenport, the. undersigned, Assistant Secretary, of American Fire and Casualty Company, The Ohio Casually Insurance Company, Liberty Mutual Insurance Company, and 
West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said 
Companies, is in full force and effect and has not been revoked. 

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this~~- day of _____ Mna""'rc;;::h:1::-_____ 20 15 
! ~·~n .\.,~.!"·:·;i l -------r:-

LMS_12673_122013 

By:_~-~t"-------''------­
Gregory W Davenport, Assistant Secretary 
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City of San Diego 
CITY CONTACT: Contract Specialist, Clementina Giordano Email: cgiordano@sandiego.gov 
· Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM "1" 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER AND SEWER GROUP JOB 816 

TASK ORDER: _________ ...!....!W--""at=er!....!a=n~d =Se=w'--"'e.!..,_r G=r=ou"""p~J=ob~81~6 __ _ 
TASK ORDER N0.: _______ ----"'-1"'--0 ___________ _ 
RFQ N0.: __________ ----"'.,:12=M=C=L=1'-"-00~---------
PROPOSAL NO. : ________ -'K"""-""""1"'-5-=62=0'--'-4---=-=MA=C::..._-"'-3--=C _____ _ 
SAP NO. (WBS/IO/CC): ______ __:;:_S-""""1"'""30"--"1.!0...5 "--'/ B:=:....-~00o:.....4:.....:..43"'--------
CLIENT DEPARTMENT: ______ =20"""'1-"'-3 "---"/ 2=0=1;_1 ________ _ 
COUNCIL DISTRICT: ______ ---'2=------------
PROJECT TYPE: _________ KB=-'-/J=A""-----------

November 26,2014 

PROPOSAL DUE: 

12:00 NOON 
DECEMBER 10, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

1010 SECOND AVENUE, 14th FLOOR, MS 614C 
SAN DIEGO, CA 92101 

ADDENDUM "1" 
Water and Sewer Group Job 816 

Page 1 of2 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

B. CHANGES TO THE REQUEST FOR PROPOSALS 

1. To Item5.0 SELECTION AND AWARD SCHEDULE, page 4, sub-item 5.1.2, 
DELETE in its entirety and SUBSTITUTE with the following: 

5.1.2 Proposal Due Date December 1oth, 2014 

2. To Attachment A, Project Description, Scope of Work, and Technical 
Specifications (Bridging Documents), Section 41, Bridging Documents, page 
59, sub-section 41.1.1, Water & Sewer GJ 816, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Location Map 
2. Predesign Scope Constraints Map 
3. Predesign Maps 
4. Predesign Machine Count Traffic Volumes 
5. Predesign ADA Prelim Eng Report (Access Law) 
6. Predesign Hydraulic Modeling Report 
7. Environmental Document-Addendum to Mitigated Negative Declaration-

No. 255100. 
8. Pacific Beach Pipeline Planning Study 
9. Survey Files 

10. Proposed Resurfacing 

11. Resurfacing Moratoriums 

12. Construction Moratoriums 

13. Updated Water Design Guidelines Memo 

James Nagelvoort, Director 
Public Works Department 

Dated: November 26, 2014 
San Diego, California 

JN/bd/egz 

November 26,2014 
Water and Sewer Group Job 816 
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City of San Diego 
CITY CONTACT: Contract Specialist, Clementina Giordano Email: cgiordano@sandiego.gov 

Phone No. (619) 533-3481, Fax No. (619) 533-3633 

ADDENDUM ''2'' 

REQUEST FOR 
PROPOSAL (RFP) 

FOR 

WATER AND SEWER GROUP JOB 816 

TASK ORDER: _________ ---'W'-'-'a=te=r-"'a=nd:o....!S=e=w-""er'-'G=r=ou=p'--"J=ob"'--"'-'81"""'6 ___ _ 
TASK ORDER N0.: ________ 1"""'0'----------'-------
RFQ N0.: ___________ =12=M=C=L=1=00"'------------
PROPOSAL NO.: ________ -----"'K"'---=15"---6=2=0_,__4-=MA=C"--'-3"'----=C ______ _ 
SAP NO. (WBS/IO/CC): ______ --==S'-'-1=3=0=15'-'-/-=B,_-0"""0:....:..44-'-"3'-----------
CLIENTDEPARTMENT: ______ -=2=-0=13'-'-/-=2=01"'""1~---------
COUNCIL DISTRICT: _______ -=2 ___________ _ 
PROJECT TYPE: ________ --=KB=-.;/"""'J""-'A"-------------

December 4, 2014 

PROPOSAL DUE: 

12:00NOON 
DECEMBER 16, 2014 
CITY OF SAN DIEGO 

PUBLIC WORKS CONTRACTS 
1010 SECOND AVENUE, 14th FLOOR, MS 614C 

SAN DIEGO, CA 92101 

ADDENDUM "2" 
Water and Sewer Group Job 816 

Page 1 of7 



A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the RFP are hereby made effective as though originally issued 
with the RFP. The Design-Builders are reminded that all previous requirements to this 
solicitation remain in full force and effect. 

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN EXTENDED AS 
STATED ON THE COVER PAGE. 

B. BIDDER's QUESTIONS 

Ql. Per page 4~ section 3.1~ the RFP states "the project shall be completed within 800 
Working Days from the NTP". 800 working days is approximately 3.2 years 
(including city holidays). It was our understanding that all construction for the 
MACC projects had to be completed by the end of the 5th year and we believe the 
project would exceed the 5yr timeline ofthe MACC if it were 800 working days. 

Is 800 Working Days the intent of the City or was the specification intended to 
read 800 Calendar Days? Please advise. 

Al. 800 Working Days is the Contract Time as specified in the RFP. 

Q2. I would like to determine if you have additional infonnatioti on the two~ new 
pressure reducing stations and one rehabilitated PRS required. I reviewed your 
Facilities Design Standards and found no information there. The Planning Study 
describes PRS's has having one 6-inch pressure reducing valve and one 6" 
bypass. The 2011 Planning Study estimates new PRS's at $66~000~ each and 
$35~000 for demolition of the existing PRS. I wanted to verify the following 
details: 

1. Station dimensions and suitability for a precast vault. 

2. Manhole for access cover or Bilco style hatch. 

3. Need for pressure instruments or any other type of instrumentation. 

4. Need for any telemetry or SCADA. 

5. Valve sizes~ styles and models. 

6. The need for pumped drainage. 

7. Pipe sizes and materials. 

8. The need or any security provisions~ such as contact alam1 on hatch. 

9. The need for lighting or any electrical outlets. 

10. Any other special provisions. 

A2. Reference to Book 2 Chapter 4 of the Design Guidelines and Standards for 
information regarding the PRS. 

December 4, 2014 ADDENDUM "2" Page 2 of7 
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See linlc http://www.sandiego.gov/water/cip/guidelines.shtml 

SCADA will be installed for the combined PRS at Foothill & Tourmaline to 
monitor the 463, 330 and 307 pressure zones. 

See Design Guidelines and Standards such as in Book 1, Chapter 7. 
http://www.sandiego.gov/water/pdf/cip/book1.pdf 

See Figure 2-2, sheet 11, of the Pacific Beach Pipeline (PBPL) Planning Study for 
details on the pressure reducing stations. 

Note that we will only be installing 2 new pressure reducing stations (details A & 
C) and demolishing the existing Archer PRS. We will not be installing a PRS on 
Archer E/0 Dawes St (detail D). 

Q3. The Planning Study for the subject project has some as-built information. How 
can we acquire complete as-built information for the project? 

A3. See Section 4, City Provided Information. The Project Engineer will support and 
provide assistance when possible. You may obtain as-built drawings at Maps and 
Records at the Development Services Department. 

Q4. During Mandatory pre-bid meeting on 11-13-2014 City made the comment that 
High-lining and cut in plug work may be done by the City; under the project 
scope of work page 23, section 2.7.4 states- Construction of sewer mains, water 
mains and appurtenances including all high-lining, cut and plug and cut ins is in 
the scope of work; is High-lining, Cut & Plug and Re-connection of existing 
water mains part of the scope? 

Section 2.7.10 of the RFP calls for AC Overlay of all streets. At the Pre-bid 
meeting it was mentioned that about 80% of the Asphalt streets would require AC 
Overlay with the remaining streets requiring Slurry Seal, and some of the concrete 
streets would require full width concrete replacement. Also mentioned was that 
there is an AC Overlay/ Slurry Seal/Concrete Street Replacement map, please 
make this map available and clarify the paving requirements. 

There are streets that have been Slurry Sealed and or Overlaid recently, is there a 
moratorium for these areas or is it waived? 

What are the Limits of the 16" Transmission mains? 

What are the limits outside the main line that we replace the branch pipe? 10 ft. 
to cut n cap? 

Is all of the pipeline replacement found in the Proposed Additional CI 
Replacement Map, and Findings and Recommendations table on page 2 in the 
Hydraulic Modeling report part of this replacement project. 

December 4, 2014 ADDENDUM "2" Page 3 of7 
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What type of SCAD A is needed for the PRS? 

Is the 20" inline valve shown on the Archer 330 HGL Zone Map to be included in 
this project? 

A4. Highlining, cut and plugs and connections of existing water mains are part of the 
scope for the Contractor to bid. 

See Section 41, Bridging Documents for the FTP site with proposed Resurfacing 
Map. 

Contractors Construction Schedule will be coordinated with City Point of Contact 
to work outside of resurfacing moratorium locations. Resurfacing Moratorium 
Waivers will be requested by City Project Manager if required. 

Limits of 16" transmission main will be 16" water main which does not have 
water services attached. Distribution 1nain will be 16" water main (or smaller 
diameter) with water services attached. All 16" water mains will have a Shut 
Down Moratorium. See Shut Down Moratorium in Bridging Documents folder. 
Also note that Transmission Mains have depth of cover requirements. See an 
Updated Water Design Guideline Memo in Bridging Documents folder. 

Limits of the cut and plugs will be to the nearest Right-of-way, with the goal of 
future water main replacement projects not having to trench into the intersection 
to make connections to upgraded water systems. 

Only use the Pre-design Map for planned water main replacement, and see 
Clarification Section below regarding the Pre-Design maps and proposed water 
main diameters. 

SCADA will be installed for the combined PRS at Foothill & Tourmaline to 
monitor the 463, 330 and 307 pressure zones. 

See Design Guidelines and Standards such as in Book 1, Chapter 7. 
http://www .sandiego.gov/water/pdf/cip/bookl.pdf 

Install the 20" inline valve on Figure 2-2, sheet 11, of the PBPL Planning study. 
Also see Clarification Section below. 

Q5. With regards to the City of San Diego's Water and Sewer Group Job 816 Task 
Order 10 please clarify the following. P.23, 2.7.10 says all streets will be AC 
Overlay. Page 82 203-15 says RPMS Slurry shall be used on this contract. 
Please clarify which streets are AC Overlay and Slurry. At the pre-bid the City's 
PM mentioned there was a resurfacing location map, please provide this 
resurfacing map. 

P. 61, Attachment "B": This project is Phase Funded. Will the City please 
provided the available funding per Phase Year so we can develop an accurate cost 
proposal & schedule? 
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Per Appendix "J", In regards to the Febmary 16, 2012 Memorandum page 2, 
figure 1 provides a table for the proposed new PVC pipe sizes. A portion of tllis 
table is in conflict with the Water Predesign Maps provided. In particular, the 
table says that on Grand Ave from Cass to Ingraham should be replaced with 16" 
PVC but the Predesign Map says its 12" PVC on Grand from Haines to 
Ingraham. The table also says on Law Street west of Ingraham should be 
replaced with 12" PVC but the Predesign Maps say 8" PVC. Will the City please 
clarify what size pipe is required in these two areas? 

General Question: What assistance will the City provide in obtaining the 
tempormy easements and property owner agreements for the sewer lateral 
re-plumbs? 

Per municipal code 62.102 the street moratorium on City streets state that those 
received an AC overlay have a 5 year and slurry seal have a 3 year moratorium. 

a. Appendix B 'Scope and Constraint Maps' page 4 indicates numerous end of 
constmction dates for sluny and overlay moratoriums please confirm these 
dates are accurate and are the defining start date of the street moratorium as 
indicated. 

b. Can the City identify any project streets that they plan to overlay/slurry in 
the next 18 months? 

Does the Engineer's estimate include all streets being AC overlayed? 

The City's FTP site has a two week availability for all uploaded documents. 
Please provide a list of all documents and the date stamp for those documents 
required for bidding by the Contractor. 

Does the Engineer's estimate include all streets being AC overlayed? 

The City's FTP site has a two week availability for all uploaded documents. 
Please provide a list of all documents and the date stamp for those documents 
required for bidding by the Contractor. 

Please provide the anticipated duration from Limited NTP to NTP. 

Please provide more detail on the bypass requirements at the intersection of 
Tourmaline and Cass. 

Please provide definition to which 16" lines are distribution and which 16" are 
transmission. 

There were discussions at the pre-bid that there would be a possibility that the 
City forces will provide cut and plug, connections, as well as high line services 
for this project. Please confirm. 

There are numerous conflicting items between the Pacific Beach Pipeline 
Planning Study dated Febmary 2011 and Pre-Design Maps found in Appendix C, 
please confirm which document takes precedent. 
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We request a bid date extension of2 weeks from December 3rd, 2014. 

Does the City have topography (i.e. curbs, sidewalks, contours) available m 
Micro station? 

Is a geotechnical report available for the project? 

The project description describes the replacement in place of 2 pressure reducing 
stations, and the demolition and relocation of an existing pressure reducing 
station. On the pre-design exhibits three PRS are identified, one "to be replaced", 
one "to be demolished", and one "proposed". Can the City clarify the description 
or identify the second PRS "to be replaced" on the exhibits? 

AS. See Proposed Resurfacing map in the Bridging Documents folder. 

Phase funding will be decided during negotiations with selected contractor team. 

Note these correction(s) on the Pre-Design Map(s): The proposed water main on 
Grand Ave (between Cass St and Ingraham St, will be 16" water main. The 
proposed water main on Law St (between Gresham St and Haines St, and 
between Ingraham Stand Jewell St) will be 12" water main not 8" water main. 

City will assist with the Replumbing Agreements. 

Contractors Construction Schedule will be coordinated with City Point of Contact 
to work outside of resurfacing moratorium locations. Resurfacing Moratorium 
Waivers will be requested by City Project Manager if required. 

City's estimate takes into account resurfacing costs. 

See Section 41, Bridging Documents for the list of available documents. A date 
stamp is not available. 

The anticipated duration from Limited NTP to NTP is 14 days. 

At the intersection of Tourmaline and Cass St, follow Detail B on 
Figure 2-2, sheet 11, of the PBPL Planning Study. (what is shown is to disconnect 
the existing cross and separate the 2 pressure zones). 

See answer A4 for definitions of 16" distribution and transmission mains. 

Highlining, cut and plugs and connections of existing water mains are part of the 
scope for the Contractor to bid. 

See Clarification Section below regarding conflicting items in the Pacific Beach 
Pipeline Planning Study dated and Pre-Design Maps. 

The Proposal Due date will be extended to December 16, 2014. 

Approximate curb locations from the City Wide Digital Terrain Model will be 
provided. Also, Contours can be generated from our Storm and Sanitary 
software. 
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There is no geotechnical report available for this project. 

See Clarifications section below regarding the pressure reducing stations. 

Q6. The resurfacing Plan designates some of the streets as "Resurfacing Required-Full 
Width grind & 1.5'' Overlay". 

A6. The full width grind (cold mill) will be full street width (not 6' per SDG-106) and 
will be a minimum 1.5" in depth. Actual depth of grind will be site specific. 

C. CLARIFICATIONS 

1. The Pre-Design maps display proposed water mains, sewer mains, pressure 
reducing station work, and the valving required for Archer 330 Zone expansion as 
the final design for the bid. 

2. Details of the Pre-Design Maps can be found on Figure 2-2, sheet 11, of the PBPL 
Planning Study. 

3. Only the water and sewer mains shown on the Pre-Design maps are to be 
replaced /installed except please note these water main correction(s) to the Pre­
Design Map(s): 

The proposed water main on Grand Ave (between Cass St and Ingraham St, 
will be 16" water main. 

The proposed water main on Law St (between Gresham St and Haines St, and 
between Ingraham St and Jewell St) will be 12" water main not 8" water 
main. 

The proposed 20" in-line valve on Agate St, Figure 2-2, sheet 11, of the PBPL 
Planning Study, will be included in the project and should have been included 
on the Pre-Design map. 

Also, the existing Pacific Beach reservoir will be abandoned by the PB Pipeline 
south project, not this project. 

4. Per the Pre-Design Map, there will be 2 new pressure reducing stations (Details 
A&C of the PBPL Planning Study) and demolishing the existing Archer PRS. 

5. We will not be installing a PRS on Archer E/0 Dawes St (Detail D of the PBPL 
Planning Study). 

James Nagelvoort, Director 
Public Works Department 

Dated: December 4, 2014 
San Diego, Califomia 

JN/bd/ls 
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