FY 2017 GOLDEN HILL IMPACT FEE STUDY
TIMELINE

Task Name Calendar Duration 2015 2016
Davs Qtr4 Qri | Qw2 | Qw3 | Qu4 Qrli | Qw2 | Qu3
GOLDEN HILL IMPACT FEE STUDY 333 289 days ‘ ‘
1 INITIATION PHASE 80 49 days
1.1 Obtain Project/Cost Information from Departments 62 34 days
1.2 Finalize Project/Cost Information from Departments 14 15 days
2 ANALYSIS PHASE 40 17 days
2.1 Update Forecast Data 5 5 days
2.2 Calculate Development Impact Fees 5 7 days
2.3 Prepare Draft Financing Plan 30 5 days
3 REVIEW PHASE 119 87 days
3.1 Community Planning Group (CPG) Introduction 1 1 day
3.2 CPG Subcommittee Meetings 35 1 day
3.3 CPG Recommendation/Public Review 15 44 days 9/11 11/11
3.4 Route Request for Council Action (e1472) 60 41 days 11/12
4 APPROVAL PHASE 71 97 days
4.1 Planning Commission Hearing 1 21 days
4.2 Smart Growth & Land Use Committee 1 40 days
4.3 City Council Approval 1 1 day
4.4 Final Passage (Mayor Signs Resolution)* 16 11 days 6/15 6/29
4.5 Project Completed 0 0 days 6 6/30
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* New DIF rate effective 60 days after Mayoral approval.
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