
ID Task Name Calendar Days
0 FY 2015 OCEAN BEACH PFFP 441 days

1 1 INITIATION PHASE 50 days

2 1.1 Obtain Project/Cost Information from Departments 30 days

3 1.2 Finalize Project/Cost Information from Departments 20 days

4 2 ANALYSIS PHASE 10 days

5 2.1 Calculate Development Impact Fees (DIF) 10 days

6 2.2 Prepare Draft PFFP 10 days

7 3 REVIEW PHASE 40 days

8 3.1 Community Planning Group (CPG) Introduction 5 days

9 3.2 CPG Subcommittee Meetings* 30 days

10 3.3 CPG Recommendation (8/7/2013) 5 days

11 4 APPROVAL PHASE 76 days

12 4.1 Smart Growth & Land Use Committee** 5 days

13 4.2 Planning Commission** 5 days

14 4.3 City Council** 5 days

15 4.4 Mayoral Approval*** 1 day
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FY 2015 OCEAN BEACH PUBLIC FACILITIES FINANCING PLAN
15 MONTH TIMELINE

*Assumed 3 CPG subcommittee meetings.
**PFFP will accompany the OB Community Plan Update.
***New DIF rates effective 60 days after Mayoral approval.
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