
ID Task Name Calendar Days
0 FY 2017 SY IFS 328 days
1 1 INITIATION PHASE 90 days
2 1.1 Obtain Project/Cost Information from Dept. 60 days

3 1.2 Finalize Project/Cost Information from Dept. 30 days

4 2 ANALYSIS PHASE 60 days
5 2.1 Calculate Development Impact Fees (DIF) 30 days

6 2.2 Prepare Draft IFS 60 days

7 3 REVIEW PHASE 110 days
8 3.1 SY Planning Group Introduction 5 days

9 3.2 SY IFS Subcommittee Meetings* 60 days

10 3.3 SY Planning Group Recommendation 5 days

11 3.4 City interdepartmental review (e1472) 40 days

12 4 APPROVAL PHASE 43 days
13 4.1 Planning Commission** 5 days

14 4.2 Smart Growth & Land Use Committee** 5 days

15 4.3 City Council** 5 days

16 4.4 Mayoral Approval*** 1 day
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FY 2017 SAN YSIDRO IMPACT FEE STUDY
15 MONTH TIMELINE

*Assumes 3 subcommittee meetings.
**IFS is subject to the Community Plan Update timeline.
***New DIF rates effective 60 days after Mayoral approval.
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