THE CITY OF SAN DIEGO
To THE PARK AND RECREATION BOARD

DATE ISSUED: May 21, 2015 REPORT NO. 202

ATTENTION: Park & Recreation Board

SUBJECT:

Agenda of May 21, 2015

Streamlining of Council Policy 600-33: (Community Notification and
Input for City-Wide Park Development Projects)

About the

policy

e Purpose of the Council Policy 600-33
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O
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To assure that community members have adequate advance notification and
opportunity to participate in the design phase of the park development projects.
This is a critical policy that is effective at notifying and engaging the community
during the park improvement projects development process

The GDP is a conceptual master plan for a park’s design. The GDP is used in
presentations to Park and Recreation advisory bodies, as a basis for public project
assessment and environmental documentation, and as the exhibit on which the
Construction Plans will be based on.

Recent Experiences

e The duration and cost of GDP’s has increased significantly
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Time intensive

= Spans upwards of a year or more
Cost

= costs upwards of $250K

e Applies the same level of effort to all Parks facilities regardless of:
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Facility Type/ Use
Nature of Improvement
= Replacement, expansion, new
Size (large or small)
Complexity/Topography (e.g. environmental/ next to sensitive habitat vs not,
developed vs undeveloped property, historical significance,...)
Urgency (e.g. funding deadlines)



Park & Recreation Board
May 21, 2015
Page 2 of 3

Impact of the Above

Increases the total project cost

The Duration of the GDP phase has a direct impact on the total project cost.

As the duration of the GDP phase increases, the project takes on the risks of inflation, added
regulations, and the administration charges for the duration of the process

Increases in the total project cost can place projects on hold until funding is identified.
Reduces the amenities that can be implemented within available project budget and forces
the GDP to be implemented in phases.

Objectives of this Effort

Solicit input for improvement and streamlining

o From the park advisory bodies involved in the Council Policy 600-33
Amend the council policy to provide:

o Flexibility of the process due to size or complexity of the project

o Shorten the GDP phase based on type of improvement

o Reduce cost impacts

Community Qutreach Options

Want to maximize outreach to capture the opportunities to streamline
Have limited number of staff and hours to apply on this process
Seeking P&R Board’s recommendation on outreach approach:
o Option 1 - Ad hoc committee with representation from
= P&R Board
= City of San Diego
e Park & Recreation Department
e Planning Department
e Public Works
o Option 2 - Presentations to a limited number of key committees
= P&R Board
* Planning Commission
»  Community Planners Committee
o Option 2 — All Inclusive Workshop with stakeholder groups from Park Advisory
Bodies
o (Can establish an email account or web site to collect ideas)



Park & Recreation Board
May 21, 2015
Page 3 of 3

Timeline
e The intent would be to implement one of the above options within a 6 month time frame
o Meeting 1 - Discuss the issues of concern
o Meeting 2 - Propose draft recommendations
o Meeting 3 — Finalize recommendations
o Take the recommendations to the Mayor’s Office and Council for consideration and
approval
Prepare a draft Council Policy 600-33 Amendment

O

We thank you for your time and look forward to working with you on this effort and hearing
your recommendations.

Respectfully submitted,

s

Mark {Nassar, Deputy Director
Public-Works Department




