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THE CITY OF SAN DIEGO 

December 21, 2010 

Dear Barrio Logan Plan Update Stakeholder Committee (BLSC) Member: 

This letter is to provide you with an update on the timing and development of the Barrio Logan 
Community Plan and associated documents. As you know, the BLSC met on November 17,2010 
to review and provide a recommendation on the draft land use alternatives in order to initiate the 
environmental analysis. As indicated at the 11117 meeting, both land use maps will be studied at 
an equal level in order to determine the environmental impacts associated with the different land 
uses. Once the environmental analysis is complete, City staff and the consultant team will return 
to the BLSC to report the findings for both land use maps including noise, air quality and traffic 
impacts. 

In terms of the schedule, the City traffic engineers have not completed their analysis of the draft 
traffic impact study (TIS). Staff had anticipated that the draft TIS would be completed and 
approved by December 22, 2010. However, due to limited staffing and workloads, the time to 
review and approve the studies are estimated to take an additional month. Staff now anticipates 
that the study will be complete by January 21,2011. Because of this, the meeting scheduled for 
January 26, 2011 will be cancelled and the next BLSC meeting will be scheduled for February 
23 , 2011. The February 23 rd meeting will focus on discussing the draft community plan elements 
and zoning regulations. Furthermore, the Planning Commission workshop that was scheduled for 
February 17,2011 will also be rescheduled to March 17,2011. 

As pati of the November 1 i h meeting, the City' s facilities financing staff requested the 
formation of the Barrio Logan Public Facilities Financing Plan (PFFP) ad hoc working group. At 
that meeting the following members of the BLSC volunteered to serve on the ad hoc working 
group: Matt Carr, Georgette Gomez, Alberto Duenas, Rudolph Pimentel, Lee Wilson, John 
Alvarado, Ana Castaneda, and Aida Castaneda. As soon as the traffic impact study is complete 
and future mobility improvements are identified, City Facilities Financing staff will call the first 
meeting of the ad hoc committee, which will most likely occur at the end of January. 

Once the consultant team has prepared the final draft EIR and studied the environmental impacts 
associated with each alternative, the BLSC will have the oppOliunity to provide a final 
recommendation on the entire plan update process. This will include the community plan and 
land use alternatives, environmental document, public facilities financing plan, zoning 
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regulations and amendments to the redevelopment plan in order to ensure all of the policies and 
regulations are consistent. 

If you have any questions or would like to discuss the process, please feel free to contact Lara 

Gates, Barrio Logan Plan Update project manager at 619-236-6006 or at 19ates@sandiego.gov. 

Sincerely, 

William Anderson, Director Lara Gates, Project Manager 
City Planning & Community Investment City Planning & Community Investment 


