THIRD IMPLEMENTATION AGREEMENT
INTERNATIONAL GATEWAY OF THE AMERICAS

This Third Implementation Agreement is entered into by and
between the REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO (the
"Agency"), and INTERNATIONAL GATEWAY ASSOCIATES, LLC, a Delaware
limited liability company (the "Developer").

For and in consideration of the mutual covenants and
conditions herein set forth, the Agency and the Developer hereby
agree as follows:

I. [§ 100] PURPOSE OF THIRD IMPLEMENTATION AGREEMENT

The Agency and LandGrant Development Unlimited, a California
corporation (“LandGrant”) have heretofore entered into that certain
Disposition and Development Agreement dated May 29, 1998, as
amended by the First Implementation Agreement thereto dated
February 23, 2000, and the Second Implementation Agreement thereto
dated November 27, 2000 (collectively with this Third
Implementation Agreement, the "Agreement") ., LandGrant subsequently
assigned its interest in the Disposition and Development Agreement,
as amended by the First Implementation Agreement, to the Developer.
The Agency and the Developer desire to amend the Agreement to
revige the Schedule of Performance, and to make other changes
deemed appropriate by the parties.

IT. [§ 200] SCHEDULE OF PERFORMANCE

The following respective Sections of the Schedule of
Performance (Amended Attachment No. 3 attached to the First
Implementation Agreement) of the Agreement are hereby amended to
read respectively as follows:

IT. PREDEVELOPMENT ACTIVITIES

1. Obtaining Bi-National On or before June 30, 2002.
Authorization for River
Pedegtrian Bridge. Agency
{and City) and Developer /
shall commence and diligently Augnolés
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3. Submission - Schematic/Desgian
Natral~rmant Drawings and
o b ad nary Landscaping and
‘ﬁw%mﬂm&iﬂg __Plans. Developer
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6. Submission - 50% Cengtruction

@Uﬂ’\ @W‘L‘y&k“ﬁf

<2 e+ UM?{’}

wr shall
to Agency
he 50%
ngs and
i each

With respect to Parcels B
and C, within one hundred
{100) days after execution
of the First Implementation
Agreement by Agency.

With respect to Parcel B2,
within eighteen (18) months
after execution of the First
Implementation Agreement by
Agency.

With respect to Parcels D
and E-1, within one hundred
eighty (180) days after the

Agency and appropriate
Federal Agencies have
executed the Federal
Agencies Ccoperation
Agreement.

With respect to Parcels E-2
and E-3, on or before
June 30, 2003.

With respect to Parcel ¥, on

or before the date
astablished herein for
submiss ion o ft
Schematic/Design Develop-

ment Drawings and Prelimi-
nary Landscaping and Grading
Plans for Parcel E-2.

With respect to Parcel E-4,
on or before June 30, 2003.

With respect to Parcel A, on
or before June 30, 2002.

With respect to each Parcel
{except Parcel A), within
one hundred eighty (180)
days after approval by
Agency c £ the
Schematzc/Des1gnDevelopment
Drawings and Preliminary

Landscaping and Grading
Plans for the applicable
Parcel.



14.

16.

i17.

22.

Final Subdivisiocon Map.
Developer shall commence and
diligently attempt to obtain
approval from the City of the
Final Subdivision Map
{referred to in Section 704),
and the Final Subdivision Map
shall be recorded with
respect to each Parcel.

Intentionally Omitted.
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Closing of Financing.

Developer shall cause to be

cles * loan
and/ CK%M%W@U@Q i for
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On or ©before the date
established herein for
ciosing of the mortgage loan
and/or other financing for
development of the
applicable Parcel.

Intentionally Omitted.

ith respect to Parcels A&,
, C and D, on or before the
ate established herein for
he closing of the mortgage
oan and/or other financing
or development of Parcels B
;nd C.

lith respect te each Parcel
‘except Parcels A, B, C and
D), on or before the date
established herein for
closing of the mortgage loan
and/or other financing for
develcpment of The
applicable Parcel.

With respect to Parcels B

and C, both concurrently,
and concurrently with
conveyance of all Sales

Parcels within the Parcels
toe Developer, and in any
event within the earlier of:
(1) thirty (30) days after
approval by Agency of Final

Construction Drawings and
Specifications and Final
Landscaping and Finish

Grading Plans for Parcels B
and C, or (2) October 31,
2001%.



With respect to Parcel A,
within the earlier of: (1)
thirty  (30) days after
approval by Agency of Final
Construction Drawings and
Specifications and Final
Landscaping and Finish
Grading Plans for Parcel A,
or (2) February 23, 2003.

With respect to Parcels D
and E-1, both concurrently,
and within the earlier of:
(2} thirty (30) days after
approval by Agency of Final
Construction Drawings and
Specifications and Final
Landscaping and Finish
Grading Plans for Parcels D
and E~1, or (2) twenty-szseven
(27) months after the Agency
and appropriate Federal
Agenciles have executed the
Federal Agencies Cooperation
Agreemeant .

With respect to Parcel E-3,
within the earlier of: (1)
thirty {30) days after
approval by Agency of Final
Construction Drawings and
Specifications and Final
Landscaping and Finigh
Grading Plans for Parcel E-

3, or (2) forty-five (45)

months after execution of
the Third Implementation
Agreement by Agency.

With respect to Parcel F,
only concurrently with or
after Parcel E-3, and within
the earlier of: (1) thirty
(30} days after approval by
Agency of Final Construction
Drawings and Specifications
and Final Landscaping and
Finish Grading Plans for
Parcel ¥, or (2) forty-five
(45) months after execution
of the Third Implementation
Agreement by Agency.

With respect to Parcel E-2,
only concurrently with or



after Parcel F, and within
the earlier of: (1} thirty
(30) days after approval by
Agency of Final Construction
Drawings and Specifications
and Final Landscaping and
Finish Grading Plans for
Parcel E-2, or (2) forty-
five (45) months after
execution of the Third
Implementation Agreement by

Agency.

With respect to Parcel E-4,
within the earlier of: (1)
thirty (30) days after

approval by Agency of Final
Construction Drawings and
Specifications and Final
Landscaping and Finish
Grading Plans for Parcel
E-4, or (2} forty-five (45)
months after execution of
the Third Implementation
Agreement by Agency.

ITI. [§ 3001 CONSIDERATION FOR EXTENSIONS

The Developer has heretofore paid to the Agency in
congideration for the changes made to the Agreement in the First
Implementation Agreement (including the extensions of time for
performance provided for therein), the amount of Fifty Thousand
Dollars (850,000} . On or before execution of this Third
Implementation Agreement by the Agency, the Developer shall pay to
the Agency in the form of cash or equivalents the additional amount
of Fifty Thousand Dollars {$50,000), in consideration for the
changes made to the Agreement in this Third Implementation
Agreement (including the extensions of time for performance
provided for herein). Such amounts shall be the property of the
Agency upon payment thereof to the Agency, without any right to
reimbursement, offset or other liability to the Developer by the
Agency.

Iv. [§ 400] TIME FOR ACCEPTANCE OF THIRD IMPLEMENTATION
AGREEMENT BY THE AGENCY; DATE OF THIRD
IMPLEMENTATION AGREEMENT

This Third Implementation Agreement when executed by the
Developer and delivered to the Agency, must be authorized, executed
and delivered by the Agency on or before sixty (60) days after this
Third Implementation Agreement is signed by the Developer or this
Third Implementation Agreement may be terminated by the Developer
on written notice to the Agency.



This Third Implementation Agreement is executed in five (5)
duplicate originals, each of which is deemed to be an original.
This Third Implementation Agreement includes ten (10) pages.

The date of this Third Implementation Agreement shall be the
date when the Third Implementation Agreement shall have been
executed by the Agency.

IN WITNESS WHEREOF, the Agency and Developer have signed this

Third Implementation Agreement as of the dates set opposite their
signatures.

INTERNATIONAL GATEWAY ASSOCIATES, LLC
a2 Delaware limited liability company
(Developer)

By: Gateway Retail Group, LLC,
a California limited liability company
(Managing Member) .
By: LandGrant Development Unlimited,

a California corporation
(Managing Member)

Date: Ci/)/??é({ By: /4151;/4¢%§7iiﬁkﬁfgﬁc~
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[Signarture page continued from page 6]

Approved and JER INTERNATIONAL GATEWAY, LLC,
agreed to: a Delaware limited liability company
(Member)

By: JER IG II, LLC,
a2 Delaware limited liability company
(Its Sole Member)

By: g?R INTERNATIONAL GATEWAY PARTNERS
. LLC,
a2 Delaware limited liabilirvy
company
(Member)

By: JER REAL ESTATE PARTNERS 1Y,
L.P‘,
2 Delaware limited partmership
{Member)

By: JER REAL ESTATE ADVISORS
IT, L.P.,
2z Delaware limited
partnership
{ITts General Partuner)

By: JER REAL ESTATE
ADVISORS II, INC.,
a Delavare
corperation
{Its Ganeral

Pw%
Date: ' By ./%ziﬂﬂ””

NZfE T Adack—-Spound

Title: Vice' Prezident
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By: JER INTERNATIONAL GATRWAY QUALIFIED

PARTNERS II, LLC

*

a Delaware limited liability company

{Member)

By: JER REAL ESTATE QUALIFIED PARTNERS

ZI, L-Pag

a Delaware limited partnership

(Member)

By: JER REAL ESTATE ADVISORS 11,
L.7.,

a8 Delaware limited partnérsbip
(Its General Partner)

By

JER REAL ESTATE ADVISORS
ITX, INC.,
a4 Delaware corporation

By:

Nawfe - Ferech-Spound Barbara Bewman
Title: Vice Drasident

By: JER INTERNATIONAL GATEWAY PARTNERS II-A,

ited liability company

By: JER REAL ESTATE PARTNERS II-A, L.P.,
a Delaware limited partnership

By: JER REAL ESTATE ADVISORS II,

[

a4 Delaware limited partnership
(It® General Farctper)

Pace:
LG,
& Delaware 1lim
{Member)
{Membex}
L.p.
By
Date;u

[8ignature page continued f£rom page 8)

-

JER REAL ESTATE ADVISORS
i%, INcC.,

& Delaware corporation
(Its eral Paguner)

Name: Jaek-Bpound Rarbarn Boiimén
Title: Viee President



Approved and LANDGRANT DEVELOPMENT UNLIMITED,
agreed to: A California Corporation
(Original Developer)

Date: &/7/@/;/{ By: CMW&

Name;//?;i4£4§dp
Title: flft%bﬁé%

Date: 24/24/0( By: G/O _{/O:)Q\G

Name:  CelRsg <ty

e D
Title: Exy Y=
Approved and LANDGRANT CORPORATION,
agreed to: A California Corporation
(Guarantor) )
. Date: C;/:LJ7/47 ' By:(::;<2Zi:f;i?€32%aiﬁéa’
7 v
’ Nafe s pAAKAS

Title: M/g;,,ég

pare: ézﬁibj/aﬂ) By: CEi_zi? ‘ ,//ng;i:>p

Name : Z g Sert AN
Title: EX_V P;

REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO
(Agency)

Dated: C@/ézgfﬁ

Todd Hooksv ?
Deputy Executive Director

[Signature page continued from page 9]

AFPPROVED AS TQ FORM AND



LEGALITY ON THIS <% day
2001

z‘ii;‘i /7?

Douglasﬁﬁ? Humphreys, Deputy

APPROVED:
KANE, BALLMER & BERKMAN
Agency Special Counsel

By : @"‘WD@‘OQQ)V-%

Bruce D. Ball.mer

sd\edd\sy\landgrnt\3rd-imp, 2
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REQUEST FOR REDEVELOPMENT AGENCY ACTION T CEMTINICATE NUMBER
CITY OF SAN DIEGO AC;!C’(&?}Q
To: 2. FROM: {ORIGINATING DEPARTMENT) 3. DATE
~ENCY COUNSEL DEPUTY EXECUTIVE DIRECTOR June 19, 2001

& ECT:

Thiu implementation Agreement to the Disposition and Davelopment Agreement for the International Gateway of the Americas Project
with international Gateway Associates, LLC, and amend budget to accept $50,000.

E15qR INFORMATION CONTACT: (NAME & MAIL | 6. TELEPHONE NO, 7. CHECK HERE IF 1472A DOCRET
TA. [TJSUPPORTING INFORMATION, - HAS
- - | 236-6207
Patricia K. Hightman / MS 3A BEEN COMPLETED ON PAGE 2
B,

COMPLETE FOR ACCOUNTING PURPQSES

oo 9. ADDITIONAL INFORMATIGN/ESTIMETED COST,
98570 —_—

ORGANIZATION

OBIECT ACCOUNT q 5,_1% ' .
JOB OROER
CLP X
AMOUNT
19 ROUTING AND APPROVALS
ROUTE APPROVING DATE ROUTE APPROVING T oare
w) AUTHORITY APPROVING SIGNATURE SIGNED #) AUTHORITY APPROVING SIGNATURE SanED -

i A :
| B e Vzaaarioos] [/ 02 1S/ S /] -
%?i:;%ifJHaRkCunningM_\_q j’/z;/o/' i e D?‘”@g l@ﬁ‘bl‘})"&)““’\ UHlDl |
| e %{mﬂﬁ— yJrasloy ‘5{/2-5‘/19/ S s Saslapaid C U/,
— v o ) Tl | | ERE 1;;2- s K g . 5//%/

] FIW Mwm /: . é/‘f//ﬁ ‘ s REOEVELOPMENT AGENCY SECRETARY * {ié; 7,

o N Nt e [ #/0 |

11. PREPARATION OF: [ RESCLUTION(S) {:} ORDINANCE(S) [ AGREEMENT(S) [‘3 DEEDIS)

1) Autherize the Executive Director to execute the Third Implementation Agreement with International Gateway
Associates, LLC, for the International Gateway of the Americas Project, (2} Amend the Redevelopment Agency Budget
10 accept $50,000 as non-refundable deposit to cover Agency expenses in negotiating the DDA. (3) State for the
record that the previous Mitigated Negative Declaration has been reviewed and considered.

DOCKET OF: June 18, 2001

t1a. EXECUTIVE DIRECTOR'S RECOMMENDATIONS:

Approve Resolutions

12 BPECIAL CONDITIONS {REFER TO AR, 3.20 FOR INFORMATION DN COMPLETING THIS SECTION.)

COUNCIL DISTRICT 8
COMMUNITY PLANNING AREA San Ysidro Community Planning Area / San Ysidro Redevelopment Project Area
G Y8 INSTRUCTIONS None

ENV.IRONMENTAL IMPACT REVIEW  This activity is ex_e;npt from. CﬁQA pursuant to CEQA |
Guidelines Section 15061 (b) (1. |

A-T47 2 IREY 10/97)






THE CiTYy oF SAN DieEco

DATE ISSUED: June 13, 2001 REPORT NO. RA-01-08
ATTENTION: Chair and Members of the Redevelopment Agency

Docket of June 19, 2001

SUBJECT: : Third Implementation Agreement to the Disposition and Development
Agreement for the International Gateway of the Americas Project with
International Gateway Associates, LLC, and Amend Budget to accept
$50,000

REFERENCE: Manager’s Reports No. 01-035, dated February 21, 2001; 00-247, dated
November 12, 2000; RA-00-19, dated Novemberi 5, 2000; RA-00-03,
dated February 16, 2000; RA 98-4, dated May 6, 1998; and RA-97-8,
dated July 11, 1997

SUMMARY

Issue - Should the Agency: (1) Enter into the Third Implementation Agreement to the
Disposition and Development Agreement (DDA) for the Intermational Gateway of the
Americas Project with International Gateway Associates, LLC; and (2) Amend the budget
to accept $50,000 from LandGrant?

Manager's Recommendation - That the Agency: (1) Approve the Third Implementation
Agreement to the DDA for the International Gateway of the Americas Project with
International Gateway Associates, LLC; (2) Amend the budget to accept $50,000.

Other Recommendations - None.

Fiscal Impact - The Third Implementation Agreement only extends the dates of certain
activities. The $50,000 will off set the costs associated with completing the next phases
of the project (the federal agencies negotiations.)

Environmental - The City Council and the Redevelopment Agency certified a Mitigated
Negative Declaration (MND) (SCNo. 98031064) for this project with approval of the
DDA on May 12, 1998.

Redevelopment Agency
- 202 CStreet, 3rd Floor, MS 34 * San Diego, (4 92101-3843
Tel (6191 234-603% Fox (519 23466517

Eronnmic Davelapment ond Communirs Saryicac



BACKGROUND

On November 21, 2000, the Redevelopment Agency entered into the Second Implementation
Agreement with International Gateway Associates, LLC. The Second Implementation
Agreement provided for the Agency assuming certain offsite improvement costs associated with
the project. On February 22, 2000, the Redevelopment Agency entered into the First
Implementation Agreement which provided for the first phase of the project proceeding ahead of
the anticipated International Bridges and Border Commission (IBBC) authorization of the River
Pedestrian Bridge.

On November 21, 2000, the City Council approved the discretionary permits for the first two
phases of the project (Parcels A and B/C). The City Council, also, approved entering into two
parking lot leases with International Gateway Associates, LL.C on February 21, 2000, to facilitate
the project financing.

In March the developer began construction on the first phase of the project, Parcel B/C, They
anticipate the first phase will be open in November of this year.

DISCUSSION

In April of this year, staff met with White House staff and the developer in Washington D.C., to
discuss the project. At the same time staff met with State Department officials along with
representatives from Customs, INS, GSA to discuss specific issues related to the federal
inspection agency requirements for the River Pedestrian Bridge. As a result of these and other
meetings, and followup phone conversations, staff and the Developer are anticipating IBBC
approval of the River Pedestrian Bridge within the next year. Mexico City delivered a diplomatic
note to the United States State Department at the April IBBC meeting in Juarez, Mexico,
indicating a interest in pursuing the studies necessary to advance the River Pedestrian Bridge.

Specifically, the Third Implementation Agreement would amend the Schedule of Performance
(Attachment No. 3 to the DDA) by extending the date the developer has to receive the federal
approvals for the River Pedestrian Bridge from June 30, 2001, to June 30, 2002. It would also
adjust some of the dates for submission of plans etc. to reflect the current anticipated
construction schedule.



ALTERNATIVE

Do not approve the Third Implementation Agreement with International Gateway Associates,
LLC. This altemative would significantly delay, or stop, this phase of the project.

Respectively submitted,

Todd Hooks - :Approved: Hank Cu.nnﬂmgham

Deputy Executive Director of Assistant Executive Director of
Redevelopment Redevelopment
CUNNINGHAM/PKH

ATTACHMENT:  Third Implementation Agreement

© File:SY_IGA_3rdimplementationstaffreport



DOCKET SUPPORTING INFORMATION DATE:
CITY OF SAN DIEGO May 31, 2001
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION

SUBJECT: Third Implementation Agreement to the Disposition and Development Agreement for the International
Gateway of the Americas Project with International Gateway Associates, LLC, and amend budget to
accept $50,000. :

GENERAL CONTRACT INFORMATION

Consultant: International Gateway Associates, LLC
Amount of this Action: $50,000 (revenues to the City)
Funding Source: Private

Voluntary Subconsultant Participation Goal: N/A

SUBCONSULTANT PARTICIPATION

N/A

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity Required.
International Gateway Associates, LLC submitted a Work Force Report for their San Diego County
employees dated February 6, 2001 with a total of 19 employees. The current Work Force Analysis shows

under representations in the employment categories.

Latinos in Admin. Support
Women in Executive

Although the firm’s work force has under representations, they have demonstrated positive outreach efforts
that prectude the submission of an EEO Plan.

ADDITIONAL COMMENTS

The Work Force Analysis is attached.

Stacé(evenson

EQCP MMER BY SUF

CM-14728




File:

Oate WOFO Submilted.

input by,

b TOTAL WORK FORCE:

CLFA

Lend Aunsd

. Lity of San-Diegu/Equal- Opportanity Contracting Program
WORK FORCE ANALYSIS REPORT.

rav. WOFQB0

Fabruary 6, 2001 Goals seflect sfatistical iabor force

SuUF availability for the bollowing:

San Diego - 1990 CLFA

... African American

Executive
Professional
Eng/Architec
Technical
Sales
Admin. Supp
Services
Crafts
Operators
Transportatid
Laborers

TOTAL

HOW TO READ TOTAL WORK FORCE SECTICN:

The informatlon blocks in Section 1 {Total Werk Force)
idantify the absofute number of the finn's employees.
Each smployes Is lsted in thelr respective ethnic/gender
and employment category. The percentages listed under
tha heading of "CLFA Goals" are the Counly Labor Force
Avaiabiity goals for each employment and ethnic/gender

catefjory.

. EMPLOYMENT ANALYSIS

Executive
Professional
Eng/Architects
Technical
Sales

Admin. Support
Services
Crafts
Operators
Transportation
Laborers

Executive
Professional
EnglArchitects
Technical A/
Sales

Admin. Support
Services

Crafts
Operators
Transportation
Laborers

TOTAL

Asian

Company:

. CLFA
mu

Afcican American Laling

TOTAL EMPLOYEES

FOR

International Gateway Associates, |LLC

. Mative American

—n

FEMALE
Goals

CLFA
Goais

_Caucasian & Other
M F

HOW TO READ EMPLOYMENT ANALYSIS SECTION:

The percentages listed in the goals colums are calculated
by muitiplying the CLFA goals by the number of
employees in that job category. The number in that
column represents the percentags of each protected
group 1hat should be emgployed by the firm to meet the
CLFA goal. A negative number wili ba shown in the
discrepancy column for each undermrepresented goat of at
least 1.00 position.

Flliping

Goals Actual |Discrepani Goals Actual

Goals are set by job categories for each protected group. An underrepresentation is indicated by a negative :cBUmz. but if

when DISCREPANCY is less than -1.00 position, -

. :p will be displayed to show there is no c:am:mnqmmmim?






(RA-2001-158)
REDEVELOPMENT AGENCY OF

THE CITY OF SAN DIEGO
RESOLUTION NO. 332 N

ADOPTED ON _JUN.1-9 2004

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO APPROVING THE THIRD
IMPLEMENTATION AGREEMENT TO THE DISPOSITION
AND DEVELOPMENT AGREEMENT BETWEEN THE
REDEVELOPMENT AGENCY OF THE CITY OF SAN DIEGO
AND INTERNATIONAL GATEWAY ASSOCIATES, LLC, FOR
THE INTERNATIONAL GATEWAY OF THE AMERICAS
PROJECT LOCATED IN THE SAN YSIDRO
REDEVELOPMENT PROJECT AREA.

WHEREAS, the Redevelopment Agency of the City of San Diego [the Agency] 18
engaged in activities necessary to carry out and implement the Redevelopment Plan for the San
Ysidro Redevelopment Project {the Project]; and

WHEREAS, in order to carry out and implement the Redevelopment Plan, on May 12,
1998, by Resolution No. R-02842, the Agency approved a Disposition and Development
Agreement with International Gateway Associates, LLC [the Developer], for the International
Gateway of the Americas Project, a copy of which is on file in the office of the Secretary to the

Agency as Document No. D-02842, and amended by the First Implementation Agreement dated

February 23, 2000, Document No. D-03111a and D-03111b and the Second Implementation

-PAGE 1 OF 3-



Agreement dated November 27, 2000, Document No. D-03272 (collectively with the proposed
Third Implementation Agreemeit referred to herein as the Agreement); and

WHEREAS, in order to further implement the development under the Agreement, the
Agency and the developer propose pursuant to the terms and conditions of the Third
Implementation Agreement to make certain changes deemed appropriate by the parties; and

WHEREAS, the Agency has duly considered all terms and conditions of the proposed
Third Implementation Agreement and believes that the conditions contained in the proposed
Third Implementation are in the best interest of the City and the health, safety, moral, and welfare
of its residents, and in accord with the public purposes and provisions of applicable State and
local law and requirements; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of the City of San Diego, as
follows:

1. That the proposed Third Implementation Agreement and the terms and conditions
thereof are approved.

2. That the Executive Director of the Agency, or designee, is authorized to execute,
for and on behalf of the Agency, the Third Implementation Agreement with International
Gateway Associated, LLC, a Delaware Limited liability company; a copy of the Third

Implementation Agreement is on file in the Office of the Secretary to the Agency as Document
No.D-_~U3C 2%

3. That the Executive Director of the Agency, or designee, is authorized, on behalf of

. the Agency, to sign all documents necessary and appropriate to carry out and implement the

-PAGE 2 OF 3-



Third Implementation Agreement and to administer the Agency’s obligations, responsibilities

ane duties to be preformed under the Third Implementation Agreement.

APPR EY GWINN, General Counsel
Douglas K/ﬁumphreys
Deputy General Counsel

DKH:ic

06/05/01

Or.Dept:Redev.

Aud.Cert:N/A

RA-2001-158

Form=rda&t.frm
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Passed and adopted by The Redevelopment Agency of The City of San Diego JUN 1 9 2001
by the following vote:

Nays Not Present Ineli,

Members Yeas .
Scott Peters a O 0
Byron Wear o, o o
ES ol
Toni Atkins o 0 O

George Stevens

Brian Maienschein

ESENLNLNENENENEY

Donna Frye O o 0

Jim Madaffer O 0 O

Ralph Inzunza O ] O

Chair Murphy m o O
AUTHENTICATED BY:

DICK MURPHY
Chair of The Redevcio;:mer;t Agency of The City of San Diego, California

CHARLES G. ABDELNOUR
Secretary of The Redevelopment Ag of The City of San Diego, California

Deputy

(Seal)

Office of The Redevelopment Agency, San Diego, California

Number

Resolution 27‘333-12 JUN 19 2001
Adopted

RA-1473 (6/01)



(RA-2001-159)

REDEVELOPMENTAGENCY OF

t

THE CITY OF SAN DIEGO

RESOLUTION NO. ip‘?g33‘4ﬁ3 i

ADOPTED ON _JUN 1.8 2004

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO AMENDING THE ANNUAL
PROGRAM BUDGET PREVIOUSLY ADOPTED FOR FISCAL
YEAR 2000-2001 FOR THE PURPOSE OF ACCEPTING
$50,000 AS A NON-REFUNDABLE DEPOSIT TO COVER
AGENCY EXPENSES IN NEGOTIATING THE DISPOSITION
AND DEVELOPMENT AGREEMENT FOR THE
INTERNATIONAL GATEWAY OF THE AMERICAS PROJECT
LOCATED IN THE SAN YSIDRO REDEVELOPMENT
PROJECT AREA.

WHEREAS, the Redevelopment Agency of The City of San Diego [the Agency] is
engaged in activities necessary to carry out and implement the Redevelopment Plan for the San
Ysidro Redevelopment Project area of San Diego [the Project]; and

WHEREAS, the Redevelopment Division [Redevelopment Division] of the City’s
Community and Economic Development Department has been authorized to administer the
 redevelopment projects in the Project area; and

WHEREAS, the Redevelopment Division wishes to accept $50,000 from International
Gateway Associates, LLC [the Developer], as a non-refundable deposit to cover Agency

expenses in negotiating the Disposition and Development Agreement [DDA] and amendments

thereto, for the International Gateway of the Americas Project located in the Project area; and
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WHEREAS, the Redevelopment Division wishes to amend the Fiscal Year 2000-2001
Redevelopment Agency budget by $50,000; NOW, THEREFORE,

BE IT RESOLVED, by the Redevelopment Agency of the City of San Diego, as follows:

1. That the Executive Director of the Agency, or designee, accepts $50,000 from
International Gateway Associates, LLC, to be used as a non-refundable deposit to cover Agency
expenses in negotiating the DDA, and amendments thereto, for the International Gateway of the
Americas Project.

2. That the Executive Director of the Agency, or designee, 1s authorized to amend
Fiscal Year 2000-2001 Budget by increasing the San Ysidro Redevelopment budget (Fund
No. 98570) by $50,000.

3. That the Executive Director, or designee, is authorized to expend funds as
appropriate for the irﬁplementation of the International Gateway of the Americas Project.

APPROV BY GWINN, General Counsel

o/

oug}as K/Humphre
Deputy General Counsel

DKH:le

06/05/01
Or.Dept:Redev.
Aud.Cert: 2101230
RA-2001-159
Form=rda&t.frm
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The City of San Diego
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

CERTIFICATE OF UNALLOTTED BALANCE AC2101230

ORIGINATING
DEPT. NO. AL
I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set
forth in the foregoing resolution is available in the Treasury,-or is anticipated to come into the Treasury,
and is otherwise unallotted.

Amount$ 5000000  ~ ~ ~  ~ ~ Fund 88570
Purpose  To authorize the expenditure of funds for expenses related to negotiating the DDA for

the International Gateway of the Americas Redevelopment Project.

Date  June 4, 2001 By: e W .
Am COMPTROLLER'S DEPARTMENT
S B o ACCOUNTING DATA _
| ACCTG. oY : j ‘ ' OB |OPERATION.  BENF
LINE  PY  FUND  DEPT  ORG . ACCOUNT  ORDER | ACCOUNT .  EQUIP ' FACILITY ; AMOUNT
1 0 e8570 & 9544 L. ... $50000.00

 rotaLamount 17 $50.000.00

FUND OVERRIDE

CERTIFICATION OF UNENCUMBERED BALANCE

j I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or
ay.<ment authorized by the hereto attached resoclution, can be incurred without the violation of any of the
provisions of the Charter of the City of San Diego; and | do hereby further certify, in conformity with the
requirements of the Charier of the City of San Diego, that sufficient moneys have been appropriated for the
purpose of said contract, that sufficient moneys to meet the obligations of said contract are actually in the
Treasury, or are anticipated to come inte the Treasury, to the credit of the appropriation from which the
same are to be drawn, and that the said money now actually in the Treasury, together with the moneys
anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed $

Vendor
Purpose
Date By: - o
AUDITOR AND COMFPTROLLER'S DEPARTNMENT
ACCOUNTING DATA
ACCTCG. Y ' - JOB OPERATION BENF/ ;
LINE PY FUND . DEPT : ORG. ‘ ACCOUNT = ORDER ACCOUNT : EQUIP FACILITY ‘ AMOUNT

“TOTAL AMOUNT

AC-361 (REV 292} FUND OVERRIDE

AC 2101230



Passed and adopted by The Redevelopment Agency of The City of San Diego JUN § ¢ 2001
by the following vote:

(Seal)

RA-1473 (6/01)

Members
Scott Peters
Byron Wear
Toni Atkins
George Stevens
Brian Maienschein
Donna Frye
Jim Madaffer
Ralph Inzunza

Chair Murphy

WA

Yeas Nays Not Present Inelig .:
a/ o o 0
0 o 0

i} Q 0

AUTHENTICATED BY:

DICK MURPHY
Chair of The Rcdevelopmcr}t Agency of The City of San Diego, California

CHARLES G. ABDELNOUR

velopment Agency ORI he City of San Diego, California

=

Office of The Redevelopment Agency, San Diego, California

Deputy

Resolution 2@3323 - JUN 19 2004

Number, Adopted




(RA-2001-160)
REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO

RESOLUTIONNO.T)?-"‘-‘@%QQN o

ADOPTED ON _JuN {92001

A RESOLUTION OF THE REDEVELOPMENT AGENCY OF
THE CITY OF SAN DIEGO REGARDING THE PREVIOUSLY
APPROVED MITIGATED NEGATIVE DECLARATION FOR
THE INTERNATIONAL GATEWAY OF THE AMERICAS
PROJECT LOCATED IN THE SAN YSIDRO
REDEVELOPMENT PROJECT AREA A RESOLUTION OF
THE REDEVELOPMENT AGENCY OF THE CITY OF SAN
DIEGO.
WHEREAS, on May 12, 1998, the International Gateway of the Americas Project [the
Project] was heard by the Redevelopment Agency of the City of San Diego {the Agency]; and
WHEREAS, in connection with the approval of a Disposition and Development
Agreement for the Project, adopted on May 12, 1998, by Resolution Ne. R-02841, the Agency
certified a Mitigated Negative Declaration (SC No. 98031064), a copy of which is on file in the
office of the Secretary to the Agency; and
WHEREAS, in connection with the consideration of a Proposed Third Implementation
Agreement to the Disposition and Development Agreement for the Project the Agency has
considered the issues discussed in the Mitigated Negative Declaration; NOW, THEREFORE,
BE IT RESOLVED, by the Redevelopment Agency of the City of San Diego, that the

information contained in the final document, including any comments received during the public

review process, has been reviewed and considered by this Agency and it is determined that no
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substantial changes or new information of substantial importance within the meaning of CEQA
Guidelines Section 15162 would warrant any additional environmental review with approval of
the Third Implementation Agreement to the Disposition and Development Agreement for the

International Gateway of the Americas Project.

APPROWINN,/? Counsel
By C / Vi

Douglas K. ,H/umphreys
Deputy General Counsel

DKH:ic

06/05/01
Or.Dept:Redev
Aud.Cert:N/A
RA-2001-160
Form=rda&t.frm
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Passed and adopted by The Redevelopment Agency of The City of San Diego

- by the following vote:

{Seal}

RA-1473 (6/01)

Members
Scott Peters
Byron Wear
Toni Atkins
George Stevens
Brian Maienschein
Donna Frye
Jim Madaffer
Ralph Inzunza

Chair Murphy -

AUTHENTICATED BY:

JUN 1 92001

Yeas Nays Not Present Ineligible
ED/ - G 0 )
{ - . -
El‘l/ o o o
a/ O o -
l/ in o =
E/ ‘ ) o o
D/ O 8] o
u/ m m s
[ - : :

DICK MURPHY

Chair of The Rcdeveiopmen:: Agency of The City of San Diego, California

CHARLES G. ABDELNOUR

Secretary of The Redevelopment Age f
By P (. ’

The City of San Diego, California

C)

&z

Deputy

Number

Resolution » 18
on - 932 1k

Adopted

Office of The Redevelopment Agency, San Diegoe, California

JUN 1§ 2001







