A GLEAR VIEW of SAN DIEGO

EITY Of SAN DIEGU E-NEWS #23, FEBRUARY 2015
UNDEHGRUUNDING PHUGRAM SKYLINE PROJECT AREA/PROJECT BLOCK 4Z

This is the twenty-third e-news update to inform you of the progress of the Utilities Undergrounding Program in the Skyline /4Z Project Block area.
Approximately once a month during construction—or when significant events occur—you will receive an e-mail update.

THE CITY OF SAN DIEGO, through its Utilities Undergrounding Program, is ~ Construction Activity Phases
currently relocating approximately 15 miles of overhead utility lines under- > Construction start: March 2012

ground throughout the city each year. The City, in cooperation with SDG&E, > Panel work March 2012—June 2013
Cox Communications, Time Warner, and AT&T, is providing a saferandmore 5 Tranch work: May 2012 June 2013
>
>
>

reliable underground system and A Clear View of San Diego. Cabling, cut-overs and streetlights: June 2013—December 2014

Overhead line removal: 3rd quarter of 2015
Street resurfacing: 1st quarter of 2016

Project Highlights

> 270 miles of utilities will be undergrounded

> 374 private residences will have their utilities undergrounded Construction Activities

> 95 street lights will be installed > Qverhead line removal activities are taking place throughout the project

> 30 shade trees will be installed area.

> 53 Curb Ramps will be installed

> Streets will be resurfaced or slurry sealed curb-to-curb
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Panel and Trenching Activities

Panel work is when electricians prepare the electrical panel at your home
to receive underground service, and then is checked by City inspectors.
Trenching activities involves digging a mainline trench in the street and a
lateral customer service trench that connects the mainline trench to your
utility box. Conduit lines, which house the underground utility cabling, are
then installed and buried in the trenches.

> Panel work is 100% complete in Job T and Job 2.

> Trenching activities are 100% complete in Job 1 and Job 2.

Cabling, Cut-Over, & Overhead Line Removal
Cabling involves technicians placing new utility lines in the new conduits,
so that the new lines can be “energized” and brought into service. Once
the new system has been energized, the process to “cut-over” customers
from overhead to underground services will begin. Once customers have
been cut-over, the overhead lines will be removed. This process is not
nearly as disruptive as the trenching work, which is why you may not even
see us working.

> SDG&E is 100% complete with cabling and cutover activities in Job 1
and Job 2.

> AT&T is 100% complete with cabling, cut over and cable removal activities
inJobs 1 and Job 2.

> Cox Communications is 100% complete with cabling, cut over and cable
removal activities in Job 1 and Job 2.

Customer Notices

PERMISSION TO ENTER FORMS > Before construction began on this project,
property owners were sent a Permission to Enter (PTE) form. By signing this
form, you enroll your property in the Utilities Undergrounding Program and
grant crews access to the exterior of your property to complete the under-
grounding work at no up-front cost. Property owners within this Project Block
who have not signed a PTE form or failed to return it by the required deadline
date, will be responsible for all costs and permits needed for converting their
property to receive underground utility service.

CORRECTION NOTICES > If you need to make a correction to your property
in order to pass final inspection, you will receive a door hanger or letter from
a City of San Diego inspector. The door hanger and letter have a description
of the correction needed. Please do not delay in contacting the inspector
whose name and phone number appear on these notices, so that the problem
can be resolved.

Most of these corrections are minor and are the responsibility of the property
owner. Corrections need to be completed before we can cut customers over
to the new underground system. Customers who are not cut-over to the
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Crews continue trenching activities to install underground.utility cabling.

new underground system risk loss of service when the overhead
system is removed.

> All residences have made corrections to their services or properties.

Customer Resources

PROJECT SATISFACTION > In the event that you are not satisfied or pleased
with the work that was done on your property or your street, please let us
know. Please do not attempt to make corrections, adjustments or
improvements yourself. We will not be able to switch your services to
the new underground system if any modifications were done to our work.

SAFETY > All project crew members should be wearing proper identification
while on the job site. If you see anyone suspicious on your property, please call
the Information Line at (619) 533-3841 or the San Diego Police Department.

PROGRAM INFO » Visit www.sandiego.gov/undergrounding to access more
information on the program, including a video and brochure.

We thank you in advance for your patience and support while we complete
the Utilities Undergrounding Program project in your community.

Email: undergrounding @ sandiego.gov
Website: www.sandiego.gov/undergrounding
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